

NOTICE OF PUBLIC MEETING

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT BOARD OF DIRECTORS

NOVEMBER 12, 2020 8:30 A.M.

CLARK COUNTY COMMISSION CHAMBERS 500 SOUTH GRAND CENTRAL PARKWAY LAS VEGAS, NV 89155

**FOR ADDITIONAL INFORMATION CONTACT:

DEANNA M. HUGHES, BOARD SECRETARY 600 SOUTH GRAND CENTRAL PARKWAY, SUITE 300 LAS VEGAS, NEVADA 89106 (702) 685-0000

TT/TDD: Relay Nevada toll free (800) 326-6868

The Regional Flood Control District encourages citizen participation at its public meetings and will also be accepting public comment via email. Public comments relating to the Regional Flood Control District's Board of Directors may be submitted via email to publiccomment@regionalflood.org. Please make sure to include your name and the agenda item number you wish to comment on. Also, please indicate if you would like your comment read on the record as part of the record or just added to the backup for the record. Only the first 500 words of comments submitted to be read into the record will be read aloud. The remaining words will be included in the written record.

**This agenda, including the supporting materials, is available at the Regional Flood Control District's website, https://www.regionalflood.org; or by contacting Deanna Hughes through mail at 600 South Grand Central Parkway, Suite 300 Las Vegas, Nevada 89106, by calling (702) 685-0000, or by email at DHughes@regionalflood.org.

This meeting has been properly noticed and posted at the following locations:

Clark County Regional Flood Control District	Clark County Regional Flood Control District
600 South Grand Central Parkway	Website
Las Vegas, Nevada 89106	www.regionalflood.org
Clark County Government Center	City of Boulder City
500 South Grand Central Parkway	401 California
Las Vegas, Nevada 89155	Boulder City, Nevada 89005
City of Henderson	City of Las Vegas
240 Water Street	495 S. Main Street
Henderson, Nevada 89015	Las Vegas, Nevada 89101
City of Mesquite	City of North Las Vegas
10 East Mesquite Boulevard	2250 Las Vegas Boulevard North Ste. 800
Mesquite, Nevada 89027	North Las Vegas, Nevada 89030
The Notice, Agenda, and Agenda Full- Backup have been posted on the District's Website at www.regionalflood.org	The Notice has been posted on the State of Nevada Public Notice Website at https://notice.nv.gov/

By: Jarquelin Karmy

1. Comments By the General Public

This is a period devoted to comments by the general public about items on **this** agenda. If you wish to speak to the Regional Flood Control District Board of Directors about items within its jurisdiction but not appearing on this agenda, you must wait until the "Comments By the General Public" period listed at the end of this agenda. Comments will be limited to three minutes. Please step up to the speaker's podium, clearly state your name and address and please **spell** your last name for the record. If any member of the Regional Flood Control District Board of Directors wishes to extend the length of a presentation, this will be done by the Chairman, or the Regional Flood Control District Board of Directors by majority vote.



CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT BOARD OF DIRECTORS NOVEMBER 12, 2020 8:30 A.M.

- Items on the agenda may be taken out of order.
- The Regional Flood Control District Board of Directors may combine two or more agenda items for consideration.
- The Regional Flood Control District Board of Directors may remove an item from the agenda or delay discussion relating to an item on the agenda at any time.

I. Call to Order

1. Comments By the General Public

This is a period devoted to comments by the general public about items on this agenda. If you wish to speak to the Regional Flood Control District Board of Directors about items within its jurisdiction but not appearing on this agenda, you must wait until the "Comments By the General Public" period listed at the end of this agenda. Comments will be limited to three minutes. Please step up to the speaker's podium, clearly state your name and address and please spell your last name for the record. If any member of the Regional Flood Control District Board of Directors wishes to extend the length of a presentation, this will be done by the Chairman, or the Regional Flood Control District Board of Directors by majority vote.

- 2. Action to approve the agenda with deletion of any items (For possible action)
- 3. Action to approve the minutes of the October 8, 2020 meeting (For possible action)
- 4. Discuss the General Manager's Monthly Report
- II. ***Consent Agenda Items #05 through #14 are considered by the Regional Flood Control District to be routine and may be acted upon in one motion. However, the Board of Directors may discuss any consent item individually if requested by a Board member or a citizen when the consent agenda is considered for approval. Items considered for approval include the staff recommendation.

Clark County Regional Flood Control District Board of Directors Agenda November 12, 2020 Page 2

Administration

- 5. Action to accept the financial reports (For possible action)
- Action to adopt amendments to the Ten-Year Construction Program (For possible action)
- 7. Action to accept the final accounting report and closeout out the interlocal contract for the following project (*For possible action*):
 - Rancho Road System-Elkhorn, Grand Canyon to Hualapai (construction) LAS16Q18
- 8. Action to adopt amendments to the RFCD Policies and Procedures Manual 2020 annual review/update (For possible action)
- 9. Action to accept the Maintenance Work Program First Quarter Fiscal Year 2020-21 status reports as submitted by the entities (*For possible action*)
- Action to accept the final accounting reports and closeout the Fiscal Year 2019-20
 Maintenance Work Program interlocal contract with each entity (For possible action)
- 11. Action to approve and authorize the Chair to sign the fifth amendment to the agreement with Briscoe, Ivester & Bazel, LLP to extend the completion date to provide legal consulting services regarding the National Pollutant Discharge Elimination System (For possible action)
- 12. Action to ratify an agreement between the Nevada Division of Environmental Protection and the Regional Flood Control District to fund the development of site-specific criteria for selenium in the Las Vegas Wash (For possible action)
- 13. Action to accept the Capital expenditures reimbursement report for February 13, 2019 to October 13, 2020 (For possible action)

Clark County Regional Flood Control District Board of Directors Agenda November 12, 2020 Page 3

Design and Construction

- 14. Action to approve and authorize the Chair to sign the supplemental interlocal contracts for construction and design to extend the project completion dates for the following projects (*For possible action*):
 - a. First Supplemental: Local Drainage Improvements for Chickasaw Storm Drain City of Henderson
 - Sixteenth Supplemental: Pittman North Detention Basin and Outfall City of Henderson
 - c. First Supplemental: Hemenway System, Phase IIB Improvements City of Boulder City

*** End of Consent Agenda

III. Discussion Items

Design and Construction

- 15. Whitney Ranch Channel Replacement City of Henderson (For possible action)
 - a. Action to accept the project presentation
 - Action to approve and authorize the Chair to sign the interlocal contract for construction

Administration

- 16. Action to accept the Financial Statements, accompanying information and report of independent auditors for the Regional Flood Control District as prepared by Crowe LLP for the Fiscal Year that ended June 30, 2020 (For possible action)
- 17. Discussion and possible action to appoint a committee to evaluate the performance of the General Manager 2020 review (For possible action)

18. Comments By the General Public

A period devoted to comments by the general public about matters relevant to the Regional Flood Control District Board of Directors jurisdiction will be held. No vote may be taken on a matter not listed on the posted agenda. Comments will be limited to three minutes. Please step up to the speaker's podium, clearly state your name and address and please spell your last name for the record. If any member of the Regional Flood Control District Board of Directors wishes to extend the length

Clark County Regional Flood Control District Board of Directors Agenda November 12, 2020 Page 4

of a presentation, this will be done by the Chairman, or the Regional Flood Control District Board of Directors by majority vote.

All comments by speakers should be relevant to the Regional Flood Control District Board of Directors action and jurisdiction.



Steven C. Parrish, P.E. General Manager/Chief Engineer

BOARD OF DIRECTORS

Lawrence L. Brown, III
Chair
Clark County

Mayor Debra March Vice-Chair City of Henderson

> George Gault City of Mesquite

James B. Gibson Clark County

Mayor Carolyn Goodman City of Las Vegas

> Mayor Pro Tem Stavros Anthony City of Las Vegas

Isaac Barron City of North Las Vegas

Mayor Kiernan M^cManus City of Boulder City MEMORANDUM NOVEMBER 12, 2020

TO: BOARD OF DIRECTORS

FROM: STEVEN C. PARRISH, P.E.

GENERAL MANAGER/CHIEF ENGINEER

DATE: November 3, 2020

- I. Call to Order
 - 1. Comments By the General Public
 - 2. Action to approve the agenda with deletion of any items (For possible action)

The agenda is in order for approval.

3. Action to approve the minutes of the October 8, 2020 meeting (For possible action)

The minutes are in order for approval.

4. Discuss the General Manager's Monthly Report

Receive the General Manager's report.

II. ***Consent Agenda — Items #05 through #14 are considered by the Regional Flood Control District to be routine and may be acted upon in one motion. However, the Board of Directors may discuss any consent item individually if requested by a Board member or a citizen when the consent agenda is considered for approval. Items considered for approval include the staff recommendation.

Administration

5. Action to accept the financial reports (For possible action)
The financial reports are in order for acceptance.



Memorandum Clark County Regional Flood Control District Board of Directors Meeting of November 12, 2020 Page 2 of 10

6. Action to adopt amendments to the Ten-Year Construction Program (For possible action)

In accordance with Policies and Procedures Section II.B.9 general amendments can be processed to address scheduling changes and/or the need for additional funding. This agenda item addresses requested changes in funding, positive and negative, associated with this agenda as they impact the Ten-Year Construction Program (TYCP).

- 7. Action to accept the final accounting report and closeout out the interlocal contract for the following project (For possible action):
 - Rancho Road System-Elkhorn, Grand Canyon to Hualapai (construction) – LAS16Q18

Final accounting reports are routinely prepared for District-funded projects that have been completed. These reports represent an accurate accounting of the charges and the remaining balance for each project. Upon approval, no additional funds can be expended for the projects.

Staff, TAC and CAC recommend accepting the final accounting report and close out the interlocal contract.

8. Action to adopt amendments to the RFCD Policies and Procedures Manual – 2020 annual review/update (For possible action)

The District Policies and Procedures Manual – Section XIII, states that the Advisory Committees will review the policies and procedures in August of each year; thereafter the amended manual will be presented to the Board for adoption. Staff has proposed changes to the following sections:

SECTION VI - INTERLOCAL CONTRACTS

- Section VI.C.p Standard Interlocal Contract Requirements (pages 50-55): Includes additional language in the contracts allowing for multiple counterpart signatures.
- Section VI.E.6 Local Drainage Participation (pages 60-63): Includes language allowing each entity to only have one (1) local drainage project open at a time unless the award of bid has been received on the open project by April 15.



Memorandum Clark County Regional Flood Control District Board of Directors Meeting of November 12, 2020 Page 3 of 10

- Exhibit B Project Sign, adding RFCD and entity Logo's
- Exhibit C Project Status Report Form, includes entity design and construction management labor
- Exhibit E Construction/Design Agenda Item and Interlocal Contract, Section III.16
- Exhibit G Local Drainage Agenda Item and Interlocal Contract, Section III.14
- Exhibit H Entity Advance Funding Agenda Item and Interlocal Contract, Section III.16
- Exhibit J Professional Services Agreement

Staff, TAC and CAC recommend adopting amendments to the RFCD Policies and Procedures Manual – 2020 annual review/update.

9. Action to accept the Maintenance Work Program First Quarter Fiscal Year 2020-21 status reports as submitted by the entities (For possible action)

In accordance with the Board's direction, the entities have submitted the First Quarter Status Reports for the FY 2020-21 Maintenance Work Program (MWP). The reports indicate the status of work completed under the program through September 30, 2020. Staff recommends accepting the reports.

10. Action to accept the final accounting reports and closeout the Fiscal Year 2019-20 Maintenance Work Program interlocal contract with each entity (For possible action)

Final accounting reports have been prepared for the fiscal year 2019-20 Maintenance Work Program, ending June 30, 2020. The reports represent an accurate accounting of the charges and the remaining balances. Any maintenance work that was not completed during fiscal year 2019-20 has been reprogrammed within each entity's fiscal year 2020-21 program.

Staff, TAC and CAC recommend approval and closeout the interlocal contracts for FY 2019-20.



Memorandum Clark County Regional Flood Control District Board of Directors Meeting of November 12, 2020 Page 4 of 10

11. Action to approve and authorize the Chair to sign the fifth amendment to the agreement with Briscoe, Ivester & Bazel, LLP to extend the completion date to provide legal consulting services regarding the National Pollutant Discharge Elimination System (For possible action)

The District and the entities within the Las Vegas Valley who operate storm sewer systems that drain to the Las Vegas Wash have been covered under a National Pollutant Discharge Elimination System (NPDES) permit originally issued in December 1990 by the Nevada Division of Environmental Protection (NDEP). The permits are issued for a 5-year period after which another permit must be negotiated and issued. The current permit expired in February 2015 and has been administratively extended by NDEP until a new permit can be written. There are many legal and regulatory issues associated with the development of a new permit. The legal firm of Briscoe Ivester & Bazel LLP (Briscoe) employs the services of Mr. Lawrence S. Bazel. Mr. Bazel (under the employ of two different legal firms) has been successfully involved with water quality regulatory issues in the Las Vegas Valley for many years. The District contracted the services of Mr. Bazel for the 2003 permit negotiations, the 2005 program audit, the 2010 permit negotiations and the recent 2014 program audit.

Mr. Bazel has been providing services to the District under the terms of a 2015 agreement. At this time, the District desires to extend the term of the agreement to continue assisting the District with NPDES permit compliance issues and other water quality and environmental issues. The District Attorney has reviewed the agreement. Staff, TAC and CAC recommend approval.

12. Action to ratify an agreement between the Nevada Division of Environmental Protection and the Regional Flood Control District to fund the development of site-specific criteria for selenium in the Las Vegas Wash (For possible action)

In May of 2019, the Nevada Division of Environmental Protection (NDEP) published a notice of intent to revise various water quality standards for the Las Vegas Wash. The proposed standards included establishing statewide criteria for selenium based on guidance from the U.S. Environmental Protection Agency. Under current conditions, portions of the Las Vegas Wash would be in non-compliance with the



Memorandum Clark County Regional Flood Control District Board of Directors Meeting of November 12, 2020 Page 5 of 10

new statewide selenium criteria. After discussion with various stakeholders in Southern Nevada, NDEP agreed to delay the establishment of a new selenium standard for the Las Vegas Wash until December 31, 2023 or until site-specific criteria for the Las Vegas Wash can be developed. On May 21, 2020 the Board approved a funding agreement with the Southern Nevada Water Authority that allows for reimbursement of costs associated with the development of the site-specific standards. On June 11, 2020, the Board ratified a grant agreement with the NDEP for \$50,000.

The NDEP has agreed to award an additional sub-grant in the amount of \$15,000 of federal financial assistance to the District to help off-set the costs associated with developing site-specific criteria for the Las Vegas Wash and tributaries. The District Attorney has reviewed the agreement. Staff recommends approval.

13. Action to accept the Capital expenditures reimbursement report for February 13, 2019 to October 13, 2020 (For possible action)

On April 12, 2018, the Board adopted Resolution No. 18-1 to allow for reimbursement of expenditures prior to bond issuance as allowed by Internal Revenue Service (IRS) regulations up to \$200,000,000. On October 8, 2020, the Board adopted Resolution No. 20-9 to allow for reimbursement of expenditures prior to bond issuance as allowed by Internal Revenue Service (IRS) regulations which will be used for future bond issuances. On September 10, 2019, the Board adopted Resolution No. 20-8 requesting the Board of County Commissioners to issue Clark County, Nevada, General Obligation Flood Control Bonds in the aggregate principal amount not to exceed \$85,000,000. As part of the closing process, the Reimbursement Report was submitted to the IRS with the required tax documents in order to expedite the spend-down of bond resources for eligible project expenditures.

IRS regulations allow an issuer to allocate bond proceeds to eligible project expenditures if the allocation occurs no later than 18 months after the later of the date the original expenditure was paid or the date the project is placed in service, but not later than three years after the original expenditure is made. Since the District is able to meet bond spending requirements as set by the IRS, all interest earnings on bond funds can be retained by the District even if the earnings are above the



Memorandum Clark County Regional Flood Control District Board of Directors Meeting of November 12, 2020 Page 6 of 10

bond yield (positive arbitrage).

Staff recommends that the Board accept the Reimbursement Report, which details expenditures that are being reimbursed with bond funds.

Design and Construction

- 14. Action to approve and authorize the Chair to sign the supplemental interlocal contracts for construction and design to extend the project completion dates for the following projects (For possible action):
 - a. First Supplemental: Local Drainage Improvements for Chickasaw Storm Drain City of Henderson

The City of Henderson has submitted a request to approve a first supplemental interlocal contract for construction to extend the project completion date from December 30, 2020 to December 31, 2021 for the Local Drainage Improvements – Chickasaw Storm Drain project.

The extension of time is necessary to allow for completion of design, construction and project close out. The District Attorney has reviewed the contract. Staff, TAC and CAC recommend approval.

b. Sixteenth Supplemental: Pittman North Detention Basin and Outfall – City of Henderson

The City of Henderson has submitted a request to approve a sixteenth supplemental interlocal contract for design engineering, right-of-way, environmental, Conditional Letter of Map Revision/Letter of Map Revision (CLOMR/LOMR) and EAP/Dam Permit to extend the project completion date from December 31, 2020 to December 31, 2021 for the Pittman North Detention Basin and Outfall project.

The extension is requested to allow for issuance of the LOMR from the Federal Emergency Management Agency and the Authorization to Impound from the State Engineer.



Memorandum Clark County Regional Flood Control District Board of Directors Meeting of November 12, 2020 Page 7 of 10

The District Attorney has reviewed the contract. Staff, TAC and CAC recommend approval.

c. First Supplemental: Hemenway System, Phase IIB Improvements – City of Boulder City

The City of Boulder City has submitted a request to approve a first supplemental interlocal contract for construction and construction engineering to extend the project completion date from December 31, 2020 to June 30, 2022 for the Hemenway System, Phase IIB Improvements project.

Additional time is needed to construct the project. The District Attorney has reviewed the contract. Staff, TAC and CAC recommend approval.

*** End of Consent Agenda

III. Discussion Items

Design and Construction

15. Whitney Ranch Channel Replacement - City of Henderson (For possible action)

a. Action to accept the project presentation

The Whitney Ranch Channel Replacement project is identified in the 2018 Clark County Regional Flood Control District Master Plan Update (MPU) as a segment of the Whitney Ranch-Duck Creek Channel System. Project construction will replace the existing Whitney Wash Channel (WWDC 0000, 0015, 0030, 0033, 0054, and 0055) with higher-capacity structures (WWDC 0001, 0016, 0031, 0034, 0053, 0056) and construct proposed facility WWDC 0070 to safely convey the ultimate 100-year flowrate. Facility WWDC 0070 through the future park site is an RCB that will connect to the existing Whitney Mesa Estates RCB (WWDC 0084).

The design drawings and specifications for the project are 90% complete and all necessary right-of-way has been acquired. The Section 8 Analysis has been accepted by the District; the



Memorandum Clark County Regional Flood Control District Board of Directors Meeting of November 12, 2020 Page 8 of 10

Section 404 permit was required and obtained by the U.S. Army Corps of Engineers; and the Temporary Working in Waterways Permit has been issued by the Nevada Department of Environmental Protection.

Representatives from the design consultant, Jacobs Engineering, and City of Henderson staff will be available to respond to any questions following the brief presentation. Staff, TAC and CAC recommend accepting the project presentation.

b. Action to approve and authorize the Chair to sign the interlocal contract for construction

The Whitney Ranch Channel Replacement project is identified in the 2018 Clark County Regional Flood Control District Master Plan Update (MPU) as a segment of the Whitney Ranch-Duck Creek Channel System. Project construction will replace the existing Whitney Wash Channel (WWDC 0000, 0015, 0030, 0033, 0054, and 0055) with higher-capacity structures (WWDC 0001, 0016, 0031, 0034, 0053, 0056) and construct proposed facility WWDC 0070 to safely convey the ultimate 100-year flowrate. Facility WWDC 0070 through the future park site is an RCB that will connect to the existing Whitney Mesa Estates RCB (WWDC 0084).

This project is included in Year 2022/2023 of the Ten-Year Construction Program.

With the total project construction cost of \$13.7 million, approximately 163 jobs will be created or sustained with this project.

This project is included in Year 3 of the Ten-Year Construction Program. The District Attorney has reviewed the contract. Staff, TAC and CAC recommend approval subject to approval of the Ten-Year Construction Program Amendment item on this agenda.



Memorandum Clark County Regional Flood Control District Board of Directors Meeting of November 12, 2020 Page 9 of 10

Administration

16. Action to accept the Financial Statements, accompanying information and report of independent auditors for the Regional Flood Control District as prepared by Crowe LLP for the Fiscal Year that ended June 30, 2020 (For possible action)

An annual financial audit for the fiscal year that ended June 30, 2020 was performed by independent auditors, Crowe LLP, for the Regional Flood Control District. A copy of the Auditor's Required Communication to the Board of Directors, along with the Component Unit Financial Statements, which include the Independent Auditor's Report, Management's Discussion and Analysis, Financial Statements, and accompanying information are included in the backup.

It was the opinion of the independent auditors that "the financial statements referred to above present fairly, in all material respects, the respective financial position of the governmental activities and each major fund of the Clark County Regional Flood Control District as of June 30, 2020, and the respective changes in financial position for the year then ended in accordance with accounting principles generally accepted in the United States of America."

Additionally, a representative of Crowe LLP is available to answer any questions the Board may have regarding the audit. Staff recommends approval.

17. Discussion and possible action to appoint a committee to evaluate the performance of the General Manager – 2020 review (For possible action)

It is the policy of the Board to evaluate the performance of the General Manager. In keeping with the Board's past practice, it is recommended that the Board consider appointing a committee of its members to review the General Manager's performance for 2020 and to recommend goals and objectives for 2021. The committee's recommendations will be presented to the Board for consideration. Staff recommends that the Board appoint a committee.



Memorandum

Clark County Regional Flood Control District Board of Directors Meeting of November 12, 2020 Page 10 of 10

18. Comments By the General Public

Respectfully submitted,

Steven C. Parrish, P.E.

General Manager/Chief Engineer

MINUTES CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT BOARD OF DIRECTORS OCTOBER 8, 2020 8:30 A.M.

These minutes are prepared in compliance with NRS 241.035. Text is in summarized rather than verbatim format. For complete contents, please refer to meeting tapes on file at the Regional Flood Control District.

MEETING NOTICES: Public Notices of this meeting were properly posted by Dorothy

Davis of the Regional Flood Control District in the following locations: Boulder City City Hall, Clark County Government Center, Henderson City Hall, Las Vegas City Hall, Mesquite City Hall, North Las Vegas City Hall, Clark County Regional Flood Control District Offices and the Clark County Regional Flood Control District Website (www.regionalflood.org) and the State of

Nevada Public Notice Website (https://notice.nv.gov/).

MEMBERS PRESENT: Lawrence L. Brown, III, Chair, Clark County

Debra March, Vice-Chair, City of Henderson

James Gibson, Clark County George Gault, City of Mesquite Isaac Barron, City of North Las Vegas Carolyn G. Goodman, City of Las Vegas Kiernan McManus, City of Boulder City

MEMBERS ABSENT: Stavros Anthony, City of Las Vegas

STAFF: Steven C. Parrish, General Manager/Chief Engineer

Andrew Trelease, Assistant General Manager

Lisa Logsdon, Deputy District Attorney

Jeanine Pitts-Dilworth, Administrative Services Director

John Tennert, Environmental Mitigation Manager

Todd Myers, Engineering Director

Erin Neff, RFCD Public Information Manager Abigail Mayrena, Principal Civil Engineer

Deanna Hughes, Administrative Services Administrator

Jessica Butte, Fiscal Services Administrator Michael Todd, RFCD Systems Administrator Tammy McMahan, Office Services Manager Dorothy Davis, Senior Office Specialist Jacqueline Ramirez, Senior Office Specialist

INTERESTED PARTIES: None

Clark County Regional Flood Control District Board of Directors Minutes October 8, 2020 Page 2

I. Call to Order

Commissioner Lawrence Brown called the meeting to order at 8:49 a.m. in the Clark County Board of County Commissioners Chambers, 500 South Grand Central Parkway, Las Vegas, Nevada.

1. Comments By the General Public

Ms. McMahan read into the record there were no Comments By the General Public submitted via email to publiccomment@regionalflood.org.

2. Action to approve the agenda with deletion of any items (For possible action)

Upon a motion by Mayor March, the agenda were approved.

VOTE: 7 AYES - 0 NAYS

3. Action to approve the minutes of the September 10, 2020 meeting (For possible action)

Upon a motion by Mayor March, the minutes of the September 10, 2020 meeting were approved.

VOTE: 7 AYES – 0 NAYS

4. Discuss the General Manager's Monthly Report

Mr. Parrish stated the July receipts were received at the end of September. For the month of July, \$8.3 million was budgeted, and the actual amount was \$8.4 million, which is about \$121,000 above what was originally estimated.

No action required.

II. ***Consent Agenda — Items #05 through #13 are considered by the Regional Flood Control District to be routine and may be acted upon in one motion. However, the Board of Directors may discuss any consent item individually if requested by a Board member or a citizen when the consent agenda is considered for approval. Items considered for approval include the staff recommendation.

Administration

5. Action to accept the financial reports (For possible action)

Clark County Regional Flood Control District Board of Directors Minutes October 8, 2020 Page 3

- 6. Action to adopt amendments to the Ten-Year Construction Program (For possible action)
- 7. Action to approve, adopt and authorize the Chair to sign Request Resolution No. 20-9 setting forth the intent of the District to reimburse out of proceeds of Commercial Paper Notes, Bonds or other Obligations the cost of certain flood control projects as required under the Internal Revenue Code Regulation Section 1.150-2; providing certain details in connection therewith; and provide the effective date hereof (For possible action)
- 8. Action to approve and authorize the General Manager to sign the interlocal agreement between the Regional Flood Control District (District) and the City of Mesquite which will allow the District to install, maintain and operate communications equipment at the Scenic Tank Communications Site (For possible action)
- 9. Self-Funded Group Medical and Dental Plan (For possible action)
 - a. Action to approve and authorize the Chair to sign an amendment to the interlocal agreement among Clark County, Clark County Water Reclamation District, University Medical Center of Southern Nevada, Las Vegas Convention and Visitors Authority, Las Vegas Valley Water District, Clark County Regional Flood Control District, Regional Transportation Commission of Southern Nevada, Southern Nevada Health District, Henderson District Public Libraries, Mount Charleston Fire Protection District, Las Vegas Metropolitan Police Department and the Moapa Valley Fire Protection District adopting an amended Self-Funded Group Medical and Dental Benefits Plan, effective, January 1, 2021
 - b. Action to approve and authorize the Chair to sign an amendment to the interlocal agreement among Clark County, Clark County Water Reclamation District, University Medical Center of Southern Nevada, Las Vegas Convention and Visitors Authority, Las Vegas Valley Water District, Clark County Regional Flood Control District, Regional Transportation Commission of Southern Nevada, Southern Nevada Health District, Henderson District Public Libraries, Mount Charleston Fire Protection District, Las Vegas Metropolitan Police Department and the Moapa Valley Fire Protection District establishing the rates for the Self-Funded Group Medical and Dental Benefits Plan, effective January 1, 2021

Clark County Regional Flood Control District Board of Directors Minutes October 8, 2020 Page 4

Design and Construction

- 10. Action to approve and authorize the Chair to sign the interlocal contract for design for Blue Diamond Railroad Channel Clark County (For possible action)
- 11. Duck Creek Haven Street Storm Drain Clark County
 - Action to approve and authorize the Chair to sign the first supplemental interlocal contract for construction to decrease funding (For possible action)
 - b. Receive a report on the award of bid for construction
- 12. Action to approve and authorize the Chair to sign the third supplemental interlocal contract for design to increase funding and add a line item for entity design labor costs for Jim McGaughey Detention Basin, Collection & Outfall Clark County (For possible action)
- 13. Action to approve and authorize the Chair to sign the first supplemental interlocal contract for design to increase funding for Las Vegas Wash Stewart, Las Vegas Wash to Lamb Blvd. City of Las Vegas (For possible action)

Staff recommends approval.

Upon a motion by Mayor March, the consent agenda was approved.

VOTE: 7 AYES - 0 NAYS

*** End of Consent Agenda

14. Comments By the General Public

Ms. McMahan read into the record there were no Comments By the General Public submitted via email to publiccomment@regionalflood.org.

Clark County Regional Flood Control District Board of Directors Minutes October 8, 2020 Page 5 ADJOURNMENT

The meeting adjourned at 8:51 a.m.

Respectfully submitted,

Steven C. Parrish. P.E.

General Manager/Chief Engineer

Lawrence L. Brown, III,

Chair

Attest Navember 12, 2020
Slanna Hughes

Deanna Hughes Board Secretary

/dd

P:\Minutes\2020\BOARD\10082020 BOARDmins.docx

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT

AGENDA ITEM

0		-	-	00	-
•		В.	HH	4.	
0	U	D.			١.

GENERAL MANAGER'S MONTHLY REPORT

RECOMMENDATION SUMMARY

STAFF: Receive the report.

TECHNICAL ADVISORY: The Technical Advisory Committee did not hear this item.

CITIZENS ADVISORY: The Citizens Advisory Committee did not hear this item.

RFCD AGENDA ITEM #04

DATE: 11/12/2020

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT

AGENDA ITEM

CIT	TIDE	I I I	CITE	٧.
21	J 15.	JĽ	CT	1

GENERAL MANAGER'S MONTHLY REPORT

PETITIONER:

STEVEN C. PARRISH, P.E., GENERAL MANAGER/CHIEF ENGINEER

RECOMMENDATION OF PETITIONER:

DISCUSS GENERAL MANAGER'S MONTHLY REPORT

FISCAL IMPACT:

None.

BACKGROUND:

In the General Manager's report, the District will report on prior months accomplishments relating to District activities.

Respectfully submitted,

Steven C. Parrish, P.E.

General Manager/Chief Engineer

RFCD AGENDA ITEM #04

Date: 11/12/2020

111220 GM Report-item

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT

AGENDA ITEM

				-
C1	$^{\mathrm{JB}}$	HE	$C^{\prime\prime}$	
D.	JD	JE		

FINANCIAL REPORTS - SEPTEMBER 2020

RECOMMENDATION SUMMARY

STAFF: Accept the reports.

TECHNICAL ADVISORY: Accept the reports.

CITIZENS ADVISORY: Accept the reports.

RFCD AGENDA ITEM #05

DATE: 11/12/2020

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT AGENDA ITEM

SUBJECT:

FINANCIAL REPORTS - SEPTEMBER 2020

PETITIONER:

STEVEN C. PARRISH, P.E., GENERAL MANAGER/CHIEF ENGINEER

RECOMMENDATION OF PETITIONER:

ACCEPT THE REPORTS (FOR POSSIBLE ACTION)

FISCAL IMPACT: None

BACKGROUND: The financial reports for September 2020, are submitted for your review:

Section	Description	Page(s)
A - Fund 2860	Fund Balance Report	1
	Appropriation Balance Report – FY 2019-20	2
	Appropriation Balance Report - FY 2020-21	3
	Sales Tax Revenue Report - FY 2019-20	4
	Sales Tax Revenue Report - FY 2020-21	
	Monthly Expenditure Summary Report	
B - Fund 2870	Fund Balance Report	7
	Maintenance Work Program Monthly Expenditures	
	Maintenance Work Program Status Report - FY 2020	
	Maintenance Work Program Status Report - FY 2021	
C - Fund 3300	Fund Balance Report	15
D - Fund 4430	Fund Balance Report	16
	Monthly Expenditure Report	17-18

TAC AGENDA	RFCD AGENDA
ITEM #04	ITEM # 05
DATE: 10/29/2020	DATE: 11/12/2020
CACAGENDA	

CAC AGENDA ITEM #04 DATE: 11/02/2020

E - Summary	Pay-As-You-Go Funded –	 Current Project Expense Sumn 	nary 19-43
		roject Expense Summary	
		gram - Open Projects Summary	
		- Cumulative Reporting	
		ve Reporting	
		led Summary	
		ale	
Respectfully su	ibmitted,	TAC AGENDA	RFCD AGENDA
		ITEM #04	ITEM #05
		DATE: 10/29/2020	DATE: 11/12/2020
		CAC AGENDA	
Qui Pella	1 musth	ITEM #04	
Jeanine Pitts-D	sewerer C	DATE: 11/02/2020	
Jeanine Pitts-13	ilworth		

Administrative Services Director

111220 Financial-item

REGIONAL FLOOD CONTROL DISTRICT FUND 2860 - OPERATING FUND FUND BALANCE REPORT SEPTEMBER 2020

BEGINNING CASH BALANCE:	\$ 8,349,989.00	
Accruals/Adjustments	(3,387.13)	
TOTAL BEGINNING	BALANCE	\$ 8,346,601.87
REVENUES:		
Sales Tax Revenue (Collected July 2020)	8,415,514.60	
Interest Earnings	6,187.19	
Fund 4430 - Transfer In Interest Earnings	241,039.15	
Build America Bonds Rebate	-	
Sale of Materials	_	
Miscellaneous Other Revenue	-	
Petty Cash Reimbursements	-	
Miscellaneous Accruals/Adjustments	19,065.98	
TOTAL REVENUES		\$ 8,681,806.92
EXPENDITURES:		
Salaries & Benefits	(344,903.03)	
Services & Supplies	(94,907.50)	
Professional Services	(225,805.67)	
Capital Expenditures	(13,127.00)	
Fund 2870 - Transfer Out Maintenance Work Program	(700,000.00)	
Fund 3300 - Transfer Out Debt Service	(3,695,862.50)	
Fund 4430 - Transfer Out Budgeted Transfers	(2,300,000.00)	
Accruals/Adjustments		
Accounts Payable		
Miscellaneous Accruals/Adjustments	\$63,618.51	
TOTAL EXPENSES		\$ (7,310,987.19)
ENDING CASH BALANCE:		\$ 9,717,421.60

REGIONAL FLOOD CONTROL DISTRICT FUND 2860 - OPERATING FUND APPROPRIATION BALANCE REPORT FISCAL YEAR 2019-20

REVENUES/FINANCING SOURCES

		BUDGET	ACTUAL	ENCUMBRANCE/ ILC	UNREALIZED	% UNREALIZED
Revenues Other Sources	\$	113,432,651.00 800,000.00	\$ 108,131,265.07 553,846.14	N/A N/A	\$ 5,301,385.93 246,153.86	5% 31%
TOTAL	\$	114,232,651.00	\$ 108,685,111.21	N/A	\$ 5,547,539.79	5%
EXPENDITURES	S/TF	RANSFERS				
		BUDGET	ACTUAL	ENCUMBRANCE/	AVAILABLE	% AVAILABLE
Expenditures Transfers Out	\$	10,409,100.00	\$ 7,245,368.76	\$ -	\$ 3,163,731.24	30%
Debt Service		52,600,000.00	45,998,783.25		6,601,216.75	13%
MWP		11,000,000.00	10,300,000.00	-	700,000.00	6%
CIP (1)(2)		48,000,000.00	46,000,000.00		2,000,000.00	4%
TOTAL	\$	122,009,100.00	\$109,544,152.01	\$ -	\$ 12,464,947.99	10%

Notes:

⁽¹⁾ Includes Local Drainage program.

⁽²⁾ Includes Board approved budget augmentation 1/09/2020 Item #9 to increase transfer authority.

REGIONAL FLOOD CONTROL DISTRICT FUND 2860 - OPERATING FUND APPROPRIATION BALANCE REPORT FISCAL YEAR 2020-21

REVENUES/FINANCING SOURCES

		BUDGET		ACTUAL	EN	CUMBRANCE/ ILC	UNREALIZED	% UNREALIZED
Revenues Other Sources TOTAL	\$	104,581,000.00 1,406,250.00 105,987,250.00	\$ \$	8,045,551.24 241,039.15 8,286,590.39		N/A N/A N/A	\$ 96,535,448.76 1,165,210.85 97,700,659.61	92% <u>83</u> % 92%
EXPENDITURES	S/TR	ANSFERS						
		BUDGET		ACTUAL	EN	CUMBRANCE/ ILC	AVAILABLE	% AVAILABLE
Expenditures Transfers Out	\$	9,787,885.00	\$	1,615,220.27	\$	2,032,034.17	\$ 6,140,630.56	63%
Debt Service		52,368,684.00		14,783,450.00		-	37,585,234.00	72%
MWP		10,000,000.00		700,000.00		-	9,300,000.00	93%
CIP (1)		33,000,000.00	_	2,300,000.00		-	30,700,000.00	93%

\$ 2,032,034.17 \$ 83,725,864.56

Notes:

TOTAL

\$ 105,156,569.00 \$ 19,398,670.27


80%

⁽¹⁾ Includes Local Drainage program.

SALES TAX REVENUE REPORT REGIONAL FLOOD CONTROL DISTRICT FISCAL YEAR 2019-20 MODIFIED ACCRUAL BASIS


MONTH SALES TAX COLLECTED BY MERCHANT	1/4 CENT SALES TAX ESTIMATE (as approved April 11, 2019)	ACTUAL SALES TAX REVENUES	DIFFERENCE OVER/(UNDER) ESTIMATE	PERCENT +/- FROM ESTIMATE
JULY	\$ 9,165,429.12	\$ 9,217,019.59	\$ 51,590.47	0.56%
AUGUST	9,147,312.43	9,567,227.26	419,914.83	4.59%
SEPTEMBER	9,351,437.62	9,492,015.38	140,577.76	1.50%
OCTOBER	8,978,773.95	9,653,328.50	674,554.55	7.51%
NOVEMBER	9,720,995.41	9,769,399.95	48,404.54	0.50%
DECEMBER	10,288,967.62	11,526,859.75	1,237,892.13	12.03%
JANUARY	8,654,068.05	9,225,738.25	571,670.20	6.61%
FEBRUARY	8,256,976.72	8,393,002.84	136,026.12	1.65%
MARCH	10,121,264.69	7,673,533.49	(2,447,731.20)	-24.2%
APRIL	9,108,670.68	6,024,018.14	(3,084,652.54)	-33.9%
MAY	9,408,410.30	7,144,961.90	(2,263,448.40)	-24.1%
JUNE	9,697,693.41	8,569,330.45	(1,128,362.96)	-11.6%
TOTAL:	\$ 111,900,000.00	\$ 106,256,435.50	\$ (5,643,564.50)	-5.0%

Estimated vs Actual Cumulative Sales Tax Receipts



SALES TAX REVENUE REPORT REGIONAL FLOOD CONTROL DISTRICT FISCAL YEAR 2020-21 MODIFIED ACCRUAL BASIS

MONTH SALES TAX COLLECTED BY MERCHANT	1/4 CENT SALES TAX ESTIMATE (as approved April 9, 2020)	ACTUAL SALES TAX REVENUES	DIFFERENCE OVER/(UNDER) ESTIMATE	PERCENT +/- FROM ESTIMATE
JULY	\$ 8,295,317.63	\$ 8,415,514.60	\$ 120,196.97	1.45%
AUGUST	8,610,504.53	8,233,177.25	(377,327.28)	-4.38%
SEPTEMBER	8,542,813.84	-		
OCTOBER	8,687,995.65	- 1	11 12	
NOVEMBER	8,792,459.96	- 1	N I	
DECEMBER	10,374,173.78	- 1		
JANUARY	8,991,658.22			
FEBRUARY	8,534,129.44	-		
MARCH	8,058,992.42	- 1		
APRIL	8,222,297.66	-		
MAY	8,444,030.21	-		
JUNE	8,796,626.66	-		
TOTAL:	\$ 104,351,000.00	\$ 16,648,691.85	\$ (257,130.31)	-1.52%



Schedule of Monthly Expenditures - Summary Fund 2860 - Operating Fund 9/1/2020 to 9/30/2020

Fiscal Year	Account #	Account Name		Amount
2021	61*/62*	Salaries and Benefits		344,903.03
	630000	Other Professional Services		215,484.87
	635000	Pro Svcs-Legal		6,820.80
	636000	Pro Svcs-Audit		3,500.00
	640310	R & M-Facilities		18,573.09
	640340	R & M-Vehicles		941.97
	641000	Other Rental Expense		169.33
	644050	Photography Services		1,375.00
	644400	Temporary Personnel Services		3,234.77
	644610	Information System Services		44,911.23
	645000	Other Insurance		206.77
	646100	Telephone-Local		598.55
	646110	Telephone-Long Distance		15.54
	646120	Cell Phones/Beepers		656.52
	648100	Printing/Reproduction		2,225.31
	649500	Registration/Training		3,160.80
	663000	Operating Supplies		97.74
	663400	Office Supplies		1,183.38
	663421	LVA-IT Hardware-Modified Accrual		9,333.64
	663500	Wearing Apparel		38.28
	670100	Electricity		2,454.94
	670500	Disposal		381.33
	679220	Software Licenses		4,421.88
	679300	Dues		336.20
	679600	Postage		591.23
	680400	Capital Outlay-Equipment-Mod Accrual		13,127.00
			Fiscal Year Total	\$678,743.20
			Grand Total	\$678,743.20

REGIONAL FLOOD CONTROL DISTRICT FUND 2870 - FACILITIES MAINTENANCE FUND FUND BALANCE REPORT SEPTEMBER 2020

BEGINNING CASH BALANCE: Accruals/Adjustments	\$ 8,077,256.60 	
TOTAL BEGINNING CASH BALANCE:		\$ 8,077,256.60
REVENUES: Interest Income Fund 2860 - Transfer In Maintenance Work Program Miscellaneous Other Revenue/Adjustments	10,768.92 700,000.00	
TOTAL MONTHLY REVENUES		\$ 710,768.92
EXPENDITURES: Services & Supplies Maintenance Work Program Expenditures Accruals/Adjustments Miscellaneous Accruals/Adjustments Contract Retention Payable Contract Retention Interest Payable Accounts Payable TOTAL MONTHLY EXPENSES	(1,257,676.81) - - 37,451.20 - -	\$ (1,220,225.61)
ENDING CASH BALANCE:		\$ 7,567,799.91

Regional Flood Control District Monthly Expenditures Maintenance Work Program 9/1/2020 to 9/30/2020

Fiscal Year - 2020

Vendor	Facility	Invoice No.	Inv. Date	P.O. Number	Date Paid	Amount
REGIONAL FLOOD CONTROL	RF.HN65	1020073052	06/30/2020	none	09/15/2020	(\$503.84)
REGIONAL FLOOD CONTROL	RF.HN69	1020073052	06/30/2020	none	09/15/2020	\$503.84
		Total Ex	penditures		_	\$0.00
Fiscal Year - 2021						
Vendor	Facility	Invoice No.	Inv. Date	P.O. Number	Date Paid	Amount
CASHMAN EQUIPMENT RENTAL CO LLC	RF.HN69	I8124101	07/08/2020	4500323471	09/30/2020	\$2,249.27
CASHMAN EQUIPMENT	RF.HN69	I8124102	07/22/2020	4500323471	09/30/2020	\$704.49
RENTAL CO LLC CASHMAN EQUIPMENT RENTAL CO LLC	RF.HN69	I8268601	08/27/2020	4500323471	09/30/2020	\$1,495.33
CASHMAN EQUIPMENT RENTAL CO LLC	RF.HN69	18268901	08/27/2020	4500323471	09/30/2020	\$1,621.97
CASHMAN EQUIPMENT RENTAL CO LLC	RF.HN69	18269301	08/27/2020	4500323471	09/30/2020	\$2,204.55
CASHMAN EQUIPMENT RENTAL CO LLC	RF.HN69	18272801	08/27/2020	4500323471	09/30/2020	\$1,559.03
CASHMAN EQUIPMENT RENTAL CO LLC	RF.HN69	18275901	08/27/2020	4500323471	09/30/2020	\$1,563.50
CITY OF HENDERSON	RF.HN65	MSC5033847	08/25/2020	4500323703	09/30/2020	\$1,655.70
CITY OF HENDERSON	RF.HN65	MSC5033847	08/25/2020	4500323703	09/30/2020	\$267.53
CITY OF HENDERSON	RF.HN65	MSC5033847	08/25/2020	4500323703	09/30/2020	\$3,076.95
CITY OF HENDERSON	RF.HN65	MSC5033848	08/25/2020	4500323703	09/30/2020	\$14,055.16
CITY OF HENDERSON	RF.HN66	MSC5033847	08/25/2020	4500323703	09/30/2020	\$2,393.54
CITY OF HENDERSON	RF.HN66	MSC5033848	08/25/2020	4500323703	09/30/2020	\$877.00
CITY OF HENDERSON	RF.HN67	MSC5033848	08/25/2020	4500323703	09/30/2020	\$884.59
CITY OF HENDERSON	RF.HN68	MSC5033847	08/25/2020	4500323703	09/30/2020	\$1,796.77
CITY OF HENDERSON	RF.HN68	MSC5033848	08/25/2020	4500323703	09/30/2020	\$1,364.98
CITY OF HENDERSON	RF.HN69	MSC5033847	08/25/2020	4500323703	09/30/2020	\$5,162.67
CITY OF HENDERSON	RF.HN69	MSC5033847	08/25/2020	4500323703	09/30/2020	\$747.21
CITY OF HENDERSON	RF.HN69	MSC5033847	08/25/2020	4500323703	09/30/2020	\$6,397.27
CITY OF HENDERSON	RF.HN69	MSC5033847	08/25/2020	4500323703	09/30/2020	\$277.77
CITY OF HENDERSON	RF.HN69	MSC5033848	08/25/2020	4500323703	09/30/2020	\$4,268.67
CITY OF HENDERSON	RF.HN70	MSC5033847	08/25/2020	4500323703	09/30/2020	\$437.83
CITY OF HENDERSON	RF.HN70	MSC5033848	08/25/2020	4500323703	09/30/2020	\$674.04
CITY OF HENDERSON	RF.HN71	MSC5033848	08/25/2020	4500323703	09/30/2020	\$518.65
CITY OF HENDERSON	RF.HN72	MSC5033848	08/25/2020	4500323703	09/30/2020	\$518.65
CITY OF HENDERSON	RF.HN73	MSC5033848	08/25/2020	4500323703	09/30/2020	\$701.72
CITY OF NORTH LAS VEGAS	RF.NL01	353249	09/20/2020	4500323706	09/30/2020	\$106.24
CITY OF NORTH LAS VEGAS	RF.NL01	353249	09/20/2020	4500323706	09/30/2020	\$4,926.37

10/15/2020 - MWP Expenditures

Regional Flood Control District Monthly Expenditures Maintenance Work Program 9/1/2020 to 9/30/2020

Vendor	Facility	Invoice No. Inv. Date	P.O. Number	Date Paid	Amount
CITY OF NORTH LAS VEGAS	RF.NL02	353249 09/20/202	0 4500323706	09/30/2020	\$239.92
CITY OF NORTH LAS VEGAS	RF.NL02	353249 09/20/202	0 4500323706	09/30/2020	\$50,658.54
CITY OF NORTH LAS VEGAS	RF.NL02	353249 09/20/202	0 4500323706	09/30/2020	\$3,456.92
CITY OF NORTH LAS VEGAS	RF.NL03	353249 09/20/202	0 4500323706	09/30/2020	\$106.24
CITY OF NORTH LAS VEGAS	RF.NL04	353249 09/20/202	0 4500323706	09/30/2020	\$204.43
CITY OF NORTH LAS VEGAS	RF.NL04	353249 09/20/202	0 4500323706	09/30/2020	\$858.72
CITY OF NORTH LAS VEGAS	RF.NL05	353249 09/20/202	0 4500323706	09/30/2020	\$159.36
CITY OF NORTH LAS VEGAS	RF.NL05	353249 09/20/202	0 4500323706	09/30/2020	\$2,724.93
CITY OF NORTH LAS VEGAS	RF.NL06	353249 09/20/202	0 4500323706	09/30/2020	\$279.32
CITY OF NORTH LAS VEGAS	RF.NL06	353249 09/20/202	0 4500323706	09/30/2020	\$2,134.26
CITY OF NORTH LAS VEGAS	RF.NL06	353249 09/20/202	0 4500323706	09/30/2020	\$17,171.66
CITY OF NORTH LAS VEGAS	RF.NL07	353249 09/20/202	0 4500323706	09/30/2020	\$265.60
CITY OF NORTH LAS VEGAS	RF.NL07	353249 09/20/202	0 4500323706	09/30/2020	\$6,924.75
CITY OF NORTH LAS VEGAS	RF.NL07	353249 09/20/202	0 4500323706	09/30/2020	\$2,240.28
CITY OF NORTH LAS VEGAS	RF.NL07	353249 09/20/202	0 4500323706	09/30/2020	\$1,606.80
CITY OF NORTH LAS VEGAS	RF.NL08	353249 09/20/202	0 4500323706	09/30/2020	\$265.60
CITY OF NORTH LAS VEGAS	RF.NL08	353249 09/20/202	0 4500323706	09/30/2020	\$1,127.66
CITY OF NORTH LAS VEGAS	RF.NL10	353249 09/20/202	0 4500323706	09/30/2020	\$53.12
CITY OF NORTH LAS VEGAS	RF.NL10	353249 09/20/202	0 4500323706	09/30/2020	\$48.21
CITY OF NORTH LAS VEGAS	RF.NL11	353249 09/20/202	0 4500323706	09/30/2020	\$159.36
CITY OF NORTH LAS VEGAS	RF.NL12	353249 09/20/202	0 4500323706	09/30/2020	\$226.20
CITY OF NORTH LAS VEGAS	RF.NL12	353249 09/20/202	0 4500323706	09/30/2020	\$6,437.88
CITY OF NORTH LAS VEGAS	RF.NL12	353249 09/20/202	0 4500323706	09/30/2020	\$48.21
CITY OF NORTH LAS VEGAS	RF.NL13	353249 09/20/202	0 4500323706	09/30/2020	\$293.04
CITY OF NORTH LAS VEGAS	RF.NL13	353249 09/20/202	0 4500323706	09/30/2020	\$2,426.76
CITY OF NORTH LAS VEGAS	RF.NL14	353249 09/20/202	0 4500323706	09/30/2020	\$265.60
CITY OF NORTH LAS VEGAS	RF.NL15	353249 09/20/202	0 4500323706	09/30/2020	\$212.48
CITY OF NORTH LAS VEGAS	RF.NL15	353249 09/20/202	0 4500323706	09/30/2020	\$949.95
CITY OF NORTH LAS VEGAS	RF.NL16	353249 09/20/202	0 4500323706	09/30/2020	\$279.32
CITY OF NORTH LAS VEGAS	RF.NL16	353249 09/20/202	0 4500323706	09/30/2020	\$263.43
CITY OF NORTH LAS VEGAS	RF.NL17	353249 09/20/202	0 4500323706	09/30/2020	\$212.48
CITY OF NORTH LAS VEGAS	RF.NL17	353249 09/20/202	0 4500323706	09/30/2020	\$19,980.00
CITY OF NORTH LAS VEGAS	RF.NL17	353249 09/20/202	0 4500323706	09/30/2020	\$1,124.95
CITY OF NORTH LAS VEGAS	RF.NL18	353249 09/20/202	0 4500323706	09/30/2020	\$212.48
CITY OF NORTH LAS VEGAS	RF.NL18	353249 09/20/202	0 4500323706	09/30/2020	\$48.21
LAS VEGAS PAVING CORP	RF.HN69	316219 08/19/202	0 4500323475	09/30/2020	\$2,760.00
LAS VEGAS PAVING CORP	RF.HN69	316361 08/20/202	0 4500323475	09/30/2020	\$3,923.60

10/15/2020 - MWP Expenditures

Regional Flood Control District Monthly Expenditures Maintenance Work Program 9/1/2020 to 9/30/2020

Vendor	Facility	Invoice No. Inv. Date	P.O. Number	Date Paid	Amount
PUBLIC WORKS/CC TREAS	RF.CC01	4021000002 09/30/2020	none	09/30/2020	\$27,750.00
PUBLIC WORKS/CC TREAS	RF.CC01	4021000008 09/30/2020	none	09/30/2020	\$98,605.00
PUBLIC WORKS/CC TREAS	RF.CC02	4021000003 09/30/2020	none	09/30/2020	\$6,937.50
PUBLIC WORKS/CC TREAS	RF.CC02	4021000009 09/30/2020	none	09/30/2020	\$32,560.00
PUBLIC WORKS/CC TREAS	RF.CC03	4021000004 09/30/2020	none	09/30/2020	\$12,487.50
PUBLIC WORKS/CC TREAS	RF.CC03	4021000010 09/30/2020	none	09/30/2020	\$9,990.00
PUBLIC WORKS/CC TREAS	RF.CC05	4021000005 09/30/2020	none	09/30/2020	\$12,487.50
PUBLIC WORKS/CC TREAS	RF.CC06	4021000006 09/30/2020	none	09/30/2020	\$6,243.75
PUBLIC WORKS/CC TREAS	RF.CC06	4021000011 09/30/2020	none	09/30/2020	\$55,453.75
PUBLIC WORKS/CC TREAS	RF.CC07	4021000012 09/30/2020	none	09/30/2020	\$17,205.00
PUBLIC WORKS/CC TREAS	RF.CC09	4021000007 09/30/2020	none	09/30/2020	\$11,100.00
PUBLIC WORKS/CC TREAS	RF.CC10	4021000013 09/30/2020	none	09/30/2020	\$24,975.00
TARGET CONSTRUCTION INC	RF.HN65	#4 07/15/2020	4500323737	09/24/2020	\$749,024.09
		Total Expenditures		5	51,257,676.81
		Grand Total		5	61,257,676.81

Regional Flood Control District Maintenance Work Program Status Report - Fiscal Year 2020

Boulder City

Boulder (City			
Facility	Facility Name	Budget	Amount Spent	Amount Remaining
RF.BC01	Hemenway Watershed	\$238,500.00	\$127,363.50	\$111,136.50
RF.BC02	Georgia/Buchanan Watershed	\$95,350.00	\$6,569.64	\$88,780.36
RF.BC03	North Railroad Watershed	\$31,150.00	\$26,776.17	\$4,373.83
RF.BC04	West Airport Watershed	\$35,000.00	\$5,499.36	\$29,500.64
		\$400,000.00	\$166,208.67	\$233,791.33
Clark Co	unty			
Facility	Facility Name	Budget	Amount Spent	Amount Remaining
RF.CC01	Flamingo Wash	\$865,100.00	\$782,708.51	\$82,391.49
	Las Vegas Wash	\$247,500.00	\$171,339.08	\$76,160.92
RF.CC03	Duck Creek	\$402,000.00	\$225,740.84	\$176,259.16
RF.CC05	Las Vegas Range Wash	\$410,000.00	\$237,581.88	\$172,418.12
RF.CC06	Tropicana Wash	\$243,500.00	\$145,322.59	\$98,177.41
RF.CC07	Airport Channel	\$42,000.00	\$31,291.93	\$10,708.07
RF.CC08	Monson Channel	\$1,556,700.00	\$24,270.64	\$1,532,429.36
RF.CC09	Rawhide Channel	\$58,000.00	\$31,898.18	\$26,101.82
RF.CC10	Van Buskirk Channel	\$67,500.00	\$52,864.43	\$14,635.57
RF.CC11	Flamingo Wash North Fork	\$22,500.00	\$9,310.54	\$13,189.46
RF.CC14	Laughlin Washes	\$48,000.00	\$19,050.65	\$28,949.35
RF.CC15	Moapa Valley	\$90,000.00	\$2,449.98	\$87,550.02
RF.CC16	Blue Diamond Wash	\$116,800.00	\$65,080.08	\$51,719.92
RF.CC17	Searchlight	\$8,100.00	\$536.72	\$7,563.28
RF.CC18	Bunkerville	\$10,000.00	\$2,520.43	\$7,479.57
RF.CC19	Pittman Wash	\$42,000.00	\$13,738.88	\$28,261.12
RF.CC20	Indian Springs	\$11,000.00	\$2,352.86	\$8,647.14
RF.CC21	Northern Beltway Channels	\$34,000.00	\$3,521.09	\$30,478.91
		\$4,274,700.00	\$1,821,579.31	\$2,453,120.69
Henderso	n			
Facility	Facility Name	Budget	Amount Spent	Amount Remaining
RF.HN65	C1 North	\$1,579,351.00	\$1,337,630.10	\$241,720.90
RF.HN66	C1 South	\$138,561.45	\$90,966.64	\$47,594.81
RF.HN67	Pittman Central NE	\$99,049.07	\$65,022.33	\$34,026.74
RF.HN68	Pittman Central SE	\$700,862.72	\$215,597.93	\$485,264.79
RF.HN69	Pittman Central NW	\$974,868.49	\$926,976.96	\$47,891.53
RF.HN70	Pittman Central SW	\$90,842.82	\$24,755.00	\$66,087.82
RF.HN71	Pittman Anthem Inspirada	\$117,640.02	\$23,675.71	\$93,964.31
RF.HN72	Pittman Seven Hills	\$111,048.08	\$66,558.98	\$44,489.10
RF.HN73	Pittman West Henderson	\$38,476.35	\$21,339.99	\$17,136.36
		\$3,850,700.00	\$2,772,523.64	\$1,078,176.36
Las Vegas	3			
Facility	Facility Name	Budget	Amount Spent	Amount Remaining
RF.LV51	Cedar Ave Channel/Nellis System	\$52,330.00	\$52,328.09	\$1.91
RF.LV52	Gowan/Angel Pk/Lone Mtn System	\$257,265.00	\$257,263.90	\$1.10
RF.LV53	Lake Mead/Smoke Ranch/Washington Sys	\$20,220.00	\$20,216.34	\$3.66

10/15/2020 - MWP Status Report

Regional Flood Control District

Maintenance Work Program Status Report - Fiscal Year 2020

Facility	Facility Name	Budget	Amount Spent	Amount Remaining
RF.LV54	Las Vegas Wash System	\$1,184,300.00	\$1,184,290.95	\$9.05
RF.LV55	Meadows/Oakey System	\$6,260.00	\$6,252.16	\$7.84
RF.LV56	Washington Ave/LV Creek	\$157,850.00	\$157,845.32	\$4.68
RF.LV57	US95/Outer Beltway/Ann Road System	\$1,146,775.00	\$1,146,644.22	\$130.78
		\$2,825,000.00	\$2,824,840.98	\$159.02
Mesquite				
Facility	Facility Name	Budget	Amount Spent	Amount Remaining
RF.ME01	Mesquite Town Wash	\$27,045.90	\$27,045.90	\$0.00
RF.ME02	Abbott Wash Channel	\$23,036.57	\$23,036.57	\$0.00
RF.ME04	Town Wash Detention Basin	\$561,332.37	\$561,332.37	\$0.00
RF.ME07	Pulsipher Wash	\$25,536.28	\$25,536.28	\$0.00
RF.ME08	Abbott Wash Detention Basin	\$85,148.23	\$85,148.23	\$0.00
RF.ME09	Pulsipher Wash Detention Basin	\$47,700.65	\$47,700.65	\$0.00
		\$769,800.00	\$769,800.00	\$0.00
North Las	s Vegas			
Facility	Facility Name	Budget	Amount Spent	Amount Remaining
RF.NL01	LV Wash "N" Channel	\$55,925.89	\$28,343.91	\$27,581.98
RF.NL02	Las Vegas Wash-Middle	\$140,792.86	\$125,587.10	\$15,205.76
RF.NL03	LV Wash-King Charles Channel	\$56,206.65	\$42,200.20	\$14,006.45
RF.NL04	Vandenberg Detention Basin	\$146,522.87	\$129,956.73	\$16,566.14
RF.NL05	North Las Vegas Detention Basin	\$71,888.33	\$55,923.25	\$15,965.08
RF.NL06	Upper LVW DB & Moccasin Levee	\$20,022.11	\$14,364.26	\$5,657.85
RF.NL07	Carey/Lake Mead Detention Basin	\$509,508.68	\$499,279.33	\$10,229.35
RF.NL08	Gowan Outfall Channel	\$38,021.48	\$6,280.06	\$31,741.42
RF.NL10	Upper Las Vegas Wash	\$60,786.94	\$60,216.71	\$570.23
RF.NL11	Clayton Street Channel	\$38,213.24	\$24,339.63	\$13,873.61
RF.NL12	Lower Las Vegas Detention Basin	\$347,169.42	\$338,212.98	\$8,956.44
RF.NL13	West Trib-Ranch House to Lower LV DB	\$50,071.00	\$38,790.62	\$11,280.38
RF.NL14	Trib to Western Trib @ Craig Rd	\$28,196.38	\$7,182.74	\$21,013.64
RF.NL15	Las Vegas Wash-Smoke Ranch	\$49,272.83	\$11,977.30	\$37,295.53
RF.NL16	Upper Las Vegas Wash Channel	\$83,106.10	\$49,432.55	\$33,673.55
RF.NL17	Range Wash-LVW Diversion & Levee	\$32,658.03	\$838.40	\$31,819.63
RF.NL18	Cheyenne Peaking Basin	\$106,137.19	\$94,650.15	\$11,487.04
		\$1,834,500.00	\$1,527,575.92	\$306,924.08
	P	612 054 700 00	£0 992 529 52	64 072 171 40
	Program Total	313,934,700.00	\$9,882,528.52	\$4,072,171.48

Regional Flood Control District Maintenance Work Program Status Report - Fiscal Year 2021

Boulder	City
---------	------

Facility	Facility Name	Budget	Amount Spent	Amount Remaining
RF.BC01	Hemenway Watershed	\$240,000.00	\$0.00	\$240,000.00
RF.BC02	Georgia/Buchanan Watershed	\$96,000.00	\$0.00	\$96,000.00
RF.BC03	North Railroad Watershed	\$50,000.00	\$0.00	\$50,000.00
RF.BC04	West Airport Watershed	\$65,000.00	\$0.00	\$65,000.00
		\$451,000.00	\$0.00	\$451,000.00
Clark Co	unty			
Facility	Facility Name	Budget	Amount Spent	Amount Remaining
RF.CC01	Flamingo Wash	\$1,040,000.00	\$126,355.00	\$913,645.00
RF.CC02	Las Vegas Wash	\$290,000.00	\$39,497.50	\$250,502.50
RF.CC03	Duck Creek	\$427,500.00	\$22,477.50	\$405,022.50
RF.CC05	Las Vegas Range Wash	\$472,000.00	\$12,487.50	\$459,512.50
RF.CC06	Tropicana Wash	\$245,000.00	\$61,697.50	\$183,302.50
RF.CC07	Airport Channel	\$30,000.00	\$17,205.00	\$12,795.00
RF.CC08	Monson Channel	\$110,500.00	\$0.00	\$110,500.00
RF.CC09	Rawhide Channel	\$88,500.00	\$11,100.00	\$77,400.00
RF.CC10	Van Buskirk Channel	\$54,000.00	\$24,975.00	\$29,025.00
RF.CC11	Flamingo Wash North Fork	\$31,000.00	\$0.00	\$31,000.00
	Laughlin Washes	\$39,500.00	\$0.00	\$39,500.00
	Moapa Valley	\$41,000.00	\$0.00	\$41,000.00
	Blue Diamond Wash	\$158,000.00	\$0.00	\$158,000.00
RF.CC17		\$8,500.00	\$0.00	\$8,500.00
RF.CC18	Bunkerville	\$11,000.00	\$0.00	\$11,000.00
	Pittman Wash	\$28,500.00	\$0.00	\$28,500.00
	Indian Springs/Gdsprings	\$10,500.00	\$0.00	\$10,500.00
	Northern Beltway Channels	\$41,000.00	\$0.00	\$41,000.00
	•	\$3,126,500.00	\$315,795.00	\$2,810,705.00
Henderso	n		·	, ,
Facility	Facility Name	Budget	Amount Spent	Amount Remaining
	C1 North	\$1,275,500.00	\$787,534.84	\$487,965.16
RF.HN66	C1 South	\$1,538,331.00	\$4,364.38	\$1,533,966.62
RF.HN67	Pittman Central NE	\$117,500.00	\$2,249.71	\$115,250.29
RF.HN68	Pittman Central SE	\$89,000.00	\$6,895.28	\$82,104.72
	Pittman Central NW	\$392,000.00	\$77,335.31	\$314,664.69
RF.HN70	Pittman Central SW	\$55,000.00	\$3,501.64	\$51,498.36
RF.HN71	Pittman Anthem Inspirada	\$100,000.00	\$1,584.19	\$98,415.81
RF.HN72	Pittman Seven Hills	\$72,500.00	\$3,472.88	\$69,027.12
RF.HN73	Pittman West Henderson	\$12,000.00	\$2,256.57	\$9,743.43
		\$3,651,831.00	\$889,194.80	\$2,762,636.20
Las Vegas	s			
Facility	Facility Name	Budget	Amount Spent	Amount Remaining
RF.LV51		\$100,000.00	\$18,414.38	\$81,585.62
RF.LV52	Gowan/Angel Pk/Lone Mtn System	\$815,000.00	\$5,924.21	\$809,075.79
	Lake Mead/Smoke Ranch/Washington	\$100,000.00	\$0.00	\$100,000.00
	Sys			

10/15/2020 - MWP Status Report

Regional Flood Control District Maintenance Work Program Status Report - Fiscal Year 2021

	8			
Facility	Facility Name	Budget	_	Amount Remaining
RF.LV54	Las Vegas Wash System	\$700,000.00	\$3,197.20	\$696,802.80
RF.LV55	• •	\$100,000.00	\$0.00	\$100,000.00
RF.LV56	Washington Ave/LV Creek	\$385,000.00	\$1,378.47	\$383,621.53
RF.LV57	US95/Outer Beltway/Ann Road System	\$1,000,000.00	\$12,446.38	\$987,553.62
		\$3,200,000.00	\$41,360.64	\$3,158,639.36
Mesquite				
Facility	Facility Name	Budget	Amount Spent	Amount Remaining
RF.ME01	Mesquite Town Wash	\$19,000.00	\$0.00	\$19,000.00
RF.ME02	Abbott Wash Channel	\$14,300.00	\$0.00	\$14,300.00
RF.ME04	Town Wash Detention Basin	\$337,400.00	\$0.00	\$337,400.00
RF.ME07	Pulsipher Wash	\$29,400.00	\$0.00	\$29,400.00
RF.ME08	Abbott Wash Detention Basin	\$60,000.00	\$0.00	\$60,000.00
RF.ME09	Pulsipher Wash Detention Basin	\$29,700.00	\$0.00	\$29,700.00
	•	\$489,800.00	\$0.00	\$489,800.00
North Las	s Vegas			
Facility	Facility Name	Budget	Amount Spent	Amount Remaining
RF.NL01	LV Wash "N" Channel	\$80,075.00	\$5,032.61	\$75,042.39
RF.NL02	Las Vegas Wash-Middle	\$196,475.21	\$54,355.38	\$142,119.83
RF.NL03	LV Wash-King Charles Channel	\$51,166.79	\$106.24	\$51,060.55
RF.NL04		\$601,071.00	\$1,063.15	\$600,007.85
RF.NL05	North Las Vegas Detention Basin	\$179,500.00	\$2,884.29	\$176,615.71
RF.NL06	Upper LVW DB & Moccasin Levee	\$127,070.99	\$19,585.24	\$107,485.75
RF.NL07	Carey/Lake Mead Detention Basin	\$132,000.01	\$11,037.43	\$120,962.58
RF.NL08	Gowan Outfall Channel	\$74,071.00	\$1,393.26	\$72,677.74
RF.NL10	Upper Las Vegas Wash	\$23,000.00	\$101.33	\$22,898.67
RF.NL11	Clayton Street Channel	\$56,071.00	\$159.36	\$55,911.64
RF.NL12	Lower Las Vegas Detention Basin	\$96,571.00	\$6,712.29	\$89,858.71
RF.NL13	West Trib-Ranch House to Lower LV	\$64,571.00	\$2,719.80	\$61,851.20
DENH 14	DB	\$66.571.00	\$265.60	\$66 305 40
	Trib to Western Trib @ Craig Rd	\$66,571.00		\$66,305.40 \$51,908.57
	Las Vegas Wash-Smoke Ranch	\$53,071.00	\$1,162.43	
	Upper Las Vegas Wash Channel	\$99,571.00	\$542.75	\$99,028.25
	Range Wash-LVW Diversion & Levee	\$165,500.00	\$21,317.43	\$144,182.57
RF.NL18	Cheyenne Peaking Basin	\$88,071.00	\$260.69	\$87,810.31
		\$2,154,427.00	\$128,699.28	\$2,025,727.72
	Program Total	\$13,073,558.00	\$1,375,049.72	\$11,698,508.28
	_			

REGIONAL FLOOD CONTROL DISTRICT FUND 3300 - BOND DEBT SERVICE FUND FUND BALANCE REPORT SEPTEMBER 2020

BEGINNING CASH BALANCE Accruals/Adjustments	\$ 25,359,654.75	
TOTAL BEGINNING CASH BALANCE		\$ 25,359,654.75
REVENUES:		
Interest Income	39,165.21	
Fund 2860 - Transfer In Debt Service	3,695,862.50	
Bonds Issued	-	
Premium on Bonds Issued	-	
Miscellaneous Other Revenue	-	
Accruals/Adjustments		
Miscellaneous Accruals/Adjustments	-	
TOTAL MONTHLY REVENUES		\$ 3,735,027.71
EXPENDITURES:		
Professional Services	_	
Debt Service Payments*	-	
Payments to Escrow Agent	-	
Transfers Out to Other Funds	-	
Accruals/Adjustments		
Miscellaneous Accruals/Adjustments		
TOTAL MONTHLY EXPENSES		\$ -
ENDING CASH BALANCE:		\$ 29,094,682.46

^{*}Principal payments paid annually (November); Interest payments paid semi-annually (May and November)

REGIONAL FLOOD CONTROL DISTRICT FUND 4430 - CONSTRUCTION FUND FUND BALANCE REPORT SEPTEMBER 2020

SEPTEMBER 2020				
BEGINNING CASH BALANCE: Cash in Custody of Treasure Custodial Account Cash Bal Accruals/Adjustments TOTAL BEGINNING CASH	ance 116	1,752,075.65 6,373,562.86 (86,518.65)	\$ 2	238,039,119.86
REVENUES:				
Fund 2860 - Transfer In Bud Fund 3300 - Transfer In Bon Fund 4440 - Transfer In Bud Custodial Account - Transfer Interest Earnings Custodial Account Interest E Proceeds from Bonds and Lo Miscellaneous Other Revenu Accruals/Adjustments Miscellaneous Accruals/Ad	d Proceeds geted Transfer r In to Treasurer farnings oans	2,300,000.00 - - - 162,191.19 - - 4,990.89		
TOTAL MONTHLY REVENU	JES		\$	2,467,182.08
EVDENDITUDES.				
EXPENDITURES: Capital Improvement Progra	m ('	3,106,575.77)		
Professional Services		-		
Project Reimbursements		-		
Fund 2860 - Transfer Out In	terest Farnings	(241,039.15)		
Fund 2860 - Transfer Out IL	•	-		
Custodial Account - Transfer	r Out to Treasurer/ Adjustments	-		
Accruals/Adjustments Contracts Retention Payal		1,151,252.50)		
Contracts Retention Intere		-		
Accounts Payable	st rayable			
Miscellaneous Accruals/Ac	diustments	_		
Miscellalieous Accidais/A				
TOTAL MONTHLY EXPEND	ITURES		\$	(4,498,867.42)
ENDING CASH BALANCE:				
Cash in Custody of Treasure	er 119	9,633,871.66		
Custodial Account Cash Ball		6,373,562.86		

ENDING CASH BALANCE:

\$ 236,007,434.52

Regional Flood Control District Monthly Expenditures Capital Improvement Program 9/1/2020 to 9/30/2020

Fund 4430

Fiscal Year 2020

Vendor	Project	Invoice No.	Inv. Date	P.O. Number	Date Paid	Amount
REGIONAL FLOOD CONTROL	RF.CLA10G12	1120001681	06/30/2020	none	09/03/2020	(\$328.97)
REGIONAL FLOOD CONTROL	RF.CLA10I19	1120001681	06/30/2020	none	09/03/2020	\$806.22
REGIONAL FLOOD CONTROL	RF.CLA16O19	1120001681	06/30/2020	none	09/03/2020	\$5,746.79
REGIONAL FLOOD CONTROL	RF.CLA28D18	1120001681	06/30/2020	none	09/03/2020	\$71,579.33
REGIONAL FLOOD CONTROL	RF.CLA39A19	1120001681	06/30/2020	none	09/03/2020	\$788.04
REGIONAL FLOOD CONTROL	RF.LAS16Q18	1120001681	06/30/2020	none	09/03/2020	\$42,249.61
REGIONAL FLOOD CONTROL	RF.CLA15E13	1120001681	06/30/2020	none	09/03/2020	\$5,584.54
REGIONAL FLOOD CONTROL	RF.LAU04B17	1120001681	06/30/2020	none	09/03/2020	\$1,087.50
		Fiscal Year	ar Total			\$127,513.06
Fiscal Year 2021						
Vendor	Project	Invoice No.	Inv. Date	P.O. Number	Date Paid	Amount
CITY OF HENDERSON	RF.HEN07F18	MSC5033845	08/25/2020	4800008975 00010	09/09/2020	\$3,820.66
CITY OF HENDERSON	RF.HEN12K19	MSC5033842	08/25/2020	4800009617 00010	09/09/2020	\$1,819.00
CITY OF HENDERSON	RF.HEN12K19	MSC5033978	09/22/2020	4800009617 00010	09/30/2020	\$4,181.43
CITY OF HENDERSON	RF.HEN16A01	MSC5033843	08/25/2020	4800001182 00010	09/09/2020	\$1,001.87
CITY OF HENDERSON	RF.HEN16F17	MSC5033844	08/25/2020	4800008512 00010	09/09/2020	\$252.26
CITY OF HENDERSON	RF.HEN25B19	MSC5033846	08/25/2020	4800009491 00010	09/09/2020	\$787.32
CITY OF LAS VEGAS	RF.LAS16Q18	324998	06/30/2020	none	09/08/2020	\$42,249.61
CITY OF NORTH LAS VEGAS	RF.NLV03G17	10457	09/14/2020	4800008160 00010	09/30/2020	\$10,825.80
CITY OF NORTH LAS VEGAS	RF.NLV04K17	10459	09/14/2020	4800008195 00010	09/30/2020	\$6,839.83
CITY OF NORTH LAS VEGAS	RF.NLV09I13	10454	09/14/2020	4800006141 00040	09/30/2020	\$871.60
CITY OF NORTH LAS VEGAS	RF.NLV10L19	10461	09/14/2020	4800009554 00010	09/30/2020	\$19,385.00
CITY OF NORTH LAS VEGAS	RF.NLV10L19	10461	09/14/2020	4800009554 00030	09/30/2020	\$4,550.00
CITY OF NORTH LAS VEGAS	RF.NLV19A19	10460	09/14/2020	4500311504 00010	09/30/2020	\$1,485.98
CITY OF NORTH LAS VEGAS	RF.NLV03J19	10456	09/14/2020	4800009412 00010	09/30/2020	\$2,240,108.51
CITY OF NORTH LAS VEGAS	RF.NLV03JI9	10456	09/14/2020	4800009412 00020	09/30/2020	\$69,732.50
CITY OF NORTH LAS VEGAS	RF.NLV03J19	10456	09/14/2020	4800009412 00030	09/30/2020	\$8,219.78
CITY OF NORTH LAS VEGAS	RF.NLV03K19	10458	09/14/2020	4800009490 00010	09/30/2020	\$603,395.00
CITY OF NORTH LAS VEGAS	RF.NLV03K19	10458	09/14/2020	4800009490 00020	09/30/2020	\$2,275.61
CITY OF NORTH LAS VEGAS	RF.NLV09K19	10453	09/14/2020	4800009476 00030	09/30/2020	\$6,379.71
PUBLIC WORKS/CC TREAS	RF.CLA08S13	1521025343	09/15/2020	none	09/15/2020	\$12,212.67
PUBLIC WORKS/CC TREAS	RF.CLA10H13	1521027247	09/21/2020	none	09/21/2020	\$133.50

10/15/2020 - Project Expenditures

PUBLIC WORKS/CC TREAS

PUBLIC WORKS/CC TREAS

RF.CLA10I19

RF.CLA15D12

1521022749 09/08/2020

1521023326 09/09/2020

09/08/2020

09/09/2020

none

none

\$2,965.67

\$277.02

Regional Flood Control District Monthly Expenditures Capital Improvement Program 9/1/2020 to 9/30/2020

Vendor	Project	Invoice No.	Inv. Date	P.O. Number	Date Paid	Amount
PUBLIC WORKS/CC TREAS	RF.CLA15D12	1521023326	09/09/2020	none	09/09/2020	\$925.00
PUBLIC WORKS/CC TREAS	RF.CLA16O19	1521022746	09/08/2020	none	09/08/2020	\$11,187.82
PUBLIC WORKS/CC TREAS	RF.CLA21A00	1521021708	09/03/2020	none	09/03/2020	\$700.00
PUBLIC WORKS/CC TREAS	RF.CLA28D18	1521020674	09/02/2020	none	09/02/2020	\$23,687.20
PUBLIC WORKS/CC TREAS	RF.LAU04B17	1521023330	09/09/2020	none	09/09/2020	\$21,224.42
PUBLIC WORKS/CC TREAS	RF.LAU04B17	1521028999	09/24/2020	none	09/24/2020	\$3,140.00
REGIONAL FLOOD CONTROL	RF.CLA10G12	1121000288	08/31/2020	none	09/03/2020	\$328.97
REGIONAL FLOOD CONTROL	RF.CLA10I19	1121000288	08/31/2020	none	09/03/2020	(\$806.22)
REGIONAL FLOOD CONTROL	RF.CLA16O19	1121000288	08/31/2020	none	09/03/2020	(\$5,746.79)
REGIONAL FLOOD CONTROL	RF.CLA28D18	1121000288	08/31/2020	none	09/03/2020	(\$71,579.33)
REGIONAL FLOOD CONTROL	RF.CLA39A19	1121000288	08/31/2020	none	09/03/2020	(\$788.04)
REGIONAL FLOOD CONTROL	RF.LAS16Q18	1121000288	08/31/2020	none	09/03/2020	(\$42,249.61)
REGIONAL FLOOD CONTROL	RF.CLA15E13	1121000288	08/31/2020	none	09/03/2020	(\$5,584.54)
REGIONAL FLOOD CONTROL	RF.LAU04B17	1121000288	08/31/2020	none	09/03/2020	(\$1,087.50)
VTN NEVADA	RF.HEN16A01	7520#78	09/10/2020	4800006059 00040	09/30/2020	\$1,941.00
		Fiscal Ye	ar Total			\$2,979,062.71
		Fui	nd Total			\$3,106,575.77

PAY-AS-YOU-GO FUNDED PROJECTS

ENTITY: Boulder City

BOU01C10

Hemenway System, Phase II Improvements

Interlocal Amount \$745,000.00

Original Funding Date 02/11/2010 Expiration Date 01/14/2021

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$730,000.00	\$726,160.81	\$3,839.19
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$15,000.00	\$7,726.67	\$7,273.33
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$745,000.00	\$733,887.48	\$11,112.52

BOU01D17

Hemenway System, Phase IIA Improvements Interlocal Amount \$2,495,000.00

Original Funding Date 02/09/2017 **Expiration Date** 02/09/2021

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$2,200,000.00	\$2,097,672.44	\$102,327.56
Const Engineering	\$295,000.00	\$289,453.97	\$5,546.03
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$2,495,000.00	\$2,387,126.41	\$107,873.59

PAY-AS-YOU-GO FUNDED PROJECTS

ENTITY: Clark County

CLA04E99

Flamingo Wash, McLeod Dr to Maryland PKWY

Interlocal Amount \$2,980,000.00

Original Funding Date 08/12/1999 Expiration Date 06/30/2021

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$741,500.00	\$647,169.58	\$94,330.42
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$1,877,500.00	\$1,595,495.85	\$282,004.15
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$339,000.00	\$315,950.17	\$23,049.83
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$22,000.00	\$17,086.99	\$4,913.01
Total	\$2,980,000.00	\$2,575,702.59	\$404,297.41

CLA04Y19

Flamingo Wash, Maryland Pkwy to Palos Verdes Street Interlocal Amount \$535,000.00

Original Funding Date 04/11/2019
Expiration Date 06/30/2024

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$500,000.00	\$110,168.44	\$389,831.56
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$15,000.00	\$0.00	\$15,000.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$20,000.00	\$0.00	\$20,000.00
Total	\$535,000.00	\$110,168.44	\$424,831.56

CLA08S13

Silverado Ranch Detention Basin and Outfall Facilities Interlocal Amount \$1,450,000.00

Original Funding Date 09/12/2013 Expiration Date 06/30/2021

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$31,000.00	\$26,742.17	\$4,257.83
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$1,303,000.00	\$1,184,493.02	\$118,506.98
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$81,000.00	\$39,858.06	\$41,141.94
Entity Costs	\$25,000.00	\$0.00	\$25,000.00
Other	\$10,000.00	\$0.00	\$10,000.00
Total	\$1,450,000.00	\$1,251,093.25	\$198,906.75

PAY-AS-YOU-GO FUNDED PROJECTS

CLA10F10

Flamingo Wash, UPRR to Hotel Rio Drive Interlocal Amount \$46,000.00

Original Funding Date 04/08/2010 Expiration Date 06/30/2025

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$10,500.00	\$6,574.40	\$3,925.60
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$32,000.00	\$18,553.85	\$13,446.15
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$3,500.00	\$2,618.17	\$881.83
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$46,000.00	\$27,746.42	\$18,253.58

CLA10H13

Airport Channel - Naples Interlocal Amount \$1,710,000.00 Original Funding Date 09/12/2013 Expiration Date 06/30/2023

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$2,000.00	\$1,088.00	\$912.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$1,639,640.00	\$552,058.19	\$1,087,581.81
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$47,000.00	\$17,782.00	\$29,218.00
Entity Costs	\$21,360.00	\$0.00	\$21,360.00
Other	\$0.00	\$0.00	\$0.00
Total	\$1,710,000.00	\$570,928.19	\$1,139,071.81

CLA10I19

Wagon Trail Chnl, Sunset Rd to Teco Avenue Interlocal Amount \$368,800.00

Original Funding Date 04/11/2019 Expiration Date 06/30/2024

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$50,000.00	\$5,687.55	\$44,312.45
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$253,800.00	\$63,662.12	\$190,137.88
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$15,000.00	\$8,689.41	\$6,310.59
Entity Costs	\$50,000.00	\$2,367.00	\$47,633.00
Other	\$0.00	\$0.00	\$0.00
Total	\$368,800.00	\$80,406.08	\$288,393.92

PAY-AS-YOU-GO FUNDED PROJECTS

CLA15D12

LVW Sloan-Bonanza, Flam W below Nellis Interlocal Amount \$6,322,000.00

Original Funding Date 06/14/2012 Expiration Date 06/30/2025

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$22,000.00	\$15,037.29	\$6,962.71
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$5,446,000.00	\$5,057,813.81	\$388,186.19
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$220,000.00	\$105,167.24	\$114,832.76
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$634,000.00	\$550,857.73	\$83,142.27
Total	\$6,322,000.00	\$5,728,876.07	\$593,123.93

CLA16O19

Blue Diamond Wash, Arville Street to I-15 Interlocal Amount \$650,000.00 Original Funding Date 04/11/2019 Expiration Date 06/30/2024

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$50,000.00	\$11,289.98	\$38,710.02
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$537,300.00	\$153,084.34	\$384,215.66
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$27,700.00	\$20,907.65	\$6,792.35
Entity Costs	\$15,000.00	\$0.00	\$15,000.00
Other	\$20,000.00	\$0.00	\$20,000.00
Total	\$650,000.00	\$185,281.97	\$464,718.03

CLA21A00

Orchard Detention Basin
Interlocal Amount \$1,949,700.00

Original Funding Date 07/13/2000 Expiration Date 06/30/2021

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$448,000.00	\$382,823.56	\$65,176.44
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$1,073,000.00	\$995,849.95	\$77,150.05
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$301,900.00	\$184,502.62	\$117,397.38
Entity Costs	\$100,000.00	\$0.00	\$100,000.00
Other	\$26,800.00	\$20,081.83	\$6,718.17
Total	\$1,949,700.00	\$1,583,257.96	\$366,442.04

PAY-AS-YOU-GO FUNDED PROJECTS

CLA28D18

Vandenberg North DB, Collection & Outfall, Phase I Interlocal Amount \$3,765,000.00

Original Funding Date 12/13/2018 Expiration Date 06/30/2023

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$3,391,000.00	\$3,121,397.20	\$269,602.80
Const Engineering	\$374,000.00	\$336,904.41	\$37,095.59
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$3,765,000.00	\$3,458,301.61	\$306,698.39

CLA36A18

Jim McGaughey DB, Collection Basin and Outfall Interlocal Amount \$4,432,870.00

Original Funding Date 06/14/2018
Expiration Date 06/30/2023

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$3,000,000.00	\$1,400.00	\$2,998,600.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$1,382,870.00	\$805,303.13	\$577,566.87
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$50,000.00	\$0.00	\$50,000.00
Other	\$0.00	\$0.00	\$0.00
Total	\$4,432,870.00	\$806,703.13	\$3,626,166.87

CLA38C20

Duck Creek Haven Street Storm Drain Interlocal Amount \$354,000.00

Original Funding Date 03/12/2020 Expiration Date 06/30/2025

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$354,000.00	\$49,744.12	\$304,255.88
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$354,000.00	\$49,744.12	\$304,255.88

PAY-AS-YOU-GO FUNDED PROJECTS

CLA38D20

Duck Creek Haven Street Storm Drain Interlocal Amount \$3,748,000.00

Original Funding Date 04/09/2020 Expiration Date 06/30/2023

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$3,400,000.00	\$0.00	\$3,400,000.00
Const Engineering	\$306,000.00	\$0.00	\$306,000.00
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$42,000.00	\$0.00	\$42,000.00
Other	\$0.00	\$0.00	\$0.00
Total	\$3,748,000.00	\$0.00	\$3,748,000.00

CLA38E20

Duck Creek - Jones Boulevard Storm Drain Interlocal Amount \$3,650,769.00

Original Funding Date 05/21/2020 Expiration Date 06/30/2025

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$3,328,864.00	\$0.00	\$3,328,864.00
Const Engineering	\$271,905.00	\$0.00	\$271,905.00
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$50,000.00	\$0.00	\$50,000.00
Other	\$0.00	\$0.00	\$0.00
Total	\$3,650,769.00	\$0.00	\$3,650,769.00

CLA38F20

Blue Diamond Channel 02, Decatur-Le Baron to

Richmar

Interlocal Amount \$1,918,488.00

Original Funding Date 08/13/2020

Expiration Date 06/30/2025

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$1,778,560.00	\$0.00	\$1,778,560.00
Const Engineering	\$99,928.00	\$0.00	\$99,928.00
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$40,000.00	\$0.00	\$40,000.00
Other	\$0.00	\$0.00	\$0.00
Total	\$1,918,488.00	\$0.00	\$1,918,488.00

PAY-AS-YOU-GO FUNDED PROJECTS

CLA38G20

Blue Diamond Railroad Channel Interlocal Amount \$1,637,520.00

Original Funding Date 10/08/2020 Expiration Date 06/30/2025

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$701,120.00	\$0.00	\$701,120.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$876,400.00	\$0.00	\$876,400.00
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$30,000.00	\$0.00	\$30,000.00
Entity Costs	\$30,000.00	\$0.00	\$30,000.00
Other	\$0.00	\$0.00	\$0.00
Total	\$1,637,520.00	\$0.00	\$1,637,520.00

CLA39A19

Duck Creek/Blue Diamond, Bermuda Rd to LV Blvd Interlocal Amount \$453,000.00

Original Funding Date 04/11/2019 Expiration Date 06/30/2024

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$18,000.00	\$4,602.48	\$13,397.52
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$400,000.00	\$109,281.10	\$290,718.90
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$15,000.00	\$0.00	\$15,000.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$20,000.00	\$0.00	\$20,000.00
Total	\$453,000.00	\$113,883.58	\$339,116.42

CLD97A20

Craig Road SD-El Capitan to Fort Apache Interlocal Amount \$1,200,000.00

Original Funding Date 07/09/2020 Expiration Date 06/30/2025

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$1,200,000.00	\$0.00	\$1,200,000.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$1,200,000.00	\$0.00	\$1,200,000.00

PAY-AS-YOU-GO FUNDED PROJECTS

ENTITY: Clark County Outlying

BUN01D11

Windmill Wash Detention Basin Expansion

Interlocal Amount \$880,000.00

Original Funding Date 02/10/2011 Expiration Date 06/30/2021

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$41,000.00	\$40,023.59	\$976.41
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$656,000.00	\$620,666.12	\$35,333.88
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$179,000.00	\$176,298.63	\$2,701.37
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$4,000.00	\$0.00	\$4,000.00
Total	\$880,000.00	\$836,988.34	\$43,011.66

GSP01B10

Goodsprings - Phase I Interlocal Amount \$83,400.00 Original Funding Date 03/11/2010 Expiration Date 06/30/2023

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$57,500.00	\$50,866.23	\$6,633.77
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$25,400.00	\$24,876.62	\$523.38
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$500.00	\$0.00	\$500.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$83,400.00	\$75,742.85	\$7,657.15

LAU04A08

SR 163 at Casino Drive Interlocal Amount \$528,500.00 Original Funding Date 10/09/2008 Expiration Date 06/30/2021

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$11,500.00	\$3,926.29	\$7,573.71
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$391,500.00	\$380,503.86	\$10,996.14
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$125,500.00	\$117,505.11	\$7,994.89
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$528,500.00	\$501,935.26	\$26,564.74

PAY-AS-YOU-GO FUNDED PROJECTS

MOA01B89

Muddy River West Levee, Moapa Valley Interlocal Amount \$13,501,000.00

Original Funding Date 05/11/1989 Expiration Date 06/30/2021

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$10,811,200.00	\$10,810,530.39	\$669.61
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$2,448,000.00	\$1,854,906.53	\$593,093.47
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$132,500.00	\$132,405.90	\$94.10
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$109,300.00	\$108,590.00	\$710.00
Total	\$13,501,000.00	\$12,906,432.82	\$594,567.18

MOA03A11

Fairgrounds Detention Basin and Outfall Interlocal Amount \$1,071,500.00

Original Funding Date 02/10/2011 Expiration Date 06/30/2025

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$95,000.00	\$64,978.05	\$30,021.95
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$727,000.00	\$674,373.75	\$52,626.25
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$172,500.00	\$154,617.86	\$17,882.14
Entity Costs	\$60,000.00	\$0.00	\$60,000.00
Other	\$17,000.00	\$11,929.36	\$5,070.64
Total	\$1,071,500.00	\$905,899.02	\$165,600.98

SEA02B19

Searchlight West - State Highway 164 Interlocal Amount \$500,000.00 Original Funding Date 10/10/2019 Expiration Date 06/30/2024

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$5,000.00	\$0.00	\$5,000.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$493,000.00	\$0.00	\$493,000.00
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$2,000.00	\$0.00	\$2,000.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$500,000.00	\$0.00	\$500,000.00

PAY-AS-YOU-GO FUNDED PROJECTS

ENTITY: COE/Clark County

COEG294

Tropicana & Flamingo Washes Interlocal Amount \$36,259,348.00

Original Funding Date 01/12/1995 Expiration Date 06/30/2021

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$26,846,216.04	\$26,518,772.39	\$327,443.65
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$9,413,131.96	\$9,363,742.46	\$49,389.50
Total	\$36,259,348.00	\$35,882,514.85	\$376,833.15

ENTITY: Henderson

HEN07F18

Whitney Ranch Channel Replacement Project Interlocal Amount \$934,549.00

Original Funding Date 08/09/2018 Expiration Date 06/30/2021

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$54,164.00	\$44,991.60	\$9,172.40
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$674,750.00	\$398,609.30	\$276,140.70
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$126,164.00	\$104,585.37	\$21,578.63
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$79,471.00	\$50,920.27	\$28,550.73
Total	\$934,549.00	\$599,106.54	\$335,442.46

PAY-AS-YOU-GO FUNDED PROJECTS

HEN12K19

Pittman - Sunset, Galleria to Foster Interlocal Amount \$605,788.00 Original Funding Date 12/12/2019
Expiration Date 12/31/2022

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$18,424.00	\$0.00	\$18,424.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$443,443.00	\$143,739.45	\$299,703.55
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$14,610.00	\$0.00	\$14,610.00
Entity Costs	\$113,659.00	\$22,626.17	\$91,032.83
Other	\$15,652.00	\$0.00	\$15,652.00
Total	\$605,788.00	\$166,365.62	\$439,422.38

HEN16A01

Pittman North Detention Basin & Outfall Interlocal Amount \$2,264,514.00

Original Funding Date 07/12/2001 Expiration Date 12/31/2020

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$108,800.68	\$108,800.68	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$1,671,369.22	\$1,610,825.45	\$60,543.77
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$401,827.10	\$401,827.10	\$0.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$82,517.00	\$69,619.32	\$12,897.68
Total	\$2,264,514.00	\$2,191,072.55	\$73,441.45

HEN16F17

Pittman North Detention Basin & Outfall, Phase III Interlocal Amount \$25,700,000.00

Original Funding Date 07/13/2017 Expiration Date 12/31/2020

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$24,500,000.00	\$23,801,373.52	\$698,626.48
Const Engineering	\$1,200,000.00	\$877,796.87	\$322,203.13
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$25,700,000.00	\$24,679,170.39	\$1,020,829.61

PAY-AS-YOU-GO FUNDED PROJECTS

HEN25B19

Pittman Pabco - Boulder Highway Crossing Interlocal Amount \$1,454,530.00

Original Funding Date 09/12/2019 **Expiration Date** 12/31/2020

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$1,346,787.00	\$1,203,539.62	\$143,247.38
Const Engineering	\$107,743.00	\$8,318.77	\$99,424.23
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$1,454,530.00	\$1,211,858.39	\$242,671.61

HLD06B19

Chickasaw Storm Drain Interlocal Amount \$1,999,964.00 Original Funding Date 07/11/2019 Expiration Date 12/31/2020

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$1,999,964.00	\$0.00	\$1,999,964.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$1,999,964.00	\$0.00	\$1,999,964.00

ENTITY: Las Vegas

LAS05L20

Meadows-Charleston SD, Essex to Lindell Interlocal Amount \$817,308.00

Expiration Date 06/30/2023

Original Funding Date 07/09/2020

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$2,000.00	\$0.00	\$2,000.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$713,308.00	\$0.00	\$713,308.00
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$2,000.00	\$0.00	\$2,000.00
Entity Costs	\$100,000.00	\$0.00	\$100,000.00
Other	\$0.00	\$0.00	\$0.00
Total	\$817,308.00	\$0.00	\$817,308.00

PAY-AS-YOU-GO FUNDED PROJECTS

LAS05M20

Meadows Detention Basin Upgrade Interlocal Amount \$154,000.00

Original Funding Date 07/09/2020 Expiration Date 06/30/2023

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$2,000.00	\$0.00	\$2,000.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$130,000.00	\$0.00	\$130,000.00
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$2,000.00	\$0.00	\$2,000.00
Entity Costs	\$20,000.00	\$0.00	\$20,000.00
Other	\$0.00	\$0.00	\$0.00
Total	\$154,000.00	\$0.00	\$154,000.00

LAS16P15

Rancho Road System - Elkhorn, Grand Canyon to

Hualapai

Interlocal Amount \$654,000.00

Original Funding Date 07/09/2015

Expiration Date 06/30/2021

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$2,000.00	\$0.00	\$2,000.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$650,000.00	\$626,451.69	\$23,548.31
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$2,000.00	\$0.00	\$2,000.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$654,000.00	\$626,451.69	\$27,548.31

LAS16Q18

Rancho Road System-Elkhorn, Grand Canyon to

Hualapai

Interlocal Amount \$5,185,760.00

Original Funding Date 03/08/2018

Expiration Date 01/31/2021

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$4,656,189.00	\$4,257,640.60	\$398,548.40
Const Engineering	\$529,571.00	\$514,729.99	\$14,841.01
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$5,185,760.00	\$4,772,370.59	\$413,389.41

PAY-AS-YOU-GO FUNDED PROJECTS

LAS19E20

Owens Ave System-Vegas SD, Shadow Mtn to Jones Interlocal Amount \$347,952.00

Original Funding Date 07/09/2020 Expiration Date 06/30/2023

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$2,000.00	\$0.00	\$2,000.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$243,952.00	\$0.00	\$243,952.00
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$2,000.00	\$0.00	\$2,000.00
Entity Costs	\$100,000.00	\$0.00	\$100,000.00
Other	\$0.00	\$0.00	\$0.00
Total	\$347,952.00	\$0.00	\$347,952.00

LAS22U19

Brent Drainage System-Durango to OHare Ave Interlocal Amount \$1,100,000.00

Original Funding Date 07/11/2019 Expiration Date 06/30/2022

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$2,000.00	\$0.00	\$2,000.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$1,096,000.00	\$58,923.05	\$1,037,076.95
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$2,000.00	\$0.00	\$2,000.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$1,100,000.00	\$58,923.05	\$1,041,076.95

LAS23E13

Centennial Pkwy Channel West-CC 215, Pioneer Way to US95

Original Funding Date 07/11/2013

Interlocal Amount \$875,687.00

Expiration Date 06/30/2021

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$2,000.00	\$604.38	\$1,395.62
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$868,687.00	\$818,045.21	\$50,641.79
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$5,000.00	\$0.00	\$5,000.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$875,687.00	\$818,649.59	\$57,037.41

PAY-AS-YOU-GO FUNDED PROJECTS

LAS23F14

Centennial Parkway Channel West-CC215, Pioneer

Way to US95

Interlocal Amount \$13,259,884.00

Original Funding Date 11/13/2014

Expiration Date 06/30/2021

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$12,702,818.00	\$12,552,817.62	\$150,000.38
Const Engineering	\$557,066.00	\$57,065.13	\$500,000.87
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$13,259,884.00	\$12,609,882.75	\$650,001.25

LAS23G15

Centennial Parkway Channel West-US95, CC215 to

Durango

Interlocal Amount \$1,261,471.00

Original Funding Date 07/09/2015

Expiration Date 06/30/2021

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$4,000.00	\$0.00	\$4,000.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$1,253,471.00	\$1,048,786.02	\$204,684.98
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$4,000.00	\$0.00	\$4,000.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$1,261,471.00	\$1,048,786.02	\$212,684.98

LAS23H15

Centennial Parkway Channel West-US95, Durango to

Grand Teton

Interlocal Amount \$985,231.00

Original Funding Date 07/09/2015

Expiration Date 06/30/2021

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$2,000.00	\$0.00	\$2,000.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$981,231.00	\$567,853.85	\$413,377.15
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$2,000.00	\$0.00	\$2,000.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$985,231.00	\$567,853.85	\$417,377.15

10/15/2020 - proexpsum443

PAY-AS-YOU-GO FUNDED PROJECTS

LAS23I17

Cent Pkwy Chnl West-US95, CC215 to Grand Teton,

Kyle Cyn

Interlocal Amount \$26,425,221.00

Original Funding Date 03/09/2017

Expiration Date 06/30/2022

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$23,825,221.00	\$22,115,480.87	\$1,709,740.13
Const Engineering	\$2,400,000.00	\$1,874,725.83	\$525,274.17
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$200,000.00	\$0.00	\$200,000.00
Other	\$0.00	\$0.00	\$0.00
Total	\$26,425,221.00	\$23,990,206.70	\$2,435,014.30

LAS24I15

Gowan Box Canyon - Lone Mountain Road Interlocal Amount \$704,000.00

Original Funding Date 07/09/2015 Expiration Date 06/30/2021

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$2,000.00	\$0.00	\$2,000.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$700,000.00	\$423,742.73	\$276,257.27
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$2,000.00	\$0.00	\$2,000.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$704,000.00	\$423,742.73	\$280,257.27

LAS24L17

Gowan North - El Capitan Branch, Ann Road to

Centennial Parkway

Interlocal Amount \$861,670.00

Original Funding Date 08/10/2017

Expiration Date 06/30/2024

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$2,000.00	\$0.00	\$2,000.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$757,670.00	\$415,931.08	\$341,738.92
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$2,000.00	\$0.00	\$2,000.00
Entity Costs	\$100,000.00	\$9,824.15	\$90,175.85
Other	\$0.00	\$0.00	\$0.00
Total	\$861,670.00	\$425,755.23	\$435,914.77

PAY-AS-YOU-GO FUNDED PROJECTS

LAS25C20

Las Vegas Wash-Stewart, Las Vegas Wash to Lamb

Blvd.

Interlocal Amount \$1,675,190.00

Original Funding Date 09/10/2020

Expiration Date 09/30/2023

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$2,000.00	\$0.00	\$2,000.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$1,491,190.00	\$0.00	\$1,491,190.00
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$2,000.00	\$0.00	\$2,000.00
Entity Costs	\$180,000.00	\$0.00	\$180,000.00
Other	\$0.00	\$0.00	\$0.00
Total	\$1,675,190.00	\$0.00	\$1,675,190.00

LAS28C12

Las Vegas Wash - Sloan Channel to Cedar Avenue Interlocal Amount \$110,000.00

Original Funding Date 06/14/2012 Expiration Date 06/30/2022

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$110,000.00	\$88,302.56	\$21,697.44
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$110,000.00	\$88,302.56	\$21,697.44

LAS29B15

Flamingo-Boulder HWY N-Boulder HWY Sahara to

Charleston

Interlocal Amount \$1,726,003.00

Original Funding Date 12/10/2015

Expiration Date 12/31/2021

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$34,000.00	\$0.00	\$34,000.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$1,673,003.00	\$1,516,600.26	\$156,402.74
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$19,000.00	\$0.00	\$19,000.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$1,726,003.00	\$1,516,600.26	\$209,402.74

PAY-AS-YOU-GO FUNDED PROJECTS

LAS29C16

Flamingo-Bldr Hwy, N Charleston-Maryland Pkwy

System

Interlocal Amount \$2,888,829.00

Original Funding Date 09/08/2016

Expiration Date 06/30/2022

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$5,000.00	\$0.00	\$5,000.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$2,818,829.00	\$2,317,780.99	\$501,048.01
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$5,000.00	\$0.00	\$5,000.00
Entity Costs	\$60,000.00	\$39,423.92	\$20,576.08
Other	\$0.00	\$0.00	\$0.00
Total	\$2,888,829.00	\$2,357,204.91	\$531,624.09

LAS29D17

Flamingo-Boulder Hwy North, Charleston, Main to

Maryland

Interlocal Amount \$1,529,674.00

Original Funding Date 08/10/2017

Expiration Date 06/30/2023

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$2,000.00	\$0.00	\$2,000.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$1,200,674.00	\$446,714.50	\$753,959.50
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$2,000.00	\$0.00	\$2,000.00
Entity Costs	\$325,000.00	\$0.00	\$325,000.00
Other	\$0.00	\$0.00	\$0.00
Total	\$1,529,674.00	\$446,714.50	\$1,082,959.50

LAS29E18

Flamingo - Boulder Hwy North - Boulder Hwy, Sahara

to Charleston

Interlocal Amount \$30,664,139.00

Original Funding Date 10/11/2018

Expiration Date 01/31/2021

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$28,829,533.00	\$23,395,751.02	\$5,433,781.98
Const Engineering	\$1,834,606.00	\$265,007.94	\$1,569,598.06
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$30,664,139.00	\$23,660,758.96	\$7,003,380.04

10/15/2020 - proexpsum443

PAY-AS-YOU-GO FUNDED PROJECTS

LAS29F20

Flamingo-Boulder Hwy N Charleston-Maryland Pkwy

System

Interlocal Amount \$41,028,829.00

Original Funding Date 05/21/2020

Expiration Date 01/31/2023

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$37,989,656.00	\$0.00	\$37,989,656.00
Const Engineering	\$1,752,160.00	\$0.00	\$1,752,160.00
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$1,287,013.00	\$0.00	\$1,287,013.00
Other	\$0.00	\$0.00	\$0.00
Total	\$41,028,829.00	\$0.00	\$41,028,829.00

LAS30A13

Gowan-Alexander Rd., Rancho Drive to Decatur

Boulevard

Interlocal Amount \$711,938.00

Original Funding Date 07/11/2013

Expiration Date 06/30/2022

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$3,000.00	\$0.00	\$3,000.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$706,938.00	\$375,718.20	\$331,219.80
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$2,000.00	\$0.00	\$2,000.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$711,938.00	\$375,718.20	\$336,219.80

LAS31A17

LVW-Moccasin, Skye Canyon Park to Upper LVW

Interlocal Amount \$120,000.00

Original Funding Date 12/14/2017 Expiration Date 06/30/2023

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$60,000.00	\$57,661.03	\$2,338.97
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$60,000.00	\$6,506.34	\$53,493.66
Other	\$0.00	\$0.00	\$0.00
Total	\$120,000.00	\$64,167.37	\$55,832.63

PAY-AS-YOU-GO FUNDED PROJECTS

LAS31B18

LVW - Moccasin, Skye Canyon Park to Upper LVW Interlocal Amount \$17,996,057.00

Original Funding Date 11/08/2018 Expiration Date 01/31/2021

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$16,989,000.00	\$0.00	\$16,989,000.00
Const Engineering	\$1,007,057.00	\$1,167.49	\$1,005,889.51
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$17,996,057.00	\$1,167.49	\$17,994,889.51

LLD19A18

Luning Drive Storm Drain
Interlocal Amount \$1,201,965.00

Original Funding Date 07/12/2018
Expiration Date 06/30/2021

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$1,201,965.00	\$0.00	\$1,201,965.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$1,201,965.00	\$0.00	\$1,201,965.00

NLV09I13

LVW-Moccasin, Skye Canyon Park to Upper LVW Interlocal Amount \$1,554,000.00

Original Funding Date 10/10/2013 Expiration Date 06/30/2023

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$400,000.00	\$367,790.92	\$32,209.08
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$1,079,000.00	\$1,001,166.25	\$77,833.75
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$10,000.00	\$1,185.69	\$8,814.31
Entity Costs	\$65,000.00	\$19,279.72	\$45,720.28
Other	\$0.00	\$0.00	\$0.00
Total	\$1,554,000.00	\$1,389,422.58	\$164,577.42

PAY-AS-YOU-GO FUNDED PROJECTS

ENTITY: Mesquite

MES01E17

Town Wash-Mesa Boulevard, El Dorado to Town Wash

Interlocal Amount \$539,582.75

Original Funding Date 09/14/2017 Expiration Date 09/30/2021

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$422,988.00	\$369,200.00	\$53,788.00
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$116,594.75	\$68,868.75	\$47,726.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$539,582.75	\$438,068.75	\$101,514.00

MES04A15

Virgin River Flood Wall Interlocal Amount \$1,433,903.00 Original Funding Date 11/12/2015 Expiration Date 07/30/2023

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$18,680.00	\$0.00	\$18,680.00
Pre-Design	\$208,278.00	\$207,278.00	\$1,000.00
Design	\$886,060.00	\$282,399.64	\$603,660.36
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$157,630.00	\$0.00	\$157,630.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$163,255.00	\$0.00	\$163,255.00
Total	\$1,433,903.00	\$489,677.64	\$944,225.36

PAY-AS-YOU-GO FUNDED PROJECTS

ENTITY: North Las Vegas

NLV03E13

Hollywood System, Dunes South DB to Centennial

Parkway

Interlocal Amount \$2,706,972.00

Original Funding Date 10/10/2013

Expiration Date 12/31/2022

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$656,972.00	\$58,432.79	\$598,539.21
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$2,040,000.00	\$1,956,457.05	\$83,542.95
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$10,000.00	\$0.00	\$10,000.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$2,706,972.00	\$2,014,889.84	\$692,082.16

NLV03F17

Range Wash - Ann Branch Interlocal Amount \$1,081,889.00 Original Funding Date 03/09/2017 Expiration Date 06/30/2021

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$250,000.00	\$18,117.60	\$231,882.40
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$821,889.00	\$575,840.33	\$246,048.67
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$10,000.00	\$0.00	\$10,000.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$1,081,889.00	\$593,957.93	\$487,931.07

NLV03G17

Hollywood System, Centennial Pkwy-Speedway #2 DB Interlocal Amount \$1,586,850.00

Original Funding Date 03/09/2017 Expiration Date 06/30/2022

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$507,125.00	\$30,425.29	\$476,699.71
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$1,069,725.00	\$951,711.47	\$118,013.53
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$10,000.00	\$0.00	\$10,000.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$1,586,850.00	\$982,136.76	\$604,713.24

10/15/2020 - proexpsum443

PAY-AS-YOU-GO FUNDED PROJECTS

NLV03I18

Range Wash - Ann Branch, Phase I Interlocal Amount \$2,668,000.00 Original Funding Date 02/08/2018 Expiration Date 12/31/2020

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$2,470,000.00	\$2,466,647.80	\$3,352.20
Const Engineering	\$198,000.00	\$196,239.15	\$1,760.85
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$2,668,000.00	\$2,662,886.95	\$5,113.05

NLV04K17

Gowan Outfall, Alexander Rd - Decatur to Simmons

Street

Interlocal Amount \$1,931,156.00

Original Funding Date 02/09/2017

Expiration Date 06/30/2022

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$1,921,156.00	\$1,309,085.84	\$612,070.16
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$10,000.00	\$0.00	\$10,000.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$1,931,156.00	\$1,309,085.84	\$622,070.16

NLV09E11

Vandenberg North Detention Basin & Outfall Interlocal Amount \$1,534,770.00

Original Funding Date 04/14/2011 Expiration Date 06/30/2022

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$64,673.77	\$52,377.24	\$12,296.53
Pre-Design	\$123,326.23	\$123,326.23	\$0.00
Design	\$1,220,000.00	\$1,104,211.39	\$115,788.61
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$126,770.00	\$121,770.00	\$5,000.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$1,534,770.00	\$1,401,684.86	\$133,085.14

PAY-AS-YOU-GO FUNDED PROJECTS

NLV10L19

Las Vegas Wash Cartier Channel Interlocal Amount \$698,289.00

Original Funding Date 10/10/2019 Expiration Date 06/30/2025

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$20,000.00	\$4,550.00	\$15,450.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$676,289.00	\$76,619.99	\$599,669.01
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$2,000.00	\$0.00	\$2,000.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$698,289.00	\$81,169.99	\$617,119.01

NLV17C16

Fifth Street Collector, Centennial Pkwy to Deer Springs

Way

Interlocal Amount \$726,079.00

Original Funding Date 11/10/2016

Expiration Date 06/30/2021

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$259,088.00	\$11,422.40	\$247,665.60
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$456,991.00	\$408,554.03	\$48,436.97
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$10,000.00	\$0.00	\$10,000.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$726,079.00	\$419,976.43	\$306,102.57

PAY-AS-YOU-GO FUNDED PROJECTS

NLV19A19

Carey-Lake Mead DB Outfall Modification Interlocal Amount \$100,000.00

Original Funding Date 10/10/2019 Expiration Date 06/30/2025

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$20,000.00	\$5,354.33	\$14,645.67
Design	\$0.00	\$0.00	\$0.00
Construction	\$0.00	\$0.00	\$0.00
Const Engineering	\$0.00	\$0.00	\$0.00
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$80,000.00	\$0.00	\$80,000.00
Other	\$0.00	\$0.00	\$0.00
Total	\$100,000.00	\$5,354.33	\$94,645.67

Pay-As-You-Go Totals

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$45,367,463.49	\$39,289,024.85	\$6,078,438.64
Pre-Design	\$351,604.23	\$335,958.56	\$15,645.67
Design	\$49,985,023.22	\$33,927,926.97	\$16,057,096.25
Construction	\$171,809,557.00	\$95,012,320.69	\$76,797,236.31
Const Engineering	\$10,933,036.00	\$4,421,409.55	\$6,511,626.45
Environmental	\$2,782,695.85	\$1,982,266.40	\$800,429.45
Entity Costs	\$3,174,032.00	\$100,027.30	\$3,074,004.70
Other	\$10,637,126.96	\$10,192,827.96	\$444,299.00
Total	\$295,040,538.75	\$185,261,762.28	\$109,778,776.47
	Construction Projects = 17	Design / Other Projects = 52	

BOND FUNDED PROJECTS

ENTITY: Boulder City

BOU01E19

Hemenway System, Phase IIB Improvements

Interlocal Amount \$4,669,036.00

Original Funding Date 11/14/2019

Expiration Date 12/30/2020

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$4,284,036.00	\$0.00	\$4,284,036.00
Const Engineering	\$385,000.00	\$0.00	\$385,000.00
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$4,669,036.00	\$0.00	\$4,669,036.00

ENTITY: Clark County

CLA15E13

LVW-Sloan to Stewart-Flam Wash below Nellis

Interlocal Amount \$84,184,000.00

Original Funding Date 10/10/2013 Expiration Date 06/30/2023

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$73,952,000.00	\$71,935,126.87	\$2,016,873.13
Const Engineering	\$7,432,000.00	\$6,840,205.20	\$591,794.80
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$2,800,000.00	\$1,259,547.54	\$1,540,452.46
Total	\$84,184,000.00	\$80,034,879.61	\$4,149,120.39

BOND FUNDED PROJECTS

CLA38B20

Silverado Ranch DB, Collection & Outfall

Interlocal Amount \$26,000,000.00

Original Funding Date 03/12/2020 Expiration Date 06/30/2023

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$23,120,745.00	\$0.00	\$23,120,745.00
Const Engineering	\$2,379,255.00	\$0.00	\$2,379,255.00
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$500,000.00	\$0.00	\$500,000.00
Other	\$0.00	\$0.00	\$0.00
Total	\$26,000,000.00	\$0.00	\$26,000,000.00

ENTITY: Clark County Outlying

LAU04B17

SR 163 at Casino Drive

Interlocal Amount \$2,250,000.00

Original Funding Date 07/13/2017 Expiration Date 06/30/2022

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$2,065,000.00	\$1,734,391.36	\$330,608.64
Const Engineering	\$185,000.00	\$38,248.48	\$146,751.52
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$2,250,000.00	\$1,772,639.84	\$477,360.16

Current Project Expense Summary

BOND FUNDED PROJECTS

ENTITY: North Las Vegas

NLV03J19

Hollywood System, Phase II, NAFB Reach

Interlocal Amount \$19,921,851.00

Original Funding Date 05/23/2019 Expiration Date 06/30/2022

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$18,500,000.00	\$9,608,789.59	\$8,891,210.41
Const Engineering	\$1,321,851.00	\$678,649.49	\$643,201.51
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$100,000.00	\$58,125.20	\$41,874.80
Other	\$0.00	\$0.00	\$0.00
Total	\$19,921,851.00	\$10,345,564.28	\$9,576,286.72

NLV03K19

Range Wash - Ann Branch, Phase II Interlocal Amount \$7,697,245.00 Original Funding Date 09/12/2019 Expiration Date 06/30/2022

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$7,118,510.00	\$603,395.00	\$6,515,115.00
Const Engineering	\$578,735.00	\$12,678.92	\$566,056.08
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$0.00	\$0.00	\$0.00
Other	\$0.00	\$0.00	\$0.00
Total	\$7,697,245.00	\$616,073.92	\$7,081,171.08

NLV03L20

Hollywood System, Centennial Pkwy to Speedway #2

DB

Interlocal Amount \$10,355,000.00

Original Funding Date 09/10/2020

Expiration Date 07/30/2025

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$9,500,000.00	\$0.00	\$9,500,000.00
Const Engineering	\$665,000.00	\$0.00	\$665,000.00
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$190,000.00	\$0.00	\$190,000.00
Other	\$0.00	\$0.00	\$0.00
Total	\$10,355,000.00	\$0.00	\$10,355,000.00

10/15/2020 - proexpsum443

Current Project Expense Summary

BOND FUNDED PROJECTS

NLV09J19

Beltway Detention Basin, Collection and Outfall Original Interlocal Amount \$16,778,289.00

Original Funding Date 05/23/2019 Expiration Date 06/30/2023

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$15,392,926.00	\$0.00	\$15,392,926.00
Const Engineering	\$1,060,000.00	\$0.00	\$1,060,000.00
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$325,363.00	\$0.00	\$325,363.00
Other	\$0.00	\$0.00	\$0.00
Total	\$16,778,289.00	\$0.00	\$16,778,289.00

NLV09K19

Vandenberg North DB, Collection & Outfall, Phase II Interlocal Amount \$25,999,000.00

Original Funding Date 08/08/2019
Expiration Date 06/20/2022

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$24,004,000.00	\$0.00	\$24,004,000.00
Const Engineering	\$1,620,000.00	\$11,521.03	\$1,608,478.97
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$375,000.00	\$6,379.71	\$368,620.29
Other	\$0.00	\$0.00	\$0.00
Total	\$25,999,000.00	\$17,900.74	\$25,981,099.26

Bond Totals

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$177,937,217.00	\$83,881,702.82	\$94,055,514.18
Const Engineering	\$15,626,841.00	\$7,581,303.12	\$8,045,537.88
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$1,490,363.00	\$64,504.91	\$1,425,858.09
Other	\$2,800,000.00	\$1,259,547.54	\$1,540,452.46
Total	\$197,854,421.00	\$92,787,058.39	\$105,067,362.61
	Construction Projects = 9	Design / Other Projects = 0	

Capital Improvement Program - Open Projects Summary

Pay-As-You-Go And Bond Totals

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$45,367,463.49	\$39,289,024.85	\$6,078,438.64
Pre-Design	\$351,604.23	\$335,958.56	\$15,645.67
Design	\$49,985,023.22	\$33,927,926.97	\$16,057,096.25
Construction	\$349,746,774.00	\$178,894,023.51	\$170,852,750.49
Const Engineering	\$26,559,877.00	\$12,002,712.67	\$14,557,164.33
Environmental	\$2,782,695.85	\$1,982,266.40	\$800,429.45
Entity Costs	\$4,664,395.00	\$164,532.21	\$4,499,862.79
Other	\$13,437,126.96	\$11,452,375.50	\$1,984,751.46
Total	\$492,894,959.75	\$278,048,820.67	\$214,846,139.08
	Construction Projects = 26	Design / Other Projects = 52	

Pay-As-You-Go Totals

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$45,367,463.49	\$39,289,024.85	\$6,078,438.64
Pre-Design	\$351,604.23	\$335,958.56	\$15,645.67
Design	\$49,985,023.22	\$33,927,926.97	\$16,057,096.25
Construction	\$171,809,557.00	\$95,012,320.69	\$76,797,236.31
Const Engineering	\$10,933,036.00	\$4,421,409.55	\$6,511,626.45
Environmental	\$2,782,695.85	\$1,982,266.40	\$800,429.45
Entity Costs	\$3,174,032.00	\$100,027.30	\$3,074,004.70
Other	\$10,637,126.96	\$10,192,827.96	\$444,299.00
Total	\$295,040,538.75	\$185,261,762.28	\$109,778,776.47
	Construction Projects = 17	Design / Other Projects = 52	

Bond Totals

Category	ILC Funding Allocation	Amount Spent	Total Remaining
Right of Way	\$0.00	\$0.00	\$0.00
Pre-Design	\$0.00	\$0.00	\$0.00
Design	\$0.00	\$0.00	\$0.00
Construction	\$177,937,217.00	\$83,881,702.82	\$94,055,514.18
Const Engineering	\$15,626,841.00	\$7,581,303.12	\$8,045,537.88
Environmental	\$0.00	\$0.00	\$0.00
Entity Costs	\$1,490,363.00	\$64,504.91	\$1,425,858.09
Other	\$2,800,000.00	\$1,259,547.54	\$1,540,452.46
Total	\$197,854,421.00	\$92,787,058.39	\$105,067,362.61
	Construction Projects = 9	Design / Other Projects = 0	

Boulder City			
PROJECT	NAME	STATUS	TOTAL
BOU01A87	Hemenway Wash	Closed	\$4,649,000.00
BOU01B88	Hemenway Wash Debris Basin	Closed	\$0.00
BOU01C10	Hemenway System, Phase II Improvements	Open	\$745,000.00
BOU01D17	Hemenway System, Phase IIA Improvements	Open	\$2,495,000.00
BOU02A88	Georgia Avenue Channel	Closed	\$613,590.23
BOU03A88	Buchanan Blvd. Channel	Closed	\$412,719.91
BOU03B98	Buchanan Watershed Facilities	Closed	\$420,240.41
BOU03C10	Buchanan Blvd., Phase III Improvements	Closed	\$344,263.01
BOU03D11	Buchanan Blvd., Phase III Improvements	Closed	\$0.00
BOU03E12	Buchanan Blvd., Phase III Improvements	Closed	\$4,689,402.24
BOU04A96	West Airport Watershed	Closed	\$128,138.69
BOU04B97	West Airport Watershed Construction	Closed	\$1,839,686.60
BOU04C01	Hemenway Wash	Closed	\$101,580.75
BOU05A98	North Railroad Watershed (Industrial Road	Closed	\$448,873.75
BOU05B00	Facility) North Railroad Watershed, Veteran Memorial Dr Culvert	Closed	\$129,206.79
BOU05G07	Yucca Street Drainage	Closed	\$71,036.09
BOU05H07	Bootleg Canyon Detention Basin Outfall	Closed	\$521,408.23
BOU05J10	North Railroad Conveyance	Closed	\$509,462.22
BOU05K11	Bootleg Canyon Detention Basin, Phase II	Closed	\$829,854.43
BOU05L11	North Railroad Conveyance	Closed	\$3,503,502.20
BOU05M18	North Railroad Conveyance, Phase II	Closed	\$2,370,058.67
BOU06A99	Ville Drive Flood Control Facilities	Closed	\$144,261.08
BOU06B01	Ville Drive Flood Control Facilities	Closed	\$747,314.67
			\$25,713,599.97
Clark County			
PROJECT	NAME	STATUS	TOTAL
CLA04H00	Flamingo Wash, Boulder Highway to Mojave	Closed	\$6,284,809.40
	Rd		
CLA04I01	Flamingo Wash, Spencer Street Bridge & Approach Channel	Closed	\$2,436,743.83
CLA04M06	Flamingo - Boulder HWY N, Sahara Ave to Flamingo Wash	Closed	\$1,027,029.82
CLA04Q08	Flamingo Wash, Nellis Blvd to I-515	Closed	\$995,990.90
CLA04R08	Flamingo Wash, Desert Inn to Eastern Avenue	Closed	\$7,869,248.66
CLA04U10	Flamingo-Boulder Highway North, Sahara Ave to Flamingo Wash	Closed	\$10,933,404.28
CLA04V10	Flamingo Wash, Nellis Boulevard to I-515	Closed	\$11,132,175.16
CLA04Y19	Flamingo Wash, Maryland Pkwy to Palos	Open	\$535,000.00
	Verdes Street	-	·
CLA05A91	Duck Creek Bridges @ Tomiyasu & La Casita	Closed	\$814,243.47
CLA06A91	Range Wash Confluence Detention Basin Facilities	Closed	\$479,952.25
CLA07A92	Sloan Channel (Las Vegas Wash to Owens)	Closed	\$4,820,788.11
CLA07B01	Sloan Channel, Las Vegas Wash to Charleston	Closed	\$340,747.81
CLA08A92	Lower Duck Creek Detention Basin Predesign	Closed	\$807,918.53
CLA08B93	Lower Duck Creek DB ROW	Closed	\$5,921,794.42
CLA08C98	Lower Duck Creek Detention Basin & Outfall Channel	Closed	(\$11,828.26)

PROJECT	NAME	STATUS	TOTAL
CLA08D01	Duck Creek, Lower Detention Basin to I-15	Closed	\$9,691,844.67
CLA08F03	Duck Creek, Lower Detention Basin to Silverado Ranch Blvd	Closed	\$3,717,281.04
CLA08H05	Duck Creek, Railroad Detention Basin	Closed	\$673,683.44
CLA08K07	Duck Creek Channel, Silverado Ranch Blvd to Las Vegas Blvd	Closed	\$8,698,135.53
CLA08M08	Duck Creek, Railroad Detention Basin	Closed	\$13,302,732.94
CLA08Q13	Duck Creek at Dean Martin	Closed	\$413,865.28
CLA08R13	Duck Creek, Las Vegas Boulevard	Closed	\$414,932.34
CLA08S13	Silverado Ranch Detention Basin and Outfall Facilities	Open	\$1,450,000.00
CLA08W16	Duck Creek at Dean Martin	Closed	\$3,058,969.76
CLA09A97	Durango Collector (Hacienda to Twain)	Closed	\$366,253.18
CLA09B99	Durango Collector (Twain to Hacienda)	Closed	\$100,005.00
CLA09C06	Durango Collector (Twain to Hacienda)	Closed	\$1,126.53
CLA10A97	Tropicana Wash (Paradise Road to Koval Lane)	Closed	\$228,665.56
CLA10D07	Tropicana Wash at Swenson Street	Closed	\$1,253,646.20
CLA10F10	Flamingo Wash, UPRR to Hotel Rio Drive	Open	\$46,000.00
CLA10G12	Tropicana Wash at Swenson Street	Closed	\$7,079,452.73
CLA10H13	Airport Channel - Naples	Open	\$1,710,000.00
CLA10I19	Wagon Trail Chnl, Sunset Rd to Teco Avenue	Open	\$368,800.00
CLA12A97	Desert Inn Detention Basin & Collection System	Closed	\$346,843.68
CLA12B98	Desert Inn Detention Basin & Collection System/DI Lateral	Closed	\$43,197.00
CLA12C99	Desert Inn Detention Basin & Collection System	Closed	\$689.01
CLA13A97	Lakes Detention Basin, Collection System, & Outfall	Closed	\$531,803.87
CLA13B98	Lakes Detention Basin Collection System & Outfall	Closed	\$788,631.74
CLA13C98	Lakes DB Collection System	Closed	\$783,619.03
CLA14A97	Duck Creek (Hollywood to Stephanie Street)	Closed	\$138,962.97
CLA14B99	Duck Creek Channel (Hollywood Blvd to Stephaine St)ROWA	Closed	\$375,552.00
CLA14C99	Duck Creek, Sunset Road to Eastern Ave	Closed	\$560,650.99
CLA14D99	Duck Creek, Hollywood Blvd to Stephanie Street	Closed	\$1,651,449.79
CLA14E99	Duck Creek, Stephanie St to Green Valley PKWY	Closed	\$321,054.87
CLA14F00	Duck Creek, Emerald Avenue to Stephanie St	Closed	\$5,987,176.80
CLA14G00	Duck Creek at Robindale Road	Closed	\$1,066,974.02
CLA14H00	Duck Creek, Tomiyasu Lane to Topaz St	Closed	\$3,548,160.77
CLA14I02	Duck Creek, US 95 Branch	Closed	\$1,107,637.45
CLA14L02	Duck Creek, Phase II and Lower Pittman	Closed	\$13,651,024.74
CLA14R04	Duck Creek, Mountain Vista Street to Green Valley PKWY	Closed	\$707,824.31
CLA14S07	Duck Creek, Eldorado Lane to Spencer Street	Closed	\$6,139,169.42
CLA14U09	Duck Creek, Robindale to I-215	Closed	\$23,516.83
CLA14V10	Duck Creek, Mtn. Vista to Green Valley Parkway	Closed	\$8,976,052.51
CLA15B99	Colorado Avenue Storm Drain System	Closed	(\$41,517.92)

PROJECT	NAME	STATUS	TOTAL
CLA15C09	Las Vegas Wash, Sloan Lane to Stewart Ave	Closed	\$193,555.23
CLA15D12	LVW Sloan-Bonanza, Flam W below Nellis	Open	\$6,322,000.00
CLA16A98	Upr Duck Ck, Ctrl Duck Ck, Lwr Blue	Closed	\$2,226,784.41
02	Diamond & Bird Sp/ROW	0.000	<i>\$</i> 2,220,70
CLA16B00	Upr Duck, Ctrl Duck, Lower Blue Dia, & Bird	Closed	\$1,363,624.69
	Springs DB		
CLA16F04	Lower Blue Diamond Detention Basin	Closed	\$8,060,995.11
CI 416C05	Collector Channel	Cl1	\$535 000 00
CLA16G05	Blue Diamond Wash Wigwam, UPRR to Jones Boulevard	Closed	\$535,000.00
CLA16H06	Blue Dia Wash S Rainbow, Pebble - Raven &	Closed	\$2,444,155.20
02.11.0110	Wigwam - Ford	0.0044	42 , 7 1 1, 133, 20
CLA16I07	Lower Blue Diamond Detention Basin Outfall	Closed	\$1,694,368.59
CLA16J07	Blue Diamond Wash Wigwam, Jones Blvd to	Closed	\$357,603.89
	Rainbow		
CLA16K07	Upper Duck Creek Detention Basin	Closed	\$3,000,000.00
CLA16019	Blue Diamond Wash, Arville Street to I-15	Open	\$650,000.00
CLA17E04	Blue Diamond Channel, Rainbow Branch	Closed	\$1,495,409.16
CLA19A99	Red Rock Channel, Naples Branch	Closed	\$1,333,173.93
CLA19C02	Red Rock Channel, Naples Branch - Flamingo	Closed	\$674,561.31
	Connector	a	
CLA20A99	Washington Collection System	Closed	\$69,701.68
CLA20B00	Washington Collection System	Closed	\$680,964.62
CLA21A00	Orchard Detention Basin	Open	\$1,949,700.00
CLA21B12	Orchard Detention Basin	Closed	\$4,929,886.35
CLA22A00	Flamingo Diversion - Jones Branch	Closed	\$100,001.71
CLA22B03	Flamingo Diversion - Jones Branch	Closed	\$1,100,000.00
CLA26C08	Flam Div - South Buffalo Branch, Flamingo	Closed	\$776,336.79
CI 427C09	Wash to Patrick Lane	Closed	\$000 K01 22
CLA27C08	Flamingo Diversion - Rainbow Branch Vandenberg North DB, Collection & Outfall,		\$980,601.33
CLA28D18	Phase I	Open	\$3,765,000.00
CLA35A11	Tropicana Avenue Conveyance, LVW to Mtn.	Closed	\$249,789.19
02.150.111	Vista		~- · · · · · · · · · · · · · ·
CLA36A18	Jim McGaughey DB, Collection Basin and	Open	\$4,432,870.00
	Outfall		
CLA38C20	Duck Creek Haven Street Storm Drain	Open	\$354,000.00
CLA38D20	Duck Creek Haven Street Storm Drain	Open	\$3,748,000.00
CLA38E20	Duck Creek - Jones Boulevard Storm Drain	Open	\$3,650,769.00
CLA38F20	Blue Diamond Channel 02, Decatur-Le Baron	Open	\$1,918,488.00
GI 428G20	to Richmar	0	£1 (27 520 00
CLA38G20	Blue Diamond Railroad Channel	Open	\$1,637,520.00
CLA39A19	Duck Creek/Blue Diamond, Bermuda Rd to LV Blvd	Open	\$453,000.00
CLD02A11	Annie Oakley Drive at Rawhide Channel Storm	Closed	\$84,203.00
CLDUZATI	Drain	Closed	\$01,203.00
CLD04A08	Twain at Pecos-McLeod Storm Drain	Closed	\$442,521.57
CLD07A07	Sunrise Area Storm Drain	Closed	\$914,982.31
CLD07B08	Carey Avenue Storm Drain	Closed	\$1,351,525.62
CLD07C10	Sunrise Ave. Storm Drain, Fogg St. to Clayton	Closed	\$154,935.40
	St.		
CLD07D12	Toiyabe Street Storm Drain	Closed	\$0.00
CLD14A10	Tunis Ave and Karvel Street Storm Drain	Closed	\$189,391.53

1 4 7 1 1 2 0 4 1	30 x minus		
PROJECT	NAME	STATUS	TOTAL
CLD15A09	Olive Street Storm Drain, US-95 to Palm Street	Closed	\$800,286.13
CLD17A09	Las Vegas Blvd/Serene Ave Storm Drain	Closed	\$133,338.79
CLD19A17	Katie Avenue Storm Drain - Local Drainage	Closed	\$724,665.88
OI D20 4 12	Improvements	011	£250 0/2 20
CLD20A12	Washington/Hollywood Storm Drain	Closed	\$259,862.20
CLD97A20	Craig Road SD-El Capitan to Fort Apache	Open	\$1,200,000.00
CLD98A06	Hickam Avenue Storm Drain	Closed	\$465,091.07
CLD99A05	Red Coach Ave/Cimarron Rd Improvements	Closed	\$388,200.00
CLA01A87	Upper Flamingo Wash Detention Basin & Outfall	Closed	\$6,932,932.63
CLA01B04	F4 Patrick Lane/Ft Apache Road Lateral	Closed	\$482,000.00
CLA01D07	Flamingo Hacienda	Closed	\$4,037,385.53
CLA02A88	Rawhide Channel	Closed	\$69,932.30
CLA02B90	Rawhide Channel/Eastern Av Drainage Structure	Closed	\$155,540.00
CLA02C90	Rawhide Channel/Eastern Outfall	Closed	\$115,000.00
CLA02C90 CLA02D90	Rawhide Channel/Eastern-Topaz	Closed	\$1,069,252.07
CLA02D90 CLA02E91	Rawhide Channel/McLeod-Mtn Vista	Closed	\$1,009,232.07
CLA02E91 CLA02G99	Rawhide Channel at Sagebrush Street	Closed	\$441,753.51
	Van Buskirk Channel - Predesign	Closed	\$118,463.30
CLA03A88	•		•
CLA03B90	Van Buskirk Channel Outfall	Closed	\$3,332,227.08
CLA03C90	Van Buskirk Channel - ROW	Closed	(\$202,889.63)
CLA03D91	Van Buskirk System/Spencer-Rochelle	Closed	\$808,963.97
CLA03H93	Van Buskirk Channel / Phases IIA & VI Construction	Closed	\$6,112,843.32
CLA04A89	Flamingo Wash Bridge @ Eastern	Closed	\$61,900.00
CLA04B89	Flamingo Wash Bridge @ Arville	Closed	\$294,818.61
CLA04C90	Flamingo Wash Bridge @ Paradise & Palos Verde	Closed	\$1,711,276.60
CLA04D93	Flamingo Wash - Winnick Ave. Improvements	Closed	\$2,739,120.64
CLA04E99	Flamingo Wash, McLeod Dr to Maryland PKWY	Open	\$2,980,000.00
CLA04F99	Flamingo Wash, I-515 to McLeod Dr	Closed	\$1,252,537.43
CLA04G00	Flamingo Wash at Boulder Highway	Closed	\$860,102.20
			\$255,468,900.45
Clark County	Outlying		
PROJECT	NAME	STATUS	TOTAL
BUN01A90	Bunkerville Channel (aka Windmill Channel)	Closed	\$817,795.45
BUN01B98	Bunkerville Flood Control Improvements	Closed	\$5,734,536.80
BUN01C05	Windmill Wash Outfall	Closed	\$2,839,135.00
BUN01D11	Windmill Wash Detention Basin Expansion	Open	\$880,000.00
GSP01A88	Goodsprings Flood Control Improvements	Closed	\$72,275.84
GSP01B10	Goodsprings - Phase I	Open	\$83,400.00
IND01A98	Indian Springs Flood Control Improvements	Closed	\$579,193.24
LAU01A89	Unnamed Wash, Laughlin	Closed	\$349,995.99
LAU02A89	Hiko Springs, Laughlin	Closed	\$369,974.40
LAU02B92	Hiko Springs, Laughlin, Remap	Closed	\$8,000.00
LAU03A96	Hiko Springs Outfall Channel	Closed	\$7,771,291.25
LAU04A08	SR 163 at Casino Drive	Open	\$528,500.00
MOA01A89	Cooper Ave. Crossing - Moapa Valley	Closed	\$185,000.00
MOA01B89	Muddy River West Levee, Moapa Valley	Open	\$13,501,000.00
			, , , , , , , , , , , , , , , , , , , ,

MOAOLOG6 Muddy River, Gubler Avenue Bridge Closed \$734,538.67 MOAOLDO Muddy River, Gubler Avenue Bridge Closed \$5,319,472.98 MOAO1E08 Muddy River & Trib - Cooper Ave to Closed \$5,319,472.98 MOAO1F10 Muddy River Logandale Levee Closed \$15,793,908.74 MOAO1G11 Muddy River Logandale Levee Closed \$15,793,908.74 MOA01B15 Muddy River Logandale Levee Closed \$235,040.74 MOA02A89 Logan Wash (aka Benson), Moapa Valley Closed \$235,040.74 MOA02B2 Logan Wash Construction Closed \$235,040.74 MOA02B2 Logan Wash Construction Closed \$235,040.74 MOA03A11 Fairgrounds Detention Basin and Outfall Open \$107,150.00 NELOLAB Nelson Flood Control Improvements Closed \$861,099.97 SEA01B9 Searchlight Flood Control Improvements Closed \$162,000.00 SEA02B19 Searchlight Flood Control Improvements Closed \$162,000.00 SEA02B19 Searchlight West - State Highway I64 Open <t< th=""><th>PROJECT</th><th>NAME</th><th>STATUS</th><th>TOTAL</th></t<>	PROJECT	NAME	STATUS	TOTAL	
MOA01E08 Muddy River & Trib - Cooper Ave to Yamashita St Yamashita Yamashita St Ya	MOA01C06	Muddy River, Gubler Avenue Bridge	Closed	\$745,638.67	
MOA01F10	MOA01D07	Muddy River, Gubler Avenue Bridge	Closed	\$5,319,472.98	
MOA01F10 Muddy River Logandale Levee Closed \$1,794,935,398.74 MOA01G11 Muddy River, Coper Street Bridge Closed \$15,793,908.74 MOA01H15 Muddy River, Coper Street Bridge Closed \$23,094.88.28 MOA02A89 Logan Wash (aka Benson), Moapa Valley Closed \$235,040.00 MOA03A11 Fairgrounds Detention Basin and Outfall Open \$1,071,500.00 NEL01A88 Selan Flood Control Improvements Closed \$2,961.99 SEA01A88 Searchlight Flood Control Improvements Closed \$5,500.00 SEA02B99 Searchlight Flood Control Improvements Closed \$162,000.00 SEA02B199 Searchlight West - State Highway 164 Open \$500,000.00 SEA03B19 Searchlight South, Encinitas St Storm Drain Closed \$31,272.42 SEA03B17 Searchlight South, Encinitas St. Storm Drain Closed \$31,272.42 COE/Clark County TOTAL COEE/G194 County Coe General Project Information Closed \$51,5126,215.56 COEG194 Topicana & Flamingo Washes Open <td>MOA01E08</td> <td>Muddy River & Trib - Cooper Ave to</td> <td>Closed</td> <td>\$966,120.32</td>	MOA01E08	Muddy River & Trib - Cooper Ave to	Closed	\$966,120.32	
MOA01G11 Muddy River, Cooper Street Bridge Closed \$15,793,908.74 MOA02A89 Logan Wash (aka Benson), Moapa Valley Closed \$235,040.74 MOA02B92 Logan Wash (aka Benson), Moapa Valley Closed \$33,510,528.60 MOA03A11 Fairgrounds Detention Basin and Outfall Open \$1,071,500.00 NEL01A88 Nelson Flood Control Improvements Closed \$2,961.95 SEA01B89 Searchlight Flood Control Improvements Closed \$5,500.00 SEA02A07 Searchlight Flood Control Improvements Closed \$5,500.00 SEA02B19 Searchlight Vest, US-95 Closed \$162,000.00 SEA03B17 Searchlight South, Encinitas St. Storm Drain Closed \$31,272.42 SEA03B17 Searchlight-South, Encinitas St. Storm Drain Closed \$31,272.42 COECIark County TOTAL Closed \$11,126,215.50 COEC91 NAME STATUS TOTAL COEC94 COE General Project Information Closed \$97,744.28 COEC194 COE General Project Information Closed <					
MOA01H15 Muddy River Logandale Levee Closed \$8,209,488.28 MOA02A89 Logan Wash (aka Benson), Moapa Valley Closed \$235,040.26 MOA02B92 Logan Wash Construction Closed \$235,040.26 MOA03A11 Fairgrounds Detention Basin and Outfall Open \$1,071,500.00 NEL01A88 Nelson Flood Control Improvements Closed \$2,961.95 SEA01B99 Searchlight Flood Control Improvements Closed \$5,000.00 SEA02A07 Searchlight West. Us-95 Closed \$162,000.00 SEA02B19 Searchlight West. State Highway 164 Open \$500,000.00 SEA03B17 Searchlight-South, Encinitas St. Storm Drain Closed \$31,272.42 SEA03B17 Searchlight-South, Encinitas St. Storm Drain Closed \$32,220.82.1 SEA03B17 Searchlight-South, Encinitas St. Storm Drain Closed \$31,272.42 COE/Clark Cout \$74,336.334.19 COE/Clark Cout COE/Clark Cout \$500,000 CoEccl Search Mark \$70744.20 <td co<="" td=""><td></td><td></td><td></td><td></td></td>	<td></td> <td></td> <td></td> <td></td>				
MOA02A89		* -			
MOA02B92 Logan Wash Construction Closed \$3,510,528.60 MOA03A11 Fairgrounds Detention Basin and Outfall Open \$1,071,500.00 NEL01A88 Nelson Flood Control Improvements Closed \$2,961,95 SEA01A88 Searchlight Flood Control Improvements Closed \$5,500.00 SEA02A07 Searchlight West - State Highway 164 Open \$500,000.00 SEA03A09 Searchlight - West, US-95 Closed \$31,272.42 SEA03A09 Searchlight - South, Encinitas St Storm Drain Closed \$31,272.42 SEA03B17 Searchlight-South, Encinitas St. Storm Drain Closed \$31,272.42 SEA03B17 Searchlight-South, Encinitas St. Storm Drain Closed \$31,272.42 SEA02B19 SEAROBARD STATUS TOTAL COECG1 Volty TOTAL Closed \$31,272.42 SEA03B17 Searchlight Flood Count TOTAL Closed \$31,272.42 COEG1 COE County TOTAL TOTAL TOTAL COEC1 TOAME STATUS TOTAL		•			
MOA33A11				•	
NEL01A88 Nelson Flood Control Improvements Closed \$2,961,95 SEA01A88 Searchlight Flood Control Improvements Closed \$55,000,00 SEA01B99 Searchlight Flood Control Improvements Closed \$55,000,00 SEA02A07 Searchlight West - State Highway 164 Open \$500,000,00 SEA03A09 Searchlight South, Encinitas St Storm Drain Closed \$31,272,42 SEA03B17 Searchlight-South, Encinitas St Storm Drain Closed \$32,052,208.21 ***COE/Clark County ***PROJECT NAME ***STATUS** ***TOTAL **COESCRO COE Secrow Account Closed \$15,126,215.56 COEG194 COE General Project Information Closed \$97,744.28 COEG294 Trojcana & Flamingo Washes Open \$36,259,348.0 **COEGTF** TROPFLAM-Haz Mat **Closed \$280,550.00 **ENDITECT** NAME **STATUS** **TOTAL **Henderson **PROJEC** NAME **STATUS** **TOTAL		•			
SEA01A88 Searchlight Flood Control Improvements Closed \$86,099.97 SEA01B99 Searchlight Flood Control Improvements Closed \$5,500.00 SEA02A07 Searchlight West, US-95 Closed \$162,000.00 SEA02B19 Searchlight West - State Highway 164 Open \$500,000.00 SEA03B07 Searchlight - South, Encinitas St Storm Drain Closed \$31,272.42 SEA03B17 Searchlight-South, Encinitas St. Storm Drain Closed \$22,052,208.21 SEA03B17 Searchlight-South, Encinitas St. Storm Drain Closed \$23,052,208.21 COE/Clark County Total Total PROJECT NAME STATUS TOTAL COEGSCRO COE General Project Information Closed \$57,444.28 COEG94 Tropicana & Flamingo Washes Open \$36,259,348.00 COETF TROPFLAM-Haz Mat Closed \$51,63,857.84 Henderson PROJECT NAME STATUS TOTAL HEN01B87 Warm Springs & Stephanie Street Bridges Closed \$1,660,108.81 <t< td=""><td></td><td>•</td><td>•</td><td></td></t<>		•	•		
SEA01B99 Searchlight Flood Control Improvements					
SEA02A07 Searchlight - West, US-95 Closed \$162,000.00 SEA03B19 Searchlight - South, Encinitas St Storm Drain Closed \$31,272.42 SEA03B17 Searchlight-South, Encinitas St Storm Drain Closed \$31,272.42 SEA03B17 Searchlight-South, Encinitas St. Storm Drain Closed \$2,052,208.21 COE/Clark County PROJECT NAME STATUS TOTAL COESCRO COE Escrow Account Closed \$15,126,215.56 COEG194 COE General Project Information Closed \$37,244.28 COETF TROPFLAM-Haz Mat Closed \$280,550.00 STATUS TOTAL COETF TROPFLAM-Haz Mat STATUS TOTAL Henderson PROJECT NAME STATUS TOTAL HEN01A87 Pittman Wash Channel Design (Phases I, II, Closed \$333,554.14 HEN01B87 Warm Springs & Stephanie Street Bridges Closed \$31,660,108.81 HEN01B87		-			
SEA02B19 Scarchlight West - State Highway 164 Open \$500,000.00 SEA03A09 Searchlight - South, Encinitas St Storm Drain Closed \$31,272.42 SEA03B17 Searchlight-South, Encinitas St Storm Drain Closed \$2,052,208.21 TOTAL COE/Clark County PROJECT NAME STATUS TOTAL COE Secrow Account Closed \$97,744.28 COEG294 Tropicana & Flamingo Washes Open \$36,259,348.00 COETF TROPFLAM-Haz Mat Closed \$280,550.00 STATUS TOTAL Henderson PROJECT NAME STATUS TOTAL Henderson Name STATUS <t< td=""><td></td><td></td><td></td><td>•</td></t<>				•	
SEA03A09 Searchlight - South, Encinitas St. Storm Drain Closed \$31,272.42		•		-	
Searchlight-South, Encinitas St. Storm Drain Closed \$2,052,208.21 \$74,936,334.19			-	•	
S74,936,334.19		•			
COE/Clark County PROJECT NAME STATUS TOTAL COESCRO COE Escrow Account Closed \$15,126,215.56 COEG194 COE General Project Information Closed \$97,744.28 COEG294 Tropicana & Flamingo Washes Open \$36,259,348.00 COETF TROPFLAM-Haz Mat Closed \$280,550.00 TROPFLAM-Haz Mat Closed \$280,550.00 TROPFLAM-Haz Mat Closed \$2780,550.00 TROPFLAM-Haz Mat Closed \$280,550.00 TROPFLAM-Haz Mat Closed \$283,551.40 TROPFLAM-Haz Mat Closed \$238,551.41 TEMENOLAD Pittman Wash Channel Design (Phases I, II.	SEA03B17	Searchlight-South, Encinitas St. Storm Drain	Closed		
PROJECT NAME STATUS TOTAL COEESCRO COE Escrow Account Closed \$15,126,215.56 COEG194 COE General Project Information Closed \$97,744.28 COETF TROPFLAM-Haz Mat Closed \$280,550.00 TROPFLAM-Haz Mat Closed \$280,550.00 PROJECT NAME STATUS TOTAL HEN01A87 Pittman Wash Channel Design (Phases I, II, III) Closed \$533,554.14 HEN01B87 Warm Springs & Stephanie Street Bridges Closed \$1,660,108.81 HEN01C90 Pittman Wash Channel - Phase I Construction Closed \$2,744,110.10 HEN01F00 Pittman Wash Lower Reach Closed \$324,343.79 HEN01H09 Pittman Wash, Duck Creek at I-515 Closed \$349,813.57 HEN01H09 Pittman Wash, Duck Creek at I-515 Closed \$2,295,044.97 HEN03A91 UPRR Channel Closed \$11,7073.57 HEN04B93 C-1 Predesign / Mission Hills Design Closed \$17,333.39 HEN04F97 Black Mountain Detention Basin				\$74,936,334.19	
COEESCRO COE Escrow Account Closed \$15,126,215.56 COEG194 COE General Project Information Closed \$97,744.28 COEG294 Tropicana & Flamingo Washes Open \$36,259,348.00 COETF TROPFLAM-Haz Mat Closed \$280,550.00 FROJECT NAME STATUS TOTAL HEN01A87 Pittman Wash Channel Design (Phases I, II, III) Closed \$533,554.14 HEN01B87 Warm Springs & Stephanie Street Bridges Closed \$1,660,108.81 HEN01C90 Pittman Wash Channel - Phase I Construction Closed \$2,744,110.10 HEN01F00 Pittman Wash, Duck Creek at 1-515 Closed \$324,343.79 HEN01H09 Pittman Wash, Duck Creek at 1-515 Closed \$349,813.57 HEN01H09 Pittman Wash, Duck Creek at 1-515 Closed \$2,295,044.97 HEN02A89 Green Valley Parkway Bridge Closed \$1,707.57 HEN03A91 UPRR Channel Closed \$117,073.57 HEN04B93 C-1 Predesign / Mission Hills Design Closed \$173,333.98	COE/Clark C	County			
COEG194 COE General Project Information Closed \$97,744.28 COEG294 Tropicana & Flamingo Washes Open \$36,259,348.00 COETF TROPFLAM-Haz Mat Closed \$280,550.00 PROJECT NAME STATUS TOTAL HEN01A87 Pittman Wash Channel Design (Phases I, II, III) Closed \$533,554.14 HEN01B87 Warm Springs & Stephanie Street Bridges Closed \$5,660,108.81 HEN01C90 Pittman Wash Channel - Phase I Construction Closed \$2,744,110.10 HEN01F00 Pittman Wash Lower Reach Closed \$324,343.79 HEN01H09 Pittman Wash, Duck Creek at 1-515 Closed \$3249,813.57 HEN01H4 Pittman Wash, Duck Creek at 1-515 Closed \$2,295,044.97 HEN02A89 Green Valley Parkway Bridge Closed \$1,128,513.78 HEN04A91 UPRR Channel Closed \$1,17,073.57 HEN04B93 C-1 Channel / Lake Mead Dr. to Burkholder Closed \$173,333.98 HEN04E96 Mission Hills Western Interceptor Diversion Closed \$275,048.92	PROJECT	NAME	STATUS		
COEG294 Tropicana & Flamingo Washes Open Closed \$36,259,348.00 COETF TROPFLAM-Haz Mat Closed \$280,550.00 FROJECT NAME STATUS TOTAL HEN01A87 Pittman Wash Channel Design (Phases I, II, III) Closed \$533,554.14 HEN01B87 Warm Springs & Stephanie Street Bridges Closed \$1,660,108.81 HEN01C90 Pittman Wash Channel - Phase I Construction Closed \$2,744,110.10 HEN01F00 Pittman Wash Lower Reach Closed \$324,343.79 HEN01H09 Pittman Wash, Duck Creek at I-515 Closed \$324,343.79 HEN01H09 Pittman Wash, Duck Creek at I-515 Closed \$2,295,044.97 HEN02A89 Green Valley Parkway Bridge Closed \$1,128,513.78 HEN03A91 UPRR Channel Closed \$1,009,074.06 HEN04B93 C-1 Predesign / Mission Hills Design Closed \$173,333.98 Design Mission Hills Western Interceptor Diversion Closed \$2,636,599.02 HEN04F97 Black Mountain Detention Basin Closed \$275,048.92 <td>COEESCRO</td> <td>COE Escrow Account</td> <td>Closed</td> <td>\$15,126,215.56</td>	COEESCRO	COE Escrow Account	Closed	\$15,126,215.56	
COETF TROPFLAM-Haz Mat Closed \$280,550.00 Henderson PROJECT NAME STATUS TOTAL HEN01A87 Pittman Wash Channel Design (Phases I, II, III) Closed \$533,554.14 HEN01B87 Warm Springs & Stephanie Street Bridges Closed \$1,660,108.81 HEN01C90 Pittman Wash Channel - Phase I Construction Closed \$27,441,110.10 HEN01F00 Pittman Wash Lower Reach Closed \$324,343.79 HEN01H09 Pittman Wash, Duck Creek at I-515 Closed \$324,343.79 HEN01H14 Pittman Wash, Duck Creek at I-515 Closed \$2,295,044.97 HEN02A89 Green Valley Parkway Bridge Closed \$1,128,513.78 HEN03A91 UPRR Channel Closed \$1,7073.57 HEN04A91 C-1 Predesign / Mission Hills Design Closed \$1,703.57 HEN04B93 C-1 Channel / Lake Mead Dr. to Burkholder Closed \$2,636,599.02 HEN04F97 Black Mountain Detention Basin Closed \$22,636,599.02 HEN04P99 C-1 Channel (Culvert) at Lak	COEG194	COE General Project Information	Closed	\$97,744.28	
NAME	COEG294	Tropicana & Flamingo Washes	Open	\$36,259,348.00	
Henderson PROJECT NAME STATUS TOTAL HEN01A87 Pittman Wash Channel Design (Phases I, II, III) Closed \$533,554.14 HEN01B87 Warm Springs & Stephanie Street Bridges Closed \$1,660,108.81 HEN01C90 Pittman Wash Channel - Phase I Construction Closed \$2,744,110.10 HEN01F00 Pittman Wash Lower Reach Closed \$324,343.79 HEN01H09 Pittman Wash, Duck Creek at I-515 Closed \$349,813.57 HEN01H14 Pittman Wash, Duck Creek at I-515 Closed \$2,295,044.97 HEN02A89 Green Valley Parkway Bridge Closed \$1,128,513.78 HEN03A91 UPRR Channel Closed \$11,7073.57 HEN04B93 C-1 Predesign / Mission Hills Design Closed \$173,333.98 HEN04B93 C-1 Channel / Lake Mead Dr. to Burkholder Closed \$173,333.98 HEN04F97 Black Mountain Detention Basin Closed \$275,048.92 HEN04F99 Upper and Middle Reaches of the C-1 Channel Closed \$271,871.29 HEN04O9 Racetrack Channel,	COETF	TROPFLAM-Haz Mat	Closed	\$280,550.00	
PROJECT NAME STATUS TOTAL HEN01A87 Pittman Wash Channel Design (Phases I, II, III) Closed \$533,554.14 HEN01B87 Warm Springs & Stephanie Street Bridges Closed \$1,660,108.81 HEN01C90 Pittman Wash Channel - Phase I Construction Closed \$2,744,110.10 HEN01F00 Pittman Wash Lower Reach Closed \$324,343.79 HEN01H09 Pittman Wash, Duck Creek at I-515 Closed \$349,813.57 HEN01H14 Pittman Wash, Duck Creek at I-515 Closed \$2,295,044.97 HEN02A89 Green Valley Parkway Bridge Closed \$1,128,513.78 HEN03A91 UPRR Channel Closed \$117,073.57 HEN04A91 C-1 Predesign / Mission Hills Design Closed \$1,009,074.06 HEN04B93 C-1 Channel / Lake Mead Dr. to Burkholder Closed \$173,333.98 Design Closed \$2,636,599.02 HEN04F97 Black Mountain Detention Basin Closed \$275,048.92 HEN04H98 C-1 Channel (Culvert) at Lake Mead Closed \$275,048.92 HEN04C99 <td></td> <td></td> <td></td> <td>\$51,763,857,84</td>				\$51,763,857,84	
HEN01A87 Pittman Wash Channel Design (Phases I, II, III) Closed \$533,554.14 HEN01B87 Warm Springs & Stephanie Street Bridges Closed \$1,660,108.81 HEN01C90 Pittman Wash Channel - Phase I Construction Closed \$2,744,110.10 HEN01F00 Pittman Wash Lower Reach Closed \$324,343.79 HEN01H09 Pittman Wash, Duck Creek at I-515 Closed \$349,813.57 HEN01H14 Pittman Wash, Duck Creek at I-515 Closed \$2,295,044.97 HEN02A89 Green Valley Parkway Bridge Closed \$1,128,513.78 HEN03A91 UPRR Channel Closed \$117,073.57 HEN04A91 C-1 Predesign / Mission Hills Design Closed \$1,009,074.06 HEN04B93 C-1 Channel / Lake Mead Dr. to Burkholder Closed \$173,333.98 Design Mission Hills Western Interceptor Diversion Closed \$2,636,599.02 HEN04F97 Black Mountain Detention Basin Closed \$275,048.92 HEN04K99 Upper and Middle Reaches of the C-1 Channel Closed \$521,871.29 HEN04C09 C-1, Four Kids Wash - Lake M				\$51,705,05710 ¥	
HEN01B87 Warm Springs & Stephanie Street Bridges Closed \$1,660,108.81 HEN01C90 Pittman Wash Channel - Phase I Construction Closed \$2,744,110.10 HEN01F00 Pittman Wash Lower Reach Closed \$324,343.79 HEN01H09 Pittman Wash, Duck Creek at I-515 Closed \$349,813.57 HEN01H14 Pittman Wash, Duck Creek at I-515 Closed \$2,295,044.97 HEN02A89 Green Valley Parkway Bridge Closed \$1,128,513.78 HEN03A91 UPRR Channel Closed \$1,17,073.57 HEN04A91 C-1 Predesign / Mission Hills Design Closed \$1,009,074.06 HEN04B93 C-1 Channel / Lake Mead Dr. to Burkholder Closed \$173,333.98 Design HEN04E96 Mission Hills Western Interceptor Diversion Closed \$2,636,599.02 HEN04F97 Black Mountain Detention Basin Closed \$275,048.92 HEN04I98 C-1 Channel (Culvert) at Lake Mead Closed \$907,210.00 HEN04K99 Upper and Middle Reaches of the C-1 Channel Closed \$521,871.29 HEN04O09 C-1, Four Kids Wash - Lake Mead to Eagle Closed \$22,905.46 Rock HEN04P09 Racetrack Channel, Drake to Burkholder Closed \$833,948.46 HEN05A92 Sunset D B, Collection Sys, & Outfall (Pioneer Closed \$3,749,294.23 DB) HEN05C01 Pioneer Detention Basin Closed \$4,323,566.57	Henderson			001,700,007,101	
HEN01B87 Warm Springs & Stephanie Street Bridges HEN01C90 Pittman Wash Channel - Phase I Construction Closed \$2,744,110.10 HEN01F00 Pittman Wash Lower Reach Closed \$324,343.79 HEN01H09 Pittman Wash, Duck Creek at I-515 Closed \$349,813.57 HEN01114 Pittman Wash, Duck Creek at I-515 Closed \$2,295,044.97 HEN02A89 Green Valley Parkway Bridge Closed \$1,128,513.78 HEN03A91 UPRR Channel Closed \$117,073.57 HEN04A91 C-1 Predesign / Mission Hills Design Closed \$1,009,074.06 HEN04B93 C-1 Channel / Lake Mead Dr. to Burkholder Design HEN04F96 Mission Hills Western Interceptor Diversion Closed \$2,636,599.02 HEN04F97 Black Mountain Detention Basin Closed \$275,048.92 HEN04H98 C-1 Channel (Culvert) at Lake Mead HEN04K99 Upper and Middle Reaches of the C-1 Channel HEN04C99 C-1, Four Kids Wash - Lake Mead to Eagle Rock HEN04P09 Racetrack Channel, Drake to Burkholder Closed \$76,414.93 HEN04Q15 Racetrack Channel, Drake to Burkholder Closed \$33,749,294.23 DB) HEN05C01 Pioneer Detention Basin Closed \$4,323,566.57		NAME	STATUS		
HEN01C90 Pittman Wash Channel - Phase I Construction Closed \$2,744,110.10 HEN01F00 Pittman Wash Lower Reach Closed \$324,343.79 HEN01H09 Pittman Wash, Duck Creek at I-515 Closed \$349,813.57 HEN01I14 Pittman Wash, Duck Creek at I-515 Closed \$2,295,044.97 HEN02A89 Green Valley Parkway Bridge Closed \$1,128,513.78 HEN03A91 UPRR Channel Closed \$117,073.57 HEN04A91 C-1 Predesign / Mission Hills Design Closed \$1,009,074.06 HEN04B93 C-1 Channel / Lake Mead Dr. to Burkholder Closed \$1,009,074.06 HEN04F97 Black Mountain Detention Basin Closed \$2,636,599.02 HEN04F97 Black Mountain Detention Basin Closed \$275,048.92 HEN04I98 C-1 Channel (Culvert) at Lake Mead Closed \$907,210.00 HEN04K99 Upper and Middle Reaches of the C-1 Channel Closed \$521,871.29 HEN04O09 C-1, Four Kids Wash - Lake Mead to Eagle Rock HEN04P09 Racetrack Channel, Drake to Burkholder Closed \$76,414.93 HEN04Q15 Racetrack Channel, Drake to Burkholder Closed \$833,948.46 HEN05A92 Sunset D B, Collection Sys, & Outfall (Pioneer Closed \$4,323,566.57	PROJECT	Pittman Wash Channel Design (Phases I, II,		TOTAL	
HEN01F00 Pittman Wash Lower Reach Closed \$324,343.79 HEN01H09 Pittman Wash, Duck Creek at I-515 Closed \$349,813.57 HEN01114 Pittman Wash, Duck Creek at I-515 Closed \$2,295,044.97 HEN02A89 Green Valley Parkway Bridge Closed \$1,128,513.78 HEN03A91 UPRR Channel Closed \$117,073.57 HEN04A91 C-1 Predesign / Mission Hills Design Closed \$1,009,074.06 HEN04B93 C-1 Channel / Lake Mead Dr. to Burkholder Closed \$1,009,074.06 HEN04E96 Mission Hills Western Interceptor Diversion Closed \$2,636,599.02 HEN04F97 Black Mountain Detention Basin Closed \$275,048.92 HEN04I98 C-1 Channel (Culvert) at Lake Mead Closed \$907,210.00 HEN04K99 Upper and Middle Reaches of the C-1 Channel Closed \$521,871.29 HEN04O09 C-1, Four Kids Wash - Lake Mead to Eagle Closed \$22,905.46 Rock HEN04P09 Racetrack Channel, Drake to Burkholder Closed \$33,749,294.23 DB) HEN05C01 Pioneer Detention Basin Closed \$4,323,566.57	PROJECT HEN01A87	Pittman Wash Channel Design (Phases I, II, III)	Closed	TOTAL \$533,554.14	
HEN01H09 Pittman Wash, Duck Creek at I-515 Closed \$349,813.57 HEN01I14 Pittman Wash, Duck Creek at I-515 Closed \$2,295,044.97 HEN02A89 Green Valley Parkway Bridge Closed \$1,128,513.78 HEN03A91 UPRR Channel Closed \$117,073.57 HEN04A91 C-1 Predesign / Mission Hills Design Closed \$1,009,074.06 HEN04B93 C-1 Channel / Lake Mead Dr. to Burkholder Closed \$173,333.98 Design Closed Mission Hills Western Interceptor Diversion Closed \$2,636,599.02 HEN04F97 Black Mountain Detention Basin Closed \$275,048.92 HEN04I98 C-1 Channel (Culvert) at Lake Mead Closed \$907,210.00 HEN04K99 Upper and Middle Reaches of the C-1 Channel Closed \$521,871.29 HEN04O09 C-1, Four Kids Wash - Lake Mead to Eagle Closed \$22,905.46 Rock HEN04P09 Racetrack Channel, Drake to Burkholder Closed \$33,749,294.23 DB) HEN05C01 Pioneer Detention Basin Closed \$4,323,566.57	PROJECT HEN01A87 HEN01B87	Pittman Wash Channel Design (Phases I, II, III) Warm Springs & Stephanie Street Bridges	Closed	TOTAL \$533,554.14 \$1,660,108.81	
HEN01I14Pittman Wash, Duck Creek at I-515Closed\$2,295,044.97HEN02A89Green Valley Parkway BridgeClosed\$1,128,513.78HEN03A91UPRR ChannelClosed\$117,073.57HEN04A91C-1 Predesign / Mission Hills DesignClosed\$1,009,074.06HEN04B93C-1 Channel / Lake Mead Dr. to Burkholder DesignClosed\$173,333.98HEN04E96Mission Hills Western Interceptor DiversionClosed\$2,636,599.02HEN04F97Black Mountain Detention BasinClosed\$275,048.92HEN04I98C-1 Channel (Culvert) at Lake MeadClosed\$907,210.00HEN04K99Upper and Middle Reaches of the C-1 ChannelClosed\$521,871.29HEN04O09C-1, Four Kids Wash - Lake Mead to Eagle RockClosed\$22,905.46HEN04P09Racetrack Channel, Drake to BurkholderClosed\$76,414.93HEN04Q15Racetrack Channel, Drake to BurkholderClosed\$833,948.46HEN05A92Sunset D B, Collection Sys, & Outfall (Pioneer DB)Closed\$3,749,294.23HEN05C01Pioneer Detention BasinClosed\$4,323,566.57	PROJECT HEN01A87 HEN01B87 HEN01C90	Pittman Wash Channel Design (Phases I, II, III) Warm Springs & Stephanie Street Bridges Pittman Wash Channel - Phase I Construction	Closed Closed Closed	TOTAL \$533,554.14 \$1,660,108.81 \$2,744,110.10	
HEN02A89 Green Valley Parkway Bridge Closed \$1,128,513.78 HEN03A91 UPRR Channel Closed \$117,073.57 HEN04A91 C-1 Predesign / Mission Hills Design Closed \$1,009,074.06 HEN04B93 C-1 Channel / Lake Mead Dr. to Burkholder Closed \$173,333.98 Design HEN04E96 Mission Hills Western Interceptor Diversion Closed \$2,636,599.02 HEN04F97 Black Mountain Detention Basin Closed \$275,048.92 HEN04I98 C-1 Channel (Culvert) at Lake Mead Closed \$907,210.00 HEN04K99 Upper and Middle Reaches of the C-1 Channel Closed \$521,871.29 HEN04O09 C-1, Four Kids Wash - Lake Mead to Eagle Closed \$22,905.46 Rock HEN04P09 Racetrack Channel, Drake to Burkholder Closed \$833,948.46 HEN04Q15 Racetrack Channel, Drake to Burkholder Closed \$3,749,294.23 DB) HEN05C01 Pioneer Detention Basin Closed \$4,323,566.57	PROJECT HEN01A87 HEN01B87 HEN01C90 HEN01F00	Pittman Wash Channel Design (Phases I, II, III) Warm Springs & Stephanie Street Bridges Pittman Wash Channel - Phase I Construction Pittman Wash Lower Reach	Closed Closed Closed Closed	TOTAL \$533,554.14 \$1,660,108.81 \$2,744,110.10 \$324,343.79	
HEN03A91UPRR ChannelClosed\$117,073.57HEN04A91C-1 Predesign / Mission Hills DesignClosed\$1,009,074.06HEN04B93C-1 Channel / Lake Mead Dr. to BurkholderClosed\$173,333.98DesignDesignClosed\$2,636,599.02HEN04F97Black Mountain Detention BasinClosed\$275,048.92HEN04I98C-1 Channel (Culvert) at Lake MeadClosed\$907,210.00HEN04K99Upper and Middle Reaches of the C-1 ChannelClosed\$521,871.29HEN04O09C-1, Four Kids Wash - Lake Mead to Eagle RockClosed\$22,905.46HEN04P09Racetrack Channel, Drake to BurkholderClosed\$76,414.93HEN04Q15Racetrack Channel, Drake to BurkholderClosed\$833,948.46HEN05A92Sunset D B, Collection Sys, & Outfall (Pioneer DB)Closed\$3,749,294.23HEN05C01Pioneer Detention BasinClosed\$4,323,566.57	PROJECT HEN01A87 HEN01B87 HEN01C90 HEN01F00 HEN01H09	Pittman Wash Channel Design (Phases I, II, III) Warm Springs & Stephanie Street Bridges Pittman Wash Channel - Phase I Construction Pittman Wash Lower Reach Pittman Wash, Duck Creek at I-515	Closed Closed Closed Closed Closed	TOTAL \$533,554.14 \$1,660,108.81 \$2,744,110.10 \$324,343.79 \$349,813.57	
HEN04A91 C-1 Predesign / Mission Hills Design Closed \$1,009,074.06 HEN04B93 C-1 Channel / Lake Mead Dr. to Burkholder Closed \$173,333.98 Design HEN04F96 Mission Hills Western Interceptor Diversion Closed \$2,636,599.02 HEN04F97 Black Mountain Detention Basin Closed \$275,048.92 HEN04198 C-1 Channel (Culvert) at Lake Mead Closed \$907,210.00 HEN04K99 Upper and Middle Reaches of the C-1 Channel Closed \$521,871.29 HEN04O09 C-1, Four Kids Wash - Lake Mead to Eagle Closed \$22,905.46 Rock HEN04P09 Racetrack Channel, Drake to Burkholder Closed \$76,414.93 HEN04Q15 Racetrack Channel, Drake to Burkholder Closed \$33,749,294.23 DB) HEN05C01 Pioneer Detention Basin Closed \$4,323,566.57	PROJECT HEN01A87 HEN01B87 HEN01C90 HEN01F00 HEN01H09 HEN01I14	Pittman Wash Channel Design (Phases I, II, III) Warm Springs & Stephanie Street Bridges Pittman Wash Channel - Phase I Construction Pittman Wash Lower Reach Pittman Wash, Duck Creek at I-515 Pittman Wash, Duck Creek at I-515	Closed Closed Closed Closed Closed Closed Closed	TOTAL \$533,554.14 \$1,660,108.81 \$2,744,110.10 \$324,343.79 \$349,813.57 \$2,295,044.97	
HEN04B93 C-1 Channel / Lake Mead Dr. to Burkholder Design HEN04E96 Mission Hills Western Interceptor Diversion Closed \$2,636,599.02 HEN04F97 Black Mountain Detention Basin Closed \$275,048.92 HEN04I98 C-1 Channel (Culvert) at Lake Mead Closed \$907,210.00 HEN04K99 Upper and Middle Reaches of the C-1 Channel Closed \$521,871.29 HEN04O09 C-1, Four Kids Wash - Lake Mead to Eagle Closed \$22,905.46 Rock HEN04P09 Racetrack Channel, Drake to Burkholder Closed \$76,414.93 HEN04Q15 Racetrack Channel, Drake to Burkholder Closed \$33,948.46 HEN05A92 Sunset D B, Collection Sys, & Outfall (Pioneer Closed \$3,749,294.23 DB) HEN05C01 Pioneer Detention Basin Closed \$4,323,566.57	PROJECT HEN01A87 HEN01B87 HEN01C90 HEN01F00 HEN01H09 HEN01H14 HEN02A89	Pittman Wash Channel Design (Phases I, II, III) Warm Springs & Stephanie Street Bridges Pittman Wash Channel - Phase I Construction Pittman Wash Lower Reach Pittman Wash, Duck Creek at I-515 Pittman Wash, Duck Creek at I-515 Green Valley Parkway Bridge	Closed Closed Closed Closed Closed Closed Closed Closed	TOTAL \$533,554.14 \$1,660,108.81 \$2,744,110.10 \$324,343.79 \$349,813.57 \$2,295,044.97 \$1,128,513.78	
Design HEN04E96 Mission Hills Western Interceptor Diversion Closed \$2,636,599.02 HEN04F97 Black Mountain Detention Basin Closed \$275,048.92 HEN04I98 C-1 Channel (Culvert) at Lake Mead Closed \$907,210.00 HEN04K99 Upper and Middle Reaches of the C-1 Channel Closed \$521,871.29 HEN04O09 C-1, Four Kids Wash - Lake Mead to Eagle Closed \$22,905.46 Rock HEN04P09 Racetrack Channel, Drake to Burkholder Closed \$76,414.93 HEN04Q15 Racetrack Channel, Drake to Burkholder Closed \$833,948.46 HEN05A92 Sunset D B, Collection Sys, & Outfall (Pioneer Closed \$3,749,294.23 DB) HEN05C01 Pioneer Detention Basin Closed \$4,323,566.57	PROJECT HEN01A87 HEN01B87 HEN01C90 HEN01F00 HEN01H09 HEN01H14 HEN02A89 HEN03A91	Pittman Wash Channel Design (Phases I, II, III) Warm Springs & Stephanie Street Bridges Pittman Wash Channel - Phase I Construction Pittman Wash Lower Reach Pittman Wash, Duck Creek at I-515 Pittman Wash, Duck Creek at I-515 Green Valley Parkway Bridge UPRR Channel	Closed Closed Closed Closed Closed Closed Closed Closed Closed	TOTAL \$533,554.14 \$1,660,108.81 \$2,744,110.10 \$324,343.79 \$349,813.57 \$2,295,044.97 \$1,128,513.78 \$117,073.57	
HEN04E96Mission Hills Western Interceptor DiversionClosed\$2,636,599.02HEN04F97Black Mountain Detention BasinClosed\$275,048.92HEN04I98C-1 Channel (Culvert) at Lake MeadClosed\$907,210.00HEN04K99Upper and Middle Reaches of the C-1 ChannelClosed\$521,871.29HEN04O09C-1, Four Kids Wash - Lake Mead to Eagle RockClosed\$22,905.46HEN04P09Racetrack Channel, Drake to BurkholderClosed\$76,414.93HEN04Q15Racetrack Channel, Drake to BurkholderClosed\$833,948.46HEN05A92Sunset D B, Collection Sys, & Outfall (Pioneer DB)Closed\$3,749,294.23HEN05C01Pioneer Detention BasinClosed\$4,323,566.57	PROJECT HEN01A87 HEN01B87 HEN01C90 HEN01F00 HEN01H09 HEN01H14 HEN02A89 HEN03A91 HEN04A91	Pittman Wash Channel Design (Phases I, II, III) Warm Springs & Stephanie Street Bridges Pittman Wash Channel - Phase I Construction Pittman Wash Lower Reach Pittman Wash, Duck Creek at I-515 Pittman Wash, Duck Creek at I-515 Green Valley Parkway Bridge UPRR Channel C-1 Predesign / Mission Hills Design	Closed	TOTAL \$533,554.14 \$1,660,108.81 \$2,744,110.10 \$324,343.79 \$349,813.57 \$2,295,044.97 \$1,128,513.78 \$117,073.57 \$1,009,074.06	
HEN04F97 Black Mountain Detention Basin Closed \$275,048.92 HEN04I98 C-1 Channel (Culvert) at Lake Mead Closed \$907,210.00 HEN04K99 Upper and Middle Reaches of the C-1 Channel Closed \$521,871.29 HEN04O09 C-1, Four Kids Wash - Lake Mead to Eagle Closed \$22,905.46 Rock HEN04P09 Racetrack Channel, Drake to Burkholder Closed \$76,414.93 HEN04Q15 Racetrack Channel, Drake to Burkholder Closed \$833,948.46 HEN05A92 Sunset D B, Collection Sys, & Outfall (Pioneer Closed \$3,749,294.23 DB) HEN05C01 Pioneer Detention Basin Closed \$4,323,566.57	PROJECT HEN01A87 HEN01B87 HEN01C90 HEN01F00 HEN01H09 HEN01H14 HEN02A89 HEN03A91 HEN04A91	Pittman Wash Channel Design (Phases I, II, III) Warm Springs & Stephanie Street Bridges Pittman Wash Channel - Phase I Construction Pittman Wash Lower Reach Pittman Wash, Duck Creek at I-515 Pittman Wash, Duck Creek at I-515 Green Valley Parkway Bridge UPRR Channel C-1 Predesign / Mission Hills Design C-1 Channel / Lake Mead Dr. to Burkholder	Closed	TOTAL \$533,554.14 \$1,660,108.81 \$2,744,110.10 \$324,343.79 \$349,813.57 \$2,295,044.97 \$1,128,513.78 \$117,073.57 \$1,009,074.06	
HEN04198 C-1 Channel (Culvert) at Lake Mead Closed \$907,210.00 HEN04K99 Upper and Middle Reaches of the C-1 Channel Closed \$521,871.29 HEN04O09 C-1, Four Kids Wash - Lake Mead to Eagle Rock HEN04P09 Racetrack Channel, Drake to Burkholder Closed \$76,414.93 HEN04Q15 Racetrack Channel, Drake to Burkholder Closed \$833,948.46 HEN05A92 Sunset D B, Collection Sys, & Outfall (Pioneer Closed \$3,749,294.23 DB) HEN05C01 Pioneer Detention Basin Closed \$4,323,566.57	PROJECT HEN01A87 HEN01B87 HEN01C90 HEN01F00 HEN01H09 HEN01I14 HEN02A89 HEN03A91 HEN04A91 HEN04B93	Pittman Wash Channel Design (Phases I, II, III) Warm Springs & Stephanie Street Bridges Pittman Wash Channel - Phase I Construction Pittman Wash Lower Reach Pittman Wash, Duck Creek at I-515 Pittman Wash, Duck Creek at I-515 Green Valley Parkway Bridge UPRR Channel C-1 Predesign / Mission Hills Design C-1 Channel / Lake Mead Dr. to Burkholder Design	Closed	TOTAL \$533,554.14 \$1,660,108.81 \$2,744,110.10 \$324,343.79 \$349,813.57 \$2,295,044.97 \$1,128,513.78 \$117,073.57 \$1,009,074.06 \$173,333.98	
HEN04K99 Upper and Middle Reaches of the C-1 Channel Closed \$521,871.29 HEN04O09 C-1, Four Kids Wash - Lake Mead to Eagle Closed Rock HEN04P09 Racetrack Channel, Drake to Burkholder Closed \$76,414.93 HEN04Q15 Racetrack Channel, Drake to Burkholder Closed \$833,948.46 HEN05A92 Sunset D B, Collection Sys, & Outfall (Pioneer Closed \$3,749,294.23 DB) HEN05C01 Pioneer Detention Basin Closed \$4,323,566.57	PROJECT HEN01A87 HEN01B87 HEN01C90 HEN01F00 HEN01H09 HEN01I14 HEN02A89 HEN03A91 HEN04A91 HEN04B93 HEN04E96	Pittman Wash Channel Design (Phases I, II, III) Warm Springs & Stephanie Street Bridges Pittman Wash Channel - Phase I Construction Pittman Wash Lower Reach Pittman Wash, Duck Creek at I-515 Pittman Wash, Duck Creek at I-515 Green Valley Parkway Bridge UPRR Channel C-1 Predesign / Mission Hills Design C-1 Channel / Lake Mead Dr. to Burkholder Design Mission Hills Western Interceptor Diversion	Closed	TOTAL \$533,554.14 \$1,660,108.81 \$2,744,110.10 \$324,343.79 \$349,813.57 \$2,295,044.97 \$1,128,513.78 \$117,073.57 \$1,009,074.06 \$173,333.98 \$2,636,599.02	
HEN04009 C-1, Four Kids Wash - Lake Mead to Eagle Rock HEN04P09 Racetrack Channel, Drake to Burkholder Closed \$76,414.93 HEN04Q15 Racetrack Channel, Drake to Burkholder Closed \$833,948.46 HEN05A92 Sunset D B, Collection Sys, & Outfall (Pioneer Debention Basin Closed \$4,323,566.57	PROJECT HEN01A87 HEN01B87 HEN01C90 HEN01F00 HEN01H09 HEN01I14 HEN02A89 HEN03A91 HEN04A91 HEN04B93 HEN04E96 HEN04F97	Pittman Wash Channel Design (Phases I, II, III) Warm Springs & Stephanie Street Bridges Pittman Wash Channel - Phase I Construction Pittman Wash Lower Reach Pittman Wash, Duck Creek at I-515 Pittman Wash, Duck Creek at I-515 Green Valley Parkway Bridge UPRR Channel C-1 Predesign / Mission Hills Design C-1 Channel / Lake Mead Dr. to Burkholder Design Mission Hills Western Interceptor Diversion Black Mountain Detention Basin	Closed	TOTAL \$533,554.14 \$1,660,108.81 \$2,744,110.10 \$324,343.79 \$349,813.57 \$2,295,044.97 \$1,128,513.78 \$117,073.57 \$1,009,074.06 \$173,333.98 \$2,636,599.02 \$275,048.92	
Rock HEN04P09 Racetrack Channel, Drake to Burkholder Closed \$76,414.93 HEN04Q15 Racetrack Channel, Drake to Burkholder Closed \$833,948.46 HEN05A92 Sunset D B, Collection Sys, & Outfall (Pioneer Closed \$3,749,294.23 DB) HEN05C01 Pioneer Detention Basin Closed \$4,323,566.57	PROJECT HEN01A87 HEN01B87 HEN01C90 HEN01F00 HEN01H09 HEN01H14 HEN02A89 HEN03A91 HEN04A91 HEN04B93 HEN04E96 HEN04F97 HEN04I98	Pittman Wash Channel Design (Phases I, II, III) Warm Springs & Stephanie Street Bridges Pittman Wash Channel - Phase I Construction Pittman Wash Lower Reach Pittman Wash, Duck Creek at I-515 Pittman Wash, Duck Creek at I-515 Green Valley Parkway Bridge UPRR Channel C-1 Predesign / Mission Hills Design C-1 Channel / Lake Mead Dr. to Burkholder Design Mission Hills Western Interceptor Diversion Black Mountain Detention Basin C-1 Channel (Culvert) at Lake Mead	Closed	TOTAL \$533,554.14 \$1,660,108.81 \$2,744,110.10 \$324,343.79 \$349,813.57 \$2,295,044.97 \$1,128,513.78 \$117,073.57 \$1,009,074.06 \$173,333.98 \$2,636,599.02 \$275,048.92 \$907,210.00	
HEN04Q15 Racetrack Channel, Drake to Burkholder Closed \$833,948.46 HEN05A92 Sunset D B, Collection Sys, & Outfall (Pioneer DB) HEN05C01 Pioneer Detention Basin Closed \$4,323,566.57	PROJECT HEN01A87 HEN01B87 HEN01C90 HEN01F00 HEN01H09 HEN01H14 HEN02A89 HEN03A91 HEN04A91 HEN04B93 HEN04F97 HEN04F97 HEN04I98 HEN04K99	Pittman Wash Channel Design (Phases I, II, III) Warm Springs & Stephanie Street Bridges Pittman Wash Channel - Phase I Construction Pittman Wash Lower Reach Pittman Wash, Duck Creek at I-515 Pittman Wash, Duck Creek at I-515 Green Valley Parkway Bridge UPRR Channel C-1 Predesign / Mission Hills Design C-1 Channel / Lake Mead Dr. to Burkholder Design Mission Hills Western Interceptor Diversion Black Mountain Detention Basin C-1 Channel (Culvert) at Lake Mead Upper and Middle Reaches of the C-1 Channel	Closed	TOTAL \$533,554.14 \$1,660,108.81 \$2,744,110.10 \$324,343.79 \$349,813.57 \$2,295,044.97 \$1,128,513.78 \$117,073.57 \$1,009,074.06 \$173,333.98 \$2,636,599.02 \$275,048.92 \$907,210.00 \$521,871.29	
HEN05A92 Sunset D B, Collection Sys, & Outfall (Pioneer DB) HEN05C01 Pioneer Detention Basin Closed \$4,323,566.57	PROJECT HEN01A87 HEN01B87 HEN01C90 HEN01F00 HEN01H09 HEN01H14 HEN02A89 HEN03A91 HEN04A91 HEN04B93 HEN04F97 HEN04F97 HEN04I98 HEN04K99	Pittman Wash Channel Design (Phases I, II, III) Warm Springs & Stephanie Street Bridges Pittman Wash Channel - Phase I Construction Pittman Wash Lower Reach Pittman Wash, Duck Creek at I-515 Pittman Wash, Duck Creek at I-515 Green Valley Parkway Bridge UPRR Channel C-1 Predesign / Mission Hills Design C-1 Channel / Lake Mead Dr. to Burkholder Design Mission Hills Western Interceptor Diversion Black Mountain Detention Basin C-1 Channel (Culvert) at Lake Mead Upper and Middle Reaches of the C-1 Channel C-1, Four Kids Wash - Lake Mead to Eagle Rock	Closed	TOTAL \$533,554.14 \$1,660,108.81 \$2,744,110.10 \$324,343.79 \$349,813.57 \$2,295,044.97 \$1,128,513.78 \$117,073.57 \$1,009,074.06 \$173,333.98 \$2,636,599.02 \$275,048.92 \$907,210.00 \$521,871.29 \$22,905.46	
DB) HEN05C01 Pioneer Detention Basin Closed \$4,323,566.57	PROJECT HEN01A87 HEN01A87 HEN01C90 HEN01F00 HEN01H09 HEN01I14 HEN02A89 HEN03A91 HEN04A91 HEN04B93 HEN04F97 HEN04F97 HEN04I98 HEN04K99 HEN04O09	Pittman Wash Channel Design (Phases I, II, III) Warm Springs & Stephanie Street Bridges Pittman Wash Channel - Phase I Construction Pittman Wash Lower Reach Pittman Wash, Duck Creek at I-515 Pittman Wash, Duck Creek at I-515 Green Valley Parkway Bridge UPRR Channel C-1 Predesign / Mission Hills Design C-1 Channel / Lake Mead Dr. to Burkholder Design Mission Hills Western Interceptor Diversion Black Mountain Detention Basin C-1 Channel (Culvert) at Lake Mead Upper and Middle Reaches of the C-1 Channel C-1, Four Kids Wash - Lake Mead to Eagle Rock Racetrack Channel, Drake to Burkholder	Closed	TOTAL \$533,554.14 \$1,660,108.81 \$2,744,110.10 \$324,343.79 \$349,813.57 \$2,295,044.97 \$1,128,513.78 \$117,073.57 \$1,009,074.06 \$173,333.98 \$2,636,599.02 \$275,048.92 \$907,210.00 \$521,871.29 \$22,905.46 \$76,414.93	
HEN05C01 Pioneer Detention Basin Closed \$4,323,566.57	PROJECT HEN01A87 HEN01B87 HEN01C90 HEN01F00 HEN01H09 HEN01I14 HEN02A89 HEN03A91 HEN04A91 HEN04B93 HEN04F97 HEN04I98 HEN04I98 HEN04C99 HEN04C09 HEN04C09	Pittman Wash Channel Design (Phases I, II, III) Warm Springs & Stephanie Street Bridges Pittman Wash Channel - Phase I Construction Pittman Wash Lower Reach Pittman Wash, Duck Creek at I-515 Pittman Wash, Duck Creek at I-515 Green Valley Parkway Bridge UPRR Channel C-1 Predesign / Mission Hills Design C-1 Channel / Lake Mead Dr. to Burkholder Design Mission Hills Western Interceptor Diversion Black Mountain Detention Basin C-1 Channel (Culvert) at Lake Mead Upper and Middle Reaches of the C-1 Channel C-1, Four Kids Wash - Lake Mead to Eagle Rock Racetrack Channel, Drake to Burkholder Racetrack Channel, Drake to Burkholder	Closed	TOTAL \$533,554.14 \$1,660,108.81 \$2,744,110.10 \$324,343.79 \$349,813.57 \$2,295,044.97 \$1,128,513.78 \$117,073.57 \$1,009,074.06 \$173,333.98 \$2,636,599.02 \$275,048.92 \$907,210.00 \$521,871.29 \$22,905.46 \$76,414.93 \$833,948.46	
	PROJECT HEN01A87 HEN01B87 HEN01C90 HEN01F00 HEN01H09 HEN01I14 HEN02A89 HEN03A91 HEN04A91 HEN04B93 HEN04F97 HEN04I98 HEN04I98 HEN04C99 HEN04C09 HEN04C09	Pittman Wash Channel Design (Phases I, II, III) Warm Springs & Stephanie Street Bridges Pittman Wash Channel - Phase I Construction Pittman Wash Lower Reach Pittman Wash, Duck Creek at I-515 Pittman Wash, Duck Creek at I-515 Green Valley Parkway Bridge UPRR Channel C-1 Predesign / Mission Hills Design C-1 Channel / Lake Mead Dr. to Burkholder Design Mission Hills Western Interceptor Diversion Black Mountain Detention Basin C-1 Channel (Culvert) at Lake Mead Upper and Middle Reaches of the C-1 Channel C-1, Four Kids Wash - Lake Mead to Eagle Rock Racetrack Channel, Drake to Burkholder Racetrack Channel, Drake to Burkholder Sunset D B, Collection Sys, & Outfall (Pioneer	Closed	TOTAL \$533,554.14 \$1,660,108.81 \$2,744,110.10 \$324,343.79 \$349,813.57 \$2,295,044.97 \$1,128,513.78 \$117,073.57 \$1,009,074.06 \$173,333.98 \$2,636,599.02 \$275,048.92 \$907,210.00 \$521,871.29 \$22,905.46 \$76,414.93 \$833,948.46	
	PROJECT HEN01A87 HEN01B87 HEN01C90 HEN01F00 HEN01H09 HEN01H14 HEN02A89 HEN03A91 HEN04A91 HEN04B93 HEN04E96 HEN04F97 HEN04I98 HEN04K99 HEN04O09 HEN04P09 HEN04P09 HEN04P09	Pittman Wash Channel Design (Phases I, II, III) Warm Springs & Stephanie Street Bridges Pittman Wash Channel - Phase I Construction Pittman Wash Lower Reach Pittman Wash, Duck Creek at I-515 Pittman Wash, Duck Creek at I-515 Green Valley Parkway Bridge UPRR Channel C-1 Predesign / Mission Hills Design C-1 Channel / Lake Mead Dr. to Burkholder Design Mission Hills Western Interceptor Diversion Black Mountain Detention Basin C-1 Channel (Culvert) at Lake Mead Upper and Middle Reaches of the C-1 Channel C-1, Four Kids Wash - Lake Mead to Eagle Rock Racetrack Channel, Drake to Burkholder Racetrack Channel, Drake to Burkholder Sunset D B, Collection Sys, & Outfall (Pioneer DB)	Closed	TOTAL \$533,554.14 \$1,660,108.81 \$2,744,110.10 \$324,343.79 \$349,813.57 \$2,295,044.97 \$1,128,513.78 \$117,073.57 \$1,009,074.06 \$173,333.98 \$2,636,599.02 \$275,048.92 \$907,210.00 \$521,871.29 \$22,905.46 \$76,414.93 \$833,948.46 \$3,749,294.23	
10/15/2020 - payas443	PROJECT HEN01A87 HEN01A87 HEN01B87 HEN01C90 HEN01F00 HEN01H09 HEN01H14 HEN02A89 HEN03A91 HEN04A91 HEN04B93 HEN04E96 HEN04F97 HEN04I98 HEN04K99 HEN04O09 HEN04P09 HEN04P09 HEN04P09 HEN05C01	Pittman Wash Channel Design (Phases I, II, III) Warm Springs & Stephanie Street Bridges Pittman Wash Channel - Phase I Construction Pittman Wash Lower Reach Pittman Wash, Duck Creek at I-515 Pittman Wash, Duck Creek at I-515 Green Valley Parkway Bridge UPRR Channel C-1 Predesign / Mission Hills Design C-1 Channel / Lake Mead Dr. to Burkholder Design Mission Hills Western Interceptor Diversion Black Mountain Detention Basin C-1 Channel (Culvert) at Lake Mead Upper and Middle Reaches of the C-1 Channel C-1, Four Kids Wash - Lake Mead to Eagle Rock Racetrack Channel, Drake to Burkholder Racetrack Channel, Drake to Burkholder Sunset D B, Collection Sys, & Outfall (Pioneer DB) Pioneer Detention Basin	Closed	TOTAL \$533,554.14 \$1,660,108.81 \$2,744,110.10 \$324,343.79 \$349,813.57 \$2,295,044.97 \$1,128,513.78 \$117,073.57 \$1,009,074.06 \$173,333.98 \$2,636,599.02 \$275,048.92 \$907,210.00 \$521,871.29 \$22,905.46 \$76,414.93 \$833,948.46 \$3,749,294.23	

PROJECT	NAME	STATUS	TOTAL
HEN05E09	Pittman, Horizon Ridge Detention Basin	Closed	\$785,441.55
HEN06A93	Equestrian Drive Detention Basin	Closed	\$388,624.49
HEN06B95	Equestrian Detention Basin	Closed	\$6,128,895.08
HEN06C02	Equestrian Detention Basin Outfall	Closed	\$681,288.27
HEN06D05	C-1 Equestrian Tributary	Closed	\$227,591.57
HEN06F08	C-1 Equestrian Tributary	Closed	\$2,711,795.15
HEN06G08	Equestrian Detention Basin Outfall - Heritage	Closed	\$4,200,444.03
1121100000	Channel	Closed	Ψτ,200,411.03
HEN06H09	Equestrian Detention Basin Expansion	Closed	\$335,247.64
HEN06IO9	Equestrian Tributary Phase II	Closed	\$405,636.14
HEN07A96	Pittman Park Detention Basin	Closed	\$1,546,249.59
HEN07B09	Pittman Wash, UPRR to Santiago	Closed	\$843,016.21
HEN07D09	Whitney Wash Channel	Closed	\$130,264.67
HEN07E11	Pittman Wash, UPRR to Santiago	Closed	\$8,796,470.83
HEN07F18	Whitney Ranch Channel Replacement Project	Open	\$934,549.00
HEN08A96	Railroad East Detention Basin	Closed	\$6,416,341.47
HEN08B08	Pittman Railroad East Conveyance	Closed	\$444,380.89
HEN08C08	Pittman Railroad East Conveyance	Closed	\$8,518,517.91
HEN09A99	Pittman East Detention Basin (collapse with	Closed	\$119,918.19
	HEN09A97)		4012,510112
HEN09B00	Pittman Eastern Detention Basin	Closed	\$6,099,436.41
HEN09D09	Pittman Seven Hills Park Channel	Closed	\$0.00
HEN10B99	South Pittman Detention Basin	Closed	\$3,202,101.72
HEN12A99	Gibson Channel at Sunset Road	Closed	\$40,125.00
HEN12B01	Gibson Channel Culvert at Sunset Road	Closed	\$364,211.76
HEN12C02	Gibson Conveyance System	Closed	\$237,718.78
HEN12F05	Pittman Gibson, Warm Springs Road to Kelso	Closed	\$10,000.00
	Dunes Avenue		
HEN12GO6	Pittman Wash - Burns	Closed	\$4,251,084.08
HEN12H09	Pittman Burns, Sunset to Galleria	Closed	\$770,231.86
HEN12I09	Pittman, West Horizon - Palm Hills	Closed	\$249,028.80
HEN12K19	Pittman - Sunset, Galleria to Foster	Open	\$605,788.00
HEN13A00	Boulder Highway Channel	Closed	\$360,070.00
HEN14A00	Pittman Pecos West Conveyance & Eastern	Closed	\$2,355,800.39
	Ave Tributary	a	
HEN14B06	Pittman Pecos West Conveyance & Eastern	Closed	\$6,787,948.72
LIENI16A00	Ave Tributary Pittman Wash Railroad Channel	Closed	\$560 QA1 51
HEN15A00	Pittman North Detention Basin & Outfall		\$568,801.51
HEN16A01		Open Closed	\$2,264,514.00 \$3,458,916.31
HEN16D15	Pittman North Detention Basin and Outfall, Phase 1	Closed	\$3,430,710.31
HEN16E15	Pittman North DB & Outfall, Phase II - Starr	Closed	\$1,865,136.31
TILITIOLIS	Avenue	0.0000	Ψ1,003,130.31
HEN16F17	Pittman North Detention Basin & Outfall,	Open	\$25,700,000.00
	Phase III	•	, ,
HEN19B06	Northeast Detention Basin Outfall	Closed	\$337,852.88
HEN19C07	Northeast Detention Basin, Levee and Outfall	Closed	\$13,366,601.89
HEN21A05	Pittman Railroad, MacDonald Ranch Channel	Closed	\$253,025.49
HEN21B08	Pittman Railroad, MacDonald Ranch Channel	Closed	\$2,025,749.22
HEN22A09	Anthem Pkwy Channel, Horizon Ridge to	Closed	\$94,222.77
	Sienna Heights		
HEN23A09	Center Street Storm Drain	Closed	\$564,095.75

1 uy 115 1 0 u	oo i anamg		
PROJECT	NAME	STATUS	TOTAL
HEN24A11	Duck Creek, Sunset to Sandhill	Closed	\$535,983.84
HEN24B13	Duck Creek, Sunset to Sandhill	Closed	\$3,475,829.83
HEN25B19	Pittman Pabco - Boulder Highway Crossing	Open	\$1,454,530.00
HLD06B19	Chickasaw Storm Drain	Open	\$1,999,964.00
HLD15A06	Blackridge Road Storm Drain System	Closed	\$529,071.04
	,		\$151,450,183.50
T W			, , , , , , , , , , , , , , , , , , , ,
Las Vegas	21.25	OT 4 T 10	TOTAL
PROJECT	NAME	STATUS	TOTAL
LAS01A87	Angel Park Detention Basin Outflow Structure	Closed	\$397,978.73
LAS01B95	Angel Park Detention Basin Expansion	Closed	\$1,356,534.40
LAS01D09	Angel Park North - Detention Basin	Closed	\$597,382.00
LAS02A87	Buffalo Channel	Closed	\$4,167,183.73
LAS02B91	Buffalo Channel/Summerlin PKWY - Vegas Drive	Closed	\$126,491.20
LAS02C91	Buffalo Channel/Westcliff-Summerlin Pkwy	Closed	\$471,594.88
LAS02D92	Buffalo Channel/Doe AvWestcliff Dr	Closed	\$84,175.72
LAS02F93	Buffalo Channel / Doe-Westcliff	Closed	\$1,685,430.55
LAS03A89	Gowan Rd Detention System	Closed	\$195,685.16
LAS03B89	Gowan Detention Basin & Outfall	Closed	\$4,813,519.80
LAS03D98	Gowan South Detention Basin Expansion	Closed	\$126,398.42
LAS03E00	Gowan South DB Expansion	Closed	\$2,609,639.23
LAS04A87	Oakey Boulevard System	Closed	\$111,106.72
LAS04B90	Oakey Bl System	Closed	\$631,418.63
LAS04C91	Oakey Bl System/Decatur Bl Crossing	Closed	\$35,000.00
LAS04E94	Oakey Conveyance Phase II	Closed	\$1,083,848.86
LAS05A87	Meadows Detention Basin	Closed	\$120,000.00
LAS05B87	Meadows Detention Basin	Closed	\$3,432,123.00
LAS05C00	Meadows Detention Basin Expansion (Resol	Closed	\$150,000.00
	00-2)		,
LAS05D01	Meadows Detention Basin Expansion (Resol 01-3)	Closed	\$3,422,258.00
LAS05H08	Alta Parallel System	Closed	\$8,165,350.58
LAS05I08	Oakey-Meadows Storm Drain, Phase I	Closed	\$12,686,286.59
LAS05J10	Oakey Meadows Storm Drain-Phase II	Closed	\$9,822,984.14
LAS05L20	Meadows-Charleston SD, Essex to Lindell	Open	\$817,308.00
LAS05M20	Meadows Detention Basin Upgrade	Open	\$154,000.00
LAS06A87	Major Conveyance System West of I-15	Closed	\$229,005.59
LAS06B87	Major Conveyance System East of I-15	Closed	\$29,022.50
LAS06C93	Freeway Channel/Sahara - Ivanhoe	Closed	\$670,067.29
LAS07A89	Durango Storm Drain	Closed	\$596,059.22
LAS08A89	Carey Ave./Lake Mead Detention &	Closed	\$6,148,651.98
2,1200.107	Conveyance System		, , ,
LAS09A89	Washington Ave. System	Closed	\$313,726.91
LAS09B91	Washington Ave. System/Sandhill-Bruce	Closed	\$497,000.00
LAS09D92	Washington Ave./Sandhill-Virgil	Closed	\$1,594,925.69
LAS09F93	Washington/Sagman-LV Creek Right-of-Way	Closed	\$245,428.78
LAS09G94	Washington Ave. / Lena-Eastern (LOMR)	Closed	\$4,643,824.92
LAS09H94	Upper Washington Channel & Freeway	Closed	\$1,206,684.74
LAS09I96	Channel Washington/Eastern-Sagman	Closed	\$3,078,027.28

PROJECT	NAME	STATUS	TOTAL
LAS09J97	Freeway Channel System - Alta Drive to UPRR	Closed	\$13,839,202.95
LAS09K97	Upper Washington Avenue - Sagman to Bonanza	Closed	\$4,421,963.25
LAS09L98	Freeway Channel - Alta Dr to Sahara Avenue	Closed	\$2,778,531.48
LAS09M98	Freeway Channel North/ Washington Avenue - Vegas Drive	Closed	\$257,916.45
LAS09099	Freeway Channel - Alta Dr to Sahara Ave & Bypass Facility	Closed	(\$5,613.65)
LAS09P00	Freeway Channel - Alta to Sahara & Bypass Facilities (CM)	Closed	\$2,280,263.22
LAS09R01	Las Vegas Creek Channel - Parallel System at Decatur Blvd (Resol 01-4)	Closed	\$247,000.00
LAS09U05	Las Vegas Creek Channel - Parallel System	Closed	\$5,628,281.00
LAS09V05	Oakey Drain, Birch Street to Cahlan Drive	Closed	\$851,548.86
LAS09W08	Oakey Drain, Birch Street to Cahlan Drive	Closed	\$6,500,607.90
LAS09Y09	Oakey Drain - Cahlan Dr to Barnard Dr	Closed	\$370,483.19
LAS10A91	Gowan North Channel	Closed	\$110,000.00
LAS10B93	CAM-10 & Lone Mtn. Detention Basins Predesign	Closed	\$212,800.00
LAS10C94	Lone Mtn. Detention Basin	Closed	\$905,972.72
LAS10D95	Gowan North Channel - Gowan North Detention Basin	Closed	\$904,292.71
LAS10E97	Gowan North Channel - Gowan Detention Basin to Buffalo	Closed	\$3,150,210.59
LAS10F97	Gowan Outfall Lone Mtn Branch - Ferrell St to Kenny Way	Closed	\$111,327.87
LAS10H98	Gowan North Buffalo Branch (Chnl) - Atwood to Lone Mtn Rd	Closed	\$285,859.78
LAS10J98	Gowan North Chnl-Alexander Dr to Lone Mtn Rd & LM Outfall	Closed	\$651,405.16
LAS10K99	CAM 10 Detention Basin (aka Ann Road DB)	Closed	\$682,577.04
LAS10L99	Gowan North-Buffalo Branch	Closed	\$162,106.81
LAS10M00	Gowan North - Buffalo Branch (Gowan Road & Buckskin Ave)	Closed	\$608,179.39
LAS10N00	Gowan Outfall, Lone Mountain Branch (Allen Lane-Ferrell)	Closed	\$1,545,053.54
LAS10P00	Gowan/Lone Mountain System - Gilmore Channel (CM)	Closed	\$8,492.19
LAS10Q01	Gowan/Lone Mountain System - Gilmore Channel (Developer Participation)	Closed	\$1,383,723.00
LAS10R00	Gowan North - Buffalo Branch (Cheyenne Avenue to Lone Mtn Road)	Closed	\$2,462,085.23
LAS10Y05	Gowan Lone Mountain System - Cliff Shadows Park	Closed	\$1,549,850.67
LAS11A92	Rampart Storm Drain (Angel Park-Peccole 1)	Closed	\$44,809.03
LAS11B93	Rampart Storm Drain Construction	Closed	\$185,842.34
LAS12A92	Alta Storm Drain (Meadows V)	Closed	\$851,465.76
LAS13A92	Cheyenne Channel / Buffalo - Gowan Design	Closed	\$86,475.85
LAS13B94	Cheyenne Channel Crossings Developer Participation	Closed	\$709,000.00
LAS13C93	Cheyenne Channel / Buffalo - Gowan	Closed	\$1,107,787.47
LAS14A95	Washington Avenue - I-15 to Martin Luther King	Closed	\$74,429.00

PROJECT	NAME	STATUS	TOTAL
LAS14B00	Washington Avenue & Freeway Channel North	Closed	\$4,887,278.94
LAS14C11	Freeway Channel-Washington, MLK to Rancho Drive	Closed	\$1,025,545.29
LAS15A95	Oakey Storm Drain - I-15 to Decatur Blvd	Closed	\$391,238.42
LAS16A98	Ann Road Channel West/ Allen Lane - Rancho Drive	Closed	\$657,583.31
LAS16B99	Rancho Road System/Centennial PKWY to Rancho DB	Closed	\$1,198,151.00
LAS16C99	Rancho Road System/Centennial PKWY to Rancho DB	Closed	\$17,697.53
LAS16G07	Rancho Detention Basin, Phase II	Closed	\$3,953,168.82
LAS16H07	Rancho Drive System - El Campo Grande Storm Drain	Closed	\$4,634,244.76
LAS16I09	Ann Rd Channel West - Rainbow Blvd	Closed	\$475,475.33
LAS16J09	Rancho System - Beltway to Elkhorn	Closed	\$927,245.27
LAS16L11	Rancho Road System - Elkhorn, Ft Apache to Grand Canyon	Closed	\$394,023.05
LAS16M12	Ann Road Channel West - Rainbow Boulevard	Closed	\$3,474,459.19
LAS16N13	Rancho System - Beltway to Elkhorn Road	Closed	\$8,681,088.21
LAS16013	Rancho Rd System-Elkhorn, Fort Apache to Grand Canyon	Closed	\$2,287,600.29
LAS16P15	Rancho Road System - Elkhorn, Grand Canyon to Hualapai	Open	\$654,000.00
LAS16Q18	Rancho Road System-Elkhorn, Grand Canyon to Hualapai	Open	\$5,185,760.00
LAS17A98	Las Vegas Wash/ Rancho Drive System (Peak Dr - Lake Mead)	Closed	\$419,095.42
LAS17D02	Las Vegas Wash - Rancho Drive System (Carey/Lake Mead DB to Peak Dr)	Closed	\$6,273,291.56
LAS17F07	Peak Drive System (Jones Blvd to Michael Way)	Closed	\$4,501,941.03
LAS18A98	Las Vegas Wsh/Smoke Ranch Sys: Peak Dr/Torrey Pines-Jones	Closed	\$147,617.92
LAS18B00	Las Vegas Wash - Smoke Ranch System (Peak Drive: Torrey Pines - Jones)	Closed	\$1,782,103.78
LAS19A99	Owens Avenue System: Rancho Drive to I-15	Closed	\$292,162.08
LAS19B01	Owens Avenue System (Rancho Drive to I-15)	Closed	\$4,430,278.94
LAS19D11	Vegas Dr Storm Drain - Rancho to Shadow Mountain	Closed	\$10,997,022.53
LAS19E20	Owens Ave System-Vegas SD, Shadow Mtn to Jones	Open	\$347,952.00
LAS20A00	Rancho Rd System: Durango to US-95 Interchange	Closed	\$448,364.70
LAS22B05	Las Vegas Wash - Jones Blvd, Elkhorn Rd to Farm Rd	Closed	\$92,244.72
LAS22C06	Las Vegas Wash - Elkhorn (Rainbow Blvd to Torrey Pines Drive)	Closed	\$274,272.89
LAS22D06	N & S Environ Enhancement Areas - Floyd Lamb Park	Closed	\$2,252,837.16
LAS22E06	Las Vegas Wash - Decatur Blvd (Centennial PKWY to Farm Road)	Closed	\$2,454,915.36
LAS22F07	Las Vegas Wash - Rainbow (Elkhorn Road to Grand Teton Drive)	Closed	\$951,355.17
LAS22G07	Elkhorn Springs and Buffalo Storm Drain	Closed	\$280,782.51

PROJECT	NAME	STATUS	TOTAL
LAS22H07	Las Vegas Wash - Elkhorn Rd, Rainbow Blvd to Torrey Pines Dr	Closed	\$6,561,592.06
LAS22I08	Las Vegas Wash - Decatur Blvd (Elkhorn Rd to Farm Rd)	Closed	\$2,950,783.84
LAS22J08	Las Vegas Wash - Jones Blvd, Elkhorn to Farm	Closed	\$1,683,390.48
LAS22K08	LVW - Grand Teton, Mountain Spa to	Closed	\$850,522.21
LAS22L08	DurangoDrive LVW - Grand Teton, Buffalo Drive to Durango Drive	Closed	\$172,513.02
LAS22R12	LVW-Grand Teton, Mountain Spa to Durango Drive	Closed	\$12,250,368.51
LAS22S13	Brent Drainage System-Floyd Lamb Park to Durango Drive	Closed	\$450,299.59
LAS22T15	Brent Drainage System - Floyd Lamb Park to Durango Drive	Closed	\$4,812,849.19
LAS22U19	Brent Drainage System-Durango to OHare Ave	Open	\$1,100,000.00
LAS23C08	Horse Drive Interchange	Closed	\$5,392,419.91
LAS23D13	Centennial Parkway Channel West - US95	Closed	\$1,411,812.73
LAS23E13	Crossing Centennial Pkwy Channel West-CC 215, Pioneer Way to US95	Open	\$875,687.00
LAS23F14	Centennial Parkway Channel West-CC215, Pioneer Way to US95	Open	\$13,259,884.00
LAS23G15	Centennial Parkway Channel West-US95, CC215 to Durango	Open	\$1,261,471.00
LAS23H15	Centennial Parkway Channel West-US95, Durango to Grand Teton	Open	\$985,231.00
LAS23I17	Cent Pkwy Chnl West-US95, CC215 to Grand Teton, Kyle Cyn	Open	\$26,425,221.00
LAS24B06	Gowan North Channel - El Capitan Way to the Western Beltway	Closed	\$7,636,880.18
LAS24D06	Gowan Lone Mountain System - Branch 4	Closed	\$2,824,592.10
LAS24E07	Gowan Outfall - Lone Mountain Branch	Closed	\$1,595,874.26
	(Rancho Drive to Decatur Boulevard)		
LAS24H13	Gowan North-Buffalo Branch,Lone Mtn to Washburn Rd	Closed	\$953,701.76
LAS24I15	Gowan Box Canyon - Lone Mountain Road '	Open	\$704,000.00
LAS24J15	Gowan North - El Capitan Branch, Lone Mountain to Ann Road	Closed	\$802,275.43
LAS24K17	Gowan North-Buffalo Branch, Lone Mtn to Washburn Rd	Closed	\$8,180,517.28
LAS24L17	Gowan North - El Capitan Branch, Ann Road to Centennial Parkway	Open	\$861,670.00
LAS24M17	Gowan North-El Capitan Branch, Lone Mtn to Ann Rd.	Closed	\$8,839,320.65
LAS25B13	Cedar Avenue Channel Improvements	Closed	\$701,786.07
LAS25C20	Las Vegas Wash-Stewart, Las Vegas Wash to Lamb Blvd.	Open	\$1,675,190.00
LAS26A07	Grand Teton Overpass - Storm Drain	Closed	\$612,614.83
LAS26B08	Grand Teton Overpass - Storm Drain	Closed	\$1,936,755.45
LAS26C13	Grand Teton - Hualapai to Tee Pee	Closed	\$401,560.15
LAS27A09	Boulder HWY Sahara Ave - Mojave Rd to	Closed	\$411,967.68
LAS28B11	Boulder HWY Oakey Drain - Cahlan to Barnard	Closed	\$5,372,969.90

PROJECT	NAME	STATUS	TOTAL
LAS28C12	Las Vegas Wash - Sloan Channel to Cedar Avenue	Open	\$110,000.00
LAS29A10	Flamingo Wash, Boulder Highway North-Main Street	Closed	\$346,572.69
LAS29B15	Flamingo-Boulder HWY N-Boulder HWY Sahara to Charleston	Open	\$1,726,003.00
LAS29C16	Flamingo-Bldr Hwy, N Charleston-Maryland Pkwy System	Open	\$2,888,829.00
LAS29D17	Flamingo-Boulder Hwy North, Charleston, Main to Maryland	Open	\$1,529,674.00
LAS29E18	Flamingo - Boulder Hwy North - Boulder Hwy, Sahara to Charleston	Open	\$30,664,139.00
LAS29F20	Flamingo-Boulder Hwy N Charleston- Maryland Pkwy System	Open	\$41,028,829.00
LAS30A13	Gowan-Alexander Rd., Rancho Drive to Decatur Boulevard	Open	\$711,938.00
LAS31A17	LVW-Moccasin, Skye Canyon Park to Upper LVW	Open	\$120,000.00
LAS31B18	LVW - Moccasin, Skye Canyon Park to Upper LVW	Open	\$17,996,057.00
LLD04A03	Holmby Channel	Closed	\$621,698.68
LLD04B07	Oakey Boulevard & Tenaya Way Storm Drain	Closed	\$574,017.45
LLD05A08	Jones Blvd - Alta to Borden Storm Drain	Closed	\$716,389.74
LLD08A11	Lexington Street Storm Drain	Closed	\$926,610.34
LLD09A04	Bruce Street Storm Drain	Closed	\$431,221.89
LLD10A05	Jay Avenue Improvements	Closed	\$548,443.62
LLD10B13	Buckskin Avenue Storm Drain	Closed	\$1,010,515.08
LLD12A04	Brush Street Storm Drain	Closed	\$411,351.53
LLD13A02	Crystal Water Way, Lake South Dr to Desert Inn Rd	Closed	\$227,132.20
LLD18A02	Peak Drive, Rainbow Blvd to Torrey Pines Dr	Closed	\$371,781.85
LLD19A18	Luning Drive Storm Drain	Open	\$1,201,965.00
LLD99A09	Gilmore Ave - Decatur Blvd to Thom Blvd Storm Drain	Closed	\$410,867.01
NLV09I13	LVW-Moccasin, Skye Canyon Park to Upper LVW	Open	\$1,554,000.00
3.6			\$436,354,608.58
Mesquite	BIABATT	CT A TITO	TOTAT
PROJECT	NAME	STATUS	TOTAL
MES01A88	Town Wash Detention Basin (Right-of-Way)	Closed	\$9,600.50
MES01B89	Town Wash Detention Basin (Design & Construction)	Closed	\$660,000.00
MES01C02	Town Wash Conveyance, I-15 to Virgin River	Closed	\$977,665.86
MES01E17	Town Wash-Mesa Boulevard, El Dorado to Town Wash	Open	\$539,582.75
MES02A00	Abbott Wash Channel, I-15 to Virgin River	Closed	\$632,380.00
MES04A15	Virgin River Flood Wall	Open	\$1,433,903.00 \$4,253,132.11
North Las Ve	pas		
PROJECT	NAME	STATUS	TOTAL
NLD14A15	Oak Island Drive Storm Drain	Closed	\$0.00
NLV01A87	Las Vegas Wash/I-15 to Pecos (Facility Study)	Closed	\$304,000.00
112101101	240 , 2540 1140111 10 10 10 10 000 (1 401111) 01441)	0.0004	\$20 i,000i00

PROJECT	NAME	<u>STATUS</u>	TOTAL
NLV01B87	Las Vegas Wash/Craig-Civic Center (King	Closed	\$2,415,411.73
	Charles)		, ,
NLV01C00	Upper Las Vegas Wash	Closed	\$2,590,459.93
NLV01E07	Tropical Parkway Channel East	Closed	\$1,161,535.61
NLV01G11	Ann Road Channel East, ULVW to Fifth Street	Closed	\$960,970.98
NLV01H13	Las Vegas Wash - "N" Channel, Cheyenne to Gowan	Closed	\$302,073.21
NLV01J15	Las Vegas Wash - "N" Channel, Cheyenne to Gowan	Closed	\$3,044,495.91
NLV02A87	W. Trib Las Vegas Wash/Craig -Alexander	Closed	\$1,268,170.85
NLV02B88	W. Trib Las Vegas Wash/Craig Ranch Golf Course-Craig	Closed	\$1,057,430.33
NLV03A88	West Range Wash Detention Basin (Facility Study)	Closed	\$273,068.12
NLV03B88	East Range Wash Detention Basin (Facility Study)	Closed	\$30,000.00
NLV03C91	West Range Wash Diversion Dike	Closed	\$339,338.71
NLV03E13	Hollywood System, Dunes South DB to Centennial Parkway	Open	\$2,706,972.00
NLV03F17	Range Wash - Ann Branch	Open	\$1,081,889.00
NLV03G17	Hollywood System, Centennial Pkwy-	Open	\$1,586,850.00
	Speedway #2 DB	- 1	, , ,
NLV03H17	Hollywood System, Dunes S DB to Centennial Pkwy-Phase I	Closed	\$11,189,513.59
NLV03I18	Range Wash - Ann Branch, Phase I	Open	\$2,668,000.00
NLV04A89	Gowan Outfall Structure	Closed	\$13,373,572.56
NLV04B00	Gowan Outfall, Craig to Channel	Closed	\$301,821.67
NLV04C01	Gowan Outfall, Craig to Channel	Closed	\$1,566,299.84
NLV04F07	Simmons Street Drainage Improvements - Carey to Craig	Closed	\$2,110,016.45
NLV04G07	Gowan Outfall - Lone Mountain Branch, Decatur Blvd to Channel	Closed	\$15,057,798.44
NLV04I11	Simmons Street - Phase II, Carey to Cheyenne	Closed	\$5,464,819.43
NLV04K17	Gowan Outfall, Alexander Rd - Decatur to Simmons Street	Open	\$1,931,156.00
NLV05A89	Upper Las Vegas Wash Detention Basin	Closed	\$1,342,892.36
NLV06A91	Kyle Detention Basin	Closed	\$601,126.71
NLV06B93	Kyle Detention Basin	Closed	\$8,452,713.96
NLV07A92	Camino Al Norte Culvert	Closed	\$86,191.00
NLV08A94	Lower Las Vegas Wash Detention Basin	Closed	\$2,650,037.50
NLV08B97	Lower Las Vegas Wash Detention Basin Construction	Closed	\$3,316,222.35
NLV09A94	Range Wash Chnl W Trib/Confl DB-LV Blvd. + Vandenberg DB	Closed	\$2,299,092.06
NLV09C03	Range Wash - Lamb Blvd Storm Drain	Closed	\$337,143.54
NLV09D07	Range Wash - Lamb Blvd Storm Drain	Closed	\$5,733,340.83
NLV09E11	Vandenberg North Detention Basin & Outfall	Open	\$1,534,770.00
NLV09F13	Beltway Detention Basin and Channel	Closed	\$0.00
NLV09G13	Centennial Collector	Closed	\$50,086.74
NLV10A97	A - Channel/Lake Mead Blvd Alexander Road	Closed	\$1,822,067.69
NLV10B99	Cheyenne Peaking Basin	Closed	\$3,445,309.49

PROJECT	NAME	STATUS	TOTAL
NLV10F02	Las Vegas Wash Main Branch, Cheyenne Avenue to Lake Mead Boulevard	Closed	\$353,900.87
NLV10H07	Las Vegas Wash - Lake Mead Blvd to Las	Closed	\$2,069,215.34
NLV10I09	Vegas Blvd Las Vegas Wash - Las Vegas Blvd to	Closed	\$697,124.80
NLV10K11	Cheyenne Ave LVW - LV Blvd to Cheyenne Avenue	Closed	\$6,382,656.86
NLV10L19	Las Vegas Wash Cartier Channel	Open	\$698,289.00
NLV11A97	W. Trib Las Vegas Wash (Camino Al Norte to Ann Rd)	Closed	\$1,494,634.14
NLV11B97	W. Trib Las Vegas Wash, Ph II (Ann Rd to Centennial PKWY)	Closed	\$2,154,439.86
NLV12A97	Clayton Channel- WTLVW >Centennial PKWY> Allen Ln	Closed	\$40,408.90
NLV13A98	Tributary to the Western Tributary @ Craig Rd	Closed	\$801,419.92
NLV13B02	Tributary to the Western Tributary at Craig Road	Closed	\$5,443,730.21
NLV14A00	Tributary to the Western Tributary @ Alexander Rd	Closed	\$735,930.14
NLV15A00	Las Vegas Wash - Losee Project	Closed	\$87,613.81
NLV16A00	Simmons Street Channel	Closed	\$1,013,785.70
NLV17A00	Centennial Parkway Channel East	Closed	\$2,486,927.42
NLV17B08	Centennial Parkway Channel East	Closed	\$19,334,832.52
NLV17C16	Fifth Street Collector, Centennial Pkwy to Deer Springs Way	Open	\$726,079.00
NLV17D18	Fifth St Collector, Centennial Pkwy to Deer Spgs Way	Closed	\$4,716,057.46
NLV18A07	Colton Channel	Closed	\$1,175,047.77
NLV18B07	Brooks Channel	Closed	\$594,278.02
NLV18C07	Freeway Channel - Owens Avenue to Miller Avenue	Closed	\$1,528,308.05
NLV18D09	Freeway Channel - Owens Ave to Miller Ave, Phase I	Closed	\$4,389,989.00
NLV18E11	Freeway Channel - Owens Ave to Miller Avenue - Phase II	Closed	\$6,441,348.71
NLV18F13	Central Freeway Channel At Cheyenne	Closed	\$694,097.08
NLV18H14	Brooks Channel	Closed	\$4,689,970.93
NLV18I16	Central Freeway Channel at Cheyenne	Closed	\$9,663,354.07
NLV19A19	Carey-Lake Mead DB Outfall Modification	Open	\$100,000.00
	•	•	\$182,970,098.17
		Grand Total	\$1,182,910,714.81

Boulder City

PROJECT	NAME	STATUS	TOTAL
BOU01A87	Hemenway Wash	Closed	\$867,000.00
BOU01E19	Hemenway System, Phase IIB Improvements	Open	\$4,669,036.00
BOU04D02	West Airport Facilities	Closed	\$568,602.56
BOU04E03	Valley View, Red Mountain and DD Facilities	Closed	\$76,468.23
BOU04F05	Valley View and DD Facilities	Closed	\$632,017.12
BOU05D04	Veterans Memorial Detention Basin	Closed	\$3,236,343.92
BOU05E04	Yucca Debris Basin, Collection & Outfall	Closed	\$69,028.25
BOU05F04	Bootleg Canyon Facilities	Closed	\$365,646.88
BOU05I10	Yucca Debris Basin, Collection and Outfall	Closed	\$1,189,960.47
			\$11,674,103.43

Clark County

Clark Count	· y		
PROJECT	<u>NAME</u>	STATUS	TOTAL
CLA02F92	Rawhide Channel Improv/McLeod-Mtn Vista	Closed	\$2,678,784.24
CLA03E92	Van Buskirk Channel/ Phase III Construction	Closed	\$884,145.27
CLA03F92	Van Buskirk Channel/Phase V/Harmon-Harrison & Tropicana	Closed	\$1,318,316.18
CLA03G92	Van Buskirk Channel / Phase IV	Closed	\$949,302.79
CLA03H93	Van Buskirk Channel / Phases IIA & VI Construction	Closed	\$7,076,269.80
CLA04J03	Flamingo Wash, Algonquin Dr to Maryland Parkway	Closed	\$3,708,620.21
CLA04K03	Flamingo Wash, I-515 to Boulder Highway	Closed	\$4,358,838.58
CLA04L03	Lower Flamingo Detention Basin	Closed	\$1,078,896.68
CLA04T09	Lower Flamingo Detention Basin	Closed	\$3,387,621.44
CLA04W16	Flamingo Wash, Eastern Avenue	Closed	\$1,462,409.75
CLA06B93	Range Wash Confluence DB ROW & Construction	Closed	\$9,575,705.90
CLA07C03	Sloan Channel, Las Vegas Wash to Charleston	Closed	\$11,371,793.05
CLA08C98	Lower Duck Creek Detention Basin & Outfall Channel	Closed	\$12,823,423.07
CLA08T14	Duck Creek, Las Vegas Boulevard	Closed	\$6,981,477.12
CLA09B99	Durango Collector (Twain to Hacienda)	Closed	\$9,485,138.68
CLA10B99	Tropicana Wash, Paradise Road to Koval Lane	Closed	\$2,087,199.75
CLA10C03	Tropicana North Branch Detention Basin	Closed	\$3,763,800.00
CLA10E09	Tropicana North Branch Detention Basin	Closed	\$950,229.12
CLA12C99	Desert Inn Detention Basin & Collection System	Closed	\$5,327,982.96
CLA13C98	Lakes DB Collection System	Closed	\$17,986,141.42
CLA14B99	Duck Creek Channel (Hollywood Blvd to Stephaine St)ROWA	Closed	\$1,598,918.50
CLA14M03	Duck Creek, Broadbent Blvd Bridge and Channel	Closed	\$2,176,640.38
CLA14N03	Duck Creek, Broadbent Blvd to Boulder Highway	Closed	\$5,832,117.22
CLA14P03	Duck Creek, Eldorado Lane to Spencer Street	Closed	\$343,994.59
CLA14Q04	Duck Creek, Topaz Street to Eastern Avenue	Closed	\$2,119,552.08
CLA14W11	Duck Creek, Robindale to I-215	Closed	\$650,561.15
CLA15B99	Colorado Avenue Storm Drain System	Closed	\$15,259,421.39
CLA15E13	LVW-Sloan to Stewart-Flam Wash below Nellis	Open	\$84,184,000.00

PROJECT	NAME	STATUS	TOTAL
CLA15F16	Las Vegas Wash - Water Reclamation Channel	Closed	\$3,400,000.00
CLA16L09	Lower Blue Diamond Detention Basin	Closed	\$2,581,701.25
CLA16M09	Blue Diamond Wash Wigwam, UPRR to Rainbow Blvd	Closed	\$5,067,171.04
CLA16N09	Blue Diamond Wash Wigwam, UPRR to Jones Blvd	Closed	\$0.00
CLA17A98	Blue Diamond Chnl/Durango Dr - Rainbow Blvd (Beltway 7B)	Closed	\$1,021,760.73
CLA17D04	Blue Diamond Channel - Jones Branch	Closed	\$641,602.04
CLA18A98	Red Rock Channel/Russell Rd - Hualapai Way	Closed	\$1,793,162.82
CLA19D03	Red Rock Channel, Naples Branch	Closed	\$9,885,005.24
CLA26D11	Flamingo Diversion-South Buffalo Branch, Flamingo Wash to Sunset Rd	Closed	\$7,030,263.37
CLA27D13	Flamingo Diversion - Rainbow Branch	Closed	\$9,654,169.07
CLA38B20	Silverado Ranch DB, Collection & Outfall	Open	\$26,000,000.00
			\$286,496,136.88

Clark County Outlying

PROJECT	<u>NAME</u>	STATUS	TOTAL
IND01B04	Indian Springs Detention Basin	Closed	\$2,650,794.34
LAU01B92	Unnamed Wash, Laughlin	Closed	\$2,577,722.08
LAU02C94	Hiko Springs, Laughlin	Closed	\$1,200,000.00
LAU04B17	SR 163 at Casino Drive	Open	\$2,250,000.00
			\$8,678,516.42

Henderson

Hender son			
PROJECT	NAME	STATUS	TOTAL
HEN01D91	Pittman Wash Channel - Phase II Construction	Closed	\$2,071,148.80
HEN01E93	Pittman Wash Channel Phase IIIA Construction	Closed	\$776,682.83
HEN03B92	UPRR Channel Construction	Closed	\$2,149,477.47
HEN04C93	Mission Hills System Construction	Closed	\$5,503,671.37
HEN04D94	C-1 Channel / Lake Mead Dr Burkholder	Closed	\$3,398,432.50
HEN04E96	Mission Hills Western Interceptor Diversion	Closed	\$2,100,000.00
HEN04J99	Black Mountain Detention Basin & Outfall	Closed	\$5,233,184.00
HEN04L01	C-1 Chnl, Mdl & Upr Reaches-PhI: Burkholder - Boulder HWY	Closed	\$4,784,787.10
HEN04M03	C-1 Channel, Upper & Middle Reaches - Vermillion Dr - Boulder HWY	Closed	\$3,689,653.67
HEN05B98	Pioneer DB Outfall	Closed	\$2,952,988.96
HEN05F12	Pioneer Detention Basin Expansion and Inflow	Closed	\$1,330,852.11
HEN05G16	Horizon Ridge Detention Basin	Closed	\$6,784,863.71
HEN06J13	Equestrian Detention Basin Expansion	Closed	\$1,025,764.52
HEN06K13	Equestrian Tributary, Phase II	Closed	\$2,147,066.76
HEN07C11	Pittman Park Peaking Basin Modification	Closed	\$0.00
HEN12D03	Pittman Wash - Burns	Closed	\$257,326.75
HEN12E05	Gibson Conveyance System	Closed	\$2,164,571.54
HEN12J16	Palm Hills Channel	Closed	\$1,880,256.03
HEN13B03	Boulder Highway Channel	Closed	\$6,534,523.99
HEN15B02	Pittman Wash Railroad Channel, Phase I (Resol. No. 02-6)	Closed	\$1,989,679.32
HEN15C04	Pittman Wash Railroad Channel, US-95 to Major Avenue	Closed	\$5,537,919.81
HEN18A03	Drake Channel	Closed	\$75,265.32
HEN19A03	Northeast Detention Basin and Levee	Closed	\$1,134,804.61
HEN20B04	C-1 Channel, US-95 Tributary 1	Closed	\$1,522,849.50
HEN23B16	Center Street Storm Drain	Closed	\$8,266,384.95
HLD06A15	Appaloosa Storm Drain, Local Drainage Project	Closed	\$925,332.15
			\$74,237,487.77
Las Vegas	NAME		TOTAL
PROJECT	NAME	STATUS	TOTAL
LAS01E13	Angel Park Detention Basin Expansion	Closed	\$4,085,640.34
LAS02E92	Buffalo Channel/Summerlin Pkwy-Vegas Dr.	Closed	\$1,911,377.65
LAS03C91	Gowan Detention Basin	Closed	\$7,184,517.75
LAS04D92	Oakey Detention Basin & Conveyance	Closed	\$6,887,121.59
LAS05E03	Oakey - Meadows Storm Drain	Closed	\$5,221,885.40
LAS05F03	Alta Parallel System	Closed	\$2,093,934.39
LAS05K15	Oakey-Meadows Storm Drain, Phase III	Closed	\$24,265,142.63
LAS09C91	Washington Ave./Sandhill Outlet	Closed	\$1,496,312.93
LAS09E93	Washington Ave. / Virgil-Lena	Closed	\$2,862,675.33
LAS09N99	Upr Wash Ave Conv Sys, Ph II: Veterans Memorial Dr - UPRR	Closed	\$6,279,449.66
LAS09O99	Freeway Channel - Alta Dr to Sahara Ave & Bypass Facility	Closed	\$36,285,968.75

PROJECT	NAME	<u>STATUS</u>	TOTAL
LAS09T04	Freeway Channel, Charleston Lateral	Closed	\$4,336,897.56
LAS10C94	Lone Mtn. Detention Basin	Closed	\$315,482.25
LAS10I98	Gowan North Channel, Ph II/Durango Dr	Closed	\$5,455,374.03
LAS10T02	Gowan North System - Ph III: Alexander Rd to Lone Mtn Rd	Closed	\$7,539,040.96
LAS10V03	GNC - Lone Mountain Road (El Capitan Way to the Western Beltway)	Closed	\$634,984.37
LAS10W04	Lone Mountain System, Lone Mtn DB Outfall to Durango	Closed	\$2,734,160.02
LAS10X05	Ann Road Detention Basin Facilities (CAM 10 DB)	Closed	\$9,317,720.04
LAS14D14	Freeway Channel-Washington, MLK to Rancho Drive	Closed	\$10,760,129.85
LAS16D01	Ann Road, Allen Lane to Rancho Drive	Closed	\$7,069,867.82
LAS16E04	Rancho Detention Basin, Phase II	Closed	\$464,510.86
LAS16F04	Rancho Road System (El Campo Grande Storm Drain)	Closed	\$573,652.99
LAS17E03	Peak Drive System (Jones Blvd to Michael Way)	Closed	\$456,338.90
LAS19C05	Owens Avenue System (Vegas Dr Storm Drain) - Michael Way to Rancho Drive	Closed	\$1,596,671.67
LAS21A03	Upper Las Vegas Wash Facility Study	Closed	\$243,392.60
LAS22A03	Decatur/Elkhorn/Rainbow System Predesign	Closed	\$368,594.70
LAS22M09	Las Vegas Wash - Rainbow (Elkhorn Rd to Grand Teton Dr)	Closed	\$7,696,565.04
LAS22N09	Las Vegas Wash - Decatur & Elkhorn, CC 215	Closed	\$25,788,320.03
LAS22O09	N & S Environ Enhancement Areas - Floyd Lamb Park	Closed	\$25,314,907.94
LAS22P09	Elkhorn Springs & Buffalo Storm Drain	Closed	\$1,567,520.54
LAS24F10	Gowan Outfall - Lone Mountain Branch (Rancho to Decatur)	Closed	\$10,109,824.95
LAS26D14	Grand Teton - Hualapai to Tee Pee	Closed	\$6,245,247.37
LAS28A10	Langtry Channel Bonanza to Washington Avenue	Closed	\$1,002,676.43
			\$228,165,907.34
Mesquite		OTT 4 TTVO	mom. r
PROJECT	NAME	STATUS	TOTAL
MES01B89	Town Wash Detention Basin (Design & Construction)	Closed	\$3,692,545.65
MES01D10	Town Wash Conveyance, I-15 to the Virgin River	Closed	\$7,366,966.99
MES02B03	Abbott Wash Conveyance System, Pioneer Blvd to the Virgin River	Closed	\$10,625,472.16
			\$21,684,984.80
North Las V	'egas		
PROJECT	NAME	STATUS	<u>TOTAL</u>
NLV01D03	Upper Las Vegas Wash	Closed	\$31,132,709.75
NLV01F09	Tropical Parkway Channel East	Closed	\$5,900,026.83
NLV01114	Ann Road Channel East, ULVW to Fifth Street	Closed	\$5,580,349.42
NLV03D93	West Range Wash Diversion Dike	Closed	\$2,251,608.79
NLV03J19	Hollywood System, Phase II, NAFB Reach	Open	\$19,921,851.00

PROJECT	NAME	STATUS	TOTAL
NLV03K19	Range Wash - Ann Branch, Phase II	Open	\$7,697,245.00
NLV03L20	Hollywood System, Centennial Pkwy to Speedway #2 DB	Open	\$10,355,000.00
NLV04D04	Gowan Outfall - Lone Mountain Branch, Decatur Blvd to Channel	Closed	\$1,179,589.48
NLV04H09	Simmons Street Drainage Improvements - Gowan Outfall	Closed	\$2,280,988.68
NLV04J14	Simmons Street Drainage Impvments-Alexander to Gowan Outfall	Closed	\$14,878,224.09
NLV05B92	Upper Las Vegas Wash Detention Basin Construction	Closed	\$8,010,318.87
NLV06B93	Kyle Detention Basin	Closed	\$5,037,000.00
NLV08B97	Lower Las Vegas Wash Detention Basin Construction	Closed	\$4,433,240.98
NLV09B99	Vandenberg Detention Basin	Closed	\$5,347,006.76
NLV09H14	Centennial Collector	Closed	\$2,256,922.92
NLV09J19	Beltway Detention Basin, Collection and Outfall	Open	\$16,778,289.00
NLV09K19	Vandenberg North DB, Collection & Outfall, Phase II	Open	\$25,999,000.00
NLV10E03	"A" Channel Three Bridges Project (Cheyenne Ave, Las Vegas Blvd, and Carey Ave)	Closed	\$9,966,315.63
NLV10G03	Cheyenne Peaking Basin, Collection & Outfall - Alexander Rd to Cheyenne Ave	Closed	\$15,482,525.64
NLV10J10	LV Wash Main Branch-LV Blvd. to Lake Mead Blvd.	Closed	\$21,161,048.84
NLV11C98	W. Trib Las Vegas Wash Chnl, Ph I (Ann Rd - Clayton St)	Closed	\$7,898,144.87
NLV11D99	W. Trib Las Vegas Wash, Ph III (LLVWDB to Camino Al Norte)	Closed	\$2,499,963.56
NLV11E99	W. Trib of the Las Vegas Wash, Ph II (Ann to Centennial)	Closed	\$7,772,320.98
NLV14B03	Tributary to the Western Tributary @ Alexander Rd	Closed	\$7,636,332.88
NLV15B03	Las Vegas Wash - Losee Road	Closed	\$1,142,595.43
NLV16B03	Simmons Street Channel	Closed	\$4,885,102.93
NLV18G14	Colton Avenue Flood Control Improvements	Closed	\$6,811,918.64
			\$254,295,640.97
		Grand Total	\$885,232,777.61

2020-2021 PROJECTS FUNDED SUMMARY

2020-2	021 PROJE	CTS FUNDE	D SUMMARY				
	D	D11-0	Year-1	Year-2/Year-3	Funding	Anneuel	lêa-m
Facility Description	Project Number	Project Scope	Programmed	Programmed	Amount	Approval Date	Item #
	Number	(1)	(2)	(2)/(3)	(4)		
HENDERSON (Southeast Las Vegas Valley)							
Galleria to Sunset	T	Construction	1,463,860.00	0.00	0.00		Ī
Whitney Ranch Channel Replacement	HEN07G20	Construction	0.00	15,462,864.00	15,462,864.00	11/12/2020	
	<u> </u>	lenderson Total	\$1,463,860.00	\$15,462,864.00	\$15,462,864.00		1
	DPO IECTS	PROGRAMMED	\$16.926	,724.00	-		
HENDERSON 3-YEAR TOTALS:		D RESOURCES		7,300.00	1		
HENDERSON STEAK TOTALS.		G RESOURCES		,564.00)	1		
			1	·	•		
LAS VEGAS (Central Las Vegas Valley)		15					1
Lake Mead - Carey - Lake Mead Detention Basin Outfall	-	Construction	555,000.00	0.00	0.00		
LVW - Moccasin, Skye Canyon Park to Upper LVW - 1st	LAS31B18	Construction	2,602,475.00	0 00	2,602,475.00	7/9/2020	12a
Supplemental Owens Avenue System - Vegas Storm Drain, Shadow Mountain to	LASSIBIO	Construction	2,002,473.00	0 00	2,002,473.00	113/2020	120
Jones	LAS19E20	Design	347,952.00	0.00	347,952.00	7/9/2020	11c
Meadows - Charleston Storm Drain, Essex to Lindell - Original	LAS05L20	Design	817,308.00	0.00	817,308.00	7/9/2020	11a
Las Vegas Wash - Stewart, Las Vegas Wash to Lamb Blvd.	LAS25C20	Design	1,018,866.00	0.00	1,018,866.00	9/10/2020	16
Las Vegas Wash - Stewart, Las Vegas Wash to Lamb Blvd 1st							
Supplemental	LAS25C20	Design	656,324.00	0.00	656,324.00	10/8/2020	13
Meadows Detention Basin Upgrade - Original	LAS05M20	Design	154,000.00	0.00	154,000.00	7/9/2020	11b
Brent Drainage System - Floyd Lamb Park to Durango Drive - Closeout	LAS22T15	Construction	(87,850 81)	0.00	(87,850 81)	9/10/2020	7
Rancho Road System-Elkhorn, Grand Canyon to Hualapai -	LASZZITS	Construction	(07,000 01)	0.00	(07,030 01)	3/10/2020	
Closeout	LAS16Q18	Construction	(413,389.41)	0.00	(413,389.41)	11/12/2020	
Cedar Avenue Channel Improvements - Closeout	LAS25B13	Design	(129,702.93)	0.00	(129,702.93)		7
Freeway Channel-Washington, MLK to Rancho Drive - Closeout	LAS14D14	Construction	(795,213.15)	0.00	(795,213.15)		8
Freeway Channel-Washington, MLK to Rancho Drive - Closeout	LAS14C11	Design	(47,964.71)		(47,964.71)		8
Gowan North-El Capitan Branch, Lone Mtn to Ann Rd Closeout	LAS24M17	Construction	(791,279.35)	0.00	(791,279.35)	7/9/2020	8
Gowan North - El Capitan Branch, Lone Mountain to Ann Road - Closeout	LAS24J15	Design	(18,202.57)	0.00	(18,202.57)	7/9/2020	8
Brent Drainage System-Floyd Lamb Park to Durango Drive -	LAS22S13	Design	(83,065.41)	0.00	(83.065 41)	7/9/2020	8
Closeout Gowan Outfall - Alexander Rd., Decatur Blvd. to Simmons Street	LA322313	Construction	33,487,282.00	0.00	0.00	11912020	
Gowan Outfall - El Capitan Branch, Ann Road to Centennial		Construction	0.00	7,219,112.00	0.00		
Gowan - Alexander Rd., Rancho to Decatur		Construction	0.00	5,367,968.00	0.00		
Brent Drainage System - Durango to Ohare		Construction	0.00	8,321,791.00	0.00		
Centennial Pkwy Channel West - Farm Rd - US95 to Tee Pee		Design	634,195.00	0.00	0.00		\sqcup
	ļ .	W T-4-1	627.000.722.00	620 000 074 00	#2 220 25C CC		
		as vegas rotai	\$37,906,733.66	\$20,908,871.00	\$3,230,256.66		
	PROJECTS	PROGRAMMED	\$58,815	.604.66			
LAS VEGAS 3-YEAR TOTALS:		D RESOURCES	\$65,349				
	REMAININ	G RESOURCES	\$62,119	,396.34			
NORTH LAS VEGAS (Northern Las Vegas Valley)		In	040,000,00	0.00	0.00		
North Las Vegas Detention Basin Upgrade	1	Design	646,002.00 843,390.00	0.00	0.00		
Lake Mead Drain to Las Vegas Wash Lake Mead Drain to Las Vegas Wash	-	Design Construction	0.00	7,819,743.00	0.00		\vdash
Las Vegas Wash Cartier Street		Construction	0.00	6,347,428.00	0.00		
Euro Vogas VVasil Gardel							
Fifth St. Collector, Centennial Pkwy to Deer Spgs Way - Closeout	NLV17D18	Construction	(699 942.54)	0.00	(699,942 54)	8/13/2020	7
Vandenberg North Detention Basin, Collection & Outfall - Phase II -							
1st Supplemental	NLV09K19	Construction	(4.500,000.00)	0.00	(4 500,000 00)	8/13/2020	15a
Orchard Collector - Charleston to Linden		Construction	0.00	6,939,465.00	0.00		\vdash
Jim McGaughey (Formerly Owens) Detention Basin & Outfall		Right-of-Way	800,000.00	0.00	0.00		\vdash
Jim McGaughey (Formerly Owens) Detention Basin & Outfall - 3rd Supplemental	CLA36A18	Design	1,050,000.00	0 00	1,050,000.00	10/8/2020	12
Hollywood System, Centennial Parkway to Speedway #2 DB	NLV03L20	Construction	10,355,000.00	0.00	10,355,000.00	9/10/2020	17b
Thoughton Official Contention I distributed to opecunal #2 DD		222	.5,555,555.55	0.00			
Beltway Detention Basin, Collection and Outfall - 1st Supplemental	NLV09J19	Construction	585,363.00	0.00	585,363.00	7/9/2020	10c
	112400010		90,000.00	0.00	90,000.00	7/9/2020	12b
Beltway Detention Basin and Channel - 4th Supplemental	NLV09l13	Design					10a
		Design Design	150,000.00	0.00	150,000.00	7/9/2020	
Beltway Detention Basin and Channel - 4th Supplemental	NLV09I13 CLA21A00	Design	150,000.00			7/9/2020	
Beltway Detention Basin and Channel - 4th Supplemental	NLV09I13 CLA21A00		150,000.00	\$21,106,636.00	\$7,030,420.46	7/9/2020	
Beltway Detention Basin and Channel - 4th Supplemental	NLV09113 CLA21A00 North L	Design	150,000.00 \$9,319,812.46	\$21,106,636.00		7/9/2020	
Beltway Detention Basin and Channel - 4th Supplemental	NLV09113 CLA21A00 North L	Design as Vegas Total	150,000.00	\$21,106,636.00		7/9/2020	
Beltway Detention Basin and Channel - 4th Supplemental Orchard Detention Basin - 14th Supplemental	NLV09I13 CLA21A00 North L PROJECTS ESTIMATE	Design as Vegas Total PROGRAMMED	\$9,319,812.46 \$30,426	\$21,106,636.00 ,448.46 ,944.00		7/9/2020	
Beltway Detention Basin and Channel - 4th Supplemental Orchard Detention Basin - 14th Supplemental	NLV09I13 CLA21A00 North L PROJECTS ESTIMATE	Design as Vegas Total PROGRAMMED D RESOURCES	150,000.00 \$9,319,812.46 \$30,426 \$36,113	\$21,106,636.00 ,448.46 ,944.00		7/9/2020	
Beltway Detention Basin and Channel - 4th Supplemental Orchard Detention Basin - 14th Supplemental NORTH LAS VEGAS 3-YEAR TOTALS:	NLV09113 CLA21A00 North L PROJECTS ESTIMATE REMAININ	Design as Vegas Total PROGRAMMED D RESOURCES	150,000.00 \$9,319,812.46 \$30,426 \$36,113	\$21,106,636.00 ,448.46 ,944.00		7/9/2020	
Beltway Detention Basin and Channel - 4th Supplemental Orchard Detention Basin - 14th Supplemental NORTH LAS VEGAS 3-YEAR TOTALS: CLARK COUNTY (Southwest Las Vegas Valley and Outlying Arc	NLV09113 CLA21A00 North L PROJECTS ESTIMATE REMAININ	Design as Vegas Total PROGRAMMED D RESOURCES G RESOURCES	150,000.00 \$9,319,812.46 \$30,426 \$36,113 \$29,083	\$21,106,636.00 ,448.46 ,944.00 ,523.54	\$7,030,420.46	7/9/2020	
Beltway Detention Basin and Channel - 4th Supplemental Orchard Detention Basin - 14th Supplemental NORTH LAS VEGAS 3-YEAR TOTALS: CLARK COUNTY (Southwest Las Vegas Valley and Outlying Are Wagon Trail Channel - Sunset to Teco	NLV09113 CLA21A00 North L PROJECTS ESTIMATE REMAININ	Design as Vegas Total PROGRAMMED D RESOURCES G RESOURCES Construction	\$9,319,812.46 \$30,426 \$36,113 \$29,083	\$21,106,636.00 ,448.46 ,944.00 ,523.54	\$7,030,420.46	7/9/2020	
Beltway Detention Basin and Channel - 4th Supplemental Orchard Detention Basin - 14th Supplemental NORTH LAS VEGAS 3-YEAR TOTALS: CLARK COUNTY (Southwest Las Vegas Valley and Outlying Are Wagon Trail Channel - Sunset to Teco Flamingo Wash, Maryland to Palos Verde	NLV09113 CLA21A00 North L PROJECTS ESTIMATE REMAININ	Design as Vegas Total PROGRAMMED D RESOURCES G RESOURCES Construction Construction	150,000.00 \$9,319,812.46 \$30,426 \$36,113 \$29,083	\$21,106,636.00 ,448.46 ,944.00 ,523.54 1,372,489.00 0.00	\$7,030,420.46 0.00 0.00	7/9/2020	
Beltway Detention Basin and Channel - 4th Supplemental Orchard Detention Basin - 14th Supplemental NORTH LAS VEGAS 3-YEAR TOTALS: CLARK COUNTY (Southwest Las Vegas Valley and Outlying Are Wagon Trail Channel - Sunset to Teco	NLV09113 CLA21A00 North L PROJECTS ESTIMATE REMAININ	Design as Vegas Total PROGRAMMED D RESOURCES G RESOURCES Construction	\$9,319,812.46 \$30,426 \$36,113 \$29,083	\$21,106,636.00 ,448.46 ,944.00 ,523.54	\$7,030,420.46	7/9/2020	

2020-2021 PROJECTS FUNDED SUMMARY

Facility Description	Project Number	Project Scope (1)	Year-1 Programmed (2)	Year-2/Year-3 Programmed (2)/(3)	Funding Amount (4)	Approval Date	Item
CLARK COUNTY (Southwest Las Vegas Valley and Outlying Are	as) - Continue	d					
Tropicana Wash at Swenson Street - 6th Amended Closeout	CLA10G12	Construction	(328,97)	0.00	(328.97)	8/13/2020	8
Blue Diamond Wash - Arville Street to I-15 - 2nd Supplemental	CLA16O19	Design	15,000.00	0.00	15,000.00	8/13/2020	10
Blue Diamond Wash - Arville to I-15		Construction	5,670,638.00	0.00	0.00		
Duck Creek Haven Street Storm Drain - 1st Supplemental	CLA38D20	Construction	(1.368,417.00)	0.00	(1,368,417.00)	10/8/2020	11a
Duck Creek, Las Vegas Boulevard - Closeout	CLA08R13	Design	(70,067.66)	0.00	(70,067.66)	8/13/2020	7
Duck Cr./Blue Diamond, Bermuda to Las Vegas Blvd.		Construction	0.00	10,406,976.00	0.00		
Blue Diamond Channel, Amigo to Haven		Design	806,244.00	0.00	0.00		
Blue Diamond Channel, Amigo to Haven		Right-of-Way	1,075,010.00	0.00	0.00		
Blue Diamond Channel 02, Decatur - Le Baron Channel to Richmar							
- Phase 1 - Original	CLA38F20	Construction	1,918,488 00	0.00	1,918,488.00	8/13/2020	17b
Blue Diamond Channel 02, Decatur - Le Baron Channel to Richmar							
- Phase 2		Construction	1,581,512.00	0.00	0.00		
Blue Diamond Railroad Channel	CLA38G20	Design	936,400.00	0.00	936,400.00	10/8/2020	10
Blue Diamond Railroad Channel	CLA38G20	Right-of-Way	701,120.00	0.00	701,120.00	10/8/2020	10
Goodsprings - Phase I		Right-of-Way	370,002.00	0.00	0.00		
Goodsprings - Phase I		Construction	2,497,498.00	0.00	0.00		
Fairgrounds Detention Basin and Outfall - 6th Supplemental	MOA03A11	Design	60,000.00	0.00	60,000.00	7/9/2020	10b
Fairgrounds - Detention Basin (Whipple Street)		Construction	12,452,852.00	0.00	0.00		
Hiko Detention Basin Expansion		Design	206,614.00	0.00	0.00		
Searchlight-South, Encinitas St. Storm Drain - Closeout	SEA03B17	Construction	(477,791.79)	0.00	(477,791.79)	7/9/2020	8
Searchlight - West - State Hwy 164		Construction	5,781,411.00	0.00	0.00		
Muddy River Logandale Levee - Closeout	MOA01F10	Design	(3,504.66)	0.00	(3.504 66)	9/10/2020	7
Jess Waite Wash Diversion Dike		Construction	0.00	1,597,382.00	0.00		
	Cla	rk County Total	\$66,738,774.92	\$20,110,310.00	\$1,710,897.92		
	PROJECTS	PROGRAMMED	\$86,849	,084.92			
CLARK COUNTY 3-YEAR TOTALS:	ESTIMATE	D RESOURCES	\$100,289	,644.00			
	REMAININ	G RESOURCES	\$98,578	746.08			

CITY OF MESQUITE					
Town Wash - Mesa Boulevard, El Dorado to Town Wash	Construction	8,166,251.00	0.00	0.00	
	City of Mesquite Total	\$8,166,251.00	\$0.00	\$0.00	
	PROJECTS PROGRAMMED	\$8,166,251.0	0		
MESQUITE 3-YEAR TOTALS:	ESTIMATED RESOURCES	\$14,272,313.0	0		
	REMAINING RESOURCES	\$14,272,313.0	0		

BOULDER CITY					
	Boulder City Total	\$0.00	\$0.00	\$0.00	
	PROJECTS PROGRAMMED	\$0.00			
BOULDER CITY 3-YEAR TOTALS:	ESTIMATED RESOURCES	\$1,114,969.00			
	REMAINING RESOURCES	\$1,114,969.00			

SUMMARY	
TOTAL 3-YEAR PROJECTS PROGRAMMED ⁽²⁾	\$201,184,113.04
TOTAL ESTIMATED RESOURCES (Year-1)	\$161,335,939.00
TOTAL REMAINING DESIGN PROJECTS (Year-1)	\$3,539,117.00
TOTAL PROJECTS FUNDED (Year-1)	\$27,434,439.04
CURRENT AVAILABLE CONSTRUCTION RESOURCES (Year-1)	\$130,362,382.96

LOCAL DRAINAGE (5)							
Craig Road Storm Drain - El Capitan to Fort Apache - Original	CLD97A20	Construction	1,200,000.00	0.00	1,200,000.00	7/9/2020	16
Buckskin Avenue Storm Drain - Closeout	LLD10B13	Construction	(189,484.92)	0.00	(189.484 92)	7/9/2020	8
	Local	Drainage Total	\$1,010,515.08	\$0.00	\$1,010,515.08		

Notes:

- (1) Construction typically includes Construction and/or Construction Administration. Design typically includes Predesign, Design, Right-of-way, Environmental, and/or Other.
- (2) Includes amendments to the Ten-Year Construction Program.
- (3) Year-2/Year-3 do not include design projects. Design projects are not eligible for acceleration.
- (4) Action is being taken in current month on projects in bold/italics.
- (5) Local Drainage projects are not part of the Ten-Year Construction Program.

ESTIMATED FUNDING SCHEDULE

	Funding Requests Received			Estimated Resources for CIP		Priority		
Month-Year	Facility Description	Project #	Amount	Resources (1)	Available (1)	Date	Notes	
	FISCAL YEAR 2020-21			F 1	·			
Nov-20	ESTIMATED REMAINING FISCAL						Series 2020B	
	YEAR CIP RESOURCES			\$94,896,640	\$102,782,271		Bond Proceeds	
	Rancho Road System-Elkhorn,							
	Grand Canyon to Hualapai -	{						
	Closeout	LAS16Q18	-\$413,389		\$103,195,661			
	Whitney Ranch Channel							
	Replacement	HEN07G20	\$15,462,864		\$87,732,797			
	No Projects Awaiting Funding	 						

Notes. (1) Estimated CIP resources are from the FY2020-21 Ten-Year Construction Program and may be adjusted for current economic conditions.

QUARTERLY ECONOMIC SURVEY

	ENTITY:	Clark County Regio	nal Flood Control District	QUARTER ENDING:	30-Sep-20
				DATE PREPARED:	7-Oct-20
QUE	STIONS R	EGARDING ECONON	IIC CONDITIONS		
		Yes	No Since the last filing:		
1	Clark County			ts for 15 % or more of the employment in the area closed or significantly previous report? If yes, please provide details on page 2.	
2	Clark County	X		cumulative increase or decrease of 10% or more in population or two years? If yes, please provide details on page 2.	
3	Clark County		X Has there been any significant If yes, please provide details of	event(s) in the region which could affect your entity positively? n page 2.	
4	Clark County		Has there been any significant	event(s) in the region which could affect your entity negatively? n page 2	
5	Clark County		X Has anything significant occur If yes, please provide details of	red which could affect your expected level of revenues? n page 2	
QU	ESTIONS R	EGARDING OPERAT	ONS		
6.	CCRFCD			n your general (principal operating) fund had an unexplained, unbudgeted, past two fiscal years? If yes, please provide details on page 2	
7.	CCRFCD		X Has the entity entered into any lf yes, please provide details of	new debt arrangements since the previous report? n page 2.	
8.	CCRFCD		X Has the entity borrowed mone If yes, please provide details of	y to pay for current operations? n page 2	
9.	CCRFCD		X Has the entity made an interful If yes, please provide details of	nd loan(s) to pay for current operations? n page 2	
10.	CCRFCD			ely any contributions to governmental agencies for the benefits of its employer's Comp or Federal taxes)? If yes, please provide details on page 2.	es,
11.	CCRFCD		X Has the entity failed to make to	mely payments for debt service, to vendors or others? n page 2	
12.	CCRFCD		Has the entity augmented the If yes, please provide details of	appropriated expenses for any proprietary fund since the previous report? in page 2.	
13.		Cash and cash equiv	ralents (unaudited) as of quarter en Only)	ding 09/30/2020:	
(CC	RFCD)		Prior Year N/A	Current Year N/A	
14.		General Fund Ending	Balance (unaudited) as of quarter	ending 09/30/2020:	
(CC	RFCD)		Prior Year \$9,263,609.88	Current Year 59,537,364.42	
15.		Cash and cash equiv (General Fund Only)	alents (unaudited) as of quarter en	ding 09/30/2020:	
(CC	RFCD)		Prior Year \$9,439,759.32	Current Year	

QUARTERLY ECONOMIC SURVEY DETAILS OF POSITIVE RESPONSES TO QUESTIONS ON PAGE 1

1-5	Question 1				
(Clark County)		sued a Declaration of Emergency to			
	over the next 12 to	own of all nonessential businesses for 18 months. The impact would likely be	e 'severe' and the losse	es are not expected to be offs	set by federal funds
		governments affected.	0 0010,0 0.10 1.10 1.000	od die net expedied to be one	sor by roddian rando
(Clark County)	Question 2	CLARK COUNTY	Denulation	Annual Value	
		CLARK COUNTY FY 2019 (Actual)	<u>Population</u> 2,193,818	Assessed Value 84,428,728,091	
		FY 2020 (Estimate)	2,755,676	92,239,056,371	
		FY 2021 (Budget)	2,293,391	99,962,719,069	
		Cumulative Increases/Decreases	99,573 4.54%	15,533,990,978 18,40%	
			7.54 /0	10.40 /6	
(Clark County)	Question 3]			
				· · ·	
					
(Clark County)	Question 4				
	•		·		
(Clark County)	Question 5				
6.					
(CCRFCD)					
,			·		
_					
7.	Date		Туре		Amount
(CCRFCD)		-			
					
o.	Date	Lender		Amount \$	
8. (CCRECD)	Date Date				
8. (CCRFCD)	Date Date				
(CCRFCD)	Date	Lender		Amount \$	Total S
(CCRFCD) 9.		Lender		Amount \$	mount \$
(CCRFCD)	Date	Lender		Amount \$	mount \$
(CCRFCD) 9.	Date	Lender		Amount \$	mount \$
9. (CCRFCD)	Date	Lender		Amount \$	mount \$
(CCRFCD) 9. (CCRFCD) 10-11.	Date	Lender		Amount \$	mount \$
9. (CCRFCD)	Date	Lender		Amount \$	mount \$
(CCRFCD) 9. (CCRFCD) 10-11.	Date	Lender		Amount \$	mount \$
(CCRFCD) 9. (CCRFCD) 10-11.	Date	E From Fund		Amount \$	mount \$
9. (CCRFCD) 10-11. (CCRFCD)	Date Date	E From Fund From Fund		Amount \$	
9. (CCRFCD) 10-11. (CCRFCD) 12.	Date Date	E From Fund From Fund		Amount \$	mount
9. (CCRFCD) 10-11. (CCRFCD) 12.	Date Date	E From Fund From Fund		Amount \$	mount
9. (CCRFCD) 10-11. (CCRFCD) 12.	Date Date	E From Fund From Fund		Amount \$	mount
9. (CCRFCD) 10-11. (CCRFCD) 12.	Date Date	E From Fund From Fund		Amount \$	mount
(CCRFCD) 9. (CCRFCD) 10-11. (CCRFCD) 12. (CCRFCD)	Date Date	From Fund From Fund Fund Fund	To Fund	Amount \$ An	mount \$
(CCRFCD) 9. (CCRFCD) 10-11. (CCRFCD) 12. (CCRFCD)	Date Date Date Regarding our opera	From Fund Fund Fund Fund Fund	To Fund	Amount \$ An Ar Are Are Are Are Are Are	mount \$
(CCRFCD) 9. (CCRFCD) 10-11. (CCRFCD) 12. (CCRFCD)	Date Date Date Regarding our operapayment of expendit	From Fund Fund Fund Fund ations fund balance, there are inhere tures and transfers of resources to of	nt timing differences be	Amount \$ An An Ar Ar Ar Ar Ar Ar Ar Ar	mount \$ es, nd cash
(CCRFCD) 9. (CCRFCD) 10-11. (CCRFCD) 12. (CCRFCD)	Date Date Date Regarding our operapayment of expendir represented on lines	From Fund Fund Fund Fund Fund	nt timing differences be ther funds. The current line with 8% to 10% of	Amount \$ An An Ar Ar Ar Ar Ar Ar Ar Ar	mount \$ es, nd cash ligations. The
(CCRFCD) 9. (CCRFCD) 10-11. (CCRFCD) 12. (CCRFCD)	Date Date	From Fund Fund Fund Fund Attions fund balance, there are inhere tures and transfers of resources to old at 4 & 15 (page 1) of this report, is in	nt timing differences be ther funds. The current line with 8% to 10% of ational obligations such	Amount \$ An Ar Ar Ar Ar Ar Ar Ar Ar Ar	mount \$ es, nd cash ligations. The
(CCRFCD) 9. (CCRFCD) 10-11. (CCRFCD) 12. (CCRFCD)	Date Date	From Fund Fund Fund ations fund balance, there are inhere tures and transfers of resources to of s 14 & 15 (page 1) of this report, is in ifficient fund balance to support oper ments to ensure that all commitments	nt timing differences be ther funds. The current line with 8% to 10% of ational obligations such	Amount \$ An Ar Ar Ar Ar Ar Ar Ar Ar Ar	mount \$ es, nd cash ligations. The
(CCRFCD) 9. (CCRFCD) 10-11. (CCRFCD) 12. (CCRFCD)	Date Date	From Fund Fund Fund Fund Attions fund balance, there are inhere tures and transfers of resources to old the state of t	nt timing differences be ther funds. The current line with 8% to 10% of ational obligations such	Amount \$ Ar Ar Ar Ar Ar Ar Ar Ar Ar A	mount \$ es, ind cash ligations. The lice work
(CCRFCD) 9. (CCRFCD) 10-11. (CCRFCD) 12. (CCRFCD) 13-15. (CCRFCD)	Date Date	From Fund Fund Fund Fund Fund Ations fund balance, there are inhere tures and transfers of resources to of a 14 & 15 (page 1) of this report, is in infficient fund balance to support operments to ensure that all commitment: E. Fiscal Services Administrator Name/Title	nt timing differences be ther funds. The current line with 8% to 10% of ational obligations such s can be made on a tim	Amount \$ An Ar	mount \$ es, ind cash ligations. The lice work
(CCRFCD) 9. (CCRFCD) 10-11. (CCRFCD) 12. (CCRFCD) 13-15. (CCRFCD)	Date Date	From Fund Fund Fund Fund Attions fund balance, there are inhere tures and transfers of resources to old the state of t	nt timing differences be ther funds. The current line with 8% to 10% of ational obligations such s can be made on a time.	Amount \$ An Ar	mount \$ es, ind cash ligations. The ice work
(CCRFCD) 9. (CCRFCD) 10-11. (CCRFCD) 12. (CCRFCD) 13-15. (CCRFCD)	Date District maintains su and capital improve Jessica Butt NG CERTIFIES ALL	From Fund Fund Fund Fund Fund Ations fund balance, there are inhere tures and transfers of resources to of a 14 & 15 (page 1) of this report, is in infficient fund balance to support operments to ensure that all commitment: E. Fiscal Services Administrator Name/Title	nt timing differences be ther funds. The current line with 8% to 10% of ational obligations such s can be made on a time.	Amount \$ An Ar	mount \$ es, nd cash ligations. The nce work

Page 2

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT

AGENDA ITEM

SUBJECT:

TEN-YEAR CONSTRUCTION PROGRAM AMENDMENTS

RECOMMENDATION SUMMARY

STAFF:

Approve.

TECHNICAL ADVISORY:

Approve.

CITIZENS ADVISORY:

Approve.

RFCD AGENDA ITEM #06 DATE: 11/12/2020

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT AGENDA ITEM

SUBJECT:

TEN-YEAR CONSTRUCTION PROGRAM AMENDMENTS

PETITIONER:

STEVEN C. PARRISH, P.E., GENERAL MANAGER/CHIEF ENGINEER

RECOMMENDATION OF PETITIONER:

ADOPT AMENDMENTS TO THE TEN-YEAR CONSTRUCTION PROGRAM (FOR POSSIBLE ACTION)

FISCAL IMPACT: None.

BACKGROUND: In accordance with Policies and Procedures Section II.B.9 general amendments can be processed to address scheduling changes and/or the need for additional funding. This agenda item addresses requested changes in funding, positive and negative, associated with this agenda as they impact the Ten-Year Construction Program (TYCP). Amendments to the TYCP are shown for:

Project Description	Project Number	Item No. / Action	Current TYCP Amount	Requested Amendment Amount
Rancho Road System- Elkhorn, Grand Canyon to Hualapai (construction)	LAS16Q18	Item #07 Closeout	\$ 0.00	(\$ 413,389.41)

Respectfully submitted,

Steven C. Parrish, P.E.

General Manager/Chief Engineer

TAC AGENDA | RFCD AGENDA | ITEM #05 | ITEM #06 | Date: 10/29/2020 | Date: 11/12/2020

CAC AGENDA ITEM #05

Date: 11/02/2020

111220 TYCP Amend-item

Regional Flood Control District AGENDA ITEM DEVELOPMENT

Staff Discussion:	Date: 10/19/2020							
TEN YEAR CONSTRUCTION PROGRAM AMENDMENTS								
In accordance with Policies and Procedures Section II.B.9 general amendments can be processed to address scheduling changes and/or the need for additional funding. This agenda item addresses requested changes in funding, positive and negative, associated with this agenda as they impact the Ten-Year Construction Program (TYCP).								
Staff Recommendation:								
Approve.								
Discussion by Technical Advisory Committee:	AGENDA #05 Date: 10/29/2020							
`								
Recommendation:								
Approve.								
Discussion by Citizens Advisory Committee:	AGENDA #05 Date: 11/02/2020							
Recommendation:								
Approve.								
PP***								

111220 TYCP-aid

CITY OF HENDERSON 10-YEAR CONSTRUCTION PROGRAM

	THE CONTROL HOUSE										
mended November 12, 20	20				FIRST FIVE YEARS 7/2020 THRU W2025						
		Existing Value/	Project Cost	Total	(Year 1)	(Year 2)	(Year 3)				
		Comments	Per MPU	Pian	FY 20/21	FY 21/22	FY 22/23				
TAL PLAN			Annual Resources	\$807,616,793	\$44,867,242	\$35,465,860	\$39,262,034				
Unencumbered from previous year	\$116,488,698	Cu	mulative Available Resources	\$754,341,634	\$37,740,507	\$36,769,571	\$29,549,798				
TITY RESOURCES	2110,400,000		Annual Resources	\$54,870,699	\$8,900,779	\$2,593,815	\$2,792,708		Funding Req	uests 20/21	
Unencumbered from previous year	\$6,709.375	Cu	mulative Available Resources	404,010,000	\$7,436,919	\$10,030,734	(52 639.424)	Board Date	Amount	Amendment?	Project
ENTITY TOTAL	30,708.373	\$827,312,090	\$165,265,250	\$53,166,144	\$1,463,860	\$0	\$15,462,864	Dould Date	\$15,462,864	Patienament	110,00
ENTITIONAL		\$027,312,090	\$100,200,200	\$33,100,144	\$1,400,000	40	\$10,402,004		\$10,402,004		
HYDROGRAPHIC BASIN: PITTMAN		\$627,639,150	\$144,761,050	\$83,166,144	\$1,463,860	\$0	\$15,462,864		\$15,462,864		
SYSTEM: Pittman Burns		\$98,833,140	\$18,777,510	\$7,026,077	\$1,463,860	\$0	\$0		\$0		-
PROJECT: Pitiman Sunset, B	urns to Foster				S DOCUMENTS			U	100		
Design/Admin	PTBH 0000, 0014, 0015	Design Started 19/20	\$980 240								
Right-of-way	PTSU 0004, 0007, 0067,	HEN12K19	\$784,190	85,882,217						THE RESERVE TO SERVE THE RESERVE	
Construction	0000	1,0011,011,00	\$4,901,200				الساسانية ا				
PROJECT: Galleria to Sunsot					P. P. Land	-					
Design/Admin			\$597,510				o property and the last	The real Party lies			-
Right-of-way 0028, 0032			\$478,000	81,463,860							
Construction	0000,000	Developer Participation	\$2.987.470		\$1,483,880		-				_
SYSTEM: Lower Pittman		\$196,101,500	\$38,939,260	\$15,462,864	\$0	\$0	\$15,462,864		\$15,462,864		
PROJECT: Whitney Ranch Ch	annel Replacement P	roject						-			
Design/Admin	WWDC 0001, 0016, 0091,	Design Started 18/19	\$1,162,130				\$500 oda	11/12/2020	\$500,000	No	HEN07
Right-of-way Construction	0034, 0083, 0086, 0070	HENO7F18	\$929.710 \$5.810.690	\$15,462,864		-	\$14 962,864	11/12/2020	\$14,962,864	No	HEN07
		Eng Est		222 200 222				11/12/2020		NO.	HEROZ
SYSTEM: Upper Pittman		\$39,658,020	\$51,885,240	\$30,677,204	\$0	\$0	\$0	7	\$0		
PROJECT: Southeast Pitiman	Detention Basin		47 400 000								-
Design/Admin Right-of-way	PTBE 0082, 0083, 0084		\$1,325,760	99,237,941			-				-
Construction	& PTBO 0000		\$6 628.770								
PROJECT: Pittmen Gilespie		Local Control						Contract of			
Design/Admin			\$982,710								
Right-of-way	PTGL 0001, 0011		\$786 160	87,284,104							-
Construction			\$4,913,530					_			_
PROJECT: Pittman Wash South Phase 1 - Pittman No		iorth Detention Basin s					_				-
Design/Admin Right-of-way	PTBO 0016,		\$1,026,440 \$821,140	\$7,895,487			-				-
Right-of-way Construction	0017, 0043		\$5,132,170	V. 2007-01		-		STREET, SQUARE,	Name and Address of the Owner, where the Owner, which is the Own		
PROJECT: Southwest Pittmer	Detention Basin							-			
Design/Admin			\$927,550				المستحددات				
Right-of-way	PTSD 0293, 0294 & PTN2 0167		\$742,040	86,280,291							
Construction	Find olds	Developer Design	\$4 637,790		Name and Address of the Owner, where the Owner, which the						1

CITY OF LAS VEGAS 10-YEAR CONSTRUCTION PROGRAM

mended November 12, 202	0										
ilelided Novelliber 12, 202							6/2025				
	Fac ID	Existing Value/	Project Cost	Total	(Year 1)	(Year 2)	(Year 3)	I			
	Mile Range	Comments	Per MPU	Plan	FY 20/21	FY 21/22	FY 22/23				
TAL PLAN			Armusi Resources	\$807,616,793	\$44,867,242	\$36,465,860	\$30,262,034				
Unencumbered from previous year \$116,468,698		Cu	mulative Available Resources	\$754,341,634	\$37,740,507	\$38,769,571	\$29,549,798		E		
ITY RESOURCES	***************************************		Annual Resources	\$272,290,298	\$38,983,789 \$1,077,056	\$13,164,126	\$14,173,541		Funding Rec	puests 20/21	
Unencumbered from previous year	\$22,786,776	T	mulative Available Resources	421212001200			\$6,534,049	Board Date	Amount	Amendment?	Project I
	\$22,700,770		\$838,754,092	\$252,366,949	\$37,906,733	\$12,587,081	\$9,293,593	Dogid Date	\$3,230,257	Parionalitation	1100011
TITY TOTAL		\$1,372,662,650	\$630,754,092	\$202,300,848	\$37,800,733	\$12,007,001	\$9,293,093		\$3,230,201		
YDROGRAPHIC BASIN: CENTRAL		\$528,443,780	\$807,779,880	\$158,584,461	\$2,576,569	80	80		\$2,021,569		
SYSTEM: LV Wash I-16 Tributary		\$148,473,570	\$89,965,860	\$21,062,077	\$59,774	\$0	\$0	-	(\$495,226)		
PROJECT: Freeway Channel -	Nashington, Valley V	lew to Michael Way									
Design/Admin	11100 0000		\$1,386,330	20,404,030						-	-
Right-of-way	LV16 0802		\$1,109.080	\$80,004,030							-
PROJECT: Freeway Channel - V	Machinetes Penche	o Voltov Vious	00.001,000								-
Design/Admin	STREET, STREET	D Televy Tron	\$1,260,270								
Right-of-way	LV16 0828		\$1,008,210	88,307,608			سنسنة ا	استجابتنا			
Construction			\$6,301,330					حسسو			
PROJECT: Freeway Channel - V	Vashington, MLK to F	tancho			-			-		1	
CLOSEOUT Design/Admin		Design Started 11/12 LAS14C11	\$0 \$0	(8043,176)	347,648			7/9/2020	(\$47,985)	YES	LAS14C
Right-of-way CLOSEOUT Construction	0472 & 0474	LASTACTI	\$0	(dans) (s.d)	57 m 151			7/9/2020	(\$795.213)	YES	LAS14D
PROJECT: Lake Mond - Carey -	Lake Mond Detection	Basin Outfall									
Design/Admin	David Military	Design Started 19/20	\$20,790		\$8,316				Marie Company		-
Design/Admin Construction	LVLM 0221	NLV19A19	\$16,630	\$885,000							-
, constitution			\$103,930		\$546,684		-			-	
PROJECT: Owens Avenue Syst	em - Vogas Storm Dr	ain, Shadow Mountain to	Jones								
Design/Admin			\$579,920	83,636,616	\$345.952			7/9/2020 7/9/2020	\$345,952 \$2,000	NO NO	LAS19E
Right-of-way Construction	LVOW 0380		\$463,940 \$2,699,600	92/928/9.10	52,000			7/W/2020	\$2,000	NO	LASTINE
			***************************************	******							
SYSTEM: LV Wash Central		\$369,949,500	\$221,782,930	\$54,933,983	\$2,646,498	\$0	80	1	\$2,646,498		
PROJECT: Las Vegas Wash -	tewart to Bonanza						-				
Design/Admin	LVMD 1121 & 1148	Design Started 11/12	\$1,204,620	80.895.435							
Right-of-way Construction	CAMD 1151 W 1140	CLA15D12 / LAS28C12	\$963,690 \$6,023,110	(88,830,430						_	-
	ton Storm Drain, Ess	err to I ladell	30,023,110		-						
Design/Admin	son Justin Ditter, ESS	OK TO CHINES	\$1,362,180		1815.308		-	7/9/2020	\$815,308	NO	LAS05L
Right-of-way Construction	MECN 0000, 0001		\$1,089,750	98,548,804	E-			7/9/2020	\$2,000	NO	LASOSL
			\$6,810,920					-		Name and Address of the Owner, where	
PROJECT: Las Vegas Wash - 3	tewart, Las Vogas W	ash to Lamb									
Design/Admin		-	\$1,698,110		\$1.018.866		-	9/10/2020	\$1,018,885	NO	LAS250
1st Supplement Design/Admin	LVST 0000			811,310,867	\$856,524			10/8/2020	\$856,324	YES	LAS250
Right-of-way			\$1,358,490								_
Construction			\$8,490,570						-		
PROJECT: Meadows Detention	Basin Upgrade		\$117,440		\$152 000			7/9/2020	\$152,000	YES	LAS05M
DesignyAdmin	LCME 0018, 0021	LVVWD cost perticipation		82,439,000	\$102 000			7/9/2020	\$2,000	YES	LAS05N
Right-of-way Construction	Come or re, com	Engr's Est.	\$93,950 \$567,190								
PROJECT: Owens Avenue East	t - LV Wash to Easte	m			No. of Concession, Name of Street, or other Designation, Name of Street, or other Designation, Name of Street,			1			
Design/Admin			\$3,810,770			ستنسانا					-
Right-of-way	LVCE 0000, 0086		\$3,048,610	828,801,879							-
Construction			\$19 053 810	una .			-			-	_
SYSTEM: Sahara Boulder Highway		\$8,020,710	\$196,030,870	\$82,588,400	(\$129,703)	\$0	\$0	1	(\$129,703)	1	1
PROJECT: Boulder Highway S	lahara Avenue - Easts	ern to Boulder Hery.			The same of the same of						
DesignyAdmin		Pre -Design Started 09/10	\$2,767,570				Name and Address of the Owner, where	-			
Right-of-way	BHISA 0000, 0036	LAS27A09	\$2.214,050 \$13.837.830	919,389,321							-
Construction			\$13,837,830					1		-	
PROJECT: Sahara Avenue - Er	estem Lateral					_				_	
Design/Admin	BAEA 0000		\$431.380 \$345,100	23,169,924							1
Right-of-way			\$2,156.890								
PROJECT: Boulder Highway S	Johann Avenue - Mary	and to Eastern									
DemgryAdmir		T	\$2,278 210	1							
Right-of-way			\$1,822,570	810,010,394		_					1
Construction			\$11,391,080								
PROJECT: Boulder Highway 1		ivd. to Maryland	T				_	-			T
Design/Admir	BHBA 0176		\$3,409,190	825,342,176							-
Right-of-way Construction	arian utro		\$2,727,350				-	1			
PROJECT: Flamingo - Boulde	Hery, North, Charles	ton - Main to Mandand						The same			
Design/Admir		design start in 17/18	\$1,286,850	T		-			_		
Right-of-way	PLBN 0381, 0312	LAS29017	\$1,030,920	87,912,381							
Construction			\$6.443,270								
PROJECT: Los Vegas Wash • 6	Cedar Channel/Bonar	sza - Los Vegas Wash to					_	1			-
CLOSEOUT Design/Admir		-	\$1,452,940		(\$ 529 70)	2		9/10/2020	(\$129,703)	YES	LAS25
Right-of-way	CACH 0001, 0020		\$1,162.350	810,810,224	_						-
Construction	1		\$7,264,690	1							

CITY OF LAS VEGAS 10-YEAR CONSTRUCTION PROGRAM

nended November	12, 2020				FIRST FIVE YEARS 1/2020 THRU 4/2020						
	Fac. E	Existing Value/	Project Cost	Total	(Year 1)	(Year 2)	(Year 3)	1			
	Mile Ran		Per MPU	Plan	FY 2021	FY 21/22	FY 22/23				
TAL PLAN	700	Ge Constitution	Arrusi Resources	\$807,616,793	\$44,867,242	\$36,465,860	\$39,262,034	1			
CF COLUMN TO THE PERSON TO THE			Cumulative Available Resources		\$37,740,507	\$38,789,571	\$29,549,798				
6110/000 000				\$754.341.634	\$36,963,789	\$13,164,126	\$14,173,541	-	Funding Re	quests 20/21	
TITY RESOURCES Annual Resources Unencumbered from previous year \$22,786,776 Cumulative Available Resources				\$272,290,298	\$1,077,056	\$1,854,101	\$6,534,049	Board Date	Amount	Amendment?	Director t
	previous year \$22,700,			4020 202 040		\$12,587,081	\$9,293,593	Board Date	\$3,230,257	Petientullientr	Projecti
TITY TOTAL		\$1,372,662,65	0 \$838,754,092	\$252,366,949	\$37,906,733	\$12,007,001	\$9,293,093		\$3,230,207		
YDROGRAPHIC BASIN:	GOWAN	\$447,692,150	\$127,415,880	\$76,810,606	\$32,677,800	\$12,587,081	\$971,802		(\$809,482)		
SYSTEM: Gowan North		\$273,309,150	\$126,944,520	\$76,810,606	\$32,677,800	\$12,587,081	\$971,802		(\$809,482)		
PROJECT: Gowan B	lox Canyon - Lone Moun	tain Road			The same of the sa			Checking			
	Design/Admin Right-of-way GOIDLO	Design started in 15/ 016 LAS24I15	16 \$1,081,940 \$885,550	87,259,465							
	Construction	LAS24115	\$5,409,720	01,500,100					-		
PROJECT: Gowan C	Outfall - Alexander Rd., I	Occasur Bird. to Simmons St			STREET, STREET			-			
	Design/Admin	Design started 16/1	7 \$5,009,330		\$2,003,732					S DESCRIPTION OF THE PERSON NAMED IN	
	Right-of-way 0025, 00	NLV04K17	\$4,007,480	\$39,467,262	\$31,483,550		-				
BRA BAT, America		Engris Est.	\$25.046,670		831,463,500	-				-	
CLOSEOUT	Design/Admin	Design started in 15/	16		(6)11(1)	Manager 1988		7/9/2020	(\$18,203)	YES	LAS24J
	Right-of-way GOEC 0000 t	Pru 0076 LAS24J15		(9809,482)	THE RESERVE AND ADDRESS OF THE PERSON NAMED IN						
CLOSEOUY	Construction				(\$750.20)			7/9/2020	(\$791,279)	YES	LAS24N
PROJECT: Somen	Design/Admin		\$2,055,290								_
	Right-of-way GOCL 0	000	\$1,644,230	\$13,941,884							
			\$10,276,460								
PROJECT: Gowan	Outloil - El Capitan Bron	ch, Ann Road to Centennial									
	Right-of-way	Design Started in 17 LAS24L17	18 \$1,323,640 \$1,056,910	67,210,112		\$534,75	1				
	Construction Otti2, 0	176 EAS24L17	\$6,618,180	07,270,112		\$6,684,36	2				
PROJECT: Gowan -	Alexander Rd., Rancho	to Decatur									-
	Deeign/Admin	Design Started in 13	114 \$1,832,700			\$740,41		-		سنجسم ع	
	Right-of-way GOAL 000		\$1,486,180	95,367,866		\$4,627,55	7				
PROJECT: Gowan	Construction	Engr's Est	\$9,163.480		The second second	\$4,627,50					-
ARTICAL STREET	Design/Admin		\$1,572,190			-	\$971,802		SHAPE	المحتفظة الأ	-
	Right-of-way GOAL 018	8, 0947	\$1,257,750 \$7,860,960	810,344,386							
YDROGRAPHIC BASIN: (IPPER NORTHERN LV	WASH \$398,526,72		\$16,971,882	\$2,652,364	80	88,321,791		\$2,018,169	7-1	
SYSTEM: Ann Road		\$90,182,950	\$22,381,710	(\$413,389)	(\$413,389)	\$6	80		(\$413,389)		
	Road System - Filchorn.	Grand Canyon to Hualapai	\$22,501,710	(\$415,505)	(4412/202)	- 00	- 00		(4410,500)	-	
	Design/Admin	Design Started in 15	/16 \$708.840				-			-	-
	Right-of-way RCHB (0295 LAS16P15	\$867,070	(8413,300)							
CLOSEOUT	Construction		83.544,190		1945/1/18			11/12/2020	(\$413,389)	YES	LAS 180
SYSTEM: Upper Western 1	ributary	\$264,027,000	\$37,904,852	\$14,782,798	\$463,278	\$0	\$8,321,791		(\$170,916)	-	
PROJECT: Brant D	rainago System - Durang	o to Oliare								-	
	Design/Admin	Design Started 19/		88,321,791			\$616,43	0			
	Right-of-way BRDB 010 Construction	7,0157 LAS22U19	\$1,196,720 \$7,479,480	300,327,797		-	\$7,705,36	0			
PROJECT: Brent D	rainage System - Floyd	Lamb Park to Durango	61,516,560		Carried Control of Control	-	ş.,rao,a				
CLOSEOUT	Design/Admin	Deeign Started 13/	14		.1511100	of the latest designation of	بيسسسية ا	7/9/2020	(\$83,065)	YES	LAS22
	Design/Admin BRDB (0043 LAS22S13		(8170,910)				-		100	1
CLOSEOUT	Construction	From Rd. On Phone 1 . T	no floo		(\$47,10)		_	9/10/2020	(\$87,851)	YES	LAS22
PROJECT: Centers	Desgr/Admin	- Farm Rd - Oso Blanca to T	\$1,056,991	T -	\$634,19	6.				1	
	Right-of-way CNFR (0000	\$845.593	80,631,622	#334, TB						
	Construction		\$5.284.954								
SYSTEM: Kyle Canyon		\$3,539,060	\$143,272,290	\$2,602,478	\$2,802,475	\$0	80		\$2,802,475		
	doccasin, Skys Canyon				1					-	
EMOSEO! FAM-	Design/Admin	Design start in 17/	18 \$3.369.870								-
				82,602,475							
1st Supplement	Right-of-way LVMO	0000 LAS31A17	\$2,695,900	82,802,476	\$2,610,57			7/9/2020	\$2,602,475	YES	LAS31

3 of 3

20-21-10YR-PLAN Out-Nov

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT

AGENDA ITEM

SUBJECT:

FINAL ACCOUNTING REPORT AND PROJECT CLOSEOUT

LAS16Q18

RECOMMENDATION SUMMARY

STAFF: Accept the final accounting report and close out the interlocal

contract.

TECHNICAL ADVISORY: Accept the final accounting report and close out the interlocal

contract.

CITIZENS ADVISORY: Accept the final accounting report and close out the interlocal

contract.

RFCD AGENDA ITEM #07

DATE: 11/12/2020

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT AGENDA ITEM

SUBJECT:

FINAL ACCOUNTING REPORT AND PROJECT CLOSEOUT

PETITIONER:

STEVEN C. PARRISH, P.E., GENERAL MANAGER/CHIEF ENGINEER

RECOMMENDATION OF PETITIONER:

THAT THE BOARD ACCEPT THE FINAL ACCOUNTING REPORT AND CLOSE OUT THE INTERLOCAL CONTRACT (FOR POSSIBLE ACTION)

FISCAL IMPACT: \$413,389.41 Release in Fund 4430 and/or 4440

BACKGROUND:

Final accounting reports are routinely prepared for District-funded projects that have been completed. These reports represent an accurate accounting of the charges and the remaining balance for each project. Upon approval, no additional funds can be expended for the projects.

The final accounting report has been prepared by the District and approved by the corresponding entity for the following project:

PROJECT	NUMBER	FUND	BALANCE
Rancho Road System-Elkhorn, Grand			
Canyon to Hualapai (construction)	LAS16Q18	4430.000	\$413,389.41
Total Fund 4430 and/or 4440			\$413,389.41

Respectfully submitted,

Steven C. Parrish P.E.

General Manager/Chief Engineer

TAC AGENDA | RFCD AGENDA | ITEM #06 | ITEM # 07 | Date: 10/29/2020 | Date: 11/12/2020

CAC AGENDA

ITEM #06

Date: 11/02/2020

102920 Closeout-item

Regional Flood Control District AGENDA ITEM DEVELOPMENT

C.	00	Th							
10	**		H C	CHI	00	11	O I	n	٠
Sta			112	u	22	и	U I	ш	

Date: 10/19/2020

FINAL ACCOUNTING REPORT AND PROJECT CLOSEOUT

Final accounting reports are routinely prepared for District-funded projects that have been completed. These reports represent an accurate accounting of the charges and the remaining balance for each project. Upon approval, no additional funds can be expended for the projects.

The final accounting report has been prepared by the District and approved by the corresponding entity for the following project:

PROJECT	NUMBER	FUND	BALANCE
Rancho Road System-Elkhorn, Grand			
Canyon to Hualapai (construction)	LAS16Q18	4430.000	\$413,389.41
Total - Fund 4430 and/or 4440			\$413,389.41

Staff Recommendation:

Accept the final accounting report and close out the interlocal contract.

Discussion by Technical Advisory Committee:

AGENDA

#06 Date: 10/29/2020

Recommendation:

Accept the final accounting report and close out the interlocal contract.

Discussion by Citizens Advisory Committee:

AGENDA

#06 Date: 11/02/2020

Recommendation:

Accept the final accounting report and close out the interlocal contract.

2020 OCT 12 PM2:08 Clark County Regional Flood Control District

Final Accounting Report Report Date 10/7/2020

Project: LAS16Q18, Rancho Road System-Elkhorn, Grand Canyon to Hualapai

Interlocal Value: \$5,185,760.00



Funding Category	Right of Way	Predesign	Design	Construction	Construction Mgt	Environmental	Entity Costs	Other
Interlocal Funding Allocation	\$0.00	\$0.00	\$0.00	\$4,656,189.00	\$529,571.00	\$0.00	\$0.00	\$0.00
Amount Spent by Category	\$0.00	\$0.00	\$0.00	\$4,257,640.60	\$514,729.99	\$0.00	\$0.00	\$0.00
Remaining by Category	\$0.00	\$0.00	\$0.00	\$398,548.40	\$14,841.01	\$0.00	\$0.00	\$0.00

Funding / Expenditure Summary

Interlocal Agreement: \$5,185,760.00

Minus Amount Spent: \$4,772,370.59

Amount to be Returned for Future Use: \$413,389.41

ID Miles: RCHB0295

Concur		Accepted and Approved:
Darbara Celebra	10-7-20	
FINANCE	DATE	DATE

sap_finalacc1



Project Audit Report

Project: RF.LAS16Q18, Rancho Road System-Elkhorn, Grand Canyon to Hualapai

Status: Open

WU8789



10/7/2020

Purchase Order - 4800008811 00010

Vendor	Invoice #	Invoice Date	Amount	WBS	EY	Memo/Text
CITY OF LAS VEGAS	270179	09/17/2018	584.28	RF.LAS16Q18.2-3 - CENG	2019	Period 8/11/18 - 8/25/18
CITY OF LAS VEGAS	271793	10/18/2018	231.62	RF.LAS16Q18.2-3 - CENG	2019	Period 9/8/18 - 9/22/18
CITY OF LAS VEGAS	272503	11/19/2018	6,107.77	RF.LAS16Q18.2-3 - CENG	2019	Period 9/28/18 - 10/20/18
CITY OF LAS VEGAS	274177	12/12/2018	5,502.35	RF.LAS16Q18.2-3 - CENG	2019	November 2018
CITY OF LAS VEGAS	275517	01/14/2019	8,202.87	RF.LAS16Q18.2-3 - CENG	2019	LAS16Q18
CITY OF LAS VEGAS	276715	02/13/2019	8,099.32	RF.LAS16Q18.2-3 - CENG	2019	Period 1/2019
CITY OF LAS VEGAS	278324	03/12/2019	8,057.56	RF.LAS16Q18.2-3 - CENG	2019	LAS16Q18 FEB2019
CITY OF LAS VEGAS	279237	04/09/2019	5,407.86	RF.LAS16Q18.2-3 - CENG	2019	Period 3/2019
CITY OF LAS VEGAS	281371	05/08/2019	4,102.71	RF.LAS16Q18.2-3 - CENG	2019	Period 4/2019
CITY OF LAS VEGAS	283403	06/12/2019	5,122.27	RF.LAS16Q18.2-3 - CENG	2019	Period 4/01/19 - 5/18/19
CITY OF LAS VEGAS	285877	06/30/2019	7,127.77	RF.LAS16Q18.2-3 - CENG	2019	Period 5/01/19-6/29/19
CITY OF LAS VEGAS	290157	06/30/2019	129,035.00	RF.LAS16Q18.2-3 - CENG	2020	Period 6/30/19
CITY OF LAS VEGAS	290437	08/14/2019	5,801.50	RF.LAS16Q18.2-3 - CENG	2020	Period 7/13/19 - 7/27/19
CITY OF LAS VEGAS	293937	09/12/2019	5,592.90	RF.LAS16Q18.2-3 - CENG	2020	Period 8/10/19 - 8/24/19
CITY OF LAS VEGAS	296437	10/09/2019	59,156.99	RF.LAS16Q18.2-3 - CENG	2020	Period 7/01/19 - 9/21/19
CITY OF LAS VEGAS	299537	11/18/2019	106,014.45	RF.LAS16Q18.2-3 - CENG	2020	LAS16Q18 OCT 2019 EXPENDITURES
CITY OF LAS VEGAS	305058	01/14/2020	49,812.60	RF.LAS16Q18.2-3 - CENG	2020	Period 10/01/19 - 11/30/19
CITY OF LAS VEGAS	306077	01/15/2020	45,990.12	RF.LAS16Q18.2-3 - CENG	2020	Period 11/01/19 - 12/28/19
CITY OF LAS VEGAS	310597	02/24/2020	4,630.48	RF.LAS16Q18.2-3 - CENG	2020	Period 1/11/20 - 1/25/20
CITY OF LAS VEGAS	312697	03/23/2020	2,287.26	RF.LAS16Q18.2-3 - CENG	2020	February 2020
CITY OF LAS VEGAS	315957	04/13/2020	1,882.02	RF.LAS16Q18.2-3 - CENG	2020	March 2020
CITY OF LAS VEGAS	318597	05/12/2020	1,679.48	RF.LAS16Q18.2-3 - CENG	2020	Period 4/04/20 - 4/18/20
CITY OF LAS VEGAS	321957	06/11/2020	1,725.22	RF.LAS16Q18.2-3 - CENG	2020	Period 5/2/20 - 5/30/20
CITY OF LAS VEGAS	328257	08/11/2020	325.98	RF.LAS16Q18.2-3 - CENG	2021	Period 7/11/20 - 7/25/20
	WBS Total	-	\$472,480.38			

WBS Total

Purchase Order Total \$472,480.38

Purchase Order - 4800008811 00020

Vendor	Invoice #	Invoice Date	Amount	WBS	FY	Memo/Text
CITY OF LAS VEGAS	283403	06/12/2019	205,195.00	RF.LAS16Q18.3-1F - CONS	2019	Period 4/01/19 - 5/18/19
CITY OF LAS VEGAS	285877	06/30/2019	357,215.00	RF.LAS16Q18.3-1F - CONS	2019	Period 5/01/19-6/29/19
CITY OF LAS VEGAS	290157	06/30/2019	366,980.00	RF.LAS16Q18.3-1F - CONS	2020	Period 6/30/19
CITY OF LAS VEGAS	296437	10/09/2019	999,900.00	RF.LAS16Q18.3-1F - CONS	2020	Period 7/01/19 - 9/21/19
CITY OF LAS VEGAS	299537	11/18/2019	1,306,280.00	RF.LAS16Q18.3-1F - CONS	2020	LAS16Q18 OCT 2019 EXPENDITURES
CITY OF LAS VEGAS	305058	01/14/2020	516,613.00	RF.LAS16Q18.3-1F - CONS	2020	Period 10/01/19 - 11/30/19
CITY OF LAS VEGAS	312697	03/23/2020	450,964.80	RF.LAS16Q18.3-1F - CONS	2020	February 2020

RFCD 2020 OCT 12 PM2:08

Project Audit Report

Project: RF.LAS16Q18, Rancho Road System-Elkhorn, Grand Canyon to Hualapai

Status: Open

10/7/2020

54,492.80 RF.LAS16Q18.3-1F - CONS 2020 Period 3/01/20 - 3/31/20 **CITY OF LAS VEGAS** 318597 05/12/2020 \$4,257,640.60 **WBS Total**

Purchase Order Total

\$4,257,640.60

Purchase Order - none

Vendor	Invoice #	Invoice Date	Amount	WBS	FY	Memo/Text
CITY OF LAS VEGAS	324998	06/30/2020	42,249.61	RF.LAS16Q18.2-3 - CENG	2021	CLV LAS16Q18 6/2020
REGIONAL FLOOD CONTROL/TREAS	S 1120001681	06/30/2020	42,249.61	RF.LAS16Q18.2-3 - CENG		AP Manual - Doc 3021031485
REGIONAL FLOOD CONTROL/TREAS	S 1121000288	08/31/2020	(42,249.61)	RF.LAS16Q18.2-3 - CENG	2021	AP Manual - Doc 3021031485
REGIONAL FLOOD CONTROL/TREAS	S 1119001667	06/30/2019	129,035.00	RF.LAS16Q18.2-3 - CENG		Manual AP - Doc 3120010953
REGIONAL FLOOD CONTROL/TREAS	S 1120000228	08/26/2019	(129,035.00)	RF.LAS16Q18.2-3 - CENG	2020	Manual AP - Doc 3120010953
	WBS Total	_	\$42,249.61			
REGIONAL FLOOD CONTROL/TREAS		06/30/2019	366,980.00	RF.LAS16Q18.3-1F - CONS		Manual AP - Doc 3120010953
REGIONAL FLOOD CONTROL/TREAS	S 1120000228	08/26/2019	(366,980.00)	RF.LAS16Q18.3-1F - CONS	2020	Manual AP - Doc 3120010953

WBS Total \$0.00 \$42,249.61 **Purchase Order Total**

\$4,772,370.59 **Project Expense Total**



CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT

AGENDA ITEM

SUBJECT:

POLICIES AND PROCEDURES MANUAL - 2020 ANNUAL REVIEW/UPDATE

RECOMMENDATION SUMMARY

STAFF: Adopt amendments to the RFCD Policies and Procedures

Manual - 2020 annual review/update.

TECHNICAL ADVISORY: Adopt amendments to the RFCD Policies and Procedures

Manual - 2020 annual review/update.

CITIZENS ADVISORY: Adopt amendments to the RFCD Policies and Procedures

Manual - 2020 annual review/update.

RFCD AGENDA ITEM #08

DATE: 11/12/2020

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT

AGENDA ITEM

SUBJECT:

RFCD POLICIES AND PROCEDURES MANUAL - 2020 ANNUAL REVIEW/UPDATE

PETITIONER:

STEVEN C. PARRISH, P.E., GENERAL MANAGER/CHIEF ENGINEER

RECOMMENDATION OF PETITIONER:

ADOPT AMENDMENTS TO THE RFCD POLICIES AND PROCEDURES MANUAL – 2020 ANNUAL REVIEW/UPDATE (FOR POSSIBLE ACTION)

FISCAL IMPACT: None.

BACKGROUND:

The District Policies and Procedures Manual – Section XIII, states that the Advisory Committees will review the policies and procedures in August of each year; thereafter the amended manual will be presented to the Board for adoption. Staff has proposed changes to the following sections:

SECTION VI - INTERLOCAL CONTRACTS

- Section VI.C.p Standard Interlocal Contract Requirements (pages 50-55): Includes
 additional language in the contracts allowing for multiple counterpart signatures.
- Section VI.E.6 Local Drainage Participation (pages 60-63): Includes language allowing each entity to only have one (1) local drainage project open at a time unless the award of bid has been received on the open project by April 15.

TAC AGENDA	TAC AGENDA	TAC AGENDA	RFCD AGENDA
ITEM #08	ITEM #07	ITEM #08	ITEM # 08
Date: 10/29/2020	Date: 09/24/2020	Date: 08/27/2020	Date: 11/12/2020
CAC AGENDA	CAC AGENDA	CAC AGENDA	
ITEM #08	ITEM #07	ITEM #08	
Date: 11/02/2020	Date: 09/28/2020	Date: 08/31/2020	

EXHIBITS

- Exhibit B Project Sign, adding RFCD and entity Logo's
- Exhibit C Project Status Report Form, includes entity design and construction management labor
- Exhibit E Construction/Design Agenda Item and Interlocal Contract, Section III.16
- Exhibit G Local Drainage Agenda Item and Interlocal Contract, Section III.14
- Exhibit H Entity Advance Funding Agenda Item and Interlocal Contract, Section III.16
- Exhibit J Professional Services Agreement

Respectfully submitted,

Steven C. Parrish, P.E.

General Manager/Chief Engineer

TAC AGENDA	TAC AGENDA	TAC AGENDA	RFCD AGENDA
ITEM #08	ITEM #07	ITEM #08	ITEM # 08
Date: 10/29/2020	Date: 09/24/2020	Date: 08/27/2020	Date: 11/12/2020
CAC AGENDA	CAC AGENDA	CAC AGENDA	
ITEM #08	ITEM #07	ITEM #08	
Date: 11/02/2020	Date: 09/28/2020	Date: 08/31/2020	0

102920 Policies & Procedures-item

Regional Flood Control District AGENDA ITEM DEVELOPMENT

Staff Discussion:	Date: 10/19/2020

RFCD POLICIES AND PROCEDURES MANUAL - 2020 ANNUAL REVIEW/UPDATE

The District Policies and Procedures Manual – Section XIII, states that the Advisory Committees will review the policies and procedures in August of each year; thereafter the amended manual will be presented to the Board for adoption. Staff has proposed changes to the following sections:

SECTION VI - INTERLOCAL CONTRACTS

- Section VI.C.p Standard Interlocal Contract Requirements (pages 50-55): Includes additional language in the contracts allowing for multiple counterpart signatures.
- Section VI.E.6 Local Drainage Participation (pages 60-63): Includes language allowing each
 entity to only have one (1) local drainage project open at a time unless the award of bid has been
 received on the open project by April 15.
- Exhibit B Project Sign, adding RFCD and entity Logo's
- Exhibit C-Project Status Report Form, includes entity design and construction management labor
- Exhibit E Construction/Design Agenda Item and Interlocal Contract, Section III.16
- Exhibit G Local Drainage Agenda Item and Interlocal Contract, Section III.14
- Exhibit H Entity Advance Funding Agenda Item and Interlocal Contract, Section III.16
- Exhibit J Professional Services Agreement

Adopt amendments to the RFCD Policies and Procedures Manua	al - 2020 annual review/update.
Discussion by Technical Advisory Committee:	AGENDA #08 Date: 10/29/2020
Recommendation:	
Discussion by Citizens Advisory Committee:	AGENDA #08 Date: 11/02/2020
Recommendation:	

Regional Flood Control District AGENDA ITEM DEVELOPMENT

AGENDA ITEM DEVELOPMENT						
Staff Discussion:	Date: 09/10/2020					
RFCD POLICIES AND PROCEDURES MANUAL – 2020 ANNUAL REVIEW	RFCD POLICIES AND PROCEDURES MANUAL – 2020 ANNUAL REVIEW/UPDATE					
The District Policies and Procedures Manual – Section XIII, states that the Adreview the policies and procedures in August of each year; thereafter the amended to the Board for adoption. Staff is currently in the process of reviewing the nadvisory Committees may wish to review and offer comments to District staff reprocedures by September 9, 2020.	manual will be presented nanual. In addition, the					
Staff Recommendation:						
Receive a report on amendments to the RFCD Policies and Procedures I review/update.	Manual – 2020 annual					
Discussion by Technical Advisory Committee:	AGENDA #07 Date: 09/24/2020					
Recommendation:						
Receive a report on amendments to the RFCD Policies and Procedures Manual review/update.	- 2020 annual					
Discussion by Citizens Advisory Committee:	AGENDA #07 Date: 09/28/2020					
Recommendation:						
Passive a report on amondments to the PECD Policies and Procedures Manual	2020 annual					

review/update.

Regional Flood Control District AGENDA ITEM DEVELOPMENT

Staff Discussion:	Date: 08/18/2020
	1 1/400, 00/10/2020

RFCD POLICIES AND PROCEDURES MANUAL - 2020 ANNUAL REVIEW/UPDATE

The District Policies and Procedures Manual – Section XIII, states that the Advisory Committees will review the policies and procedures in August of each year; thereafter the amended manual will be presented to the Board for adoption. Staff is currently in the process of reviewing the manual. In addition, the Advisory Committees may wish to review and offer comments to District staff regarding the Policies and Procedures by September 9, 2020.

Staff Recommendation:

Receive a report on amendments to the RFCD Policies and Procedures Manual - 2020 annual review/update.

Discussion by Technical Advisory Committee:

AGENDA

#08 Date: 08/24/2020

Recommendation:

Receive a report on amendments to the RFCD Policies and Procedures Manual -2020 annual review/update.

Discussion by Citizens Advisory Committee:

AGENDA

#08 Date: 08/31/2020

Recommendation:

Receive a report on amendments to the RFCD Policies and Procedures Manual – 2020 annual review/update.

102920 Policies & Procedures-aid

- d. Right-of-way: Includes costs associated with appraisals, title, escrow, negotiations and acquisition, etc.
- e. Environmental: Includes costs incurred for the preparation of environmental documentation applicable to the project, permitting and the implementation of mitigation measures provided in an environmental document (e.g. EIS or EA).
- f. Emergency Action Plan: Includes costs associated with preparation of emergency action plans for detention basins and levees.
- g. Flood Map Revision: Includes costs required to process and obtain conditional and final letters of map change from the Federal Emergency Management Agency.

2. Construction Interlocal Contract

- Construction: All costs to construct the facility and place it into service.
- Construction Management: All costs associated with construction administration, inspection and special services shall also be included.
- Entity Construction Management Labor: Includes entity labor costs associated with managing construction management.
- Landscape Construction: Includes costs associated with landscape construction as approved by Board.

3. Operations and Maintenance Interlocal Contract

a. Operations and Maintenance: A provision stating the on-going responsibility for and estimated costs of the operation and maintenance of the facility.

4. Miscellaneous Interlocal Contracts

a. Other as approved by the Board.

C. STANDARD INTERLOCAL CONTRACT REQUIREMENTS

1. Preface

- a. Name of all parties entering into contract
- b. Date of contract
- c. "Whereas" statements including the following:
 - 1) The project is a Priority Project approved by the Board on the Current Year Project List or other list approved by the Board.
 - 2) The project has regional flood control significance and is located within the same hydrographic area as (list all entities in the hydrographic area).
 - 3) References to any previous work on the project or other sources of project funding.
 - 4) The project is a regional facility described in the Master Plan with a list of major structures by name and Master Plan structure number obtained from the Master Plan.

2. Scope of Project

The project scope and description should include as a minimum the following:

- a. A clear description, location and definition of the project, including the type of work (phase) to be completed.
- b. Reference to an exhibit clearly depicting project location which labels major streets and individual ID/Miles associated with the project.

3. Project Cost

- a. Cost of the project by phases "shall not exceed". Include a separate statement for each phase listed in VI.B.
- b. Total cost of project "shall not exceed".
- c. *A statement that at this time, sufficient funds are not available for funding of the Project. Therefore, the entity agrees to advance funding for the Project. The District agrees to place the project on the Ten Year Construction Program in the fiscal year where

reimbursement	is planned	until	reiml	oursement	occurs.	The
District reserve	s the right	in its	sole	discretion	to chan	ge the
District's Ten Y	ear Constru	uction	Progra	m. Notw	ithstandi	ng, the
District agrees	to reimburs	se the	(CITY	OR CO	UNTY)	Project
costs, without i	nterest, no	later th	han			
(The District wi	ll determine	this da	te.)			

- d. A statement that a written request must be made to the District and approved by the Board to change the costs of the phases of the project by reallocation of funds. No other approval by the Lead Entity is required.
- e. A statement that a written request must be made to the District and a Supplemental Interlocal Contract approved by the Board to increase the total cost of the contract noted above prior to the payment of any additional funds.
- * This language is optional. In cases when sufficient District funds are not available to support a request for funding a construction project, the District will consider requests for reimbursement of funds expended by the Lead Entity prior to approval of an Interlocal Contract or may enter into an Interlocal Contract with a specified reimbursement date. If the Lead Entity desires to proceed with a project, they agree to use their own funds until sufficient District funds become available for reimbursement. The Interlocal Contract shall include the language marked with an "*" above.

4. General Conditions

The section of General Conditions shall contain the following clauses:

- a. The Clark County Regional Flood Control District shall be shown on the title sheet of both the plans and specifications as the funding agency.
- b. The (CITY or COUNTY) will use its best efforts to award the bid for this project by _____ (insert a date—usually not later than 120 days after the contract execution date). Prior to submission of the first payment request, the Entity will submit to the District a construction schedule and cash flow projection. The Lead Entity will take all reasonable steps possible to avoid delays in the construction of District funded projects. Project delays more than four months, as measured from the award date, may be subject to a formal review by both the TAC and the Board. At the

review, the Lead Entity will have an opportunity to present information relative to the delays, measures taken to avoid the delays and the likelihood of those delays continuing. The Board will make a determination, in view of the delays and limited available funding, whether project funding should continue. In the case that the Board chooses to discontinue funding, the Board may cancel any Interlocal Contract(s) associated with the project and discontinue funding for the remainder of the project. Funding already spent or appropriated by the Lead Entity will not be required to be refunded to the District. Project funding can be reconsidered at any time when the Lead Entity can demonstrate that the project can proceed on an acceptable schedule.

- c. The (CITY OR COUNTY) will comply with the Local Government Purchasing Act, Chapter 332 and Public Works Projects, Chapter 338, of the Nevada Revised Statutes.
- d. The (CITY OR COUNTY), its employees, and representatives shall at all times comply with all applicable laws, ordinances, statutes, rules, and regulations in effect at the time work is performed on the PROJECT.
- e. The (CITY or COUNTY) will require appropriate financial security for project construction.
- f. All impacted entities and the DISTRICT shall have the opportunity to provide the (CITY or COUNTY) with input to the following processes: scope of services development; consultant selection; design, construction and maintenance review; and monitoring of the effectiveness and impacts of facilities on flood flows.
- g. Applicable portions of the current edition of the Policies and Procedures, the Hydrologic Criteria and Drainage Design Manual, and Uniform Regulations for Control of Drainage adopted by the DISTRICT will apply in developing this project unless specifically superseded by the Interlocal Contract.
- h. Purchases of right-of-way in excess of that actually needed for construction will not be allowed unless a comparison between the cost of excess acquisition and needed acquisition, including damages, indicates that benefits from such a transaction would result. Title to residual property will be vested in the (CITY or COUNTY). Revenues derived from the sale, less the cost of the

- sale, of these properties will be forwarded to the DISTRICT. (This clause is only necessary if right-of-way is to be funded).
- i. Administrative settlements and acceptance of counter offers involving right-of-way may only be made following a review and approval by the DISTRICT. (This clause is only necessary if right-of-way is to be funded).
- j. The DISTRICT will pay the (CITY or COUNTY), *or make payment directly to its contractor or its consultant, each month for project costs. Invoices must identify and allocate all costs to the phases outlined in SECTION II PROJECT COSTS.
 - 1) Predesign Engineering
 - 2) Design Engineering
 - 3) Design Entity Labor
 - 4) Right-of-Way
 - 5) Environmental
 - 6) Emergency Action Plan
 - 7) Flood Map Revision
 - 8) Construction
 - 9) Construction Management
 - 10) Construction Management Entity Labor
 - 11) Landscape Construction
 - 12) Miscellaneous interlocal contracts as approved by Board
 - *Delete contract language as underlined in Section "j." above when entity advancement of funds is requested.
- k. Accurate documentation of all work performed and payments made will be maintained by the (CITY or COUNTY) for a period of three (3) years in hard copy form after final project approval and payment. Following the three year period, the (CITY or

- COUNTY) shall keep records for permanent storage in original form, in microfilm/fiche media, or an electronic format.
- 1. The DISTRICT reserves the right to review and/or audit all records pertaining to all projects both during and after project completion.
- m. Up to the limits set forth in NRS Chapter 41, the (CITY or COUNTY) will indemnify and defend the DISTRICT against and from any and all claims and demands of whatsoever nature which arises out of allegations of negligence or misconduct of (CITY or COUNTY) officers, employees or agents, related to or under this Contract which results from injury to or death of any persons whomsoever, or against and from damage to or loss or destruction of property.
- n. Any costs found to be improperly allocated to this PROJECT will be refunded by the (CITY or COUNTY) to the DISTRICT.
- o. A statement that the Lead Entity will complete the project to the satisfaction of the District by a certain date (usually no more than 2 years after the award of bid date reference in b. above) and that the District may, at any time thereafter, grant extensions or terminate this CONTRACT after thirty (30) days notice.
- p. This Contract may be executed in multiple counterparts, each of which shall be deemed an original Contract and each of which shall constitute one and the same Contract. The counterparts of this Contract may be executed and delivered by facsimile or other electronic signature (including portable document format) by either of the parties and the receiving party may rely on the receipt of such document so executed and delivered electronically or by facsimile as if the original had been received.
- 5. A map showing the location of the proposed project and clearly identifying the relationship of the project to the Master Plan must be included in the submittal.

D. DEVELOPER PARTICIPATION

Developer Participation is used to oversize or extend a master plan facility when the proposed facility meets the following criteria:

1. General Conditions

5) The regional protection afforded by the project.

6. Payment

- a. The developer must post a surety bond to cover the cost of the total project undertaken.
- b. Upon completion of the work, final acceptance by the sponsoring Lead Entity and the District, the developer will be paid in full the amount specified in the contract.
- c. The District may agree to make partial payments when the project costs are an excessive burden, the construction time is lengthy, and the sponsoring Lead Entity agrees to verify the amount of work completed within each pay period.
- d. The private sponsor must warrantee the project for one (1) year.

E. LOCAL DRAINAGE PARTICIPATION

1. General Conditions

- a. It is the intent of the District's local drainage program and policies to identify and correct or mitigate existing flooding problems which threaten life and property.
- b. Except as otherwise noted in this chapter, a local drainage project is defined as a project or improvement which is a necessary appurtenance to collect and deliver flows to and in order for an existing master plan facility to function in the manner intended.
- c. In general local drainage projects extend more than one-quarter mile from a master plan facility.
- d. The entity must provide the data necessary for the District to evaluate the merits of the local drainage project.
- 2. Minimum Eligibility Requirements. For an entity to be eligible for funding from the District for a local drainage project, the entity must establish procedures, plans, and guidelines as stated in this section. The entity must demonstrate to the District that they have:

- a. Established a procedure to allow persons within its jurisdiction to file complaints concerning the program for controlling floods, which as a minimum includes:
 - 1) An inventory, including the nature and details, of each complaint.
 - 2) Establish a multi-year comprehensive database for tracking complaints.
 - Meet with the person registering the complaint and fill out an entity's complaint form, including the name, address, Assessor's Parcel Number, street intersection and possible solution.
 - 4) Establish a GIS overlay map to indicate areas of drainage problems and utilize data to incorporate clusters of complaints into database.
 - 5) Prioritize drainage work to be done on individual complaints and clusters of complaints.
- b. Established a master plan for its local drainage system which identifies the local project and:
 - 1) Covers all area in jurisdictional boundaries or major parts thereof.
 - 2) Identifies the Regional Flood Control Master Plan.
 - 3) Defines a master concept of storm flow quantities.
 - 4) Defines existing and future flow patterns.
 - 5) Defines existing and future local storm drainage systems.
- c. Established guidelines for implementing local drainage projects within its jurisdiction which:
 - Establishes clear criteria and definition for storm drainage versus nuisance drainage and their effect on developments adjacent or downstream.

- Guidelines should closely conform to and complement regional guidelines found in the Hydrologic Criteria and Drainage Design Manual.
- d. Establish a funding source for local participation.

3. Availability of Funds

- a. District projects and the projects undertaken by the District and the entities on the Ten-Year Construction Program have the highest priority for funding.
- b. The amount of funds for local drainage projects will be established in the District's annual budget.

4. Level of Participation

- a. The District will only contribute to the construction costs of the local drainage project. Construction costs for the purpose of local drainage include: construction work and materials necessary to meet the project plans and specifications including construction survey and staking.
- b. Those segments of the local drainage project which are less than one-quarter mile from the regional flood control facility, the District may contribute up to 100% of the cost of construction of the local drainage project.
- c. Those segments of the local drainage project which are one-quarter mile or more from the regional flood control facility, the District may contribute up to 50% of the cost of construction of those segments.
- 5. Participation Contracts The funding for the project must be approved by Interlocal Contract between the District and the Lead Entity.
- 6. Each entity is allowed a maximum of one (1) open interlocal contract for a local drainage project at any given time until the award of bid for the project has been approved. Once the lead entity demonstrates that a bid has been awarded by the respective Board or Council to a contractor for construction, then the entity will be eligible to request approval of an interlocal contract for funding for another local drainage project following the requirements in Section VI.E.

7. Project Initiation and Procedures

- a. Any local drainage project must be sponsored by the Lead Entity.
- b. Requests for funding a local drainage project will be made by April 15 each year with design and construction to be completed within two years. The requests will be compiled and reviewed by District staff and priorities coordinated with the entities. In prioritizing local drainage projects by the District, the following criteria will be considered:
 - 1) Lead Entity's financial commitment.
 - 2) The amount of funding available from the District.
 - 3) Lead Entity's commitment and ability to construct the local drainage project in the following fiscal year.
 - 4) The ability to incorporate the local drainage project as part of a larger public works' project that demonstrates project cost avoidance and includes other funding sources.
 - 5) The number and nature of the complaints the local drainage project will address.
 - 6) The ability of the local drainage project to solve the existing flooding problem.
- c. The Lead Entity must prepare and submit an agenda item and supporting information demonstrating compliance with these policies along with an Interlocal Contract to the District by the June TAC deadline. A sample Agenda Item and Interlocal Contract is attached as Exhibit G.
- d. After consideration by District staff, the TAC and CAC, the item will be considered by the Board. The recommendation from each of the advisory committees and the staff will be considered by the Board at the July meeting in determining whether or not to grant the request for funding.

F. APPROVAL

1. Following review by the CAC and TAC, the Interlocal Contract will be placed on the agenda for the next Board meeting.




EXHIBIT B

REGIONAL FLOOD CONTROL DISTRICT PROJECT STATUS REPORT

Entity					Date Prepared:					
Project Title:					Review Period From:					
					Review Perio	od To:				
	Design:									
Contract Numbers	Construction:									
Total ILA Amount (Des	ign and Construction	n All Phases)		s						
DESIGN			Contrac	t Numbe	r					
Description:										
Date of Original ILA					n . v					
Date of Most Recent Su	pplement to ILA				Design I	LA Amount				
Contract Manager: Phone Number:		Entity:				Consultant	:			
	Predesign	Design	Environ	mental	Right-of-Wa	LOMR	Entity	y Labor	Other	
ILA Amount										
Percent Complete										
Scheduled Completion										
Delay or Problem Areas	/Resolution:									
Work Completed Durin	g Current Month:									
Work to be Completed I	During Next Months							•		
work to be Completed 1	buting Meat Month.									
CONSTRUCTION			Contrac	t Numbe	r:					
Project Title: Date of Original ILA										
Date of Most Recent Su	onlament to II A				Construction ILA Amount					
Description:	ppiement to ILA		L							
Description.										
								_		
Contract Manager:		Constructi	on Mgr:			Contractor	:			
Phone Number: Interlocal Agreement	Construction					Entity	Labor		Other	
Amount	Construction	Constru	uction Mg	mt E	invironmental	Lucity	Labor		Juner	
Scheduled Completion	Project Fund	ad .	Dida	Open		onst. Start		Const.	Fnd	
Dates	Project Fund	eu	Dius	Ореп		Oust. Start		Collst	Euu	
Bid Amount:	\$									
Delay or Problem Areas	/Resolution:									
Work Completed During	Cuppent Months									
Work Completed During	g Current Month:									
Work to be Completed I	Ouring Next Month:									
D : 151 10 . 15							EVIII			

Regional Flood Control District Policies and Procedures

EXHIBIT C

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT AGENDA ITEM

SUBJECT:

(PROJECT TITLE - USE TITLE AS APPROVED ON THE INTERLOCAL CONTRACT)

PETITIONER:

(LEAD ENTITY OR PETITIONER'S NAME AND TITLE)

RECOMMENDATION OF PETITIONER:

THAT THE CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT APPROVE (INSERT TYPE OF REQUEST. E.G. INTERLOCAL CONTRACT, SUPPLEMENT NO. XX TO INTERLOCAL CONTRACT, ETC) FOR CONSTRUCTION (OR DESIGN) TO (INSERT WHAT ACTION IS BEING REQUESTED. E.G. INCREASE FUNDING, ETC.) FOR THE (PROJECT TITLE AND PROJECT NUMBER) (FOR POSSIBLE ACTION)

FISCAL IMPACT:	Construction	\$	0.00
	Construction Management	4	0.00

0.00 Construction Management **Construction Management**

Entity Labor

0.00 Total ILC Value \$000,000.00

BACKGROUND:

The (insert project name) is identified in the Clark County Regional Flood Control District's (Master Plan Adoption Year) Las Vegas Valley Master Plan Update as Facility Number(s) (insert Facility Numbers). The project consists of (insert detailed project description, e.g location, extent, design flow rates, structure size and type, volumes, and capacities.) This project will (describe the benefits to the community from the project).

This project is included in Year (insert year) of the Ten-Year Construction Program. (If applicable, insert: "For this project, the (CITY OR COUNTY) requests that \$0.00 in Year (insert year) be moved to (insert Year 1, 2 or 3))".

TAC AGENDA RFCD AGENDA Respectfully submitted, ITEM# ITEM#

Date:

CAC AGENDA ITEM# XXXXX. Director of Public Works Date: Lead Entity Name

EXHIBIT E

Date:

INTERLOCAL CONTRACT

(PROJECT TITLE GOES HERE)

THIS INTERLOCAL CONTRACT made and entered into as of the d	lay of
, 20 by and between the Clark County Regional Flood Co	ontrol
District, hereinafter referred to as "DISTRICT", and (legal name of CITY or COUR	VTY)
hereinafter referred to as ("CITY" or "COUNTY").	
WAR NEGGER WA	

WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements, and;

WHEREAS, the flood control improvements proposed herein are the same as those generally identified in the (date of latest Master Plan Update (MPU)) Flood Control Master Plan Update as Structure(s) No.(s) _____, hereinafter referred to as "PROJECT"; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its annual Ten Year Construction Program; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as (list all hydrographic areas).

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the (CITY or COUNTY) agree to the following:

SECTION I - SCOPE OF THE PROJECT

This INTERLOCAL CONTRACT applies to (list: design, right-of-way, Emergency Action Plan, environmental, construction, construction management) associated with the (name of the project as shown in the title goes here). The basic improvements shall consist of flood water facilities including pipes, channels, dikes, energy dissipators, channel structures, channel access and other appurtenances as may be necessary to control floodwaters. The improvements shall be funded through DISTRICT funds as herein described. This project is further identified and shown on the attached Exhibit "A".

SECTION II - PROJECTS COSTS

The	DISTRICT	agrees	to	fund	project	costs	within	the	limits	specified	below	(insert
sepa	rate statemen	nt for ea	ach	phase	listed in	n VI.E	3):					

1.	The engineering and design shall not exceed \$
2.	Preparation of an Emergency Action Plan shall not exceed \$
3.	Preparation of right-of-way drawings, descriptions, title reports of the right-of-way required, and appraisals at a cost not to exceed \$
4.	The total cost of this Contract shall not exceed \$ which includes all the items described in the paragraphs above.
5.	A written request must be made to the DISTRICT and approved by the Board to reallocate funds between phases of the project. No other approval by the Lead Entity is required.
6.	A written request must be made to the DISTRICT and a Supplemental Interlocal Contract approved by the Board to increase the total cost of the contract noted above prior to payment of any additional funds.
	SECTION III - GENERAL
	Clark County Regional Flood Control District shall be shown on the title t of both the plans and the specifications as the funding agency.
The	(CITY or COUNTY) will use its best efforts to award the bid for this project

- 1.
- 2. (insert a date—usually not later than 120 days after the contract execution date). Prior to submission of the first payment request, the Entity will submit to the District a construction schedule and cash flow projection. The (CITY or COUNTY) will take all reasonable steps possible to avoid delays in the construction of DISTRICT funded projects. Project delays more than four months, as measured from the award date, may be subject to a formal review by both the Technical Advisory Committee and the Board. At the review, the (CITY or COUNTY) will have an opportunity to present information relative to the delays, measures taken to avoid the delays and the likelihood of those delays continuing. The Board will make a determination, in view of the delays and limited available funding, whether project funding should continue. In the case that the Board chooses to discontinue funding, the Board may cancel any Interlocal Contract(s) associated with the project and discontinue funding for the remainder of the project. Funding already spent or appropriated by the (CITY or COUNTY) will not be required to be refunded to the DISTRICT. Project funding

can be reconsidered at any time when the (CITY or COUNTY) can demonstrate that the project can proceed on an acceptable schedule. (If a design contract, this paragraph may be deleted).

- 3. The (CITY or COUNTY) will comply with the Local Purchasing Act, Chapter 332 and Public Works Projects, Chapter 338, of the Nevada Revised Statutes.
- 4. The (CITY or COUNTY), its employees, and representatives shall at all times comply with all applicable laws, ordinances, statutes, rules, and regulations in effect at the time work is performed on the PROJECT.
- 5. The (CITY or COUNTY) will require appropriate financial security for the construction of the PROJECT.
- 6. The (CITY or COUNTY) shall provide all impacted entities and the DISTRICT with the opportunity to provide the (CITY or COUNTY) with input relative to the following processes: scope of services development; consultant selection; design, construction and maintenance review; and monitoring of the effectiveness and impacts of facilities on flood flows.
- 7. Applicable portions of the current editions of the Policies and Procedures, the Hydrologic Criteria and Drainage Design Manual, and Uniform Regulations for the Control of Drainage adopted by the DISTRICT will apply in developing this PROJECT unless specifically superseded by this CONTRACT.
- 8. Purchases of right-of-way in excess of that actually needed for construction will not be allowed unless a comparison between the cost of excess acquisition and needed acquisition, including damages, indicates that benefits from such a transaction would result. Title to residual property will be vested in the name of the (CITY or COUNTY). Revenues derived from the sale of these properties, less the cost of the sale of these properties, will be forwarded to the DISTRICT.
- 9. Administrative settlements and acceptance of counter offers involving right-ofway may only be made following a review and approval by the DISTRICT.
- 10. The DISTRICT will pay the (CITY or COUNTY), or make payment directly to its contractor or its consultant, each month for project costs as outlined in SECTION II PROJECT COSTS. Invoices must identify and allocate all costs to the categories noted below:
 - a. Predesign Engineering
 - b. Design Engineering
 - c. Entity Design Labor

- d. Right-of-way
- e. Environmental
- f. Emergency Action Plan
- g. Flood Map Revision
- h. Construction
- i. Construction Management
- j. Entity Construction Management Labor
- k. Landscape Construction
- 1. Other
- 11. Accurate documentation of all work performed and payments made will be maintained by the (CITY or COUNTY) for a period of three (3) years in hard copy form after final project approval and payment. Following the three year period, the (CITY or COUNTY) shall keep records for permanent storage in original form, in microfilm/fiche media, or an electronic format.
- 12. The DISTRICT reserves the right to review and/or audit all records pertaining to all projects both during and after project completion.
- 13. Up to the limits set forth in NRS Chapter 41, the (CITY or COUNTY) will indemnify and defend the DISTRICT against and from any and all claims and demands of whatsoever nature which arises out of allegations of negligence or misconduct of (CITY or COUNTY) officers, employees or agents, related to or under this Contract which results from injury to or death of any persons whomsoever, or against and from damage to or loss or destruction of property.
- 14. Any costs found to be improperly allocated to this PROJECT will be refunded by the (CITY or COUNTY) to the DISTRICT.
- 15. The items covered in SECTION II PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to (date of completion of project). The DISTRICT may, at any time thereafter, grant extensions or terminate this CONTRACT after thirty (30) days notice.

same Contract. The counterparts of this Contract may be executed and delivered by facsimile or other electronic signature (including portable document format) by either of the parties and the receiving party may rely on the receipt of such document so executed and delivered electronically or by facsimile as if the original had been received. REGIONAL FLOOD CONTROL DISTRICT Date of District Action: (Insert Chair's Name), Chair ATTEST: (Insert Board Secretary's Name) Secretary Approved as to Form: BY: CHRISTOPHER FIGGINS (Insert District Attorney or Legal Counsel Name) Chief Deputy-District Attorney or Legal Counsel Name ************ Date of Council Action: (CITY or COUNTY) OF _____ (or Commission Action) (Mayor/Board Chair's Name), Title ATTEST: (Insert Name), (City or County Clerk)

EXHIBIT E

16. This Contract may be executed in multiple counterparts, each of which shall be

deemed an original Contract and each of which shall constitute one and the

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT **AGENDA ITEM**

SUBJECT:

LOCAL DRAINAGE IMPROVEMENTS (PROJECT TITLE - USE TITLE AS APPROVED ON THE INTERLOCAL CONTRACT)

PETITIONER:

(LEAD ENTITY OR PETITIONER'S NAME AND TITLE)

RECOMMENDATION OF PETITIONER:

THAT THE CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT RECEIVE A PRESENTATION AND APPROVE AN INTERLOCAL CONTRACT FOR CONSTRUCTION FOR THE LOCAL DRAINAGE IMPROVEMENTS (PROJECT TITLE AND NUMBER) (FOR POSSIBLE ACTION)

FISCAL IMPACT:

Entity

\$000,000

CCRFCD

\$000,000 \$000,000

(Insert fiscal year)

BACKGROUND:

The (insert name of the project) is a local drainage project that was submitted to the District for consideration on (insert date). The project complies with the District's policies for Local Drainage projects and has staff approval for funding. The area(s) (describe location of the project and past local drainage impacts to the community). This project will (describe the benefits to the community from the project). The project (describe the major facilities that will be constructed for the project and the regional drainage facility the project will connect to).

Matching funds (were recently approved or will be approved) on (insert date) by the (City Council/Board of County Commissioners) with the adoption of the (insert fiscal year) Budget. A project presentation will be given.

Respectfully submitted,

RFCD AGENDA TAC AGENDA ITEM# ITEM# Date: Date: CAC AGENDA

XXXX, Director of Public Works Lead Entity Name

ITEM#

Date:

INTERLOCAL CONTRACT FOR LOCAL DRAINAGE IMPROVEMENTS IN (PROJECT TITLE GOES HERE)

THIS INTERLOCAL CONTRACT made and entered into as of the day	y of
, 20 by and between the Clark County Regional Flood Con	trol
District, hereinafter referred to as "DISTRICT", and (legal name of CITY or COUNT	ΓY)
hereinafter referred to as ("CITY" or "COUNTY").	

WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements, and;

WHEREAS, the (CITY or COUNTY) is proposing to design and construct flood control improvements as part of the (insert name and define project), which consist of flood water facilities including pipes, channels, dikes, energy dissipators, channel structures, channel access and other appurtenances as may be necessary to control floodwaters, hereinafter defined as PROJECT, and;

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the (CITY or COUNTY) agree to the following:

SECTION I - SCOPE OF THE PROJECT

This INTERLOCAL CONTRACT applies to all costs for construction to place in service (insert the project title). The basic improvements shall consist of flood water facilities including pipes, channels, dikes, energy dissipators, channel structures, channel access and other appurtenances as may be necessary to control floodwaters. The improvements shall be funded through DISTRICT funds as herein described. This project is further identified and shown on the attached Exhibit "A".

SECTION II - PROJECT COSTS

The DISTRICT agrees to fund PROJECT costs within the limits specified below:

1. The District's share of construction costs shall not exceed \$______ or 100 percent of construction of the first quarter mile and 50 percent for the remainder of the project, whichever is less.

2. The total cost of this CONTRACT shall not exceed \$_____ which includes all Items described in Paragraph one above and funds will be made available after (insert date given by the DISTRICT).

SECTION III - GENERAL

- The Clark County Regional Flood Control District shall be shown on the title sheet of both the plans and the specifications as the funding agency.
- The (CITY or COUNTY) will use its best efforts to award the bid for this project by 2. (insert a date—usually not later than 120 days after the contract execution date). The (CITY or COUNTY) will take all reasonable steps possible to avoid delays in the construction of DISTRICT funded projects. Project delays more than four months, as measured from the award date, may be subject to a formal review by both the Technical Advisory Committee and the District Board of Directors. At the review, the (CITY or COUNTY) will have an opportunity to present information relative to the delays, measures taken to avoid the delays and the likelihood of those delays continuing. The Board will make a determination, in view of the delays and limited available funding, whether project funding should continue. In the case that the Board chooses to discontinue funding, the Board may cancel any Interlocal Contract(s) associated with the project and discontinue funding for the remainder of the project. Funding already spent or appropriated by the (CITY or COUNTY) will not be required to be refunded to the District. Project funding can be reconsidered at any time when the (CITY or COUNTY) can demonstrate that the project can proceed on an acceptable schedule.
- The (CITY or COUNTY) will comply with the Local Purchasing Act, Chapter 332 and Public Works Projects, Chapter 338, of Nevada Revised Statutes.
- 4. The (CITY or COUNTY), its employees and representatives shall at all times comply with all applicable laws, ordinances, statutes, rules and regulations in effect at the time work is performed on the PROJECT.
- The (CITY or COUNTY) will require appropriate financial security for construction of the PROJECT.
- 6. The (CITY or COUNTY) shall provide all impacted entities and the DISTRICT with the opportunity to provide the (CITY or COUNTY) with input relative to the following processes: scope of services development; consultant selection; design, construction and maintenance review; and monitoring of the effectiveness and impacts of facilities on flood flows.
- 7. Applicable portions of the current editions of the Policies and Procedures, the Hydrologic Criteria and Drainage Design Manual, and Uniform Regulations for the Control of Drainage adopted by the DISTRICT will apply in developing this PROJECT unless specifically superseded by the CONTRACT.

- 8. The DISTRICT will pay the (CITY or COUNTY), for project costs as outlined in SECTION II – PROJECT COSTS. Invoices must identify and allocate all costs to the category noted below:
 - a. Construction (all work after award of construction contract)
- 9. Accurate documentation of all work performed and payments made will be maintained by the (CITY or COUNTY) for a period of three (3) years in hard copy form after final project approval and payment. Following the three-year period, the (CITY OR COUNTY) shall keep records for permanent storage in original form, in microfilm/fiche media, or an electronic format.
- The DISTRICT reserves the right to review and/or audit all records pertaining to all
 projects both during and after project completion.
- 11. Up to the limits set forth in NRS Chapter 41, the (CITY or COUNTY) will indemnify and defend the DISTRICT against and from any and all claims and demands of whatsoever nature which arises out of allegations of negligence or misconduct of (CITY or COUNTY) officers, employees or agents, related to or under this Contract which results from injury to or death of any persons whomsoever, or against and from damage to or loss or destruction of property.
- Any costs found to be improperly allocated to this PROJECT will be refunded by the (CITY or COUNTY) to the DISTRICT.

13.	The Items covered in SECTION II – PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to
///	
///	
///	
///	
///	
///	
///	
///	

This Contract may be executed in multiple counterparts, each of which shall be deemed an original Contract and each of which shall constitute one and the same Contract. The counterparts of this Contract may be executed and delivered by facsimile or other electronic signature (including portable document format) by either of the parties and the receiving party may rely on the receipt of such document so executed and delivered electronically or by facsimile as if the original had been received. Date of District Action: REGIONAL FLOOD CONTROL DISTRICT (Insert Chair's Name), Chair ATTEST: (Insert Board Secretary's Name) Secretary Approved as to Form: BY: CHRISTOPHER FIGGINS (Insert District Attorney or Legal Counsel Name) Chief Deputy-District Attorney or Legal Counsel Name Date of Council Action: (CITY or COUNTY) OF (or Commission Action)

BY:

EXHIBIT G

(Mayor/Board Chair's Name), Title

(Insert Name), (City or County Clerk)

ATTEST:

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT AGENDA ITEM

SUBJECT:

ENTITY ADVANCE FUNDING (PROJECT TITLE - USE TITLE AS APPROVED ON THE INTERLOCAL CONTRACT)

PETITIONER:

(LEAD ENTITY OR PETITIONER'S NAME AND TITLE)

RECOMMENDATION OF PETITIONER:

THAT THE CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT APPROVE THIS ENTITY ADVANCE FUNDING INTERLOCAL CONTRACT FOR CONSTRUCTION FOR THE (PROJECT TITLE) (FOR POSSIBLE ACTION)

FISCAL IMPACT:

	City/County	CCRFCD
Construction	\$0.00	\$0.00
Construction Management	\$0.00	\$0.00
Entity Construction		
Management Labor	\$0.00	\$0.00
Total ILC Value	\$0.00	\$0.00

BACKGROUND:

The (insert project title, ID Miles, and major cross streets for the project). The system consists of (list the major facilities, their length, and reach/alignment). This project will benefit the community by (describe the benefit). At this time, the (City or County) desires to apply Entity Advance Funding to this project. The (City or County) will provide funding to cover the District's cost for the project until District funding becomes available.

Respectfully submitted,

XXXXX, Director of Public Works Lead Entity Name TAC AGENDA
ITEM #
Date:

CAC AGENDA
ITEM #
Date:

ENTITY ADVANCE FUNDING INTERLOCAL CONTRACT

(PROJECT TITLE GOES HERE)

THIS INTERLOCAL CONTRACT made and entered into as of the date	ay of
, 20 by and between the Clark County Regional Flood Co	ntrol
District, hereinafter referred to as "DISTRICT", and (legal name of CITY or COUN	TY)
hereinafter referred to as ("CITY" or "COUNTY").	

WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements, and;

WHEREAS, the flood control improvements proposed herein are the same as those generally identified in the (date of latest Master Plan Update (MPU)) Flood Control Master Plan Update as Structure(s) No.(s) _____, hereinafter referred to as "PROJECT"; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its annual Ten Year Construction Program; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as (list all hydrographic areas); and

WHEREAS, the (CITY or COUNTY) desires to begin construction of the PROJECT prior to the availability of DISTRICT funding for the PROJECT.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the (CITY or COUNTY) agree to the following:

SECTION I - SCOPE OF THE PROJECT

This INTERLOCAL CONTRACT applies to (list: design, right-of-way, environmental, construction, construction management) associated with the (name of the project as shown in the title goes here). The basic improvements shall consist of flood water facilities including pipes, channels, dikes, energy dissipators, channel structures, channel access and other appurtenances as may be necessary to control floodwaters. The improvements shall be funded through DISTRICT funds as herein described. This project is further identified and shown on the attached Exhibit "A".

SECTION II - PROJECTS COSTS

The DISTRICT agrees to fund project costs within the limits specified below (or insert separate statement for each phase listed in VI.B):

1.	Construction costs shall not exceed \$
2.	Construction Management costs shall not exceed \$
3.	The total cost of this Contract shall not exceed \$ which includes all the items described in the paragraphs above.
4.	At this time sufficient funds are not available to fund the PROJECT Therefore, the (CITY or COUNTY) agrees to advance funding for the PROJECT. The DISTRICT agrees to place the PROJECT on the Text Year Construction Program in the fiscal year where reimbursement is planned until reimbursement occurs. The DISTRICT reserves the right a its sole discretion to change the DISTRICT's Ten Year Construction Program. Notwithstanding, the DISTRICT agrees to reimburse the (CITY or COUNTY) for PROJECT costs, without interest, no later that (DISTRICT will insert a date).

- 5. A written request must be made to the DISTRICT and approved by the Board to reallocate funds between phases of the project. No other approval by the Lead Entity is required.
- 6. A written request must be made to the DISTRICT and a Supplemental Interlocal Contract approved by the Board to increase the total cost of the contract noted above prior to payment of any additional funds.

SECTION III - GENERAL

- 1. The Clark County Regional Flood Control District shall be shown on the title sheet of both the plans and the specifications as the funding agency.
- 2. The (CITY or COUNTY) will use its best efforts to award the bid for this project by _____ (insert a date—usually not later than 120 days after the contract execution date). Prior to submission of the first payment request, the Entity will submit to the District a construction schedule and cash flow projection. The (CITY or 'COUNTY) will take all reasonable steps possible to avoid delays in the construction of DISTRICT funded projects. Project delays more than four months, as measured from the award date, may be subject to a formal review by both the Technical Advisory Committee and the Board. At the

review, the (CITY or COUNTY) will have an opportunity to present information relative to the delays, measures taken to avoid the delays and the likelihood of those delays continuing. The Board will make a determination, in view of the delays and limited available funding, whether project funding should continue. In the case that the Board chooses to discontinue funding, the Board may cancel any Interlocal Contract(s) associated with the project and discontinue funding for the remainder of the project. Funding already spent or appropriated by the (CITY or COUNTY) will not be required to be refunded to the DISTRICT. Project funding can be reconsidered at any time when the (CITY or COUNTY) can demonstrate that the project can proceed on an acceptable schedule.

- 3. The (CITY or COUNTY) will comply with the Local Purchasing Act, Chapter 332 and Public Works Projects, Chapter 338, of the Nevada Revised Statutes.
- The (CITY or COUNTY), its employees, and representatives shall at all times comply with all applicable laws, ordinances, statutes, rules, and regulations in effect at the time work is performed on the PROJECT.
- The (CITY or COUNTY) will require appropriate financial security for the construction of the PROJECT.
- 6. The (CITY or COUNTY) shall provide all impacted entities and the DISTRICT with the opportunity to provide the (CITY or COUNTY) with input relative to the following processes: scope of services development; consultant selection; design, construction and maintenance review; and monitoring of the effectiveness and impacts of facilities on flood flows.
- 7. Applicable portions of the current editions of the Policies and Procedures, the Hydrologic Criteria and Drainage Design Manual, and Uniform Regulations for the Control of Drainage adopted by the DISTRICT will apply in developing this PROJECT unless specifically superseded by this CONTRACT.
- 8. Purchases of right-of-way in excess of that actually needed for construction will not be allowed unless a comparison between the cost of excess acquisition and needed acquisition, including damages, indicates that benefits from such a transaction would result. Title to residual property will be vested in the name of the (CITY or COUNTY). Revenues derived from the sale of these properties, less the cost of the sale of these properties, will be forwarded to the DISTRICT.
- Administrative settlements and acceptance of counter offers involving right-ofway may only be made following a review and approval by the DISTRICT.
- The DISTRICT will pay the (CITY or COUNTY), for project costs as outlined in SECTION II - PROJECT COSTS. Invoices must identify and allocate all costs to the categories noted below:

- a. Predesign Engineering
- b. Design Engineering
- c. Entity Design Labor
- d. Right-of-way
- e. Environmental
- f. Emergency Action Plan
- g. Flood Map Revision
- h. Construction
- i. Construction Management
- j. Entity Construction Management Labor
- k. Landscape Construction
- 1. Other
- 11. Accurate documentation of all work performed and payments made will be maintained by the (CITY or COUNTY) for a period of three (3) years in hard copy form after final project approval and payment. Following the three year period, the (CITY or COUNTY) shall keep records for permanent storage in original form, in microfilm/fiche media, or an electronic format.
- 12. The DISTRICT reserves the right to review and/or audit all records pertaining to all projects both during and after project completion.
- 13. Up to the limits set forth in NRS Chapter 41, the (CITY or COUNTY) will indemnify defend the DISTRICT against and from any and all claims and demands of whatsoever nature which arises out of allegations of negligence or misconduct of (CITY or COUNTY) officers, employees or agents, related to or under this Contract which results from injury to or death of any persons whomsoever, or against and from damage to or loss or destruction of property.
- 14. Any costs found to be improperly allocated to this PROJECT will be refunded by the (CITY or COUNTY) to the DISTRICT.
- 15. The items covered in SECTION II PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to (date of completion of project). The DISTRICT may, at any time thereafter, grant extensions or terminate this CONTRACT after thirty (30) days notice.

///
///
///

///

deemed an original Contract and each of which shall constitute one and the same Contract. The counterparts of this Contract may be executed and delivered by facsimile or other electronic signature (including portable document format) by either of the parties and the receiving party may rely on the receipt of such document so executed and delivered electronically or by facsimile as if the original had been received. Date of District Action: REGIONAL FLOOD CONTROL DISTRICT BY: (Insert Chair's Name), Chair ATTEST: (Insert Board Secretary's Name) Secretary Approved as to Form: BY: CHRISTOPHER FIGGINS (Insert District Attorney or Legal Counsel Name) Chief Deputy-District Attorney or Legal Counsel Name (CITY or COUNTY) OF Date of Council Action: (or Commission Action) BY: (Mayor/Board Chair's Name), Title ATTEST:

16. This Contract may be executed in multiple counterparts, each of which shall be

EXHIBIT H

(Insert Name), (City or County Clerk)

AGREEMENT FOR PROFESSIONAL SERVICES CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT AND

			PROJE	CT TIT	LE			
THIS AG	REEME	NT is ma	de and en	tered into	this	(lay of	
20, by a DISTRICT and "CONSULTANT as the "PROJECT	(herei	nafter	refe	rred	to (here	as inafter	referred	DISTRICT'
			WITN	ESSETI	н			
WHERE	AS, the D	ISTRICT	desires to	complete	a		·	
WHERE	AS, the	CONSU	LTANT	is experie	nced a	nd is	knowledge	able in th
completion of suc	ch works;	and						
WHERE	AS, the C	CONSULT	TANT rep	resents tha	t it is pr	operly	registered	and qualifie
in accordance wit	th the Nev	ada Revi	sed Statut	es and has	the perso	onnel an	d facilities	necessary t
accomplish the Pl	ROJECT	within the	e required	time; and				
WHERE	AS, the p	arties des	ire to set	forth the re	esponsib	ilities, t	erms, and	conditions of
completing the Pl	ROJECT.							
NOW, TI	HEREFO	RE, in co	onsideratio	on of the pr	remises	and term	ns containe	ed herein, th
parties agree as fo	ollows:							
								EVHIBIT

EXHIBIT J

Regional Flood Control District Policies and Procedures Adopted November <u>14</u>, <u>2019</u>12, <u>2020</u>

Section I

RESPONSIBILITY OF CONSULTANT

- A. The CONSULTANT shall be responsible for the professional quality, technical accuracy, timely completion, and coordination of all services furnished by the CONSULTANT, its subcontractors and subconsultants and their principals, officers and employees, and agents under this AGREEMENT. In performing the specified services, the CONSULTANT shall follow practices consistent with generally accepted current professional and technical engineering standards.
- B. It shall be the duty of CONSULTANT to assure that all work products are technically sound and in conformance with all pertinent and current federal, State, and local statutes, codes ordinances, and resolutions and other. If, during the term of this AGREEMENT, there are any changes or new laws, ordinances, statutes, rules or regulations not known or foreseeable at the time of signing this AGREEMENT which become effective and which affect the cost or time of performance of the AGREEMENT, the CONSULTANT shall immediately notify DISTRICT in writing and submit detailed documentation of such effect in terms of both time and cost of performing the AGREEMENT. Upon concurrence by DISTRICT as to the effect of such changes, adjustment in time of performance and/or compensation for an increase or decrease in labor, materials, and equipment directly required to be in compliance will be made in writing. Except for an extension of time, no payment or compensation of any kind shall be made to CONSULTANT for damages caused by such changes or new laws, ordinances, statutes, rules or regulations, including, but not limited to, those which may arise due to delay, disruption, acceleration, or inefficiency. If any discrepancy or inconsistency should be discovered between this AGREEMENT and any law, ordinance, regulation, order, or decree, CONSULTANT shall immediately report the same in writing to the DISTRICT, who will issue such instruction as may be necessary. The CONSULTANT shall, without

additional compensation, correct or revise any errors or deficiencies in its recommended plans, policies, designs, drawings, and other sections of the PROJECT. It is also understood and agreed by both parties that if any variation in measurements, calculations, or observations of a quantity due to mistakes, hereinafter referred to as "erroneous work" is found, the CONSULTANT will expeditiously perform the necessary work, at no expense to the DISTRICT, to correct the erroneous work. The reviewing process by the DISTRICT during the progress of the PROJECT will not relieve the CONSULTANT's obligation for erroneous work in the preparation of the different sections of the PROJECT. Any revisions or updates of the PROJECT after submittal would be considered outside the scope of services for this AGREEMENT.

- C. The CONSULTANT will be responsible for holding monthly progress meetings with the DISTRICT. Minutes of these meetings and a summary of the PROJECT status will be submitted by the CONSULTANT to the DISTRICT monthly.
- D. It is agreed that any and all documents prepared and submitted by the CONSULTANT to the DISTRICT, and all information required of the CONSULTANT by the AGREEMENT, become the property of the DISTRICT. The CONSULTANT may retain copies and reproducible copies of all documents produced as a result of the PROJECT. In the event of the termination of the AGREEMENT, all documents produced shall be and become the property of the DISTRICT. The CONSULTANT agrees to surrender all such documents to the DISTRICT within ten (10) business days.
- E. The CONSULTANT agrees that its officers and employees will cooperate with the DISTRICT in the performance of services under this AGREEMENT and will be available for consultation with the DISTRICT at such reasonable times and with advance notice so as to not conflict with their other responsibilities.
- F. The rights and remedies of the DISTRICT provided for under this section are in addition to any other rights and remedies provided by law or under other sections of the AGREEMENT.

Section II

DISTRICT'S RESPONSIBILITY

- A. The DISTRICT agrees that its officers and employees will cooperate with CONSULTANT in performance of services under this AGREEMENT and will be available for consultation with CONSULTANT at such reasonable times with advance notice as to not conflict with their other responsibilities.
- B. The services performed by CONSULTANT under this AGREEMENT shall be subject to review and approval by the DISTRICT's General Manager. The DISTRICT's General Manager may delegate any or all of the General Manager's responsibilities under this AGREEMENT to appropriate staff members, and shall so inform CONSULTANT by written notice before the effective date of each such delegation.
- C. The services to be performed by the CONSULTANT under this AGREEMENT shall be subject to periodic review by the DISTRICT's General Manager. The review comments of the DISTRICT's General Manager shall be reported in writing to the CONSULTANT by the DISTRICT's General Manager or his designee. To prevent an unreasonable delay in the CONSULTANT's work, the DISTRICT's General Manager will endeavor to examine all documents and will make authorizations in writing to the CONSULTANT to proceed with work within 10 working days of receipt of such documents. It is understood that the DISTRICT's representative review comments do not relieve the CONSULTANT from the responsibility for professional and technical accuracy of all work delivered under this AGREEMENT.
- D. DISTRICT shall, without charge, furnish to or make available for examination or use by the CONSULTANT as it may request, any relevant data which the DISTRICT has available, including as examples only and not as a limitation:

- Copies of reports, maps, plans, surveys, records, and other documents pertinent to flooding, flood control facilities, public properties, property developments, and other physical features related to the PROJECT.
- 2. Copies of previously prepared reports, publications, design hydrologic and hydraulic data, flooding information, flooding data, rainfall/runoff data, representative local drainage requirements (i.e., subdivision, planning and zoning regulations, ordinances, codes criteria, and special agreements or procedures), analyses, computation manuals, computer programs, other documents and information related to the PROJECT, and services specified by this AGREEMENT. CONSULTANT shall return original data provided by the DISTRICT at the DISTRICT's request within ten (10) calendar days.
- E. Upon written request from the CONSULTANT, the DISTRICT shall reasonably assist CONSULTANT in obtaining data and documents from public officers or agencies and from private citizens and business firms whenever the DISTRICT determines that such material is necessary for the completion of the services specified by the AGREEMENT. DISTRICT shall provide the CONSULTANT with a list of names of individuals, agencies, or any other parties that should receive written communication related to the PROJECT from the CONSULTANT.
- F. CONSULTANT will not be responsible for accuracy of information or data supplied by the DISTRICT or other sources, but will use such data to the extent such information or data would be relied upon by a reasonable prudent professional person in the field.

Section III

CONSULTANT SERVICES

A.	The CONSULTANT shall perform Task 1 through Task including services
	discussed in the "Basic Services" as specified in Exhibit A (the Scope of Services),
	which is attached hereto, and by this reference made a part of this AGREEMENT. In
	addition, the CONSULTANT will perform Task, "Supplemental Services"
	described in Exhibit A if, as, and when requested in writing by the General Manager.
	Exhibit B, the Project Study Area, and Exhibit C, the Project Time Schedule, are
	attached hereto and by this reference are also made a part of this AGREEMENT.

- B. The DISTRICT may at any time, by written order, make changes within the general scope of this AGREEMENT and in the services or work to be performed by the CONSULTANT. If such changes cause an increase or decrease in the CONSULTANT's cost or time required for performance of any services under this AGREEMENT, an equitable adjustment shall be made and this AGREEMENT shall be modified in writing accordingly. Any claim of the CONSULTANT for adjustment under this clause must be asserted in writing within 30 days from the date of receipt by the CONSULTANT of notification of changes unless the DISTRICT grants a further period of time before the date of final payment under this AGREEMENT.
- C. No services for which any additional compensation will be charged by the CONSULTANT shall be furnished without the written authorization of the DISTRICT.

Section IV

COMPENSATION AND TERMS OF PAYMENT

 A. Once each month, the DISTRICT shall pay the CONSULTANT for services performed under Section III – Consultant Services. Invoices are prepared and submitted on a

monthly basis and are due upon receipt. Payment is past due thirty (30) days from the invoice date. In the event the DISTRICT fails to make any payments, the CONSULTANT may cease work immediately until payment for the invoice and service charge is made. An additional charge at the rate of 1 ½ percent per month will be charged against invoices that are past due.

- B. Compensation and Method of Payment for Engineering Services are:
 - The DISTRICT shall pay the CONSULTANT on a time and materials basis under the CONSULTANT'S Fee Schedule, which is attached hereto as Exhibit D and by this reference made a part of this AGREEMENT.
 - 2. The maximum cost to the DISTRICT for Basic Services Task 1 through Task including services discussed in Project Description accomplished under this AGREEMENT shall not exceed (spell out) (\$) unless the DISTRICT receives a written request, with justification, and the DISTRICT approves a change in the SCOPE OF SERVICES and an increase in compensation. If approved, a supplement to this AGREEMENT must be executed. The maximum cost is based on a detailed breakdown of the estimated cost by tasks, and direct costs is shown on Exhibit E – Estimated Cost By Tasks, which is attached hereto, and by this reference made a part of this AGREEMENT. The estimated cost figures, per task, presented in Exhibit E may, with the written approval from the DISTRICT, be adjusted from task to task so long as the total amount does not exceed (spell out) Payments will be made to the CONSULTANT on a monthly basis upon receipt of a progress report and itemized invoices for work accomplished.
 - 3. Supplemental services will be performed only upon written authorization by the General Manager and at the discretion of the General Manager. Payment for Supplemental Services will be made according to the terms described in this section for basic professional services. The maximum cost to the DISTRICT for

	supplemental services accomplished under this AGREEMENT shall not exceed
	(\$). Payments will be made to the
	CONSULTANT on a monthly basis upon receipt of a progress report and
	itemized invoices for work accomplished.
4.	The total amount of this AGREEMENT shall not exceed (\$),
	unless approved by the DISTRICT in writing and a supplement to this
	AGREEMENT is executed by the parties.
	Section V
	TIME AND PERFORMANCE
The F	Project Time Schedule for work under this AGREEMENT is attached as Exhibit C
	by this reference made a part of this AGREEMENT. The CONSULTANT will
	rm the work in accordance with said Project Time Schedule, and will provide the
1	RICT's representative a progress report (weekly, monthly, quarterly) in
	nction with the monthly invoice.
conju	metron with the monthly invoice.
Work	shall begin immediately upon receipt by the CONSULTANT of the Notice to
	ed by General Manager or his designee. All work necessary to prepare the
	JECT deliverables for submittal to the DISTRICT for review and publication shall
	mpleted calendar days from Notice to Proceed. Supplemental services, if
	sted by the General Manager, will be completed within the time frame established
	ich services.
	DISTRICT and CONSULTANT recognize the scope of work as detailed in Exhibit
	Scope of Services and as outlined in Exhibit C - Project Time Schedule can be
	d by unforeseen events that may occur. Therefore, a supplement to this
	EEMENT will be prepared, negotiated, and executed when the CONSULTANT
	FXHIRIT I

A.

B.

establishes, and the DISTRICT agrees, that there has been, or is to be a significant change, including but not limited to:

- Scope, complexity, or character of the services to be performed such as additional meetings and coordination over those identified in Exhibit A, analysis of additional alternatives, or preparation of additional reports.
- Conditions under which the work is required to be performed, such as a change in standards or a change in available base data that would require additional work.
- Duration of work if the time period for completion of the work warrants such adjustment.
- C. An alteration required by the DISTRICT that results in changes in the scope of work will also be specified in a supplemental AGREEMENT that will set forth the nature and scope thereof and payment therefore.
- D. Neither party shall be considered in default in the performance of its obligations hereunder, or any of them, to the extent that performance of such obligations, or any of them is prevented or delayed by any cause, existing or future, which is beyond the reasonable control of such party. Delays arising from the actions or inactions of one or more of the CONSULTANT's principals, officers, employees, agents, subcontractors, subconsultants, vendors, or suppliers are expressly recognized to be within the CONSULTANT's control.

E.	This	AGREEMENT	shall	begin	on			and	ter	mina	ate on
		unle	ss it is	extended	d before	the	termination	date	with	the	mutual
	writte	n consent of both	parties o	or earlier	terminate	ed p	ursuant to Se	ction	VI.		

Section VI

MISCELLANEOUS PROVISIONS

- A. The CONSULTANT and its subconsultant(s) shall maintain all books, documents, papers, accounting reports, and other evidence pertaining to costs incurred and/or work performed and that such evidence shall be made available for inspection by the DISTRICT at all reasonable times during the AGREEMENT period for three (3) years from the date of final payment.
- B. The DISTRICT's General Manager has the right to terminate this AGREEMENT upon seven (7) days written notice to the CONSULTANT. This AGREEMENT may also be terminated by either party upon seven (7) calendar days written notice in the event of substantial failure to perform in accordance with the terms hereof by the one party through no fault of the other party. If said termination occurs prior to completion of the PROJECT, the CONSULTANT shall deliver to the DISTRICT all documents, calculations, and all other work performed whether complete or incomplete. Thereafter, the DISTRICT will reimburse the CONSULTANT for all services performed prior to such notice, provided the services performed are satisfactory to the DISTRICT. Termination shall be by written notice, which will be sent by certified mail or hand delivered. Such notice will be deemed effective after the third business day of the mailing post date, or hand delivered, in which case such notice will be deemed effective upon receipt of the written termination to the CONSULTANT or the DISTRICT.
- C. CONSULTANT agrees to indemnify and hold harmless the DISTRICT and all the officers and employees, of the DISTRICT, and each of them, from and against any liabilities, damages, losses, claims, actions or proceedings, including, without limitation, reasonable attorneys' fees and costs, to the extent such liabilities, damages, losses, claims, actions or proceedings are caused by the negligence, errors, omissions, recklessness or intentional misconduct of the CONSULTANT, CONSULTANT's

employees and/or agents, in the performance of this AGREEMENT. If the CONSULTANT is adjudicated to be liable by a trier of fact, the trier of fact shall award reasonable attorney's fees and costs to be paid to the DISTRICT, as reimbursement for the attorney's fees and costs incurred by the DISTRICT in defending the action, by the CONSULTANT in an amount which is proportionate to the liability of the CONSULTANT.

CONSULTANT further agrees to defend the DISTRICT and all the officers and employees of the DISTRICT, and each of them, from and against any and all liabilities, damages, losses, claims, actions or proceedings caused by the negligence, errors, omissions, recklessness or intentional misconduct of the CONSULTANT, and CONSULTANT's employees and/or agents, in the performance of this AGREEMENT when said liabilities, negligence, errors, omissions, recklessness or intentional misconduct are not based upon or arising out of the professional services performed under this AGREEMENT.

CONSULTANT will not be required to defend, indemnify or hold harmless the public body or the employees or officers of the DISTRICT from any liability, damage, loss, claim, action or proceeding caused by the negligence, errors, omissions, recklessness or intentional misconduct of the employees or officers of the DISTRICT.

- D. During the life of this AGREEMENT, the CONSULTANT shall not engage the services of any person or persons who are currently employed by the DISTRICT without the DISTRICT's prior approval.
- E. The CONSULTANT shall at all times maintain control over and have complete responsibility for all work performed under the AGREEMENT. Any attempted assignment of rights or delegation of duties under this AGREEMENT, without the written consent of the DISTRICT, shall be void.

- F. The CONSULTANT shall submit for review and documentation purposes copies of all subconsultant agreements.
- G. The CONSULTANT shall place his professional engineer stamp on the final Submittal substantiating that the work has been accomplished under the direct supervision of a professional engineer and in accordance with acceptable professional standards.
- H. The CONSULTANT, at his own expense, shall obtain and maintain, for the duration of the AGREEMENT, insurance against claims for injuries to persons or damages to property or other losses which may arise from or in connection with CONSULTANT's sole negligence or fault in the performance of work hereunder of the CONSULTANT, his agents, representatives, employees, or subcontractors of any tier.

The CONSULTANT will provide the DISTRICT with certificates of insurance for coverage as listed below and endorsements, establishing coverage required by the AGREEMENT within ten (10) calendar days after approval of this AGREEMENT by the DISTRICT's Board. The certificate of endorsements for each insurance policy are to be signed by a person authorized by the insurer and licensed by the State of Nevada.

The CONSULTANT will:

1. Maintain commercial general liability coverage at limits of no less than \$1,000,000 combined single limit per occurrence and \$1,000,000 annual aggregate for bodily injury (including death), personal injury and property damages. The coverage shall be on an "occurrence" basis only and not on a "claims made" basis; and the coverage must be provided on ISO commercial liability or on ISO broad form comprehensive general liability forms with no exceptions to the coverage for bodily injury, personal injury, broad form property damages, premises operations, severability of interest, products and completed

- operations, contractual and independent contractors. The DISTRICT, its officers, and employees must be expressly covered as additional insureds.
- 2. Maintain automobile coverage at limits of no less than \$1,000,000 combined single limit "per accident" for bodily injury and property damage for all owned automobiles, non-owned automobiles, hired automobiles, or any automobile. The DISTRICT, its officers, and employees, and volunteers must be expressly covered as additional insureds.
- 3. Maintain professional liability insurance at limits of no less than \$1,000,000 per claim and \$1,000,000 annual aggregate to insure against claims for losses arising out of the services rendered by the CONSULTANT, its agents, representatives, or employees pursuant to the CONSULTANT's AGREEMENT with the DISTRICT. "Claims made" insurance coverage will continue for a period of three (3) years beyond the term of the AGREEMENT. Any retroactive date must coincide with or predate the date of the AGREEMENT and may not be advanced without the DISTRICT's consent. The CONSULTANT's professional liability insurance must provide coverage for the CONSULTANT's subcontractor if the subcontractor does not maintain professional liability insurance in the same amounts and manner as required for the CONSULTANT.

All deductibles and self-insured retention shall be fully disclosed in the certificate of insurance. No deductible of self-insured retention may exceed \$250,000 for commercial general liability, \$250 for automobile, or \$250,000 for professional liability without the written approval of the DISTRICT. If aggregate limits are imposed on bodily injury and property damage, then the amount of such limits must not be less than twice the amount of the limits required herein. All aggregate must be fully disclosed and the amount entered on the required certificate of insurance. Any notice given to the CONSULTANT

with respect to exhaustion of limits of insurance shall also be sent to the DISTRICT. The adequacy of the insurance supplied by the CONSULTANT, including the rating and financial health of each insurance company providing coverage, is subject to the approval of the DISTRICT.

- Maintain Nevada Industrial Insurance and Occupational Disease Acts; such insurance will protect it and the DISTRICT from claims made by the CONSULTANT due to work-related injuries.
- The CONSULTANT's insurance shall be primary in respect to the DISTRICT, its officers, employees, and volunteers.

The insurance requirements specified herein do not relieve the CONSULTANT of its responsibility or limit the amount of its liability to the DISTRICT or other persons, and the CONSULTANT is encouraged to purchase such additional insurance as it deems necessary.

- 6. The insurance certificate supplied by the CONSULTANT must provide for a 30-day notice to the DISTRICT before the implementation of a proposal to cancel the required insurance coverage. This notice requirement does not waive the insurance requirements contained herein. In addition, CONSULTANT shall notify DISTRICT within thirty (30) days of any reduction in coverage or limits.
- 7. If the CONSULTANT fails to maintain any of the insurance coverage required herein, then the DISTRICT will have the option to either terminate the AGREEMENT; declare the CONSULTANT in breach; purchase replacement insurance; or pay the premiums that are due on existing policies in order that the required coverage may be maintained. The CONSULTANT is responsible for any expenses paid by the DISTRICT to maintain such insurance, and the DISTRICT may collect the same from the CONSULTANT or deduct the amount paid from any sums due the CONSULTANT under this AGREEMENT.

- The CONSULTANT shall obtain the required insurance prior to commencement of services being performed.
- I. Project Staffing

CONSULTANT shall provide the DISTRICT with a list of CONSULTANT's employees who will be performing work on the PROJECT. This list shall indicate the employee's name, classification, and hourly billing rate. This list will be used by the DISTRICT in reviewing and evaluating changes as a result of CONSULTANT's fiscal year increases (decreases).

- J. Governing Law
 Nevada law shall govern the interpretation of this AGREEMENT.
- K. Notice

Any notice required to be given hereunder shall be deemed to have been given when received by the party to whom it is directed by personal service, hand delivery, or U.S. mail at the following addresses:

To DISTRICT:	Clark County Regional Flood Control District 600 Grand Central Parkway, Suite 300 Las Vegas, Nevada 89106
	Attention:
To CONSULTANT:	
	Attention:

IN WITNESS WHEREOF, the parties have caused this AGREEMENT to be executed the day and year first above written.

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT

	By:		Date:	
	LAWRE	ENCE L. BROWN, II	l Chair (Insert Chair	's Name)
	INSERT FI	RM NAME		
	Ву:		Date:	
a proper				
ATTEST:				
By:		Date:		
Deanna Hug Secretary to	hes			
APPROVED A	S TO LEGALITY	ONLY:		
Зу:		Date:		
Christopher F Chief-Deputy	Tiggins (Insert Dist District Attorney)	rict Attorney or Lego or Legal Counsel Na	al Counsel Name) me	

EXHIBIT J

Regional Flood Control District Policies and Procedures Adopted November 14, 2019 12, 2020

EXHIBIT A

SCOPE OF SERVICES

EXHIBIT B

PROJECT STUDY AREA

EXHIBIT C

PROJECT TIME SCHEDULE

EXHIBIT D

CONSULTANT'S FEE SCHEDULE

	HOURLY SALARY RANGES					
Classification	Jan	. 1, 20 -	Jan	. 1, 20 -		
		2. 31, 20		. 31, 20		
Survey Crew, 3-Person	\$	to \$	\$	to \$		
Principal	\$	to \$	\$	to \$		
Survey Crew, 2-Person	\$	to \$	\$	to \$		
Director	\$	to \$	\$	to \$		
Senior Project Manager	\$	to \$	\$	to \$		
Certified Public Accountant	\$	to \$	\$	to \$		
GIS Manager	\$	to \$	\$	to \$		
Senior Planner	\$	to \$	\$	to \$		
Landscape Architect	\$	to \$	\$	to \$		
Project Manager	\$	to \$	\$	to \$		
Management Analyst	\$	to \$	\$	to \$		
Professional Land Surveyor	\$	to \$	\$	to \$		
GIS Specialist	\$	to \$	\$	to \$		
Design Engineer III	\$	to \$	\$	to \$		
Survey Crew Chief	\$	to \$	\$	to \$		
Computer Specialist	\$	to \$	\$	to \$		
Scheduler/Cost Estimator	\$	to \$	\$	to \$		
GIS Technician	\$	to \$	\$	to \$		
Design Engineer II	\$	to \$	\$	to\$		
Technician III	\$	to \$	\$	to \$		
Survey Crew Instrument Person	\$	to \$	\$	to \$		
Design Engineer I	\$	to \$	\$	to \$		
Technician II	\$	to \$	\$	to \$		
Administrative Assistant	\$	to \$	\$	to \$		
Graphic Artist	\$	to \$	\$	to \$		
Clerical/Word Processor	\$	to \$	\$	to \$		
Project Coordinator	\$	to \$	\$	to \$		
Technical I	\$	to \$	\$	to \$		

The above hourly rates shall be multiplied by _____ which includes Salary Cost, Overhead and a Fixed Fee.

EXHIBIT E

ESTIMATE COSTS BY TASKS

BASIC SERVICES	
Task 1	\$
Task 2	\$
Task 3	\$
Task 4	\$
Task 5	\$
DIRECT COSTS	\$
SUBTOTAL - BASIC SERVICES	\$
Task 6 - Supplemental Services	\$
TOTAL SERVICES	s

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT

AGENDA ITEM

SUBJECT:

MAINTENANCE WORK PROGRAM FIRST QUARTER FISCAL YEAR 2020-21 STATUS REPORTS

RECOMMENDATION SUMMARY

STAFF: Accept the reports.

TECHNICAL ADVISORY: To be heard at the November 19, 2020 meeting.

CITIZENS ADVISORY: To be heard at the November 30, 2020 meeting.

RFCD AGENDA ITEM #09

DATE: 11/12/2020

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT AGENDA ITEM

SUBJECT:

MAINTENANCE WORK PROGRAM (MWP) – FIRST QUARTER FISCAL YEAR 2020-21 STATUS REPORTS

PETITIONER:

STEVEN C. PARRISH, P.E., GENERAL MANAGER/CHIEF ENGINEER

RECOMMENDATION OF PETITIONER:

THAT THE BOARD ACCEPT THE MAINTENANCE WORK PROGRAM FIRST QUARTER FISCAL YEAR 2020-21 STATUS REPORTS AS SUBMITTED BY THE ENTITIES (FOR POSSIBLE ACTION)

FISCAL IMPACT: None.

BACKGROUND: In accordance with the Board's direction, the entities have submitted the First Quarter Status Reports for the FY 2020-21 Maintenance Work Program (MWP). The reports indicate the status of work completed under the program through September 30, 2020, although the figures below represent only those expenses which have been submitted to the District for payment.

Below is a summary, by entity, of the First Quarter Maintenance Work Program expenditures and the funding balance available by each Interlocal Contract for Fiscal Year 2020-21.

	FY 2020-21 Budget	Amount Spent	Funds Available
Boulder City	\$ 451,000.00	\$ 0.00	\$ 451,000.00
Clark County	3,126,500.00	315,795.00	2,810,705.00
Henderson	3,651,831.00	889,194.80	2,762,636.20
Las Vegas	3,200,000.00	41,360.64	3,158,639.36
Mesquite	489,800.00	0.00	489,800.00
North Las Vegas	2,154,427.00	128,699.28	2,025,727.72
Totals	\$13,073,558.00	\$1,375,049.72	\$11,698,508.28

Respectfully submitted,

Steven C. Parrish, P.E.

General Manager/Chief Engineer

TAC AGENDA | RFCD AGENDA | ITEM # | ITEM #09 | Date: 11/19/2020 | Date: 11/12/2020

CAC AGENDA ITEM#

Date: 11/30/2020

Regional Flood Control District AGENDA ITEM DEVELOPMENT

Staff Discussion:	Date:	11/02/2020
-------------------	-------	------------

MAINTENANCE WORK PROGRAM FIRST QUARTER FISCAL YEAR 2020-21 STATUS REPORTS

In accordance with the Board's direction, the entities have submitted the First Quarter Status Reports for the FY 2020-21 Maintenance Work Program (MWP). The reports indicate the status of work completed under the program through September 30, 2020, although the figures below represent only those expenses which have been submitted to the District for payment.

Below is a summary, by entity, of the First Quarter Maintenance Work Program expenditures and the funding balance available by each Interlocal Contract for Fiscal Year 2020-21.

	FY 2020-21 Budget	Amount Spent	Funds Available
Boulder City	\$ 451,000.00	\$ 0.00	\$ 451,000.00
Clark County	3,126,500.00	315,795.00	2,810,705.00
Henderson	3,651,831.00	889,194.80	2,762,636.20
Las Vegas	3,200,000.00	41,360.64	3,158,639.36
Mesquite	489,800.00	0.00	489,800.00
North Las Vegas	2,154,427.00	128,699.28	2,025,727.72
Totals	\$13,073,558.00	\$1,375,049.72	\$11,698,508.28

	Totals	\$13,073,558.00	\$1,375,049.72	\$11,698,508.28
Staff Recomi	mendation:			
Accept the rep	ports.			
Discussion by	y Technical Advis	sory Committee:		AGENDA
				# Date: 11/19/2020
To be heard a	t the November 19), 2020 meeting.		
D				
Recommenda	ation:			
Discussion by	y Citizens Adviso	ry Committee:		AGENDA
				# Date: 11/30/2020
To be heard a	t the November 30), 2020 meeting.		
Recommenda	ation			
Recommend	ation:			

MWP Facility	#: BC01	Entity: City of Boulder City Date Prepared: 10/7/2020					
-	: Hemenway Watershed						
MP Facility I	TO 500 TO	0055, 0060, 0065, 1 0041, 0054, 0064, 0 WWA - 0000, 0004,	HMNH - 0000, 000 0076, HMVL - 000 0012, 0013, 0068,	1, HMPC - 0000, 0 0, 0001, 0002, 0003 0069, 087, 0103, 010	077, 0081, 0082 011, 0018, 0025 , 0004, 0015, 00 04, 0105, 0126,	5, 0026, HMRB - 022, 0027, 0028,	
Force Account/ Contract	Activity	Approved Work Plan Amount (\$)	Amended Work Plan Amount (\$)	Expended To Date (\$)	Percent Complete	Scheduled Completion Date	
	3 Facility Assessment and Inventory	\$ 500.00	500.00	0.00	0%	Jun-21	
	5 Inspect Channels	500.00	500.00	0.00	0%	Jun-21	
	6 Inspect Levees/Detention and Debris Basins	500.00	500.00	0.00	0%	Jun-21	
(Territory)	8 Species Survey and Removal	0.00	0.00	0.00	#DIV/0!	Jun-21	
	10 Clean and Reshape Channels/Levees	10,000.00	10,000.00	311.02	3%	Jun-21	
-	15 Repair Lined Channel	79,500.00	79,500.00	0.00	0%	Jun-21	
	20 Erosion Control and Repair	1,300.00	1,300.00	0.00	0%	Jun-21	
TOTAL N	21 Provide/Maintain Dust Control	500.00	1,500.00	915.78	61%	Jun-21	
	25 Clean Detention Debris Basins	15,000.00	15,000.00	0.00	0%	Jun-21	
	35 Fence Repair	1,000.00	1,000.00	229.84	23%	Jun-21	
	40 Vegetation Control - Chemical	3,000.00	3,000.00	0.00	0%	Jun-21	
	45 Vegetation Control - Mechanical	50,000.00	50,000.00	16,040.35	32%	Jun-21	
	50 Maintain Access Road	2,000.00	2,000.00	0.00	0%	Jun-21	
Marie Marie	55 Clean & Inspect Inlet/Outlet Structures	2,500.00	2,500.00	901.82	36%	Jun+21	
	60 Repair Inlet/Outlet Structures	1,200.00	1,200.00	0.00	0%	Jun-21	
100	65 Clean Storm Sewer Lines	500.00	500.00	0.00	0%	Jun-21	
	70 Storm Sewer Repair	0.00	0.00	0.00	#DIV/0!	Jun-21	
1300	75 Clean/Flush Culverts & Bridges	5,000.00	5,000.00	0.00	0%	Jun-21	
	80 Miscellaneous Work Activities	50,000.00	50,000.00	13,039.76	26%	Jun-21	
	85 Engineering	15,000.00	14,000.00	0.00	0%	Jun-21	
	90 Homeless Encampment Cleanup	2,000.00	2,000.00	0.00	0%	Jun-21	
		\$240,000.00	\$240,000.00	\$31,438.57	13%		
Work to be o	eted during current quarter: completed during next quarter:						
Contractor: Project Manager:	Oin Korne			Phone Number:	702-3	303-3008	

MWP Facilit	ty #: BC02	Entity: City of Boulder City				der City		
Facility Na	me: Georgia/Buchanan Watershed	Date Prepared: 10/7/2020						
		Quarter: 1s						
MP Facility	0109, 0110, 0146, 0149, 0150, 0152, 0153, 0153	GBAP - 0000, 0001, 0002, 0047, 0048, 0049, 0087, 0114, GBBC - 0001, 0005, 0015, 0030, 0031, 0047, 0048, 0062, 0063, 0109, 0110, 0146, 0149, 0150, 0152, 0153, 0155, 0157, 0172, GBCM - 0000, 0001, 0004, 0011, GBGR - 0002, 0036, 0040, 0100, 0111, 0112, 0126, 0130, 0131, 0188, 0203, 0215, 0217						
Force Account/ Contract	Activity	Approved Work Plan Amount (\$)	Amended Work Plan Amount (\$)	Expended To Date (\$)	Percent Complete	Scheduled Completion Date		
	3 Facility Assessment and Inventory	\$ 500.00	500.00	0.00	0%	Jun-21		
	5 Inspect Channels	500.00	500.00	0.00	0%	Jun-21		
	6 Inspect Levees/Detention and Debris Basins	0.00	0.00	0.00	#DIV/0!	Jun-21		
	8 Species Survey and Removal	0.00	0.00	0.00	#DIV/0!	Jun-21		
	10 Clean and Reshape Channels/Levees	5,000.00	5,000.00	417.40	8%	Jun-21		
	15 Repair Lined Channel	60,150.00	36,150.00	0.00	0%	Jun-21		
	20 Erosion Control and Repair	5,000.00	5,000.00	0.00	0%	Jun-21		
	21 Provide/Maintain Dust Control	500.00	500.00	0.00	0%	Jun-21		
	25 Clean Detention Debris Basins	0.00	0.00	0.00	#DIV/0!	Jun-21		
	35 Fence Repair	1,000.00	1,000.00	0.00	0%	Jun-21		
	40 Vegetation Control - Chemical	500.00	12,500.00	10,980.00	88%	Jun-21		
	45 Vegetation Control - Mechanical	10,000.00	22,000.00	10,980.00	50%	Jun-21		
	50 Maintain Access Road	850.00	850.00	0.00	0%	Jun-21		
	55 Clean & Inspect Inlet/Outlet Structures	2,000.00	2,000.00	782.25	39%	Jun-21		
	60 Repair Inlet/Outlet Structures	1,000.00	1,000.00	0.00	0%	Jun-21		
	65 Clean Storm Sewer Lines	1,000.00	1,000.00	0.00	0%	Jun-21		
	70 Storm Sewer Repair	1,000.00	1,000.00	0.00	0%	Jun-21		
	75 Clean/Flush Culverts & Bridges	2,000.00	2,000.00	0.00	0%	Jun-21		
	80 Miscellaneous Work Activities	2,000.00	2,000.00	0.00	0%	Jun-21		
	85 Engineering	1,000.00	1,000.00	0.00	0%	Jun-21		
	90 Homeless Encampment Cleanup	2,000.00	\$2,000.00	0.00	0%	Jun-21		
	TOTALS roblem areas:	\$ 96,000.00	\$96,000.00	\$23,159.65	24%			
Work comp	leted during current quarter: completed during next quarter:							
Project								

MWP Facil	ity #: BC03	Entity: City of Boulder City Date Prepared: 10/7/2020 Quarter: 1st 0096, NRIN - 0003, 0004, 0010, 0013, 0017, 0025, 0031, 0032, 0038, 0040, 002, 0063, 0064, 0065, 0066, 0067, 0068, 0069, 0070, 0071, 0074, 0075, 0080, 0089, 0105					
Facility Na	ame: North Railroad Watershed						
MP Facility	ID: NRBL - 0000, 0091, 0092, 0093, 0094, 0095, 00 0044, 0052, 0053, 0054, 0055, 0056, 0057, 0062 0087, 0107, NRRR 0000, 0049, 0050, 0070, 008						
Force Account/ Contract	Activity	Approved Work Plan Amount (\$)	Amended Work Plan Amount (\$)	Expended To Date (\$)	Percent Complete	Scheduled Completion Date	
	3 Facility Assessment and Inventory	450.00	450.00	0.00	0%	Jun-21	
	5 Inspect Channels	500.00	500.00	0.00	0%	Jun-21	
	6 Inspect Levees/Detention and Debris Basins	1,000.00	1,000.00	0.00	0%	Jun-21	
	8 Species Survey and Removal	0.00	0.00	0.00	#DIV/0!	Jun-21	
	10 Clean and Reshape Channels/Levees	3,000.00	3,000.00	0.00	0%	Jun-21	
No.	15 Repair Lined Channel	100.00	100.00	0.00	0%	Jun-21	
	20 Erosion Control and Repair	5,850.00	5,850.00	0.00	0%	Jun-21	
L VIII	21 Provide/Maintain Dust Control	100.00	100.00	0.00	0%	Jun-21	
<u> </u>	25 Clean Detention Debris Basins	5,000.00	5,000.00	0.00	0%	Jun-21	
Maria S	35 Fence Repair	5,000.00	5,000.00	0.00	0%	Jun-21	
	40 Vegetation Control - Chemical	1,000.00	1,000.00	0.00	0%	Jun-21	
100	45 Vegetation Control - Mechanical	1,000.00	1,000.00	0.00	0%	Jun-21	
	50 Maintain Access Road	1,000.00	1,000.00	0.00	0%	Jun-21	
1/	55 Clean & Inspect Inlet/Outlet Structures	1,000.00	1,000.00	458.40	46%	Jun-21	
	60 Repair Inlet/Outlet Structures	500.00	500.00	0.00	0%	Jun-21	
	65 Clean Storm Sewer Lines	1,000.00	1,000.00	0.00	0%	Jun-21	
	70 Storm Sewer Repair	\$0.00	0.00	0.00	#DIV/0!	Jun-21	
	75 Clean/Flush Culverts & Bridges	1,000.00	1,000.00	0.00	0%	Jun-21	
	80 Miscellaneous Work Activities	2,000.00	2,000.00	0.00	0%	Jun-21	
1ET	85 Engineering	500.00	500.00	0.00	0%	Jun-21	
	90 Homeless Encampment Cleanup	\$20,000.00	20,000.00	0.00	0%	Jun-21	
	TOTALS	\$50,000.00	50,000.00	\$458.40	1%		
Work to be Consultant/ Contractor:	pleted during current quarter: completed during next quarter:						
Project	0. "						
Manager:	Jim Keans			Phone Number:	702-3	03-3008	

MWP Facilit	y #: BC04	Entity: City of Boulder City					
Facility Na	me: West Airport Watershed	Date Prepared: 10/7/2020					
				Quarter:			
MP Facility	(D: WAAD - 0000, 0043, 0046, 0063, 0064, 0085, 0 WAGR - 0000, 0034	0086, 0094, WA	AP - 0111, 017	1, WADD - 016	7, WAGN - 0	0000, 0020,	
Force Account/ Contract	Activity	Approved Work Plan Amount (\$)	Amended Work Plan Amount (\$)	Expended To Date (\$)	Percent Complete	Scheduled Completion Date	
	3 Facility Assessment and Inventory	500.00	500.00	0.00	0%	Jun-21	
10000	5 Inspect Channels	500.00	500.00	0.00	0%	Jun-21	
	6 Inspect Levees/Detention and Debris Basins	0.00	0.00	0.00	#DIV/0!	Jun-21	
	8 Species Survey and Removal	0.00	0.00	0.00	#DIV/0!	Jun-21	
	10 Clean and Reshape Channels/Levees	500.00	5,500.00	5,116.83	93%	Jun-21	
	15 Repair Lined Channel	50,000.00	40,000.00	0.00	0%	Jun-21	
	20 Erosion Control and Repair	2,000.00	2,000.00	0.00	0%	Jun-21	
WE THE	21 Provide/Maintain Dust Control	500.00	500.00	0.00	0%	Jun-21	
	25 Clean Detention Debris Basins	500.00	500.00	0.00	0%	Jun-21	
	35 Fence Repair	500.00	500.00	0.00	0%	Jun-21	
	40 Vegetation Control - Chemical	2,000.00	2,000.00	0.00	0%	Jun-21	
	45 Vegetation Control - Mechanical	3,000.00	3,000.00	1,091.64	36%	Jun-21	
	50 Maintain Access Road	500.00	500.00	0.00	0%	Jun-21	
	55 Clean & Inspect Inlet/Outlet Structures	500.00	5,500.00	1,075.21	20%	Jun-21	
	60 Repair Inlet/Outlet Structures	500.00	500.00	0.00	0%	Jun-21	
	65 Clean Storm Sewer Lines	0.00	0.00	0.00	#DIV/0!	Jun-21	
	70 Storm Sewer Repair	0.00	0.00	0.00	#DIV/0!	Jun-21	
12700	75 Clean/Flush Culverts & Bridges	500.00	500.00	0.00	0%	Jun-21	
	80 Miscellaneous Work Activities	500.00	500.00	0.00	0%	Jun-21	
	85 Engineering	500.00	500.00	0.00	0%	Jun-21	
4	90 Homeless Encampment Cleanup	2,000.00	2,000.00	0.00	0%	Jun-21	
	TOTALS	\$65,000.00	\$65,000.00	\$7,283.68	11%		
Work comp	TOTALS roblem areas: leted during current quarter: completed during next quarter:	\$65,000.00	\$65,000.00	\$7,283.68	11%		
Consultant/ Contractor: Project Manager:	Qim Keane			Phone Number:	702-3	03-3008	

MWP Facil	ity #: CC 01			Entity:	CLAR	COUNTY	
_	me: Flamingo Wash		Dat	te Prepared:	11/	11/2/2020	
MP Facility	ID: F1FA 0000-0004 F2NB 0000-0048 F301 0000	-0007		Quarter:	1st	Quarter	
MP Facility	ID: F401 0000-0003 FLBF 0046-0328 FLBN 0001	-0033 FLDI 0000	-0105				
MP Facility	ID: FLDN 0000-0160 FLDR 0000-0179 FLDS 000	0-0750 FLF1 000	00-0304				
MP Facility	ID: FLF2 0000-0137 FLF3 0000-0198, FLF4 0000	-0355 FLFA 000	0-0037 FLCM 00	00			
MP Facility	ID: FLFL 0000-0147 FLHA 0000 FLJO 0000-0076	FLOQ 0000-00!	50 FLRB 0000-00	062			
MP Facility	ID: FLRO 0000 FLSB 0000-0128 FLSM 0000-018	0 FLSP 0000 FL	TR 0000-0347				
MP Facility	ID: FLWA 0001-1443 RRWB 0000 RRFA 0000-01	143 RRFC 0000 F	RRHU 0000-0129				
MP Facility	ID: RRNA 0000-0097 RRNN 0000-0022 RRNS 00	00-0010 RRR4 0	000-0160				
Force Account/ Contract	Activity	Approved Work Plan Amount (\$)	Amended Work Plan Amount (\$)	Expended To Date (\$)	Percent Complete	Scheduled Completion Date	
	3 Facility Assessment and Inventory	\$5,000.00	\$5,000.00				
	5 Inspect Channels	\$20,000.00	\$20,000.00	\$1,519.52		MARKET MARKET	
	6 Inspect Levees, Deten/Debris Basins	\$30,000.00	\$30,000.00	\$590.92			
	8 Species Survey and Removal	\$0.00	\$0.00			A.A.	
	10 Clean and Reshape Channels/Levees	\$120,000.00	\$120,000.00	\$216.00		_	
	15 Repair Lined Channel	\$20,000.00	\$20,000.00	\$7,818.52			
	20 Erosion Control and Repair	\$5,000.00	\$5,000.00	\$234.00			
	21 Provide/Maintain Dust Control	\$5,000.00	\$5,000.00	\$673.32		* J	
	25 Clean Detention/Debris Basins	\$145,000.00	\$140,000.00				
- 11	35 Fence Repair	\$20,000.00	\$20,000.00	\$1,010.99			
	40 Vegetation Control - Chemical	\$20,000.00	\$25,000.00	\$23,862.36			
	45 Vegetation Control - Mechanical	\$33,500.00	\$33,500.00	\$2,001.20			
	50 Maintain Access Road	\$5,000.00	\$5,000.00				
/	55 Clean & Inspect Inlet/Outlet Structures	\$15,000.00	\$15,000.00	1 17 1			
	60 Repair Inlet/Outlet Structures	\$2,500.00	\$2,500.00				
	65 Clean Storm Sewer Lines	\$5,000.00	\$5,000.00				
	70 Storm Sewer Line Repair	\$5,000.00	\$5,000.00				
	75 Clean/Flush Culverts & Bridges	\$4,000.00	\$4,000.00				
	80 Miscellaneous Work Activities	\$400,000.00	\$400,000.00	\$19,682.80		V. 1	
	85 Engineering	\$0.00	\$0.00			No.	
	90 Homeless Cleanup	\$180,000.00	\$180,000.00	\$52,374.11	-		
Dolousias		\$1,040,000.00	\$1,040,000.00	\$109,983.74	11%		
Delays or	problem areas:						
Work com	pleted during current quarter:						
Work to be	e completed during next quarter:						
	pect & Repairs to 3 Detention/Debris Basins. General						
Channel m	aintenance contract adjacent to beltway. Contract for	or the removal of	silt from Red Roo	ck Detention Ba	asin.		
Consultant	1						
Contractor							
Project Manager:	Clint Spencer		P	hone Number:	702-4	55-7540	

MWP Facilit	y#: CC 02			Entity:	CLAR	COUNTY
Facility Nar	me: Las Vegas Wash	Date Prepared:			11/2/2020	
	ID: LVMD 0675-0169, 1355			Quarter:	1st	Quarter
MP Facility	ID: COLM 0000	•				
	ID: NLWY 0000-0030	•				
	ID: LV01 0000-0116					
	ID: LVCO 0000-0109					
MP Facility		•				
WIF I dointy						
Force		Approved Work	Amended Work	Francisco To	Descent	Scheduled
Account/	Activity	Plan Amount	Plan Amount	Expended To Date (\$)	Complete	Completion
Contract		(\$)	(\$)	Date (*)	Complete	Date
	3 Facility Assessment and Inventory	\$3,500.00				12
	5 Inspect Channels	\$5,000.00	the same of the sa	\$579.13		
	6 Inspect Levees, Deten/Debris Basins	\$0.00	\$0.00			3
	8 Species Survey and Removal	\$0.00	The state of the s			3
	10 Clean and Reshape Channels/Levees	\$137,000.00	\$137,000.00	\$9,170.54		
	15 Repair Lined Channel	\$2,500.00	\$2,500.00			130
	20 Erosion Control and Repair	\$45,000.00	\$45,000.00			
	21 Provide/Maintain Dust Control	\$0.00	\$0.00			
	25 Clean Detention/Debris Basins 35 Fence Repair	\$0.00	\$0.00			
1	40 Vegetation Control - Chemical	\$10,000.00	\$10,000.00	\$8,848.41		
	45 Vegetation Control - Mechanical	\$25,000.00	\$25,000.00	\$630.82		i d
	50 Maintain Access Road	\$0.00	\$0.00	\$030.02		
	55 Clean & Inspect Inlet/Outlet Structures	\$0.00	\$0.00	\$1,826.60		
1	60 Repair Inlet/Outlet Structures	\$0.00	\$0.00	\$1,020.00		
	65 Clean Storm Sewer Lines	\$0.00	\$0.00			
	70 Storm Sewer Line Repair	\$0.00	\$0.00			
	75 Clean/Flush Culverts & Bridges	\$0.00	\$0.00			
	80 Miscellaneous Work Activities	\$40,000.00	\$40,000.00	\$3,661.91		
	85 Engineering	\$0.00	\$0.00	1,7,0		
	90 Homeless Cleanup	\$20,000.00	\$20,000.00	\$14,615.00		
	TOTALS	\$290,000.00	\$290,000.00	\$39,332.41	14%	-
Delays or p	roblem areas:					
Work comp	eleted during current quarter:					
	completed during next quarter:					
Misc. mainte	enance of channels. Vegetation control south of Ve	gas Valley.				9
Maintenanc	e work done by SNWA for weirs along the Las Veg	as Wash Wetlan	d area.			
Consultant/						
Contractor:						
Project						
Manager:	Clint Spencer		P	hone Number:	702-4	55-7540

MWP Facili	ity#; CC 03	_		Entity:	CLARK	COUNTY
Facility Na	arne: Duck Creek		Da	te Prepared:	11/	2/2020
MP Facility	ID: BDW5 0000-0025 DC95 0000-0038 DCBD 00	0-0081, 0176-02	73	Quarter:	1st (Quarter
MP Facility	ID: DCCA 0000-0078 DCCD 0000 DCGL 0000-00	86, 0106, 0112,	0138-0179			
	ID: DCHV 0000-0012 DCI1 0000-0031, DCLB 000			•		
	ID: DCPI 0000-0032 DCRB 0015 DCSH 0000-00					
			102			
	/ ID: DCW4 0364-0557, 0665-0786, 0940-0971, DC		0004			
MP Pacility	ID: DCWA 0000-0597, 0702-1657 DCWB 0000-0	790 DCAAL 0000-	0001			
Force		Approved Work	Amended Work			Scheduled
Account/	Activity	Plan Amount	Plan Amount	Expended To	Percent	Completion
Contract		(\$)	(\$)	Date (\$)	Complete	Date
	3 Facility Assessment and Inventory	\$5,000.00	\$5,000.00			
	5 Inspect Channels	\$5,000.00		\$768.88		
	6 Inspect Levees, Deten/Debris Basins	\$20,000.00	\$20,000.00	\$84.42		
	8 Species Survey and Removal	\$0.00	\$0.00	A CONTRACTOR OF THE PARTY OF TH		
	10 Clean and Reshape Channels/Levees	\$60,000.00	\$32,000.00			
	15 Repair Lined Channel	\$5,000.00	white the same of	0.0		1 1
	20 Erosion Control and Repair	\$15,000.00	\$15,000.00			
	21 Provide/Maintain Dust Control	\$40,000.00	\$40,000,00	\$43.44		
	25 Clean Detention/Debris Basins	\$16,000.00	\$16,000.00	\$8,277.84		
	35 Fence Repair	\$8,000.00	\$8,000.00			
	40 Vegetation Control - Chemical	\$10,000.00	\$10,000.00	\$6,352.50		
0	45 Vegetation Control - Mechanical	\$30,000.00	\$30,000.00	1		
	50 Maintain Access Road	\$5,000.00	\$5,000.00			
	55 Clean & Inspect Inlet/Outlet Structures	\$0.00	\$0.00			
	60 Repair Inlet/Outlet Structures	\$1,000.00	\$1,000.00			
	65 Clean Storm Sewer Lines	\$2,500.00	\$2,500.00			
	70 Storm Sewer Line Repair	\$0.00	\$0.00			
	75 Clean/Flush Culverts & Bridges	\$0.00	\$0.00			
	80 Miscellaneous Work Activities	\$140,000.00	\$140,000.00	\$12,581.86		
	85 Engineering	\$0.00	\$0.00	1844 - 117		
	90 Homeless Cleanup	\$65,000.00	\$65,000.00	\$7,030.00		
	TOTALS	\$427,500.00	\$399,500.00	\$35,138.94	9%	
	problem areas: pleted during current quarter:					
Work to be	e completed during next quarter:					
	tenance and cleaning of channels					
Consultant						
Contractor						
Project			_			
Manager:	Clint Spencer		P	hone Number:	702-4	55-7540

MWP Facilit	y#: CC 05	,		Entity:	CLARK	COUNTY
Facility Nar	me: Las Vegas Range Wash	_ Date Prepared:			11/2/2020	
MP Facility	ID: RWSL 0000-0728, RWWE 0016-0055			Quarter:	1st (Quarter
MP Facility	ID: SLBN 0000 FLCH 0000					
MP Facility	ID: SLEB 0000-0098 SLER 0000-0086					
	ID: SLLM 0000 SLNL 0095					
	ID: SLOR 0000-0148 SLST 0000-0095					
	ID: SLWA 0000-0091					
MP raciny	ID:					
Force		Approved Work	Amended Work			Scheduled
Account/	Activity	Plan Amount	Plan Amount	Expended To		Completion
Contract	The state of the s	(\$)	(\$)	Date (\$)	Complete	Date
	3 Facility Assessment and Inventory	\$2,000.00	\$2,000.00			
	5 Inspect Channels	\$5,000.00		\$593.97		
	6 Inspect Levees, Deten/Debris Basins	\$8,000.00		\$168.84		
	8 Species Survey and Removal	\$0.00	\$0.00			
	10 Clean and Reshape Channels/Levees	\$60,000.00	\$60,000.00			
()	15 Repair Lined Channel	\$150,000.00				1 1
	20 Erosion Control and Repair	\$0.00				
	21 Provide/Maintain Dust Control	\$15,000.00		1		1
	25 Clean Detention/Debris Basins	\$10,000.00	The same was a part of the same of the sam			
100	35 Fence Repair	\$10,000.00		\$45.00		
	40 Vegetation Control - Chemical	\$9,000.00		\$3,190.47		
N. 13	45 Vegetation Control - Mechanical	\$5,000.00				
	50 Maintain Access Road	\$2,500.00	Market and Company of the Company of			
	55 Clean & Inspect Inlet/Outlet Structures	\$0.00				
	60 Repair Inlet/Outlet Structures	\$0.00	\$0.00			
	65 Clean Storm Sewer Lines	\$0.00				
	70 Storm Sewer Line Repair	\$0.00	\$0.00			
	75 Clean/Flush Culverts & Bridges	\$0.00		60 000 47		
	80 Miscellaneous Work Activities 85 Engineering	\$100,000.00		\$8,969.47		
	90 Homeless Cleanup	\$20,000.00 \$75,500.00				
	TOTALS	\$472,000.00	\$472,000.00	\$12,967.75	3%	
Delawas	roblem areas:	Ψ+12,000.00	\$412,000.00 T	Ψ12,307.70	370	
Delays of p	robiem areas.					
Work comp	eleted during current quarter:					
WOLK COLLD	neted during current quarter.					
Work to be	completed during next quarter:					
	ect & Repairs to 1 Detention Basin.					
	enance and cleaning of channels.					
Consultant/						
Contractor						
Project						
Manager:	Clint Spencer		P	none Number:	702-4	55-7540

MVVP Facili	ty#: CC 06			Entity:		COUNTY
Facility Name: Tropicana Wash		Date Prepared: 11/2/2020			2/2020	
MP Facility	ID: TRWA 0000-0454 BDBF 0000-0006 BDFW 00	000		Quarter:		
MP Facility	ID: BDMO 0000-0010 BDRB 0000-0118					
MP Facility	ID: BDRR 0000 BDWS 0000-0007		•			
-	ID: NBSC 0000 RBMO 0000-0045		•			
-	ID: TRBD 0000-0930 TRNB 0000-0113		•			
_						
MF Facility	ID: BDMD 0121 BDJO 0000-0061		•			
Force		Annough Work	Amended Work			Scheduled
Account/	Activity	Plan Amount	Plan Amount	Expended To	Percent	Completion
Contract	Addition	(\$)	(\$)	Date (\$)	Complete	Date
Common	3 Facility Assessment and Inventory	\$2,000.00		\$1,036,44		Date
	5 Inspect Channels	\$3,000.00				
	6 Inspect Levees, Deten/Debris Basins	\$15,000.00		\$168.84		
	8 Species Survey and Removal	\$0.00	\$0.00	\$100.04		v.
	10 Clean and Reshape Channels/Levees	\$10,000.00	\$10,000.00	\$359.38		
	15 Repair Lined Channel	\$10,000.00				
	20 Erosion Control and Repair	\$5,000.00	\$5,000.00	\$30Z.ZZ		
	21 Provide/Maintain Dust Control	\$5,000.00	\$5,000.00	\$260.64		
	25 Clean Detention/Debris Basins	\$30,000.00	\$30,000.00	\$5,338.44		
	35 Fence Repair	\$5,000.00	- The second sec	\$381.89		1 1 1 1
	40 Vegetation Control - Chemical	\$5,000.00	\$5,000.00	\$1,826.26		
	45 Vegetation Control - Mechanical	\$5,000.00		4.1		
	50 Maintain Access Road	\$5,000.00	\$5,000.00	\$660.25		
	55 Clean & Inspect Inlet/Outlet Structures	\$0.00	\$0.00	4000.20		the seat N
	60 Repair Inlet/Outlet Structures	\$0.00	\$0.00			
	65 Clean Storm Sewer Lines	\$5,000.00	\$5,000.00			
	70 Storm Sewer Line Repair	\$0.00	\$0.00			
	75 Clean/Flush Culverts & Bridges	\$0.00	\$0.00). U		
	80 Miscellaneous Work Activities	\$100,000.00	\$100,000.00	\$6,748.38		
	85 Engineering	\$0.00	\$0.00			
	90 Homeless Cleanup	\$40,000.00	The second secon	\$21,645.00		
	TOTALS	\$245,000.00	\$245,000.00	\$39,665.41	16%	
	problem areas:					
	pleted during current quarter:					
	completed during next quarter:					
	contract maintenance adjacent to beltway.					
Channel Ins	spection, vegetation control and other work as assig	ned.				
Consultant/						
Contractor.						
Project	Oliva O		_			
Manager	Clint Spencer		P	hone Number:	702-4	55-7540

MWP Facil	ity #: CC 07			Entity:	CLARK	COUNTY
Facility Na	me: Airport Channel		11/2/2020			
	/ ID: TRMC 0000-0060, 0195-0290	•		Quarter:		Quarter
	ID: WGTR 0058-0180	•				
MP Facility						
MP Facility		•				
MP Facility	/ ID:	•				
MP racility	/ ID:					
Force		Approved Work	Amended Work			Scheduled
Account/	Activity	Plan Amount	Plan Amount	Expended To		Completion
Contract		(\$)	(S)	Date (\$)	Complete	Date
	3 Facility Assessment and Inventory	\$0.00	\$0.00			
1 13	5 Inspect Channels	\$1,500.00	\$1,500.00	\$168.83	100	
	6 Inspect Levees, Deten/Debris Basins	\$0.00	\$0.00			
	8 Species Survey and Removal	\$0.00	\$0.00			, - 1
	10 Clean and Reshape Channels/Levees	\$2,000.00	\$2,000.00			1)
1 7 1 1	15 Repair Lined Channel	\$0.00	\$0.00	1-		19
	20 Erosion Control and Repair	\$0.00	\$0.00			
	21 Provide/Maintain Dust Control	\$0.00	\$0.00			1
	25 Clean Detention/Debris Basins	\$0.00	\$0.00			
1,0	35 Fence Repair	\$3,000.00	\$3,000.00			N. I. S
	40 Vegetation Control - Chemical	\$1,000.00	\$1,000.00	\$902.66		
	45 Vegetation Control - Mechanical	\$500.00	\$500.00	(1)		
	50 Maintain Access Road	\$0.00	\$0.00			
	55 Clean & Inspect Inlet/Outlet Structures	\$2,000.00	\$2,000.00		X	4
	60 Repair Inlet/Outlet Structures	\$0.00	\$0.00			
	65 Clean Storm Sewer Lines	\$0.00	\$0.00	0		
	70 Storm Sewer Line Repair	\$0.00	\$0.00			
	75 Clean/Flush Culverts & Bridges	\$0.00	\$0.00			
	80 Miscellaneous Work Activities	\$5,000.00	\$5,000.00	\$4,935.91		
1.0	85 Engineering	\$0.00	\$0.00			
	90 Homeless Cleanup	\$15,000.00	\$15,000.00	\$8,695.00	1001	
	TOTALS	\$30,000.00	\$30,000.00	\$14,702.40	49%	
Work com	problem areas: pleted during current quarter: e completed during next quarter: spection and debris removal; vegetation control and	other work as as	ssigned.			
Consultant/		TOTAL OF THE OWNER				
Manager	Clint Spencer		P	hone Number:	702-4	55-7540

MWP Facility	#: CC 08			Entity:	y: CLARK COUNTY	
Facility Nam	e: Monson Channel		11/2/2020			
MP Facility I	D: LV02 0000-0303			Quarter:	1st	Quarter
	D: NLFL 0000-0144	•				
	D: VBTW 0000	•				
		•				
MP Facility I	D:					
	D:	•				
MP Facility I	D:					
Force		Annroyed Work	Amended Work			Scheduled
Account/	Activity	Plan Amount	Plan Amount	Expended To		Completion
Contract	7,657.6	(\$)	(\$)	Date (\$)	Complete	Date
	3 Facility Assessment and Inventory	\$1,500.00	\$1,500.00			
1 5	5 Inspect Channels	\$1,500.00		\$42.21	4	1
	6 Inspect Levees, Deten/Debris Basins	\$0.00	The second secon			
	8 Species Survey and Removal	\$0.00	\$0.00	AND THE REAL PROPERTY.	est 1	ESE A
	10 Clean and Reshape Channels/Levees	\$15,000.00	\$15,000.00			
	15 Repair Lined Channel	\$0.00	\$0.00	ENVETOY AG		VI
	20 Erosion Control and Repair	\$0.00	\$0.00	10		
	21 Provide/Maintain Dust Control	\$0.00	\$0.00	2000	1	1
	25 Clean Detention/Debris Basins	\$0.00	\$0.00			
1 5	35 Fence Repair	\$1,500.00	\$6,500.00	\$5,892.50	100	
	40 Vegetation Control - Chemical	\$6,000.00	\$6,000.00	\$1,881.00		
	45 Vegetation Control - Mechanical	\$15,000.00	\$10,000.00	1	A	19
	50 Maintain Access Road	\$0.00	\$0.00			
	55 Clean & Inspect Inlet/Outlet Structures	\$0.00	\$0.00	ATTEMPT TO		
	60 Repair Inlet/Outlet Structures	\$0.00	\$0.00			
	65 Clean Storm Sewer Lines	\$0.00	\$0.00			A COLON
	70 Storm Sewer Line Repair	\$0.00	\$0.00			
	75 Clean/Flush Culverts & Bridges	\$0.00	\$0.00	710 - 200	1	April 19
	80 Miscellaneous Work Activities	\$10,000.00	\$10,000.00	\$19.14		
	85 Engineering	\$50,000.00	\$50,000.00	THE REAL PROPERTY.	(A STATE
	90 Homeless Cleanup	\$10,000.00	\$10,000.00			-
	TOTALS	\$110,500.00	\$110,500.00	\$7,834.85	7%	
Work compl Work to be of Channel Insp	eted during current quarter: completed during next quarter: nection, vegetation control and other work as assig	gned.				
Consultant/						
Project						
Manager:	Clint Spencer		P	hone Number:	702-4	55-7540

MWP Facili	ity #: CC 09			Entity:	CLAR	COUNTY
Facility Na	me: Rawhide Channel	Date Prepared:			11/2/2020	
MP Facility	ID: DCRH 0000-0305			Quarter:	1st	Quarter
	ID: MCE2 0000					
	/ ID:	-				
MP Facility	(ID:	-				
MD Eacility	ID:	-				
MP Facility	ID:	-				
MP Facility	ID.	-				
Force		Approved Work	Amended Work			Scheduled
Account/	Activity		Plan Amount	Expended To	Percent	Completion
Contract	roung	(\$)	(\$)	Date (\$)	Complete	Date
Contact	3 Facility Assessment and Inventory	\$1,000.00				Date
	5 Inspect Channels	\$3,000.00	\$3,000.00	\$253.25	10000	
	6 Inspect Levees, Deten/Debris Basins	\$0.00		9200.20		
10	8 Species Survey and Removal	\$0.00		17-1	100	
	10 Clean and Reshape Channels/Levees	\$1,500.00	\$1,500.00			
	15 Repair Lined Channel	\$5,000.00		S - 5000		
	20 Erosion Control and Repair	\$0.00	\$0.00			
	21 Provide/Maintain Dust Control	\$0.00	\$0.00			
	25 Clean Detention/Debris Basins	\$0.00	\$0.00			
	35 Fence Repair	\$5,000.00	\$5,000.00	Commence of the Commence of th	11.00	100
	40 Vegetation Control - Chemical	\$5,000.00	\$5,000.00	\$535.18		
	45 Vegetation Control - Mechanical	\$2,000.00	\$2,000.00		Bod School	100
	50 Maintain Access Road	\$0.00	\$0.00			
1	55 Clean & Inspect Inlet/Outlet Structures	\$0.00	\$0.00	N	0.00	
	60 Repair Inlet/Outlet Structures	\$0.00	\$0.00			
	65 Clean Storm Sewer Lines	\$1,000.00	\$1,000.00			1
	70 Storm Sewer Line Repair	\$0.00	\$0.00			
	75 Clean/Flush Culverts & Bridges	\$0.00	\$0.00	F-194		
	80 Miscellaneous Work Activities	\$60,000.00	\$60,000.00	\$5,577.48		
	85 Engineering	\$0.00	\$0.00			
	90 Homeless Cleanup	\$5,000.00	\$5,000.00			
	TOTALS	\$88,500.00	\$88,500.00	\$6,365.91	7%	
Work com		gned.				
Project						
Manager:	Clint Spencer		P	hone Number:	702-4	55-7540

MWP Facility #: CC 10 Facility Name: Van Buskirk Channel MP Facility ID: VBCH 0000-0138		Entity: Date Prepared:			11/2/2020	
			/ ID: VBMC 0000-0249			
	ID: VBTM 0000-0174					
	ID: VBVR 0000-0050					
-						
	/ ID:					
MP Facility	/ ID:					
Forms		Approved Work	Amandad Mark			Cabadulad
Force Account/	Activity	Plan Amount	Amended Work Plan Amount	Expended To	Percent	Scheduled Completion
Contract	Activity	(\$)	(\$)	Date (\$)	Complete	Date
Contract	3 Facility Assessment and Inventory	\$2,000.00		\$8,104.04		Date
1	5 Inspect Channels	\$2,000.00		40,104.04	To be seen	
	6 Inspect Levees, Deten/Debris Basins	\$4,000.00	Company of the Compan	According to		
	8 Species Survey and Removal	\$0.00				-
	10 Clean and Reshape Channels/Levees	\$0.00	\$0.00			
	15 Repair Lined Channel	\$0.00	\$0.00		()	N
	20 Erosion Control and Repair	\$0.00	\$0.00	1		1
	21 Provide/Maintain Dust Control	\$0.00			/	
	25 Clean Detention/Debris Basins	\$2,000.00	\$2,000.00			
7 - 10	35 Fence Repair	\$3,000.00		\$505.30		1
	40 Vegetation Control - Chemical	\$1,000.00	\$1,000.00	\$170.20		,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
	45 Vegetation Control - Mechanical	\$0.00	\$0.00			The state of
	50 Maintain Access Road	\$0.00	\$0.00			
111111	55 Clean & Inspect Inlet/Outlet Structures	\$0.00	\$0.00		200	
	60 Repair Inlet/Outlet Structures	\$0.00	\$0.00			
100	65 Clean Storm Sewer Lines	\$0.00	\$0.00	6.5		
	70 Storm Sewer Line Repair	\$0.00	\$0.00			
	75 Clean/Flush Culverts & Bridges	\$0.00	\$0.00			1
	80 Miscellaneous Work Activities	\$5,000.00	\$5,000.00	\$65.03		
7.9	85 Engineering	\$0.00	\$0.00		1	
	90 Homeless Cleanup	\$35,000.00	\$35,000.00	\$10,175.00		
	TOTALS	\$54,000.00	\$60,200.00	\$19,019.57	32%	
Work com	problem areas: pleted during current quarter: e completed during next quarter: spection, vegetation control and other work as assign	gned.				
Contractor						
Project						
Manager	Clint Spencer		P	hone Number:	702-4	55-7540

MWP Facili	ty#: CC 11			Entity:	CLARK	COUNTY
Facility Name: Flamingo Wash North Fork		Date Prepared				
	ID: FLDY 0000-0013			Quarter:	1st (Quarter
	ID: FLLA 0000-0379					
	ID: FLMN 0000-0075					
	ID: FLMS 0000					
	ID:					
	ID:					
MP Facility	Ю.					
Force		Approved Work	Amended Work	_		Scheduled
Account/	Activity	Plan Amount	Plan Amount	Expended To		Completion
Contract	- tourny	(\$)	(\$)	Date (\$)	Complete	Date
	3 Facility Assessment and Inventory	\$0.00	\$0.00			
	5 Inspect Channels	\$1,000.00	\$1,000.00			4
	6 Inspect Levees, Deten/Debris Basins	\$1,000.00	\$1,000.00	\$84.42		
	8 Species Survey and Removal	\$0.00	\$0.00			
	10 Clean and Reshape Channels/Levees	\$0.00	\$7,000.00	\$5,827.68		
	15 Repair Lined Channel	\$0.00	\$0.00			1
	20 Erosion Control and Repair	\$0.00	\$0.00			
	21 Provide/Maintain Dust Control	\$0.00	\$0.00			
	25 Clean Detention/Debris Basins	\$5,000.00	\$10,800.00	\$8,309.37		
	35 Fence Repair	\$1,500.00		1 3 3 3 4 4		
	40 Vegetation Control - Chemical	\$2,500.00	\$2,500.00			
	45 Vegetation Control - Mechanical	\$0.00	\$0.00	- 0.0		
	50 Maintain Access Road	\$0.00	\$0.00			
- 3	55 Clean & Inspect Inlet/Outlet Structures	\$0.00				
	60 Repair Inlet/Outlet Structures	\$0.00	\$0.00			
	65 Clean Storm Sewer Lines	\$0.00	\$0.00			
	70 Storm Sewer Line Repair	\$0.00	\$0.00			
10.00	75 Clean/Flush Culverts & Bridges	\$0.00	Maril Internation			
	80 Miscellaneous Work Activities	\$10,000.00	\$10,000.00	\$638.82		
	85 Engineering	\$0.00	\$0.00			
	90 Homeless Cleanup	\$10,000.00		_		
	TOTALS	\$31,000.00	\$43,800.00	\$14,860.29	34%	
	problem areas:					
	pleted during current quarter:				· · · · · · · · · · · · · · · · · · ·	
	e completed during next quarter: spection, vegetation control and other work as assig	gned.				
Consultant						
Contractor:						
Project	Olina Connec			hana Number	700.4	EE 7E40
Manager:	Clint Spencer		P	hone Number:	/02-4	55-7540

MWP Facilit	y#: CC 14			Entity:	CLAR	COUNTY
Facility Nar	ne: Laughlin Washes	Date Prepared: 11/2/2020				
MP Facility	ID: LUBC 0000-0010, 0324	-		Quarter:	The second secon	Quarter
	ID: LUED 0000-0008	-				
	ID: LUHS 0000-0242, 0250	•				
	ID: LUMA 0023-0060	-				
	ID: LUUW 0000-0150	-				
-						
MP Facility	iD:	-				
Force		Annroyed Work	Amended Work			Scheduled
Account/	Activity	Plan Amount	Plan Amount	Expended To		Completion
Contract	7.00.00	(\$)	(\$)	Date (\$)	Complete	Date
	3 Facility Assessment and Inventory	\$1,000.00	\$1,000.00			
	5 Inspect Channels	\$1,500.00	\$1,500.00			
	6 Inspect Levees, Deten/Debris Basins	\$7,000.00	\$7,000.00			
	8 Species Survey and Removal	\$0.00	\$0.00			
	10 Clean and Reshape Channels/Levees	\$6,000.00	\$6,000.00	\$1,750.77		
	15 Repair Lined Channel	\$1,000.00	\$1,000.00	PER LA TENER I		
	20 Erosion Control and Repair	\$0.00	\$0.00			
	21 Provide/Maintain Dust Control	\$0.00	\$0.00	- 0		
	25 Clean Detention/Debris Basins	\$10,000.00	\$10,000.00			
100	35 Fence Repair	\$2,000.00	\$2,000.00	VC I		- 0
	40 Vegetation Control - Chemical	\$1,500.00	\$1,500.00			
	45 Vegetation Control - Mechanical	\$1,500.00	\$1,500.00	- 1- 1		
	50 Maintain Access Road	\$0.00	\$0.00			
	55 Clean & Inspect Inlet/Outlet Structures	\$0.00	\$0.00			
	60 Repair Inlet/Outlet Structures	\$5,000.00	\$5,000.00			
	65 Clean Storm Sewer Lines	\$0.00	\$0.00	(A		
	70 Storm Sewer Line Repair	\$0.00	\$0.00			
	75 Clean/Flush Culverts & Bridges	\$0.00	\$0.00			
	80 Miscellaneous Work Activities	\$2,000.00	\$2,000.00			
1 1	85 Engineering	\$0.00	\$0.00			
	90 Homeless Cleanup	\$1,000.00	\$1,000.00			
	TOTALS	\$39,500.00	\$39,500.00	\$1,750.77	4%	
	problem areas:					ŧ
	pleted during current quarter:					
	completed during next quarter:					
	emoval from basin area upstream of LUED0008.					
Channel Ins	pection, vegetation control and other work as assign	gned.				
Considerati						
Consultant/						
Contractor:						
Project Manager:	Clint Spencer		D	hone Number:	702.4	55-7540
manager.	On it oponot			TOTAL MUNICIPAL	1024	30-1340

MWP Facil	ity#: CC 15			Entity:	CLARK	COUNTY
Facility Na	me: Moapa Valley	Date Prepared				
MP Facility	/ ID: LWAW 0000	-		Quarter:	1st	Quarter
-	ID: GASD 0000-0058	•				
	ID: MRLV 0343-0537, 0725					
	ID: MRLL 0001-0038					
		•				
MD Encilib	/ ID:					
MP Facility	/ IU.					
Force		Approved Work	Amended Work			Scheduled
Account/	Activity	Plan Amount	Plan Amount	Expended To	Percent	Completion
Contract		(\$)	(\$)	Date (\$)	Complete	Date
	3 Facility Assessment and Inventory	\$0.00	\$0.00			
	5 Inspect Channels	\$2,500.00	\$2,500.00	Barr 1/	1000	(C) A 1
	6 Inspect Levees, Deten/Debris Basins	\$0.00	\$0.00			
0.0	8 Species Survey and Removal	\$0.00	\$0.00	I LINCOLD	(1 0)	10, 11 31
	10 Clean and Reshape Channels/Levees	\$10,000.00	\$10,000.00	\$1,631.23		
	15 Repair Lined Channel	\$2,000.00				100
	20 Erosion Control and Repair	\$10,500.00	\$9,500.00			
- 4	21 Provide/Maintain Dust Control	\$0.00	\$0.00	1000		(m - 1)
	25 Clean Detention/Debris Basins	\$2,000.00	\$2,000.00			
/	35 Fence Repair	\$0.00	\$0.00	1 200		9
	40 Vegetation Control - Chemical	\$2,000.00		\$1,928.27		
27	45 Vegetation Control - Mechanical	\$1,000.00	\$1,000.00	4-4-4		
	50 Maintain Access Road	\$0.00	\$1,000.00	\$507.74		
	55 Clean & Inspect Inlet/Outlet Structures	\$0.00	\$0.00	200		1
	60 Repair Inlet/Outlet Structures	\$0.00	\$0.00	2		
	65 Clean Storm Sewer Lines	\$0.00	\$0.00	Mary Comment		1 1 1
	70 Storm Sewer Line Repair	\$0.00	\$0.00	and the same of		
	75 Clean/Flush Culverts & Bridges	\$0.00	\$0.00	645.00		1
	80 Miscellaneous Work Activities 85 Engineering	\$10,000.00	\$10,000.00 \$0.00	\$15.30		
	90 Homeless Cleanup	\$0.00 \$1,000.00	\$1,000.00	-		
-	TOTALS	\$41,000.00	\$41,000.00	\$4,082.54	10%	
Delever		\$41,000.00	Φ41,000.00	\$4,002.34	10%	
Delays or	problem areas:					
Mork com	pleted during current quarter:					
AAOLK COM	pieted during current quarter.					1
Work to be	e completed during next quarter:					
	spection, vegetation control and other work as assign	nned.				
Ondino III	opodion, regulation contact and work as asset	31.50.				
Consultant	1					
Contractor						
Project						
Manager	Clint Spancer		P	hone Number	702-4	55-7540

MWP Facility #	t CC 16			Entity:	CLAR	COUNTY
Facility Name	: Blue Diamond Wash		Da	te Prepared:	11/	2/2020
MP Facility ID	: BD02 0000-0109 BD03 0000-0081	•		Quarter:	1st	Quarter
	: BDBE 0000-0134 BDW1 0000-0077	•				
	BDW2 0023 BDW3 0000	•				
	BDW4 0160-0174					
	: BDWA 0000-0212, 0284-0633					
		•				
MP Facility ID						
Force		Approved Work	Amended Work			Scheduled
Account/	Activity	Plan Amount	Plan Amount	Expended To		Completion
Contract	- wanny	(S)	(\$)	Date (\$)	Complete	Date
	3 Facility Assessment and Inventory	\$0.00				
	5 Inspect Channels	\$3,500.00	\$3,500.00	THE WORLD		44.79
	6 Inspect Levees, Deten/Debris Basins	\$4,500.00	\$4,500.00	\$211.05		
	8 Species Survey and Removal	\$0.00	\$0.00	SAME OF STREET	100 11	
	Clean and Reshape Channels/Levees	\$10,000.00	\$10,000.00	\$1,453.88		
	5 Repair Lined Channel	\$5,000.00	\$5,000.00	-		
	D Erosion Control and Repair	\$5,000.00				
	1 Provide/Maintain Dust Control	\$0.00	\$9,000.00	\$8,899.25	ACC NO.	
	5 Clean Detention/Debris Basins	\$50,000.00	\$50,000.00	\$46,419.18		
3	5 Fence Repair	\$2,000.00	\$2,000.00	P. S. Contract	31 1	
	Vegetation Control - Chemical	\$2,000.00	Andrews Statement Statement of	\$1,310.72		
45	5 Vegetation Control - Mechanical	\$5,000.00		1		
	Maintain Access Road	\$0.00	Annual Management of the Parket			
	5 Clean & Inspect Inlet/Outlet Structures	\$1,000.00	\$1,000.00	STATE OF A	200	
	Repair Inlet/Outlet Structures	\$0.00	\$0.00			
	5 Clean Storm Sewer Lines	\$0.00		Act of the	14	
70	Storm Sewer Line Repair	\$0.00	\$0.00			
	5 Clean/Flush Culverts & Bridges	\$0.00	\$0.00			- A - 1
	Miscellaneous Work Activities	\$15,000.00	\$15,000.00	\$355.52		
85	5 Engineering	\$0.00	\$0.00	110000	n 10	PENG
	Homeless Cleanup	\$55,000.00	\$55,000.00			
	TOTALS	\$158,000.00	\$167,000.00	\$58,649.60	35%	
Work to be co	ted during current quarter: completed during next quarter: tenance contract adjacent to beltway.					
Channel Inspe	ection, vegetation control and other work as assign	gned.				
Consultant/ Contractor: Project						
Manager	Clint Spencer		P	hone Number:	702-4	55-7540

MWP Facility #: CC 17		Entity:			CLARK COUNTY		
	me: Searchlight	Date Prepared:					
MP Facility	ID: SREA 0000-0065	•					
	ID: SRSO 0000-0030						
	y ID:						
MD English	ID:						
MF Facility	/ ID:						
MP Facility	/ ID:						
MP racum	/ ID:						
Force		Annoyed Work	Amended Work			Scheduled	
Account/	Activity	Plan Amount	Plan Amount	Expended To		Completion	
Contract	Activity	(\$)	(\$)	Date (\$)	Complete	Date	
Contact	3 Facility Assessment and Inventory	\$500.00					
-	5 Inspect Channels	\$1,000.00		2011		1	
	6 Inspect Levees, Deten/Debris Basins	\$0.00	Territoria de la companya del la companya de la com				
1	8 Species Survey and Removal	\$0.00				100	
	10 Clean and Reshape Channels/Levees	\$0.00	the same of the sa				
	15 Repair Lined Channel	\$5,000.00				U B X	
	20 Erosion Control and Repair	\$0.00					
197	21 Provide/Maintain Dust Control	\$0.00	\$0.00			-	
	25 Clean Detention/Debris Basins	\$0.00	\$0.00				
1 10	35 Fence Repair	\$0.00	\$0.00		100 09		
	40 Vegetation Control - Chemical	\$500.00	\$500.00				
	45 Vegetation Control - Mechanical	\$0.00	\$0.00				
	50 Maintain Access Road	\$0.00	\$0.00				
	55 Clean & Inspect Inlet/Outlet Structures	\$0.00	\$0.00	1	11	· -	
	60 Repair Inlet/Outlet Structures	\$0.00	\$0.00				
	65 Clean Storm Sewer Lines	\$0.00				1172	
	70 Storm Sewer Line Repair	\$0.00	\$0.00				
	75 Clean/Flush Culverts & Bridges	\$0.00					
	80 Miscellaneous Work Activities	\$500.00	\$500.00				
	85 Engineering	\$0.00		20		- 4	
	90 Homeless Cleanup	\$1,000.00					
	TOTALS	\$8,500.00	\$8,500.00	\$0.00	0%		
Delays or	problem areas:						
Work com	pleted during current quarter:						
	e completed during next quarter:						
Channel In	spection, vegetation control and other work as assi	gned.					
Consultant							
Contractor							
Project	Clint Spencer			hone Number	702.4	55-7540	
EASING/POP	Later Symbolic Service			THE RESERVE AND ADDRESS OF THE PERSON NAMED IN		CALL DO A CHARLE	

MWP Facility	#: CC 18			Entity:	CLARK	COUNTY
Facility Name: Bunkerville Date Prepared				11/2/2020		
MP Facility II	WIWA 0000-0038 Quarter:					Quarter
	D: WIJE 0000-0065	-				
	D:					
MP Facility II):	•				
MP Facility II						
MP Facility II	D:	•				
MP Facility II):					
Force		Annroyed Work	Amended Work			Scheduled
Account/	Activity	Plan Amount	Plan Amount	Expended to		Completion
Contract	7 tourney	(\$)	(\$)	Date (\$)	Complete	Date
	3 Facility Assessment and Inventory	\$0.00		\$0.00		Dute
. 42	5 Inspect Channels	\$1,000.00				3000
	6 Inspect Levees, Deten/Debris Basins	\$3,000.00		\$0.00		
9	8 Species Survey and Removal	\$0.00			11	
1	0 Clean and Reshape Channels/Levees	\$0.00		\$0.00		
	5 Repair Lined Channel	\$0.00		\$0.00		1.4
	20 Erosion Control and Repair	\$0.00		\$0.00	- "	
	21 Provide/Maintain Dust Control	\$0.00		\$0.00	26 3	
	25 Clean Detention/Debris Basins	\$4,000.00		\$0.00		
	5 Fence Repair	\$1,000.00				and the second
	Vegetation Control - Chemical	\$1,000.00		\$0.00		
	5 Vegetation Control - Mechanical	\$0.00			1 - 7	Later 1
	0 Maintain Access Road	\$0.00	\$0.00	\$0.00		
	55 Clean & Inspect Inlet/Outlet Structures	\$0.00		\$0.00	1. 10	
	60 Repair Inlet/Outlet Structures	\$0.00	\$0.00	\$0.00		
	5 Clean Storm Sewer Lines	\$0.00		\$0.00		
	0 Storm Sewer Line Repair	\$0.00	\$0.00	\$0.00		
	5 Clean/Flush Culverts & Bridges	\$0.00		\$0.00		
i	0 Miscellaneous Work Activities	\$1,000.00	\$1,000.00	\$0.00		
	5 Engineering	\$0.00		\$0.00		
	0 Homeless Cleanup	\$0.00		\$0.00		
	TOTALS	\$11,000.00	\$11,000.00	\$0.00	0%	
Delays or pr	oblem areas:					
Delays or pr						
Work comple	eted during current quarter:					
WOLK COMP	sted during current quarter.					
Work to be o	ompleted during next quarter:					
	ection, vegetation control and other work as assign	ned.				
Oname map	could, regulation control and other work as asset	g1100.				
Consultant/						
Contractor						
Project						
Manager	Clint Spencer		P	hone Number:	702-4	55-7540

MWP Facili	ity #: CC 19			Entity:	CLARK	COUNTY
	me: Pittman	-	Da	te Prepared:	11/	2/2020
	ID: PTBL 0028-0157	•		Quarter:	1st (Quarter
_	ID: PTDC 0000-0005	•				
	ID: PTWA 0477-0738	•				
	(D: PTWB 0000-0016					
		•				
	/ID:					
MP Facility	ID:					
Force		Approved Work	Amended Work			Scheduled
Account/	Activity		Plan Amount	Expended To		Completion
Contract		(\$)	(\$)	Date (\$)	Complete	Date
	3 Facility Assessment and Inventory	\$1,000.00				
	5 Inspect Channels	\$3,000.00	\$3,000.00		100	
	6 Inspect Levees, Deten/Debris Basins	\$0.00	\$0.00			
	8 Species Survey and Removal	\$0.00	\$0.00			
	10 Clean and Reshape Channels/Levees	\$5,000.00				
	15 Repair Lined Channel	\$1,000.00	\$1,000.00			1
	20 Erosion Control and Repair	\$0.00	\$0.00			
	21 Provide/Maintain Dust Control	\$0.00	\$0.00	M		
	25 Clean Detention/Debris Basins	\$0.00	\$0.00			
1	35 Fence Repair	\$2,000.00	\$2,000.00			
	40 Vegetation Control - Chemical	\$2,500.00	\$2,500.00	\$1,197.07		
	45 Vegetation Control - Mechanical	\$1,000.00	\$1,000.00	100		
	50 Maintain Access Road	\$0.00	\$0.00			
	55 Clean & Inspect Inlet/Outlet Structures	\$0.00	\$0.00			
	60 Repair Inlet/Outlet Structures	\$0.00	\$0.00			
	65 Clean Storm Sewer Lines	\$1,500.00	\$1,500.00			3
	70 Storm Sewer Line Repair	\$1,500.00	\$1,500.00			
	75 Clean/Flush Culverts & Bridges	\$0.00	\$0.00			1 1
	80 Miscellaneous Work Activities	\$5,000.00	\$5,000.00	\$98.06		
	85 Engineering	\$0.00	\$0.00			
	90 Homeless Cleanup	\$5,000.00	\$5,000.00	1		
	TOTALS	\$28,500.00	\$28,500.00	\$1,295.13	5%	
Delays or	problem areas:					
Work com	pleted during current quarter:					
Work to be	completed during next quarter:					
	spection, vegetation control and other work as assign	gned.				
Consultant	1					
Contractor						
Project						
Manager:	Clint Spencer		P	hone Number:	702-4	55-7540

MWP Facili	ity #: CC 20			Entity:	CLARK	COUNTY
Facility Name: Indian Springs			Dat	te Prepared:	11/	2/2020
	ID: ISWE 0100-1001			Quarter:	1st (Quarter
	ID:					
MP Facility	ID:	•				
MP Facility	ID:					
MP Facility	ID:	•				
MP Facility	ID:	•				
itii i dointy						
Force		Approved Work	Amended Work	E-manded To	Damant	Scheduled
Account/	Activity	Plan Amount	Plan Amount	Exhauged 10		Completion
Contract		(S)	(5)	Date (\$)	Complete	Date
	3 Facility Assessment and Inventory	\$0.00				
	5 Inspect Channels	\$1,000.00		Aug groups	100	
	6 Inspect Levees, Deten/Debris Basins	\$3,000.00				
	8 Species Survey and Removal	\$0.00	and the same of th			
	10 Clean and Reshape Channels/Levees	\$0.00				
1	15 Repair Lined Channel	\$0.00				1
	20 Erosion Control and Repair	\$1,500.00				
	21 Provide/Maintain Dust Control	\$0.00				11
	25 Clean Detention/Debris Basins	\$2,500.00				
	35 Fence Repair	\$0.00	-			
	40 Vegetation Control - Chemical	\$0.00	\$0.00			
	45 Vegetation Control - Mechanical	\$0.00	Application and an			
	50 Maintain Access Road	\$0.00	\$0.00			
	55 Clean & Inspect Inlet/Outlet Structures	\$0.00	want to be			
	60 Repair Inlet/Outlet Structures	\$0.00	\$0.00	4		
	65 Clean Storm Sewer Lines	\$0.00	\$0.00			
	70 Storm Sewer Line Repair	\$0.00	\$0.00 \$0.00			
	75 Clean/Flush Culverts & Bridges	\$1,000.00		/		
	80 Miscellaneous Work Activities 85 Engineering	\$0.00				
	90 Homeless Cleanup	\$1,500.00	The same of the sa			
	TOTALS	\$10,500.00	\$10,500.00	\$0.00	0%	
Dalawa on		\$10,000.00	\$10,000.00	\$0.00	070	
	problem areas: pleted during current quarter:					
	e completed during next quarter:					
Channel In	spection, vegetation control and other work as assig	gned.				
Consultant						
Contractor						
Project	Olist Ossesses			those Museum	700 4	FE 7540
Manager:	Clint Spencer		P	hone Number:	/02-4	55-7540

MWP Facil	ity#: CC 21			Entity:	CLARK	COUNTY	
	me: Northern Beltway	Date Prepared:			11/2/2020		
	ID: EKEA 0056-0338			Quarter:	1st	Quarter	
	ID: RCHB 0083, 0101, 0130, 0149, 0151						
	ID: GOBW 0000-0048						
	ID: GONO 0117-0335						
	/ ID:	•					
MP Facility	/ IU:						
Force		Annoved Work	Amended Work			Scheduled	
Account/	Activity	Plan Amount	Plan Amount	Expended To		Completion	
Contract	Accounty	(S)	(S)	Date (\$)	Complete	Date	
Communic	3 Facility Assessment and Inventory	\$0.00				2010	
	5 Inspect Channels	\$2,000.00	The same of the sa		2.0	D 2 10	
	6 Inspect Levees, Deten/Debris Basins	\$0.00					
	8 Species Survey and Removal	\$0.00				1	
	10 Clean and Reshape Channels/Levees	\$15,000.00	the same of the same of				
	15 Repair Lined Channel	\$2,000.00		And the last		4	
	20 Erosion Control and Repair	\$5,000.00					
f	21 Provide/Maintain Dust Control	\$0.00	\$0.00				
	25 Clean Detention/Debris Basins	\$0.00	\$0.00				
	35 Fence Repair	\$3,000.00				7 1	
	40 Vegetation Control - Chemical	\$4,000.00	\$4,000.00				
	45 Vegetation Control - Mechanical	\$0.00	\$0.00			1	
	50 Maintain Access Road	\$0.00	\$0.00				
	55 Clean & Inspect Inlet/Outlet Structures	\$0.00	\$0.00			- 17	
	60 Repair Inlet/Outlet Structures	\$0.00	\$0.00				
100	65 Clean Storm Sewer Lines	\$0.00	\$0.00				
	70 Storm Sewer Line Repair	\$0.00	\$0.00				
	75 Clean/Flush Culverts & Bridges	\$0.00				N 13	
	80 Miscellaneous Work Activities	\$5,000.00	\$5,000.00	0			
0	85 Engineering	\$0.00		100			
	90 Homeless Cleanup	\$5,000.00					
	TOTALS	\$41,000.00	\$41,000.00	\$0.00	0%		
Delays or	problem areas:						
						-	
Work com	pleted during current quarter:						
Work to be	e completed during next quarter:						
Channel m	aintenance contract adjacent to beltway.						
Channel In	spection, vegetation control and other work as assignment	gned.					
Consultant	J .						
Contractor							
Project	4 0.75		_				
Managage	Clint Spancer		P	hone Number	702-4	55_754N	

REGIONAL FLOOD CONTROL DISTRICT MAINTENANCE WORK PROGRAM FY21 1ST QUARTERLY STATUS REPORT

WP Facility#:	HN65	Entity	CITY OF HENDERSOI	N
Facility Name:	C1 NORTH	Date Prepared:	9/30/2020	
	C1CH 0000-0452, C1CT 0000-0075, C1DC 0000-0303, C1E1 0000-0065, C1EQ 0000-0297, C1FK			

0000-0039, 0069-0073, C1GA 0000-0002, C1H1 0000-0003, C1H2 0000-0001, C1HV 0000-0300, C1IT 0273, C1LM 0000-0141, C1RT 0001-0044, LLMW 0000, LLMW 0129, LLMW 0203

Force Account/ Contract		Approved Work Plan Amount (\$)	Amended Work Plen Amount (\$)	1Q Expenditures (\$)	Total Expenditures (\$)	Percent Complete	Scheduled Completion Date
1000	3 Facility Assessment and Inventory					1000	
1	5 Inspect Channels	\$10,000.00	\$10,000.00	-	\$0.00	0%	
	6 Inspect Levees/Detention and Debris Basins	\$10,000.00	\$10,000.00		\$0.00	0%	
	8 Species Survey and Removal	\$10,000.00	\$10,000.00		\$0.00	0%	
	10 Clean and Reshape Channels/Levees	\$30,000.00	\$10,000.00	\$1,655.70	\$1,655.70	17%	
	15 Repair Lined Channal	\$520,000.00	\$520,000.00	\$1,435.99	\$1,435.99	0%	
-	20 Erosion Control and Repair	\$365,000.00	\$365,000.00	\$402.66	\$402.66	0%	
	21 Provide/Maintain Dust Control	\$45,000.00	\$45,000.00		\$0.00	0%	
	25 Clean Detention/Debris Basins	\$55,000.00	\$749,024.09	\$749,024.09	\$749,024.09	100%	
	35 Fence Repair	\$15,000.00	\$15,000.00	\$140.12	\$140.12	1%	
	40 Vegetation Control - Chemical	\$10,000.00	\$0.00		\$0.00	0%	
	45 Vegetation Control - Mechanical	\$100,000.00	\$8,442.62	\$8,442.62	\$8,442.62	100%	
750	50 Maintain Access Roed	\$15,000.00	\$5,000.00		\$0.00	0%	
	55 Clean & Inspect Inlet/Outlet Structures	\$5,000.00	\$5,000.00	\$954.20	\$954.20	19%	
	60 Repair inlet/Outlet Structures	\$5,000.00	\$5,000.00	\$210.19	\$210.19	4%	
	65 Clean Storm Sewer Lines						
	70 Storm Sewer Repair						
	75 Clean/Flush Culverts & Bridges						
	80 Miscellaneous Work Activities	\$10,000.00	\$10,000.00	\$384.85	\$384.85	4%	
	85 Engineering	\$64,000.00	\$50,034.22	\$29,767.51	\$29,767.51	59%	
	90 Homeless Encampment Cleanup	\$6,500.00	\$5,000.00	\$4,746.85	\$4,746.85	95%	
	TOTALS	\$1,275,500.00	\$1,822,500.93	\$797,164.78	\$797,164.78		Jun-202

Delays or Problem Areas:

Work completed during prior fiscal year:

Act 15, Act 21, Act 25, Act 50 - East C - 1 Detention Basin (C1DC 0302 and C1DC 0303); response to Nevada Division of Water Resources-Darn Safety Engineer's Office requirement of immediate action. Act 8, Act 20, Act 21, Act 25, Act 85 - Northeast C1 Detention Basin; remove sediment and debris from detention basin and repair erosion on embankments. Other expenditures on this facility were for regular maintenance activities.

Work to be completed during current fiscal year:

Act 15 and Act 85 - SNWA Channel (LLMW 0203); repair erosion to lined channel. Act 20 and Act 85 - Lake Mead C-1 Channel Confluence Repair (C1CH 0204 and C1CH 0173); rebuild channel and extend riprap. Other budgeted funding to be expended on this facility for regular maintenance activities.

Consultant/ Contractor:		
Project Manager:	Albert J. Jankowiak	(702) 267-3024

REGIONAL FLOOD CONTROL DISTRICT MAINTENANCE WORK PROGRAM **FY21 1ST QUARTERLY STATUS REPORT**

C1BH 0000-0302, C1CH 0455-0674, C1CH 0711, C1CH 0742-1138, C1GW 0000-0081, C1U1 0000- 0062, C1US 0000-0078 Force Approved Work Amended Work 1Q Expenditures Total Per	VP Facility#:	HN66	•				OITY OF HENI 9/30/2020	DERSON
Force Account/ Contract 3 Facility Assessment and Inventory 5 Inspect Chennals 8 \$10,000.00 8 Species Survey and Removal 10 Create and Reshape Chennels/Levees 15 Repair Lined Chennal 20 Create Ontrol and Repair 21 Provide/Maintain Dust Control 25 Clean Detartion/Debris Basins 31,234,658.00 35 Fance Repair 40 Vegetation Control - Mechanical 45 Vegetation Control - Mechanical 45 Vegetation Control - Mechanical 55 Clean & Inspect Insectives Force 65 Clean & Inspect Insectives 65 Clean & Inspect Chennals/Levees 15 Repair Lined Chennal 20 Create and Reshape Chennels/Levees 15 Repair Lined Chennal 20 Create Ontrol and Repair 21 Provide/Maintain Dust Control 25 Clean Detartion/Debris Basins 31,234,658.00 31,234,658.00 35 Fance Repair 320,000.00 35 Fance Repair 320,000.00 35 Fonce Repair 35 Clean Advisor Chennal 35 Repair Lined Chennal 36 Repair Lined Chennal 37 Repair Lined Chennal 38 Repair Lined Chennal 39 Repair Lined Chennal 30 Re		C1BH 0000-0302, C1CH 0455-0674, C1CH 0711, C1CH 0742	-1138, C1GW 0000-	0081, C1U1 0000-		Date Prepared.	51-301-2020	
S Facility Assessment and Inventory S Inspect Channels S 10,000.00 S 5,000.00	Force						Percent Complete	Scheduled Completion
Sinspect Chennals			Pian Aniount (a)	Pilli Amount (a)	(*)	Expenditures (3)	Complete	Date
B Inspect Levee/Detention and Debris Basins \$10,000.00 \$5,000.00 \$0,00			21111111		100000000000000000000000000000000000000			
S Species Survey and Removal \$5,000.00 \$2,500.00 \$0,00			The second secon	THE R. P. LEWIS CO., LANSING, MICH.			0%	
10 Clean and Reshape Chennels/Levees \$40,000.00 \$10,000.00 \$0,00 15 Repair Lined Channel							0%	
15 Repair Lined Channel 20 Erosion Control and Repair 21 Provide/Maintain Dust Control \$20,000.00 \$10,000.00 \$0.00 \$0.00 \$25 Clean Detantion/Debris Basine \$1,234,658.00 \$1,234,658.00 \$0.00 \$35 Fence Repair \$20,000.00 \$5,000.00 \$2,791.45 \$2,791.45 \$40 Vegetation Control - Chemical \$50,000.00 \$25,000.00 \$2,791.45 \$2,791.45 \$40 Vegetation Control - Machanical \$50,000.00 \$25,000.00 \$	The second secon	A STATE OF THE PARTY OF THE PAR	The second secon	Committee of the Commit		And in case of the last of the	0%	
20 Erosion Control and Repair \$20,000.00 \$10,000.00 \$0		The state of the s	\$40,000.00	\$10,000.00		\$0.00	0%	
21 Provide/Meintain Dust Control \$20,000.00 \$10,000.00 \$0.00	the second second	A STATE OF THE STA		_	-		-	
25 Clean Detantion/Debris Basins \$1,234,858.00 \$1,234,658.00 \$0.00 35 Fence Repair \$20,000.00 \$5,000.00 \$2,791.45 \$2,791.45 40 Vegetation Control - Chemical \$50,000.00 \$25,000.00 \$0.00 45 Vegetation Control - Mechanical \$50,000.00 \$25,000.00 \$0.00 50 Maintain Access Road \$30,000.00 \$10,000.00 \$0.00 55 Clean & Inspect Inlet/Outlet Structures \$5,000.00 \$2,500.00 \$0.00 60 Repair Inlet/Outlet Structures \$5,000.00 \$2,500.00 \$0.00 60 Repair Inlet/Outlet Structures \$0.00 \$0.00 \$0.00 60 Repair Inlet/Outlet Structures \$0.00 \$0.00 \$0.00 \$0.00 70 Storm Sewer Repair \$0.000.00 \$5,000.00 \$194.64 \$194.64 85 Engineering \$97,173.00 \$100,000.00 \$1,776.20 \$1,776.20 90 Homeless Encampment Cleanup \$6,500.00 \$1,000.00 \$0.00 TOTALS \$1,538,331.00 \$1,415,658.00 \$4,762.29 \$4,762.29 Delays or Problem Areas: Expenditures on this facility were for regular maintenance activities. Work to be completed during current fiscal year: Canaultant/ Contractor: \$0.00			400 000	444444		44.55	-	
\$35 Fence Repair	The second second		A STREET OF THE PARTY OF THE PA	Commence of the Park of the Pa		Committee of the Commit	0%	
45 Vegetation Control - Chemical 45 Vegetation Control - Mechanical 45 Vegetation Control - Mechanical 45 Vegetation Control - Mechanical 550,000.00 550 Maintain Access Road \$30,000.00 \$10,000.00 \$0.00 60 Repair Inlet/Outlet Structures 65 Clean Storm Sewer Lines 70 Storm Sewer Repair 75 Clean/Flush Culverts & Bridges 80 Miscellaneous Work Activities \$10,000.00 \$1,776.20 \$1,							0%	
45 Vegetation Control - Mechanical \$50,000.00 \$25,000.00 \$0.00	THE RESERVE TO A SECOND	The state of the s	\$20,000.00	\$5,000.00	\$2,791.45	\$2,791.45	56%	
Solution				444444			-	
55 Clean & Inspect Inlet/Outlet Structures 65 Clean Storm Sewer Lines 70 Storm Sewer Repeir 75 Clean/Flush Culverts & Bridges 80 Miscelleneous Work Activities \$10,000.00 \$5,000.00 \$194.64 \$194.64 85 Engineering \$97,173.00 \$100,000.00 \$1,776.20 \$1,776.20 90 Homeless Encampment Cleanup \$6,500.00 \$1,000.00 \$0.00 TOTALS \$1,538,331.00 \$1,415,658.00 \$4,762.29 \$4,762.29 Delays or Problem Areas: Work completed during prior fiscal year: Expenditures on this facility were for regular maintenance activities. Work to be completed during current fiscal year: Act 8, Act 25 and Act 85 - Black Mountain Detention Basin (C1CH 1095) Sediment and Debris Removal. Other budgeted funding to be expended on this facility for regularization.	THE RESERVE OF THE PERSON		ACCORDING TO SERVICE OF	CHICAGO STATE OF THE PARTY OF T	STATE OF THE PARTY		0%	
65 Clean Storm Sewer Lines 70 Storm Sewer Repeir 75 Clean/Flush Culverts & Bridges 80 Miscellaneous Work Activities \$10,000.00 \$5,000.00 \$194.64 \$194.64 85 Engineering \$97,173.00 \$100,000.00 \$1,776.20 \$1,776.20 90 Homeless Encampment Cleanup \$6,500.00 \$1,000.00 \$0.00 TOTALS \$1,538,331.00 \$1,415,658.00 \$4,762.29 \$4,762.29 Delays or Problem Areas: Work completed during prior fiscel year: Expenditures on this facility were for regular maintenance activities. Nork to be completed during current fiscal year: Act 8, Act 25 and Act 85 - Black Mountain Detention Basin (C1CH 1095) Sediment and Debris Removal. Other budgeted funding to be expended on this facility for regularization: Consultant/					STATE OF THE PARTY OF		0%	
65 Clean Storm Sewer Lines 70 Storm Sewer Repeir 75 Clean/Flush Culverts & Bridges 80 Miscellaneous Work Activities \$10,000.00 \$5,000.00 \$194.64 \$194.64 85 Engineering \$37,173.00 \$100,000.00 \$1,776.20 \$1,776.20 90 Homeless Encampment Cleanup \$6,500.00 \$1,000.00 \$0.00 TOTALS \$1,538,331.00 \$1.415,658.00 \$4,762.29 \$4,762.29 Delays or Problem Areas: Work completed during prior fiscel year: Expenditures on this facility were for regular maintenance activities. Nork to be completed during current fiscal year: Act 8, Act 25 and Act 85 - Black Mountain Detention Basin (C1CH 1095) Sediment and Debris Removal. Other budgeted funding to be expended on this facility for regular maintenance. Consultant/ Contractor:	The second second		\$5,000.00	\$2,500.00		\$0.00	0%	
70 Storm Sewer Repair 75 Clean/Flush Culverts & Bridges 80 Miscelleneous Work Activities \$10,000.00 \$5,000.00 \$194.64 \$194.64 85 Engineering \$97,173.00 \$100,000.00 \$1,776.20 \$1,776.20 90 Homeless Encampment Cleanup \$6,500.00 \$1,000.00 \$0.00 TOTALS \$1,538,331.00 \$1.415,658.00 \$4,762.29 \$4,762.29 Delays or Problem Areas: Nork completed during prior fiscel year: Expenditures on this facility were for regular maintenance activities. Nork to be completed during current fiscal year: Act 8, Act 25 and Act 85 - Black Mountain Detention Basin (C1CH 1095) Sediment and Debris Removal. Other budgeted funding to be expended on this facility for regular maintenance. Consultant/ Contractor:					Telephone 1	1100000		
75 Clean/Flush Culverts & Bridges 80 Miscellaneous Work Activities \$10,000.00 \$5,000.00 \$194.64 \$194.64 85 Engineering \$97,173.00 \$100,000.00 \$1,776.20 \$1,776.20 90 Homeless Encampment Cleanup \$6,500.00 \$1,000.00 \$0.00 TOTALS \$1,538,331.00 \$1,415,658.00 \$4,762.29 \$4,762.29 Delays or Problem Areas: Nork completed during prior fiscal year: Expenditures on this facility were for regular maintenance activities. Nork to be completed during current fiscal year: Act 8, Act 25 and Act 85 - Black Mountain Detention Basin (C1CH 1095) Sediment and Debris Removal. Other budgeted funding to be expended on this facility for regular maintenance activities.					-			
Miscellaneous Work Activities \$10,000.00 \$5,000.00 \$194.64 \$194.64 \$194.64 \$55 Engineering \$97,173.00 \$100,000.00 \$1,776.20 \$1,776.20 \$0 Homeless Encampment Cleenup \$6,500.00 \$1,000.00 \$					_			
85 Engineering \$97,173.00 \$100,000.00 \$1,776.20 \$1,776.20 \$0.0000	The second second	The Control of the Co						
90 Homeless Encampment Cleanup TOTALS \$1,538,331.00 \$1,415,658.00 \$4,762.29 \$4,762.29 Delays or Problem Areas: Nork completed during prior fiscal year: Expenditures on this facility were for regular maintenance activities. Nork to be completed during current fiscal year: Act 8, Act 25 and Act 85 - Black Mountain Detention Basin (C1CH 1095) Sediment and Debris Removal. Other budgeted funding to be expended on this facility for regularity. Consultant/ Contractor:							4%	
TOTALS \$1,538,331.00 \$1,415,658.00 \$4,762.29 \$4,762.29 Pelays or Problem Areas: Work completed during prior fiscal year: Expenditures on this facility were for regular maintenance activities. Nork to be completed during current fiscal year: Act 8, Act 25 and Act 85 - Black Mountain Detention Basin (C1CH 1095) Sediment and Debris Removal. Other budgeted funding to be expended on this facility for regularity Constructor:	THE RESERVE THE PERSON NAMED IN COLUMN 2 I				the second secon	THE RESERVE AND ADDRESS OF THE PERSON NAMED IN COLUMN TWO IS NOT THE PERSON NAMED IN COLUMN TWO IS NAMED I	2%	
Nork completed during prior fiscal year: Expenditures on this facility were for regular maintenance activities. Nork to be completed during current fiscal year: Act 8, Act 25 and Act 85 - Black Mountain Detention Basin (C1CH 1095) Sediment and Debris Removal. Other budgeted funding to be expended on this facility for regularity. Consultant/	90						0%	
Expenditures on this facility were for regular maintenance activities. Nork to be completed during current fiscal year: Act 8, Act 25 and Act 85 - Black Mountain Detention Basin (C1CH 1095) Sediment and Debris Removal. Other budgeted funding to be expended on this facility for reg			\$1,538,331.00	\$1,415,658.00	\$4,762.29	\$4,762.29		Jun-20
Expenditures on this facility were for regular maintenance activities. Work to be completed during current fiscal year: Act 8, Act 25 and Act 85 - Black Mountain Detention Basin (C1CH 1095) Sediment and Debris Removal. Other budgeted funding to be expended on this facility for reg	lays or Problem	n Areas:						
Expenditures on this facility were for regular maintenance activities. Work to be completed during current fiscal year: Act 8, Act 25 and Act 85 - Black Mountain Detention Basin (C1CH 1095) Sediment and Debris Removal. Other budgeted funding to be expended on this facility for reg								
Work to be completed during current fiscal year: Act 8, Act 25 and Act 85 - Black Mountain Detention Basin (C1CH 1095) Sediment and Debris Removal. Other budgeted funding to be expended on this facility for regionsultant/ Consultant/ Contractor:	ork completed	during prior fiscal year:						
Work to be completed during current fiscal year: Act 8, Act 25 and Act 85 - Black Mountain Detention Basin (C1CH 1095) Sediment and Debris Removal. Other budgeted funding to be expended on this facility for regionsultant/ Consultant/ Contractor:								
Work to be completed during current fiscal year: Act 8, Act 25 and Act 85 - Black Mountain Detention Basin (C1CH 1095) Sediment and Debris Removal. Other budgeted funding to be expended on this facility for reg Consultant/ Contractor:								
Work to be completed during current fiscal year: Act 8, Act 25 and Act 85 - Black Mountain Detention Basin (C1CH 1095) Sediment and Debris Removal. Other budgeted funding to be expended on this facility for reg Consultant/ Contractor:	nenditures on th	sis facility were for regular maintenance activities						
Act 8, Act 25 and Act 85 - Black Mountain Detention Basin (C1CH 1095) Sediment and Debris Removal. Other budgeted funding to be expended on this facility for regionsultant/ Consultant/ Contractor:								
Consultant/ Contractor:	one to be comp	total during deriving model your.						
Consultant/ Contractor:								
Consultant/ Contractor:								
Contractor:	t 8, Act 25 and A	Act 85 - Black Mountain Detention Basin (C1CH 1095) Sediment	and Debris Remova	al. Other budgeted	funding to be exper	nded on this facility for	or regular main	tenance activit
Contractor:								
Contractor:	neultant/							

(702) 267-3024

WP Facility#:	HN67		Entity:	CITY OF HENDERSON			
acility Name:	PITTMAN CENTRAL NE	•				9/30/2020	
IP Facility ID:	PTBR 0067-0175, PTGA 0000, PTGB 0058-0249, PTPA 0071	0285, PTVW 0000-	-0187				
Force Account/ Contract	Activity	Approved Work Plan Amount (\$)	Amended Work Plan Amount (\$)	1Q Expenditures (\$)	Total Expenditures (\$)	Percent Complete	Scheduled Completion Date
	3 Facility Assessment and Inventory			THE RESERVE	Olevania de la compansión de la compansi		
	5 Inspect Channels	\$2,500.00	\$1,000.00		\$0.00	0%	
The same of the same of	6 Inspect Levees/Detention and Debris Basins	\$5,000.00	\$2,500.00		\$0.00	0%	
	8 Species Survey and Removal						
1	10 Clean and Reshape Channels/Levees	\$5,000.00	\$5,545.89	\$5,545.89	\$5,545.89	100%	
1	15 Repair Lined Channel						
1	20 Erosion Control and Repair	\$5,000.00	\$2,500.00		\$0.00	0%	
1	21 Provide/Maintain Dust Control	\$5,000.00	\$2,500.00		\$0.00	0%	
	25 Clean Detention/Debris Basins	\$25,000.00	\$10,000.00	\$3,518.32	\$3,518.32	35%	
	35 Fence Repair	\$20,000.00	\$5,000.00		\$0.00	0%	
	40 Vegetation Control - Chemical				1000	200	
	45 Vegetation Control - Mechanical	\$30,000.00	\$10,000.00	\$2,463.01	\$2,463.01	25%	
THE RESERVE TO SHARE THE PARTY OF THE PARTY	50 Maintain Access Road	100000		1			
	55 Clean & Inspect Inlet/Outlet Structures		4				
The second name of the second	60 Repair Inlet/Outlet Structures						
	65 Clean Storm Sewer Lines						
	70 Storm Sewer Repair				The state of the	7	
	75 Clean/Flush Culverts & Bridges						
	80 Miscellaneous Work Activities	\$5,000.00	\$1,000.00	\$465.92	\$465.92	47%	
	85 Engineering	\$15,000.00	- Carling		\$1,783.79	89%	
	90 Homeless Encampment Cleanup				Total Control		
	TOTALS	\$117,500.00	\$42,045.89	\$13,776.93	\$13,776.93		Jun-2021
Delays or Proble	em Areas:						
	during prior fiscal year: this facility were for regular maintenance activities.						
	pleted during current fiscal year: g to be expended on this facility for regular maintenance activities	S.					
Consultant/ Contractor: Project							
Manager:	Albert J. Jankowiak		-			(702) 267-30	24

tWP Facility#:	HN68	Entity:	CITY OF HENDERSON				
acility Name:	PITTMAN CENTRAL SE				Date Prepared:	9/30/2020	
IP Facility ID:	PTHR 0000-0210, PTIS 0000-0258, PTPD 0010-0063, PTRR 0	0000-0135. PTWH 0	000-0116				
tr recitty to.	FTH 0000-0210, FTIS 0000-0200, FTIP 0010-0000, FTIM	2000-0100,1 1111110	300-0710				
Force		Approved Work	Amended Work	10 Expenditures	Total	Percent	Scheduled
Account	Activity		Plan Amount (\$)	(\$)	Expenditures (\$)		Completion
Contract							Date
	3 Facility Assessment and Inventory	190322 No.			***	-	
	5 Inspect Channels	\$5,000.00	\$1,000.00		\$0.00	Commence of the Commence of th	
100	6 Inspect Levees/Detention and Debris Basins	\$5,000.00	\$1,000.00		\$0.00	0%	
	8 Species Survey and Removal						
	10 Clean and Reshape Channals/Levees	\$10,000.00			\$0.00		
	15 Repair Lined Channel	\$5,000.00	\$1,000.00		\$0.00	0%	
	20 Erosion Control and Repair						
	21 Provide/Maintain Dust Control						
	25 Clean Detention/Debris Basins						
	35 Fence Repair	\$10,000.00	\$5,000.00		\$0.00	0%	
	40 Vegetation Control - Chemical	E-250	100				
	45 Vegetation Control - Mechanical	\$30,000.00	\$5,000.00	\$1,796.97	\$1,796.97	36%	
	50 Maintain Access Road						
	55 Clean & Inspect Inlet/Outlet Structures						
	60 Repair Inlet/Outlet Structures						
	65 Clean Storm Sewer Lines						
	70 Storm Sewer Repair						
	75 Clean/Flush Culverts & Bridges	\$5,000.00	\$5,000.00	\$1,772.83	\$1,772.83	35%	
	80 Miscellaneous Work Activities	\$5,000.00	\$1,000.00		\$0.00	0%	
	85 Engineering	\$7,500.00	\$7,500.00	\$2,596.85	\$2,596.85	35%	
	90 Homeless Encampment Cleanup	\$6,500.00	\$6,500.00	\$5,545.32	\$5,545.32	2 85%	
	TOTALS	\$89,000.00	\$38,000.00	\$11,711.97	\$11,711.97	7	Jun-202
Delays or Proble -515 Channel (Porocess a Master	em Areas: TIS 0068-0102) repair was delayed due to the need for additonal Plan Amendment to show a higher capacity design to the facility	engineering analysi and add it to the TY	is prior to construction	on and engineering	analyses is now co	mplete. Recom	mendation is to
Nork completed	during prior fiscal year:						
	and a second control of the second control o						
	this facility were for regular maintenance activities.						
Nork to be com	pleted during current fiscal year:						
Budgeted funding	to be expended on this facility for regular maintenance activities						
Consultant/							
Contractor:							
Project	Athant I. Innterviale					(702) 267-30	24
Manager:	Albert J. Jankowiak		_			(/02) 20/-30	24

Project

Manager:

Albert J. Jankowiak

REGIONAL FLOOD CONTROL DISTRICT MAINTENANCE WORK PROGRAM FY21 1ST QUARTERLY STATUS REPORT

AP Facility ID: Force Account/	PITTMAN CENTRAL NW DCWA 0646-0670, PTDC 0026-0237, PTPE 0000-0166, PT PTWA 0000-0476, WWDC 0000-0109, WWDC 0147-0170	RW 0000-0170, PTSW	0000-0129,		Date Prepared:	9/30/2020					
Force		RW 0000-0170, PTSW	0000-0129,								
Contract	Activity	Approved Work Plan Amount (\$)	Amended Work Plan Amount (\$)	1Q Expenditures (\$)	Total Expenditures (\$)	Percent Complete	Scheduled Completion Date				
	3 Facility Assessment and Inventory	A PERSONAL PROPERTY.			STATE OF THE PARTY		100000000000000000000000000000000000000				
	5 Inspect Channels	\$6,500.00	\$1,000.00		\$0.00	0%					
	6 Inspect Levees/Detention and Debris Basins	\$2,000.00	\$1,000.00		\$0.00	0%					
	8 Species Survey and Removel										
	O Clean and Reshape Channels/Levees	\$80,000.00		\$9,932.09		66%					
The second second second	5 Repair Lined Channel	\$20,000.00	The second section is not the second second		\$0.00	0%					
	20 Erosion Control and Repair	\$30,000.00		\$24,382.32		81%					
-	Provide/Maintain Dust Control	\$6,000.00	The second secon	\$14,718.36	AND RESIDENCE OF THE PARTY OF T	98%					
	25 Clean Detention/Debris Basins	\$5,000.00			\$0.00	0%					
- 3	5 Fence Repair	\$35,000.00	THE RESERVE AND ADDRESS OF THE PARTY.	\$2,333.61	\$2,333.61	100%					
	O Vegetation Control - Chemical	\$5,000.00			\$0.00	0%					
NAME AND ADDRESS OF TAXABLE PARTY.	5 Vegetation Control - Mechanical	\$170,000.00	The second secon	\$16,877.24	\$16,877.24	100%					
	Maintain Access Road	\$0.00	\$255.82	\$255.82	\$255.82	100%					
	55 Clean & Inspect Inlet/Outlet Structures										
	Repair Inlet/Outlet Structures										
	55 Clean Storm Sewer Lines										
	70 Storm Sewer Repair										
The second second second	75 Clean/Flush Culverts & Bridges	\$6,000.00	The second secon		\$0.00	0%					
	Miscellaneous Work Activities	\$5,000.00	\$1,768.55	\$1,768.55	\$1,768.55						
	35 Engineering	\$15,000.00	AND RESIDENCE AND ADDRESS OF THE PARTY OF TH	\$15,274.86		and the second second					
	Homeless Encampment Cleanup	\$6,500.00		\$277.77		100%					
	TOTA	LS \$392,000.00	\$111,512.99	\$85,820.62	\$85,820.62	,	Jun-20				
346). Other pro	m Areas: I review and recommendations for repair of energy dissipator (ects were prioritized for FY20. during prior fiscal year:	PTWA 0080) and prep	are plans for repair	of unlined enbankm	nent along Pittman V	/ash - Wigwam	to Pecos (PTV				
Act 15, Act 85 - C	construction and repair of culvert headwall at Sandwedge Charavities.	nel (PTSW0019) and	UPRR Slab Repair (PTRW0000). Oth	er expenditures on t	his facility were	for regular				
Vork to be com	pleted during current fiscal year:										
	review and recommendations for repair of energy dissipator (ding to be expended on this facility for regular maintenance act		are plans for repair	of unlined enbankm	nent along Pittman V	Vash - Wigwan	to Pecos (PT)				
Consultant/											

(702) 267-3024

WP Facility#:	HN70		Entity: Date Prepared:	CITY OF HENDERSON			
acility Name:	PITTMAN CENTRAL SW		DTDE 0000 0267		Date Prepared.	GIOGLOLO	
P Facility ID:	PTDW 0000-0088, PTFD 0000-0111, PTLM 0000-0078, PTMF PTST 0000-0170, PTVV 0000-0005	4 0000-0400, 0480, I	PIRE 0000-0267,				
i radiity io							
Force		Assessed Mark	Amended Work	10 Eveneditures	Total	Percent	Scheduled
Account/	Activity		Plan Amount (\$)	(\$)	Expenditures (\$)	Complete	Completion
Contract		·	(0)	(4)	-,		Date
and the same of	3 Facility Assessment and Inventory	The state of the s	THE RESERVE AND ADDRESS OF	STATE OF THE PARTY OF	A PERSONAL PROPERTY.		
	5 Inspect Channels	\$3,000.00	\$3,000.00		\$0.00	0%	
100	6 Inspect Levees/Detention and Debris Basins					7.00	
	8 Species Survey and Removal						
	10 Clean and Reshape Channels/Levees	\$5,000.00	\$5,000.00	Marine Co.	\$0.00	0%	
	15 Repair Lined Channel						
	20 Erosion Control end Repair						
	21 Provide/Maintain Dust Control	\$1,000.00	\$1,000.00		\$0.00	0%	
1	25 Clean Detention/Debris Basins			15			
	35 Fence Repair	\$10,000.00	\$10,000.00		\$0.00	0%	
	40 Vegetation Control - Chemical		The second				
	45 Vegetation Control - Mechanical	\$30,000.00	\$1,845.23	\$1,845.23	\$1,845.23	100%	
	50 Maintain Access Road		1	THE RESERVE	1		
	55 Clean & Inspect Inlet/Outlet Structures						
	60 Repair Inlet/Outlet Structures	1	1000		P. San San		
	65 Clean Storm Sewer Lines						
	70 Storm Sewer Repair	C					
-	75 Clean/Flush Culverts & Bridges						
	80 Miscellaneous Work Activities	\$5,000.00	\$5,000.00		\$0.00	0%	
	85 Engineering	\$1,000.00		A - A - A - A - A - A - A - A - A - A -		83%	
	90 Homeless Encampment Cleanup	\$1,000.00	92,000.00	\$1,050.4	91,030.41	0370	
	TOTAL:	\$ \$55,000.00	\$27,845.23	\$3,501.64	\$3,501.64		Jun-202
		\$55,000.00	\$27,845.23	\$3,501.04	\$3,501.04		Juli-202
elays or Prob	lem Areas:						
Mark as and late	d during prior fiscal year:						
vork complete	d during prior fiscal year:						
Expenditures or	this facility were for regular maintenance activities.						
	npleted during current fiscal year:						
Budgeted fundir	ng to be expended on this facility for regular maintenance activities	S					
Consultant/							
Contractor:							
Project							
Manager:	Albert J. Jankowiak					(702) 267-30)24
			_				

WP Facility#: facility Name:	HN71 PITTMAN ANTHEM INSPIRADA					CITY OF HEND 9/30/2020	DERSON
AP Facility ID:	PTAD 0000-0070, PTAN 0000-0280, PTAT 0000-0007, PTCR 0773, PTOG 0000-0016, PTPN 0000-0039, PTRD 0000-0055, PTSN 0000-0063, PTSS 0000-0012, PTWS 0000-0063						
Force Account/ Contract	Activity	Approved Work Plan Amount (\$)		1Q Expenditures (\$)	Total Expenditures (\$)	Percent Complete	Scheduled Completion Date
	3 Facility Assessment and Inventory			E12000000			
	5 Inspect Channels	\$5,000.00	\$5,000.00		\$0.00	0%	
	6 Inspect Levees/Detention and Debris Basins	\$5,000.00	\$5,000.00	Marie Carlo	\$0.00	0%	
	8 Species Survey and Removal						
	10 Clean and Reshape Channals/Levees	\$10,000.00	\$10,000.00	\$6,181.26	\$6,181.26	62%	
	15 Repair Lined Channel			-			
	20 Erosion Control and Repair						
	21 Provide/Maintain Dust Control	\$5,000.00	\$5,000.00		\$0.00	0%	
	25 Clean Detention/Debris Basins	\$20,000.00	\$20,000.00		\$0.00	0%	
	35 Fence Repair	\$10,000.00	\$10,000.00		\$0.00	0%	
	40 Vegetation Control - Chemical			1000			
	45 Vegetation Control - Mechanical	\$30,000.00	\$30,000.00	\$5,115.89	\$5,115.89	17%	
	50 Maintain Access Roed			-			
	55 Clean & Inspect Inlet/Outlet Structures	\$10,000.00	\$10,000.00		\$0.00	0%	
	60 Repair Inlet/Outlet Structures				- TO		
	65 Clean Storm Sewer Lines					-	
	70 Storm Sewer Repair	THE RESERVE	1000		The second of		
	75 Clean/Flush Culverts & Bridges						
	80 Miscellaneous Work Activities	\$5,000.00	\$5,000.00		\$0.00	0%	
	85 Engineering	\$0.00				79%	
THE RESERVE OF THE PERSON NAMED IN	90 Homeless Encampment Cleanup	40.00	42,000.00	91,001.10	V11001110	10.0	
	TOTALS	\$100,000.00	\$102,000.00	\$12.881.34	\$12,881.34		Jun-2021
Delays or Probl	em Areas:						
	d during prior fiscal year: this facility were for regular maintenance activities.						
Work to be com	pleted during current fiscal year:						
Budgeted fundin	g to be expended on this facility for regular maintenance activities						
Consultant							
Contractor: Project							
Project Manager:	Albert J. Jankowiak					(702) 267-30	24
	The state of the s		-			1,05/501-00	-

fWP Facility#:	HN72 PITTMAN SEVEN HILLS				Entity:	ERSON	
AP Facility ID:	PTAP 0000-0156, 0191, PTEA 0000-0244, PTEA 0437-0439, I PTPW 0000-0309, PTSH 0011-0084	PTGV 0000-0073, P	THD 0000-0020,		Date Prepared.	01-30/2020	
Force Account/ Contract	Activity		Amended Work Plan Amount (\$)	1Q Expenditures (\$)	Total Expenditures (\$)	Percent Complete	Scheduled Completion Date
	3 Facility Assessment and Inventory				District to		
	5 Inspect Channels	\$2,500.00	\$2,500.00		\$0.00	0%	
	6 Inspect Levees/Detention and Debris Basins	\$6,000.00	\$6,000.00		\$0.00	0%	
	8 Species Survey and Removal				-		
	10 Clean and Reshape Channels/Levees	\$10,000.00	\$10,000.00		\$0.00	0%	
	15 Repair Lined Channel						
	20 Erosion Control and Repeir				4.1	A District	
	21 Provide/Maintain Dust Control	\$2,000.00	\$2,000.00		\$0.00	0%	
	25 Clean Detention/Debris Basins		\$2,114.20	\$2,114.20	THE RESIDENCE		
	35 Fence Repair	\$5,000.00			\$0.00	0%	
The second second second	40 Vegetation Control - Chemical		2000		THE RESERVE		
	45 Vegetation Control - Mechanical	\$30,000.00	\$30,000.00	\$12,562.93	\$12,562.93	42%	
And the Control of th	50 Maintain Access Road				STATE OF THE STATE OF		
	55 Clean & Inspect Inlet/Outlet Structures	\$5,000.00	\$5,000.00		\$0.00	0%	
THE RESERVE AND ADDRESS OF THE PARTY.	60 Repair Injet/Outlet Structures	\$500.00	ASSESSMENT OF REPORT OF THE PARTY OF THE PAR		\$0.00	0%	
	65 Clean Storm Sewer Lines	5000.00			40.00	0.0	
-	70 Storm Sewer Repeir	1	The same of	Secretary of		1000	
	75 Clean/Flush Culverts & Bridges				-	-	
	80 Miscellaneous Work Activities	\$5,000.00	\$5,000.00		\$0.00	0%	
	85 Engineering	\$0.00				100%	
and the same of th	90 Homeless Encampment Cleanup	\$6,500.00	And in column 2 is not a second or the column 2 is not a secon			8%	
	TOTALS					0.0	Jun-202
Delays or Proble		\$72,500.00	\$77,529.14	\$10,109.50	\$10,995.38		Jun-202
	during prior fiscal year:						
	this facility were for regular maintenance activities.						
	pleted during current fiscal year:	*				_	
NOTE TO DE COM	present during content listed year.						
Budgeted funding	g to be expended on this facility for regular maintenance activities						
Consultant/				-			
Project Manager:	Albert J. Jenkowiak					(702) 267-30	24

WP Facility#: acility Name:	HN73 PITTMAN WEST HENDERSON				Entity: Date Prepared:	9/30/2020		
IP Facility ID:	DCLA 0035, DCN1 0000, PTBE 0000-0177, PTGL 0000, PTN: 0039, PTN9 0000-0027, PTNO 0139-0195, PTSD 0231, PTSO			PTN6 0000, PTN7 0	0001, PTN8 0000-			
Force Account/ Contract	Activity	Approved Work Plan Amount (\$)	Amended Work Plan Amount (\$)	1Q Expenditures (\$)	Total Expenditures (\$)	Percent Complete	Scheduled Completion Date	
	3 Facility Assessment and Inventory	ROWN TO			A			
	5 Inspect Channels	\$500.00	\$500.00		\$0.00	0%		
1.55	6 Inspect Levees/Detention and Debris Basins	\$500.00	\$500.00	Jacobson W	\$0.00	0%		
	8 Species Survey and Removal							
	10 Clean and Reshape Channels/Levees			The second second		1200		
	15 Repair Lined Channel				-			
	20 Erosion Control and Repeir				2000	0.00		
	21 Provide/Maintain Dust Control	\$1,000.00	\$1,000.00		\$0.00	0%	/	
	25 Cleen Detention/Debris Basins	\$5,000.00	\$5,000.00		\$0.00	0%		
	35 Fence Repair	\$5,000.00	\$5,000.00		\$0.00	0%		
	40 Vegetation Control - Chemical	\$5,000.00	\$5,000.00		40.00	070	1	
	45 Vegetation Control - Mechanical	-					. 1	
	50 Meintain Access Road		The second second		1			
	55 Clean & Inspect Inlet/Outlet Structures				-			
	60 Repair Inlet/Outlet Structures	-		-	Victor III and III	-		
		_			200000000000000000000000000000000000000			
	65 Clean Storm Sewer Lines	-		-	-	THE RESERVE		
	70 Storm Sewer Repair				A TOTAL CONTRACTOR	DENE TO		
The second second second	75 Clean/Flush Culverts & Bridges	44.44	****			10007		
	80 Miscellaneous Work Activities	\$0.00	770-9100	THE PARTY OF THE P				
	85 Engineering	\$0.00	\$2,000.00	\$1,517.75	\$1,517.75	76%		
	90 Homeless Encampment Cleanup							
	TOTALS	\$12,000.00	\$14,738.82	\$2,256.57	\$2,256.57		Jun-2021	
Expenditures on Work to be com	I during prior fiscal year: this facility were for regular maintenance activities. pleted during current fiscal year: g to be expended on this facility for regular maintenance activities		,					
Consultant/ Contractor: Project Manager:	Albert J. Jankowiak					(702) 267-30	24	

Facility Name: MP Facility ID:	Cedar Avenue Channel/Nellis System	MWP Facility #: LV51 Entity: City of				
MP Facility ID:		_		Date Prepared:	10/29/2020	
	CACH 0000 - 0148,	_				
	CABZ 0000 - 0010, CACN 0000 - 0049,	_				
	LVBZ 0166 - 0223	_				
Force Account/ Contract	Activity	Work Plan Amount (\$)	Amended Work Plan Amount (\$)	Expended To Date (\$)	Percent Complete	Scheduled Completion Date ⁴
FA 03	3 Facility Assessment and Inventory	\$5,000.00				Jun-2
FA 05	A CONTRACTOR OF THE PROPERTY O	\$1,000.00		- 0	5 7 7	Jun-2
00	6 Inspect Levees/Detention and Debris Basins					1
08	The second secon	\$5,000.00		100		Jun-21
FA 10		\$15,000.00			1000	Jun-21
FA 15	A TOUR OF THE REAL PROPERTY AND ADDRESS OF THE PERSON OF T	\$5,000.00		1-1	1 7	Jun-21
20	0 Erosion Control and Repair	\$10,000.00				Jun-21
21	1 Provide/Maintain Dust Control	1			100	
25	5 Clean Detention Debris Basins					The same of
35	5 Fence Repair	\$10,000.00			12.78	Jun-21
40	0 Vegetation Control - Chemical	\$5,000.00				Jun-21
45	Vegetation Control - Mechanical	\$10,000.00				Jun-21
50	Maintain Access Road				1 23	
FA 55	Clean & Inspect Inlet/Outlet Structures	\$10,000.00				Jun-21
60	Repair Inlet/Outlet Structures					
FA 65	Clean Storm Sewer Lines	\$2,000.00		A STATE OF THE STA	- 2	Jun-21
FA 70	0 Storm Sewer Repair	\$1,000.00				Jun-21
FA 75	5 Clean/Flush Culverts & Bridges	\$2,000.00			2 0 0	Jun-21
FA 80	0 Miscellaneous Work Activities	\$13,000.00				Jun-21
FA 85	5 Engineering	\$1,000.00				Jun-21
FA 90	0 Homeless Encampment Cleanup	\$5,000.00				Jun-21
	TOTALS	\$100,000.00	\$0.00	\$0.00	0.0%	

MWP Facility #:	LV52	Entity:	City of Las Vegas
Facility Name:	Gowan/Angel Pk/Lone Mtn System	Date Prepared:	10/29/2020

GONO 0000 - 0110, GOSO 0000 - 0462, GODU 0000 - 0050, GOL5 0000-0032 GOOF 0427 - 0775, GOCR 0180 - 0201, GOLB 0000 - 0030, GOL3 0000-0214 GOLM 0000 - 0277, GOBU 0000 - 0136, GOBW 0051-0310, GOBX 0000-0009 APDG 0000 - 0060, APOF 0000 - 0124, APP1 0000 - 0056, GOTE 0000, GOB3 0000 GO02 0000 - 0257, APNO 0015, APNO 0012, GOLO 0152-0332, APNO 0001-0004 APSP 0000 - 0183, APBE 0000 - 0122, APSO 0000, APSO 0020, GOBE 0000-0139 APSO 0204, APSO 0254, APSO 0255, APSO 0345, APMD 0027, APD2 0000 - 0002

APMD 0132, APMD 0190 - 0258, GOL2 0000 - 0014, APD3 0000 - 0021, GOWC 0000, APCB 0000-0080

GOL4 0000 - 0026, APFH 0000 - 0089, APM5 0000-0047, APM5 0047, APAD 0000 - 0225

Force Account/ Contract		Activity	Work Plan Amount (\$)	Amended Work Plan Amount (\$)	Expended To Date (\$)	Percent Complete	Scheduled Completion Date 4
FA	03	Facility Assessment and Inventory	\$5,000.00	\$5,000.00			Jun-21
FA	05	Inspect Channels	\$6,000.00	\$6,000.00			Jun-21
FA	06	Inspect Levees/Detention and Debris Basins	\$5,000.00	\$5,000.00			Jun-21
FA	08	Species Survey and Removal	\$5,000.00	\$5,000.00			Jun-2
	10	Clean and Reshape Channels/Levees	\$12,000.00	\$12,000.00			Jun-2
FA	15	Repair Lined Channel	\$500,000.00	\$500,000.00	\$4,290.00		Jun-2
FA	20	Erosion Control and Repair	\$20,000.00	\$20,000.00			Jun-2
FA	21	Provide/Maintain Dust Control	\$5,000.00	\$5,000.00			Jun-2
FA	25	Clean Detention Debris Basins	\$40,000.00	\$30,000.00			Jun-2
FA	35	Fence Repair	\$30,000.00	\$20,000.00			Jun-2
	40	Vegetation Control - Chemical	\$2,000.00	\$2,000.00			Jun-2
FA	45	Vegetation Control - Mechanical	\$10,000.00	\$10,000.00			Jun-2
	50	Maintain Access Road	\$5,000.00	\$5,000.00			Jun-2
FA	55	Clean & Inspect Inlet/Outlet Structures	\$20,000.00	\$20,000.00			Jun-2
FA	60	Repair Inlet/Outlet Structures	\$20,000.00	\$20,000.00			Jun-2
	65	Clean Storm Sewer Lines	\$10,000.00	\$10,000.00	1		Jun-2
FA	70	Storm Sewer Repair	\$20,000.00	\$20,000.00			Jun-2
FA	75	Clean/Flush Culverts & Bridges	\$50,000.00	\$50,000.00			Jun-2
FA	80	Miscellaneous Work Activities	\$10,000.00	\$10,000.00			Jun-2
FA	85	Engineering	\$30,000.00	\$50,000.00	\$42,995.55		Jun-2
FA	90	Homeless Encampment Cleanup	\$10,000.00	\$10,000.00			Jun-2
		TOTALS	\$815,000.00	\$815,000.00	\$47,285.55	5.8%	

Delays or Problem Areas:

MP Facility ID:

Work completed during prior Fiscal Year:

Graffiti and trash removed. Constructed maintenance access road to Gowan South and North DB outfalls. Vegetation control and sediment removed throughout the detention basins. Routine maintenance work.

Work to be completed during current Fiscal Year:

Repair section of damaged concrete channel (GOBE0001). Re-grout and replace joint seals along Cheyenne Channel. Graffiti and trash removal. Vegetation control and sediment removal throughout the detention basins. Routine maintenance work activities.

Consultant/Contract	or:	N/A	
Project			
Manager:	Oh Sang Kwon, P.E./Matthew Meyer, P.E.	Phone Number:	702-229-6541

ch/Washington System /SR 0312 - 0525, OW 0000 - 0355, /PK 0000 - 0130 Activity d Inventory on and Debris Basins moval annels/Levees spair Control Basins	\$5,000.00 \$10,000.00 \$2,500.00 \$3,500.00	Amended Work Plan Amount (\$) \$2,000.00 \$5,000.00 \$2,500.00 \$11,500.00	Date Prepared: _ Expended To Date (\$)	10/29/2020 Percent Complete	Scheduled Completion Date * Jun-21 Jun-21
OW 0000 - 0355, /PK 0000 - 0130 Activity In and Debris Basins moval unnels/Levees	\$5,000.00 \$10,000.00 \$2,500.00	\$2,000.00 \$5,000.00 \$2,500.00		Percent Complete	Completion Date * Jun-21
Activity d Inventory on and Debris Basins moval nnnels/Levees epair Control	\$5,000.00 \$10,000.00 \$2,500.00	\$2,000.00 \$5,000.00 \$2,500.00		Percent Complete	Completion Date * Jun-21
Activity d Inventory on and Debris Basins moval annels/Levees epair Control	\$5,000.00 \$10,000.00 \$2,500.00	\$2,000.00 \$5,000.00 \$2,500.00		Percent Complete	Completion Date * Jun-21
on and Debris Basins moval annels/Levees epair Control	\$5,000.00 \$10,000.00 \$2,500.00	\$2,000.00 \$5,000.00 \$2,500.00		Percent Complete	Completion Date * Jun-21
on and Debris Basins moval annels/Levees epair Control	\$5,000.00 \$10,000.00 \$2,500.00	\$2,000.00 \$5,000.00 \$2,500.00		Percent Complete	Completion Date * Jun-21
on and Debris Basins moval unnels/Levees epair Control	\$10,000.00 \$2,500.00	\$5,000.00 \$2,500.00			1 1 1 1 1 1
on and Debris Basins moval unnels/Levees epair Control	\$2,500.00	\$2,500.00		A second	Jun-21
moval annels/Levees epair Control		The second second	1.0	4	
epair Control		The second second	- 5- 3	7 60	
epair Control		The second second			
Control	\$3,500.00	\$11,500.00			Jun-21
Control			\$5,120.00	N.	Jun-21
				- N	
Basins			3		750
				100	
	\$2,000.00	\$2,000.00	- 1-24	17.1	Jun-21
hemical				200	
echanical	100		0.1		
Outlet Structures	\$16,000.00	\$9,000.00			Jun-21
octures	\$5,000.00	\$5,000.00			Jun-21
es	\$2,500.00	\$2,500.00			Jun-21
	\$28,000.00	\$28,000.00		N. Marie	Jun-21
: Bridges	\$15,000.00	\$15,000.00	75.0	A. A.	Jun-21
ctivities	\$2,500.00	\$2,500.00	-	1 37	Jun-21
	\$3,000.00	\$10,000.00	\$4,783.31		Jun-21
t Cleanup	\$5,000.00	\$5,000.00			Jun-21
TOT	ALS \$100,000.00	\$100,000.00	\$9,903.31	9.9%	
cti	vities	ridges \$15,000.00 vities \$2,500.00 \$3,000.00 leanup \$5,000.00	ridges \$15,000.00 \$15,000.00 vities \$2,500.00 \$2,500.00 \$10,000.00 leanup \$5,000.00 \$5,000.00	ridges \$15,000.00 \$15,000.00 vities \$2,500.00 \$2,500.00 \$2,500.00 \$4,783.31 leanup \$5,000.00 \$5,000.00	ridges \$15,000.00 \$15,000.00 vities \$2,500.00 \$2,500.00 \$4,783.31 leanup \$5,000.00 \$5,000.00

cility Name:	LV54				Entity:	City of Las Vegas	3
P Facility ID:	Las Vegas Wash System				Date Prepared:	10/29/2020	
	LVMD 1069 - 1354						
Force Account/ Contract	Activity		Work Plan Amount (\$)	Amended Work Plan Amount (\$)	Expended To Date (\$)	Percent Complete	Scheduled Completion Date 4
FA 0	Facility Assessment and Inventory		\$10,000.00	\$10,000.00	-		Jun-2
	5 Inspect Channels		\$20,000.00	\$20,000.00			Jun-2
	6 Inspect Levees/Detention and Debris Basins						
	8 Species Survey and Removal		\$15,000.00	\$15,000.00		1.0	Jun-2
	0 Clean and Reshape Channels/Levees		\$85,000.00	\$85,000.00			Jun-2
	5 Repair Lined Channel	- 1	\$300,000.00	\$240,000.00		18	Jun-2
	0 Erosion Control and Repair		\$5,000.00	\$5,000.00			Jun-2
2	1 Provide/Maintain Dust Control						
2	5 Clean Detention Debris Basins						
FA 3	5 Fence Repair	- 1	\$20,000.00	\$20,000.00	\$3,197.20		Jun-2
4	0 Vegetation Control - Chemical	1			7		
FA 4	5 Vegetation Control - Mechanical	- 1	\$173,000.00	\$173,000.00			Jun-2
5	Maintain Access Road		\$2,000.00	\$2,000.00			Jun-2
5	5 Clean & Inspect Inlet/Outlet Structures	1				Pi Ja	
6	Repair Inlet/Outlet Structures						
6	5 Clean Storm Sewer Lines				-		
FA 7	0 Storm Sewer Repair		\$5,000.00	\$5,000.00			Jun-2
FA 7	5 Clean/Flush Culverts & Bridges	- 1	\$5,000.00	\$5,000.00			Jun-2
FA 8	Miscellaneous Work Activities	- 1	\$10,000.00	\$10,000.00			Jun-2
FA 8	5 Engineering		\$30,000.00	\$90,000.00	\$83,884.21		Jun-2
FA 9	0 Homeless Encampment Cleanup		\$20,000.00	\$20,000.00			Jun-2
		TOTALS	\$700,000.00	\$700,000.00	\$87,081.41	12.4%	Photo I

A ethicity	
Force Account/ Contract	
Force Account/ Contract	
Activity Activity Activity Amended work Plan Amount (\$) Percent Complete Complete Complete FA 03 Facility Assessment and Inventory 51,000.00 51,000.00 51,000.00 52,000.00 FA 15 Repair Lined Channel 20 Erosion Control and Repair 21 Provide/Maintain Dust Control 21 Provide/Maintain Dust Control FA 25 Clean Detention Debris Basins 51,000.00 57,500.00 40 Vegetation Control - Chemical 52,000.00 45 Vegetation Control - Mechanical 55,000.00 FA 50 Maintain Access Road 50 Maintain Access Road	
105 Inspect Channels \$1,000.00	duled on Date *
105 Inspect Channels \$1,000.00	Jun-21
10 10 10 10 10 10 10 10	Jun-21
Species Survey and Removal \$2,000.00	Jun-21
FA 10 Clean and Reshape Channels/Levees \$10,000.00 FA 15 Repair Lined Channel \$6,000.00 20 Erosion Control and Repair \$7,500.00 21 Provide/Maintain Dust Control \$10,000.00 FA 25 Clean Detention Debris Basins \$10,000.00 35 Fence Repair \$2,000.00 40 Vegetation Control - Chemical \$2,000.00 45 Vegetation Control - Mechanical \$5,000.00 FA 50 Maintain Access Road \$5,000.00	Jun-21
FA	Jun-21
20 Erosion Control and Repair \$7,500.00 21 Provide/Maintain Dust Control FA 25 Clean Detention Debris Basins \$10,000.00 35 Fence Repair \$2,000.00 40 Vegetation Control - Chemical \$2,000.00 45 Vegetation Control - Mechanical \$5,000.00 FA 50 Maintain Access Road \$5,000.00	Jun-21
21 Provide/Maintain Dust Control EA 25 Clean Detention Debris Basins \$10,000.00 35 Fence Repair \$2,000.00 40 Vegetation Control - Chemical \$2,000.00 45 Vegetation Control - Mechanical \$5,000.00 FA 50 Maintain Access Road \$5,000.00	Jun-21
35 Fence Repair \$2,000.00	
35 Fence Repair \$2,000.00	Jun-21
40 Vegetation Control - Chemical \$2,000.00 45 Vegetation Control - Mechanical \$5,000.00 FA 50 Maintain Access Road \$5,000.00	Jun-21
FA 50 Maintain Access Road \$5,000.00	Jun-21
	Jun-21
FA 55 Clean & Inspect Inlet/Outlet Structures \$8,000.00	Jun-21
	Jun-21
FA 60 Repair Inlet/Outlet Structures \$8,000.00	Jun-21
65 Clean Storm Sewer Lines \$2,000.00	Jun-21
FA 70 Storm Sewer Repair \$7,500.00	Jun-21
FA 75 Clean/Flush Culverts & Bridges \$1,000.00	Jun-21
FA 80 Miscellaneous Work Activities \$2,000.00	Jun-21
FA 85 Engineering \$5,000.00	Jun-21
FA 90 Homeless Encampment Cleanup \$5,000.00	Jun-21
TOTALS \$100,000.00 \$0.00 \$0.00 0.0%	
Delays or Problem Areas:	
Work completed during prior Fiscal Year:	
Removed sediment and Vegetation control from Oakey DB and Meadows DB. Routine maintenance work activities.	
Work to be completed during current Fiscal Year:	
Continue to repair and clean storm drain facilities. Remove sediment and vegetation from the detention basins. Repair embankment erosions in the detention basins. Routing	11
maintenance work activities.	
Consultant/Contractors N/#	
Consultant/Contractor: N/A. Project	
Manager: Oh Sang Kwon, P.E./Matthew Meyer, P.E. Phone Number: 702-229-	541

gas Creek System PR 0000 - 0132, FWRR 0000-001 WH 0086 - 0484, FWR2 0000-002 DK 0000 - 0100, FWWL 0000, SH 0000, LCCH 0513 - 0543, GC 0000 - 0060, CHRA 0000 - 00 Activity Inventory and Debris Basins oval nels/Levees	-	Amended Work Plan Amount (\$)	Date Prepared: Expended To Date (\$)		Scheduled Completion Date *
PR 0000 - 0132, FWRR 0000-001- WH 0086 - 0484, FWR2 0000-002- DK 0000 - 0100, FWWL 0000, SH 0000, LCCH 0513 - 0543, GC 0000 - 0060, CHRA 0000 - 000 Activity Inventory and Debris Basins oval	Work Plan Amount (\$) \$10,000.00			Percent Complete	
OK 0000 - 0100, FWWL 0000, SH 0000, LCCH 0513 - 0543, GC 0000 - 0060, CHRA 0000 - 00 Activity Inventory and Debris Basins oval	Work Plan Amount (\$) \$10,000.00 \$10,000.00			Percent Complete	
SH 0000, LCCH 0513 - 0543, GC 0000 - 0060, CHRA 0000 - 00 Activity Inventory and Debris Basins	Work Plan Amount (\$) \$10,000.00 \$10,000.00			Percent Complete	
GC 0000 - 0060, CHRA 0000 - 00 Activity Inventory and Debris Basins	Work Plan Amount (\$) \$10,000.00 \$10,000.00			Percent Complete	
Activity Inventory and Debris Basins	Work Plan Amount (\$) \$10,000.00 \$10,000.00			Percent Complete	
Inventory and Debris Basins	Amount (\$) \$10,000.00 \$10,000.00			Percent Complete	
Inventory and Debris Basins	Amount (\$) \$10,000.00 \$10,000.00			Percent Complete	
and Debris Basins	\$10,000.00				
oval		1			Jun-21
oval	\$2,000.00				Jun-21
					Jun-21
nels/Levees		- 14	1 1		
	\$57,500.00				Jun-21
	\$50,000.00		- 1		Jun-21
air	\$5,000.00		3		Jun-21
ontrol	18	7	27 1 1 1		
Basins	\$10,000.00				Jun-21
	\$5,000.00			100	Jun-21
mical	\$2,000.00				Jun-21
chanical	\$2,000.00	1 1 1 1	9		Jun-21
	\$1,000.00				Jun-21
tlet Structures	\$40,000.00		-	10	Jun-21
ures	\$60,000.00			4	Jun-21
	\$10,000.00	0			Jun-21
	\$7,500.00				Jun-21
Bridges	\$25,000.00		A 7		Jun-21
ivities	\$5,000.00				Jun-21
	\$8,000.00	1 - 7	\$1,378.47		Jun-21
Cleanup	\$75,000.00				Jun-21
TOTALS	\$385,000.00	\$0.00	\$1,378.47	0.4%	
ivi	anup	dges \$25,000.00 ties \$5,000.00 \$8,000.00 anup \$75,000.00	dges \$25,000.00 ties \$5,000.00 \$8,000.00 anup \$75,000.00	dges \$25,000.00 ties \$5,000.00 \$1,378.47 anup \$75,000.00	dges \$25,000.00 ties \$5,000.00 \$1,378.47 anup \$75,000.00

MWP Facility #: Facility Name: LV57

Entity: City of Las Vegas
Date Prepared: 10/29/2020

Facility Name: US95/OuterBeltway/Ann Road System

MP Facility ID:

RCHO 0000 - 0071, ANWE 0127 - 0385, CNWE 0020-0314

RCHB 0171 - 0295, RCHB 0120, RCHB 0000-0075, RCBC 0000-0140

EKDB 0000 - 0070, GOAN 0000 - 0061, GOAN 0065-0127 CNGT 0000 - 0247, CNKC 0000 - 0050, LVMD 2324 - 2789 EKHU 0003 - 0023, BCHU 0000 - 0054, ANRB 0000-0050

MSNV 0000, LVMJ 0000-0100, LVDE 0000-0027, MOHU 0167-0180 CN95 0000 - 0333, EKBU 0000, LVMD 3313-3316, MOIR 0085-0099 RACO 0000-0064, BRDB 0000-0058, TSDB 0000-0012, MOLC 0149

Force Account/ Contract	Activity	Work Plan Amount (\$)	Amended Work Plan Amount (\$)	Expended To Date (\$)	Percent Complete	Scheduled Completion Date
FA	03 Facility Assessment and Inventory	\$10,000.00	\$10,000.00		1 7 7 5	Jun-2
	05 Inspect Channels	\$5,000.00	\$5,000.00			Jun-2
	06 Inspect Levees/Detention and Debris Basins	\$5,000.00	\$5,000.00			Jun-2
	08 Species Survey and Removal	\$2,000.00	\$2,000.00			Jun-2
	10 Clean and Reshape Channels/Levees	\$5,000.00	\$5,000.00			Jun-2
FA	15 Repair Lined Channel	\$50,000.00	\$50,000.00			Jun-2
FA	20 Erosion Control and Repair	\$105,000.00	\$105,000.00			Jun-2
FA	21 Provide/Maintain Dust Control	\$50,000.00	\$50,000.00			Jun-2
FA	25 Clean Detention Debris Basins	\$470,000.00	\$450,000.00			Jun-2
FA	35 Fence Repair	\$20,000.00	\$15,000.00			Jun-2
	40 Vegetation Control - Chemical	\$5,000.00	\$5,000.00			Jun-2
	45 Vegetation Control - Mechanical	\$5,000.00	\$10,000.00	\$7,200.00		Jun-2
FA	50 Maintain Access Road	\$50,000.00	\$40,000.00			Jun-2
FA	55 Clean & Inspect Inlet/Outlet Structures	\$40,000.00	\$40,000.00		1	Jun-2
FA	60 Repair Inlet/Outlet Structures	\$100,000.00	\$100,000.00			Jun-2
FA	65 Clean Storm Sewer Lines	\$20,000.00	\$20,000.00		1	Jun-2
FA	70 Storm Sewer Repair	\$20,000.00	\$20,000.00			Jun-2
FA	75 Clean/Flush Culverts & Bridges	\$10,000.00	\$10,000.00			Jun-2
FA	80 Miscellaneous Work Activities	\$10,000.00	\$10,000.00	1	1	Jun-2
FA	85 Engineering	\$8,000.00	\$38,000.00	\$26,437.69		Jun-2
FA	90 Homeless Encampment Cleanup	\$10,000.00	\$10,000.00			Jun-21
	тот	ALS \$1,000,000.00	\$1,000,000.00	\$33,637.69	3.4%	

Delays or Problem Areas:

Work completed during prior Fiscal Year:

Removed debris, sediment, and vegetation control in various detention basins. Installed new monitoring station to Kyle Canyon DB. Routine maintenance work activities.

Work to be completed during current Fiscal Year:

Sediment and vegetation removal from the detention basins. Secure access to Kyle Canyon DB. Add access block and chain to Skye Canyon DB1. Routine maintenance work

Consultant/Contractor:

N/A

Project

Manager:

Oh Sang Kwon, P.E./Matthew Meyer, P.E.

Phone Number:

702-229-6541

Mesquite Town Wash TOWA 0000-0201 Activity Facility Assessment and Inventory Inspect Channels	Amo	proved rk Plan ount (\$)	Wor	ended k Plan sunt (\$)	Expe		10/28/2020 1st Qrt Jul Percent Complete	Scheduled Completion Date
Facility Assessment and Inventory	Amo	rk Plan	Wor	k Plan	Expe	ended To	Percent	Scheduled Completion
	J.B							
nspect Channels		-	4.3			916		E DAT
	\$	300.00	\$		\$	89.80		
Inspect Levees/Detention and Debris Basins	-870	2547	1		15	The last	30	
Species Survey and Removal								
Clean and Reshape Channels/Levees	\$ 6	5,900.00	\$	-	\$	Fig. 17	VEL STATE	
Repair Lined Channel	\$ 3	3,000.00	\$	-	\$	-		
Erosion Control and Repair	100	11/19			16.19	W S	CHARTE	
Provide/Maintain Dust Control								
Clean Detention Debris Basins	1764	SAME	450		Special	TON	W- 1-11, 14	
Fence Repair						- 1		
Vegetation Control - Chemical	\$ 3	,800.00	\$	123	\$	AND DO	24.10	
Vegetation Control - Mechanical	\$ 2	2,000.00	\$	-	\$			
Maintain Access Road		2000		1154	30	W/ 63	4 7 19	
Clean & Inspect Inlet/Outlet Structures								
THE RESERVE OF THE PROPERTY OF						100	THE STATE OF	
Clean Storm Sewer Lines				- 4				
Storm Sewer Repair				183	Bell	SER!	5 18	
A STOCKHOOL STATE OF THE RESIDENCE AS A STOCKHOOL STATE OF THE STATE O	\$ 3	.000.00	S	TEN I	S	1 650	155	
The state of the s								
CONTROL OF THE PARTY OF THE PAR	175	1	35	-	30	12-11	A FAIR	
	\$19	0,000.00		\$0.00		\$89.80	0%	30-Jun-2
n areas:						· · · · ·		
during current quarter:								
leted during next quarter:								
F F F F F F F F F F F F F F F F F F F	Repair Lined Channel Brosion Control and Repair Provide/Maintain Dust Control Clean Detention Debris Basins Fence Repair Progetation Control - Chemical Progetation Control - Mechanical Maintain Access Road Clean & Inspect Inlet/Outlet Structures Repair Inlet/Outlet Structures Clean Storm Sewer Lines Storm Sewer Repair Clean/Flush Culverts & Bridges Miscellaneous Work Activities Engineering Homeless Encampment Cleanup TOTALS I areas:	Repair Lined Channel Grosion Control and Repair Provide/Maintain Dust Control Clean Detention Debris Basins Gence Repair Vegetation Control - Chemical Vegetation Control - Mechanical Maintain Access Road Clean & Inspect Inlet/Outlet Structures Repair Inlet/Outlet Structures Clean Storm Sewer Lines Storm Sewer Repair Clean/Flush Culverts & Bridges Miscellaneous Work Activities Engineering Homeless Encampment Cleanup TOTALS 19	Repair Lined Channel Grosion Control and Repair Provide/Maintain Dust Control Clean Detention Debris Basins Gence Repair Progetation Control - Chemical Progetation Control - Mechanical Maintain Access Road Clean & Inspect Inlet/Outlet Structures Clean Storm Sewer Lines Storm Sewer Repair Clean/Flush Culverts & Bridges Miscellaneous Work Activities Engineering Homeless Encampment Cleanup TOTALS 19,000.00	Repair Lined Channel Grosion Control and Repair Provide/Maintain Dust Control Clean Detention Debris Basins Fence Repair Fence Repair Fegetation Control - Chemical Fegetation Control - Mechanical Fegetation Control - Mechanical Fence Repair Felian & Inspect Inlet/Outlet Structures Felian & Inspect Inlet/Outlet Structures Felian Storm Sewer Lines Felian Storm Sewer Repair Flush Culverts & Bridges Finiscellaneous Work Activities Fingineering Flomeless Encampment Cleanup TOTALS Flomeless Encampment Quarter:	Repair Lined Channel Grosion Control and Repair Provide/Maintain Dust Control Clean Detention Debris Basins Gence Repair //egetation Control - Chemical //egetation Control - Mechanical Maintain Access Road Clean & Inspect Inlet/Outlet Structures Repair Inlet/Outlet Structures Clean Storm Sewer Lines Storm Sewer Repair Clean/Flush Culverts & Bridges Miscellaneous Work Activities Engineering Homeless Encampment Cleanup TOTALS \$19,000.00 \$0.00 I areas:	Repair Lined Channel Grosion Control and Repair Provide/Maintain Dust Control Clean Detention Debris Basins Fence Repair Fegetation Control - Chemical Fegetation Control - Mechanical Fegetation Control - Mechanical Fence Repair Fegetation Control - Mechanical Fence Repair Fegetation Control - Mechanical Fence Repair Inlet/Outlet Structures Fence Repair Inlet/Outlet Structures Fence Repair Inlet/Outlet Structures Fence Repair Fence	Repair Lined Channel Brosion Control and Repair Provide/Maintain Dust Control Clean Detention Debris Basins Pence Repair Progration Control - Chemical Progration Control - Mechanical Maintain Access Road Clean & Inspect Inlet/Outlet Structures Repair Inlet/Outlet Structures Clean Storm Sewer Lines Retorm Sewer Repair Clean/Flush Culverts & Bridges Miscellaneous Work Activities Engineering Homeless Encampment Cleanup TOTALS \$ 3,000.00 \$ - \$ - \$ - \$ - \$ - \$ - \$ - \$ - \$ - \$	Repair Lined Channel Grosion Control and Repair Provide/Maintain Dust Control Clean Detention Debris Basins Fence Repair Progetation Control - Chemical Progetation Control - Mechanical Maintain Access Road Clean & Inspect Inlet/Outlet Structures Repair Inlet/Outlet Structures Clean Storm Sewer Lines Storm Sewer Repair Clean/Flush Culverts & Bridges Miscellaneous Work Activities Engineering Iomeless Encampment Cleanup TOTALS \$19,000.00 \$0.00 \$89.80 O%

MWP Facility #: ME02 Entity: City of Mesquite Facility Name: Abbott Wash Channel Date Prepared: 10/28/2020 MP Facility ID: ABWA 0000-0233 Quarter: 1st Qrt Jul/Aug/Sep 20 Force Approved Amended Scheduled Expended To Percent Activity Work Plan Work Plan Account/ Completion Date (\$) Complete Amount (\$) Amount (\$) Date Contract 03 Facility Assessment and Inventory 05 Inspect Channels 300.00 89.80 06 Inspect Levees/Detention and Debris Basins 08 Species Survey and Removal \$ 3,000.00 10 Clean and Reshape Channels/Levees 15 Repair Lined Channel \$ 3,000.00 20 Erosion Control and Repair \$ 2,000.00 21 Provide/Maintain Dust Control \$ 25 Clean Detention Debris Basins 35 Fence Repair \$ 2,500.00 40 Vegetation Control - Chemical 45 Vegetation Control - Mechanical \$ 1,000.00 \$ 50 Maintain Access Road 55 Clean & Inspect Inlet/Outlet Structures 60 Repair Inlet/Outlet Structures 65 Clean Storm Sewer Lines 70 Storm Sewer Repair 500.00 75 Clean/Flush Culverts & Bridges \$ 2,000.00 80 Miscellaneous Work Activities 85 Engineering 90 Homeless Encampment Cleanup \$14,300,00 \$0.00 \$89.80 1% 30-Jun-21 TOTALS Delays or problem areas: Work completed during current quarter: Work to be completed during next quarter: Consultant/ Contractor: Project Manager: Phone Number: 702-346-5237

Travis H. Anderson P.E - PW Director

MWP Facility #: ME04 Entity: City of Mesquite Facility Name: Town Wash Detention Basin Date Prepared: 10/28/2020 MP Facility ID: TOWA 0237-0267 & MNTP 0000 Quarter: 1st Ort Jul/Aug/Sep 20 **Force** Approved Amended Scheduled Expended To Percent Account/ Activity Work Plan Work Plan Completion Date (\$) Complete Contract Amount (\$) Amount (\$) Date 03 Facility Assessment and Inventory 05 Inspect Channels 2,600.00 06 Inspect Levees/Detention and Debris Basins 350.00 08 Species Survey and Removal 10 Clean and Reshape Channels/Levees 15 Repair Lined Channel 20 Erosion Control and Repair \$ 4,000.00 21 Provide/Maintain Dust Control \$ 320,000.00 25 Clean Detention Debris Basins 35 Fence Repair 40 Vegetation Control - Chemical 45 Vegetation Control - Mechanical 50 Maintain Access Road 800.00 55 Clean & Inspect Inlet/Outlet Structures 1,000,00 S \$ 60 Repair Inlet/Outlet Structures 65 Clean Storm Sewer Lines 70 Storm Sewer Repair 75 Clean/Flush Culverts & Bridges 80 Miscellaneous Work Activities 4,000.00 5,000.00 S S 85 Engineering 90 Homeless Encampment Cleanup 0% \$337,400.00 \$0.00 \$350.00 TOTALS 30-Jun-21 Delays or problem areas: Work completed during current quarter: Work to be completed during next quarter: Consultant/ Contractor: Project

Phone Number: 702-346-5237

Manager:



MWP Facility #:	ME07	_				Entity:	City of Mes	quite		
Facility Name:	Pulsipher Wash	_		D	ate P	repared:	10/28/2020			
MP Facility ID:	PUWA 0000-0164	Quarter: 1st Qrt Jul/A								
Force Account/ Contract	Activity	Approved Work Plan Amount (\$)	Amended Work Plan Amount (\$)		Expended To Date (\$)		Percent Complete	Scheduled Completion Date		
03	Facility Assessment and Inventory	E FORFIE	1,10	J. Links	VOIE .	17:50				
05	Inspect Channels	\$ 300.00	\$		\$	89.80				
06	Inspect Levees/Detention and Debris Basins	STEEL STEEL	100		25.1					
08	Species Survey and Removal					-				
10	Clean and Reshape Channels/Levees	\$ 14,000.00	\$	A ST	\$	1 1		Mary Mary		
15	Repair Lined Channel									
20	Erosion Control and Repair	\$ 7,000.00	\$	= = 1	S			No. of the last		
21	Provide/Maintain Dust Control	\$ 2,000.00	\$	•	\$	-		_		
25	Clean Detention Debris Basins		100		10	ESC. WI		S777 4 5		
35	Fence Repair									
40	Vegetation Control - Chemical	\$ 2,000.00	\$	7	S	200	DAY 3	AND THE REAL PROPERTY.		
45	Vegetation Control - Mechanical	\$ 1,000.00	\$	-	S	-				
50	Maintain Access Road	177.18	71		183					
55	Clean & Inspect Inlet/Outlet Structures									
11 24	Repair Inlet/Outlet Structures	2.00	起乳			1009	ST IN	C. 12		
	Clean Storm Sewer Lines									
70	Storm Sewer Repair	L. C. W	37		65-	735	Der Maria	STATE OF THE STATE		
	Clean/Flush Culverts & Bridges									
10.750	Miscellaneous Work Activities	\$ 3,100.00	\$	11-19	S	1 2 1	\$176 IN	12-19-3		
85	Engineering									
	Homeless Encampment Cleanup	de la	110		35-6	18	1000	SVE SIV		
	TOTALS	\$29,400.00		\$0.00		\$89.80	0%	30-Jun-21		
Delays or problem	ı areas:									
Work completed of	during current quarter:									
Work to be compl	eted during next quarter:									
Consultant/ Contractor: Project Manager:	N/A Travis H. Anderson P.E - PW Dire	cetor		1	Phone	Number:	702-346-523	7		



	ME08	_					City of Mes	quite
Facility Name:	Abbott Wash Detention Basin	-		D	ate F	repared:	10/28/2020	
MP Facility ID:	ABWA 0234-0236	Quarter:	1st Qrt Jul/Aug/Sep 20					
Force Account/ Contract	Activity	Approved Amended Work Plan Amount (\$) Amount (\$)		Expended To Date (\$)		Percent Complete	Scheduled Completion Date	
03	Facility Assessment and Inventory	10 m	77.0					BATTO IN
	Inspect Channels							
-	Inspect Levees/Detention and Debris Basins	\$ 2,500.00	\$		\$	350.00	The seal	200
	Species Survey and Removal						Toronto and	and the same
10	Clean and Reshape Channels/Levees	Commission)	50				The state of	THE PARTY OF
15	Repair Lined Channel				_			
20	Erosion Control and Repair	\$ 5,000.00	\$	-	\$	2,112	LAMB	ESTAN.
21	Provide/Maintain Dust Control	\$ 2,000.00	\$	-	\$			
25	Clean Detention Debris Basins	\$ 40,000.00	\$		\$			
	Fence Repair					1		
40	Vegetation Control - Chemical	\$ 1,000.00	\$	- 4	\$	Y 15 - 7 Y	2000	
45	Vegetation Control - Mechanical							
50	Maintain Access Road	\$ 1,000.00	\$		\$	Popular M	1 27.01	
55	Clean & Inspect Inlet/Outlet Structures	\$ 2,500.00	\$	-	\$	-		
60	Repair Inlet/Outlet Structures				18		Acres 10 st	Seal IS
65	Clean Storm Sewer Lines							
70	Storm Sewer Repair	ALL DOOR	1		1			
75	Clean/Flush Culverts & Bridges							
80	Miscellaneous Work Activities	\$ 1,000.00	\$	3 - 2	\$		W-1210	
85	Engineering	\$ 5,000.00	\$	-	\$	-		
90	Homeless Encampment Cleanup	尼斯·海 斯	The same		11	Pack S	SPIN	1000
	TOTALS	\$60,000.00		\$0.00		\$350.00	1%	30-Jun-2
Delays or problem	n areas: during current quarter:							
Work completed								



MWP Facil	ity#:	ME09	_					Entity:	City of Mes	quite
Facility N	ame:	Pulsipher Wash Detention Basin	_			D	ate I	Prepared:	10/28/2020	
MP Facility	ID:	PUWA 0166-0168	0166-0168 Quarte							
Force Account/ Contract	count/ Activity		Approved Work Plan Amount (\$)		Amended Work Plan Amount (\$)		Expended To Date (\$)		Percent Complete	Scheduled Completion Date
	03	Facility Assessment and Inventory						lien.		
	05	Inspect Channels	_							
	06	Inspect Levees/Detention and Debris Basins	\$	2,500.00	\$		\$	350.00	MARCH STATE	
	08	Species Survey and Removal								
	10	Clean and Reshape Channels/Levees					8.	THE LANGE		Mile Man
	15	Repair Lined Channel								
	20	Erosion Control and Repair	\$	7,700.00	\$		\$			196 351
	21	Provide/Maintain Dust Control	\$	2,000.00	\$	-	\$	-		
	25	Clean Detention Debris Basins	\$	10,000.00	\$	5.450	\$	600	2013	100
	35	Fence Repair								
	40	Vegetation Control - Chemical	\$	1,000.00	\$		\$			100
	45	Vegetation Control - Mechanical	\$	1,000.00	\$	•	\$	-		
	50	Maintain Access Road	80		NT.		1	200	19/9/19	5 50
	55	Clean & Inspect Inlet/Outlet Structures	\$	2,500.00	\$	-	S	-		
	60	Repair Inlet/Outlet Structures	7	12.10	36			150 S	STATE OF	ME COLO
	65	Clean Storm Sewer Lines								
	70	Storm Sewer Repair	Q2	11054	20		Tor	and the same	P P	102 1115
	75	Clean/Flush Culverts & Bridges								
	80	Miscellaneous Work Activities	\$	1,000.00	\$	114	\$	ZPUIS	758 X	Committee of the
	85	Engineering	\$	2,000.00	S	-	S	-		
		Homeless Encampment Cleanup		No Provide	AE)		1	12(8)		Eddy Color
		TOTALS	. 3	\$29,700.00		\$0.00		\$350.00	1%	30-Jun-21
Delays or p	roblem	areas:								
Work com	pleted d	luring current quarter:								
Work to be	compl	eted during next quarter:								
Consultant/ Contractor: Project Manager:		N/A Travis H. Anderson P.E - PW Dire	otor			1	Phone	e Number:	702-346-523	7

REGIONAL FLOOD CONTROL DISTRICT MAINTENANCE WORK PROGRAM FIRST QTR THRU SEPT 2020

MWP Facility #:
Facility Name:
MP Facility ID:

NLV01

Las Vegas Wash - "N" Channel

LVNC 0001-0164

Entity: City of North Las Vegas
Date Prepared: 10/26/20

Force Account/ Contract	Activity	Requested Work Plan Amount (\$)	Reallocation Amount (\$)	nded Work n Amount (\$)	Expended to Date (\$)	Balance Remaining (\$)	Percent Complete	Scheduled Completic Date
T	3 Facility Assessment and Inventory	\$ 500.00		\$ 500.00	\$.	\$500.00	0%	
	5 inspect Channels	\$ 500.00		\$ 500.00	\$ 10/L2	\$393.76	21%	
	6 Inspect Levees/Detention Basin & Debris Basins	\$ -		\$ -	3	\$0.00		
-	8 Species Survey and Removal	\$ -		\$	3	\$0.00		
	10 Clean and Reshape Channel/Levees	\$ 23,500.00		\$ 23,500.00	\$.	\$23,500.00	0%	
	15 Repair Uned Channel	\$ -		\$	3	\$0,00		
	20 Erosion Control and Repair	\$ -		\$	5	\$0.00		
1000	21 Provide/Maintain Dust Control	\$ 2,000.00	-	\$ 2,000.00	5		0%	
	25 Clean Detention/Debris Basin	\$ -		\$	5	\$0.00		1
	35 Fence Repair	\$ 2,000.00		\$ 2,000.00	\$	\$2,000.00	0%	
	40 Vegetation Control - Chemical	\$ 2,000.00		\$ 2,000.00	5 .	\$2,000.00	0%	
	45 Vegetation Control - Mechanical	\$ -		\$	5	\$0.00		
	50 Maintain Access Road	\$ 7,500.00		\$ 7,500.00	\$ -	\$7,500.00	0%	
	55 Clean & Inspect Inlet/Outlet Structures	5 -		\$	3	\$0.00		
	60 Repair Inlet/Outlet Structures	\$ -		\$ 	\$ -	\$0.00		
	65 Clean Storm Sewer Lines	\$ 14,075.00		\$ 14,075.00	\$ 4,926.0	\$9,148.63	35%	A COLUMN TO THE PARTY OF THE PA
	70 Storm Sewer Repair	\$ -		\$	8	\$0.00		
	75 Clean/Flush Culverts & Bridges	\$ 1,500.00		\$ 1,500.00	\$	\$1,500.00	0%	
-	80 Miscellaneous Work Activities	\$ 24,000.00		\$ 24,000.00	\$ -	\$24,000.00	0%	
-	90 Homeless Encampment Clean Up	\$ 2,500.00		\$ 2,500.00	\$	\$2,500.00	0%	
	TOTALS		\$.	\$ 80,075.00	\$ 5,032.6	\$75,042.39		06/30/21

Delays or problem areas: Removed many encampments. Have many fencing repairs delayed due to new fencing contract.

Work completed during prior fiscal year: Cleaned the vegetation in the concrete channel, cleaned the outlet structures and provided maintenance of access roads. Removed many homeless encampments.

Work to be completed during current fiscal year: Clean upper access roadway removing vegetation with mechanical equipment, clean outlet structures. Remove other vegetation and graffiti throughout. Fencing needs will be repaired. Homeless encampment clean up upon occurrence.

Consultant/ Contractor:		
Contractor: Project		632-1267
Managan	John Dunlle	637-1267

REGIONAL FLOOD CONTROL DISTRICT MAINTENANCE WORK PROGRAM FIRST QTR THRU SEPT 2020

MWP I	acility	#:
-------	---------	----

NLV02

Facility Name:

Las Vegas Wash - Middle

Entity: City of North Las Vegas
Date Prepared: 10/26/20

MP Facility ID: LVMC

LVMD 1648-1877

Force Account/ Contract	Activity	W	equested fork Plan mount (\$)		allocation rount (\$)		ended Work an Amount (\$)		pended to Date (\$)	Belance Remaining (\$)	Percent Complete	Scheduled Completion Date
	3 Facility Assessment and Inventory	\$	500.00			\$	500.00	\$		\$500.00	0%	
	5 Inspect Channels	\$	2,000.00			\$	2,000.00	5	2504-92	\$1,760.08	12%	
	6 Inspect Levees/Detention Basin & Debris Basins	\$	-			\$	-	-5		\$0.00		
	8 Species Survey and Removal	3				\$		2		\$0.00		
1	10 Clean and Reshape Channel/Levees	\$	23,500.00	\$ 1	24,326.67	\$	147,826.67	5	147,826.67	\$0.00	100%	
	15 Repair Lined Channel	\$				\$		\$		\$0.00		
	20 Erosion Control and Repair	\$	3,500.00			\$	3,500.00	5	-	\$3,500.00	0%	
	21 Provide/Maintain Dust Control	\$	2,000.00			\$	2,000.00	5		-	0%	
	25 Clean Detention/Debris Basin	\$		-		\$		\$		\$0.00		
	35 Fence Repair	\$	19,000.00	\$	(9, 158.54)	\$	9,841.46	\$	7,795.00	\$8,046.46	18%	
	40 Vegetation Control - Chemical	\$	9,000.00	\$	(4,000.00)	\$	5,000.00	3		\$5,000.00	0%	
	45 Vegetation Control - Mechanical	5	15,000:00	\$	(7,500.00)	S	7,500.00	2		\$7,500.00	0%	
	50 Maintain Access Road	\$	17,500.00	\$	(7,500.00)	\$	10,000.00	5	-	\$10,000.00	0%	
	55 Clean & Inspect Inlet/Outlet Structures	\$	5,000.00	\$	(2,000.00)	\$	3,000.00			\$3,000.00	0%	
	60 Repair Inlet/Outlet Structures	\$				\$	-	\$	-	\$0.00		
	65 Clean Storm Sewer Lines	\$	14,071.00	\$	(4,000.00)	\$	10,071,00	5.1		\$10,071.00	0%	
	70 Storm Sewer Repair	\$	-			\$		5		\$0.00	-	
	75 Clean/Flush Culverts & Bridges	\$	5,000.00	\$	(2,000.00)	\$	3,000.00	5		\$3,000.00	5%	
	80 Miscelianeous Work Activities	\$	36,500.00	\$ ((10,000.00)	\$	26,500.00	\$	12,340.01	\$14,159.99	47%	
	90 Romeless Encampment Clean Up	\$	25,000.00	\$ (20,000.00)	\$	5,000.00	15		\$5,000.00	0%	
	TOTALS	\$	177,571.00		58,168.13		235,739.13	\$	162,201,60	\$73,537.53		06/30/21

Delays or problem areas: Removed many encampments. Have many fencing repairs delayed due to new fencing contract.

Work completed during prior fiscal year: Staff has completed major vegetation removal and maintenance of the access roads and cleaned the trash within the channel. Major fence repairs were required. Major homeless encampment cleanup took place.

Work to be completed during current fiscal year: Staff will clean all of the channels within and provide maintenance of all access roads. Repair fences, concrete, and erosion as needed, and remove vegetation, debris and graffiti throughout. Homeless encampment clean up upon occurrence.

Consultant/ Contractor: Project			
Project			
Manager:	John Runiks	633-1267	

Regional Flood Control District Maintenance Work Program FIRST QTR THRU SEPT 2020

MWP Facility #:

NLV03

Facility Name:

Las Vegas Wash - King Charles Channel

MP Facility ID: LVKC 0000-0097

Entity: City of North Las Vegas
Date Prepared: 10/26/20

Force Account/ Contract	Activity	Requested Work Plan Amount (\$)	Reallocation Amount (\$)		ended Work an Amount (\$)	Expended to Date (\$)	Balance Remaining (\$)	Percent Complete	Scheduled Completion Date
	3 Facility Assessment and Inventory	\$ 500.00		\$	500.00	\$	\$500.00	0%	
	5 Inspect Channels	\$ 500.00		\$	500.00	\$ 106.24	\$393.76	21%	
	6 Inspect Levees/Detention Basin & Debris Basins	\$ -		\$	-	\$	\$0.00		
	8 Species Survey and Removal	\$ -		\$		5	\$0.00	-	
	10 Clean and Reshape Channel/Levees	\$ 4,000.00		\$	4,000.00	\$.	\$4,000.00	0%	
	16 Repair Lined Channel	\$ -		\$		Similar	\$0.00		
	20 Erosion Control and Repair	\$ 3,500.00		\$	3,500.00	5 -	\$3,500.00	0%	
	21 Provide/Maintain Dust Control	\$.		\$		9			
	25 Clean Detention/Debris Basin	\$ -		\$		5	\$0.00		
	35 Fence Repair	\$ 2,000.00		\$	2,000.00	\$ -	\$2,000.00	0%	
	40 Vegetation Control - Chemical	\$ 3,000.00		\$	3,000.00	\$	\$3,000.00	0%	
	45 Vegetation Control - Mechanical	3 -		\$		5 100	\$0.00	F-5	
	50 Maintain Access Road	\$ 1,000.00		\$	1,000.00	\$ -	\$1,000.00	0%	
	55 Clean & Inspect Inlet/Outlet Structures	\$ -		\$		31 -	\$0.00		
	60 Repair Inlet/Outlet Structures	\$ -		\$		\$.	\$0.00		
	65 Clean Storm Sewer Lines	\$ 14,071.00		\$	14,071.00	5	\$14,071.00	0%	
	70 Storm Sewer Repair	\$ -		S		\$.	\$0.00	'	
	75 Clean/Flush Culverts & Bridges	\$ 2,000.00	\$ (904.21) \$	1,095.79	6	\$1,095.79	0%	
	80 Miscellaneous Work Activities	\$ 26,500.00	\$ (10,000.00	-	16,500.00	5 -	\$16,500.00	0%	
	90 Homeless Encampment Clean Op	\$ 13,000.00	The second second second		5,000,00	2	\$5,000.00	0%	
the second	TOTALS				51,166.79	\$ 106.24	\$51,060.55		06/30/21

Delays or problem areas: Removed many encampments. Have many fencing repairs delayed due to new fencing contract.

Work completed during prior fiscal year: General maintenance was completed. Removed several homeless encampments.

Work to be completed during current fiscal year: Clean vegetation, graffiti and debris from the channel, repair fencing as needed, and clean inlets and outlets. Homeless encampment clean up upon occurrence.

Consultant/			
Contractor:			
Contractor: Project			
Manager	John Runike	632-1267	

Regional Flood Control District Maintenance Work Program FIRST QTR THRU SEPT 2020

MWP	Facili	ty #:
Facilit	Man	

NLV04

Vandenberg Detention Basin

MP Facility ID: RWWE 0055-0350, RWWE 0363, RWRR 0000-0092, RWWA 0000-0104, RWLA 0000-0047, RWCC 0000,

RWAN 0055, 0100, RWHW 0174-0277, RWAZ 0000

Entity	City of North Las Vegas	
Date Prepared	10/26/20	

Force Account/ Contract	Activity	Requested Work Plan Amount (\$)	Reallocation Amount (\$)	٧	Amended Work Plan Mount (\$)	1	Expended to Date (\$)	Balance Remaining (\$)	Percent Complete	Scheduled Completion Date
	3 Facility Assessment and Inventory	\$ 500.00		\$	500.00	S		\$500.00	0%	
	5 Inspect Channels	\$ 500.00		\$	500.00	5		\$500.00	0%	
	6 Inspect Levees/Detention Basin & Debris Basins	\$ 1,500.00		\$	1,500.00	\$	204.43	\$1,295.57	14%	
	8 Species Survey and Removal	\$ -		\$		S		\$0.00		
	10 Clean and Reshape Channel/Levees	\$ 4,000.00		\$	4,000.00	\$	-	\$4,000.00	0%	
	15 Repair Lined Channel	\$ 500,000.00	\$ (108,721.38)	S	393,278.64	3		\$393,278.64	0%	
	20 Erosion Control and Repair	\$ 13,000.00		\$	13,000.00	5			0%	
	21 Provide/Maintain Dust Control	\$ 10,000.00		\$	10,000.00	1	-	\$10,000.00	0%	
	25 Clean Detention/Debris Basin	\$ 8,000.00		\$	8,000.00	S	482,67	\$7,517.33	6%	
	35 Fence Repair	\$ 13,000.00		\$	13,000.00	S		\$13,000.00	0%	
	40 Vegetation Control - Chemical	\$ 5,000.00		\$	5,000.00	\$	-	\$5,000.00	0%	
0.000	45 Vegetation Control - Mechanical	\$ 1,000.00		\$	1,000.00	S		\$1,000.00	0%	
	50 Maintain Access Road	\$ 1,500.00		\$	1,500.00	.5	10	\$1,500.00	0%	
	55 Clean & inspect inlet/Outlet Structures	\$ -		\$	-	8		\$0.00		
	60 Repair Inlet/Outlet Structures	\$ -		\$	•	S	9	\$0.00		
	65 Clean Storm Sewer Lines	\$ 14,071.00		\$	14,071.00	E		\$14,071.00	0%	
	70 Storm Sewer Repair	\$ -		\$	-	\$	-	\$0.00	an an	
	75 Clean/Flush Culverts & Bridges	\$ 3,500.00		\$	3,500.00	5		\$3,500.00	0%	
	80 Miscellaneous Work Activities	\$ 23,000.00		\$	23,000.00	S	2,277.39	\$20,722.61	10%	
	90 Romeless Encampment Clean Op	\$ 2,500.00		\$	2,500.00	15		\$2,500.00	0%	
	TOTALS		(106,721.36)	\$	494,349.64	S	2,964.49	\$491,385.15		06/30/21

Delays or problem areas: Removed many encampments. Staff received estimate for needed fined channel repairs, it was estimated at \$1.2 million. Staff would like to break the project into three phases completing one per year for the next three years. If approved we will keep line item 15 at \$500,000 for the next three years to complete project.

Work completed during prior fiscal year: Staff provided erosion control, dust control, fence repairs and vegetation removal along embankment slopes and access roads. Staff cleaned, inspected and maintained channels, inlet and outlet structures, and removed debris and graffit as needed. Received estimate at \$1.2 million for channel repairs.

Work to be completed during current fiscal year: Staff will continue to provide erosion control, dust control, fence repairs and vegetation removal along embankment slopes and access roads. Staff will clean, inspect and maintain channels, inlet and outlet structures, and remove debris and graffiti as needed. First phase of estimated three phases to remove and replace the concrete on lined channel for Vandenberg Channel between Lone Mountain & Craig Road. Staff will make a three year project to break up the cost of removal and replacement of damaged lined channel. Homeless encampment clean up upon occurrence.

Consultant/ Contractor: Project Manager:		
Project		
Manager:	John Runiks	633-1267

Regional Flood Control District Maintenance Work Program FIRST QTR THRU SEPT 2020

B.MA/D	Engl	Didne :	44.
MWP	rau	iiith.	m.

NLV05

Facility Name: MP Facility ID: North Las Vegas Detention Basin LVUP 0388-0405, EKEA 0000,0013 Entity: City of North Las Vegas

Date Prepared: 10/26/20

Force Account/ Contract	Activity	٧	Requested Work Plan Amount (\$)	-	eallocation Amount (\$)		nended Work lan Amount (\$)	E	expended to Date (\$)	Balance Remaining (\$)	Percent Complete	Scheduled Completion Date
	3 Facility Assessment and Inventory	\$	500.00			\$	500.00	5		\$500.00	0%	
	5 Inspect Channels	\$	500.00			\$	500.00	5		\$500.00	0%	
	6 Inspect Levees/Detention Basin & Debris Basins	\$	4,500.00			\$	4,500.00	\$	159.38	\$4,340.64	4%	
	8 Species Survey and Removal	\$				\$		6		\$0.00		
	10 Clean and Reshape Channel/Levees	\$				\$		\$		\$0.00		
	15 Repair Lined Channel	5				\$	-	S		\$0.00		
	20 Erosion Control and Repair	\$		\$	47,933.47	\$	47,933.47	S	47,933.47	\$0.00	100%	
	21 Provide/Maintain Dust Control	\$	20,000.00	\$	(5,000.00)	\$	15,000.00	\$		E 17 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2	0%	
	25 Clean Detention/Debris Basin	\$	80,000.00	\$	(35,688.98)	\$	44,311.02	\$	-	\$44,311.02	0%	
	35 Fence Repair	\$	4,000.00	8		5	4,000.00	5		\$4,000.00	0%	
	40 Vegetation Control - Chemical	\$				\$		5	-	\$0.00		
	45 Vegetation Control - Mechanical	\$	43,000.00	\$	(7,244.49)	\$	35,755.51	13-		\$35,755.51	0%	
	50 Maintain Access Road	\$	2,000.00	_		\$	2,000.00	\$	40	\$2,000.00	0%	
	55 Clean & Inspect Inlet/Outlet Structures	\$	3,500.00			\$	3;500.00	â		\$3,500.00	0%	
	60 Repair Inlet/Outlet Structures	\$	-			\$	-	\$		\$0.00		
	65 Clean Storm Sewer Lines	\$				\$	4	S		\$0.00		
	70 Storm Sewer Repair	\$	-			\$	-	\$		\$0.00		
200	75 Clean/Flush Culverts & Bridges	\$				\$		5		\$0.00		
	80 Miscellaneous Work Activities	\$	21,500.00			\$	21,500.00	\$	3,442.06	\$18,057.94	16%	
	90 Homeless Encampment Clean Up					\$		1		\$0.00		
	TOTALS	\$	179,500.00	\$		\$	179,500.00	\$	51,534.89	\$127,965.11		06/30/21

Delays or problem areas: Excessive fence penetrations from offroad vehicles causing extensive repairs. Have many fencing repairs delayed due to new fencing contract.

Work completed during prior fiscal year: Staff provided erosion control, dust control as needed, fence repairs as needed, provided vegetation removal, cleaned inlets and outlets and maintained access roads.

Work to be completed during current fiscal year: Staff will continue to provide erosion control, maintain dust control, maintain access roads, clean outlets and inlets, remove vegetation and graffiti, and provide fence repairs.

Consultant/ Contractor: Project		
Project		
Manager:	John Runiks	633-1267

MW	PF	adility	/ #:

NI VOS

Facility Name: MP Facility ID: Upper Las Vegas Wash Detention Basin and Moccasin Levee

LVUP 0908-1077

Entity: City of North Las Vegas
Date Prepared: 10/26/20

Force Account/ Contract	Activity	W	ork Plan nount (\$)	Reallocation Amount (\$)		ended Work lan Amount (\$)	Expended to Date (\$)	Balance Remaining (\$)	Percent Complete	Scheduled Completion Date
	3 Facility Assessment and Inventory	\$	500.00		\$	500.00	5 -	\$500.00	0%	
	5 inspect Channels	1	500.00		\$	500.00		\$500.00	0%	
	6 Inspect Levees/Detention Basin & Debris Basins	\$	5,500.00		\$	5,500.00	\$ 279.32	\$5,220.68	5%	
	8 Species Survey and Removal	\$	3,000.00		\$	3,000.00	A STATE OF THE PARTY OF THE PAR	\$3,000.00	0%	
	10 Clean and Reshape Channel/Levees	\$	8,000.00		\$	8,000.00	\$	\$8,000.00	0%	
	15 Repair Lined Channel	\$			\$		\$ -	\$0.00		
	20 Erosion Control and Repair	\$	40,000.00	\$ (10,000.00) \$	30,000.00	\$ -	\$30,000.00	0%	
	21 Provide/Maintain Dust Control	\$	20,000.00	\$ (5,429.0) \$	14,570.99	5		0%	
	25 Clean Detention/Debris Basin	\$	40,000.00	\$ (10,000.00) \$	30,000.00	5 -	\$30,000.00	0%	
	35 Fence Repair	\$	4,500.00		\$	4,500,00	3	\$4,500.00	0%	
	40 Vegetation Control - Chamical	\$	3,000.00		\$	3,000.00	S	\$3,000.00	0%	
	45 Vegetation Control - Mechanical	\$	5,500.00		\$	5,500.00	-	\$5,500.00	0%	
	50 Maintain Access Road	\$	1,500.00		\$	1,500.00	\$	\$1,500.00	0%	
	35 Clean & Inspect inlet/Outlet Structures	\$			\$		3	\$0.00		
	60 Repair Inlet/Outlet Structures	\$			\$	-	\$ -	\$0.00		
200	65 Clean Storm Sewer Lines	\$	-	-	\$		5	\$0.00		
	70 Storm Sewer Repair	\$	-		\$		\$ -	\$0.00		
	75 Clean/Flush Culverts & Bridges	15	-		\$		5	\$0.00		
	80 Miscellaneous Work Activities	\$	20,500.00		\$	20,500.00	\$ 2,735.06	\$17,764.94	13%	
	90 Homeless Encampment Clean Up				\$	-	G CONTRACTOR	\$0.00		
		3 \$ 1	52,500.00	\$ (25,429.0	1) \$	127,070.99	\$ 3,014.38	\$124,056.61		06/30/21

Delays or problem areas: Continued to work with Las Vegas to remove debris being dumped. Due to Tule Springs development we have seen an increased amount of offroad vehicles in this area.

Work completed during prior fiscal year: Staff provided erosion control, dust control as needed, fence repairs, vegetation removal, cleaned inlet and outlet structures, maintained access roads and provided scheduled maintenance on the levee. Major erosion repairs.

Work to be completed during current fiscal year: Staff will continue erosion repairs on north side of levee, bottom of DB, and along Decatur; silt build-up inside DB and grading of inside basin access road; and vandalism in outlet structure. Staff will provide erosion and dust control, remove vegetation, provide fence repairs, clean outlets and inlets, maintain access roads and inspect/monitor levee.

Consultant/ Contractor: Project Manager:		
Project		
Manager:	John Runiks	633-1267

MWP	Facility	#:
-----	----------	----

NLV07

Facility Name: MP Facility ID: Carey/Lake Mead Detention Basin LVLM 0000-0270, LVCS 0000-0050

Entity: City of North Las Vegas

Date Prepared: 10/26/20

Force Account/ Contract	Activity	١	Requested Work Plan Amount (\$)		eallocation mount (\$)	 nended Work lan Amount (\$)	E	Expended to Date (\$)	Balance Remaining (\$)	Percent Complete	Scheduled Completion Date
	3 Facility Assessment and Inventory	\$	500.00			\$ 500.00	\$	-	\$500.00	0%	
	5 Inspect Channels	\$				\$			\$0.00		
	6 Inspect Levees/Detention Basin & Debris Basins	\$	1,800.00			\$ 1,800.00	\$	265,60	\$1,534.40	15%	
	8 Species Survey and Removal	\$	1,500.00			\$ 1,500.00	\$		\$1,500.00	0%	
	10 Clean and Reshape Channel/Levees	\$		\$	43,096.79	\$ 43,096.79	5	43,096.79	\$0.00	100%	
	15 Repair Lined Channel	\$				\$	\$		\$0.00		
	20 Erosion Control and Repair	\$	15,000.00	\$	(7,667.78)	\$ 7,332.22	5	·	\$7,332.22	0%	
	21 Provide/Maintain Dust Control	\$	10,000.00	\$	(5,000.00)	\$ 5,000.00	5	Participant of		0%	
	25 Clean Detention/Debris Basin	\$	12,000.00	\$	67,457.44	\$ 79,457.44	\$	79,457.44	\$0.00	100%	
	35 Fence Repair	\$	6,500.00			\$ 6,500.00	5		\$6,500.00	0%	
	40 Vegetation Control - Chemical	S	5,000.00			\$ 5,000.00	\$		\$5,000.00	0%	
	45 Vegetation Control - Mechanical	15	10,000.00	\$	(5,000.00)	\$ 5,000.00	13		\$5,000.00	0%	
	50 Maintain Access Road	\$,	\$ -	\$	-	\$0.00		
	55 Clean & Inspect inlet/Outlet Structures	\$	5,000.00			\$ 5,000.00	\$		\$5,000.00	0%	
	60 Repair Inlet/Outlet Structures	\$				\$ - 1	S	-	\$0.00		
No. of the last	65 Clean Storm Sewer Lines	15	14,071.00			\$ 14,071.00	6	2,240,26	\$11,830.72	18%	
	70 Storm Sewer Repair	\$	-			\$	S		\$0.00		
MINI THE	75 Clean/Flush Culverts & Bridges	13	2,000.00	7		\$ 2,000.00	2	-	\$2,000.00	0%	
	80 Miscelianeous Work Activities	\$	19,700.00			\$ 19,700.00	S	1.723.13	\$17,976.87	9%	
	90 Romeless Encampment Clean Up	\$	3,500.00		1000	\$ 3,500.00	3	March Street	\$3,500.00	0%	
	TOTALS	\$		\$	92,886.45	\$ 199,457.45	\$	126,783.24	\$72,674.21		06/30/21

Delays or problem areas: Removed many encampments.

Work completed during prior fiscal year: Staff provided erosion control, cleaned trash and debris, and removed vegetation from rocked areas. Fencing was repaired, cleaned outlet structures, maintained access road, and provided major dust control. Homeless encampment clean up upon occurrence.

Work to be completed during current fiscal year: Staff will continue to provide dust control, vegetation removal, and repair damage fencing as needed. Clean along perimeter fence, and repair erosion along outer slopes. Boxes will be cleaned. Homeless encampment clean up upon occurrence. Repair concrete on water level gauge. Remove stockpile of debris created from cleaning basin.

Consultant/ Contractor: Project Manager:		
Project		
Manager:	John Runiks	633-1267

Force Account/ Contract	DLO 0000-0100									Date Prepared:	City of North Las Vega 10/26/20
Force Account/ Contract	Activity	٧	Requested Vork Plan amount (\$)	Reallocation Amount (\$)	Amended Work Plan Amount (\$)			pended to Date (\$)	Balance Remaining (\$)	Percent Complete	Scheduled Completion Date
	cility Assessment and Inventory	\$	500.00		\$	500.00	5	-	\$500.00	0%	
	spect Channels	\$	500.00		\$	500.00	S	255 50	\$234.40	53%	
	spect Levees/Detention Basin & Debris Basins	\$	-		\$		\$	4	\$0.00		
	pecies Survey and Removal	1 \$			\$			STATE OF THE PARTY.	\$0.00		
	ean and Reshape Channel/Levees	\$	3,500.00		\$	3,500.00	\$	-	\$3,500.00	0%	
	spair Lined Channel	\$			\$				\$0.00		
	osion Control and Repair	\$			\$	-	5	-	\$0.00		
21 Pr	ovide/Maintain Dust Control	\$			\$		5	400			
25 Cl	ean Detention/Debris Basin	\$	-		\$	•	\$		\$0.00	-	
35 Fe	ence Repair	\$	7,500.00		\$	7,500.00	5.		\$7,500,00	0%	
40 Ve	egetation Control - Chemical	\$	3,000.00		\$	3,000.00	\$		\$3,000.00	0%	
45 Ve	egetation Control - Mechanical	\$	3,000.00	-	\$	3,000.00		-	\$3,000.00	0%	
50 Ma	aintain Access Road	\$			\$		\$	-	\$0.00		
55 CI	ean & Inspect Infet/Outlet Structures	\$			\$		3		\$0.00		
	epair Inlet/Outlet Structures	\$			\$		\$	-	\$0.00		
65 C	ean Storm Sewer Lines	15	14,071.00		\$	14,071.00	8		\$14,071.00	0%	
70 St	orm Sewer Repair	\$			\$	-	S		\$0.00		
75 CT	lean/Flush Culverts & Bridges	15	8,000.00		\$	8,000.00	5.		\$8,000.00	0%	
	Iscellaneous Work Activities	\$	24,000.00		\$	24,000.00	5.	1,882.61	\$22,117.39	8%	
90 Ac	omeless Encampment Clean Up	Ŝ	10,000.00		\$	10,000.00	5		\$10,000.00	0%	
	TOTALS	5		\$ -	\$	74,071.00	5	2,148.21	\$71,922.79		06/30/21
Delays or problem area		lave	74,071.00 many fencing	repairs delayed	d due	74,071.00 to new fenci	ng co	ontract.	\$71,922.79		

Regional Flood Control District Maintenance Work Program FIRST QTR THRU SEPT 2020

MWP Facility #: Facility Name: MP Facility ID:	Upper Las Vegas Wash										Date Prepared:	10/26/20
Force Account/ Contract	LVUP 0446-0493 Activity	V	Requested Work Plan Amount (\$)		Reallocation Amount (\$)		Amended Work Plan Amount (\$)		pended to Date (\$)	Balance Remaining (\$)	Percent Complete	Scheduled Completion Date
	3 Facility Assessment and Inventory	\$	500.00			\$	500.00	_	-	\$500.00	0%	
	5 Inspect Channels	\$	500.00	\$	(53.12)		446.88	_	-	\$446.88	0%	
	6 Inspect Levees/Detention Basin & Debris Basins	\$		\$	53.12	\$	53.12	5	53.12	\$0.00	100%	
	& Species Survey and Removal	\$	-			\$	19	8		\$0.00		
	10 Clean and Reshape Channel/Levees	\$	-	\$	12,844.88	\$	12,844.88	\$	12,844.88	\$0.00	100%	
	15 Repair Lined Channel	\$	- 1			\$		2		\$0.00		
	20 Erosion Control and Repair	\$	-			\$		\$	- +-	\$0.00		-
	21 Provide/Maintein Dust Control	\$	-			\$		5				
	25 Clean Detention/Debris Basin	\$				\$	-	5		\$0.00		
	35 Fence Repair	\$			-	\$		131		\$0.00		
	40 Vegetation Control - Chemical	\$				\$	-	\$	-	\$0.00		
	45 Vegetation Control - Mechanical	Š				\$.5		\$0.00		
	50 Maintain Access Road	S				5		\$	-	\$0.00		
	55 Clean & Inspect Inlet/Outlet Structures	Š			-	\$		8	-	\$0.00		
	60 Repair Inlet/Outlet Structures	S				\$		S		\$0.00		
	65 Clean Storm Sewer Lines	3			1000	S		31		\$0.00		
	70 Storm Sewer Repair	S				S		S	-	\$0.00		
	75 Clean/Flush Culverts & Bridges	Š				15		5-		\$0.00		
	80 Miscellaneous Work Activities	8	22,000.00	2	(12,844.88	\$	9,155,12	S	164.54	\$8,990.58	2%	
	90 Romeless Encampment Clean Up	i i		Ě	(121011100	Íš	0,100112	-	10.110.1	\$0,00		
	TOTALS	2	23,000.00	6	-	3	23,000.00	8	13,062.54	\$9,937.46		06/30/21
Delays or proble	m areas: Foot traffic and minor offroad vehicle traffic have	bee	n noticed du	e to	increase in s	surro	unding devel	opme	ent.			
Work completed	during prior fiscal year: Staff provided erosion control,	dust	control, and	rem	oved vegeta	tion.						
	oleted during current fiscal year: Staff will remove any day vegetation and adding any regrinds to mitigate any dust			ind i	remove vege	tatio	n and provide	eros	sion and dus	t control within th	e channel, Mainta	in restricted access roads
Consultant/ Contractor: Project												
Manager:	John Runiks										633-1267	

Regional Flood Control District Maintenance Work Program FIRST QTR THRU SEPT 2020

MWP F	acility #:
Facility	Name:

NLV11

Clayton Street Channel

MP Facility ID:

LV03 0000-0131, LVSM 0000-0109

Entity: City of North Las Vegas
Date Prepared: 10/26/20

Force Account/ Contract	Activity		Requested Work Plan Amount (\$)		Reallocation Amount (\$)		Amended Work Plan Amount (\$)		pended to Date (\$)	Balance Remaining (\$)	Percent Complete	Scheduled Completion Date
	3 Facility Assessment and Inventory	\$	500.00			\$	500.00	5		\$500.00	0%	
	5 Inspect Channels	\$	500.00	\$	(159.36)	\$	340.64	S		\$340.64	0%	
	6 Inspect Levees/Detention Basin & Debris Basins	\$	-	\$	159.36	\$	159.36	\$	159,36	\$0.00	100%	
	8 Species Survey and Removal	\$				\$		\$		\$0.00		
	10 Clean and Reshape Channel/Levees	\$	5,000.00			\$	5,000.00	\$		\$5,000.00	0%	
	15 Repair Lined Channel	\$				\$		3		\$0.00		
	20 Erosion Control and Repair	\$	-			\$	-	\$	-	\$0.00		
	21 Provide/Maintain Dust Control	\$				\$		3				
	25 Clean Detention/Debris Basin	\$	-			\$		\$	~	\$0.00		
	35 Fence Repair	\$	4,500.00			\$	4,500.00	\$		\$4,500.00	0%	
	40 Vegetation Control - Chemical	\$	3,000.00			\$	3,000.00	\$	•	\$3,000.00	0%	
	45 Vegetation Control - Mechanical	\$	•			\$				\$0.00		
	50 Maintain Access Road	\$				\$	-	5		\$0.00		
-	55 Clean & Inspect Inlet/Outlet Structures	\$	2,000.00			\$	2,000.00	1		\$2,000.00	0%	
	60 Repair Inlet/Outlet Structures	\$	-			\$	-	\$		\$0.00		
	65 Clean Storm Sewer Lines	\$	14,071.00			\$	14,071.00	124		\$14,071.00	0%	
	70 Storm Sewer Repair	\$				\$		S	-	\$0.00		
	75 Clean/Flush Culverts & Bridges	\$	1,000.00			\$	1,000.00	8-1		\$1,000.00	0%	
	80 Miscellaneous Work Activities	\$	22,000.00			\$	22,000.00	\$		\$22,000.00	0%	
	90 Ĥomeless Èncampment Člean Úp	\$	3,500.00			\$	3,500.00	5	10.12	\$3,500.00	0%	
-	TOTALS	\$	56,071.00			\$	56,071.00	\$	159.36	\$55,911.64		06/30/21

Delays or problem areas: Removed many encampments. Have many fencing repairs delayed due to new fencing contract.

Work completed during prior fiscal year: Staff repaired fencing, provided vegetation removal, and cleaned inlet and outlet structures. Removed homeless encampment upon occurrence

Work to be completed during current fiscal year: Staff will provide fencing repairs as needed, provide vegetation removal, and clean inlet and outlet structures. Repair erosion at mid channel west side shoulder and at Tropical Parkway at the back of sidewalk. Homeless encampment clean up upon occurrence

Consultant/ Contractor:		
Consultant/ Contractor: Project Manager:	John Runiks	633-1267

Regional Flood Control District Maintenance Work Program FIRST QTR THRU SEPT 2020

MWP Facility #:

NLV12

Facility Name: MP Facility ID: Lower Las Vegas Detention Basin

LVMD 1905-2055

Entity: City of North Las Vegas
Date Prepared: 10/26/20

Force Account/ Contract	Activity	Requested Work Plan Amount (\$)	Reallocation Amount (\$)	ended Work an Amount (\$)	Expended to Date (\$)	Balance Remaining (\$)	Percent Complete	Scheduled Completion Date
	3 Facility Assessment and Inventory	\$ 500.0		\$ 500.00	5	\$500.00	0%	
Date of the last	5 Inspect Channels	\$ 500.0	5	\$ 500.00	3	\$500.00	0%	
	6 Inspect Levees/Detention Basin & Debris Basins	\$ 3,000.0	0	\$ 3,000.00	\$ 226.20	\$2,773.80	8%	
-	8 Species Survey and Removal	\$ 1,500.0	Ō	\$ 1,500.00	5 -	\$1,500.00	0%	
	10 Clean and Reshape Channel/Levees	\$.		\$	\$	\$0.00		-
	15 Repair Lined Channel	\$ -		\$	3	\$0.00		
	20 Erosion Control and Repair	\$ 15,000.0	0	\$ 15,000.00	8	\$15,000.00	0%	
	21 Provide/Maintain Dust Control	\$ 10,000.0	Ō	\$ 10,000.00	9		0%	
	25 Clean Detention/Debris Basin	\$ 10,000.0		\$ 10,000.00	\$ 8,850.76	\$1,149.24	89%	
	35 Fence Repair	\$ 6,500.0	Ö	\$ 6,500.00	3	\$6,500.00	0%	
	40 Vegetation Control - Chemical	\$ 7,000.0	0	\$ 7,000.00	5 -	\$7,000.00	0%	
	45 Vegetation Control - Mechanical	\$ -		\$	5	\$0.00		
	50 Maintain Access Road	\$ 1,000.0	0	\$ 1,000.00	5	\$1,000.00	0%	
	55 Clean & Inspect Inlet/Outlet Structures	\$ 2,000.0	Ö	\$ 2,000.00	Superior -	\$2,000.00	0%	
	60 Repair Inlet/Outlet Structures	\$ -		\$	S	\$0.00		
200	65 Clean Storm Sewer Lines	\$ 14,071.0	Ö	\$ 14,071.00	3	\$14,071.00	0%	
	70 Storm Sewer Repair	\$ -		\$	5 -	\$0.00		
	75 Clean/Flush Culverts & Bridges	\$ 2,500.0	Ö	\$ 2,500.00	3	\$2,500.00	0%	
	80 Miscellaneous Work Activities	\$ 20,500.0	0	\$ 20,500.00	\$ 164.54	\$20,335.46	1%	
	90 Homeless Encampment Clean Op	\$ 2,500.0	Ō	\$ 2,500.00	2	\$2,500,00	0%	
	TOTALS	\$ 96,571.0	0 \$ -	\$ 96,571.00	\$ 9,241.50	\$87,329.50		06/30/21

Delays or problem areas: Removed many encampments. Have many fencing repairs delayed due to new fencing contract.

Work completed during prior fiscal year: Staff provided erosion control, fencing repairs, removed vegetation, cleaned inlet and outlet structures, maintained access roads, and removed large amount of trash and debris from rain events. Fence repairs were completed and homeless encampment clean up upon occurrence

Work to be completed during current fiscal year: Staff will continue to remove trash and debris, provide fencing repairs as needed, maintain access roads, clear out vegetation, clean inlet and outlet structures, and remediate any rills within the embankment. Remove/clean vegetation, trash, and debris north of pedestrian bridge, and repair erosion on south abutment slope and north of pedestrian bridge. Homeless encampment clean up upon occurrence.

Consultant/
Contractor:
Project
Managar

John Runiks

633-1267

Project Manager:

John Runiks

Regional Flood Control District Maintenance Work Program FIRST QTR THRU SEPT 2020

MWP Facility #:	NLV13	_									City of North Las Vegas 10/26/20
Facility Name: MP Facility ID:	West Trib - Ranch House Rd to Lower LV DB ANWE 0000-0122, CNWE 0000-0005	-								Date Prepared:	10/20/20
MP Facility ID.	LVMD 2060-2322, GTEA 0000-0139, AVHR 0020	_									
Force Account/ Contract	Activity	1	Requested Work Plan Amount (\$)		allocation nount (\$)		ended Work an Amount (\$)	Expended to Date (\$)	Balance Remaining (\$)	Percent Complete	Scheduled Completion Date
	3 Facility Assessment and Inventory	\$	500.00			\$	500.00	\$	\$500.00	0%	
	5 Inspect Channels	Š	500.00	\$	(293.04)	S	206.96		\$208.98	0%	
	6 Inspect Levees/Detention Basin & Debris Basins	\$		\$	293.04	\$	293.04	\$ 293.04	\$0.00	100%	
	8 Species Survey and Removal	\$				\$		5	\$0.00		
	10 Clean and Reshape Channel/Levees	\$	6,000.00			\$	6,000.00	8	\$6,000.00	0%	
	15 Repair Lined Channel	13				\$		St.	\$0.00		
	20 Erosion Control and Repair	\$	3,000.00			\$	3,000.00	5 -	\$3,000.00	0%	
	21 Provide/Maintain Dust Control	15				\$	10	Section 1			
	25 Clean Detention/Debris Basin	\$				\$		\$ -	\$0.00		
	35 Fence Repair	13	4,000.00			\$	4,000.00	\$	\$4,000.00	0%	
	40 Vegetation Control - Chemical	\$	3,000.00			\$	3,000.00	\$.	\$3,000.00	0%	
The second	45 Vegetation Control - Mechanical	3				\$		3	\$0.00		
1	50 Maintain Access Road	\$	2,000.00			\$	2,000.00	\$ -	\$2,000.00	0%	
	55 Clean & Inspect Met/Outlet Structures	13	2,000.00			S	2,000.00	3	\$2,000.00	0%	
	60 Repair Inlet/Outlet Structures	S	•			\$	-	S -	\$0.00		
	65 Clean Storm Sewer Lines	3	14,071.00			5	14,071.00	\$ = 11,233 = 7	\$2,837,23	80%	
	70 Storm Sewer Repair	S				\$		5 -	\$0.00		
	75 Clean/Flush Culverts & Bridges	Ś	2,000.00			5	2,000.00	3 -	\$2,000.00	0%	
	80 Miscellaneous Work Activities	S	21,000.00			S	21,000.00	\$ 5,218.47	\$15,781.53	25%	
	90 Homeless Encampment Clean Up	Š	6,500.00			5	6,500,00	5	\$6,500.00	0%	No. of Concession, Name of Street, or other Designation, Name of Street, Name
	TOTAL	S \$	64,571.00			\$	64,571.00	\$ 16,745.28			06/30/21
Delays or proble	em areas: Removed many encampments. Have many fe			_		_		10,743.20	441,023.12		1 0000121
Work completed	d during prior fiscal year: Repaired fencing, provided ve	egetal	tion removal,	clean	ed inlet and	out	et structures,	, and maintained	access roads. Ho	omeless encamp	ment clean up upon
Work to be com	pleted during current fiscal year: Staff will continue to	remov	e any trash a	nd de	bds. nmvid	e fer	cing repairs.	maintain acces	mads, clear out	vegetation, and c	lean inlets and outlets.
Renair continuou	is access road erosion and rebuild berm at Clayton. Home	eless	encampment	clear	un unon o	CCUE	rence	maniani doco	10000, 0000 001	regoanterij ario e	Tour more and odder.
Tropan continuos	a access road droson and repond bein at clayon. From	31000	unvernpman	Ciodi	i up upon o	CCOI	161100				
				_		_					
Consultanti											
Consultant/ Contractor:											

633-1267

Regional Flood Control District Maintenance Work Program FIRST QTR THRU SEPT 2020

MWP Facility #: Facility Name: MP Facility ID:	NLV14 Tributary to the Western Trib @ Craig Road LV06 0000-0147, LV05 0000-0131,								Entity: Date Prepared:	City of North Las Vegas 10/26/20
Force Account/ Contract	LVBR 0000-0014, LVCL 0000-0030 Activity	1	Requested Vork Plan Imount (\$)	Reallocation Amount (\$)		ended Work lan Amount (\$)	Expended to Date (\$)	Balance Remaining (\$)	Percent Complete	Scheduled Completion Date
	3 Facility Assessment and Inventory	\$	500.00		\$	500.00	5	\$500.00	0%	
	5 Inspect Channels	\$	500.00		\$	500.00	\$ 265,80	\$234.40	53%	
-	6 Inspect Levees/Detention Basin & Debris Basins	\$	-		\$	•	\$	\$0.00		
	8 Species Survey and Removal	3			\$	•	5	\$0.00		
	10 Clean and Reshape Channel/Levees	\$	5,500.00	\$ 893.7	5 \$	6,393.75	5 6,393.75	\$0.00	100%	
	15 Repair Lined Channel	\$			S		\$ 1	\$0.00		
	20 Erosion Control and Repair	\$	-		\$		\$	\$0.00		
	21 Provide/Maintain Dust Control	13			\$		5			
	25 Clean Detention/Debris Basin	S	-		S		\$ -	\$0.00		
	35 Fence Repair	\$	5,500.00		\$	5,500.00	\$ 3,696,00	\$1,504.00	73%	
	40 Vegetation Control - Chemical	S	4,500.00		\$	4,500.00	5 -	\$4,500.00	0%	
-	45 Vegetation Control - Mechanical	\$			\$		8	\$0.00		
	50 Maintain Access Road	\$	2,000.00		\$	2,000.00	5 -	\$2,000.00	0%	
	55 Clean & Inspect Inlet/Outlet Structures	S		-	\$		2-1	\$0.00		
	60 Repair Inlet/Outlet Structures	\$			\$		\$	\$0.00		
	65 Clean Storm Sewer Lines	15	14,071,00		\$	14,071.00	5	\$14,071100	-0%	
	70 Storm Sewer Repair	S			\$	-	5 -	\$0.00		
	75 Clean/Flush Culverts & Bridges	15	3,000.00		\$	3,000.00	5	\$3,000.00	0%	
	80 Miscellaneous Work Activities	\$	21,000.00		\$	21,000.00	\$ 852.45	\$20,147.55	4%	
	90 Homeless Encampment Clean Up	\$	10,000.00	\$ (893.7	5) \$	9,106.25	The second second	\$9,106.25	0%	
	TOTALS	\$	66,571.00	\$.	\$	66,571.00	\$ 11,507.80	\$55,063.20		06/30/21
Work completed	d during prior fiscal year: Repaired fencing, provided pleted during current fiscal year: Staff will continue to nage from NLV02 to NLV12, and maintain the joint seal	vege	tation remove	al, cleaned inle	and o	outlet structur	es and maintaine	ain access roads,		
Consultant/ Contractor: Project Manager:	John Runiks						· · · · · · · · · · · · · · · · · · ·		633-1267	

MWP Facility #: Facility Name: MP Facility ID:	NLV15 Las Vegas Wash - Smoke Ranch LVSR 0000-0295, LAAT 0000-0204,							Entity: Date Prepared:	City of North Las Vegas 10/26/20
Force Account/	LANO 0000, LAAS 0000-0103 Activity	Requested Work Plan Amount (\$)	Reallocation Amount (\$)		ended Work an Amount (\$)	Expended to Date (\$)	o Balance Remaining (\$)	Percent Complete	Scheduled Completion Date
	3 Facility Assessment and Inventory	\$ 500.00		S	500.00	•	\$500.00	0%	
-	5 Inspect Channels	\$ 500.00	_	0	500.00	5 212	ALCOHOL: NO		
	6 Inspect Levees/Detention Basin & Debris Basins	\$		\$	000.00	\$	\$0.00		
	8 Species Survey and Removal	5		\$	-	3 -	\$0.00		
		\$ 3,500.00		\$	3,500.00	3	\$3,500.00		
	15 Repair Lined Channel	\$	-	S	0,000.00		\$0.00	- 10	
	20 Erosion Control and Repair	\$ 3,000.00		\$	3,000.00	\$.	\$3,000.00		
	21 Provide/Maintain Dust Control	\$		5	0,000.00		\$0,000.00	0.0	
	25 Clean Detention/Debris Basin	\$ -		S		\$	\$0.00		
	35 Pence Repair	\$.	\$ 4,655.00		4,655.00	1 4 655			
	40 Vegetation Control - Chemical	\$ 3,500.00	4,000.00	\$	3,500.00	\$	\$3,500.00		
	45 Vegetation Control - Mechanical	\$ 0,000.00		100	3,000.00	3	\$0,00		
	50 Maintain Access Road	\$ 2,000.00		\$	2,000.00	c	\$2,000.00		
A CONTRACTOR OF THE PARTY OF TH	55 Clean & Inspect Met/Outlet Structures	\$ 2,500.00	-	8	2,500.00	ų.	\$2,500.00		
	60 Repair Inlet/Outlet Structures	\$ 2,500.00		\$	2,500.00	5	\$0.00		
Marie Control	65 Clean Storm Sewer Lines	\$ 14,071.00	-	8	14,071.00	•	\$14,071.00		
7-7-3	70 Storm Sewer Repair	¢ 14,071.00	_	\$	14,011.00	9	\$0.00		
-	75 Clean/Flush Culverts & Bridges	\$ 1,000.00		100	1,000.00	4	\$1,000.00		
	80 Miscellaneous Work Activities	\$ 20,000.00	\$ (4.655.00)	13	15,345.00				
	90 Homeless Encampment Clean Up	\$ 2,500.00	\$ (4,655.00)	1 3			\$2,500.00		
	TOTALS		•	13	2,500.00 53,071.00				06/30/21
D. 1			3	13	53,071.00	\$ 5,817.	43 \$47,253.57		06/30/21
	em areas: Encountered some homeless encampments d during prior fiscal year: Repaired fencing, removed		aned storm drains	s, and	d outlet and in	nlet structures	s, and maintained a	ccess roads. Hom	neless encampment clean
up upon occurre	nce								
	npleted during current fiscal year: Staff will continue to clean/inspect storm drains. Repair erosion along east si								tion, clean inlet and outlet
Consultant/ Contractor: Project Manager:								633-1267	

Regional Flood Control District Maintenance Work Program FIRST QTR THRU SEPT 2020

MWP Facility #:
Facility Name:
MP Facility ID:

NLV16

Upper Las Vegas Wash Channel

LVLO 0000-0025, TREA 0000-0134, LVUP 0000-0382,

Entity: City of North Las Vegas

Date Prepared: 10/26/20

CNEA 0000-0176, ANEA 0000-0040, LV5C 0000-0063, CNDS 0000-0062

Force Account/ Contract	Activity	٧	equested Vork Plan mount (\$)	Reallocation Amount (\$)	ended Work an Amount (\$)		pended to Date (\$)	Balance Remaining (\$)	Percent Complete	Scheduled Completion Date
	3 Facility Assessment and Inventory	\$	500.00		\$ 500.00	\$		\$500.00	0%	
	5 Inspect Channels	\$	500.00		\$ 500.00	5	279.32	\$220.68	56%	
	6 Inspect Levees/Detention Basin & Debris Basins	\$			\$ 	\$	-	\$0.00		
	8 Species Survey and Removal	\$			\$	5		\$0.00		
	10 Clean and Reshape Channel/Levees	\$	1,000.00		\$ 1,000.00	\$		\$1,000.00	0%	
	15 Repair Lined Channel	\$	-		\$	2		\$0.00		
	20 Erosion Control and Repair	\$	-		\$ 	\$	-	\$0.00		
	21 Provide/Maintain Dust Control	\$	-		\$	S.		-		
	25 Clean Detention/Debris Basin	\$	- 1		\$	5		\$0.00	-	
4	35 Fence Repair	\$	3,500.00		\$ 3,500.00	-5		\$3,500.00	0%	
- 1	40 Vegetation Control - Chemical	\$	3,500.00		\$ 3,500.00	5		\$3,500.00	0%	
	45 Vegetation Control - Mechanical	\$			\$			\$0.00		
	50 Maintain Access Road	\$			\$ -11.	\$	12 12 28	\$0.00		
	55 Clean & Inspect Inlet/Outlet Structures	\$			\$	5		\$0.00		
	60 Repair inlet/Outlet Structures	\$	-		\$	5		\$0.00		
1 9	65 Clean Storm Sewer Lines	\$	14,071.00		\$ 14,071.00	\$		\$14,071.00	0%	
	70 Storm Sewer Repair	\$	4.47		\$ 	8		\$0.00		The second second
	75 Clean/Flush Culverts & Bridges	5	52,000.00		\$ 52,000.00	\$		\$52,000.00	0%	
	80 Miscellaneous Work Activities	\$	20,000.00		\$ 20,000.00	\$	9,871.96	\$10,128.04	49%	
	90 Homeless Encampment Clean Op	\$	4.500.00		\$ 4,500.00	\$		\$4,500.00	0%	
	TOTALS	\$	99,571.00	\$ -	\$ 99,571.00	\$	10,151.28	\$89,419.72		06/30/21

Delays or problem areas: Removed many encampments. Have many fencing repairs delayed due to new fencing contract.

Work completed during prior fiscal year: Staff provided trash and debris removal, repaired fencing as needed, maintained access roads, removed vegetation and graffiti as needed, and cleaned storm drains, channels, and culverts. Homeless encampment cleanup upon occurrence

Work to be completed during current fiscal year: Staff will continue to provide trash and debris removal, repair fencing as needed, maintain access roads, remove vegetation and graffiti as needed, and clean storm drains, channels and culverts.

Consultant/ Contractor:		
Contractor: Project Manager:	John Runiks	633-1267

A MAIL	Engl	- No. o add 13
MAAL	rac	ility#:

NLV17

Entity: __ Date Prepared:

Entity: City of North Las Vegas pared: 10/26/20

Facility Name: MP Facility ID: Range Wash - Las Vegas Wash Diversion & Levee

LVRW 0000-0293

Force Account/ Contract	Activity	Requested Work Plan Amount (\$)	Reallocation Amount (\$)		ended Work lan Amount (\$)		pended to Date (\$)	Balance Remaining (\$)	Percent Complete	Scheduled Completion Date
	3 Facility Assessment and Inventory	\$ 500.00		\$	500.00	5		\$500.00	0%	
	5 Inspect Channels	\$ 500.00		\$	500.00	5	212.48	\$287.52	42%	
	6 Inspect Levees/Detention Basin & Debris Basins	\$ 1,500.00		\$	1,500.00	S.	-	\$1,500.00	0%	-
	8 Species Survey and Removal	\$ 1,500.00		\$	1,500.00	31		\$1,500.00	0%	
	10 Clean and Reshape Channel/Levees	\$ 2,000.00	\$ 46,525.00	\$	48,525.00	\$	48,525.00	\$0.00	100%	
	15 Repair Lined Channel	\$ -		\$		5		\$0.00		
	20 Erosion Control and Repair	\$ 106,000.00	\$ (46,065.00) \$	59,935.00	5	- 4	\$59,935.00	0%	
3	21 Provide/Maintain Dust Control	\$ 25,000.00		\$	25,000.00	5			0%	
	26 Clean Detention/Debris Basin	\$.		\$		5	-	\$0.00		
	35 Fence Repair	\$ -		\$		3		\$0.00		
	40 Vegetation Control - Chemical	\$ 3,000.00		\$	3,000.00	5		\$3,000.00	0%	
	45 Vegetation Control - Mechanical	\$ -		\$		31		\$0.00		
	50 Maintein Access Road	\$ 2,000.00		\$	2,000.00	\$		\$2,000.00	0%	
-	55 Clean & Inspect Inlet/Outlet Structures	5 -		S		31	100	\$0.00		
	60 Repair Inlet/Outlet Structures	\$ -		\$	-	\$	-	\$0.00		
	65 Clean Storm Sewer Lines	\$.		\$		2		\$0.00		
	70 Storm Sewer Repair	\$ -		\$		5	-	\$0.00		
	75 Clean/Flush Culverts & Bridges	5 -		\$		3		\$0.00		
	80 Miscellaneous Work Activities	\$ 20,000.00		\$	20,000.00	\$	1,124.95	\$18,875.05	6%	
	90 Homeless Encampment Clean Up	\$ 3,500.00	\$ (460.00) \$	3,040.00	\$		\$3,040.00	0%	
	TOTALS	\$ 165,500.00	\$ -	\$	165,500.00	\$	49,862.43	\$115,637.57		06/30/21

Delays or problem areas: Providing maintenance on the levee was hindered due to the higher than normal level of Air Force training exercises. These delays interfered with production. In light of these challenges our projects were delayed but completed.

Work completed during prior fiscal year: Staff provided major erosion control, fencing repairs, vegetation removal and dust control. Minor homeless encampments encountered. Also encountered fencing repairs due to offroad traffic.

Work to be completed during current fiscal year: Clear access route into DB, repair erosion on embankment slopes, provide fencing repairs, remove vegetation, and provide dust control as needed. Staff will also continue to maintain access roads, monitor and inspect levee. Remove homeless encampments upon occurrence

Consultant/ Contractor:			
Project			
Contractor: Project Manager:	John Runiks	633-1267	

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT

AGENDA ITEM

SUBJECT:

MAINTENANCE WORK PROGRAM
FISCAL YEAR 2019-20 FINAL ACCOUNTING REPORTS AND PROJECT CLOSEOUTS

RECOMMENDATION SUMMARY

STAFF: Approve and closeout the interlocal contracts for FY 2019-20.

TECHNICAL ADVISORY: Approve and closeout the interlocal contracts for FY 2019-20.

CITIZENS ADVISORY: Approve and closeout the interlocal contracts for FY 2019-20.

RFCD AGENDA ITEM #10

DATE: 11/12/2020

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT AGENDA ITEM

SUBJECT:

FISCAL YEAR 2019-20 MAINTENANCE WORK PROGRAM – FINAL ACCOUNTING REPORTS AND PROJECT CLOSEOUTS

PETITIONER:

STEVEN C. PARRISH, P.E., GENERAL MANAGER/CHIEF ENGINEER

RECOMMENDATION OF PETITIONER:

THAT THE BOARD ACCEPT THE FINAL ACCOUNTING REPORTS AND CLOSEOUT THE FISCAL YEAR 2019-20 MAINTENANCE WORK PROGRAM INTERLOCAL CONTRACT WITH EACH ENTITY (FOR POSSIBLE ACTION)

FISCAL IMPACT: \$4,072,171.48 - Reprogram for the Maintenance Work Program

BACKGROUND: Final accounting reports have been prepared for the fiscal year 2019-20 Maintenance Work Program ending June 30, 2020. The attached reports represent an accurate accounting of the charges and the remaining balances. Any maintenance work that was not completed during fiscal year 2019-20 has been reprogrammed within each entity's fiscal year 2020-21 program. The final accounting reports have been approved by the corresponding entities:

ENTITY	FY 2019-20 BUDGET	EXPENDED	UNEXPENDED
Boulder City	\$ 400,000.00	\$ 166,208.67	\$ 233,791.33
Clark County	4,274,700.00	1,821,579.31	2,453,120.69
Henderson	3,850,700.00	2,772,523.64	1,078,176.36
Las Vegas	2,825,000.00	2,824,840.98	159.02
Mesquite	769,800.00	769,800.00	0.00
North Las Vegas	1,834,500.00	1,527,575.92	306,924.08
Totals	\$13,954,700.00	\$9,882,528.52	\$4,072,171.48

Respectfully submitted,

TAC AGENDA | RFCD AGENDA | ITEM #07 | ITEM # 10 | Date: 10/29/2020 | Date: 11/12/2020

CAC AGENDA ITEM #07

Date: 11/02/2020

Jeanine Pitts-Dilworth

Administrative Services Director

102920 MWP Close Item

Regional Flood Control District AGENDA ITEM DEVELOPMENT

Staff Discussion: Date: 10/19/2020

FISCAL YEAR 2019-20 MAINTENANCE WORK PROGRAM FINAL ACCOUNTING REPORTS AND PROJECT CLOSEOUTS

Final accounting reports have been prepared for the fiscal year 2019-20 Maintenance Work Program, ending June 30, 2020. The reports represent an accurate accounting of the charges and the remaining balances. Any maintenance work that was not completed during fiscal year 2019-20 has been reprogrammed within each entity's fiscal year 2020-21 program. The final accounting reports have been approved by the corresponding entities:

ENTITY	FY 2019-20	EXPENDED	UNEXPENDED
Boulder City	BUDGET \$ 400,000.00	\$ 166,208.67	\$ 233,791.33
Clark County	4,274,700.00	1,821,579.31	2,453,120.69
Henderson	3,850,700.00	2,772,523.64	1,078,176.36
Las Vegas	2,825,000.00	2,824,840.98	159.02
Mesquite	769,800.00	769,800.00	0.00
North Las Vegas	1,834,500.00	1,527,575.92	306,924.08
Totals	\$13,954,700.00	\$9,882,528.52	\$4,072,171.48

Staff Recommendation:

Approve and closeout the interlocal contracts for FY 2019-20.

Discussion by Technical Advisory Committee:

AGENDA

#07 Date: 10/29/2020

Recommendation:

Approve and closeout the interlocal contracts for FY 2019-20.

Discussion by Citizens Advisory Committee:

AGENDA

#07 Date: 11/02/2020

Recommendation:

Approve and closeout the interlocal contracts for FY 2019-20.

Boulder City FISCAL YEAR 2020 MAINTENANCE WORK PROGRAM FINAL ACCOUNTING REPORT As of 9/24/2020

VENDOR	P.O. NUMBER	P.O. AMOUNT	TOTAL EXPENDED	P.O. BALANCE
CITY OF BOULDER CITY	4500306665 00010	165,008.67	165,008.67	0.00
Various Vendors	None	0.00	1,200.00	(1,200.00)
	Totals	\$165,008.67	\$166,208.67	(\$1,200.00)

FY 2020 INTERLOCAL AMOUNT/BUDGET	\$400,000.00	Total Encumbered	\$165,008.67
Total Encumbered	\$165,008.67	Total Expended	\$166,208.67
Total Unencumbered	\$234,991.33	Total Unexpended	(\$1,200.00)

Total Authorized	\$400,000.00
Expended	\$166,208.67
Amount to Reprogram for MWP	\$233,791.33

Prepared By:

Clark County Regional Flood Control District

intended, a detailed description will accompany this report as an attachment.

Approved By:

I certify that the above described maintenance was performed in accordance with the criteria/standards contained in the District's Operations and Maintenance Manual. Further, the information contained in this Final Accounting Report accurately reflects those costs incurred during the performance of this work. If there are any maintenance problems that have implications for the District as a whole, such as significant deterioration of major conveyence system components or failure of system components to perform as

Clark County FISCAL YEAR 2020 MAINTENANCE WORK PROGRAM FINAL ACCOUNTING REPORT As of 9/24/2020

VENDOR	P.O. NUMBER	P.O. AMOUNT	TOTAL EXPENDED	P.O. BALANCE
Various Vendors	None	0.00 1,821,579	1,821,579.31	
	Totals	\$0.00	\$1,821,579.31	
FY 2020 INTERLOCAL			m. in the last	***
AMOUNT/BUDGET	\$4,274,700.00		Total Encumbered	\$0.00
AMOUNT/BUDGET Total Encumbered	\$4,274,700.00		Total Expended	\$1,821,579.31

Total Authorized	\$4,274,700.00
Expended	\$1,821,579.31
Amount to Reprogram for MWP	\$2,453,120.69

Prepared By:

Clark County Regional Flood Control District

Approved By:

l certify that the above described maintenance was performed in accordance with the criteria/standards contained in the District's Operations and Maintenance Manual. Further, the information contained in this Final Accounting Report accurately reflects those costs incurred during the performance of this work. If there are any maintenance problems that have implications for the District as a whole, such as significant deterioration of major conveyence system components or failure of system components to perform as intended, a detailed description will accompany this report as an attachment.

Henderson FISCAL YEAR 2020 MAINTENANCE WORK PROGRAM FINAL ACCOUNTING REPORT As of 9/24/2020

VENDOR	P.O. NUMBER	P.O. AMOUNT	TOTAL EXPENDED	P.O. BALANCE
CASHMAN EQUIPMENT COMPANY	4500306664 00010	107,551.61	107,551.61	0.00
CITY OF HENDERSON	4500306666 00010	700,000.00	700,000.00	0.00
WESTWOOD PROFESSIONAL SERVICES INC	4500306669 00010	131,522.50	131,522.50	0.00
LAS VEGAS PAVING CORPORATION	4500306671 00010	45,044.92	45,044.92	0.00
H2O ENVIRONMENTAL INC	4500306672 00010	20,513.76	20,513.76	0.00
COASTLINE EQUIPMENT	4500306977 00010	2,724.29	2,724.29	0.00
ATKINS NORTH AMERICA	4500307668 00010	32,333.09	32,333.09	0.00
ATKINS NORTH AMERICA INC	4500307668 00020	7,246.20	7,246.20	0.00
ECCO EQUIPMENT CORP	4500312982 00010	31,533.52	31,533.52	0.00
CAPRIATI CONSTRUCTION CORP	4500313007 00010	155,063.09	155,063.11	(0.02)
EAGLE VIEW CONTRACTORS INC	4500317047 00010	391,000.00	209,355.00	181,645.00
TARGET CONSTRUCTION INC	4500317107 00010	896,859.31	896,859.31	0.00
Various Vendors	None	0.00	432,776.33	(432,776.33)
	Totals	\$2,521,392.29	\$2,772,523.64	(\$251,131.35)

FY 2020 INTERLOCAL AMOUNT/BUDGET	\$3,850,700.00	Total Encumbered	\$2,521,392.29
Total Encumbered	\$2,521,392.29	Total Expended	\$2,772,523.64
Total Unencumbered	\$1,329,307.71	Total Unexpended	(\$251,131.35)

Total Authorized	\$3,850,700.00
Expended	\$2,772,523.64
Amount to Reprogram for MWP	\$1,078,176.36

Prepared By:

Clark County Regional Flood Control District

Approved By:

10/05/2020 | 5:17 PM PDT

DATE

I certify that the above described maintenance was performed in accordance with the criteria/standards contained in the District's Operations and Maintenance Manual. Further, the information contained in this Final Accounting Report accurately reflects those costs incurred during the performance of this work. If there are any maintenance problems that have implications for the District as a whole, such as significant deterioration of major conveyence system components or failure of system components to perform as intended, a detailed description will accompany this report as an attachment.

Las Vegas FISCAL YEAR 2020 MAINTENANCE WORK PROGRAM FINAL ACCOUNTING REPORT As of 9/24/2020

VENDOR	P.O. NUMBER	P.O. AMOUNT	TOTAL EXPENDED	P.O. BALANCE
CITY OF LAS VEGAS	4500306975 00010	2,282,749.28	2,282,749.28	0.00
Various Vendors	None	0.00	542,091.70	(542,091.70)
	Totals	\$2,282,749.28	\$2,824,840.98	(\$542,091.70)

FY 2020 INTERLOCAL AMOUNT/BUDGET	\$2,825,000.00	Total Encumbered	\$2,282,749.28
Total Encumbered	\$2,282,749.28	Total Expended	\$2,824,840.98
Total Unencumbered	\$542,250.72	Total Unexpended	(\$542,091.70)

Total Authorized	\$2,825,000.00
Expended	\$2,824,840.98
Amount to Reprogram for MWP	\$159.02

Prepared By:

Clark County Regional Flood Control District

Approved By:

Mm. 9/30/20
DATE

I certify that the above described maintenance was performed in accordance with the criteria/standards contained in the District's Operations and Maintenance Manual. Further, the information contained in this Final Accounting Report accurately reflects those costs incurred during the performance of this work. If there are any maintenance problems that have implications for the District as a whole, such as significant deterioration of major conveyence system components or failure of system components to perform as intended, a detailed description will accompany this report as an attachment.

Mesquite

FISCAL YEAR 2020 MAINTENANCE WORK PROGRAM FINAL ACCOUNTING REPORT As of 9/24/2020

VENDOR	P.O. NUMBER	P.O. AMOUNT	TOTAL EXPENDED	P.O. BALANCE
CITY OF MESQUITE	4500306667 00010	769,800.00	769,800.00	0.00
Various Vendors	None	0.00	0.00	0.00
	Totals	\$769,800.00	\$769,800.00	\$0.00

FY 2020 INTERLOCAL AMOUNT/BUDGET Total Encumbered	\$769,800.00 \$769,800.00	Total Encumbered Total Expended	\$769,800.00 \$769,800.00
Total Unencumbered	\$0.00	Total Unexpended	\$0.00

Total Authorized	\$769,800.00
Expended	\$769,800.00
Amount to Reprogram for MWP	\$0.00

Prepared By:

Clark County Regional Flood Control District

DATE

Approved By:

Tran ander 9-29-20

I certify that the above described maintenance was performed in accordance with the criteria/standards contained in the District's Operations and Maintenance Manual. Further, the information contained in this Final Accounting Report accurately reflects those costs incurred during the performance of this work. If there are any maintenance problems that have implications for the District as a whole, such as significant deterioration of major conveyence system components or failure of system components to perform as intended, a detailed description will accompany this report as an attachment.

North Las Vegas FISCAL YEAR 2020 MAINTENANCE WORK PROGRAM FINAL ACCOUNTING REPORT As of 9/24/2020

VENDOR	P.O. NUMBER	P.O. AMOUNT	TOTAL EXPENDED	P.O. BALANCE
CITY OF NORTH LAS VEGAS	4500306668 00010	1,527,575.92	1,527,575.92	0.00
	Totals	\$1,527,575.92	\$1,527,575.92	\$0.00

FY 2020 INTERLOCAL AMOUNT/BUDGET Total Encumbered	\$1,834,500.00 \$1,527,575.92	Total Encumbered Total Expended	\$1,527,575.92 \$1,527,575.92
Total Unencumbered	\$306,924.08	Total Unexpended	\$0.00

Total Authorized	\$1,834,500.00
Expended	\$1,527,575.92
Amount to Reprogram for MWP	\$306,924.08

Prepared By:

Clark County Regional Flood Control District

Approved By:

I certify that the above described maintenance was performed in accordance with the criteria/standards contained in the District's Operations and Maintenance Manual. Further, the information contained in this Final Accounting Report accurately reflects those costs incurred during the performance of this work. If there are any maintenance problems that have implications for the District as a whole, such as significant deterioration of major conveyence system components or failure of system components to perform as intended, a detailed description will accompany this report as an attachment.

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT

AGENDA ITEM

~-	-	 ~	_
C.I	JB.		
L) L	J 1 3.		

BRISCOE IVESTER & BAZEL LLP FIFTH AMENDMENT TO THE AGREEMENT TO PROVIDE LEGAL CONSULTING SERVICES REGARDING THE NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM AND OTHER ENVIRONMENTAL AND WATER QUALITY ISSUES

RECOMMENDATION SUMMARY

STAFF: Approve.

TECHNICAL ADVISORY: Approve.

CITIZENS ADVISORY: Approve.

RFCD AGENDA ITEM #11 DATE: 11/12/2020

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT

AGENDA ITEM

SUBJECT:

FIFTH AMENDMENT TO THE AGREEMENT TO PROVIDE LEGAL CONSULTING SERVICES REGARDING THE NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM AND OTHER ENVIRONMENTAL AND WATER QUALITY ISSUES

PETITIONER:

STEVEN C. PARRISH, P.E., GENERAL MANAGER/CHIEF ENGINEER

RECOMMENDATION OF PETITIONER:

APPROVE AND AUTHORIZE THE CHAIR TO SIGN THE FIFTH AMENDMENT TO THE AGREEMENT WITH BRISCOE IVESTER & BAZEL LLP, TO EXTEND THE COMPLETION DATE TO PROVIDE LEGAL CONSULTING SERVICES REGARDING THE NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (FOR POSSIBLE ACTION)

FISCAL IMPACT: None

BACKGROUND:

The District and the entities within the Las Vegas Valley who operate storm sewer systems that drain to the Las Vegas Wash have been covered under a National Pollutant Discharge Elimination System (NPDES) permit originally issued in December 1990 by the Nevada Division of Environmental Protection (NDEP). The permits are issued for a 5-year period after which another permit must be negotiated and issued. The current permit expired in February 2015 and has been administratively extended by NDEP until a new permit can be written. There are many legal and regulatory issues associated with the development of a new permit. The legal firm of Briscoe Ivester & Bazel LLP (Briscoe) employs the services of Mr. Lawrence S. Bazel. Mr. Bazel (under the employ of two different legal firms) has been successfully involved with water quality regulatory issues in the Las Vegas Valley for many years. The District contracted the services of Mr. Bazel for the 2003 permit negotiations, the 2005 program audit, the 2010 permit negotiations and the recent 2014 program audit.

> TAC AGENDA RFCD AGENDA **ITEM #09** ITEM#11 Date: 11/12/2020 Date: 10/29/2020

CAC AGENDA **ITEM #09**

Date: 11/02/2020

Mr. Bazel has been providing services to the District under the terms of a 2015 agreement. At this time the District desires to extend the term of the agreement from December 31, 2020 to December 31, 2022 to continue assisting the District with NPDES permit compliance issues and other water quality and environmental issues. The agreement is attached. The District Attorney has reviewed the agreement.

Respectfully Submitted,

Steven C. Parrish, P.E.

General Manager/Chief Engineer

TAC AGENDA | RFCD AGENDA | ITEM #09 | ITEM # 11 | Date: 10/29/2020 | Date: 11/12/2020

CAC AGENDA

ITEM #09

Date: 11/02/2020

102920 Briscoe Ivester Bazel-5th amndt-item

Regional Flood Control District AGENDA ITEM DEVELOPMENT

Staff Discussion: Date: 10/19/2020

BRISCOE IVESTER & BAZEL LLP

FIFTH AMENDMENT TO THE AGREEMENT TO PROVIDE LEGAL CONSULTING SERVICES REGARDING THE NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM

The District and the entities within the Las Vegas Valley who operate storm sewer systems that drain to the Las Vegas Wash have been covered under a National Pollutant Discharge Elimination System (NPDES) permit originally issued in December 1990 by the Nevada Division of Environmental Protection (NDEP). The permits are issued for a 5-year period after which another permit must be negotiated and issued. The current permit expired in February 2015 and has been administratively extended by NDEP until a new permit can be written. There are many legal and regulatory issues associated with the development of a new permit. The legal firm of Briscoe Ivester & Bazel LLP (Briscoe) employs the services of Mr. Lawrence S. Bazel. Mr. Bazel (under the employ of two different legal firms) has been successfully involved with water quality regulatory issues in the Las Vegas Valley for many years. The District contracted the services of Mr. Bazel for the 2003 permit negotiations, the 2005 program audit, the 2010 permit negotiations and the recent 2014 program audit.

Mr. Bazel has been providing services to the District under the terms of a 2015 agreement. At this time the District desires to extend the term of the agreement to continue assisting the District with NPDES permit compliance issues and other water quality and environmental issues. The agreement is attached. The District Attorney has reviewed the agreement.

Staff Recommendation:	
Approve.	
Discussion by Technical Advisory Committee:	AGENDA #09 Date: 10/29/2020
Recommendation:	
Approve.	ACENDA
Discussion by Citizens Advisory Committee:	AGENDA #09 Date: 11/02/2020
Recommendation:	
Recommendation:	

111220 Briscoe Ivester Bazel-aid

FIFTH AMENDMENT TO THE AGREEMENT TO PROVIDE PROFESSIONAL SERVICES

This Fifth Amendment to the Agreement to Provide Professional Services (this "Agreement") is made and entered into effective as of November 12, 2020, by and between Clark County Regional Flood Control District ("District") and Briscoe Ivester & Bazel LLP ("Law Firm").

WITNESSETH:

WHEREAS, the District desires to obtain the services of the Law Firm to provide required professional services, all as more specifically described below; and

WHEREAS, the Law Firm has the necessary experience and qualifications to perform the required services;

WHEREAS, the District entered into an agreement with Law Firm on November 12, 2015, November 10, 2016, June 14, 2018, December 12, 2019 and March 12, 2020;

WHEREAS, it is necessary to extend the term of the agreement to continue assisting the District with NPDES permit compliance issues, negotiations for permit renewal, and other environmental and water quality issues.

NOW, THEREFORE, in consideration of the premises and mutual covenants contained herein, the parties hereto agree as follows:

Paragraph 14, Notices, shall be revised to read as follows:

14. <u>Notices.</u> Any notice required or permitted to be given hereunder shall be deemed to have been given when received by the party to whom it is directed by hand delivery, telecopy or United States mail as follows:

To District:

Steven C. Parrish, P.E. General Manager/Chief Engineer Clark County Regional Flood Control District 600 S. Grand Central Parkway Las Vegas, NV 89106-4511 To Law Firm:

Lawrence S. Bazel Briscoe, Ivester & Bazel LLP 235 Montgomery Street, Suite 935 San Francisco, CA 94104

Paragraph 20, Expiration, shall be revised to read as follows:

20. Expiration. This agreement shall expire on December 31, 2022. Any legal work performed after December 31, 2022 shall require a supplement to this Agreement or a new Agreement before legal work is to continue. The remainder of the original professional services agreement dated November 12, 2015, first amendment to the agreement dated November 10, 2016, second amendment to the agreement dated June 14, 2018, third amendment to the agreement dated December 12, 2019 and fourth amendment to the agreement dated March 12, 2020 shall remain unchanged.

///

///

IN WITNESS WHEREOF, the parties have	ve cause	d this Fifth Amendment to the Agreement
to be executed the day and year first above written	n.	
***********	*****	**********
CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT	BRIS	COE IVESTER & BAZEL LLP
By:	By:	
LAWRENCE L. BROWN, III Chair		Lawrence S. Bazel
ATTEST:		
By:		
Deanna M. Hughes Secretary to the Board		
APPROVED AS TO LEGALITY AND FORM:		
By:		
Lisa Logsdon Deputy District Attorney		

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT

AGENDA ITEM

SUBJECT:		
RATIFY GRANT AGREEMENT		

RECOMMENDATION SUMMARY

STAFF: Ratify the Agreement between the Nevada Division of

Environmental Protection and the Regional Flood Control

District.

TECHNICAL ADVISORY: The Technical Advisory Committee did not hear this item.

CITIZENS ADVISORY: The Citizens Advisory Committee did not hear this item.

RFCD AGENDA ITEM #12

DATE: 11/12/2020

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT

AGENDA ITEM

CIT	TEN	-	0	-
	1164	JE		
	<i>J</i> 3.84		•	

RATIFY GRANT AGREEMENT

PETITIONER:

STEVEN C. PARRISH, P.E., GENERAL MANAGER/CHIEF ENGINEER

RECOMMENDATION OF PETITIONER:

RATIFY AN AGREEMENT BETWEEN THE NEVADA DIVISION OF ENVIRONMENTAL PROTECTION AND THE REGIONAL FLOOD CONTROL DISTRICT TO FUND THE DEVELOPMENT OF SITE-SPECIFIC CRITERIA FOR SELENIUM IN THE LAS VEGAS WASH (FOR POSSIBLE ACTION)

FISCAL IMPACT: The District will receive \$15,000 pursuant to the Grant Agreement.

BACKGROUND:

In May of 2019, the Nevada Division of Environmental Protection (NDEP) published a notice of intent to revise various water quality standards for the Las Vegas Wash. The proposed standards included establishing statewide criteria for selenium based on guidance from the U.S. Environmental Protection Agency. Under current conditions, portions of the Las Vegas Wash would be in non-compliance with the new statewide selenium criteria. After discussion with various stakeholders in Southern Nevada, NDEP agreed to delay the establishment of a new selenium standard for the Las Vegas Wash until December 31, 2023 or until site-specific criteria for the Las Vegas Wash can be developed. On May 21, 2020 the Board approved a funding agreement with the Southern Nevada Water Authority that allows for reimbursement of costs associated with the development of the site-specific standards. On June 11, 2020, the Board ratified a grant agreement with the NDEP for \$50,000.

The NDEP has agreed to award an additional sub-grant in the amount of \$15,000 of federal financial assistance to the District to help off-set the costs associated with developing site-specific criteria for the Las Vegas Wash and tributaries. The agreement is attached. The District Attorney has reviewed the agreement.

Respectfully Submitted,

RFCD AGENDA ITEM #12

Date: 11/12/2020

Steven C. Parrish, P.E.

General Manager/Chief Engineer

111220 NDEP Grant Agreement Selenium-item

SUBGRANT AGREEMENT CONTROL #DEPS 21-011

A Subgrant awarded by:

Department of Conservation and Natural Resources, Division of Environmental Protection 901 S. Stewart Street, Carson City, NV 89701-5249 Phone: (775) 687-4670 Fax: (775) 687-5856

and awarded to Subgrantee:

Clark County Regional Flood Control District 600 S. Grand Central Pkwy, Suite 300 Las Vegas, NV 89106

hereinafter the "Subgrantee"

WHEREAS, 40 CFR Part 31.37, NRS 445A.265 and NRS 445A.450 authorize the Division of Environmental Protection to award subgrants of federal financial assistance to local governments for the purposes set forth in authorizing statutes; and

WHEREAS, it is deemed that the project purposes hereinafter set forth are consistent with the federal grant agreement that provides support of the subgrant:

NOW, THEREFORE, in consideration of the aforesaid premises, the parties mutually agree as follows:

- 1. <u>REOUIRED APPROVAL</u>. This Subgrant shall not become effective until and unless approved by appropriate official action of the governing body of each party.
- 2. <u>DEFINITIONS</u>. "State" means the State of Nevada and any state agency identified herein, its officers, employees and immune contractors as defined in NRS 41.0307.
- 3. <u>SUBGRANT TERM</u>. This Subgrant shall be effective from <u>Nevada Division of Environmental Protection Administrator's Approval to <u>October 30, 2021</u>, unless sooner terminated by either party as set forth in this Subgrant.</u>
- 4. <u>TERMINATION</u>. This Subgrant may be terminated by either party prior to the date set forth in paragraph (3), provided that a termination shall not be effective until <u>30</u> days after a party has served written notice upon the other party. This Subgrant may be terminated by mutual consent of both parties or unilaterally by either party without cause. The parties expressly agree that this Subgrant shall be terminated immediately if for any reason federal and/or State Legislature funding ability to satisfy this Subgrant is withdrawn, limited, or impaired.
- 5. <u>NOTICE</u>. All notices or other communications required or permitted to be given under this Subgrant shall be in writing and shall be deemed to have been duly given if delivered personally in hand, by telephonic facsimile with simultaneous regular mail, or mailed certified mail, return receipt requested, postage prepaid on the date posted, and addressed to the other party at the address set forth above.
- 6. <u>INCORPORATED DOCUMENTS</u>. The parties agree that the services to be performed shall be specifically described; this Subgrant incorporates the following attachments in descending order of constructive precedence:

ATTACHMENT A: SCOPE OF WORK (consisting of I page)

ATTACHMENT B: NDEP ADDITIONAL TERMS & CONDITIONS (consisting of 4 pages)

- 7. <u>CONSIDERATION</u>. Public Agency agrees to provide the services set forth in paragraph (6) at a cost of \$N/A per N/A with the total Subgrant or installments payable: <u>quarterly</u>, not exceeding \$15,000.00. Any intervening end to a biennial appropriation period shall be deemed an automatic renewal (not changing the overall Subgrant term) or a termination as the results of legislative appropriation may require.
- 8. <u>ASSENT</u>. The parties agree that the terms and conditions listed on incorporated attachments of this Subgrant are also specifically a part of this Subgrant and are limited only by their respective order of precedence and any limitations expressly provided.

9. INSPECTION & AUDIT.

- a. <u>Books and Records</u>. Each party agrees to keep and maintain under general accepted accounting principles full, true and complete records, agreements, books, and documents as are necessary to fully disclose to the State or United States Government, or their authorized representatives, upon audits or reviews, sufficient information to determine compliance with all state and federal regulations and statutes.
- b. Inspection & Audit. Each party agrees that the relevant books, records (written, electronic, computer related or otherwise), including but not limited to relevant accounting procedures and practices of the party, financial statements and supporting documentation, and documentation related to the work product shall be subject, at any reasonable time, to inspection, examination, review, audit, and copying at any office or location where such records may be found, with or without notice by the State Auditor, Employment Security, the Department of Administration, Budget Division, the Nevada State Attorney General's Office or its Fraud Control Units, the State Legislative Auditor, and with regard to any federal funding, the relevant federal agency, the Comptroller General, the General Accounting Office, the Office of the Inspector General, or any of their authorized representatives.
- c. <u>Period of Retention</u>. All books, records, reports, and statements relevant to this Subgrant must be retained a minimum three years from the date of final payment by the State to the Public Agency, and all other pending matters are closed. Retention time shall be extended when an audit is scheduled or in progress for a period reasonably necessary to complete an audit and/or to complete any administrative and judicial litigation which may ensue.
- 10. <u>BREACH: REMEDIES</u>. Failure of either party to perform any obligation of this Subgrant shall be deemed a breach. Except as otherwise provided for by law or this Subgrant, the rights and remedies of the parties shall not be exclusive and are in addition to any other rights and remedies provided by law or equity, including but not limited to actual damages. If the court awards reasonable attorney's fees to the prevailing party, reasonable shall be deemed \$125 per hour.
- 11. <u>LIMITED LIABILITY</u>. The parties will not waive and intend to assert available NRS chapter 41 liability limitations in all cases. Subgrant liability of both parties shall not be subject to punitive damages. Actual damages for any State breach shall never exceed the amount of funds which have been appropriated for payment under this Subgrant, but not yet paid, for the fiscal year budget in existence at the time of the breach.
- 12. FORCE MAJEURE. Neither party shall be deemed to be in violation of this Subgrant if it is prevented from performing any of its obligations hereunder due to strikes, failure of public transportation, civil or military authority, act of public enemy, accidents, fires, explosions, or acts of God, including, without limitation, earthquakes, floods, winds, or storms. In such an event the intervening cause must not be through the fault of the party asserting such an excuse, and the excused party is obligated to promptly perform in accordance with the terms of the Subgrant after the intervening cause ceases.

13. INDEMNIFICATION.

- a. To the fullest extent of limited liability as set forth in paragraph (11) of this Subgrant, each party shall indemnify, hold harmless and defend, not excluding the other's right to participate, the other from and against all liability, claims, actions, damages, losses, and expenses, including but not limited to reasonable attorneys' fees and costs, arising out of any alleged negligent or willful acts or omissions of the party, its officers, employees and agents. Such obligation shall not be construed to negate, abridge, or otherwise reduce any other right or obligation of indemnity which would otherwise exist as to any party or person described in this paragraph.
- b. The indemnification obligation under this paragraph is conditioned upon receipt of written notice by the indemnifying party within 30 days of the indemnified party's actual notice of any actual or pending claim or cause of action. The indemnifying party shall not be liable to hold harmless any attorneys' fees and costs for the indemnified party's chosen right to participate with legal counsel.
- 14. <u>INDEPENDENT PUBLIC AGENCIES</u>. The parties are associated with each other only for the purposes and to the extent set forth in this Subgrant, and in respect to performance of services pursuant to this Subgrant, each party is and shall be a public agency separate and distinct from the other party and, subject only to the terms of this Subgrant, shall have the sole right to supervise, manage, operate, control, and direct performance of the details incident to its duties under this Subgrant. Nothing contained in this Subgrant shall be deemed or construed to create a partnership or joint venture, to create relationships of an employer-employee or principal-agent, or to otherwise create any liability for one agency whatsoever with respect to the indebtedness, liabilities, and obligations of the other agency or any other party.
- 15. <u>WAIVER OF BREACH</u>. Failure to declare a breach or the actual waiver of any particular breach of the Subgrant or its material or nonmaterial terms by either party shall not operate as a waiver by such party of any of its rights or remedies as to any other breach.
- 16. <u>SEVERABILITY</u>. If any provision contained in this Subgrant is held to be unenforceable by a court of law or equity, this Subgrant shall be construed as if such provision did not exist and the nonenforceability of such provision shall not be held to render any other provision or provisions of this Subgrant unenforceable.
- 17. <u>ASSIGNMENT</u>. Neither party shall assign, transfer or delegate any rights, obligations or duties under this Subgrant without the prior written consent of the other party.
- 18. OWNERSHIP OF PROPRIETARY INFORMATION. Unless otherwise provided by law any reports, histories, studies, tests, manuals, instructions, photographs, negatives, blue prints, plans, maps, data, system designs, computer code (which is intended to be consideration under this Subgrant), or any other documents or drawings, prepared or in the course of preparation by either party in performance of its obligations under this Subgrant shall be the joint property of both parties.
- 19. <u>PUBLIC RECORDS</u>. Pursuant to NRS 239.010, information or documents may be open to public inspection and copying. The parties will have the duty to disclose unless a particular record is made confidential by law or a common law balancing of interests.
- 20. <u>CONFIDENTIALITY</u>. Each party shall keep confidential all information, in whatever form, produced, prepared, observed or received by that party to the extent that such information is confidential by law or otherwise required by this Subgrant.
- 21. <u>PROPER AUTHORITY</u>. The parties hereto represent and warrant that the person executing this Subgrant on behalf of each party has full power and authority to enter into this Subgrant and that the parties are authorized by law to perform the services set forth in paragraph (6).

- 22. GOVERNING LAW: JURISDICTION. This Subgrant and the rights and obligations of the parties hereto shall be governed by, and construed according to, the laws of the State of Nevada. The parties consent to the jurisdiction of the Nevada district courts for enforcement of this Subgrant.
- 23. ENTIRE AGREEMENT AND MODIFICATION. This Subgrant and its integrated attachment(s) constitute the entire agreement of the parties and such are intended as a complete and exclusive statement of the promises, representations, negotiations, discussions, and other agreements that may have been made in connection with the subject matter hereof. Unless an integrated attachment to this Subgrant specifically displays a mutual intent to amend a particular part of this Subgrant, general conflicts in language between any such attachment and this Subgrant shall be construed consistent with the terms of this Subgrant. Unless otherwise expressly authorized by the terms of this Subgrant, no modification or amendment to this Subgrant shall be binding upon the parties unless the same is in writing and signed by the respective parties hereto.

IN WITNESS WHEREOF, the parties hereto have caused this Subgrant to be signed and intend to be legally bound thereby.

SUBGRANTEE	
By:	
By:	
Name:	
Title:	Date:
DIVISION	
By:Signature	
Signature	
Name: Greg Lovato	
Title: Administrator	Date:

Attachment A
Scope of Work
And
Budget Attachment

Scope of Work

Description of Services: Provide technical water chemistry and aquatic toxicology services for teleconference meetings with US EPA Region 9 staff to discuss the development of a selenium site-specific water quality standard.

Budget

Task	Cost
Present teleconference webinar to EPA Region9 on evaluation of Las Vegas Wash hydrology, selenium water chemistry and selenium fish tissue data, and proposed strategy to develop site-specific selenium water quality standard.	\$15,000

Attachment B
Additional Agency
Terms & Conditions
Attachment

ATTACHMENT B NDEP ADDITIONAL AGENCY TERMS & CONDITIONS SUBGRANT CONTROL #DEPS 21-011

- 1. The Nevada Division of Environmental Protection (NDEP) shall pay no more compensation than the federal Executive Schedule Level 4 daily rate (exclusive of overhead) for individual consultants retained by the Subgrantee or by the Subgrantee's contractors or subcontractors. This limitation as defined in 2 CFR § 1500.9 applies to consultation services of designated individuals with specialized skills who are paid at a daily or hourly rate. The current Level 4 rate is \$78.94 per hour.
- 2. NDEP shall only reimburse the Subgrantee for actual cash disbursed. Invoices may be provided via email or facsimile and must be received by NDEP no later than forty (40) calendar days after the end of a month or quarter except:
 - at the end of the fiscal year of the State of Nevada (June 30th), at which time invoices must be received by the first Friday in August of the same calendar year;
 - at the expiration date of the grant, or the effective date of the revocation of the Subgrant, at which
 times original invoices must be received by NDEP no later than thirty-five (35) calendar days after
 this date.

Failure of the Subgrantee to submit billings according to the prescribed timeframes authorizes NDEP, in its sole discretion, to collect or withhold a penalty of ten percent (10%) of the amount being requested for each week or portion of a week that the billing is late. The Subgrantee shall provide with each invoice a detailed fiscal summary that includes the approved Subgrant budget, expenditures for the current period, cumulative expenditures to date, and balance remaining for each budget category. If match is required pursuant to paragraph 3 below, a similar fiscal summary of match expenditures must accompany each invoice. The Subgrantee shall obtain prior approval to transfer funds between budget categories if the funds to be transferred are greater than ten percent (10%) cumulative of the total Subgrant amount.

- 3. The Subgrantee shall, as part of its approved scope of work and budget under this Subgrant, provide third party match funds of not less than: §. If match funds are required, the Subgrantee shall comply with additional record-keeping requirements as specified in 40 CFR 31.24 and the Third party Match Record-Keeping Requirements attachment, which is attached hereto and by this reference is incorporated herein and made part of this Subgrant.
- 4. Unless otherwise provided in Scope of work attachment, the Subgrantee shall submit quarterly reports or other deliverables within ten (10) calendar days after the end of each quarter.
- 5. All payments under this Subgrant are contingent upon the receipt by NDEP of sufficient funds, necessary to carry out the purposes of this Subgrant, from either the Nevada Legislature or an agency of the United States. NDEP shall determine if it has received the specific funding necessary for this Subgrant. If funds are not received from either source for the specific purposes of this Subgrant, NDEP is under no obligation to supply funding for this Subgrant. The receipt of sufficient funds as determined by NDEP is a condition precedent to NDEP's obligation to make payments under this Subgrant. Nothing in this Subgrant shall be construed to provide the Subgrantee with a right of payment over any other entity. If any payments that are otherwise due to the Subgrantee under this Subgrant are deferred because of the unavailability of sufficient funds, such payments will promptly be made to the Subgrantee if sufficient funds later become available.
- 6. Notwithstanding the terms of paragraph 5, at the sole discretion of NDEP, payments will not be made by NDEP unless all required reports or deliverables have been submitted to and approved by NDEP within the schedule stated in Attachment A.
- 7. Any funds obligated by NDEP under this Subgrant that are not expended by the Subgrantee shall automatically revert back to NDEP upon the completion, termination or cancellation of this Subgrant. NDEP shall not have any obligation to re-award or to provide, in any manner, such unexpended funds to the Subgrantee. The Subgrantee shall have no claim of any sort to such unexpended funds.

8. The Subgrantee shall ensure, to the fullest extent possible, that at least the "fair share" percentages as stated below for prime contracts for construction, services, supplies or equipment are made available to organizations owned or controlled by socially and economically disadvantaged individuals (Minority Business Enterprise (MBE) or Small Business Enterprise (SBE)), women (Women Business Enterprise (WBE)) and historically black colleges and universities.

	MBE/SBE	WBE
Construction	2%	2%
Services	1%	2%
Supplies	1%	1%
Equipment	1%	1%

The Subgrantee agrees and is required to utilize the following seven affirmative steps:

- a. Include in its bid documents applicable "fair share" percentages as stated above and require all of its prime contractors to include in their bid documents for subcontracts the "fair share" percentages;
- Include qualified Small Business Enterprises (SBEs) Minority Business Enterprises (MBEs), and Women Business Enterprises (WBEs) on solicitation lists;
- Assure that SBEs, MBEs, and WBEs are solicited whenever they are potential sources;
- Divide total requirements, when economically feasible, into small tasks or quantities to e. permit maximum participation of SBEs, MBEs, and WBEs;
- e. Establish delivery schedules, where the requirements of the work permit, which will encourage participation by SBEs, MBEs, and WBEs;
- f. Use the services and assistance of the Small Business Administration and the Minority Business Development Agency, U.S. Department of commerce as appropriate; and
- g. If a subcontractor awards contracts/procurements, require the subcontractor to take the affirmative steps in subparagraphs a, through e, of this condition.
- 9. The Subgrantee shall complete and submit to NDEP a Minority Business Enterprise/Woman Business Enterprise (MBE/WBE) Utilization Report (Standard Form 334) within fifteen (15) calendar days after the end of each federal fiscal year (September 30th) for each year this Subgrant is in effect and within fifteen (15) calendar days after the termination date of this Subgrant.
- 10. The books, records, documents and accounting procedures and practices of the Subgrantee or any subcontractor relevant to this Subgrant shall be subject to inspection, examination and audit by the State of Nevada, the Division of Environmental Protection, the Attorney General of Nevada, the Nevada State Legislative Auditor, the federal or other funding agency, the Comptroller General of the United States or any authorized representative of those entities.
- 11. All books, reports, studies, photographs, negatives, annual reports or other documents, data, materials or drawings prepared by or supplied to the Subgrantee in the performance of its obligations under this Subgrant shall be the joint property of both parties. Such items must be retained by the Subgrantee for a minimum of three years from the date of final payment by NDEP to the Subgrantee, and all other pending matters are closed. If requested by NDEP at any time within the retention period, any such materials shall be remitted and delivered by the Subgrantee, at the Subgrantee's expense, to NDEP. NDEP does not warrant or assume any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, report or product of any kind that the Subgrantee may disclose or use for purposes other than the performance of the Subgrantee's obligations under this Subgrant. For any work outside the obligations of this Subgrant, the Subgrantee must include a disclaimer that the information, report or products are the views and opinions of the Subgrantee and do not necessarily state or reflect those of NDEP nor bind NDEP.
- 12. Unless otherwise provided in the Scope of Work or Workplan Attachment A, when issuing statements, press releases, requests for proposals, bid solicitations and other documents describing projects or programs funded in whole or in part with funds provided under this Subgrant, the Subgrantee shall clearly state that

funding for the project or program was provided by the Nevada Division of Environmental Protection and, if applicable, the U.S. Environmental Protection Agency. The Subgrantee will insure that NDEP is given credit in all official publications relative to this specific project and that the content of such publications will be coordinated with NDEP prior to being published.

13. Unless otherwise provided in the Scope of Work or Workplan Attachment A, all property purchased with funds provided pursuant to this Subgrant is the property of NDEP and shall, if NDEP elects within four (4) years after the completion, termination or cancellation of this Subgrant or after the conclusion of the use of the property for the purposes of this Subgrant during its term, be returned to NDEP at the Subgrantee's expense.

Such property includes but is not limited to vehicles, computers, software, moderns, calculators, radios, and analytical and safety equipment. The Subgrantee shall use all purchased property in accordance with local, state and federal law, and shall use the property only for Subgrant purposes unless otherwise agreed to in writing by NDEP.

For any unauthorized use of such property by the Subgrantee, NDEP may elect to terminate the Sub-grant and to have the property immediately returned to NDEP by the Sub-grantee at the Sub-grantee's expense. To the extent authorized by law, the Sub-grantee shall indemnify and save and hold the State of Nevada and NDEP harmless from any and all claims, causes of action or liability arising from any use or custody of the property by the Sub-grantee or the Sub-grantee's agents or employees or any subcontractor or their agents or employees.

For any project involving new or replacement equipment acquired, in whole or in part, using federal funding sources under a subgrant, the Subgrantee is subject to the terms and conditions set forth in 41 CFR § 105-71.132, which contains provisions that govern the title, use, and disposal of the equipment. Equipment means tangible, nonexpendable, personal property having a useful life of more than one year and an acquisition cost of \$5,000 or more per unit.

- 14. The Sub-grantee shall use recycled paper for all reports that are prepared as part of this Sub-grant and delivered to NDEP. This requirement does not apply to standard forms.
- 15. The Sub-grantee, to the extent provided by Nevada law, shall indemnify and save and hold the State of Nevada, its agents and employees harmless from any and all claims, causes of action or liability arising from the performance of this Sub-grant by the Sub-grantee or the Sub-grantee's agents or employees or any subcontractor or their agents or employees. NDEP, to the extent provided by Nevada law, shall indemnify and save and hold the Sub-grantee, its agents and employees harmless from any and all claims, causes of action or liability arising from the performance of this Sub-grant by NDEP or NDEP's agents or employees.
- 16. The Sub-grantee and its subcontractors shall obtain any necessary permission needed, before entering private or public property, to conduct activities related to the work plan (Attachment A). The property owner will be informed of the program, the type of data to be gathered, and the reason for the requested access to the property.
- 17. This Sub-grant shall be construed and interpreted according to the laws of the State of Nevada and conditions established in OMB Circular A-102. Nothing in this Sub-grant shall be construed as a waiver of sovereign immunity by the State of Nevada. Any action brought to enforce this Sub-grant shall be brought in the First Judicial District Court of the State of Nevada. The Sub-grantee and any of its subcontractors shall comply with all applicable local, state and federal laws in carrying out the obligations of this Sub-grant, including all federal and state accounting procedures and requirements established in OMB Circular A-87 and A-133. The Sub-grantee and any of its subcontractors shall also comply with the following:
 - a. 40 CFR Part 7 Nondiscrimination In Programs Receiving Federal Assistance From EPA
 - b. 40 CFR Part 29 Intergovernmental Review of EPA Programs and Activities.

- c. 40 CFR Part 31 Uniform Administrative Requirements For Grants And Cooperative Agreements To State and Local Governments;
- d. 40 CFR Part 32 Government-wide Debarment And Suspension (Non-procurement) And Government-wide Requirements For Drug-Free Workplace (Grants);
- e. 40 CFR Part 34 Lobbying Activities;
- f. 40 CFR Part 35, Subpart O Cooperative Agreements And Superfund State Contracts For Superfund Response Actions (Superfund Only); and
- g. The Hotel and Motel Fire Safety Act of 1990.
- 18. The Sub-grantee shall neither assign, transfer nor delegate any rights, obligations or duties under this Sub-grant without the prior written consent of NDEP.

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT

AGENDA ITEM

OT	TT	-	00	
₹ 1	$^{\mathrm{JB}}$	TH:		
2	$-\mathbf{D}$	JL		

REIMBURSEMENT REPORT – PAY-AS-YOU-GO EXPENDITURES FOR CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT BOND PROJECT EXPENDITURES

RECOMMENDATION SUMMARY

STAFF: Accept the reimbursement report.

TECHNICAL ADVISORY: The Technical Advisory Committee did not hear this item.

CITIZENS ADVISORY: The Citizens Advisory Committee did not hear this item.

RFCD AGENDA ITEM #13

DATE: 11/12/2020

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT AGENDA ITEM

SUBJECT:

REIMBURSEMENT REPORT - PAY-AS-YOU-GO EXPENDITURES FOR CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT BOND PROJECT EXPENDITURES

PETITIONER:

STEVEN C. PARRISH, P.E., GENERAL MANAGER/CHIEF ENGINEER

RECOMMENDATION OF PETITIONER:

ACCEPT THE CAPITAL EXPENDITURES REIMBURSEMENT REPORT FOR FEBRUARY 13, 2019 TO OCTOBER 13, 2020 (FOR POSSIBLE ACTION)

FISCAL IMPACT: None.

BACKGROUND:

On April 12, 2018, the Board adopted Resolution No. 18-1 to allow for reimbursement of expenditures prior to bond issuance as allowed by Internal Revenue Service (IRS) regulations up to \$200,000,000. On October 8, 2020, the Board adopted Resolution No. 20-9 to allow for reimbursement of expenditures prior to bond issuance as allowed by Internal Revenue Service (IRS) regulations which will be used for future bond issuances. On September 10, 2019, the Board adopted Resolution No. 20-8 requesting the Board of County Commissioners to issue Clark County, Nevada, General Obligation Flood Control Bonds in the aggregate principal amount not to exceed \$85,000,000. As part of the closing process, the attached Reimbursement Report was submitted to the IRS with the required tax documents in order to expedite the spend-down of bond resources for eligible project expenditures.

IRS regulations allow an issuer to allocate bond proceeds to eligible project expenditures if the allocation occurs no later than 18 months after the later of the date the original expenditure was paid or the date the project is placed in service, but not later than three years after the original expenditure is made. Since the District is able to meet bond spending requirements as set by the IRS, all interest earnings on bond funds can be retained by the District even if the earnings are above the bond yield (positive arbitrage).

Staff recommends that the board accept the attached Reimbursement Report, which details expenditures that are being reimbursed with bond funds.

Respectfully submitted;

Steven C. Parrish, P.E.

General Manager/Chief Engineer

RFCD AGENDA **ITEM #13**

Date: 11/12/2020

111220 Bond Reimbursement-item

Regional Flood Control District									
Monthly Expenditures Capital Improvement Program									
1/13/2019 - PRESENT									-
Reimbursable Expenditures to 2020B	\$85 Million Bond	-							
/endor	Preject	Invoice No.	Inv. Date	PO Number	Date Paid (not earlier than)	Amount	Pund 2	Project Type*	Substantial Completion
UBLIC WORKS/CC TREAS	RF CLA15D12	1519093087	2/13/2019	none	2/13/2019			DES	Ongoing
UBLIC WORKS/CC TREAS	RF CLA15D12	1519093087	2/13/2019	none	2/13/2019			DES	Ongoing
UBLIC WORKS/CC TREAS TTY OF LAS VEGAS	RF CLA15D12 RF LAS31A17	1519093087 276716	2/13/2019	900008684	2/13/2019	4,831,31 4 2,542.91 4		DES	Ongoing 03/25/20
TTY OF LAS VEGAS	RF.LAS31A17	276716	2/13/2019	4800008684	2/28/2019	2,542.91	4430.000 II	DES	03/25/20
ITY OF LAS VEGAS ITY OF NORTH LAS VEGAS	RF LAS23117 RF.NLV09113	276725 9362A	2/13/2019 2/26/2019	4800008135 4800006141	2/28/2019 2/28/2019	463.24 4 3,879.15 4		DES	06/26/19 09/16/20
TTY OF NORTH LAS VEGAS	RF.NI.V09I13	9362A	2/26/2019	4800006141	2/28/2019		4430.000 I	DES	09/16/20
ITY OF NORTH LAS VEGAS	RF NLV09[13	9362B	2/14/2019	4800008711	2/28/2019		4430.000 E	DES	09/16/20
ITY OF NORTH LAS VEGAS ITY OF NORTH LAS VEGAS	RF.NL.V03118 RF.NL.V03118	9367 9367	2/14/2019 2/14/2019	4800008711	2/28/2019 2/28/2019			CON	10/22/19
ITY OF NORTH LAS VEGAS	RF NLV03F17	9368	2/14/2019	4800008161	2/28/2019	2,071 41 4	4430.000	DES	10/23/19
ITY OF NORTH LAS VEGAS ITY OF LAS VEGAS	RF.NLV09E11 RF.LAS16Q18	9361 276715	2/14/2019 2/13/2019	4800004139 4800008811	2/28/2019 2/28/2019			OES	11/20/19
TY OF LAS VEGAS	RF LAS28C12	276717	2/13/2019	4800005013	2/28/2019			DES	Ongoing
ITY OF LAS VEGAS	RF LAS24L17	276721	2/13/2019	4800008446	2/21/2019			DES	Ongoing
TTY OF LAS VEGAS TTY OF LAS VEGAS	RF.LAS23G15 RF LAS29D17	276727	2/13/2019 2/13/2019	4800007191 4800008455	2/28/2019 2/28/2019		11001000	DES	Ongoing
ITY OF NORTH LAS VEGAS	RF.NLV03G17	9366	2/14/2019	4800008160	2/28/2019	1,255.75		DES	Ongoing
TTY OF LAS VEGAS	RF.LAS23H15	276728 9366	2/13/2019	4800007390	2/28/2019	3,761.06 4		DES	Ongoing
TTY OF NORTH LAS VEGAS	RF NLV03G17 RF NLV04K17	9366	2/14/2019	4800008160 4800008195	2/28/2019	32,364.04 4 60,541.26 4		DES DES	Ongoing
UBLIC WORKS/CC TREAS	RF.CLAIOH13	1519100671	3/5/2019	none	3/5/2019	6,471.69	4430.000 I	DES	Ongoing
UBLIC WORKS/CC TREAS EEC INC	RF CLA10H13 RF HEN16F17	1519100671	3/5/2019 2/18/2019	none 4800008797	3/5/2019	23,724 53 4 11,815 00 4		CON	Ongoing 10/02/19
TTY OF HENDERSON	RF.HEN16F17	MSC5030870	2/26/2019	4800008512	3/8/2019	15,604 78	4430 000	CON	10/02/19
TTY OF HENDERSON	RF HENO7F18	MSC5030871	2/26/2019	4800008975 4800008975	3/8/2019	2,673.71		DES	Ongoing
ITY OF HENDERSON ITY OF LAS VEGAS	RF HEN07F18 RF LAS29C16	MSC5030871 277097	2/26/2019	4800008975 4500255470	3/8/2019 3/8/2019	2,673 71 4 73,781 68		DES	Ongoing Ongoing
UBLIC WORKS/CC TREAS	RF CLAORS 13	1519105434	3/15/2019	none	3/15/2019	1,482.40	4430.000 I	DES	Ongoing
UBLIC WORKS CC TREAS UBLIC WORKS/CC TREAS	RF CLA08S13 RF CLA10H13	1519105434 1519105458	3/15/2019	none	3 15/2019 3/15/2019	2,580.60 4 3,903.42 4		DES DES	Ongoing
UBLIC WORKS/CC TREAS	RF.CLA08S13	1519105435	3/15/2019	none	3/15/2019		4430.000 I	DES	Ongoing
UBLIC WORKS/CC TREAS	RF CLA21A00	1519105457	3/15/2019	none	3/15/2019			DES	Ongoing
UBLIC WORKS/CC TREAS EVADA POWER CO dbs NV ENERGY- NEV	RF CLAIOH13 RF HEN16F17	1519105458 3002918316	3/15/2019 2/28/2019	4800009202	3/15/2019 3/20/2019			CON	Ongoing 10/02/19
ITY OF LAS VEGAS	RF LASSIA17	278297	3/12/2019	4800008684	3/22/2019			DES	03/25/20
ITY OF LAS VEGAS	RF LASSIA17	278297	3/12/2019	4800008684	3/22/2019			DES	03/25/20
ITY OF LAS VEGAS	RF LAS23117 RF LAS28C12	278341 278298	3/12/2019	4800008135 4800005013	3/22/2019			DES	06/26/19 Ongoing
TTY OF LAS YEGAS	RF LAS29D17	278339	3/12/2019	4800008455	3/22/2019	347.42	4430.000 I	DES	Ongoing
TTY OF LAS VEGAS	RF LAS29E18	278338 278320	3/12/2019	4800009097 4800008446	3/22/2019			DES	Ongoing
ITY OF LAS VEGAS ITY OF LAS VEGAS	RF LAS24L17 RF LAS23H15	278343	3/12/2019	4800007390	3/22/2019			DES	Ongoing
TTY OF LAS VEGAS	RF LAS23G15	278342	3/12/2019	4800007191	3/22/2019	5,539.43	4430.000 I	DES	Orgoing
TTY OF LAS VEGAS EEC INC	RF LAS16Q18 RF HEN16F17	278324	3/12/2019	4800008811 4800008797	3/26/2019 3/27/2019	8,057.56 4 12,115.00 4		CON	10/02/19
ITY OF NORTH LAS VEGAS	RF NLV09113	9402A	3/14/2019	4800006141	3/28/2019	3,134 01		DES	09/16/20
TTY OF NORTH LAS VEGAS	RF.NLV09113	9402A	3/14/2019	4800006141	3/28/2019	4,875,20		DES	09/16/20
ITY OF NORTH LAS VEGAS	RF.NLV03118 RF.NLV03118	9407	3/14/2019	48000087[1 48000087[1	3/28/2019 3/28/2019	9,085.08 4 47,677.35 4		DON	10/22/19
TTY OF NORTH LAS VEGAS	RF.NLV03F17	9408	3/14/2019	4800008161	3/28/2019	1,887.99	4430.000 I	DES	10/23/19
TTY OF NORTH LAS VEGAS	RF.NLV03G17	9406A 9409	3/14/2019	4800008160 4800008195	3/28/2019 3/28/2019	538.19 4 4,623.84		DES	Ongoing Ongoing
TTY OF NORTH LAS VEGAS	RF.NLV04K17 RF.NLV03G17	9406A	3/14/2019	4800008160	3/28/2019	109,615 50		DES	Ongoing
EOTEK INC	RF HEN16F17	56081	2/28/2019	4800008718	4 1/2019	21,881 00		CON	10/02/19
TTY OF HENDERSON TTY OF NORTH LAS VEGAS	RF.HEN16F17 RF.NLV09E11	MSC5031039 9401A	3/36/2019	4800008512 4800004139	4/9/2019 4/9/2019	13,965.12		DES	10/02/19
ITY OF NORTH LAS VEGAS	RF.NLV09E11	9401A	3/14/2019	4800004139	4/9/2019	667 94	4430.000 I	DES	11/20/19
TTY OF HENDERSON	RF.HEN07F18	MSC5031040	3/26/2019	4800008975	4/9/2019			DES DES	Ongoing
ITY OF HENDERSON UBLIC WORKS/CC TREAS	RF.HEN07F18 RF.CLA15D12	MSC5031040 1519116037	3/26/2019 4/11/2019	4800008975 none	4/9/2019 4/11/2019			DES	Ongoing Ongoing
UBLIC WORKS/CC TREAS	RF.CLAISD12	1519116037	4/11/2019	none	4/11/2019	2,055.70	4430.000 I	DES	Ongoing
UBLIC WORKS/CC TREAS ITY OF LAS VEGAS	RF CLA15D12 RF LAS29C16	1519116037 278817	4/11/2019 4/2/2019	none 4500255470	4/11/2019 4/12/2019	2,180.00 34,247.96		DES	Ongoing Ongoing
UBLIC WORKS/CC TREAS	RF CLA28D18	1519119535	418/2019	none	4/18/2019	5,040.00	4430.000	CON	08/06/20
ITY OF LAS VEGAS	RF LASSIAI7	279257	4/9/2019	4800008684 4800008684	4/23/2019	2,849 05		DES	03/25/20
TTY OF LAS VEGAS TTY OF LAS VEGAS	RF LAS31A17 RF LAS23117	279257 279299	4/9/2019	4800008684 4800008135	4/23/2019 4/23/2019	2,849 05 4 1,082.90		CON	03/25/20
EEC INC	RF.HEN16F17	#10	4/5/2019	4800008797	4/23/2019	13,395.00	4430.000	CON	10/02/19
ISHER SAND & GRAVEL CO	RF HEN16F17	HEN16F17#8	2/28/2019	4800008656 4800008811	4/23/2019	1,156,549.77 5,407.86		CON	10/02/19
ITY OF LAS VEGAS ITY OF LAS VEGAS	RF.LAS16Q18 RF.LAS28C12	279237 279258	4/9/2019 4/9/2019	4800005013	4/23/2019 4/23/2019			DES	Orgoing
UBLIC WORKS/CC TREAS	RF CLAIOHI3	1519121534	4/23/2019	mone	4/23/2019	331.39	4430.000	DES	Orgoing
UBLIC WORKS/CC TREAS TTY OF LAS VEGAS	RF CLA15D12 RF LAS29D17	1519121527 279297	4/23/2019	4800008455	4/23/2019 4/23/2019	1,342.66		DES DES	Ongoing
TTY OF LAS VEGAS	RF LAS29E18	279877	4/9/2019	4800009097	4/23/2019	2,024.10	4430 000	CON	Ongoing
TTY OF LAS VEGAS	RF LAS23H15	279298	4/9/2019	4800007390	4/23/2019 4/23/2019	4,300.26 4,460.90		DES	Ongoing
UBLIC WORKS/CC TREAS UBLIC WORKS/CC TREAS	RF CLA21A00 RF CLA21A00	1519121529 1519121529	4/23/2019	none	4/23/2019	4,907.60		DES	Oneoina
UBLIC WORKS/CC TREAS	RF MOA03A11	1519121550	4/23/2019	none	4/23/2019	8,500 00	4430.000	DES	Ongoing
UBLIC WORKS/CC TREAS	RF CLAIOHI3 RF LAS34L17	1519121534 279279	4/23/2019	none 4800008446	4/23/2019 4/23/2019	17,796 44 24,161.85		DES DES	Ongoing
ITY OF LAS VEGAS ITY OF NORTH LAS VEGAS	RF NLV03IJ8	9461	4/15/2019	4800008711	4/25/2019	14,753.59	4430.000	CON	10/22/19
ITY OF NORTH LAS VEGAS	RF NLV03118	9461	4/15/2019	4800008711	4/25/2019	117,950 01		CON	10/22/19
TTY OF NORTH LAS VEGAS	RF NLV03F17	9462 9455	4/15/2019	4800008161 4800004139	4/25/2019 4/25/2019	1,148.03 358.85		DES	10/23/19
ITY OF NORTH LAS VEGAS ITY OF NORTH LAS VEGAS	RF NLV09E11	9455	4/15/2019	4800004139	4/25/2019	14,569.04	4430 000	DES	11/20/19
TTY OF NORTH LAS VEGAS	RF NLV03G17	9460	4/15/2019	4800008160	4/25/2019	369.78	4430.000	DES	Ongoing
TTY OF NORTH LAS VEGAS	RF NLV04K17 RF NLV03G17	9463	4/15/2019	4800008195 4800008160	4/25/2019 4/25/2019	58,104.66		DES	Ongoing
TTY OF NORTH LAS VEGAS	RF NLV09113	9456	4/15/2019	4800006141	4/26/2019	798.81	4430.000 I	DES	09/16/20
TTY OF NORTH LAS VEGAS	RF NLV09(13	9456	4/15/2019	4800006141	4/26/2019	38,916.65 126,700 00	4430.000 II	DES	09/16/20
TTY OF NORTH LAS VEGAS	RF.NLV09113 RF.HEN16F17	9456A HEN16F17#9	4/15/2019 3/31/2019	70000 4800008656	4/26/2019 4/26/2019	1,283,080.76		CON	10/02/19
TISHER SAND & GRAVEL CO									

	B \$85 Million Bond						-	_
					Date Paid		Project Type*	Substantial
/endor	Project	Invoice No.	Inv. Date	PO Number	(not earlier than)	Amount Fund		Completion
TTY OF LAS VEGAS	RF.LAS29C16	280239	4/18/2019	4500255470	5/6/2019	89,816.68 4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF.CLA08S13	1519126987	5/7/2019	none	5/7/2019	3,835.20 4430.000	DES	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV03E13	9457	4/15/2019	4800006067	5/8/2019	498.30 4430.000	DES	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV03E13	9457 7520#63	4/15/2019	4800006067 4800006059	5/8/2019 5/8/2019	59,991.49 4430.000 2,700.00 4430.000	DES DES	18 mos. Eligible 18 mos. Eligible
TN NEVADA EOTEK INC	RF.HEN16A01 RF.HEN16F17	56951	3/31/2019	4800008718	5/8/2019	23,198.00 4430.000	CON	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF.MOA03A11	1519127443	5/8/2019	none	5/8/2019	8,226.97 4430.000	DES	18 mos. Elizible
UBLIC WORKS/CC TREAS	RF.MOA03A11	1519127443	5/8/2019	none	5/8/2019	10,465.35 4430.000	DES	18 mos. Elizible
UBLIC WORKS/CC TREAS	RF.BUN0ID11	1519128875	5/13/2019	none	5/13/2019	95.55 4430.000	DES	18 mm. Eligible
UBLIC WORKS/CC TREAS TTY OF HENDERSON	RF.BUN01D11 RF.HEN16A01	1519128875 MSC5031227	5/13/2019 4/30/2019	4800001182	5/13/2019 5/14/2019	169.88 4430.000 2,536.55 4430.000	DES	18 mos. Eligible
TEEC INC	RF.HENI6F17	#11	4/30/2019	4800008797	5/14/2019	13,395.00 4430.000	CON	18 mos. Eligible
TTY OF HENDERSON	RF.HEN16F17	MSC5031181	4/30/2019	4800008512	5/14/2019	14,423.08 4430.000	CON	18 mos Eligible
TTY OF MESQUITE	RF.MESO4A15	PW2019235	5/7/2019	4800007392	5/14/2019	1,789.90 4430.000	DES	18 mos. Elizible
TTY OF HENDERSON	RF.HEN07F18	MSC5031182	4/30/2019	4800008975	5/14/2019	2,397.61 4430.000	DES	18 mos. Eligible
TTY OF HENDERSON	RF.HEN07F18	MSC5031182	4/30/2019	4800008975	5/14/2019	2,397 61 4430.000	DES	18 mos. Eligible
TTY OF MESQUITE	RF.MES01E17	PW2019236	5/7/2019	4800008683	5/14/2019	22,232,50 4430,000	DES	18 mos. Eligible
TTY OF LAS VEGAS	RF LAS23117 RF LAS23H15	281382 281381	5/8/2019 5/8/2019	4800008135 4800007390	5/21/2019 5/21/2019	1,634.30 4430.000 5,235.61 4430.000	DES	18 mos. Eligible
TTY OF LAS VEGAS	RF.LAS29B15	281378	5/8/2019	4800007391	5/22/2019	4,373.76 4430.000	DES	18 mos. Eligible
TY OF LAS VEGAS	RF.LAS22T15	281398	5/9/2019	4800007190	5/22/2019	1,428.75 4430.000	CON	18 mos. Eligible
ITY OF LAS VEGAS	RF.LAS31A17	281372	5/8/2019	4800008684	5/22/2019	1,223.32 4430.000	DES	18 mos. Eligible
TTY OF LAS VEGAS	RF.LAS31A17	281372	5/8/2019	4800008684	5/22/2019	1,223 32 4430.000	DES	18 mos. Eligible
TTY OF LAS VEGAS	RF.LAS16P15	281370	5/8/2019	4800007389	5/22/2019	4,346.91 4430.000	DES	18 mas. Eligible
ITY OF LAS VEGAS	RF.LAS16P15	281370	5/8/2019	4800007389	5/22/2019	4,346.91 4430.000	DES	18 mos. Eligible
TTY OF LAS VEGAS	RF.LAS16Q18	281371	5/8/2019	4800008811	5/22/2019	4,102.71 4430.000	CON	18 mos. Eligible
TTY OF LAS VEGAS	RF LAS28C12 RF LAS29E18	281373 281379	5/8/2019 5/8/2019	4800005013 4800009097	5/22/2019 5/22/2019	243.60 4430.000 1,805.92 4430.000	CON	18 mos. Eligible 18 mos. Eligible
TTY OF LAS VEGAS	RF.LAS24L17	281377	5/8/2019	4800008446	5/22/2019	16,711.45 4430.000	DES	18 mos. Eligible
ITY OF LAS VEGAS	RF.LAS29D17	281380	5/8/2019	4800008455	5/22/2019	269,602 48 4430.000	DES	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV03E13	9497A	5/13/2019	4800006067	5/23/2019	747.46 4430.000	DES	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF NLV03E13	9497A	5/13/2019	4800006067	5/23/2019	46,304.43 4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF.CLA28D18	1519134538	5/23/2019	none	5/23/2019	6,720.00 4430.000	CON	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV09113	9496A	5/13/2019	4800006141	5/23/2019	996.63 4430.000	DES	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV09113	9496A	5/13/2019	4800006141	5/23/2019	15,583.56 4430.000	DES	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV03I18	9501	5/13/2019	48000087[1	5/23/2019	712 76 4430 000	CON	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV03F17 RF.NLV09E11	9502 9495	5/13/2019 5/13/2019	4800008161 4800004139	5/23/2019 5/23/2019	712.76 4430.000 179.38 4430.000	DES	18 mos. Eligible 18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV09E11	9495	\$/13/2019	4800004139	5/23/2019	13,053.58 4430.000	DES	18 mon. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV04K17	9503	5/13/2019	4800008195	5/23/2019	13,284 57 4430.000	DES	18 mos Eligible
TTY OF NORTH LAS VEGAS	RF.NLV03017	9500A	5/13/2019	4800008160	5/23/2019	85,233.88 4430.000	DES	18 mos, Eligible
ISHER SAND & GRAVEL CO	RF.HEN16F17	HEN16F17#10	4/30/2019	4800008656	5/24/2019	958,848 15 4430,000	CON	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF CLA28D18	1519135531	5/28/2019	none	5/28/2019	5,410.31 4430.000	CON	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF.LAU04A08	1519135534	5/28/2019	none	5/28/2019	20,875 98 4430.000	DES	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV17C16	9499A	5/13/2019	4800007933	5/28/2019	443.55 4430.000	DES	18 mos. Eligible
TTY OF NORTH LAS VEGAS UBLIC WORKS/CC TREAS	RF.NLV17C16 RF.CLA36A18	9499A 1519135535	5/13/2019 5/28/2019	4800007933 none	5/28/2019 5/28/2019	8,691.45 4430.000	DES	18 mos. Eligible 18 mos. Eligible
TIN NEVADA	RF.HEN16A01	7520#62	3/10/2019	4800006059	6/3/2019	540.00 4430.000	DES	18 mos. Eligible
TTY OF HENDERSON	RF.HEN16A01	MSC5031321	5/20/2019	4800001182	6/3/2019	852.27 4430.000	DES	18 mos. Eligible
/TN NEVADA	RF.HEN16A01	7520#62	3/10/2019	4800006059	6/3/2019	1,950.00 4430.000	DES	18 mos. Eligible
TTY OF HENDERSON	RF.HEN16F17	MSC5031324	5/20/2019	4800008512	6/3/2019	14,281 67 4430.000	CON	18 mos. Eligible
TTY OF HENDERSON	RF.HENO7F18	MSC5031325	5/20/2019	4800008975	6/3/2019	2,459.09 4430.000	DE3	18 mos. Eligible
CITY OF HENDERSON	RF HENO7F18	MSC5031325	5/20/2019	4800008975	6/3/2019	2,459.09 4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF.CLA36A18	1519140147	6/4/2019	none	6/4/2019 6/4/2019	25,213.76 4430.000 29,854.01 4430.000	DES	18 mos. Eligible 18 mos. Eligible
UBLIC WORKS/CC TREAS UBLIC WORKS/CC TREAS	RF CLA36A18 RF CLA36A18	1519140148 REIMBURSEMENT	6/4/2019	none	6/4/2019	66,247.47 4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF.CLA36A18	1519140159	6/4/2019	none	6/4/2019	81,044.79 4430.000	DES	18 mos. Eligible
TN NEVADA	RF HEN16A01	7520#64	5/15/2019	4800006059	6/12/2019	2,850.00 4430.000	DES	18 mos. Eligible
EEC INC	RF HEN16F17	#12	5/29/2019	4800008797	6/12/2019	13,395.00 4430.000	CON	18 mos. Eligible
TTY OF LAS VEGAS	RF LAS29C16	282017	5/21/2019	4500255470	6/12/2019	44,785.38 4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF CLAISE 13	1519147310	6/19/2019	none	6/19/2019	42,272.73 4430.101	CON	18 mos Eligible
UBLIC WORKS/CC TREAS	RF.CLAISE13	1519147310	6/19/2019	none	6/19/2019	42,272.73 4430.101 46,901.52 4430.000	DES	18 mos Eligible
UBLIC WORKS/CC TREAS	RF CLAIGHI3 RF HENIGF17	1519147311 HEN16F17#11	6/19/2019 5/31/2019	none 4800008656	6/19/2019	1,168,672.80 4430.000	CON	18 mos. Eligible
ISHER SAND & GRAVEL CO TTY OF NORTH LAS VEGAS	RF.NLV03E13	9552	6/12/2019	4800006067	6/26/2019	35,858.99 4430.000	DES	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV09113	9551	6/12/2019	4800006141	6/26/2019	691.03 4430.000	DES	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV09113	9551	6/12/2019	490000614]	6/26/2019	8,679.54 4430.000	DES	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV03[18	9557	6/12/2019	4800008711	6/26/2019	121.01 4430.000	CON	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF NLV03118	9557	6/12/2019	4800008711	6/36/2019	14,689.20 4430.000	CON	18 mos. Eligible
CITY OF NORTH LAS VEGAS	RF.NLV03F17	9558	6/12/2019	4800008161	6/26/2019	102.60 4430.000	DES	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV09E11	9550	6/12/2019	4800004139	6/26/2019	857,27 4430.000	DES	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV09E11 RF.NLV17C16	9550	6/12/2019	4800004139 4800007933	6/26/2019	36,458.62 4430.000 2,683.97 4430.000	DES	18 mos. Eligible 18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV17C16 RF.NLV03G17	9556	6/12/2019	4800007933 4800008160	6/26/2019	1,749.18 4430.000	DES	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV04K17	9559	6/12/2019	4800008195	6/26/2019	18,463.30 4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF.CLA36A18	1519150756	6/26/2019	none	6/26/2019	65,784.99 4430.000	DES	18 mos. Eligible
TTY OF HENDERSON	RF.HEN16A01	MSC5031438	6/17/2019	4800001182	6/27/2019	840.54 4430.000	DES	18 mos. Eligible
TTY OF HENDERSON	RF.HEN16F17	MSC5031441	6/17/2019	4800008512	6/27/2019	17,276.02 4430.000	CON	18 mos. Elimble
DEOTEK INC	RF.HEN16F17	58146	4/30/2019	4800008718	6/27/2019	19,261 00 4430.000 2,390.49 4430.000	DES	18 mos. Eligible
TTY OF HENDERSON	RF.HEN07F18	MSC5031442 MSC5031442	6/17/2019	4800008975 4800008975	6/27/2019 6/27/2019	2,390.49 4430.000	DES	18 mos. Eligible
TTY OF HENDERSON TTY OF LAS VEGAS	RF.HEN07F18 RF.LAS29B15	283399	6/12/2019	4800007391	6/28/2019	6,932.57 4430.000	DES	18 mos. Eligible
TTY OF LAS VEGAS	RF.LAS22T15	283406	6/12/2019	4800007190	6/28/2019	178.62 4430.000	CON	18 mos. Eligible
TTY OF LAS VEGAS	RF.LAS31A17	283404	6/12/2019	4800008684	6/28/2019	946.75 4430.000	DES	18 mos. Eligible
TTY OF LAS VEGAS	RF.LAS31A17	283404	6/12/2019	4800008684	6/28/2019	946.75 4430.000	DES	18 may. Eligible
ITY OF LAS VEGAS	RF LAS23117	283438	6/12/2019	4800008135	6/28/2019	1,966.93 4430.000	CON	18 mos. Eligible
TTY OF LAS VEGAS	RF.LAS16P15	283437	6/12/2019	4800007389	6/28/2019	1,866.81 4430.000	DES	18 mos. Elizible
ITY OF LAS VEGAS	RF.LAS16P15	283437	6/12/2019	4800007389	6/28/2019	1,866.81 4430.000	DES	18 mos. Eligible
ITY OF LAS VEGAS	RF.LAS16QIB	283403	6/12/2019	4800008811	6/28/2019	5,122.27 4430.000	CON	18 mos. Eligible
ITY OF LAS VEGAS	RF.LAS16Q18	283403	6/12/2019	4800008811	6/28/2019	205,195.00 4430.000	CON	18 mos. Eligible
TTY OF LAS VEGAS	RF.LAS24L17	283401 283400	6/12/2019	4800008446 4800009097	6/28/2019 6/28/2019	1,920.90 4430.000 3,605.12 4430.000	CON	18 mos. Eligible 18 mos. Eligible
TTY OF LAS VEGAS	RF.LAS29E18 RF.LAS29D17	283400	6/12/2019	4800009097	6/28/2019	6,648.31 4430.000	DES	18 mos. Eligible
ITY OF LAS VEGAS	RF.LAS29D17 RF.LAS23H15	283439	6/12/2019	4800007390	7/1/2019	1,613.92 4430.000	DES	18 mos Eligibi
UBLIC WORKS/CC TREAS	RF.CLA15D12	1520001800	7/8/2019	none	7/8/2019	5,485.05 4430.000	DES .	18 mos Eligible
UBLIC WORKS/CC TREAS	RF.CLA10H13	1520001799	7/8/2019	none	7/8/2019	35,208.75 4430.000	DES	18 mos Eligible
UBLIC WORKS/CC TREAS	RF.CLA15D12	1520001800	7/8/2019	none	7/8/2019	362,282.44 4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF.CLA21A00	1520000019	7/1/2019	none	7/9/2019	34,424,02 4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF.CLA21A00	1520000018	7/1/2019	none	7/9/2019	36,058.96 4430.000	DES	18 mos Elimble
UBLIC WORKS/CC TREAS	RF.CLA28D18	1520000000	7/1/2019	none	7/9/2019 7/9/2019	3,120.00 4430.000 331.50 4430.000	DES	18 mos. Eligible 18 mos. Eligible
PUBLIC WORKS/CC TREAS PUBLIC WORKS/CC TREAS	RF.CLA08S13 RF.CLA08S13	1520002273 1520002273	7/9/2019	none	7/9/2019	442.00 4430.000	DES	18 mos. Eligible

Reimbursable Expenditures to 2020E	\$85 Million Bond								
					Date Paid			Project Type*	Substantial
Vendor	Project	Invoice No.	Inv. Date	PO Number	(not earlier than)	_Amesad	Fund		Completion
UBLIC WORKS/CC TREAS CITY OF LAS VEGAS	RF.LAS29C16	1520002286 283737	7/9/2019 6/19/2019	4500255470	7/9/2019 7/9/2019		4430.000 4430.000	DES	18 mor. Eligible
UBLIC WORKS/CC TREAS	RF.CLA10H13	1520000017	7/1/2019	none	7/9/2019	5,677.74	4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS UBLIC WORKS/CC TREAS	RF.CLA0R13 RF.CLA0RS13	1520002266 1520002280	7/9/2019 7/9/2019	none	7/9/2019 7/9/2019		4430.000 4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF.CLAORS13	1520002273	7/9/2019	none	7/9/2019	16,855.50	4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF.CLAORS 13	1520002286	7/9/2019	none	7/9/2019			DES	18 mos. Eligible
UBLIC WORKS/CC TREAS UBLIC WORKS/CC TREAS	RF.CLA21A00 RF.CLA21A00	1520000019	7/1/2019 7/1/2019	none	7/9/2019 7/9/2019	34,424.02 36,058.96	4430.000 4430.000	DES	18 mos. Eligible
TN NEVADA	RF.HEN16A01	7520#65	6/10/2019	4800006059	7/11/2019	4,300.00	4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF.LAU04A08	1520003430	7/11/2019	none	7/11/2019	878.48	4430.000	DES	18 mas. Eligible
UBLIC WORKS/CC TREAS UBLIC WORKS/CC TREAS	RF.CLA04E99 RF.CLA04E99	1520004799 1520004799	7/15/2019 7/15/2019	none	7/15/2019 7/15/2019	4,078.27 4,078.27	4430.000	DES	18 mos. Eligible 18 mos. Eligible
UBLIC WORKS/CC TREAS	RF.CLA04E99	1520004799	7/15/2019	none	7/15/2019	4,078.27	4430.000	DES	18 mos. Elizible
TN NEVADA UBLIC WORKS/CC TREAS	RF HEN(6A0) RF CLA04E99	7520#66 1520004799	7/5/2019	4800006059 none	7/15/2019 7/15/2019	3,200.00 4,078.27		DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF.LAU04A08	1520004798	7/15/2019	none	7/15/2019	2,013.71		DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF.CLA04E99	1520004799	7/15/2019	none	7/15/2019	4,078.27	4430.000	DES	18 mos. Eligible
JBLIC WORKS/CC TREAS JBLIC WORKS/CC TREAS	RF.CLA15D12 RF.CLA15D12	1520004801 1520004801	7/15/2019 7/15/2019	none	7/15/2019 7/15/2019	1,180.00 3,373.59	4430.000 4430.000	DES	18 mos. Eligible 18 mos. Eligible
UBLIC WORKS/CC TREAS	RF.CLA36A18	1520005270	7/16/2019	none	7/16/2019	58,758.17	4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF.CLA36A18	1520005924	7/17/2019	none	7/17/2019	2,613.32	4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS UBLIC WORKS/CC TREAS	RF.CLA08S13 RF.CLA15E13	1520005912 1520006593	7/17/2019	none	7/17/2019 7/18/2019	23,867.51	4430.000	CON	18 mos. Eligible 18 mos. Eligible
JBLIC WORKS/CC TREAS	RF.CLA28D18	1520006594	7/18/2019	none	7/18/2019		4430.000	CON	18 mos. Eligible
EEC INC	RF.HEN16F17	#13	6/28/2019	4800008797	7/18/2019	16,925.00	4430.000	CON	18 mos. Eligible
TY OF NORTH LAS VEGAS	RF.NLV03118	9619A 9654-A	6/30/2019 7/10/2019	4800008711 4800008711	7/18/2019 7/18/2019	322.70 971.70	4430.000 4430.000	CON	18 mos. Eligible
TY OF NORTH LAS VEGAS TY OF NORTH LAS VEGAS	RF.NLV03118 RF.NLV03118	9619A	6/30/2019	4800008711	7/18/2019	14,849.36	4430.000	CON	18 mos. Elimble
TY OF NORTH LAS VEGAS	RF.NLV03F17	9620	6/30/2019	4800008161	7/18/2019	715.38	4430.000	DES	18 mos. Eligible
JBLIC WORKS/CC TREAS	RF.CLA15E13	1520006593 9614	7/18/2019	none 4800007933	7/18/2019	23,867.51 4,540.84	4430.101	DES	18 mos. Eligible 18 mos. Eligible
TY OF NORTH LAS VEGAS	RF.NLV04K17	9614	6/30/2019	4800007933	7/18/2019 7/18/2019	36,346.26	4430.000	DES	18 mos. Eligible
SHER SAND & GRAVEL CO	RF.HEN16F17	HEN16F17#12	6/30/2019	4800008656	7/19/2019	962,390.21	4430.000	CON	18 mos. Eligible
JBLIC WORKS/CC TREAS	RF LAU04B17	1520008296	7/22/2019	none	7/22/2019	13,263.48		CON	18 mos. Elimble
JBLIC WORKS/CC TREAS JBLIC WORKS/CC TREAS	RF.GSP01B10 RF.GSP01B10	1520008297 1520008297	7/22/2019	none	7/22/2019 7/22/2019	5,207.65	4430.000 4430.000	DES	18 mos. Eligible 18 mos. Eligible
TY OF NORTH LAS VEGAS	RF.NLV03E13	9611	6/30/2019	4800006067	7/23/2019	249.15	4430.000	DES	18 mos. Eligible
TY OF NORTH LAS VEGAS	RF NLV03E13	9651B	7/10/2019	4800006067	7/23/2019	498.30 3,557.66	4430.000	DES	18 mos. Eligible
TY OF NORTH LAS VEGAS TY OF NORTH LAS VEGAS	RF.NLV03E13	9651B 9611	7/10/2019 6/30/2019	4800006067	7/23/2019	40,454.25	4430.000	DES	18 mos. Eligible 18 mos. Eligible
TY OF HENDERSON	RF.HENI6A01	MSC5031613	6/30/2019	4800001182	7/23/2019	1,031,56	4430.000	DES	18 mos. Eligible
TY OF NORTH LAS VEGAS	RF.NLV09113	9650B	7/10/2019	4800006]41	7/23/2019	1,026.05	4430.000	DES	18 mos. Eligible
TY OF NORTH LAS VEGAS TY OF NORTH LAS VEGAS	RF.NI,V09(13 RF.NLV09(13	9610A 9610A	6/30/2019	4800006141 4800006141	7/23/2019 7/23/2019	1,152.48 5,998.35	4430.000 4430.000	DES	18 mos. Eligible 18 mos. Eligible
TY OF HENDERSON	RF.HEN16F17	MSC5031616	6/30/2019	4800008512	7/23/2019	13,158.91		CON	18 mos. Eligible
BOTEK INC	RF.HEN16F17	59172	5/26/2019	4800008718	7/23/2019	46,569.75		CON	18 mos. Eligible
ITY OF NORTH LAS VEGAS ITY OF NORTH LAS VEGAS	RF.NLV03[18 RF.NLV09E11	9654B 9649A	7/10/2019	4800008713 4800004139	7/23/2019		4430.000 4430.000	DES	18 mos. Eligible 18 mos. Eligible
ITY OF NORTH LAS VEGAS	RF.NLV09E11	9649B	7/10/2019	4800004139	7/23/2019	747.46	4430.000	DES	18 mos. Eligible
ITY OF NORTH LAS VEGAS	RF.NLV09E11	9609A	6/30/2019	4800004139	7/23/2019	1,059.15		DES	18 mos. Eligible
TY OF NORTH LAS VEGAS	RF.NLV09E11	9649B 9609A	7/10/2019 6/30/2019	4800004139 4800004139	7/23/2019	1,232.65		DES	18 mos. Eligible
ITY OF NORTH LAS VEGAS	RF.BOU01D17	3572	7/15/2019	4900008156	7/23/2019	4,193.25		CON	18 mos. Eligible
ITY OF NORTH LAS VEGAS	RF NLV03017	9618A	6/30/2019	4800008160	7/23/2019		4430.000	DES	18 mm. Eligible
TY OF NORTH LAS VEGAS	RF.HEN07F18	9653B MSC5031617	7/10/2019 6/30/2019	4800008160 4800008975	7/23/2019 7/23/2019	974.80	4430.000	DES	18 mos. Eligible
TY OF HENDERSON TY OF HENDERSON	RF.HENO7F18	MSC5031617	6/30/2019	4800008975	7/23/2019	1,953.21		DES	18 mos. Eligible
TY OF NORTH LAS VEGAS	RF.NLV03G17	9618A	6/30/2019	4800008160	7/23/2019	148,184.14		DES	18 mos. Eligible
TY OF LAS VEGAS	RF 1.AS29B15	285997 286117	6/30/2019	4800007391 4800007190	7/24/2019 7/24/2019	9,486.50 5,036.20	4430.000	CON	18 mos. Eligible
TTY OF LAS VEGAS TTY OF LAS VEGAS	RF LAS22T15 RF LAS31A17	285897	6/30/2019	4800007190	7/24/2019	18,762.55	4430.000	DES	18 mos. Eligible
TY OF LAS VEGAS	RF LASSIA17	285897	6/30/2019	4800008684	7/24/2019	18,762.55		DES	18 mm. Eligible
TY OF NORTH LAS VEGAS	RF NLV03E13	9651A 286057	6/30/2019	4800006067 4800008135	7/24/2019 7/24/2019	38.93 5,261 00		CON	18 mos. Eligible 18 mos. Eligible
TY OF LAS VEGAS TY OF LAS VEGAS	RF.LAS23 17 RF.LAS16P15	285857	6/30/2019	4800007389	7/24/2019	4,718.50	4430.000	DES	18 mos. Eligible
TY OF LAS VEGAS	RF.LAS16P15	285857	6/30/2019	4800007389	7/24/2019		4430.000	DES	18 mos. Eligible
TY OF NORTH LAS VEGAS	RF.NI, V09[13	9650A	7/10/2019	4800006141 4800008161	7/24/2019		4430.000	DES	18 mos. Eligible 18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV03F17 RF.LAS16Q18	9655 285877	6/30/2019	4800008811	7/24/2019		4430.000	CON	18 mos. Elimble
ITY OF LAS VEGAS	RF.LASI6Q18	285877	6/30/2019	4800008811	7/24/2019	357,215.00	4430.000	CON	18 mos. Eligible
ITY OF NORTH LAS VEGAS	RF.NI,V04K17	9657	7/10/2019	4800008195 4800007191	7/24/2019		4430,000	DES	18 mos. Eligible 18 mm. Eligible
TY OF LAS VEGAS	RF.LAS23G15 RF.LAS29E18	286077 286017	6/30/2019	4800007191	7/24/2019 7/24/2019	5,179.40	4430.000	CON	18 mos. Eligible
ACOBS ENGINEERING GROUP INC	RF.HEN07F18	W7Y27000001	7/10/2019	4800009268	7/24/2019	15,596.00	4430.000	DES	18 mos. Eligible
COBS ENGINEERING GROUP INC	RF.HEN07F18	W7Y27000001	7/10/2019	4800009268	7/24/2019		4430.000	DES	18 mos. Eligible 18 mos. Eligible
TTY OF NORTH LAS VEGAS ACOBS ENGINEERING OROUP INC	RF.NLV03G17 RF.HEN07F18	9653A W7Y27000001	7/10/2019	4800008160 4800009268	7/24/2019 7/24/2019		4430.000	DES	18 mos. Eligible
COBS ENGINEERING GROUP INC	RF.HEN07F18	W7Y27000001	7/10/2019	4800009268	7/24/2019	77,492.65	4430,000	DES	18 mos. Eligible
TY OF LAS VEGAS	RF.LAS29C16	285757	6/30/2019	4500255470	7/24/2019 7/24/2019		4430.000	DES	18 mos. Elizible
TY OF LAS VEGAS TY OF LAS VEGAS	RF LAS24L17 RF LAS29D17	285977 286037	6/30/2019	4800008446 4800008455	7/24/2019		4430.000	DES	18 mos. Eligible
JBLIC WORKS/CC TREAS	RF.CLA28D18	1520011407	7/29/2019	none	7/29/2019	1,865.7	4430.000	CON	18 mos. Eligible
JBLIC WORKS/CC TREAS	RF.CLA21A00	1520012445	\$1/2019	none	8/1/2019 #1/2019		4430.000	DES	18 mos Eligible
JBLIC WORKS/CC TREAS JBLIC WORKS/CC TREAS	RF.CLA10H13 RF.CLA21A00	1520012443 1520012445	8/1/2019 8/1/2019	none	#1/2019 #/1/2019		4430.000	DES	18 mos Eligible
JBLIC WORKS/CC TREAS	RF CLA15E13	1520013129	8/5/2019	none	8/5/2019	26,312.0	4430,101	CON	13 mos. Elizible
JBIJIC WORKS/CC TREAS	RF.CLA15E13	1520013129	8/5/2019	none	8/5/2019		4430.101	DES	18 mos. Eligible
JBLIC WORKS/CC TREAS JBLIC WORKS/CC TREAS	RF.MOA03A11	1520013675 1520016279	8/13/2019	none	8/6/2019 8/13/2019		4430.000	DES	18 mos. Eligible
TY OF MESQUITE	RF.MESO4A15	PW2019290	6/30/2019	4800007392	8/16/2019	393.00	4430.000	DES	18 mos. Eligible
ITY OF MESQUITE	RF.MES01E17	PW2019291	6/30/2019	4800008683	8/16/2019		4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF CLAZEDIB RF HEN16A01	1520018672 7520#67	8/20/2019 8/10/2019	4800006059	8/20/2019 8/23/2019		4430.000	DES	18 mos. Eligible 18 mos. Eligible
TN NEVADA UBLIC WORKS/CC TREAS	RF CLAISE 13	1520021009	8/26/2019	none	8/26/2019		4430.101	CON	18 mos Eligible
ITY OF NORTH LAS VEGAS	RF NLV03E13	9715A	8/13/2019	4800006067	8/26/2019	1,003.6	4430.000	DES	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF NLV03E13	9715A	8/13/2019	4800006067	8/26/2019		4430.000	DES	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF NLV09[13 RF NLV09[13	9714	8/13/2019 8/13/2019	4800006141 4800006141	8/26/2019 8/26/2019		4430.000	DES	18 mos. Eligible
ITY OF NORTH LAS VEGAS	RF NLV03118	9721A	8/13/2019	4800008711	8/26/2019	13,904.79	4430.000	CON	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF NLV03F17	9722A	8/13/2019	4800008161	8/26/2019		4430.000	DES	18 mos Elimble
TTY OF NORTH LAS VEGAS	RF NLV09E11	9713	8/13/2019 8/13/2019	4800004139 4800004139	8/26/2019 8/26/2019		4430.000	DES	18 mon. Eligible

	B 585 Million Bond								-
Vendor	Berline	Investor No.	has Date	BO N h	Date Paid			Project Type*	Substantia
	Project	Invoice No.	Inv. Date	PO Number	(not earlier than)	Amount			Completio
UBLIC WORKS/CC TREAS TTY OF NORTH LAS VEGAS	RF.CLA15E13 RF.NLV17C16	1520021009 9718A	8/26/2019 6/30/2019	4800007933	\$/26/2019 \$/26/2019		4430.000 4430.000	DES	18 mos. Eligible 18 mos. Eligible
UBLIC WORKS/CC TREAS	RF.MOA03A11	1520021002	8/26/2019	none	8/26/2019		4430.000	DES	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV03017	9720A	8/13/2019	4800008160	8/26/2019		4430.000	DES	18 mos. Eligible
TTY OF NORTH LAS VEGAS TTY OF LAS VEGAS	RF.NLVO4K17 RF.LAS16P15	9723A 290138	8/13/2019 6/30/2019	4800008195 4800007389	8/26/2019 8/27/2019	27,663.03 717.00		DES	18 mos. Eligible
ITY OF LAS VEGAS	RF LASIGP15	290138	6/30/2019	4800007389	8/27/2019	717.00		DES	18 mos. Eligible 18 mos. Eligible
ITY OF LAS VEGAS	RF.LAS16Q18	290157	6/30/2019	4800008811	8/27/2019	129,035.00		CON	18 mos. Eligible
TTY OF LAS VEGAS	RF.LASI6Q18	290157 291557	6/30/2019	4800008811	8/27/2019	366,980.00		CON	18 mos. Eligible
ITY OF LAS VEGAS	RF.LAS29C16 RF.LAS29B15	290517	6/30/2019 8/14/2019	4500255470 4800007391	8/27/2019 8/28/2019	173,648.75	4430.000 4430.000	DES	18 mos. Eligible
TTY OF LAS VEGAS	RF.LAS22T15	290497	8/14/2019	4800007190	8/28/2019		4430.000	CON	18 mos. Eligible
TTY OF LAS VEGAS	RF.LAS31A17	290417	B/14/2019	4800008684	8/28/2019		4430.000	DES	18 mos. Eligible
TTY OF LAS VEGAS	RF-LAS31A17 RF-LAS16Q18	290417 290437	8/14/2019 8/14/2019	4800008684 4800008811	8/28/2019 8/28/2019		4430.000 4430.000	CON	18 mos. Eligible 18 mos. Eligible
ITY OF LAS VEGAS	RF LAS29D17	290457	8/14/2019	4800008455	8/28/2019		4430.000	DES	18 mos. Eligible
ITY OF LAS VEGAS	RF.LAS29E18	290397	8/14/2019	4800009097	8/28/2019	2,157.70	4430.000	CON	18 mos. Eligible
TTY OF LAS VEGAS ISHER SAND & GRAVEL CO	RF.LAS24L17 RF.HEN16F17	290418 HEN16F17#13	8/14/2019 7/31/2019	4800008446 4800008656	8/29/2019		4430.000	DES	18 mos. Eligible
JBLIC WORKS/CC TREAS	RF.LAUMB17	1520025686	9/9/2019	none	8/30/2019 9/9/2019	1,297,228.98		CON	18 mos. Eligible 18 mos. Eligible
TY OF LAS VEGAS	RF LAS23117	290477	8/14/2019	4800008135	9/12/2019		4430.000	CON	18 mos. Eligible
TY OF LAS VEGAS	RF.LAS29C16	292878	2/29/2019	4500255470	9 12/2019		4430.000	DES	18 mos. Eligible
JBLIC WORKS/CC TREAS JBLIC WORKS/CC TREAS	RF CLA21A00 RF LAU04A08	1520027980 1520027979	9/13/2019 9/13/2019	none	9/13/2019 9/13/2019	13,893.52		DES	18 mos. Eligible
JBLIC WORKS/CC TREAS	RF.CLA08S13	1520027987	9/13/2019	none	9/13/2019		4430.000 4430.000	DES	18 mos. Eligible 18 mos. Eligible
JBLIC WORKS/CC TREAS	RF.CLA08S13	1520027987	9/13/2019	none	9/13/2019		4430.000	DES	18 mos. Eligible
JBLIC WORKS/CC TREAS	RF.CLA21A00	1520027980	9/13/2019	none	9/13/2019	13,893.52		DES	18 mos. Eligible
TY OF HENDERSON TY OF HENDERSON	RF.HEN16A01 RF.HEN16F17	MSC5031929 MSC5031932	8/29/2019 8/29/2019	4800001182 4800008512	9/17/2019 9/17/2019		4430.000	DES	18 mos. Eligible
TY OF NORTH LAS VEGAS	RF NLV03J19	9717A	8/29/2019	4800008512	9/17/2019	14,970,16	4430.000 4430.102	CON	18 mos. Eligible
TY OF HENDERSON	RF.HEN07F18	MSC5031933	8/29/2019	4800008975	9/17/2019	2,331.59	4430.000	DES	18 mos. Eligible
TY OF HENDERSON	RF.HEN07F18	MSC5031933	8/29/2019	4800008975	9/17/2019	2,331.59	4430.000	DES	18 mos. Eligible
JBLIC WORKS/CC TREAS JBLIC WORKS/CC TREAS	RF.CLA36A18 RF.CLA10H13	1520030995 1520030997	9/19/2019	none	9/19/2019 9/19/2019	11,143.53	4430.000	DES	18 mos. Eligible 18 mos. Eligible
EC INC	RF.HEN16F17	#15	9/10/2019	4800008797	9/23/2019	13,715.00		CON	18 mos. Eligible
EC INC	RF.HEN16F17	#14	8/8/2019	4800008797	9/23/2019	15,625.00	4430.000	CON	18 mos. Eligible
JBLIC WORKS/CC TREAS JBLIC WORKS/CC TREAS	RF CLA28D18	1520032610 1520032609	9/24/2019	none	9/24/2019	134,466.00		CON	18 mos. Eligible
BLIC WORKS/CC TREAS	RF.CLA28D18 RF.CLA08S13	1520032609	9/24/2019 9/24/2019	none	9/24/2019 9/24/2019	2,451,520.00	4430.000	DES	18 mos. Eligible
JBLIC WORKS/CC TREAS	RF.CLA08S13	1520032611	9/24/2019	none	9/24/2019		4430.000	DES	18 mos. Eligible
TY OF LAS VEGAS	RF.LAS29B15	293980	9/12/2019	4800007391	9/26/2019		4430.000	DES	18 mos. Eligible
TY OF LAS VEGAS	RF.LAS22T15	294018	9/12/2019	4800007190	9/26/2019		4430.000	CON	18 mos. Eligible
TY OF LAS VEGAS TY OF LAS VEGAS	RF.LAS22T15 RF.LAS31A17	294018 293957	9/12/2019 9/12/2019	4800007190 4800008684	9/26/2019 9/26/2019	274,255.30	4430.000 4430.000	DES	18 mos. Eligible 18 mos. Eligible
TY OF LAS VEGAS	RF LASSIAI7	293957	9/12/2019	4800008684	9/26/2019		4430 000	DES	18 mos. Elumble
TY OF NORTH LAS VEGAS	RF.NLV03E13	9746	9/10/2019	4800006067	9/26/2019		4430.000	DES	18 mos. Eligible
TY OF NORTH LAS VEGAS	RF.NLV03E13	9746	9/10/2019	4800006067	9/26/2019	12,460 76		DES	18 mos. Eligible
TY OF LAS VEGAS TY OF NORTH LAS VEGAS	RF LAS23117 RF.NLV09113	293999 9745	9/12/2019 9/10/2019	4800008135 4800006141	9/26/2019 9/26/2019	689.94 1,164.17	4430.000 4430.000	CON	18 mos. Eligible 18 mos. Eligible
TY OF NORTH LAS VEGAS	RF.NLV09113	9745	9/10/2019	4800006141	9/26/2019		4430.000	DES	18 mos. Eligible
TY OF NORTH LAS VEGAS	RF.NI.V03118	9751	9/10/2019	4800008711	9/26/2019	11,644.40		CON	18 mos. Eligible
TY OF NORTH LAS VEGAS	RF.NLV03F17	9752	9/10/2019	4800008161 4800008811	9/26/2019		4430.000	DES	18 mos. Eligible
TY OF LAS VEGAS TY OF NORTH LAS VEGAS	RF.NLV03J19	293937 9748	9/12/2019 9/10/2019	4800009412	9/26/2019 9/26/2019		4430.000 4430.102	CON	18 mos. Eligible 18 mos. Eligible
TY OF LAS VEGAS	RF.LAS29D17	293998	9/12/2019	4800008455	9/26/2019		4430.000	DES	18 mox Eligible
TY OF NORTH LAS VEGAS	RF.NLV03G17	9750	9/10/2019	4800008160	9/26/2019		4430,000	DES	18 mos. Eligible
TY OF NORTH LAS VEGAS TY OF LAS VEGAS	RF.NLV04K17 RF.LAS24L17	9753 293979	9/10/2019 9/12/2019	4800008195 4800008446	9/26/2019 9/26/2019		4430.000 4430.000	DES	18 mos. Eligible
TY OF LAS VEGAS	RF.LAS29E18	293997	9/12/2019	4800009097	9/26/2019	11,846.52	4430.000	CON	18 mos. Eligible
COBS ENGINEERING GROUP INC	RF.HEND7F18	W7Y27000002	9/5/2019	4800009268	9/26/2019	17,155.60	4430.000	DES	18 mos. Elizible
COBS ENGINEERING GROUP INC	RF.HEN07F18	W7Y27000002	9/5/2019	4800009268	9/26/2019	17,155.60		DES	18 mos. Eligible
COBS ENGINEERING GROUP INC	RF HEN07F18 RF HEN07F18	W7Y27000002 W7Y27000002	9/5/2019	4800009268 4800009268	9/26/2019 9/26/2019	25,932.00 25,932.00	4430.000	DES	18 mos. Eligible
COBS ENGINEERING GROUP INC	RF HENOTF18	W7Y27000002	9/5/2019	4800009268	9/26/2019	67,750.12	4430.000	DES	18 mos. Eligible
COBS ENGINEERING GROUP INC	RF.HEN07F18	W7Y27000002	9/5/2019	4800009268	9/26/2019	67,750.12		DES	18 mos. Eligible
IN NEVADA IBLIC WORKS/CC TREAS	RF.HEN16A01 RF.MQA01F10	7520#68 1520037941	9/10/2019	4800006059 none	10/1/2019		4430.000 4430.000	DES	18 mos. Eligible 18 mos. Eligible
TY OF LAS VEGAS	RF LAS29C16	295277	9/25/2019	4500255470	10/7/2019		4430.000	DES	18 mos. Eligible
JBLIC WORKS/CC TREAS	RF LAU04B17	1520038116	10/8/2019	none	10/8/2019	2,695.00	4430.101	CON	18 mos. Eligible
JBLIC WORKS/CC TREAS	RF MOA01B89	1520038113	10/8/2019	none	10/1/2019		4430.000	DES	18 mos. Eligible
BLIC WORKS/CC TREAS BLIC WORKS/CC TREAS	RF MOA01B89 RF MOA01B89	1520038113 1520038113	10/8/2019	none	10/8/2019		4430.000 4430.000	DES	18 mos. Eligible 18 mos. Eligible
BLIC WORKS/CC TREAS	RF CLA21A00	1520038115	10/8/2019	none	10/8/2019		4430.000	DES	18 mos. Eligible
BLIC WORKS/CC TREAS	RF MOA03A11	1520038117	10/8/2019	none	10/8/2019	994.50	4430.000	DES	18 mm. Eligible
BLIC WORKS/CC TREAS BLIC WORKS/CC TREAS	RF MOA03A11 RF CLA21A00	1520038117 1520038115	10/8/2019	none	10/8/2019		4430.000 4430.000	DES	18 mos. Eligibl
BLIC WORKS/CC TREAS	RF LAUDIAOS	1520038115	10/14/2019	none	10/14/2019		4430.000	DES	18 mos. Eligibl
TY OF NORTH LAS VEGAS	RF.NLV09E11	9776	9/24/2019	4800004139	10/15/2019	498.90	4430.000	DES	18 mos. Eligibl
TY OF NORTH LAS VEGAS	RF.NLV09E11	9776	9/34/3019	4800004139	10/15/2019	11,505.31		DES	18 mos. Eligibl
BLIC WORKS/CC TREAS	RF MOA03A11 RF.LAU04B17	1520040972 1520041562	10/15/2019	none	10/15/2019	7,236.23	4430.000	CON	18 mos. Eligible 18 mos. Eligible
BLIC WORKS/CC TREAS	RF.CLAISE13	1520041548	10/16/2019	none	10/16/2019	35,956.87		CON	18 mos. Eligibl
BLIC WORKS/CC TREAS	RF.CLA28D18	1520041582	10/16/2019	none	10/16/2019	48,849.00	4430.000	CON	18 mos. Eligibl
EC INC	RF.HEN16F17	#16 1570041548	10/2/2019	4800008797	10/16/2019		4430 000	CON	18 mos. Eligibi
BLIC WORKS/CC TREAS THER SAND & GRAVEL	RF.CLA15E13 RF.HEN16F17	1520041548 HEN16F17#14	10/16/2019 8/31/2019	4800008656	10/16/2019	35,956.87 1,319,667.46		CON	18 mos. Eligibl
TY OF LAS VEGAS	RF LAS29B15	296557	10/9/2019	4800007391	10/23/2019	2,288.76	4430.000	DES	18 mos. Eligibl
TY OF LAS VEGAS	RF.1AS22T15	296657	10/9/2019	4800007190	10/23/2019	44.81	4430.000	CON	18 mos. Eligibl
TY OF LAS VEGAS	RF.LAS31A17	296497	10/9/2019	4800008684	10/23/2019		4430.000	DES	18 mos. Eligibl
TY OF LAS VEGAS TY OF LAS VEGAS	RF.LAS31A17 RF.LAS16P15	296497 296477	10/9/2019	4800008684 4800007389	10/23/2019		4430.000 4430.000	DES	18 mos. Eligibl
TY OF LAS VEGAS	RF.LASI6P15	296477	10/9/2019	4800007389	10/23/2019		4430.000	DES	18 mos. Eligible
TY OF LAS VEGAS	RF.LAS16Q18	296437	10/9/2019	4800008811	10/23/2019	59,156.99	4430.000	CON	18 mos. Eligibl
TY OF LAS VEGAS	RF.LAS16Q18	296437	10/9/2019	4800008811	10/23/2019	999,900.00		CON	18 mos. Eligibl
TY OF LAS VEGAS	RF.LAS29D17	296577	10/9/2019	4800008455 4800008446	10/23/2019		4430,000 4430,000	DES DES	18 mos. Eligible
TY OF LAS VEGAS TY OF HENDERSON	RF LAS24L17 RF HEN16F17	MSC5032206	10/9/2019	4800008446	10/23/2019	13,258.77		CON	18 mos. Eligibl
TY OF HENDERSON	RF.HEN16F17	MSC5032201	10/16/2019	4800008512	10/29/2019	14,560.36		CON	18 mos. Elimbl
TY OF HENDERSON	RF.HEN07F18	MSC5032202	10/16/2019	4800008975	10/29/2019	3,260.72	4430.000	DES	18 mos. Eligible
TY OF HENDERSON	RF.HENO7F18	MSC5032202 MSC5032208	10/16/2019	4800008975 4800008975	10/29/2019		4430.000	DES	18 mos. Eligible
TY OF HENDERSON TY OF HENDERSON	RF.HEN07F18 RF.HEN07F18	MSC5032208 MSC5032208	10/16/2019	4800008975	10/29/2019		4430.000 4430.000	DES	18 mos. Eligible
		A All the same and address				604 10		CON	

	B \$85 Million Bond	1			-				-
endor	Project	Invaice No.	Jav. Date	PO Number	Date Paid	Amount	Fund	Project Type*	Sebstantis
ITY OF HENDERSON	RF.HEN16A01	MSC5032205		4800001182	(not earlier than)			TOTAL STATE OF THE PARTY OF THE	Completio
IN NEVADA	RF.HEN16A01	7520#69	10/16/2019	4800006059	10/30/2019		4430.000	DES	18 mos. Eligible
TY OF HENDERSON	RF.HEN16A01	MSC5032198	10/16/2019	4800001182	10/30/2019	1,462.94	4430.000	DES	18 mos. Eligible
TY OF NORTH LAS VEGAS	RF.NLV09113	9816	10/15/2019	4800006141	10/30/2019		4430.000	DES	18 mos. Elizible
Y OF NORTH LAS VEGAS Y OF NORTH LAS VEGAS	RF.NLV09113 RF.NLV03118	9816	10/15/2019	4800006141 4800008711	10/30/2019		4430.000	CON	18 mos. Eligible
Y OF NORTH LAS VEGAS	RF NLV03F17	9823	10/15/2019	4800008161	10/30/2019		4430.000	DES	18 mos. Eligible
TY OF NORTH LAS VEGAS	RF NLV09E11	9815	10/15/2019	4800004139	10/30/2019	665.23	4430.000	DES	18 mas. Eligible
Y OF NORTH LAS VEGAS	RF NLV09E11	9815	10/15/2019	4800004139	10/30/2019	7,473.29		DES	18 mos. Eligible
Y OF NORTH LAS VEGAS Y OF NORTH LAS VEGAS	RF.NLV09E11 RF.NLV17C16	9815 9819	10/15/2019	4800004139 4800007933	10/30/2019	121,770.00	4430.000	DES	18 mos. Eligible
Y OF NORTH LAS VEGAS	RF.NLV03J19	9818	10/15/2019	4800009412	10/30/2019		4430.102	CON	18 mos. Eligible
TY OF LAS VEGAS	RF LAS23H15	296597	10/9/2019	4800007390	10/30/2019	1,739.30		DES	18 mos. Eligible
COBS ENGINEERING GROUP INC	RF.HEN07F18 RF.HEN07F18	W7Y27000003 W7Y27000003	10/17/2019	4800009268 4800009268	10/30/2019	3,100.00 3,100.00		DES	18 mos. Eligible
Y OF NORTH LAS VEGAS	RF.NLV03G17	9821	10/15/2019	4800008160	10/30/2019	5,746.06		DES	18 mos. Eligible
COBS ENGINEERING GROUP INC	RF.HEN07F18	W7Y27000003	10/17/2019	4800009268	10/30/2019	6,400.00		DES	18 mos. Eligible
COBS ENGINEERING GROUP INC	RF.HEN07F18 RF.NLV04K17	W7Y27000003 9824	10/17/2019	4800009268 4800008195	10/30/2019	6,400.00 12,522.11		DES	18 mos. Eligible
COBS ENGINEERING GROUP INC	RF.HEN07F18	W7Y27000003	10/17/2019	4800009268	10/30/2019	22,567.89		DES	18 mos. Eligible 18 mos. Eligible
OBS ENGINEERING GROUP INC	RF.HEN07F18	W7Y27000003	10/17/2019	4800009268	10/30/2019	22,567.89	4430.000	DES	18 mos. Eligible
BLIC WORKS/CC TREAS	RF LAU04B17	1520049470	11/5/2019	none	11/5/2019	6,073.50		CON	18 mos. Eligible
BLIC WORKS/CC TREAS	RF.CLA15E13 RF.LAU04A08	152004947B 1520049471	11/5/2019	none	11/5/2019	24,667,04	4430 101 4430.000	DES	18 mos. Eligible
BLIC WORKS/CC TREAS	RF.CLA15E13	1520049478	11/5/2019	none	11/5/2019	24,667.04		CON	18 mos. Eligibl
BLIC WORKS/CC TREAS	RF.CLA10H13	1520049450	11/5/2019	none	11/5/2019		4430.000	DES	18 mos Eligibl
BLIC WORKS/CC TREAS	RF.CLA36A18	1530049469	11/5/2019	none	11/5/2019		4430.000	DES	18 mos. Eligibl
BLIC WORKS/CC TREAS Y OF BOULDER CITY	RF.LAU04B17 RF.BOU01C10	1520050318 3947	11/7/2019	none 4800002792	11/7/2019	813,320,94 29,598.10		CON	18 mos. Eligibl 18 mos. Eligibl
Y OF BOULDER CITY	RF.BOU01C10	3947	10/28/2019	4800002792	11/7/2019	29,598.10		DES	18 mos. Eligibi
BC INC	RF.HEN16F17	#17	11/5/2019	4800008797	11/19/2019	13,715.00	4430.000	CON	18 mos. Eligibl
BLIC WORKS/CC TREAS	RF.MOA03A11	1520056117	11/20/2019	none	11/20/2019		4430,000	DES	18 mos. Eligibl
Y OF LAS VEGAS BLIC WORKS/CC TREAS	RF.LAS29C16 RF.MOA03A11	298877 1520056117	11/5/2019	4500255470 none	11/20/2019 11/20/2019	2,058.64	4430.000 4430.000	DES	18 mos. Eligibl
Y OF LAS VEGAS	RF.LAS29B15	299637	11/18/2019	4800007391	11/26/2019	15,814.66	4430.000	DES	18 mos. Eligibl
Y OF LAS VEGAS	RF.LAS31A17	299577	11/18/2019	4800008684	11/26/2019		4430.000	DES	18 mos. Eligibl
Y OF LAS VEGAS	RF.LAS31A17 RF.LAS23117	299577 299697	11/18/2019	4800008684 4800008135	11/26/2019 11/26/2019		4430.000 4430.000	CON	18 mos. Eligibl 18 mos. Eligibl
Y OF LAS VEGAS Y OF LAS VEGAS	RF.LAS23117 RF.LAS23117	299697	11/18/2019	4800008135	11/26/2019	4,623.47		CON	18 mos. Eligibi
Y OF LAS VEGAS	RF.LAS16P15	299517	11/18/2019	4800007389	11/26/2019	2,510.50		DES	18 mos. Eligibl
Y OF LAS VEGAS	RF.LAS16P15	299517	11/18/2019	4800007389	11/26/2019	2,510.50		DES	18 mos. Eligibl
Y OF LAS VEGAS	RF.LASI6Q18	299537	11/18/2019	4800008811	11/26/2019	106,014.45		CON	18 mos. Eligibl
Y OF LAS VEGAS Y OF LAS VEGAS	RF LAS16Q18 RF.LAS29D17	299537 299677	11/18/2019	4800008811 4800008455	11/26/2019	1,306,280.00		DES	18 mos Eligibl
Y OF LAS VEGAS	RF LAS24L17	299617	11/18/2019	4800008446	11/26/2019		4430.000	DES	18 mos. Eligibl
Y OF NORTH LAS VEGAS	RF NLV03E13	9870	11/13/2019	4800006067	11/27/2019		4430.000	DES	18 mos. Eligibl
TY OF NORTH LAS VEGAS	RF.NJ.V03118	9875	11/12/2019	4800008711	11/27/2019		4430.000	CON	18 mos Eligibl
TY OF NORTH LAS VEGAS TY OF NORTH LAS VEGAS	RF.NLV03F17 RF.NLV09E11	9876 9868	11/12/2019	4800008161	11/27/2019	403.23	4430 000 4430 000	DES DES	18 mos. Eligibl
TY OF NORTH LAS VEGAS	RF.NLV09E11	9868	11/12/2019	4800004139	11/27/2019		4430.000	DES	18 mos. Eligibl
TY OF NORTH LAS VEGAS	RF.NLV03J19	9872	11/12/2019	4800009412	11/27/2019	162.94		CON	18 mes. Eligibl
TY OF NORTH LAS VEGAS	RF.NLV04K17	9877	11/12/2019	4800008195	11/27/2019		4430.000	DES	18 mos. Eligibl
TY OF NORTH LAS VEGAS BLIC WORKS/CC TREAS	RF.NLV03G17 RF.LAU04B17	9874 1520063665	11/12/2019	4800008160 none	11/27/2019		4430.000	CON	18 mos Eligib
TY OF LAS VEGAS	RF LASSIA17	300997	11/19/2019	4800008684	12/10/2019		4430,000	DES	18 mos. Eligibl
TY OF LAS VEGAS	RF.LAS31A17	300997	11/19/2019	4800008684	12/10/2019		4430.000	DES	18 mos. Eligibl
BLIC WORKS/CC TREAS	RF.CLA15E13	1520063664	12/10/2019	none	12/10/2019	97,246.30		CON	18 mos. Eligibl
BLIC WORKS/CC TREAS TY OF HENDERSON	RF CLA21A00 RF HEN16A01	1\$20063666 MSC5032371	12/10/2019	4800001182	12/10/2019		4430.000	DES	18 mos. Eligibi 18 mos. Eligibi
Y OF HENDERSON	RF HEN16F17	MSC5032374	11/20/2019	4800008512	12/10/2019	8,951.25	4430.000	CON	18 mos. Eligibl
BLIC WORKS/CC TREAS	RF CLAISE 13	1520063664	12/10/2019	none	12/10/2019		4430.101	CON	18 mos. Eligib
BLIC WORKS/CC TREAS	RF CLA10H13	1520063667	12/10/2019	none 4800008975	12/10/2019		4430.000	DES	18 mos. Eligib
TY OF HENDERSON TY OF HENDERSON	RF.HEN07F18 RF.HEN07F18	MSC5032375 MSC5032375	11/20/2019	4800008975	12/10/2019		4430.000	DES	18 mos. Eligibi
BLIC WORKS/CC TREAS	RF.CLA21A00	1520063666	12/10/2019	none	12/10/2019		4430 000	DES	18 mos. Eligib
Y OF LAS VEGAS	RF.LAS29E18	296558	10/23/2019	4800009097	12/10/2019		4430,000	CON	18 mos. Eligib
BLIC WORKS/CC TREAS	RF.CLAORS 13	1520063668 1520063672	12/10/2019	none	12/10/2019		4430.000 4430.000	DES	18 mos. Eligib
BLIC WORKS/CC TREAS TY OF LAS VEGAS	RF.CLA36A18 RF.LAS29E18	300517	11/18/2019	4800009097	12/10/2019	15,549,24	4430.000	CON	18 mos. Eligib
Y OF LAS VEGAS	RF.LAS29E18	300517	11/18/2019	4800009097	12/10/2019	93,950.00	4430,000	CON	18 mos. Eligib
TY OF LAS VEGAS	RF.LAS29E18	296558	10/23/2019	4800009097	12/10/2019	116,025.00	4430.000	CON	18 mos. Eligib
N NEVADA N NEVADA	RF HEN16A01	7520#70 7520#70	11/10/2019	4800006059 4800006059	12/11/2019		4430.000	DES	18 mos. Eligib
COBS ENGINEERING GROUP INC	RF.HEN07F18	W7Y27000004	11/25/2019	4800009268	12/11/2019	3,500.00	4430.000	DES	18 mos. Eligib
COBS ENGINEERING GROUP INC	RF.HEN07F18	W7Y27000004	11/25/2019	4800009268	12/11/2019		4430 000	DES	18 mm. Eligib
COBS ENGINEERING GROUP INC	RF HENOTE IS	W7Y27000004	11/25/2019	4800009268 4800009268	12/11/2019		4430.000	DES	18 mos. Eligib 18 mos. Eligib
COBS ENGINEERING GROUP INC	RF.HEN07F18 RF.HEN07F18	W7Y27000004 W7Y27000004	11/25/2019	4800009268	12/11/2019		4430.000	DES	18 mos. Eligib
COBS ENGINEERING GROUP INC	RF HEN07F18	W7Y27000004	11/25/2019	4800009268	12/11/2019	27,300 00	4430 000	DES	18 mos. Eligib
EC INC	RF.HEN16F17	MINFINAL	11/26/2019	4800008797	12/17/2019		4430.000	CON	18 moe Eligib
BLIC WORKS/CC TREAS BLIC WORKS/CC TREAS	RF.MOA03A11 RF.LAU04A08	1520066430	12/17/2019	none	12/17/2019		4430.000	DES	18 mos. Eligib
BLIC WORKS/CC TREAS	RF.LAUDIA08	1520066974	12/18/2019	none	12/18/2019	39,316.55	4430.000	DES	18 mos, Eligib
HER SAND & GRAVEL CO	RF.HEN16F17	HEN16F17#16	11/30/2019	4800008656	12/18/2019	472,394.58	4430.000	CON	18 mos. Eligib
BLIC WORKS/CC TREAS	RF CLAI0H13 RF LAU04B17	1520066976	12/18/2019	none	12/18/2019		4430.000	CON	18 mos. Eligib
BLIC WORKS/CC TREAS HER SAND & GRAVEL CO	RF.LAU04B17 RF.HEN16F17	1520068129 HEN16F17#15	9/30/2019	4800008656	12/20/2019	675,622.50		CON	18 mos. Eligib
Y OF NORTH LAS VEGAS	RF NLV03F17	9898	12/16/2019	4800008161	12/27/2019	7,118.98	4430.000	DES	18 mos. Eligib
Y OF NORTH LAS VEGAS	RF.NLV09E11	9892	12/16/2019	4800004139	12/27/2019		4430.000	DES	18 mos. Eligib
Y OF NORTH LAS VEGAS	RF.NLV09E11	9892	12/16/2019	4800004139	12/27/2019		4430.000	DES	18 mos. Eligib
Y OF NORTH LAS VEGAS	RF.NLV03J19	9895 ID4768	12/16/2019	4800009412 none	12/27/2019		4430.102	DES	18 mos. Eligib
VADA DIVISION OF ENVRMINTL PRO VADA DIVISION OF ENVRMINTL PRO		ID4768	12/11/2019	none	12/27/2019		4430.000	DES	18 mos. Eligib
Y OF NORTH LAS VEGAS	RF.NLV03G17	9897	12/16/2019	4800008160	12/27/2019	9,638.86	4430.000	DES	18 mos. Elimb
Y OF NORTH LAS VEGAS	RF.NLV04K17	9899	12/16/2019	4800008195	12/27/2019		4430 000	DES	18 mos. Eligib
TY OF HENDERSON	RF.HEN16A01	MSC5032581	12/18/2019	4800001182	12/28/2019		4430.000 4430.000	DES	18 mos. Eligib
N NEVADA N NEVADA	RF.HEN16A01	7520#71 7520#71	12/10/2019	4800006059 4800006059	12/28/2019		4430,000	DES	18 mos. Eligib
TY OF HENDERSON	RF.HEN16F17	MSC5032584	12/18/2019	4800008512	12/30/2019	6,546.51	4430.000	CON	18 mos. Eligib
TY OF HENDERSON	RF.HEN25B19	MSC5032586	12/18/2019	4800009491	12/30/2019		4430 000	CON	18 mos. Eligib
TY OF HENDERSON	RF.HEN07F18	MSC5032585	12/18/2019	4800008975	12/30/2019		4430.000 4430.000	DES	18 mos. Eligib
TY OF HENDERSON	RF HEN07F18	MSC5032585	12/18/2019	4800008975	1230/2019		4430.000	DES	TANKE CITED

nder	Project	Invaice No.	Inv. Date	PO Number	Date Paid	Amount	Fund	Project Type*	Substanti
BLIC WORKS/CC TREAS	RF.CIA15D12	1520071898	1/2/2020	none	(not earlier than) 1/2/2020		4430.000	DES	18 mos. Eligible
BLIC WORKS/CC TREAS	RF.CLA15D12	1520071898	1/2/2020	none	1/2/2020		4430.000	DES	18 mos. Eligible
BLIC WORKS/CC TREAS	RF.CLA21A00	1520071889	1/2/2020	none	1/2/2020		4430.000	DES	19 mos. Eligible
BLIC WORKS/CC TREAS BLIC WORKS/CC TREAS	RF CLA15E13 RF CLA15E13	1520072228 1520072228	1/3/2020	none	1/3/2020	187,670.22 187,670.22		CON	18 mos. Eligible
BLIC WORKS/CC TREAS	RF LAUDIBI7	1520074008	1/8/2020	none	1/8/2020	333,265.00		CON	18 mos. Eligible
TY OF LAS VEGAS	RF.LAS29C16	301637	12/9/2019	4500255470	1/10/2020	38,230.59		DES	18 mos. Eligible
TY OF LAS VEGAS	RF.LAS23117 RF.LAS23117	302437 302437	12/12/2019	4800008135 4800008135	1/11/2020	1,809,197.34		CON	18 mos. Eligible 18 mos. Eligible
BLIC WORKS/CC TREAS	RF.CLA36A18	1520076760	1/14/2020	none	1/14/2020	42,862.01		DES	18 mos. Eligible
TY OF BOULDER CTTY	RF.BOU01C10	4416	1/2/2020	4800002792	1/15/2020	28,070.70	4430.000	DES	18 mos. Eligible
TY OF BOULDER CITY BLIC WORKS/CC TREAS	RF.BOU01C10	4416 1520078487	1/2/2020	4800002792	1/15/2020		4430.000	DES	18 mos. Eligible
TY OF LAS VEGAS	RF.LAU04B17 RF.LAS29B15	306037	1/17/2020	none 4800007391	1/17/2020	101,500.00	4430.000	DES	18 mos. Eligible
TY OF LAS VEGAS	RF.LAS29B15	305137	1/14/2020	4800007391	1/28/2020	10,378.34		DES	18 mos Eligible
TY OF LAS VEGAS	RF.LAS31A17	305057	1/14/2020	4800008684	1/28/2020	2,956.75		DES	18 mos. Eligible
TY OF LAS VEGAS TY OF LAS VEGAS	RF.LAS31A17 RF.LAS31A17	305057 306097	1/14/2020	4800008684 4800008684	1/28/2020	2,956.75 6,059.50		DES	18 mos. Eligible 18 mos. Eligible
TY OF LAS VEGAS	RF.LAS31A17	306097	1/15/2020	4800008684	1/28/2020	6,059.50		DES	18 mos. Eligible
BLIC WORKS/CC TREAS	RF CLAISE13	1520082306	1/28/2020	none	1/28/2020	11_371.65	4430.101	CON	18 mos. Eligible
Y OF LAS VEGAS	RF.LAS23117	305977	1/14/2020	4800008135	1/28/2020	394.60		CON	18 mos. Eligible
TY OF LAS VEGAS TY OF LAS VEGAS	RF.LAS23117 RF.LAS16Q18	305117 305058	1/14/2020	4800008135 4800008811	1/28/2020	1,303.86 49,812.60		CON	18 mos. Eligible
Y OF LAS VEGAS	RF.LASI6Q18	305058	1/14/2020	4800008811	1/28/2020	516,613.00		CON	18 mos. Eligible
BLIC WORKS/CC TREAS	RF.CLAISE13	1520082306	1/28/2020	none	1/28/2020	11,371.65		CON	18 mos Eligible
Y OF LAS VEGAS	RF.LAS22U19	304997	1/14/2020	4800009466	1/28/2020		4430.000	DES	18 mos. Eligible
Y OF LAS VEGAS Y OF LAS VEGAS	RF.LAS24L17 RF.LAS29D17	305077	1/14/2020	4800008446 4800008455	1/28/2020		4430.000 4430.000	DES	18 mos. Eligible
Y OF LAS VEGAS	RF.LAS29E18	306017	1/15/2020	4800009097	1/28/2020		4430.000	CON	18 mos. Eligibi
Y OF LAS VEGAS	RF.LAS23015	305997	1/15/2020	4800007191	1/28/2020	15,331.45	4430.000	DES	18 mos. Eligibl
Y OF LAS VEGAS	RF LAS24L17	306057	1/15/2020	4800008446	1/28/2020	35,089 13		DES	18 mon. Eligibl
Y OF LAS VEGAS Y OF LAS VEGAS	RF.LAS29E18 RF.LAS31A17	306017 307457	1/15/2020	4800009097 4800008684	1/28/2020	559,224 00	4430.000	DES	18 mos. Eligibl 18 mos. Eligibl
Y OF LAS VEGAS	RF.LAS31A17	307457	1/23/2020	4800008684	1/31/2020		4430.000	DES	18 mos. Eligibi
Y OF NORTH LAS VEGAS	RF.NLV03E13	9955A	1/21/2020	4800006067	1/31/2020	8,481.52	4430.000	DES	18 mos. Eligibl
N NEVADA	RF.HEN16A01	7520#72	1/15/2020	4800006059	1/31/2020		4430.000	DES	18 mos. Eligibl
Y OF NORTH LAS VEGAS Y OF NORTH LAS VEGAS	RF.NLV03118 RF.NLV03F17	9959 9961	1/21/2020	4800008711 4800008161	1/31/2020	3,185.33 83,014.03		DES	18 mos Eligibl 18 mos Eligibl
Y OF NORTH LAS VEGAS	RF.NLV09E11	9954	1/21/2020	4800004139	1/31/2020	27,745.06		DES	18 mos. Eligibl
Y OF LAS VEGAS	RF.LAS16Q18	306077	1/15/2020	4800008811	1/31/2020	45,990.12		CON	18 mos. Eligibl
Y OF NORTH LAS VEGAS	RF.NI, V03J19	9957	1/21/2020	4800009412	1/31/2020	1,264.15		CON	18 mos. Eligibl
Y OF NORTH LAS VEGAS	RF.NLV04K17 RF.NLV03O17	9962	1/21/2020	4800008195 4800008160	1/31/2020	2,019.82 5,665.61		DES	18 mos. Eligibl
Y OF NORTH LAS VEGAS Y OF LAS VEGAS	RF.LAS29E18	305037	1/14/2020	4800009197	1/31/2020	24,376.82		CON	18 mos. Eligibl
Y OF LAS VEGAS	RF.LAS29C16	306957	1/21/2020	4500255470	1/31/2020	91,811.55	4430.000	DES	18 mos. Eligibl
Y OF LAS VEGAS	RF LAS29E18	305037	1/14/2020	4800009097	1/31/2020	186,825.00		CON	18 mos. Eligibl
BLIC WORKS/CC TREAS BLIC WORKS/CC TREAS	RF CLAIGHI3 RF CLAGES 13	1520085210 1520088203	2/3/2020	none	2/3/2020 2/10/2020		4430.000 4430.000	DES	18 mos Eligibl
BLIC WORKS/CC TREAS	RF.CLA08S13	1520088191	2/10/2020	none	2/10/2020		4430.000	DES	18 mos. Eligibl
TY OF HENDERSON	RF.HEN16A01	MSC5032732	1/23/2020	4800001182	2/12/2020	1,584.87	4430.000	DES	\$8 mos. Eligibl
TY OF HENDERSON	RF.HEN16F17	MSC5032733	1/23/2020	4800008512	2/12/2020		4430.000	CON	18 mos. Eligibl
TY OF HENDERSON TY OF HENDERSON	RF HEN25B19 RF.HEN12K19	MSC5032735 MSC5032731	1/23/2020	4800009491 4800009617	2/12/2020		4430.000 4430.000	CON	18 mos. Eligibl
TY OF HENDERSON	RF.HEN07F18	MSC5032734	1/23/2020	4800008975	2/12/2020		4430.000	DES	18 mos. Eligibl
TY OF HENDERSON	RF.HEN07F18	MSC5032734	1/23/2020	4800008975	2/12/2020		4430.000	DES	18 mos. Eligibl
HER SAND & GRAVEL CO	RF.HEN16F17	HEN16F17#17 W7Y27000005	1/15/2020	4800008656 4800009268	2/19/2020	145,860.00	4430.000	DES	18 mos. Eligibl
COBS ENGINEERING GROUP INC	RF.HEN07F18 RF.HEN07F18	W7Y27000005	1/21/2020	4800009268	2/19/2020		4430.000	DES	18 mos. Eligibl
TY OF LAS VEGAS	RF.LAS29C16	309097	2/6/2020	4500255470	2/19/2020	5,313.33	4430.000	DES	18 mos. Eligibl
COBS ENGINEERING GROUP INC	RF.HEN07F18	W7Y27000005	1/21/2020	4800009268	2/19/2020		4430.000	DES	18 mos. Eligibl
COBS ENGINEERING GROUP INC	RF.HEN07F18 RF.HEN07F18	W7Y27000005 W7Y27000005	1/21/2020	4800009268 4800009268	2/19/2020 2/19/2020		4430.000	DES	18 mos. Eligibi
COBS ENGINEERING GROUP INC	RF HEN07F18	W7Y27000005	1/21/2020	4800009268	2/19/2020		4430.000	DES	18 mos. Eligibi
BLIC WORKS/CC TREAS	RF MOA03A11	1520094358	2/25/2020	none	2/25/2020		4430.000	DES	18 mos. Eligibi
Y OF NORTH LAS VEGAS	RF NLV03F17	10015	2/11/2020	4800008161	2/26/2020		4430,000	DES	18 mon. Eligibi
Y OF NORTH LAS VEGAS	RF.NLV03F17 RF.NLV09E11	10015	2/11/2020	4800008161 4800004139	2/26/2020 2/26/2020		4430.000 4430.000	DES	18 mos. Eligibi
TY OF NORTH LAS VEGAS TY OF NORTH LAS VEGAS	RF.NLV03017	10016	2/11/2020	4800008160	2/26/2020		4430.000	DES	18 mos. Eligibi
TY OF NORTH LAS VEGAS	RF.NLV04K17	10014	2/11/2020	4800008195	2/26/2020	21,162 73	4430.000	DES	18 mos. Eligib
Y OF NORTH LAS VEGAS	RF NL V03118	10017	2/11/2020	4800008711	2/27/2020		4430 000	CON	18 mos. Elimbi
TY OF NORTH LAS VEGAS TY OF NORTH LAS VEGAS	RF NLV03/18 RF NLV03/19	10017	2/11/2020	4800008711 4800009412	2/27/2020		4430.000 4430.102	CON	18 mos. Eligibi
Y OF HENDERSON	RF.HEN16A01	MSC5032919	2/20/2020	4800001182	2/28/2020	487.35	4430.000	DES	18 mos. Eligibi
Y OF HENDERSON	RF.HEN16F17	MSC5032920	2/20/2020	4800008512	2/28/2020		4430.000	CON	18 mos. Eligib
Y OF HENDERSON	RF.HEN25B19	MSC5032922 MSC5032921	2/20/2020	4800009491 4800008975	2/28/2020 2/28/2020		4430.000	DES	18 mos Eligib
Y OF HENDERSON Y OF HENDERSON	RF.HEN07F18 RF.HEN07F18	MSC5032921 MSC5032921	2/20/2020	4800008975	2/28/2020		4430.000	DES	18 mos. Eligib
Y OF HENDERSON	RF HEN12K19	MSC5032923	2/20/2020	4800009617	2/28/2020	3,582.88	4430.000	DES	18 mos. Eligib
BLIC WORKS/CC TREAS	RF.LAU04B17	1520097521	3/3/2020	none	3/3/2020		4430.101	CON	18 mos. Elipib
BLIC WORKS/CC TREAS	RF CLAISE 13 RF CLAISE 13	1520097520 1520097520	3/3/2020	none	3/3/2020 3/3/2020		4430 101 4430 101	CON	18 mos. Eligib
Y OF LAS VEGAS	RF LAS29B15	310637	2/24/2020	4800007391	3/7/2020		4430.000	DES	18 mos. Eligib
Y OF LAS VEGAS	RF.LAS16P15	310577	2/24/2020	4800007389	3/7/2020	3,251.17	4430.000	DES	18 mos. Eligib
Y OF LAS VEGAS	RF.LAS16P15	310577	2/24/2020	4800007389	3/7/2020		4430.000	DES	18 mos. Eligib
Y OF LAS VEGAS	RF LAS24L17 RF LAS31A17	310617 310717	2/2A/2020 2/2A/2020	4800008446	3/7/2020		4430,000	DES	18 mos. Eligib
Y OF LAS VEGAS Y OF LAS VEGAS	RF.LAS31A17	310717	2/24/2020	4800008684	3/9/2020	3,844.79	4430,000	DES	18 mos. Elizib
Y OF LAS VEGAS	RF.LASI6QIB	310597	2/24/2020	4800008811	3/9/2020		4430.000	CON	18 mos. Eligib
BLIC WORKS/CC TREAS	RF.MOA03A11	1520099657	3/9/2020	none	3/9/2020		4430.000	DES	18 mos. Eligib
BLIC WORKS/CC TREAS BLIC WORKS/CC TREAS	RF.CLA08S13 RF.CLA08S13	1520099652 1520099652	3/9/2020	none	3/9/2020 3/9/2020		4430.000	DES	18 mos. Eligib
TY OF LAS VEGAS	RF.LAS29E18	310697	2/24/2020	4800009097	3/9/2020	14,711.73	4430.000	CON	18 mos Eligib
BLIC WORKS/CC TREAS	RF.CLA36A18	1520099656	3/9/2020	none	3/9/2020		4430.000	DES	18 mos. Eligib
Y OF LAS VEGAS	RF.LAS29E18	310697	2/24/2020	4800009097	3/9/2020		4430.000 4430.101	CON	18 mos. Eligib
BLIC WORKS/CC TREAS TY OF NORTH LAS VEGAS	RF LAU04B17 RF NL V09113	1520101554 9893	3/13/2020	4800006141	3/13/2020 3/24/2020		4430.000	DES	18 mos. Eligib
Y OF NORTH LAS VEGAS	RF.NLV09113	9869	11/12/2019	4800006141	3/24/2020	249.47	4430.000	DES	18 mos. Eligib
Y OF NORTH LAS VEGAS	RF.NLV09[13	9963	1/22/2020	4800006141	3/24/2020	B54.77	4430.000	DES	18 mos. Eligib
TOT HORITILESS YEARS				4800006141	3/24/2020	1 196 47	4430.000	DES	18 mos. Eligibl
TY OF NORTH LAS VEGAS	RF.NLV09[13	9869	11/12/2019						
	RF.NLV09[13 RF.NLV09[13 RF.NLV09[13	9869 10073 10012	3/18/2020 2/11/2020	4800006141 4800006141	3/24/2020 3/24/2020	2,362.94	4430.000	DES DES	18 mos. Eligibi

	B \$85 Million Bond									
Vendor	Burlant	Invoice No.	Inv. Date	PO Number	Date Paid		Para d	Project Type*	Substantial	
	Project		-		(not earlier than)	Ameunt		0.004	Completion	
ITY OF NORTH LAS VEGAS	RF.NLV09113 RF.NLV09113	9869 9893	11/12/2019	4800006141 4800006141	3/24/2020 3/24/2020	16,850.50	4430.000	DES	18 mos. Eligible	
ITY OF NORTH LAS VEGAS	RF.NLV09[13	10012	2/11/2020	4800006141	3/24/2020	28,441.00	4430.000	DES	18 mos. Eligible	
ITY OF NORTH LAS VEGAS	RF.NLV03F17 RF.NLV03K19	10078	3/18/2020	4800008161 4800009490	3/24/2020 3/24/2020		4430.000	CON	18 mos. Eligible	
ITY OF NORTH LAS VEGAS	RF NL/09K19	10071	3/5/2020	4800009476	3/24/2020	498.91	4430.102	CON	18 mos. Elizible	
ITY OF NORTH LAS VEGAS	RF.NI.V04K17	10079	3/18/2020	4800008195 4800008160	3/24/2020	1,506.10		DES	18 mos. Elizible	
TTY OF NORTH LAS VEGAS	RF.NLV03G17 RF.NLV03J19	10077	3/5/2020	4800009160	3/24/2020 3/24/2020	6,123 79		CON	18 mos. Eligible	
TTY OF NORTH LAS VEGAS	RF.NLV03J19	10074	3/18/2020	4800009412	3/24/2020	436,620.43	4430.102	CON	18 mos. Eligible	
TTY OF LAS VEGAS	RF.LAS29B15	312639	3/23/2020	4800007391	3/27/2020		4430.000	DES	18 mos. Eligible	
TTY OF LAS VEGAS	RF LAS23117 RF LAS16P15	312658 312640	3/23/2020	4800008135 4800007389	3/27/2020 3/27/2020		4430.000 4430.000	DES	18 mos. Eligible	
ITY OF LAS VEGAS	RF.LAS16P15	312640	3/23/2020	4800007389	3/27/2020		4430.000	DES	18 mos. Eligible	
UBLIC WORKS/CC TREAS	RF LAU04A08	1520107596	3/27/2020	none	3/27/2020		4430.000	DES	18 mos. Eligible	
ITY OF LAS VEGAS	RF.LAS16Q18 RF.LAS16Q18	312697 312697	3/23/2020	4800008811 4800008811	3/27/2020 3/27/2020	2,287,26 450,964.80	4430.000	CON	18 mos. Eligible	
TY OF LAS VEGAS	RF.LAS22U19	312757	3/23/2020	4800009466	3/27/2020	123.05		DES	18 mos. Eligible	
TY OF HENDERSON	RF.HEN12K19	MSC5033074	3/23/2020	4800009617	3/27/2020	514.68		DES	18 mos. Eligible	
TY OF LAS VEGAS TY OF LAS VEGAS	RF.LAS29E18 RF.LAS24L17	312737 312677	3/23/2020	4800009097 4800008446	3/27/2020 3/27/2020	14,356.86		CON DES	18 mos. Eligible	
TY OF LAS VEGAS	RF.LAS29E18	312737	3/23/2020	4800009097	3/27/2020	856,115.82		CON	18 mos. Eligible	
TY OF HENDERSON	RF.HEN16A01	MSC5033075	3/17/2020	4800001182	3/31/2020	348.31	4430.000	DES	18 mos. Eligible	
IN NEVADA	RF HEN16A01	17520173	2/15/2020	4800006059	3/31/2020	1,170.00		CON	18 mos. Eligible	
TY OF HENDERSON TY OF HENDERSON	RF.HEN16F17 RF.HEN25B19	MSC5033076 MSC5033078	3/17/2020	4800008512 4800009491	4/1/2020 4/1/2020	810.95		CON	18 mos. Eligible 18 mos. Eligible	
TY OF HENDERSON	RF.HEN07F18	MSC5033077	3/17/2020	4800008975	4/1/2020	1,650.69	4430.000	DES	18 mos. Eligible	
TY OF HENDERSON	RF.HEN07F18	MSC5033077	3/17/2020	4800008975	4/1/2020	1,650.69	4430.000	DES	18 mos. Eligible	
TY OF LAS VEGAS	RF.LAS29C16 RF.CLA15E13	312197 1520111510	3/24/2020 4/8/2020	4500255470	4/1/2020 4/8/2020	63,918,22 38,688.42		CON	18 mos. Eligible 18 mos. Eligible	
IBLIC WORKS/CC TREAS IBLIC WORKS/CC TREAS	RF MOA01F10	1520111547	4/8/2020	none	4/8/2020	2,235.77		DES	18 mos. Eligible	
BLIC WORKS/CC TREAS	RF.CLA15E13	1520111510	4/8/2020	none	4/8/2020	38,688.42	4430.101	CON	18 mos. Eligible	
BLIC WORKS/CC TREAS	RF.CLA39A19	1520111555	4/8/2020	none	4/8/2020	97.83		DES	18 mos. Eligible	
/BLIC WORKS/CC TREAS /BLIC WORKS/CC TREAS	RF.CLA10H13 RF.CLA10H13	1520111546 1520111549	4/8/2020	none	4/8/2020 4/8/2020	563.42 1,878.08		DES	18 mos. Eligible	
BLIC WORKS/CC TREAS	RF,CLA10119	1520111554	4/8/2020	none	4/8/2020	2,367.00	4430.000	DES	18 mos. Eligible	
IBLIC WORKS/CC TREAS	RF.CLA08S13	1520111539	4/8/2020	none	4/8/2020	2,600.00		DES	18 mos, Eligible	
JBLIC WORKS/CC TREAS JBLIC WORKS/CC TREAS	RF.CLA08S13 RF.CLA36A18	1520111531 1520111548	4/8/2020	none	4/8/2020 4/8/2020	4,557.70 5,309.61		DES	18 mos. Eligible	
JBLIC WORKS/CC TREAS	RF.CLA04Y19	1520111552	4/8/2020	none	4/8/2020	6,945 73		DES	18 mos Eligible	
BLIC WORKS/CC TREAS	RF.CLA08S13	1520111539	4/8/2020	none	4/8/2020	9,828.54		DES	18 mos. Eligible	
BLIC WORKS/CC TREAS	RF.CLA08S13	1520111551	4/8/2020	none	4/8/2020 4/8/2020	25,900 06 74,130.68		DES	18 mos. Eligible	
JBLIC WORKS/CC TREAS JBLIC WORKS/CC TREAS	RF CLA36A18 RF LAU04A08	1520111527	4/8/2020 4/13/2020	none	4/13/2020		4430.000	DES	18 mos. Eligible	
BLIC WORKS/CC TREAS	RF.CLA10119	1520112564	4/13/2020	none	4/13/2020	125.00		DES	18 mos. Eligible	
IBLIC WORKS/CC TREAS	RF CLAIOH13	1520112565	4/13/2020	none	4/13/2020	1,068.00		DES	18 mos Eligible	
JBLIC WORKS/CC TREAS	RF.CLA10(19 RF.CLA16O19	1520112554 1520112563	4/13/2020 4/13/2020	none	4/13/2020 4/13/2020	1,190.91		DES	18 mos Elipible	
JBLIC WORKS/CC TREAS JBLIC WORKS/CC TREAS	RF.CLA10119	1520112564	4/13/2020	none	4/13/2020	2,520.97		DES	18 mos. Eligible	
JBLIC WORKS/CC TREAS	RF.CLA10119	1520112562	4/13/2020	none	4/13/2020	3,144.95		DES	18 mon. Eligible	
JBLIC WORKS/CC TREAS	RF.CLA16019	1520112553 1520112561	4/13/2020	none	4/13/2020 4/13/2020	5,097.44		DES	18 mos. Eligible 18 mos. Eligible	
JBLIC WORKS/CC TREAS JBLIC WORKS/CC TREAS	RF.CLA16O19 RF.CLA16O19	1520112561	4/13/2020 4/13/2020	none	4/13/2020	7,044.54		DES	18 mos. Eligible	
JBLIC WORKS/CC TREAS	RF CLAIGOI9	1520112563	4/13/2020	none	4/13/2020	7,413.41		DES	18 mos Elimble	
JBLIC WORKS/CC TREAS	RF CLAIOI19	1520112562	4/13/2020	none	4/13/2020	10,462.78		DES	18 mos Eligible	
JBLIC WORKS/CC TREAS JBLIC WORKS/CC TREAS	RF CLA10119 RF CLA16O19	1520112564 1520112563	4/13/2020	none	4/13/2020	30,761.30		DES	18 mos. Eligible	
JBLIC WORKS/CC TREAS	RF.CLA36A18	1520112566	4/13/2020	none	4/13/2020	92,418.66	4430.000	DES	18 mas. Eligible	
COBS ENGINEERING GROUP INC	RF.HEN07F18	W7Y27000-006	3/19/2020	4800009268	4/17/2020		4430.000	DES	18 mos. Eligible	
COBS ENGINEERING GROUP INC	RF.HEN07F18 RF.HEN07F18	W7Y27000-006 W7Y27000-006	3/19/2020	4800009268 4800009268	4/17/2020 4/17/2020		4430.000	DES	18 mos. Eligible	
COBS ENGINEERING GROUP INC	RF HENOTF18	W7Y27000-006	3/19/2020	4800009268	4/17/2020		4430.000	DES	18 mos. Eligible	
LS VEGAS PAVING CORP	RF.HEN25B19	HENCSB19#1	3/2/2020	4800009505	4/24/2020		4430.000	CON	18 mos. Eligible	
TY OF MESQUITE	RF.MESO4A15	PW3020202 1520116907	4/13/2020	4800007392 none	4/25/2020 4/27/2020		4430.000 8 4430.101	CON	18 mos. Eligible	
JBLIC WORKS/CC TREAS JBLIC WORKS/CC TREAS	RF.CLA15E13 RF.CLA15E13	1520116907	4/27/2020	none	4/27/2020		8 4430.101	CON	18 mos. Eligible	
JBLIC WORKS/CC TREAS	RF.MOA03A11	1520116926	4/27/2020	none	4/27/2020		4430,000	DES	18 mos. Eligible	
JBLIC WORKS/CC TREAS	RF.MOA03A11	1520116926	4/27:2020	none	4/27/2020		4430.000 4430.000	DES	18 mos. Eligible	
JBLIC WORKS/CC TREAS JBLIC WORKS/CC TREAS	RF.CLA39A19	1520116916	4/27/2020 4/27/2020	none	4/27/2020 4/27/2020		2 4430 000	DES	18 mos. Eligible	
JBLIC WORKS/CC TREAS	RF.CLA39A19	1520116915	4/27/2020	none	4/27/2020	6,184.30	4430.000	DES	18 mos. Eligible	
BLIC WORKS/CC TREAS	RF.CLA39A19	1520116916	4/27/2020	none	4/27/2020		4 4430.000	DES	18 mos. Eligible	
TY OF MESQUITE JBLIC WORKS/CC TREAS	RF.MES01E17 RF.CLA39A19	PW2020201 1520116917	4/13/2020 4/27/2020	4800008683 none	4/27/2020 4/27/2020		9 4430.000	DES	18 mos. Eligible	
TY OF LAS VEGAS	RF LAS29B15	316017	4/13/2020	4800007391	4/29/2020	10,151 7	8 4430,000	DES	18 mos. Eligible	
TY OF LAS VEGAS	RF LAS31A17	315937	4/13/2020	4800008684	4/29/2020		4430 000	DES	18 mos. Eligible	
TY OF LAS VEGAS	RF.LAS31A17 RF.LAS16P15	315937 315997	4/13/2020 4/13/2020	4800008684 4800007389	4/29/2020 4/29/2020		0 4430.000 3 4430.000	DES	18 mos. Eligible 18 mos. Eligible	
TY OF LAS VEGAS TY OF LAS VEGAS	RF.LAS16P15	315997	4/13/2020	4800007389	4/29/2020	5,337.93	3 4430.000	DES	18 mos. Eligible	
IN NEVADA	RF HEN16A01	7520#74	4/15/2020	4800006059	4/29/2020		4430.000	DES	18 mos. Eligible	
TY OF LAS VEGAS	RF.LAS16Q18	315957	4/13/2020	4800008811 4800009466	4/29/2020		2 4430.000 2 4430.000	DES	18 mos. Eligible 18 mos. Eligible	
TY OF LAS VEGAS TY OF LAS VEGAS	RF.LAS22U19 RF.LAS24L17	316697 315977	4/13/2020 4/13/2020	4800009466	4/29/2020 4/29/2020		8 4430.000	DES	18 mos. Eligible	
TY OF LAS VEGAS	RF LAS30A13	317017	4/14/2020	4800005744	4/29/2020	20,424.60	4430.000	DES	18 mm. Eligible	
TY OF LAS VEGAS	RF LAS29E18	315938	4/13/2020	4800009097	4/29/2020		7 4430,000	CON	18 mos. Eligible	
TY OF LAS VEGAS	RF.1AS29E18 RF.NLV03F17	315938	4/13/2020	4800009097 4800008161	4/29/2020 5/1/2020		4 4430.000 4 4430.000	DES	18 mos. Eligible	
TY OF NORTH LAS VEGAS TY OF NORTH LAS VEGAS	RF.NLV03F17 RF.NLV09E11	10176	4/14/2020	4800004139	5/1/2020	415.70	6 4430.000	DES	18 mos. Eligible	
TY OF NORTH LAS VEGAS	RF.NLV09E11	10176	4/14/2020	4800004139	5/1/2020	2,937.1	1 4430.000	DES	18 mos. Eligible	
TY OF NORTH LAS VEGAS	RF.NLV09K19	10179	4/14/2020	4800009476	5/1/2020		1 4430.102	CON	18 mos. Eligible	
TY OF NORTH LAS VEGAS	RF.NI.V03K19 RF.NI.V03O17	10178	4/14/2020	4800009490 4800008160	5/1/2020 5/1/2020		6 4430.102 8 4430.000	DES	18 mos. Eligible 18 mos. Eligible	
TY OF NORTH LAS VEGAS TY OF NORTH LAS VEGAS	RF.NLV03J19	10182	4/14/2020	4800009412	5/1/2020	76,525.4	1 4430.102	CON	18 mos. Elizible	
TY OF NORTH LAS VEGAS	RF.NI, V04K17	10185	4/14/2020	4800008195	5/1/2020		1 4430.000	DES	18 mos. Eligible	
TY OF NORTH LAS VEGAS	RF NLV03J19	10182	4/14/2020 5/4/2020	4800009412 none	5/1/2020 5/4/2020		4 4430.000	DES	18 mos. Eligible 18 mos. Eligible	
JBLIC WORKS/CC TREAS JBLIC WORKS/CC TREAS	RF.CLA10[19 RF.CLA15D12	1520119996	5/4/2020	none	5/4/2020		4 4430.000	DES	18 mos. Eligible	
JBLIC WORKS/CC TREAS	RF.CLA10H13	1520119968	5/4/2020	none	5/4/2020	801 O	4430.000	DES	18 mos. Eligible	
JBLIC WORKS/CC TREAS	RF.CLA15D12	1520119969	5/4/2020	none	5/4/2020 5/4/2020		4430.000	DES	18 mos. Eligible	
JBLIC WORKS/CC TREAS JBLIC WORKS/CC TREAS	RF.CLA08S13 RF.CLA16O19	1520119984 1520119994	5/4/2020	none	5/4/2020		6 4430.000	DES	18 mos. Eligible	
JBLIC WORKS/CC TREAS	RF CLAIOTI9	1520119996	5/4/2020	none	5/4/2020	10,672.2	6 4430.000	DES	18 mes. Eligible	
PUBLIC WORKS/CC TREAS	RF.CLA36A18	1520119979	5/4/2020	none	5/4/2020	19.351.69	9 4430.000	DES	18 mos. Eligible	

Reimbursable Expenditures to 20201	3 S85 Million Bond								1
					Date Paid			Project Type*	Substantial
Vendor	Project	Invoice No.	Jav. Date	PO Number	(not earlier than)	Amount	Fund	Project Type	Completion
PUBLIC WORKS/CC TREAS LAS VEGAS PAVING CORP	RF.CLA16O19 RF.HEN25B19	1520119994 HEN25B19#2	5/4/2020 4/13/2020	none 4800009505	5/4/2020 5/14/2020		4430.000	DES	18 mos Eligible
CITY OF LAS VEGAS	RF.LAS31A17	315917	4/13/2020	4800008684	5/15/2020		4430.000 4430.000	CON	18 mos. Eligible
TTY OF LAS VEGAS	RF LAS31A17	315917	4/13/2020	4800008684	5/15/2020		4430.000	DES	18 mos. Eligible
TTY OF LAS VEGAS	RF LAS31A17	312717	3/12/2020	4800008684 4800008684	5/15/2020 5/15/2020		4430.000 4430.000	DES	18 mos. Eligible
TTY OF HENDERSON	RF.HEN16A01	MSC5033257	4/27/2020	4800001182	5/15/2020	1,369.28	4430.000	DES	18 mos. Eligible
TTY OF HENDERSON TTY OF HENDERSON	RF HEN16F17 RF HEN25B19	MSC5033258 MSC5033260	4/27/2020 4/27/2020	4800008512 4800009491	5/15/2020 5/15/2020		4430.000 4430.000	CON	18 mos. Eligible 18 mos. Eligible
TTY OF HENDERSON	RF.HEN07F18	MSC5033259	4/27/2020	4800008975	5/15/2020		4430.000	DES	18 mos. Eligible
CITY OF HENDERSON	RF.HEN07F18 RF.HEN12K19	MSC5033259	4/27/2020	4800008975	5/15/2020		4430.000	DES	18 mos. Eligible
CITY OF HENDERSON CITY OF LAS VEGAS	RF.LAS29C16	MSC5033256 317557	4/27/2020 4/28/2020	4800009617 4500255470	5/15/2020 5/15/2020	2,289.54	4430.000 4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF.CLA21A00	1520125184	5/19/2020	none	5/19/2020	43,976.70	4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS ACOBS ENGINEERING GROUP INC	RF CLA21A00 RF HEN07F18	1520125184 W7Y27000-007	5/19/2020 4/20/2020	none 4800009268	5/19/2020 5/20/2020	43,976.70	4430.000 4430.000	DES	18 mos. Eligible
ACOBS ENGINEERING GROUP INC	RF HEN07F18	W7Y27000-007	4/20/2020	4800009268	5/20/2020		4430.000	DES	18 mos. Eligible
ACOBS ENGINEERING GROUP INC	RF.HEN07F18	W7Y27000-007	4/20/2020	4800009268	5/20/2020		4430.000	DES	18 mor. Eligible
ACOBS ENGINEERING GROUP INC ACOBS ENGINEERING GROUP INC	RF.HEN07F18 RF.HEN07F18	W7Y27000-007 W7Y27000-007	4/20/2020 4/20/2020	4800009268 4800009268	5/20/2020 5/20/2020	9,901.41	4430.000	DES	18 mos. Eligible
ACOBS ENGINEERING GROUP INC	RF HEN07F18	W7Y27000-007	4/20/2020	4800009268	5/20/2020	13,054.33	4430.000	DES	18 mos. Eluible
UBLIC WORKS/CC TREAS UBLIC WORKS/CC TREAS	RF.CLA28D18 RF.CLA08S13	1520125955 1520125954	5/21/2020 5/21/2020	none	5/21/2020 5/21/2020	15,582.00 25,900.06	4430.000 4430.000	CON	18 mos. Elimble
UBLIC WORKS/CC TREAS	RF.CLA04Y19	REIMBURSEMENT	3/30/2020	none	5/21/2020	27,524.49		DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF.CLA04Y19	REIMBURSEMENT	3/30/2020	none	5/21/2020	75,698.22	4430,000	DES	18 mos. Eligible
UBLIC WORKS/CÇ TREAS UBLIC WORKS/CÇ TREAS	RF.LAU04A08	1520126974 1520126974	5/26/2020 5/26/2020	none	5/26/2020 5/26/2020	628.84 9,180.50	4430.000 4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF CLA39A19	1520126972	5/26/2020	none	5/26/2020	9,571.49	4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF CLA39A19	1520126973	5/26/2020	none 4800007201	5/26/2020	15,413.97		DES	18 mos. Eligible
CITY OF LAS VEGAS CITY OF HENDERSON	RF LAS29B15 RF.HEN16A01	318617 MSC5033431	5/12/2020 5/19/2020	4800007391 4800001182	5/29/2020 5/29/2020	1,698.36	4430.000 4430.000	DES	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV09[13	10225	5/12/2020	4800006141	5/29/3020	804.93	4430.000	DES	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV09113	10225 MSC 5033433	5/12/2020	4800006141 4800008512	5/29/2020		4430.000	DES	18 mos. Eligible
TTY OF HENDERSON TTY OF NORTH LAS VEGAS	RF.HEN16F17 RF NLV03F17	MSC5033432 10229	5/19/2020 5/12/2020	4800008512 4800008161	5/29/2020 5/29/2020		4430.000 4430.000	DES	18 mos. Eligible 18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV09E11	10222	5/12/2020	4800004139	5/29/2020	535.21	4430.000	DES	18 mms. Eligible
TTY OF LAS VEGAS	RF.LAS16Q18 RF.LAS16Q18	318597 318597	5/12/2020 5/12/2020	4800008811 4800008811	5/29/2020 5/29/2020	1,679 48	4430.000	CON	18 mos. Eligible 18 mos. Eligible
TTY OF LAS VEGAS	RF LAS25B13	318657	5/12/2020	4800005742	5/29/2020		4430.000	DES	18 mon. Eligible
TTY OF LAS VEGAS	RF.LAS31B18	318577	5/12/2020	4800009126	5/29/2020		4430.000	CON	18 mos Eligible
TTY OF HENDERSON TTY OF HENDERSON	RF.HEN07F18	MSC5033433 MSC5033433	5/19/2020 5/19/2020	4800008975 4800008975	5/29/2020 5/29/2020		4430.000	DES	18 mos. Eligible
ITY OF LAS VEGAS	RF LAS22U19	318677	5/12/2020	4800009466	5/29/2020		4430.000	DES	18 mos. Eligible
ITY OF HENDERSON	RF HEN25B19	MSC5033434	5/19/2020	4800009491	5/29/2020		4430.000	CON	18 mos Eligible
ITY OF NORTH LAS VEGAS	RF.NLV09K19 RF.NLV03K19	10223	5/12/2020 5/12/2020	4800009476 4800009490	5/29/2020 5/29/2020		4430.102 4430.102	CON	18 mos. Eligible 18 mos. Eligible
ITY OF HENDERSON	RF.HEN12K19	MSC5033430	5/19/2020	4800009617	5/29/2020		4430.000	DES	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV03017	10228	5/12/2020	4800008160	5/29/2020		4430,000	DES	18 mos, Elumble
TTY OF LAS VEGAS TTY OF NORTH LAS VEGAS	RF LAS24L17 RF NLV04K17	318578 10231	5/12/2020 5/12/2020	4800008446 4800008195	5/29/2020 5/29/2020	70,915.19 121,034.57		DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF.CLAISD13	1520129303	6/2/2020	none	6/2/2020		4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF CLAISD12	1520129303	6/2/2020	none	6/2/2020	510.00		DES	18 mos. Elsaible
UBLIC WORKS/CC TREAS UBLIC WORKS/CC TREAS	RF.CLA10119 RF.CLA16019	1520129643 REIMBURSEMENT	6/3/2020	none	6/3/2020	407.50 1,645.42		DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF CLA16019	REIMBURSEMENT	6/3/2020	none	6/3/2020	2,755.00	4430.000	DES	18 mos. Eligible
UBLIC WORKS CC TREAS	RF.CLA08S13	REIMBURSEMENT	6/2/2020	none	6/3/2020		4430 000 4430 000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS UBLIC WORKS/CC TREAS	RF.CLA10119 RF.CLA16019	1520129643 REIMBURSEMENT	6/3/2020	none	6/3/2020		4430.000	DES	18 mos. Eligible
AS VEGAS PAVING CORP	RF.HEN25B19	HEN25B19#3	5/13/2020	4800009505	6/3/2020	249,283.04		CON	18 mos. Eligible
ACOBS ENGINEERING GROUP INC ACOBS ENGINEERING GROUP INC	RF.HEN07F18 RF.HEN07F18	W7Y27000008 W7Y27000008	\$/20/2020 \$/20/2020	4800009268 4800009268	6/4/2020		4430.000 4430.000	DES	18 mos. Eligible 18 mos. Eligible
ACOBS ENGINEERING GROUP INC	RF HENOTF18	W7Y27000008	5/20/2020	4800009268	6/4/2020	49,925,53	4430.000	DES	18 mm. Eligible
ACOBS ENGINEERING GROUP INC	RF.HEN07F18	W7Y27000008	5/20/2020	4800009268	6/4/2020	49,925.53		DES	18 mos. Eligible
TN NEVADA TN NEVADA	RF.HEN16A01 RF.HEN16A01	7520#75 7520#75	5/10/2020 5/10/2020	4800006059 4800006059	6/5/2020		4430.000 4430.000	DES	18 mos. Eligible
TN NEVADA	RF.HEN16A01	7520/75	5/10/2020	4800006059	6/5/2020	4,097.50	4430.000	DES	18 mos. Eligible
TTY OF LAS VEGAS	RF.LAS29C16	319457	\$/20/2020 \$/12/2020	4500255470	6/5/2020		4430.000 4430.000	DES	18 mos. Eligible
TTY OF LAS VEGAS	RF.LAS29E18 RF.LAS29E18	318637 318637	5/12/2020	4800009097 4800009097	6/5/2020	23,377.83 3,876,361.76		CON	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF NLV03J19	10226	5/12/2020	4800009412	6/11/2020	12,491.49	4430 102	CON	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF NLV03J19 RF NLV03J19	10226 10226	5/12/2020 5/12/2020	4800009412 4800009412	6/11/2020	72,844.75 834,354.16		CON	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF CLA28D18	1520134312	6/16/2020	none	6/16/2020	17,612.00	4430.000	CON	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF.CLA36A18	1520134318	6/16/2020	none	6/16/2020		4430.000	DES	18 mon. Eligible
UBLIC WORKS/CC TREAS UBLIC WORKS/CC TREAS	RF.CLA28D18	REIMBURSEMENT REIMBURSEMENT	6/23/2020	none	6/23/2020 6/23/2020	223,400.00	4430.000 4430.000	CON	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF CLAZIA00	REIMBURSEMENT	6/23/2020	none	6/23/2020	836.05	4430.000	DES	18 mm. Eligible
UBLIC WORKS/CC TREAS	RF.CLA39A19	REIMBURSEMENT REIMBURSEMENT	6/23/2020	none	6/23/2020		4430.000 4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS UBLIC WORKS/CC TREAS	RF.CLA04Y19 RF.CLA04Y19	REIMBURSEMENT	6/23/2020	none	6/23/2020	75,698.22	4430.000	DES	18 mos. Elimble
TTY OF LAS VEGAS	RF.LAS29B15	322018	6/11/2020	4800007391	6/27/2020	4,333.71	4430.000	DES	18 mos. Eligible
TN NEVADA	RF HENIGADI	7520#76 7520#76	6/10/2020	4800006059 4800006059	6/27/2020 6/27/2020		4430.000	DES	18 mos. Eligible
TIN NEVADA TITY OF LAS VEGAS	RF.HENI6A01 RF.LAS25B13	322019	6/11/2020	4800005742	6/27/2020		4430.000	DES	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV04K17	10280	6/9/2020	4800008195	6/27/2020		4430.000	DES	18 mos. Eligible
ITY OF NORTH LAS VEGAS ITY OF LAS VEGAS	RF.NLV03G17 RF.LAS31A17	10277 321977	6/9/2020	4800008160 4800008684	6/27/2020	7,599.07	4430.000 4430.000	DES	18 mos. Eligible
ITY OF LAS VEGAS	RF.LAS31A17	321977	6/11/2020	4800008684	6/29/2020	1,536.71	4430.000	DES	18 mos. Eligible
ITY OF NORTH LAS VEGAS	RF.NLV09[13	10275A	6/9/2020	4800006141	6/29/2020		4430.000	DES	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV09113 RF.LAS16Q18	10275A 321957	6/9/2020	4800006141 4800008811	6/29/2020		4430.000 4430.000	CON	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV17C16	10315A	6/18/2020	4800007933	6/29/3020	12,517.72	4430.000	DES	18 mos. Eligible
TTY OF LAS VEGAS	RF.LASJIB18	321978	6/11/2020	4800009126	6/29/2020	115.28	4430.000	CON	18 mos. Eligible
TTY OF LAS VEGAS	RF LAS22U19 RF NLV03J19	322037 10276	6/11/2020	4800009466 4800009412	6/29/2020		4430,000 4430,102	CON	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF NL V03J19	10276	6/9/2020	4800009412	6/29/2020	#2,732.25	4430.102	CON	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF NLV03J19	10276	6/9/2020	4800009412	6/29/2020	1,472,889.33		CON	18 mos. Eligible
UBLIC WORKS/CC TREAS UBLIC WORKS/CC TREAS	RF.CLA38C20 RF.CLA08S13	REIMBURSEMENT REIMBURSEMENT	6/30/2020	none	6/30/2020		4430.000 4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS UBLIC WORKS/CC TREAS	RF.CLA08S13	REIMBURSEMENT	6/30/2020	none	6/30/2020	5,858.20	4430.000	DES	18 mos. Eligible
	RF CLAORS 13	REIMBURSEMENT	6/30/2020	none	6/30/2020	28,568.50	4430.000	DES	18 mos. Eligible
FUBLIC WORKS/CC TREAS FUBLIC WORKS/CC TREAS	RF.CLAISE13	1521014626	7/1/2020	none	7/1/2020		4430.101	CON	18 mos. Eligible

temporate expenditures to 2020	B \$85 Million Bond								
Variables.					Date Paid			Project Type*	Substantial
Vendor	Project	Invaice No.	Inv. Date	PO Number	(not earlier than)		Emd		Completion
UBLIC WORKS/CC TREAS UBLIC WORKS/CC TREAS	RF.CLA38C20 RF.CLA28D18	1521014599 1521005023	7/1/2020	none	7/1/2020 7/1/2020	103.54 223,400.00	4430,000	DES	18 mos. Elizible
UBLIC WORKS/CC TREAS	RF.CLAISE13	1521014626	7/1/2020	none	7/1/2020		4430.101	CON	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF.CLA08S13 RF.CLA21A00	1521014598	7/1/2020	none	7/1/2020		4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS UBLIC WORKS/CC TREAS	RF.CLA08S13	1521004482 1521014598	7/1/2020	none	7/1/2020 7/1/2020		4430.000 4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF CLA39A19	1521004481	7/1/2020	none	7/1/2020		4430.000	DES	18 mos. Eligible
PUBLIC WORKS/CC TREAS PUBLIC WORKS/CC TREAS	RF.CLA08S13 RF.CLA04Y19	1521010822 1521005024	7/1/2020 7/1/2020	none	7/1/2020		4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF.CLAORS13	1521014598	7/1/2020	none	7/1/2020		4430.000 4430.000	DES	18 mos. Eligible 18 mos. Eligible
UBLIC WORKS/CC TREAS	RF CLA04Y19	1521005025	7/1/2020	none	7/1/2020		4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS UBLIC WORKS/CC TREAS	RF.CLA10H13 RF.CLA10H19	REIMBURSEMENT REIMBURSEMENT	6/30/2020	none	7/7/2020		4430.000 4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF CLA16019	REIMBURSEMENT	6/30/2020	noge	1/7/2020	1,000.00	4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS UBLIC WORKS/CC TREAS	RF.CLA39A19 RF.CLA16O19	REIMBURSEMENT REIMBURSEMENT	6/30/2020	none	7/7/2020		4430.000 4430.000	DES	18 mon. Elimble
UBLIC WORKS/CC TREAS	RF.CLA10119	REIMBURSEMENT	6/30/2020	none	7/7/2020		4430.000	DES	18 mos Eligible 18 mos Eligible
UBLIC WORKS/CC TREAS	RF.CLA10119	REIMBURSEMENT	6/30/2020	none	7/7/2020		4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS UBLIC WORKS/CC TREAS	RF.CLA16O19 RF.CLA36A18	REIMBURSEMENT REIMBURSEMENT	6/30/2020	none	7/7/2020		4430.000 4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF CLAIOH13	1521002271	7/8/2020	none	7/8/2020		4430.000	DES	18 mas. Eligible
UBLIC WORKS/CC TREAS UBLIC WORKS/CC TREAS	RF.CLA10[19 RF.CLA16019	1521002277	7/8/2020	none	7/8/2020	210.00		DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF CLA39A19	1521002276 1521002272	7/8/2020	none	7/8/2020 7/8/2020	1,080.00		DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF.CLA16019	1521002276	7/8/2020	none	7/8/2020	1,500.00	4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS UBLIC WORKS/CC TREAS	RF.CLA10I19 RF.CLA10I19	1521002277 1521002277	7/8/2020	none	7/8/2020	2,300.00		DES	18 mos. Eligible
JBLIC WORKS/CC TREAS	RF CLAIGO19	1521002277	7/8/2020	none	7/8/2020 7/8/2020		4430.000 4430.000	DES	18 mos. Eligible 18 mos. Eligible
ITY OF LAS VEGAS	RF.LAS29C16	314917	3/31/2020	4500255470	7/8/2020	17,274.77	4430.000	DES	18 mon. Eligible
UBLIC WORKS/CC TREAS UBLIC WORKS/CC TREAS	RF CLA36A18 RF MOA03A11	1521002273 1521002775	7/8/2020	none	7/8/2020 7/9/2020		4430.000 4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF MOA03A11	1521002775	7/9/2020	none	7/9/2020	6,154.30	4430.000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF.MOA03A11	1521002775	7/9/2020	none	7/9/2020	17,740.05	4430.000	DES	18 mos. Eligible
AS VEGAS PAVING CORP	RF.HEN25B19 RF.LAS29C16	HEN25B19#4 322597	4/30/2020 6/22/2020	4800009505 4500255470	7/9/2020 7/10/2020	252,607.08 8.320.00	4430.000 4430.000	CON	18 mos. Eligible
TTY OF LAS VEGAS	RF.LAS29C16	322597	6/22/2020	4500255470	7/10/2020	9,150.98	4430.000	DES	18 mos. Eligible
UBLIC WORKS CC TREAS	RF.CLA15E13	1521005018	7/15/2020	none	7/15/2020	30,855.35		CON	18 mos. Eligible
UBLIC WORKS/CC TREAS ITY OF BOULDER CITY	RF.CLA15E13 RF.BOU01C10	1521005018 5082	7/15/2020 7/6/2020	4800002792	7/15/2020 7/16/2020		4430.000	DES	18 mon Eligible
TTY OF HENDERSON	RF.HEN16A01	MSC5033504	6/25/2020	4800001182	7/16/2020	2,186.56	4430.000	DES	18 mos. Eligible
ITY OF BOULDER CITY	RF.BOU01C10	5082	7/6/2020	4800002792	7/16/2020		4430.000	DES	18 mos. Eligible
ITY OF NORTH LAS VEGAS	RF.NLV03F17 RF.HEN25B19	10278 MSC5033507	6/9/2020	4800008161 4800009491	7/16/2020 7/16/2020		4430.000 4430.000	CON	18 mos Eligible 18 mos Eligible
TTY OF NORTH LAS VEGAS	RF.NLV19A19	10281	6/9/2020	4500311504	7/16/2020		4430.000	DES	18 mos. Eligible
ITY OF NORTH LAS VEGAS	RF.NLV03K19	10279	6/9/2020	4800009490	7/16/2020		4430 102	CON	18 mos. Eligible
ITY OF HENDERSON ITY OF HENDERSON	RF HEN12K19 RF HEN07F18	MSC5033503 MSC5033506	6/25/2020	4800009617 4800008975	7/16/2020 7/16/2020		4430 000 4430 000	DES	18 mos. Eligible
ITY OF HENDERSON	RF.HEN07F18	MSC5033506	6/25/2020	4800008975	7/16/2020		4430.000	DES	18 mos. Eligible
ITY OF NORTH LAS VEGAS	RF.NLV09(13	10180	4/14/2020	none	7/22/2020	2,979.36	4430.000	DES	18 mos Eligible
TTY OF NORTH LAS VEGAS TTY OF HENDERSON	RF.NLV09113 RF.HEN16F17	10180 MSC-5033505	4/14/2020 6/25/2020	none 4800008512	7/22/2020 7/22/2020		4430.000 4430.000	CON	18 mos. Eligible 18 mos. Eligible
ACOBS ENGINEERING GROUP INC	RF.HEN07F18	W7Y27000-009	6/25/2020	4800009268	7/22/2020	786.55	4430.000	DES	18 mos. Eligible
ACOBS ENGINEERING GROUP INC	RF.HENO7F18	W7Y27000-009	6/25/2020	4800009268	7/22/2020	786.55		DES	18 mos. Eligible
TTY OF LAS VEGAS TIKINS NORTH AMERICA INC	RF.LAS29C16 RF.HEN12K19	322797 1930075	6/29/2020	4500255470 none	7/22/2020	5,931.99 6,150.07		DES	18 mos Eligible
TTY OF LAS VEGAS	RF.LAS24L17	321997	6/11/2020	4800008446	7/22/2020	6,364 71		DES	18 mos. Eligible
ACOBS ENGINEERING GROUP INC	RF.HEN07F18	W7Y27000-010	7/3/2020	4800009268	7/22/2020	10,813.57		DES	18 mos. Eligible
ACOBS ENGINEERING GROUP INC TKINS NORTH AMERICA INC	RF.HEN07F18 RF.HEN12K19	W7Y27000-010 1930668	7/3/2020 7/10/2020	4800009268 none	7/22/2020	10,813.57		DES	18 mos. Eligible 18 mos. Eligible
TTY OF LAS VEGAS	RF.LAS24L17	321997	6/11/2020	4800008446	7/22/2020	23,163.81	4430.000	DES	18 mos. Eligible
ITY OF LAS VEGAS	RF.LAS29E18 RF.MES04A15	322017	6/11/2020	4800009097 4800007392	7/22/2020		4430.000	CON	18 mon. Eligible
ITY OF MESQUITE ACOBS ENGINEERING GROUP INC	RF.HEN07F18	PW2020257 W7Y27000-009	6/25/2020	4800009268	7/22/2020	45,525 18	4430.000 4430.000	DES	18 mos. Eligible
ACOBS ENGINEERING GROUP INC	RF.HENO7F18	W7Y27000-009	6/25/2020	4800009268	7/22/2020		4430.000	DES	18 mos. Eligible
TTY OF LAS VEGAS ACOBS ENGINEERING GROUP INC	RF.LAS29C16 RF.HEN07F18	322797 W7Y27000-009	6/29/2020	4500255470 4800009268	7/22/2020	46,691.26	4430.000 4430.000	DES	18 mos. Eligible
ACOBS ENGINEERING GROUP INC	RF.HEN07F18	W7Y27000-009	6/25/2020	4800009268	7/22/2020	86,624.25	4430.000	DES	18 mos. Eligible
TTY OF LAS VEGAS	RF.LAS29E18	322017	6/11/2020	4800009097	7/22/2020	5,163,085.69	4430.000	CON	18 mos Eligible
UBLIC WORKS/CC TREAS AS VEGAS PAVING CORP	RF.CLA36A18 RF.HEN25B19	REIMBURSEMENT HEN25B19#5	6/30/2020	none 4800009505	8/5/2020 8/5/2020	87,356.41 144,757.80		CON	18 mos. Eligible
TTY OP LAS VEGAS	RF.LAS29B15	324977	6/30/2020	4800007391	B 6/2020	771.04	4430.000	DES	18 mos. Elizible
TY OF LAS VEGAS	RF LASSIAIT	324997	6/30/2020	4800008684 4800008684	8/6/2020		4430.000	DES	18 mos. Eligible
ITY OF LAS VEGAS	RF.LAS31A17 RF.NLV03E13	324997 10351	6/30/2020	4800008684 4800006067	8/6/2020 8/6/2020		4430,000 4430.000	DES	18 mos. Eligible
TY OF LAS VEGAS	RF.LAS23117	324957	6/30/2020	4800008135	8/6/2020	3,725.69	4430.000	CON	18 mos. Eligible
TY OF HENDERSON	RF.HEN16F17	MSC5033725	6/30/2020	4800008512	8/6/2020		4430.000 4430.000	CON	18 mos. Eligible
ITY OF NORTH LAS VEGAS	RF.NLV03F17 RF.NLV09E11	10354	6/30/2020	4800008161 4800004139	8/6/2020 8/6/2020		4430.000	DES	18 mos Eligible
TTY OF LAS VEGAS	RF.LAS22U19	324917	6/30/2020	4800009466	8/6/2020	644,20	4430.000	DES	18 mos. Eligible
TY OF NORTH LAS VEGAS	RF NLV19A19 RF LAS24L17	10356	6/30/2020	4500311504 4800008446	8/6/2020 8/6/2020		4430.000 4430.000	DES	18 mos Eligible
TTY OF LAS VEGAS TTY OF HENDERSON	RF HENO7F18	MSC5033726	6/30/2020	4800008446	8/6/2020		4430.000	DES	18 mos. Eligible
TY OF HENDERSON	RF.HEN07F18	MSC5033726	6/30/2020	4800008975	8/6/2020		4430.000	DES	18 mos. Eligible
TY OF HENDERSON TY OF HENDERSON	RF.HEN25B19	MSC5033723 MSC5033727	6/30/2020	4800009617 4800009491	8/6/2020 8/6/2020		4430.000 4430.000	CON	18 mos. Eligible 18 mos. Eligible
TY OF LAS VEGAS	RF.LA329C16	324877	6/30/2020	4500255470	8/6/2020	1,844 17	4430.000	DES	18 mos. Eligible
TY OF NORTH LAS VEGAS	RF.NLV03K19	10355A	6/30/2020	4800009490	8/6/2020		4430.102	CON	18 mos. Eligible
TY OF NORTH LAS VEGAS TY OF LAS VEGAS	RF NLV09K19 RF.LAS25B13	10350 324937	6/30/2020	4800009476 4800005742	8/6/2020 8/6/2020		4430.102 4430.000	DES	18 mos. Eligible
TY OF NORTH LAS VEGAS	RF.NLV10L19	10361	6/30/2020	4800009554	8/6/2020		4430.000	DES	18 mos Eligible
ITY OF LAS VEGAS	RF.LAS29E18	324978	6/30/2020	4800009097	8/6/2020	22,488.47	4430.000	CON	18 mos. Eligible
TY OF LAS VEGAS	RF.LAS29C16	324877	6/30/2020	4500255470	8/6/2020		4430.000	DES	18 mos. Eligible
TY OF NORTH LAS VEGAS TY OF NORTH LAS VEGAS	RF.NLV03G17 RF.NLV10L19	10353	6/30/2020	4800008160 4800009554	8/6/2020 8/6/2020	27,584,24 36,381,24	4430.000	DES	18 mos. Eligible 18 mos. Eligible
TY OF NORTH LAS VEGAS	RF NLV04K17	10360	6/30/2020	4800008195	8/6/2020	39,105 07	4430.000	DES	18 mos. Eligible
TTY OF LAS VEGAS	RF.LAS29E18	324978	6/30/2020	4800009097	8/6/2020	5,944,299.33		CON	18 mos. Eligible
TY OF HENDERSON	RF.NLV03J19	MSC5033736 10352	6/30/2020	4800001182 4800009412	8/11/2020 8/11/2020	2,413.94	4430.000 4430.102	CON	18 mos. Eligible
ITY OF NORTH LAS VEGAS	RF.LAS29E18	326937	6/30/2020	4800009997	#/11/2020		4430.000	CON	18 mos. Eligible
TTY OF NORTH LAS VEGAS	RF.NLV03J19	10352	6/30/2020	4800009412	8/11/2020	190,856.00	4430.102	CON	18 mos. Eligible
ITY OF NORTH LAS VEGAS UBLIC WORKS/CC TREAS	RF.NLV03J19	10352	6/30/2020	4800009412	8/11/2020 8/12/3020	4,224,999.13 ans. 22		CON	18 mos. Eligible
UBLIC WURGENALT TREAS	RF.CLA10119	REIMBURSEMENT REIMBURSEMENT	6/30/2020	none	8/12/2020		4430.000 4430.000	DES	18 mos. Eligible

Versides CITY OF LAS VEGAS PUBLIC WORKSYCC TREAS RF LASS29115 PUBLIC WORKSYCC TREAS RF LASS2017 CITY OF LAS VEGAS RF LASS20117 RF LASS20117 RF LASS20117 RUBLIC WORKSYCC TREAS RF CLAJAGA118 PUBLIC WORKSYCC TREAS RF CLAJAGA118 RF CLAJAGA	Invoice No. 325957 1521014627 1521014631	Inv. Date	PO Number	Date Paid	Amount			-
CITY OF LAS VEGAS RF LASSPIS PUBLIC WORKS/CC TREAS RF CLASICO CITY OF LAS VEGAS RF LASSPILIT RF LALDSBILIT CITY OF LAS VEGAS RF LASSPILIT RF LALDSBILIT CITY OF LAS VEGAS RF LALDSBILIT RF LALDSBILIT RF CLASACIT RF CLASACIT	325957 1521014627 1521014631		PO Number		Amening			0.1
PUBLIC WORKS/CC TREAS	1521014627 1521014631			(not earlier than)	Alleran	Fund	Project Type*	Substantial Considerion
REPLIC WORKS/CC TREAS	1521014631	6/30/2020	4800007391	8/13/2020		4430 000	DES	18 mos. Eligible
CITY OF LAS VEGAS CITY OF LAS VEGAS CITY OF LAS VEGAS RF LASSOALS RF CLASACLS		8/13/2020 8/13/2020	none	8/13/2020 8/13/2020	4,982.43	4430.000 4430.000	DES	18 mor. Eligible 18 mor. Eligible
CITY OF LAS VECAS RF LASSOAIS CITY OF LAS VECAS RF LASSOAIS RF CLASAAIS RF CLA	325977	6/30/3020	4800008446	8/13/2020	23,413.60	4430.000	DES	18 mos. Eligible
RUBLIC WORKS/CC TREAS RE CLAJOBBIT PUBLIC WORKS/CC TREAS RE CLAJOBO RE CLAJOBO RUBLIC WORKS/CC TREAS RE CLAJOBO RE CLAJOBO RUBLIC WORKS/CC TREAS RE CLAJOBO RE CLAJOBO RUBLIC WORKS/CC TREAS RE CLAJOBO RE CLAJOBO PUBLIC WORKS/CC TREAS RE CLAJOBO RE CLAJOBO PUBLIC WORKS/CC TREAS RE CLAJOBO RE CLASOBO RE LASSOBO RE LASS	325998 326357	6/30/2020	4800009466 4800005744	\$/13/2020 \$/13/2020	93,514.20	4430.000 4430.000	DES	18 mos. Eligible
PUBLIC WORKS/CC TREAS	325997	6/30/2020	4800009097	8/13/2020	4,919,309.13	4430 000	CON	18 mos, Eligible
PUBLIC WORKS/CC TREAS	1521015416 1521015420	8/17/2020 8/17/2020	none	#17/2020 #17/2020	22,411.00 7,000.00		DES	18 mos. Eligible 18 mos. Eligible
PUBLIC WORKS/CC TREAS	1521015412	8/17/2020	none	1/17/2020	350.00	4430.000	DES	18 mos. Eligible
RUBLIC WORKS/CC TREAS RE CLA15D12 PUPBLIC WORKS/CC TREAS RE CLA15D13 PUPBLIC WORKS/CC TREAS RE CLA15D13 RE CLA35D13 PUPBLIC WORKS/CC TREAS RE CLA35D13 PUPBLIC WORKS/CC TREAS RE CLA15D13 PUPBLIC WORKS/CC TREAS RE CLA35D13 PUPBLIC WORKS/CC TREAS RE CLA15D13 CITY OF NORTH LAS VEOAS RE NLVOB11 CITY OF NORTH LAS VEOAS RE NLVOB11 CITY OF NORTH LAS VEOAS RE NLVOB11 CITY OF LAS VEOAS RE NLVOB11 CITY OF NORTH LAS VEOAS RE NLVOB11 CITY OF NORTH LAS VEOAS RE NLVOB17 CITY OF NORTH LAS VEOAS RE NLVOB19 CITY	1521015413 1521015414	8/17/2020 8/17/2020	none	8/17/2020 8/17/2020	350.00 350.00		DES	18 mos. Eligible
RUBLIC WORKS/CC TREAS RE CLA16019 PUBLIC WORKS/CC TREAS RE CLA26A18 PUBLIC WORKS/CC TREAS RE CLA26A18 PUBLIC WORKS/CC TREAS RE CLA16019 PUBLIC WORKS/CC TREAS RE CLA160119 PUBLIC WORKS/CC TREAS RE CLA160119 PUBLIC WORKS/CC TREAS RE CLA160110 TUPLIC WORKS/CC TREAS RE LASS/B115 CITY OF NORTH LAS VEGAS RE LASS/B115 CITY OF LAS VEGAS RE LASS/B115 CITY OF LAS VEGAS RE LASS/B115 CITY OF LAS VEGAS RE LASS/B116 RE ML/900117 CITY OF LAS VEGAS RE LASS/B116 RE ML/900117 CITY OF WORTH LAS VEGAS RE LASS/B116 RE ML/900117 CITY OF WORTH LAS VEGAS RE LASS/B116 RE ML/900117 CITY OF LAS VEGAS RE LASS/B116 RE ML/900117 CITY OF LAS VEGAS RE LASS/B116 RE ML/900117 CITY OF WORTH LAS VEGAS RE LASS/B116 RE ML/900117 CITY OF WORTH LAS VEGAS RE LASS/B116 RE ML/900117 CITY OF WORTH LAS VEGAS RE LASS/B116 RE ML/900117 CITY OF WORTH LAS VEGAS RE LASS/B116 RE ML/900117 CITY OF WORTH LAS VEGAS RE LASS/B116 RE ML/900117 CITY OF WORTH LAS VEGAS RE ML/900119 CITY OF WORTH LAS VEGAS RE	1521015415	8/17/3020	none	8/17/2020	350.00	4430.000	DES	18 mas. Eligible
RUBLIC WORKS/CC TREAS RE CLA/SIADI REPLIC WORKS/CC TREAS RE LASSIALI REPLIC WORKS/CC TREAS	1521015409 1521015418	8/17/2020 8/17/2020	none	8/17/2020 8/17/2020		4430 000 4430 000	DES	18 mos. Eligible 18 mos. Eligible
RIPLIC WORKS/CC TREAS	1521015409	8/17/2020	none	8/17/2020	3,685.00	4430.000	DES	18 mos. Eligible
REBLIC WORKS/CC TREAS REF CLASABILE GEOTEK INC REF HENISE[17 RUBLIC WORKS/CC TREAS REF CLASABILE GEOTEK INC REF HENISE[17 RUBLIC WORKS/CC TREAS REF CLASABILE RUBLIC WORKS/CC TREAS REF CLASBILE RUTY OF NORTH LAS VEDAS REF NL VORIL RUBLIC WORKS/CC TREAS REF NL VORIL RUTY OF NORTH LAS VEDAS REF NL VORIL RUBLIC WORKS/CC TREAS REF NL VORIL RUBLIC WORKS/CC TREAS REF NL VORIL RUBLIC WORKS/CC TREAS RUBLIC WORKS/CC TRE	1521015417 1521015420	8/17/2020 8/17/2020	none	8/17/2020 8/17/2020		4430.000 4430.000	DES	18 mos. Eligible 18 mos. Eligible
DEFOTER NC REPLIAL WORKSPCC TREAS REPLAISON REPLIAL WORKSPCC TREAS REPLAISON REPLAI	1521015419	8/17/2020	none	¥17/2020	87,356.41	4430.000	DES	18 mos Eligible
REBLE WORKSICC TREAS RE CLAISOIS PUBLIC WORKSICC TREAS RE CLAISOIS RE CLAISOIS PUBLIC WORKSICC TREAS RE CLAISEIS PUBLIC WORKSICC TREAS RE LASUISI CITY OF NORTH LAS VEGAS RE LASUISI CITY OF NORTH LAS VEGAS RE LASUISI RE LASUISI CITY OF NORTH LAS VEGAS RE LASUISI	1521015911	8/18/2020 6/30/2020	4800008718	8/18/2020 8/18/2020	422,790.00 29,931.75		CON	18 mos. Eligible
REPLIEU WORKS/CC TREAS REF CLA39019 RUBLEU WORKS/CC TREAS REF CLA15E13 CITY OF NORTH LAS VEOAS REF NL VOR13 CITY OF NORTH LAS VEOAS REF NL VOR13 CITY OF LAS VEOAS REF NL VOR15 CITY OF LAS VEOAS REF NL VOR17 CITY OF NORTH LAS VEOAS REF NL VOR17 CITY OF LAS VEOAS REF NL VOR19 CITY OF	1521015823	8/18/2020	none	B/18/2020	1,645.42	4430.000	DES	18 mos. Eligible
RUBLIC WORKS/CC TREAS	1521015823 1521015823	8/18/2020 8/18/2020	none	8/18/2020 8/18/2020		4430.000	DES	18 mos Eligible
RUBLIC WORKS/CC TREAS RE LALDSB17 PUBLIC WORKS/CC TREAS RE CLA15E13 RE CLA15E13 RUBLIC WORKS/CC TREAS RE CLA15E13 RE CLA15E13 RE PLA5TIA11 CITY OF NORTH LAS VEGAS RE PLA5TIA17 CITY OF LAS VEGAS RE PLA5TIA17 CITY OF LAS VEGAS RE LASTIA17 CITY OF LAS VEGAS RE LASTIA17 CITY OF LAS VEGAS RE PLA5TIA17 CITY OF NORTH LAS VEGAS RE PLA5TIA19 CITY OF NORTH LAS VEGAS RE PLA5TIA17 CITY OF NORTH LAS VEGAS RE PLA5TIA19 CITY OF NORTH LAS VEGAS RE PLA5TIA17 CITY OF NORTH LAS VEGAS RE PLA5TIA17 CITY OF NORTH LAS VEGAS RE PLA5TIA17 CITY OF LAS VEGAS RE PLA5TIA17 CITY OF LAS VEGAS RE PLA5TIA17 CITY OF LAS VEGAS RE PLA5TIA18 RE PLA5TIA18 RE PLA5TIA18 RE PLA5TIA18 RE PLA5TIA18 CITY OF NORTH LAS VEGAS RE PLA5TIA18 RE PLA5TIA18 RE PLA5TIA18 RE PLA5TIA18 RE PLA5TIA18 RE PLA5TIA19 CITY OF NORTH LAS VEGAS RE PLA5TIA18 RE PLA5TIA19 CITY OF LAS VEGAS RE PLA5TIA18 RE PLA	1521017135	8/20/2020	none	8/20/2020	71,579.33	4430.000	CON	18 mos. Eligible
RUBLIC WORKS/CC TREAS RE CLAISEI3 PUBLIC WORKS/CC TREAS RE CLAISEI3 TUTY OF NORTH LAS VEGAS RE LASSIAI7 CITY OF NORTH LAS VEGAS RE LASSIAI7 CITY OF NORTH LAS VEGAS RE N. LVOSKI CITY OF LAS VEGAS RE LASSIAI7 CI	1521017136 1521017661	8/20/2020 8/24/2020	none	8/20/2020 8/24/2020		4430.000 4430.101	CON	18 mos. Eligible
REPIBLE WORKSCC TREAS RE CLAISE 13 FURBLE WORKSCC TREAS RE CLAISE 13 FURBLE WORKSCC TREAS RE CLAISE 13 CITY OF NORTH LAS VEDAS RE N. LOSS 11 FOR NORTH LAS VEDAS RE N. LOSS 11 FOR NORTH LAS VEDAS RE N. LOSS 11 FOR LASS 18 CITY OF LAS VEDAS RE LASS 18 RE LASS 18 CITY OF NORTH LAS VEDAS RE N. LOSS 17 CITY OF NORTH LAS VEDAS RE N. LOSS 17 CITY OF NORTH LAS VEDAS RE N. LOSS 17 CITY OF LAS VEDAS RE LASS 18 CITY OF LAS VEDAS RE N. LOSS 17 CITY OF NORTH LAS VEDAS RE N. LOSS 17 CITY OF NORTH LAS VEDAS RE N. LOSS 17 CITY OF NORTH LAS VEDAS RE N. LOSS 17 CITY OF NORTH LAS VEDAS RE N. LOSS 17 CITY OF NORTH LAS VEDAS RE N. LOSS 17 CITY OF NORTH LAS VEDAS RE N. LOSS 17 CITY OF NORTH LAS VEDAS RE N. LOSS 17 CITY OF NORTH LAS VEDAS RE N. LOSS 17 CITY OF NORTH LAS VEDAS RE N. LOSS 17 CITY OF NORTH LAS VEDAS RE N. LOSS 17 CITY OF NORTH LAS VEDAS RE N. LOSS 17 CITY OF NORTH LAS VEDAS RE N. LOSS 17 CITY OF LAS VEDAS RE N. LOSS 17 CITY OF LAS VEDAS RE N. LOSS 17 CITY OF LAS VEDAS RE N. LOSS 17 RE N. LOSS 18 RE N. LOSS 17 RE N. LOS	1521017659	8/24/2020	none	8/24/2020		4430.101	CON	18 mos. Eligible
PUBBLE WORKSPCCT TREAS	1521017658	8/24/2020	none	8/24/2020	48,164.43	4430.101	CON	18 mas. Eligible
CITY OF NORTH LAS VEGAS ET M. 199813 CITY OF LAS VEGAS ET M. 199813 CITY OF LAS VEGAS ET LASSIAIT? CITY OF NORTH LAS VEGAS ET M. 199813 CITY OF NORTH LAS VEGAS ET M. 199813 CITY OF LAS VEGAS ET LASSIGIP ET LASSIGIP ET M. 199813 CITY OF NORTH LAS VEGAS ET M. 199813 CITY OF NORTH LAS VEGAS ET M. 199814 CITY OF NORTH LAS VEGAS ET M. 199815 CITY OF NORTH LAS VEGAS ET M. 199816 CITY OF NORTH LAS VEGAS ET M. 199816 CITY OF NORTH LAS VEGAS ET M. 199816 CITY OF LAS VEGAS ET M. 199816 CITY OF LAS VEGAS ET M. 199816 CITY OF LAS VEGAS ET M. 199816 ET M. 199816 CITY OF LAS VEGAS ET M. 199816 ET M. 199816 CITY OF LAS VEGAS ET M. 199816 ET M. 199816 CITY OF LAS VEGAS ET M. 199816 ET M. 199816 ET M. 199816 CITY OF LAS VEGAS ET M. 199816 ET M. 199816 CITY OF LAS VEGAS ET M. 199816 ET M	1521017659 1521017658	\$/24/2020 \$/24/2020	none	8/24/2020 8/24/2020	5,584.54 48,164.43	4430.101 4430.101	CON	18 mos. Eligible
CITY OF LAS VEGAS CITY OF LAS VEGAS RF LASSIAIT CITY OF LAS VEGAS RF LASSIAIT CITY OF LAS VEGAS RF LASSIAIT CITY OF NORTH LAS VEGAS RF LASSIAIT CITY OF NORTH LAS VEGAS RF LASSIAIT CITY OF NORTH LAS VEGAS RF LASSIAIT CITY OF NORTH LAS VEGAS RF LASSIAIT CITY OF LAS VEGAS RF LASSIAIT RF HENISAID RF HEN	10416B	8/20/2020	4800006141	8/26/2020	403.31	4430.000	DES	18 mos. Eligible
CITY OF LAS VEGAS CITY OF LAS VEGAS CITY OF NORTH LAS VEGAS RF NAVORTS RF LASSILITY CITY OF LAS VEGAS RF LASSILITY CITY OF LAS VEGAS RF LASSILITY CITY OF NORTH LAS VEGAS RF LASSILITY CITY OF LAS VEGAS RF LASSILITY CITY OF LAS VEGAS RF LASSILITY RF NAVORTS RF	10416A 328217	6/30/2020 8/11/2020	none 4800007391	8/26/2020 8/27/2020		4430.000 4430.000	DES	18 mos. Eligible
CITY OF NORTH LAS VEGAS CITY OF LAS VEGAS RE NLVDB 17 CITY OF LAS VEGAS RE LASSIGIB CITY OF NORTH LAS VEGAS RE NLVDB 17 CITY OF LAS VEGAS RE LASSIGIB CITY OF REPORT OF LAS VEGAS RE LA	328239	8/11/2020	4800008684	8/27/2020	158 34	4430.000	DES	18 mos. Eligible
CITY OF LAS VEGAS CITY OF LAS VEGAS RF LASSQUIP CITY OF NORTH LAS VEGAS RF LASSQUIP CITY OF NORTH LAS VEGAS RF NL VISIAIT CITY OF NORTH LAS VEGAS RF LASSQUIF CITY OF LAS VEGAS RF LASSQUIF RF HENIAGAI CITY OF LAS VEGAS RF LASSQUIF CITY OF LAS VEGAS RF LASSQUIF RF HENIAGAI CITY OF LAS VEGAS RF LASSQUIF CITY OF LAS VEGAS RF LASSQUIF RF HENIAGAI CITY OF HENDERSON RF HENIAGAI CITY OF MORTH LAS VEGAS RF LADAGAI RF LADAGAI CITY OF MORTH LAS VEGAS RF LADAGAI RF LADAGAI RF HENIAGAI CITY OF MORTH LAS VEGAS RF LADAGAI RF HENIAGAI CITY OF MORTH LAS VEGAS RF LADAGAI RF HENIAGAI CITY OF MORTH LAS VEGAS RF LADAGAI RF HENIAGAI CITY OF MORTH LAS VEGAS RF LADAGAI RF HENIAGAI CITY OF MORTH LAS VEGAS RF LADAGAI RF LADAGAI CITY OF MORTH LAS VEGAS RF LADAGAI R	328239 10405	W11/2020 W12/2020	4800009684 4800006141	8/27/2020 8/27/2020	158 34 3,102.44	4430.000 4430.000	DES	18 mos. Eligible
CITY OF IAS VEGAS CITY OF IAS VEGAS CITY OF MORTH LAS VEGAS RF IASZALI7 CITY OF MORTH LAS VEGAS RF IALVORIS CITY OF LAS VEGAS RF IALSOCIE CITY OF HONDERSON RF HENIFATI CITY OF HENDERSON RF HENIFATI CITY OF NORTH LAS VEGAS RF IALDORIT CITY O	10408	8/12/2020	4800008161	8/27/3020		4430.000	DES	18 mos. Eligible
CITY OF LAS VEGAS CITY OF NORTH LAS VEGAS RE ILASIALIT CITY OF NORTH LAS VEGAS RE NL VIDAGI CITY OF LAS VEGAS RE LASSICITY CITY OF HENDERSON RE HENDIGST CITY OF HENDERSON RE HENDIGST CITY OF HENDERSON RE HENDIGST RE LASSICITY RE LASSI	328257 328198	#/11/2020 8/11/2020	4800008811	8/27/2020 8/27/2020	325.98	4430.000 4430.000	DES	18 mos. Eligible 18 mos. Eligible
CITY OF NORTH LAS VEGAS CITY OF NORTH LAS VEGAS RF. NL VOSK 17 CITY OF NORTH LAS VEGAS RF. NL VOSK 19 CITY OF NORTH LAS VEGAS RF. NL VOSK 19 CITY OF NORTH LAS VEGAS RF. NL VOSK 19 CITY OF LAS VEGAS RF. LASSOCIÓ CITY OF LAS VEGAS RF. LASSOCIÓ CITY OF LAS VEGAS RF. LASSOCIÓ CITY OF LAS VEGAS RF. LASSOLIÓ RF. HENNISCI VIN NEVADA RF. HENNISCI RF. LASSOLIÓ RF. HENNISCI RF. LASS	328238	8/11/2020	4800008446	8/27/2020	512.45	4430.000	DES	18 mos. Eligible
CITY OF NORTH LAS YEGAS CITY OF LAS YEGAS RF LASSALI7 CITY OF LAS YEGAS RF LASSALI7 CITY OF LAS YEGAS RF LASSALI7 CITY OF LAS YEGAS RF LESSALI7 CITY OF LAS YEGAS CITY OF LAS YEGAS CITY OF LAS YEGAS CITY OF LAS YEGAS RF LESSALIF CITY OF LAS YEGAS RF LASSALIF CITY OF LAS YEGAS RF LASSALIF CITY OF LAS YEGAS RF LASSALIF CITY OF LAS YEGAS RF CLAZION RF HENIGAT CITY OF LAS YEGAS RF CLAZION CITY OF LAS YEGAS RF CLAZION CITY OF LAS YEGAS RF CLAZION CITY OF LAS YEGAS RF LASIGUIF FURBLE WORKS/CC TREAS RF CLAZION CITY OF LAS YEGAS RF LASIGUIF CITY OF HENDERSON RF HENIGAT CITY OF NORTH LAS YEGAS RF LASIABIT CITY OF HENDERSON RF HENIGATION RF HENIGAT CITY OF H	10411	8/12/2020	4500311504 4800008160	8/27/2020 8/27/2020		4430.000 4430.000	DES	18 mos. Eligible 18 mos. Eligible
CITY OF NORTH LAS VEGAS CITY OF NORTH LAS VEGAS RE LASSOCIÓ CITY OF LAS VEGAS RE LASSOCIÓ RE LASSOCIÓ CITY OF LAS VEGAS RE LASSOCIÓ CITY OF LAS VEGAS RE LASSOCIÓ RE HENTIALIS CITY OF LAS VEGAS RE CLAZIO CITY OF LAS VEGAS RE LASSOCI CITY OF HENDERSON RE HENTIALIS CITY OF NORTH LAS VEGAS RE LADORIT CITY OF NORTH LAS VEGAS RE LADORIT CITY OF NORTH LAS VEGAS RE N. L'UDIALIS CITY OF NO	10410	8/12/2020	4800008195	8/27/2020	1,856.34	4430.000	DES	18 mos. Eligible
CITY OF NORTH LAS VEGAS CITY OF LAS VEGAS RE LASSILLI7 RE LASSI	10409	\$/12/2020 \$/12/2020	4800009490 4800009476	8/27/2020 8/27/2020	2,958.89	4430 102 4430 102	CON	18 mos. Eligible
CITY OF LAS VEGAS CITY OF LAS VEGAS RE LASSPEILE RE LERNISKAD RE LERNISKE IT RESHER SAND & GRAVEL CO RE HENNER IT RESHER SAND & GRAVEL CO RE LASSPEILE RE CLAZIAGO RE LASSPEILE RE CLAZIAGO RE HENNER IT RESHER SAND & GRAVEL CO RE HENNER IT RESHER SAND & RESHER SAND	328877 10406	W11/2020 W12/2020	4500255470 4800009412	\$/27/2020 8/27/2020	3,734.48 14,908.85	4430.000	DES	18 mos. Eligible
ATKINS NORTH AMERICA PINC RF HENTEX IS VYN NEVADA RF HENTEX AND RF HENTEX IT CITY OF LAS VEXAS RF LASSPETS RF CLAZIAND RF LASTPETS RF CLAZIAND RF LENTEX RF LADDETS RF LADDETS RF LADDETS RF LADDETS RF LASTPETS RF CLAZIAND RF HENTEX RF LADDETS RF LASTPETS RF CLAZIAND RF HENTEX RF CLAZIAND RF HEN	327757	6/30/2020	4800008446	8/27/2020	17,839.06	4430 000	DES	18 mos. Eligible 18 mos. Eligible
VIN NEVADA WE HENIGAD RE HENIGET RE CLAZEDIB RE LASTIGOJE PUBLIC WORKS*CC TREAS RE CLAZEDIB RE LASTIGOJE PUBLIC WORKS*CC TREAS RE CLAZEDIB RE HENIGAD CITY OF HENDERSON RE HENIGAD CITY OF HENDERSON RE HENIGAD CITY OF HENDERSON RE HENIGAD	328237 1932969	8/11/2020 8/20/2020	4800009097 4800009926	8/27/3020 8/27/2020	20,347,17	4430 000	DES	18 mos. Eligible
FISHER SAND & GRAVEL CO RE HENIGE 7 FISHER SAND & GRAVEL CO RE LAZZEDI 7 FISHER WORKS CC TREAS RE CLAZEDI 7 FISHER WORKS CC TREAS RE CLAJION 7 FISHER WORKS CC TREAS 7 FIS	7520#77	8/10/2020	4800006059	8/28/2020	2,048.00	4430,000	DES	18 mos. Eligible
FISHER SAND & GRAVEL CO FISHER CONTROL OF THE SAS FISHER C	7520#77 HEN16F17#18FIN.B	8/10/2020	4800006059 none	8/28/2020 8/31/2020		4430.000 4430.000	CON	18 mos. Eligible
CITY OF LAS VEGAS PURILLE WORKS/CC TEEAS RE CLAZIONE RE LASIONE RE LENYES RE CLASIONE RE LASIONE RE LENYES RE CLASIONE RE LASIONE RE LENYES RE CLASIONE RE LENYES RE CLASIONE RE LASIONE RE LENYES RE CLASIONE RE LASIONE RE LENYES RE CLASIONE RE LENYES RE CLASIONE RE LASIONE RE LENYES RE CLASIONE RE LASIONE RE LENYES RE LASIONE	HEN16F17#18B HEN16F17#18FINA	6/30/2020	4800008656 4800008656	8/31/2020 8/31/2020	65,750.00 409,200.28		CON	18 mos. Eligible
RUBLIC WORKS OCT TREAS REFLACIAGO PUPILAC WORKS OCT TREAS REFLACIAGO RUBLIC WORKS OCT TREAS REFLACIAGO REFLACIAGO REFLACIAGO RUBLIC WORKS OCT TREAS RUBLIC WORKS OCT TREA	329857	6/30/2020	4800009097	8/31/2020	3,054.54	4430.000	CON	18 mos. Eligible
RUBLIC WORKS/CC TREAS RE CLA1000 TOTY OF LAS YEERAS RE CLA10019 PUBLIC WORKS/CC TREAS RE FLAUDUBIT CITY OF HENDERSON RE HENISTI PUBLIC WORKS/CC TREAS RE CLA15012 CITY OF HENDERSON RE HENISTI PUBLIC WORKS/CC TREAS RE CLA15012 CITY OF HENDERSON RE HENISTI PUBLIC WORKS/CC TREAS RE CLA1012 CITY OF HENDERSON RE HENISTI PUBLIC WORKS/CC TREAS RE CLA0813 CITY OF NORTH LAS YEGAS RE NUMBER OF TREAS CITY OF NORTH LAS YEGAS RE NUMBER OF NUMBER OF THE NUMBER OF	1521020674 1521021708	9/2/2020	none	9/2/2020 9/3/2020		4430.000 4430.000	DES	18 mos. Eligible
PUBLIC WORKSTCT TREAS PRECLAISORY PUBLIC WORKSTCT TREAS PREJALIONIS PREJALIONIS PUBLIC WORKSTCT TREAS PREJALIONIS PUBLIC WORKSTCT TREAS PUBLIC WORKSTCT TREAS PUBLIC WORKSTCT TREAS PREJALIONIS PUBLIC WORKSTCT TREAS PU	1521021708 324998	9/3/2020	none	9/3/2020		4430.000	DES	18 mos. Eligible
RUBLIC WORKS/CC TREAS RY LADMBIT CITY OF HENDERSON RY HENTAGN R	1521022749	6/30/2020 9/8/2020	none	9/8/2020 9/8/2020	2,965.67	4430 000	DES	18 mos. Eligible 18 mos. Eligible
CITY OF HENDERSON CITY OF HENDERSON RF. HENNIAD RF. CLAJSDI2 CITY OF HENDERSON RF. HENSSSIP RF. CLAJSDI2 RF. HENNIAD RF. HENNIAD RF. HENNIAD RF. CLAJSDI3 RF. CLAJSDI3 RF. CLAJSDI3 CITY OF NORTH LAS VEGAS RF. CLAJSDI3 CITY OF NORTH LAS VEGAS RF. MLVOSLI3 CITY OF NORTH LAS VEGAS CITY OF NORTH LAS VEGAS RF. MLVOSLI3 CITY OF NORTH LAS VEGAS CITY OF HENDERSON RF. HENSSBI3 CITY OF HENDERSON RF. HENSSBI	1521022746 1521023330	9/8/2020	none	9/8/2020	11,187.82 21,224.42	4430.000 4430.101	CON	18 mos. Eligible
RUBLIC WORKSTCC TREAS CITY OF HENDERSON RUBLIC WORKSTCC TREAS RUBL	MSC5033843	8/25/2020	4800001182	9/9/2020	1,001.87	4430.000	DES	18 mos. Eligible
CITY OF HENDERSON RE HENCSB19 PRIBLE WORKS-CC TREAS RE CLAISDIZ CITY OF HENDERSON RE HENCYTE RE CLAOSEI RE RE LADOBEI CITY OF NORTH LAS VEGAS RE RE LADOBEI CITY OF NORTH LAS VEGAS RE	MSC5033844 1521023326	8/25/2020 9/9/2020	4800008512 none	9/9/2020		4430.000 4430.000	DES	18 mos. Eligible
CITY OF HENDERSON CITY OF HENDERSON RF HENDTF HE PROTEIN CITY OF HENDERSON RF HENDTF HE PROTEIN CITY OF HENDERSON RF HENDTF HE PROTEIN CITY OF HENDERSON RF HENDTF HE ROBLE WORKS/CC TREAS RF CLAOSELS	MSC5033846 1521023326	8/25/2020	4800009491	9/9/2020	787,32	4430.000	CON	18 mos. Eligible
CITY OF HISDERSON RF HENDTF IS PUBLIC WORKS/CC TREAS RF CLA08813 PUBLIC WORKS/CC TREAS RF CLA08813 PUBLIC WORKS/CC TREAS RF CLA08813 PUBLIC WORKS/CC TREAS RF CLA09819 TOTH NORTH LAS YEGAS RF HENMEAD CITY OF NORTH LAS YEGAS RF NLV9813 CITY OF NORTH LAS YEGAS RF NLV9819 CITY OF LAS YEGAS RF NLV9819 CITY OF LAS YEGAS RF LASSIBIA CITY OF LAS YEGAS RF LASSIBIA CITY OF LAS YEGAS RF LASSIBIA CITY OF BENDERSON RF HENYSSIBI	MSC5033842	9/9/2020 8/25/2020	none 4800009617	9/9/2020 9/9/2020	1,819.00	4430.000 4430.000	DES	18 mos. Eligible
RUBLIC WORKS/CC TREAS RE CLAIGHTS RE CLAIGHTS RE CLAIGHTS RE CLAIGHTS RE LAUGHTS RUBLIC WORKS/CC TREAS RE LAUGHTS RUBLIC WORKS/CC TREAS RE LAUGHTS RUTY OF NORTH LAS VEGAS RUTY OF HEADERSON RUTY OF LAS VEGAS RUTY OF LAS VEGAS RUTY OF LAS VEGAS RUTY OF LAS VEGAS RUTY OF HEADERSON RUTH LAS VEGAS RUTY OF HEADERSON RUTH LAS VEGAS RUTY OF HEADERSON RUTH LAS VEGAS RUTH LAS VEGAS RUTY OF HEADERSON RUTH LAS VEGAS	MSC5033845 MSC5033845	8/25/2020 8/25/2020	4800008975 4800008975	9/9/2020 9/9/2020		4430.000 4430.000	DES	18 mos. Eligible
PUBLIC WORKS/CC TREAS	1521025343	9/15/2020	none	9/15/2020	12,212.67	4430.000	DES	18 mos. Eligible
RUBLIC WORKSTCT TREAS RE LAJORBIT RUBLIC WORKSTCT TREAS RE LALOUBBIT RUBLIC WORKSTCT TREAS RE LALOUBBIT RUTY OF NORTH LAS VEGAS RE HLVISATI CITY OF NORTH LAS VEGAS RE NLVORIJ CITY OF LAS VEGAS RE LASSIAIT CITY OF LAS VEGAS RE LASSIBIS CITY OF REPUBERSON RE HENTSSBIS	1521027247 REIMBURSEMENT	9/21/2020	none	9/21/2020 9/21/2020		4430.000 4430.000	DES	18 mos. Eligible
VYN NEVADA CITY OF NORTH LAS YEGAS RE NL VO91.1 CITY OF NORTH LAS YEGAS RE NL VO91.1 CITY OF NORTH LAS YEGAS RE NL VO91.2 RE NL VO91.3	REIMBURSEMENT	8/26/2020	none	9/22/2020	65,406.19	4430 000	DES	18 mos. Eligible
CITY OF NORTH LAS VEGAS RF NLVOILS CITY OF LAS VEGAS RF NLVOILS CITY OF LAS VEGAS RF NLVOILS CITY OF LAS VEGAS RF LASSIAIT CITY OF LAS VEGAS RF LASSIBILS CITY OF LAS VEGAS RF LASSIBIS CITY OF LAS VEGAS RF LASSIBIS CITY OF BENDERSON RF HENTSSBIS	1521028999 7520#78	9/24/2020 9/10/2020	none 4800006059	9/24/2020 9/30/2020	1,941.00	4430.101 4430.000	DES	18 mos. Eligible 18 mos. Eligible
CITY OF NORTH LAS VEGAS RF INLUGIS IP CITY OF HENDERSON RF HEN12K19 CITY OF NORTH LAS VEGAS RF INLUGIS IP CITY OF NORTH LAS VEGAS RF INLUGIS IP CITY OF NORTH LAS VEGAS RF INLUGIS IP CITY OF NORTH LAS VEGAS RF INLUGIS IP CITY OF HENDERSON RF HENISAGI RF LASSIBIS CITY OF LAS VEGAS RF LASSIBIS CITY OF LAS VEGAS RF LASSIBIS CITY OF LAS VEGAS RF LASSIBIS CITY OF HENDERSON RF HENISAGI CITY OF LAS VEGAS RF LASSIBIS CI	10454 10460	9/14/2020	4800006141 4500311504	9/30/2020 9/30/2020		4430.000 4430.000	DES	18 mos. Eligible
ETTY OF NORTH LAS VEGAS RF NL.VORLIS LITY OF NORTH LAS VEGAS RF NL.VORLIS LITY OF NORTH LAS VEGAS RF NL.VORLIS LITY OF NORTH LAS VEGAS RF NL.VORLIS LITY OF NORTH LAS VEGAS RF NL.VORLIS LITY OF NORTH LAS VEGAS RF NL.VORLIS LITY OF NORTH LAS VEGAS RF NL.VORLIS LITY OF NORTH LAS VEGAS RF NL.VORLIS LITY OF NORTH LAS VEGAS RF NL.VORLIS LITY OF NORTH LAS VEGAS RF NL.VORLIS LITY OF NORTH LAS VEGAS RF NL.VORLIS LITY OF LAS VEGAS RF LASSIBLIS LITY OF LES VEGAS RF LASSIBLIS LITY OF LES VEGAS RF LASSIBLIS LITY OF HENDERSON RF HENLESSIBLIS LITY OF LES VEGAS RF LASSIBLIS LITY OF HENDERSON RF HENLESSIBLIS LITY OF LES VEGAS RF LASSIBLIS LITY OF LITY OF LES VEGAS RF LASSIBLIS LITY OF LITY OF LITY OF LES VEGAS RF LASSIBLIS LITY OF LI	10458	9/14/2020	4800009490	9/30/2020	2,275 61	4430.102	CON	18 mos. Eligible
CITY OF NORTH LAS VEGAS RE N.L VOSK (19 CITY OF NORTH LAS VEGAS RE N.L VOSK (19 CITY OF NORTH LAS VEGAS RE N.L VOSK (19 CITY OF NORTH LAS VEGAS RE N.L VOSK (19 CITY OF NORTH LAS VEGAS RE N.L VOSK (19 CITY OF NORTH LAS VEGAS RE N.L VOSK (19 CITY OF NORTH LAS VEGAS RE N.L VOSK (19 CITY OF NORTH LAS VEGAS RE N.L VOSK (19 CITY OF NORTH LAS VEGAS RE N.L VOSK (19 CITY OF LAS VEGAS RE N.L VOSK (19 CITY OF LAS VEGAS RE LASSIBLY (11 CITY OF HENDERSON RE HENTSSHIP CITY OF LASS VEGAS RE LASSIBLY CITY OF HENDERSON RE HENTSSHIP CITY OF LASS VEGAS RE LASSIBLY CITY OF LASS VEGAS RE LASS LASS VE	MSC5033978	9/22/2020 9/14/2020	4800009617 4800009554	9/30/2020 9/30/2020	4,550.00	4430.000 4430.000	DES	18 mos. Eligible 18 mos. Eligible
ETTY OF NORTH LAS VEGAS RF NL VOULTY OT NORTH LAS VEGAS RF NL VOULTY OF NORTH LAS VEGAS RF NL VOULTY OF NORTH LAS VEGAS RF LASSIBLE OTTY OF HENDERSON RF HENTESSHIP	10453	9/14/2020	4800009476 4800008195	9/30/2020	6,379.71	4430 102 4430 000	CON	18 mos. Eligible
CTTY OF NORTH LAS VEGAS	10456	9/14/2020	4800009412	9/30/2020 9/30/2020	8,219.78	4430.102	CON	18 mos. Eligible 18 mos. Eligible
CITY OF NORTH LAS VEGAS	10457	9/14/2020	4800008160 4800009554	9/30/2020 9/30/2020		4430.000 4430.000	DES	18 mos. Eligible
TITY OF NORTH LAS VEGAS RF NL VOULTI- TITY OF LAS VEGAS RF LASSIBLE TITY OF LAS VEGAS RF LASSIBLE TITY OF LAS VEGAS RF LASSIALT TITY OF LAS VEGAS RF LASSIALT TITY OF HENDERSON RF HENTSOL TITY OF HENDERSON RF HENTSOL TITY OF HENDERSON RF HENTSOL	10456	9/14/2020	4800009412	9/30/2020	69,732.50	4430.102	CON	18 mos. Eligible
CITY OF LAS VEOAS RF LAS29B15	10458 10456	9/14/2020	4800009490 4800009412	9/30/2020 9/30/2020	603,395.00 2,240,108.51	4430.102	CON	18 mos. Eligible 18 mos. Eligible
TTY OF LAS VEGAS	331397	9/14/2020 9/14/2020	4800007391	10/1/2020	1,686.78	4430.000	DES	18 mos. Eligible
TTY OF HENDERSON RF. HENIGADI TTY OF HENDERSON RF. HENZSB19 TTY OF LAS VEGAS RF. LASSIB18	331478 331478	9/14/2020	4800008684 4800008684	10/1/2020	565.00	4430.000 4430.000	DES	18 mos. Eligible 18 mos. Eligible
CITY OF LAS VEGAS RF LASSIBIS	MSC5033979 MSC5033981	9/22/2020	4800001182 4800009491	10/1/2020	2,930.16	4430.000 4430.000	DES	18 mos. Eligible
TITY OF LAS VEGAS	331477	9/14/2020	4800009126	10/1/2020	832,33	4430.000	CON	18 mos. Eligible
CITY OF LAS VEGAS RF LAS30A13 CITY OF LAS VEGAS RF LAS22U19	331457 331378	9/14/2020 9/14/2020	4800005744 4800009466	10/1/2020		4430.000 4430.000	DES	18 mos. Eligible
CITY OF LAS VEGAS RF LAS24L17	331437	9/14/2020	4800008446	10/1/2020	2,167.81	4430.000	DES	18 mon. Eligible
CITY OF HENDERSON RF HENOTF IS CITY OF HENDERSON RF HENOTF IS	MSC5033980 MSC5033980	9/22/2020	4800008975 4800008975	10/1/2020	2,419.23	4430.000 4430.000	DES	18 mos. Eligible 18 mos. Eligible
CITY OF LAS VEGAS RF LAS29E18	331417	9/14/2020	4800009097	10/1/2020	22,681 61	4430 000	CON	18 mos. Eligible
CITY OF LAS VEGAS RF. LAS29E18 PUBLIC WORKS/CC TREAS RF. CLA (01)9	331417 REIMBURSEMENT	9/14/2020 9/11/2020	4800009097 none	10/1/2020	1,235,984 09	4430.000	CON	18 mos. Eligible
PUBLIC WORKS/CC TREAS RF CLA16019	REDMBURSEMENT	9/11/2020 9/11/2020	none	10/5/2020 10/5/2020	117.60	4430.000 4430.000	DES	18 mos. Eligible
PUBLIC WORKS/CC TREAS RF. CLA1019 PUBLIC WORKS/CC TREAS RF CLA1019 PUBLIC WORKS/CC TREAS RF CLA10119	REIMBURSEMENT REIMBURSEMENT REIMBURSEMENT	9/11/2020 9/11/2020	none none	10/5/2020 10/5/2020	4,500.00	4430.000 4430.000	DES	18 mos. Eligible

Yendor	Project	Invoice No.	Inv. Date	PO Number	Date Paid (not earlier than)	Amount	Fund	Project Type*	Substantial Completion
PUBLIC WORKS/CC TREAS	RF CLA08S13	REIMBURSEMENT	10/5/2020	none	10/5/2020	14,333.27	4430 000	DES	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF CLA16019	REIMBURSEMENT	9/11/2020	none	10/5/2020	18,114.44	4430.000	DES	18 mm Eligible
AS VEGAS PAVING CORP	RF HEN25B19	HEN25B19#7	8/31/2020	4800009505	10/7/2020	134,263 76	4430 000	CON	18 mos Eligible
AS VEGAS PAVING CORP	RF.HEN25B19	HEN25B19#6	7/31/2020	4800009505	10/7/2020	381,993 80	4430 000	CON	18 mos Eligible
CITY OF LAS VEGAS	RF LAS29C16	331359	9/14/2020	4500255470	10/8/2020	1,487.53	4430 000	DES	18 mos Eligible
PUBLIC WORKS/CC TREAS	RF CLAISE 13	REIMBURSEMENT	10/13/2020	none	10 13/2020	35,967.28	4430 101	CON	18 mos Eligible
UBLIC WORKS/CC TREAS	RF CLAISE13	REIMBURSEMENT	10/13/2020	none	10/13/2020	35,967.28	4430 101	CON	18 mos. Eligible
UBLIC WORKS/CC TREAS	RF CLAIOHI3	REIMBURSEMENT	10/13/2020	none	10/13/2020	739 62	4430 000	DES	18 mos. Eligible
ACOBS ENGINEERING GROUP INC	RF HEN07F18	W7Y27000-012	9/25/2020	4800009268	10/13/2020	1,694 72	4430 000	DES	18 mos. Eligible
ACOBS ENGINEERING GROUP INC	RF HENOTF18	W7Y27000-012	9/25/2020	4800009268	10/13/2020	1,694 72	4430 000	DES	18 mos. Eligible
ACOBS ENGINEERING GROUP INC	RF HEN07F18	W7Y27000-012	9/25/2020	4800009268	10/13/2020	2,745.09	4430,000	DES	18 mos Eligible
ACOBS ENGINEERING GROUP INC	RF HEN07F18	W7Y27000-012	9/25/2020	4800009268	10/13/2020	2,745.09	4430.000	DES	18 mas Eligible
GRAND TOTAL						\$83,430,337,34			
10/15/2020- Project Expenditures	-								

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT

AGENDA ITEM

SUBJECT:

LOCAL DRAINAGE IMPROVEMENTS FOR CHICKASAW STORM DRAIN FIRST SUPPLEMENTAL INTERLOCAL CONTRACT – HLD06B19

RECOMMENDATION SUMMARY

STAFF:

Approve.

TECHNICAL ADVISORY:

Approve.

CITIZENS ADVISORY:

Approve.

RFCD AGENDA ITEM #14a DATE: 11/12/2020

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT AGENDA ITEM

SUBJECT:

LOCAL DRAINAGE IMPROVEMENTS FOR CHICKASAW STORM DRAIN

PETITIONER:

CITY OF HENDERSON

RECOMMENDATION OF PETITIONER:

IT IS RECOMMENDED THAT THE CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT APPROVE THIS FIRST SUPPLEMENTAL INTERLOCAL CONTRACT FOR CONSTRUCTION TO EXTEND THE PROJECT COMPLETION DATE OF THE LOCAL DRAINAGE IMPROVEMENTS FOR THE CHICKASAW STORM DRAIN— HLD06B19 (FOR POSSIBLE ACTION)

FISCAL IMPACT: None.

BACKGROUND:

On July 11, 2019, the District entered into an Interlocal Contract with the City to provide funding for construction of the Chickasaw Storm Drain System under the Local Drainage Participation project. This project will construct a local storm drain system that ties into the existing C-1 Channel Equestrian Tributary channel to protect public infrastructure and private property, and lessen the incidence of post storm maintenance, by reducing surface runoff. This First Supplemental Interlocal Contract will extend the completion date of the project from December 31, 2020 to December 31, 2021 to allow for completion of design, construction, and project close out.

Respectfully submitted,

Educat M. Germio

-046713F396714C2

Edward McGuire, P.E., Public Works Director

City of Henderson

TAC AGENDA ITEM #10a

OA RFCD AGENDA ITEM #14a

Date: 10/29/2020 Date: 11/12/2020

CAC AGENDA ITEM #10a

Date: 11/02/2020

Regional Flood Control District AGENDA ITEM DEVELOPMENT

Staff Discussion:	Date: 10/19/2020
LOCAL DRAINAGE IMPROVEMENTS – CHICKASAW STORM DRAIN FIRST SUPPLEMENTAL INTERLOCAL CONTRACT – HLD06B19 The City of Henderson has submitted a request to approve a first supplemental construction to extend the project completion date from December 30, 2020 to I the Local Drainage Improvements – Chickasaw Storm Drain project. The extension of time is necessary to allow for completion of design, construction The District Attorney has reviewed the contract.	December 31, 2021 for
Staff Recommendation:	
Approve.	
Discussion by Technical Advisory Committee:	AGENDA 10a Date: 10/29/2020
Recommendation:	
Approve.	
Discussion by Citizens Advisory Committee:	AGENDA 10a Date: 11/02/2020
Recommendation:	
Approve.	

111220 HLD06B-ilc1-aid

FIRST SUPPLEMENTAL INTERLOCAL CONTRACT

FOR LOCAL DRAINAGE IMPROVEMENTS IN CHICKASAW STORM DRAIN

1	THIS FIRST SUPPLEMENT	TAL INTERLOCAL CONTRACT made and entered into as
of the _	day of	, 2020, by and between the Clark County Regional
Flood Co	ontrol District hereinafter re	ferred to as "DISTRICT" and City of Henderson, hereinafter
referred	to as "CITY".	

WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements, and;

WHEREAS, the flood control improvements proposed herein are the same as those generally identified as Chickasaw Storm Drain System under the Local Drainage Participation project, hereinafter referred to as "PROJECT"; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and
WHEREAS, the PROJECT has been approved by the DISTRICT under the Local Drainage
Participation program; and

WHEREAS, an interlocal contract was approved by the DISTRICT and the CITY on July 11, 2019 to provide construction funding;

WHEREAS, the CITY wishes to extend the project completion date;

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as the CITY, and the COUNTY OF CLARK.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION II – PROJECT COSTS, shall be revised to read as follows:

1. The District's share of construction costs shall not exceed \$1,999,964 or 100

percent of construction of the first quarter mile and 50 percent for the remainder of

the project, whichever is less.

2. The total cost of this CONTRACT shall not exceed \$1,999,964 which includes all

items described in the paragraph above and funds will be made available after July

1, 2019.

SECTION III – GENERAL, paragraph 13 and 14 shall be revised/added to read as follows:

13. The items covered in SECTION II - PROJECT COSTS must be completed to the

satisfaction of the DISTRICT prior to December 31, 2021. The DISTRICT may,

at any time thereafter, grant extensions or terminate this CONTRACT after thirty

(30) days notice.

14. This Contract may be executed in multiple counterparts, each of which shall be

deemed an original Contract and each of which shall constitute one and the same

Contract. The counterparts of this Contract may be executed and delivered by

facsimile or other electronic signature (including portable document format) by

either of the parties and the receiving party may rely on the receipt of such

document so executed and delivered electronically or by facsimile as if the original

had been received.

The remainder of the original Interlocal Contract dated July 11, 2019 shall remain unchanged.

...

IN WITNESS WHEREOF, this First Supplemental Interlocal Contract is hereby executed as of the date first set forth above. Date of District Action: REGIONAL FLOOD CONTROL DISTRICT BY: LAWRENCE L. BROWN III, Chair ATTEST: DEANNA HUGHES, Secretary to the Board Approved as to Form: BY: LISA LOGSDON **Deputy District Attorney** Date of Council Action: CITY OF HENDERSON Richard A. Derrick, City Manager/CEO ATTEST: Approved as to Form:

Sabrina Mercadante, MMC, City Clerk

Approved as to Funding:

Chief Financial Officer

Jim McIntosh


3 of 3

Nicholas G. Vaskov, City Attorney

Approved as to Content:

Director of Public Works

Edward McGuire



CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT

AGENDA ITEM

~	-	-	~	_
S.I	JB.	Hil		
D.	J			٠.

PITTMAN NORTH DETENTION BASIN AND OUTFALL SIXTEENTH SUPPLEMENTAL INTERLOCAL CONTRACT – HEN16A01

RECOMMENDATION SUMMARY

STAFF: Approve.

TECHNICAL ADVISORY: Approve.

CITIZENS ADVISORY: Approve.

RFCD AGENDA ITEM #14b

DATE: 11/12/2020

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT AGENDA ITEM

SUBJECT:

PITTMAN NORTH DETENTION BASIN AND OUTFALL

PETITIONER:

CITY OF HENDERSON

RECOMMENDATION OF PETITIONER:

THAT THE REGIONAL FLOOD CONTROL DISTRICT APPROVE THE SIXTEENTH SUPPLEMENTAL INTERLOCAL CONTRACT FOR DESIGN TO EXTEND THE COMPLETION DATE FOR PITTMAN NORTH DETENTION BASIN AND OUTFALL – HEN16A01 (FOR POSSIBLE ACTION)

FISCAL IMPACT: NO IMPACT

BACKGROUND:

The District entered into an Interlocal Contract with the City of Henderson on July 12, 2001 to fund design engineering, right-of-way and environmental mitigation for the Pittman North Detention Basin and Outfall (previously known as Southwest Pittman Detention Basin and Outfall). A First Supplemental Interlocal Contract dated October 10, 2002 increased funding, a Second Supplemental Interlocal Contract dated January 8, 2004 extended the project completion date, a Third Supplemental Interlocal Contract dated May 20, 2004 added a line item for a CLOMR and decreased funding, a Fourth Supplemental Interlocal Contract dated April 14, 2005 increased funding, a Fifth Supplemental Interlocal Contract dated November 9, 2006 increased funding, a Sixth Supplemental Interlocal Contract dated November 10, 2010 extended the project completion date, a Seventh Supplemental Interlocal Contract dated December 8, 2011 increased funding and extended the project completion date for continued monitoring of ongoing mining activities approved through February 2015, and an Eighth Supplemental Interlocal Contract dated October 10, 2013 increased funding and extended the project completion date. The Ninth Supplemental Interlocal Contract dated March 13, 2014 increased funding to address shortfalls in the funding categories. The Ninth Supplemental Interlocal Contract also added ID miles PTNO 0190 and PTNO 0195 to the scope to include the design of an inlet structure and bridge, and a riprap levee along Volunteer Road, respectively. The Tenth Supplemental Interlocal Contract dated September 11, 2014 added the channel from St. Rose Parkway to Starr Avenue, ID mile PTWA 0884, to the design engineering scope of work and increased funding.

TAC AGENDA | RFCD AGENDA | ITEM # 10b | ITEM # 14b | Date: 10/29/2020 | Date: 11/12/2020

CAC AGENDA ITEM # 10b Date: 11/02/2020 The Eleventh Supplemental Interlocal Contract dated March 12, 2015 increased funding for completing the construction documents for PTWA 0884 for construction phase services and extended the project completion date. The Twelfth Supplemental Interlocal Contract dated April 14, 2016 increased funding required to perform desert tortoise monitoring and protection services required during the animals' active season. The Thirteenth Supplemental Interlocal Contract dated December 8, 2016 increased funding for design engineering and CLOMR/LOMR. The Fourteenth Supplemental Interlocal Contract dated October 11, 2018 extended the project completion date. The Fifteenth Supplemental Interlocal Contract dated January 10, 2019 increased the design engineering category to account for consultant and City expenditures to address construction support and ongoing project management related to changes in the design to the detention basin and outfall, account for increased FEMA application and review fees, and reallocated funds in the environmental category to the design engineering category.

This Sixteenth Supplemental Interlocal Contract will extend the completion date from December 31, 2020 to December 31, 2021 to allow for issuance of the LOMR from the Federal Emergency Management Agency and the Authorization to Impound from the State Engineer.

Respectfully submitted,

- DocuBigned by:

Educal Masurio

Edward McGuire, P.E. Director of Public Works City of Henderson TAC AGENDA ITEM #10b

Date: 10/29/2020

CAC AGENDA

Date: 11/02/2020

ITEM # 10b

RFCD AGENDA

Date: 11/12/2020

ITEM #14b

Regional Flood Control District AGENDA ITEM DEVELOPMENT

Staff Discussion:	Date: 10/19/2020			
PITTMAN NORTH DETENTION BASIN AND OUTFALL SIXTEENTH SUPPLEMENTAL INTERLOCAL CONTRACT – HEN16A01 The City of Henderson has submitted a request to approve a sixteenth supplement				
for design engineering, right-of-way, environmental, Conditional Letter of Map Revision/Letter of Map Revision (CLOMR/LOMR) and EAP/Dam Permit to extend the project completion date from December 31, 2020 to December 31, 2021 for the Pittman North Detention Basin and Outfall project.				
The extension is requested to allow for issuance of the LOMR from the Federal Eme Agency and the Authorization to Impound from the State Engineer.	ergency Management			
The District Attorney has reviewed the contract.				
Staff Recommendation:				
Approve.				
Discussion by Technical Advisory Committee: #10	AGENDA 0b Date: 10/29/2020			
Recommendation:				
Approve.				
Discussion by Citizens Advisory Committee: #10	AGENDA 0b Date: 11/02/2020			
Recommendation:				
Approve.				

111220 HEN16A-ilc16-aid

SIXTEENTH SUPPLEMENTAL INTERLOCAL CONTRACT

PITTMAN NORTH DETENTION BASIN AND OUTFALL (formerly known as Southwest Pittman Detention Basin and Outfall)

7	THIS SIXTEENTH SUP	PLEMENTAL INTERLOCAL CONTRACT made and entered into
as of this	s day of	, 2020, by and between the Clark County Regional Flood Control
District,	hereinafter referred to as	s "DISTRICT" and the City of Henderson, hereinafter referred to as
"CITY."		

WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements, and;

WHEREAS, the flood control improvements proposed herein are generally the same as those identified in the 2018 Master Plan Update as Structure No.'s PTNO 0139, 0140, 0147, 0154, 0155, 0180, 0181, 0182, 0189, 0190 and 0191, and PTWA 0884, 0885, 0905 and 0983, hereinafter referred to as "PROJECT"; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its annual Ten Year Construction Program; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as the CITY and the COUNTY OF CLARK; and

WHEREAS, an Interlocal Contract dated July 12, 2001, a First Supplemental Interlocal Contract dated October 10, 2002, a Second Supplemental Interlocal Contract dated January 8, 2004, a Third Supplemental Interlocal Contract dated May 20, 2004, a Fourth Supplemental Interlocal Contract dated April 14, 2005, a Fifth Supplemental Interlocal Contract dated November 9, 2006, a

Sixth Supplemental Interlocal Contract dated November 10, 2010, a Seventh Supplemental Interlocal Contract dated December 8, 2011, an Eighth Supplemental Interlocal Contract dated October 10, 2013, a Ninth Supplemental Interlocal Contract dated March 13, 2014, a Tenth Supplemental Interlocal Contract dated September 11, 2014, an Eleventh Supplemental Interlocal Contract dated March 12, 2015, a Twelfth Supplemental Interlocal Contract dated April 14, 2016, a Thirteenth Supplemental Interlocal Contract dated December 8, 2016, a Fourteenth Supplemental Interlocal Contract dated October 11, 2018 and a Fifteenth Supplemental Interlocal Contract dated January 10, 2019 were entered into between the DISTRICT and the CITY for design of the Pittman North Detention Basin and Outfall; and

WHEREAS, the CITY wishes to extend the project completion date for the project;

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION II – PROJECT COSTS, shall be revised to read as follows:

- 1. The engineering and design shall not exceed \$1,671,369.22.
- Right-of-Way costs shall not exceed \$108,800.68.
- 3. Environmental costs shall not exceed \$401,827.10.
- Other/(CLOMR/LOMR) costs shall not exceed \$63,927.00.
- 5. Other/(EAP/Dam Permit) costs shall not exceed \$18,590.00.
- 6. The total cost of this Contract shall not exceed \$2,264,514.00 which includes all the items described in the paragraphs above.
- 7. A written request must be made to the DISTRICT and approved by the Board to reallocate funds between phases of the project. No other approval by the Lead Entity is required.

8. A written request must be made to the DISTRICT and a Supplemental Interlocal Contract approved by the Board to increase the total cost of the contract noted above prior to payment of any additional funds

SECTION III - GENERAL, paragraphs 10, 15 and 16 shall be revised/added as follows:

- 10. The DISTRICT will pay the COUNTY, or make payment directly to its contractor or its consultant, each month for project costs as outlined in SECTION II PROJECT COSTS. Invoices must identify and allocate all costs to the categories noted below:
 - a. Predesign Engineering
 - b. Design Engineering
 - c. Entity Design Labor Costs
 - d. Right-of-way
 - e. Environmental
 - f. Emergency Action Plan
 - g. Flood Map Revision
 - h. Construction
 - i. Construction Management
 - j. Entity Construction Management Labor Costs
 - k. Landscape Construction
 - 1. Other
- 15. The items covered in SECTION II PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to December 31, 2021. The DISTRICT may, at any time thereafter, grant extensions or terminate this CONTRACT after thirty (30) days notice.
- 16. This Contract may be executed in multiple counterparts, each of which shall be deemed an original Contract and each of which shall constitute one and the same Contract. The counterparts of this Contract may be executed and delivered by facsimile or other electronic signature (including portable document format) by either of the parties and the receiving party may rely on the receipt of such document so executed and delivered electronically or by facsimile as if the original had been received.

The remainder of the original Interlocal Contract dated July 12, 2001, and Supplemental Interlocal Contracts dated October 10, 2002; January 8, 2004; May 20, 2004; April 14, 2005; November 9, 2006; November 10, 2010; December 8, 2011; October 10, 2013, March 13, 2014, September 11, 2014, March 12, 2015, April 14, 2016, December 8, 2016, October 11, 2018 and January 10, 2019 shall remain unchanged.

///

///

///

///

///

///

///

///

///

///

///

///

///

///

///


///

///

executed as of the date first set forth above. REGIONAL FLOOD CONTROL DISTRICT Date of District Action: BY: LAWRENCE L. BROWN III, Chair ATTEST: DEANNA HUGHES, Secretary to the Board Approved as to Form: BY: LISA LOGSDON Deputy District Attorney Date of Council Action: CITY OF HENDERSON Richard A. Derrick, City Manager/CEO ATTEST: Approved as to Form: Sabrina Mercadante, MMC, City Clerk Nicholas G. Vaskov, City Attorney Approved as to Content: Approved as to Funding: **Edward McGuire** Jim McIntosh Finance Director Director of Public Works

IN WITNESS WHEREOF, this Sixteenth Supplemental Interlocal Contract is hereby

Chief Financial Officer



CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT

AGENDA ITEM

SI	IR	IF	C	г٠

HEMENWAY SYSTEM, PHASE IIB IMPROVEMENTS FIRST SUPPLEMENTAL INTERLOCAL CONTRACT – BOU01E19

RECOMMENDATION SUMMARY

STAFF: Approve.

TECHNICAL ADVISORY: Approve.

CITIZENS ADVISORY: Approve.

RFCD AGENDA ITEM #14c DATE: 11/12/2020

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT AGENDA ITEM

SUBJECT:

HEMENWAY SYSTEM, PHASE IIB IMPROVEMENTS

PETITIONER:

JIM KEANE, CITY ENGINEER CITY OF BOULDER CITY

RECOMMENDATION OF PETITIONER:

IT IS RECOMMENDED THAT THE CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT APPROVE THIS FIRST SUPPLEMENTAL INTERLOCAL CONTRACT FOR CONSTRUCTION TO EXTEND THE PROJECT COMPLETION DATE FOR THE HEMENWAY SYSTEM, PHASE IIB IMPROVEMENTS - BOU01E19 (FOR POSSIBLE ACTION)

FISCAL IMPACT: None

BACKGROUND: The Hemenway System, Phase IIB Improvements project is described in the 2018 Master Plan Update as Facility Numbers HMLM 0001, HMWA 0005, 0105, HMLV 0004, 0006, HMWA 0200, 0201, and 0202. This project consists of improvements to the existing Hemenway Channel on the north side of US-93, a sediment basin and associated collection and outlet facilities near Katzenbach and US-93, and concrete channel improvements within an existing wash, north of Fire Agate Drive, extending south approximately 700' from US-93. The project will include construction of concrete channels, outlet pipe, sediment basin, construction of energy dissipator, RCP, and other appurtenances as may be necessary to control floodwaters.

The District entered into an Interlocal Contract with the City of Boulder City on November 14, 2019, to fund construction and construction management for the subject project. This First Supplemental Interlocal Contract extends the project completion date from December 30, 2020 to June 30, 2022, to allow additional time to construct the project.

Respectfully submitted,

City Engineer

City of Boulder City

TAC AGENDA ITEM # 10c

ITEM # 14c Date: 10/29/2020

Date: 11/12/2020

RFCD AGENDA

CAC AGENDA

ITEM # 10c Date: 11/02/2020

Regional Flood Control District AGENDA ITEM DEVELOPMENT

Staff Discussion:	Date: 10/19/2020
HEMENWAY SYSTEM, PHASE IIB IMPROVEMENTS FIRST SUPPLEMENTAL INTERLOCAL CONTRACT – BOU01E19 The City of Boulder City has submitted a request to approve a first supplement construction and construction engineering to extend the project completion date to June 30, 2022 for the Hemenway System, Phase IIB Improvements project. Additional time is needed to construct the project. The District Attorney has reviewed the contract.	
Staff Recommendation:	
Approve.	
Discussion by Technical Advisory Committee:	AGENDA #10c Date: 10/29/2020
Recommendation:	
Approve.	
Discussion by Citizens Advisory Committee:	AGENDA #10c Date: 11/02/2020
Recommendation: Approve.	

111220 BOU01E-ilc1-aid

FIRST SUPPLEMENTAL INTERLOCAL CONTRACT

HEMENWAY SYSTEM, PHASE IIB IMPROVEMENTS

THIS FIL	RST SUPPLEME	ENTAL INT	ERLOCAL	CO	NTRACT	made and	entered
into as of the	day of		, 2020 by	and	between	the Clark	County
Regional Flood	Control District	, hereinafter	referred to	o as	"DISTRI	CT", and	City of
Boulder City her	einafter referred	to as "CITY"	99				

WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements, and;

WHEREAS, the flood control improvements proposed herein are the same as those generally identified in the 2018 Flood Control Master Plan Update as Structure No.(s) HMLM 0001, HMWA 0005, 0105, HMLV 0004, 0006, HMWA 0200, 0201, and 0202, hereinafter referred to as "PROJECT"; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and

WHEREAS, the PROJECT has been approved by the DISTRICT on its annual Ten Year Construction Program; and

WHEREAS, the CITY desires to extend the project completion date for the PROJECT; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as Boulder City.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION II - PROJECT COSTS, shall be changed to read as follows:

- 1. Construction Management shall not exceed \$385,000.
- 2. Construction costs shall not exceed \$4,284,036.
- The total cost of this Contract shall not exceed \$4,669,036 which includes all the items described in the paragraphs above.

- 4. A written request must be made to the DISTRICT and approved by the Board to reallocate funds between phases of the project. No other approval by the Lead Entity is required.
- A written request must be made to the DISTRICT and a Supplemental Interlocal Contract approved by the Board to increase the total cost of the contract noted above prior to payment of any additional funds.


SECTION III - GENERAL, Paragraphs 10, 15 and 16 shall be changed/added to read as follows:

- 10. The DISTRICT will pay the COUNTY, or make payment directly to its contractor or its consultant, each month for project costs as outlined in SECTION II PROJECT COSTS. Invoices must identify and allocate all costs to the categories noted below:
 - a. Predesign Engineering
 - b. Design Engineering
 - c. Entity Design Labor Costs
 - d. Right-of-way
 - e. Environmental
 - f. Emergency Action Plan
 - g. Flood Map Revision
 - h. Construction
 - i. Construction Management
 - j. Entity Construction Management Labor Costs
 - k. Landscape Construction
 - Other
- 15. The items covered in SECTION II PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to June 30, 2022. The DISTRICT may, at any time thereafter, grant extensions or terminate this CONTRACT after thirty (30) days notice.
- 16. This Contract may be executed in multiple counterparts, each of which shall be deemed an original Contract and each of which shall constitute one and the same Contract. The counterparts of this Contract may be executed and delivered by facsimile or other electronic signature (including portable document format) by either of the parties and the receiving party may rely on the receipt of such document so executed and delivered electronically or by facsimile as if the original had been received.

The remainder of the original Interlocal Contract dated November 14, 2019 shall remain unchanged.

IN WITNESS WHEREOF, this First Supplemental Interlocal Contract is hereby executed as of the date first set forth above.

Date of District Action:	REGIONAL FLOOD CONTROL DISTRICT
	BY:
ATTEST:	LAWRENCE L. BROWN, III, Chair
DEANNA HUGHES Secretary to the Board	
Approved as to Form:	
LISA LOGSDON Deputy District Attorney	
***********************	*********
Date of Council Action:	CITY OF BOULDER CITY
	KIERNAN MCMANUS, Mayor
ATTEST:	
LORENE KRUMM City Clerk	_
Approved as to Form:	
, City Attorney	



CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT

AGENDA ITEM

SUBJECT:

WHITNEY RANCH CHANNEL REPLACEMENT PROJECT PRESENTATION – HEN07G20

RECOMMENDATION SUMMARY

STAFF:

Accept the project presentation.

TECHNICAL ADVISORY:

Accept the project presentation.

CITIZENS ADVISORY:

Accept the project presentation.

RFCD AGENDA ITEM #15a DATE: 11/12/2020

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT AGENDA ITEM

SUBJECT:

PRESENTATION ON THE WHITNEY RANCH CHANNEL REPLACEMENT

PETITIONER:

CITY OF HENDERSON

RECOMMENDATION OF PETITIONER:

THAT THE REGIONAL FLOOD CONTROL DISTRICT ACCEPT THE PRESENTATION ON THE WHITNEY RANCH CHANNEL REPLACEMENT - HEN07G20 (FOR POSSIBLE ACTION)

FISCAL IMPACT: None by this action.

BACKGROUND:

The Whitney Ranch Channel Replacement project is identified in the 2018 Clark County Regional Flood Control District Master Plan Update (MPU) as a segment of the Whitney Ranch-Duck Creek Channel System. Project construction will replace the existing Whitney Wash Channel (WWDC 0000, 0015, 0030, 0033, 0054, and 0055) with higher-capacity structures (WWDC 0001, 0016, 0031, 0034, 0053, 0056) and construct proposed facility WWDC 0070 to safely convey the ultimate 100-year flowrate. Facility WWDC 0070 through the future park site is an RCB that will connect to the existing Whitney Mesa Estates RCB (WWDC 0084).

The design drawings and specifications for the project are 90% complete and all necessary right-ofway has been acquired. The Section 8 Analysis has been accepted by the District; the Section 404 permit was required and obtained by the U.S. Army Corps of Engineers; and the Temporary Working in Waterways Permit has been issued by the Nevada Department of Environmental Protection.

Representatives from the design consultant, Jacobs Engineering, and City of Henderson staff will be available to respond to any questions following the brief presentation.

Respectfully submitted.

Educat in Columio

-046713FB96714C2.. Edward McGuire, P.E.

Director of Public Works

City of Henderson

TAC AGENDA ITEM #11a

Date: 10/29/2020

RFCD AGENDA ITEM #15a

Date: 11/12/2020

CAC AGENDA ITEM #11a

Date: 11/02/2020

Regional Flood Control District AGENDA ITEM DEVELOPMENT

Staff Discussion: Date: 10/19/2020 WHITNEY RANCH CHANNEL REPLACEMENT PROJECT PRESENTATION – HEN07G20 The Whitney Ranch Channel Replacement project is identified in the 2018 Clark County Regional Flood Control District Master Plan Update (MPU) as a segment of the Whitney Ranch-Duck Creek Channel System. Project construction will replace the existing Whitney Wash Channel (WWDC 0000, 0015, 0030, 0033, 0054, and 0055) with higher-capacity structures (WWDC 0001, 0016, 0031, 0034, 0053, 0056) and construct proposed facility WWDC 0070 to safely convey the ultimate 100-year flowrate. Facility WWDC 0070 through the future park site is an RCB that will connect to the existing Whitney Mesa Estates RCB (WWDC 0084). The design drawings and specifications for the project are 90% complete and all necessary right-of-way has been acquired. The Section 8 Analysis has been accepted by the District; the Section 404 permit was required and obtained by the U.S. Army Corps of Engineers; and the Temporary Working in Waterways Permit has been issued by the Nevada Department of Environmental Protection. Representatives from the design consultant, Jacobs Engineering, and City of Henderson staff will be available to respond to any questions following the brief presentation. Staff Recommendation: Accept the project presentation. **AGENDA** Discussion by Technical Advisory Committee: #11a Date: 10/29/2020 Recommendation: Accept the project presentation. **AGENDA** Discussion by Citizens Advisory Committee: #11a Date: 11/02/2020 Recommendation:

Accept the project presentation.



October 12, 2020

Steven Parrish, P.E., General Manager/Chief Engineer Clark County Regional Flood Control District 600 South Grand Central Parkway, Suite 300 Las Vegas, Nevada, 89106-4511

RE: Whitney Ranch Channel Replacement Project

Dear Mr. Parrish:

The design plans and specifications prepared by Jacobs Engineering for the above referenced project are now complete to a 90% design level, as shown on Exhibit A. We are pleased to present the project to the Clark County Regional Flood Control District's Technical Advisory Committee, Citizens' Advisory Committee, and Board for approval.

The following project information is being submitted to comply with NRS 543.580:

Project History and Project Description:

The Whitney Ranch Channel Replacement improvements are identified in the 2018 Clark County Regional Flood Control District Master Plan Update (MPU) as facility numbers WWDC 0001, 0016, 0031, 0034, 0053, 0056 as indicated on the attached Exhibit "A". The proposed facilities will replace existing undersized facilities WWDC 0000, 0015, 0030, 0033, 0054, and 0055. The proposed channel is located in Henderson, Nevada and is sited on public drainage right-of-way or on property owned by the City of Henderson. Facility WWDC 0070 through the future park site is a reinforced concrete box (RCB) culvert that will connect to the existing Whitney Mesa Estates RCB (WWDC 0084).

The existing concrete lined open channel is undersized and not able to contain the 100-year discharge reaching it. This results in discharge overtopping the channel side slopes and being conveyed against block walls that were not designed for this purpose. This project will remove the 3,350 linear feet of existing reinforced concrete lined open channel and replace it with RCB culverts varying in size from 16-feet by 5-feet to 24-feet by 5-feet. The 100-year discharge will be contained within the RCB culverts providing greater flood protection, and varies from approximately 1,080 cubic feet per second (cfs) to approximately 1,301 cfs.

Project Cost:

Mr. Steven Parrish Whitney Ranch Channel Replacement Project October 6, 2020

A detailed cost estimate for construction of the proposed improvements is provided on Exhibit B. Total project costs are estimated to be as follows:

	CCRFCD TOTAL
Design Engineering	\$674,750
Environmental	\$126,164
CLOMR/LOMR	\$67,471
OTHER/Public Outreach	\$12,000
Right-of-Way	\$54,164
Construction	\$ 14,962,864
Construction Management	\$ 500,000
TOTAL	\$ 16,397,413

Outside Funding Sources: There are no outside funding sources.

Projected Construction Schedule:

If funding were made available today, listed below are the estimated dates for construction of the project:

Award of Bid Date:	February 2021
Construction Start Date:	March 2021
Project Duration:	9 months

Cash Flow Projection:

A Cash Flow Projection for construction of the proposed improvements is provided on Exhibit C.

Right-of-Way:

The drainage channel improvements are located within existing City of Henderson property or drainage right-of-way. No additional right-of-way is needed to construct the proposed improvements.

Economic Benefit:

The proposed improvements benefit the City of Henderson by increasing the drainage channel conveyance capacity and containing the discharge within the improved channel section. The completed channel will provide protection to public infrastructure and private property, and reduce maintenance costs. The Regional Flood Control District's Board of Directors approved a region-wide benefit/cost ratio of 2:1 for District facilities on September 8, 2005.

Environmental Requirements:

All environmental requirements have been met. The following list summarizes the permits issued along with the corresponding agencies.

 Clean Water Act Section 404 – approved by the U.S. Army Corps of Engineers under RGP 7 and NWP 3 Mr. Steven Parrish Whitney Ranch Channel Replacement Project October 6, 2020

 Clean Water Act Section 401 – approved by the State of Nevada Division of Environmental Protection

Project Enhancement:

None.

If you have any questions, please do not hesitate to contact me at 702-267-3064.

Sincerely,

City of Henderson


Scott Fiedler, P.E.

Enclosures: Project Map - Exhibit A

Detailed Cost Estimate – Exhibit B (1 page)

Cash Flow Projection - Exhibit C

Final Design Configuration – Exhibit D (3 pages)



WHITNEY RANCH CHANNEL REPLACEMENT PROJECT PREFINAL COST ESTIMATE

JACOBS

18-INCH REINFORCED CONCRETE PIPE (CLASS III)

603.01

September 2020 Pay Item MOU **Unit Cost** Quantity Total Number Description CONSTRUCTION STAKING LS 1 5 80 000 00 105 01 \$ 80 000 00 107 01 TRAFFIC CONTROL LS 1 5 60,000.00 S 60 000 00 200 01 MOBILIZATION LS S 500,000.00 1 \$ 500,000.00 200.02 **PROJECT SIGN** FA S 1.300.00 2 \$ 2.600.00 CLEARING AND GRUBBING AC 201.01 \$ 2,500.00 2.4 \$ 6,000.00 SY REMOVE EXISTING ASPHALT & AGGREGATE BASE 3139 \$ 62,780,00 202 01 \$ 20.00 202 02 REMOVE EXISTING CURB & GUTTER LF 406 8.120.00 20.00 SF 202.03 REMOVE EXISTING SIDEWALK 6.00 1979 11,874.00 \$ 202.04 REMOVE EXISTING RIPRAP SY \$ 10.00 638 6.380.00 202.05 REMOVE EXISTING HEADWALL FA \$ 1,400.00 5 7,000.00 FA 202.08 REMOVE EXISTING WINGWALL \$ 1.400.00 4 S 5,600.00 LF 64 \$ 202 07 REMOVE EXISTING RETAINING WALL \$ 150.00 9,600.00 REMOVE EXISTING BLOCK WALL LF 40 S 202 08 \$ 150 00 6.000.00 202 09 REMOVE EXISTING END SECTION EA 1 250.00 S 250.00 \$ 202.10 REMOVE EXISTING STORM DRAIN PIPE LF 40.00 460 \$ 18,400.00 \$ 202.11 REMOVE EXISTING CMAP STORM DRAIN LF \$ 110.00 227 \$ 24,970,00 REMOVE EXISTING DROP INLET FΔ 202.12 \$ 2,500.00 4 \$ 10,000.00 REMOVE EXISTING STORM DRAIN MANHOLE FA 5 202 13 S 2,500,00 S 12,500.00 202.14 REMOVE EXISTING PERFORATED STORM DRAIN PIPE LF 2 10.00 815 2 8.148.00 SY 202.15 REMOVE EXISTING WHITNEY CONCRETE CHANNEL PORTION 90 00 10432 938,870.00 \$ S REMOVE EXISTING PITTMAN CONCRETE CHANNEL SY 10582 202.16 S 80.00 846,595,56 202.17 REMOVE EXISTING SANITARY SEWER MANHOLE FA \$ 2,500.00 2 5,000.00 REMOVE EXISTING SANITARY SEWER PIPE LE 46 202.18 \$ 40.00 \$ 1,840.00 LS REMOVE EXISTING CONCRETE ACCESS RAMP 60.000.00 80 000 00 202 19 S 1 \$ 202.20 REMOVE EXISTING CONCRETE PAD SF 7280 \$ 18,200.00 5 2.50 202 21 REMOVE EXISTING GATE EA S 250.00 \$ 250.00 LF 202 22 REMOVE EXISTING FENCE \$ 4.50 782 \$ 3.519.00 REMOVE AND RESTORE EXISTING LANDSCAPED AREA LS 250,000.00 1 250,000.00 202.23 S S 202 24 REMOVE AND RELOCATE EXISTING STREETLIGHT FA \$ 1,500.00 1 \$ 1,500.00 LF REMOVE EXISTING LANDSCAPE CURB 65 \$ 325 00 202 25 S 5.00 REMOVE AND RELOCATE EXISTING SIGN PANELS EA 202 26 100 00 1 100.00 S 203 01 GEOTEXTILE SEPARATION FABRIC SY 3.00 32025 \$ 96,075.00 S 4-INCH DECOMPOSED GRANITE MAINTENANCE PATH SY 203.02 S 9.00 10 90.00 CY 203 03 OVEREXCAVATION \$ 20.00 6000 S 120,000.00 3/4-INCH DRAIN ROCK CY 11342 209.01 5 12.00 S 136,104.00 LS DEWATERING 250 000 00 250,000,00 270.01 2 CY 302 01 TYPE I AGGREGATE BASE 40.00 699 \$ 27,960.00 S 302.02 TYPE II AGGREGATE BASE CY S 40.00 343 \$ 13,720.00 TON PLANTMIX BITUMINOUS SURFACE \$ 110.00 535 \$ 58,850.00 402.01 LF 502 01 9' x 5' REINFORCED CONCRETE BOX S 1,000.00 359 S 358,690.00 LF 801 1,121,400.00 502 02 14' x 6' REINFORCED CONCRETE BOX S 1,400,00 2 LF 367 550,500,00 502 03 14' x 7' REINFORCED CONCRETE BOX S 1,500.00 502.04 16' x 5' REINFORCED CONCRETE BOX LF 1,500.00 1445 2,167,950.00 S \$ LF 502 05 18' x 5' REINFORCED CONCRETE BOX 1,600.00 492 S 787,200.00 S 502.06 20' x 6' REINFORCED CONCRETE BOX LF S 1,900.00 272 S 516,800.00 LF 24' x 5' REINFORCED CONCRETE BOX \$ 2,100.00 592 \$ 1,242,360.00 502 07 40' x 9.5' CONCRETE-LINED RECTANGULAR CHANNEL LF 502.08 51 84 175 00 \$ 1,250,00 2 502.09 20' x 5' RCB CONFLUENCE STRUCTURE FROM "WCA2" 11+34.27 TO "WCA2" 11+96.61 LS \$ 106,000,00 1 S 106,000.00 LS 502.10 JUNCTION STRUCTURE FROM "WCB" 9+57.34 TO "WCB" 9+71.34 15,400.00 1 5 15,400.00 S 66.25' x 9.0' CONFLUENCE STRUCTURE FROM "PW" 23+25.69 TO "PW" 24+58.69 LF 1,750.00 133 \$ 232,750.00 502.11 502.12 TRANSITION STRUCTURE FROM "WC" 11+96.61 TO "WC" 12+41.61 LS \$ 83,700.00 1 \$ 83,700.00 TRANSITION STRUCTURE FROM "WC" 27+00.00 TO "WC" 27+16.00 LS 1 \$ 22 300 00 502.13 S 22,300.00 TRANSITION STRUCTURE FROM "WC" 35+17.00 TO "WC" 35+25.00 LS 1 5 11,100.00 502.14 S 11,100.00 502.15 TRANSITION STRUCTURE FROM "WC" 38+92.00 TO "WC" 39+00.00 IS S 12 200 00 1 5 12,200,00 502 16 TRANSITION STRUCTURE FROM "WC" 43+92.00 TO "WC" 44+00.00 LS 1 \$ 13,800.00 S 13.800.00 TRANSITION STRUCTURE FROM "WC" 46+72.00 TO "WC" 46+80.00 LS 1 502.17 \$ 17,400.00 \$ 17,400.00 1 \$ TRANSITION STRUCTURE FROM "PW" 20+78.70 TO "PW" 22+74.35 LS 502.18 \$ 250,000.00 250,000.00 TRANSITION STRUCTURE FROM "PW" 24+58.69 TO "PW" 28+08.69 LS 1 5 502.19 S 680,500.00 680,500.00 6-FOOT CMU DECORATIVE SCREEN WALL LF 42 \$ 502.20 S 5.460.00 130.00 502 21 24' x 5' REINFORCED CONCRETE BOX HEADWALL EA 45,000.00 1 \$ 45,000.00 S

LF

S

150.00

81 5

12,150,00

REVISION 1

WHITNEY RANCH CHANNEL REPLACEMENT PROJECT PREFINAL COST ESTIMATE

JACOBS

NPDES DISCHARGE PERMIT

STORM WATER POLLUTION CONTROL

637.02

637.03

September 2020 Item Pay Item **Unit Cost** UOM Quantity Total Description Number LE 24-INCH REINFORCED CONCRETE PIPE (CLASS III) 92 \$ 18,408.00 603.02 200.00 30-INCH REINFORCED CONCRETE PIPE (CLASS III) LF 91 \$ 603 03 225.00 20.475.00 \$ 603.04 36-INCH REINFORCED CONCRETE PIPE (CLASS III) LE 275.00 33 \$ 9 075 00 2 603 05 42-INCH REINFORCED CONCRETE PIPE (CLASS III) LE 300.00 77 \$ 23,163.00 S 603.06 48-INCH REINFORCED CONCRETE PIPE (CLASS III) LE \$ 350 00 143 \$ 49,966.00 LE 603.07 54-INCH REINFORCED CONCRETE PIPE (CLASS III) \$ 400.00 909 \$ 363,628.00 60-INCH REINFORCED CONCRETE PIPE (CLASS III) LE 603 08 \$ 500.00 24 \$ 12,160.00 72-INCH REINFORCED CONCRETE PIPE (CLASS III) LF 603 09 40 600.00 \$ 23,922,00 S 603.10 45-INCH X 29-INCH HORIZONTAL ELLIPTICAL REINFORCED CONCRETE PIPE (CLASS III) LE 6 2,580.00 430.00 \$ 53-INCH X 34-INCH HORIZONTAL ELLIPTICAL REINFORCED CONCRETE PIPE (CLASS III) 603.11 LF 2 450.00 304 \$ 136,759.50 CAP EXISTING STORM DRAIN PIPE FA 603.12 500.00 1 500.00 605.01 8-INCH PERFORATED DRAIN PIPE LE \$ 60.00 4847 S 290,820.00 609.01 48-INCH TYPE IA STORM DRAIN MANHOLE ΕA S 3.000.00 13 S 39.000.00 60-INCH TYPE IA STORM DRAIN MANHOLE EA 1 \$ 609.02 5,500.00 S 5,500.00 609.03 60-INCH TYPE III STORM DRAIN MANHOLE FA 3 \$ 10.000.00 30,000.00 S 609.04 60-INCH TYPE IIIA STORM DRAIN MANHOLE EA \$ 10,000.00 3 \$ 30,000.00 20-FOOT TYPE "CM" DROP INLET EA 609.05 \$ 30,000.00 6 \$ 180,000,00 609 06 NDOT TYPE 2 DROP INLET FA 6,000.00 2 \$ 12,000.00 \$ NDOT TYPE 2B DROP INLET FA 609 07 \$ 6,000.00 6 \$ 36,000.00 TRIPLE NDOT TYPE 2B DROP INLET ROG OR FA \$ 18,000.00 1 \$ 18,000.00 NDOT TYPE 2B DROP INLET WITH CONCRETE APRON EA 2 5 609.09 12,500.00 25,000.00 \$ TRIPLE NDOT TYPE 2 DROP INLET WITH CONCRETE APRON EΑ 609 10 15,000.00 1 15,000.00 S \$ 609.11 TRIPLE NDOT TYPE 2B DROP INLET WITH CONCRETE APRON EA S 15,000,00 2 \$ 30,000.00 FΔ 5 \$ 609.12 NDOT TYPE 4 MANHOLE \$ 12,000.00 60,000.00 NDOT TYPE 4 MODIFIED MANHOLE FA 1 12,000.00 609.13 \$ 12,000,00 \$ 613.01 LANDSCAPE CURB LE 20.00 205 \$ 4 100 00 S 613.02 TYPE "L" CURB & GUTTER LE \$ 30.00 447 S 13,410.00 613.03 CONCRETE SIDEWALK SF 8.00 2184 \$ 17,472.00 \$ 12-FOOT WIDE BLACK VINYL DOUBLE SWING GATE EA 616.01 \$ 1,000.00 2 \$ 2,000.00 628.01 TYPE 2 FILM (CROSSWALKS & STOP BARS) SF 7.00 510 \$ 3,570.00 TYPE 2 FILM (BIKE & ARROW LEGEND) FA 628 02 \$ 850.00 2 \$ 1,700.00 WHITE POLYUREA PAVEMENT MARKING (6-INCH SOLID) LE 707 \$ 4,949.00 628 03 \$ 7.00 WHITE POLYUREA PAVEMENT MARKING (6"x2' SKIP) LF 460 \$ 628 04 S 7.00 3.220.00 629.01 8-INCH DUCTILE IRON WATERLINE RELOCATION AT "WC" 11+45 LS 1 25,000.00 S 25,000.00 \$ 629.02 8-INCH DUCTILE IRON WATERLINE RELOCATION AT "FM" 14+12 LS S 14,000.00 1 \$ 14,000.00 12-INCH DUCTILE IRON WATERLINE RELOCATION AT "WC" 9+69 LS 629.03 \$ 35,000.00 1 \$ 35,000.00 EA 2 \$ ADJUST WATER VALVE TO FINISHED GRADE 850.00 629 04 S 1.700.00 630.01 PRECAST 48-INCH SANITARY SEWER MANHOLE EA 1 \$ 12,000.00 S 12,000.00 EA 1 \$ 630 02 PRECAST 60-INCH SANITARY SEWER MANHOLE \$ 20,000.00 20,000.00 8-INCH SANITARY SEWER RELOCATION AT "WC" 51+28 EA 1 \$ 25,000.00 630.03 S 25,000.00 633.01 REFLECTIVE PAVEMENT MARKERS EA \$ 3.00 64 \$ 192.00 633.02 NON-REFLECTIVE PAVEMENT MARKERS FA \$ 3.00 177 \$ 531.00 LS 637.01 DUST CONTROL \$ 60,000.00 1 \$ 60,000.00

LS

LS S

\$

15 000 00

20.000.00

1 5

1 \$

15.000.00

20,000.00

REVISION

JACOBS.	WHITNEY RANCH CHANNEL F PREFINAL COST		ROJECT		REVISION
	September	2020			
Item	Pay Item				
Number	Description	UOM	Unit Cost	Quantity	Total
				SUBTOTAL	13,708,876
			5.5% DESIGN C	ONTINGENCY	753,988
		CONSTRUCTION CONF	FLICTS AND CO	NTINGENCIES	500,000
				TOTAL \$	14,962,864

EXHIBIT "C" Cash Flow Projection

Today's Date: October 14, 2020

Project Number: HEN07G20

Project Name: Whitney Ranch Channel Replacement Project Project Type: Storm Drain


ILC Amount: \$ 15,462,864.00


Original

	Construction Schedule				
Milestone	Estimate	Revised	Actual		
Award of Bid	Feb-01-2021				
Const. Start	Mar-01-2021				
Project Duration	9				

	Original Estima	ate	Actu	al	Varia	ance	Revised E	stimate
Billing Month	\$	%	\$	%	\$	%	\$	%
Feb-2021	\$1,546,286.40	10.00%						
Mar-2021	\$1,778,229.36	11.50%		1 1		1 1		A .
Apr-2021	\$1,778,229.36	11.50%				1 1		
May-2021	\$1,778,229.36	11.50%		1 1		1 1		1
Jun-2021	\$1,778,229.36	11.50%				1 1		1
Jul-2021	\$1,778,229.36	11.50%				1 1		1
Aug-2021	\$1,778,229.36	11.50%				1 1		1
Sep-2021	\$1,778,229.36	11.50%		1 1		1 1		1
Oct-2021	\$1,468,972.08	9.50%						

Total	\$15,462,864.00	100.00%	\$0.00 0.00%	\$0.00 0.00%	\$0.00 0.00%





PROJECT LOCATION



- 4

PROJECT AREA



CCRFCD FACILITIES

WWDC 0084

Existing 9'x5' RCB – 1,080 CFS

WWDC 0070

9'x5' to 16'x5' RCB - 1,080 CFS

WWDC 0056 & 0053

16'x5' RCB - 1,096 CFS

WWDC 0034 & 0031


14'x6' to 14'x7' RCB - 1,294 CFS

WWDC 0016 & 0001


18'x5' to 24'x6' RCB - 1,301 CFS

PTDC 0104 & 0096


Confluence and Transition




TYPICAL SECTION REINFORCED CONCRETE BOX – WHITNEY MESA PARK



TYPICAL SECTION REINFORCED CONCRETE BOX — DRAINAGE EASEMENT



TYPICAL SECTION REINFORCED CONCRETE OPEN CHANNEL — PITTMAN WASH



LEGEND


LIMITS OF GRANULAR BACKFILL

LIMITS OF TYPE II AGGREGATE BASE

LIMITS OF CLSM BACKFILL

G Q.G Q.O LIMITS OF %" DRAIN ROCK


Existing 9'x5' RCB




Existing Whitney Ranch Channel



Corrugated Metal Arch Pipe at Galleria Drive



Existing Confluence with the Pittman Wash Channel



PROJECT COSTS

TOTAL	\$16,397,413
Construction Management	\$500,000
Construction	\$14,962,864
Right-of-Way	\$54,164
Other/Public Outreach	\$12,000
CLOMR/LOMR	\$67,471
Environmental	\$126,164
Design Engineering	\$674,750

PROJECT STATUS


- Construction Documents 90% Submittal Complete
- Environmental Permits Complete
- No Additional Right-of-Way Required

PROJECT STATUS

Award of Bid Date: February 2021

•Construction Start Date: March 2021

• Project Duration: 9 months





Jacobs

WHITNEY RANCH CHANNEL REPLACEMENT

Thank You

Do you have any questions?

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT

AGENDA ITEM

SUBJECT:

WHITNEY RANCH CHANNEL REPLACEMENT INTERLOCAL CONTRACT – HEN07G20

RECOMMENDATION SUMMARY

STAFF: Approve subject to approval of the Ten-Year Construction

Program Amendment item on this agenda.

TECHNICAL ADVISORY: Approve subject to approval of the Ten-Year Construction

Program Amendment item on this agenda.

CITIZENS ADVISORY: Approve subject to approval of the Ten-Year Construction

Program Amendment item on this agenda.

RFCD AGENDA ITEM #15b

DATE: 11/12/2020

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT AGENDA ITEM

SUBJECT:

WHITNEY RANCH CHANNEL REPLACEMENT

PETITIONER:

CITY OF HENDERSON

RECOMMENDATION OF PETITIONER:

THAT THE REGIONAL FLOOD CONTROL DISTRICT APPROVE THE INTERLOCAL CONTRACT FOR CONSTRUCTION FOR THE WHITNEY RANCH CHANNEL REPLACEMENT – HEN07G20 (FOR POSSIBLE ACTION)

FISCAL IMPACT:

CCRFCD

Proposed Funding

Construction Management

\$ 500,000

Construction

14,962,864

Total

\$ 15,462,864

BACKGROUND:

The Whitney Ranch Channel Replacement project is identified in the 2018 Clark County Regional Flood Control District Master Plan Update (MPU) as a segment of the Whitney Ranch-Duck Creek Channel System. Project construction will replace the existing Whitney Wash Channel (WWDC 0000, 0015, 0030, 0033, 0054, and 0055) with higher-capacity structures (WWDC 0001, 0016, 0031, 0034, 0053, 0056) construct proposed facility WWDC 0070 to safely convey the ultimate 100-year flowrate. The improved crossings at Whitney Ranch and Galleria Drives (WWDC 0031 & 0053) eliminate the backwater effect at the existing bridges as notated by mapped flood zones. Facility WWDC 0070 through the future park site is an RCB that will connect to the existing Whitney Mesa Estates RCB (WWDC 0084).

This project is included in Year 3 of the Ten-Year Construction Program.

Respectfully submitted,

Edward in Columnio

Edward McGuire, P.E. Director, Public Works

City of Henderson

TAC AGENDA ITEM # 11b

Date: 10/29/2020

RFCD AGENDA ITEM #15b

Date: 11/12/2020

CAC AGENDA ITEM # 11b

Date: 11/02/2020

Regional Flood Control District AGENDA ITEM DEVELOPMENT

Staff Discussion:

Date: 10/19/2020

WHITNEY RANCH CHANNEL REPLACEMENT INTERLOCAL CONTRACT – HEN07G20

The Whitney Ranch Channel Replacement project is identified in the 2018 Clark County Regional Flood Control District Master Plan Update (MPU) as a segment of the Whitney Ranch-Duck Creek Channel System. Project construction will replace the existing Whitney Wash Channel (WWDC 0000, 0015, 0030, 0033, 0054, and 0055) with higher-capacity structures (WWDC 0001, 0016, 0031, 0034, 0053, 0056) and construct proposed facility WWDC 0070 to safely convey the ultimate 100-year flowrate. Facility WWDC 0070 through the future park site is an RCB that will connect to the existing Whitney Mesa Estates RCB (WWDC 0084).

This project is included in Year 2022/2023 of the Ten-Year Construction Program.

With the total project construction cost of \$13.7 million, approximately 163 jobs will be created or sustained with this project. District funding will be provided as follows:

Construction	\$14,962,864
Construction Management	\$ 500,000
Total ILC Value	\$15,462,864

This project is included in Year 3 of the Ten-Year Construction Program. The District Attorney has reviewed the contract.

Staff Recommendation:

Approve subject to approval of the Ten-Year Construction Program Amendment item on this agenda.

Discussion by Technical Advisory Committee:

AGENDA

#11b Date: 10/29/2020

Recommendation:

Approve subject to approval of the Ten-Year Construction Program Amendment item on this agenda.

Discussion by Citizens Advisory Committee:

AGENDA

#11b Date: 11/02/2020

Recommendation:

Approve subject to approval of the Ten-Year Construction Program Amendment item on this agenda.

INTERLOCAL CONTRACT

WHITNEY RANCH CHANNEL REPLACEMENT PROJECT

5	THIS	П	NTE	RL	OCA	AL	CO	NT	RA	CT	mad	e an	d	entere	d i	nto	as	of	the		_	day of
				: ر_	2020), b	y ar	nd b	etw	/eei	n the	Cla	rk	Count	y I	Regi	on	al	Flood	Contro	1	District
hereinaf	ter re	efe	rred	to a	ıs "I	DIST	ΓRI	CT'	" an	d C	City o	f He	nd	lerson,	he	rein	afte	er	referr	ed to as	"(CITY".

WITNESSETH

WHEREAS, pursuant to Chapter 543 of the Nevada Revised Statutes, the DISTRICT may approve a project to design and construct flood control improvements, and;

WHEREAS, the flood control improvements proposed herein are the same as those generally identified in the 2018 Master Plan Update Structure No. WWDC 0001, 0016, 0031, 0034, 0053, 0056 and 0070, hereinafter referred to as "PROJECT"; and

WHEREAS, the PROJECT is identified and shown on the attached Exhibit "A"; and
WHEREAS, the PROJECT has been approved by the DISTRICT on its Ten Year
Construction Program; and

WHEREAS, the PROJECT has regional flood control significance and is located in the same hydrographic area as the CITY, and the COUNTY OF CLARK.

NOW, THEREFORE, in consideration of the covenants, conditions, contracts, and promises of the parties hereto, the DISTRICT and the CITY agree to the following:

SECTION I - SCOPE OF THE PROJECT

This INTERLOCAL CONTRACT applies to construction engineering and construction costs associated with the Whitney Ranch Channel Replacement Project. The improvements shall

be funded through DISTRICT funds as herein described. This project is further identified and shown on the attached Exhibit "A".

SECTION II - PROJECT COSTS

The DISTRICT agrees to fund project costs within the limits specified below:

- 1. The entity construction management labor shall not exceed \$500,000.
- 2. Construction costs shall not exceed \$14,962,864.
- 3. The total cost of this Contract shall not exceed \$15,462,864 which includes all the items described in the paragraphs above.
- 4. A written request must be made to the DISTRICT and approved by the Board to reallocate funds between phases of the project. No other approval by the Lead Entity is required.
- 5. A written request must be made to the DISTRICT and a Supplemental Interlocal Contract approved by the Board to increase the total cost of the contract noted above prior to payment of any additional funds.

SECTION III - GENERAL

- The Clark County Regional Flood Control District shall be shown on the title sheet of both the plans and the specifications as the funding agency.
- 2. The CITY will use its best efforts to award the bid for this project by February 1, 2021.

 Prior to submission of the first payment request, the Entity will submit to the District a construction schedule and cash flow projection. The CITY will take all reasonable steps possible to avoid delays in the construction of DISTRICT funded projects. Project delays more than four months, as measured from the award date, may be subject to a formal review by both the Technical Advisory Committee and the Board. At the review, the CITY will

have an opportunity to present information relative to the delays, measures taken to avoid the delays and the likelihood of those delays continuing. The Board will make a determination, in view of the delays and limited available funding, whether project funding should continue. In the case that the Board chooses to discontinue funding, the Board may cancel any Interlocal Contract(s) associated with the project and discontinue funding for the remainder of the project. Funding already spent or appropriated by the CITY will not be required to be refunded to the DISTRICT. Project funding can be reconsidered at any time when the CITY can demonstrate that the project can proceed on an acceptable schedule.

- The CITY will comply with the Local Purchasing Act, Chapter 332 and Public Works
 Projects, Chapter 338, of the Nevada Revised Statutes.
- The CITY, its employees, and representatives shall at all times comply with all applicable laws, ordinances, statutes, rules, and regulations in effect at the time work is performed on the PROJECT.
- The CITY will require appropriate financial security for the construction of the PROJECT.
- 6. The CITY shall provide all impacted entities and the DISTRICT with the opportunity to provide the CITY with input relative to the following processes: scope of services development; consultant selection; design, construction and maintenance review; and monitoring of the effectiveness and impacts of facilities on flood flows.
- 7. Applicable portions of the current editions of the Policies and Procedures, the Hydrologic Criteria and Drainage Design Manual, and Uniform Regulations for the Control of Drainage adopted by the DISTRICT will apply in developing this PROJECT unless specifically superseded by this CONTRACT.

- 8. Purchases of right-of-way in excess of that actually needed for construction will not be allowed unless a comparison between the cost of excess acquisition and needed acquisition, including damages, indicates that benefits from such a transaction would result. Title to residual property will be vested in the name of the CITY. Revenues derived from the sale of these properties, less the cost of the sale of these properties, will be forwarded to the DISTRICT.
- Administrative settlements and acceptance of counter offers involving right-of-way may only be made following a review and approval by the DISTRICT.
- 10. The DISTRICT will pay the (CITY or COUNTY), or make payment directly to its contractor or its consultant, each month for project costs as outlined in SECTION II PROJECT COSTS. Invoices must identify and allocate all costs to the categories noted below:
 - a. Predesign Engineering
 - b. Design Engineering
 - c. Entity Design Labor
 - d. Right-of-way
 - e. Environmental
 - f. Emergency Action Plan
 - g. Flood Map Revision
 - h. Construction
 - i. Construction Management
 - j. Entity Construction Management Labor
 - k. Landscape Construction
 - 1. Other
- 11. Accurate documentation of all work performed and payments made will be maintained by the CITY for a period of three (3) years in hard copy form after final project approval and payment. Following the three-year period, the CITY shall keep records for permanent storage in original form, in microfilm/fiche media, or an electronic format.

- 12. The DISTRICT reserves the right to review and/or audit all records pertaining to all projects, both during and after project completion.
- 13. Up to the limits set forth in NRS Chapter 41, the CITY will indemnify and defend the DISTRICT against and from any and all claims and demands of whatsoever nature which arises out of allegations of negligence or misconduct of CITY officers, employees or agents, related to or under this Contract which results from injury or death of any persons whomsoever, or against and from damage to or loss or destruction of property.
- 14. Any costs found to be improperly allocated to this PROJECT will be refunded by the CITY to the DISTRICT.
- 15. The items covered in SECTION II PROJECT COSTS must be completed to the satisfaction of the DISTRICT prior to December 31, 2022. The DISTRICT may, at any time thereafter, grant extensions or terminate this CONTRACT after thirty (30) days notice.

. . .


•••

•••

•••

16. This Contract may be executed in multiple counterparts, each of which shall be deemed an original Contract and each of which shall constitute one and the same Contract. The counterparts of this Contract may be executed and delivered by facsimile or other electronic signature (including portable document format) by either of the parties and the receiving party may rely on the receipt of such document so executed and delivered electronically or by facsimile as if the original had been received.

Date of District Action:	REGIONAL FLOOD CONTROL DISTRICT
ATTEST:	BY:LAWRENCE L. BROWN III, Chair
DEANNA HUGHES, Secretary to the Board	
Approved as to Form:	
BY:LISA LOGSDON Deputy District Attorney	*********
Date of Council Action:	CITY OF HENDERSON
	Richard A. Derrick, City Manager/CEO
ATTEST:	Approved as to Form:
Sabrina Mercadante, MMC, City Clerk	Nicholas G. Vaskov, City Attorney
Approved as to Funding:	Approved as to Content:
Jim McIntosh	Edward McGuire
Chief Financial Officer	Director of Public Works



CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT

AGENDA ITEM

SUBJECT:

ANNUAL FINANCIAL AUDIT - FISCAL YEAR ENDED JUNE 30, 2020

RECOMMENDATION SUMMARY

STAFF: Accept the Financial Statements, accompanying information

and report of independent auditors.

TECHNICAL ADVISORY: The Technical Advisory Committee did not hear this item.

CITIZENS ADVISORY: The Citizens Advisory Committee did not hear this item.

RFCD AGENDA ITEM #16

DATE: 11/12/2020

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT AGENDA ITEM

SUBJECT:

ANNUAL FINANCIAL AUDIT - FISCAL YEAR ENDED JUNE 30, 2020

PETITIONER:

STEVEN C. PARRISH, P.E., GENERAL MANAGER/CHIEF ENGINEER

RECOMMENDATION OF PETITIONER:

ACCEPT THE FINANCIAL STATEMENTS, ACCOMPANYING INFORMATION AND REPORT OF INDEPENDENT AUDITORS FOR THE REGIONAL FLOOD CONTROL DISTRICT AS PREPARED BY CROWE LLP FOR THE FISCAL YEAR THAT ENDED JUNE 30, 2020 (FOR POSSIBLE ACTION)

FISCAL IMPACT: None

BACKGROUND:

An annual financial audit for the fiscal year that ended June 30, 2020 was performed by independent auditors, Crowe LLP, for the Regional Flood Control District. A copy of the Auditor's Required Communication to the Board of Directors, along with the Component Unit Financial Statements, which include the Independent Auditor's Report, Management's Discussion and Analysis, Financial Statements, and accompanying information are included in the backup.

It was the opinion of the independent auditors that "the financial statements referred to above present fairly, in all material respects, the respective financial position of the governmental activities and each major fund of the Clark County Regional Flood Control District as of June 30, 2020, and the respective changes in financial position for the year then ended in accordance with accounting principles generally accepted in the United States of America."

Additionally, a representative of Crowe LLP is available to answer any questions the Board may have regarding the audit.

Respectfully submitted,

Jeanine Pitts-Dilworth

Administrative Services Director


Jeanine Pets- Vilworth


RFCD AGENDA

ITEM #16

Date: 11/12/20

111220 Audit-item





Clark County Regional Flood Control District A Component Unit of Clark County, Nevada Table of Contents June 30, 2020

Officials
Financial Section
Independent Auditor's Report
Management's Discussion and Analysis5
Basic Financial Statements
Statement of Net Position
Required Supplementary Information
General Fund (Regional Flood Control District Fund) Schedule of Revenues, Expenditures and Changes in Fund Balances – Budget and Actual 45 Reconciliation of General Fund Budgetary Information to General Fund GAAP Information
Supplementary Information
Regional Flood Control District Maintenance Schedule of Revenues, Expenditures and Changes in Fund Balances – Budget and Actual 52 Flood Control Debt Service Schedule of Revenues, Expenditures and Changes in Fund Balances – Budget and Actual 53 RFCD Construction Schedule of Revenues, Expenditures and Changes in Fund Balances – Budget and Actual 54 RFCD Capital Improvements Schedule of Revenues, Expenditures and Changes in Fund Balances – Budget and Actual 55
Comments of Independent Auditors
Independent Auditor's Report on Internal Control over Financial Reporting and on Compliance and Other Matters Based on an Audit of Financial Statements Performed in

Regional Flood Control District Board of Directors



Appointed Official


Steven C. Parrish, P.E.

General Manager/Chief Engineer



Clark County Commissioners

Marilyn Kirkpatrick, Chair Lawrence Weekly, Vice-Chair Michael Naft Lawrence J. Brown, III Tick Segerblom Justin Jones James Gibson





INDEPENDENT AUDITOR'S REPORT

Board of Directors Clark County Regional Flood Control District Las Vegas, Nevada

Report on the Financial Statements

We have audited the accompanying financial statements of the governmental activities and each major fund of the Clark County Regional Flood Control District (the "District"), a component unit of Clark County, Nevada, as of and for the year ended June 30, 2020, and the related notes to the financial statements, which collectively comprise the District's basic financial statements as listed in the table of contents.

Management's Responsibility for the Financial Statements

Management is responsible for the preparation and fair presentation of these financial statements in accordance with accounting principles generally accepted in the United States of America; this includes the design, implementation, and maintenance of internal control relevant to the preparation and fair presentation of financial statements that are free from material misstatement, whether due to fraud or error.

Auditor's Responsibility

Our responsibility is to express opinions on these financial statements based on our audit. We conducted our audit in accordance with auditing standards generally accepted in the United States of America and the standards applicable to financial audits contained in *Government Auditing Standards*, issued by the Comptroller General of the United States. Those standards require that we plan and perform the audit to obtain reasonable assurance about whether the financial statements are free from material misstatement.

An audit involves performing procedures to obtain audit evidence about the amounts and disclosures in the financial statements. The procedures selected depend on the auditor's judgment, including the assessment of the risks of material misstatement of the financial statements, whether due to fraud or error. In making those risk assessments, the auditor considers internal control relevant to the entity's preparation and fair presentation of the financial statements in order to design audit procedures that are appropriate in the circumstances, but not for the purpose of expressing an opinion on the effectiveness of the entity's internal control. Accordingly, we express no such opinion. An audit also includes evaluating the appropriateness of accounting policies used and the reasonableness of significant accounting estimates made by management, as well as evaluating the overall presentation of the financial statements.

We believe that the audit evidence we have obtained is sufficient and appropriate to provide a basis for our audit opinions.

Opinions

In our opinion, the financial statements referred to above present fairly, in all material respects, the respective financial position of the governmental activities and each major fund of the Clark County Regional Flood Control District, as of June 30, 2020, and the respective changes in financial position for the year then ended in accordance with accounting principles generally accepted in the United States of America.

Other Matters

Required Supplementary Information

Accounting principles generally accepted in the United States of America require that management's discussion and analysis on pages 5 through 14, budgetary comparison information, schedule of changes in total OPEB liability and related ratios, schedule of proportionate share of the net pension liability, schedule of defined benefit plan contributions and related notes on pages 45 through 51 be presented to supplement the basic financial statements. Such information, although not a part of the basic financial statements, is required by Governmental Accounting Standards Board who considers it to be an essential part of financial reporting for placing the basic financial statements in an appropriate operational, economic, or historical context. We have applied certain limited procedures to the required supplementary information in accordance with auditing standards generally accepted in the United States of America, which consisted of inquiries of management about the methods of preparing the information and comparing the information for consistency with management's responses to our inquiries, the basic financial statements, and other knowledge we obtained during our audit of the basic financial statements. We do not express an opinion or provide any assurance on the information because the limited procedures do not provide us with sufficient evidence to express an opinion or provide any assurance.

Supplementary Information

Our audit for the year ended June 30, 2020 was conducted for the purpose of forming opinions on the financial statements that collectively comprise the District's basic financial statements. The accompanying officials schedule and budgetary comparison supplementary information are presented for purposes of additional analysis and are not a required part of the basic financial statements.

The 2020 budgetary comparison supplementary information on pages 52 through 55 is the responsibility of management and was derived from and relates directly to the underlying accounting and other records used to prepare the 2020 basic financial statements. Such information has been subjected to the auditing procedures applied in the audit of the 2020 basic financial statements and certain additional procedures, including comparing and reconciling such information directly to the underlying accounting and other records used to prepare the 2020 basic financial statements or to the 2020 basic financial statements themselves, and other additional procedures in accordance with auditing standards generally accepted in the United States of America. In our opinion, the 2020 budgetary comparison supplementary information is fairly stated, in all material respects, in relation to the 2020 basic financial statements as a whole.

The 2019 actual columns within the budgetary comparison schedules on pages 52 through 55 and the officials schedule on page 1 have not been subjected to the auditing procedures applied in the audit of the basic financial statements, and accordingly, we do not express an opinion or provide any assurance on them.

Other Reporting Required by Government Auditing Standards

In accordance with *Government Auditing Standards*, we have also issued our report dated November 2, 2020 on our consideration of the District's internal control over financial reporting and on our tests of its compliance with certain provisions of laws, regulations, contracts, and grant agreements and other matters. The purpose of that report is to describe the scope of our testing of internal control over financial reporting and compliance and the results of that testing, and not to provide an opinion on the effectiveness of the District's internal control over financial reporting or on compliance. That report is an integral part of an audit performed in accordance with *Government Auditing Standards* in considering the District's internal control over financial reporting and compliance.

Crow LLP

Sacramento, California November 2, 2020

Clark County Regional Flood Control District

A Component Unit of Clark County, Nevada Management's Discussion and Analysis June 30, 2020

The Clark County Regional Flood Control District's (the "District") discussion and analysis for the fiscal year that ended June 30, 2020, is designed to: (a) assist the reader in focusing on significant financial issues, (b) provide an overview of the District's financial activities, (c) identify changes in the District's financial position (its ability to address subsequent years' challenges), (d) identify any material deviations from the financial plan (the approved budget), and (e) identify individual fund issues or concerns. The District is a component unit of Clark County, Nevada (the "County").

We encourage readers to read this information in conjunction with the financial statements and accompanying notes to gain a more complete picture of the information presented.

FINANCIAL HIGHLIGHTS

- The auditors' report offers an unmodified opinion that the District's financial statements are presented fairly in all material respects.
- Total net capital assets at June 30, 2020, equaled \$2.7 million, and include only buildings, equipment, and construction in progress (Flood Threat Recognition System installations). Each year the District provides millions of dollars in funding to six member entities for flood control infrastructure assets, but the District does not own those assets. All infrastructure assets are owned by the jurisdiction in which the capital asset is located.
- Flood control infrastructure is funded from the RFCD Construction fund and RFCD Capital Improvements fund. The District expended \$70.6 million for flood control infrastructure—a 1.3 percent increase from the prior year resulting from several projects that are currently under construction.
- Sales tax revenue decreased to \$106.3 million—4.2 percent less than the prior fiscal year resulting from the impacts of COVID-19 in Southern Nevada. The pandemic has taken its toll on Clark County, its municipalities, and unincorporated Towns. In order to limit the spread of COVID-19, the Governor of the State of Nevada ordered a statewide closure of all schools and non-essential businesses beginning March 18, 2020. Since then a number of directives have been issued by the Governor, allowing for a measured reopening approach. As a result of these mitigation measures, the southern Nevada economy has been strained.
- Operating expenditures in the Regional Flood Control District fund totaled \$17.2 million—\$7.3 million for District operations and \$9.9 million for flood control facilities maintenance.
 - Operating expenditures increased by 1.9 percent from the prior year mainly due to the Flood Threat Recognition System Alert II upgrade and replacement of two fleet vehicles.
 - Operating expenditures were 6.8 percent of sales tax revenue.
 - Flood control maintenance expenditures decreased by 11.3 percent as a result of no major rain storms during the fiscal year and the completion of several large maintenance projects during the previous fiscal year.
- Transfers-out of the Regional Flood Control District fund totaled \$92.0 million—\$46.0 million for the Capital Improvement Program and \$46.0 million for debt service.
- At year-end, the District had five outstanding general obligation bond issues totaling \$572.1 million—a 18.7 percent decrease from the prior year primarily as a result of the completion of the Series 2017 Advanced Crossover Refunding of the Series 2009B Build America Bonds transaction.

Clark County Regional Flood Control District A Component Unit of Clark County, Nevada Management's Discussion and Analysis June 30, 2020

OVERVIEW OF THE FINANCIAL STATEMENTS

The financial statements of the District report long-term and short-term financial information about District activities. The District's financial statements are prepared in conformity with accounting principles generally accepted in the United States of America. All assets and liabilities associated with the operation of the District are included in the statement of net position.

The discussion and analysis is intended to serve as an introduction to the District's basic financial statements, which are composed of government-wide financial statements, fund financial statements, and notes to the basic financial statements.

Government-Wide Financial Statements

- The government-wide financial statements are designed to provide readers with a broad overview of the District's finances in a manner similar to a private-sector business.
- The statement of net position presents information on all of the District's assets, deferred outflows, liabilities and deferred inflows, with the difference reported as net position.
- The statement of activities presents information showing how the District's net position changed during the most recent fiscal year. All changes in net position are reported as soon as the underlying event giving rise to the change occurs, regardless of the timing of related cash flows (accrual accounting). Therefore, revenues and expenses are reported in this statement for some items that will only result in cash flows in future fiscal periods (e.g. uncollected taxes and earned but unused vacation and sick leave).

Fund Financial Statements

- The fund financial statements provide more detailed information about the District. A fund is a
 grouping of related accounts used to maintain control over resources that have been segregated for
 specific activities or objectives. The District, like other state and local governments, uses fund
 accounting to ensure and demonstrate compliance with finance-related legal requirements. The
 District's four funds are all governmental fund types.
- Governmental funds are used to account for essentially the same functions reported as governmental
 activities in the government-wide financials statements. However, unlike the government-wide
 financial statements, governmental fund financial statements focus on near-term inflows and
 outflows of spendable resources, as well as on balances of spendable resources available at the end
 of the fiscal year (modified accrual accounting). Such information may be useful in evaluating the
 District's near-term financial requirements.
- Since the focus of governmental funds is narrower than that of the government-wide financial statements, it is useful to compare the information presented for governmental funds with similar information presented for governmental activities in the government-wide financial statements. By doing so, readers may better understand the long-term impact of the District's near-term financing decisions. Both the governmental fund balance sheet and the governmental fund statement of revenues, expenditures, and changes in fund balances provide a reconciliation to facilitate this comparison between governmental funds and governmental activities.

Clark County Regional Flood Control District A Component Unit of Clark County, Nevada Management's Discussion and Analysis June 30, 2020

• The District historically has adopted an annual appropriated budget for five governmental funds. A budgetary comparison schedule is provided for each of the District's governmental funds to demonstrate compliance with the budget, and a reconciliation has been prepared to explain the differences between budgetary inflows and outflows and GAAP revenues and expenditures. The Board of Directors approved Resolution No. 20-2 on March 12, 2020, to close the RFCD Capital Improvements fund, effective June 30, 2020. Closing this fund will allow the District to effectively manage capital improvement project funding through one central capital fund.

Notes to Financial Statements

The notes to the basic financial statements provide additional information that is essential to a full
understanding of the data provided in the government-wide and fund financial statements.

FINANCIAL ANALYSIS OF THE DISTRICT AS A WHOLE

Net Position

The District uses pay-as-you-go funds and debt financing to provide funding for flood control infrastructure in Clark County. As of June 30, 2020, the County has issued thirteen general obligation bonds/notes on behalf of the District to accelerate funding for flood control infrastructure. Of the thirteen general obligation bonds/notes, seven are original issues and six are refunding bonds. At the end of the fiscal year, five bond issues—three original issues and two refunding issues—in the amount of \$572.1 million were outstanding.

The District provides funding for the design and construction of flood control infrastructure in Clark County, but the District does not retain ownership of any of the assets. All infrastructure assets are owned by the jurisdiction in which the flood control asset is located. Therefore, infrastructure assets are not recorded in the District's financial statements. The only capital assets recorded in the District's financial statements are purchased from the Regional Flood Control District fund and includes buildings, equipment and construction in progress (Flood Threat Recognition System installations) in the amount of \$2.7 million, net of accumulated depreciation. The District's net position is negative \$343.3 million as a result of having general obligation bond liabilities recorded in the financial statements without corresponding infrastructure assets. The change in net position is largely the result of previously issuing additional bonds to pay for flood control infrastructure projects. Net position of the District as of June 30, 2019, and June 30, 2020, are summarized and discussed below:

Clark County Regional Flood Control District Net Position

	Governmen	ntal Activities
	2020	2019
Assets		
Current and other assets	\$ 313,876,880	\$ 430,257,261
Net capital assets	2,741,991	3,030,650
Total Assets	316,618,871	433,287,911
Deferred Outflows	2,755,829	6,538,740
Liabilities		
Long-term debt outstanding	621,153,816	755,260,475
Other liabilities	39,805,930	26,804,971
Total Liabilities	660,959,746	782,065,446
Deferred Inflows	1,753,892	1,790,396
Net Position		
Net investment in capital assets	2,741,991	3,030,650
Restricted	12,767,500	9,870,391
Unrestricted	(358,848,429)	(356,930,232)
Total Net Position	\$ (343,338,938)	\$ (344,029,191)

Generally, increases or decreases in net position may serve over time as a useful indicator of a government's financial condition. However, examining net position is not a useful indicator of the financial condition of the District as noted above. Several factors indicate that the District is a financially sound governmental agency that has and will continue to remain financially solvent and meet its current and future obligations.

- Even though the District's primary revenue source, one-quarter of one percent of sales tax levy in Clark County, has declined from the peak in fiscal year 2018-19, flood control infrastructure projects are able to be constructed at the same pace as a result of favorable construction bids.
- The District possesses adequate reserves to guard against unanticipated reductions in revenue. The
 unassigned fund balance of \$14.2 million in the District's operating fund is 13.0 percent of total
 operating fund expenditures and transfers-out (excluding flood control facilities maintenance),
 which total \$109.5 million.
- Flood control capital improvement projects are fully funded when projects are approved by the District's Board of Directors.
- Operating expenditures, excluding flood control facilities maintenance, have historically been less than 10.0 percent of sales tax revenue and are projected to remain comparable next year.
- The District has committed to a debt coverage ratio of at least 100 percent of revenues on all outstanding Bonds. Actual coverage for all debt at June 30, 2020, was 215 percent.

Changes in Net position

The District's primary revenue source is a one-quarter of one percent sales tax levy on sales in Clark County. Other revenue is derived from interest earnings, Build America Bond Subsidy and miscellaneous other sources. Expenditures are broadly defined to include public works and interest on long-term debt.

The table below and the subsequent discussion details the changes in net position:

Changes in Net Position

	Governmenta	al Activities
	2020	2019
Revenues: General Revenues:		
Sales and use tax	\$ 106,256,436	\$ 110,927,729
Federal Build America Bond Subsidy	1,339,136	2,705,299
Interest income	10,566,412	10,486,051
Other	101,468	4,531
Total Revenues	118,263,452	124,123,610
Expenses:		
Public works	83,908,008	88,288,436
Interest on long-term debt	33,665,191	28,359,735
Total Expenses	117,573,199	116,648,171
Change in net position	609,253	7,475,439
Net Position – Beginning	(344,029,191)	(351,504,630)
Net Position - Ending	\$ (343,338,938)	\$ (344,029,191)

- Sales and use tax decreased by \$4.7 million, or 4.2 percent from the prior year the first decrease
 in nine years, since the Great Recession. This exemplifies the economic conditions in Southern
 Nevada, which is largely the result of the onset of the pandemic.
- Pooled resources declined during the year as construction spending accelerated on several
 infrastructure projects, as well as the successful completion of the defeasement of the Series 2009B
 Build America Bonds with the Series 2017 Advanced Crossover Refunding, which resulted in fewer
 resources available to invest. At June 30, 2020, cash balances decreased from \$409.8 million to
 \$297.5 million. In compliance with GASB Statement No. 31 interest income reflects a market value
 adjustment which resulted in an overall increase in interest income of \$80,361 from the prior year.
- Federal Build America Bond Subsidy is 35.0 percent of gross interest payments on the Series 2009B
 General Obligation Taxable Direct Pay Build America Bonds. However, Federal Sequestration,

Clark County Regional Flood Control District A Component Unit of Clark County, Nevada Management's Discussion and Analysis June 30, 2020

reduced the Build America Bond Subsidy by 6.2 percent in fiscal year 2020. The decrease of approximately 50.5 percent resulted essentially from the receipt of only one of two payments typically received, with the successful completion of the Series 2017 Advanced Crossover Refunding of the Series 2009B Build America Bonds on November 11, 2019. No future subsidy payments will be received.

• Public works expenditures, excluding interest on long-term debt, decreased by \$4.4 million, or 5.0 percent. Typically, flood control project construction expenditures are the most significant component of expenditures and vary year-to-year as a result of several factors: 1) The number and dollar amounts of projects funded; 2) Project phase (i.e. design or construction)—approximately 80.0 percent of project expenditures are spent on construction projects, which typically move slowly at the beginning, quickly in the middle and slower at the end; and 3) Project delays may result from the time it takes to secure project rights-of-way, environmental issues, or weather interruptions. These factors tend to create a cyclical effect of infrastructure spending with years of lower expenditures as projects are designed or delayed and years of significant expenditures as projects are constructed and placed in service.

FINANCIAL ANALYSIS OF THE DISTRICT'S FUNDS

The District uses fund accounting to ensure and demonstrate compliance with finance-related legal requirements and in fiscal year 2020 utilized five governmental funds to manage its operations. The Regional Flood Control District fund (the District's general operating fund) accounts for operations and flood control facilities maintenance. One debt service fund, Flood Control Debt Service, accounts for principal and interest payments on the District's five outstanding general obligation bonds. Two capital project funds, RFCD Construction fund and RFCD Capital Improvements fund, previously accounted for pay-as-you-go and debt-financed capital project expenditures, respectively. The Board of Directors approved Resolution No. 20-2 to close the RFCD Capital Improvements fund, effective June 30, 2020. Closing this fund allows the District to effectively manage capital improvement project funding through one central capital fund.

- At the end of the fiscal year, the District's governmental funds reported a combined ending fund balance of \$285.8 million, which is a decrease of \$130.4 million, or 31.3 percent, from the prior year. This decrease is due to the disbursement of funds from the escrow account established in connection with the Series 2017 Advanced Crossover Refunding Bonds to advance refund the Series 2009B Build America Bonds.
- Nearly 5.0 percent, or \$14.2 million, of combined fund balances constitute fund balance that is unassigned and can be used for specific projects in the Ten-Year Construction Program.
- The remainder of fund balances has internal or external limitations on its use as follows: 1) open interlocal contracts or other agreements for the design and construction of flood control infrastructure (\$207.2 million); 2) capital projects funds for future flood control infrastructure projects (\$35.1 million); 3) future Other Post-Employment Benefits (OPEB) obligations and open purchase orders or interlocal contracts for District operations and maintenance of flood control facilities (\$10.9 million); and 4) future debt service obligations (\$18.4 million).
- The Regional Flood Control District fund is the chief operating fund of the District. The fund balance of the operating fund decreased by an immaterial amount of 0.2 percent from the prior year or \$57,892.

Clark County Regional Flood Control District

A Component Unit of Clark County, Nevada Management's Discussion and Analysis June 30, 2020

- As a measure of the operating fund's liquidity, it may be useful to compare both unassigned fund balance and total fund balance to total fund expenditures and transfers. For the fiscal year ending June 30, 2020, unassigned fund balance of \$14.2 million represents 13.0 percent of total operating fund expenditures and transfers-out (including flood control facilities maintenance), which total \$109.2 million, whereas total fund balance of \$25.1 million represents 22.9 percent of that same amount.
- The fund balance of the Regional Flood Control District Debt Service fund decreased by \$113.0 million, or 86.0 percent, as a result of the final principal payment, from an established escrow account, on the Series 2009B Build America Bonds from the 2017 Advanced Crossover Refunding Bonds.
- The combined fund balance of the RFCD Construction fund and the RFCD Capital Improvements fund decreased by \$17.3 million, or 6.7 percent.
 - o The fund balance of the RFCD Construction fund decreased by \$7.2 million, or 2.9 percent as a result of paying for flood control infrastructure projects with both the pay-as-you-go and the Series 2019 Bond issuance resources.
 - Remaining resources of the RFCD Capital Improvements fund, in the amount of \$10.1 million, were transferred into the RFCD Construction fund during fiscal year 2019-20. The Board of Directors approved Resolution No. 20-2 on March 12, 2020, which closed the RFCD Capital Improvements fund, effective June 30, 2020. Closing this fund allowed the District to effectively manage capital improvement project funding through one central capital fund.

To maintain compliance with GAAP reporting requirements resulting from GASB 54, the District reports four governmental funds. However, for budgetary purposes, the District adopted an annual appropriated budget for five governmental funds in fiscal year 2020. Schedules of Revenues, Expenditures, and Changes in Fund Balances – Budget and Actual may be found under the Required Supplementary Information or the Supplementary Information section of these Component Unit Financial Statements, and a reconciliation is provided to explain GAAP and budgetary differences.

The District's Board of Directors (the "Board") approved the final fiscal year 2019-20 budget on April 11, 2019.

- Actual resources in the Regional Flood Control District fund were \$5.3 million less than the budget
 mainly as a result of sales tax revenues, which fell short of projections by \$5.6 million because of
 the impacts of the COVID-19 pandemic in Southern Nevada.
- Transfers from other funds were \$553,846 as a result of earned interest on capital funds.
- Actual expenditures in the Regional Flood Control District fund were \$3.2 million less than the
 budget primarily because of the cost savings measures put in place to offset the anticipated revenue
 shortfall. Cost containment methods deployed included vacancy savings in salaries and benefits for
 positions intentionally left vacant, reduction in travel and deferment of capital outlay expenditures.
 Additionally, expenditures were less than the budget due to the timing differences that exist between
 the execution of multi-year professional services contracts and the payments made on those
 contracts.
- Transfers to other funds were \$9.3 million less than the final budget in order to maintain an
 appropriate level of fund balance in the Regional Flood Control District fund. With the economic
 uncertainty due to the pandemic, the programmed issuance of the \$85.0 million bond was postponed
 which reduced transfers planned for new debt service to pay for the associated principal and interest.

 The one budget amendment of \$5.0 million made during the year allowed additional funds for transfer authority for capital projects. This amendment was supported by unanticipated beginning fund balance.

CAPITAL ASSETS AND DEBT ADMINISTRATION

Capital Assets

As of June 30, 2020, the District had invested \$2.7 million, net of accumulated depreciation, in capital assets which included buildings, equipment, and construction in progress (Flood Threat Recognition System installations). Items with a total cost of \$5,000 or greater are capitalized. There were no significant additions or deletions this fiscal year. The decrease of capital assets by 9.5 percent is primarily the result of depreciation and the retirement of obsolete equipment after the upgrade to the Alert II Flood Threat Recognition System completed the prior year. As mentioned above, the District annually invests millions of dollars in flood control infrastructure, but the District does not own those capital assets. All infrastructure assets are owned by the jurisdiction in which the capital asset is located, and therefore, are not included in the table of capital assets below. The table below details the District's capital assets, net of accumulated depreciation:

Capital Assets (Net of Accumulated Depreciation)

		Governmental Activities						
		2020	_	2019				
Buildings Machinery and equipment	\$	1,871,264 508,495	\$	1,946,358 450,430				
Construction in progress		362,232		633,862				
Total	\$	2,741,991	\$	3,030,650				
For additional information on	the District	's canital assets	see n	ote 4 of the				

For additional information on the District's capital assets, see note 4 of the accompanying financial statements.

Long-term Debt

Liabilities

On behalf of the District, the County has issued \$870.0 million in seven original issue general obligation bonds/notes (additionally secured with pledged revenues), as well as six refunding general obligation bonds (additionally secured with pledged revenues). Outstanding debt includes remaining balances from the 2013 \$75.0 million General Obligation Bonds, the 2014 \$100.0 million General Obligation Bonds, the 2015 \$186.5 million General Obligation Refunding Bonds, the 2017 \$110.0 million General Obligation Advanced Crossover Refunding Bonds and the 2019 \$115.0 million General Obligation Bonds. At year-end, the District had \$621.2 million in outstanding long-term debt liabilities including unamortized premium, which is a decrease of \$134.1 million or 17.8 percent from the prior year. The table below details the District's outstanding long-term debt liabilities:

Outstanding Debt Liabilities					
Debt Issue	Governmen 2020	ntal Activities 2019	Debt Retirement Fiscal Year		
2009B General Obligation Taxable Direct Pay BABs	\$ -	\$ 117,320,000	FY 2020		
2013 General Obligation Bonds	77,010,925	77,242,431	FY 2039		
2014 General Obligation Bonds	106,140,357	109,012,808	FY 2039		
2015 General Obligation Bonds (Refunding of the 2006 General Obligation Refunding Bonds)	196,268,203	204,886,033	FY 2036		
2017 General Obligation Bonds (Advanced Crossover Refunding of 2009B General Obligation Taxable Direct Pay BABs)	117,667,130	118,087,791	FY 2039		
2019 General Obligation Bonds	124,067,201	128,711,412	FY 2039		
Total	\$ 621,153,816	\$ 755,260,475			

For additional information on the District's debt, see note 6 of the accompanying financial statements.

The District may issue general obligation bonds or revenue bonds by means of the authority granted to the District by the Nevada State Legislature. However, to date, the County has been the issuer of the District's flood control bonds and notes. The District has chosen to have Clark County issue all of the District's debt and be bound by the County's debt limits, due to its financial stability and bond rating. By having the County issue the debt, the District is able to obtain favorable interest rates. Nevada Revised Statute 244A.059 limits the aggregate principal amount of the County's general obligation debt to ten percent of the County's total reported assessed valuation. Based upon the assessed valuation for fiscal year 2019-20 of \$95.6 billion, the County is limited to general obligation indebtedness in the aggregate amount of approximately \$9.6 billion. The County has \$2.3 billion of general obligation debt applicable to the limit outstanding as of June 30, 2020. Therefore, there remains approximately \$7.3 billion of additional statutory debt capacity.

The outstanding bonds and notes of the District constitute direct and general obligations of the County and the full faith and credit of the County is pledged for the payment of principal, interest, and any redemption premium. The bonds and notes are additionally secured by a pledge of the District's one-quarter of one percent sales tax revenue. The debt coverage ratio for this pledge of revenue on all outstanding general obligation bonds must be at least sufficient to pay an amount that is 100 percent of the combined maximum annual principal and interest requirements. For the fiscal year that ended June 30, 2020, the District has a coverage ratio of 215 percent on all outstanding debt.

ECONOMIC FACTORS AND NEXT YEAR'S BUDGET

The District's major revenue source (90.0 percent of historical revenues) is derived from local sales tax. Southern Nevada's economy through February of 2020 included strong employment and population growth, robust consumer spending, increased personal income and high taxable sales. Since sales tax revenue is the District's primary source of revenue we are mindful adverse changes in the economy may impact tax receipts. In fiscal year 2019-20 sales tax revenue estimates were reduced by 8.7 percent from the fiscal year 2018-19 actuals as a result of the economic conditions related to the COVID-19 shut-downs in Southern Nevada. However, actual sales tax receipts for the fiscal year were 4.9 percent above the revised estimates.

The District's fiscal year 2020-21 annual budget, approved by the Board of Directors on April 9, 2020, included forecasted sales tax revenues of \$104.4 million. Assuming a conservative recovery in fiscal year 2020-21, sales tax revenues are budgeted to further decline by only 1.8 percent compared to prior year.


The 2020-21 approved budget includes \$9.8 million for operating, \$16.0 million for the facilities maintenance program and \$55.3 million for debt service. The Capital Improvement Program budget includes the authority to encumber/expend the entire amount of estimated resources for capital expenditures. The District uses zero-based budgeting where the entire available amount of estimated resources is budgeted for capital expenditures upon approval by the Board of Directors.

With the onset of the pandemic, additional cost saving measures have been identified, such as a one year five percent reduction to salaries with no cost of living increase for all District employees, delaying our Asset Management Project and Stormwater Pilot Project, postponing capital outlay expenses, as well as several others, until the impacts on sales tax revenues are known. In addition, the District has been persistent in identifying possible grant opportunities. In the event fiscal year 2020-21 revenues fall below current estimates, the District may offset the revenue shortfalls with the use of unrestricted reserves, expanding cost containment measures, or a combination of both. District management will continue to monitor sales tax receipts and make budget adjustments, if necessary, to address significant differences from the sales tax revenue projections during the year.

On August 9, 2018 the District initiated the formal steps in the process to issue debt in the maximum principal amount of no more than \$200.0 million. The Series 2019 General Obligation Bonds in the amount of \$115.0 million closed in March 2019, leaving \$85.0 million of remaining authority to be used for the upcoming fiscal year. The proceeds will be used to accelerate the construction of flood control projects identified on the District's Ten-Year Construction Program. Projects include detention basins, storm drains, and open channels located throughout Clark County that are identified in the Master Plans and will improve the protection of life and property for residents and visitors from the impacts of flooding.

CONTACTING THE DISTRICT'S FINANCIAL MANAGEMENT

This financial report is designed to provide Clark County citizens and taxpayers, and our business partners, customers, and creditors with a general overview of the District's finances and to demonstrate the District's accountability for the resources it receives. If you have questions about this report or need additional financial information, contact the Clark County Regional Flood Control District at (702)685-000, by visiting our website at https://www.regionalflood.org/, or in person at 600 S. Grand Central Parkway, Suite 300, Las Vegas, Nevada 89106.



Clark County Regional Flood Control District A Component Unit of Clark County, Nevada Statement of Net Position June 30, 2020

	Governmental Activities
Assets	
Cash and investments	
In custody of the County Treasurer	\$ 179,134,445
In custody of other officials	500
With fiscal agent	118,390,828
Interest receivable	635,189
Due from other governmental units	15,714,292
Deposits	1,626
Capital assets not being depreciated	362,232
Capital assets being depreciated, net of accumulated depreciations	2,379,759
Total assets	316,618,871
Deferred Outflows of Resources	
Deferred amounts related to Pensions	773,278
Deferred amounts related to OPEB	203,992
Deferred loss on bond refundings	1,778,559
Total deferred outflows of resources	2,755,829
Total assets and deferred outflows of resources	319,374,700
Liabilities	
Accounts payable	27,915,098
Accrued payroll and other accrued liabilities	157,138
Accrued interest	4,199,225
Long-term liabilities	
Bonds and loans payable, due within one year	19,150,000
Bonds and loans payable, due after one year	602,003,816
Other non-current liabilities, due after one year	
Compensated absences	953,864
Total OPEB liability	1,724,279
Net pension liability	4,856,326
Total liabilities	660,959,746
Deferred Inflows of Resources	
Deferred amounts related to Pensions	445,750
Deferred amounts related to OPEB	1,308,142
Total deferred inflows of resources	1,753,892
Total liabilities and deferred inflows of resources	662,713,638
Net Position	
Net investment in capital assets	2,741,991
Restricted for debt service	12,767,500
Unrestricted	(358,848,429)
Total net position	\$ (343,338,938)
1 Own five position	

Clark County Regional Flood Control District A Component Unit of Clark County, Nevada Statement of Activities For the Fiscal Year Ended June 30, 2020

			December Description		Net (Expenses) Revenues and Changes in Net Position
	Expenses	Charges for Services	Program Revenues Operating Grants and Contributions	Capital Grants and Contributions	Primary Government Governmental Activities
Governmental activities: Public Works Interest on long-term liabilities	\$ 83,908,008 33,665,191	\$ -	\$ -	\$ - 1,339,136	\$ (83,908,008) (32,326,055)
Total governmental activities	\$ 117,573,199			1,339,136	(116,234,063)
	General Revenues Sales and use tax Interest income Other Total general	revenues and trans	sfers		106,256,436 10,566,412 101,468 116,924,316
	Change in net	position			690,253
	Net position - begin	ning			(344,029,191)
	Net position - endin	g			\$ (343,338,938)

Clark County Regional Flood Control District A Component Unit of Clark County, Nevada Balance Sheet Governmental Funds June 30, 2020

	Regional Flood Control District	Flood Control Debt Service	RFCD Construction	RFCD Capital Improvements	Total Governmental Funds
Assets					
Cash and investments					
In custody of the County Treasurer	\$ 25,554,789	\$ 18,320,638	\$ 135,259,018	\$	\$ 179,134,445
In custody of other officials	500			-	500
With Fiscal Agent			118,390,828	-	118,390,828
Interest receivable	90,614	64,963	479,612	-	635,189
Due from other funds			13,000,000		13,000,000
Due from other governmental units	15,714,292	-		•	15,714,292
Deposits and other assets	1,626	-	-	-	1,626
Total assets	\$ 41,361,821	\$ 18,385,601	\$ 267,129,458	<u> </u>	\$ 326,876,880
Liabilities and Fund Balances					
Accounts payable	\$ 3,074,487	\$ -	\$ 24,840,611	\$ -	\$ 27,915,098
Accrued payroll	157,138	-	-	-	157,138
Due to other funds	13,000,000				13,000,000
Total liabilities	16,231,625		24,840,611		41,072,236
Fund balances					
Restricted		16,966,725	118,380,739	-	135,347,464
Committed	6,580,082	-	88,839,611	-	95,419,693
Assigned	4,366,130	1,418,876	35,068,497		40,853,503
Unassigned	14,183,984	-	-	-	14,183,984
Total fund balances	25,130,196	18,385,601	242,288,847		285,804,644
Total liabilities and fund balances	\$ 41,361,821	\$ 18,385,601	\$ 267,129,458	\$ -	\$ 326,876,880

Clark County Regional Flood Control District

A Component Unit of Clark County, Nevada

Reconciliation of the Balance Sheet to the Statement of Net Position June 30, 2020

Total fund balance – governmental funds		\$	285,804,644
Amounts reported for governmental activities in the statement of net positions are different because:			
Capital assets used in governmental activities are not current financial resources and, therefore, are not reported in the fund financial statements, but are reported in the governmental activities on the statement of net position.			
Governmental capital assets	5,884,999		
Less: accumulated depreciation	(3,143,008)		2,741,991
Long-term liabilities and deferred outflows and inflows of resources, such as general obligation bonds and loans payable and compensated absences, are not due and payable in the current period and are not included in the fund financial statements, but are included in the governmental activities on the statement of net position.			
Bonds payable	(621,153,816)		
Deferred loss on bond refundings	1,778,559		
Compensated absences	(953,864)		
Other post-employment benefits obligations	(1,724,279)		
Net pension liability	(4,856,326)		
Deferred outflows related to postemployment benefits other than pensions Deferred inflows related to postemployment benefits other	203,992		
than pensions	(1,308,142)		
Deferred outflows related pensions	773,278		
Deferred inflows related pensions	(445,750)		
			(627,686,348)
Accrued interest payable		_	(4,199,225)

Total net position - governmental activities

(343,338,938)

Clark County Regional Flood Control District A Component Unit of Clark County, Nevada Statement of Revenues, Expenditures and Changes in Fund Balances Governmental Funds For the Fiscal Year Ended June 30, 2020

Revenues	Regional Flood Control District	Flood Control Debt Service	RFCD Construction	RFCD Capital Improvements	Total Governmental Funds
Intergovernmental revenue Interest Other	\$ 107,595,572 898,069 57,507	1,849,131	\$ 7,856,790 43,960	\$ (37,578)	\$ 107,595,572 10,566,412 101,468
Total revenues	108,551,148	1,849,132	7,900,750	(37,578)	118,263,452
Expenditures					
Salaries and wages	2,525,949	-	-	-	2,525,949
Employee benefits	1,019,924	4		•	1,019,924
Services and supplies Debt Service:	13,327,044	1,250	-	-	13,328,294
Principal		131,255,000		-	131,255,000
Interest and other charges		29,627,727		-	29,627,727
Capital outlay	291,186	-	70,607,939		70,899,125
Total expenditures	17,164,103	160,883,977	70,607,939		248,656,019
Excess (deficiency) of revenues over (under) expenditures	91,387,045	(159,034,845)	(62,707,189)	(37,578)	(130,392,567)
Other financing sources (uses)					
Transfers from other funds Transfers to other funds	553,846 (91,998,783)	45,998,783	56,090,772 (553,846)	(10,090,772)	102,643,401 (102,643,401)
					(102,043,401)
Total other financing sources and uses	(91,444,937)	45,998,783	55,536,926	(10,090,772)	-
Net change in fund balances	(57,892)	(113,036,062)	(7,170,263)	(10,128,350)	(130,392,567)
Fund balances - beginning	25,188,088	131,421,663	249,459,110	10,128,350	416,197,211
Fund balances - ending	\$ 25,130,196	\$ 18,385,601	\$ 242,288,847	\$ -	\$ 285,804,644

Clark County Regional Flood Control District

A Component Unit of Clark County, Nevada Reconciliation of the Statement of Revenues, Expenditures and Changes in Fund Balances to the Statement of Activities

For the Year Ended June 30, 2020

Net change in fund balances - total governmental funds Amounts reported for governmental activities in the statement of activities are different because:	\$	(130,392,567)
Governmental funds report outlays for capital assets as expenditures because such outlays use current financial resources. In contrast, the statement of activities reports only a portion of the outlay as expense. The outlay is allocated over the assets' estimated useful lives as depreciation expense for the period. The Regional Flood Control District utilizes capital projects funds to construct infrastructure, most of which is dedicated to other entities.		
Capital outlay recorded in governmental funds	70,899,125	
Less amounts dedicated to other entities	(70,607,939)	
Capitalized expenditures	291,186	
Less current year depreciation	(257,720)	
_		33,466
Assets transferred to capital asset		(322,126)
		(522,120)
Governmental funds report bond proceeds as current financial resources. In contrast, the statement of activities treats such issuance of debt as a liability. Governmental funds report repayment of bond principal as an expenditure. In contrast the statement of activities treats such repayments as a reduction in long-term liabilities. This is the amount by which repayments exceeded proceeds.		
Principal payments	131,255,000	
		131,255,000
Some expenses reported in the statement of activities do not require the use of current financial resources and these are not reported as expenditures in governmental funds.		,,
Change in accrued interest	1,400,962	
Amortization of bond premiums	2,851,659	
Amortization of deferred loss on refunding	(3,843,753)	
Change in long-term compensated absences	(120,892)	
Change in post-employment benefits other than pensions	(92,762)	
Change in deferred outflows related to postemployment benefits other than pensions	67,484	
Change in deferred inflows related to postemployment		
benefits other than pensions	161,402	
Change in deferred outflows related to pensions	(6,641)	
Change in deferred inflows related to pensions	(124,898)	
Change in net pension liability	(176,081)	
		116,480
Change in net position of governmental activities	\$	690,253

Note 1 - Summary of Significant Accounting Policies

The Reporting Entity

The Clark County Regional Flood Control District (the "District") was created by the Nevada State Legislature in 1985 to develop a coordinated and comprehensive plan to alleviate flooding problems and to fund and coordinate the construction of flood control structures.

The organization and funding of the District are governed by Nevada Revised Statutes Chapter 543. The governing board (the "Board") includes two representatives from Clark County (the "County") and the City of Las Vegas and one representative each from the cities of Boulder City, Henderson, Mesquite, and North Las Vegas. The District is funded by one quarter of one percent sales tax levy approved by Clark County voters in September 1986.

The District is an integral part of the Clark County, Nevada financial reporting entity and as such, the District is considered a component unit of the County. The accounting policies of the District conform to accounting principles generally accepted in the United States of America as applicable to governmental entities.

Implementation of GASB Statement No. 84

As of July 1, 2019, the District adopted, GASB Statement No. 84, *Fiduciary Activities*. This statement establishes criteria for identifying fiduciary activities of all state and local governments. There is no material impact to the District in the current year.

Implementation of GASB Statement No. 87

As of July 1, 2019, the District adopted, GASB Statement No. 87, *Leases*. This statement establishes a single model for lease accounting based on the foundational principle that leases are financings of the right to use an underlying asset. There is no material impact to the District in the current year.

Government-Wide and Fund Financial Statements

The government-wide financial statements (i.e., the statement of net position and the statement of activities) report information on all of the activities of the District. The effect of interfund activity has been removed from these statements.

The statement of activities demonstrates the degree to which the direct expenses of a given function are offset by program revenues. Direct expenses are those that are clearly identifiable with a specific function or segment. Program revenues include 1) charges to customers or applicants who purchase, use, or directly benefit from goods, services, or privileges provided by a given function or segment and 2) grants and contributions that are restricted to meeting the operational or capital requirements of a particular function or segment. Taxes and other items not properly included among program revenues are reported instead as general revenues.

Clark County Regional Flood Control District A Component Unit of Clark County, Nevada Notes to Financial Statements June 30, 2020

Separate financial statements are provided for governmental funds. All governmental funds are considered to be major funds and they are reported as separate columns in the fund financial statements.

Measurement Focus, Basis of Accounting, and Financial Statement Presentation

Government-Wide Financial Statements

The government-wide financial statements are reported using the economic resources measurement focus and the accrual basis of accounting. Revenues are recorded when earned and expenses are recorded when a liability is incurred, regardless of the timing of related cash flows. Grants and similar items are recognized as revenue as soon as all eligibility requirements imposed by the provider have been met.

Amounts reported as program revenues include charges to customers or applicants for goods, services, or privileges provided. Internally dedicated resources are reported as general revenues rather than as program revenues. Likewise, general revenues include all taxes.

Governmental Fund Financial Statements

Governmental fund financial statements are reported using the current financial resources measurement focus and the modified accrual basis of accounting. Revenues are recognized as soon as they are both measurable and available. Revenues are considered to be available when they are collectible within the current year or within 60 days after year-end. Expenditures generally are recorded when a liability is incurred, as under accrual accounting. However, debt service expenditures are recorded only when payment is due.

Sales taxes, interest revenue, and charges for services associated with the current fiscal year are considered to be susceptible to accrual and have been recognized as revenues in the current year.

The District reports the following major governmental funds:

Regional Flood Control District Fund – this is the general operating fund of the District. The general operating fund is used to account for all resources and cost of operations traditionally associated with governments, which are not accounted for and reported in other funds.

Flood Control Debt Service Fund – this fund is used to account for the payment of principal and interest, and the cost of operations associated with the debt service for the District's general obligation debt.

RFCD Construction Fund – this capital projects fund is used to account for the costs of capital improvements and constructing regional flood control facilities paid from sales tax proceeds, bond proceeds, and interest earnings.

RFCD Capital Improvements Fund – this capital projects fund was used to account for the costs of capital improvements and constructing regional flood control facilities paid from bond proceeds and commercial paper proceeds, issued prior to 2013, as well as interest earnings. The Board approved Resolution No. 20-2 on March 12, 2020 to abolish this fund effective June 30, 2020.

Assets and Deferred Outflows of Resources, Liabilities and Deferred Inflows of Resources and Net Position or Equity

Cash and Investments

The majority of all cash and investment transactions of the District are handled by the Clark County Treasurer's office. Cash balances are combined and invested as permitted by law in combination with Clark County funds. Additionally, the District invests in money market mutual funds. Investments are reported at fair value on the balance sheet and statement of net position. Fair value is the amount at which a financial instrument could be exchanged in a current transaction between willing parties other than in a forced or liquidation sale. Changes in the fair value of District investments are part of interest earnings of the individual funds.

Receivables and Payables

Activities between funds that are representative of lending/borrowing arrangements outstanding at the end of the fiscal year are referred to as "due to/from other funds".

Capital Assets

Capital assets, which include property, plant, and equipment, are reported in the government-wide financial statements. Capital assets are defined by the government as assets with an initial individual cost of more than \$5,000 and an estimated useful life in excess of one year. Such assets are recorded at historical cost or estimated historical cost if purchased or constructed. Donated capital assets are recorded at estimated acquisition value at the date of donation.

The costs of normal maintenance and repairs that do not add to the value of the asset or materially extend asset lives are not capitalized.

Major outlays for capital assets and improvements are capitalized as projects are constructed. Significant projects in process are depreciated once the projects are placed in service. Prior to that time, they are reported as construction in progress.

Property, plant, and equipment is depreciated using the straight line method over the following estimated useful lives:

Assets	Years
Buildings	50
Equipment	5

Deferred Outflows and Deferred Inflows of Resources

Deferred outflows of resources represent a consumption of net position that applies to a future period so will not be recognized as an outflow of resources (expense/expenditure) until then. Deferred loss of refundings are unamortized balances resulting from advance bond refundings. The pension contributions resulted from the District pension related contributions subsequent to the measurement date but before the end of the fiscal year, changes in assumptions, the net difference between expected and actual earnings on investments, and changes in proportion since the prior measurement date. Deferred outflows resulting from contributions to the OPEB plan subsequent to the measurement date are recognized in the subsequent period as a reduction of the total OPEB liability.

Deferred inflows of resources represent an acquisition of net position that applies to a future period and so will not be recognized as an inflow of resources (revenue) until that time. The pension related amounts resulted changes in proportion and differences between actual contributions and proportionate share of contributions. Deferred inflows for the changes in assumptions or other inputs to the total OPEB liability and changes of assumptions are deferred over the average expected remaining service life of all employees that are provided with health benefits.

Compensated Absences

It is the District's policy to permit employees to accumulate earned, but unused vacation and sick leave benefits. Such benefits are accrued when incurred in the government-wide financial statements. A liability for these amounts is reported in governmental funds only if they have matured, for example, as a result of employee resignations and retirements within sixty days after year-end.

Long-Term Obligations

In the government-wide financial statements, long-term debt and other long-term obligations are reported as liabilities. Bond premiums and discounts, as well as prepaid bond insurance and deferred losses, are amortized over the life of the bonds using the straight-line method, which materially approximates the effective interest method. Bonds payable are reported net of the applicable bond premium or discount.

In the fund financial statements, governmental fund types recognize bond premiums and discounts, as well as bond issuance costs, during the current period. The face amount of debt issued is reported as other financing sources. Premiums received on debt issuances are reported as other financing sources whereas discounts on debt issuances are reported as other financing uses. Issuance costs, whether or not withheld from the actual debt proceeds received, are reported as debt service expenditures.

For the purposes of measuring the net pension liability, deferred outflows of resources and deferred inflows of resources related to pension and pension expense, information about the net position of the State of Nevada Public Employees Retirement System (PERS), the fiduciary, and additions to/deductions from PERS's net position have been determined on the same basis as they are reported by PERS. For this purpose, benefit payments, including refunds of employee contributions, are recognized when due and payable in accordance with the benefit terms. Investments are reported at fair value.

Fund Balance Classification

Net Position

The government-wide financial statement includes the following categories of net position:

Net investment in capital assets - This represents the District's total investment in capital assets, net of associated outstanding debt obligations related to those capital assets. To the extent debt has been incurred but not yet expended for capital assets, such amounts are not included as a component of net investment in capital assets.

Restricted net position - This category presents external restrictions imposed by creditors, grantors, contributors or laws and regulations of other governments and restrictions imposed by law through constitutional provisions or enabling legislation.

Unrestricted net position - any amount that is not restricted.

It is the District's policy to use restricted net position first when allowable expenditures are incurred.

Fund Balances

In the fund financial statements, the classifications of fund balance represent amounts that are not subject to appropriation or are legally segregated for a specific purpose. The following classifications have been implemented by the District:

Nonspendable—amounts that are not in spendable form (such as inventory and prepaids) or are legally or contractually required to be maintained intact.

Restricted—amounts constrained to specific purposes by external providers (such as grantors, bondholders, and higher levels of government), through constitutional provisions, or by enabling legislation.

Committed—amounts constrained to specific purposes by the District itself, using its highest level of decision-making authority, the Regional Flood Control District Board of Directors (the "Board"). To be reported as committed, the Board must take formal action, via entering into interlocal agreements or professional service contracts, prior to the end of the reporting period. Amounts cannot be used for any other purpose unless the Board takes the same formal action to remove or change the constraint.

Assigned—amounts the District intends to use for a specific purpose. These assignments, however, are not legally binding and are meant to reflect intended future uses of the District's ending fund balance. The General Manager has been delegated authority by the Board to assign amounts of ending fund balance.

Unassigned—amounts that are available for any purpose.

When an expenditure is incurred for purposes for which both restricted and unrestricted fund balance is available, the District considers restricted funds to have been spent first. When an expenditure is incurred for which committed, assigned, or unassigned fund balances are available, the District considers amounts to have been spent first out of committed funds, then assigned funds, and finally unassigned funds, as needed.

Use of Estimates

The preparation of financial statements in conformity with accounting principles generally accepted in the United States of America requires management to make estimates and assumptions that affect certain reported amounts and disclosures. Accordingly, actual results could differ from these estimates.

Note 2 - Stewardship, Compliance and Accountability

Compliance with Nevada Revised Statutes

Per NRS 354.626, no governmental agency may expend or contract to expend funds in excess of amounts appropriated for that function. The District is required to report and explain expenditures or contracts to expend that exceeded budgeted appropriations for the General Fund, Special Revenue, and Capital Project Funds. As of June 30, 2020, the District had no exceptions to report.

Note 3 - Cash and Investments

The majority of all cash and investments of the District are included in the investment pool of the Clark County Treasurer (the Treasurer) and the District's trustee, the Bank of New York Mellon. As of June 30, 2020, these amounts are distributed as follows:

Cash and investments held in Clark County Investment Pool Cash on hand	\$ 179,134,445 500
Cash with fiscal agent	 118,390,828
Grand Total	\$ 297,525,773

Clark County Investment Pool

The Treasurer invests monies held both by individual funds and through a pooling of monies. The pooled monies, referred to as the investment pool, are invested as a whole and not as a combination of monies from each fund belonging to the pool. In this manner, the Treasurer is able to invest the monies at a higher interest rate for a longer period of time. Interest is apportioned monthly to each fund in the pool based on the average daily cash balance of the fund for the month in which the investments mature.

According to state statutes, County monies must be deposited with federally insured banks and savings and loan associations within the County. The Treasurer is authorized to use demand accounts, time accounts, and certificates of deposit.

State statutes do not specifically require collateral for demand deposits, but do specify that collateral for time deposits may be of the same type as those described for permissible state investments. Permissible state investments are similar to allowable County investments described below except that some state investments are longer term and include securities issued by municipalities outside the state of Nevada.

Due to the nature of the investment pool, it is not possible to separately identify any specific investment as being that of the District. Instead, the District owns a proportionate share of each investment, based on the District's participation percentage in the investment pool.

Trustee Cash

In accordance with the Master Indenture of Trust dated May 3, 2003, as amended, between the County and the Bank of New York Mellon ("Trustee"), the District uses the Trustee to retain all debt service reserve funds and to make all annual debt service payments to bondholders. As of June 30, 2020, the Trustee held \$118,390,828 of the District's cash and investments restricted for debt service reserves, bond proceeds, and annual debt service payments.

Fair Value

In accordance with GASB Statement No. 72, investments are valued at fair value. Securities classified at Level 1 of the fair value hierarchy are valued using prices quoted in active markets for those securities or offer same-day liquidity at a price of par. Securities classified at Level 2 of the fair value hierarchy are generally valued using a matrix pricing technique. Matrix pricing is the process of estimating the market price of a bond based on the quoted prices of more frequently traded comparable bonds.

As of June 30, 2020, the \$118,390,828 held by the Trustee was invested in short-term investments with entities as indicated in the tables below:

Investment Type	Ac	oted Prices in tive Markets or Identical sets (Level 1)	Obser	ficant Other rvable Inputs Level 2)	Total		
United States Treasury Notes	\$	65,097,150	\$	-	\$	65,097,150	
United States Agencies		24,985,000		8,041,600		33,026,600	
Money Market Funds		20,267,078		-		20,267,078	
	\$	110,349,228	\$	8,041,600	\$	118,390,828	

Interest Rate Risk

Through its investment policy, the County manages its exposure to fair value losses arising from increasing interest rates by limiting the duration of its investment portfolio to less than 2.5 years. The County's investment policy limits investment portfolio maturities for certain investment instruments as follows: U.S. Treasury and U.S. agencies to less than ten years; bankers' acceptances to 180 days maturity; commercial paper to 270 days maturity; certificates of deposit to 1 year maturity; corporate notes and bonds to 5 years maturity; and repurchase agreements to 90 days maturity.

As of June 30, 2020, the \$118,390,828 held by the Trustee was invested in short-term investments with entities as indicated in the tables below:

	Investment Maturities (in Years)							
Investment Type		Fair Value 06/30/2020		ess Than 1	1 to 3			
United States Treasury Notes	\$	65,097,150	\$	65,097,150	\$	-		
United States Agencies		33,026,600		24,985,000		8,041,600		
Morgan Stanley Money Market Funds		20,267,078		20,267,078		-		
	\$	118,390,828	\$	110,349,228	\$	8,041,600		

Credit Risk

The County's investment policy applies the prudent-person rule: "In investing the County's monies, there shall be exercised the judgment and care under the circumstances then prevailing which persons of prudence, discretion, and intelligence exercise in the management of their own affairs, not for speculation, but for investment, considering the probable safety of their capital as well as the probable income to be derived."

As of June 30, 2020, the \$118,390,828 of investments held by the Trustee were categorized by credit quality rating as follows:

Investment Ratings	Moody's	S&P
United States Treasury Notes	Aaa	AA+
United States Agencies	Aaa	AA+
Morgan Stanley Money Market Funds	N/A	N/A

Concentrations of Credit Risk

Concentration of credit risk is defined as the risk of loss attributed to the magnitude of a government's investment in a single issuer. The County's investment policy limits the amount that may be invested in obligations of any one issuer, except direct obligations of the U.S. government or federal agencies, to no more than five percent of the investment pool.

At June 30, 2020, the following investments exceeded five percent of the total cash and investments with fiscal agent:

U.S. Treasuries	23.00%
Federal Home Loan Mortgage Corporation (FHLMC)	10.03%
Federal Farm Credit Banks (FFCB)	9.00%
Morgan Stanley Money Markey Funds (MSGF)	8.25%
Federal Home Loan Banks (FHLB)	8.21%

GASB Statement No. 31

GASB Statement No. 31 requires the County to adjust the carrying amount of its investment portfolio to reflect the change in fair or market values. Interest revenue is increased or decreased in relation to this adjustment of unrealized gain or loss. Net interest income in the funds reflects this positive or negative market value adjustment.

Note 4 - Capital Assets

Capital asset activity for the year ended June 30, 2020 was as follows:

	Balance ne 30, 2019	I	ncreases	D	ecreases	Ju	Balance ne 30, 2020
Governmental activities:							
Capital assets not being depreciated:							
Construction in progress	\$ 633,862	\$	180,587	\$	452,217	\$	362,232
Capital assets being depreciated:							
Buildings	3,281,747		-		-		3,281,747
Equipment	2,162,343	-	371,323	_	292,646		2,241,020
Total capital assets being depreciated	 5,444,090		371,323		292,646		5,522,767
Less: accumulated depreciation for							
Buildings	1,335,389		75,094		-		1,410,483
Equipment	 1,711,913		182,626		162,014		1,732,525
Total accumulated depreciation	3,047,302	_	257,720		162,014		3,143,008
Total capital assets being depreciated,							
Net	2,396,788		113,603		130,632		2,379,759
Governmental activities capital assets,							
Net	\$ 3,030,650	\$	294,190	\$	582,849	\$	2,741,991

Depreciation expense of \$257,720 was charged to the public works function.

Note 5 - Interfund Balances and Transfers

The composition of interfund balances at June 30, 2020 is as follows:

Receivable Fund	Receivable Fund Payable Fund			
RFCD Construction	Regional Flood Control District	\$	13,000,000	
Total		\$	13,000,000	

These balances result from the time lag between the dates that (1) interfund goods and services are provided or reimbursable expenditures occur, (2) transactions are recorded in the accounting system and (3) payments between funds are made.

Interfund transfers for the year ended June 30, 2020, consisted of the following:

Transfers In:		Transfers Out:							
		Regional Flood Control District		RFCD nstruction		FCD Capital nprovements	Totals		
Regional Flood Control District	\$	-	\$	553,846	\$	-	\$	553,846	
Flood Control Debt Service RFCD Construction		45,998,783 46,000,000				10,090,772		45,998,783 56,090,772	
Total Transfers In and Out	\$	91,998,783	\$	553,846	\$	10,090,772	\$	102,643,401	

Transfers are used to 1) move revenues from the fund that statute or budget requires to collect them to the fund that statute or budget requires to expend them; 2) move receipts restricted to debt service from the funds collecting the receipts to the debt service fund as debt service payments become due; and 3) use unrestricted revenues collected in the general fund to finance various programs accounted for in other funds in accordance with budgetary authorization.

Note 6 - Long-Term Liabilities

General Obligation Bonds

Bonds payable at June 30, 2020, are comprised of the following individual issues:

Series	Purpose	Date Issued	Date of Final Maturity	Interest Rate	Original Amount	Balance June 30, 2020
2013	Building	12/19/13	11/01/38	5.00%	75,000,000	74,600,000
2014	Building	12/11/14	11/01/38	4.00-5.00%	100,000,000	97,400,000
2015	Refunding	03/31/15	11/01/35	3.00-5.00%	186,535,000	179,035,000
2017	Refunding	12/07/17	11/01/38	2.38-5.00%	109,955,000	109,955,000
2019	Building	03/26/19	11/01/38	3.00-5.00%	115,000,000	111,065,000
Tota	al general oblig	ation bonds			\$ 586,490,000	\$ 572,055,000

Summary of Debt Services - The annual debt service requirements to maturity are as follows:

Year ending June 30,	T	Total Principal		Total Interest	Total		
2021	\$	19,150,000	\$	24,721,600	\$	43,871,600	
2022		20,135,000		23,739,475		43,874,475	
2023		21,165,000		22,706,975		43,871,975	
2024		22,250,000		21,621,600		43,871,600	
2025		23,395,000		20,480,475		43,875,475	
2026-2030		135,805,000		83,556,244		219,361,244	
2031-2035		168,620,000		50,744,113		219,364,113	
2036-2039	_	161,535,000	_	13,954,474	_	175,489,474	
	\$	572,055,000	\$	261,524,956	\$	833,579,956	

There are a number of limitations and restrictions contained in the bond indentures. The District is in compliance with all significant limitations and restrictions.

As an issuer of Build America Bonds, the District was eligible to receive an interest subsidy payment equal to 35.0 percent of the corresponding interest payable on the bond, however, as a result of Federal Sequestration, the Build America Bond Subsidy was reduced by 6.2 percent in fiscal year 2020. This interest subsidy was recorded as gross revenue. The last subsidy received was during fiscal year 2020, due to the issuance of the Series 2017 Advanced Crossover Refunding of the Series 2009B Bonds on November 1, 2019. Over the term of the Series 2009B Bonds, the interest subsidy payments totaled \$30.9 million.

Pledged Revenues

The District has pledged future receipts from the one-quarter cent sales tax levy authorized by NRS 543.600 to repay its general obligation bonds. The total principal and interest remaining to be paid on the bonds is \$833,579,956. Principal and interest paid for the current year and pledged revenues received were as follows:

Pledged revenues - sales tax	\$ 106,256,436
Debt service	49,408,546
Coverage	2.15

Compensated Absences

The following is the change in long-term accrued sick leave and vacation benefits recorded as a non-current liability in the statement of net position as of June 30, 2020:

Long-term portion of accrued sick leave and vacation benefits at June 30, 2020	\$ 953,864
Additional amount accrued during the year Less amount used during the year	469,580 (348,688)
benefits at June 30, 2019	\$ 832,972
Long-term portion of accrued sick leave and vacation	

The employees of the District have historically earned more sick leave and vacation benefits each year than they have used. Since the compensated absences liability has typically increased each year over the prior year, none of the above amount is considered to be current and due within the next year. The District recognizes the amounts utilized on the last-earned-first-taken basis.

Changes in Long-Term Liabilities

_	Beginning Balance	A	dditions	Reductions	Ending Balance	Due Within One Year
Bonds payable: General obligation bonds \$ Plus: issuance premiums	5 703,310,000 51,950,475	\$	-	\$ (131,255,000) (2,851,659)	\$ 572,055,000 49,098,816	\$ 19,150,000
Total bonds payable Compensated absences	755,260,475 832,972		469,580	(134,106,659) (348,688)	621,153,816 953,864	19,150,000
Total long-term liabilities	756,093,447	\$	469,580	\$ (134,455,347)	\$ 622,107,680	\$ 19,150,000

For governmental activities, compensated absences and claims and judgments payable are liquidated by the Regional Flood Control District general operating fund.

In 2015, GASB Statement No. 70, Accounting and Financial Reporting for Nonexchange Financial Guarantees, became effective. This requires disclosure of financial guarantees that are nonexchange transactions of an obligation of an individual or legally separate entity in which the guarantor would indemnify a third-party obligation holder under certain conditions. As Clark County has been the issuer of all debt for the District, Clark County guarantees the repayment of the debt with a general obligation pledge. Currently, the amount of the guarantee is \$833,579,956 and the length of time the debt will be outstanding is through fiscal year 2039. At no time, past or present, has Clark County paid any amount on behalf of the District as part of the debt guarantee.

Note 7 - Defined Benefit Pension Plan

Plan Description

Public Employees' Retirement System of Nevada (PERS) administers a cost-sharing, multiple-employer, defined benefit public employees' retirement system which includes both Regular and Police/Fire members. The System was established by the Nevada Legislature in 1947, effective July 1, 1948. The System is administered to provide a reasonable base income to qualified employees who have been employed by a public employer and whose earnings capacities have been removed or substantially impaired by age or disability.

Benefits Provided

Benefits, as required by the Nevada Revised Statutes (NRS or statute), are determined by the number of years of accredited service at time of retirement and the member's highest average compensation in any 36 consecutive months with special provisions for members entering the System on or after January 1, 2010 and July 1, 2015. Benefit payments to which participants or their beneficiaries may be entitled under the plan include pension benefits, disability benefits, and survivor benefits.

Monthly benefit allowances for members are computed as 2.50% of average compensation for each accredited year of service prior to July 1, 2001. For service earned on and after July 1, 2001, this factor is 2.67% of average compensation. For members entering the System on or after January 1, 2010, there is a 2.50% service time factor and for regular members entering the System on or after July 1, 2015, there is a 2.25% factor. The System offers several alternatives to the unmodified service retirement allowance which, in general, allow the retired employee to accept a reduced service retirement allowance payable monthly during his or her lifetime and various optional monthly payments to a named beneficiary after his or her death.

Post-retirement increases are provided by authority of NRS 286.575 -.579.

Vesting

Regular members entering the System prior to January 1, 2010, are eligible for retirement at age 65 with 5 years of service, at age 60 with 10 years of service, or at any age with 30 years of service. Regular members entering the System on or after January 1, 2010, are eligible for retirement at age 65 with 5 years of service, or age 62 with 10 years of service, or any age with 30 years of service. Regular members entering the System on or after July 1, 2015, are eligible for retirement at age 65 with 5 years of service, or at age 62 with 10 years of service or at age 55 with 30 years of service or any age with 33 1/3 years of service.

Police/Fire members entering the System prior to January 1, 2010, are eligible for retirement at age 65 with 5 years of service, at age 55 with 10 years of service, at age 50 with 20 years of service, or at any age with 25 years of service. Police/Fire members entering the System on or after January 1, 2010, are eligible for retirement at 65 with 5 years of service, or age 60 with 10 years of service, or age 50 with 20 years of service, or at any age with 30 years of service. Only service performed in a position as a police officer or firefighter may be counted towards eligibility for retirement as Police/Fire accredited service.

The normal ceiling limitation on monthly benefits allowances is 75% of average compensation. However, a member who has an effective date of membership before July 1, 1985, is entitled to a benefit of up to 90% of average compensation. Both Regular and Police/Fire members become fully vested as to benefits upon completion of five years of service.

Contributions

The authority for establishing and amending the obligation to make contributions and member contribution rates, is set by statute. New hires, in agencies which did not elect the Employer-Pay Contribution (EPC) plan prior to July 1, 1983, have the option of selecting one of two contribution plans. In one plan, contributions are shared equally by employer and employee. In the other plan, employees can take a reduced salary and have contributions made by the employer (EPC).

The System's basic funding policy provides for periodic contributions at a level pattern of cost as a percentage of salary throughout an employee's working lifetime in order to accumulate sufficient assets to pay benefits when due.

The System receives an actuarial valuation on an annual basis indicating the contribution rates required to fund the System on an actuarial reserve basis. Contributions actually made are in accordance with the required rates established by the Nevada Legislature. These statutory rates are increased/decreased pursuant to NRS 286.421 and 286.450.

The actuary funding method used is the Entry Age Normal Cost Method. It is intended to meet the funding objective and result in a relatively level long-term contributions requirement as a percentage of salary. For the fiscal year ended June 30, 2020 the Statutory Employer-pay contribution (EPC) rate was 29.25% for Regular members and 42.50% for Police/Fire. The District's contributions to the plan for the year ended June 30, 2020 were \$359,435, equal to the required contributions for each year.

Basis of accounting

Employers participating in PERS cost sharing multiple-employer defined benefit plans are required to report pension information in their financial statements for fiscal periods beginning on or after June 15, 2014, in accordance with Governmental Accounting Standards Board (GASB) Statement No. 68, Accounting and Financial Reporting for Pensions.

The underlying financial information used to prepare the pension allocation schedules is based on PERS financial statements. PERS financial statements are prepared in accordance with accounting principles generally accepted in the United States of America (GAAP) that apply to governmental accounting for fiduciary funds.

Contributions for employer pay dates that fall within PERS fiscal year ending June 30, 2019, are used as the basis for determining each employer's proportionate share of the collective pension amounts.

The total pension liability is calculated by PERS' actuary. The plan's fiduciary net position is reported in PERS financial statements and the net pension liability is disclosed in PERS notes to the financial statements. An annual report containing financial statements and required information for the System may be obtained by writing to PERS, 693 W. Nye Lane, Carson City, Nevada 89703-1599, or by calling (775) 687-4200.

Investment Policy

The System's policies which determine the investment portfolio target asset allocation are established by the Board. The asset allocation is reviewed annually and is designed to meet the future risk and return needs of the System.

The following was the Board adopted policy target asset allocation as of June 30, 2019:

Asset Class	Target Allocation	Long-term Geometric Expected Real Rate of Return*
Domestic equity	42%	5.50%
International equity	18%	5.50%
Domestic fixed income	28%	0.75%
Private markets	12%	6.65%

^{*} As of June 30, 2019, PERS' long-term inflation assumption 2.75%

Pension Liability

Net Pension Liability

At June 30, 2020, the District reported a liability of \$4,856,326 for its proportionate share of the net pension liability. The net pension liability was measured as of June 30, 2019, and the total pension liability used to calculate the net pension liability was determined by an actuarial valuation as of that date. The employer allocation percentage of the net pension liability was based on the total contributions due on wages paid during the measurement period. Each employer's proportion of the net pension liability is based on their combined employer and member contributions relative to the total combined employer and member contributions for all employers for the period ended June 30, 2019.

Pension Liability Discount Rate Sensitivity

The following presents the District's proportionate share of the net pension liability of PERS as of June 30, 2019, calculated using the discount rate of 7.50%, as well as what PERS net pension liability would be if it were calculated using a discount rate that is 1-percentage-point lower (6.50%) or 1- percentage-point higher (8.50%) than the current discount rate:

		Decrease in	D:	an avera Data		6 Increase in		
	Di	Discount Rate (6.50%)		Discount Rate (7.50%)		Discount Rate (8.50%)		
Net Pension Liability	\$	7,519,433	\$	4,856,326	\$	2,642,608		

At June 30, 2020 and 2019, the District's proportionate share of the collective net pension liability was 0.03561% and 0.03432% respectively.

Pension Plan Fiduciary Net Position

Detailed information about the pension plan's fiduciary net position is available in the PERS Comprehensive Annual Financial Report, available on the PERS website.

Actuarial Assumptions

The System's net pension liability was measured as of June 30, 2019, and the total pension liability used to calculate the net pension liability was determined by an actuarial valuation as of that date. The total pension liability was determined using the following actuarial assumptions, applied to all periods included in the measurement:

Inflation rate	2.75%
Investment rate of return	7.50%
Productivity pay increase	0.50%
Consumer price index	2.75%
Actuarial cost method	Entry age normal and level percentage of payroll
Projected salary increases	Regular: 4.25% to 9.15%, depending on service Police/Fire: 4.55% to 13.90%, depending on service
	Rates include inflation and productivity increase
Other assumptions	Same as those used in the June 30, 2019 funding actuarial valuation

Actuarial assumptions used in the June 30, 2019 valuation were based on the results of the experience review completed in 2018.

The discount rate used to measure the total pension liability was 7.50% as of June 30, 2019. The projection of cash flows used to determine the discount rate assumed plan contributions will be made in amounts consistent with statutory provisions and recognizing the plan's current funding policy and cost-sharing mechanism between employers and members. For this purpose, all contributions that are intended to fund benefits for all plan members and their beneficiaries are included, except that projected contributions that are intended to fund the service costs for future plan members and their beneficiaries are not included.

Based on those assumptions, the pension plan's fiduciary net position was projected to be available to make all projected future benefit payments for current plan members. Therefore, the long-term expected rate of return on pension plan investments was applied to all periods of projected benefit payments to determine the total pension liability as of June 30, 2019.

Pension Expense, Deferred Outflows of Resources and Deferred Inflows of Resources Related to Pensions

For the year ended June 30, 2020, the District recognized pension expense of \$496,616. At June 30, 2020, the District reported deferred outflows of resources and deferred inflows of resources related to pensions from the following sources:

	0	Deferred utflow of esources	Deferred Inflows of Resources	
Differences between expected and actual experience	\$	182,107	\$	140,075
Net Difference between projected and actual earnings on investments				241,585
Changes in proportion and differences between actual contributions and proportionate share of contributions		34,104		64,090
Changes in assumptions		197,632		-
District contributions subsequent to the measurement date		359,435		-
Total	\$	773,278	\$	445,750

Average expected remaining service lives as of June 30, 2019, 6.18 years.

The amount of \$359,435 was reported as deferred outflows of resources related to pension resulting from District contributions subsequent to the measurement date, which will be recognized as a reduction of the net pension liability in the year ended June 30, 2021. Other amounts reported as deferred outflows/(inflows) of resources related to pension will be recognized in pension expense as follows:

Reporting	period	ended	June	30:
TEADOL STITE	Derroa	0110000	A COLTA	~~.

0	
2021	\$ 6,646
2022	(98,026)
2023	14,224
2024	24,838
2025	18,270
Thereafter	2,141
	\$ (31,907)

Note 8 - Other Post-Employment Benefits (OPEB)

General Information about the Other Post Employment Benefit (OPEB) Plans

Plan Description: The District subsidizes eligible retirees' contributions to the Public Employees' Benefits Plan (PEBP), a non-trust, agent multiple-employer defined benefit postemployment healthcare plan administered by the State of Nevada. NRS 287.041 assigns the authority to establish and amend benefit provisions to the PEBP nine-member board of trustees. The plan is now closed to future retirees, however, district employees who previously met the eligibility requirement for retirement within the Nevada Public Employee Retirement System had the option upon retirement to enroll in coverage under the PEBP with a subsidy provided by the District as determined by their number of years of service. The PEBP issues a publicly available financial report that includes financial statements and required supplementary information. That report may be obtained by writing to Public Employee's Benefits Program, 901 S. Stewart Street, Suite 1001, Carson City, NV, 89701, by calling (775) 684-7000, or by accessing the website at www.pebp.state.nv.us/resources/fiscal-utilization-reports/.

Plan Description: The Retiree Health Program Plan (RHPP) is a non-trust, single-employer defined benefit postemployment healthcare plan administered by Clark County, Nevada. Retirees may choose between Clark County Self-Funded Group Medical and Dental Benefits Plan (Self-Funded Plan) and a health maintenance organization (HMO) plan.

Benefits Provided

PEBP plan provides medical, dental, prescription drug, Medicare Part B, and life insurance coverage to eligible retirees and their spouses. Benefits are provided through a third-party insurer.

RHPP provides medical, dental, prescription drug, and life insurance coverage to eligible active and retired employees and beneficiaries. Benefit provisions are established and amended through negotiations between the respective unions and the District.

Employees Covered by Benefit Terms

At June 30, 2019, the following employees were covered by the benefit terms:

PEBP	RHPP	Total all Plans
2	6	8
-	21	21
-	4	4
2	31_	33
	2	2 6 - 21 - 4

As of November 1, 2008, PEBP was closed to any new participants.

Total OPEB Liability

The District's total OPEB liability of \$1,724,279 was measured as of June 30, 2019, and was determined by an actuarial valuation as of that date.

Actuarial assumptions and other inputs: The total OPEB liability for all plans as of June 30, 2020 was determined using the following actuarial assumptions and other inputs, applied to all periods included in the measurement, unless otherwise specified:

Inflation	2.75%
Salary increases	3.00%
Discount rate	3.50%
Healthcare cost trend rates	4.50%, ultimate
Retirees' share of benefit-related costs	0% to 100% of premium amounts based on years of service

The discount rate was based on Bond Buyer 20-Bond GO Index.

Post-Retirement Mortality Rates:

RP-2014 generational table, back projected to 2006, then scaled using the MP-2018, applied on gender-specific basis.

Rational for Assumptions:

The demographic assumptions are based on the Nevada PERS Actuarial Experience Study based on the 2019 Nevada PERS Actuarial Valuation. Salary scale and inflation assumptions are based on the 2019 Nevada PERS Actuarial Valuation.

Changes in the Total OPEB Liabi	lity					
		PEBP		RHPP		otal OPEB Liability
Balance recognized at June 30, 2019	\$	73,994	\$	1,557,523	\$	1,631,517
Changes Recognized for the Fiscal Year						
Service Cost		-		53,472		53,472
Interest		2,787		59,780		62,567
Changes in assumptions		3,768		109,463		113,231
Benefit payments		(3,936)		(132,572)	_	(136,508)
Net Changes		2,619	-	90,143		92,762
Balance Recognized at June 30, 2020	\$	76,613	\$	1,647,666	\$	1,724,279

Changes in Assumptions: The discount rate was updated based on the municipal bond rate as of June 30, 2019. The District has no assets held in trust for future OPEB benefits, therefore the 20-year municipal bond rate as of the measurement date is used as a discount rate to determine the total OPEB liability. The termination rates and retirement rates were updated based on the 2020 Nevada PERS Actuarial results. The marriage assumption was updated to reflect the most recent participant experience. Aging factors were updated based on the 2013 Society of Actuaries study. The mortality rates were updated to utilize the RP-2014 with the MP-2018 improvement scales (previously the RP-2000 with AA scaling static improvements was utilized). The salary scale assumption was updated to 3.0%.

Sensitivity of the total OPEB liability to changes in the discount rate. The following presents the total OPEB liability of the District, as well as what the District's total OPEB liability would be if it were calculated using a discount rate that is 1-percentage-point lower (2.5 percent) or 1-percentage point higher (4.5 percent) than the current discount rate:

	19	1% Decrease 2.50%		scount Rate 3.50%	1% Increase 4.50%	
PEBP RHPP	\$	88,000 2,000,000	\$	76,613 1,647,666	\$	68,000 1,374,000
Total OPEB Liability	\$	2,088,000	\$	1,724,279	\$	1,442,000

Sensitivity of the total OPEB liability to changes in the healthcare cost trend rates. The following presents the total OPEB liability of the District, as well as what the District's total OPEB liability would be if it were calculated using healthcare cost trend rates that are 1-percentage-point lower (5.5 percent decreasing to 2.5 percent) or 1-percentage-point higher (7.5 percent decreasing to 4.5 percent) than the current healthcare cost trend rates:

	19	% Decrease 2.50%	1	Trend Rate 3.50%	1% Increase 4.50%		
PEBP RHPP	\$	69,000 1,340,000	\$	76,613 1,647,666	\$	87,000 2,058,000	
Total OPEB Liability	\$	1,409,000	\$	1,724,279	\$	2,145,000	

OPEB Expense and Deferred Outflows of Resources and Deferred Inflows of Resources Related to OPEB

For the year ended June 30, 2020, the District recognized OPEB expense of (\$33,663). The breakdown by plan is as follows:

	 PEBP	 RHPP	Total All Plans		
OPEB Expense (Income)	\$ 6,555	\$ (40,218)	\$	(33,663)	

At June 30, 2020, the District reported deferred outflows of resources and deferred inflows of resources related to OPEB from the following sources:

		red Outflows Resources	Deferred Inflows of Resources		
PEBP Benefit payments made in fiscal year ending 2020 after June 30, 2019 measurement date		4,232	\$	-	
Total PEBP	\$	4,232	\$		
RHPP					
Difference between expected and actual experience	\$	-	\$	939,276	
Changes of assumptions or other inputs Benefit payments made in fiscal year ending 2020 after		101,531		368,866	
June 30, 2019 measurement date		98,229		-	
Total RHPP	\$	199,760	\$	1,308,142	
Total All Plans					
Difference between expected and actual experience	\$	-	\$	939,276	
Changes of assumptions or other inputs Benefit payments made in fiscal year ending 2020 after		101,531		368,866	
June 30, 2019 measurement date		102,461		-	
Total All Plans	\$	203,992	\$	1,308,142	

The amount of \$102,461 was reported as deferred outflows of resources related to OPEB from District benefit payments subsequent to the measurement date will be recognized as a reduction of the OPEB liability in the year ended June 30, 2021. Other amounts reported as deferred outflows of resources and deferred inflows of resources related to OPEB will be recognized in OPEB expense as follows:

For the Year ending June 30,	RHPP
2021	(255,001)
2022	(129,691)
2023	(89,845)
2024	(89,265)
Thereafter	(642,809)
	\$ (1,206,611)

District Assets

The District utilizes the General Fund to allocate Other Postemployment Benefits costs, based on employee count. As of June 30, 2020, \$1,631,517 in cash, investments and interest receivable are set aside for this purpose. The District intends to use these assets for future OPEB funding. These assets cannot be included in the plan assets considered in the OPEB funding schedules because they are not held in trust.

Note 9 - Risk Management

The District, through various interlocal agreements, uses Clark County for risk management administration. Participation is voluntary and is billed based on payroll.

The District is exposed to various risks of loss related to torts; theft of, damage to, and destruction of assets; errors and omissions; injuries to employees; and natural disasters. The County maintains the following types of risk exposures, which also include the District's coverage. Over the past three years, settlements have not exceeded insurance coverage.

Self-Funded Group Insurance and Group Insurance Reserve

The County has established self-insurance funds for insuring medical benefits provided to participating employees and covered dependents. An independent claims administrator performs all claims handling procedures. Incurred but not reported claims have been accrued as a liability based upon a variety of actuarial and statistical techniques.

Clark County Workers' Compensation

The County has established a fund for self-insurance related to workers' compensation claims. Self-insurance is in effect up to an individual stop loss amount of \$1,000,000 per occurrence in the first year, \$300,000 in the second year and \$250,000 per year thereafter. Coverage from private insurers is maintained for losses in excess of the claim stop loss amount up to \$100,000,000. Incurred but not reported claims have been accrued as a liability based upon a variety of actuarial and statistical techniques.

County Liability Insurance Pool

The County has established a general liability insurance pool for the benefit of County funds and other participating agencies including the District. The County's self-insurance is in effect for loss amounts over a \$25,000 retention up to \$2,000,000 per occurrence, accident, or loss.

Coverage from private insurers is maintained for losses in excess of the stop loss amount up to \$20,000,000. An independent claims administrator performs all claims-handling procedures. Incurred but not reported claims have been accrued as a liability based upon a variety of actuarial and statistical techniques.

Note 10 - Encumbrances and Construction Commitments

Encumbrance accounting is employed as an extension of formal budgetary integration for all District funds. At June 30, 2020, certain amounts which were previously committed or assigned for specific purposes have been encumbered in the governmental funds. Significant encumbrances included in governmental fund balances are as follows:

		Encumbrances Included In:									
	Restri Fund B			Committed and Balance	Assigned Fund Balance						
General Fund	\$	-	\$	4,948,565	\$	4,366,130					
RFCD Construction	118,	380,739		88,839,611		35,068,497					
Total	\$ 118,380,739		\$	93,788,176	\$	39,434,627					

During the fiscal year, the District entered into several contracts for engineering studies and for the maintenance and construction of flood control infrastructure projects. As of June 30, 2020, the District had outstanding construction contracts totaling \$242,288,847, which will be financed from the capital projects funds. Other significant commitments include maintenance and engineering contracts totaling \$9,314,695, which will be funded from the general fund. Commitments will be met with existing committed fund balances and future revenue.

Note 11 - Related Party Transactions

The District is a component unit of Clark County, Nevada (County). The County is also a member-entity of the District, and as such, enters into interlocal contracts with the District for the construction and maintenance of flood control projects, which are funded and paid for by the District. At June 30, 2020, the County had open interlocal contracts totaling \$226,143,399. Of those contracts, \$177,088,956 was spent, and there remains outstanding contract balances totaling \$49,054,443.

During the fiscal year, the District reimbursed the County for \$8,922,884 for flood control construction and maintenance projects. At the end of the fiscal year, accounts payable directly allocated to the County total \$1,229,705. There were no outstanding account receivables.

Note 12 - Fund Balances

Governmental fund balances as provided in the Balance Sheet are aggregated as restricted, committed, assigned, or unassigned. The table below provides a detail of the programs that correspond to each fund balance.


	General Fund	Debt Service Fund	Construction Fund	Capital Improvements Fund	Total Fund Balances	
Restricted						
Debt Service	\$ -	\$ 16,966,725	\$ -	\$ -	\$ 16,966,725	
Construction	-	-	118,380,739		118,380,739	
Committed						
Construction	-	-	88,839,611	-	88,839,611	
Maintenance	4,072,171	-		-	4,072,171	
Engineering	876,394		-	-	876,394	
OPEB	1,631,517	-	-	-	1,631,517	
Assigned						
Debt Service	-	1,418,876	-	-	1,418,876	
Construction	-	-	35,068,497	-	35,068,497	
Maintenance	4,203,916			-	4,203,916	
Engineering	162,214	-	-	-	162,214	
Unassigned Total Fund	14,183,984		-	-	14,183,984	
Balances	\$ 25,130,196	\$ 18,385,601	\$ 242,288,847	\$ -	\$ 285,804,644	

Note 13 - COVID-19 Impact

In fiscal year 2020, a novel strain of the coronavirus has spread around the world causing a global public health emergency and economic disruption. As of the date of this report, the District is able to perform all necessary business functions. The extent to which the coronavirus may impact the District going forward is highly uncertain and cannot be predicted at this time.

Note 14 – Subsequent Events

On August 9, 2018 the Regional Flood Control District's Board of Directors adopted a resolution requesting the Board of County Commissioners to issue general obligation bonds on behalf of the District in the maximum principal amount of no more than \$200 million. On March 26, 2019 the Series 2019 Bonds were issued in an amount of \$115 million and on October 28, 2020 the Series 2020B Bonds were issued in the amount of \$85 million. The proceeds will be used to accelerate the construction of flood control projects identified on the District's Ten-Year Construction Program. On September 10, 2020, the Regional Flood Control District's Board of Directors adopted a resolution requesting the Board of County Commissioners to issue general obligation refunding bonds on behalf of the District in the maximum principal amount of no more than \$203.2 million. The proceeds in the amount of \$185.5 million will used to refinance the Series 2013 and Series 2014 Bonds. The Series 2020A Bonds closed on October 28, 2020.



Clark County Regional Flood Control District

A Component Unit of Clark County, Nevada

General Fund (Regional Flood Control District Fund)

Schedule of Revenues, Expenditures and Changes in Fund Balances – Budget and Actual For the Fiscal Year Ended June 30, 2020

(Budgetary Basis with Comparative Actual Amounts for Fiscal Year Ended June 30, 2019)

				2020				2019)
	Origi	inal Budget	F	inal Budget		Actual	Variance	Actua	ıl
Revenues									
Intergovernmental revenue									
Federal Build America Bond Subsidy	\$	1,427,651	\$	1,427,651	\$	1,339,136	\$ (88,515)	\$ 2,705	
Sales Tax		111,900,000		111,900,000	1	06,256,436	(5,643,564)	110,927	
Interest		100,000		100,000		514,391	414,391		5,432
Other		5,000	_	5,000		21,302	16,302		3,901
Total revenues		113,432,651		113,432,651	1	08,131,265	(5,301,386)	113,943	,361
Other Financing Sources									
Transfers from other funds		800,000		800,000		553,846	(246,154)	800	0,000
Total revenues and other financing sources		114,232,651		114,232,651	1	08,685,111	(5,547,540)	114,743	3,361
Expenditures									
Salaries and wages		2,911,454		2,911,454		2,525,949	(385,505)	2,487	7,804
Employee benefits		1,407,796		1,407,796		1,019,924	(387,872)		0,560
Service and supplies		5,602,730		5,602,730		3,408,309	(2,194,421)	3,244	
Capital outlay		487,120		487,120		291,186	(195,934)	388	3,265
Total expenditures		10,409,100		10,409,100		7,245,368	(3,163,732)	7,111	,565
Other Financing Uses									
Transfers to other funds		106,600,000		111,600,000	1	02,298,783	(9,301,217)	105,270),425
Total expenditures and other financing uses		117,009,100	_	122,009,100	1	09,544,151	(12,464,949)	112,381	,990
Excess (deficiency) of revenues and other financing sources over (under) expenditures and other									
financing uses		(2,776,449)		(7,776,449)		(859,040)	6,917,409	2,361	1,371
Fund Balance									
Fund balances – beginning		12,825,617		17,713,149	_	17,713,149		15,351	,778
Fund balances - ending	\$	10,049,168	\$	9,936,700	\$	16,854,109	\$ 6,917,409	\$ 17,713	3,149

Clark County Regional Flood Control District A Component Unit of Clark County, Nevada Reconciliation of General Fund Budgetary Information to General Fund GAAP Information For the Fiscal Year Ended June 30, 2020

	General Fund (Regional Flood Control District Fund) Budgetary Basis	Regional Flood Control District Maintenance Fund (Internally Reported)	Eliminations	General Fund as Reported on Statement of Revenues, Expenditures and Changes in Fund Balances (GAAP Basis)		
Revenues						
Intergovernmental revenue Federal Build America Bond Subsidy Sales Tax	\$ 1,339,136 106,256,436	\$ -	s -	\$ 1,339,136 106,256,436		
Interest	514,391	383,678	-	898,069		
Other	21,302	36,205	-	57,507		
Total revenues	108,131,265	419,883	-	108,551,148		
Other Financing Sources						
Transfers from other funds	553,846	10,300,000	(10,300,000)	553,846		
Total revenues and other financing sources	108,685,111	10,719,883	(10,300,000)	109,104,994		
Expenditures						
Salaries and wages	2,525,949	-	-	2,525,949		
Employee benefits	1,019,924	-	-	1,019,924		
Service and supplies	3,408,309	9,918,735	-	13,327,044		
Capital outlay	291,186	-		291,186		
Total expenditures	7,245,368	9,918,735	-	17,164,103		
Other Financing Uses			(10.000.000)	01 000 500		
Transfers to other funds	102,298,783	-	(10,300,000)	91,998,783		
Total expenditures and other financing uses	109,544,151	9,918,735	(10,300,000)	109,162,886		
Excess (deficiency) of revenues and other						
financing sources over (under) expenditures and other financing uses	(859,040)	801,148	-	(57,892)		
Fund Balance	17 712 140	7 474 020		25 100 000		
Fund balances – beginning	17,713,149	7,474,939	-	25,188,088		
Fund balances – ending	\$ 16,854,109	\$ 8,276,087	<u>s</u> -	\$ 25,130,196		

Clark County Regional Flood Control District

A Component Unit of Clark County, Nevada Schedule of Changes in Total OPEB Liability and Related Ratios

June 30, 2020

PEBP Plan Total OPEB Liability ⁽²⁾		2018(1)	_	2019	2020		
Service Cost Interest Changes of benefit terms Difference between actual and expected experience Changes of assumptions or other inputs Benefit payments	\$	4,428 - (2,546) (11,840) (4,164)	\$	3,110 (109) (68,299) (3,936)	\$	2,787 - 3,768 (3,936)	
Net Change in Total OPEB Liability Total OPEB Liability – Beginning		(14,122) 157,350		(69,234) 143,228		2,619 73,994	
Total OPEB Liability – Ending	\$	143,228	\$	73,994	\$	76,613	
Covered-Employee Payroll Total OPEB Liability as a Percentage of Covered Payroll		N/A N/A		N/A N/A		N/A N/A	
RHPP		2018(1)	_	2019		2020	
Service Cost Interest Changes of benefit terms Difference between actual and expected experience Changes of assumptions or other inputs Benefit payments	\$	133,566 88,281 (2,134) (369,545) (38,224)	\$	125,140 101,999 - (1,097,305) (227,373) (137,844)	\$	53,472 59,780 - 109,463 (132,572)	
Net Change in Total OPEB Liability		(188,056)		(1,235,383)		90,143	
Total OPEB Liability - Beginning	_	2,980,962	_	2,792,906	_	1,557,523	
Total OPEB Liability - Ending	\$	2,792,906	\$	1,557,523	\$	1,647,666	
Covered-Employee Payroll		2,127,561		2,280,994		2,318,741	
Total OPEB Liability as a Percentage of Covered Payroll		131.27%		68.28%		71.06%	

⁽¹⁾ Fiscal year 2018 was the first year of implementation. As it becomes available this schedule will ultimately present information for the ten most recent fiscal years.

The amounts presented for each fiscal year were determined as of the year-end that occurred one year prior.

Clark County Regional Flood Control District A Component Unit of Clark County, Nevada Schedule of Proportionate Share of Net Pension Liability June 30, 2020

		2015(1)		2016	2017		
Proportion of Plan's net pension liability		0.03%		0.03%		0.03%	
Proportion share of the net pension liability ⁽²⁾	\$	3,485,328	\$	3,818,635	\$	4,630,117	
Covered payroll	\$	1,932,696	\$	1,880,346	\$	2,083,337	
Proportionate share of the net pension liability as a percentage of the covered payroll		180%		203%		222%	
Plan fiduciary net position	\$ 33	3,575,081,157	\$ 34	4,148,195,967	\$ 35	5,002,028,906	
Plan fiduciary net positon as a percentage of the total pension liability		76.30%		75.10%		72.20%	
		2018		2019	2020		
Proportion of Plan's net pension liability		0.03%		0.03%		0.04%	
Proportion share of the net pension liability ⁽²⁾	\$	4,382,337	\$	4,680,245	\$	4,856,326	
Covered payroll	\$	2,121,732	\$	2,280,779	\$	2,456,843	
Proportionate share of the net pension liability as a percentage of the covered payroll		207%		205%		198%	
Plan fiduciary net position	\$ 38	3,686,253,408	\$ 4	1,431,686,852	\$ 44	,284,252,583	
Plan fiduciary net positon as a percentage of the total pension liability		74.40%		75.24%		76.46%	

⁽¹⁾ Fiscal year 2015 was the first year of implementation, therefore only six years are shown.

⁽²⁾ The amounts presented for each fiscal year were determined as of the year-end that occurred one year prior.

Clark County Regional Flood Control District A Component Unit of Clark County, Nevada Schedule of Defined Benefit Plan Contributions June 30, 2020

Plan Year Ending June 30 ⁽¹⁾	cor (a	ntractually equired ntribution ctuarially termined)	in the	Contributions in relation to the actuarially determined contributions		ibution ciency cess)	 Covered payroll	Contributions as a percentage of the covered payroll		
2020	\$	359,435	\$	359,435	\$	-	\$ 2,567,393	14%		
2019	\$	343,958	\$	343,958	\$	-	\$ 2,456,843	14%		
2018	\$	319,309	\$	319,309	\$	-	\$ 2,280,779	14%		
2017	\$	297,043	\$	297,043	\$	-	\$ 2,121,732	14%		
2016	\$	291,667	\$	291,667	\$	-	\$ 2,083,337	14%		
2015	\$	263,249	\$	263,249	\$	-	\$ 1,880,346	14%		

⁽¹⁾ Fiscal year 2015 was the first year of implementation, therefore only six years are shown.

Clark County Regional Flood Control District A Component Unit of Clark County, Nevada Notes to Required Supplementary Information June 30, 2020

Note 1 - Budgetary Information

The District's budget is included in the County's budget. The County uses the following procedures to establish, modify, and control the budgetary data presented in the financial statements:

- a. Prior to April 15, the County Manager submits to the Nevada State Department of Taxation the tentative budget for the next fiscal year, commencing on July 1. The budget as submitted contains the proposed expenditures and means of financing them.
- b. The Nevada State Department of Taxation notifies the County of its acceptance of the budget.
- c. Public hearings are conducted on the third Monday in May.
- d. After all changes have been noted and hearings closed, the County Commission adopts the budget on or before June 1.
- e. The District's General Manager/Chief Engineer is authorized to transfer budgeted amounts within functions or funds, but any other transfers must be approved by the District Board.
- f. Increases to a fund's budget (augmentations) other than by transfers are accomplished through formal District Board action.
- g. Formal budgetary control is employed for all District funds.
- h. Statutory regulations require budget control to be exercised at the function level within the Regional Flood Control District fund, which serves as the District's general fund. Budget control is exercised at the fund level for all other funds. The District administratively exercises control at the budgeted item level within a department.
- i. All appropriations lapse at the end of the fiscal year. Encumbrances are re-appropriated in the ensuing fiscal year up to the amount of available opening fund balance.
- Budgeted amounts as originally adopted for the year ended June 30, 2020, were augmented for grants and other Board actions.
- k. Budgets are adopted on a basis consistent with the method used to report on governmental funds, which are prepared in accordance with the accounting principles generally accepted in the United States of America.

Note 2 - Reconciliation of General Fund Budgetary Information to General Fund GAAP Information

This statement reconciles the general fund as presented for budget purposes to the presentation required under the modified accrual basis of accounting.

Clark County Regional Flood Control District A Component Unit of Clark County, Nevada Notes to Required Supplementary Information June 30, 2020

Note 3 - Postemployment Benefits Other Than Pensions


There are no assets accumulated in a trust to pay related benefits.

Changes of Assumptions PEBP Plan

The \$3,768 increase in the liability from June 30, 2019 to June 30, 2020 is due to the decrease in the assumed discount rate from 3.6% to 3.5% as of June 30, 2019. There was no change in the actuarial cost method which remained the same using Entry age level percentage of salary.

Changes of Assumptions RHPP

The \$109,463 increase in the liability from June 30, 2019 to June 30, 2020 is due to the decrease in the assumed discount rate from 3.6% to 3.5% as of June 30, 2019. There was no change in the actuarial cost method which remained the same using Entry age level percentage of salary.



Clark County Regional Flood Control District A Component Unit of Clark County, Nevada Regional Flood Control District Maintenance Schedule of Revenues, Expenditures and Changes in Fund Balances – Budget and Actual For the Fiscal Year Ended June 30, 2020 (with Comparative Actual Amounts for Fiscal Year Ended June 30 2019)

				2020						2019
		ginal Budget	F	inal Budget		Actual	Variance			Actual
Revenues Interest Other	s	90,000 50,000	\$	90,000 50,000	\$	383,678 36,205	\$	293,678 (13,795)	\$	301,151 630
Total revenues		140,000		140,000		419,883		279,883		301,781
Other Financing Sources Transfers from other funds		11,000,000		11,000,000	_	10,300,000	_	(700,000)		12,000,000
Total revenues and other financing sources		11,140,000		11,140,000	_	10,719,883		(420,117)	_	12,301,781
Expenditures Service and supplies		16,000,000		16,000,000		9,918,735		6,081,265)		11,176,068
Total expenditures		16,000,000		16,000,000		9,918,735	(6,081,265)		11,176,068
Excess (deficiency) of revenues and other financing sources over (under) expenditures and other financing uses		(4,860,000)		(4,860,000)		801,148	(:	5,661,148)		1,125,713
Fund Balance										
Fund balances – beginning		6,274,776		6,274,776		7,474,939		1,200,163	_	6,349,226
Fund balances - ending	\$	1,414,776	\$	1,414,776	\$	8,276,087	\$	6,861,311	\$	7,474,939

Clark County Regional Flood Control District A Component Unit of Clark County, Nevada Flood Control Debt Service Schedule of Revenues, Expenditures and Changes in Fund Balances – Budget and Actual For the Fiscal Year Ended June 30, 2020

(with Comparative Actual Amounts for Fiscal Year Ended June 30 2019)

				2020				2019	
	Or	iginal Budget	F	inal Budget		Actual	Variance		Actual
Revenues			•					•	
Interest	\$	225,000	\$	225,000	\$	1,849,131	\$ 1,624,131	\$	3,587,913
Other		225.000		225 000	-	1 840 122	1 624 122	_	2 697 012
Total revenues		225,000		225,000		1,849,132	1,624,132		3,587,913
Other Financing Sources									
Transfers from other funds		52,600,000		52,600,000		45,998,783	(6,601,217)		41,563,812
Bonds and loans issued		•		-		-	-	_	939,654
Total revenues and other financing sources		52,825,000	_	52,825,000	_	47,847,915	(4,977,085)	_	46,091,379
Expenditures									
Service and supplies		225,000		225,000		1,250	(223,750)		1,250
Debt Service									
Principal		134,755,000		134,755,000		131,255,000	(3,500,000)		14,140,000
Interest and other charges		33,200,000		33,200,000		29,627,727	(3,572,273)		29,790,404
Bond issuance costs		1,500,000		1,500,000		•	(1,500,000)	_	846,239
Total expenditures		169,680,000		169,680,000		160,883,977	(8,796,023)		44,777,893
Other Financing Uses									
Transfers to other funds		500,000		500,000			(500,000)	_	-
Total expenditures and other financing uses		170,180,000		170,180,000		160,883,977	(9,296,023)		44,777,893
Excess (deficiency) of revenues and other financing sources over (under) expenditures and other									
financing uses		(117,355,000)		(117,355,000)	(1	13,036,062)	4,318,938		1,313,486
Fund Balance									
Fund balances – beginning		127,628,523		127,628,523		131,421,663	3,793,140		130,108,177
Fund balances - ending	\$	10,273,523	\$	10,273,523	\$	18,385,601	\$ 8,112,078	\$	131,421,663

Clark County Regional Flood Control District A Component Unit of Clark County, Nevada RFCD Construction

Schedule of Revenues, Expenditures and Changes in Fund Balances - Budget and Actual For the Fiscal Year Ended June 30, 2020 (with Comparative Actual Amounts for Fiscal Year Ended June 30 2019)

		2019				
	Original Budget	Final Budget	Actual	Variance	Actual	
Revenues						
Interest	\$ 1,600,000	\$ 1,600,000	\$ 7,856,790	\$ 6,256,790	\$ 5,865,862	
Other	50,000	50,000	43,960	(6,040)		
Total revenues	1,650,000	1,650,000	7,900,750	6,250,750	5,865,862	
Other Financing Sources						
Transfers from other funds	53,783,426	53,783,426	56,090,772	2,307,346	51,706,613	
Bonds and loans issued	85,000,000	85,000,000	-	(85,000,000)	114,060,346	
Premium on bonds issued	•	•	-	-	13,888,714	
Total revenues and other financing sources	140,433,426	140,433,426	63,991,522	(76,441,904)	185,521,535	
Expenditures						
Capital outlay	384,562,331	384,562,331	70,607,939	(313,954,392)	69,521,844	
Total expenditures	384,562,331	384,562,331	70,607,939	(313,954,392)	69,521,844	
Other Financing Uses						
Transfers to other funds	800,000	800,000	553,846	(246,154)	800,000	
Total expenditures and other financing uses	385,362,331	385,362,331	71,161,785	(314,200,546)	70,321,844	
Excess (deficiency) of revenues and other financing sources over (under) expenditures and other						
financing uses	(244,928,905)	(244,928,905)	(7,170,263)	237,758,642	115,199,691	
Fund Balance						
Fund balances – beginning	244,928,905	244,928,905	249,459,110	4,530,205	134,259,419	
Fund balances – ending	\$ -	\$ -	\$ 242,288,847	\$242,288,847	\$249,459,110	


Clark County Regional Flood Control District

A Component Unit of Clark County, Nevada

RFCD Capital Improvements
Schedule of Revenues, Expenditures and Changes in Fund Balances – Budget and Actual
For the Fiscal Year Ended June 30, 2020

(with Comparative Actual Amounts for Fiscal Year Ended June 30 2019)

	2020								2019	
	Original Budget		Final Budget		Actual		Variance		Actual	
Revenues										
Interest	\$	240,000	\$	240,000	\$	(37,578)	\$ (2	277,578)	\$	424,693
Total revenues		240,000		240,000		(37,578)	(2	277,578)	_	424,693
Expenditures										
Capital outlay		-		•		-		•		215,286
Total expenditures		-		-		-		-		215,286
Other Financing Uses										
Transfers to other funds		10,283,426		10,283,426		10,090,772	(192,654)		~
Total expenditures and other financing uses		10,283,426	_	10,283,426		10,090,772	()	192,654)		215,286
Excess (deficiency) of revenues and other financing sources over (under) expenditures and other										
financing uses	(10,043,426)		(10,043,426)	(10,128,350)		(84,924)		209,407
Fund Balance										
Fund balances beginning		10,043,426		10,043,426		10,128,350		84,924		9,918,943
Fund balances - ending	\$	-	\$		\$	-	\$	-	\$	10,128,350





INDEPENDENT AUDITOR'S REPORT ON INTERNAL CONTROL OVER FINANCIAL REPORTING AND ON COMPLIANCE AND OTHER MATTERS BASED ON AN AUDIT OF FINANCIAL STATEMENTS PERFORMED IN ACCORDANCE WITH GOVERNMENT AUDITING STANDARDS

Board of Directors Clark County Regional Flood Control District Las Vegas, Nevada

We have audited, in accordance with the auditing standards generally accepted in the United States of America and the standards applicable to financial audits contained in *Government Auditing Standards* issued by the Comptroller General of the United States, the financial statements of the Clark County Regional Flood Control District (the "District"), a component unit of Clark County, Nevada, as of and for the year ended June 30, 2020, and the related notes to the financial statements, which collectively comprise the District's basic financial statements, and have issued our report thereon dated November 2, 2020.

Internal Control Over Financial Reporting

In planning and performing our audit of the financial statements, we considered the District's internal control over financial reporting (internal control) as a basis for designing audit procedures that are appropriate in the circumstances for the purpose of expressing our opinions on the financial statements, but not for the purpose of expressing an opinion on the effectiveness of the District's internal control. Accordingly, we do not express an opinion on the effectiveness of the District's internal control.

A deficiency in internal control exists when the design or operation of a control does not allow management or employees, in the normal course of performing their assigned functions, to prevent, or detect and correct, misstatements on a timely basis. A material weakness is a deficiency, or a combination of deficiencies, in internal control, such that there is a reasonable possibility that a material misstatement of the entity's financial statements will not be prevented, or detected and corrected on a timely basis. A significant deficiency is a deficiency, or a combination of deficiencies, in internal control that is less severe than a material weakness, yet important enough to merit attention by those charged with governance.

Our consideration of internal control was for the limited purpose described in the first paragraph of this section and was not designed to identify all deficiencies in internal control that might be material weaknesses or significant deficiencies. Given these limitations, during our audit we did not identify any deficiencies in internal control that we consider to be material weaknesses. However, material weaknesses may exist that have not been identified.

Compliance and Other Matters


As part of obtaining reasonable assurance about whether the District's financial statements are free of material misstatement, we performed tests of its compliance with certain provisions of laws, regulations, contracts, and grant agreements, noncompliance with which could have a direct and material effect on the financial statements. However, providing an opinion on compliance with those provisions was not an objective of our audit, and accordingly, we do not express such an opinion. The results of our tests disclosed no instances of noncompliance or other matters that are required to be reported under *Government Auditing Standards*.

Purpose of this Report

The purpose of this report is solely to describe the scope of our testing of internal control over financial reporting and compliance and the results of that testing, and not to provide an opinion on the effectiveness of the entity's internal control or on compliance. This report is an integral part of an audit performed in accordance with *Government Auditing Standards* in considering the entity's internal control and compliance. Accordingly, this communication is not suitable for any other purpose.

Crow LLP

Sacramento, California November 2, 2020



CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT

AGENDA ITEM

SUBJECT:

DISCUSSION AND POSSIBLE ACTION TO APPOINT A COMMITTEE TO EVALUATE THE PERFORMANCE OF THE GENERAL MANAGER – 2020 REVIEW

RECOMMENDATION SUMMARY

STAFF: Appoint a committee to evaluate the performance of the

General Manager.

TECHNICAL ADVISORY: The Technical Advisory Committee did not hear this item.

CITIZENS ADVISORY: The Citizens Advisory Committee did not hear this item.

RFCD AGENDA ITEM #17

DATE: 11/12/2020

CLARK COUNTY REGIONAL FLOOD CONTROL DISTRICT

AGENDA ITEM

SUBJECT:

DISCUSSION AND POSSIBLE ACTION TO APPOINT A COMMITTEE TO EVALUATE THE PERFORMANCE OF THE GENERAL MANAGER – 2020 REVIEW

PETITIONER:

STEVEN C. PARRISH, P.E., GENERAL MANAGER/CHIEF ENGINEER

RECOMMENDATION OF PETITIONER:

THAT THE BOARD CONSIDER THE APPOINTMENT OF A COMMITTEE (FOR POSSIBLE ACTION)

FISCAL IMPACT:

None.

BACKGROUND:

It is the policy of the Board to evaluate the performance of the General Manager. In keeping with the Board's past practice, it is recommended that the Board consider appointing a committee of its members to review the General Manager's performance for 2020 and to recommend goals and objectives for 2021. The committee's recommendations will be presented to the Board for consideration.

Respectfully submitted,

RFCD AGENDA ITEM #17

Date: 11/12/2020

Steven C. Parrish, P.E.

General Manager/Chief Engineer

111220 GM Appoint Committee-item

18. Comments By the General Public

A period devoted to comments by the general public about matters relevant to the Regional Flood Control District Board of Directors jurisdiction will be held. No vote may be taken on a matter not listed on the posted agenda. Comments will be limited to three minutes. Please step up to the speaker's podium, clearly state your name and address and please spell your last name for the record. If any member of the Regional Flood Control District Board of Directors wishes to extend the length of a presentation, this will be done by the Chairman, or the Regional Flood Control District Board of Directors by majority vote.

All comments by speakers should be relevant to the Regional Flood Control District Board of Directors action and jurisdiction.