

Id	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Participant Recruited?	Date of First Participant Recruited
142268	14/SC/1437	162119	EVAREST	Yes	11/04/2019
142269	18/LO/1492	248861	PRAETORIAN-DFT	Yes	03/05/2019
142272	18/EE/0222	233921	RapidNSTEMI	Yes	02/07/2019
142273	19/YH/0064	256094	Signia	No	
142274	19/SC/0196	263236	Evaluation of the CoaguChek XS PT Masterlot 14	Yes	24/06/2019
142275	18/SW/0189	247797	IBS-D research study in paediatrics (ages 12-17 years)	No	

Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Participant Recruited	Duration between Date Site Selected and First Participant Recruited	Date Site Invited
46	3	49	03/05/2017
22	15	37	06/12/2018
58	89	147	13/10/2017
266			06/09/2018
106	7	113	12/02/2019
131			16/10/2017

Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Date Site Ready To Start	Reasons for Delay
21/02/2019	26/01/2018	08/04/2019	08/04/2019	09/04/2019	J - Other
27/03/2019	12/11/2018	17/04/2019	18/04/2019	18/04/2019	D - Sponsor Delays
05/02/2019	12/09/2018	21/03/2019	04/04/2019	04/04/2019	D - Sponsor Delays
					E - Staff availability issues
06/09/2018	16/03/2019	29/04/2019	30/05/2019	04/06/2019	D - Sponsor Delays
03/03/2019	14/06/2019	05/04/2019	17/06/2019	24/06/2019	D - Sponsor Delays
11/10/2018	11/10/2018	05/12/2018	19/02/2019	16/07/2019	D - Sponsor Delays

Comments	Reasons for delay correspond to:
no delays	Neither
Contract delayed by sponsor	Sponsor
staff sign off and sponsor sign off delay	Both
Delivery of device delayed by trial office should have been brought to SIV on 4th June 2019	Sponsor
HRA approval delayed	Sponsor
sponsor delay, equipment delayed, staff training by sponsor delay	Sponsor