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List of Abbreviations 

  
 
CD 

 
Calendar Day 

CE Chief  Engineer 
CEng Contracts Engineer 
CMC Construction Management Contractor (AECOM) 
CO Contracting Officer  
COB Close of  Business   
COP Chief  of  Party 
COR Contracting Officer Representative 
CQC Contractor Quality Control  
CQCP Contractor Quality Control Program  
CRMP Construction Risk Management Plan 
CV Curriculum Vita  
DCL District Civil Liaison 
FO  Field Order 
IQC  Indefinite Quantities Contract 
MoPWH Ministry of  Public Works and Housing 
MRR Material Receiving Report 
NCN Non-Compliance Notice  
NUC Notice of  Unsafe Condition 
O&M Operation and Maintenance 
OSHA Occupational Safety and Health Act (both Federal and State) 
PA Palestinian Authority 
PCO Project Control Officer  
PIO Public Information Officer 
PM Project Manager 
PSU Program Support Unit 
QA Quality Assurance  
QC Quality Control  
RE Resident Engineers  
RFI  Request for Information 
RFTOP Request for Task Order Proposal  
TO Task Order  
TOM  Task Order Manager 
SOP Standard Operating Procedure 
USAID  United States Agency for International Development  
CO Change Order  
COR Change Order Request  
WBG West Bank and Gaza  
TGC Technical Group Company for General Contracting 
BOQ Bill of  Quantity 
SECO Safety & Environmental Compliance Officer 
USG United States Government  
LCP Local Construction Program 
KM Kilo Meters 
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1. Task Order Overview:  

1.1 Background  
Infrastructure in West Bank and Gaza suffers from years of neglect and lack of 

investment. The USAID mission’s Local Construction Program (LCP) focuses on the 
rehabilitation and construction of roads, water, wastewater and buildings construction 
projects. The USAID objective is to help the Palestinian economy by improving Palestinians 
access to basic infrastructure and services. 

1.2 Project Objective  
The objective of this Task Order is to reconstruct approximately 1.2 KM of Qabatya Main 
Road in Jenin Government in order to facilitate the movement of trade and people across 
Southern Jenin District. 
 

The rehabilitation of the Qabatya Main Road includes the following works: 
 

▪ Reconstruction of  1.2 Km of  a four-lane road along with access roads. 
▪ Construction of  concrete retaining walls and stonewalls. 
▪ Construction of  sidewalks and median islands. 
▪ Supplying and installing lighting poles. 
▪ Supplying and installing a drainage system including manholes and concrete pipes. 
▪ Supplying and installing crossing pipe culverts. 
▪ Supplying and installing 2” & 4” water pipeline  
▪ Supplying and installing the required roadway furniture. 
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1.3 Overview Map and Vantage Photos 
Overview Map 
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Vantage Photos: 

  
VP-01- Sta. 0+000 BW  
Nov.18 2017-before concstruction  

VP-02- Sta. 0+000 BW  
Mar 31,2018: Finsih strom water pipeline , Finish 
asphalt reinstatment for strom water trench from Sta. -
0+224 to Sta. +095 LHS 

  
VP-03- Sta. 0+315 FW  
Nov.18 2017 before concstruction 

VP-04- Sta. 0+315 FW  
Mar 31,2018 Complete RW from Sta. 0+276-0+315 
LHS and finish 1st sub base layer from Sta. 0+290-
0+430 LHS 

  
VP-05- Sta.0+350 BW  
Nov.18 2017-before construction 

VP-06- Sta.0+350 BW  
Mar 31,2018 Finsih 1st sub base layer from Sta. 0+290-
0+430 LHS   
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VP-07- Sta.0+770 BW 
Nov.18 2017-before construction 

VP-08- Sta.0+770 BW 
Mar 31,2018- Compacting base course layer from Sta. 
0+620- 0+820 LHS   

  
VP-09- Sta.0+840 FW  
Nov.18 2017-before construction 

VP-10- Sta.0+840 FW 
Mar 31,2018 Spreading base course layer from Sta. 
0+820 to Sta. 0+980 LHS 

  
VP-11- Sta.1+050 BW  
Nov.18 2017-before construction 

VP-12- Sta.1+050 BW  
Mar 31,2018 Complete 1st sub base layer from Sta. 
0+980-1+070 LHS 
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2. Task Order Key Data 

Task Order Name  Qabatya Main Road Project  

Contract Number  AID-294-I-13-00007 

Task Order Number  AID-294-TO-17-00004 

Donor and Client USAID West Bank and Gaza 

CMC  AECOM 

Owner Ministry of  Public Works and Housing   

Construction Contractor  Technical Group Company for General 
Contracting (TGC) 

BOQ Original Price $2,698,542.00 

Original Day Work Amount  $300,000.00 

Task Order Ceiling Amount  $2,998,542.00 

Modified BOQ Price / (Modification No.) - 

Modified Day Work Amount / (Modification No.) - 

Notice to Proceed  October 23, 2017 

Original Period of  Performance  300 CD 

Contractual Completion Date  August 18, 2018 

Modified Period of  Performance / (Modification No.) - 

Modified Completion Date / (Modification No.)  - 

Ground Breaking Date December 28,2017 

 

3. Key Personnel 

TGC Key Personnel status for this reporting period. 

Position Name 
Approval 

Date 
Start Date 

on Site 
Status 

TO Manager Mazen Khalil Nov. 08, 2017 Nov. 01, 2017 On duty 
QC Manager Firas Ammar Dec 12,2017 Dec 18,2017 On duty 
PE Mohammed Abo Al-Rob Nov. 08, 2017 Nov. 01, 2017 On duty 
SECO Ayed Natour Nov. 08, 2017 Nov. 14, 2017 On duty 

 

4. Project Dashboard Status 

Contract Elapsed Time as of  March 31,2018 [%] 53.3% 

Planned Percentage of  Completion through March 31,2018, [%] * 28.2 % 
Actual Percentage of  Completion through March 31,2018, [%] * 34.6 % 
Total Float* -39 

For more details, refer to Annex A (Progress s curve planned versus Actual). 
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5. Safety Status 

 

5.1 Safety Plan and Measures 
A comprehensive health and safety program plan addressing safety standards for the various 
construction activities was prepared, submitted under submittal Number (CR05TGC-
01300PCD00005-01) and approved  

5.2 Safety Meetings 
TGC has provided safety training to its staff and labors through informal weekly talks 
(Safety Tool Box meetings) that were held in the site to discuss and ensure applying safety 
measures such as the Personal Protective Equipment “PPEs” and the importance of 
keeping the site clean and safe. Five Tool Box meeting were held in this reporting period. 

28.2%

34.6%

0.0%

10.0%

20.0%

30.0%
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50.0%

Task Order

% Planned % Actual

% of  Completion: 

Survey Works                          on going  
Preconstruction Submittals     100%      
Mobilization                           100% 
Material Submittals           88% 
Shop Drawings Submittals     88% 
Structural excavation              95% 
Concrete works                      70% 
Road excavation                    43% 
Replacement                         50% 
Sub base & base course         27%                    
lowering fiber optic cable     95% 
Storm system                       80% 
Installation water pipes 2"    50% 
Asphalt reinstatement          95% 
(storm water trench) 
Asphalt binder and wearing  0.00 % 
course layer            
 
 

-  
-  

0.0%

20.0%

40.0%

60.0%

80.0%

100.0%

% Contract Elapsed Time

53.3%

% Contract Elapsed Time
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Safety Tool Box Meeting # 09-Mar 06,2018 Safety Tool Box Meeting # 10-Mar 12,2018 

  

Safety Tool Box Meeting # 11-Mar 12,2018 Safety Tool Box Meeting # 12-Mar 26,2018 

 

 

Safety Tool Box Meeting # 13-Mar 27,2018  
 

For more details, refer to Safety Tool Box Log in Annex B. 

5.3 Accident Status 

During this reporting period, No accidents occurred.  

5.4 Notices of Unsafe Condition 

During this reporting period, No Notice of unsafe conditions occurred. For more details, 
refer to Annex C. 
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5.5 Safety Conclusion 

According to the specifications and contract documents, comprehensive standard safety plan 
– one of the preconstruction submittals – was submitted to CMC for approval, taking into 
consideration all requirements and the nature of the project. TGC will update its Safety Plan 
on monthly basis  

6. Traffic Control  

After several field visits and intense coordination meetings with Qabatya Municipality, 
contractor and CMC engineers, available alternate detours and traffic control were discussed 
and evaluated. Copies of the traffic plan was approved and stamped by the Traffic Higher 
Council- Ministry of transport. The traffic control plan was then submitted to the CMC and 
approved  

7. Mitigation, Monitoring and Environmental Compliance 

Contractor continued to perform environmental mitigation measures at site as following: 

• Frequent spray of water for dust control 
•  General housekeeping 
•  Enforced labor adherence to PPE’s.  

TGC will update for the environmental monitoring and mitigation on monthly basis. 

During this reporting period TGC didn’t receive Environmental checklist  

8. Construction Risk Management 

A comprehensive Construction Risk Management Plan was submitted through submittal 
Number (CR05TGC-01380PCD00003-00) and approved  

TGC will update Construction Risk Management Plan on Monthly basis  

9. Community Outreach  

TGC continued to coordinate with Qabatya Municipality and utility owners to follow up 
progress works, discuss several issues during construction works. 

On Daily basis the contractor conducted daily phone calls with utility owners to resolve 
owner’s objections and follow up all obstacles  

10. Gender Action Plan Progress 

As per IQC contract and executed task order contract requirements section F.5 regarding 
Gender Action Plan, all employment and man power data were disaggregated in daily joint 
reports to reflect gender. In addition, the GEO-MIS indicator no. 02 (Person days 
employment generated) data was disaggregated to reflect gender.  

TGC hired a female office engineer for this task order, in addition to two females working 
full time at TGC main office. Moreover, and since October 26th 2017, Nida’ Abu Snaineh; an 
internship student has joined TGC and is being introduced to all company’s departments 
successively. 
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11. Meetings and Coordination activities  

TGC has conducted several meetings with the local authorities-Qabatya Municipality, 
PALTEL and Northern Electricity Distribution Company. In addition to these meetings, 
coordination with utility owners are being conducted on a daily basis.  TGC discussed all 
issues related to the project and requested that all existing utilities to be pointed out by all 
utility owners in order to avoid any disruptions to these utilities during construction. The 
following table lists all meetings held during this reporting period.  

For more details, refer to Annex D. 

Coordination Meeting activities  
Date Attendees Subject Description 

March 12,2018  
USAID representative  

AECOM representative  
TGC representative  

Coordination Meeting     
Discuss COR’s, Site Memo’s and 
RFI’s in order to finalize CO # 01 

March 28,2018 USAID representative  
AECOM representative  

TGC representative 

Bi-weekly meeting # 07 Discuss project issues and provide 
solution where required 

12. Site Visits 

The following table lists sites visits were recorded during this reporting period: 

Site Visits 

Date Organization Location Description 

March 05,2018  USAID COR: Mr. Kamal 
Kasbary   

Qabatya Municipality: Mr. 
Mohanad Shawahneh, Mr. 

Bilal Assaf  
 

Qabatya Project -
Primary office 

 

Site Visit  

March 07,2018 Qabatya Municipality: Mr. 
Mohanad Shawahneh 

Third Party: Mr. Shawqi Sudqi  
Mr. Muthafar  

Qabatya Project – 
 
 

Site Visit   
 

Conduct Qc- test  

March 11,2018  TGC: General Manager: Mr. 
Mohamad Fares    

Qabatya Project 
Site Visit   

March 13,2018  
Qabatya Municipality: Mr. 

Mohanad Shawahneh 
Qabatya Project -
Primary office  

Discuss Existing Shop entrance from Sta. 
0+590-0+610 LHS 

March 28,2018 

 
USAID COR: Mr. Kamal 

Kasbary  
AECOM Safety Manager: Mr. 

Naji Shamasneh’   
TGC IQC Program Director: 

Mr. Mohamad Hasheem’  
Mr. Ashraf Khalafawi 

 
 

Qabatya Project -
Primary office 

 
 

Bi -weekly meeting #07 

For more details, refer to Annex E. 
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13. Material Delivered and Equipment on Site 

13.1 Material Delivered on site 
Contractor continue preparation of  material submittals, contacted the suppliers and 
manufacturers for materials data sheets and tests& contractor is fully responsible to make sure 
that all suppliers, vendors, and subcontractors have been vetted and eligible in accordance to 
USAID regulation and requirements. Materials will be ordered upon receiving CMC approval 
on submitted submittals. For more details, refer to Annex F. 

13.2 Equipment  
TGC has in place all needed equipment for this project. Please refer to Annex F. (equipment 
log) for details regarding equipment used during this reporting period. 

 

14. Progress and Scheduling 

14.1 Activities During this Reporting Period: 
a. Continue preparation of  construction submittals (shop drawings, and material 

submittals) 
b. Continue field survey works 
c. Coordination meetings with local authority. 
d. Coordination with authority owners for the existing underground and above 

ground utilities. 
e. Continue maintain of  traffic control plan for the road segments. 
f. Finish backfilling behind retaining wall from Sta. 0+276-0+318 LHS 
g. Finish backfilling behind retaining wall from Sta. 0+235-0+258 LHS 
h. Finish backfilling behind retaining wall from Sta. 0+187-0+215 LHS  
i. Finish construction works for the retaining wall from Sta. 0+525-0+545 LHS  
j. Finish backfilling behind retaining wall from Sta.0+525-0+545 LHS 
k. Continue lowering fiber optic cable were required. 
l. Finish grading, leveling and compacting (replacement ,1st sub base, and 2nd 

sub base) layers   from Sta. 0+290-0+430 LHS 
m. Finish grading, leveling and compacting (1st sub base, and 2nd sub base, base 

course) layers   from Sta. 0+640 to Sta. 0+980 LHS 
n. Continue grading, leveling and compacting 1st sub base layer   from Sta. 

0+980-1+070 LHS 
o. Finish excavation, installation, bedding, and backfilling of  storm water pipeline 

and manholes from connection manhole at Sta. -0+360 to Sta. 0+470. 
p. Finish reinstatement works- asphalt layer ¾” for storm water trench from Sta. 

-0+224 to Sta. 0+095 LHS  
q. Start cleaning and concrete benching for storm water manholes at LHS  
r. Finish excavation, installation, bedding and backfilling for 2” water pipeline 

from Sta. 0+430 to Sta. 1+000 LHS 
s. Start excavation, bedding and installation of  catch basin at LHS  
t. Start excavation, bedding and installation of  future crossing sleeves at LHS 
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14.2 Planned Activities for Next Month: 
➢ Engineering activities  
a. Continue preparation of  construction submittals (shop drawings, and material 

submittals) 
b. Continue field survey works 
c. Coordination meetings with local authority. 
d. Coordination with authority owners for the existing underground and above ground 

utilities. 
e. Continue maintain of  traffic control plan for the road segments. 

 
➢ Road Excavation & Embankment  
a. Finish the base course layer from Sta.0+283 to Sta.1+070 LHS. 
b. Lay the binder course from Sta.0+283 to Sta.1+070 LHS on (10 April.2018). 
c. Excavation and preparation the shops ramps to be matched with the PGL. 
d. Start construction of  curb stone for the sidewalk from Sta.0+283 to Sta.1+070 LHS. 
e. Excavation work and embankments from Sta.0+100 to Sta.0+280 LHS  
f. Start excavation work and replacement layers from Sta.0+100 to Sta.0+720 RHS. 

 
➢ Water Pipeline 2 inch  
a. Finish excavation, bedding, installation, and backfill of  2” water pipeline from Sta. 

0+100-0+430, and from Sta.1+000 to Sta.1+080 LHS. 
b. Conduct the pressure test on the 2” water pipe line. 

 

➢ Storm water 
a. Continue Installation the catch basin at LHS. 
b. Continue work with MH benching and start filling the internal pipes joint. 

 

➢ Future connection sleeves 
a. Continue installation future sleeves at Sta.0+458, at Sta.0+370 LHS and at Sta. 1+085  

For more details, refer to Annex G for Proposed Detailed Time Schedule. 

 

15. Task Order Indicators  

INDICATOR NO. 01- Number of kilometers of transportation infrastructure constructed 
or repaired through USG assistance:  
This indicator is measured by the number of  kilometers of  transportation infrastructure, 
such 
as regional, main and local roads, which are constructed or repaired through USG assistance 
under this Task Order. A target estimate is to be provided by the Contractor at the time of 
CPM Completion. This indicator will be measured and reported on at the completion of  
the task order. 

As indicated previously, the following is a summary description of  Qabatya Main road project: 

▪ Reconstruction of  1.2 Km of  a four-lane road along with access roads. 
▪ Construction of  concrete retaining walls and stonewalls. 
▪ Construction of  sidewalks and median islands. 
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▪ Supplying and installing lighting poles. 
▪ Supplying and installing a drainage system including manholes and concrete pipes. 
▪ Supplying and installing crossing pipe culverts. 
▪ Supplying and installing 2” & 4” water pipeline  
▪ Supplying and installing the required roadway furniture. 

Qabatya Main Road Project 

 Number of kilometers constructed or repaired based on original design (Target Value) 1.2 KM 

 Number of kilometers constructed or repaired through end of this reporting period= 0.0 KM  

INDICATOR NO. 2:  Generated Person Days of Employment:  
This indicator counts only local Palestinian staff  whose time is charged to the USAID activity 
(the Contractor at the “prime” and “first tier” subcontractor level only). Neither expatriate 
person days of  employment (i.e. those worked by American or other Third Country National 
staff) nor management nor administrative person days of  employment (i.e. program level and 
other general and administrative staff  shared among multiple task orders) are included.  All 
reported person-days are calculated based on the approved Daily Joint Reports. 

 

Qabatya Main Road 

Target value 6,947 

Employment generated previously 2026 Man-Days 

Employment generated for this reporting period “February 2018”   900 Man-Days 

Total cumulative employment generated to-date (Male and Female) 2926 Man-Days 

No. of Full Time Equivalent (FTE) Jobs = (Total Job Days / 23.8) 123 

Female employment generated previously 92 

Female employment generated this month 28 

Total cumulative female employment to-date 120 

For more details, see Annex H for Geo-MIS Data Collection Sheets 

16. Working / Non – Working Days 
 

Qabatya Main Road 

Original Period of Performance 300 CD 

Total Excusable delays/approved extensions   NA 

Modified Period of Performance NA 

No. of working days during this reporting period 27 

Accumulated Working Days   129 

No. of non-working days during this reporting period (Holidays and weekends) 4 

Accumulated non-working days (Holidays and weekends) 21 

No. of other non-working days during this reporting period  0 

Accumulated other non-working days   10 
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17. Site Memorandum 

TGC had received Twenty-six (26) site memos up to this reporting period and issued 
Thirteen (13) site memos to CMC up to this reporting period, for more details See Annex I 
 
During this reporting period TGC had received 12 Site memos and issued 4 site memos as 
detailed in below table: 

Site Memo Received from CMC  

Site Memo No. Description  Received Date  

CR05ATS-FLM-TGC00015 Response of Contractor's Site Memorandum No. 
CR05TGC-FLM-ATS-00007 March 1, 2018 

CR05ATS-FLM-TGC00016 Response of Contractor's Site Memorandum No. 
CR05TGC-FLM-ATS-00010 March 5, 2018 

CR05ATS-FLM-TGC00017 Entrance and Exist of the Vegetable Market March 11, 2018 

CR05ATS-FLM-TGC00018 Existing Shop entrance from Sta. 0+590-0+610 
LHS March 13, 2018 

CR05ATS-FLM-TGC00019 Proposed Locations of (uPVC) Crossing Sleeves   March 13, 2018 
CR05ATS-FLM-TGC00020 Street Lighting Poles March 14, 2018 
CR05ATS-FLM-TGC00021 Simple Access Roads March 14, 2018 
CR05ATS-FLM-TGC00022 Embankment Construction March 14, 2018 
CR05ATS-FLM-TGC00023 Third Party Test Reports March 21, 2018 

CR05ATS-FLM-TGC00024 
Response of Contractor’s Site Memorandum No. 
CR05TGC-FLM-ATS-00013 Existing Shop 
entrance from Sta. 0+590-0+610 LHS 

March 27, 2018 

CR05ATS-FLM-TGC00025 Road segment from Sta.0+100 to Sta.0+283 March 28, 2018 

CR05ATS-FLM-TGC00026 Proposed Location of (uPVC) Crossing Sleeve at 
Sta.1+085 

March 28, 2018 

Site Memo Submitted to CMC  

Site Memo No. Description  Submitted Date  

CR05TGC-FLM -ATS00010 Simple Access Roads along Qabatya Main Road 
Project 

March 1, 2018 

CR05TGC-FLM -ATS00011   Response to CMC Site Memo (CR05ATS-FLM-
TGC00014) 

March 5, 2018 

CR05TGC-FLM -ATS00012  Shifting the Proposed Storm water alignment from 
Manhole #9 up to Manhole # 23 

March 5, 2018 

CR05TGC-FLM -ATS00013 Existing Shop entrance from Sta. 0+590-0+610 
LHS 

March 14, 2018 

 

18. Quality Control Status  

This Quality Control Plan is established to provide all the necessary testing and 
documentation of the contract in order to assure that all work (Onsite/Offsite) accomplished 
and all materials and equipment supplied are in accordance with the plans and specifications 
applicable to the work and meet the quality control provisions of the said plans and 
specifications. TGC will submit Update Quality Control Plan on monthly basis  
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18.1 Non-Compliance Reports 
TGC had “Zero” Non-Compliance Reports during this reporting period. For more details, 
refer to Annex J. 
 

19. Inspection Requests: 

Up to this reporting period, TGC had 237 inspection requests submitted to the CMC see 
Annex K. for more details 
 
TGC had submitted 79 IRF’s during this reporting period submitted as detailed in below 
table. 

 

Total Submitted  
No Exceptions Noted Amend-Resubmit 

Total Reviewed IRF's Under Review 

"A" "C" 

79 67 8 75 4 
          

79 67 8 75 4 

  84.8 % 10.1 % 94.9 %  5.1 % 

 
 
 

20. Quality Control/Quality Assurance Test Results 

Up to this reporting period TGC had submitted 134 QC-Submittals as detailed in below table 
 

 No. of 
Submittal
s 

No. 
Reviewed 

No. 
Pending 

No 
Exceptions 
Noted 

Exceptions 
Noted 

Returned for 
Correction 

Not 
Acceptable 

Record 
Copy 

Superseded 

Total 
No. 

134 134 0 104 17  10 01 02 0 

%  100% 0 % 77.6% 12.7% 7.5% 0.7% 1.5 % 0 % 

Mar 
2018 

 52 52  0 43 00 08 00 01 0 

  100 % 0 % 82.7% 0.00% 15.4% 0.00 % 1.9% 0% 

 
 For more details, see Annex L. 
 
 
 
 
 
 

21. Project Submittals Status 

Up to this reporting period the total number of submitted submittals 238 for more details See 
Annex M 
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 No. of 
Submittals 

No. 
Reviewed 

No. 
Pending 

No 
Exceptions 
Noted 

Exceptions 
Noted 

Returned for 
Correction 

Not 
Acceptable 

Record 
Copy 

Superseded 

No. 238 214 8 92 62 52 2 6 16 

%  89.9% 3.4 % 38.7 % 26.1 % 21.8 % 0.8 % 2.5 % 6.7 % 

Mar 
2018  

 39 25 8 7 7 10 0 1 6 

%  64 % 20.5 % 17.9 % 17.9 % 25.6 % 0.00% 2.56 % 15.4 % 

 
 

 
 
 
  
Submittals during this reporting period were submitted as follow: 
 

Total Submittals Submitted during this reporting period 39 

Total Submittals Reviewed during this reporting period 25 

Total Submittals Pending during this reporting period 8 

Total submittals Superseded during this reporting period  6 

Total Submitted Transmittals during this reporting period 164 

A: 
39%

B: 
26%

C: 
22%

D:1%

E:2% S:
7%

Pending
3%

A: B: C: D: E: S: Pending
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22. Transmittals 

Up to this this reporting period, a total of (595) Transmittals were sent by TGC to the CMC 
& total of (13) Transmittals were sent by TGC to USAID   
For more details, refer to Annex N. 
 

23. Requests for Information 

TGC has submitted (6) RFI’s up to this reporting period, for further information, please refer 
to Annex O. 
During this reporting period No RFI’s were submitted to CMC  
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Submittals Status During March  2018

Total submittals delivered Reviewed Superseded Pending

0
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7 7
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0
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Submittals Status During March  2018

A: B: C: D: E: S: Pending
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24. Payments 

No Payments was submitted during this reporting period. 
 

 Progress Payment Log 

Invoice No. Period  Invoiced 
Amount 

Cumulative 
Amount 

Task Order 
Amount 

Remaining Amount 
Date Submitted to 

AECOM 

- - - - - - - 

 
For further information if any, refer to Annex P. 

 

25. Change Order Requests  

During this reporting period three COR’s were issued as detailed below: 
 
 

Change Order Requests Log  

COR No.  Description  
 Cost 

Impact ($)  
 Time Impact 

(Calendar Day)   
Submission Date   Response Date  

CR05TGC-COR-ATS00007-
00 

Delay Time for ROW- New 
Revision -COR -00002-00 64312.62 $ 27 Days Mar 26,2018 Pending  

CR05TGC-COR-ATS00008-
00 

Time Impact Analysis for COR # 
01 & COR # 03  10 Days  Mar 27,2018 Pending  

CR05TGC-COR-ATS00009-
00 

Regarding Elimination 800 mm 
RCP culvert and backfilling (new 
revision of  the submitted 
CR05TGC-COR-ATS00006) 

20 
$ /Cu.m  0 Days Mar 27,2018 Mar 28,2018 

For more information see Annex Q shows a detailed for the submitted COR’s up to this 
reporting period.   

26. Contract Modifications 

No Contract Modification occurred during this reporting period. Annex R shows a Summary 
table for any Contract Modifications  
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27. Obstacles and Challenges 

27.1 Challenges 

              During this reporting period the no challenges were perceived  

 

27.2 Obstacles 

No obstacles were perceived during this reporting period. 
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28. Progress Photos 

 

 
 

Photo 01: Compacting 3rd replacement layer from 
Sta. 0+640-0+775 LHS 

Photo 02: Grading 3rd replacement layer from 
Sta. 0+540-630 LHS 

  

Photo03: Compacting 1st replacement layer 
0+283-0+430LHS 
 

Photo04: QC-conduct field density test 1st 
replacement 0+430-0+540 LHS 

  

Photo 05: Excavation works for RW foundation 
from Sta. 0+525-0+545 LHS   

Photo 06: Dust Control 

19
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Photo 07: Formwork, steel reinforcement for RW 
foundation from Sta. 0+525-0+545 LHS 

Photo 08: Grading 2nd sub-base 0+920-0+980 

  
Photo 09: Excavation works for Storm water 
pipeline from Sta. 0+107-0+136 

Photo 10: Installation of storm water pipeline 
from MH# 04 to MH # 05 

  
Photo 11: Installation of 2” water pipeline from 
Sta. 0+669-0+834LHS 

Photo 12: Grading 2nd replacement layer from 
Sta. 0+430-0+540 LHS 

20



 

Monthly Progress Report-MPR-17-00004- Qabatya Main Road Project – March 2018  21 

  
Photo 13: Form work and reinforcement for RW 
stem wall -1st stage Sta. 0+525-0+535 LHS- Stage 
1 

 Photo 14: Implementation traffic safety plan 
from Sta. 0+980-1+080 LHS 

  
Photo 15: Dust Control Photo 16: Grading 1st sub base layer from Sta. 

0+290-0+430 LHS 

  
Photo 17: Casting concrete for RW stem wall from 
Sta. 0+535-0+545 LHS 

Photo 18: Compacting 3rd replacement layer 
from Sta. 0+430-0+540 LHS 

21
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Photo 19: Dust Control Photo 20: Road excavation from Sta. 0+980-

1+080 LHS   

  
Photo 21: Installation of storm water pipeline from 
Sta. 0+188.45-0+217.03 LHS 

Photo 22: Grading 2nd sub base layer from Sta. 
0+540-0+640 LHS 

  
Photo 23: Installation of Strom Water pipeline 
from MH 15 to MH # 16 

Photo 24: Backfilling and laying warning tape for 
storm water pipeline trench from Sta. 0+367.18-
0+402.18 LHS 

22
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Photo 25: Compacting 1st sub base Layer from 
Sta. 0+430-0+540 LHS 

Photo 26:Applying safety measures    

  
Photo 27: Preparation base course surface for 
storm water pipeline trench  from Sta-0+224-
0+095 LHS prior spraying MC 

Photo 28: Applying binder asphalt layer ¾” for 
storm water pipeline trench from Sta-0+224-
0+095 LHS 

  
Photo 29: QC: Compaction test for sub grade layer 
from Sta.0+980 to Sta.1+070 LHS 

Photo 30: USAID -Site Visit  
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Photo 31: Cleaning and concrete benching for 
storm water manholes 

Photo 32: Excavation works for 2” water pipeline 
from Sta. 0+430-0+580 LHS 

  
Photo 33: Delivering, grading base course layer 
from Sta. 0+820-0+980 LHS 

Photo 34: Apply Safety Measures  
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29. ANNEXES 
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A. Progress S-Curve Vs. Actual 
 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Progress S-Curve Vs. Actual Annex A 
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Total Contract Value

Total Contract Value ( Day Work 
Not Included):

Project Duration :

NTP Date:

Contractual End Date Project:

* Day Work  Not Included

October. 2017
November. 

2017
December. 

2017
January. 

2018
February. 

2018
March. 2018 April. 2018 May. 2018 June. 2018 July. 2018 Aug. 2018 TOTAL

 Planned Value 39,350$              63,452$        71,096$        182,105$      146,330$      257,460$      177,567$      353,921$      489,200$      595,374$      322,689$             2,698,542$   

 Planned  Value (CUM) 39,350$              102,802$      173,897$      356,002$      502,332$      759,792$      937,359$      1,291,280$   1,780,479$   2,375,853$   2,698,542$          

% Planned 1.5% 2.4% 2.6% 6.7% 5.4% 9.5% 6.6% 13.1% 18.1% 22.1% 12.0% 100%

% Planned  (CUM) 1.5% 3.81% 6.44% 13.19% 18.61% 28.16% 34.74% 47.85% 65.98% 88.04% 100.00%

Actual Value 39,350$              63,452$        4,260$          193,033$      252,228$      380,821$      933,143$     

Actual  Value (CUM) 39,350$              102,802$      107,062$      300,095$      552,322$      933,143$      

% Actual 1.5% 2.4% 0.2% 7.2% 9.3% 14.1% 34.6%

% Actual (CUM) 1.5% 3.8% 4.0% 11.1% 20.5% 34.6%

`

18-Aug-18

23-Oct-17

Qabatya Main Road

TO . No. AID- 294-TO-17-00004

300 Calender Days 

Construction Progress S-Curve

 $                2,698,542.0 

 $                2,998,542.0 

1.5%

3.81%
6.44%

13.19%
18.61%

28.16%
34.74%

47.85%

65.98%

88.04%

100.00%

1.5% 3.8%
4.0%

11.1%

20.5%

34.6%

0.0%

10.0%

20.0%

30.0%

40.0%

50.0%

60.0%
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October. 2017 November. 2017 December. 2017 January. 2018 February. 2018 March. 2018 April. 2018 May. 2018 June. 2018 July. 2018 Aug. 2018

% Planned  (CUM)

% Actual (CUM)

Construction Progress S-Curve
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B. Safety Tool Box Log  
 
 
 
 
 
 
 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 Safety Tool Box Log. Annex B 
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Date Number Description

March 6, 2018 CR05TGC-STBM-ATS-00009 Safety Rules / Concrete Repair 
March 12, 2018 CR05TGC-STBM-ATS-00010  Safety Rules / Equipment’s Operators- Part 02
March 12, 2018 CR05TGC-STBM-ATS-00011 Safety Rules / Excavation and installation 2” water pipeline        
March 26, 2018 CR05TGC-STBM-ATS-00012 safety rules /Asphalt works 
March 27, 2018 CR05TGC-STBM-ATS-00013  Safety Rules / Concrete benching for Strom water manholes      

Log Description: Safety ToolBox Log 

Contractor: Technical Group Company (TGC)

Task Order Number     AID-294-TO-17-00004

Project Name: Qabatya Main Road

Period: from March 01- March 31,2018

Annex-B- Safety ToolBox log
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No Notices of  Unsafe Condition for this reporting period 
 

 

 

 

 

 

 

 

 

 

 

 

 

 Notice of  Unsafe Conditions log Annex C 
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Number Date Subject Corrective Active

Contractor: Technical Group Company (TGC)

Task Order Number     AID-294-TO-17-00004

Project Name: Qabatya Main Road

Period: from October 23, 2017 to March 31,2018

Log Description: NUC's Log

Annex-C- Notice of Unsafe Conditions log
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D. Meetings and Coordination Activities Log 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Meetings and Coordination Activities Log Annex D 
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https://www.google.ps/search?rlz=1C1RLNS_arPS712PS719&q=Activities&spell=1&sa=X&ved=0ahUKEwif5L3Sl77YAhUFORQKHUZfCmsQvwUIIygA


Date Organizations Description

March 05,2018 USAID, AECOM and Qabatya 
Municipality Coordination meeting 

March 12,2018 USAID, AECM & TGC Coordination meeting to finalize CO # 01 
March 28,2018 USAID,AECOM &TGC Bi- Weekly Meeting  # 07

Log Description: Meetings and Coordination Activities Log

Task Order Number     AID-294-TO-17-00004

Project Name: Qabatya Main Road

Period: from  March 01- March 31,2018

Contractor: Technical Group Company (TGC)

Annex D Meetings and Coordination Activites Log
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E. Site Visits Log 
 

 

 

 

 

 

 

 

 

 

 

 

 
 Site Visits Log Annex E 
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Date Organizations Description

USAID Site visit 

Qabatya Municipality Site visit 

Qabatya Municipality Site visit 

Tird Party (E'amar) Site visit 

March 11, 2018 TGC Site visit 

March 13, 2018 Qabatya Municipality Discuss Existing Shop entrance from Sta. 0+590-0+610 LHS

USAID 

TGC 

AECOM 

Bi- weekly meeting  # 07March 28,2018

March 7, 2018

March 5, 2018

Log Description: Site Visits Log 

Contractor: Technical Group Company (TGC)

Task Order Number     AID-294-TO-17-00004

Project Name: Qabatya Main Road

Period: from March 01 -March 31,2018

Annex-E- Site Visits Log
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F. Material and Equipment log 
 

 

 

 

 

 

 

 

 

 

 

 

 

 
 Material and Equipment log Annex F 
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Date Material Delivered to Site Quantity

Somsom 54 M3
Single size 144 M3

Geotextile sheet 150 M2
Nito-proof 230 1 gallons

02-Mar Somsom 18 M3
Somsom 90 M3

Single size 108 M3 
geotextile sheet 150 M2

Base course 54M3
Concrete Pipe 43.77M
Warning tape 43.77M
Manhole #9 1

Replacement material 252M3
Sub-base material 270M3

Single size 72M3
Replacement material 342 M3

Sub-base material 54 M3
05-Mar Replacement material 252 M3

Lean Concrete 7 M3
Concrete Pipe 800 mm 10.5 LM

Somsom 18 M3
Warning tape 11 LM 
Manhole # 10 1
Concrete Pipes 43.63 LM 

Somsom 72 M3
Single size 108 M3
Base course 54 M3

Warning Tape 45 LM 
Geotextile 150 M2

Replacement material 342 M3
Sub base material 144 M3

Reinforcement steel bars 3.9 Ton 
08-Mar Concrete A3-24 23.5 M3
09-Mar

Pre-Cast Manhole No. 11 1
Somsom 54 m3 

Single Size 72 m3
Warning tape -Storm water 25 LM 

Concrete Pipes 25 LM 
2” Steel pipes 109 LM 

Single Size 18 m3 
Somsom 18 m3 

Warning tape -Water Pipeline (2’’) 110 LM 

10-Mar

Task Order Number     AID-294-TO-17-00004

Project Name: Qabatya Main Road

Period: from March 01- March 31,2018

Contractor: Technical Group Company (TGC)

Log Description: Material Log

01-Mar

03-Mar

04-Mar

06-Mar

07-Mar

Annex-F- Material and Equipment log
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Date Material Delivered to Site Quantity

Task Order Number     AID-294-TO-17-00004

Project Name: Qabatya Main Road

Period: from March 01- March 31,2018

Contractor: Technical Group Company (TGC)

Log Description: Material Log

1st sub base layer 162 m3
2nd sub base layer 342 m3

3rd replacement layer 342 m3
Pre-Cast Manhole No. 12 1

Somsom -storm water 54 m3 
Single Size – storm water 54 m3

Warning tape -Storm water 27 LM 
Concrete Pipes 1000 mm 27 LM 

2” Steel pipes 196 LM 
Single Size -water pipeline 72 m3 

Somsom water pipe line 54 m3 
Warning tape -Water Pipeline (2’’) 198 LM 

3rd replacement layer 36 M3
2” Steel pipes          56 LM

Single Size -water pipeline 18 m3 
Somsom water pipe line 18 m3 

Warning tape -Water Pipeline (2’’) 56 LM 
4” Steel Pipes 1024.8 LM 

Concrete A3-24 9 M3
Replacement 3rd layer 252 M3

14-Mar 1st sub base layer 342 M3
15-Mar Concrete A3-24 12.5 M3
16-Mar

MH # 13 1
Concrete Pipes 22.07 LM 
Warning tape 23 LM 

Single size 90 M3
Somsom 54 M3

Nito proof 230 2 gallons 
MH # 14 01-Jan

Concrete Pipes 24 LM 
Warning tape 24 LM 

Single size 72 M3
Somsom 54 M3

Nito proof 230 1 gallon 
1st sub base layer 270 M3
2nd sub base layer 252 M3

MH # 15 01-Jan
Concrete Pipes 28 LM 
Warning tape 28 LM 

Single size 72 M3
Somsom 54 M3

Nito proof 230 1 gallons 

11-Mar

18-Mar

17-Mar

13-Mar

10-Mar

19-Mar

12-Mar

Annex-F- Material and Equipment log
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Date Material Delivered to Site Quantity

Task Order Number     AID-294-TO-17-00004

Project Name: Qabatya Main Road

Period: from March 01- March 31,2018

Contractor: Technical Group Company (TGC)

Log Description: Material Log

2nd sub base layer 252 M3
MH # 16 01-Jan

Concrete Pipes -Storm water 22 LM 
Warning tape - Storm water 22 LM 

Single size - Storm water 54 M3
Somsom -Storm water 54 M3

Single size – crossing sleeve 18 M3 
Somsom -crossing sleeve 18 M3

UPVC pipes 10” 10 LM 
UPVC pipes 12” 10 LM 

Warning tape- crossing sleeves 20 LM 
Single Size -RW 108 M3
Geotextile sheet 50 M2

MH # 17 01-Jan
Concrete Pipes -Storm water 34 LM 
Warning tape - Storm water 34 LM 

Single size - Storm water 90 M3
Somsom -Storm water 72 M3

Reducer 2”, 4” 02-Jan
Blog 02-Jan

Coupler 02-Jan
MH # 18 & 19 02-Jan

Concrete Pipes -Storm water 56.18 LM 
Warning tape - Storm water 57 LM

Single size - Storm water 90 M3
Somsom -Storm water 72 M3

Single size (steel pipe 4”) 18 M3
23-Mar

Concrete Pipes -Storm water 35.90 LM 
Warning tape - Storm water 36 LM

Single size - Storm water 72 M3
Somsom -Storm water 54 M3
2” gate valve manhole 01-Jan

12’’ UPVC pipe 2.40 LM 
Catch basin 01-Jan
Single size 18 M3

2” gate valve manhole 01-Jan
Base coarse 270 M3

MC (Bitumen) 1255 m2 
Asphalt ¾” 175 ton 
Single size 18 M3

Concrete Pipes (800 mm) 41.20 LM 
Warning tape 42 LM

25-Mar

26-Mar

27-Mar

21-Mar

22-Mar

19-Mar

20-Mar

24-Mar

Annex-F- Material and Equipment log
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Date Material Delivered to Site Quantity

Task Order Number     AID-294-TO-17-00004

Project Name: Qabatya Main Road

Period: from March 01- March 31,2018

Contractor: Technical Group Company (TGC)

Log Description: Material Log

Single size 72 M3
Somsom 54M3

Pre-cast manhole # 21 01-Jan
1st sub base layer 210 M3

Concrete -storm manhole benching 6 M3 
28-Mar

Concrete Pipes (800 mm) 15 LM 
Warning tape 15 LM

Single size 54 M3
Somsom 36M3

Pre-cast manhole # 22 & # 23 02-Jan
2” steel pipes 50 LM
Warning tape 50 LM

Single size 36M3
Somsom 18 M3

Concrete for benching storm water manholes 7 M3
30-Mar

2” steel pipes 150 LM
Warning tape 150 LM

Single size 54 M3
Somsom 36 M3

Base course  306 M3

29-Mar

27-Mar

31-Mar

Annex-F- Material and Equipment log
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Qabatya Main Road 

USAID Contract   No. 294-I-13-00007

Contractor: Technical Group Company 

Title: Equipment  log/ March 3018

Date

in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle in use  idle

01-Mar 1 1 1 3 1 1 1

02-Mar 1 1 1 1 1

03-Mar 1 1 1 3 1 2 1 1 1 2

04-Mar 1 1 1 2 1 1 1 1

05-Mar 1 1 2 1 1 1 1

06-Mar 1 1 2 1 1 1 1 1 1

07-Mar 1 1 2 1 1 1 1 1 1 2

08-Mar 1 1 1 1 1 1 1 3 1 1

09-Mar 1 1 1 1 1

10-Mar 1 1 3 1 1 1 1 1 1 1

11-Mar 1 1 2 1 1 1 1 1 1 1

12-Mar 1 1 1 1 1 1 1 1 1 1

13-Mar 1 1 1 1 1 1 1 1

14-Mar 3 1 1 1 1 1

15-Mar 1 3 1 1 1 1 2 1 1

16-Mar 1 1 1 1 1

17-Mar 1 1 1 3 1 1 1 1 1 1 1

18-Mar 1 1 3 1 1 1 1 1

19-Mar 1 1 3 1 1 1 1 1 1

20-Mar 1 1 3 1 1 1 1 1 1

21-Mar 1 1 3 1 1 1 1 1 1 1

22-Mar 1 1 3 1 1 1 1 1 1

23-Mar 1 1 1 1 1

24-Mar 1 1 3 1 1 1 1 1

25-Mar 1 1 2 1 1 1 1 1 1

26-Mar 1 2 2 1 1 1 1 7 1 2 1 1

27-Mar 1 1 3 1 1 1 1 1

28-Mar 1 1 1 1 1 1

29-Mar 1 1 3 1 1 1 1 1 1

30-Mar 1 1 1 1 1

31-Mar 1 2 1 1 1 1 1

Milling Equipment Asphalt Works Equipment

Wheal Roller Wheel loader Asphalt Truck
Base Coarse 

Compactor
Chain Excavator Mobile CrusherChain Loader Concrete Mixer Hand Compactor Asphalt Cutter Guard rail Truck Motor Grader  Bob Cat Steel Roller 120 Mobile Crane

MC Sparying 

Tank
Steel Roller Asphalt Finisher

RC Sparying 

Tank
Concrete Pump

Bob Cat with 

Brush 
Paintaing truck

Welding  Equipment Miscellaneous Equipment

Pneumatic 

Asphalt Roller

Wheel 

Excavator
Trailer Dump Truck  Water Tank Safety Truck 

Guard rail 

Machine 

Asphalt Milling 

Machine 

Road Marking 

Machine
Welding machine JCB

Excavation Equipment Earthworks Equipment Concrete Works Equipment
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G. CPM Schedule 
 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

  CPM Schedule Annex G 
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UOE
Typewritten text
 

UOE
Typewritten text
Updated



Activity ID Activity Name Original

Duration

Activity %

Complete

BL1 Start BL1 Finish Start Finish Total

Float

Qabatya Main RoadQabatya Main Road 339d 23-Oct-17 18-Aug-18 07-Oct-17 A 26-Sep-18 -39d

MilestonesMilestones 339d 23-Oct-17 18-Aug-18 23-Oct-17 A 26-Sep-18 -39d

General MilestoneGeneral Milestone 339d 23-Oct-17 18-Aug-18 23-Oct-17 A 26-Sep-18 -39d
MS1000 Start Date NTP 0d 100% 23-Oct-17 23-Oct-17 A

MS1010 Project Duration  (Calendar  Days) 300d 40.33% 23-Oct-17 18-Aug-18 23-Oct-17 A 26-Sep-18 -39d

MS1020 Project Duration  (Working  Days) 232d 40.86% 23-Oct-17 18-Aug-18 23-Oct-17 A 26-Sep-18 -29d

MS1030 Completion Task Order (end project) 0d 0% 18-Aug-18 26-Sep-18* -39d

Preconstuction MilestonePreconstuction Milestones 33d 23-Oct-17 29-Nov-17 23-Oct-17 A 18-Feb-18 A
MS1040 Start Preconstruction Submittal 0d 100% 23-Oct-17 23-Oct-17 A

MS1050 Finish  Preconstruction Submittal 0d 100% 29-Nov-17 18-Feb-18 A

Mobilization  MilestonesMobilization  Milestones 28d 23-Oct-17 19-Nov-17 23-Oct-17 A 19-Nov-17 A
MS1060 Start Mobilization 0d 100% 23-Oct-17 23-Oct-17 A

MS1070 Finish Mobilization 0d 100% 19-Nov-17 19-Nov-17 A

Shop Drawing  MilestonesShop Drawing  Milestones 238d 28-Oct-17 27-Mar-18 28-Oct-17 A 22-Jun-18 47d
MS1080 Start Shop Drawing Submittal 0d 100% 28-Oct-17 28-Oct-17 A

MS1090 Finish Shop Drawing Submittal 0d 0% 27-Mar-18 22-Jun-18 47d

Material  MilestonesMaterial  Milestones 188d 30-Oct-17 27-Jan-18 30-Oct-17 A 05-May-18 95d
MS1100 Start Material Submittal 0d 100% 30-Oct-17 30-Oct-17 A

MS1110 Finish Material submittal 0d 0% 27-Jan-18 05-May-18 95d

Construction MilestonesConstruction Milestones 282d 09-Dec-17 08-Aug-18 28-Dec-17 A 16-Sep-18 -39d
MS1120 Start Construction 0d 100% 09-Dec-17 28-Dec-17 A

MS1130 Construction Duration  (Working  Days) 184d 30.35% 09-Dec-17 08-Aug-18 28-Dec-17 A 16-Sep-18 -28d

MS1150 Finish Construction Phase 0d 0% 08-Aug-18 16-Sep-18 -39d

Pre Construction PhasPre Construction Phase 38d 23-Oct-17 29-Nov-17 07-Oct-17 A 18-Feb-18 A

Pre Construction SubmittPre Construction Submittals (Contractor's preparation , submission & Engineers review) 38d 23-Oct-17 29-Nov-17 07-Oct-17 A 18-Feb-18 A

General SubmittalsGeneral Submittals 27d 23-Oct-17 18-Nov-17 07-Oct-17 A 13-Dec-17 A
Contractor's preparatiContractor's preparation and submission 15d 23-Oct-17 08-Nov-17 07-Oct-17 A 12-Dec-17 A

PRE1080-N Insurances (Contractor's preparation and submission) Rev. 01 5d 100% 07-Oct-17 A 14-Nov-17 A

PRE1000 Bank Guarantee Certificates (Contractor's preparation and submission) 1d 100% 23-Oct-17 23-Oct-17 23-Oct-17 A 01-Nov-17 A

PRE1010 Testing Lab (Contractor's preparation and submission) 5d 100% 24-Oct-17 29-Oct-17 24-Oct-17 A 06-Nov-17 A

PRE1020 Key Personnel Plan (Contractor's preparation and submission) 5d 100% 24-Oct-17 29-Oct-17 24-Oct-17 A 12-Dec-17 A

PRE1050 List of permits (Contractor's preparation and submission) 5d 100% 26-Oct-17 31-Oct-17 26-Oct-17 A 01-Nov-17 A

PRE1060 Insurances (Contractor's preparation and submission) Rev. 00 5d 100% 28-Oct-17 01-Nov-17 28-Oct-17 A 05-Nov-17 A

PRE1040 Temporary & Permanent Signs Fabrication,Temporary Signs Text & Location (Contractor's preparation 
and submission)

5d 100% 25-Oct-17 30-Oct-17 01-Nov-17 A 05-Nov-17 A

PRE1080 Storage yard (Contractor's preparation and submission) Rev.00 5d 100% 04-Nov-17 08-Nov-17 04-Nov-17 A 14-Nov-17 A

O N D J F M A M J J A S O N D J F M A

Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 r 2

2018 2019

26-Sep-18

26-Sep-18

26-Sep-18

Start Date NTP

Completion Task Order (

18-Feb-18 A

Start Preconstruction Submittal
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19-Nov-17 A

Start Mobilization

Finish Mobilization

22-Jun-18
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Finish Shop Drawing Submittal

05-May-18

Start Material Submittal

Finish Material submittal

16-Sep-18

Start Construction

Finish Construction Phase

18-Feb-18 A

18-Feb-18 A
13-Dec-17 A
12-Dec-17 A
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PRE1070 Dumping Areas Plan (Contractor's preparation and submission) 5d 100% 29-Oct-17 02-Nov-17 13-Nov-17 A 18-Nov-17 A

PRE1085-N Storage yard (Contractor's preparation and submission) Rev.01 5d 100% 14-Nov-17 A 18-Nov-17 A

Engineers review and Engineers review and approval 26d 24-Oct-17 18-Nov-17 01-Nov-17 A 13-Dec-17 A
PRE1090 Bank Guarantee Certificates (Engineers review and approval ) 10d 100% 24-Oct-17 02-Nov-17 01-Nov-17 A 03-Dec-17 A

PRE1140 List of permits (Engineers review and approval) 10d 100% 01-Nov-17 10-Nov-17 01-Nov-17 A 07-Nov-17 A

PRE1150 Insurances (Engineers review and approval) Rev. 00 10d 100% 02-Nov-17 11-Nov-17 05-Nov-17 A 07-Nov-17 A

PRE1130 Temporary and Permanent Signs Fabrication, Temporary Signs Text and Proposed Location (Engineers 
review and approval)

10d 100% 31-Oct-17 09-Nov-17 05-Nov-17 A 08-Nov-17 A

PRE1100 Testing Lab (Engineers review and approval ) 10d 100% 30-Oct-17 08-Nov-17 06-Nov-17 A 28-Nov-17 A

PRE1170 Storage yard (Engineers review and approval) Rev.00 10d 100% 09-Nov-17 18-Nov-17 14-Nov-17 A 14-Nov-17 A

PRE1170-N Insurances (Engineers review and approval) Rev. 01 10d 100% 14-Nov-17 A 14-Nov-17 A

PRE1160 Dumping Areas Plan (Engineers review and approval) 10d 100% 03-Nov-17 12-Nov-17 18-Nov-17 A 20-Nov-17 A

PRE1175-N Storage yard (Engineers review and approval) Rev.01 10d 100% 18-Nov-17 A 20-Nov-17 A

PRE1110 Key Personnel Plan (Engineers review and approval) 10d 100% 30-Oct-17 08-Nov-17 12-Dec-17 A 13-Dec-17 A

Schedule SubmittalsSchedule Submittals 32d 29-Oct-17 29-Nov-17 02-Nov-17 A 18-Feb-18 A
Contractor's preparatiContractor's preparation and submission 15d 29-Oct-17 14-Nov-17 02-Nov-17 A 08-Feb-18 A

PRE1180 Scheduling Qualification Submittals (Contractor's preparation and submission) 2d 100% 29-Oct-17 30-Oct-17 02-Nov-17 A 07-Nov-17 A

PRE1190 Submittals Schedule (Contractor's preparation and submission) 5d 100% 31-Oct-17 05-Nov-17 07-Nov-17 A 16-Nov-17 A

PRE1210 CPM-Construction Schedule and S-Curve (Contractor's preparation and submission) Rev.00 8d 100% 06-Nov-17 14-Nov-17 07-Nov-17 A 20-Nov-17 A

PRE1200 The preliminary Progress Schedule (60-Days Plan & Project Overview Bar Chart) (Contractor's 
preparation and submission)

5d 100% 31-Oct-17 05-Nov-17 07-Nov-17 A 14-Nov-17 A

PRE1210-N CPM-Construction Schedule and S-Curve (Contractor's preparation and submission) Rev.01 8d 100% 07-Dec-17 A 28-Dec-17 A

PRE1215-N CPM-Construction Schedule and S-Curve (Contractor's preparation and submission) Rev.02 8d 100% 24-Jan-18 A 08-Feb-18 A

Engineers review and Engineers review and approval 30d 31-Oct-17 29-Nov-17 07-Nov-17 A 18-Feb-18 A
PRE1220 Scheduling Qualification Submittals (Engineers review and approval) 10d 100% 31-Oct-17 09-Nov-17 07-Nov-17 A 23-Nov-17 A

PRE1240 Submittals Schedule  (Engineers review and approval) 10d 100% 06-Nov-17 15-Nov-17 12-Nov-17 A 16-Nov-17 A

PRE1230 The preliminary Progress Schedule (60-Days Plan & Project Overview Bar Chart) (Engineers review and
approval)

15d 100% 06-Nov-17 20-Nov-17 14-Nov-17 A 19-Nov-17 A

PRE1250 CPM-Construction Schedule and S-Curve (Engineers review and approval) Rev.00 15d 100% 15-Nov-17 29-Nov-17 20-Nov-17 A 07-Dec-17 A

PRE1255-N CPM-Construction Schedule and S-Curve (Engineers review and approval) Rev.02 15d 100% 08-Dec-17 A 18-Feb-18 A

PRE1250-N CPM-Construction Schedule and S-Curve (Engineers review and approval) Rev.01 15d 100% 28-Dec-17 A 24-Jan-18 A

Offices SubmittalsOffices Submittals 16d 23-Oct-17 07-Nov-17 23-Oct-17 A 06-Nov-17 A
Contractor's preparatiContractor's preparation and submission 5d 23-Oct-17 28-Oct-17 23-Oct-17 A 06-Nov-17 A

PRE1260 Field Offices Location & Layout (Contractor's preparation and submission) 5d 100% 23-Oct-17 28-Oct-17 23-Oct-17 A 06-Nov-17 A

PRE1270 Field Offices - Equipment List (Contractor's preparation and submission) 5d 100% 23-Oct-17 28-Oct-17 23-Oct-17 A 01-Nov-17 A

PRE1280 Field Offices Furniture Plan (Contractor's preparation and submission) 5d 100% 23-Oct-17 28-Oct-17 23-Oct-17 A 01-Nov-17 A

Engineers review and Engineers review and approval 10d 29-Oct-17 07-Nov-17 01-Nov-17 A 06-Nov-17 A

O N D J F M A M J J A S O N D J F M A
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PRE1300 Field Offices - Equipment List (Engineers review and approval) 10d 100% 29-Oct-17 07-Nov-17 01-Nov-17 A 05-Nov-17 A

PRE1310 Field Offices Furniture Plan (Engineers review and approval) 10d 100% 29-Oct-17 07-Nov-17 01-Nov-17 A 05-Nov-17 A

PRE1290 Field Offices Location & Layout (Engineers review and approval) 10d 100% 29-Oct-17 07-Nov-17 06-Nov-17 A 06-Nov-17 A

Safety, Environmental MiSafety, Environmental Mitigation , QCP & Method Statement Submittals 30d 26-Oct-17 24-Nov-17 04-Nov-17 A 11-Dec-17 A
Contractor's preparatiContractor's preparation and submission 17d 26-Oct-17 14-Nov-17 04-Nov-17 A 07-Dec-17 A

PRE1320 Safety Plan (Contractor's preparation and submission) Rev.00 7d 100% 26-Oct-17 02-Nov-17 04-Nov-17 A 21-Nov-17 A

PRE1330 QCP-Quality Control Program (Contractor's preparation and submission) Rev.00 7d 100% 04-Nov-17 11-Nov-17 04-Nov-17 A 19-Nov-17 A

PRE1340 Method Statement Plan (Contractor's preparation and submission) Rev.00 7d 100% 06-Nov-17 13-Nov-17 06-Nov-17 A 20-Nov-17 A

PRE1350 Environmental Mitigation Plan (Contractor's preparation and submission) 7d 100% 07-Nov-17 14-Nov-17 07-Nov-17 A 20-Nov-17 A

PRE1355-N Method Statement Plan (Contractor's preparation and submission) Rev.01 7d 100% 20-Nov-17 A 01-Dec-17 A

PRE1350-N Safety Plan (Contractor's preparation and submission) Rev.01 7d 100% 22-Nov-17 A 29-Nov-17 A

PRE1360-N QCP-Quality Control Program (Contractor's preparation and submission) Rev.01 7d 100% 28-Nov-17 A 07-Dec-17 A

Engineers review and Engineers review and approval 22d 03-Nov-17 24-Nov-17 07-Nov-17 A 11-Dec-17 A
PRE1398-N QCP-Quality Control Program (Engineers review and approval) Rev.01 10d 100% 07-Nov-17 A 11-Dec-17 A

PRE1380 QCP-Quality Control Program (Engineers review and approval) Rev.00 10d 100% 13-Nov-17 22-Nov-17 19-Nov-17 A 28-Nov-17 A

PRE1370 Method Statement Plan (Engineers review and approval) Rev.00 10d 100% 14-Nov-17 23-Nov-17 20-Nov-17 A 20-Nov-17 A

PRE1390 Environmental Mitigation Plan (Engineers review and approval) 10d 100% 15-Nov-17 24-Nov-17 20-Nov-17 A 21-Nov-17 A

PRE1360 Safety Plan (Engineers review and approval) Rev.00 10d 100% 03-Nov-17 12-Nov-17 21-Nov-17 A 22-Nov-17 A

PRE1390-N Safety Plan (Engineers review and approval) Rev.01 10d 100% 29-Nov-17 A 03-Dec-17 A

PRE1395-N Method Statement Plan (Engineers review and approval) Rev.01 10d 100% 01-Dec-17 A 03-Dec-17 A

Existing Survey Plan SubExisting Survey Plan Submittals 13d 24-Oct-17 05-Nov-17 12-Oct-17 A 03-Dec-17 A
PRE1430-N Existing Survey Plan  (Contractor's preparation and submission) Rev.01 2d 100% 12-Oct-17 A 23-Nov-17 A

PRE1400 Checking With CMC Existing-Bench Marks, Survey Control Points 1d 100% 24-Oct-17 24-Oct-17 24-Oct-17 A 24-Oct-17 A

PRE1410 Existing Survey Plan  (Contractor's preparation and submission) Rev.00 2d 100% 25-Oct-17 26-Oct-17 25-Oct-17 A 06-Nov-17 A

PRE1430 Existing Survey Plan (Engineers review and approval) Rev.00 10d 100% 27-Oct-17 05-Nov-17 06-Nov-17 A 12-Nov-17 A

PRE1435-N Existing Survey Plan (Engineers review and approval) Rev.01 10d 100% 23-Nov-17 A 27-Nov-17 A

PRE1440-N Existing Survey Plan  (Contractor's preparation and submission) Rev.02 2d 100% 27-Nov-17 A 01-Dec-17 A

PRE1445-N Existing Survey Plan (Engineers review and approval) Rev.02 10d 100% 03-Dec-17 A 03-Dec-17 A

Dilapidation Survey SubmDilapidation Survey Submittals 14d 06-Nov-17 19-Nov-17 06-Nov-17 A 28-Nov-17 A
PRE1450 Dilapidation Survey   (Contractor's preparation and submission) Rev.00 4d 100% 06-Nov-17 09-Nov-17 06-Nov-17 A 13-Nov-17 A

PRE1470 Dilapidation Survey   (Engineers review and approval) Rev.00 10d 100% 10-Nov-17 19-Nov-17 13-Nov-17 A 13-Nov-17 A

PRE1450-N Dilapidation Survey   (Contractor's preparation and submission) Rev.01 4d 100% 13-Nov-17 A 28-Nov-17 A

PRE1455-N Dilapidation Survey   (Engineers review and approval) Rev.01 10d 100% 28-Nov-17 A 28-Nov-17 A

Risk Management Plan SRisk Management Plan Submittals 14d 11-Nov-17 24-Nov-17 11-Nov-17 A 21-Nov-17 A

O N D J F M A M J J A S O N D J F M A
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PRE1490 Risk Management Plan  (Contractor's preparation and submission) 4d 100% 11-Nov-17 14-Nov-17 11-Nov-17 A 18-Nov-17 A

PRE1500 Risk Management Plan (Engineers review and approval) 10d 100% 15-Nov-17 24-Nov-17 18-Nov-17 A 21-Nov-17 A

Traffic Control Plan SubmTraffic Control Plan Submittals 16d 06-Nov-17 21-Nov-17 06-Nov-17 A 22-Nov-17 A
PRE1510 Traffic Control Plan  (Contractor's preparation and submission) Rev.00 5d 100% 06-Nov-17 11-Nov-17 06-Nov-17 A 15-Nov-17 A

PRE1545 Traffic Control Plan   (Engineers review and approval) Rev.00 10d 100% 12-Nov-17 21-Nov-17 15-Nov-17 A 20-Nov-17 A

PRE1550-N Traffic Control Plan   (Engineers review and approval) Rev.01 10d 100% 20-Nov-17 A 22-Nov-17 A

PRE1545-N Traffic Control Plan  (Contractor's preparation and submission) Rev.01 5d 100% 20-Nov-17 A 20-Nov-17 A

Mobilization  and CoordinaMobilization  and Coordination 28d 23-Oct-17 23-Nov-17 23-Oct-17 A 23-Nov-17 A
PRE1570 Mobilization Total Cost (4.0%) 28d 100% 23-Oct-17 23-Nov-17 23-Oct-17 A 23-Nov-17 A

PRE1580 Site Hand Over 1d 100% 23-Oct-17 23-Oct-17 23-Oct-17 A 23-Oct-17 A

PRE1590 Coordination with authorities 27d 100% 24-Oct-17 23-Nov-17 24-Oct-17 A 23-Nov-17 A

PRE1600 Supply and install Office Furniture's and Supplies 4d 100% 08-Nov-17 12-Nov-17 08-Nov-17 A 12-Nov-17 A

PRE1610 Install Temporary Project Sign 1d 100% 11-Nov-17 11-Nov-17 11-Nov-17 A 11-Nov-17 A

PRE1620 Supply and install Office IT Equipments & Applience 6d 100% 13-Nov-17 19-Nov-17 13-Nov-17 A 19-Nov-17 A

Construction PhaseConstruction Phase 324d 28-Oct-17 08-Aug-18 28-Oct-17 A 16-Sep-18 -39d

Construction Submittals (Construction Submittals (Contractor's preparation , submission and Engineers review) 238d 28-Oct-17 27-Mar-18 28-Oct-17 A 22-Jun-18 47d

Shop Drawing SubmittalsShop Drawing Submittals 238d 28-Oct-17 27-Mar-18 28-Oct-17 A 22-Jun-18 44d
Plan Profile and CrossPlan Profile and Cross Sections 194d 28-Oct-17 13-Feb-18 28-Oct-17 A 09-May-18 17d

Contractor's preparContractor's preparation and submission 164d 28-Oct-17 14-Jan-18 28-Oct-17 A 09-Apr-18 35d
SD1000 Plan, Profile & Cross Section for Phase 01   from Sta.1+080 to  Sta. 0+880  (Contractor's preparation and

submission)
8d 100% 28-Oct-17 05-Nov-17 28-Oct-17 A 08-Nov-17 A

SD1030 Plan, Profile & Cross Section for Phase 05  from Sta. 1+080 to  Sta. 1+160 (Contractor's preparation and 
submission)

8d 100% 28-Nov-17 06-Dec-17 31-Oct-17 A 08-Nov-17 A

SD1010 Plan, Profile & Cross Section for Phase 02 from  Sta. 0+920 to  Sta. 0+620  (Contractor's preparation and
submission)

8d 100% 31-Oct-17 08-Nov-17 31-Oct-17 A 08-Nov-17 A

SD1020 Plan, Profile & Cross Section for Phase 03 from Sta. 0+620 to  Sta. 0+420  (Contractor's preparation and 
submission) R.0

8d 100% 09-Nov-17 18-Nov-17 05-Dec-17 A 14-Dec-17 A

SD1025 Plan, Profile & Cross Section for Phase 04  from Sta. 0+420 to  Sta. 0+000 (Contractor's preparation and 
submission) R.0

8d 100% 19-Nov-17 27-Nov-17 05-Dec-17 A 14-Dec-17 A

SD1040-N Revised Plan, Profile & Cross Section for Phase 01 from Sta.1+080 -Sta.0+880 (Contractor's preparation
& submission) R.0

8d 100% 05-Dec-17 A 12-Dec-17 A

SD1060-N Revise Plan, Profile & Cross Section for Phase 05  from Sta. 1+080-Sta.1+160 (Contractor's preparation 
& submission) R.0

8d 100% 05-Dec-17 A 12-Dec-17 A

SD1030-N Received new design drawings 0d 100% 05-Dec-17 A

SD1050-N Revised Plan, Profile & Cross Section for Phase 02 from Sta.0+920 -Sta.0+620 (Contractor's preparation
& submission) R.0

8d 100% 05-Dec-17 A 12-Dec-17 A

SD1070-N Revised Plan, Profile & Cross Section for Phase 01 from Sta.1+080 -Sta.0+880 (Contractor's preparation
& submission) R.1

8d 100% 14-Dec-17 A 23-Dec-17 A

SD1080-N Revised Plan, Profile & Cross Section for Phase 02 from Sta.0+920 -Sta.0+620 (Contractor's preparation
& submission) R.1

8d 100% 14-Dec-17 A 23-Dec-17 A

SD1090-N Revise Plan, Profile & Cross Section for Phase 05  from Sta. 1+080-Sta.1+160 (Contractor's preparation 
& submission) R.1

8d 100% 14-Dec-17 A 23-Dec-17 A

SD1062-N Plan, Profile & Cross Section for Phase 03 from Sta. 0+620 to  Sta. 0+420  (Contractor's preparation and 
submission) R.1

8d 100% 18-Dec-17 A 23-Dec-17 A

SD1500 Plan, Profile & Cross Section for Phase 04  from Sta. 0+420 to  Sta. 0+000 (Contractor's preparation and 
submission) R.1

8d 100% 18-Dec-17 A 23-Dec-17 A

SD1035 Plan, Profile & Cross Section for Phase 06 for simple access (Contractor's preparation and submission) 8d 0% 06-Jan-18 14-Jan-18 01-Apr-18 09-Apr-18 15d
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Engineers review anEngineers review and approval 185d 06-Nov-17 13-Feb-18 12-Dec-17 A 09-May-18 17d
SD1040 Plan, Profile & Cross Section for Phase 01 from Sta.1+080 to  Sta. 0+880   (Engineers review and 

approval) Rev.00
30d 100% 06-Nov-17 05-Dec-17 12-Dec-17 A 14-Dec-17 A

SD1050 Plan, Profile & Cross Section for Phase 02 from  Sta. 0+920 to  Sta. 0+620   (Engineers review and 
approval) Rev.00

30d 100% 09-Nov-17 08-Dec-17 12-Dec-17 A 14-Dec-17 A

SD1070 Plan, Profile & Cross Section for Phase 05 from Sta. 1+080 to  Sta. 1+160 (Engineers review and 
approval) Rev.00

30d 100% 07-Dec-17 05-Jan-18 12-Dec-17 A 14-Dec-17 A

SD1060 Plan, Profile & Cross Section for Phase 03 from Sta. 0+620 to  Sta. 0+420 (Engineers review and 
approval)  Rev.00

30d 100% 19-Nov-17 18-Dec-17 14-Dec-17 A 18-Dec-17 A

SD1065 Plan, Profile & Cross Section for Phase 04 from Sta. 0+420 to  Sta. 0+000 (Engineers review and 
approval)  Rev.00

30d 100% 28-Nov-17 27-Dec-17 14-Dec-17 A 18-Dec-17 A

SD1100-N Plan, Profile & Cross Section for Phase 01 from Sta.1+080 to  Sta. 0+880   (Engineers review and 
approval) Rev.01

30d 100% 23-Dec-17 A 24-Dec-17 A

SD1105-N Plan, Profile & Cross Section for Phase 02 from  Sta. 0+920 to  Sta. 0+620   (Engineers review and 
approval) Rev.01

30d 100% 23-Dec-17 A 24-Dec-17 A

SD1110-N Plan, Profile & Cross Section for Phase 05 from Sta. 1+080 to  Sta. 1+160 (Engineers review and 
approval) Rev.01

30d 100% 23-Dec-17 A 24-Dec-17 A

SD1115-N Plan, Profile & Cross Section for Phase 03 from Sta. 0+620 to  Sta. 0+420 (Engineers review and 
approval)  Rev.01

30d 100% 23-Dec-17 A 26-Dec-17 A

SD1120-N Plan, Profile & Cross Section for Phase 04 from Sta. 0+420 to  Sta. 0+000 (Engineers review and 
approval)  Rev.01

30d 100% 23-Dec-17 A 26-Dec-17 A

SD1075 Plan, Profile & Cross Section for Phase 06 for simple access (Engineers review and approval) 30d 0% 15-Jan-18 13-Feb-18 10-Apr-18 09-May-18 17d

Retaining walls & CulvRetaining walls & Culverts 178d 09-Nov-17 02-Feb-18 17-Dec-17 A 05-May-18 66d
Contractor's preparContractor's preparation and submission 125d 09-Nov-17 03-Jan-18 17-Dec-17 A 05-Apr-18 51d

SD1140 Retaining  wall from sta. 0+473 to sta. 0+492 LHS (Contractor's preparation and submission) Rev.00 5d 100% 19-Dec-17 24-Dec-17 17-Dec-17 A 23-Dec-17 A

SD1100 Retaining  wall from sta. 0+611 to sta. 0+676 LHS (Contractor's preparation and submission) Rev.00 5d 100% 15-Nov-17 20-Nov-17 18-Dec-17 A 25-Dec-17 A

SD1130 Boundary wall from sta. 0+492 to sta. 0+506 LHS (Contractor's preparation and submission) 5d 100% 19-Dec-17 24-Dec-17 18-Dec-17 A 23-Dec-17 A

SD1080 Retaining  wall from sta. 0+845 to sta. 0+882 LHS (Contractor's preparation and submission) Rev.00 5d 100% 09-Nov-17 14-Nov-17 19-Dec-17 A 25-Dec-17 A

SD1090 New Pipe culvert Dia 80 cm @ Sta.0+840 (Contractor's preparation and submission) 5d 100% 09-Dec-17 13-Dec-17 23-Dec-17 A 28-Dec-17 A

SD1175-N Retaining  wall from sta. 0+611 to sta. 0+676 LHS (Contractor's preparation and submission) Rev.01 5d 100% 26-Dec-17 A 28-Dec-17 A

SD1180-N Retaining  wall from sta. 0+845 to sta. 0+882 LHS (Contractor's preparation and submission) Rev.01 5d 100% 26-Dec-17 A 28-Dec-17 A

SD1170-N Retaining  wall from sta. 0+473 to sta. 0+492 LHS (Contractor's preparation and submission) Rev.01 5d 100% 27-Dec-17 A 28-Dec-17 A

SD1110 Retaining  wall from sta. 0+549 to sta. 0+605 LHS (Contractor's preparation and submission) 5d 100% 19-Dec-17 24-Dec-17 02-Jan-18 A 08-Jan-18 A

SD1160 Boundary wall from sta. 0+357 to sta. 0+369 RHS (Contractor's preparation and submission) 5d 0% 28-Dec-17 03-Jan-18 01-Apr-18 05-Apr-18 49d

SD1170 Boundary wall from sta. 0+145 to sta. 0+161 RHS (Contractor's preparation and submission) 5d 0% 28-Dec-17 03-Jan-18 01-Apr-18 05-Apr-18 44d

Engineers review anEngineers review and approval 172d 15-Nov-17 02-Feb-18 23-Dec-17 A 05-May-18 66d
SD1230 Retaining  wall from sta. 0+473 to sta. 0+492 LHS (Engineers review and approval) Rev.00 30d 100% 25-Dec-17 23-Jan-18 23-Dec-17 A 24-Dec-17 A

SD1180 Retaining  wall from sta. 0+845 to sta. 0+882 LHS (Engineers review and approval) Rev.00 30d 100% 15-Nov-17 14-Dec-17 25-Dec-17 A 26-Dec-17 A

SD1200 Retaining  wall from sta. 0+611 to sta. 0+676 LHS (Engineers review and approval) Rev.00 30d 100% 21-Nov-17 20-Dec-17 25-Dec-17 A 26-Dec-17 A

SD1190 New Pipe culvert Dia 80 cm @ Sta.0+840 (Engineers review and approval) 30d 100% 14-Dec-17 12-Jan-18 28-Dec-17 A 25-Jan-18 A

SD1270-N Retaining  wall from sta. 0+473 to sta. 0+492 LHS (Engineers review and approval) Rev.01 30d 100% 28-Dec-17 A 08-Jan-18 A

SD1275-N Retaining  wall from sta. 0+611 to sta. 0+676 LHS (Engineers review and approval) Rev.01 30d 100% 28-Dec-17 A 31-Dec-17 A

SD1280-N Retaining  wall from sta. 0+845 to sta. 0+882 LHS (Engineers review and approval) Rev.01 30d 100% 28-Dec-17 A 09-Jan-18 A
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SD1210 Retaining  wall from sta. 0+549 to sta. 0+565 LHS (Engineers review and approval) 30d 100% 25-Dec-17 23-Jan-18 08-Jan-18 A 10-Jan-18 A

SD1240 Boundary wall from sta. 0+492 to sta. 0+506 LHS (Engineers review and approval) Rev.00 30d 100% 25-Dec-17 23-Jan-18 11-Jan-18 A 15-Jan-18 A

SD1260 Boundary wall from sta. 0+357 to sta. 0+369 RHS (Engineers review and approval) 30d 0% 04-Jan-18 02-Feb-18 06-Apr-18 05-May-18 66d

SD1270 Boundary wall from sta. 0+145 to sta. 0+161 RHS (Engineers review and approval) 30d 0% 04-Jan-18 02-Feb-18 06-Apr-18 05-May-18 58d

Additional Retaining wAdditional Retaining walls 36d 18-Dec-17 A 29-Jan-18 A
Contractor's preparContractor's preparation and submission 5d 18-Dec-17 A 14-Jan-18 A

SD1290-N Retaining Wall from Sta. 0+187 - 0+215 LHS(Contractor's preparation and submission)  Rev.00 5d 100% 18-Dec-17 A 23-Dec-17 A

SD1320-N Retaining Wall from Sta.0+889 - 0+960 LHS (Contractor's preparation and submission)  Rev.00 5d 100% 20-Dec-17 A 25-Dec-17 A

SD1340-N Retaining Wall from Sta.0+289.30 - 0+318.30 LHS(Contractor's preparation and submission)  Rev.00 5d 100% 23-Dec-17 A 28-Dec-17 A

SD1300-N Retaining Wall from Sta. 0+187 - 0+215 LHS(Contractor's preparation and submission)  Rev.01 5d 100% 24-Dec-17 A 08-Jan-18 A

SD1330-N Retaining Wall from Sta.0+889 - 0+960 LHS (Contractor's preparation and submission)  Rev.01 5d 100% 26-Dec-17 A 28-Dec-17 A

SD1350-N Retaining Wall from Sta.0+289.30 - 0+318.30 LHS(Contractor's preparation and submission)  Rev.01 5d 100% 28-Dec-17 A 11-Jan-18 A

SD1360-N Retaining Wall from Sta. 0+760.74 - 0+771.53 LHS (Contractor's preparation and submission)  Rev.00 5d 100% 28-Dec-17 A 03-Jan-18 A

SD1370-N Retaining Wall from Sta. 0+235 - 0+258.8 LHS (Contractor's preparation and submission)  Rev.00 5d 100% 02-Jan-18 A 08-Jan-18 A

SD1310-N Retaining Wall from Sta. 0+187 - 0+215 LHS(Contractor's preparation and submission)  Rev.02 5d 100% 09-Jan-18 A 14-Jan-18 A

SD1302-N Retaining Wall from Sta. 0+187 - 0+215 LHS(Contractor's preparation and submission)  Rev.02 5d 100% 09-Jan-18 A 14-Jan-18 A

SD1380-N Retaining Wall from Sta. 1+007-Sta. 1+030 LHS(Contractor's preparation and submission)  Rev.00 5d 100% 11-Jan-18 A 14-Jan-18 A

Engineers review anEngineers review and approval 36d 23-Dec-17 A 29-Jan-18 A
SD1390-N Retaining Wall from Sta. 0+187 - 0+215 LHS (Engineers review and approval) Rev.00 30d 100% 23-Dec-17 A 24-Dec-17 A

SD1420-N Retaining Wall from Sta.0+889 - 0+960 LHS (Engineers review and approval) Rev.00 30d 100% 25-Dec-17 A 26-Dec-17 A

SD1430-N Retaining Wall from Sta.0+889 - 0+960 LHS (Engineers review and approval) Rev.01 30d 100% 28-Dec-17 A 31-Dec-17 A

SD1440-N Retaining Wall from Sta.0+289.30 - 0+318.30 LHS (Engineers review and approval) Rev.00 30d 100% 28-Dec-17 A 28-Dec-17 A

SD1460-N Retaining Wall from Sta. 0+760.74 - 0+771.53 LHS (Engineers review and approval) Rev.00 30d 100% 03-Jan-18 A 10-Jan-18 A

SD1400-N Retaining Wall from Sta. 0+187 - 0+215 LHS (Engineers review and approval) Rev.01 30d 100% 08-Jan-18 A 09-Jan-18 A

SD1470-N Retaining Wall from Sta. 0+235 - 0+258.8 LHS (Engineers review and approval) Rev.00 30d 100% 08-Jan-18 A 10-Jan-18 A

SD1450-N Retaining Wall from Sta.0+289.30 - 0+318.30 LHS (Engineers review and approval) Rev.01 30d 100% 11-Jan-18 A 15-Jan-18 A

SD1410-N Retaining Wall from Sta. 0+187 - 0+215 LHS (Engineers review and approval) Rev.02 30d 100% 14-Jan-18 A 29-Jan-18 A

SD1480-N Retaining Wall from Sta. 1+007-Sta. 1+030 LHS (Engineers review and approval) Rev.00 30d 100% 14-Jan-18 A 15-Jan-18 A

Storm systemStorm system 49d 28-Dec-17 14-Feb-18 16-Dec-17 A 24-Jan-18 A
SD1275 Strom system   from Sta. 0+000 to  Sta. 0+420 (Contractor's preparation and submission) Rev.00 15d 100% 28-Dec-17 15-Jan-18 16-Dec-17 A 25-Dec-17 A

SD1280 Strom system   from Sta. 0+000 to  Sta. 0+420 (Engineers review and approval) Rev.00 30d 100% 16-Jan-18 14-Feb-18 25-Dec-17 A 03-Jan-18 A

SD1490-N Strom system   from Sta. 0+000 to  Sta. 0+420 (Contractor's preparation and submission) Rev.01 5d 100% 03-Jan-18 A 08-Jan-18 A

SD1500-N Strom system   from Sta. 0+000 to  Sta. 0+420 (Engineers review and approval) Rev.01 30d 100% 08-Jan-18 A 11-Jan-18 A
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SD1510-N Strom system   from Sta. 0+000 to  Sta. 0+420 (Contractor's preparation and submission) Rev.02 5d 100% 11-Jan-18 A 14-Jan-18 A

SD1520-N Strom system   from Sta. 0+000 to  Sta. 0+420 (Engineers review and approval) Rev.02 30d 100% 14-Jan-18 A 18-Jan-18 A

SD1530-N Strom system   from Sta. 0+000 to  Sta. 0+420 (Contractor's preparation and submission) Rev.03 5d 100% 18-Jan-18 A 23-Jan-18 A

SD1540-N Strom system   from Sta. 0+000 to  Sta. 0+420 (Engineers review and approval) Rev.03 30d 100% 23-Jan-18 A 24-Jan-18 A

Steel pipelinesSteel pipelines 36d 09-Nov-17 14-Dec-17 01-Jan-18 A 24-Jan-18 A
SD1285 Steel pipelines  from Sta. 0+000 to  Sta. 0+940 (Contractor's preparation and submission) Rev.00 5d 100% 09-Nov-17 14-Nov-17 01-Jan-18 A 08-Jan-18 A

SD1290 Steel pipelines    from Sta. 0+000 to  Sta. 0+940 (Engineers review and approval) Rev.00 30d 100% 15-Nov-17 14-Dec-17 08-Jan-18 A 10-Jan-18 A

SD1560-N Steel pipelines  from Sta. 0+000 to  Sta. 0+940 (Contractor's preparation and submission) Rev.01 5d 100% 10-Jan-18 A 16-Jan-18 A

SD1570-N Steel pipelines    from Sta. 0+000 to  Sta. 0+940 (Engineers review and approval) Rev.01 30d 100% 16-Jan-18 A 24-Jan-18 A

Stone  wallsStone  walls 66d 28-Dec-17 10-Mar-18 10-Mar-18 A 05-May-18 79d
Contractor's preparContractor's preparation and submission 26d 28-Dec-17 21-Jan-18 10-Mar-18 A 05-Apr-18 42d

SD1320 Stone wall from sta. 0+415 to sta. 0+564 RHS (Contractor's preparation and submission) 5d 100% 10-Jan-18 15-Jan-18 10-Mar-18 A 14-Mar-18 A

SD1310 Stone walls from sta. 0+894 to sta. . 1+086  RHS (Contractor's preparation and submission) Rev.00 5d 100% 04-Jan-18 09-Jan-18 12-Mar-18 A 18-Mar-18 A

SD1330 Stone walls from ( sta. 0+104 - 0+119, sta. 0+142 -0+161 , 0+330 - 0+342 ) LHS (Contractor's 
preparation and submission)

5d 0% 16-Jan-18 21-Jan-18 01-Apr-18 05-Apr-18 42d

SD1300 Stone wall  froms sta. 0+965 to  sta. 1+030 LHS (Contractor's preparation and submission) 5d 0% 28-Dec-17 03-Jan-18 01-Apr-18 05-Apr-18 42d

SD1321-N Stone walls from sta. 0+894 to sta. . 1+086  RHS (Contractor's preparation and submission) Rev.01 5d 0% 01-Apr-18 05-Apr-18 37d

Engineers review anEngineers review and approval 60d 10-Jan-18 10-Mar-18 14-Mar-18 A 05-May-18 79d
SD1370 Stone wall from sta. 0+415 to sta. 0+593 RHS  (Engineers review and approval) 30d 100% 09-Feb-18 10-Mar-18 14-Mar-18 A 21-Mar-18 A

SD1340 Stone walls from sta. 0+894 to sta. . 1+086  RHS  (Engineers review and approval)  Rev.00 30d 100% 10-Jan-18 08-Feb-18 18-Mar-18 A 21-Mar-18 A

SD1350 Stone wall  froms sta. 0+965 to  sta. 1+030 LHS (Engineers review and approval) 30d 0% 22-Jan-18 20-Feb-18 06-Apr-18 05-May-18 54d

SD1360 Stone walls from( sta. 0+104 - 0+119, sta. 0+142 -0+161 , 0+330 - 0+342 ) LHS (Engineers review and 
approval)

30d 0% 22-Jan-18 20-Feb-18 06-Apr-18 05-May-18 79d

SD1322-N Stone walls from sta. 0+894 to sta. . 1+086  RHS  (Engineers review and approval)  Rev.01 30d 0% 06-Apr-18 05-May-18 46d

Side walksSide walks 28d 28-Dec-17 25-Jan-18 20-Mar-18 A 11-Apr-18 89d
SD1380 Side walks from sta. 0+000 to sta. 1+160 (Contractor's preparation and submission) 5d 100% 28-Dec-17 03-Jan-18 20-Mar-18 A 27-Mar-18 A

SD1390 Side walks from sta. 0+000 to sta. 1+160 (Engineers review and approval) 22d 50% 04-Jan-18 25-Jan-18 27-Mar-18 A 11-Apr-18 89d

Road furnishingRoad furnishing 44d 14-Feb-18 27-Mar-18 10-May-18 22-Jun-18 44d
Contractor's preparContractor's preparation and submission 10d 14-Feb-18 25-Feb-18 10-May-18 23-May-18 30d

SD1400 Street Lighting Details   (Contractor's preparation and submission) 5d 0% 14-Feb-18 19-Feb-18 10-May-18 15-May-18 12d

SD1410 Road Marking and Traffic signs (Contractor's preparation and submission) 5d 0% 20-Feb-18 25-Feb-18 16-May-18 23-May-18 30d

Engineers review anEngineers review and approval 38d 20-Feb-18 27-Mar-18 16-May-18 22-Jun-18 44d
SD1440 Street Lighting Details   (Engineers review and approval) 30d 0% 20-Feb-18 21-Mar-18 16-May-18 14-Jun-18 19d

SD1450 Road Marking and Traffic signs (Engineers review and approval) 30d 0% 26-Feb-18 27-Mar-18 23-May-18 22-Jun-18 44d

Material SubmittalsMaterial Submittals 188d 30-Oct-17 27-Jan-18 20-Nov-17 A 05-May-18 95d
Sub-Base and Base CoSub-Base and Base Course 53d 30-Oct-17 21-Dec-17 02-Dec-17 A 24-Dec-17 A

Contractor's preparContractor's preparation and submission 20d 30-Oct-17 21-Nov-17 02-Dec-17 A 21-Dec-17 A
MT1000 Base Course Source (Contractor's preparation and submission) 10d 100% 02-Nov-17 13-Nov-17 02-Dec-17 A 21-Dec-17 A
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MT1010 Replacement  Source (Contractor's preparation and submission) 10d 100% 31-Oct-17 11-Nov-17 02-Dec-17 A 21-Dec-17 A

MT1020 Sub Base Source (Contractor's preparation and submission) 10d 100% 30-Oct-17 09-Nov-17 02-Dec-17 A 21-Dec-17 A

MT1030 Backfilling material (Contractor's preparation and submission) 10d 100% 11-Nov-17 21-Nov-17 02-Dec-17 A 21-Dec-17 A

Engineers review anEngineers review and approval 42d 10-Nov-17 21-Dec-17 21-Dec-17 A 24-Dec-17 A
MT1040 Base Course Source (Engineers review and approval) 30d 100% 14-Nov-17 13-Dec-17 21-Dec-17 A 24-Dec-17 A

MT1050 Replacement  Source (Engineers review and approval) 30d 100% 12-Nov-17 11-Dec-17 21-Dec-17 A 21-Dec-17 A

MT1060 Sub Base Source (Engineers review and approval) 30d 100% 10-Nov-17 09-Dec-17 21-Dec-17 A 24-Dec-17 A

MT1070 Backfilling material (Engineers review and approval) 30d 100% 22-Nov-17 21-Dec-17 21-Dec-17 A 21-Dec-17 A

Reinforcement ConcreReinforcement Concrete 53d 30-Oct-17 21-Dec-17 20-Nov-17 A 31-Dec-17 A
Contractor's preparContractor's preparation and submission 20d 30-Oct-17 21-Nov-17 20-Nov-17 A 30-Dec-17 A

MT1090 Steel Reinforcement (Contractor's preparation and submission) 5d 100% 16-Nov-17 21-Nov-17 20-Nov-17 A 26-Nov-17 A

MT1080 Concrete Mix Design including Cement type (Contractor's preparation and submission) Rev.00 15d 100% 30-Oct-17 15-Nov-17 02-Dec-17 A 25-Dec-17 A

MT1100 Waterproofing Material (Contractor's preparation and submission) 5d 100% 16-Nov-17 21-Nov-17 19-Dec-17 A 21-Dec-17 A

MT1100-N Concrete Mix Design including Cement type (Contractor's preparation and submission) Rev.01 15d 100% 27-Dec-17 A 30-Dec-17 A

Engineers review anEngineers review and approval 36d 16-Nov-17 21-Dec-17 26-Nov-17 A 31-Dec-17 A
MT1120 Steel Reinforcement (Engineers review and approval) 30d 100% 22-Nov-17 21-Dec-17 26-Nov-17 A 29-Nov-17 A

MT1130 Waterproofing Material (Engineers review and approval) 30d 100% 22-Nov-17 21-Dec-17 21-Dec-17 A 21-Dec-17 A

MT1110 Concrete Mix Design including Cement type (Engineers review and approval) Rev.00 30d 100% 16-Nov-17 15-Dec-17 25-Dec-17 A 27-Dec-17 A

MT1130-N Concrete Mix Design including Cement type (Engineers review and approval) Rev.01 30d 100% 30-Dec-17 A 31-Dec-17 A

Storm SystemStorm System 48d 08-Nov-17 25-Dec-17 20-Nov-17 A 24-Dec-17 A
Contractor's preparContractor's preparation and submission 15d 08-Nov-17 25-Nov-17 20-Nov-17 A 14-Dec-17 A

MT1160 Manholes (Contractor's preparation and submission) Rev.00 5d 100% 14-Nov-17 19-Nov-17 20-Nov-17 A 26-Nov-17 A

MT1140 Concrete Pipes (Contractor's preparation and submission) 5d 100% 08-Nov-17 13-Nov-17 21-Nov-17 A 26-Nov-17 A

MT1170 Catch basin Drainage Inlet Type A (Contractor's preparation and submission) Rev.00 5d 100% 14-Nov-17 19-Nov-17 21-Nov-17 A 26-Nov-17 A

MT1150 Manhole cover (Contractor's preparation and submission) 5d 100% 14-Nov-17 19-Nov-17 25-Nov-17 A 29-Nov-17 A

MT1180 catch basin cover (Contractor's preparation and submission) 5d 100% 20-Nov-17 25-Nov-17 25-Nov-17 A 29-Nov-17 A

MT1180-N Manholes (Contractor's preparation and submission) Rev.01 5d 100% 29-Nov-17 A 14-Dec-17 A

MT1185-N Catch basin Drainage Inlet Type A (Contractor's preparation and submission) Rev.01 5d 100% 05-Dec-17 A 14-Dec-17 A

Engineers review anEngineers review and approval 42d 14-Nov-17 25-Dec-17 26-Nov-17 A 24-Dec-17 A
MT1210 Manholes (Engineers review and approval) Rev.00 30d 100% 20-Nov-17 19-Dec-17 26-Nov-17 A 29-Nov-17 A

MT1190 Concrete Pipes (Engineers review and approval) 30d 100% 14-Nov-17 13-Dec-17 26-Nov-17 A 29-Nov-17 A

MT1220 Catch basin Drainage Inlet Type A  (Engineers review and approval) Rev.00 30d 100% 20-Nov-17 19-Dec-17 26-Nov-17 A 05-Dec-17 A

MT1200 Manhole cover (Engineers review and approval) 30d 100% 20-Nov-17 19-Dec-17 29-Nov-17 A 04-Dec-17 A

MT1230 Catch basin cover (Engineers review and approval) 30d 100% 26-Nov-17 25-Dec-17 29-Nov-17 A 04-Dec-17 A

O N D J F M A M J J A S O N D J F M A

Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 r 2

2018 2019

24-Dec-17 A

31-Dec-17 A
30-Dec-17 A

31-Dec-17 A

24-Dec-17 A
14-Dec-17 A

24-Dec-17 A

Construction Program
Updated March 31, 2018

AID-294-TO-17-00004
Qabatya Main Road

Milestone Early Bar Actual Work Milestone Actual Actual Level of Effort Early Bar Critical Bar Level of Effort Date Revision Checked Approved
02-Apr-18

50



Activity ID Activity Name Original

Duration

Activity %

Complete

BL1 Start BL1 Finish Start Finish Total

Float

MT1230-N Manholes (Engineers review and approval) Rev.01 30d 100% 14-Dec-17 A 24-Dec-17 A

MT1235-N Catch basin Drainage Inlet Type A  (Engineers review and approval) Rev.01 30d 100% 14-Dec-17 A 18-Dec-17 A

Steel pipesSteel pipes 33d 30-Oct-17 01-Dec-17 21-Nov-17 A 17-Dec-17 A
MT1235 Steel pipes  4 "  &  2 "  (Contractor's preparation and submission) Rev.00 3d 100% 30-Oct-17 01-Nov-17 21-Nov-17 A 28-Nov-17 A

MT1240 Steel pipes 4 "  &  2 "  (Engineers review and approval) Rev.00 30d 100% 02-Nov-17 01-Dec-17 28-Nov-17 A 04-Dec-17 A

MT1240-N Steel pipes  4 "  &  2 "  (Contractor's preparation and submission) Rev.01 3d 100% 04-Dec-17 A 09-Dec-17 A

MT1245-N Steel pipes 4 "  &  2 "  (Engineers review and approval) Rev.01 30d 100% 09-Dec-17 A 17-Dec-17 A

AsphaltAsphalt 41d 11-Nov-17 21-Dec-17 22-Nov-17 A 08-Jan-18 A
Contractor's preparContractor's preparation and submission 10d 11-Nov-17 21-Nov-17 22-Nov-17 A 08-Jan-18 A

MT1245 Prime Coat (Contractor's preparation and submission) 5d 100% 11-Nov-17 15-Nov-17 22-Nov-17 A 26-Nov-17 A

MT1260 Tack Coat (Contractor's preparation and submission) 5d 100% 16-Nov-17 21-Nov-17 22-Nov-17 A 26-Nov-17 A

MT1250 Bituminous Binder Course-Mix Design (Contractor's preparation and submission) Rev.00 5d 100% 11-Nov-17 15-Nov-17 22-Nov-17 A 28-Nov-17 A

MT1270 Bituminous Wearing Course-Mix Design (Contractor's preparation and submission) Rev.00 5d 100% 16-Nov-17 21-Nov-17 22-Nov-17 A 28-Nov-17 A

MT1270-N Bituminous Binder Course-Mix Design (Contractor's preparation and submission) Rev.01 5d 100% 04-Dec-17 A 08-Jan-18 A

MT1275-N Bituminous Wearing Course-Mix Design (Contractor's preparation and submission) Rev.01 5d 100% 04-Dec-17 A 08-Jan-18 A

Engineers review anEngineers review and approval 36d 16-Nov-17 21-Dec-17 26-Nov-17 A 08-Jan-18 A
MT1280 Prime Coat (Engineers review and approval) 30d 100% 16-Nov-17 15-Dec-17 26-Nov-17 A 29-Nov-17 A

MT1300 Tack Coat (Engineers review and approval) 30d 100% 22-Nov-17 21-Dec-17 26-Nov-17 A 29-Nov-17 A

MT1290 Bituminous Binder Course-Mix Design (Engineers review and approval) Rev.00 30d 100% 16-Nov-17 15-Dec-17 28-Nov-17 A 04-Dec-17 A

MT1310 Bituminous Wearing Course-Mix Design (Engineers review and approval) Rev.00 30d 100% 22-Nov-17 21-Dec-17 28-Nov-17 A 04-Dec-17 A

MT1315-N Bituminous Binder Course-Mix Design (Engineers review and approval) Rev.01 30d 100% 08-Jan-18 A 08-Jan-18 A

MT1320-N Bituminous Wearing Course-Mix Design (Engineers review and approval) Rev.01 30d 100% 08-Jan-18 A 08-Jan-18 A

Road furnishingRoad furnishing 134d 23-Dec-17 27-Jan-18 25-Nov-17 A 05-May-18 92d
Contractor's preparContractor's preparation and submission 88d 23-Dec-17 28-Dec-17 25-Nov-17 A 05-Apr-18 93d

MT1330 Thermoplastic paint (Contractor's preparation and submission) Rev.00 5d 100% 23-Dec-17 28-Dec-17 25-Nov-17 A 28-Nov-17 A

MT1350 Traffic sign (Contractor's preparation and submission) Rev.00 5d 100% 23-Dec-17 28-Dec-17 25-Nov-17 A 28-Nov-17 A

MT1360 Curbstone paint material (Contractor's preparation and submission) 5d 100% 23-Dec-17 28-Dec-17 20-Dec-17 A 25-Dec-17 A

MT1360-N Thermoplastic paint (Contractor's preparation and submission) Rev.01 5d 0% 01-Apr-18 05-Apr-18 68d

MT1370-N Traffic sign (Contractor's preparation and submission) Rev.01 5d 0% 01-Apr-18 05-Apr-18 68d

Engineers review anEngineers review and approval 128d 29-Dec-17 27-Jan-18 28-Nov-17 A 05-May-18 92d
MT1380 Thermoplastic paint (Engineers review and approval) Rev.00 30d 100% 29-Dec-17 27-Jan-18 28-Nov-17 A 11-Dec-17 A

MT1400 Traffic sign (Engineers review and approval) Rev.00 30d 100% 29-Dec-17 27-Jan-18 28-Nov-17 A 06-Dec-17 A

MT1410 Curbstone paint material (Engineers review and approval) 30d 100% 29-Dec-17 27-Jan-18 25-Dec-17 A 26-Dec-17 A

MT1410-N Thermoplastic paint (Engineers review and approval) Rev.01 30d 0% 06-Apr-18 05-May-18 92d
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MT1420-N Traffic sign (Engineers review and approval) Rev.01 30d 0% 06-Apr-18 05-May-18 92d

OthersOthers 42d 16-Dec-17 26-Jan-18 26-Nov-17 A 15-Jan-18 A
Contractor's preparContractor's preparation and submission 10d 16-Dec-17 27-Dec-17 02-Dec-17 A 15-Jan-18 A

MT1420 Curbstone (Contractor's preparation and submission) 5d 100% 16-Dec-17 20-Dec-17 02-Dec-17 A 05-Dec-17 A

MT1430 Street Lighting (Contractor's preparation and submission) 5d 100% 21-Dec-17 27-Dec-17 10-Jan-18 A 15-Jan-18 A

Engineers review anEngineers review and approval 37d 21-Dec-17 26-Jan-18 26-Nov-17 A 15-Jan-18 A
MT1440 Curbstone (Engineers review and approval) 30d 100% 21-Dec-17 19-Jan-18 26-Nov-17 A 05-Dec-17 A

MT1450 Street Lighting (Engineers review and approval) 30d 100% 28-Dec-17 26-Jan-18 08-Jan-18 A 15-Jan-18 A

Procurement phaseProcurement phase 122d 02-Dec-17 19-Feb-18 17-Dec-17 A 24-Apr-18 72d

Steel pipesSteel pipes 86d 02-Dec-17 14-Dec-17 17-Dec-17 A 07-Mar-18 A
A1000 Order Steel pipes 1d 100% 02-Dec-17 02-Dec-17 17-Dec-17 A 17-Dec-17 A

A1010 Manufacturing period for Steel pipes 10d 100% 03-Dec-17 13-Dec-17 17-Dec-17 A 08-Jan-18 A

A1020 Delivery Steel pipes 1d 100% 14-Dec-17 14-Dec-17 09-Jan-18 A 07-Mar-18 A

Street lightingStreet lighting 76d 27-Jan-18 19-Feb-18 08-Jan-18 A 24-Apr-18 72d
A1030 Order Street Lighting Poles 0d 100% 27-Jan-18 27-Jan-18 08-Jan-18 A 08-Jan-18 A

A1040 Manufacturing period for Street Lighting Poles 20d 0% 27-Jan-18 18-Feb-18 01-Apr-18 23-Apr-18 72d

A1050 Delivery Street Lighting Poles 1d 0% 19-Feb-18 19-Feb-18 24-Apr-18 24-Apr-18 72d

Execution phaseExecution phase 285d 06-Dec-17 08-Aug-18 26-Dec-17 A 16-Sep-18 -39d
CT1000 Start Implementation traffic control plan 2d 100% 06-Dec-17 07-Dec-17 26-Dec-17 A 27-Dec-17 A

Group 01Group 01 261d 09-Dec-17 07-Aug-18 27-Dec-17 A 01-Aug-18 7d
Phase 01   From Sta.1+Phase 01   From Sta.1+080 to  Sta. 0+880 190d 09-Dec-17 11-Apr-18 27-Dec-17 A 07-Jul-18 15d

Retaining  wallsRetaining  walls 109d 27-Dec-17 A 11-Feb-18 A
Retaining  wall frRetaining  wall from sta. 0+889 to sta. 0+960 LHS 71d 27-Dec-17 A 04-Feb-18 A

CT1000-N Structural excavation for Retaining Wall from sta. 0+889 to sta. 0+960 LHS 4d 100% 27-Dec-17 A 31-Jan-18 A

CT1010-N Blinding for Retaining Wall from sta. 0+889 to sta. 0+960 LHS 3d 100% 04-Jan-18 A 06-Jan-18 A

CT1020-N Foundation for Retaining Wall from sta. 0+889 to sta. 0+960 LHS 9d 100% 07-Jan-18 A 09-Jan-18 A

CT1030-N Concrete Wall for Retaining Wall from sta. 0+889 to sta. 0+960 LHS 16d 100% 11-Jan-18 A 24-Jan-18 A

CT1060-N Curing for Retaining Wall from sta. 0+889 to sta. 0+960 LHS 7d 100% 12-Jan-18 A 27-Jan-18 A

CT1040-N Isolation for retaining wall (water proofing) from sta. 0+889 to sta. 0+960 LHS 2d 100% 28-Jan-18 A 03-Feb-18 A

CT1050-N Backfilling from sta. 0+889 to sta. 0+960 LHS 6d 100% 04-Feb-18 A 04-Feb-18 A

Retaining  wall  fRetaining  wall  from Sta.1+008-1+028 LHS 48d 16-Jan-18 A 11-Feb-18 A
CT1070-N Structural excavation for Retaining Wall from Sta.1+008-1+028 LHS 5d 100% 16-Jan-18 A 31-Jan-18 A

CT1090-N Foundation for Retaining Wall  from Sta.1+008-1+028 LHS 9d 100% 30-Jan-18 A 01-Feb-18 A

CT1080-N Blinding for Retaining Wall  from Sta.1+008-1+028 LHS 3d 100% 31-Jan-18 A 31-Jan-18 A

CT1100-N Concrete Wall for Retaining Wall  from Sta.1+008-1+028 LHS 15d 100% 03-Feb-18 A 04-Feb-18 A

CT1130-N Curing for Retaining Wall  from Sta.1+008-1+028 LHS 7d 100% 03-Feb-18 A 10-Feb-18 A
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CT1110-N Isolation for retaining wall (water proofing)  from Sta.1+008-1+028 LHS 2d 100% 06-Feb-18 A 08-Feb-18 A

CT1120-N Backfilling  from Sta.1+008-1+028 LHS 4d 100% 11-Feb-18 A 11-Feb-18 A

Excavation and  LayExcavation and  Layers RHS 14d 09-Dec-17 28-Dec-17 05-Apr-18 21-Apr-18 -28d
CT1010 Road excavation  from Sta.1+080 to  Sta. 0+880 RHS 3d 0% 09-Dec-17 11-Dec-17 05-Apr-18 08-Apr-18 -28d

CT1020 Finish Subgrade  from Sta.1+080 to  Sta. 0+880 RHS 2d 0% 12-Dec-17 14-Dec-17 09-Apr-18 10-Apr-18 -28d

CT1030 20 cm Thick  Sub Base Course 1st  Layer from Sta.1+080 to  Sta. 0+880 RHS 3d 0% 16-Dec-17 19-Dec-17 11-Apr-18 14-Apr-18 -28d

CT1040 15 cm Thick  Sub Base Course 2nd Layer from Sta.1+080 to  Sta. 0+880 RHS 3d 0% 20-Dec-17 24-Dec-17 15-Apr-18 17-Apr-18 -28d

CT1045 Excavation , Install Steel Pipe 4 " from Sta. 0+940 to  Sta. 0+880 RHS 2d 0% 20-Dec-17 23-Dec-17 15-Apr-18 16-Apr-18 -27d

CT1050 15 cm Thick  Base Course  Layer  rom Sta.1+080 to  Sta. 0+880 RHS 3d 0% 26-Dec-17 28-Dec-17 18-Apr-18 21-Apr-18 -28d

Excavation and  LayExcavation and  Layers LHS 37d 30-Dec-17 23-Jan-18 11-Jan-18 A 03-Apr-18 -28d
CT1060 Trench excavation of 250mm below subgrade level and 850mm below PGL for the relocation of the 

existing Fiber cable.
2d 100% 30-Dec-17 31-Dec-17 11-Jan-18 A 17-Mar-18 A

CT1070 Road excavation  from Sta.1+080 to  Sta. 0+880 LHS 3d 100% 02-Jan-18 06-Jan-18 04-Feb-18 A 18-Mar-18 A

CT1080 Finish Subgrade  from Sta.1+080 to  Sta. 0+880 LHS 2d 100% 07-Jan-18 08-Jan-18 06-Feb-18 A 19-Mar-18 A

CT1090 20 cm Thick  Sub Base Course 1st  Layer from Sta.1+080 to  Sta. 0+880 LHS 3d 100% 13-Jan-18 15-Jan-18 07-Feb-18 A 28-Mar-18 A

CT1100 15 cm Thick  Sub Base Course 2nd Layer from Sta.1+080 to  Sta. 0+880 LHS 3d 50% 17-Jan-18 20-Jan-18 25-Feb-18 A 01-Apr-18 -28d

CT1085 Excavation , Install  crossing pipes Steel Pipe 2" 4d 80% 07-Jan-18 11-Jan-18 11-Mar-18 A 01-Apr-18 -28d

CT1110 15 cm Thick  Base Course  Layer  from Sta.1+080 to  Sta. 0+880 LHS 3d 50% 21-Jan-18 23-Jan-18 31-Mar-18 A 03-Apr-18 -28d

Street Lighting PolesStreet Lighting Poles 5d 22-Mar-18 28-Mar-18 19-Jun-18 24-Jun-18 13d
CT1120 Excavation, installation and backfilling for electrical lighting cable conduits  from Sta.1+080 to  Sta. 0+880 3d 0% 22-Mar-18 25-Mar-18 19-Jun-18 21-Jun-18 13d

CT1130 foundation of street lighting poles from Sta.1+080 to  Sta. 0+880 2d 0% 26-Mar-18 28-Mar-18 23-Jun-18 24-Jun-18 13d

Stone walls , ConcrStone walls , Concrete works,  Side walk & Asphalt 56d 24-Jan-18 11-Apr-18 22-Apr-18 07-Jul-18 13d
CT1150 Prime Coat from Sta.1+080 to  Sta. 0+880 1d 0% 24-Jan-18 24-Jan-18 22-Apr-18 22-Apr-18 -28d

CT1160 7 cm Asphalt Binder  Course from Sta.1+080 to  Sta. 0+880 1d 0% 27-Jan-18 27-Jan-18 23-Apr-18 23-Apr-18 -28d

CT1170 Stone walls  (sta. 0+920 to sta. 0+980 ,  sta. 0+984 to1+019 , sta. 1+023 to sta. 1+062,  sta. 1+066 to sta.
1+086)RHS

16d 0% 10-Feb-18 01-Mar-18 06-May-18 27-May-18 30d

CT1180 Stone wall (sta. 0+965 to sta. 0+991, sta. 0+996 to sta. 0+999 , sta. 1+007 to sta. 1+030) LHS 9d 0% 21-Feb-18 04-Mar-18 06-May-18 15-May-18 37d

CT1190 Precast Conc. Curbstone for side walk & Median from Sta.1+080 to  Sta. 0+880 3d 0% 29-Mar-18 01-Apr-18 25-Jun-18 27-Jun-18 13d

CT1200 15 cm base course layer for side walk from Sta.1+080 to  Sta. 0+880 3d 0% 02-Apr-18 05-Apr-18 28-Jun-18 01-Jul-18 13d

CT1210 Interlocking tiles   for side walk  from Sta.1+080 to  Sta. 0+880 5d 0% 07-Apr-18 11-Apr-18 02-Jul-18 07-Jul-18 13d

Phase 02   From Sta. 0Phase 02   From Sta. 0+880 to  Sta. 0+620 195d 16-Dec-17 17-Apr-18 28-Dec-17 A 12-Jul-18 27d
Retaining walls andRetaining walls and culverts 113d 16-Dec-17 17-Feb-18 28-Dec-17 A 07-Apr-18 123d

Retaining  wall frRetaining  wall from sta. 0+845 to sta. 0+882 LHS 99d 16-Dec-17 17-Feb-18 08-Jan-18 A 06-Feb-18 A
CT1220 Structural excavation for Retaining Wall from sta. 0+845 to sta. 0+882 LHS 4d 100% 16-Dec-17 20-Dec-17 08-Jan-18 A 10-Jan-18 A

CT1230 Blinding for Retaining Wall from sta. 0+845 to sta. 0+882 LHS 3d 100% 23-Dec-17 26-Dec-17 13-Jan-18 A 13-Jan-18 A

CT1240 Foundation for Retaining Wall from sta. 0+845 to sta. 0+882 LHS 9d 100% 27-Dec-17 08-Jan-18 14-Jan-18 A 16-Jan-18 A
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CT1250 Concrete Wall for Retaining Wall from sta. 0+845 to sta. 0+882 LHS 16d 100% 09-Jan-18 30-Jan-18 27-Jan-18 A 30-Jan-18 A

CT1255 Curing for Retaining Wall from sta. 0+845 to sta. 0+882 LHS 7d 100% 31-Jan-18 06-Feb-18 31-Jan-18 A 06-Feb-18 A

CT1260 Isolation for retaining wall (water proofing)from sta. 0+845 to sta. 0+882 LHS 2d 100% 07-Feb-18 08-Feb-18 01-Feb-18 A 04-Feb-18 A

CT1270 Backfilling from sta. 0+845 to sta. 0+882 LHS 6d 100% 10-Feb-18 17-Feb-18 04-Feb-18 A 04-Feb-18 A

Retaining  wall frRetaining  wall from sta. 0+611 to sta. 0+676 LHS 59d 23-Dec-17 14-Feb-18 28-Dec-17 A 23-Jan-18 A
CT1510 Structural excavation for Retaining Wall from sta. 0+611 to sta. 0+676 LHS 4d 100% 23-Dec-17 27-Dec-17 28-Dec-17 A 30-Dec-17 A

CT1520 Blinding for Retaining Wall from sta. 0+611 to sta. 0+676 LHS 3d 100% 28-Dec-17 31-Dec-17 31-Dec-17 A 31-Dec-17 A

CT1530 Foundation for Retaining Wall from sta. 0+611 to sta. 0+676 LHS 8d 100% 02-Jan-18 13-Jan-18 04-Jan-18 A 06-Jan-18 A

CT1540 Concrete Wall for Retaining Wall from sta. 0+611 to sta. 0+676 LHS 14d 100% 14-Jan-18 31-Jan-18 11-Jan-18 A 15-Jan-18 A

CT1550 Isolation for retaining wall (water proofing) from sta. 0+611 to sta. 0+676 LHS 2d 100% 08-Feb-18 10-Feb-18 16-Jan-18 A 20-Jan-18 A

CT1545 Curing for Retaining Wall from sta. 0+611 to sta. 0+676 LHS 7d 100% 01-Feb-18 07-Feb-18 16-Jan-18 A 23-Jan-18 A

CT1560 Backfilling from sta. 0+611 to sta. 0+676 LHS 4d 100% 11-Feb-18 14-Feb-18 22-Jan-18 A 22-Jan-18 A

Retaining  wall frRetaining  wall from sta. 0+760 to sta. 0+771 LHS 32d 15-Jan-18 A 17-Feb-18 A
CT1560-N Structural excavation for Retaining Wall  from sta. 0+760 to sta. 0+771 LHS 3d 100% 15-Jan-18 A 16-Jan-18 A

CT1570-N Blinding for Retaining Wall  from sta. 0+760 to sta. 0+771 LHS 2d 100% 17-Jan-18 A 17-Jan-18 A

CT1580-N Foundation for Retaining Wall  from sta. 0+760 to sta. 0+771 LHS 7d 100% 18-Jan-18 A 21-Jan-18 A

CT1590-N Concrete Wall for Retaining Wall  from sta. 0+760 to sta. 0+771 LHS 13d 100% 22-Jan-18 A 28-Jan-18 A

CT1620-N Curing for Retaining Wall  from sta. 0+760 to sta. 0+771 LHS 7d 100% 27-Jan-18 A 03-Feb-18 A

CT1600-N Isolation for retaining wall (water proofing)  from sta. 0+760 to sta. 0+771 LHS 1d 100% 29-Jan-18 A 30-Jan-18 A

CT1610-N Backfilling  from sta. 0+760 to sta. 0+771 LHS 3d 100% 15-Feb-18 A 17-Feb-18 A

New Pipe culvertNew Pipe culvert Dia 80 cm @ Sta.0+840 41d 13-Jan-18 14-Feb-18 06-Mar-18 A 07-Apr-18 95d
CT1280 Structural excavation for Pipe culvert Dia 80 cm @ Sta.0+840 1d 100% 13-Jan-18 13-Jan-18 06-Mar-18 A 06-Mar-18 A

CT1290 Install Pipe culvert Dia 80 cm @ Sta.0+840 1d 100% 14-Jan-18 14-Jan-18 06-Mar-18 A 06-Mar-18 A

CT1300 Concrete works  for Pipe culvert Dia 80 cm @ Sta.0+840 20d 100% 15-Jan-18 08-Feb-18 07-Mar-18 A 08-Mar-18 A

CT1305 Grouted Rip Rap protection 5d 0% 10-Feb-18 14-Feb-18 01-Apr-18 07-Apr-18 95d

Excavation and  LayExcavation and  Layers RHS 18d 28-Jan-18 18-Feb-18 24-Apr-18 15-May-18 -28d
CT1310 Road excavation  from Sta. 0+880 to  Sta. 0+620 RHS 4d 0% 28-Jan-18 31-Jan-18 24-Apr-18 28-Apr-18 -28d

CT1325 Excavation , Install Steel Pipe 4 " from Sta. 0+880 to  Sta. 0+620 RHS 5d 0% 01-Feb-18 06-Feb-18 29-Apr-18 05-May-18 -22d

CT1320 Finish Subgrade  from Sta. 0+880 to  Sta. 0+620 RHS 1d 0% 01-Feb-18 01-Feb-18 29-Apr-18 29-Apr-18 -28d

CT1330 60 cm Thick Replacment  Layers from Sta. 0+775 to  Sta. 0+620 RHS 4d 0% 03-Feb-18 06-Feb-18 30-Apr-18 05-May-18 -28d

CT1335 20 cm Thick  Sub Base Course 1st  Layer  from Sta. 0+880 to  Sta. 0+620 RHS 3d 0% 07-Feb-18 10-Feb-18 06-May-18 08-May-18 -28d

CT1340 15 cm Thick  Sub Base Course 2nd Layer  from Sta. 0+880 to  Sta. 0+620 RHS 3d 0% 11-Feb-18 13-Feb-18 09-May-18 12-May-18 -28d

CT1350 15 cm Thick  Base Course  Layer   from Sta. 0+880 to  Sta. 0+620 RHS 3d 0% 14-Feb-18 18-Feb-18 13-May-18 15-May-18 -28d
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Excavation and  LayExcavation and  Layers LHS 68d 19-Feb-18 14-Mar-18 21-Jan-18 A 26-Mar-18 A
CT1360 Trench excavation of 250mm below subgrade level and 850mm below PGL for the relocation of the 

existing Fiber cable.
2d 100% 19-Feb-18 20-Feb-18 21-Jan-18 A 06-Feb-18 A

CT1370 Road excavation   from Sta. 0+880 to  Sta. 0+620 LHS 4d 100% 21-Feb-18 25-Feb-18 21-Jan-18 A 03-Feb-18 A

CT1380 Finish Subgrade   from Sta. 0+880 to  Sta. 0+620 LHS 1d 100% 26-Feb-18 26-Feb-18 22-Jan-18 A 07-Feb-18 A

CT1390 60 cm Thick Replacment  Layers from Sta. 0+775 to  Sta. 0+620 LHS 4d 100% 28-Feb-18 04-Mar-18 22-Jan-18 A 28-Feb-18 A

CT1395 20 cm Thick  Sub Base Course 1st  Layer  from Sta. 0+880 to  Sta. 0+620 LHS 3d 100% 05-Mar-18 07-Mar-18 01-Feb-18 A 10-Mar-18 A

CT1400 15 cm Thick  Sub Base Course 2nd Layer  from Sta. 0+880 to  Sta. 0+620 LHS 3d 100% 08-Mar-18 11-Mar-18 06-Feb-18 A 24-Mar-18 A

CT1385 Excavation , Install  crossing pipes Steel Pipe 2" 5d 100% 26-Feb-18 04-Mar-18 11-Mar-18 A 26-Mar-18 A

CT1410 15 cm Thick  Base Course  Layer   from Sta. 0+880 to  Sta. 0+620 LHS 3d 100% 12-Mar-18 14-Mar-18 25-Mar-18 A 26-Mar-18 A

Street Lighting PolesStreet Lighting Poles 8d 19-Mar-18 28-Mar-18 19-May-18 31-May-18 32d
CT1420 Excavation, installation and backfilling for electrical lighting cable conduits  from Sta. 0+870 to  Sta. 0+620 5d 0% 19-Mar-18 24-Mar-18 19-May-18 27-May-18 32d

CT1430 foundation of street lighting poles  from Sta. 0+870 to  Sta. 0+620 3d 0% 25-Mar-18 28-Mar-18 27-May-18 31-May-18 32d

Stone walls , ConcrStone walls , Concrete works,  Side walk & Asphalt 41d 17-Mar-18 17-Apr-18 16-May-18 12-Jul-18 13d
CT1450 Prime Coat  from Sta. 0+880 to  Sta. 0+620 1d 0% 17-Mar-18 17-Mar-18 16-May-18 17-May-18 -28d

CT1460 7 cm Asphalt Binder  Course  from Sta. 0+880 to  Sta. 0+620 1d 0% 18-Mar-18 18-Mar-18 17-May-18 19-May-18 -28d

CT1470 Stone wall from sta. 0+894 to sta. 0+920 RHS AND  from sta. 0+831 to sta. 0+889 RHS 5d 0% 19-Mar-18 24-Mar-18 19-May-18 27-May-18 35d

CT1480 Precast Conc. Curbstone for side walk & Median  from Sta. 0+880 to  Sta. 0+620 3d 0% 29-Mar-18 01-Apr-18 31-May-18 05-Jun-18 32d

CT1490 15 cm base course layer for side walk  from Sta. 0+880 to  Sta. 0+620 3d 0% 02-Apr-18 05-Apr-18 05-Jun-18 10-Jun-18 32d

CT1500 Interlocking tiles   for side walk   from Sta. 0+880 to  Sta. 0+620 5d 0% 12-Apr-18 17-Apr-18 08-Jul-18 12-Jul-18 13d

Phase 03   From Sta. 0Phase 03   From Sta. 0+620 to  Sta. 0+420 151d 17-Feb-18 24-Jun-18 11-Jan-18 A 26-Jul-18 13d
Retaining walls andRetaining walls and culverts 64d 17-Feb-18 17-Apr-18 11-Jan-18 A 30-Apr-18 100d

Retaining  wall frRetaining  wall from sta. 0+549 to sta. 0+605 LHS 36d 17-Feb-18 01-Apr-18 11-Jan-18 A 07-Feb-18 A
CT1570 Structural excavation for Retaining Wall from sta. 0+549 to sta. 0+605 LHS 3d 100% 17-Feb-18 19-Feb-18 11-Jan-18 A 13-Jan-18 A

CT1580 Blinding for Retaining Wall from sta. 0+549 to sta. 0+605 LHS 2d 100% 20-Feb-18 21-Feb-18 17-Jan-18 A 17-Jan-18 A

CT1590 Foundation for Retaining Wall from sta. 0+549 to sta. 0+605 LHS 7d 100% 22-Feb-18 03-Mar-18 20-Jan-18 A 21-Jan-18 A

CT1600 Concrete Wall for Retaining Wall from sta. 0+549 to sta. 0+605 LHS 13d 100% 04-Mar-18 19-Mar-18 28-Jan-18 A 30-Jan-18 A

CT1605 Curing for Retaining Wall from sta. 0+549 to sta. 0+605 LHS 7d 100% 20-Mar-18 26-Mar-18 01-Feb-18 A 07-Feb-18 A

CT1610 Isolation for retaining wall (water proofing) from sta. 0+549 to sta. 0+605 LHS 1d 100% 28-Mar-18 28-Mar-18 04-Feb-18 A 04-Feb-18 A

CT1620 Backfilling from sta. 0+549 to sta. 0+605 LHS 3d 100% 29-Mar-18 01-Apr-18 04-Feb-18 A 04-Feb-18 A

Retaining  wall frRetaining  wall from sta. 0+472to sta. 0+492 LHS 50d 22-Feb-18 17-Apr-18 13-Jan-18 A 14-Feb-18 A
CT1630 Structural excavation for Retaining Wall from sta. 0+472 to sta. 0+492 LHS 5d 100% 22-Feb-18 28-Feb-18 13-Jan-18 A 28-Jan-18 A

CT1640 Blinding for Retaining Wall from sta. 0+472 to sta. 0+492 LHS 3d 100% 01-Mar-18 04-Mar-18 29-Jan-18 A 29-Jan-18 A

CT1650 Foundation for Retaining Wall from sta. 0+472 to sta. 0+492 LHS 9d 100% 05-Mar-18 14-Mar-18 30-Jan-18 A 01-Feb-18 A

CT1660 Concrete Wall for Retaining Wall from sta. 0+472 to sta. 0+492 LHS 15d 100% 17-Mar-18 03-Apr-18 03-Feb-18 A 07-Feb-18 A
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CT1665 Curing for Retaining Wall from sta. 0+472 to sta. 0+492 LHS 7d 100% 04-Apr-18 10-Apr-18 06-Feb-18 A 12-Feb-18 A

CT1670 Isolation for retaining wall (water proofing) from sta. 0+472 to sta. 0+492 LHS 2d 100% 11-Apr-18 12-Apr-18 10-Feb-18 A 11-Feb-18 A

CT1680 Backfilling from sta. 0+472 to sta. 0+492 LHS 4d 100% 14-Apr-18 17-Apr-18 11-Feb-18 A 14-Feb-18 A

Retaining wall froRetaining wall from sta. 0+523 to sta. 0+546 LHS 13d 17-Mar-18 01-Apr-18 05-Mar-18 A 15-Mar-18 A
CT1690 Structural excavation for Retaining wall from sta. 0+523 to sta. 0+546 LHS 2d 100% 17-Mar-18 18-Mar-18 05-Mar-18 A 06-Mar-18 A

CT1700 Blinding for Retaining wall from sta. 0+523 to sta. 0+546 LHS 1d 100% 19-Mar-18 19-Mar-18 06-Mar-18 A 06-Mar-18 A

CT1710 Foundation for Retaining wall from sta. 0+523 to sta. 0+546 LHS 4d 100% 20-Mar-18 24-Mar-18 07-Mar-18 A 08-Mar-18 A

CT1720 Concrete Wall for Retaining wall from sta. 0+523 to sta. 0+546 LHS 6d 100% 25-Mar-18 01-Apr-18 10-Mar-18 A 15-Mar-18 A

Boundary wall frBoundary wall from sta. 0+492 to sta. 0+506 LHS (Eliminate) 13d 25-Mar-18 10-Apr-18 01-Apr-18 16-Apr-18 55d
CT1730 Structural excavation for Boundary wall from sta. 0+492 to sta. 0+506 LHS 2d 0% 25-Mar-18 26-Mar-18 01-Apr-18 02-Apr-18 55d

CT1740 Blinding for Boundary wall from sta. 0+492 to sta. 0+506 LHS 1d 0% 28-Mar-18 28-Mar-18 03-Apr-18 03-Apr-18 55d

CT1750 Foundation for Boundary wall from sta. 0+492 to sta. 0+506 LHS 4d 0% 29-Mar-18 02-Apr-18 05-Apr-18 09-Apr-18 55d

CT1760 Concrete Wall for Boundary wall from sta. 0+492 to sta. 0+506 LHS 6d 0% 03-Apr-18 10-Apr-18 10-Apr-18 16-Apr-18 55d

New Pipe culvertNew Pipe culvert Dia 80 cm @ Sta.0+460 (Eliminate) 25d 01-Mar-18 03-Apr-18 01-Apr-18 30-Apr-18 75d
CT1790 Concrete works  for Pipe culvert Dia 80 cm @ Sta.0+460 20d 0% 04-Mar-18 28-Mar-18 01-Apr-18 24-Apr-18 64d

CT1770 Structural excavation for Pipe culvert Dia 80 cm @ Sta.0+460 1d 0% 01-Mar-18 01-Mar-18 01-Apr-18 01-Apr-18 64d

CT1780 Install Pipe culvert Dia 80 cm @ Sta.0+460 1d 0% 03-Mar-18 03-Mar-18 01-Apr-18 01-Apr-18 64d

CT1795 Grouted Rip Rap protection 5d 0% 29-Mar-18 03-Apr-18 25-Apr-18 30-Apr-18 75d

Excavation and  LayExcavation and  Layers RHS 19d 19-Mar-18 11-Apr-18 19-May-18 20-Jun-18 -28d
CT1800 Road excavation  from Sta. 0+620 to  Sta. 0+420 RHS 6d 0% 19-Mar-18 25-Mar-18 19-May-18 28-May-18 -28d

CT1815 Excavation , Install Steel Pipe 4 " from Sta. 0+620 to  Sta. 0+420 RHS 5d 0% 26-Mar-18 01-Apr-18 28-May-18 05-Jun-18 -26d

CT1810 Finish Subgrade from Sta. 0+620 to  Sta. 0+420 RHS 1d 0% 26-Mar-18 26-Mar-18 28-May-18 29-May-18 -28d

CT1820 60 cm Thick Replacment  Layers from Sta. 0+620 to  Sta. 0+420 RHS 6d 0% 28-Mar-18 03-Apr-18 30-May-18 07-Jun-18 -28d

CT1830 20 cm Thick  Sub Base Course 1st  Layer from Sta. 0+775 to  Sta. 0+420 RHS 2d 0% 05-Apr-18 07-Apr-18 09-Jun-18 11-Jun-18 -28d

CT1840 15 cm Thick  Sub Base Course 2nd Layer from Sta. 0+620 to  Sta. 0+420 RHS 2d 0% 08-Apr-18 09-Apr-18 11-Jun-18 14-Jun-18 -28d

CT1850 15 cm Thick  Base Course  Layer  from Sta. 0+620 to  Sta. 0+420 RHS 2d 0% 10-Apr-18 11-Apr-18 14-Jun-18 20-Jun-18 -28d

Excavation and  LayExcavation and  Layers LHS 89d 12-Apr-18 07-May-18 20-Jan-18 A 09-Apr-18 23d
CT1860 Trench excavation of 250mm below subgrade level and 850mm below PGL for the relocation of the 

existing Fiber cable.
2d 100% 12-Apr-18 14-Apr-18 20-Jan-18 A 22-Feb-18 A

CT1870 Road excavation  from Sta. 0+620 to  Sta. 0+420 LHS 6d 100% 15-Apr-18 21-Apr-18 20-Jan-18 A 24-Feb-18 A

CT1880 Finish Subgrade  from Sta. 0+620 to  Sta. 0+420 LHS 1d 100% 22-Apr-18 22-Apr-18 05-Feb-18 A 25-Feb-18 A

CT1890 60 cm Thick Replacment  Layers from Sta. 0+620 to  Sta. 0+420 LHS 6d 100% 23-Apr-18 29-Apr-18 07-Feb-18 A 17-Mar-18 A

CT1900 20 cm Thick  Sub Base Course 1st  Layer from Sta. 0+620 to  Sta. 0+420 LHS 2d 100% 30-Apr-18 02-May-18 10-Mar-18 A 25-Mar-18 A

CT1910 15 cm Thick  Sub Base Course 2nd Layer from Sta. 0+620 to  Sta. 0+420 LHS 2d 100% 03-May-18 05-May-18 18-Mar-18 A 27-Mar-18 A
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CT1885 Excavation , Install  crossing pipes Steel Pipe 2" 5d 80% 22-Apr-18 26-Apr-18 31-Mar-18 A 07-Apr-18 23d

CT1920 15 cm Thick  Base Course  Layer  from Sta. 0+620 to  Sta. 0+420 LHS 2d 0% 06-May-18 07-May-18 08-Apr-18 09-Apr-18 23d

Street Lighting PolesStreet Lighting Poles 8d 10-May-18 20-May-18 23-Jun-18 02-Jul-18 16d
CT1930 Excavation, installation and backfilling for electrical lighting cable conduits  from Sta. 0+775 to  Sta. 0+420 5d 0% 10-May-18 15-May-18 23-Jun-18 28-Jun-18 16d

CT1940 foundation of street lighting poles  from Sta. 0+775 to  Sta. 0+420 3d 0% 16-May-18 20-May-18 28-Jun-18 02-Jul-18 16d

Stone walls , ConcrStone walls , Concrete works,  Side walk & Asphalt 31d 08-May-18 24-Jun-18 20-Jun-18 26-Jul-18 6d
CT1960 Prime Coat from from Sta. 0+620 to  Sta. 0+420 1d 0% 08-May-18 08-May-18 20-Jun-18 21-Jun-18 -28d

CT1970 7 cm Asphalt Binder  Course from Sta. 0+620 to  Sta. 0+420 1d 0% 09-May-18 09-May-18 21-Jun-18 23-Jun-18 -28d

CT1980 Stone wall from sta. 0+415 to sta. 0+564 RHS 18d 0% 10-May-18 05-Jun-18 23-Jun-18 14-Jul-18 6d

CT1990 Precast Conc. Curbstone for side walk & Median from Sta. 0+620 to  Sta. 0+420 3d 0% 05-Jun-18 10-Jun-18 14-Jul-18 17-Jul-18 6d

CT2000 15 cm base course layer for side walk from Sta. 0+620 to  Sta. 0+420 3d 0% 10-Jun-18 14-Jun-18 17-Jul-18 21-Jul-18 6d

CT2010 Interlocking tiles   for side walk from Sta. 0+620 to  Sta. 0+420 5d 0% 14-Jun-18 24-Jun-18 21-Jul-18 26-Jul-18 6d

Phase 04  From Sta. 0+Phase 04  From Sta. 0+420 to  Sta. 0+000 200d 11-Apr-18 07-Aug-18 28-Jan-18 A 01-Aug-18 7d
Retaining  wall  fromRetaining  wall  from Sta. 0+276- Sta. 0+318 LHS 43d 28-Jan-18 A 01-Mar-18 A

CT2010-N Structural excavation for Retaining Wall from Sta. 0+276- Sta. 0+318 LHS 5d 100% 28-Jan-18 A 06-Feb-18 A

CT2020-N Blinding for Retaining Wall  from Sta. 0+276- Sta. 0+318 LHS 3d 100% 06-Feb-18 A 06-Feb-18 A

CT2030-N Foundation for Retaining Wall  from Sta. 0+276- Sta. 0+318 LHS 9d 100% 07-Feb-18 A 08-Feb-18 A

CT2040-N Concrete Wall for Retaining Wall  from Sta. 0+276- Sta. 0+318 LHS 15d 100% 10-Feb-18 A 11-Feb-18 A

CT2070-N Curing for Retaining Wall  from Sta. 0+276- Sta. 0+318 LHS 7d 100% 20-Feb-18 A 27-Feb-18 A

CT2050-N Isolation for retaining wall (water proofing) from Sta. 0+276- Sta. 0+318 LHS 2d 100% 24-Feb-18 A 25-Feb-18 A

CT2060-N Backfilling  from Sta. 0+276- Sta. 0+318 LHS 4d 100% 01-Mar-18 A 01-Mar-18 A

Retaining  wall  fromRetaining  wall  from Sta. 0+187 - 0+215 LHS 43d 04-Feb-18 A 03-Mar-18 A
CT2090-N Structural excavation for Retaining Wall from Sta. 0+187 - 0+215 LHS 5d 100% 04-Feb-18 A 10-Feb-18 A

CT2100-N Blinding for Retaining Wall  from Sta. 0+187 - 0+215 LHS 3d 100% 11-Feb-18 A 11-Feb-18 A

CT2110-N Foundation for Retaining Wall  from Sta. 0+187 - 0+215 LHS 9d 100% 12-Feb-18 A 15-Feb-18 A

CT2120-N Concrete Wall for Retaining Wall  from Sta. 0+187 - 0+215 LHS 15d 100% 17-Feb-18 A 24-Feb-18 A

CT2150-N Curing for Retaining Wall  from Sta. 0+187 - 0+215 LHS 7d 100% 24-Feb-18 A 28-Feb-18 A

CT2130-N Isolation for retaining wall (water proofing) from Sta. 0+187 - 0+215 LHS 2d 100% 28-Feb-18 A 28-Feb-18 A

CT2140-N Backfilling  from Sta. 0+187 - 0+215 LHS 4d 100% 03-Mar-18 A 03-Mar-18 A

Retaining  wall  fromRetaining  wall  from Sta. 0+235 - 0+258.8 LHS 43d 03-Feb-18 A 01-Mar-18 A
CT2160-N Structural excavation for Retaining Wall from Sta. 0+235 - 0+258.8 LHS 5d 100% 03-Feb-18 A 05-Feb-18 A

CT2170-N Blinding for Retaining Wall  from Sta. 0+235 - 0+258.8 LHS 3d 100% 06-Feb-18 A 06-Feb-18 A

CT2180-N Foundation for Retaining Wall  from Sta. 0+235 - 0+258.8 LHS 9d 100% 07-Feb-18 A 08-Feb-18 A

CT2190-N Concrete Wall for Retaining Wall from Sta. 0+235 - 0+258.8 LHS 15d 100% 10-Feb-18 A 14-Feb-18 A
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CT2220-N Curing for Retaining Wall from Sta. 0+235 - 0+258.8 LHS 7d 100% 14-Feb-18 A 21-Feb-18 A

CT2200-N Isolation for retaining wall (water proofing) from Sta. 0+235 - 0+258.8 LHS 2d 100% 24-Feb-18 A 25-Feb-18 A

CT2210-N Backfilling  from Sta. 0+235 - 0+258.8 LHS 4d 100% 01-Mar-18 A 01-Mar-18 A

Excavation and  LayExcavation and  Layers RHS 56d 30-Apr-18 21-Jun-18 12-Mar-18 A 25-Jun-18 24d
CT2040 Excavation , Install Conc. Pipes  from Sta. 0+140 to  Sta. 0+420 6d 100% 13-May-18 20-May-18 12-Mar-18 A 31-Mar-18 A

CT2050 Install precast manholes from Sta. 0+140 to  Sta. 0+420 6d 100% 13-May-18 20-May-18 12-Mar-18 A 31-Mar-18 A

CT2020 Relocation existing median voltage @0+160 RHS & 0+400 RHS 3d 0% 30-Apr-18 03-May-18 09-Apr-18 11-Apr-18 54d

CT2030 Road excavation  from Sta. 0+420 to  Sta. 0+120 RHS 4d 0% 08-May-18 12-May-18 19-May-18 24-May-18 24d

CT2055 Excavation , Install Steel Pipe 4 " from Sta. 0+420 to  Sta. 0+000 RHS 5d 0% 13-May-18 19-May-18 26-May-18 02-Jun-18 36d

CT2060 Finish Subgrade  from Sta. 0+420 to  Sta. 0+105 RHS 2d 0% 21-May-18 23-May-18 26-May-18 28-May-18 24d

CT2070 60 cm Thick Replacment  Layers from Sta. 0+420 to  Sta. 0+283 RHS 5d 0% 23-May-18 31-May-18 28-May-18 05-Jun-18 24d

CT2080 Install crossing pipes from Sta. 0+000 to  Sta. 0+420 RHS 4d 0% 31-May-18 06-Jun-18 05-Jun-18 11-Jun-18 24d

CT2090 Install Concrete catch basin from Sta. 0+000 to  Sta. 0+420  RHS 4d 0% 31-May-18 06-Jun-18 05-Jun-18 11-Jun-18 24d

CT2100 20 cm Thick  Sub Base Course 1st  Layer from Sta. 0+420 to  Sta. 0+283 RHS 2d 0% 06-Jun-18 10-Jun-18 11-Jun-18 14-Jun-18 24d

CT2110 15 cm Thick  Sub Base Course 2nd Layer from Sta. 0+420 to  Sta. 0+283 RHS 2d 0% 10-Jun-18 12-Jun-18 14-Jun-18 20-Jun-18 24d

CT2120 15 cm Thick  Base Course  Layer  from Sta. 0+420 to  Sta. 0+283 RHS 2d 0% 13-Jun-18 19-Jun-18 20-Jun-18 23-Jun-18 24d

CT2125 20 cm Thick  Base Course  Layer  from Sta. 0+283 to  Sta. 0+105 RHS 2d 0% 19-Jun-18 21-Jun-18 23-Jun-18 25-Jun-18 24d

Excavation and  LayExcavation and  Layers LHS 131d 19-Jun-18 22-Jul-18 01-Feb-18 A 10-Apr-18 77d
CT2970 Excavation , Install Conc. Pipes  from Sta. -0+300 to  Sta. 0+140 LHS 3d 100% 26-Jun-18 30-Jun-18 01-Feb-18 A 11-Mar-18 A

CT2980 Install precast manholes from Sta. -0+300 to  Sta. 0+140 LHS 3d 100% 26-Jun-18 30-Jun-18 01-Feb-18 A 11-Mar-18 A

CT2130 Trench excavation of 250mm below subgrade level and 850mm below PGL for the relocation of the 
existing Fiber cable.

2d 70% 19-Jun-18 21-Jun-18 25-Feb-18 A 02-Apr-18 54d

CT2140 Road excavation  from Sta. 0+420 to  Sta. 0+105 LHS 4d 70% 21-Jun-18 26-Jun-18 28-Feb-18 A 02-Apr-18 54d

CT2150 Finish Subgrade  from Sta. 0+420 to  Sta. 0+105 LHS 2d 70% 30-Jun-18 02-Jul-18 01-Mar-18 A 05-Apr-18 54d

CT2160 60 cm Thick Replacment  Layers from Sta. 0+420 to  Sta. 0+283 LHS 5d 100% 02-Jul-18 08-Jul-18 04-Mar-18 A 13-Mar-18 A

CT2190 20 cm Thick  Sub Base Course 1st  Layer from Sta. 0+420 to  Sta. 0+283 LHS 2d 100% 12-Jul-18 15-Jul-18 14-Mar-18 A 18-Mar-18 A

CT2200 15 cm Thick  Sub Base Course 2nd Layer from Sta. 0+420 to  Sta. 0+283 LHS 2d 100% 15-Jul-18 17-Jul-18 19-Mar-18 A 27-Mar-18 A

CT2155 Excavation , Install  crossing pipes Steel Pipe 2" 5d 5% 26-Jun-18 02-Jul-18 25-Mar-18 A 07-Apr-18 58d

CT2180 Install Concrete catch basin from Sta. 0+000 to  Sta. 0+420 LHS 4d 5% 08-Jul-18 12-Jul-18 25-Mar-18 A 05-Apr-18 58d

CT2170 Install crossing pipes from Sta. 0+000 to  Sta. 0+420 LHS 4d 0% 08-Jul-18 12-Jul-18 01-Apr-18 05-Apr-18 54d

CT2210 15 cm Thick  Base Course  Layer  from Sta. 0+420 to  Sta. 0+283 LHS 2d 0% 17-Jul-18 19-Jul-18 07-Apr-18 08-Apr-18 54d

CT2215 20 cm Thick  Base Course  Layer  from Sta. 0+283 to  Sta. 0+105 LHS 2d 0% 19-Jul-18 22-Jul-18 09-Apr-18 10-Apr-18 77d

Boundary wallsBoundary walls 20d 11-Apr-18 05-May-18 06-May-18 02-Jun-18 40d
Boundary wall frBoundary wall from sta. 0+145 to sta. 0+161 RHS 13d 11-Apr-18 25-Apr-18 06-May-18 22-May-18 47d
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CT2220 Structural excavation for Boundary wall from sta. 0+145 to sta. 0+161 RHS 2d 0% 11-Apr-18 12-Apr-18 06-May-18 07-May-18 40d

CT2230 Blinding for Boundary wall from sta. 0+145 to sta. 0+161 RHS 1d 0% 14-Apr-18 14-Apr-18 08-May-18 08-May-18 40d

CT2240 Foundation for Boundary wall from sta. 0+145 to sta. 0+161 RHS 4d 0% 15-Apr-18 18-Apr-18 09-May-18 13-May-18 40d

CT2250 Concrete Wall for Boundary wall from sta. 0+145 to sta. 0+161 RHS 6d 0% 19-Apr-18 25-Apr-18 14-May-18 22-May-18 47d

Boundary wall frBoundary wall from sta. 0+357 to sta. 0+369 RHS 13d 19-Apr-18 05-May-18 14-May-18 02-Jun-18 40d
CT2260 Structural excavation for Boundary wall from sta. 0+357 to sta. 0+369 RHS 2d 0% 19-Apr-18 21-Apr-18 14-May-18 15-May-18 40d

CT2270 Blinding for Boundary wall from sta. 0+357 to sta. 0+369 RHS 1d 0% 22-Apr-18 22-Apr-18 16-May-18 17-May-18 40d

CT2280 Foundation for Boundary wall from sta. 0+357 to sta. 0+369 RHS 4d 0% 23-Apr-18 26-Apr-18 17-May-18 23-May-18 40d

CT2290 Concrete Wall for Boundary wall from sta. 0+357 to sta. 0+369 RHS 6d 0% 28-Apr-18 05-May-18 23-May-18 02-Jun-18 40d

Street Lighting PolesStreet Lighting Poles 8d 17-Jul-18 26-Jul-18 01-Apr-18 10-Apr-18 84d
CT2300 Excavation, installation and backfilling for electrical lighting cable conduits  from Sta. 0+420 to  Sta. 0+120 5d 0% 17-Jul-18 23-Jul-18 01-Apr-18 07-Apr-18 84d

CT2310 foundation of street lighting poles  from Sta. 0+420 to  Sta. 0+120 3d 0% 23-Jul-18 26-Jul-18 08-Apr-18 10-Apr-18 84d

Stone walls , ConcrStone walls , Concrete works,  Side walk & Asphalt 86d 15-Jul-18 07-Aug-18 11-Apr-18 01-Aug-18 6d
CT2330 Milling from Sta. 0+000 to  Sta. 0+120 1d 0% 22-Jul-18 23-Jul-18 11-Apr-18 11-Apr-18 77d

CT2370 Stone walls from( sta. 0+142 to sta. 0+161 , sta. 0+330 to sta. 0+342 ,sta. 0+104 to sta. 0+119) LHS 8d 0% 15-Jul-18 24-Jul-18 06-May-18 14-May-18 58d

CT2340 Prime Coat from Sta. 0+420 to  Sta. 0+120 1d 0% 23-Jul-18 24-Jul-18 25-Jun-18 26-Jun-18 24d

CT2350 7 cm Asphalt Binder  Course from Sta. 0+420 to  Sta. 0+120 1d 0% 24-Jul-18 25-Jul-18 26-Jun-18 27-Jun-18 24d

CT2360 Precast Conc. Curbstone for side walk & Median from  Sta. 0+420 to  Sta. 0+000 3d 0% 25-Jul-18 29-Jul-18 27-Jun-18 01-Jul-18 24d

CT2380 15 cm base course layer for side walk from Sta. 0+420 to  Sta. 0+000 3d 0% 29-Jul-18 01-Aug-18 01-Jul-18 04-Jul-18 24d

CT2390 Interlocking tiles   for side walk from Sta. 0+420 to  Sta. 0+000 5d 0% 01-Aug-18 07-Aug-18 26-Jul-18 01-Aug-18 6d

Group 02Group 02 62d 10-May-18 01-Aug-18 23-Jun-18 09-Sep-18 -22d
Phase 05   From Sta.1+Phase 05   From Sta.1+080 to  Sta. 1+160 50d 10-May-18 18-Jul-18 23-Jun-18 20-Aug-18 -10d

Excavation and  LayExcavation and  Layers RHS 14d 10-May-18 29-May-18 23-Jun-18 09-Jul-18 -28d
CT2500 Road excavation  from Sta.1+080 to  Sta. 1+160 RHS 3d 0% 10-May-18 13-May-18 23-Jun-18 26-Jun-18 -28d

CT2510 Finish Subgrade  from Sta.1+080 to  Sta. 1+160 RHS 2d 0% 14-May-18 15-May-18 26-Jun-18 28-Jun-18 -28d

CT2520 20 cm Thick  Sub Base Course 1st  Layer from Sta.1+080 to  Sta. 1+160 RHS 3d 0% 16-May-18 20-May-18 28-Jun-18 02-Jul-18 -28d

CT2530 15 cm Thick  Sub Base Course 2nd Layer from Sta.1+080 to  Sta. 1+160 RHS 3d 0% 21-May-18 24-May-18 02-Jul-18 05-Jul-18 -28d

CT2540 15 cm Thick  Base Course  Layer  from Sta.1+080 to  Sta. 1+160 RHS 3d 0% 26-May-18 29-May-18 05-Jul-18 09-Jul-18 -28d

Excavation and  LayExcavation and  Layers LHS 18d 30-May-18 27-Jun-18 09-Jul-18 30-Jul-18 -15d
CT2550 Trench excavation of 250mm below subgrade level and 850mm below PGL for the relocation of the 

existing Fiber cable.
2d 0% 30-May-18 02-Jun-18 09-Jul-18 11-Jul-18 -28d

CT2560 Road excavation  from Sta.1+080 to  Sta. 1+160 LHS 3d 0% 02-Jun-18 06-Jun-18 11-Jul-18 15-Jul-18 -28d

CT2570 Finish Subgrade  from Sta.1+080 to  Sta. 1+160 LHS 2d 0% 06-Jun-18 10-Jun-18 15-Jul-18 17-Jul-18 -28d

CT2580 Excavation , Install  crossing pipes Steel Pipe 2" 4d 0% 06-Jun-18 12-Jun-18 15-Jul-18 19-Jul-18 -15d

CT2590 20 cm Thick  Sub Base Course 1st  Layer from Sta.1+080 to  Sta. 1+160 LHS 3d 0% 13-Jun-18 20-Jun-18 19-Jul-18 23-Jul-18 -15d
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CT2600 15 cm Thick  Sub Base Course 2nd Layer from Sta.1+080 to  Sta. 1+160 LHS 3d 0% 20-Jun-18 24-Jun-18 23-Jul-18 26-Jul-18 -15d

CT2610 15 cm Thick  Base Course  Layer  from Sta.1+080 to  Sta. 1+160 LHS 3d 0% 24-Jun-18 27-Jun-18 26-Jul-18 30-Jul-18 -15d

Street Lighting PolesStreet Lighting Poles 5d 30-Jun-18 05-Jul-18 01-Aug-18 07-Aug-18 -10d
CT2620 Excavation, installation and backfilling for electrical lighting cable conduits  from Sta.1+080 to  Sta. 1+160 3d 0% 30-Jun-18 03-Jul-18 01-Aug-18 05-Aug-18 -10d

CT2630 foundation of street lighting poles from Sta.1+080 to  Sta. 1+160 2d 0% 03-Jul-18 05-Jul-18 05-Aug-18 07-Aug-18 -10d

Stone walls , ConcrStone walls , Concrete works,  Side walk & Asphalt 18d 27-Jun-18 18-Jul-18 30-Jul-18 20-Aug-18 -10d
CT2640 Prime Coat from Sta.1+080 to  Sta. 1+160 1d 0% 27-Jun-18 28-Jun-18 30-Jul-18 31-Jul-18 -10d

CT2650 7 cm Asphalt Binder  Course from Sta.1+080 to  Sta. 1+160 1d 0% 28-Jun-18 30-Jun-18 31-Jul-18 01-Aug-18 -10d

CT2660 Precast Conc. Curbstone for side walk & Median from Sta.1+080 to  Sta. 1+160 3d 0% 05-Jul-18 09-Jul-18 07-Aug-18 11-Aug-18 -10d

CT2670 15 cm base course layer for side walk from Sta.1+080 to  Sta. 1+160 3d 0% 09-Jul-18 12-Jul-18 11-Aug-18 14-Aug-18 -10d

CT2680 Interlocking tiles   for side walk  from Sta.1+080 to  Sta. 1+160 5d 0% 12-Jul-18 18-Jul-18 14-Aug-18 20-Aug-18 -10d

Phase 06 Simple accesPhase 06 Simple access road 41d 10-Jun-18 01-Aug-18 17-Jul-18 09-Sep-18 -28d
CT2690 Road excavation 6d 0% 10-Jun-18 21-Jun-18 17-Jul-18 24-Jul-18 -28d

CT2700 Finish Subgrade 3d 0% 21-Jun-18 25-Jun-18 24-Jul-18 28-Jul-18 -13d

CT2710 Structural excavation 3d 0% 21-Jun-18 25-Jun-18 24-Jul-18 28-Jul-18 -8d

CT2720 Crossing pipes 5d 0% 21-Jun-18 27-Jun-18 24-Jul-18 30-Jul-18 -15d

CT2730 Concrete works (If any as location is not determined yet) 18d 0% 21-Jun-18 12-Jul-18 24-Jul-18 14-Aug-18 -28d

CT2740 Stone walls 10d 0% 25-Jun-18 07-Jul-18 28-Jul-18 08-Aug-18 -8d

CT2750 20 cm Thick  Sub Base Course   Layer 2d 0% 12-Jul-18 15-Jul-18 14-Aug-18 16-Aug-18 -28d

CT2760 15 cm Thick  Sub Base Course  Layer 2d 0% 15-Jul-18 17-Jul-18 16-Aug-18 19-Aug-18 -28d

CT2770 15 cm Thick  Base Course  Layer 2d 0% 17-Jul-18 19-Jul-18 19-Aug-18 27-Aug-18 -28d

CT2780 20 cm Thick  Base Course  Layer 7d 0% 19-Jul-18 28-Jul-18 27-Aug-18 04-Sep-18 -28d

CT2790 Prime Coat 2d 0% 28-Jul-18 30-Jul-18 04-Sep-18 06-Sep-18 -28d

CT2800 7 cm Asphalt  Course 2d 0% 30-Jul-18 01-Aug-18 06-Sep-18 09-Sep-18 -28d

Miscellaneous WorksMiscellaneous Works 108d 26-Jul-18 08-Aug-18 25-Apr-18 16-Sep-18 -28d
Asphalt Wearing   CouAsphalt Wearing   Course 3d 01-Aug-18 05-Aug-18 09-Sep-18 12-Sep-18 -28d

CT2810 Tack Coat  for  from sta. 0+000 to sta. 1+160 3d 0% 01-Aug-18 05-Aug-18 09-Sep-18 12-Sep-18 -28d

CT2820 Asphalt Wearing    from sta. 0+000 to sta. 1+160 3d 0% 01-Aug-18 05-Aug-18 09-Sep-18 12-Sep-18 -28d

Road furnitureRoad furniture 108d 26-Jul-18 08-Aug-18 25-Apr-18 16-Sep-18 -28d
CT2830 Installation of Cable & Street Lighting Poles  from Sta. 0+420 to  Sta. 0+120 2d 0% 26-Jul-18 29-Jul-18 25-Apr-18 26-Apr-18 72d

CT2840 Supply and install imported agricultural red soil 3d 0% 05-Aug-18 08-Aug-18 12-Sep-18 16-Sep-18 -28d

CT2880 Storm drain pipe cleaning - remove all debris and sediment from drain pipes and culverts 2d 0% 05-Aug-18 07-Aug-18 12-Sep-18 15-Sep-18 -27d

CT2850 Panels and commissioning of electrical lighting poles 2d 0% 05-Aug-18 07-Aug-18 12-Sep-18 15-Sep-18 -27d

CT2860 Thermoplastic paint 3d 0% 05-Aug-18 08-Aug-18 12-Sep-18 16-Sep-18 -28d
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CT2870 Installation of Traffic Signs 3d 0% 05-Aug-18 08-Aug-18 12-Sep-18 16-Sep-18 -28d

Post Construction PhaPost Construction Phase 157d 30-Jan-18 18-Aug-18 23-Apr-18 26-Sep-18 -39d

Walk Through , Punch LisWalk Through , Punch List, Demoblization & As built 10d 08-Aug-18 18-Aug-18 16-Sep-18 26-Sep-18 -39d
POST1000 Walk Through & Punch List 7d 0% 08-Aug-18 16-Aug-18 16-Sep-18 24-Sep-18 -29d

POST1010 Start Demoblization and Start Submitting Close Out document 2d 0% 16-Aug-18 18-Aug-18 24-Sep-18 26-Sep-18 -39d

Post SubmittalsPost Submittals 157d 30-Jan-18 18-Aug-18 23-Apr-18 26-Sep-18 -39d
POST1020 As built drawings First batch Contractor's preparation and submission 22d 0% 30-Jan-18 20-Feb-18 23-Apr-18 14-May-18 66d

POST1040 As built drawings Second batch Contractor's preparation and submission 22d 0% 29-Apr-18 20-May-18 29-Apr-18 20-May-18* 0d

POST1030 As built drawings First batch  (Engineers review and approval) 30d 0% 21-Feb-18 22-Mar-18 15-May-18 13-Jun-18 66d

POST1050 As built drawings Second batch  (Engineers review and approval) 30d 0% 21-May-18 19-Jun-18 21-May-18 19-Jun-18 8d

POST1060 As built drawings Third batch Contractor's preparation and submission 22d 0% 28-Jun-18 19-Jul-18 28-Jun-18 19-Jul-18* 0d

POST1070 As built drawings Third batch  (Engineers review and approval) 29d 0% 20-Jul-18 17-Aug-18 20-Jul-18 17-Aug-18 1d

POST1080 Start preparation as built construction schedule 0d 0% 18-Aug-18 26-Sep-18 -39d

POST1090 Start preparation Warranties (to USAID) 0d 0% 18-Aug-18 26-Sep-18 -39d

POST1100 Start preparation Final Acceptance Certificate 0d 0% 18-Aug-18 26-Sep-18 -39d

POST1110 Start preparation Release of liens and waiver of debts and claims againts the government 0d 0% 18-Aug-18 26-Sep-18 -39d

POST1120 Start preparation Final payment 0d 0% 18-Aug-18 26-Sep-18 -39d

POST1130 Start preparation Final  Report 0d 0% 18-Aug-18 26-Sep-18 -39d

POST1140 Start preparation Clearance certificate from local entities/ Authorities involved 0d 0% 18-Aug-18 26-Sep-18 -39d
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Month Year
Manageme

nt Engineers Skilled 
Labor

Unskilled 
Labor Other

October 2017 0.00 6.00 0.00 4.00 0.00 10.00 0.42 10.00 0.00 0.42 0.00

November 2017 41.00 54.50 0.13 6.25 55.00 156.88 6.59 141.88 15.00 5.96 0.63

December 2018 59.63 75.00 26.38 25.50 119.00 305.50 12.84 279.50 26.00 11.74 1.09

January 2018 86.63 83.50 199.00 225.38 118.50 713.00 29.96 685.63 27.38 28.81 1.15

February 2018 78.38 84.63 301.69 308.88 67.00 840.56 35.32 816.56 24.00 34.31 1.01

March 2018 89.50 93.88 350.13 256.38 110.50 900.38 37.83 872.50 27.88 36.66 1.17

April 2018 0.00 0.00 0.00 0.00

May 2018 0.00 0.00 0.00 0.00

June 2018 0.00 0.00 0.00 0.00

July 2018 0.00 0.00 0.00 0.00

August 2018 0.00 0.00 0.00 0.00

September 2018 0.00 0.00 0.00 0.00

2926 122.95 2806 120 117.90 5.05

          * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month(23.8) 
          ** This data collection sheet is for Palestinian staff only , experts and foreign employee shall not be included.

Total of FY 2018

Total Job 

Days

Total No. of Full 

Time Equivalent 

(FTE) Jobs in the 

Month*

Total Job 

Days (Male)

Total Job Days 

(Female)

Notes of 

Comments

Note : 

Date Site Staff Job Days** No of Male Full 

Time Equivalent 

(FTE) Jobs in the 

Month*

No of Female Full 

Time Equivalent 

(FTE) Jobs in the 

Month*

PERIOD FROM: October 23,2017

PERIOD TO: March 31,2018

Temporary Job Days Summary Report

USAID WEST BANK/ GAZA

ARCHITECTURE AND ENGINEERING SERVICES

CONTRACT NO.  AID-294-I-13-00007

TASK ORDER NO. AID-294-TO-17-00004

PROJECT NAME :Qabatya Main Road 

Task Order Name:  Qabatya Main Raod 

Contractor:  Technical Group Company 
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Task Order Name: Qabatya Main Road 

Contractor :Technical Group Company
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October 1, 2017

October 2, 2017

October 3, 2017

October 4, 2017

October 5, 2017

October 6, 2017

October 7, 2017

October 8, 2017

October 9, 2017

October 10, 2017

October 11, 2017

October 12, 2017

October 13, 2017

October 14, 2017

October 15, 2017

October 16, 2017

October 17, 2017

October 18, 2017

October 19, 2017

October 20, 2017

October 21, 2017

October 22, 2017

October 23, 2017

DATE 

Site Staff Job Days **

Worker/Classification (Hours) Man-days*

Gender 

Aggregated Man-

days*

Management Engineers Skilled labor Unskilled 
labor Other 
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Weekend Holiday "Friday"

Weekend Holiday "Friday"

Weekend Holiday "Friday"

Notice to Proceed (NTP)

M
a
le

PERIOD FROM: October 23,2017

PERIOD TO:October 31,2017

TEMPORARY JOB DAYS REPORT

USAID WEST BANK/ GAZA

ARCHITECTURE AND ENGINEERING SERVICES

CONTRACT NO.   AID-294-I-13-00007

TASK ORDER NO. . AID-294-TO-17-00004

PROJECT NAME :Qabatya Main Road 
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October 24, 2017 0 0 0 0 0 0 0

October 25, 2017 8 0 1 0 0 0 1 0

October 26, 2017 8 0 1 0 0 0 1 0

October 27, 2017

October 28, 2017 8 0 1 0 0 0 1 0

October 29, 2017 8 0 1 0 0 0 1 0

October 30, 2017 8 16 0 1 0 2 0 3 0

October 31, 2017 8 16 0 1 0 2 0 3 0

Total of Month 0 0 0 0 0 48 0 0 0 0 0 0 32 0 0 0 0 6 0 4 0 10 0

In accordance to contract requirements and specifications, Contractors are requested to collect and report data on USAID Indicators using the attached Job-Days reports. 
Contractors are requested to conform to Contract specifications and carefully consider the below requirements: 
• All Job-Days reports’ calculations shall be based on working hours.
• In the case of one task order with more than one project, Man-days of employment for staff assigned on Task Order level shall be equally distributed over the active projects. For example, a Task Order Manager’s Man-days for a task 
order that consists of three (3) projects, two (2) of which are active, shall be evenly distributed over the two (2) active projects. 
• Each individual project shall be reported on separately. 
• Neither expatriate Man-days of employment (i.e. those worked by American or other Third Country National staff) nor management nor administrative Man-days of employment (i.e. program level and other general and administrative 
staff shared among multiple task orders) shall be included in the Geo-MIS related reporting. 
• Contractors shall provide the Engineer in writing with the classification of manpower (including subcontractors’ staff) in accordance with Geo-MIS categories (Management, Engineers, Skilled Labor, Unskilled Labor and other).
• GEO-MIS activity level indicator reporting shall be included in Monthly Reports submitted to the Contracting Officer Representative (COR) in accordance to contract requirements. 

AES-WBG Geo MIS Reporting Updates:
- In the Job-days Report, Gender Aggregated job-days for each working day shall be reported separately. Consequently, monthly totals shall also be generated separately for both genders. 
- Under Worker/Classification Hours section, Female positions shall always be identified with the (F) letter. 
- In the Summary Report, Full Time Equivalent (FTE) sections for Males and Females shall be separately reported in addition to the project's total FTE for each month.

* Total Man-days = Total Hours / 8
 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.
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Task Order Name: Qabatya Main Road 

Contractor : Technical Group Company 
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November 1, 2017 8 8 8 6 8 1 2 0 0.75 1 4.75 0

November 2, 2017 8 8 8 8 1 2 0 0 1 4 0

November 3, 2017

November 4, 2017 8 8 8 8 1 2 0 0 1 4 0

November 5, 2017 8 8 8 8 1 2 0 0 1 4 0

November 6, 2017 8 8 8 8 1 2 0 0 1 4 0

November 7, 2017 8 8 8 8 1 2 0 0 1 4 0

November 8, 2017 8 8 8 1 1 0 0 1 3 0

November 9, 2017 8 8 8 1 1 0 0 1 3 0

November 10, 2017

November 11, 2017 8 8 8 1 1 0 0 1 3 0

November 12, 2017 8 8 8 1 1 0 0 1 3 0

November 13, 2017 8 8 8 1 1 0 0 1 3 0

November 14, 2017 8 8 8 8 8 2 2 0 0 1 4 1

November 15, 2017 8 8 8 8 8 2 2 0 0 1 4 1

November 16, 2017 8 8 8 8 8 8 2 2 0 0 2 5 1

November 17, 2017 8 0 0 0 0 1 1 0

November 18, 2017 8 8 8 8 8 8 2 2 0 0 2 5 1

November 19, 2017 8 8 8 8 8 8 2 2 0 0 2 5 1

November 20, 2017 8 8 8 8 8 8 2 2 0 0 2 5 1

November 21, 2017 8 8 8 8 8 8 2 2 0 0 2 5 1

November 22, 2017 8 8 8 8 1 12 8 8 2 2 0.125 1.5 2 6.625 1

November 23, 2017 8 8 8 8 8 24 2 2 0 0 4 7 1

DATE 

T
o

ta
l 

M
a
n

a
g

e
m

e
n

t

T
o

ta
l 

E
n

g
in

e
e
rs

T
o

ta
l 

S
k
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d

T
o

ta
l 

U
n

sk
il

le
d

Man-days*

Management Engineers 

Worker/Classification (Hours)

Site Staff Job Days **

Skilled labor Unskilled labor 

Weekend Holiday 

Weekend Holiday 

T
o

ta
l 

O
th

e
r

USAID WEST BANK/ GAZA

ARCHITECTURE AND ENGINEERING SERVICES

CONTRACT NO.   AID-294-I-13-00007

TASK ORDER NO. . AID-294-TO-17-00004

PROJECT NAME :Qabatya Main Road 

TEMPORARY JOB DAYS REPORT
PERIOD FROM: November 1,2017

PERIOD TO: November 30,2017

M
a
le

F
e
m

a
le

Gender Aggregated 

Man-days*

Other 
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November 24, 2017 8 0 0 0 0 1 1 0

November 25, 2017 8 8 8 6 8 8 24 2 2.75 0 0 4 7.75 1

November 26, 2017 8 8 8 7 8 8 24 2 2.875 0 0 4 7.875 1

November 27, 2017 8 8 8 7 8 32 8 24 2 2.875 0 4 4 11.875 1

November 28, 2017 8 8 8 8 8 8 24 2 3 0 0 4 8 1

November 29, 2017 8 8 8 8 8 8 8 24 2 4 0 0 4 9 1

November 30, 2017 8 8 8 8 8 8 8 24 2 4 0 0 4 9 1

Total of Month 208 0 120 0 208 92 16 120 0 0 1 0 50 208 0 232 41 54.5 0.125 6.25 55 141.875 15

* Total Man-days = Total Hours / 8
 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.
In accordance to contract requirements and specifications, Contractors are requested to collect and report data on USAID Indicators using the attached Job-Days reports. 
Contractors are requested to conform to Contract specifications and carefully consider the below requirements: 
• All Job-Days reports’ calculations shall be based on working hours.
• In the case of one task order with more than one project, Man-days of employment for staff assigned on Task Order level shall be equally distributed over the active projects. For example, a Task Order Manager’s Man-days for a task 
order that consists of three (3) projects, two (2) of which are active, shall be evenly distributed over the two (2) active projects. 
• Each individual project shall be reported on separately. 
• Neither expatriate Man-days of employment (i.e. those worked by American or other Third Country National staff) nor management nor administrative Man-days of employment (i.e. program level and other general and 
administrative staff shared among multiple task orders) shall be included in the Geo-MIS related reporting. 
• Contractors shall provide the Engineer in writing with the classification of manpower (including subcontractors’ staff) in accordance with Geo-MIS categories (Management, Engineers, Skilled Labor, Unskilled Labor and other).
• GEO-MIS activity level indicator reporting shall be included in Monthly Reports submitted to the Contracting Officer Representative (COR) in accordance to contract requirements. 

AES-WBG Geo MIS Reporting Updates:
- In the Job-days Report, Gender Aggregated job-days for each working day shall be reported separately. Consequently, monthly totals shall also be generated separately for both genders. 
- Under Worker/Classification Hours section, Female positions shall always be identified with the (F) letter. 
- In the Summary Report, Full Time Equivalent (FTE) sections for Males and Females shall be separately reported in addition to the project's total FTE for each month.
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December 1, 2017 24 0 0 0 0 3 3 0

December 2, 2017 8 8 8 8 8 8 16 8 24 2 3 1 2 4 11 1

December 3, 2017 8 8 8 8 8 8 16 8 24 2 3 1 2 4 11 1

December 4, 2017 8 8 8 8 8 8 8 24 2 3 1 0 4 9 1

December 5, 2017 8 8 8 8 6 8 24 2 2 0 0.75 4 7.75 1

December 6, 2017 8 8 8 8 8 24 2 2 0 0 4 7 1

December 7, 2017 8 8 8 8 8 24 2 2 0 0 4 7 1

December 8, 2017 24 0 0 0 0 3 3 0

December 9, 2017 8 0 8 8 8 8 24 1 3 0 0 4 7 1

December 10, 2017 8 0 8 8 8 8 24 1 3 0 0 4 7 1

December 11, 2017 8 0 8 8 8 8 24 1 3 0 0 4 7 1

December 12, 2017 8 5 8 8 8 8 24 1.625 3 0 0 4 7.625 1

December 13, 2017 8 8 8 8 8 8 24 2 3 0 0 4 8 1

December 14, 2017 8 8 8 8 8 8 24 2 3 0 0 4 8 1

December 15, 2017 24 0 0 0 0 3 3 0

December 16, 2017 8 8 8 8 8 20 10 8 24 2 3 2.5 1.25 4 11.75 1

December 17, 2017 8 8 8 8 8 20 10 8 24 2 3 2.5 1.25 4 11.75 1

December 18, 2017 8 8 8 8 8 8 20 10 8 24 3 3 2.5 1.25 4 12.75 1

December 19, 2017 8 8 8 8 8 8 8 24 3 3 0 0 4 9 1

December 20, 2017 8 8 8 8 8 8 8 24 3 3 0 0 4 9 1

December 21, 2017 8 8 8 8 8 8 8 24 3 3 0 0 4 9 1

December 22, 2017 24 0 0 0 0 3 3 0

December 23, 2017 8 8 8 8 8 8 8 24 3 3 0 0 4 9 1

Skilled labor Unskilled 
labor Other 

TEMPORARY JOB DAYS REPORT

Weekend Holiday

Weekend Holiday

Weekend Holiday

Task Order Number:  AID-294-TO-17-00004 PERIOD FROM: Dec 01, 2017

Task Order Name:  Qabatya Main Road PERIOD TO: Dec 31, 2017

Contractor: Technical Group Company-TGC

Worker/Classification (Hours) Man-days*

USAID WEST BANK/ GAZA

ARCHITECTURE AND ENGINEERING SERVICES

CONTRACT NO.  

TASK ORDER NO. 

PROJECT NAME
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DATE 

Site Staff Job Days **

Gender Aggregated 

Man-days*

Management Engineers 

Weekend Holiday

Implementing Partner
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December 24, 2017 8 8 8 8 8 8 8 24 3 3 0 0 4 9 1

December 25, 2017 8 8 8 8 8 8 9 8 8 24 3 3 1.125 1 4 11.125 1

December 26, 2017 8 8 8 8 8 8 8 24 8 24 3 3 1 3 4 13 1

December 27, 2017 8 8 8 8 8 8 24 8 8 24 3 3 3 1 4 13 1

December 28, 2017 8 8 0 8 8 8 8 8 8 8 24 2 3 1 2 4 11 1

December 29, 2017 24 0 0 0 0 3 3 0

December 30, 2017 8 8 8 8 8 8 32 8 16 8 24 3 3 4 3 4 16 1

December 31, 2017 8 8 8 8 8 8 8 38 8 48 8 24 3 3 5.75 7 4 21.75 1

Total of Month 208 96 173 0 208 184 0 0 208 8 0 24 179 62 142 208 0 744 59.625 75 26.38 25.5 119 279.5 26

* Total Man-days = Total Hours / 8
 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.
In accordance to contract requirements and specifications, Contractors are requested to collect and report data on USAID Indicators using the attached Job-Days reports. 
Contractors are requested to conform to Contract specifications and carefully consider the below requirements: 
• All Job-Days reports’ calculations shall be based on working hours.
• In the case of one task order with more than one project, Man-days of employment for staff assigned on Task Order level shall be equally distributed over the active projects. For example, a Task Order Manager’s Man-
days for a task order that consists of three (3) projects, two (2) of which are active, shall be evenly distributed over the two (2) active projects. 
• Each individual project shall be reported on separately. 
• Neither expatriate Man-days of employment (i.e. those worked by American or other Third Country National staff) nor management nor administrative Man-days of employment (i.e. program level and other general and 
administrative staff shared among multiple task orders) shall be included in the Geo-MIS related reporting. 
• Contractors shall provide the Engineer in writing with the classification of manpower (including subcontractors’ staff) in accordance with Geo-MIS categories (Management, Engineers, Skilled Labor, Unskilled Labor and 
other).
• GEO-MIS activity level indicator reporting shall be included in Monthly Reports submitted to the Contracting Officer Representative (COR) in accordance to contract requirements. 

AES-WBG Geo MIS Reporting Updates:
- In the Job-days Report, Gender Aggregated job-days for each working day shall be reported separately. Consequently, monthly totals shall also be generated separately for both genders. 
- Under Worker/Classification Hours section, Female positions shall always be identified with the (F) letter. 
- In the Summary Report, Full Time Equivalent (FTE) sections for Males and Females shall be separately reported in addition to the project's total FTE for each month.

Weekend Holiday
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January 1, 2018 8 8 0 8 8 8 8 24 2 3 0 0 4 8 1

January 2, 2018 8 8 8 8 8 8 8 4 48 8 24 3 3 1.5 6 4 16.5 1
January 3, 2018 8 8 8 8 8 8 8 16 8 64 8 24 3 3 3 9 4 21 1
January 4, 2018 8 8 8 8 8 8 16 16 8 88 8 24 3 3 4 12 4 25 1
January 5, 2018 4 4 24 0.5 0.5 0 0 3 4 0
January 6, 2018 8 8 8 8 8 8 8 24 3 3 0 0 4 9 1
January 7, 2018 8 8 8 8 8 8 8 16 48 8 24 3 3 3 6 4 18 1
January 8, 2018 8 8 8 8 8 8 8 32 16 48 8 24 3 3 7 6 4 22 1
January 9, 2018 8 8 8 8 8 8 16 24 33 16 56 8 12 3 3 9.125 9 2.5 25.625 1
January 10, 2018 10 10 10 10 10 8 8 32 43 8 40 8 24 3.75 3.5 10.375 6 4 26.625 1
January 11, 2018 10 10 8 10 6 10 16 32 42 8 88 8 24 3.5 3.25 11.25 12 4 32.75 1.25
January 12, 2018 24 0 0 0 0 3 3 0
January 13, 2018 10 10 8 10 10 8 16 32 59 8 88 8 24 3.5 3.5 13.375 12 4 35.375 1
January 14, 2018 8 8 8 8 8 8 12 22 8 56 8 24 3 3 5.25 7 4 21.25 1
January 15, 2018 9 9 8 9 9 8 8 32 28 10 96 8 24 3.25 3.25 8.5 13.25 4 31.25 1
January 16, 2018 9 9 8 9 9 8 8 32 42 10 104 8 24 3.25 3.25 10.25 14.25 4 34 1
January 17, 2018 9 9 9 9 7 9 2 4 3 4 8 24 3.375 3.125 1.125 0.5 4 11 1.125
January 18, 2018 8 8 8 8 8 8 24 3 2 0 0 4 8 1
January 19, 2018 24 0 0 0 0 3 3 0
January 20, 2018 10 10 10 10 9 9 14 48 40 27 80 8 24 3.75 3.5 12.75 13.375 4 36.25 1.125
January 21, 2018 10 10 10 10 10 9 16 40 63 18 88 8 24 3.75 3.625 14.875 13.25 4 38.375 1.125
January 22, 2018 10 10 10 10 10 8 18 32 78 20 150 8 24 3.75 3.5 16 21.25 4 47.5 1
January 23, 2018 8 8 7 8 7 7 8 24 2.875 2.75 0 0 4 8.75 0.875
January 24, 2018 8 8 8 8 2 7 6 24 9 36 8 24 3 2.125 4.875 4.5 4 17.625 0.875
January 25, 2018 8 8 7 8 0 7 8 24 2.875 1.875 0 0 4 7.875 0.875
January 26, 2018 2 24 0 0.25 0 0 3 3.25 0
January 27, 2018 8 8 8 8 8 8 8 32 6 48 8 24 3 3 5.75 6 4 20.75 1
January 28, 2018 8 8 8 8 8 8 16 40 8 18 104 8 24 3 3 10.25 13 4 32.25 1
January 29, 2018 10 10 8 10 10 8 16 40 10 53 112 8 24 3.5 3.5 14.875 14 4 38.875 1
January 30, 2018 10 9 9 10 9 9 16 48 9 52 104 8 24 3.5 3.5 15.625 13 4 38.5 1.125
January 31, 2018 10 9 9 10 10 8 16 40 10 64 112 8 24 3.5 3.5 16.25 14 4 40.25 1
Total of Month 241 235 217 0 243 206 0 0 219 260 602 37 693 141 1662 216 0 732 86.625 83.5 199 225.375 118.5 685.625 27.375

TEMPORARY JOB DAYS REPORT

USAID WEST BANK/ GAZA

ARCHITECTURE AND ENGINEERING SERVICES

CONTRACT NO.  

TASK ORDER NO. 

PROJECT NAME

Task Order Number:  AID-294-TO-17-00004 PERIOD FROM: Jan 01,2018

Task Order Name:  Qabatya Main Road PERIOD TO: Jan 31,2018

Contractor: Technical Group Company-TGC

DATE 

Site Staff Job Days **

Worker/Classification (Hours) Man-days*
Gender 

Aggregated 
Management Engineers Skilled labor Unskilled labor Other 
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* Total Man-days = Total Hours / 8
 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.
In accordance to contract requirements and specifications, Contractors are requested to collect and report data on USAID Indicators using the attached Job-Days reports. 
Contractors are requested to conform to Contract specifications and carefully consider the below requirements: 

Implementing Partner
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February 1, 2018 9 9 9 9 9 8 16 32 9 69 120 8 24 3.375 3.25 15.75 15 4 40.375 1

February 2, 2018 24 0 0 0 0 3 3 0

February 3, 2018 9 9 6 9 9 8 16 40 9 83 128 8 24 3 3.25 18.5 16 4 43.75 1

February 4, 2018 9 9 0 9 9 8 8 48 9 73 120 8 8 2.25 3.25 17.25 15 2 38.75 1

February 5, 2018 10 10 8 10 10 9 8 48 10 67 120 8 8 3.5 3.625 16.625 15 2 39.625 1.125

February 6, 2018 10 10 8 10 10 9 8 40 10 53 120 8 8 3.5 3.625 13.875 15 2 36.875 1.125

February 7, 2018 10 10 8 10 10 9 8 40 10 51 120 8 8 3.5 3.625 13.625 15 2 36.625 1.125

February 8, 2018 10 10 8 10 12 8 8 48 6 58 112 8 8 3.5 3.75 15 14 2 37.25 1

February 9, 2018 0 0 0 0 0 0 0

February 10, 2018 10 10 8 10 20 8 8 48 10 52 128 8 8 3.5 4.75 14.75 16 2 40 1

February 11, 2018 10 10 0 10 20 8 8 40 10 72 128 8 8 2.5 4.75 16.25 16 2 40.5 1

February 12, 2018 10 10 8 10 6 8 8 48 10 45 128 8 8 3.5 3 13.875 16 2 37.375 1

February 13, 2018 8 8 8 8 8 8 8 3 2 0 0 2 6 1

February 14, 2018 10 10 8 10 10 8 16 56 10 62 36 144 8 8 3.5 3.5 18 22.5 2 48.5 1

February 15, 2018 10 10 8 10 20 8 8 48 10 50 36 112 8 8 3.5 4.75 14.5 18.5 2 42.25 1

February 16, 2018 0 0 0 0 0 0 0

February 17, 2018 8 8 8 8 8 8 8 8 3 3 0 0 2 7 1

February 18, 2018 8 8 8 8 8 12 8 8 3 2 0 1.5 2 7.5 1

February 19, 2018 10 10 8 10 20 8 8 48 10 78 36 120 8 8 3.5 4.75 18 19.5 2 46.75 1

February 20, 2018 12 12 10 12 24 8 16 56 12 93 27 120 8 24 4.25 5.5 22.125 18.375 4 53.25 1

February 21, 2018 9 9 8 10 10 8 16 56 10 50 27 120 8 8 3.25 3.5 16.5 18.375 2 42.625 1

February 22, 2018 8 8 8 8 6 6 4 4 3.5 12 16 8 8 3 2.5 1.4375 3.5 2 11.6875 0.75

February 23, 2018 4 8 8 16 64 8 32 0.5 1 11 5 0 17.5 0

February 24, 2018 9 9 8 9 9 9 16 56 9 56 27 120 8 24 3.25 3.375 17.125 18.375 4 45 1.125

February 25, 2018 9 9 8 9 9 9 16 40 9 54 18 112 8 24 3.25 3.375 14.875 16.25 4 40.625 1.125

February 26, 2018 8 8 8 8 8 8 4 8 24 3 3 0.5 0 4 9.5 1

February 27, 2018 8 8 8 8 4 4 10 8 24 3 2 1.25 0 4 9.75 0.5

February 28, 2018 9 9 8 10 9 9 16 32 9 30 16 96 8 24 3.25 3.5 10.875 14 4 34.5 1.125

Total of Month 227 223 177 0 233 252 0 0 192 220 844 172 1177.5 243 2228 192 0 344 78.375 84.625 301.688 308.875 67 816.563 24
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* Total Man-days = Total Hours / 8
 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.
In accordance to contract requirements and specifications, Contractors are requested to collect and report data on USAID Indicators using the attached Job-Days reports. 
Contractors are requested to conform to Contract specifications and carefully consider the below requirements: 

TEMPORARY JOB DAYS REPORT

USAID WEST BANK/ GAZA

ARCHITECTURE AND ENGINEERING SERVICES

CONTRACT NO.  

TASK ORDER NO. 

PROJECT NAME

DATE 

Site Staff Job Days **

Worker/Classification (Hours)

Task Order Number:  AID-294-TO-17-00004 PERIOD FROM: Feb 01,2018

Task Order Name:  Qabatya Main Road PERIOD TO: Feb 28,2018

Contractor: Technical Group Company-TGC

Man-days*
Gender 

Aggregated 
Management Engineers Skilled labor Unskilled labor Other 

Implementing Partner
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March 1, 2018 9 9 8 10 6 9 8 32 6 56 24 16 8 24 3.25 3.125 12.75 5 4 27 1.125

March 2, 2018 2 2 8 8 12 0.25 0.25 1 1 1.5 4 0

March 3, 2018 12 12 10 12 9 8 16 32 9 79 32 40 0 24 4.25 3.625 17 9 3 35.875 1

March 4, 2018 10 10 8 10 10 9 16 32 10 49 16 40 8 24 3.5 3.625 13.375 7 4 30.375 1.125

March 5, 2018 10 10 8 10 10 9 8 16 10 48 24 32 8 24 3.5 3.625 10.25 7 4 27.25 1.125

March 6, 2018 10 10 8 10 10 9 8 16 10 56 24 32 8 24 3.5 3.625 11.25 7 4 28.25 1.125

March 7, 2018 12 12 3 12 12 9 8 16 12 84 40 32 8 24 3.375 4.125 15 9 4 34.375 1.125

March 8, 2018 9 9 0 9 6 7 8 16 9 42 24 32 8 24 2.25 2.75 9.375 7 4 24.5 0.875

March 9, 2018 12 0 0 0 0 1.5 1.5 0

March 10, 2018 9 9 0 11 9 9 16 32 0 66 24 72 8 24 2.25 3.625 14.25 12 4 35 1.125

March 11, 2018 12 12 0 10 12 9 18 45 12 65 18 99 8 24 3 3.875 17.5 14.625 4 41.875 1.125

March 12, 2018 9 9 8 9 9 9 18 45 4 44 18 54 8 24 3.25 3.375 13.875 9 4 32.375 1.125

March 13, 2018 10 10 8 10 9 5 18 36 9 23.5 18 54 8 24 3.5 3 10.8125 9 4 29.6875 0.625

March 14, 2018 10 10 8 10 18 9 18 36 9 38 18 54 8 24 3.5 4.625 12.625 9 4 32.625 1.125

March 15, 2018 10 10 8 10 10 8 18 36 0 43 18 54 8 24 3.5 3.5 12.125 9 4 31.125 1

March 16, 2018 12 0 0 0 0 1.5 1.5 0

March 17, 2018 12 12 8 12 24 9 18 36 0 67 20 72 8 24 4 5.625 15.125 11.5 4 39.125 1.125

March 18, 2018 11 11 8 11 10 9 18 36 10 59 20 72 8 24 3.75 3.75 15.375 11.5 4 37.25 1.125

March 19, 2018 11 11 6 11 10 9 18 36 10 64 20 72 8 24 3.5 3.75 16 11.5 4 37.625 1.125

March 20, 2018 11 11 8 11 10 8 18 36 10 76 20 72 8 24 3.75 3.625 17.5 11.5 4 39.375 1

March 21, 2018 9 9 8 9 9 9 18 40 2 9 60 20 72 8 24 3.25 3.375 16.125 11.5 4 37.125 1.125

March 22, 2018 10 10 8 9 5 9 18 27 0 9 48 18 81 8 24 3.5 2.875 12.75 12.375 4 34.375 1.125

March 23, 2018 12 0 0 0 0 1.5 1.5 0

March 24, 2018 10 10 8 10 10 9 18 27 10 51 20 81 8 24 3.5 3.625 13.25 12.625 4 35.875 1.125

March 25, 2018 12 12 8 12 11 9 9 18 11 45 20 36 8 24 4 4 10.375 7 4 28.25 1.125

March 26, 2018 10 10 9 10 10 9 9 45 10 130 20 144 8 24 3.625 3.625 24.25 20.5 4 54.875 1.125

March 27, 2018 10 9 9 10 10 9 9 27 10 62 20 72 8 24 3.5 3.625 13.5 11.5 4 35 1.125

March 28, 2018 9 8 8 6 7 8 5 7 0 12 7 14 8 24 3.125 2.625 3 2.625 4 14.375 1

March 29, 2018 10 10 9 10 6 9 9 36 9 50.5 20 72 8 24 3.625 3.125 13.0625 11.5 4 34.1875 1.125

March 30, 2018 12 0 0 0 0 1.5 1.5 0

March 31, 2018 10 10 8 12 8 8 9 16 0 44 9 40 8 24 3.5 3.5 8.625 6.125 4 24.75 1

Total of Month 269 265 182 0 268 260 0 0 223 354 777 2 198 1470 540 1511 200 0 684 89.5 93.875 350.125 256.375 110.5 872.5 27.875
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* Total Man-days = Total Hours / 8
 ** This data collection sheet is forLocal (CCN) staff only , expatriate and third country national employee shall not be included.

Other 

In accordance to contract requirements and specifications, Contractors are requested to collect and report data on USAID Indicators using the attached Job-Days reports. 
Contractors are requested to conform to Contract specifications and carefully consider the below requirements: 
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DATE 

Site Staff Job Days **

Worker/Classification (Hours) Man-days*
Gender 

Aggregated 
Management Engineers Skilled labor Unskilled labor 

Task Order Number:  AID-294-TO-17-00004 PERIOD FROM: Mar 01,2018

Task Order Name:  Qabatya Main Road PERIOD TO: Mar 31,2018

Contractor: Technical Group Company-TGC

TEMPORARY JOB DAYS REPORT

USAID WEST BANK/ GAZA

ARCHITECTURE AND ENGINEERING SERVICES

CONTRACT NO.  

TASK ORDER NO. 

PROJECT NAME

Implementing Partner

72



 

Monthly Progress Report-MPR-17-00004- Qabatya Main Road Project – March 2018                      
 

 

 

 

I. Site Memorandum log  
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Number  Received Date Subject

CR05ATS-FLM-TGC00001 December 10, 2017 Qabatya Main Road ROW 
CR05ATS-FLM-TGC00002 December 13, 2017 Response of Contractor's Site Memorandum No. CR05TGC-FLM-ATS-00001
CR05ATS-FLM-TGC00003 December 17, 2017 Response of Contractor's Site Memorandum No. CR05TGC-FLM-ATS-00002
CR05ATS-FLM-TGC00004 December 21, 2017 Steer Lighting BOQ Item 5.09 a
CR05ATS-FLM-TGC00005 January 10, 2018 Location Of Retaining Walls & stone Walls along the Project 
CR05ATS-FLM-TGC00006 January 16, 2018 Unsafe Conditiobn 
CR05ATS-FLM-TGC00007 January 21, 2018 Response of Contractor's Site Memorandum No. CR05TGC-FLM-ATS-00003
CR05ATS-FLM-TGC00008 February 1, 2018 Eliminations Existing Pipe Culverts
CR05ATS-FLM-TGC00009 February 5, 2018 Lighting Pole Foundation Dimensions
CR05ATS-FLM-TGC00010 February 13, 2018 Response of Contractor's Site Memorandum No. CR05TGC-FLM-ATS-00005
CR05ATS-FLM-TGC00011 February 14, 2018 Replacing Boundary Wall by Retaining Wall
CR05ATS-FLM-TGC00012 February 19, 2018 Response of Contractor's Site Memorandum No. CR05TGC-FLM-ATS-00006
CR05ATS-FLM-TGC00013 February 26, 2018 Unsafe Conditions
CR05ATS-FLM-TGC00014 February 26, 2018 Non-Compliant Replacement material from Sta.0+560 to Sta.0+640 LHS
CR05ATS-FLM-TGC00015 March 1, 2018 Response of Contractor's Site Memorandum No. CR05TGC-FLM-ATS-00007
CR05ATS-FLM-TGC00016 March 5, 2018 Response of Contractor's Site Memorandum No. CR05TGC-FLM-ATS-00010
CR05ATS-FLM-TGC00017 March 11, 2018 Entrance and Exist of the Vegetable Market
CR05ATS-FLM-TGC00018 March 13, 2018 Existing Shop entrance from Sta. 0+590-0+610 LHS
CR05ATS-FLM-TGC00019 March 13, 2018 Proposed Locations of (uPVC) Crossing Sleeves  

Contractor: Technical Group Company (TGC)

Task Order Number     AID-294-TO-17-00004

Project Name: Qabatya Main Road

Period: from December 01-March 31,2018

Log Description: Site Memorandum  

Annex-I- Site Memorandum log
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Number  Received Date Subject

Contractor: Technical Group Company (TGC)

Task Order Number     AID-294-TO-17-00004

Project Name: Qabatya Main Road

Period: from December 01-March 31,2018

Log Description: Site Memorandum  

CR05ATS-FLM-TGC00020 March 14, 2018 Street Lighting Poles
CR05ATS-FLM-TGC00021 March 14, 2018 Simple Access Roads
CR05ATS-FLM-TGC00022 March 14, 2018 Embankment Construction
CR05ATS-FLM-TGC00023 March 21, 2018 Third Party Test Reports

CR05ATS-FLM-TGC00024 March 27, 2018
Response of Contractor’s Site Memorandum No. CR05TGC-FLM-ATS-00013 
Existing Shop entrance from Sta. 0+590-0+610 LHS

CR05ATS-FLM-TGC00025 March 28, 2018 Road segment from Sta.0+100 to Sta.0+283
CR05ATS-FLM-TGC00026 March 28, 2018 Proposed Location of (uPVC) Crossing Sleeve at Sta.1+085

Annex-I- Site Memorandum log
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Number Submitted Date Subject

CR05TGC-FLM -ATS00001 December 12, 2017 Storm Water Drainage System - RFI 0004
CR05TGC-FLM -ATS00002 December 13, 2017 Curb Stone For Sidewalk and Median-Milling Area
CR05TGC-FLM -ATS00003 January 16, 2018 Embankment Construction - CMC response on RFI 0006
CR05TGC-FLM -ATS00004 January 21, 2018 Response to CMC Site Memo (CR05ATS-FLM-TGC00006)
CR05TGC-FLM -ATS00005 February 12, 2018 Relocate the existing lighting poles
CR05TGC-FLM -ATS00006 February 18, 2018 Existing Shop entrance from Sta. 0+590-0+610 LHS
CR05TGC-FLM -ATS00007 February 26, 2018   Response to CMC Site Memo (CR05ATS-FLM-TGC00011)
CR05TGC-FLM -ATS00008 February 26, 2018   Response to CMC Site Memo (CR05ATS-FLM-TGC00013)
CR05TGC-FLM -ATS00009 February 28, 2018   Response to CMC Site Memo (CR05ATS-FLM-TGC00014)
CR05TGC-FLM -ATS00010 March 1, 2018 Simple Access Roads along Qabatya Main Road Project

CR05TGC-FLM -ATS00011 March 5, 2018   Response to CMC Site Memo (CR05ATS-FLM-TGC00014)

CR05TGC-FLM -ATS00012 March 5, 2018  Shifting the Proposed Storm water alignment from Manhole #9 up to 
Manhole # 23

CR05TGC-FLM -ATS00013 March 14, 2018 Existing Shop entrance from Sta. 0+590-0+610 LHS

Task Order Number     AID-294-TO-17-00004

Project Name: Qabatya Main Road

Period: from December 01- March 31,2018

Contractor: Technical Group Company (TGC)

Log Description: Site Memorandum  
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J. Non-Compliance Report log  
 

 

 

 

 

 

 

 

 

 

 

No NCR was issued during this reporting period 

 

 

   (No NCR Report was issued during this reporting period) 

 

 
 Non-Compliance Report log Annex J 
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Number Date Subject Corrective Active

Contractor: Technical Group Company (TGC)

Task Order Number     AID-294-TO-17-00004

Project Name: Qabatya Main Road

Period: from October 23, 2017 to March 31,2018

Log Description: NCR's Log

Annex-J- Non-Compliance Report log
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K. Inspection Request Log 
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TRACKING DATES Original  Status Ending Month Status

Spec. No. IRF No  Description Rev. Project Submission Date Date Inspection 

Required 

Returned Date  Remaining Days Review Days (A,C) (A,C)

01590 CR05TGC-01590IRF00001-00 Handing over office furniture and IT – equipment’s -  0 CR05 November 29, 2017 November 29, 2017 December 3, 2017 0 4 C A

01590 CR05TGC-01590IRF00001-01 Handing over office furniture and IT – equipment’s -  1 CR05 December 5, 2017 December 5, 2017 December 11, 2017 0 6 C A

01590 CR05TGC-01590IRF00001-02 Handing over office furniture and IT – equipment’s -  2 CR05 December 18, 2017 December 18, 2017 December 18, 2017 0 0 A A

01380 CR05TGC-01380IRF00001-00  Handing over Bench Mark from Sta. 0+000- Sta. 1+150 0 CR05 December 3, 2017 December 3, 2017 December 4, 2017 0 1 A A

01015 CR05TGC-01015IRF00001-00 Handing over implementation traffic safety plan for detour & traffic safety plan 
from Sta. 0+000- Sta. 1+150  0 CR05 December 6, 2017 December 6, 2017 December 7, 2017 0 1 A A

01015 CR05TGC-01015IRF00002-00 Handing over implementation traffic safety plan for Storm water pipline from 
Sta. -0+224 to Sta. 0-+090 LHS prior start excavation   0 CR05 February 8, 2018 February 8, 2018 February 8, 2018 0 0 C A

01015 CR05TGC-01015IRF00002-01 Handing over implementation traffic safety plan for Storm water pipline from 
Sta. -0+224 to Sta. 0-+090 LHS prior start excavation   1 CR05 February 8, 2018 February 11, 2018 February 11, 2018 0 0 A A

01015 CR05TGC-01015IRF00003-00 Handing over implementation traffic safety plan from Sta. 0+360 to Sta. 0+550 
LHS to start reoad excavation    0 CR05 February 20, 2018 February 20, 2018 February 21, 2018 0 1 A A

01015 CR05TGC-01015IRF00004-00 Handing over implementation traffic safety plan from Sta. 0+980 to Sta. 1+080 
LHS to start road excavation    0 CR05 March 14, 2018 March 14, 2018 March 14, 2018 0 0 C A

01015 CR05TGC-01015IRF00004-01 Handing over implementation traffic safety plan from Sta. 0+980 to Sta. 1+080 
LHS to start road excavation    1 CR05 March 15, 2018 March 15, 2018 March 15, 2018 0 0 A A

01015 CR05TGC-01015IRF00005-00
Handing over Safety plan for storm water manholes for MH # 13 Sta.0+188.45, 
MH # 14 at Sta. 0+217.03, MH # 15 at Sta. 0+245.75 & MH # 16 at Sta. 
0+269.43, prior start cleaning for benching

0 CR05 March 29, 2018 March 29, 2018 March 29, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00001-00 Handing over Natural Ground Level (NGL) from Sta. 0+600- Sta. 1+158 0 CR05 December 14, 2017 December 14, 2017 December 14, 2017 0 0 A A

JS051733 CR05TGC-JS051733IRF00002-00 Handing over Natural Ground Level (NGL) from Sta. 0+000- Sta. 0+600 0 CR05 December 17, 2017 December 17, 2017 December 17, 2017 0 0 A A

JS051733 CR05TGC-JS051733IRF00003-0 To inspect implementation safety traffic plan for Retaining Wall from Sta.0+613- 
Sta. 0+676 LHS prior start excavation work 0 CR05 December 28, 2017 December 28, 2017 December 28, 2017 0 0 A A

JS051733 CR05TGC-JS051733IRF00004-0 Handing over reduced level (sub grade) for Retaining Wall foundation from Sta. 
0+613- Sta. 0+676 LHS 0 CR05 December 28, 2017 December 31, 2017 December 31, 2017 0 0 A A

JS051733 CR05TGC-JS051733IRF00005-0 To inspect implementation safety traffic plan for Retaining Wall from Sta.0+889-
Sta. 0+960 LHS prior start excavation work 0 CR05 December 31, 2017 December 31, 2017 December 31, 2017 0 0 A A

JS051733 CR05TGC-JS051733IRF00006-00 To inspect casting blinding concrete for Retainig Wall foundation from Sta. 
0+889- Sta. 0+960 LHS  0 CR05 December 31, 2017 January 1, 2018 January 2, 2018 0 1 C A

JS051733 CR05TGC-JS051733IRF00006-01 To inspect casting blinding concrete for Retainig Wall foundation from Sta. 
0+889- Sta. 0+960 LHS  1 CR05 January 4, 2018 January 4, 2018 January 4, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00007-00 To inspect casting blinding concrete for Retainig Wall foundation from Sta. 
0+613 Sta. 0+676 LHS  0 CR05 December 31, 2017 December 31, 2017 December 31, 2017 0 0 A A

JS051733 CR05TGC-JS051733IRF00008-00 Handing over reduced level (sub grade) for Retaining Wall foundation from Sta. 
0+889- Sta. 0+960 LHS 0 CR05 January 4, 2018 January 4, 2018 January 4, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00009-00 Handing over steel reinforcement & form work for retaining wall foundation 
from Sta. 0+613- Sta. 0+676 LHS to cast concrete 0 CR05 January 4, 2018 January 4, 2018 January 4, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00010-00 To inspect implementation safety traffic plan for Retaining Wall from Sta.0+845-
Sta. 0+880 LHS prior start excavation work 0 CR05 January 9, 2018 January 9, 2018 January 9, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00011-00  Handing over steel reinforcement & form work for retaining wall foundation 
from Sta. 0+889- Sta. 0+960 LHS to cast concrete 0 CR05 January 9, 2018 January 9, 2018 January 10, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00012-00 Handing over Steel reinforcement for retaining wall walls from Sta. 0+613 to Sta. 
0+629 & from Sta. 0+645- Sta. 0+661 LHS to close shuttering   0 CR05 January 10, 2018 January 10, 2018 January 11, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00013-00 Handing over reduced level (sub grade) for Retaining Wall foundation from Sta. 
0+845- Sta. 0+880 LHS 0 CR05 January 11, 2018 January 11, 2018 January 11, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00014-00 To inspect casting blinding concrete for Retaining Wall foundation from Sta. 
0+845- Sta. 0+880 LHS 0 CR05 January 11, 2018 January 11, 2018 January 11, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00015-00 Handing over Shuttering for retaining wall walls from Sta. 0+613-0+629 & from 
Sta. 0+645- Sta. 0+661 LHS to cast concrete  0 CR05 January 11, 2018 January 11, 2018 January 11, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00016-00 To inspect implementation safety traffic plan for Retaining Wall from Sta. 
0+760.74 - 0+771.53 LHS prior start excavation work 0 CR05 January 11, 2018 January 11, 2018 January 11, 2018 0 0 C A

JS051733 CR05TGC-JS051733IRF00016-01 To inspect implementation safety traffic plan for Retaining Wall from Sta. 
0+760.74 - 0+771.53 LHS prior start excavation work 1 CR05 January 15, 2018 January 15, 2018 January 15, 2018 0 0 A A

IRF's 

LOCAL CONSTRUCTION PROGRAM        

 USAID Contract No.: AID-294-I-13-00007 

Task Order No.: AID-294-TO-17-00004

Qabatya Main Road 

Inspection Request Log
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TRACKING DATES Original  Status Ending Month Status

Spec. No. IRF No  Description Rev. Project Submission Date Date Inspection 

Required 

Returned Date  Remaining Days Review Days (A,C) (A,C)

IRF's 

LOCAL CONSTRUCTION PROGRAM        

 USAID Contract No.: AID-294-I-13-00007 

Task Order No.: AID-294-TO-17-00004

Qabatya Main Road 

Inspection Request Log

JS051733 CR05TGC-JS051733IRF00017-00 To inspect implementation safety traffic plan for Retaining Wall from Sta. 
0+550.74 to 0+565 LHS prior start excavation work 0 CR05 January 11, 2018 January 11, 2018 January 11, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00018-00 Handing over reduced level (subgrade) for Retaining Wall foundation from Sta. 
0+760.74 - 0+771.53 LHS 0 CR05 January 11, 2018 January 13, 2018 January 14, 2018 0 1 C A

JS051733 CR05TGC-JS051733IRF00018-01 Handing over reduced level (subgrade) for Retaining Wall foundation from Sta. 
0+760.74 - 0+771.53 LHS 1 CR05 January 16, 2018 January 16, 2018 January 16, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00019-00 Handing over reduced level (subgrade) for Retaining Wall foundation from Sta. 
0+550.74 to 0+565 LHS 0 CR05 January 11, 2018 January 13, 2018 January 14, 2018 0 1 C A

JS051733 CR05TGC-JS051733IRF00019-01 Handing over reduced level (subgrade) for Retaining Wall foundation from Sta. 
0+550.74 to 0+565 LHS 1 CR05 January 15, 2018 January 15, 2018 January 15, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00020-00 To inspect implementation traffic safety prior start excavation for PALTEl fiber 
cable from Sta. 0+900- Sta. 1+040  0 CR05 January 11, 2018 January 13, 2018 January 14, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00021-00 To inspect casting blinding concrete for Retaining foundation Wall from Sta. 
0+760.74 - 0+771.53 LHS 0 CR05 January 11, 2018 January 13, 2018 January 14, 2018 0 1 C A

JS051733 CR05TGC-JS051733IRF00021-01 To inspect casting blinding concrete for Retaining foundation Wall from Sta. 
0+760.74 - 0+771.53 LHS 1 CR05 January 16, 2018 January 16, 2018 January 16, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00022-00 To inspect casting blinding concrete for Retaining Wall foundation from Sta. 
0+550.74 to 0+565 LHS 0 CR05 January 11, 2018 January 13, 2018 January 14, 2018 0 1 C A

JS051733 CR05TGC-JS051733IRF00022-01 To inspect casting blinding concrete for Retaining Wall foundation from Sta. 
0+550.74 to 0+565 LHS 1 CR05 January 17, 2018 January 17, 2018 January 17, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00023-00 Handing over Steel reinforcement for retaining wall walls from Sta. 0+629 to Sta. 
0+645 & from Sta. 0+661- Sta. 0+676 LHS to close shuttering   0 CR05 January 14, 2018 January 14, 2018 January 15, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00024-00 Handing over Shuttering for retaining wall walls from Sta. 0+629 to Sta. 0+645 
& from Sta. 0+661- Sta. 0+676 LHS to cast concrete  0 CR05 January 15, 2018 January 16, 2018 January 15, 2018 0 A A

JS051733 CR05TGC-JS051733IRF00025-00 Handing over steel reinforcement & form work for retaining wall foundation 
from Sta. 0+845- Sta. 0+880 LHS to cast concrete 0 CR05 January 16, 2018 January 16, 2018 January 16, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00026-00
Handing over steel reinforcement  for retaining wall stem walls from Sta. 0+890-
Sta.0+900, Sta.0+910- Sta.0+922 and from Sta. 0+934.5- Sta.0+954 LHS to 
close shuttering 

0 CR05 January 18, 2018 January 20, 2018 January 21, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00027-00
Handing over shuttering works for retaining wall stem walls from Sta. 0+890-
Sta.0+900, Sta.0+910- Sta.0+922 and from Sta. 0+934.5- Sta.0+954 LHS to cast 
concrete 

0 CR05 January 18, 2018 January 20, 2018 January 21, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00028-00 To inspect traffic safety plan from Sta.0+500 to Sta.0+775 prior start excavation 
to subgrade level.  0 CR05 January 18, 2018 January 20, 2018 January 21, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00029-00 Handing over steel reinforcement & form work for retaining wall foundation 
from Sta. 0+550 to Sta.0+565 LHS to cast concrete  0 CR05 January 18, 2018 January 20, 2018 January 21, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00030-00 Handing over steel reinforcement & form work for retaining wall foundation 
from Sta. 0+760.74 - 0+771.53  to cast concrete  0 CR05 January 21, 2018 January 21, 2018 January 21, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00031-00 Handing over subgrade layer from Sta. 0+600- Sta. 0+720 LHS 0 CR05 January 22, 2018 January 22, 2018 January 23, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00032-00 Handing over steel reinforcement for retaining wall stem walls from Sta. 
0+760.74- Sta. 0+771.53, LHS to close shuttering 0 CR05 January 24, 2018 January 24, 2018 January 24, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00033-00
Handing over steel reinforcement for retaining wall stem walls from Sta. 0+900-
Sta.0+910, Sta.0+922- Sta.0+934.5 and from Sta. 0+954- Sta.0+959 LHS to 
close shuttering

0 CR05 January 24, 2018 January 24, 2018 January 24, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00034-00
Handing over shuttering for retaining wall stem walls from Sta. 0+900-
Sta.0+910, Sta.0+922- Sta.0+934.5 and from Sta. 0+954- Sta.0+959 LHS to cast 
concrete 

0 CR05 January 24, 2018 January 24, 2018 January 24, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00035-00 Handing over shuttering for retaining wall stem walls from Sta. 0++760.74 to 
Sta.0+771.53- LHS to cast concrete 0 CR05 January 25, 2018 January 27, 2018 January 28, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00036-00 Handing over steel reinforcement for retaining wall stem walls from Sta. 0+845-
Sta.0+855.20, Sta.0+865.20 Sta.0+880 LHS to close shuttering 0 CR05 January 28, 2018 January 27, 2018 January 28, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00037-00 Handing over steel reinforcement for retaining wall stem walls from Sta. 0+551-
Sta.0+565 LHS to close shuttering 0 CR05 January 29, 2018 January 29, 2018 January 29, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00038-00 Handing over shuttering for retaining wall stem walls from Sta. 0+845-
Sta.0+855.20, Sta.0+865.20 Sta.0+880 LHS to cast concrete 0 CR05 January 29, 2018 January 29, 2018 January 29, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00039-00 Handing over reduced level (subgrade) for Retaining Wall foundation from Sta. 
0+473 to 0+492LHS 0 CR05 January 29, 2018 January 29, 2018 January 30, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00040-00 To inspect casting blinding concrete for Retaining Wall foundation from Sta. 
0+473 to 0+492 LHS 0 CR05 January 29, 2018 January 29, 2018 January 30, 2018 0 1 A A
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JS051733 CR05TGC-JS051733IRF00041-00 Handing over Shuttering works for retaining wall stem walls from Sta. 0+551-
Sta.0+565 LHS to cast concrete 0 CR05 January 30, 2018 January 30, 2018 January 30, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00042-00 Handing over lowering, bedding for PLATEL fiber cable from Sta. 0+590-
0+815 LHS  0 CR05 January 30, 2018 January 30, 2018 January 31, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00043-00 Handing over reduced level (subgrade) for Retaining Wall foundation from Sta. 
1+008-1+016 & from Sta. 1+021-1+029 LHS 0 CR05 January 31, 2018 January 31, 2018 January 31, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00044-00 Handing over steel reinforcement & form work for retaining wall foundation 
from Sta. 0+473 to Sta.0+492 LHS to cast concrete  0 CR05 January 31, 2018 January 31, 2018 January 31, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00045-00 To inspect casting blinding concrete for RW foundation from Sta.1+008-1+016 
& from Sta. 1+021-1+029 LHS  0 CR05 January 31, 2018 January 31, 2018 January 31, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00046-00 Handing over subgrade layer from Sta. 0+720-0+820 LHS   0 CR05 January 31, 2018 January 31, 2018 February 1, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00047-00 Handing over steel reinforcement & form work for retaining wall foundation 
from Sta. 1+008-1+016 & from Sta. 1+021-1+029 LHS to cast concrete  0 CR05 February 1, 2018 February 1, 2018 February 1, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00048-00 Handing over steel reinforcement for retaining wall stem walls from 
Sta.0+855.20 to Sta.0+865.20 LHS to close shuttering 0 CR05 February 1, 2018 February 1, 2018 February 1, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00049-00 Handing over shuttering for retaining wall stem walls from Sta.0+855.20 to 
Sta.0+865.20 LHS to cast concrete 0 CR05 February 1, 2018 February 1, 2018 February 1, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00050-00 To inspect implelmentation traffic safety paln prior start excavation works for 
strom water from Sta. -0+306 to Sta. -0+224 RHS 0 CR05 February 1, 2018 February 3, 2018 February 4, 2018 0 1 C C

JS051733 CR05TGC-JS051733IRF00051-00 To inspect Lowering, bedding for PALTEL Fiber cable from Sta. 0+815-0+880 0 CR05 February 1, 2018 February 3, 2018 February 4, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00052-00 Handing over 1st base course layer under Rw foundation from Sta. 0+276-
0+318 LHS 0 CR05 February 1, 2018 February 3, 2018 February 4, 2018 0 1 C C

JS051733 CR05TGC-JS051733IRF00053-00 Start excavation works, installation and bedding for strom water from Sta. -
0+306 to Sta. -0+224 RHS 0 CR05 February 1, 2018 February 3, 2018 February 4, 2018 0 1 C C

JS051733 CR05TGC-JS051733IRF00054-00 To inspect Lowering, bedding for PALTEL Fiber cable from Sta. 0+520-0+590 0 CR05 February 1, 2018 February 3, 2018 February 4, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00055-00 Handing over steel reinforcement for RW stem walls from Sta. 1+008-1+028 
LHS to close shuttering 0 CR05 February 1, 2018 February 3, 2018 February 4, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00056-00 Handing over shuttering for RW stem walls from Sta. 1+008-1+028 LHS to cast 
concrete  0 CR05 February 4, 2018 February 4, 2018 February 4, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00057-00 Handing over steel reinforcement RW stem walls from Sta. 0+472-0+493 LHS 
to close shuttering   0 CR05 February 5, 2018 February 5, 2018 February 5, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00058-00 Handing over reduced level (subgrade) for RW foundation from Sta. 0+276-
0+318 LHS & for RW foundation from Sta. 0+235-0+258 LHS    0 CR05 February 5, 2018 February 5, 2018 February 6, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00059-00 To inspect casting blinding concrete for RW foundation from Sta.0+235-0+258 
LHS    0 CR05 February 5, 2018 February 5, 2018 February 6, 2018 0 1 C A

JS051733 CR05TGC-JS051733IRF00059-01 To inspect casting blinding concrete for RW foundation from Sta.0+235-0+258 
LHS    1 CR05 February 6, 2018 February 6, 2018 February 6, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00060-00 To inspect casting blinding concrete for RW foundation from Sta.0+267-0+318 
LHS    0 CR05 February 5, 2018 February 5, 2018 February 6, 2018 0 1 C A

JS051733 CR05TGC-JS051733IRF00060-01 To inspect casting blinding concrete for RW foundation from Sta.0+267-0+318 
LHS    1 CR05 February 6, 2018 February 6, 2018 February 6, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00061-00 Handing over 1st replacement layer from Sta. 0+630-0+775 LHS 0 CR05 February 5, 2018 February 5, 2018 February 6, 2018 0 1 C A
JS051733 CR05TGC-JS051733IRF00061-01 Handing over 1st replacement layer from Sta. 0+630-0+775 LHS 1 CR05 February 7, 2018 February 7, 2018 February 7, 2018 0 0 A A
JS051733 CR05TGC-JS051733IRF00062-00 Handing over sub grade layer from Sta. 0+540-0+600 LHS     0 CR05 February 6, 2018 February 6, 2018 February 6, 2018 0 0 C A
JS051733 CR05TGC-JS051733IRF00062-01 Handing over sub grade layer from Sta. 0+540-0+600 LHS     1 CR05 February 7, 2018 February 7, 2018 February 7, 2018 0 0 A A
JS051733 CR05TGC-JS051733IRF00063-00 Handing over sub grade layer from Sta. 0+820-0+990 LHS     0 CR05 February 6, 2018 February 6, 2018 February 6, 2018 0 0 C A
JS051733 CR05TGC-JS051733IRF00063-01 Handing over sub grade layer from Sta. 0+820-0+990 LHS     1 CR05 February 8, 2018 February 10, 2018 February 11, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00064-00 Handing over reduced level (subgrade) for RW foundation from Sta. 0+187-
0+215 LHS 0 CR05 February 6, 2018 February 6, 2018 February 6, 2018 0 0 C A

JS051733 CR05TGC-JS051733IRF00064-01 Handing over reduced level (subgrade) for RW foundation from Sta. 0+187-
0+215 LHS 1 CR05 February 8, 2018 February 10, 2018 February 11, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00065-00 Handing over sub grade layer from Sta. 0+840-0+990 LHS     0 CR05 February 7, 2018 February 7, 2018 February 8, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00066-00 Handing over shuttering works for RW stem walls from Sta. 0+472-0+493 LHS 
to cast concrete      0 CR05 February 7, 2018 February 7, 2018 February 7, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00067-00 Handing over steel reinforcement & form work for retaining wall foundation 
from Sta. 0+276-0+318 LHS to cast concrete  0 CR05 February 8, 2018 February 8, 2018 February 8, 2018 0 0 A A
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JS051733 CR05TGC-JS051733IRF00068-00 Handing over steel reinforcement & form work for retaining wall foundation 
from Sta. 0+235-0+258 LHS to cast concrete  0 CR05 February 8, 2018 February 8, 2018 February 8, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00069-00 Handing over 1st replacement layer from Sta. 0+550-0+630 LHS 0 CR05 February 8, 2018 February 10, 2018 February 11, 2018 0 1 A A
JS051733 CR05TGC-JS051733IRF00070-00 Handing over 2nd replacement layer from Sta.0+630 to Sta.0+700 LHS 0 CR05 February 8, 2018 February 10, 2018 February 11, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00071-00 To inspect casting blinding concrete for RW foundation from Sta.0+187-0+215 
LHS    0 CR05 February 8, 2018 February 10, 2018 February 11, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00072-00 Handing over steel reinforcement for RW stem wall from Sta. 0+235-0+247 & 
from Sta. 0+252-0+258 LHS to close shuttering     0 CR05 February 11, 2018 February 11, 2018 February 11, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00073-00 Handing over steel reinforcement for RW stem wall from Sta. 0+276-0+288 & 
from Sta. 0+302-0+315 LHS to close shuttering     0 CR05 February 11, 2018 February 11, 2018 February 11, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00074-00 Handing over shuttering works for RW stem wall from Sta. 0+276-0+288 & 
from Sta. 0+302-0+315 LHS to cast concrete     0 CR05 February 11, 2018 February 11, 2018 February 11, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00075-00 Handing over excavation, installation, bedding for storm water pipeline from 
existing manhole @ Sta. -0+306 to MH # 01 @ Sta. -0+265.19 prior backfilling      0 CR05 February 11, 2018 February 11, 2018 February 12, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00076-00 Handing over excavation, installation, bedding for storm water pipeline from 
MH # 01 @ Sta. -0+265.19 to MH # 02 @ Sta. -0+224.64 prior backfilling      0 CR05 February 12, 2018 February 12, 2018 February 12, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00077-00 Handing over excavation, installation, bedding for storm water pipeline from 
MH # 02 @ Sta. -0+224.64 to MH # 03 @ Sta. -0+188.70 prior backfilling      0 CR05 February 12, 2018 February 12, 2018 February 13, 2018 0 1 C C

JS051733 CR05TGC-JS051733IRF00078-00 Handing over shuttering works for RW stem wall from Sta. 0+235-0+247 & 
from Sta. 0+252-0+258 LHS to cast concrete 0 CR05 February 12, 2018 February 12, 2018 February 13, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00079-00 Handing over excavation, installation, bedding for storm water pipeline from 
MH # 03 @ Sta. -0+188.70 to MH # 04 @ Sta. -0+146.09 prior backfilling      0 CR05 February 14, 2018 February 14, 2018 February 15, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00080-00 Handing over excavation, installation, bedding for storm water pipeline from 
MH # 04 @ Sta. -0+146.09 to MH # 05 @ Sta. -0+107 prior backfilling      0 CR05 February 15, 2018 February 15, 2018 February 15, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00081-00 Handing over 2nd replacement layer from Sta. 0+550-0+630 LHS       0 CR05 February 15, 2018 February 15, 2018 February 15, 2018 0 0 C A
JS051733 CR05TGC-JS051733IRF00081-01 Handing over 2nd replacement layer from Sta. 0+540-0+630 LHS       1 CR05 February 20, 2018 February 20, 2018 February 20, 2018 0 0 C A
JS051733 CR05TGC-JS051733IRF00081-02 Handing over 2nd replacement layer from Sta. 0+550-0+630 LHS       2 CR05 March 5, 2018 March 5, 2018 March 5, 2018 0 0 A A
JS051733 CR05TGC-JS051733IRF00082-00 Handing over 2nd replacement layer from Sta. 0+700-0+770 LHS       0 CR05 February 15, 2018 February 15, 2018 February 15, 2018 0 0 C A
JS051733 CR05TGC-JS051733IRF00082-01 Handing over 2nd replacement layer from Sta. 0+700-0+770 LHS       1 CR05 February 20, 2018 February 20, 2018 February 20, 2018 0 0 A A
JS051733 CR05TGC-JS051733IRF00083-00 Handing over 1st sub base layer from Sta. 0+780-0+990 LHS       0 CR05 February 15, 2018 February 15, 2018 February 15, 2018 0 0 C A
JS051733 CR05TGC-JS051733IRF00083-01 Handing over 1st sub base layer from Sta. 0+780-0+990 LHS       1 CR05 March 7, 2018 March 7, 2018 March 7, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00084-00 Handing over steel reinforcement & form work for retaining wall foundation 
from Sta. 0+187-0+215 LHS to cast concrete  0 CR05 February 15, 2018 February 15, 2018 February 15, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00085-00 Handing over steel reinforcement for RW foundation extension @ Sta. 0+472 
LHS & @ Sta. 0+493 LHS 0 CR05 February 15, 2018 February 15, 2018 February 15, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00086-00 Handing over excavation, installation, bedding for storm water pipeline from 
MH # 05 @ Sta. -0+107 to MH # 06 @ Sta. -0+071 prior backfilling      0 CR05 February 19, 2018 February 19, 2018 February 19, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00087-00 Handing over excavation, installation, bedding for storm water pipeline from 
MH # 06 @ Sta. -0+071 to MH # 07 @ Sta. -0+026 prior backfilling      0 CR05 February 19, 2018 February 19, 2018 February 20, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00088-00 Handing over steel reinforcement  for RW foundation extension at Sta. 0+472 
LHS & at Sta. 0+493 LHS to close shuttering 0 CR05 February 20, 2018 February 20, 2018 February 20, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00089-00 Handing over shuttering for RW stem walls extension at Sta. 0+472 LHS & at 
Sta. 0+493 LHS to cast concrete   0 CR05 February 20, 2018 February 20, 2018 February 20, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00090-00 Handing over steel reinforcement for RW -stem wall from Sta. 0+288-0+302 
LHS to cloase shuttering    0 CR05 February 20, 2018 February 20, 2018 February 20, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00091-00 Handing over shuttering for RW -stem wall from Sta. 0+288-0+302 LHS to cast 
concrete     0 CR05 February 20, 2018 February 20, 2018 February 21, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00092-00 Handing over steel reinforcement for RW -stem wall from Sta. 0+247-0+252 
LHS to close shuttering    0 CR05 February 20, 2018 February 20, 2018 February 21, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00093-00 Handing over excavation, bedding , installation for storm water pipeline from 
MH # 07 at Sta-0+026 to MH # 08 at Sta. 0+016.69 prior backfilling 0 CR05 February 21, 2018 February 21, 2018 February 21, 2018 0 0 A A
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JS051733 CR05TGC-JS051733IRF00094-00 Handing over shuttering work for RW -stem wall from Sta. 0+247-0+252 LHS 
to cast concrete 0 CR05 February 21, 2018 February 21, 2018 February 21, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00095-00  Handing over 2nd replacement layer from Sta. 0+540-0+630 LHS       0 CR05 February 21, 2018 February 21, 2018 February 21, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00096-00 Handing over steel reinforcement for RW stem wall from Sta.0+187 to Sta. 
0+215 LHS to close shuttering 0 CR05 February 22, 2018 February 22, 2018 February 22, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00097-00 Handing over shuttering works for RW stem wall from Sta.0+187 to Sta. 0+215 
LHS to cast concrete 0 CR05 February 22, 2018 February 24, 2018 February 25, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00098-00 Handing over 1st sub base layer from Sta. 0+775 Sta. 0+920 LHS 0 CR05 February 22, 2018 February 24, 2018 February 25, 2018 0 1 A A
JS051733 CR05TGC-JS051733IRF00099-00 Handing over sub grade layer form Sta. 0+430 to Sta. 0+540 LHS  0 CR05 February 25, 2018 February 25, 2018 February 25, 2018 0 0 C A
JS051733 CR05TGC-JS051733IRF00099-01 Handing over sub grade layer form Sta. 0+430 to Sta. 0+540 LHS  1 CR05 March 1, 2018 March 3, 2018 March 4, 2018 0 1 A A
JS051733 CR05TGC-JS051733IRF00100-00 Handing over 3rd replacement layer from Sta. 0+640 to Sta. 0+775 LHS   0 CR05 March 1, 2018 March 3, 2018 March 4, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00101-00 Handing over excavation, installation, bedding for storm water pipeline from 
MH # 08 to MH # 09 prior backfilling      0 CR05 March 1, 2018 March 3, 2018 March 4, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00102-00 Handing over Sub grade layer from Sta. 0+280 to Sta. 0+430 LHS  0 CR05 March 4, 2018 March 4, 2018 March 5, 2018 0 1 A A
JS051733 CR05TGC-JS051733IRF00103-00 Handing over 1st replacement layer from Sta. 0+430 to Sta. 0+550 LHS  0 CR05 March 5, 2018 March 5, 2018 March 5, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00104-00 Handing over reduced level (Subgrade) for RW foundation from Sta. 0+525-
0+545 LHS  0 CR05 March 6, 2018 March 6, 2018 March 6, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00105-00 To inspect casting blinding concrete RW foundation from Sta. 0+525-0+545 
LHS  0 CR05 March 6, 2018 March 6, 2018 March 7, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00106-00 Handing over 1st replacement layer from Sta. 0+290 to Sta. 0+430 LHS  0 CR05 March 6, 2018 March 6, 2018 March 6, 2018 0 0 A A
JS051733 CR05TGC-JS051733IRF00107-00 Handing over 1st sub base layer from Sta. 0+920- 0+980 LHS   0 CR05 March 6, 2018 March 6, 2018 March 6, 2018 0 0 C A

CR05TGC-JS051733IRF00107-01 Handing over 1st sub base layer from Sta. 0+920- 0+980 LHS   1 CR05 March 7, 2018 March 7, 2018 March 7, 2018 0 0 A A
JS051733 CR05TGC-JS051733IRF00108-00 Handing over excavation works for Pipe culvert at Sta. 0+840  LHS 0 CR05 March 6, 2018 March 6, 2018 March 6, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00109-00 Handing over installation, bedding and backfilling for Pipe culvert at Sta. 0+840     0 CR05 March 6, 2018 March 6, 2018 March 7, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00110-00 To inspect implementation traffic safety plan for storm water pipeline from MH 
# 09 to MH # 10 prior start excavation     0 CR05 March 7, 2018 March 7, 2018 March 7, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00111-00 Handing over excavation, bedding, installation for storm water pipeline from 
MH # 09 at Sta-0+062.10 to MH # 10 at Sta. 0+107.53 prior backfilling 0 CR05 March 7, 2018 March 7, 2018 March 8, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00112-00 Handing over steel reinforcement & form work for retaining wall foundation 
from Sta. 0+525-0+545 LHS to cast concrete  0 CR05 March 8, 2018 March 8, 2018 March 8, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00113-00 Handing over 2nd replacement layer from Sta. 0+430-0+540 LHS 0 CR05 March 8, 2018 March 8, 2018 March 8, 2018 0 0 A A
JS051733 CR05TGC-JS051733IRF00114-00 Handing over 3rd replacement layer from Sta. 0+560-0+640 LHS 0 CR05 March 8, 2018 March 8, 2018 March 8, 2018 0 0 A A
JS051733 CR05TGC-JS051733IRF00115-00 Handing over 1st sub base layer from Sta. 0+640-0+775 LHS 0 CR05 March 8, 2018 March 8, 2018 March 8, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00116-00 Handing over excavation, bedding, installation for storm water pipeline from 
MH # 10 at Sta-0+107.53 to MH # 11 at Sta. 0+136.13 prior backfilling 0 CR05 March 8, 2018 March 10, 2018 March 11, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00117-00 Handing over excavation, bedding, installation for water pipeline from 
Sta.0+852.77 to Sta. 0+961.35 LHS prior backfilling 0 CR05 March 8, 2018 March 10, 2018 March 11, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00118-00  Handing over 2nd replacement layer from Sta. 0+290-0+430 LHS 0 CR05 March 8, 2018 March 10, 2018 March 11, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00119-00 Handing over steel reinforcement for RW stem wall from Sta. 0+525-0+545 
LHS to close shuttering  0 CR05 March 11, 2018 March 11, 2018 March 11, 2018 0 0 C A

JS051733 CR05TGC-JS051733IRF00119-01 Handing over steel reinforcement for RW stem wall from Sta. 0+525-0+545 
LHS to close shuttering  1 CR05 March 14, 2018 March 14, 2018 March 14, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00120-00 Handing over excavation, bedding, installation for storm water pipeline from 
MH # 11 at Sta-0+136.13 to MH # 12 at Sta. 0+167.20 prior backfilling 0 CR05 March 11, 2018 March 11, 2018 March 12, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00121-00 Handing over excavation, bedding, installation for water pipeline from Sta.0+669 
to Sta. 0+852.77 & from Sta. 0+961.35 to Sta. 0+991.35 LHS prior backfilling 0 CR05 March 11, 2018 March 11, 2018 March 12, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00122-00 Handing over steel reinforcement for RW stem wall from Sta. 0+525-0+535 
LHS to close shuttering  0 CR05 March 12, 2018 March 12, 2018 March 12, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00123-00 Handing over close shuttering for RW stem wall from Sta. 0+525-0+535 LHS to 
cast concrete   0 CR05 March 12, 2018 March 12, 2018 March 12, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00124-00 Handing over excavation, bedding, installation for water pipeline from Sta.0+613 
to Sta. 0+669 LHS prior backfilling 0 CR05 March 12, 2018 March 12, 2018 March 13, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00125-00  Handing over 3rd replacement layer from Sta. 0+290 to Sta.0+430 LHS 0 CR05 March 13, 2018 March 13, 2018 March 14, 2018 0 1 A A
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JS051733 CR05TGC-JS051733IRF00126-00 Handing over steel reinforcement for RW stem wall from Sta. 0+535-0+545 
LHS to close shuttering  0 CR05 March 14, 2018 March 14, 2018 March 14, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00127-00 Handing over Close shuttering for RW stem wall from Sta. 0+535-0+545 LHS 
to cast concrete   0 CR05 March 15, 2018 March 15, 2018 March 15, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00128-00 Handing over 3rd replacement layer from Sta. 0+430- Sta. 0+540 LHS   0 CR05 March 15, 2018 March 17, 2018 March 18, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00129-00 Handing over excavation, bedding, installation for storm water pipeline from 
MH # 12 at Sta-0+167.20 to MH # 13 at Sta. 0+188.45 prior backfilling 0 CR05 March 15, 2018 March 17, 2018 March 18, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00130-00 Handing over 1st sub base layer from Sta. 0+540-0+640 LHS 0 CR05 March 15, 2018 March 17, 2018 March 18, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00131-00 Handing over excavation, bedding, installation for storm water pipeline from 
MH # 13 at Sta-0+188.45 to MH # 14 at Sta. 0+217.03 prior backfilling 0 CR05 March 18, 2018 March 18, 2018 March 19, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00132-00 Handing over subgrade layer from Sta. 0+980 to Sta. 1+050 LHS 0 CR05 March 18, 2018 March 18, 2018 March 19, 2018 0 1 C A
JS051733 CR05TGC-JS051733IRF00132-01 Handing over subgrade layer from Sta. 0+980 to Sta. 1+050 LHS 0 CR05 March 27, 2018 March 27, 2018 March 28, 2018 0 1 A A
JS051733 CR05TGC-JS051733IRF00133-00 Handing over 1st sub base layer from Sta. 0+290-0+430 LHS 0 CR05 March 19, 2018 March 19, 2018 March 20, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00134-00  Handing over excavation, bedding, installation for storm water pipeline from 
MH # 14 at Sta-0+217.03 to MH # 15 at Sta. 0+245.75 prior backfilling 0 CR05 March 19, 2018 March 19, 2018 March 20, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00135-00 Handing over excavation, bedding, installation for storm water pipeline from 
MH # 15 at Sta-0+245.76 to MH # 16 at Sta. 0+269.43 prior backfilling 0 CR05 March 20, 2018 March 20, 2018 March 21, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00136-00 Handing over excavation, bedding, installation for Crossing sleeve at Sta. 1+006 
LHS prior backfilling 0 CR05 March 20, 2018 March 20, 2018 March 21, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00137-00 Handing over excavation, bedding, installation for Crossing sleeve at Sta. 0+890 
LHS prior backfilling 0 CR05 March 20, 2018 March 20, 2018 March 21, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00138-00 Handing over 1st sub base layer from Sta. 0+430-0+540 LHS  0 CR05 March 21, 2018 March 21, 2018 March 21, 2018 0 0 C A
JS051733 CR05TGC-JS051733IRF00138-01 Handing over 1st sub base layer from Sta. 0+430-0+540 LHS  1 CR05 March 22, 2018 March 24, 2018 March 25, 2018 0 1 C A
JS051733 CR05TGC-JS051733IRF00138-02 Handing over 1st sub base layer from Sta. 0+430-0+540 LHS  2 CR05 March 25, 2018 March 25, 2018 March 25, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00139-00 Handing over excavation, bedding, installation for storm water pipeline from 
MH # 16 at Sta-0+269.43 to MH # 17 at Sta. 0+305.24 prior backfilling 0 CR05 March 21, 2018 March 21, 2018 March 22, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00140-00 Handing over excavation, bedding, installation for storm water pipeline from 
MH # 17 at Sta-0+305.24 to MH # 18 at Sta. 0+337.30 prior backfilling 0 CR05 March 22, 2018 March 22, 2018 March 22, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00141-00 Handing over excavation, bedding, installation of 4” steel pipes (crossing) at Sta. 
0+845 LHS prior backfilling 0 CR05 March 22, 2018 March 22, 2018 March 22, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00142-00 Handing over excavation, bedding, installation for storm water pipeline from 
MH # 18 at Sta-0+337.30 to MH # 19 at Sta. 0+367.18 prior backfilling 0 CR05 March 22, 2018 March 22, 2018 March 22, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00143-00 Handing over excavation, bedding, installation for storm water pipeline from 
MH # 19 at Sta-0+367.18 to MH # 20 at Sta. 0+402.18 prior backfilling 0 CR05 March 22, 2018 March 24, 2018 March 25, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00144-00 Handing over 2nd sub base layer from Sta. 0+620-0+990 LHS 0 CR05 March 22, 2018 March 24, 2018 March 25, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00145-00 Handing over excavation, installation, bedding for 2” water pipeline from Sta. 
0+991.58-1+080 LHS Prior backfilling  0 CR05 March 22, 2018 March 24, 2018 March 25, 2018 0 1 C C

JS051733 CR05TGC-JS051733IRF00146-00 Handing over base course surface for storm water pipeline trench from Sta. -
0+240 to Sta. 0+090 LHS prior spraying prime coat   0 CR05 March 25, 2018 March 25, 2018 March 26, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00147-00 To inspect spraying prime coat for storm water pipeline trench from Sta. -0+240 
to Sta. 0+090 LHS to apply asphalt binder course layer (6 cm thickness)  0 CR05 March 26, 2018 March 26, 2018 March 26, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00148-00 Handing over excavation, bedding, installation of catch basin # 15, for MH # 17 
at Sta. 0+300 LHS   0 CR05 March 26, 2018 March 26, 2018 March 26, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00149-00 Handing over Safety plan for storm water manholes from MH # 17 at Sta. 
0+305.24 to MH # 19 at Sta. 0+367.18, prior start cleaning for benching 0 CR05 March 27, 2018 March 27, 2018 March 27, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00150-00 Handing over subgrade layer from Sta. 0+980 to Sta. 1+070 LHS 0 CR05 March 27, 2018 March 27, 2018 March 28, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00151-00 Handing over cleaning of storm water manholes prior start concrete benching 
for MH # 17 , #18 & MH # 19  0 CR05 March 27, 2018 March 27, 2018 March 27, 2018 0 A A
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JS051733 CR05TGC-JS051733IRF00152-00 Handing over excavation, bedding, installation for storm water pipeline from 
MH # 20 at Sta-0+402.18 to MH # 21 at Sta. 0+426.50 prior backfilling 0 CR05 March 27, 2018 March 27, 2018 March 28, 2018 0 1 A A

JS051733 CR05TGC-JS051733IRF00153-00 Handing over excavation, bedding, installation for storm water pipeline from 
MH # 21 at Sta-0+426.50 to MH # 22 at Sta. 0+451.23 prior backfilling 0 CR05 March 29, 2018 March 29, 2018 March 29, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00154-00 Handing over excavation, bedding, installation for storm water pipeline from 
MH # 22 at Sta-0+451.23 to MH # 23 at Sta. 0+468.70 prior backfilling 0 CR05 March 29, 2018 March 29, 2018 March 29, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00155-00
 Handing over cleaning of storm water manholes prior start concrete benching 
for MH # 13 Sta.0+188.45, MH # 14 at Sta. 0+217.03, MH # 15 at Sta. 
0+245.75 & MH # 16 at Sta. 0+269.43    

0 CR05 March 29, 2018 March 29, 2018 March 29, 2018 0 0 A A

JS051733 CR05TGC-JS051733IRF00156-00 Handing over 1st sub base layer from Sta. 0+980- 1+070 LHS 0 CR05 March 29, 2018 March 31, 2018 -3 PE PE
JS051733 CR05TGC-JS051733IRF00157-00 Handing over 2nd sub base layer from Sta. 0+460- 0+620 LHS 0 CR05 March 29, 2018 March 31, 2018 -3 PE PE

JS051733 CR05TGC-JS051733IRF00158-00 Handing over excavation, bedding, installation and backfilling for future crossing 
sleeves at Sta. 0+370 & at Sta. 0+458 LHS  0 CR05 March 29, 2018 March 31, 2018 -3 PE PE

JS051733 CR05TGC-JS051733IRF00159-00 Handing over excavation, bedding, installation 2” water pipeline from Sta.0+430 
to Sta. 0+580 LHS prior backfilling   0 CR05 March 29, 2018 March 31, 2018 -3 PE PE

JS051733 CR05TGC-JS051733IRF00160-00 Handing over excavation, bedding, installation 2” water pipeline from Sta.0+580 
to Sta. 0+613 LHS prior backfilling   0 CR05 March 29, 2018 March 29, 2018 March 29, 2018 0 0 A A

01500 CR05TGC-01500IRF00001-00 Handing over excavation, installation of Project Temporary Signs @ Sta. 0+110 
RHS & @ Sta. 1+030 LHS 0 CR05 December 18, 2017 December 18, 2017 December 18, 2017 0 0 A A

01300 CR05TGC-01300IRF00001-00 Handing over Mobile Toilet at Sta.0+000 RHS 0 CR05 December 19, 2017 December 19, 2017 December 19, 2017 0 0 A A
01300 CR05TGC-01300IRF00002-00 TO Inspect environmental check list -January 2018   0 CR05 February 26, 2018 February 27, 2018 February 28, 2018 0 1 A A
15065 CR05TGC-15065IRF00001-00 To inspect delivered steel pipes 2 inch (1020 M) 0 CR05 January 10, 2018 January 10, 2018 January 11, 2018 0 1 C A
15065 CR05TGC-15065IRF00001-01 To inspect delivered steel pipes 2 inch (1020 M) 1 CR05 January 15, 2018 January 15, 2018 January 16, 2018 0 1 A A
15065 CR05TGC-15065IRF00002-00 To inspect delivered steel pipes 4 inch (1020 M) -Site off inspection 0 CR05 February 25, 2018 February 26, 2018 February 27, 2018 0 1 A A
15065 CR05TGC-15065IRF00003-00 To inspect delivered steel pipes 4 inch (1020 M) 0 CR05 March 19, 2018 March 19, 2018 March 20, 2018 0 1 C A

CR05TGC-15065IRF00003-01 To inspect delivered steel pipes 4 inch (1020 M) 1 CR05 March 20, 2018 March 20, 2018 March 21, 2018 0 1 A A

JS005150 CR05TGC-JS005150IRF00001-00 To inspect cleaning, concrete surface for retaining wall foundation from 
Sta.0+613 to Sta. 0+676 LHS, prior start insulation 1st coat layer 0 CR05 January 10, 2018 January 10, 2018 January 11, 2018 0 1 A A

JS005150 CR05TGC-JS005150IRF00002-00 To inspect cleaning, concrete surface for retaining wall foundation (Top face) 
from Sta.0+613 to Sta. 0+676 LHS, prior start insulation 1st coat layer 0 CR05 January 18, 2018 January 20, 2018 January 21, 2018 0 1 A A

JS005150 CR05TGC-JS005150IRF00003-00 To inspect cleaning, concrete surface for retaining wall walls from Sta.0+613 to 
Sta. 0+676 LHS, prior start insulation 1st coat layer 0 CR05 January 18, 2018 January 20, 2018 January 21, 2018 0 1 A A

JS005150 CR05TGC-JS005150IRF00004-00 Handing over insulation 2nd coat layer for RW -walls from Sta. 0+613-0+676 
LHS 0 CR05 January 21, 2018 January 21, 2018 January 21, 2018 0 0 A A

JS005150 CR05TGC-JS005150IRF00005-00 Handing over insulation 2nd coat layer for RW -foundation from Sta. 0+613-
0+676 LHS 0 CR05 January 21, 2018 January 21, 2018 January 21, 2018 0 0 A A

JS005150 CR05TGC-JS005150IRF00006-00 To inspect cleaning, concrete surface for retaining wall foundation from 
Sta.0+760.74- Sta. 0+771.53 LHS, prior start insulation 1st coat layer 0 CR05 January 29, 2018 January 29, 2018 January 29, 2018 0 0 A A

JS005150 CR05TGC-JS005150IRF00007-00 To inspect cleaning, concrete surface for retaining wall walls from Sta.0+760.74- 
Sta. 0+771.53 LHS, prior start insulation 1st coat layer 0 CR05 January 29, 2018 January 29, 2018 January 30, 2018 0 1 A A

JS005150 CR05TGC-JS005150IRF00008-00 Handing over 1st insulation coat layer for RW foundation & walls from Sta. 
0+760.74- Sta. 0+771.53 LHS 0 CR05 January 30, 2018 January 30, 2018 January 30, 2018 0 0 A A

JS005150 CR05TGC-JS005150IRF00009-00 Handing over 2nd insulation coat layer for RW -foundation & walls from Sta. 
0+760.74- Sta. 0+771.53 LHS 0 CR05 January 30, 2018 January 30, 2018 January 30, 2018 0 0 A A

JS005150 CR05TGC-JS005150IRF00010-00 To inspect concrete surface for RW foundation & walls  from Sta. 0+889-0+960 
LHS Prior start 1st insulation coat layer  0 CR05 January 30, 2018 January 30, 2018 January 30, 2018 0 0 A A

JS005150 CR05TGC-JS005150IRF00011-00 To inspect concrete surface for RW foundation & walls from Sta. 0+845-0+880 
LHS Prior start 1st insulation coat layer  0 CR05 February 1, 2018 February 1, 2018 February 1, 2018 0 0 A A

JS005150 CR05TGC-JS005150IRF00012-00 Handing over 1st insulation coat layer for RW foundation & walls from Sta. 
0+845-0+880 LHS 0 CR05 February 1, 2018 February 3, 2018 February 4, 2018 0 1 A A

JS005150 CR05TGC-JS005150IRF00013-00 Handing over 2nd t insulation coat layer for RW foundation & walls from Sta. 
0+845-0+880 LHS 0 CR05 February 1, 2018 February 3, 2018 February 4, 2018 0 1 A A

JS005150 CR05TGC-JS005150IRF00014-00 To inspect concrete surface for RW foundation & walls from Sta. 0+551-0+565 
LHS Prior start 1st insulation coat layer  0 CR05 February 4, 2018 February 4, 2018 February 4, 2018 0 0 A A
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JS005150 CR05TGC-JS005150IRF00015-00 Handing over 1st insulation coat layer for RW foundation & walls from Sta. 
0+551-0+565 LHS Prior start 2nd insulation coat layer  0 CR05 February 4, 2018 February 4, 2018 February 4, 2018 0 0 A A

JS005150 CR05TGC-JS005150IRF00016-00 Handing over 2nd insulation coat layer for RW foundation & walls from Sta. 
0+551-0+565 LHS Prior start backfilling single size   0 CR05 February 5, 2018 February 5, 2018 February 5, 2018 0 0 A A

JS005150 CR05TGC-JS005150IRF00017-00 To inspect concrete surface for RW foundation & walls from Sta. 1+008-1+030 
LHS Prior start 1st insulation coat layer  0 CR05 February 6, 2018 February 6, 2018 February 6, 2018 0 0 A A

JS005150 CR05TGC-JS005150IRF00018-00 To inspect 1st insulation coat layer for RW foundation & walls from Sta. 1+008-
1+030 LHS Prior start 2nd insulation coat layer  0 CR05 February 8, 2018 February 8, 2018 February 8, 2018 0 0 A A

JS005150 CR05TGC-JS005150IRF00019-00 : To inspect 2nd insulation coat layer for RW foundation & walls from Sta. 
1+008-1+030 LHS Prior start backfilling   0 CR05 February 11, 2018 February 11, 2018 February 11, 2018 0 0 A A

JS005150 CR05TGC-JS005150IRF00020-00 Handing over concrete surface for RW foundation and stem walls from Sta. 
0+472-0+493 LHS prior start 1st insulation coat layer    0 CR05 February 11, 2018 February 11, 2018 February 11, 2018 0 0 A A

JS005150 CR05TGC-JS005150IRF00021-00 Handing over concrete surface for RW foundation and stem walls from Sta. 
0+276-0+315 LHS prior start 1st insulation coat layer    0 CR05 February 21, 2018 February 21, 2018 February 22, 2018 0 1 C A

JS005150 CR05TGC-JS005150IRF00021-01 Handing over concrete surface for RW foundation and stem walls from Sta. 
0+276-0+315 LHS prior start 1st insulation coat layer    1 CR05 February 22, 2018 February 24, 2018 February 25, 2018 0 1 A A

JS005150 CR05TGC-JS005150IRF00022-00 Handing over concrete surface for RW foundation and stem walls(extension) at 
Sta. 0+472- & at Sta. 0+493LHS prior start 1st insulation coat layer    0 CR05 February 21, 2018 February 21, 2018 February 21, 2018 0 0 A A

JS005150 CR05TGC-JS005150IRF00023-00 Handing over concrete surface for RW foundation and stem walls from Sta. 
0+235-0+258 LHS prior start 1st insulation coat layer    0 CR05 February 22, 2018 February 24, 2018 February 25, 2018 0 1 A A

JS005150 CR05TGC-JS005150IRF00024-00 Handing over 1st insulation coat layer for RW foundation and stem walls from 
Sta. 0+235-0+258 LHS prior start 2nd insulation coat layer 0 CR05 February 22, 2018 February 24, 2018 February 25, 2018 0 1 A A

JS005150 CR05TGC-JS005150IRF00025-00 Handing over 1st insulation coat layer for RW foundation and stem walls from 
Sta. 0+276-0+315 LHS prior start 2nd insulation coat layer 0 CR05 February 22, 2018 February 24, 2018 February 25, 2018 0 1 A A

JS005150 CR05TGC-JS005150IRF00026-00 Handing over 2nd insulation coat layer for RW foundation and stem walls from 
Sta. 0+235-0+258 LHS prior backfilling  0 CR05 February 25, 2018 February 25, 2018 February 25, 2018 0 0 A A

JS005150 CR05TGC-JS005150IRF00027-00 Handing over 2nd insulation coat layer for RW foundation and stem walls from 
Sta. 0+276-0+315 LHS prior backfilling  0 CR05 February 25, 2018 February 25, 2018 February 25, 2018 0 0 A A

JS005150 CR05TGC-JS005150IRF00028-00 Handing concrete surface for RW foundation and stem walls from Sta. 0+187-
0+215 LHS prior start 1st insulation coat layer 0 CR05 February 28, 2018 February 28, 2018 February 28, 2018 0 0 A A

JS005150 CR05TGC-JS005150IRF00029-00 Handing 1st insulation coat layer for RW foundation and stem walls from Sta. 
0+187-0+215 LHS prior start 2nd insulation coat layer 0 CR05 March 1, 2018 March 1, 2018 March 1, 2018 0 0 A A

JS005150 CR05TGC-JS005150IRF00030-00 Handing 2nd insulation coat layer for RW foundation and stem walls from Sta. 
0+187-0+215 LHS prior start backfilling  0 CR05 March 1, 2018 March 1, 2018 March 1, 2018 0 0 A A

JS005150 CR05TGC-JS005150IRF00031-00 Handing Over concrete surface for RW foundation and stem walls from Sta. 
0+525-0+545 LHS prior start 1st coat insulation layer 0 CR05 March 15, 2018 March 18, 2018 March 18, 2018 0 0 A A

JS005150 CR05TGC-JS005150IRF00032-00 Handing over 1st coat insulation layer for RW foundation and stem walls from 
Sta. 0+525-0+545 LHS prior start 2nd coat insulation layer 0 CR05 March 18, 2018 March 18, 2018 March 18, 2018 0 0 A A

JS005150 CR05TGC-JS005150IRF00033-00 Handing over 2nd coat insulation layer for RW foundation and stem walls from 
Sta. 0+525-0+545 LHS prior backfilling 0 CR05 March 19, 2018 March 19, 2018 March 19, 2018 0 0 A A

02606 CR05TGC-02606IRF00001-00 Handing over a sample of Manhole iron cover 0 CR05 February 28, 2018 February 28, 2018 February 28, 2018 0 0 A A
JS005140 CR05TGC-JS005140IRF00001-00 Handing over a sample of Catch basin, iron cover , curb inlet 0 CR05 February 28, 2018 February 28, 2018 February 28, 2018 0 0 C C

-43193 0
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JS005030 CR05TGC-JS005030TST00001-00 Test Report on Reinforcing Steel Bars 0 January 18, 2018 February 17, 2018 January 21, 2018 3 B
JS005030 CR05TGC-JS005030TST00001-01 Test Report on Reinforcing Steel Bars 1 January 23, 2018 February 22, 2018 January 23, 2018 0 A

JS005030 CR05TGC-JS005030TST00002-00 Test Report on Reinforcing Steel Bars For Retaining Walls-Stem 
walls 0 February 13, 2018 March 15, 2018 February 14, 2018 1 A

JS005010 CR05TGC-JS005010TST00001-00
Concrete Compressive Strength for Retaining Wall foundation -
blinding from Sta. 0+889- Sta. 0+960 LHS ( 7 Days )- (0020C0118) 0 January 18, 2018 February 17, 2018 January 21, 2018 3 B

JS005010 CR05TGC-JS005010TST00001-01
Concrete Compressive Strength for Retaining Wall foundation -
blinding from Sta. 0+889- Sta. 0+960 LHS ( 7 Days )- (0020C0118) 1 January 23, 2018 February 22, 2018 January 23, 2018 0 A

JS005010 CR05TGC-JS005010TST00002-00 Concrete Compressive Strength for Retaining Wall foundation from 
Sta. 0+889- Sta. 0+960 LHS ( 7 Days )- (045C0118) 0 January 18, 2018 February 17, 2018 January 21, 2018 3 B

JS005010 CR05TGC-JS005010TST00002-01 Concrete Compressive Strength for Retaining Wall foundation from 
Sta. 0+889- Sta. 0+960 LHS ( 7 Days )- (045C0118) 1 January 23, 2018 February 22, 2018 January 23, 2018 0 A

JS005010 CR05TGC-JS005010TST00003-00 Concrete Compressive Strength for Retaining Wall foundation -
Blinding from Sta. 0+613- Sta. 0+676 LHS ( 7 Days )- (166C1217) 0 January 18, 2018 February 17, 2018 January 21, 2018 3 B

JS005010 CR05TGC-JS005010TST00003-01 Concrete Compressive Strength for Retaining Wall foundation -
Blinding from Sta. 0+613- Sta. 0+676 LHS ( 7 Days )- (166C1217) 1 January 23, 2018 February 22, 2018 January 23, 2018 0 A

JS005010 CR05TGC-JS005010TST00004-00 Concrete Compressive Strength for Retaining Wall foundation from 
Sta. 0+613- Sta. 0+676 LHS ( 7 Days )- (019C0118) 0 January 18, 2018 February 17, 2018 January 21, 2018 3 B

JS005010 CR05TGC-JS005010TST00004-01 Concrete Compressive Strength for Retaining Wall foundation from 
Sta. 0+613- Sta. 0+676 LHS ( 7 Days )- (019C0118) 1 January 23, 2018 February 22, 2018 January 23, 2018 0 A

JS005010 CR05TGC-JS005010TST00005-00
Concrete Compressive Strength for Retaining Wall stem walls from 
Sta. 0+613- Sta. 0+629 & from Sta. 0+645-0+661 LHS ( 7 Days )- 
(062C0118)

0 January 21, 2018 February 20, 2018 January 21, 2018 0 B

JS005010 CR05TGC-JS005010TST00005-01
Concrete Compressive Strength for Retaining Wall stem walls from 
Sta. 0+613- Sta. 0+629 & from Sta. 0+645-0+661 LHS ( 7 Days )- 
(062C0118)

1 January 23, 2018 February 22, 2018 January 23, 2018 0 A

JS005010 CR05TGC-JS005010TST00006-00 Concrete Compressive Strength for Retaining Wall foundation 
(blinding) from Sta. 0+845- Sta. 0+880 LHS( 7 Days )- (065C0118) 0 January 21, 2018 February 20, 2018 January 21, 2018 0 B

JS005010 CR05TGC-JS005010TST00006-01 Concrete Compressive Strength for Retaining Wall foundation 
(blinding) from Sta. 0+845- Sta. 0+880 LHS( 7 Days )- (065C0118) 1 January 23, 2018 February 22, 2018 January 23, 2018 0 A

JS005010 CR05TGC-JS005010TST00007-00 Concrete Compressive Strength for Retaining Wall foundation from 
Sta. 0+845- Sta. 0+880 LHS( 7 Days )- (077C0118) 0 January 24, 2018 February 23, 2018 January 24, 2018 0 A

JS005010 CR05TGC-JS005010TST00008-00
Concrete Compressive Strength for Retaining Wall -stem walls from 
Sta. 0+629-0+645 & from Sta. 0+661- 0+676 LHS- 7days  
(075C0118)

0 January 24, 2018 February 23, 2018 January 24, 2018 0 A

JS005010 CR05TGC-JS005010TST00009-00
Concrete Compressive Strength for Retaining Wall foundation 
(blinding ) from Sta. 0+551-0+565 & from Sta. 0+760-0+771 LHS  
(084C0118)

0 January 24, 2018 February 23, 2018 January 24, 2018 0 A

JS005010 CR05TGC-JS005010TST00010-00 Natural Sand Testing Report  from Zakarneh plant (Sand Equivalent)-
(109Ag0118)  0 January 28, 2018 February 27, 2018 January 28, 2018 0 A

JS005010 CR05TGC-JS005010TST00011-00 Concrete Compressive strength -28 Days for RW foundation 
(blinding) from Sta. 0+613-0+676 LHS (166C1217) 0 January 28, 2018 February 27, 2018 January 29, 2018 1 A

JS005010 CR05TGC-JS005010TST00012-00 Concrete Compressive strength 7Days for RW -stem walls from Sta. 
0+890-0+900, 0+910-0+922.5-0+934.5-0+944.5 LHS (089C0118) 0 January 28, 2018 February 27, 2018 January 29, 2018 1 C
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JS005010 CR05TGC-JS005010TST00012-01 Concrete Compressive strength 7Days for RW -stem walls from Sta. 
0+890-0+900, 0+910-0+922.5-0+934.5-0+944.5 LHS (089C0118) 1 March 15, 2018 April 14, 2018 March 15, 2018 0 A

JS005010 CR05TGC-JS005010TST00013-00 Concrete Compressive strength 7Days for RW -foundation from Sta. 
0+551-0+565 & from Sta. 0+760.74-0+771.53 LHS (093C0118) 0 January 30, 2018 March 1, 2018 January 31, 2018 1 A

JS005010 CR05TGC-JS005010TST00014-00
Concrete Compressive strength 7Days for RW -stem walls from Sta. 
0+900-0+910, 0+922.5-0+934.5 & from Sta. 0+944-0+959 LHS 
(110C0118)

0 February 4, 2018 March 6, 2018 February 4, 2018 0 A

JS005010 CR05TGC-JS005010TST00015-00 Concrete Compressive strength  28 Days for RW foundation from 
Sta. 0+613-0+676 LHS (019C0118) 0 February 4, 2018 March 6, 2018 February 4, 2018 0 A

JS005010 CR05TGC-JS005010TST00016-00 Concrete Compressive strength  7 Days for RW -Stem walls from 
Sta. 0+760.74-0+771.53 LHS (117C0118) 0 February 5, 2018 March 7, 2018 February 5, 2018 0 A

JS005010 CR05TGC-JS005010TST00017-00 Concrete Compressive strength 28 days for RW foundation from Sta. 
0+889-0+960 LHS (045C0118) 0 February 7, 2018 March 9, 2018 February 7, 2018 0 A

JS005010 CR05TGC-JS005010TST00018-00 Concrete Compressive strength 7 days for RW foundation (blinding) 
from Sta. 0+472-0+493 LHS (124C0118) 0 February 7, 2018 March 9, 2018 February 7, 2018 0 A

JS005010 CR05TGC-JS005010TST00019-00 Concrete Compressive strength 7 days for RW stem walls from Sta. 
0+845-0+855 & from 0+865-0+880 LHS (123C0118) 0 February 7, 2018 March 9, 2018 February 7, 2018 0 A

JS005010 CR05TGC-JS005010TST00020-00 Concrete Compressive strength 7 days for RW stem wall from Sta. 
0+551-0+565 LHS (125C0118) 0 February 7, 2018 March 9, 2018 February 7, 2018 0 A

JS005010 CR05TGC-JS005010TST00021-00 Concrete Compressive strength 7 days for RW stem wall from Sta. 
0+472-0+493 LHS (002C0218) 0 February 11, 2018 March 13, 2018 February 13, 2018 2 B

JS005010 CR05TGC-JS005010TST00021-01 Concrete Compressive strength 7 days for RW Foundation from Sta. 
0+472-0+493 LHS (002C0218) 0 February 14, 2018 March 16, 2018 February 14, 2018 0 A

JS005010 CR05TGC-JS005010TST00022-00
Concrete Compressive strength 7 days for RW stem walls from Sta. 
0+850-0+860 ,RW foundation Sta. 1+008-1+016 & from Sta. 
0+1+022 -Sta. 1+030 LHS (005C0218)

0 February 11, 2018 March 13, 2018 February 13, 2018 2 A

JS005010 CR05TGC-JS005010TST00023-00 Concrete Compressive strength 28 Days for RW stem walls from 
Sta. 0+613-0+629 & from Sta. 0+645-0+661 LHS (062C0118) 0 February 11, 2018 March 13, 2018 February 13, 2018 2 A

JS005010 CR05TGC-JS005010TST00024-00
Concrete Compressive strength 7Days for RW foundation (blinding 
B25 instead of B15) from Sta. 1+008-1+016 & from Sta. 1+022-
1+030 LHS (130C0118)

0 February 11, 2018 March 13, 2018 February 13, 2018 2 A

JS005010 CR05TGC-JS005010TST00025-00
Concrete Compressive strength 28 Days for RW foundation 
(blinding B25 instead of B15) from Sta. 0+845-0+880 
LHS(065C0118)

0 February 11, 2018 March 13, 2018 February 13, 2018 2 A

JS005010 CR05TGC-JS005010TST00026-00 Concrete Compressive strength 7 Days for RW foundation from Sta. 
1+008-1+016 & from Sta. 1+022-1+033 LHS (065C0218) 0 February 12, 2018 March 14, 2018 February 13, 2018 1 B

JS005010 CR05TGC-JS005010TST00026-01 Concrete Compressive strength 7 Days for RW Stem walls from Sta. 
1+008-1+016 & from Sta. 1+022-1+030 LHS (065C0218) 1 February 14, 2018 March 16, 2018 February 14, 2018 0 A

JS005010 CR05TGC-JS005010TST00027-00 Concrete Compressive strength 28 days for RW Stem walls from Sta. 
0+629-0+645 & from Sta. 0+661-0+676 LHS (075C0118) 0 February 13, 2018 March 15, 2018 February 14, 2018 1 A
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JS005010 CR05TGC-JS005010TST00028-00 Concrete Compressive strength 28 days for RW foundation from Sta. 
0+845-0+880 LHS (077C0118) 0 February 14, 2018 March 16, 2018 February 14, 2018 0 A

JS005010 CR05TGC-JS005010TST00029-00
Concrete Compressive strength 7 days for RW foundation (blinding 
B25 instead of B15) from Sta. 0+235-0+258 & from Sta. 0+276-
0+315 LHS  (022C0218)

0 February 14, 2018 March 16, 2018 February 14, 2018 0 A

JS005010 CR05TGC-JS005010TST00030-00 Concrete Compressive strength 7 days for RW foundation from Sta. 
0+276-0+315 LHS  (042C0218) 0 February 19, 2018 March 21, 2018 February 19, 2018 0 A

JS005010 CR05TGC-JS005010TST00031-00 Concrete Compressive strength 7 days for RW foundation from Sta. 
0+235-0+258 (050C0218) 0 February 19, 2018 March 21, 2018 February 19, 2018 0 A

JS005010 CR05TGC-JS005010TST00032-00
Concrete Compressive strength 28 Days for RW -stem walls from 
Sta. 0+890-0+900, 0+910-0+922.5-0+934.5-0+944.5 LHS 
(089C0118)

0 February 19, 2018 March 21, 2018 February 19, 2018 0 A

JS005010 CR05TGC-JS005010TST00033-00
Concrete Compressive Strength 28 days for Retaining Wall 
foundation (blinding B25 instead of B15 ) from Sta. 0+551-0+565 & 
from Sta. 0+760-0+771 LHS  (084C0118)

0 February 19, 2018 March 21, 2018 February 19, 2018 0 A

JS005010 CR05TGC-JS005010TST00034-00 Concrete Compressive Strength 7days for RW -stem wall from Sta. 
0+276-0+288 & from Sta. 0+302-0+315 LHS (060C218) 0 February 19, 2018 March 21, 2018 February 20, 2018 1 A

JS005010 CR05TGC-JS005010TST00035-00 Concrete Compressive Strength 7days (blinding B25 instead of B15) 
for RW foundation from Sta. 0+187-0+215 LHS (059C0218) 0 February 19, 2018 March 21, 2018 February 20, 2018 1 A

JS005010 CR05TGC-JS005010TST00036-00
Concrete Compressive strength  28 Days for RW -foundation from 
Sta. 0+551-0+565 & from Sta. 0+760.74-0+771.53 LHS 
(093C0118)

0 February 19, 2018 March 21, 2018 February 20, 2018 1 A

JS005010 CR05TGC-JS005010TST00037-00 Concrete Compressive strength  7 Days for RW -stem wall from Sta. 
0+472-0+0493 LHS (033C0218) 0 February 21, 2018 March 23, 2018 February 21, 2018 0 A

JS005010 CR05TGC-JS005010TST00038-00 Concrete Compressive strength  7 Days for RW -stem wall from Sta. 
0+235-0+247 & from 0+252-0+258 LHS(071C0218) 0 February 25, 2018 March 27, 2018 February 25, 2018 0 A

JS005010 CR05TGC-JS005010TST00039-00
Concrete Compressive strength  28 Days for RW -stem walls from 
Sta. 0+900-0+910, 0+922.5-0+934.5 & from Sta. 0+944-0+959 
LHS (110C0118)

0 February 25, 2018 March 27, 2018 February 25, 2018 0 A

JS005010 CR05TGC-JS005010TST00040-00
Concrete Compressive strength  7days for RW foundation from Sta. 
0+187-0+215 LHS &  extension of RW foundation at Sta. 0+472 , 
Sta. 0+493 LHS(075C0218)

0 February 25, 2018 March 27, 2018 February 25, 2018 0 A

JS005010 CR05TGC-JS005010TST00041-00 Concrete Compressive strength  28 days for RW stem wall from Sta. 
0+760-0+771 LHS (117C0118) 0 February 28, 2018 March 30, 2018 February 28, 2018 0 A

JS005010 CR05TGC-JS005010TST00042-00 Concrete Compressive strength  28 days for RW stem wall from Sta. 
0+845 to 0+855 & from Sta. 0+865 to 0+880LHS(123C0118) 0 February 28, 2018 March 30, 2018 February 28, 2018 0 A
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JS005010 CR05TGC-JS005010TST00043-00
Concrete Compressive Strength 28 days for Retaining Wall 
foundation (blinding B25 instead of B15 ) from Sta. 0+472 to 0+493 
LHS  (124C0118)

0 February 28, 2018 March 30, 2018 February 28, 2018 0 A

JS005010 CR05TGC-JS005010TST00044-00 Concrete Compressive strength 28 days for RW stem wall from Sta. 
0+551-0+565 LHS (125C0118) 0 March 4, 2018 April 3, 2018 March 4, 2018 0 A

JS005010 CR05TGC-JS005010TST00045-00
Concrete Compressive strength 28 Days for RW foundation 
(blinding B15) from Sta. 1+008-1+016 & from Sta. 1+022-1+030 
LHS (130C0118)

0 March 4, 2018 April 3, 2018 March 4, 2018 0 A

JS005010 CR05TGC-JS005010TST00046-00
Concrete Compressive strength 28 days for RW stem walls from Sta. 
0+850-0+860 ,RW foundation Sta. 1+008-1+016 & from Sta. 
0+1+022 -Sta. 1+030 LHS (005C0218)

0 March 4, 2018 April 3, 2018 March 4, 2018 0 A

JS005010 CR05TGC-JS005010TST00047-00 Concrete Compressive strength 28 days for RW Foundation from 
Sta. 0+472-0+493 LHS (002C0218) 0 March 4, 2018 April 3, 2018 March 4, 2018 0 A

JS005010 CR05TGC-JS005010TST00048-00 Concrete Compressive strength 28 Days for RW Stem walls from 
Sta. 1+008-1+016 & from Sta. 1+022-1+030 LHS (016C0218) 0 March 6, 2018 April 5, 2018 March 7, 2018 1 A

JS005010 CR05TGC-JS005010TST00049-00 Concrete Compressive strength 28 Days for RW Stem walls from 
Sta. 0+247-0+252 LHS(098C0218) 0 March 6, 2018 April 5, 2018 March 7, 2018 1 A

JS005010 CR05TGC-JS005010TST00050-00
Concrete Compressive strength 7 Days for RW Stem walls from Sta. 
0+288-0+302 LHS & for Extension of RW at Sta. 0+472 , at Sta. 
0+493 LHS(090C0218)

0 March 6, 2018 April 5, 2018 March 7, 2018 1 A

JS005010 CR05TGC-JS005010TST00051-00 Concrete Compressive strength 28 Days for RW foundation from 
Sta. 0+235-0+252 LHS (050C0218) 0 March 11, 2018 April 10, 2018 March 11, 2018 0 A

JS005010 CR05TGC-JS005010TST00052-00 Concrete Compressive strength 28 Days for RW foundation from 
Sta. 0+276-0+315 LHS (042C0218) 0 March 11, 2018 April 10, 2018 March 11, 2018 0 A

JS005010 CR05TGC-JS005010TST00053-00
Concrete Compressive Strength 28 days for Retaining Wall 
foundation (blinding B25 instead of B15 ) from Sta. 0+235-0+258 & 
from Sta. 0+276-0+315 LHS  (022C0218)

0 March 11, 2018 April 10, 2018 March 11, 2018 0 A

JS005010 CR05TGC-JS005010TST00054-00 Concrete Compressive Strength 28 days for Retaining Wall stem wall 
from Sta. 0+472-0+493 LHS  (033C0218) 0 March 11, 2018 April 10, 2018 March 11, 2018 0 A

JS005010 CR05TGC-JS005010TST00055-00
Concrete Compressive Strength 7 days for Retaining Wall foundation 
(blinding B25 instead of B15 ) from Sta. 0+525-0+545 LHS 
(0260318)

0 March 19, 2018 April 18, 2018 March 20, 2018 1 A

JS005010 CR05TGC-JS005010TST00056-00 Concrete Compressive strength  28 Days for RW -stem wall from 
Sta. 0+235-0+247 & from 0+252-0+258 LHS(071C0218) 0 March 19, 2018 April 18, 2018 March 20, 2018 1 A

JS005010 CR05TGC-JS005010TST00057-00
Concrete Compressive strength 28 days for RW foundation from Sta. 
0+187-0+215 LHS &  extension of RW foundation at Sta. 0+472 , 
Sta. 0+493 LHS(075C0218)

0 March 19, 2018 April 18, 2018 March 20, 2018 1 A
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JS005010 CR05TGC-JS005010TST00058-00 Concrete Compressive strength 28 days for RW stem walls from Sta. 
0+276-0+288, Sta. 0+302-0+315 LHS (060C0218) 0 March 21, 2018 April 20, 2018 March 22, 2018 1 A

JS005010 CR05TGC-JS005010TST00059-00
Concrete Compressive Strength 28 days for Retaining Wall 
foundation (blinding B25 instead of B15 ) from Sta. 0+187-0+215 
LHS (059C0218)

0 March 21, 2018 April 20, 2018 March 22, 2018 1 A

JS005010 CR05TGC-JS005010TST00060-00
Concrete Compressive strength 28 Days for RW Stem walls from 
Sta. 0+288-0+302 LHS & for Extension of RW at Sta. 0+472 , at 
Sta. 0+493 LHS(090C0218)

0 March 25, 2018 April 24, 2018 March 25, 2018 0 A

JS005010 CR05TGC-JS005010TST00061-00 Concrete Compressive strength 7days for RW stem walls from Sta. 
0+525-0+535 LHS (058C0318) 0 March 25, 2018 April 24, 2018 March 25, 2018 0 A

JS005010 CR05TGC-JS005010TST00062-00 Concrete Compressive strength 7days for RW stem walls from Sta. 
0+535-0+545 LHS (069C0318) 0 March 25, 2018 April 24, 2018 March 25, 2018 0 A

JS005010 CR05TGC-JS005010TST00063-00 Concrete Compressive strength 7 days for RW stem walls from Sta. 
0+187-0+215 LHS (106C0218) 0 March 25, 2018 April 24, 2018 March 25, 2018 0 A

JS005010 CR05TGC-JS005010TST00064-00 Concrete Compressive strength 28 days for RW stem walls from Sta. 
0+187-0+215 LHS (106C0218) 0 March 25, 2018 April 24, 2018 March 25, 2018 0 A

JS002060 CR05TGC-JS002060TST00001-00 Density of soil in place Test Report (subgrade layer under  
replacment layer ) from Sta. 0+600- Sta. 0+720 LHS (105M0118) 0 January 24, 2018 February 23, 2018 January 24, 2018 0 A

JS002060 CR05TGC-JS002060TST00002-00 Replacement Materials Comprehensive Test from Sta. 0+600-0+750 
LHS @ Sta. 0+680 LHS (106M0118) 0 January 30, 2018 March 1, 2018 January 31, 2018 1 A

JS002060 CR05TGC-JS002060TST00003-00 Density of soil in place Test Report (subgrade layer under RW 
foundation ) from Sta.0+276-0+315 LHS  (120M0118) 0 January 30, 2018 March 1, 2018 January 31, 2018 1 A

JS002060 CR05TGC-JS002060TST00004-00 Density of soil in place Test Report (subgrade layer under 
replacement layer ) from Sta. 0+720-0+775 LHS (131M0118) 0 February 4, 2018 March 6, 2018 February 4, 2018 0 A

JS002060 CR05TGC-JS002060TST00005-00 Density of soil in place Test Report (subgrade layer under sub base 
layer ) from Sta. 0+770-0+820 LHS (004M0218) 0 February 4, 2018 March 6, 2018 February 4, 2018 0 B

JS002060 CR05TGC-JS002060TST00005-01 Density of soil in place Test Report (subgrade layer under sub base 
layer ) from Sta. 0+775-0+820 LHS (004M0218) 1 February 5, 2018 March 7, 2018 February 5, 2018 0 A

JS002060 CR05TGC-JS002060TST00006-00 Density of soil in place Test Report  Replacement layer from Sta. 
0+620-0+775 LHS (031M0218/1) 0 February 11, 2018 March 13, 2018 February 11, 2018 0 D

JS002060 CR05TGC-JS002060TST00006-01
Density of soil in place Test Report 1st  Replacement layer from Sta. 
0+620-0+775 LHS & Retest (031M0218/1) (053M0218/1) 1 February 13, 2018 March 15, 2018 February 14, 2018 1 A

JS002060 CR05TGC-JS002060TST00007-00 Density of soil in place Test Report  for sub grade under Replacemet 
from Sta. 0+520-0+620 LHS (035M0218) 0 February 11, 2018 March 13, 2018 February 11, 2018 0 A

JS002060 CR05TGC-JS002060TST00008-00 Density of soil in place Test Report  for sub grade under sub base 
from Sta. 0+840-0+990 LHS(036M0218) 0 February 11, 2018 March 13, 2018 February 11, 2018 0 B

JS002060 CR05TGC-JS002060TST00008-01 Density of soil in place Test Report  for sub grade under sub base 
from Sta. 0+840-0+990 LHS(036M0218) 1 February 12, 2018 March 14, 2018 February 13, 2018 1 A

JS002060 CR05TGC-JS002060TST00009-00
 Soil & soil aggregates materials testing report Replacment layer  
comprehensive test from Sta. 0+500-0+600 & from Sta. 0+750-
0+775 (041M0218)

0 February 15, 2018 March 17, 2018 February 15, 2018 0 A

JS002060 CR05TGC-JS002060TST00010-00 Feild density test for 1st replacement from Sta. 0+540-0+630 LHS 
@ Sta. 0+590 (053M0218/3) 0 February 15, 2018 March 17, 2018 February 15, 2018 0 A
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JS002060 CR05TGC-JS002060TST00011-00 Feild density test for 2nd replacement layer from Sta. 0+630 to Sta. 
0+700 LHS (091M0218/1) 0 February 21, 2018 March 23, 2018 February 21, 2018 0 C

JS002060 CR05TGC-JS002060TST00011-01 Field density test & re-test for 2nd replacement layer from Sta. 
0+630 to Sta. 0+700 LHS (091M0218/1)(053M0218) 1 February 22, 2018 March 24, 2018 February 25, 2018 3 A

JS002060 CR05TGC-JS002060TST00012-00 Field density test for 2nd replacement layer from Sta. 0+700 to Sta. 
0+775 LHS (091M0218/2) 0 February 21, 2018 March 23, 2018 February 21, 2018 0 A

JS002060 CR05TGC-JS002060TST00013-00 Field density test for 2nd replacement layer from Sta. 0+560 to Sta. 
0+630 LHS (095M0218) 0 February 25, 2018 March 27, 2018 February 25, 2018 0 A

JS002060 CR05TGC-JS002060TST00014-00
 Soil & soil aggregates materials testing report for 3rd Replacment 
layer comprehensive test & Re-test from Sta. 0+0+560-0+640 LHS 
(111M0218) & (013M0318)

0 March 5, 2018 April 4, 2018 March 5, 2018 0 A

JS002060 CR05TGC-JS002060TST00015-00 Field denity test for 3rd replacement layer from Sta. 0+640-0+775 
LHS (008M0318/2) 0 March 6, 2018 April 5, 2018 March 7, 2018 1 C

JS002060 CR05TGC-JS002060TST00015-01 Field denity test for 3rd replacement layer from Sta. 0+640-0+775 
LHS (008M0318/2) 1 March 11, 2018 April 10, 2018 March 11, 2018 0 A

JS002060 CR05TGC-JS002060TST00016-00 Field denity test for subgrade layer from Sta. 0+283-0+430 LHS 
(014M0318) 0 March 6, 2018 April 5, 2018 March 7, 2018 1 A

JS002060 CR05TGC-JS002060TST00017-00 Field denity test & retest for 1st replacement layer from Sta. 0+283-
0+430 LHS (025M0318) & (033M03181) 0 March 11, 2018 April 10, 2018 March 11, 2018 0 C

JS002060 CR05TGC-JS002060TST00017-01 Field denity test & retest for 1st replacement layer from Sta. 0+283-
0+430 LHS (025M0318) & (033M03181) 1 March 12, 2018 April 11, 2018 March 13, 2018 1 A

JS002060 CR05TGC-JS002060TST00018-00 Field denity test  for 1st replacement layer from Sta. 0+430-0+540 
LHS (018M0318) 0 March 11, 2018 April 10, 2018 March 11, 2018 0 C

JS002060 CR05TGC-JS002060TST00018-01 Field denity test  for 1st replacement layer from Sta. 0+430-0+540 
LHS (018M0318) 1 March 12, 2018 April 11, 2018 March 13, 2018 1 A

JS002060 CR05TGC-JS002060TST00019-00
 Soil & soil aggregates materials testing report for 1st & 2nd 
Replacment layer comprehensive test from Sta. 0+283 0+500 LHS 
(024M0318) 

0 March 12, 2018 April 11, 2018 March 13, 2018 1 C

JS002060 CR05TGC-JS002060TST00019-01
 Soil & soil aggregates materials testing report for 1st & 2nd 
Replacment layer comprehensive test from Sta. 0+283 0+500 LHS 
(024M0318) 

1 March 15, 2018 April 14, 2018 March 15, 2018 0 A

JS002060 CR05TGC-JS002060TST00020-00  Soil & soil aggregates materials testing report for 3rd Replacment 
layer comprehensive test from Sta. 0+280- 0+500 LHS (061M0318) 0 March 18, 2018 April 17, 2018 March 20, 2018 2 A

JS002060 CR05TGC-JS002060TST00021-00 Field denity test  for 2nd replacement layer from Sta. 0+430-0+540 
LHS (060M0318) 0 March 18, 2018 April 17, 2018 March 20, 2018 2 C

JS002060 CR05TGC-JS002060TST00021-01 Field denity test & re-test for 2nd replacement layer from Sta. 0+430-
0+540 LHS (060M0318)(039M03181)& (044M03181) 1 March 20, 2018 April 19, 2018 March 20, 2018 0 A

JS002060 CR05TGC-JS002060TST00022-00 Field denity test & re-test  for 3rd replacement layer from Sta. 0+283-
0+430 LHS (063M0318) & (065M0318) 0 March 18, 2018 April 17, 2018 March 20, 2018 2 A

JS002060 CR05TGC-JS002060TST00023-00 Field denity test & re-test  for 3rd replacement layer from Sta. 0+430-
0+540 LHS (073M0318) & (080M03181) 0 March 19, 2018 April 18, 2018 March 20, 2018 1 C

JS002060 CR05TGC-JS002060TST00023-01 Field denity test & re-test  for 3rd replacement layer from Sta. 0+430-
0+540 LHS (073M0318), (077M0318) & (080M03181) 1 March 20, 2018 April 19, 2018 March 20, 2018 0 A

JS002090 CR05TGC-JS002090TST00001-00 Assurane Report & Geotechnical , Structural design Report for RW 
from Sta. 0+276-0+318 LHS 0 January 30, 2018 March 1, 2018 January 31, 2018 1 B

JS002090 CR05TGC-JS002090TST00001-01 Assurane Report & Geotechnical , Structural design Report for RW 
from Sta. 0+276-0+318 LHS 1 February 5, 2018 March 7, 2018 February 5, 2018 0 B

JS002090 CR05TGC-JS002090TST00001-02 Assurane Report & Geotechnical , Structural design Report for RW 
from Sta. 0+276-0+318 LHS 2 March 15, 2018 April 14, 2018 March 15, 2018 0 A
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JS002090 CR05TGC-JS002090TST00002-00 Assurane Report , Global test & Geotechnical , Structural design 
Report for RW from Sta. 0+000-1+154 LHS 0 February 4, 2018 March 6, 2018 February 4, 2018 0 B

JS002090 CR05TGC-JS002090TST00002-01 Assurane Report , Global test & Geotechnical , Structural design 
Report for RW from Sta. 0+000-1+154 LHS 1 March 1, 2018 March 31, 2018 March 4, 2018 3 A

JS002090 CR05TGC-JS002090TST00003-00 Assurane Report for RW from Sta. 0+187-0+215 LHS 0 February 5, 2018 March 7, 2018 February 5, 2018 0 E

JS003010 CR05TGC-JS003010TST00001-00
Soil & soil aggregates materials testing report base course 
comprehensive test under RW foundation from Sta. 0+276-0+318 
LHS (121M0118)

0 February 4, 2018 March 6, 2018 February 4, 2018 0 B

JS003010 CR05TGC-JS003010TST00001-01
Soil & soil aggregates materials testing report base course 
comprehensive test under RW foundation from Sta. 0+276-0+318 
LHS (121M0118)

1 February 5, 2018 March 7, 2018 February 5, 2018 0 B

JS003010 CR05TGC-JS003010TST00001-02 Soil & soil aggregates materials testing report base course 
comprehensive test under RW foundation (121M0118) 2 February 5, 2018 March 7, 2018 February 6, 2018 1 A

JS003010 CR05TGC-JS003010TST00002-00 Soil & soil aggregates materials testing report sub base 
comprehensive (007M0218) 0 February 8, 2018 March 10, 2018 February 11, 2018 3 B

JS003010 CR05TGC-JS003010TST00002-01 Soil & soil aggregates materials testing report sub base 
comprehensive test from Sta. 0+775-1+000 (007M0218) 1 February 13, 2018 March 15, 2018 February 14, 2018 1 A

JS003010 CR05TGC-JS003010TST00003-00
Soil & soil aggregates materials testing report base course for storm 
water trench from Sta.(-0+306 to Sta. 0+090.5) comprehensive test 
(076M0218)

0 February 25, 2018 March 27, 2018 February 25, 2018 0 A

JS003010 CR05TGC-JS003010TST00004-00 Field density test for 1st sub base layer from Sta. 0+775 to Sta. 
0+920 LHS (105M0218) 0 February 25, 2018 March 27, 2018 February 26, 2018 1 A

JS003010 CR05TGC-JS003010TST00005-00 Soil & soil aggregates materials testing report for sub base 
comprehensive test 2nd layer from Sta. 0+775-1+000 (110M0218) 0 March 4, 2018 April 3, 2018 March 5, 2018 1 C

JS003010 CR05TGC-JS003010TST00005-01 Soil & soil aggregates materials testing report for sub base 
comprehensive test 2nd layer from Sta. 0+775-1+000 (110M0218) 1 March 5, 2018 April 4, 2018 March 6, 2018 1 A

JS003010 CR05TGC-JS003010TST00006-00 Field density for 1st sub base layer from Sta. 0+920-0+980 LHS 
(033M03182) 0 March 11, 2018 April 10, 2018 March 11, 2018 0 C

JS003010 CR05TGC-JS003010TST00006-01 Field density for 1st sub base layer from Sta. 0+920-0+980 LHS 
(033M03182) 1 March 12, 2018 April 11, 2018 March 13, 2018 1 A

JS003010 CR05TGC-JS003010TST00007-00 Soil & soil aggregates materials testing report for sub base 
comprehensive test from Sta. 0+525-0+775 LHS (034M0318) 0 March 12, 2018 April 11, 2018 March 12, 2018 0 A

JS003010 CR05TGC-JS003010TST00008-00 Field density  test for 1st sub base layer from Sta. 0+640-0+730 LHS 
(039M0318/3) 0 March 12, 2018 April 11, 2018 March 12, 2018 0 A

JS003010 CR05TGC-JS003010TST00009-00 Soil & soil aggregates materials testing report for 1st & 2nd sub base 
comprehensive test from Sta. 0+283-+525 LHS (079M0318) 0 March 25, 2018 April 24, 2018 March 25, 2018 0 A

JS003010 CR05TGC-JS003010TST00010-00 Field density  test for 1st sub base layer from Sta. 0+290-0+430 LHS 
(086M0318) 0 March 25, 2018 April 24, 2018 March 25, 2018 0 A

JS003010 CR05TGC-JS003010TST00011-00 Field density  test for 1st sub base layer from Sta. 0+430-0+540 LHS 
(106M03182) 0 March 26, 2018 April 25, 2018 March 27, 2018 1 A

JS003010 CR05TGC-JS003010TST00012-00 Field density  test for 2nd sub base layer from Sta. 0+620-0+820 
LHS (106M03181) 0 March 26, 2018 April 25, 2018 March 27, 2018 1 A

JS003010 CR05TGC-JS003010TST00013-00 Field density  test for base course layer above strom water trench 
from Sta. -0+224 to Sta.0+095 LHS(111M0318) 0 March 27, 2018 April 26, 2018 March 29, 2018 2 A

JS002030 CR05TGC-JS002030TST00001-00 Site Investigation Report from Sta. 0+100-0+283 LHS & 
RHS(057S0318) 0 March 18, 2018 April 17, 2018 March 28, 2018 10 E

Annex-L- Testing Reports Log
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TRACKING DATES Original  Status Ending Month Status

Spec. No. Submittal No  Description Rev. Project DV Submission Date Due Date Returned Date Hide 1 Hide 2  Remaining Days Review Days (A,B,C,D,E) (A,B,C,D,E)

01300 CR05TGC-01300PCD00001-00 Equipment Regestration - Insurance 0 CR05 PCD November 5, 2017 December 3, 2017 November 7, 2017 43046 2 0 2 C A
01300 CR05TGC-01300PCD00001-01 Equipment Regestration - Insurance 1 CR05 PCD November 14, 2017 December 12, 2017 November 14, 2017 43053 0 0 0 A A
01300 CR05TGC-01300PCD00002-00 Submittals Schedule 0 CR05 PCD November 12, 2017 December 10, 2017 November 16, 2017 43055 4 0 4 B B
01300 CR05TGC-01300PCD00003-00 Construction Method Statement 0 CR05 PCD November 20, 2017 December 18, 2017 November 20, 2017 43059 0 0 0 C A
01300 CR05TGC-01300PCD00003-01 Construction Method Statement 1 CR05 PCD December 1, 2017 December 29, 2017 December 3, 2017 43072 2 0 2 A A
01300 CR05TGC-01300PCD00004-00 Environmental Monitoring and Mitigation Plan 0 CR05 PCD November 20, 2017 December 18, 2017 November 21, 2017 43060 1 0 1 A A
01300 CR05TGC-01300PCD00005-00 Safety Plan 0 CR05 PCD November 21, 2017 December 19, 2017 November 22, 2017 43061 1 0 1 C A
01300 CR05TGC-01300PCD00005-01 Safety Plan 1 CR05 PCD November 29, 2017 December 27, 2017 December 3, 2017 43072 4 0 4 A A
01300 CR05TGC-01300MTD00006-00 Monthly Submittal Updates -Environmental Mitigation Plan 0 CR05 MTD December 18, 2017 January 15, 2018 December 19, 2017 43088 1 0 1 A A
01300 CR05TGC-01300MTD00007-00 Monthly Submittal Updates -Safety Plan 0 CR05 MTD December 18, 2017 January 15, 2018 December 19, 2017 43088 1 0 1 A A
01300 CR05TGC-01300MTD00008-00 Monthly Submittal Updates -Safety Plan 0 CR05 MTD January 8, 2018 February 5, 2018 January 10, 2018 43110 2 0 2 A A
01300 CR05TGC-01300MTD00009-00 Monthly Submittal Updates -Environmental Mitigation Plan 0 CR05 MTD January 8, 2018 February 5, 2018 January 10, 2018 43110 2 0 2 A A
01300 CR05TGC-01300PCD00010-00 Monthly Submittal Updates - Night Shift Plan 0 CR05 PCD January 15, 2018 February 12, 2018 January 18, 2018 43118 3 0 3 A A
01300 CR05TGC-01300PCD00011-00 Safety Plan - Trench Excavation 0 CR05 PCD January 18, 2018 February 15, 2018 January 18, 2018 43118 0 0 0 D D
01300 CR05TGC-01300PSP00012-00 Monthly Submittal Updates -Safety Plan 0 CR05 PSP February 13, 2018 March 13, 2018 February 15, 2018 43146 2 0 2 A A
01300 CR05TGC-01300MTD00013-00 Monthly Submittal Updates -Environmental Mitigation Plan 0 CR05 MTD February 13, 2018 March 13, 2018 February 15, 2018 43146 2 0 2 A A
01300 CR05TGC-01300MTD00014-00 Monthly Submittal Updates -Safety Plan 0 CR05 MTD March 4, 2018 April 1, 2018 -15 -43163 -15 S Superseded 
01300 CR05TGC-01300PSP00014-01 Monthly Submittal Updates -Safety Plan 1 CR05 PSP March 4, 2018 April 1, 2018 March 11, 2018 43170 7 0 7 A A
01300 CR05TGC-01300MTD00015-00 Monthly Submittal Updates -Environmental Mitigation Plan 0 CR05 MTD March 4, 2018 April 1, 2018 -15 -43163 -15 S Superseded 
01300 CR05TGC-01300MMP00015-01 Monthly Submittal Updates -Environmental Mitigation Plan 1 CR05 MMP March 4, 2018 April 1, 2018 March 11, 2018 43170 7 0 7 A A
01310 CR05TGC-01310PCD00001-00 Scheduling Qualification Submittal 0 CR05 PCD November 7, 2017 December 5, 2017 November 25, 2017 43064 18 0 18 A A
01310 CR05TGC-01310PCD00002-00 Preliminary Progress Schedule 0 CR05 PCD November 14, 2017 December 12, 2017 November 19, 2017 43058 5 0 5 B B
01310 CR05TGC-01310PCD00003-00 Original CPM Construction Schedule 0 CR05 PCD November 20, 2017 December 18, 2017 November 20, 2017 43059 0 0 S Superseded
01310 CR05TGC-01310PCD00003-01 Original CPM Construction Schedule 1 CR05 PCD November 20, 2017 December 18, 2017 December 7, 2017 43076 17 0 17 C A
01310 CR05TGC-01310PCD00003-02 Original CPM Construction Schedule 2 CR05 PCD December 28, 2017 January 25, 2018 January 24, 2018 43124 27 0 27 C A
01310 CR05TGC-01310PCD00003-03 Original CPM Construction Schedule 3 CR05 PCD February 8, 2018 March 8, 2018 February 18, 2018 43149 10 0 10 A A
01310 CR05TGC-01310PCD00004-00 Updated construction schedule (CPM ) up to February 28, 2018 0 CR05 PCD March 6, 2018 April 3, 2018 -13 -43165 -13 S Superseded
01310 CR05TGC-01310SCH00004-01 Updated construction schedule (CPM ) up to February 28, 2018 1 CR05 SCH March 6, 2018 April 3, 2018 March 20, 2018 43179 14 0 14 C B
01310 CR05TGC-01310SCH00004-02 Updated construction schedule (CPM ) up to February 28, 2018 2 CR05 SCH March 22, 2018 April 19, 2018 March 25, 2018 43184 3 0 3 B B
01310 CR05TGC-01310TIA00005-00 Time Impact Analysis For COR # 01& COR # 03. 0 CR05 TIA March 26, 2018 April 23, 2018 March 27, 2018 43186 1 0 1 C E
01310 CR05TGC-01310TIA00005-01 Time Impact Analysis For COR # 01& COR # 03. 1 CR05 TIA March 27, 2018 April 24, 2018 8 -43186 8 PE PE 
01380 CR05TGC-01380DIC00001-00 Survey Plan 0 CR05 DIC November 6, 2017 December 4, 2017 November 12, 2017 43051 6 0 6 C A
01380 CR05TGC-01380DIC00001-01 Survey Plan 1 CR05 DIC November 23, 2017 December 21, 2017 November 27, 2017 43066 4 0 4 C A
01380 CR05TGC-01380DIC00001-02 Survey Plan 2 CR05 DIC December 1, 2017 December 29, 2017 December 3, 2017 43072 2 0 2 A A
01380 CR05TGC-01380DIC00002-00 Dilapidation Survey 0 CR05 PCD November 13, 2017 December 11, 2017 November 13, 2017 43052 0 0 0 B A
01380 CR05TGC-01380DIC00002-01 Dilapidation Survey 1 CR05 PCD November 28, 2017 December 26, 2017 November 28, 2017 43067 0 0 0 A A
01380 CR05TGC-01380DIC00003-00 Construction Risk Management 0 CR05 PCD November 18, 2017 December 16, 2017 November 21, 2017 43060 3 0 3 A A
01380 CR05TGC-01380RYS00004-00 Monthly Submittal Updates- CRM Program 0 CR05 RYS December 18, 2017 January 15, 2018 December 19, 2017 43088 1 0 1 A A
01380 CR05TGC-01380RYS00005-00 Monthly Submittal Updates- CRM Program 0 CR05 RYS February 14, 2018 March 14, 2018 February 15, 2018 43146 1 0 1 A A
01380 CR05TGC-01380RYS00006-00 Monthly Submittal Updates- CRM Program 0 CR05 RYS March 4, 2018 April 1, 2018 -43163 0 S Superseded 
01380 CR05TGC-01380RMP00006-01 Monthly Submittal Updates- CRM Program 1 CR05 RMP March 4, 2018 April 1, 2018 March 11, 2018 7 0 7 A A
01400 CR05TGC-01400PCD00001-00 Testing Lab-Al Shamal Construction Labs 0 CR05 PCD November 6, 2017 December 4, 2017 November 12, 2017 43051 6 0 6 B A
01400 CR05TGC-01400PCD00001-01 Testing Lab-Al Shamal Construction Labs 1 CR05 PCD November 28, 2017 December 26, 2017 November 28, 2017 43067 0 0 0 A A
01400 CR05TGC-01400PCD00002-00 Testing Lab-Gamma for engineering Tests 0 CR05 PCD November 6, 2017 December 4, 2017 November 19, 2017 43058 13 0 13 B A
01400 CR05TGC-01400PCD00002-01 Testing Lab-Gamma for engineering Tests 1 CR05 PCD November 28, 2017 December 26, 2017 December 4, 2017 43073 6 0 6 A A
01400 CR05TGC-01400PCD00003-00 Testing Lab-Hijjawi Construction Lab (HCL) 0 CR05 PCD November 14, 2018 December 12, 2018 November 12, 2017 43051 -367 0 B A
01400 CR05TGC-01400PCD00003-01 Testing Lab-Hijjawi Construction Lab (HCL) 1 CR05 PCD November 28, 2017 December 26, 2017 November 28, 2017 43067 0 0 0 A A
01400 CR05TGC-01400PCD00004-00 QCQA Plan 0 CR05 PCD November 19, 2017 December 17, 2017 November 28, 2017 43067 9 0 9 C A
01400 CR05TGC-01400PCD00004-01 QCQA Plan 1 CR05 PCD December 7, 2017 January 4, 2018 December 11, 2017 43080 4 0 4 B A
01400 CR05TGC-01400PCD00004-02 QCQA Plan 2 CR05 PCD December 12, 2017 January 9, 2018 December 13, 2017 43082 1 0 1 A A
01400 CR05TGC-01400QCP00005-00 Monthly Submittal Updates -QCQA Plan 0 CR05 QCP December 18, 2017 January 15, 2018 December 19, 2017 43088 1 0 1 A A
01400 CR05TGC-01400QCP00006-00 Al-Etemad Testing lab 0 CR05 PCD February 6, 2018 March 6, 2018 February 8, 2018 43139 2 0 2 A A
01400 CR05TGC-01400QCP00007-00 Monthly Submittal Updates -QCQA Plan 0 CR05 QCP February 19, 2018 March 19, 2018 February 21, 2018 43152 2 0 2 B B
01500 CR05TGC-01500PCD00001-00 Project Temporary Signs 0 CR05 PCD November 5, 2017 December 3, 2017 November 8, 2017 43047 3 0 3 B A
01500 CR05TGC-01500PCD00001-01 Project Temporary Signs 1 CR05 PCD November 19, 2017 December 17, 2017 -120 -43058 S Superseded
01500 CR05TGC-01500PCD00001-02 Project Temporary Signs 2 CR05 PCD November 21, 2017 December 19, 2017 November 22, 2017 43061 1 0 1 A A
01500 CR05TGC-01500MTD00002-00 Confined Space 0 CR05 MTD January 21, 2018 February 18, 2018 January 24, 2018 43124 3 0 3 D A
01500 CR05TGC-01500MTD00002-01 Confined Space 1 CR05 MTD January 29, 2018 February 26, 2018 February 4, 2018 43135 6 0 6 A A
01500 CR05TGC-01500MTD00003-00 Loading &Unloading Pipes 0 CR05 MTD January 22, 2018 February 19, 2018 January 24, 2018 43124 2 0 2 C C
01500 CR05TGC-01500MTD00004-00 Trench Excavation - Safety Plan 0 CR05 MTD January 24, 2018 February 21, 2018 January 24, 2018 43124 0 0 0 B B
01590 CR05TGC-01590PCD00001-00 Field Office Furniture and Equipment’s 0 CR05 PCD November 1, 2017 November 29, 2017 November 5, 2017 43044 4 0 4 B A
01590 CR05TGC-01590PCD00001-01 Field Office Furniture,  High Sent Computer Systems and Miscellaneous 1 CR05 PCD November 11, 2017 December 9, 2017 November 12, 2017 43051 1 0 1 S Superseded
01590 CR05TGC-01590PCD00001-02 Field Office Furniture,  High Sent Computer Systems and Miscellaneous 2 CR05 PCD November 13, 2017 December 11, 2017 November 16, 2017 43055 3 0 3 A A
01590 CR05TGC-01590PCD00001-03 Field Office Furniture,  High Sent Computer Systems and Miscellaneous 3 CR05 PCD December 11, 2017 January 8, 2018 December 11, 2017 43080 0 0 0 A A
01590 CR05TGC-01590PCD00002-00 Engineers Field office layout 0 CR05 PCD November 1, 2017 November 29, 2017 November 6, 2017 43045 5 0 5 A A
01025 CR05TGC-01025PCD00001-00  Guarantee Certificates- Insurances 0 CR05 PCD November 1, 2017 November 29, 2017 December 3, 2017 43072 32 0 32 E E
01025 CR05TGC-01025PCD00002-00 Key Staff 0 CR05 PCD December 12, 2017 January 9, 2018 December 13, 2017 43082 1 0 1 E E
01015 CR05TGC-01015PCD00001-00 List of Permits and Licenses 0 CR05 PCD November 1, 2017 November 29, 2017 November 7, 2017 43046 6 0 6 A A
01015 CR05TGC-01015PCD00002-00 Traffic Control Plan 0 CR05 PCD November 15, 2017 December 13, 2017 November 20, 2017 43059 5 0 5 C A
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01015 CR05TGC-01015PCD00002-01 Traffic Control Plan 1 CR05 PCD November 20, 2017 December 18, 2017 November 22, 2017 43061 2 0 2 A A
01015 CR05TGC-01015MTD00003-00 Traffic Control Plan- For Storm water 0 CR05 MTD January 21, 2018 February 18, 2018 -43121 0 S Superseded
01015 CR05TGC-01015MTD00003-01 Traffic Control Plan- For Storm water 1 CR05 MTD January 23, 2018 February 20, 2018 January 25, 2018 2 0 2 A A

JS002010 CR05TGC-JS002010PCD00001-00 Storage Area Location 0 CR05 PCD November 14, 2017 December 12, 2017 November 14, 2017 43053 0 0 0 C A
JS002010 CR05TGC-JS002010PCD00001-01 Storage Area Location 1 CR05 PCD November 18, 2017 December 16, 2017 November 20, 2017 43059 2 0 2 A A
JS002010 CR05TGC-JS002010PCD00002-00 Dumping area 0 CR05 PCD November 18, 2017 December 16, 2017 November 20, 2017 43059 2 0 2 A A

02606 CR05TGC-02606MAT00001-00 Manholes -al Faris Co. 0 CR05 MAT November 26, 2017 December 24, 2017 November 29, 2017 43068 3 0 3 C B
02606 CR05TGC-02606MAT00001-01 Manholes -al Faris Co. 1 CR05 MAT December 14, 2017 January 11, 2018 December 24, 2017 43093 10 0 10 B B
02606 CR05TGC-02606MAT00002-00 Cast Iron Cover-Hadad 0 CR05 MAT November 29, 2017 December 27, 2017 December 4, 2017 43073 5 0 5 A A
02606 CR05TGC-02606MAT00003-00 Fix Step Iron 0 CR05 MAT February 6, 2018 March 6, 2018 February 7, 2018 43138 1 0 1 A A
02618 CR05TGC-02618MAT00001-00 Pre-cast reinfirced concrete pipe culvert- PCP Co. 0 CR05 MAT November 26, 2017 December 24, 2017 November 29, 2017 43068 3 0 3 A A
02618 CR05TGC-02618MAT00002-00 Pre-cast reinfirced concrete pipe culvert- Al faris Co. 0 CR05 MAT November 26, 2017 December 24, 2017 November 29, 2017 43068 3 0 3 A A
02618 CR05TGC-02618MAT00003-00 RC Pipes Joint Rubber 0 CR05 MAT December 14, 2017 January 11, 2018 December 18, 2017 43087 4 0 4 C A
02618 CR05TGC-02618MAT00003-01 RC Pipes Joint Rubber 1 CR05 MAT January 31, 2018 February 28, 2018 February 4, 2018 43135 4 0 4 A A
02628 CR05TGC-02628MAT00001-00 UPVC Pipe -Royal 0 CR05 MAT November 26, 2017 December 24, 2017 November 28, 2017 43067 2 0 2 A A

JS004010 CR05TGC-JS004010MAT00001-00 Tack coat 0 CR05 MAT November 26, 2017 December 24, 2017 November 29, 2017 43068 3 0 3 A A
JS004010 CR05TGC-JS004010MAT00002-00 Prime coat 0 CR05 MAT November 26, 2017 December 24, 2017 November 29, 2017 43068 3 0 3 A A
JS005030 CR05TGC-JS005030MAT00001-00 Steel Reinforcing bars- Yahuda 0 CR05 MAT November 26, 2017 December 24, 2017 November 29, 2017 43068 3 0 3 B B
JS005030 CR05TGC-JS005030MAT00002-00 Steel Reinforcing bars- Habas 0 CR05 MAT November 26, 2017 December 24, 2017 November 29, 2017 43068 3 0 3 B B
JS005140 CR05TGC-JS005140MAT00001-00 Catch basin- PCP Co. 0 CR05 MAT November 26, 2017 December 24, 2017 December 5, 2017 43074 9 0 9 C C
JS005140 CR05TGC-JS005140MAT00002-00 Catch basin- Al- Faris  Co. 0 CR05 MAT November 26, 2017 December 24, 2017 December 5, 2017 43074 9 0 9 C A
JS005140 CR05TGC-JS005140MAT00002-01 Catch basin- Al- Faris  Co. 1 CR05 MAT December 14, 2017 January 11, 2018 December 18, 2017 43087 4 0 4 A A
JS008010 CR05TGC-JS008010MAT00001-00 Pre-cast curbstone -Al Faris 0 CR05 MAT November 26, 2017 December 24, 2017 December 5, 2017 43074 9 0 9 B A
JS008010 CR05TGC-JS008010MAT00001-01 Pre-cast curbstone -Al Faris 1 CR05 MAT January 8, 2018 February 5, 2018 January 8, 2018 43108 0 0 0 A A
JS008010 CR05TGC-JS008010MAT00002-00 Pre-cast curbstone -AL Sous 0 CR05 MAT November 26, 2017 December 24, 2017 December 5, 2017 43074 9 0 9 B B
JS008010 CR05TGC-JS008010MAT00002-01 Pre-cast curbstone -AL Sous 0 CR05 MAT December 14, 2017 January 11, 2018 December 18, 2017 43087 4 0 4 A A
JS008010 CR05TGC-JS008010MAT00003-00 Interlocking Tiles- Al Faris 0 CR05 MAT November 28, 2017 December 26, 2017 December 5, 2017 43074 7 0 7 C C
JS008010 CR05TGC-JS008010MAT00004-00 Interlocking Tiles- Al Sous 0 CR05 MAT November 28, 2017 December 26, 2017 December 5, 2017 43074 7 0 7 C A
JS008010 CR05TGC-JS008010MAT00004-01 Interlocking Tiles- Al Sous 1 CR05 MAT December 14, 2017 January 11, 2018 December 14, 2017 43083 0 0 0 A A
JS004050 CR05TGC-JS004050MAT00001-00 Asphalt wearing course -Golden Rock 0 CR05 MAT November 28, 2017 December 26, 2017 December 4, 2017 43073 6 0 6 C A
JS004050 CR05TGC-JS004050MAT00001-01 Asphalt wearing course -Golden Rock 1 CR05 MAT March 14, 2018 April 11, 2018 March 21, 2018 43180 7 0 7 A A
JS004050 CR05TGC-JS004050MAT00002-00 Asphalt binder course -Golden Rock 0 CR05 MAT November 28, 2017 December 26, 2017 December 4, 2017 43073 6 0 6 C A
JS004050 CR05TGC-JS004050MAT00002-01 Asphalt binder course -Golden Rock 1 CR05 MAT March 14, 2018 April 11, 2018 March 21, 2018 43180 7 0 7 B A
JS004050 CR05TGC-JS004050MAT00003-00 Asphalt wearing course -Development 0 CR05 MAT November 28, 2017 December 26, 2017 December 4, 2017 43073 6 0 6 C B
JS004050 CR05TGC-JS004050MAT00003-01 Asphalt wearing course -Development 1 CR05 MAT January 8, 2018 February 5, 2018 January 8, 2018 43108 0 0 0 B B
JS004050 CR05TGC-JS004050MAT 00004-00 Asphalt binder course -Development 0 CR05 MAT November 28, 2017 December 26, 2017 December 4, 2017 43073 6 0 6 C B
JS004050 CR05TGC-JS004050MAT 00004-01 Asphalt binder course -Development 1 CR05 MAT January 8, 2018 February 5, 2018 January 8, 2018 43108 0 0 0 B B
JS004050 CR05TGC-JS004050MAT 00005-00 Asphalt Source -Golden Rock 0 CR05 MAT March 19, 2018 April 16, 2018 March 21, 2018 43180 2 0 2 B A
JS006050 CR05TGC-JS006050MAT00001-00 Traffic Signs 0 CR05 MAT November 28, 2017 December 26, 2017 December 6, 2017 43075 8 0 8 C C
JS008120 CR05TGC-JS008120MAT00001-00 Thermoplastic Road Paint -Reda National 0 CR05 MAT November 28, 2017 December 26, 2017 December 11, 2017 43080 13 0 13 C C
JS008120 CR05TGC-JS008120MAT00002-00 Acrylic paint 0 CR05 MAT December 25, 2017 January 22, 2018 December 26, 2017 43095 1 0 1 A A

15065 CR05TGC-15065MAT00001-00 Steel Pipes - FIP 0 CR05 MAT November 28, 2017 December 26, 2017 December 4, 2017 43073 6 0 6 C A
15065 CR05TGC-15065MAT00001-01 Steel Pipes - FIP 1 CR05 MAT December 9, 2017 January 6, 2018 December 17, 2017 43086 8 0 8 A A
15065 CR05TGC-15065MAT00002-00 Steel Pipes - FIP- alternative 2 0 CR05 MAT January 3, 2018 January 31, 2018 January 4, 2018 43104 1 0 1 B B
15065 CR05TGC-15065MAT00002-01 Steel Pipes - FIP- alternative 2 1 CR05 MAT January 21, 2018 February 18, 2018 January 24, 2018 43124 3 0 3 A A
15065 CR05TGC-15065MAT00003-00 Galvanized Fitting 0 CR05 MAT January 8, 2018 February 5, 2018 January 11, 2018 43111 3 0 3 A A
01450 CR05TGC-01450PQD00001-00 Certified Welding Inspector (CWI) 0 CR05 PQD December 9, 2017 January 6, 2018 December 13, 2017 43082 4 0 4 A A
01450 CR05TGC-01450PQD00002-00 Skilled Welders 0 CR05 PQD December 9, 2017 January 6, 2018 December 13, 2017 43082 4 0 4 A A
01450 CR05TGC-01450MTD00003-00 Welding Procedure 0 CR05 MTD December 9, 2017 January 6, 2018 December 13, 2017 43082 4 0 4 A A

JS051733  CR05TGC-JS051733SHP00001-00 Shop Drawing Plan , Profile & Cross Section from Sta. 0+600- Sta. 1+158. 0 CR05 SHP December 12, 2017 January 9, 2018 December 14, 2017 43083 2 0 2 C C

JS051733  CR05TGC-JS051733SHP00001-01 Shop Drawing Plan , Profile & Cross Section from Sta. 0+600- Sta. 1+152. 1 CR05 SHP December 21, 2017 January 18, 2018 -88 -43090 -88 S Superseded

JS051733  CR05TGC-JS051733SHP00001-02 Shop Drawing Plan , Profile & Cross Section from Sta. 0+600- Sta. 1+158.4. 2 CR05 SHP December 23, 2017 January 20, 2018 December 24, 2017 43093 1 0 1 B B

JS051733  CR05TGC-JS051733SHP00001-03 Shop Drawing Plan , Profile & Cross Section from Sta. 0+600- Sta. 1+158.4- 
For Construction 3 CR05 SHP December 25, 2017 January 22, 2018 December 27, 2017 43096 2 0 2 B B

JS051733  CR05TGC-JS051733SHP00001-04 Shop Drawing Plan , Profile & Cross Section from Sta. 0+600- Sta. 1+158.4- 
For Construction 4 CR05 SHP January 18, 2018 February 15, 2018 January 18, 2018 43118 0 0 0 A A

JS051733  CR05TGC-JS051733SHP00002-00 Shop Drawing Plan , Profile & Cross Section from Sta. 0+000- Sta. 0+600. 0 CR05 SHP December 14, 2017 January 11, 2018 December 18, 2017 43087 4 0 4 C A

JS051733  CR05TGC-JS051733SHP00002-01 Shop Drawing Plan , Profile & Cross Section from Sta. 0+000- Sta. 0+600. 1 CR05 SHP December 23, 2017 January 20, 2018 December 26, 2017 43095 3 0 3 B A

JS051733  CR05TGC-JS051733SHP00002-02 Shop Drawing Plan , Profile & Cross Section from Sta. 0+000- Sta. 0+600-
For Construction 2 CR05 SHP January 2, 2018 January 30, 2018 January 4, 2018 43104 2 0 2 B A

JS051733  CR05TGC-JS051733SHP00002-03 Shop Drawing Plan , Profile & Cross Section from Sta. 0+000- Sta. 0+600-
For Construction 3 CR05 SHP January 8, 2018 February 5, 2018 January 8, 2018 43108 0 0 0 A A

JS051733  CR05TGC-JS051733SHP00003-00 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta.  
0+473 0+492 LHS 0 CR05 SHP December 23, 2017 January 20, 2018 December 27, 2017 43096 4 0 4 C A
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JS051733  CR05TGC-JS051733SHP00003-01 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta.  
0+473 0+492 LHS 1 CR05 SHP December 28, 2017 January 25, 2018 January 8, 2018 43108 11 0 11 B A

JS051733  CR05TGC-JS051733SHP00003-02 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta.  
0+473 0+492 LHS 2 CR05 SHP January 11, 2018 February 8, 2018 January 11, 2018 43111 0 0 0 B A

JS051733  CR05TGC-JS051733SHP00003-03 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta.  
0+473 0+492 LHS 3 CR05 SHP January 14, 2018 February 11, 2018 January 15, 2018 43115 1 0 1 B A

JS051733  CR05TGC-JS051733SHP00003-04 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta.  
0+473 0+492 LHS -For Construction 4 CR05 SHP February 18, 2018 March 18, 2018 February 20, 2018 43151 2 0 2 A A

JS051733  CR05TGC-JS051733SHP00004-00 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta.  
0+440 - 0+455 LHS 0 CR05 SHP December 23, 2017 January 20, 2018 December 27, 2017 43096 4 0 4 E E

JS051733  CR05TGC-JS051733SHP00005-00 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta.  
0+140 - 0+160 LHS 0 CR05 SHP December 23, 2017 January 20, 2018 December 27, 2017 43096 4 0 4 E E

JS051733  CR05TGC-JS051733SHP00006-00 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta. 
0+187 - 0+215 LHS 0 CR05 SHP December 23, 2017 January 20, 2018 December 24, 2017 43093 1 0 1 C A

JS051733  CR05TGC-JS051733SHP00006-01 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta. 
0+187 - 0+215 LHS 1 CR05 SHP January 8, 2018 February 5, 2018 January 9, 2018 43109 1 0 1 C A

JS051733  CR05TGC-JS051733SHP00006-02 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta. 
0+187 - 0+215 LHS 2 CR05 SHP January 14, 2018 February 11, 2018 January 29, 2018 43129 15 0 15 B A

JS051733  CR05TGC-JS051733SHP00006-03 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta. 
0+187 - 0+215 LHS 3 CR05 SHP February 4, 2018 March 4, 2018 February 15, 2018 43146 11 0 11 B A

JS051733  CR05TGC-JS051733SHP00006-04 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta. 
0+187 - 0+215 LHS -For Construction 4 CR05 SHP February 27, 2018 March 27, 2018 February 28, 2018 43159 1 0 1 A A

JS051733  CR05TGC-JS051733SHP00007-00 Shop Drawing : Relocation of PALTEL fiber optic telecommunication Cable 0 CR05 SHP December 24, 2017 January 21, 2018 December 31, 2017 43100 7 0 7 C A

JS051733  CR05TGC-JS051733SHP00007-01 Shop Drawing : Relocation of PALTEL fiber optic telecommunication Cable 1 CR05 SHP December 31, 2017 January 28, 2018 December 31, 2017 43100 0 0 0 A A

JS051733  CR05TGC-JS051733SHP00008-00 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta. 
0+613 - 0+676 LHS 0 CR05 SHP December 25, 2017 January 22, 2018 December 26, 2017 43095 1 0 1 C A

JS051733  CR05TGC-JS051733SHP00008-01 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta. 
0+613 - 0+676 LHS 1 CR05 SHP December 28, 2017 January 25, 2018 December 31, 2017 43100 3 0 3 B A

JS051733  CR05TGC-JS051733SHP00008-02 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta. 
0+613 - 0+676 LHS 2 CR05 SHP January 8, 2018 February 5, 2018 -70 -43108 -70 S Superseded

JS051733  CR05TGC-JS051733SHP00008-03 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta. 
0+613 - 0+676 LHS-For Construction 3 CR05 SHP January 28, 2018 February 25, 2018 January 28, 2018 43128 0 0 0 A A

JS051733  CR05TGC-JS051733SHP00009-00 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta. 
0+845 - 0+880 LHS 0 CR05 SHP December 25, 2017 January 22, 2018 December 26, 2017 43095 1 0 1 C A

JS051733  CR05TGC-JS051733SHP00009-01 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta. 
0+845 - 0+880 LHS 1 CR05 SHP December 28, 2017 January 25, 2018 January 9, 2018 43109 12 0 12 B A

JS051733  CR05TGC-JS051733SHP00009-02 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta. 
0+845 - 0+880 LHS 2 CR05 SHP January 15, 2018 February 12, 2018 January 28, 2018 43128 13 0 13 B A

JS051733  CR05TGC-JS051733SHP00009-03 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta. 
0+845 - 0+880 LHS-For Construction 3 CR05 SHP February 6, 2018 March 6, 2018 February 7, 2018 43138 1 0 1 A A

JS051733  CR05TGC-JS051733SHP00010-00 Shop Drawing storm water from Sta. 0+360- Sta. 0+425 0 CR05 SHP December 25, 2017 January 22, 2018 January 3, 2018 43103 9 0 9 C B
JS051733  CR05TGC-JS051733SHP00010-01 Shop Drawing storm water from Sta. 0+360- Sta. 0+425 1 CR05 SHP January 8, 2018 February 5, 2018 January 11, 2018 43111 3 0 3 C A
JS051733  CR05TGC-JS051733SHP00010-02 Shop Drawing storm water from Sta. 0+360- Sta. 0+425 . 2 CR05 SHP January 14, 2018 February 11, 2018 January 18, 2018 43118 4 0 4 C A
JS051733  CR05TGC-JS051733SHP00010-03 Shop Drawing storm water from Sta. 0+360- Sta. 0+425 . 3 CR05 SHP January 23, 2018 February 20, 2018 January 24, 2018 43124 1 0 1 B A

JS051733  CR05TGC-JS051733SHP00010-04 Shop Drawing storm water from Sta. 0+360- Sta. 0+425- For Construction 4 CR05 SHP February 13, 2018 March 13, 2018 February 18, 2018 43149 5 0 5 B A

JS051733  CR05TGC-JS051733SHP00010-05 Shop Drawing storm water from Sta. 0+360- Sta. 0+425- For Construction 5 CR05 SHP February 25, 2018 March 25, 2018 February 25, 2018 43156 0 0 0 A A

JS051733  CR05TGC-JS051733SHP00011-00 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from 
Sta.0+889 - 0+960 LHS 0 CR05 SHP December 25, 2017 January 22, 2018 December 26, 2017 43095 1 0 1 C A

JS051733  CR05TGC-JS051733SHP00011-01 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from 
Sta.0+889 - 0+960 LHS 1 CR05 SHP December 28, 2017 January 25, 2018 December 31, 2017 43100 3 0 3 B A

JS051733  CR05TGC-JS051733SHP00011-02 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from 
Sta.0+889 - 0+960 LHS-For Construction 2 CR05 SHP February 8, 2018 March 8, 2018 -43139 0 S Superseded

JS051733  CR05TGC-JS051733SHP00011-03 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from 
Sta.0+889 - 0+960 LHS-For Construction 3 CR05 SHP February 11, 2018 March 11, 2018 February 13, 2018 2 0 2 A A

JS051733  CR05TGC-JS051733SHP00012-00 Shop Drawing Pipe Culvert at Sta. 0+844.40. 0 CR05 SHP December 28, 2017 January 25, 2018 January 25, 2018 43125 28 0 28 B A
JS051733  CR05TGC-JS051733SHP00012-01 Shop Drawing Pipe Culvert at Sta. 0+844.40. 1 CR05 SHP January 29, 2018 February 26, 2018 February 1, 2018 43132 3 0 3 B A
JS051733  CR05TGC-JS051733SHP00012-02 Shop Drawing Pipe Culvert at Sta. 0+844.40-For Construction 2 CR05 SHP February 4, 2018 March 4, 2018 February 6, 2018 43137 2 0 2 A A

JS051733  CR05TGC-JS051733SHP00013-00 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from 
Sta.0+289.30 - 0+318.30 LHS 0 CR05 SHP December 28, 2017 January 25, 2018 December 28, 2017 43097 0 0 0 C A

JS051733  CR05TGC-JS051733SHP00013-01 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from 
Sta.0+276.24 - 0+318.30 LHS 1 CR05 SHP January 11, 2018 February 8, 2018 January 15, 2018 43115 4 0 4 B A

JS051733  CR05TGC-JS051733SHP00013-02 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from 
Sta.0+276.24 - 0+318.30 LHS 2 CR05 SHP February 4, 2018 March 4, 2018 February 18, 2018 43149 14 0 14 B A

JS051733  CR05TGC-JS051733SHP00013-03 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from 
Sta.0+276.24 - 0+318.30 LHS -For Construction 3 CR05 SHP February 26, 2018 March 26, 2018 February 27, 2018 43158 1 0 1 A A
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JS051733  CR05TGC-JS051733SHP00014-00 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta. 
0+760.74 - 0+771.53 LHS 0 CR05 SHP January 3, 2018 January 31, 2018 January 10, 2018 43110 7 0 7 B A

JS051733  CR05TGC-JS051733SHP00014-01 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta. 
0+760.74 - 0+771.53 LHS 1 CR05 SHP January 15, 2018 February 12, 2018 January 18, 2018 43118 3 0 3 B A

JS051733  CR05TGC-JS051733SHP00014-02 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta. 
0+760.74 - 0+771.53 LHS-For Construction 2 CR05 SHP February 13, 2018 March 13, 2018 -34 -43144 -34 S Superseded

JS051733  CR05TGC-JS051733SHP00014-03 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta. 
0+760.74 - 0+771.53 LHS-For Construction 3 CR05 SHP February 14, 2018 March 14, 2018 February 18, 2018 43149 4 0 4 A A

JS051733  CR05TGC-JS051733SHP00015-00 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta. 
0+235 - 0+258.8 LHS 0 CR05 SHP January 8, 2018 February 5, 2018 January 10, 2018 43110 2 0 2 B A

JS051733  CR05TGC-JS051733SHP00015-01 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta. 
0+235 - 0+258.8 LHS 1 CR05 SHP January 14, 2018 February 11, 2018 January 18, 2018 43118 4 0 4 B A

JS051733  CR05TGC-JS051733SHP00015-02 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta. 
0+235 - 0+258.8 LHS-For Construction 2 CR05 SHP February 25, 2018 March 25, 2018 February 25, 2018 43156 0 0 0 A A

JS051733  CR05TGC-JS051733SHP00016-00 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta. 
0+550.74 - 0+565 LHS 0 CR05 SHP January 8, 2018 February 5, 2018 January 10, 2018 43110 2 0 2 B A

JS051733  CR05TGC-JS051733SHP00016-01 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta. 
0+550.74 - 0+565 LHS 1 CR05 SHP January 14, 2018 February 11, 2018 January 15, 2018 43115 1 0 1 B A

JS051733  CR05TGC-JS051733SHP00016-02 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta. 
0+550.74 - 0+565 LHS-For Construction 2 CR05 SHP February 11, 2018 March 11, 2018 February 13, 2018 43144 2 0 2 A A

JS051733  CR05TGC-JS051733SHP00017-00 Shop Drawing Plan , Profile & Cross Section for water pipeline 0 CR05 SHP January 8, 2018 February 5, 2018 January 10, 2017 42745 -363 0 C A
JS051733  CR05TGC-JS051733SHP00017-01 Shop Drawing Plan , Profile & Cross Section for water pipeline 1 CR05 SHP January 11, 2018 February 8, 2018 -67 -43111 -67 S Superseded
JS051733  CR05TGC-JS051733SHP00017-02 Shop Drawing Plan , Profile & Cross Section for water pipeline 2 CR05 SHP January 16, 2018 February 13, 2018 January 24, 2018 43124 8 0 8 B A
JS051733  CR05TGC-JS051733SHP00017-03 Shop Drawing Plan , Profile & Cross Section for water pipeline 3 CR05 SHP March 4, 2018 April 1, 2018 -15 -43163 -15 S Superseded
JS051733  CR05TGC-JS051733SHP00017-04 Shop Drawing Plan , Profile & Cross Section for water pipeline 4 CR05 SHP March 7, 2018 April 4, 2018 March 11, 2018 43170 4 0 4 A A

JS051733  CR05TGC-JS051733SHP00018-00 Shop Drawing Plan , Profile & Cross Section for boundary wall from Sta. 
0+492- Sta. 0+520 LHS 0 CR05 SHP January 11, 2018 February 8, 2018 January 15, 2018 43115 4 0 4 B B

JS051733  CR05TGC-JS051733SHP00018-01 Shop Drawing Plan , Profile & Cross Section for boundary wall from Sta. 
0+492- Sta. 0+520 LHS 1 CR05 SHP March 14, 2018 April 11, 2018 March 20, 2018 43179 6 0 6 E E

JS051733  CR05TGC-JS051733SHP00019-00 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta. 
1+007-Sta. 1+030 LHS 0 CR05 SHP January 14, 2018 February 11, 2018 January 15, 2018 43115 1 0 1 B A

JS051733  CR05TGC-JS051733SHP00019-01 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta. 
1+007-Sta. 1+030 LHS-For Construction 1 CR05 SHP February 18, 2018 March 18, 2018 February 20, 2018 43151 2 0 2 A A

JS051733  CR05TGC-JS051733SHP00020-00  Shop Drawing Water Chambers 0 CR05 SHP January 28, 2018 February 25, 2018 February 4, 2018 43135 7 0 7 C A
JS051733  CR05TGC-JS051733SHP00020-01  Shop Drawing Water Chambers 1 CR05 SHP March 4, 2018 April 1, 2018 March 11, 2018 43170 7 0 7 C A
JS051733  CR05TGC-JS051733SHP00020-02  Shop Drawing Water Chambers 2 CR05 SHP March 15, 2018 April 12, 2018 March 25, 2018 43184 10 0 10 A A

JS051733 CR05TGC-JS051733SHP00021-00 Shop Drawing Plan , Profile & Cross Section for Stone Wall from Sta.  0+645-
0+668.24 RHS 0 CR05 SHP February 20, 2018 March 20, 2018 March 7, 2018 43166 15 0 15 E E

JS051733 CR05TGC-JS051733SHP00022-00 Shop Drawing Plan , Profile & Cross Section for  Extension of RW at Sta. 
0.+472, at Sta. 0+493 LHS -For Construction 0 CR05 SHP February 26, 2018 March 26, 2018 March 7, 2018 43166 9 0 9 A A

JS051733 CR05TGC-JS051733SHP00023-00 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta.  
0+525.57 - 0+544.85 LHS 0 CR05 SHP March 4, 2018 April 1, 2018 March 5, 2018 43164 1 0 1 B A

JS051733 CR05TGC-JS051733SHP00023-01 Shop Drawing Plan , Profile & Cross Section for Retaining Wall from Sta.  
0+525.57 - 0+544.85 LHS-For Construction 1 CR05 SHP March 25, 2018 April 22, 2018 March 25, 2018 43184 0 0 0 A A

JS051733 CR05TGC-JS051733SHP00024-00 Shop Drawing Plan , Profile & Cross Section for Stone Wall from Sta.  0+645-
0+668.24 RHS 0 CR05 SHP March 11, 2018 April 8, 2018 -8 -43170 -8 S Superseded

JS051733 CR05TGC-JS051733SHP00025-00 Shop Drawing Plan , Profile & Cross Section for Stone Wall from Sta.  0+840-
0+880 RHS 0 CR05 SHP March 11, 2018 April 8, 2018 March 20, 2018 43179 9 0 9 C B

JS051733 CR05TGC-JS051733SHP00025-01 Shop Drawing Plan , Profile & Cross Section for Stone Wall from Sta.  0+846-
0+880 RHS 1 CR05 SHP March 29, 2018 April 26, 2018 10 -43188 10 PE PE

JS051733 CR05TGC-JS051733SHP00026-00 Shop Drawing Plan , Profile & Cross Section for Stone Wall from Sta.  0+895-
0+950 RHS 0 CR05 SHP March 11, 2018 April 8, 2018 March 20, 2018 43179 9 0 9 C B

JS051733 CR05TGC-JS051733SHP00026-01 Shop Drawing Plan , Profile & Cross Section for Stone Wall from Sta.  0+895-
0+950 RHS 1 CR05 SHP March 29, 2018 April 26, 2018 10 -43188 10 PE PE

JS051733 CR05TGC-JS051733SHP00027-00 Shop Drawing Plan , Profile & Cross Section for Stone Wall from Sta.  0+956-
0+980 RHS 0 CR05 SHP March 11, 2018 April 8, 2018 March 20, 2018 43179 9 0 9 C E

JS051733 CR05TGC-JS051733SHP00027-01 Shop Drawing Plan , Profile & Cross Section for Stone Wall from Sta.  0+956-
0+980 RHS 1 CR05 SHP March 29, 2018 April 26, 2018 10 -43188 10 PE PE

JS051733 CR05TGC-JS051733SHP00028-00 Shop Drawing Plan , Profile & Cross Section for Stone Wall from Sta. 0+450-
0+564 RHS 0 CR05 SHP March 14, 2018 April 11, 2018 March 21, 2018 43180 7 0 7 C B

JS051733 CR05TGC-JS051733SHP00028-01 Shop Drawing Plan , Profile & Cross Section for Stone Wall from Sta. 0+450-
0+564 RHS 1 CR05 SHP March 25, 2018 April 22, 2018 March 27, 2018 43186 2 0 2 B B

JS051733 CR05TGC-JS051733SHP00029-00 Shop Drawing for Future Crossing Sleeves from Sta. 0+000-1+158 0 CR05 SHP March 15, 2018 April 12, 2018 March 15, 2018 43174 0 0 0 B B

JS051733 CR05TGC-JS051733SHP00030-00 Shop Drawing Plan , Profile & Cross Section for Stone Wall from Sta. 1+006-
1+019 RHS 0 CR05 SHP March 18, 2018 April 15, 2018 March 21, 2018 43180 3 0 3 C B

JS051733 CR05TGC-JS051733SHP00030-01 Shop Drawing Plan , Profile & Cross Section for Stone Wall from Sta. 1+006-
1+019 RHS 1 CR05 SHP March 29, 2018 April 26, 2018 10 -43188 10 PE PE

JS051733 CR05TGC-JS051733SHP00031-00 Shop Drawing Plan , Profile & Cross Section for Stone Wall from Sta. 1+023- 
1+047 RHS 0 CR05 SHP March 18, 2018 April 15, 2018 March 21, 2018 43180 3 0 3 C B
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JS051733 CR05TGC-JS051733SHP00031-01 Shop Drawing Plan , Profile & Cross Section for Stone Wall from Sta. 1+023- 
1+047 RHS 1 CR05 SHP March 29, 2018 April 26, 2018 10 -43188 10 PE PE

JS051733 CR05TGC-JS051733SHP00032-00 Shop Drawing Plan , Profile & Cross Section for Stone Wall from Sta. 1+066-
1+083 RHS 0 CR05 SHP March 18, 2018 April 15, 2018 March 21, 2018 43180 3 0 3 C B

JS051733 CR05TGC-JS051733SHP00032-01 Shop Drawing Plan , Profile & Cross Section for Stone Wall from Sta. 1+066-
1+083 RHS 1 CR05 SHP March 29, 2018 April 26, 2018 10 -43188 10 PE PE

JS051733 CR05TGC-JS051733SHP00033-00 Shop drawing Sidewalk and Median from Sta. 0+000 to Sta. 1+158.58 0 CR05 SHP March 27, 2018 April 24, 2018 8 -43186 8 PE PE
JS051733 CR05TGC-JS051733SHP00034-00 Shop Drawing for Future Crossing Sleeves at Sta. 1+085 0 CR05 SHP March 29, 2018 April 26, 2018 March 29, 2018 43188 0 0 0 B B
JS005150 CR05TGC-JS005150MAT00001-00 Waterproofing - Nitoproof 230 0 CR05 MAT December 21, 2017 January 18, 2018 December 21, 2017 43090 0 0 0 A A
JS005150 CR05TGC-JS005150MAT00002-00 Water Stop (PVC) 0 CR05 MAT December 27, 2017 January 24, 2018 January 4, 2018 43104 8 0 8 C C
JS002060 CR05TGC-JS002060MAT00001-00 Replacement Material 0 CR05 MAT December 21, 2017 January 18, 2018 December 21, 2017 43090 0 0 0 B A
JS002060 CR05TGC-JS002060MAT00001-01 Replacement Material 1 CR05 MAT December 25, 2017 January 22, 2018 December 26, 2017 43095 1 0 1 A A
JS002090 CR05TGC-JS002090MAT00001-00 Granular backfill Material (Sumsom) 0 CR05 MAT December 21, 2017 January 18, 2018 December 21, 2017 43090 0 0 0 B A
JS002090 CR05TGC-JS002090MAT00001-01 Granular backfill Material (Sumsom) 1 CR05 MAT December 25, 2017 January 22, 2018 December 26, 2017 43095 1 0 1 A A
JS002090 CR05TGC-JS002090MAT00002-00 Single Size Aggregate 0 CR05 MAT December 21, 2017 January 18, 2018 December 21, 2017 43090 0 0 0 B B
JS003010 CR05TGC-JS003010MAT00001-00 Base course Material 0 CR05 MAT December 21, 2017 January 18, 2018 December 24, 2017 43093 3 0 3 A A
JS003010  CR05TGC-JS003010MAT00002-00 Subbase 0 CR05 MAT December 21, 2017 January 18, 2018 December 24, 2017 43093 3 0 3 B B

02200 CR05TGC-02200MAT00001-00 Single Size Aggregate 0 CR05 MAT December 25, 2017 January 22, 2018 -84 -43094 -84 S Superseded
02200 CR05TGC-02200MAT00002-00 Filter Fabric Type -A- (Geotextile) 0 CR05 MAT December 27, 2017 January 24, 2018 January 2, 2018 43102 6 0 6 B B
02200 CR05TGC-02200MAT00002-01 Filter Fabric Type -A- (Geotextile) 0 CR05 MAT January 22, 2018 February 19, 2018 January 23, 2018 43123 1 0 1 A A

JS005010 CR05TGC-JS005010MAT00001-00 Zakarneh Concrete Mix Design -B400, B300, B250 & B150 0 CR05 MAT December 25, 2017 January 22, 2018 December 27, 2017 43096 2 0 2 C A
JS005010 CR05TGC-JS005010MAT00001-01 Zakarneh Concrete Mix Design -B400, B300, B250 1 CR05 MAT December 30, 2017 January 27, 2018 December 31, 2017 43100 1 0 1 B A
JS005010 CR05TGC-JS005010MAT00001-02 Zakarneh Concrete Mix Design -B400, B300, B250 2 CR05 MAT January 18, 2018 February 15, 2018 January 18, 2018 43118 0 0 0 A A
JS005010 CR05TGC-JS005010MAT00002-00 Zakarneh Concrete Mix Design -B150 0 CR05 MAT January 18, 2018 February 15, 2018 January 18, 2018 43118 0 0 0 A A

02202 CR05TGC-02202MAT00001-00 Single Size Aggregate 0 CR05 MAT December 27, 2017 January 24, 2018 December 27, 2017 43096 0 0 0 A A
02202 CR05TGC-02202MAT00002-00 Warning Tape for Water Pipeline 0 CR05 MAT December 31, 2017 January 28, 2018 December 31, 2017 43100 0 0 0 B A
02202 CR05TGC-02202MAT00002-01 Warning Tape for Water Pipeline 1 CR05 MAT January 28, 2018 February 25, 2018 January 28, 2018 43128 0 0 0 A A
16050 CR05TGC-16050MAT00001-00 Warning Tape for Electric Trench 0 CR05 MAT December 31, 2017 January 28, 2018 December 31, 2017 43100 0 0 0 A A
03930 CR05TGC-03930MAT00001-00 Concrete Repair Material 0 CR05 MAT January 8, 2018 February 5, 2018 January 8, 2018 43108 0 0 0 A A

JS006030 CR05TGC-JS006030MAT00001-00 Street Lighting System 0 CR05 MAT January 8, 2018 February 5, 2018 January 15, 2018 43115 7 0 7 B B
JS006030 CR05TGC-JS006030MAT00002-00 Street Lighting Fixture and Lamp 0 CR05 MAT February 11, 2018 March 11, 2018 February 13, 2018 43144 2 0 2 A A

03250 CR05TGC-03250MAT00001-00 Water stop (PVC) 0 CR05 MAT January 15, 2018 February 12, 2018 January 15, 2018 43115 0 0 0 A A
15104 CR05TGC-15104MAT00001-00 Gate Valve 0 CR05 MAT January 16, 2018 February 13, 2018 January 24, 2018 43124 8 0 8 A A
07900 CR05TGC-07900MAT00001-00 Joint Sealant Material 0 CR05 MAT January 21, 2018 February 18, 2018 January 22, 2018 43122 1 0 1 A A
02605 CR05TGC-02605MAT00001-00 Manholes Step 0 CR05 MAT January 31, 2018 February 28, 2018 February 4, 2018 43135 4 0 4 A A
15108 CR05TGC-15108MAT00001-00 Combination AIR Valve 0 CR05 MAT February 28, 2018 March 28, 2018 March 11, 2018 43170 11 0 11 C C
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Number Date Transmitted By Transmitted For To Company From Company

00176 11/29/2017 Ashraf Khalafawi Approval ATS TGC
00161 11/29/2017 Ashraf Khalafawi Approval ATS TGC
00175 11/29/2017 Ashraf Khalafawi Approval ATS TGC
00169 11/29/2017 Ashraf Khalafawi Approval ATS TGC
00137 11/27/2017 Ashraf Khalafawi Information / Record ATS TGC
00143 11/27/2017 Ashraf Khalafawi Approved as Noted ATS TGC
00144 11/27/2017 Ashraf Khalafawi Approved as Noted ATS TGC
00150 11/27/2017 Ashraf Khalafawi Approval ATS TGC
00152 11/27/2017 Ashraf Khalafawi Approval ATS TGC
00151 11/27/2017 Ashraf Khalafawi Approval ATS TGC
00149 11/27/2017 Ashraf Khalafawi Approval ATS TGC
00148 11/27/2017 Ashraf Khalafawi Approval ATS TGC
00146 11/27/2017 Ashraf Khalafawi Approval ATS TGC
00145 11/27/2017 Ashraf Khalafawi Approved as Noted ATS TGC
00142 11/27/2017 Ashraf Khalafawi Approved as Noted ATS TGC
00147 11/27/2017 Ashraf Khalafawi Approval ATS TGC
00099 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00098 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00091 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00092 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00090 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00096 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00087 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00093 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00097 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00088 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00094 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00100 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00089 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00095 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00086 11/23/2017 Ashraf Khalafawi Approval, Returned for Corrections ATS TGC
00072 11/20/2017 Ashraf Khalafawi Approval ATS TGC
00074 11/20/2017 Ashraf Khalafawi Approval ATS TGC
00078 11/20/2017 Ashraf Khalafawi Approval ATS TGC
00077 11/20/2017 Ashraf Khalafawi Approval ATS TGC
00080 11/20/2017 Ashraf Khalafawi Approval ATS TGC
00069 11/19/2017 Ashraf Khalafawi Information / Record, Signature ATS TGC
00070 11/19/2017 Ashraf Khalafawi Approval ATS TGC
00068 11/19/2017 Ashraf Khalafawi Approval ATS TGC
00064 11/18/2017 Ashraf Khalafawi Approval ATS TGC
00062 11/18/2017 Ashraf Khalafawi Approval ATS TGC
00063 11/18/2017 Ashraf Khalafawi Approval ATS TGC
00061 11/16/2017 Ashraf Khalafawi Approval ATS TGC
00057 11/15/2017 Ashraf Khalafawi Approval ATS TGC
00056 11/14/2017 Ashraf Khalafawi Approval, Signature ATS TGC
00060 11/13/2017 Ashraf Khalafawi ATS TGC
00059 11/13/2017 Ashraf Khalafawi Approval ATS TGC
00055 11/13/2017 Ashraf Khalafawi Information / Record, Signature ATS TGC
00058 11/12/2017 Ashraf Khalafawi Signature ATS TGC
00053 11/11/2017 Ashraf Khalafawi Approval ATS TGC
00051 11/11/2017 Ashraf Khalafawi Approval ATS TGC
00054 11/11/2017 Ashraf Khalafawi Approval ATS TGC
00052 11/11/2017 Ashraf Khalafawi Approval ATS TGC
00050 11/9/2017 Ashraf Khalafawi Approval TGC TGC
00048 11/9/2017 Ashraf Khalafawi Signature ATS TGC
00047 11/9/2017 Ashraf Khalafawi Signature ATS TGC
00049 11/9/2017 Ashraf Khalafawi Signature ATS TGC
00045 11/8/2017 Ashraf Khalafawi Right of Way TGC TGC
00046 11/8/2017 Ashraf Khalafawi RFI ATS TGC
00044 11/8/2017 Ashraf Khalafawi Signature ATS TGC
00041 11/5/2017 Ashraf Khalafawi Approval ATS TGC
00042 11/5/2017 Ashraf Khalafawi Approval ATS TGC
00040 11/2/2017 Ashraf Khalafawi Information / Record ATS TGC
0007 10/30/2017 Ashraf Khalafawi Information ATS TGC
0013 10/30/2017 Ashraf Khalafawi Approval ATS TGC
0011 10/30/2017 Ashraf Khalafawi Information ATS TGC
0008 10/30/2017 Ashraf Khalafawi Approval ATS TGC
0012 10/30/2017 Ashraf Khalafawi Approval ATS TGC
0010 10/30/2017 Ashraf Khalafawi Approval ATS TGC
0009 10/30/2017 Ashraf Khalafawi Approval ATS TGC
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00176 11/29/2017 Ashraf Khalafawi Approval ATS TGC
00161 11/29/2017 Ashraf Khalafawi Approval ATS TGC
00175 11/29/2017 Ashraf Khalafawi Approval ATS TGC
00169 11/29/2017 Ashraf Khalafawi Approval ATS TGC
00137 11/27/2017 Ashraf Khalafawi Information / Record ATS TGC
00143 11/27/2017 Ashraf Khalafawi Approved as Noted ATS TGC
00144 11/27/2017 Ashraf Khalafawi Approved as Noted ATS TGC
00150 11/27/2017 Ashraf Khalafawi Approval ATS TGC
00152 11/27/2017 Ashraf Khalafawi Approval ATS TGC
00151 11/27/2017 Ashraf Khalafawi Approval ATS TGC
00149 11/27/2017 Ashraf Khalafawi Approval ATS TGC
00148 11/27/2017 Ashraf Khalafawi Approval ATS TGC
00146 11/27/2017 Ashraf Khalafawi Approval ATS TGC
00145 11/27/2017 Ashraf Khalafawi Approved as Noted ATS TGC
00142 11/27/2017 Ashraf Khalafawi Approved as Noted ATS TGC
00147 11/27/2017 Ashraf Khalafawi Approval ATS TGC
00099 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00098 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00091 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00092 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00090 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00096 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00087 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00093 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00097 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00088 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00094 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00100 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00089 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00095 11/25/2017 Ashraf Khalafawi Approval ATS TGC
00086 11/23/2017 Ashraf Khalafawi Approval, Returned for Corrections ATS TGC
00072 11/20/2017 Ashraf Khalafawi Approval ATS TGC
00074 11/20/2017 Ashraf Khalafawi Approval ATS TGC
00078 11/20/2017 Ashraf Khalafawi Approval ATS TGC
00077 11/20/2017 Ashraf Khalafawi Approval ATS TGC
00080 11/20/2017 Ashraf Khalafawi Approval ATS TGC
00069 11/19/2017 Ashraf Khalafawi Information / Record, Signature ATS TGC
00070 11/19/2017 Ashraf Khalafawi Approval ATS TGC
00068 11/19/2017 Ashraf Khalafawi Approval ATS TGC
00064 11/18/2017 Ashraf Khalafawi Approval ATS TGC
00062 11/18/2017 Ashraf Khalafawi Approval ATS TGC
00063 11/18/2017 Ashraf Khalafawi Approval ATS TGC
00061 11/16/2017 Ashraf Khalafawi Approval ATS TGC
00057 11/15/2017 Ashraf Khalafawi Approval ATS TGC
00056 11/14/2017 Ashraf Khalafawi Approval, Signature ATS TGC
00060 11/13/2017 Ashraf Khalafawi ATS TGC
00059 11/13/2017 Ashraf Khalafawi Approval ATS TGC
00055 11/13/2017 Ashraf Khalafawi Information / Record, Signature ATS TGC
00058 11/12/2017 Ashraf Khalafawi Signature ATS TGC
00053 11/11/2017 Ashraf Khalafawi Approval ATS TGC
00051 11/11/2017 Ashraf Khalafawi Approval ATS TGC
00054 11/11/2017 Ashraf Khalafawi Approval ATS TGC
00052 11/11/2017 Ashraf Khalafawi Approval ATS TGC
00050 11/9/2017 Ashraf Khalafawi Approval TGC TGC
00048 11/9/2017 Ashraf Khalafawi Signature ATS TGC
00047 11/9/2017 Ashraf Khalafawi Signature ATS TGC
00049 11/9/2017 Ashraf Khalafawi Signature ATS TGC
00045 11/8/2017 Ashraf Khalafawi Right of Way TGC TGC
00046 11/8/2017 Ashraf Khalafawi RFI ATS TGC
00044 11/8/2017 Ashraf Khalafawi Signature ATS TGC
00041 11/5/2017 Ashraf Khalafawi Approval ATS TGC
00042 11/5/2017 Ashraf Khalafawi Approval ATS TGC
00040 11/2/2017 Ashraf Khalafawi Information / Record ATS TGC
0007 10/30/2017 Ashraf Khalafawi Information ATS TGC
0013 10/30/2017 Ashraf Khalafawi Approval ATS TGC
0011 10/30/2017 Ashraf Khalafawi Information ATS TGC
0008 10/30/2017 Ashraf Khalafawi Approval ATS TGC
0012 10/30/2017 Ashraf Khalafawi Approval ATS TGC
0010 10/30/2017 Ashraf Khalafawi Approval ATS TGC
0009 10/30/2017 Ashraf Khalafawi Approval ATS TGC

Contractor: Technical Group Company (TGC)

Log Description: Transmittals Log

USAID WEST BANK & GAZA 

Task Order Number AID-294-TO-17-00002

Project Name: Qabatya Main Road 

Period: from October 23, 2017 to November 30, 2017

104



Number Date Transmitted By Transmitted For To Company From Company

00181 12/03/2017 Ashraf Khalafawi Information /Record ATS TGC
00187 12/04/2017 Ashraf Khalafawi Information /Record ATS TGC
00204 12/05/2017 Ashraf Khalafawi Monthly Progress Report No 01 - AID-294-TO-17-00004-00 Qabatya Main Road USD TGC
00205 12/05/2017 Ashraf Khalafawi GEO-MIS Data Collection Sheets #01 - Task Order AID-294-TO-17-00004 ATS TGC
00208 12/06/2017 Ashraf Khalafawi Approval ATS TGC
00209 12/06/2017 Ashraf Khalafawi Approval ATS TGC
00212 12/07/2017 Ashraf Khalafawi Approval ATS TGC
00213 12/07/2017 Ashraf Khalafawi Approval ATS TGC
00215 12/07/2017 Ashraf Khalafawi Approval ATS TGC
00216 12/07/2017 Ashraf Khalafawi Approval ATS TGC
00218 12/07/2017 Ashraf Khalafawi Approval ATS TGC
00023 12/07/2017 Ashraf Khalafawi TGC confirms compliance regarding Printers submitted ATS TGC
00225 12/07/2017 Ashraf Khalafawi Approval TGC TGC
00226 12/07/2017 Ashraf Khalafawi Comments ATS TGC
00228 12/09/2017 Ashraf Khalafawi Comments ATS TGC
00229 12/09/2017 Ashraf Khalafawi Comments ATS TGC
00230 12/09/2017 Ashraf Khalafawi Approval ATS TGC
00231 12/09/2017 Ashraf Khalafawi Approval ATS TGC
00232 12/09/2017 Ashraf Khalafawi Approval ATS TGC
00238 12/11/2017 Ashraf Khalafawi Approved as Noted ATS TGC
00243 12/12/2017 Ashraf Khalafawi Approval ATS TGC
00245 12/12/2017 Ashraf Khalafawi Approval ATS TGC
00249 12/12/2017 Ashraf Khalafawi Approved as Noted ATS TGC
00250 12/12/2017 Ashraf Khalafawi Information/Record ATS TGC
00258 12/14/2017 Ashraf Khalafawi Approval ATS TGC
00259 12/14/2017 Ashraf Khalafawi Approval ATS TGC
00262 12/14/2017 Ashraf Khalafawi Approval ATS TGC
00263 12/14/2017 Ashraf Khalafawi Approval ATS TGC
00264 12/14/2017 Ashraf Khalafawi Approval ATS TGC
00265 12/14/2017 Ashraf Khalafawi Approval ATS TGC
00267 12/17/2017 Ashraf Khalafawi Geo-MIS Data collection sheet ATS TGC
00271 12/18/2017 Ashraf Khalafawi Information/Record ATS TGC
00272 12/18/2017 Ashraf Khalafawi Information/Record ATS TGC
00273 12/18/2017 Ashraf Khalafawi Information/Record ATS TGC
00274 12/18/2017 Ashraf Khalafawi Information/Record ATS TGC
00276 12/19/2017 Mohamamd Hasheem Submission ATS TGC
00277 12/19/2017 Mohamamd Hasheem As-requested ATS TGC
00278 12/19/2017 Ashraf Khalafawi CR05TGC-COR00001-00 ATS TGC
00279 12/19/2017 Ashraf Khalafawi CR05TGC-COR00002-00 ATS TGC
00281 12/19/2017 Ashraf Khalafawi CR05TGC-COR00003-00 ATS TGC
00304 21/12/2017 Ashraf Khalafawi Information /Record ATS TGC
00306 21/12/2017 Ashraf Khalafawi ATS TGC
00307 21/12/2017 Ashraf Khalafawi ATS TGC
00308 21/12/2017 Ashraf Khalafawi ATS TGC
00310 21/12/2017 Ashraf Khalafawi ATS TGC
00311 21/12/2017 Ashraf Khalafawi ATS TGC
00312 21/12/2017 Ashraf Khalafawi ATS TGC
00329 21/12/2017 Ashraf Khalafawi ATS TGC
00332 23/12/2017 Ashraf Khalafawi ATS TGC
00333 23/12/2017 Ashraf Khalafawi ATS TGC
00334 23/12/2017 Ashraf Khalafawi ATS TGC
00335 23/12/2017 Ashraf Khalafawi ATS TGC
00336 23/12/2017 Ashraf Khalafawi ATS TGC
00337 23/12/2017 Ashraf Khalafawi ATS TGC
00346 24/12/2017 Ashraf Khalafawi ATS TGC
00349 24/12/2017 Ashraf Khalafawi ATS TGC
00352 25/12/2017 Ashraf Khalafawi ATS TGC
00353 25/12/2017 Ashraf Khalafawi ATS TGC
00354 25/12/2017 Ashraf Khalafawi ATS TGC
00355 25/12/2017 Ashraf Khalafawi ATS TGC
00356 25/12/2017 Ashraf Khalafawi TGC TGC
00048 25/12/2017 Ashraf Khalafawi ATS TGC
00357 25/12/2017 Ashraf Khalafawi ATS TGC
00358 25/12/2017 Ashraf Khalafawi ATS TGC
00358 25/12/2017 Ashraf Khalafawi Prolog issues TGC TGC
00359 25/12/2017 Ashraf Khalafawi ATS TGC
00360 25/12/2017 Ashraf Khalafawi ATS TGC
00362 25/12/2017 Ashraf Khalafawi ATS TGC
00363 25/12/2017 Ashraf Khalafawi ATS TGC
00366 26/12/2017 Ashraf Khalafawi ATS TGC
00381 26/12/2017 Mohamamd Hasheem As-requested ATS TGC
00410 27/12/2017 Ashraf Khalafawi ATS TGC
00418 27/12/2017 Ashraf Khalafawi ATS TGC
00419 27/12/2017 Ashraf Khalafawi ATS TGC
00420 28/12/2017 Ashraf Khalafawi ATS TGC
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00421 28/12/2017 Ashraf Khalafawi ATS TGC
00422 28/12/2017 Ashraf Khalafawi ATS TGC
04423 28/12/2017 Ashraf Khalafawi ATS TGC
00425 28/12/2017 Ashraf Khalafawi ATS TGC
00426 28/12/2017 Ashraf Khalafawi ATS TGC
00429 30/12/2017 Ashraf Khalafawi ATS TGC
00430 30/12/2017 Ashraf Khalafawi ATS TGC
00431 30/12/2017 Ashraf Khalafawi ATS TGC
00432 31/12/2017 Ashraf Khalafawi ATS TGC
00433 31/12/2017 Ashraf Khalafawi ATS TGC
00437 31/12/2017 Ashraf Khalafawi ATS TGC
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00451 01/02/2018 Ashraf Khalafawi ATS TGC
00455 01/02/2018 Ashraf Khalafawi ATS TGC
00456 01/02/2018 Ashraf Khalafawi ATS TGC
00458 01/02/2018 Ashraf Khalafawi ATS TGC
00459 01/02/2018 Ashraf Khalafawi ATS TGC
00462 01/03/2018 Ashraf Khalafawi ATS TGC
00485 01/04/2018 Ashraf Khalafawi Change Order Request CR05TGC-COR00001-01 ATS TGC
00486 01/04/2018 Ashraf Khalafawi Monthly Progress Report No 02 - AID-294-TO-17-00004-00 (December 31, 2017) USD TGC
00487 05/01/2018 Ashraf Khalafawi GEO-MIS Data Collection Sheets #02 - Task Order AID-294-TO-17-00004 - December 31, 2017 ATS TGC
00488 01/06/2018 Ashraf Khalafawi ATS TGC
00489 01/06/2018 Ashraf Khalafawi ATS TGC
00490 01/06/2018 Ashraf Khalafawi Missing Daily Reports TGC
00491 01/06/2018 Ashraf Khalafawi TGC TGC
00492 01/06/2018 Ashraf Khalafawi ATS TGC
00493 01/06/2018 Ashraf Khalafawi ATS TGC
00494 01/06/2018 Ashraf Khalafawi ATS TGC
00495 01/06/2018 Ashraf Khalafawi Change Order Request CR05TGC-COR00004-00 ATS TGC
00496 01/07/2018 Ashraf Khalafawi ATS TGC
00497 01/07/2018 Ashraf Khalafawi ATS TGC
00498 01/07/2018 Ashraf Khalafawi ATS TGC
00499 01/07/2018 Ashraf Khalafawi ATS TGC
00500 01/07/2018 Ashraf Khalafawi ATS TGC
00501 01/07/2018 Ashraf Khalafawi ATS TGC
00506 01/08/2018 Ashraf Khalafawi ATS TGC
00507 01/08/2018 Ashraf Khalafawi ATS TGC
00508 01/08/2018 Ashraf Khalafawi ATS TGC
00512 01/08/2018 Ashraf Khalafawi  Monthly Progress Report No 01 - AID-294-TO-17-00004-02 USD TGC
00517 01/09/2018 Tala Isamil (CR05TGC-JS051733IRF00010-00) ATS TGC
00518 01/09/2018 Tala Isamil (CR05TGC-JS051733IRF00011-00) ATS TGC
00531 01/10/2018 Tala Isamil CR05-17-00004-STBM #03. ATS TGC
00535 01/10/2018 Tala Isamil CR05-17-00004-STBM #03. ATS TGC
00537 01/10/2018 Tala Isamil (CR05TGC-JS051733IRF00012-00) ATS TGC
00541 01/10/2018 Tala Isamil CR05-17-00004-CR05TGC-15065IRF00001-00 ATS TGC
00542 01/10/2018 Tala Isamil CR05-17-00004-CR05TGC-JS005150IRF00001-00 ATS TGC
00545 01/10/2018 Tala Isamil  CR05-17-00004-CR05TGC-JS005150IRF00001-00 ATS TGC
00547 01/10/2018 Ashraf Khalafawi Geo-MIS Audit Meeting Request #01 ATS TGC
00548 01/11/2018 Ashraf Khalafawi ATS TGC
00549 01/11/2018 Ashraf Khalafawi ATS TGC
00553 01/11/2018 Ashraf Khalafawi ATS TGC
00554 01/11/2018 Tala Isamil CR05-17-00004-(CR05TGC-JS051733IRF00013-00) ATS TGC
00555 01/11/2018 Tala Isamil CR05-17-00004-IRF's ATS TGC
00557 01/11/2018 Tala Isamil CR05-17-00004-IRF's ATS TGC
00558 01/11/2018 Tala Isamil CR05-17-00004-IRF's-Saturday ATS TGC
00564 14/01/2018 Ashraf Khalafawi ATS TGC
00566 14/01/2018 Ashraf Khalafawi ATS TGC
00567 14/01/2018 Ashraf Khalafawi ATS TGC
00568 14/01/2018 Ashraf Khalafawi ATS TGC
00569 14/01/2018 Ashraf Khalafawi ATS TGC
00570 14/01/2018 Ashraf Khalafawi ATS TGC
00572 14/01/2018 Tala Isamil CR05-17-00004 (CR05TGC-JS051733IRF00023-00) ATS TGC
00573 14/01/2018 Mohamamd Hasheem Changes in Qabatya Main Road Project, Task Order No. AID-294-TO-17-00004 ATS TGC
00578 15/01/2018 Ashraf Khalafawi GEO-MIS Data Collection Sheets #02 - Task Order AID-294-TO-17-00004 - December 31, 2017 - CMC review commentATS TGC
00579 15/01/2018 Ashraf Khalafawi ATS TGC
00580 15/01/2018 Ashraf Khalafawi ATS TGC
00581 15/01/2018 Ashraf Khalafawi ATS TGC
00582 15/01/2018 Tala Isamil CR05-17-00004 (CR05TGC-JS051733IRF00023-00) ATS TGC
00584 15/01/2018 Ashraf Khalafawi ATS TGC
00586 15/01/2018 Tala Isamil CR05-17-00004 (CR05TGC-JS051733IRF00016-01) ATS TGC
00593 15/01/2018 Ashraf Khalafawi ATS TGC
00596 16/01/2018 Tala Isamil CR05-17-00004 (CR05TGC-JS051733IRF00025-00) ATS TGC
00599 16/01/2018 Ashraf Khalafawi ATS TGC
00600 16/01/2018 Tala Isamil CR05-17-00004-IRF's ATS TGC
00602 16/01/2018 Tala Isamil CR05-17-00004-CR05-17-00004-CR05TGC-FLM -ATS00003 ATS TGC
00604 16/01/2018 Tala Isamil CR05-17-00004-CR05-17-00004-CR05TGC-FLM -ATS00003 ATS TGC
00610 17/1/20108 Tala Isamil CR05-17-00004-Equipment's list ATS TGC
00614 17/01/2018 Tala Isamil CR05-17-00004 (CR05TGC-PS821MTD00001-00) ATS TGC
00615 17/01/2018 Tala Isamil Test Report on Reinforcing Steel Bars ATS TGC
00616 18/01/2018 Tala Isamil CR05-17-00004-IRF's ATS TGC
00617 18/01/2018 Mazen Fayed ATS TGC
00618 18/01/2018 Mazen Fayed ATS TGC
00619 18/01/2018 Mazen Fayed ATS TGC
00622 18/01/2018 Mazen Fayed ATS TGC
00623 18/01/2018 Tala Isamil CR05TGC-JS005030TST00001-00 ATS TGC
00624 18/01/2018 Tala Isamil CR05TGC-JS005010TST00001-00 ATS TGC
00625 18/01/2018 Tala Isamil CR05TGC-JS005010TST00002-00 ATS TGC
00626 18/01/2018 Tala Isamil CR05TGC-JS005010TST00003-00 ATS TGC
00627 18/01/2018 Tala Isamil CR05TGC-JS005010TST00004-00 ATS TGC
00636 18/01/2018 Tala Isamil CR05-17-00004-IRF's-Saturday ATS TGC
00637 18/01/2018 Ashraf Khalafawi Change Order Request CR05TGC-COR00005-00 ATS TGC
00640 20/01/2018 Tala Isamil CR05-17-00004-CR05TGC-FLM -ATS00004 ATS TGC
00641 21/01/2018 Mazen Fayed ATS TGC
00642 21/01/2018 Mazen Fayed ATS TGC
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00643 20/01/2018 Tala Isamil CR05-17-00004 Night shift plan ATS TGC
00646 21/01/2018 Mazen Fayed ATS TGC
00648 21/01/2018 Tala Isamil CR05-17-00004-IRF's-Saturday ATS TGC
00649 21/01/2018 Tala Isamil CR05-17-00001-IRF's ATS TGC
00650 21/01/2018 Tala Isamil CR05TGC-JS005010TST00005-00 ATS TGC
00651 21/01/2018 Tala Isamil CR05TGC-JS005010TST00006-00 ATS TGC
00655 21/01/2018 Tala Isamil CR05-17-00004 -(CR05TGC-JS051733IRF00030-00) ATS TGC
00657 21/01/2018 Mazen Fayed ATS TGC
00661 22/01/2018 Mazen Fayed ATS TGC
00664 22/01/2018 Mazen Fayed ATS TGC
00665 22/01/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00031-00 ATS TGC
00666 22/01/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00031-00 ATS TGC
00669 23/01/2018 Tala Isamil CR05TGC-JS005010TST00001-01 ATS TGC
00670 23/01/2018 Mazen Fayed ATS TGC
00671 23/01/2018 Tala Isamil CR05TGC-JS005010TST00002-01 ATS TGC
00672 23/01/2018 Tala Isamil CR05TGC-JS005010TST00003-01 ATS TGC
00673 23/01/2018 Mazen Fayed ATS TGC
00674 23/01/2018 Tala Isamil CR05TGC-JS005010TST00004-01 ATS TGC
00675 23/01/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00031-00 ATS TGC
00679 23/01/2018 Tala Isamil CR05TGC-JS005010TST00006-01 ATS TGC
00680 23/01/2018 Tala Isamil CR05TGC-JS005030TST00001-01 ATS TGC
00681 23/01/2018 Tala Isamil CR05TGC-JS005010TST00005-01 ATS TGC
00684 23/01/2018 Mazen Fayed ATS TGC
00686 24/01/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00032-00 ATS TGC
00694 24/01/2018 Tala Isamil ATS TGC
00695 24/01/2018 Tala Isamil CR05-17-00001-IRF's ATS TGC
00697 24/01/2018 Tala Isamil CR05TGC-JS005010TST00009-00 ATS TGC
00704 25/01/2018 Tala Isamil CR05-17-00001-IRF's-Saturday ATS TGC
00708 28/01/2018 Mazen Fayed ATS TGC
00709 28/01/2018 Mazen Fayed ATS TGC
00710 28/01/2018 Mazen Fayed ATS TGC
00711 28/01/2018 Tala Isamil CR05TGC-JS005010TST00010-00 ATS TGC
00719 28/01/2018 Tala Isamil CR05-17-00004 -(CR05TGC-JS051733IRF00036-00) ATS TGC
00724 28/01/2018 Tala Isamil CR05TGC-JS005010TST00011-00-CR05TGC-JS005010TST00012-00 ATS TGC
00726 29/01/2018 Tala Isamil CR05-17-00004 -(CR05TGC-JS051733IRF00037-00) ATS TGC
00727 29/01/2018 Mazen Fayed ATS TGC
00730 29/01/2018 Tala Isamil CR05-17-00004 -(CR05TGC-JS005150IRF00006-00) ATS TGC
00731 29/01/2018 Tala Isamil CR05-17-00004 -(CR05TGC-JS051733IRF00038-00) ATS TGC
00733 29/01/2018 Tala Isamil CR05-17-00004 -(CR05TGC-JS051733IRF00038-00) ATS TGC
00735 29/01/2018 Mazen Fayed ATS TGC
00736 29/01/2018 Tala Isamil CR05-17-00004 -(CR05TGC-JS051733IRF00039-00) ATS TGC
00737 29/01/2018 Tala Isamil CR05-17-00004 -(CR05TGC-JS051733IRF00040-00) ATS TGC
00741 30/01/2018 Mazen Fayed review ATS TGC
00742 30/01/2018 Tala Isamil CR05-17-00004 -(CR05TGC-JS051733IRF00041-00) ATS TGC
00743 30/01/2018 Mazen Fayed review ATS TGC
00744 30/01/2018 Tala Isamil CR05-17-00001-IRF's ATS TGC
00746 30/01/2018 Tala Isamil CR05-17-00001-IRF's ATS TGC
00748 30/01/2018 Tala Isamil CR05-17-00001-IRF's ATS TGC
00751 30/01/2018 Tala Isamil CR05-17-00004 -(CR05TGC-JS051733IRF00042-00) ATS TGC
00752 30/01/2018 Mazen Fayed Qabatya Main Road Lack of  Equipments ATS TGC
00754 31/01/2018 Tala Isamil RE: CR05-17-00004 -(CR05TGC-JS051733IRF00042-00) ATS TGC
00760 31/01/2018 Tala Isamil CR05-17-00004 -(CR05TGC-JS051733IRF00043-00) ATS TGC
00761 31/01/2018 Tala Isamil CR05-17-00004 -(CR05TGC-JS051733IRF00044-00) ATS TGC
00762 31/01/2018 Mazen Fayed ATS TGC
00763 31/01/2018 Mazen Fayed ATS TGC
00766 31/01/2018 Tala Isamil CR05-17-00001-IRF's ATS TGC
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00776 01/02/2018 Tala Isamil CR05-17-00004 -(CR05TGC-02606IRF00010-00) ATS TGC
00778 01/02/2018 Tala Isamil CR05-17-00004 -(CR05TGC-JS051733IRF00047-00 ATS TGC
00779 01/02/2018 Tala Isamil CR05-17-00004 -IRF's ATS TGC
00783 01/02/2018 Tala Isamil CR05-17-00004 -IRF's -Saturday -Feb 3, 2018 ATS TGC
00784 04/02/2018 Mazen Fayed Review ATS TGC
00785 04/02/2018 Mazen Fayed Review ATS TGC
00786 04/02/2018 Mazen Fayed ATS TGC
00787 04/02/2018 Mazen Fayed USD TGC
00788 04/02/2018 Mazen Fayed ATS TGC
00791 04/02/2018 Ashraf Khalafawi RE: Target Job Days "Planned Person Days of Employment" ATS TGC
00793 04/02/2018 Tala Isamil CR05-17-00004 -IRF's -Saturday -Feb 3, 2018 ATS TGC
00794 04/02/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00056-00 ATS TGC
00796 04/02/2018 Ashraf Khalafawi RE:CR05-17-00004 -IRF's -Saturday -Feb 3, 2018 TGC TGC
00808 05/02/2018 Mazen Fayed Review ATS TGC
00810 05/02/2018 Mazen Fayed Review ATS TGC
00812 05/02/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00057-00 ATS TGC
00815 05/02/2018 Tala Isamil CR05-17-00004 -IRF's ATS TGC
00816 05/02/2018 Tala Isamil CR05-17-00004-Planned Activties ATS TGC
00817 05/02/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00061-00 ATS TGC
00819 05/02/2018 Ashraf Khalafawi GEO-MIS Data Collection Sheets #03 - Task Order AID-294-TO-17-00004 - January 31, 2018 - CMC review commentATS TGC
00822 05/02/2018 Mazen Fayed Review ATS TGC
00823 05/02/2018 Tala Isamil CR05-17-00004-IRF's ATS TGC
00824 05/02/2018 Ashraf Khalafawi Monthly Progress Report No.03-TO-00004- 00 USD TGC
00826 06/02/2018 Tala Isamil CR05-17-00004-IRF's ATS TGC
00828 06/02/2018 Tala Isamil RE:CR05-17-00004 -IRF's ATS TGC
00829 06/02/2018 Tala Isamil CR05-17-00004 -(CR05TGC-JS005150IRF00017-00) ATS TGC
00830 06/02/2018 Tala Isamil CR05-17-00004-IRF's USD TGC
00832 06/02/2018 Tala Isamil RE:CR05-17-00004 -IRF's ATS TGC
00835 06/02/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00064-00 ATS TGC
00838 06/02/2018 Mazen Fayed RE: CR05(17-00004)- Daily Reports - Full time Security guards ATS TGC
00839 06/02/2018 Tala Isamil CR05-17-00004-IRF's ATS TGC
00842 06/02/2018 Mazen Fayed ATS TGC
00845 07/02/2018 Mazen Fayed ATS TGC
00846 07/02/2018 Mazen Fayed Subgrade Preparation ATS TGC
00847 07/02/2018 Mazen Fayed Review ATS TGC
00848 07/02/2018 Ashraf Khalafawi Monthly Progress Report No.02-TO-00004- 02 USD TGC
00851 07/02/2018 Mazen Fayed Review ATS TGC
00852 07/02/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00061-01 ATS TGC
00853 07/02/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00063-01 ATS TGC
00854 07/02/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00066-00 ATS TGC
00859 07/02/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00062-01 ATS TGC
00860 07/02/2018 Tala Isamil CR05-17-00004-Planned Activties ATS TGC
00862 07/02/2018 Tala Isamil CR05-17-00004-STBM # 0006 ATS TGC
00863 08/02/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00067-00 ATS TGC
00864 08/02/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS005150IRF00018-00 ATS TGC
00866 08/02/2018 Ashraf Khalafawi Comprehensive Time Impact Analysis - Qabatya Project ATS TGC
00867 08/02/2018 Ashraf Khalafawi Change Order Request CR05TGC-COR-ATS-00006 ATS TGC
00868 08/02/2018 Mazen Fayed ATS TGC
00870 08/02/2018 Ashraf Khalafawi Original CPM Schedule - Task Order 00004 (CR05) Qabatya Main Road.ATS TGC
00873 08/02/2018 Tala Isamil CR05-17-00004 -CR05TGC-01015IRF00002-00 ATS TGC
00878 08/02/2018 Mazen Fayed ATS TGC
00879 08/02/2018 Ashraf Khalafawi RE: GEO-MIS Data Collection Sheets #03 - Task Order AID-294-TO-17-00004 - January 31, 2018 - CMC review commentATS TGC
00882 08/02/2017 Mazen Fayed Review ATS TGC
00885 08/02/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00068-00 ATS TGC
00887 08/02/2018 Tala Isamil CR05-17-00004-IRF's -Feb 10,2018 ATS TGC
00894 10/02/2018 Mazen Fayed ATS TGC
00895 10/02/2018 Mazen Fayed ATS TGC
00896 10/02/2018 Mazen Fayed Review ATS TGC
00897 10/02/2018 Tala Isamil CR05-17-00004-CR05TGC-FLM -ATS00005 ATS TGC
00900 11/02/2018 Tala Isamil CR05-17-00004-IRF's ATS TGC
00905 11/02/2018 Tala Isamil CR05-17-00004-IRF's ATS TGC
00906 11/02/2018 Mazen Fayed Review ATS TGC
00911 11/02/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00074-00 ATS TGC
00917 11/02/2018 Mazen Fayed Review ATS TGC
00918 12/02/2018 Mazen Fayed RE: Qabatya Main Road- Storm water installation ATS TGC
00924 12/02/2018 Mazen Fayed Review ATS TGC
00926 12/02/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00075-00 ATS TGC
00927 12/02/2018 Mazen Fayed Review ATS TGC
00928 12/02/2018 Mazen Fayed Qabatya Main Road- Storm water installation ATS TGC
00930 12/02/2018 Mazen Fayed RE: CR05 Minutes-Progress Meeting (MPB) ATS TGC
00935 13/02/2018 Mazen Fayed Review ATS TGC
00936 13/02/2018 Mazen Fayed Review ATS TGC
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00938 13/02/2018 Mazen Fayed Qabatya Main Road- Concrete item Payments requirement ATS TGC
00941 13/02/2018 Mazen Fayed Review ATS TGC
00942 13/02/2018 Mazen Fayed Review ATS TGC
00943 13/02/2018 Mazen Fayed Review ATS TGC
00944 13/02/2018 Mazen Fayed Review ATS TGC
00945 13/02/2018 Mazen Fayed Review ATS TGC
00960 14/02/2018 Tala Isamil CR05-17-00004-IRF's ATS TGC
00961 14/02/2018 Mazen Fayed Review ATS TGC
00969 14/02/2018 Mazen Fayed Review ATS TGC
00970 14/02/2018 Mazen Fayed ATS TGC
00974 14/02/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00079-00 ATS TGC
00979 15/02/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00080-00 ATS TGC
00983 15/02/2018 Mazen Fayed Review ATS TGC
00988 15/02/2018 Tala Isamil CR05-17-00004-IRF's ATS TGC
00989 15/02/2018 Tala Isamil CR05-17-00004-STBM # 0007 ATS TGC
00991 15/02/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00084-00 ATS TGC
00992 15/02/2018 Tala Isamil CR05-17-00004-Planned Activties ATS TGC
00994 15/02/2018 Tala Isamil CR05-17-00004-Planned Activties ATS TGC
00995 15/02/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00085-00 ATS TGC
01010 18/02/2018 Mazen Fayed Review ATS TGC
01011 18/02/2018 Mazen Fayed Review ATS TGC
01021 19/02/2018 Mazen Fayed ATS TGC
01022 20/02/2018 Tala Isamil CR05-17-00004-IRF's ATS TGC
01024 20/02/2018 Tala Isamil CR05-17-00004-Planned Activties ATS TGC
01029 19/02/2018 Mazen Fayed Review ATS TGC
01039 21/02/2018 Tala Isamil CR05-17-00004-IRF's ATS TGC
01040 21/02/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00081-02 ATS TGC
01041 21/02/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00081-02 ATS TGC
01042 21/02/2018 Mazen Fayed Review ATS TGC
01044 21/02/2018 Tala Isamil CR05-17-00004-IRF's ATS TGC
01045 21/02/2018 Tala Isamil CR05-17-00004-Planned Activties ATS TGC
01046 21/02/2018 Tala Isamil CR05-17-00004-IRF's ATS TGC
01051 21/02/2018 Mazen Fayed Review ATS TGC
01052 22/02/2018 Mohammad Hasheem Comprehensive Time Impact Analysis - Qabatya Project ATS TGC
01053 22/02/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00096-00 ATS TGC
01055 19/02/2018 Mazen Fayed Review ATS TGC
01056 24/02/2018 Mazen Fayed Review ATS TGC
01057 25/02/2018 Mazen Fayed ATS TGC
01058 25/02/2018 Mazen Fayed Review ATS TGC
01059 25/02/2018 Tala Isamil CR05-17-00004-IRF's -Saturday ATS TGC
01060 25/02/2018 Tala Isamil CR05-17-00004 -CR05TGC-15065IRF00002-00 ATS TGC
01061 25/02/2018 Tala Isamil CR05-17-00004-IRF's -Saturday ATS TGC
01062 25/02/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00099-00 ATS TGC
01063 25/02/2018 Tala Isamil RE:  CR05-17-00004 -CR05TGC-15065IRF00002-00 ATS TGC
01064 25/02/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00099-00 ATS TGC
01066 25/02/2018 Tala Isamil CR05-17-00004-STBM # 0008 ATS TGC
01067 25/02/2018 Mazen Fayed Review- QC-Submittals ATS TGC
01072 25/02/2018 Tala Isamil CR05-17-00004-Planned Activties ATS TGC
01073 25/02/2018 Tala Isamil CR05-17-00004-STBM # 0008 ATS TGC
01074 25/02/2018 Tala Isamil RE:  CR05-17-00004 -CR05TGC-15065IRF00002-00 ATS TGC
01076 25/02/2018 Tala Isamil RE:  CR05-17-00004 -CR05TGC-15065IRF00002-00 ATS TGC
01078 25/02/2018 Tala Isamil RE: CR05-17-00004 -CR05TGC-15065IRF00002-00 ATS TGC
01079 25/02/2018 Tala Isamil CR05-17-00004-IRF's ATS TGC
01083 25/02/2018 Mazen Fayed Damages in the existing utilities ATS TGC
01084 26/02/2018 Mazen Fayed RFI ATS TGC
01087 26/02/2018 Tala Isamil CR05-17-00004 -CR05TGC-01300IRF00002-00 ATS TGC
01094 26/02/2018 Mazen Fayed Review ATS TGC
01096 26/02/2018 Tala Isamil CR05-17-00004-Site memo # 007 ATS TGC
01097 26/02/2018 Mazen Fayed Review ATS TGC
01102 26/02/2018 Tala Isamil CR05-17-00004-Site memo # 008 ATS TGC
01104 27/02/2018 Mazen Fayed Review ATS TGC
01111 28/02/2018 Tala Isamil CR05-17-00004-IRF's ATS TGC
01113 28/02/2018 Tala Isamil CR05-17-00004-CR05TGC-JS005150IRF00028-00 ATS TGC
01114 28/02/2018 Mazen Fayed Review ATS TGC
01117 28/02/2018 Tala Isamil CR05-17-00004-Planned Activties ATS TGC
01119 28/02/2018 Tala Isamil CR05-17-00004-Site memo # 009 ATS TGC
01121 28/02/2018 Mazen Fayed Review ATS TGC

110



Number Date Transmitted By Transmitted For To Company From Company

01124 01/03/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00100-00 ATS TGC
01127 01/03/2018 Tala Isamil CR05-17-00004 -SM # 010 ATS TGC
01129 01/03/2018 Tala Isamil CR05-17-00004-Planned Activties ATS TGC
01131 01/03/2018 Mazen Fayed Review ATS TGC
01132 01/03/2018 Tala Isamil CR05-17-00004-Planned Activties ATS TGC
01134 01/03/2018 Tala Isamil Review ATS TGC
00135 01/03/2018 Tala Isamil CR05-17-00004 -IRF's ATS TGC
01142 04/03/2018 Mazen Fayed Review ATS TGC
01143 03/03/2018 Mazen Fayed Review ATS TGC
01144 04/03/2018 Mazen Fayed Review ATS TGC
01145 04/03/2018 Mazen Fayed Review ATS TGC
01146 03/03/2018 Mazen Fayed RE: CR05 Field-Site Memorandum FLM ATS TGC
01147 03/03/2018 Mazen Fayed RE: CR05 Field-Site Memorandum FLM TGC TGC
01150 04/03/2018 Mazen Fayed RE: CR05 Minutes-Progress Meeting (MPB) ATS TGC
01151 04/03/2018 Tala Isamil CR05-17-00004 -IRF's ATS TGC
01154 04/03/2018 Mazen Fayed Review ATS TGC
01155 04/03/2018 Mazen Fayed Review ATS TGC
01160 04/03/2018 Mazen Fayed RE: CR05 Minutes-Progress Meeting (MPB) ATS TGC
01163 04/03/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00102-00 ATS TGC
01164 04/03/2018 Mazen Fayed Review ATS TGC
01166 04/03/2018 Mazen Fayed Review ATS TGC
01168 04/03/2018 Tala Isamil CR05-17-00004-Planned Activties ATS TGC
01169 04/03/2018 Mazen Fayed Review USD TGC
01170 04/03/2018 Mazen Fayed Review ATS TGC
01171 04/03/2018 Mazen Fayed Review ATS TGC
01175 05/03/2018 Ashraf Khalafawi GEO-MIS Data Collection Sheets #04 - Task Order AID-294-TO-17-00004 - February, 2018ATS TGC
01176 05/03/2018 Ashraf Khalafawi Monthly Progress Report No.04 -TO-00004- 00 USD TGC
01179 05/03/2018 Mazen Fayed Review ATS TGC
01180 05/03/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00103-00 ATS TGC
01183 05/03/2018 Tala Isamil CR05-17-00004-CR05TGC-FLM -ATS00011 ATS TGC
01184 05/03/2018 Tala Isamil CR05-17-00004-CR05TGC-FLM -ATS00012 ATS TGC
01185 05/03/2018 Mazen Fayed Review ATS TGC
01187 05/03/2018 Mazen Fayed RE: CR05-17-00004-CR05TGC-FLM -ATS00011 ATS TGC
01194 06/03/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00104-00 ATS TGC
01195 06/03/2018 Mazen Fayed Review ATS TGC
01196 06/03/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00105-00 USD TGC
01197 06/03/2018 Mazen Fayed Review ATS TGC
01198 06/03/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00106-00 ATS TGC
01199 06/03/2018 Mazen Fayed Review ATS TGC
01200 06/03/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00107-00 ATS TGC
01201 06/03/2018 Mazen Fayed Review ATS TGC
01202 06/03/2018 Tala Isamil CR05-17-00004-Planned Activties ATS TGC
01203 06/03/2018 Tala Isamil CR05-17-00004 -IRF's ATS TGC
01204 06/03/2018 Mazen Fayed Review ATS TGC
01206 06/03/2018 Tala Isamil CR05-17-00004 -STBM # 009 ATS TGC
01207 06/03/2018 Tala Isamil CR05-17-00004 -IRF's ATS TGC
01210 07/03/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00110-00 ATS TGC
01215 07/03/2018 Mazen Fayed ATS TGC
01220 07/03/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00107-01 ATS TGC
01222 07/03/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00111-00 ATS TGC
01226 08/03/2018 Tala Isamil CR05-17-00004 -CR05TGC-JS051733IRF00112-00 ATS TGC
01228 11/03/2018 Mazen Fayed ATS TGC
01229 11/03/2018 Mazen Fayed Review ATS TGC
01230 11/03/2018 Mazen Fayed Review ATS TGC
01232 11/03/2018 Mazen Fayed ATS TGC
01233 11/03/2018 Tala Isamil CR05-17-00004 -IRF's- Saturday ATS TGC
01242 11/03/2018 Tala Isamil CR05-17-00004-IRF's ATS TGC
01244 11/03/2018 Mazen Fayed Review ATS TGC
01252 12/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS051733IRF00120-00 ATS TGC
01253 12/03/2018 Tala Isamil CR05-17-00004-IRF's ATS TGC
01254 12/03/2018 Mazen Fayed Review ATS TGC
01255 12/03/2018 Mazen Fayed Review ATS TGC
01256 12/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS051733IRF00123-00 ATS TGC
01257 12/03/2018 Tala Isamil CR05-17-00004-Planned Activties ATS TGC
01264 13/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS051733IRF00124-00 ATS TGC
01269 13/03/2018 Tala Isamil CR05-17-00004-STBM #10 ATS TGC
01273 13/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS051733IRF00113-01 ATS TGC
01276 13/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS051733IRF00125-00 ATS TGC
01279 14/03/2018 Tala Isamil CR05-17-00004-Supersede shop Drawing Submittal ATS TGC
01280 14/03/2018 Tala Isamil CR05-17-00004-CR05TGC-01015IRF00004-00 ATS TGC
01281 14/03/2018 Mazen Fayed ATS TGC
01282 14/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS051733IRF00126-00 ATS TGC
01286 14/03/2018 Mazen Fayed ATS TGC
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01287 14/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS051733IRF00119-01 ATS TGC
01291 14/03/2018 Tala Isamil CR05-17-00004-IRF's ATS TGC
01292 14/03/2018 Tala Isamil CR05-17-00004-SM #13 ATS TGC
01297 14/03/2018 Mazen Fayed ATS TGC
01298 14/03/2018 Mazen Fayed ATS TGC
01299 15/03/2018 Tala Isamil CR05-17-00004-CR05TGC-01015IRF00004-01 ATS TGC
01300 15/03/2018 Mazen Fayed Review ATS TGC
01301 15/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS051733IRF00127-00 ATS TGC
01302 15/03/2018 Mazen Fayed Review ATS TGC
01304 15/03/2018 Ashraf Khalafawi GEO-MIS Data Collection Sheets #04 - Task Order AID-294-TO-17-00004 - February, 2018ATS TGC
01305 15/03/2018 Mazen Fayed Review ATS TGC
01308 15/03/2018 Mazen Fayed ATS TGC
01314 18/03/2018 Mazen Fayed ATS TGC
01315 18/03/2018 Mazen Fayed ATS TGC
01316 18/03/2018 Mazen Fayed ATS TGC
01317 18/03/2018 Mazen Fayed ATS TGC
01318 18/03/2018 Tala Isamil CR05-17-00004-IRF's ATS TGC
01319 18/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS051733IRF00131-00 ATS TGC
01321 18/03/2018 Tala Isamil CR05-17-00004-STBM #10 & 11 ATS TGC
01322 18/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS005150IRF00032-00 ATS TGC
01323 18/03/2018 Mazen Fayed Review ATS TGC
01324 18/03/2018 Tala Isamil CR0-17-00004-Planned activties ATS TGC
01325 18/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS051733IRF00132-00 ATS TGC
01329 19/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS005150IRF00033-00 ATS TGC
01330 19/03/2018 Tala Isamil CR05-17-00004-CR05TGC-15065IRF00003-00 ATS TGC
01331 19/03/2018 Mazen Fayed Review ATS TGC
01332 19/03/2018 Mazen Fayed Review ATS TGC
01335 19/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS051733IRF00133-00 ATS TGC
01340 20/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS051733IRF00134-00 ATS TGC
01341 20/03/2018 Mazen Fayed Review ATS TGC
01343 20/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS051733IRF00135-00 ATS TGC
01346 20/03/2018 Tala Isamil CR05-17-00004-CR05TGC-15065IRF00003-01 ATS TGC
01353 20/03/2018 Tala Isamil CR0-17-00004-Planned activties ATS TGC
01356 20/03/2018 Tala Isamil CR05-17-00004-IRF's ATS TGC
01364 21/03/2018 Tala Isamil CR05-17-00004-Quality Certificate ATS TGC
01368 21/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS051733IRF00138-00 ATS TGC
01370 21/03/2018 Mazen Fayed Review ATS TGC
01375 21/03/2018 Mazen Fayed Review ATS TGC
01377 22/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS051733IRF00139-00 ATS TGC
01378 22/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS051733IRF00140-00 ATS TGC
01379 22/03/2018 Ashraf Khalafawi  Monthly Progress Report No.04 -TO-00004- 01 USD TGC
01382 22/03/2018 Ashraf Khalafawi  Monthly Progress Report No.04 -TO-00004- 01 USD TGC
01384 22/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS051733IRF00141-00 ATS TGC
01389 22/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS051733IRF00142-00 ATS TGC
01390 22/03/2018 Ashraf Khalafawi  Monthly Progress Report No.04 -TO-00004- 01 USD TGC
01391 22/03/2018 Tala Isamil CR05-17-00004 -IRF's- Saturday ATS TGC
01392 22/03/2018 Tala Isamil CR05-17-00004 -IRF's- Saturday ATS TGC
01394 24/03/2018 Ashraf Khalafawi Prolog server is down ATS TGC
01396 24/03/2018 Tala Isamil CR05-17-00004-Shop Drawing Plan, Profile & Cross Section for Retaining Wall from Sta.  0+525.57 - 0+544.85 LHS-For ConstructionATS TGC
01397 24/03/2018 Tala Isamil CR05-17-00004-QC-Submittals ATS TGC
01398 24/03/2018 Mazen Fayed Review ATS TGC
01399 24/03/2018 Mazen Fayed Review ATS TGC
01401 25/03/2018 Mazen Fayed Review ATS TGC
01404 25/03/2018 Ashraf Khalafawi Prolog server is down ATS TGC
01405 25/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS051733IRF00138-02 ATS TGC
01407 25/03/2018 Mazen Fayed Review ATS TGC
01411 25/03/2018 Mazen Fayed Review ATS TGC
01417 25/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS051733IRF00146-0 ATS TGC
01420 26/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS051733IRF00147-00 ATS TGC
01422 26/03/2018 Mazen Fayed Review ATS TGC
01423 26/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS051733IRF00148-00 ATS TGC
01426 26/03/2018 Tala Isamil CR05-17-00004-STBM #12 ATS TGC
01427 26/03/2018 Ashraf Khalafawi Change Order Request CR05TGC-COR-ATS-00008 ATS TGC
01428 26/03/2018 Ashraf Khalafawi ATS TGC
01430 26/03/2018 Mazen Fayed ATS TGC
01434 27/03/2018 Ashraf Khalafawi RE:Change Order Request CR05TGC-COR-ATS-00008 ATS TGC
01436 27/03/2018 Mazen Fayed ATS TGC
01437 27/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS051733IRF00149-00 ATS TGC
01439 27/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS051733IRF00150-00 ATS TGC
01443 27/03/2018 Mazen Fayed ATS TGC
01444 27/03/2018 Ashraf Khalafawi RE:Change Order Request CR05TGC-COR-ATS-00009 ATS TGC
01447 27/03/2018 Tala Isamil CR05-17-00004-IRF's ATS TGC
01448 27/03/2018 Mazen Fayed Review ATS TGC
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Number Date Transmitted By Transmitted For To Company From Company

Contractor: Technical Group Company (TGC)

Log Description: Transmittals Log

Task Order Number     AID-294-TO-17-00004

Project Name: Qabatya Main Road 

Period: from March 01-March 31,2018

01449 27/03/2018 Tala Isamil CR0-17-00004-Planned activties ATS TGC
01450 27/03/2018 Tala Isamil RE:CR0-17-00004-Planned activties ATS TGC
01451 27/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS051733IRF00152-00 ATS TGC
01461 28/03/2018 Tala Isamil CR05-17-00004-IRF's ATS TGC
01467 28/03/2018 Tala Isamil CR05-17-00004-STBM #13 ATS TGC
01470 29/03/2018 Mazen Fayed ATS TGC
01472 29/03/2018 Mazen Fayed ATS TGC
01473 29/03/2018 Mazen Fayed ATS TGC
01477 29/03/2018 Mazen Fayed Review ATS TGC
01478 29/03/2018 Mazen Fayed ATS TGC
01479 29/03/2018 Mazen Fayed Review ATS TGC
01481 29/03/2018 Tala Isamil CR05-17-00004-IRF's ATS TGC
01484 29/03/2018 Ashraf Khalafawi RE: Monthly Progress Report No.04 -TO-00004- 01 USD TGC
01486 29/03/2018 Tala Isamil CR05-17-00004-IRF's ATS TGC
01488 29/03/2018 Tala Isamil CR05-17-00004 -IRF's- Saturday ATS TGC
01491 29/03/2018 Tala Isamil RE:CR0-17-00004-Planned activties ATS TGC
01492 29/03/2018 Tala Isamil CR05-17-00004-CR05TGC-JS051733IRF00160-00 ATS TGC
01497 29/03/2018 Mazen Fayed RE: CR05 Minutes-Progress Meeting (MPB) ATS TGC
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O. Request for Information Log 
 

 

 

 

 

 

 

 

 

 

 

 

 Request for Information log Annex O 
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Number Date Subject CMC Response-Date 

CR05TGC-RFI-ATS-00002-00 November 8, 2017 Right Of Way December 4, 2017

CR05TGC-RFI-ATS-00003-00 December 7, 2017 Milling and Leveling Course Activities December 11, 2017

CR05TGC-RFI-ATS-00004-00 December 9, 2017 Storm Water Drainage system December 12, 2017

CR05TGC-RFI-ATS-00005-00 December 9, 2017 Water Pipeline Design December 11, 2017

CR05TGC-RFI-ATS-00006-00 December 25, 2017 Topping Laye December 27, 2017

CR05TGC-RFI-ATS-00007-00 February 26, 2018 Street lighting poles March 11,2018

Contractor: Technical Group Company (TGC)

Task Order Number     AID-294-TO-17-00004

Project Name: Qabatya Main Road

Period: from December 1,2017 to March 31,2018

Log Description: RFI's Log

Annex-O- Request for Information Log
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P. Progress Payments Log  
 

 

 

 

 

 

 

 

 

 

 

 

 

 
 Progress Payment’s log Annex P 
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Invoice No. Invoiced Amount Comulative Amount Task Order Amount Remaining Amount
Date Submitted to 

AECOM

Progress Payment No.01 $102,801.60 $102,801.60 $2,998,542.00 $2,895,740.40 December 19, 2017

Contractor: Technical Group Company (TGC)

Task Order Number     AID-294-TO-17-00004

Project Name: Qabatya Main Road

Period: from October 23, 2017 to March 31,2018

Log Description: Progress Payment's Log

Annex-P- Progress Payments log
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Q. Change Order Request  
 

 

 

 

 

 

 

 

 

 

 

 

  Change Order Request Annex Q 
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Change Order No. Rev Description Cost Impact Time Impact Date Submitted to AECOM

CR05TGC-COR-00001-00 00 Milling and Reinstatement Yes Yes December 17, 2017
CR05TGC-COR-00001-01 01 Milling and Reinstatement Yes Yes January 8, 2018
CR05TGC-COR-00002-00 00 Delay due to New ROW Yes Yes December 17, 2017
CR05TGC-COR-00003-00 00 Water Chambers Yes Yes December 17, 2017
CR05TGC-COR-00003-01 01 Water Chambers Yes Yes January 3, 2018
CR05TGC-COR-00004-00 00 Street lighting Poles Yes No January 4, 2018
CR05TGC-COR-00005-00 00 Site Memo # 05 No No January 18, 2018

CR05TGC-COR-00006-00 00 Elimination 800 mm RCP at several locations of Qabatya Main Road and replacing the 
existing pipe culvert as per CMC memo #8 Yes No February 8,2018

CR05TGC-COR-00009-00 00
Regarding Elimination 800 mm RCP culvert and backfilling (new revision of 
the submitted CR05TGC-COR-ATS00006)

Yes No March 27, 2018

Contractor: Technical Group Company (TGC)

Task Order Number     AID-294-TO-17-00004

Project Name: Qabatya Main Road

Period: from October 23, 2017 to March 31,2018

Log Description: Change Order's log

Annex-Q- Change Order's log

CR05TGC-COR-00007-00 00 Delay Time for Row New Revision -COR -00002-00 Yes Yes March 26, 2018
CR05TGC-COR-00008-00 00 Time Impact Analysis for COR # 01 & COR # 03 Yes Yes March 27, 2018
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R. Contract Modifications  
 

 

 

 

 

 

 

 

 

 

 

 

 

No Contract Modifications during this reporting period 
 

 Contract Modifications Annex R 
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Contract Modification No. Modification Date

Modification No .01 February 07,2018 

Log Description: Annex-R- Contract Modification's log

Contractor: Technical Group Company (TGC)

Task Order Number     AID-294-TO-17-00004

Project Name: Qabatya Road Project

Period: from October 23, 2017 to March 31,2018

Annex-R- Contract Modification's log
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