
12/16/2013 20150509

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/19/2019
JJ04221

CNJ311 Pay Period:  12/16/2013Contract: Estimate Number: 0039 to  05/09/2015Estimate Type: Final Estimate Approved:No

Delta Contracting Company, LLCContractor:
Contractor's
Address:

96 Smith Lane
Jackson,  TN   38301

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

09/17/2010
09/29/2010

10/27/2010

11/04/2010

%

$0.01

1093.0
1,057.0
1,057.0

96.71

%Percent Complete($):
%Percent Behind:

HENDERSON

---

Date Notice to Proceed: 11/04/2010

10/31/2013
09/25/2013
08/02/2013

$32,066,593.60
$31,597,391.14

$36,270,701.93 $-60,036.21$36,330,738.14

$0.00
$-460.00Test Report Payment Adjustments :

$36,270,241.93 $36,330,278.14 -60,036.21

$36,270,701.92 $-60,036.21$36,330,738.13

$0.01 $0.00

$-460.00 $0.00
$0.00 $0.00

RECONSTR ON US 412(SR20) FROM NEAR LONE ELM RD TO DECATUR CL

109.20

20150509

Project(s) 39003-3278-14
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/19/2019
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
NHE-20(47)100.00 600-60,036.2139003-3278-14 4FROM 0.5 MI. EAST OF LONE ELM RD. TO THE DECATUR COUNTY LIN

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

39003-3278-14 0100 0010 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $305,000.00
0.000
1.000

$0.00
$305,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

39003-3278-14 0100 9032 DAY Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $2,100.00
0.000
0.000

$0.00
$0.00

108-07 LIQUIDATED DAMAGES

39003-3278-14 0100 9024 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00

118.740
172.940

$118.74
$172.94

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90240100
187,262.98187,262.980

-8,127.52-8,127.520

39003-3278-14 0300 9025 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

39003-3278-14 0500 9026 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

39003-3278-14 1110 9027 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90271110
440,213.66440,213.660

0.000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/19/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

129 48 129 48129 48 0 000 0039003-3278-14 0100 9029 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000

129.480
$0.00

$129.48

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

39003-3278-14 0300 9030 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

39003-3278-14 0500 9031 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

39003-3278-14 1110 9028 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90281110
599,073.30599,073.300

0.000.000

39003-3278-14 0100 9520 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $5,783.34
1.000
1.000

$5,783.34
$5,783.34

109-04.10 EXTRA WORK/(INSTALLATION OF
METAL PLATE )

39003-3278-14 0100 0020 HOUR Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,960.000 $0.80

0.000
0.000

$0.00
$0.00

109-10.01 TRAINEE
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/19/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2 15 1 001 00 0 000 0039003-3278-14 0100 0030 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $743,500.00
0.000
1.000

$0.00
$743,500.00

201-01 CLEARING AND GRUBBING

39003-3278-14 0100 0040 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $130,000.00
0.000
1.000

$0.00
$130,000.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

39003-3278-14 0100 9503 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $7.10

7,025.334
31,969.778

$49,879.87
$226,985.42

202-03 REMOVAL OF RIGID PAVEMENT ,
SIDEWALK, ETC.

39003-3278-14 0500 1580 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $30,000.00
0.000
1.000

$0.00
$30,000.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXIST. BR.
NO. 39-SR20-21.48)

39003-3278-14 0500 1590 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $20,000.00
0.000
1.000

$0.00
$20,000.00

202-04.02 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXIST. BR.
NO. 39-SR20-21.61)

39003-3278-14 0500 1600 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $25,000.00
0.000
1.000

$0.00
$25,000.00

202-04.03 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXIST. BR.
NO. 39-SR20-24.20)

39003-3278-14 0500 1610 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $20,000.00
0.000
1.000

$0.00
$20,000.00

202-04.04 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXIST. BR.
NO. 39-SR20-24.41)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/19/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0039003-3278-14 0300 1530 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $8,000.00
0.000
1.000

$0.00
$8,000.00

202-04.50 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(2-10'X9'
RCBC, STA. 434+10)

39003-3278-14 0300 1540 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $8,000.00
0.000
1.000

$0.00
$8,000.00

202-04.51 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(2 LANE
BRIDGE, STA. 440+30)

39003-3278-14 0300 1550 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $6,500.00
0.000
1.000

$0.00
$6,500.00

202-04.52 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(2-8'X8'
RCBC, 102+90 DARDEN RD.)

39003-3278-14 0100 9505 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,535.63
0.000
7.000

$0.00
$10,749.41

202-13 WATER WELL ABANDONMENT

39003-3278-14 0100 0050 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
326,189.000 $2.50

991.110
290,162.830

$2,477.78
$725,407.08

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

39003-3278-14 0100 9009 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $3.00
0.000
0.000

$0.00
$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

39003-3278-14 0100 0060 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
528,327.000 $2.90
-42,988.531
429,417.469

$-124,666.74
$1,245,310.66

203-03 BORROW EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/19/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

779399 51 150 104 89150 104 89 0 000 0039003-3278-14 0100 0070 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
130,357.000 $4.10

0.000
150,104.890

$0.00
$615,430.05

203-03.10 SELECT GRANULAR MATERIAL

39003-3278-14 0100 0080 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
76,131.000 $1.25

0.000
25,285.710

$0.00
$31,607.14

203-04 PLACING AND SPREADING
TOPSOIL

39003-3278-14 0100 9010 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $3.75
0.000

66,198.530
$0.00

$248,244.49

203-05 UNDERCUTTING

39003-3278-14 0100 0090 M.G. Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,865.000 $3.00

0.000
2,970.000

$0.00
$8,910.00

203-06 WATER

39003-3278-14 0100 0100 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,111.000 $5.00

-44.360
5,243.000

$-221.80
$26,215.00

203-08 CHANNEL EXCAVATION
(UNCLASSIFIED)

39003-3278-14 0100 0110 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,761.000 $65.00

0.000
4,993.790

$0.00
$324,596.35

203-10.16 GRADED SOLID ROCK (IN-PLACE

39003-3278-14 0500 1620 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,640.000 $12.00

0.000
1,648.564

$0.00
$19,782.77

204-02.01 DRY EXCAVATION (BRIDGES)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/19/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

39003-3278-14 0500 9018 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $18.00
0.000
0.000

$0.00
$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

39003-3278-14 0500 9019 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $21.60
0.000
0.000

$0.00
$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

39003-3278-14 0100 0120 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
483.000 $35.00

0.000
1,062.990

$0.00
$37,204.65

204-08 FOUNDATION FILL MATERIAL

39003-3278-14 0100 9506 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $134.60

42.390
42.390

$5,705.69
$5,705.69

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

39003-3278-14 0100 0130 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,537.000 $6.00

0.000
540.000

$0.00
$3,240.00

209-02.03 8" TEMPORARY SLOPE DRAIN

39003-3278-14 0100 0140 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
34,412.000 $1.50

0.000
0.000

$0.00
$0.00

209-03.23 FILTER SOCK (24 INCH)

39003-3278-14 0100 0150 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
16,221.000 $1.00

0.000
927.810

$0.00
$927.81

209-05 SEDIMENT REMOVAL
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/19/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 320 00320 00 0 000 0039003-3278-14 0100 9516 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $7.10
0.000

320.000
$0.00

$2,272.00

209-06.02 12" DIA COIR LOG (DESCRIPTION
(COIR LOG)

39003-3278-14 0100 0160 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
123,660.000 $1.50

0.000
37,170.000

$0.00
$55,755.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

39003-3278-14 0100 0170 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
229,776.000 $0.50

0.000
38,834.000

$0.00
$19,417.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

39003-3278-14 0100 0180 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
75.000 $700.00

0.000
112.000

$0.00
$78,400.00

209-08.08 ENHANCED ROCK CHECK DAM

39003-3278-14 0100 0190 BAG Bid: Unit Price:
This Est:
Total:Total:

This Est:
22,290.000 $1.00

37.000
1,592.000

$37.00
$1,592.00

209-09.01 SANDBAGS

39003-3278-14 0100 0200 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $200.00

0.000
5.000

$0.00
$1,000.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

39003-3278-14 0100 0210 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $200.00
0.000
0.000

$0.00
$0.00

209-09.04 SEDIMENT FILTER BAG(15' X 10')
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/19/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

39003-3278-14 0100 0220 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
132.000 $300.00

0.000
0.000

$0.00
$0.00

209-09.41 CURB INLET PROTECTION (TYPE
2)

39003-3278-14 0100 0230 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,776.000 $3.50

0.000
0.000

$0.00
$0.00

209-10.01 TEMPORARY DEWATERING
STRUCTURE

39003-3278-14 0100 0240 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,200.000 $2.00

0.000
539.330

$0.00
$1,078.66

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

39003-3278-14 0100 0250 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $400.00
0.000
0.000

$0.00
$0.00

209-40.30 CATCH BASIN PROTECTION
(TYPE A)

39003-3278-14 0100 0260 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $400.00
0.000
0.000

$0.00
$0.00

209-40.31 CATCH BASIN PROTECTION
(TYPE B)

39003-3278-14 0100 0270 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $400.00
0.000
0.000

$0.00
$0.00

209-40.32 CATCH BASIN PROTECTION
(TYPE C)

39003-3278-14 0100 0280 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
267.000 $200.00

0.000
161.000

$0.00
$32,200.00

209-40.34 CATCH BASIN PROTECTION
(TYPE E)
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/19/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

690 00 735 00735 00 0 000 0039003-3278-14 0100 0290 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,995.000 $74.00

0.000
735.000

$0.00
$54,390.00

209-65.03 TEMPORARY DIVERSION
CHANNEL

39003-3278-14 1110 4360 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
59,912.000 $13.85

180.320
94,372.840

$2,497.43
$1,307,063.83

303-01 MINERAL AGGREGATE , TYPE A
BASE, GRADING D

39003-3278-14 0100 0300 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,703.000 $19.00

0.000
7,758.140

$0.00
$147,404.66

303-01.01 GRANULAR BACKFILL
(ROADWAY)

39003-3278-14 0500 1630 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
236.000 $30.00

0.000
382.100

$0.00
$11,463.00

303-01.02 GRANULAR BACKFILL (BRIDGES)

39003-3278-14 0100 0310 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,600.000 $17.00

0.000
8,560.170

$0.00
$145,522.89

303-02 MINERAL AGGREGATE , TYPE B
BASE, GRADING (DESCRIPTION)/
(GRADING D)

39003-3278-14 0100 0320 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
808.000 $45.00

0.000
1,081.620

$0.00
$48,672.90

303-10.01 MINERAL AGGREGATE (SIZE 57)

39003-3278-14 1110 4370 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
9,356.000 $76.38

0.000
10,439.130

$0.00
$797,340.75

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/19/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74016 32 36 730 0536 730 05 0 000 0039003-3278-14 1110 4380 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
33,615.000 $79.65

0.000
36,730.050

$0.00
$2,925,548.48

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

39003-3278-14 1110 4390 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
806.000 $770.00

0.000
992.685

$0.00
$764,367.45

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

39003-3278-14 1110 4400 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
23,978.000 $51.33

0.000
30,028.675

$0.00
$1,541,371.89

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

39003-3278-14 1110 4410 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
20,389.000 $80.41

0.000
23,411.550

$0.00
$1,882,522.74

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

39003-3278-14 1110 9000 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90001110
51,203.2351,203.230

0.000.000

39003-3278-14 1110 9001 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000

-2.050
$0.00

$-2.05

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90011110
50,278.3850,278.380

0.000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/19/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

39003-3278-14 1110 9002 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

307-05.41 HYDRATE LIME ANTI -STRIP
AGENT PAYMENT

39003-3278-14 1110 4420 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
26,604.000 $12.36

0.000
64,871.750

$0.00
$801,814.83

309-01.01 MINERAL AGGREGATE (A-CBC)

39003-3278-14 1110 4430 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,296.000 $205.00

0.000
1,832.670

$0.00
$375,697.35

309-01.02 PORTLAND CEMENT (A-CBC)

39003-3278-14 1110 4440 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
81.000 $600.00

0.000
194.110

$0.00
$116,466.00

309-02 BITUMINOUS MATERIAL (A-CBC)

39003-3278-14 1110 4450 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
411.000 $120.00

0.000
22.770

$0.00
$2,732.40

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

39003-3278-14 1110 4460 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,626.000 $10.00

0.000
1,185.500

$0.00
$11,855.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

39003-3278-14 1110 4470 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
56.000 $770.00

0.000
68.980

$0.00
$53,114.60

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT44701110
0.000.000
0.000.000
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39003-3278-14 1110 9003 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-07 DENSITY DEDUCTION

39003-3278-14 1110 9004 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

39003-3278-14 1110 4480 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,256.000 $84.64

0.000
3,245.410

$0.00
$274,691.50

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

39003-3278-14 1110 4490 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,196.000 $84.64

0.000
3,837.400

$0.00
$324,797.54

411-01.10 ACS MIX(PG64-22) GRADING D

39003-3278-14 1110 4500 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
11,900.000 $85.41

0.000
15,187.920

$0.00
$1,297,200.25

411-02.10 ACS MIX(PG70-22) GRADING D

39003-3278-14 1110 9005 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90051110
25,322.7525,322.750

0.000.000
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Primary/
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0 00 1 123 991 123 99 0 000 0039003-3278-14 0100 9020 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000

-1,123.990
$0.00

$-1,123.99

411-03.32 RIDEABILITY (SP411B)

39003-3278-14 0300 9021 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.32 RIDEABILITY (SP411B)

39003-3278-14 0500 9022 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.32 RIDEABILITY (SP411B)

39003-3278-14 1110 9023 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.32 RIDEABILITY (SP411B)

39003-3278-14 1110 9006 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-03.40 MATERIAL VARIATION DEDUCTIO

39003-3278-14 1110 9007 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90071110
16,456.4116,456.410

0.000.000
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39003-3278-14 1110 9008 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00
0.000
0.000

$0.00
$0.00

411-05.41 HYDRATED LIME ANTI -STRIP
AGENT PAYMENT

39003-3278-14 0100 0330 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $700.00

0.000
9.185

$0.00
$6,429.50

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

39003-3278-14 0100 9504 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $7.05
0.000

7,311.110
$0.00

$51,543.33

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

39003-3278-14 0100 0340 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
291.000 $450.00

-0.028
324.006

$-12.60
$145,802.70

604-01.01 CLASS A CONCRETE (ROADWAY)

39003-3278-14 0100 0350 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
59,026.000 $1.00
-8,853.435
65,880.869

$-8,853.44
$65,880.87

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

39003-3278-14 0300 9011 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $379.50
0.000
0.000

$0.00
$0.00

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)

39003-3278-14 0300 9012 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $287.10
0.000
0.000

$0.00
$0.00

604-01.07 CLASS A CONCRETE
ADJUSTMENT (DECREASE)
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39003-3278-14 0500 9013 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $219.60
0.000
0.000

$0.00
$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

39003-3278-14 0300 1560 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,928.000 $330.00

-6.960
1,948.689

$-2,296.80
$643,067.37

604-02.01 CLASS A CONCRETE (BOX
BRIDGES)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15600300
-27,279.191,710.520

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15600300
27,279.200.000

0.000.000

39003-3278-14 0300 1570 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
420,579.000 $0.71

0.000
429,045.104

$0.00
$304,622.02

604-02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT15700300
-118,245.99315,533.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT15700300
118,245.990.000

0.000.000

39003-3278-14 0500 1640 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
558,200.000 $0.81

0.000
558,200.000

$0.00
$452,142.00

604-02.03 EPOXY COATED REINFORCING
STEEL
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5047 98 1 042 001 042 00 0 000 0039003-3278-14 0500 1650 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,042.000 $549.00

0.000
1,042.000

$0.00
$572,058.00

604-03.01 CLASS A CONCRETE (BRIDGES)

39003-3278-14 0500 1660 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
120,602.000 $0.76

0.000
123,176.000

$0.00
$93,613.76

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

39003-3278-14 0500 1670 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,728.000 $275.00

0.000
1,728.000

$0.00
$475,200.00

604-03.04 PAVEMENT @ BRIDGE ENDS

39003-3278-14 0500 1680 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,646.000 $549.00

0.000
1,646.000

$0.00
$903,654.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT16800500
-216,756.631,563.700

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT16800500
-216,757.780.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16800500
433,514.410.000

0.000.000

39003-3278-14 0500 1690 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,610.000 $6.00

0.000
6,610.000

$0.00
$39,660.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)
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0 00 7 669 747 669 74 0 000 0039003-3278-14 0500 1700 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,462.000 $1.80

0.000
7,669.740

$0.00
$13,805.53

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

39003-3278-14 0100 0360 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
628.000 $90.00

0.000
491.900

$0.00
$44,271.00

604-07.01 RETAINING WALL (DESCRIPTION
(STA. 1+00 - 1+93
DARDEN-CHESTERFIELD)

39003-3278-14 0500 9014 DOLL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.00

-576.090
-19,909.990

$-576.09
$-19,909.99

604-22.50 DEFECTIVE CONCRETE

39003-3278-14 0500 1710 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
940.000 $60.00

0.000
940.000

$0.00
$56,400.00

606-09.01 TEST PILES (PRECAST
CONCRETE, SIZE 1)

39003-3278-14 0500 1720 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $3,000.00
0.000
4.000

$0.00
$12,000.00

606-09.02 LOADING TEST (PRECAST
CONCRETE, SIZE 1)

39003-3278-14 0500 1730 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,530.000 $28.00

0.000
6,162.100

$0.00
$172,538.80

606-09.03 PRECAST CONCRETE PILES
(SIZE 1)

39003-3278-14 0500 9033 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $20.52

81.000
97.900

$1,662.12
$2,008.91

606-09.04 PRECAST CONCRETE PILES
(SIZE 1) (CUT-OFFS)
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1770 00 675 00675 00 0 000 0039003-3278-14 0500 1740 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
680.000 $125.00

0.000
675.000

$0.00
$84,375.00

606-20.01 TEST PILES (STEEL PIPE PILES,
18-INCH)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT17400500
-35,842.66675.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT17400500
-265.510.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17400500
36,108.170.000

0.000.000

39003-3278-14 0500 1750 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $3,700.00
0.000
3.000

$0.00
$11,100.00

606-20.02 LOADING TEST (STEEL PIPE
PILES, 18-INCH)

39003-3278-14 0500 1760 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,700.000 $75.00

0.000
3,887.100

$0.00
$291,532.50

606-20.03 STEEL PIPE PILES (18-INCH)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT17600500
-206,405.983,887.100

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT17600500
-43,165.190.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17600500
249,571.170.000

0.000.000
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1708 20 137 70137 70 72 000 0039003-3278-14 0500 9034 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $55.90

72.000
137.700

$4,024.80
$7,697.43

606-20.04 STEEL PIPE PILES (18-INCH)
(CUT-OFFS)

39003-3278-14 0100 0370 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
60,000.000 $1.45

0.000
17,893.050

$0.00
$25,944.92

606-24.12 TEMPORARY SHEET PILES

39003-3278-14 0100 0380 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
18,396.000 $28.00

0.000
18,973.450

$0.00
$531,256.60

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

39003-3278-14 0100 0390 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
309.000 $28.00

0.000
306.700

$0.00
$8,587.60

607-03.30 18" PIPE CULVERT

39003-3278-14 0100 0400 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,540.000 $37.00

0.000
3,515.300

$0.00
$130,066.10

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

39003-3278-14 0100 0410 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
382.000 $37.00

0.000
371.000

$0.00
$13,727.00

607-05.30 24" PIPE CULVERT

39003-3278-14 0100 0420 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,632.000 $47.00

0.000
2,158.500

$0.00
$101,449.50

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)
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0 00 110 00110 00 0 000 0039003-3278-14 0100 0430 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
44.000 $47.00

0.000
110.000

$0.00
$5,170.00

607-06.30 30" PIPE CULVERT

39003-3278-14 0100 0440 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,177.000 $60.00

0.000
1,158.800

$0.00
$69,528.00

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

39003-3278-14 0100 9501 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $651.07
0.000

160.000
$0.00

$104,171.20

607-07.05 36" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE

39003-3278-14 0100 0450 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,093.000 $54.00

0.000
947.400

$0.00
$51,159.60

607-07.30 36" PIPE CULVERT

39003-3278-14 0100 9502 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $742.60
0.000
0.000

$0.00
$0.00

607-08.05 42" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE

39003-3278-14 0100 0460 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
454.000 $65.00

0.000
450.700

$0.00
$29,295.50

607-08.30 42" PIPE CULVERT

39003-3278-14 0100 0470 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
195.000 $74.00

32.000
240.700

$2,368.00
$17,811.80

607-09.30 48" PIPE CULVERT
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137 60 275 60275 60 0 000 0039003-3278-14 0100 0480 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
278.000 $100.00

0.000
275.600

$0.00
$27,560.00

607-11.30 60" PIPE CULVERT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT04800100
-80.00-0.800

0.000.000

39003-3278-14 0100 0490 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
107.000 $56.00

0.000
104.000

$0.00
$5,824.00

607-16.04 38"X 24" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

39003-3278-14 0100 0500 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,360.000 $26.00

0.000
0.000

$0.00
$0.00

607-37.02 18" CORRUGATED METAL PIPE
CULVERT

39003-3278-14 0100 0510 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,125.000 $23.00

0.000
1,369.000

$0.00
$31,487.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

39003-3278-14 0100 0520 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $30.00

0.000
20.000

$0.00
$600.00

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

39003-3278-14 0100 0530 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
69.000 $74.00

0.000
40.000

$0.00
$2,960.00

607-39.09 60" PIPE CULVERT (SIDE DRAIN)

39003-3278-14 0500 9507 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $34.78
0.000

304.000
$0.00

$10,573.12

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)
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19 00 7 007 00 0 000 0039003-3278-14 0100 0540 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $2,500.00
0.000
7.000

$0.00
$17,500.00

611-01.02 MANHOLES, > 4' - 8' DEPTH

39003-3278-14 0100 0550 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $2,800.00
0.000
0.000

$0.00
$0.00

611-01.03 MANHOLES, > 8' - 12' DEPTH

39003-3278-14 0100 0560 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $4,800.00
0.000
2.000

$0.00
$9,600.00

611-01.04 MANHOLES, > 12' - 16' DEPTH

39003-3278-14 0100 0570 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $4,800.00
0.000
1.000

$0.00
$4,800.00

611-01.05 MANHOLES, > 16' - 20' DEPTH

39003-3278-14 0100 0580 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
518.000 $705.00

12.100
258.270

$8,530.50
$182,080.35

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

39003-3278-14 0100 0590 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
29,248.000 $1.35

184.000
23,797.000

$248.40
$32,125.95

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT05900100
0.000.000
0.000.000
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Item # Item Code Units
Primary/
Supplemental Description

93605 00 19 451 0019 451 00 0 000 0039003-3278-14 0100 0600 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
26,394.000 $3.25

0.000
19,451.000

$0.00
$63,215.75

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

39003-3278-14 0100 0610 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $1,900.00

0.000
17.000

$0.00
$32,300.00

611-25.01 CATCH BASINS, TYPE 25, 0' - 4'
DEPTH

39003-3278-14 0100 0620 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
39.000 $2,500.00

0.000
41.000

$0.00
$102,500.00

611-25.02 CATCH BASINS, TYPE 25, > 4' - 8'
DEPTH

39003-3278-14 0100 0630 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $4,400.00

0.000
9.000

$0.00
$39,600.00

611-25.03 CATCH BASINS, TYPE 25, > 8' - 12
DEPTH

39003-3278-14 0100 0640 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $5,800.00

0.000
11.000

$0.00
$63,800.00

611-25.04 CATCH BASINS, TYPE 25, > 12' -
16' DEPTH

39003-3278-14 0100 0650 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $8,700.00
0.000
2.000

$0.00
$17,400.00

611-25.05 CATCH BASINS, TYPE 25, > 16' -
20' DEPTH

39003-3278-14 0100 0660 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,800.00
0.000
1.000

$0.00
$5,800.00

611-25.06 CATCH BASINS, TYPE 25, > 20' -
24' DEPTH
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Print Date: 03/19/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0039003-3278-14 0100 0670 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $6,400.00
0.000
1.000

$0.00
$6,400.00

611-25.07 CATCH BASINS, TYPE 25, > 24' -
28' DEPTH

39003-3278-14 0100 0680 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $4,000.00

0.000
19.000

$0.00
$76,000.00

611-26.02 CATCH BASINS, TYPE 26, > 4' - 8'
DEPTH

39003-3278-14 0100 0690 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $4,600.00
0.000
0.000

$0.00
$0.00

611-26.03 CATCH BASINS, TYPE 26, > 8' - 12
DEPTH

39003-3278-14 0100 0700 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $4,800.00
0.000
3.000

$0.00
$14,400.00

611-27.02 CATCH BASINS, TYPE 27, > 4' - 8'
DEPTH

39003-3278-14 0100 0710 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $1,700.00

0.000
11.000

$0.00
$18,700.00

611-38.01 CATCH BASINS, TYPE 38, 0' - 4'
DEPTH

39003-3278-14 0100 0720 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $2,700.00
0.000
6.000

$0.00
$16,200.00

611-38.02 CATCH BASINS, TYPE 38, > 4' - 8'
DEPTH

39003-3278-14 0100 0730 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,000.00
0.000
0.000

$0.00
$0.00

611-38.06 CATCH BASINS, TYPE 38, > 20' -
24' DEPTH
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1 00 3 003 00 0 000 0039003-3278-14 0100 0740 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $2,400.00
0.000
3.000

$0.00
$7,200.00

611-39.01 CATCH BASINS, TYPE 39, 0' - 4'
DEPTH

39003-3278-14 0100 0750 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $2,700.00

0.000
13.000

$0.00
$35,100.00

611-39.02 CATCH BASINS, TYPE 39, > 4' - 8'
DEPTH

39003-3278-14 0100 0760 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $4,000.00
0.000
6.000

$0.00
$24,000.00

611-39.03 CATCH BASINS, TYPE 39, > 8' - 12
DEPTH

39003-3278-14 0100 0770 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $5,200.00
0.000
4.000

$0.00
$20,800.00

611-39.04 CATCH BASINS, TYPE 39, > 12' -
16' DEPTH

39003-3278-14 0100 0780 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $10,000.00
0.000
0.000

$0.00
$0.00

611-39.05 CATCH BASINS, TYPE 39, > 16' -
20' DEPTH

39003-3278-14 0100 0790 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $1,500.00

0.000
20.000

$0.00
$30,000.00

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

39003-3278-14 0100 0800 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,800.00
0.000
4.000

$0.00
$7,200.00

611-42.02 CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH
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JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0039003-3278-14 0100 0810 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $6,300.00
0.000
1.000

$0.00
$6,300.00

611-43.02 CATCH BASINS, TYPE 43, > 4' - 8'
DEPTH

39003-3278-14 0500 1770 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,612.000 $190.00

0.000
0.000

$0.00
$0.00

615-01.04 PRESTRESSED CONCRETE
I-BEAM (TYPE IV)

39003-3278-14 0500 9500 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $190.00
0.000

6,612.000
$0.00

$1,256,280.00

615-01.10 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-54)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT95000500
-885,057.447,855.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT95000500
-419,140.230.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT95000500
1,304,197.670.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT95000500
-380.00-2.000

0.000.000

39003-3278-14 0500 1780 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,216.000 $60.00

0.000
3,305.600

$0.00
$198,336.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

39003-3278-14 0100 0820 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $300.00
0.000
0.000

$0.00
$0.00

621-01.01 TEMPORARY STRUCTURE
(DESCRIPTION - STATION )/(18"
PIPE - STA. 495+/-00)

39003-3278-14 0100 0830 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $300.00
0.000
0.000

$0.00
$0.00

621-01.02 TEMPORARY STRUCTURE
(DESCRIPTION - STATION )/(18"
PIPE - STA. 534+/-90)

39003-3278-14 0100 0840 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $300.00
0.000
0.000

$0.00
$0.00

621-01.03 TEMPORARY STRUCTURE
(DESCRIPTION - STATION )/(18"
PIPE - STA. 564+/-30)

39003-3278-14 0100 0850 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $300.00
0.000
0.000

$0.00
$0.00

621-01.04 TEMPORARY STRUCTURE
(DESCRIPTION - STATION )/(18"
PIPE - STA. 568+/-97)

39003-3278-14 0100 0860 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $300.00
0.000
0.000

$0.00
$0.00

621-01.05 TEMPORARY STRUCTURE
(DESCRIPTION - STATION )/(18"
PIPE - STA. 488+/-00)

39003-3278-14 0100 0870 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $300.00
0.000
0.000

$0.00
$0.00

621-01.06 TEMPORARY STRUCTURE
(DESCRIPTION - STATION )/(18"
PIPE - STA. 572+/-00)

39003-3278-14 0100 0880 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $300.00
0.000
0.000

$0.00
$0.00

621-01.07 TEMPORARY STRUCTURE
(DESCRIPTION - STATION )/(18"
PIPE - STA. 488+/-00)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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39003-3278-14 0100 0890 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $300.00
0.000
0.000

$0.00
$0.00

621-01.08 TEMPORARY STRUCTURE
(DESCRIPTION - STATION )/(18"
PIPE - STA. 569+/-00)

39003-3278-14 0100 0900 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $24.00

0.000
888.500

$0.00
$21,324.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

39003-3278-14 0100 0910 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
120.000 $30.00

0.000
80.000

$0.00
$2,400.00

621-03.03 24" TEMPORARY DRAINAGE PIPE

39003-3278-14 0100 0920 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
120.000 $40.00

0.000
106.000

$0.00
$4,240.00

621-03.05 36" TEMPORARY DRAINAGE PIPE

39003-3278-14 0100 0930 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
140.000 $72.00

0.000
285.000

$0.00
$20,520.00

621-03.08 54" TEMPORARY DRAINAGE PIPE

39003-3278-14 0100 0940 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
108.000 $98.00

0.000
108.000

$0.00
$10,584.00

621-03.11 72" TEMPORARY DRAINAGE PIPE

39003-3278-14 0100 0950 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,820.000 $4.30

0.000
3,648.650

$0.00
$15,689.20

701-02 CONCRETE DRIVEWAY
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Line

Item # Item Code Units
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7505 27 1 900 921 900 92 0 000 0039003-3278-14 0100 0960 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,790.000 $187.00

0.000
1,900.920

$0.00
$355,472.04

702-03 CONCRETE COMBINED CURB &
GUTTER

39003-3278-14 0100 0970 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
432.000 $63.50

0.000
430.400

$0.00
$27,330.40

705-01.01 GUARDRAIL AT BRIDGE ENDS

39003-3278-14 0100 9508 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $81.90
0.000

128.000
$0.00

$10,483.20

705-01.04 METAL BEAM GUARD FENCE

39003-3278-14 0100 9017 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $79.38
0.000
0.000

$0.00
$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

39003-3278-14 0100 0980 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,220.000 $17.00

0.000
2,618.700

$0.00
$44,517.90

705-02.02 SINGLE GUARDRAIL (TYPE 2)

39003-3278-14 0100 9016 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $25.50
0.000

37.500
$0.00

$956.25

705-02.50 SHOP CURVED GUARDRAIL

39003-3278-14 0100 0990 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $425.00
0.000
3.000

$0.00
$1,275.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)
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Line

Item # Item Code Units
Primary/
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0 00 1 001 00 0 000 0039003-3278-14 0100 9517 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $446.25
0.000
1.000

$0.00
$446.25

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

39003-3278-14 0100 1000 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $2,175.00

0.000
27.000

$0.00
$58,725.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

39003-3278-14 0100 1010 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
13.000 $6,000.00

0.000
39.000

$0.00
$234,000.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

39003-3278-14 0100 1020 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,000.000 $45.00

0.000
5,187.570

$0.00
$233,440.65

709-05.05 MACHINED RIP-RAP (CLASS A-3)

39003-3278-14 0100 1030 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
10,090.000 $45.00

44.920
27,040.440

$2,021.40
$1,216,819.80

709-05.06 MACHINED RIP-RAP (CLASS A-1)

39003-3278-14 0100 1040 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,592.000 $40.00

176.960
4,657.490

$7,078.40
$186,299.60

709-05.08 MACHINED RIP-RAP (CLASS B)

39003-3278-14 0100 1050 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
50,784.000 $2.30

0.000
49,053.000

$0.00
$112,821.90

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)
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0 00 3 188 003 188 00 0 000 0039003-3278-14 0100 9509 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.40
0.000

3,188.000
$0.00

$4,463.20

710-05 LATERAL UNDERDRAIN

39003-3278-14 0100 9510 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $229.36
0.000
4.000

$0.00
$917.44

710-06.11 LATERAL UNDERDRAIN ENDWALL
(2:1)

39003-3278-14 0100 9511 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $229.36
0.000

15.000
$0.00

$3,440.40

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

39003-3278-14 0100 9512 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $229.36
0.000

32.000
$0.00

$7,339.52

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)

39003-3278-14 0100 9513 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $229.36
0.000

76.000
$0.00

$17,431.36

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

39003-3278-14 0100 1060 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
460.500 $32.00

-160.000
816.330

$-5,120.00
$26,122.56

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

39003-3278-14 0500 1790 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,068.000 $50.00

0.000
1,063.500

$0.00
$53,175.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

39003-3278-14 0500 1800 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
272.000 $12.00
-44.000
364.000

$-528.00
$4,368.00

710-09.02 6" PIPE UNDERDRAIN
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10 31 1 001 00 0 000 0039003-3278-14 0100 1070 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $46,000.00
0.000
1.000

$0.00
$46,000.00

712-01 TRAFFIC CONTROL

39003-3278-14 0100 1080 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,000.000 $30.00

0.000
13,384.200

$0.00
$401,526.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

39003-3278-14 0100 1090 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
835.000 $32.00

0.000
453.000

$0.00
$14,496.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

39003-3278-14 0100 1100 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $32.00

0.000
106.000

$0.00
$3,392.00

712-05.01 WARNING LIGHTS (TYPE A)

39003-3278-14 0100 1110 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
910.800 $7.10

0.000
1,645.800

$0.00
$11,685.18

712-06 SIGNS (CONSTRUCTION)

39003-3278-14 0100 1120 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
156.000 $10.50

0.000
844.000

$0.00
$8,862.00

712-06.01 VERTICAL PANELS

39003-3278-14 0100 1130 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
140.000 $10.50

0.000
580.000

$0.00
$6,090.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)
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0 00 3 003 00 0 000 0039003-3278-14 0100 1140 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $1,100.00
0.000
3.000

$0.00
$3,300.00

712-08.03 ARROW BOARD (TYPE C)

39003-3278-14 0100 1150 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,377.000 $1.50

0.000
2,435.200

$0.00
$3,652.80

713-11.01 "U" SECTION STEEL POSTS

39003-3278-14 0100 1160 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,017.000 $2.60

0.000
2,325.400

$0.00
$6,046.04

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

39003-3278-14 0100 1170 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
548.000 $9.50

0.000
550.990

$0.00
$5,234.41

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

39003-3278-14 0100 1180 S.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
766.000 $10.50

0.000
465.000

$0.00
$4,882.50

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

39003-3278-14 0100 1190 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $400.00
0.000
1.000

$0.00
$400.00

713-15 REMOVAL OF SIGNS, POSTS AND
FOOTINGS

39003-3278-14 0100 1200 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $1,000.00

1.000
4.000

$1,000.00
$4,000.00

713-16.03 CHANGEABLE MESSAGE SIGN
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0 00 946 00946 00 0 000 0039003-3278-14 0100 9514 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $42.15
0.000

946.000
$0.00

$39,873.90

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

39003-3278-14 0100 1210 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
350.000 $14.00

0.000
339.000

$0.00
$4,746.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

39003-3278-14 0100 1220 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
44.000 $175.00

0.000
42.000

$0.00
$7,350.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

39003-3278-14 0100 1230 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
300.000 $7.00

0.000
685.000

$0.00
$4,795.00

716-04.04 PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

39003-3278-14 0100 1240 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
28.000 $950.00

0.000
28.382

$0.00
$26,962.90

716-05.01 PAINTED PAVEMENT MARKING (4
LINE)

39003-3278-14 0100 1250 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $10.00
0.000

7,314.000
$0.00

$73,140.00

716-05.02 PAINTED PAVEMENT MARKING (8
BARRIER LINE)

39003-3278-14 0100 1260 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $1,000.00

0.000
33.347

$0.00
$33,347.00

716-05.20 PAINTED PAVEMENT MARKING (6
LINE)
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0 00 28 1828 18 0 000 0039003-3278-14 0100 1270 L.M. Bid: Unit Price:
This Est:
Total:Total:

This Est:
39.000 $4,400.00

0.000
28.181

$0.00
$123,996.40

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

39003-3278-14 0100 1280 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,257,335.00
0.000
1.000

$0.00
$1,257,335.00

717-01 MOBILIZATION

39003-3278-14 0100 1290 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $7,000.00
0.000
1.000

$0.00
$7,000.00

730-01.08 SCHOOL SPEED LIMIT FLASHING
SIGNAL INSTALLED

39003-3278-14 0100 1300 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
36,795.000 $2.00

0.000
43,961.510

$0.00
$87,923.02

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

39003-3278-14 0100 1310 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
182,122.000 $1.50

0.000
222,203.050

$0.00
$333,304.58

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION )

39003-3278-14 0100 1320 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
34,412.000 $1.25

0.000
2,640.000

$0.00
$3,300.00

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(SEE PLANS
DETAILS)

39003-3278-14 0900 1810 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $370.00
0.000
1.000

$0.00
$370.00

770-31.01 30 FT CLASS 6 WOOD POLE

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18100900
-115.901.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18100900
115.900.000

0.000.000
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3 00 3 003 00 0 000 0039003-3278-14 0900 1820 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $555.00
0.000
3.000

$0.00
$1,665.00

770-31.02 35 FT CLASS 3 WOOD POLE

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18200900
-231.801.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18200900
231.800.000

0.000.000

39003-3278-14 0900 1830 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
34.000 $635.00

0.000
30.000

$0.00
$19,050.00

770-31.03 40 FT CLASS 4 WOOD POLE

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18300900
-6,246.2525.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT18300900
-999.400.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18300900
7,245.650.000

0.000.000

39003-3278-14 0900 1840 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
86.000 $855.00

0.000
86.000

$0.00
$73,530.00

770-31.04 45 FT CLASS 2 WOOD POLE

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18400900
-25,657.6064.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18400900
25,657.600.000

0.000.000
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16 00 8 008 00 0 000 0039003-3278-14 0900 1850 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $795.00
0.000
8.000

$0.00
$6,360.00

770-31.05 45 FT CLASS 3 WOOD POLE

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18500900
-1,040.253.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18500900
1,040.250.000

0.000.000

39003-3278-14 0900 1860 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $740.00
0.000
1.000

$0.00
$740.00

770-31.06 45 FT CLASS 4 WOOD POLE

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18600900
-294.501.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18600900
294.500.000

0.000.000

39003-3278-14 0900 1870 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $995.00

0.000
16.000

$0.00
$15,920.00

770-31.07 50 FT CLASS 2 WOOD POLE

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT18700900
-7,110.7515.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18700900
7,110.750.000

0.000.000
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0 00 0 000 00 0 000 0039003-3278-14 0900 1900 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,920.00
0.000
0.000

$0.00
$0.00

770-31.10 65 FT CLASS 2 WOOD POLE

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT19000900
-1,002.250.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19000900
1,002.250.000

0.000.000

39003-3278-14 0900 1940 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $135.00
0.000
1.000

$0.00
$135.00

770-31.14 POLE TOP A1-1 SINGLE PHASE
DOUBLE PRIMARY SUPPORT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19400900
-57.001.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT19400900
-114.000.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19400900
171.000.000

0.000.000

39003-3278-14 0900 1950 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $105.00
0.000
3.000

$0.00
$315.00

770-31.15 POLE TOP A1 SINGLE PHASE
POLE TOP ASSEMBLY

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19500900
-76.002.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19500900
76.000.000

0.000.000
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1 00 3 003 00 0 000 0039003-3278-14 0900 1960 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $145.00
0.000
3.000

$0.00
$435.00

770-31.16 POLE TOP A2 SINGLE PHASE 20
DEGREE DOUBLE PRIMARY
SUPPORT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19600900
-183.823.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19600900
183.820.000

0.000.000

39003-3278-14 0900 1970 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $175.00
0.000
1.000

$0.00
$175.00

770-31.17 POLE TOP A3 20 - 60 DEGREE
SINGLE PHASE

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19700900
-83.601.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19700900
83.600.000

0.000.000

39003-3278-14 0900 1980 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $255.00
0.000
5.000

$0.00
$1,275.00

770-31.18 POLE TOP A4 60 - 90 DEGREE
SINGLE PHASE

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19800900
-589.005.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19800900
589.000.000

0.000.000
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31 00 12 0012 00 0 000 0039003-3278-14 0900 1990 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $130.00

0.000
12.000

$0.00
$1,560.00

770-31.19 POLE TOP A5 SINGLE PHASE
DEADEND

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19900900
-323.0010.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19900900
323.000.000

0.000.000

39003-3278-14 0900 2000 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $165.00
0.000
1.000

$0.00
$165.00

770-31.20 POLE TOP A5-1 SINGLE PHASE
TAP

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20000900
-49.401.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20000900
49.400.000

0.000.000

39003-3278-14 0900 2010 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
24.000 $185.00

0.000
27.000

$0.00
$4,995.00

770-31.21 POLE TOP A5-2 SINGLE PHASE
TAP

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20100900
-2,254.3521.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20100900
2,254.350.000

0.000.000
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20 00 8 008 00 0 000 0039003-3278-14 0900 2020 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $190.00
0.000
8.000

$0.00
$1,520.00

770-31.22 POLE TOP A5-4 SINGLE PHASE
TAP WITH JUMPER

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20200900
-642.228.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20200900
642.200.000

0.000.000

39003-3278-14 0900 2030 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $245.00
0.000
0.000

$0.00
$0.00

770-31.23 POLE TOP A6 VERTICAL
DEADEND

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT20300900
-190.000.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20300900
190.000.000

0.000.000

39003-3278-14 0900 9518 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $325.50
0.000
1.000

$0.00
$325.50

770-31.24 POLE TOP B3 TWO PHASE
VERTICAL CONSTRUCTION

39003-3278-14 0900 2050 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $610.00
0.000
2.000

$0.00
$1,220.00

770-31.25 POLE TOP B7 TWO PHASE
DEADEND

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20500900
-309.701.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20500900
309.700.000

0.000.000
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0 00 1 001 00 0 000 0039003-3278-14 0900 2060 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $770.00
0.000
1.000

$0.00
$770.00

770-31.26 POLE TOP B8 TWO PHASE
DOUBLE DEADEND

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20600900
-358.151.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20600900
358.150.000

0.000.000

39003-3278-14 0900 2070 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $370.00
0.000
1.000

$0.00
$370.00

770-31.27 POLE TOP C1 THREE PHASE
SINGLE SUPPORT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20700900
-126.351.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20700900
126.350.000

0.000.000

39003-3278-14 0900 2080 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
13.000 $395.00

0.000
13.000

$0.00
$5,135.00

770-31.28 POLE TOP C1-2 THREE PHASE
LARGE CONDUCTOR

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20800900
-1,349.008.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20800900
1,349.000.000

0.000.000
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235 00 41 0041 00 0 000 0039003-3278-14 0900 2090 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
43.000 $605.00

0.000
41.000

$0.00
$24,805.00

770-31.29 POLE TOP C1-3 THREE PHASE
DOUBLE PRIMARY SUPPORT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20900900
-9,276.7630.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT20900900
-618.440.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20900900
9,895.200.000

0.000.000

39003-3278-14 0900 2100 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $605.00
0.000
4.000

$0.00
$2,420.00

770-31.30 POLE TOP C2 20 DEGREE
DOUBLE PRIMARY SUPPORT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21000900
-559.542.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21000900
559.550.000

0.000.000

39003-3278-14 0900 2110 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
16.000 $970.00

0.000
17.000

$0.00
$16,490.00

770-31.31 POLE TOP C2-2 20 DEGREE
DOUBLE PRIMARY SUPPORT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21100900
-3,914.0010.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21100900
3,914.000.000

0.000.000

Page 44RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/19/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

13 00 8 008 00 0 000 0039003-3278-14 0900 2130 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $780.00
0.000
8.000

$0.00
$6,240.00

770-31.33 POLE TOP C7 THREE PHASE
DEADEND

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21300900
-366.221.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21300900
366.220.000

0.000.000

39003-3278-14 0900 2140 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $875.00

0.000
13.000

$0.00
$11,375.00

770-31.34 POLE TOP C7-1  THREE PHASE
DEADEND WITH THREE ARMS

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21400900
-3,296.039.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT21400900
-2,563.570.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21400900
5,859.600.000

0.000.000
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9 00 4 004 00 0 000 0039003-3278-14 0900 2150 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $1,495.00
0.000
4.000

$0.00
$5,980.00

770-31.35 POLE TOP C8-1

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21500900
-1,946.553.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT21500900
-3,244.250.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21500900
5,190.800.000

0.000.000

39003-3278-14 0900 2160 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $1,485.00

0.000
18.000

$0.00
$26,730.00

770-31.36 POLE TOP C8-2

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21600900
-5,655.829.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21600900
5,655.820.000

0.000.000

39003-3278-14 0900 2170 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,515.00
0.000
4.000

$0.00
$6,060.00

770-31.37 POLE TOP C8-3

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21700900
-2,515.604.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21700900
2,515.600.000

0.000.000
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Primary/
Supplemental Description

0 00 1 001 00 0 000 0039003-3278-14 0900 2180 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $955.00
0.000
1.000

$0.00
$955.00

770-31.38 POLE TOP C9-2

39003-3278-14 0900 2190 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $480.00
0.000
1.000

$0.00
$480.00

770-31.39 POLE TOP C9-3

39003-3278-14 0900 2200 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $2,225.00
0.000
0.000

$0.00
$0.00

770-31.40 POLE TOP TS-1

39003-3278-14 0900 2220 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $360.00
0.000
0.000

$0.00
$0.00

770-31.42 POLE TOP TM-9

39003-3278-14 0900 2240 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
101.000 $185.00

0.000
101.000

$0.00
$18,685.00

770-31.44 GUY E1-3 THROUGH BOLT
SINGLE DOWN GUY

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22400900
-15,567.7599.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22400900
15,567.750.000

0.000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/19/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

194 00 39 0039 00 0 000 0039003-3278-14 0900 2250 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $155.00

0.000
39.000

$0.00
$6,045.00

770-31.45 GUY E1-2 THROUGH BOLT
SINGLE DOWN GUY

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22500900
-2,741.7039.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT22500900
-70.300.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22500900
2,812.000.000

0.000.000

39003-3278-14 0900 2260 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $320.00
0.000
6.000

$0.00
$1,920.00

770-31.46 GUY E4-2 SINGLE OVERHEAD
WRAP GUY

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22600900
-412.773.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22600900
412.770.000

0.000.000

39003-3278-14 0900 2270 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
136.000 $20.00

0.000
137.000

$0.00
$2,740.00

770-31.47 GUY E3-10 GUY GUARD

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22700900
-509.20134.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22700900
509.200.000

0.000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/19/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

174 00 38 0038 00 0 000 0039003-3278-14 0900 2280 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
39.000 $285.00

0.000
38.000

$0.00
$10,830.00

770-31.48 ANCHOR F1-2 SCREW ANCHOR

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22800900
-1,538.3938.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT22800900
-40.500.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22800900
1,578.890.000

0.000.000

39003-3278-14 0900 2290 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
94.000 $375.00

0.000
101.000

$0.00
$37,875.00

770-31.49 ANCHOR F1-4 PLATE ANCHOR

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22900900
-8,477.8092.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22900900
8,477.800.000

0.000.000

39003-3278-14 0900 2300 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
14.000 $60.00

0.000
19.000

$0.00
$1,140.00

770-31.50 SERVICE K11C

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23000900
-145.359.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23000900
145.350.000

0.000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/19/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0039003-3278-14 0900 2310 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $60.00
0.000
1.000

$0.00
$60.00

770-31.51 SERVICE K14X

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23100900
-15.201.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23100900
15.200.000

0.000.000

39003-3278-14 0900 2320 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
21.000 $55.00

0.000
24.000

$0.00
$1,320.00

770-31.52 SERVICE K15C

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23200900
-371.4517.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23200900
371.450.000

0.000.000

39003-3278-14 0900 2330 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $45.00
0.000
9.000

$0.00
$405.00

770-31.53 SERVICE  J6

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23300900
-182.406.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23300900
182.400.000

0.000.000
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DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/19/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24 00 12 0012 00 0 000 0039003-3278-14 0900 2350 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $65.00

0.000
12.000

$0.00
$780.00

770-31.55 SERVICE KCX WEDGE CLAMP

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23500900
-76.0010.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23500900
76.000.000

0.000.000

39003-3278-14 0900 2360 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $815.00
0.000
1.000

$0.00
$815.00

770-31.56 UNDERGROUND RISER UM5

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23600900
-4.271.000
0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23600900
4.270.000
0.000.000

39003-3278-14 0900 2370 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,300.00
0.000
1.000

$0.00
$1,300.00

770-31.57 G105-10 KVA SINGLE PHASE
TRANSFORMER AT 1-PHASE
TANGENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23700900
-81.221.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23700900
81.220.000

0.000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/19/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 2 002 00 0 000 0039003-3278-14 0900 2380 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,475.00
0.000
2.000

$0.00
$2,950.00

770-31.58 G105-15 KVA SINGLE PHASE
TRANSFORMER AT 1-PHASE
TANGENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23800900
-162.452.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23800900
162.450.000

0.000.000

39003-3278-14 0900 2390 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,650.00
0.000
1.000

$0.00
$1,650.00

770-31.59 G105-25 KVA SINGLE PHASE
TRANSFORMER AT 1-PHASE
TANGENT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23900900
-81.231.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT23900900
-81.220.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23900900
162.450.000

0.000.000

39003-3278-14 0900 2400 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $1,475.00
0.000
6.000

$0.00
$8,850.00

770-31.60 G106-15 KVA SINGLE PHASE
TRANSFORMER ON DEADEND

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24000900
-256.503.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24000900
256.500.000

0.000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/19/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1 00 1 001 00 0 000 0039003-3278-14 0900 2410 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,960.00
0.000
1.000

$0.00
$1,960.00

770-31.61 G106-37.5 KVA SINGLE PHASE
TRANSFORMER ON DEADEND

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24100900
-81.221.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24100900
81.220.000

0.000.000

39003-3278-14 0900 2420 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,300.00
0.000
1.000

$0.00
$1,300.00

770-31.62 G136-5 KVA SINGLE PHASE
TRANSFORMER ON THREE
PHASE CIRCUIT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24200900
-88.831.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT24200900
-88.820.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24200900
177.650.000

0.000.000

39003-3278-14 0900 2430 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,300.00
0.000
1.000

$0.00
$1,300.00

770-31.63 G136-7.5 KVA SINGLE PHASE
TRANSFORMER ON THREE
PHASE CIRCUIT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24300900
-88.821.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24300900
88.820.000

0.000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/19/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18 00 8 008 00 0 000 0039003-3278-14 0900 2440 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $1,300.00
0.000
8.000

$0.00
$10,400.00

770-31.64 G136-10  KVA SINGLE PHASE
TRANSFORMER ON THREE
PHASE CIRCUIT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24400900
-406.125.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24400900
406.120.000

0.000.000

39003-3278-14 0900 2450 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $1,475.00
0.000
7.000

$0.00
$10,325.00

770-31.65 G136-15 KVA SINGLE PHASE
TRANSFORMER ON THREE
PHASE CIRCUIT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24500900
-621.797.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT24500900
-88.810.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24500900
710.600.000

0.000.000

39003-3278-14 0900 2460 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $1,650.00
0.000
4.000

$0.00
$6,600.00

770-31.66 G136-25 KVA SINGLE PHASE
TRANSFORMER ON THREE
PHASE CIRCUIT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24600900
-266.473.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24600900
266.470.000

0.000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/19/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0039003-3278-14 0900 2470 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $4,585.00
0.000
1.000

$0.00
$4,585.00

770-31.67 G311-10 THREE TRANSFORMERS
UNGROUNDED WYE

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24700900
-781.851.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24700900
781.850.000

0.000.000

39003-3278-14 0900 2480 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
132.000 $165.00

0.000
134.000

$0.00
$22,110.00

770-31.68 M2-11 GROUND ROD GROUNDING
ASSEMBLY

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24800900
-6,198.75100.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24800900
6,198.750.000

0.000.000

39003-3278-14 0900 2490 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $225.00
0.000
3.000

$0.00
$675.00

770-31.69 M26-5 SECURITY LIGHT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24900900
-156.182.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24900900
156.180.000

0.000.000
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Print Date: 03/19/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

46 00 10 0010 00 0 000 0039003-3278-14 0900 2500 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
11.000 $2,810.00

0.000
10.000

$0.00
$28,100.00

770-31.70 POLE TOP M3-3

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25000900
-8,743.788.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT25000900
-1,092.990.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25000900
9,836.770.000

0.000.000

39003-3278-14 0900 2510 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $3,705.00
0.000
4.000

$0.00
$14,820.00

770-31.71 M3-23

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25100900
-300.202.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25100900
300.200.000

0.000.000

39003-3278-14 0900 2520 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $50.00
0.000
2.000

$0.00
$100.00

770-31.72 M5-2 POLE TOP PIN

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25200900
-42.762.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25200900
42.750.000

0.000.000
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Line

Item # Item Code Units
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137 00 28 0028 00 0 000 0039003-3278-14 0900 2530 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
32.000 $45.00

0.000
28.000

$0.00
$1,260.00

770-31.73 M5-5  CROSS ARM PIN

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25300900
-395.2026.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT25300900
-60.800.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25300900
456.000.000

0.000.000

39003-3278-14 0900 2540 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $150.00

0.000
60.000

$0.00
$9,000.00

770-31.74 M5-6 LIGHTNING ARRESTOR

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25400900
-3,431.4042.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25400900
3,431.400.000

0.000.000

39003-3278-14 0900 2550 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $205.00
0.000

11.000
$0.00

$2,255.00

770-31.75 M5-9 FUSED CUTOUT

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25500900
-589.005.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25500900
589.000.000

0.000.000
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Item # Item Code Units
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113 00 17 0017 00 0 000 0039003-3278-14 0900 2560 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $290.00

0.000
17.000

$0.00
$4,930.00

770-31.76 M5-10  CUTOUT AND ARRESTOR

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25600900
-2,211.6012.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT25600900
-552.900.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25600900
2,764.500.000

0.000.000

39003-3278-14 0900 2570 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $870.00
0.000
3.000

$0.00
$2,610.00

770-31.77 M8-10 OH METER ASSEMBLY

39003-3278-14 0900 2590 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $8,045.00
0.000
1.000

$0.00
$8,045.00

770-31.79 M9-13 THREE PHASE CAPACITOR
ASSEMBLY

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25900900
-485.451.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25900900
485.450.000

0.000.000

39003-3278-14 0900 2600 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
369.000 $0.88

0.000
5,868.000

$0.00
$5,163.84

770-31.80 #4 ACSR  CONDUCTOR
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50317 00 24 521 0024 521 00 0 000 0039003-3278-14 0900 2610 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
14,789.000 $0.90

0.000
24,521.000

$0.00
$22,068.90

770-31.81 #2 ACSR  CONDUCTOR

39003-3278-14 0900 2620 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
26,471.000 $1.71

0.000
26,672.000

$0.00
$45,609.12

770-31.82 336 ACSR  CONDUCTOR

39003-3278-14 0900 2630 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
79,413.000 $2.21

0.000
80,016.000

$0.00
$176,835.36

770-31.83 477 ACSR CONDUCTOR

39003-3278-14 0900 2640 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
231.000 $1.79

0.000
309.000

$0.00
$553.11

770-31.84 #4 TP CONDUCTOR

39003-3278-14 0900 2650 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,291.000 $1.94

0.000
4,169.000

$0.00
$8,087.86

770-31.85 #2 TP CONDUCTOR

39003-3278-14 0900 2660 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
295.000 $2.14

0.000
479.000

$0.00
$1,025.06

770-31.86 1/0 TP  CONDUCTOR

39003-3278-14 0900 2670 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
352.000 $0.92

0.000
573.000

$0.00
$527.16

770-31.87 #6 DP CONDUCTOR
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1 60 1 001 00 0 000 0039003-3278-14 0900 2680 LS Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $172,920.00
0.000
1.000

$0.00
$172,920.00

770-31.98 REMOVAL ITEMS

39003-3278-14 0900 2690 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,260.000 $13.92

0.000
1,352.000

$0.00
$18,819.84

771-19.34 6IN 2406 PE GAS MAIN OUTSIDE
RD

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26900900
-4,503.951,100.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26900900
4,503.950.000

0.000.000

39003-3278-14 0900 2700 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $25.66

0.000
38.000

$0.00
$975.08

771-19.35 6IN 2406 PE GAS MAIN UNDER RD

39003-3278-14 0920 4100 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
19,200.000 $10.54

0.000
18,520.000

$0.00
$195,200.80

771-19.36 4IN 2406 PE GAS MAIN OUTSIDE
RD

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT41000920
-39,043.6718,520.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT41000920
-1,433.570.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT41000920
40,477.240.000

0.000.000
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298 00 152 00152 00 0 000 0039003-3278-14 0920 4110 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,000.000 $20.79

0.000
152.000

$0.00
$3,160.08

771-19.37 4IN 2406 PE GAS MAIN UNDER RD

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT41100920
-284.46152.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT41100920
-1,212.740.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT41100920
1,497.200.000

0.000.000

39003-3278-14 0920 4120 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
880.000 $20.79

0.000
1,116.700

$0.00
$23,216.19

771-19.38 4IN 2406 PE GAS MAIN BY DIR
BORE

39003-3278-14 0900 2710 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
22,000.000 $6.19

0.000
24,767.000

$0.00
$153,307.73

771-19.39 2IN 2406 PE GAS MAIN OUTSIDE
RD

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27100900
-15,693.7122,000.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27100900
15,693.700.000

0.000.000
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550 00 389 00389 00 0 000 0039003-3278-14 0900 2720 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,725.000 $17.04

0.000
389.000

$0.00
$6,628.56

771-19.40 2IN 2406 PE GAS MAIN UNDER RD

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27200900
-230.13389.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT27200900
-790.350.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27200900
1,020.480.000

0.000.000

39003-3278-14 0900 2730 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
265.000 $30.72

0.000
391.000

$0.00
$12,011.52

771-19.41 2IN 2406 PE GAS MAIN ENCASED
OUTSIDE RD

39003-3278-14 0900 2740 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
225.000 $13.04

0.000
0.000

$0.00
$0.00

771-19.42 2IN 2406 PE GAS MAIN ENCASED
UNDER RD

39003-3278-14 0900 2750 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
245.000 $34.16

0.000
330.000

$0.00
$11,272.80

771-19.43 2IN 2406 PE GAS MAIN ENC IN
BORE
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1180 00 1 154 701 154 70 0 000 0039003-3278-14 0900 2760 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
900.000 $17.04

0.000
1,154.700

$0.00
$19,676.09

771-19.44 2IN 2406 PE GAS MAIN BY DIR
BORE

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27600900
-162.68275.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27600900
162.680.000

0.000.000

39003-3278-14 0900 2770 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,150.000 $7.15

0.000
2,628.000

$0.00
$18,790.20

771-19.45 3/4IN-1IN PE GAS SERVICE
OUTSIDE RD

39003-3278-14 0900 2780 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
500.000 $15.65

0.000
59.000

$0.00
$923.35

771-19.46 3/4IN-1IN PE GAS SERVICE
UNDER RD

39003-3278-14 0900 2790 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
75.000 $210.63

0.000
39.000

$0.00
$8,214.57

771-19.47 3/4IN-1IN GAS SERVICE TAP ON
GAS MAINS

39003-3278-14 0900 2800 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
75.000 $216.82

0.000
39.000

$0.00
$8,455.98

771-19.48 SERVICE RISER AND/OR
RECONNECT SERVICE
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0 00 2 002 00 0 000 0039003-3278-14 0900 2810 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $1,281.78
0.000
2.000

$0.00
$2,563.56

771-19.49 6IN POLYVALVE W/ BOX

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT28100900
-1,466.872.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28100900
1,466.870.000

0.000.000

39003-3278-14 0920 4130 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $583.03

0.000
10.000

$0.00
$5,830.30

771-19.50 4IN POLYVALVE W/ BOX

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT41300920
-2,916.5410.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT41300920
2,916.550.000

0.000.000

39003-3278-14 0900 2820 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
22.000 $296.45

0.000
23.000

$0.00
$6,818.35

771-19.51 2IN POLYVALVE W/ BOX

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT28200900
-1,922.0422.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28200900
1,922.040.000

0.000.000
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39003-3278-14 0900 2830 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $295.00
0.000
0.000

$0.00
$0.00

771-19.52 1IN POLYVALVE W/ BOX

39003-3278-14 0900 2840 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
14.000 $1,799.18

0.000
12.000

$0.00
$21,590.16

771-19.53 TIE-INS TO EXIST GAS MAINS

39003-3278-14 0900 2850 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
14.000 $352.58

0.000
13.000

$0.00
$4,583.54

771-19.54 CUT AND CAP EXIST GAS MAINS

39003-3278-14 0900 2860 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
330.000 $160.00

0.000
0.000

$0.00
$0.00

771-19.55 TYPE INAIN ASPHALT
REPLACEMENT

39003-3278-14 0920 4140 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $310.00

0.000
0.000

$0.00
$0.00

771-19.56 BITUMINOUS COLD MIX FOR
TRENCHES

39003-3278-14 0920 4150 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
450.000 $90.00

0.000
0.000

$0.00
$0.00

771-19.57 ASPHALT DRIVEWAY
REPLACEMENT

39003-3278-14 0920 4160 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $15.98

0.000
0.000

$0.00
$0.00

771-19.58 CONCRETE DRIVEWAY
REPLACEMENT
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1711 00 889 00889 00 0 000 0039003-3278-14 0920 4170 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,320.000 $1.77

0.000
889.000

$0.00
$1,573.53

771-19.59 GRAVEL DRIVEWAY
REPLACEMENT

39003-3278-14 0920 4180 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
44,500.000 $0.40

0.000
0.000

$0.00
$0.00

771-19.60 TOPSOIL & SEEDING OF
TRENCHES

39003-3278-14 0920 4190 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
70.000 $129.75

0.000
0.000

$0.00
$0.00

771-19.61 CLASS INCIN CONCRETE

39003-3278-14 0920 4200 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $115.00

0.000
20.000

$0.00
$2,300.00

771-19.62 GAS LINE / VALVE MARKERS

39003-3278-14 0920 4210 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $35.10

0.000
0.000

$0.00
$0.00

771-19.63 UNCLASSIFIED EXCAVATION

39003-3278-14 0920 4220 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $47.12

0.000
0.000

$0.00
$0.00

771-19.64 CRUSHED STONE BACKFILL FOR
UNDERCUTS

39003-3278-14 0920 4230 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
650.000 $8.95

0.000
0.000

$0.00
$0.00

771-19.65 PLAIN STONE RIP-RAP
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39003-3278-14 0900 2870 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $600.00
0.000
0.000

$0.00
$0.00

773-05.01 POLE 30FT CLASS 5

39003-3278-14 0900 2880 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $199.00
0.000
0.000

$0.00
$0.00

773-05.02 BA3-ROUND STUB POLE

39003-3278-14 0900 2890 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
8.000 $98.00
0.000
5.000

$0.00
$490.00

773-05.03 BD3- PEDESTAL

39003-3278-14 0900 2900 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $220.00
0.000
3.000

$0.00
$660.00

773-05.04 BD4-PEDESTAL

39003-3278-14 0900 2910 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
36.000 $416.00

0.000
31.000

$0.00
$12,896.00

773-05.05 BD5-PEDESTAL

39003-3278-14 0900 2920 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $420.00
0.000
0.000

$0.00
$0.00

773-05.06 BD5A-PEDESTAL-MOUNTEDTO
STUB POLE

39003-3278-14 0900 2930 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $595.00
0.000
2.000

$0.00
$1,190.00

773-05.07 BD7-PEDESTAL
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794 00 1 140 001 140 00 0 000 0039003-3278-14 0900 2940 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
832.000 $8.00

0.000
1,140.000

$0.00
$9,120.00

773-05.08 BFC100-24-COPPER CABLE

39003-3278-14 0900 2950 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
9,128.000 $5.80

0.000
8,532.000

$0.00
$49,485.60

773-05.09 BFC100-24D-COPPER
CABLE(DUAL PLACEMENT)

39003-3278-14 0900 2960 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
460.000 $10.35

0.000
872.000

$0.00
$9,025.20

773-05.10 BFC200-24-COPPER CABLE

39003-3278-14 0900 2970 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
11,328.000 $8.55

0.000
10,265.000

$0.00
$87,765.75

773-05.11 BFC200-24D-COPPER
CABLE(DUAL PLACEMENT)

39003-3278-14 0900 2980 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,672.000 $6.10

0.000
4,366.000

$0.00
$26,632.60

773-05.12 BFC25-24-COPPER CABLE

39003-3278-14 0900 2990 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,760.000 $14.50

0.000
4,468.000

$0.00
$64,786.00

773-05.13 BFC300-24D-COPPER
CABLE(DUAL PLACEMENT)

39003-3278-14 0900 3000 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
72.000 $21.70

0.000
291.000

$0.00
$6,314.70

773-05.14 BFCT600-24-COPPER
CABLE(TRENCHED)

39003-3278-14 0900 3010 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
14,836.000 $2.31

0.000
14,856.000

$0.00
$34,317.36

773-05.15 BFO(12)-FIBER CABLE
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10660 00 9 870 009 870 00 0 000 0039003-3278-14 0900 3020 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
10,782.000 $2.40

0.000
9,870.000

$0.00
$23,688.00

773-05.16 BFO(16)-FIBER CABLE

39003-3278-14 0900 3030 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
24.000 $6.05

0.000
0.000

$0.00
$0.00

773-05.17 BM10M-SUSPENSION STRAND

39003-3278-14 0900 3040 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
51.000 $45.00

0.000
51.000

$0.00
$2,295.00

773-05.18 BM2(5/8IN)(8FT)-GROUND ROD

39003-3278-14 0900 3050 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $67.00
0.000
0.000

$0.00
$0.00

773-05.19 BM2C-BONDING CABLE

39003-3278-14 0900 3060 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $190.00
0.000
0.000

$0.00
$0.00

773-05.20 BM50(6)-AERIAL SERVICE FROM
BURIED PLANT

39003-3278-14 0900 3070 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $75.00
0.000
6.000

$0.00
$450.00

773-05.21 BM53-WARNING SIGN-COPPER
CABLE

39003-3278-14 0900 3080 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
69.000 $75.00

0.000
69.000

$0.00
$5,175.00

773-05.22 BM53F-WARNING SIGN-FIBER
CABLE
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1 00 2 002 00 0 000 0039003-3278-14 0900 3090 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $150.00
0.000
2.000

$0.00
$300.00

773-05.23 BM55F-WARNING & LOCATING
POST-FIBER CABLE

39003-3278-14 0900 3100 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,910.000 $20.50

0.000
4,393.000

$0.00
$90,056.50

773-05.24 BM60(3IN)D-DIRECTIONAL
BORE(3IN I.D.)

39003-3278-14 0900 3110 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
170.000 $23.35

0.000
176.000

$0.00
$4,109.60

773-05.25 BM60(4IN)D-DIRECTIONAL
BORE(4IN I.D.)

39003-3278-14 0900 3120 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
935.000 $13.60

0.000
814.000

$0.00
$11,070.40

773-05.26 BM60(2IN)D-DIRECTIONAL
BORE(2IN I.D.)

39003-3278-14 0900 3130 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $60.60
0.000
0.000

$0.00
$0.00

773-05.27 BM80-RISER GUARD(1IN I.D.)

39003-3278-14 0900 3140 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $69.52
0.000
0.000

$0.00
$0.00

773-05.28 BM81-RISER GUARD(2IN I.D.)

39003-3278-14 0900 3150 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $78.00
0.000
0.000

$0.00
$0.00

773-05.29 BM82-RISER GUARD(3IN I.D.)
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39003-3278-14 0900 3160 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
29.000 $77.00

0.000
0.000

$0.00
$0.00

773-05.30 Bm83-RISER GUARD (SERVICE
ENTRANCE)

39003-3278-14 0900 3170 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $469.00
0.000
0.000

$0.00
$0.00

773-05.31 HAC(100-24)-NON FILLED AERIAL
SPLICE CLOSURE

39003-3278-14 0900 3180 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $510.00
0.000
0.000

$0.00
$0.00

773-05.32 HACO(16)-COYOTE   FIBER
CLOSURE

39003-3278-14 0900 3190 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $470.00
0.000
0.000

$0.00
$0.00

773-05.33 HBFO(12)-BURIED FIBER SPLICE
CASE

39003-3278-14 0900 3200 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $670.00
0.000
0.000

$0.00
$0.00

773-05.34 HBFO(16)-BURIED FIBER SPLICE
CASE

39003-3278-14 0900 3210 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
7,900.000 $3.20

0.000
7,900.000

$0.00
$25,280.00

773-05.35 HC-1-COPPER SPLICE,
INDIVIDUAL CONNECTION

39003-3278-14 0900 3220 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $31.00

0.000
40.000

$0.00
$1,240.00

773-05.36 HO-1-FIBER FUSION SPLICE
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0 00 28 0028 00 0 000 0039003-3278-14 0900 3230 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
28.000 $67.50

0.000
28.000

$0.00
$1,890.00

773-05.37 HO-3-FIBER FUSION SPLICE(PIG
TAIL)

39003-3278-14 0900 3240 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $210.00
0.000
1.000

$0.00
$210.00

773-05.38 NID(2)-3S-NETWORK INTERFACE
DEVICE HOUSING

39003-3278-14 0900 3250 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $92.00
0.000
0.000

$0.00
$0.00

773-05.39 PE1-3G-GUY WIRE

39003-3278-14 0900 3260 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $230.00
0.000
0.000

$0.00
$0.00

773-05.40 PF1-5A-ANCHOR ROD ASSEMBLY

39003-3278-14 0900 3270 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $19.35
0.000
0.000

$0.00
$0.00

773-05.41 PM11-GUY GUARD

39003-3278-14 0900 3280 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $70.00
0.000
0.000

$0.00
$0.00

773-05.42 PM2-POLE GROUND ASSEMBLY

39003-3278-14 0900 3290 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $3,000.00
0.000
1.000

$0.00
$3,000.00

773-05.43 PM21-CENTRAL OFFICE
ENTRANCE ASSEMBLY UNIT
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39003-3278-14 0900 3300 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $300.00
0.000
0.000

$0.00
$0.00

773-05.44 PM25(10)-UNPROTECTED AERIAL
TERMINAL BLOCK

39003-3278-14 0900 3310 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $20.00
0.000
0.000

$0.00
$0.00

773-05.45 PM2A-STRAND BONDING
ASSEMBLY UNIT

39003-3278-14 0900 3320 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $30.00
0.000
0.000

$0.00
$0.00

773-05.46 PM52-1-POLE NUMBER

39003-3278-14 0900 3330 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $30.00
0.000
0.000

$0.00
$0.00

773-05.47 PM52-1H-JOINT USE POLE
NUMBERING UNIT

39003-3278-14 0900 3340 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
976.000 $1.85

0.000
0.000

$0.00
$0.00

773-05.48 SEA3-22P-AERIAL SERVICE
ENTRANCE UNIT

39003-3278-14 0900 3350 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
5,678.000 $1.22

0.000
8,924.000

$0.00
$10,887.28

773-05.49 SEB3-22P-BURIED SERVICE
ENTRANCE UNIT

39003-3278-14 0900 3360 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $19.00

0.000
40.000

$0.00
$760.00

773-05.50 UD(1X1-3)-UNDERGROUND
CONDUIT ASSEMBLY
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39003-3278-14 0900 3370 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
252.000 $19.00

0.000
0.000

$0.00
$0.00

773-05.51 UF600-24-UNDERGROUND
COPPER CABLE

39003-3278-14 0900 3380 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $800.00
0.000
2.000

$0.00
$1,600.00

773-05.52 UH-3-UNDERGROUND FIBER
PEDESTAL (OPTIPED)

39003-3278-14 0900 3390 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $2.00

0.000
20.000

$0.00
$40.00

773-05.53 UO(12)-UNDERGROUND FIBER
CABLE UNIT

39003-3278-14 0900 3400 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $2.00

0.000
20.000

$0.00
$40.00

773-05.54 UO(16)-UNDERGROUND FIBER
CABLE UNIT

39003-3278-14 0900 3410 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $200.00
0.000
1.000

$0.00
$200.00

773-05.55 WBD-REARRANGE EXISTING
PEDESTAL

39003-3278-14 0900 3420 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
74.000 $8.00

0.000
125.000

$0.00
$1,000.00

773-05.56 WBFC-REARRANGE EXISTING
BURIED CABLE

39003-3278-14 0900 3430 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $230.00
0.000
0.000

$0.00
$0.00

773-05.57 WC2-REARRANGE EXISTING
AERIAL CABLE
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39003-3278-14 0900 3440 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $50.00
0.000
0.000

$0.00
$0.00

773-05.58 WSEA-REARRANGE EXISTING
AERIAL DROP WIRE

39003-3278-14 0900 3450 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
28.000 $50.00

0.000
16.000

$0.00
$800.00

773-05.59 WHO-WORKING FIBER SPLICE

39003-3278-14 0900 3460 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
23.000 $38.00

0.000
20.000

$0.00
$760.00

773-05.60 XXBA-REMOVE EXISTING STUB
POLE

39003-3278-14 0900 3470 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
24.000 $69.00

0.000
24.000

$0.00
$1,656.00

773-05.61 XXBD-REMOVE EXISTING BURIED
PLANT HOUSING

39003-3278-14 0900 3480 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $13.00
0.000
5.000

$0.00
$65.00

773-05.62 XXBM80-REMOVE EXISTING
RISER GUARD

39003-3278-14 0900 3490 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
63,918.000 $1.20

0.000
63,918.000

$0.00
$76,701.60

773-05.63 XXC<100-REMOVE Old CABLE

39003-3278-14 0900 3500 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
21.000 $61.00

0.000
21.000

$0.00
$1,281.00

773-05.64 XXPE-REMOVE GUY WIRE
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0 00 55 0055 00 0 000 0039003-3278-14 0900 3510 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $154.00
0.000

55.000
$0.00

$8,470.00

773-05.65 XXPOLE-REMOVE POLE

39003-3278-14 0900 3520 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $23,100.00
0.000
1.000

$0.00
$23,100.00

773-05.66 CUT OVER

39003-3278-14 0910 3810 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
650.000 $25.00

0.000
0.000

$0.00
$0.00

775-39.01 8IN CL 52 DIP WATER MAIN
OUTSIDE RD

39003-3278-14 0910 3820 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $25.00

0.000
0.000

$0.00
$0.00

775-39.02 8IN CL 52 DIP WATER MAIN
UNDER RD

39003-3278-14 0910 3830 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $65.00

0.000
0.000

$0.00
$0.00

775-39.03 8IN CL 52 DIP WATER MAIN ENC
OUTSIDE RD

39003-3278-14 0910 3840 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $65.00

0.000
0.000

$0.00
$0.00

775-39.04 8IN CL 52 DIP WATER MAIN ENC
UNDER RD

39003-3278-14 0910 3850 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
23,715.000 $11.60

0.000
24,523.000

$0.00
$284,466.80

775-39.05 8IN CL 200 PVC WATER MAIN
OUTSIDE RD

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT38500910
-102,116.7923,715.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT38500910
102,116.790.000

0.000.000
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0 00 0 000 00 0 000 0039003-3278-14 0910 3860 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
815.000 $11.00

0.000
0.000

$0.00
$0.00

775-39.06 8IN CL 200 PVC WATER MAIN
UNDER RD

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT38600910
-3,390.400.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT38600910
3,390.400.000

0.000.000

39003-3278-14 0910 3870 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
986.000 $60.00

0.000
436.000

$0.00
$26,160.00

775-39.07 8IN CL 200 PVC WATER MAIN ENC
OUTSIDE RD

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT38700910
-7,856.72436.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT38700910
-9,911.000.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT38700910
17,767.720.000

0.000.000

39003-3278-14 0910 3880 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
355.000 $60.00

0.000
275.000

$0.00
$16,500.00

775-39.08 8IN CL 200 PVC WATER MAIN ENC
UNDER RD
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1730 00 1 240 001 240 00 0 000 0039003-3278-14 0910 3890 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
960.000 $58.00

0.000
1,240.000

$0.00
$71,920.00

775-39.09 10IN DR9 PE WATER MAIN BY DIR
BORE

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT38900910
-13,411.20960.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT38900910
13,411.200.000

0.000.000

39003-3278-14 0900 3530 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
215.000 $20.00

0.000
0.000

$0.00
$0.00

775-39.10 6IN CL 52 DIP WAT MAIN OUT &
UNDER RD

39003-3278-14 0910 3900 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,650.000 $9.00

0.000
1,674.000

$0.00
$15,066.00

775-39.11 6IN CL 200 PVC WATER MAIN
OUTSIDE RD

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT39000910
-4,118.041,674.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT39000910
-2,400.960.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT39000910
6,519.000.000

0.000.000
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0 00 0 000 00 0 000 0039003-3278-14 0910 3910 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
175.000 $9.00

0.000
0.000

$0.00
$0.00

775-39.12 6IN CL 200 PVC WATER MAIN
UNDER RD

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT39100910
-434.000.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT39100910
434.000.000

0.000.000

39003-3278-14 0900 3540 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $45.00

0.000
542.000

$0.00
$24,390.00

775-39.13 6IN CL 200 PVC WATER MAIN ENC
OUTSIDE RD

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT35400900
-6,724.00400.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT35400900
6,724.000.000

0.000.000

39003-3278-14 0910 3920 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
275.000 $45.00

0.000
122.000

$0.00
$5,490.00

775-39.14 6IN CL 200 PVC WATER MAIN ENC
UNDER RD

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT39200910
-2,050.82122.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT39200910
-2,571.930.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT39200910
4,622.750.000

0.000.000
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530 00 400 00400 00 0 000 0039003-3278-14 0910 3930 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
280.000 $65.00

0.000
400.000

$0.00
$26,000.00

775-39.15 6IN CL 200 PVC WATER MAIN ENC
IN BORE

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT39300910
-3,513.60180.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT39300910
3,513.600.000

0.000.000

39003-3278-14 0900 3550 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,060.000 $6.40

0.000
872.000

$0.00
$5,580.80

775-39.16 4IN CL 200 PVC WATER MAIN
OUTSIDE RD

39003-3278-14 0900 3560 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $6.40

0.000
20.000

$0.00
$128.00

775-39.17 4IN CL 200 PVC WATER MAIN
UNDER RD

39003-3278-14 0900 3570 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,517.000 $6.00

0.000
1,970.000

$0.00
$11,820.00

775-39.18 3IN CL 200 PVC WATER MAIN
OUTSIDE RD

39003-3278-14 0900 3580 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
350.000 $6.00

0.000
0.000

$0.00
$0.00

775-39.19 3IN CL 200 PVC WATER MAIN
UNDER RD

39003-3278-14 0900 3590 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $40.00

0.000
0.000

$0.00
$0.00

775-39.20 3IN CL 200 PVC WATER MAIN ENC
OUTSIDE RD
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39003-3278-14 0900 3600 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
22.000 $40.00

0.000
0.000

$0.00
$0.00

775-39.21 3IN CL 200 PVC WATER MAIN ENC
UNDER RD

39003-3278-14 0900 3610 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,858.000 $4.50

0.000
7,196.000

$0.00
$32,382.00

775-39.22 2IN CL 200 PVC WATER MAIN
OUTSIDE RD

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT36100900
-3,072.386,858.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT36100900
3,072.380.000

0.000.000

39003-3278-14 0900 3620 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
380.000 $4.50

0.000
0.000

$0.00
$0.00

775-39.23 2IN CL 200 PVC WATER MAIN
UNDER RD

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT36200900
-170.240.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT36200900
170.240.000

0.000.000
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594 00 307 00307 00 0 000 0039003-3278-14 0900 3630 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
375.000 $25.00

0.000
307.000

$0.00
$7,675.00

775-39.24 2IN CL 200 PVC WATER MAIN ENC
OUTSIDE RD

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT36300900
-1,977.08307.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT36300900
-437.920.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT36300900
2,415.000.000

0.000.000

39003-3278-14 0900 3640 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
310.000 $25.00

0.000
195.000

$0.00
$4,875.00

775-39.25 2IN CL 200 PVC WATER MAIN ENC
UNDER RD

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT36400900
-1,255.80195.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT36400900
-740.600.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT36400900
1,996.400.000

0.000.000
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170 00 120 00120 00 0 000 0039003-3278-14 0900 3650 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
240.000 $11.00

0.000
120.000

$0.00
$1,320.00

775-39.26 2IN CL 200 PVC WATER MAIN ENC
IN BORE

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT36500900
-250.80120.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT36500900
-250.800.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT36500900
501.600.000

0.000.000

39003-3278-14 0900 3660 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,710.000 $6.00

0.000
2,306.000

$0.00
$13,836.00

775-39.27 3/4IN-1 1/2IN PE WATER SERVICE
OUTSIDE RD

39003-3278-14 0900 3670 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $8.00

0.000
20.000

$0.00
$160.00

775-39.28 3/4IN-1 1/2IN PE WATER SERVICE
UNDER RD

39003-3278-14 0900 3680 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
405.000 $8.00

0.000
0.000

$0.00
$0.00

775-39.29 3/4IN-1 1/2IN PE WAT SERV ENC
OUTSIDE RD

39003-3278-14 0900 3690 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
330.000 $10.00

0.000
0.000

$0.00
$0.00

775-39.30 3/4IN-1 1/2IN PE WAT SERV ENC
UNDER RD
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60 00 250 00250 00 0 000 0039003-3278-14 0910 3940 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
250.000 $15.00

0.000
250.000

$0.00
$3,750.00

775-39.31 3/4IN-1 1/2IN PE WAT SERV ENC
IN BORE

39003-3278-14 0900 3700 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
78.000 $100.00

0.000
57.000

$0.00
$5,700.00

775-39.32 REMOVE & RESET WATER
METER

39003-3278-14 0900 3710 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
84.000 $150.00

0.000
60.000

$0.00
$9,000.00

775-39.33 WATER SERVICE TAP

39003-3278-14 0900 3720 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
78.000 $150.00

0.000
58.000

$0.00
$8,700.00

775-39.34 RECONNECT WATER SERVICE

39003-3278-14 0910 3950 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
26.000 $1,100.00

0.000
25.000

$0.00
$27,500.00

775-39.35 8IN GATE VALVE W/ BOX

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT39500910
-17,046.7525.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT39500910
-681.870.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT39500910
17,728.620.000

0.000.000

Page 84RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/19/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line
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44 00 20 0020 00 0 000 0039003-3278-14 0910 3960 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
17.000 $900.00

0.000
20.000

$0.00
$18,000.00

775-39.36 6IN GATE VALVE W/ BOX

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT39600910
-7,727.8617.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT39600910
7,727.860.000

0.000.000

39003-3278-14 0900 3730 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $800.00
0.000
4.000

$0.00
$3,200.00

775-39.37 4IN GATE VALVE W/ BOX

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT37300900
-1,380.444.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT37300900
-345.100.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT37300900
1,725.540.000

0.000.000
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1 00 1 001 00 0 000 0039003-3278-14 0900 3740 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $550.00
0.000
1.000

$0.00
$550.00

775-39.38 3IN GATE VALVE W/ BOX

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT37400900
-306.531.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT37400900
-306.530.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT37400900
613.060.000

0.000.000

39003-3278-14 0910 3970 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $500.00

0.000
14.000

$0.00
$7,000.00

775-39.39 2IN GATE VALVE W/ BOX

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT39700910
-2,345.9010.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT39700910
-2,345.900.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT39700910
4,691.800.000

0.000.000

39003-3278-14 0910 3980 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
19.000 $900.00

0.000
19.000

$0.00
$17,100.00

775-39.40 AIR RELEASE VALVE ASSY INCL
BOX
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44 00 13 0013 00 0 000 0039003-3278-14 0910 3990 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
15.000 $800.00

0.000
13.000

$0.00
$10,400.00

775-39.41 BLOW-OFF VALVE ASSY INCL
BOX

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT39900910
-2,643.0313.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials ClosureADJUSTMENT39900910
-203.310.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT39900910
2,846.340.000

0.000.000

39003-3278-14 0910 4000 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
12,000.000 $4.00

0.000
10,691.000

$0.00
$42,764.00

775-39.42 MISC DIP FITTINGS

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT40000910
-10,460.306,309.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40000910
10,460.320.000

0.000.000

39003-3278-14 0910 4010 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
10.000 $3,000.00

0.000
9.000

$0.00
$27,000.00

775-39.43 FIRE HYDRANT ASSY

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT40100910
-11,776.419.000

0.000.000

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40100910
11,776.410.000

0.000.000

Page 87RR004



STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 03/19/2019
JJ04221

Project Number Total Item Quantity Total AmountCat #
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Item # Item Code Units
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0 00 1 001 00 0 000 0039003-3278-14 0900 3750 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $300.00
0.000
1.000

$0.00
$300.00

775-39.44 REMOVE & RETURN FIRE
HYDRANT

39003-3278-14 0900 3760 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
17.000 $500.00

0.000
10.000

$0.00
$5,000.00

775-39.45 TIE-INS TO EXIST 2IN-8IN MAINS

39003-3278-14 0900 3770 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
13.000 $250.00

0.000
10.000

$0.00
$2,500.00

775-39.46 CUT CAP & BULKHEAD EXIST
MAINS

39003-3278-14 0900 3780 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $150.00

0.000
0.000

$0.00
$0.00

775-39.47 TYPE INAIN ASPHALT
REPLACEMENT

39003-3278-14 0900 3790 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
50.000 $300.00

0.000
0.000

$0.00
$0.00

775-39.48 BITUMINOUS COLD MIX FOR
TRENCHES

39003-3278-14 0910 4020 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
300.000 $90.00

0.000
80.000

$0.00
$7,200.00

775-39.49 ASPHALT DRIVEWAY
REPLACEMENT

39003-3278-14 0900 3800 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $20.00

0.000
0.000

$0.00
$0.00

775-39.50 CONCRETE DRIVEWAY
REPLACEMENT
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4783 00 1 304 001 304 00 0 000 0039003-3278-14 0910 4030 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
450.000 $4.00

0.000
1,304.000

$0.00
$5,216.00

775-39.51 GRAVEL DRIVEWAY
REPLACEMENT

39003-3278-14 0910 4040 L.F. Bid: Unit Price:
This Est:
Total:Total:

This Est:
36,620.000 $1.15

0.000
0.000

$0.00
$0.00

775-39.52 TOPSOIL & SEEDING OF
TRENCHES

39003-3278-14 0910 4050 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
120.000 $150.00

0.000
67.500

$0.00
$10,125.00

775-39.53 CLASS INCIN CONCRETE

39003-3278-14 0910 4060 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
61.000 $40.00

0.000
55.000

$0.00
$2,200.00

775-39.54 WATER LINE / VALVE MARKERS

39003-3278-14 0910 4070 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $8.00

0.000
0.000

$0.00
$0.00

775-39.55 UNCLASSIFIED EXCAVATION

39003-3278-14 0910 4080 C.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $40.00

0.000
128.000

$0.00
$5,120.00

775-39.56 CRUSHED STONE BACKFILL FOR
UNDERCUTS

39003-3278-14 0910 4090 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
660.000 $25.00

0.000
620.000

$0.00
$15,500.00

775-39.57 PLAIN STONE RIP-RAP
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962 99 241 01241 01 0 000 0039003-3278-14 0100 1330 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,698.000 $23.00

0.000
241.010

$0.00
$5,543.23

801-01 SEEDING (WITH MULCH)

39003-3278-14 0100 1340 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
4,111.000 $15.00

0.000
1,863.953

$0.00
$27,959.30

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

39003-3278-14 0100 9519 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $67.58
0.000
4.424

$0.00
$298.97

801-01.36 SPECIAL WETLAND SEED
MIXTURE

39003-3278-14 0100 1350 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
642.000 $15.00

0.000
342.158

$0.00
$5,132.37

801-02 SEEDING (WITHOUT MULCH)

39003-3278-14 0100 1360 M.G. Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,779.000 $10.00

0.000
3,936.000

$0.00
$39,360.00

801-03 WATER (SEEDING & SODDING)

39003-3278-14 0100 9015 UNIT Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $13.80
0.000
0.000

$0.00
$0.00

801-06 MULCH

39003-3278-14 0100 1370 LB. Bid: Unit Price:
This Est:
Total:Total:

This Est:
527.000 $2.00

0.000
0.000

$0.00
$0.00

801-07 SEED (SUPPLEMENTAL
APPLICATION)
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39003-3278-14 0100 1380 TON Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $300.00
0.000
0.000

$0.00
$0.00

801-08 FERTILIZER (SUPPLEMENTAL
APPLICATION)

39003-3278-14 0100 1390 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
199.000 $60.00

0.000
181.000

$0.00
$10,860.00

802-01.10 TREES (DESCRIPTION)/(ACER
NEGUNDO)

39003-3278-14 0100 1400 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
199.000 $60.00

0.000
182.000

$0.00
$10,920.00

802-01.11 TREES (DESCRIPTION)/(ULMUS
AMERICANA)

39003-3278-14 0100 1410 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
193.000 $60.00

0.000
178.000

$0.00
$10,680.00

802-01.12 TREES (DESCRIPTION)/(BETULA
NIGRA)

39003-3278-14 0100 1420 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
194.000 $60.00

0.000
176.000

$0.00
$10,560.00

802-01.13 TREES (DESCRIPTION)/(FRAXINU
PENNSYLVANICA )

39003-3278-14 0100 1430 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
194.000 $60.00

0.000
178.000

$0.00
$10,680.00

802-01.14 TREES (DESCRIPTION)/
(QUERCUS LYRATA )

39003-3278-14 0100 1440 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
49.000 $25.00

0.000
139.000

$0.00
$3,475.00

802-11.11 CERCIS CANADENSIS (REDBUD
2-5FT CNTNR GRWN)
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49 00 139 00139 00 0 000 0039003-3278-14 0100 1450 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
49.000 $25.00

0.000
139.000

$0.00
$3,475.00

802-11.12 CORNUS FLORIDA (FLOWERING
DOGWOOD 2-5FT CNTNR GRWN)

39003-3278-14 0100 1460 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
48.000 $25.00

0.000
181.000

$0.00
$4,525.00

802-13.04 CORNUS AMOMUM (SILKY
DOGWOOD 2-5FT CNTNR GRWN)

39003-3278-14 0100 1470 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
47.000 $25.00

0.000
180.000

$0.00
$4,500.00

802-13.06 HYDRANGEA QUERCIFOLIA
(OAKLF HYDRANGEA 2-5FT
CNTNR GRWN)

39003-3278-14 0100 1480 EACH Bid: Unit Price:
This Est:
Total:Total:

This Est:
193.000 $7.00

0.000
193.000

$0.00
$1,351.00

802-13.51 ALNUS SERRULATA (HAZEL
ALDER SDLNG BARE ROOT)

39003-3278-14 0100 1490 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
353,507.000 $1.90

-1,614.049
441,559.152

$-3,066.69
$838,962.39

803-01 SODDING (NEW SOD)

39003-3278-14 0100 1500 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
50,000.000 $1.50

0.000
39,971.225

$0.00
$59,956.84

805-12.01 EROSION CONTROL BLANKET
(TYPE I)

39003-3278-14 0100 1510 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
10,000.000 $1.50

0.000
28,733.532

$0.00
$43,100.30

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT15100100
0.000.000
0.000.000
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0 00 491 57491 57 0 000 0039003-3278-14 0100 9515 S.Y. Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.15
0.000

491.567
$0.00

$565.30

805-12.03 EROSION CONTROL BLANKET
(TYPE III)

39003-3278-14 0100 1520 CYCL Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $4,000.00
0.000
4.000

$0.00
$16,000.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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