








FINANCIAL RECOMMENDATION FORM   

AGENDA DATE: 4/19/2016

BOARD LETTER SUBJECT: Increase in project budget for 1111 Jackson TI Project.

BUDGET YEAR: 2016                              FUND: 10000

The use of Designations, as follows:

ORG AMOUNT

The increase (decrease) in anticipated revenue, as follows:
Informational

ORG ACCT PROG PROJ/GR AMOUNT

ORG TOTAL $0

Informational

ORG ACCT PROG PROJ/GR AMOUNT

ORG TOTAL $0

GRAND TOTAL ANTICIPATED REVENUE $0

The increase (decrease) in appropriations, as follows:
Informational

ORG ACCT PROG PROJ/GR AMOUNT
200700 650011 00000 ($70,000)

650011 00000 ($3,581,644)
650011 00000 ($809,482)
650011 00000 ($811,000)

ORG TOTAL ($5,272,126)

Informational

ORG ACCT PROG PROJ/GR AMOUNT
200700 670011 00000 $70,000

670011 00000 $3,581,644
670011 00000 $809,482
670011 00000 $811,000

ORG TOTAL $5,272,126

GRAND TOTAL APPROPRIATION $0

NAME OF DESIGNATION



FINANCIAL RECOMMENDATION FORM   

AGENDA DATE: 4/19/2016

BOARD LETTER SUBJECT: Increase in project budget for 1111 Jackson TI Project.

BUDGET YEAR: 2016                              FUND: 27900

The use of Designations, as follows:

ORG AMOUNT

The increase (decrease) in anticipated revenue, as follows:
Informational

ORG ACCT PROG PROJ/GR AMOUNT
200700 485110 00000 $70,000

485110 00000 $3,581,644
485110 00000 $809,482
485110 00000 $811,000

ORG TOTAL $5,272,126

Informational

ORG ACCT PROG PROJ/GR AMOUNT

ORG TOTAL $0

GRAND TOTAL ANTICIPATED REVENUE $5,272,126

The increase (decrease) in appropriations, as follows:
Informational

ORG ACCT PROG PROJ/GR AMOUNT
200700 650011 00000 CPP14C110200000 $5,272,126

ORG TOTAL $5,272,126

Informational

ORG ACCT PROG PROJ/GR AMOUNT

ORG TOTAL $0

GRAND TOTAL APPROPRIATION $5,272,126

NAME OF DESIGNATION



FINANCIAL RESOLUTION R-2016-122 PAGE: 1OF3 
FILE NUMBER: NIA 
MEETING DATE: 05/10/2016 
ITEM NUMBER: 24 

BY: 2016 FUND: 10000 

The increase (decrease) in anticipated revenue, as follows: 
Informational 

ORGTOTAL $0 

/liformational 

ORG TOTAL $0 

GRAND TOTAL ANTICIPATED REVENUE $0 
================== 

The increase (decrease) in appropriations, as follows: 

"'"·~~. ,,.~'*>..'-'>.~""'"~~ ~ ""' , ~~""''®,,,,,,,.o1:o».,,," • m , -'-""'"''"·~M~,-... ,~~,~~, ,. . 'l\ 

00000 ($5,272, 126) 

ORGTOTAL 

Jnfor111atio11a/ 

00000 

ORGTOTAL 

GRAND TOTAL APPROPRIATION 

($5,272, 126) 

$5,272,126 

$5,272,126 

$0 



FINANCIAL RESOLUTION R-2016-122 PAGE: 2 OF 3 
FILE NUMBER: NIA 
MEETING DATE: 05/10/2016 

~~~~~~~~-

ITEM NUMBER: 24 

BY: 2016 FUND: 27900 

The increase (decrease) in anticipated revenue, as follows: 
Informational 

ORGTOTAL $5,272,126 

ORGTOTAL $0 

GRAND TOTAL ANTICIPATED REVENUE $5,272,126 

The increase (decrease) in appropriations, as follows: 

ORGTOTAL $5,272,126 

Informational 

ORGTOTAL $0 

GRAND TOTAL APPROPRIATION $5,272,126 =================== 



THE FOREGOING was PASSED and ADOPTED by a majority vote of the Alameda 
County Board of Supervisors this 10th day of May 2016, to wit: 

AYES: Supervisors: Carson, Chan, Miley, Valle & President Haggerty - 5 

NOES: None 

EXCUSED: None 

File No: 
""---~~~~~~~~ 

Agenda No ..... : _2_4 ____ _ 
Document No: R-2016-122F 

v:\agenda\fonnslresobak.doc 

I certify that the foregoing is a correct 
copy of a Resolution adopted by the 
Board of Supervisors, Alameda County, 
State of California 
ATTEST: 
Clerk of the Board 
Board of Supervisors 

Deputy 



Rev. 9/15/l 5 

WILLIE A. HOPKINS, JR., Director 

1401 lAKESIDE DRNE, OAKLAND, CALIFORNIA 94612 510 208 9700 FAX 510 208 9711 WWW.ACGOV.ORG/GSA/ 

PROJECT NO. CPP14C110200000 
1111 Jackson Tenant Improvement 

1111 Jackson St., Oakland, CA 

CONTRACT NO. 901395 
PURCHASE ORDER NO. GENSA 30323 

CHANGE ORDER NO.: 

DATE: 

ISSUED TO: 

2 
5/24/2016 
Vila Construction 

590 South 33'd Street, Richmond, CA 94804 

TOTAL CHANGE ORDER NO. 2 CONSISTS OF THE FOLLOWING: 

A. General Contractor's COR# Aggregation of various PCO since construction start in July 2015 $ 

TOTAL $ 

THE ORIGINAL CONTRACT SUM WAS 

NET CHANGE BY PREVIOUS CHANGE ORDERS $ 

THE CONTRACT SUM PRIOR TO THIS CHANGE ORDER $ 

THE NEW CONTRACT SUM WILL BE INCREASED BY $ 

THE.NEW CONTRACT SUM INCLUDING THIS C.O. $ 

THE CONTRACT TIME WILL BE CHANGED BY 0 days 

THE SUBSTANTIAL COMPLETION DATE AS OF THIS 

CHANGE THEREFORE IS 

Appro d y Sign an 
Willie A. Hopkins, Jr., Direc or 

~Alameda,~ tfio/th 
Cl by: (Sign and date) 

h Vila 
President 

809,492.00 

809,492.00 

17,448,807 
495,440 

17,944,247 

809,492 

18,753,739 

6/30/2016 



Change Order Summarv ' 
Project# & Name: CPP14Cll0200000 1111 Jackson Tenant Improvement 
Project Manager: Brian Laczko 
6/8/2016 
Contractor Name: Vila Construction 
PO#: GENSA-30323 I Master Contract#: 901395 I Procurement Contract#: 12224 

Original 
Board Annroved Contract Amount: BOS 6/30/15 Item 12. l $ 17,448,807 Contract Time 
Board approved increases to contract: BOS 5/10/16 Item 24 $ 809,482 
Board AoorovedSunnlemental Work Allowance: BOS 6/30/15 Item 12.1 $ 500,000 
Board Approved Supplemental Work Allowance: BOS 5/10/16 Item 24 $ 620,000 
Total Board Annroved Bude:et: $ 19 378 289 224 days 

Contract Time 
C.0.# Change Order Description Amount· Extension 

1 Miscellaneous Changes due to Construction - 11/23/15 $ 495,440 0 
2 Miscellaneous Changes due to Construction - see C02-PCO's Breakdown $ 809,492 0 
3 PENDING 0 

Total Contract 

Change Order Total: $ 1,304,932 
Time 

Base Contract Total: $ 17,448,807 
Base Contract+ Chane:e Orders Encumbered To-Date Subtotal: $ 18,753 739 224 

Days 

Balance Remaining: f $ 624,550 

I have reviewed the p~: the vendor and consider the proposal f~;1i;;ble. 
LI')-

li-t'1' g~ (Name)· u Date " ~ 
., v 

Rev. 6/9/2016 Page 1 Change Order Summary Form 



/ AGENDA# May 10, 2016 ---
WILLIE A. HOPKINS.JR., Director 

1401 LAKESIDE DRIVE, OAKLA."\'D, Ci\UF0~"\1A 94612 510 208 9700 FAX 510 208 9nI \V\V\V.ACGOV.ORG/GsA/ 

April 22, 2016 

Honorable Board of Supervisors 
County of Alameda 
1221 Oak Street, Suite 536 
Oakland, California 94612-4305 

Dear Board Members: 

SUBJECT: AUTHORIZE AN INCREASE IN THE PROJECT BUDGET OF THE TENANT 
IMPROVEMENT PROJECT AT 1111 JACKSON STREET, OAKLAND, 
CALIFORNIA, PROJECT NO. CPP14Cll0200000; AMOUNT: $1,690,482 

RECOMMENDATION: 

A. Authorize an increase in project budget of $1,690,482 from $26,158,857, for a total of 
$27,849,339 for the 1111 Jacksori Street Tenant Improvement Project to address facility 
upgrades not in the original scope; 

B. Authorize the Director of the General Services Agency (GSA) to issue a change order to the 
contract (Master Contract No. 901395, Procurement Contract No. 12223) with Vila 
Construction, Inc. (President: Richard Vila; Location: Richmond), in the amount of $809,482 
increasing the contract from $17,944,247 to $18,753;729 for the 1111 et Tenant' 
Improvement Project with no change in the contract term of 6/13/201 o 1 30/2016; ~+--...,.._-?'I!'~ 

C. Approve the encumbrance of an additional $620,000 as a Supplemental Work Allowance (SWA) 
for a total encuinbered amount of $19,?i3,729 and authorize the Drrector of the GSA to.issue 
change orders as necessary. against the SWA; \ t\?~ 1 J. iq . 

D. Authorize the Director of the GSA to issue a change order to the contract (Master Contract No. 
901272; Procurement Contract No. 10462) with Noll & Tam Architects (Principal: Janet Tam; 
Location: Berkeley), in the not-to-exceed amount of $220,000, increasin 
$792,021 to total $1,012,021 with no change in the contract term of 6/13/20 4 to 6/30/2016; · 

E. Authorize the Director of the GSA to issue a change order to the contract (Procurement Contract 
No. 12546) with Applied Materials and Engineering (Principal: Dushant Manmohan; Location: 
Oakland) in the amount of $41,000, increasing the contract from $24,760 to $65,760 with no 
change in the contract term of 7/28/2015 to 613012016; and 

F. Authorize and direct the Auditor-Controller to make budgetary adjustments listed on the 
financial attachments. 

DISCUSSION/SUMMARY: 

On Jwie 9, 2015 (Item #17), your Board approved the project budget of $26,158,857 for the 1111 
Jackson Street Tenant Improvement Project. The construction budget in the overall project budget 
was $15,913,233. The project was competitively advertised and bid as a Design-Build Project.. On 



Honorable Board Members Page 3 April 22, 2016 
1111 Jackson Tenant hnprovement Remodel 
Project Budget and Contract Increases 

• A contract goal of 60% to be awarded to local businesses and 20% to certified small local 
· businesses (where 20% certified small local particpation may be a part of the 60% local 

participation and is not required to be in addition· to the 60% local participation); 
• A contract goal of 15% Minority Business Enterprise (MBE) and 5% Wonum-Owned Business 

Enterprise (WBE) participation (where the 5% WBE participation may not be a part of the 15% 
MBE participation. The 15% and 5% is not required to be in addition to, and may/be a part of, the 
above referenced 60% local and 20% certified small local participation goals); 

• Use of the State definition of a small business, which is a business with less than a stated amount of 
average gross annual revenue over the past three years, with a local requirement; 

o Use of the revised definition of a local business, which is a business that is a firm or dealer with 
fixed ojfic,es located in and having a street address within the County for at least six months prior to 
the date upon which a request for sealed bids or proposals is issued, and which holds a valid 
business license issued by the County or a city within the County; 

• A 5% bid preference for prime contractors. who are certified small local businesses. Or, non
certified prime contractors that subcontract with certified small local businesses (in accordance 
with the Public Contract Code 2002) for a minimum 40% of the contract amount; and 

• Contractors to demonstrate the ability and willingness to provide jobs required to complete 
County construction projects to local apprentices, youth, unemployed and under-employed 
County residents. 

Vila Construction performed some of the unforeseen work under the existing project authorization. 
GSA recommends the use of the existing on site contractor and subcontractors to complete the 
remaining recommended improvements. The integrated relationship of the unanticipated extra work 
and completion of the base contract establish the existence of special circumstances justifying an 
exception to the competitive bid process. 

Similarly, the additional professional work for Noll & Tam Architects and Applied Materials & 
Testing was not bid separately as timely response required for this..design-build process was a major 
factor. Both firms are SLEE-certified firms and pre-qualified vendors for GSA. 

FINANCING: 

Funding for the budget increase is available in the approved FY 2015-16 Major Maintenance, Af)A 
Upgrade Projects and Capital Projects budgets. There will be no increase in net County coSt. 

Resp~ectfull~'~subrnitt<4 
I . ' _::;_· 

,, 1· ····-..• =---;> 

Wi ·-A'./ opkins, Jr~ . 
Director, General Services Agency 

Attachment 

cc: Susan S. Muranishi, County Administrator 
Steve Manning, Auditor-Controller 
Donna R. Ziegler, County Counsel 



/ ,,~.lameda County Gene.ral Service Agen'cy 
1111 Jackson St Renovation 

[ Co'ntract Number] 

#11020 

RFP #,etc . 

. To: [Brian Laczko] 

c;ostProposal (CP) 

Attentio: Contract Administration/Inspection 

1401 Lakeside DR # 12 

Oaklanda, CA94612 

Phone: 510.208.9700 

From: Vila Constructio Co 

590 South 33rd St 

Richmo11d, CA 94804 

Project ## 11020 

CP Number: 

Date: 

In Response to : 

Subject Ref. No: 

#006 / 

10/27/2015 

CMP 

(for project manajer use only) 

Fax: (510) 236-4979 

This Cost Proposal is in response to the above~referenced RFI #024 [Insert RFP, etc. as applicable]. 

Brief Descpription of change(s): Vila will install new branchlines which previously were nonexistent, on 3rd f.lr. 

· rrEM DESCRIPTION 
PRIME 

SUB 1 
CONTR. 

SUB 2 SUB 3 SUB4 TOTAL 

Material $ 4oo:ob $ 7,560:30 $ 7,960.30 

Direct Labor Cost $ 3,600.00 $ 53,290.00 $ 56,890.00 

Equipment $ 

Other (Specify) Extended 

Overhead $ 

Total Cost $. 4,000.00 $ 60,850.30 $ $ $ $ 64,850.30 

Subcontractor's Overhead 

&Profit (15%) 9,127.55 $ $ $ $ 9,127.55 

Second Tier Sub Costs and 

Markup (5%) $ 6,483.75 

Design Builder's Overhead 

& Profit (15%) $ 600.00 

· Overhead & ProJit to Oesign 
Builder for Subcontractor's 
Work (5%) 3,042.52 $ $ $ $ 3,042.52 

Bond $ 40.00 $ 608.50 $ $ $ - $ 648.so 

Design Fee $ 

GRAND TOTAL. $ 4,640.00 $ 80,112.61.· $ $ $ ff~s"a~15~f ~::>_$ . -.o~--=t;;,_!,,-,,_-.""'-V:>.4:.!!.~ 
REQUESTED CHANGE IN COTRACTTIME(bAYS) 

By Design Builder: Vila Construction Co Signature: Date: 



,. 

An EMCOR Company 
October 23, 2015 

Pericles De.A_vila 
VILA CONSTRU.CTION 
590 South 33rd Street 
Richmond, CA 94804 

Subject: 

Dear Pericles, 

ALAMEDA COUNTY GSA 1111 JACKSON ST. RENOVATION 
1111 JACKSON ST., OAKLAND, CA 

. ASI CR #2 - MISSING MAINS@ 3Ro FLOOR (REVISED #2) 

Air Systems is pleased to offer you with our revised change order HVAC proposal work for the 
above referenced proje'ct. Our proposal is based upon the following scope of work: 

Inclusions: 
i. Provide a new 48"x24" (approx. 42 linear feet) medium pressure main ductwork including 

duct insulation but not to limited to duct fittings, hangers & supports as they are shown on 
plan to be existing and found n.Q1 to exist. 

2. Provide a new 26"x18" (approx: 64 linear feet) medium pressure main ductwork including 
duct Insulation but not limited to duct fittings, hangers & supports as they are shown on plan 
to be existing and found not to exist. 

3. Provide a new 22"x18" (approx. 57 linear feet) medium pressure main ductwork including 
duct insulation but not limited to duct fittings, hangers & supports as they are shown on plan 
to be existing and found not to exist. 

4. Provide a new hot water piping connection (approx. 420 total linear feet) including piping 
insulation but not limited to pipe fittings, hangers & supports as they are shown on plan to be 
existing and found not to exist. · · 

5. Provide relocation of an existing 4" sanitary waste line to allow the installation of the new 
supply mains. 

Pricirig; 
Charige Order HVAC price: ............................................................................... $76,462 

Notes: 
1. Our previous proposal shows a sheet metal budget allowance based upon wide open space 

and had to be performed during Off Hours to meet tlie schedule. And the reason is simply 
because of no additional time extension. was made in the schedule. 

2. In our effort in working with the client, we've gone ahead and revised the actual sheet metal 
installation to straight time. However, our productivity has been affected because of working 
around the soffit area and that resulted to additional 30% in labor installation. And so, In 
essence, actual Installation comes out a wash because of loss in our productivity. 

3. Though our proposal shows the material handling to be on straight time, actual work were 
actually performed on Saturday(s) & the client is not being charged for the premium costs. 

4. As part of the revisions, we've gone ahead and replaced the Engineering Design fee with the 
actual Engineering work Including updating the CAD file drawings. 

5. Overall, total quote has been reduced by a· small amount in our effort in working with the 
client. · 

.940 Remlllard.'Court, San Jose, California 95122 Phone (408) 280·1666 Fax (408) 280·1020 
www.alrsyslemslnc.com www.emcorgroup.com 



' 

APPENDIX B 

ALAMEDA COUNTY-1111 JACKSON·T.l .RENOVATION 

1111 Jackson SL 

Oakland, CA 94607 

REQUESTED BY: 

PROJECT NAME: 

LABOR· 
LabOr 

SUBCONTRACTOR CHANGE ORDER REQUEST 

AIR SYSTEMS, INC; 
940 Remillard Ct. 
San Jose, CA 9·5122 

CHANGE IN WORK NOTiFICATION NUMBER: ASI CR #1 
VILA JOB NUMBER: ::::::::::::::=:0=1:s::::-1:o=:s::::::::::::::::::::= 

1111 JACKSON T.I. "MISSING. DUCT AND PIPING MAINS (REVISED #2) 

:R~t# Classification x 1.0 x 1.5 x 2.0 Di ff. Hourly Rate Labor Cost 
't Prbvige a,new 48"x24" (app,rox. 42 LF.) supply mains.including duct insulation but noflimited tQ duct fittings, 
li~nQers';{&\suooohsJ:iS tlJey.'Sre shown Ori plan to be existinQ and found not.to exist. . . ... . 

• i ?\~- ~~ovi.d~ ~ nev.{ 26"x18". (approx. 64 LF) supply·rr,i~i.ns includinQ :auct insula~iorrbut not limited to ducrfittih"gs, 
hangers; '&''supoO:rts as they are .shown on plan to ,be.existing andJouncl not to exist. 
3 .. P,rovide·a new 22~'x-18" (appr:ox. 5,7 LF) supply mains .including duct insulation but riot ·limited to duct fittings; 

hanQers(&·suppor:fs,as' they'are sliown on plan to be existing and found not to exist. 
~hopFab'-F · 20.0 163.00 3,260.00 

' S/M Install .: F 56.0 163.00 9,128.00 
SIM Install - J 48:0' ·139.00 6,67'2,00 
SIM Super - GF 8.,0 168,00 1,344.00 
Mat'I. Handling - A 8:0 

,. 
97,00 776:00' 

PM 8:0 125.00 1;000.00' 
4, Provide a new hot water piping connection (approx: 420 LF) including.piping insulation but notlimited to pipe 
fittings, hangers, & supports as they are sl:iown on plan to be,existing and found not to exist. 

Pipe. Fitter - F 70.0 159.00 11,130.00 
· Pioe"·Fitter - ·J 56.'0 139.00 7,784.00 
P.ipi~g,SLiper> GF 14.0 168.00 2;352.00 

.. Mafl. Handlina ·~ A 10:0 110:00 1,100.00 
5 ... P~ovide the re!ogition of an existiilQ A'.' .s<lnita.rv, w.aste line tp.:allow the 'installation of the new' supply main. 

P.llimoer - F · 8.0 
.. 

159.00 1,272.00 
. .r. -; 

Plumber - J 8.0 139.00 1, 112.00 .... ' ... . . .-~..;"'. 

6. ProvidMne design and engineering including ·u·p.dating 'GAD file dra'wihgs towards the missing duct mains• and · 
piping. l:>\Jt not limited to supervision and coordination. 

·-· ·: Oesign Engineer 36.0 125.00 4,500.00 . . CAD 16.0 85.00 1,360.00 
PM 4.0 125.00 500.00 

-
Total Labor: 53,290_.oo I 

MATERIALS· 
Ref# lMatetial Description !Qty. !Units !Unit Cost !Material Cost 
1. Provide a new 48"x24" (approx .. 42 LF) supply mains including duct insulation but not limited to duct fittings, 

hanQers, & supports as they are shown on plan to be existing and found not to exist. 
2. Provide a llSW 26"x18" (approx. 64 LF) supply mains includi11g duct insulatJon but Mt limited to duct fittings, 
hangers, & supports as they are shown on plan to be existing and found not to exist. 
. 3. Provide a new 22"x18" (approx. 57 LF) supply mains in'cluding duct insulation but not limited to duct fittings, 
hangers, & supports as they.are shown on plan to be existing and found riot to exist. 

I ISheetmetal Materials I 1 llot I 3,429.00 I . 3,429.00 
I . I Small Tb.ols & Consumables .I 1 llot I 401.00 I 401.00 



. 2251551 Kidder Street • aa,...an1, CA !14545 
s, INC. Phon~ 510-732·1996 • Fu 510.:()7().(13251 

Customer: 

Address: 

Attention: 

Project: 

Address: 

City: 

.. 
·X Supply Duct -- Retuin Duq! 

Roof Duct - CHWSIR - CHW Equip. -X HHWSIR -
I-

H.HWEqulp 
Vlctaulics 

I-
DX Piping 

I-
Steam/Cood 

I-

COILS ' 

EXCLUSIONS 

AIR:SYSTEMS INC 
SAN JOSE 
ROEL MALLARI 
1111 JACKSON STREET Tl 
1111 JACKSON STREET Tl 
OAKLAND 

1.. Access Doors/Angle Iron at decks 
2. Shields/ Supports/ Saddles 
3. Painting 
4. Victaulics. 
5. Acoustical Caulking 
6. Items not specifically lis\ed on this proposal. 

tm~o 

.. 
, ...... 

a. 

.~_, 

• 

Mark Fisk 
Mbl 510-246-5129 

Direct 510-670-2320 
License #499893 

Phone Number: 

Fax Number: 

E-mail: 

Date of Dwgs: 

Engineered By: 
Proposal Date: 

7. All items not shown or specifically referfenced on plans, bidding instructions or specifications. 
s. Bonds. 

IELD OBSERVATlm 

21.Jul-15 

Generator Exhaust -_ TW for Eyewash 

IHWIR - ICW - Steam/Cond. -Corid. Drains 
r R.WL -OFD -WFI -PCWS/R -Storage Tank 
' 

fJSQ,,~ifiii#i#@!P'M!+wif§i¥*~M!iiWfi?&E fS!ii@!@W@.lJiMii418i'd'ff**4·1fWj#i#Jlii!tiii§I 
QUALIFICATIONS . 

1. Pricing is based upon tnutally agreeable contractual terms and conditions. 
2. Sufficient water, power, lighting, parking; hoisting and trash bins t9 be supplied and maintained by others at no cost to Restec 
3. The contents of this proposal shall become a part of any contract arising from our submittal unless mutually negotiated otherwise. 
4. This proposal is based on release of work in a logical, sequential matter, with ample lime allowed to complete said task. 
5. Restec reseives the right to negotiate the terms and conditions of any proposed contraet document 

6. This quote is valid for 30 days from the original proposal, and is:subject to change or may be withdrawn after above listed date. 
t6if?MiM1SE4iiiifi¥!4iW&iii.¥P¥4iteil#·@fiMi5Mf.-WN!i!@f!it??&#iiiif¥Jrvr*&}il4"if§iii\~ . .ut1f«@EMh.tt®i£¥iit#'¥ ¥&!AM : &k¥Mffi'l!i1t@t¥Hft"iiif%iWi!IRh@if4:(flQ?&'&!¥9 
Contract Price: $ 

Acee tance Date: 

Acee tance Si ature: 

Name and Title: 

Customer PO Ii: 



Alameda County .General Service Agency 
1111 Jackson St Renovation 

[Contract Number] 

#11020 

RFP #,etc. 

To: [Brian Lacz~o] 

· Oaklanda, CA.94612 

Phone: 510.208.9700 

From: Vila Constructio Co 

590 South 33rd St 

Richmond, CA 94804 

Cost Proposal (CP) 

Project# 11020 

CP Number: 

Date: 

In Response to: 

Subject Ref. No: 

#016 R2 

12/7/2015 

CMP 

(for project manajer use only) 

Fax: (510) 236-4979 

This Cost Proposal is in response to the above-referenced Rfl #030 [Insert RFP, etc. as applicable]. 

Brief Descpription of change(s): Because previous demo contractor did not remove (E) blinds on exterior 

windows, Vila removed after the fact on all floors. 

ITEM DESCRIPTION 
PRIME 

SUB 1 
CONTR. 

Material $ .490.00 

Direct ~abor Cost $ 10,230.00 

Equipment 

Othe.r (Specify) Extended 

Overhead 

Total Cost $ i0;630.00 $ 
Subcontractor's Overhead 

&Profit (15%) 

Design Builder's Overhead 

& Profit (15%) 

Overhead & Profit to Design 

Builder for Subcontractor's 

Work (5%) 

Bond ·$ '106.30 $ 
Design Fee $ 

INITIAL TOTAL s 12,330.80 $ 
DISCOUNT 

GRAND TOTAL 

REQUESTED CHANGE IN COTRACT TIME (DAYS) 

By Design Builder: Vila Construction Co 

Alameda County GSA-TSD 

BID/Permit 01 26 00 -10 

Signature: 

SUB2 SUB 3 

$ $ 

$ s 

s $ 

SUB4 TOTAL· 

$ 400.00 

s 10,230.00 

$ 

$ 
$ s 10,630.00 

$ 

$ 1.,59.4.-50 

s 
s - $ 106.30 

s 
$ $ 12;330.80 

.S 6,165.40 
:::s~r"·;.,,,.,~~~-.,..·· 
t;t,• ~t..~i':l@ill.9J 

Date: 

Contract Modification Prodecures 

02.23.15 
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Vila Construction Lie. #300454 

590 South 33rd Street Richmond, CA 94804 

(610) 236~9111 
fax: (510) 236-4979. RFI NO: 030 

DR\VG REF: 
SPEC.REF: 

ImQUEST FOR INFORMATION Vila Job.# 015-108 

SPEC. NO. ___ TITLE Blinds Removal All Floors, All Exterior Windows 

DATE RECEIVED 
REQUESTED. BY Nathan Le Master DiRECTEOTO Brian Laczko 
SUBJECT Blind Removal DATE TRANf)MiTTED 

CIRCLE ONE:~ I URGENT 
DATERETU~NED . 
DATE DiSTRiBUTED 

INFORMATION NEEDED 

Prior demo contractor did not remove (E) blinds on exterior windowns. Vila Is proposing to remove. 

Please confirm. 

8/19/2015 
DATE 

I a1251201s 
Please respond by 

REPLY 

DATE 

X Yes No 
Posslble Time Impact 

X Yes No 
Possible Cost Impact 

Nathan Le Master 
Sl~NATU~E 

Vila Construction 
COMPANY 

I 
i 

I 

i 
i 
! 
i 
\ 
! 

I 
I 
I 





;"-.lameda County General Service Agency 
1111 Jackson St Renovation 

[Contract Number] . 
#11020 

RFP #,etc. 

To: [Brian Laczko] 

Cost Proposal (CP} 

Attentio: Contract Administration/Inspection 

1401 Lakeside DR# 12 

Oaklanqa, tA 94612 

Phone: 510.208.9700 

From: Vila Constructio Co 

590 South 33rd St 

Richmond, CA 94804 

CCD #001 

Project # 11020 

CP Number: 

Date: 

In Response to : 

Subject Ref. No: 

#018 R3 / 

1/21/2016 

CMP 

(for project manajer use only) 

Fax: (510) 236-4979 

This Cost Proposal is ih response to the above-referenced 8F.I ##015 [Insert RFP, etc. as applicable]. 

Brief Descpription of change(s): Vila will remove (E) supply main and extend the new 20" from the (E)20x16" . 

supply main. 

ITEM DESCRIPTION 
PRIME AIR SYSTEMS ARROW 

SUB 3 
CONTR. INC ACOUSTICS 

SUB4 TOTAL 

Material $ 1,,~()0.00 $, 698.18 $ 1,898.18 

Direct Labor Cost $ 51100.00 $ 7,137.39 $ 1,057.15 $ 13,894.54 

Equip1_11ent $ 

Dump Fees $ 650.00 $ 650.00 

Total Cost $ 7,550.00 $ 7,835.57 $ 1,057.15 $ $ $ 16,442.72 

Subcontractor's Overhead 

&Profit {15%) 1,175.34 $ 103.85 $ $ $ 1,279.19 

2nd Tier Sub 1,200.00 

O/P O.ver 2nd Tier Sub 

{5%) 

Design Builder's Overhead 

& Profit (15%) $ 1,132.50 

Overhead & Profino Design 
Builder for Subcontractor's 
Work(5%) 575.17 $ 58.05 $ $ 633.22 

Bond $ 75.50 78.36 $ 10.57 $ 164.43 

Design Fee 1,232.51 $ 1,23251 

GRAND TOTAL $ 8)58.00 $ 12,156.94 $ 1,229,62 $ 
REQUESTED CHANGE IN COTRACTTIME (DAYS) 

By Design Builder: Vila Construction Co Signature: Date: 



Honorable Board Members Page 2 April 22, 2016 
1111 Jackson Tenant Improvement Remodel 
Project Budget and Contract Increases 

June 30, 2015, your Board approved (Item #12.1) the award of a Design-Build construction contract 
of $17,448,807 to Vila Construction. This award represented an increase of $1,535,574 from the 
original construction estimate. There was significant savings in the furniture and technology line 
items that offset this construction increase, so no additional appropriations were required. However, 
there were unforeseen issues in the building that were not part of the original const:rllction award. 
These were identified as the tenant improvements progressed. 

The project was scoped as a full interior remodel, connecting to and expanding on the existing 
building systems such as security, heating, ventilation and air conditioning (HY AC) supply and 
control and fire/life-safety. The project budget was developed under the assumption that the building 
systems were operational in their "as-is" condition, as there were existing building tenants when the 
facility was acquired by Alameda County. As the project progressed, it was reyealed that the 
building systems and components required upgrades as a condition of project completion to building 
code and operational standards. 

During the remodeling effort, Vila Construction identified unforeseen issues and recommended 
corrective work on the components of the HV AC system and fire curtains for fire life safety. 
Utilizing the initial supplemental work allowance (SW A) authorized by your Board, a change order 
of $495,440 was approved by the GSA Director. This only partially·addressed unforeseen issues. 
The change order requested in this Board letter of $809 ,482 and an, additional SW A of $620,000 will 
address the remaining unforeseen issues. Some of the cost estimates are still being determined, thus 
the use of the SW A versus a change order for a portion of the costs. The resillting aggregate project 
SW A will be 11 % of construction if approved. 

Additi~nally, the Project's bridging documents were developed by a team of professionals headed by 
two pr~~qualified vendors, Noll & Tam Architects and Interface Engineering, both contracted under 
authoriZation granted by.the Board on March 18, 2014 (Item #12, File #29209). Their scope was to 
sur¥ey the existing building and its systems in order to develop a bridging design for a Design-Build 
project. Noll & Tam Architects were contrac~ed for $792,021. The requested not-to-exceed contract 
increase in this letter for $220,000 addresses additional scope and time on the project, notably their 
involvement in move coordination planning. Using their subcontracted Construction Manager and 
Move Management consultants, Noll & Tam Architects was asked to plan and manage the move of 

. Probation and Social Services Agency. Probation is in the facility, and Social Services is scheduled 
to move in"May. 

Lastly, the project's Inspector of Record, Applied Materials and· Testing, a GSA pre-qualified 
vendor, was initiated under a Purchase Order as their scope was on a time-and-materials basis. This 
request for Purchase Order increase of $41,000 will .continue their involvement in the project for 
these items. 

GSA recommends t~e use of existing appropriations in Major Maintenance, Americans with 
Disabilities, and 1 % Capital to address these facility upgrades. Lastly, there is an accounting 
adjustment that is included in the financial attachments to transfer approved appropriations from fund 
10000 to fund 27900. 

SELECTION CRITERIA AND PROCESS: 

This original project was publicly bid and the Enhanced Construction Outreach Program (ECOP) 
applied including: 
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llll ,, 
An EMCOR Company 

August 20, 2015 

Pericles DeAvila 
VILA CONSTRUCTION 
590 South 33rd Street 
Richmond, CA 94804 

m 

Subject: ALAMEDA COUNTY GSA 1111 JACKSON ST. RENOVATION 
1111 JACKSON ST., OAKLAND, CA 
ASI CR #3 - CCD1 HVAC 1 ST FLOOR SCOPE CHANGE 

Dear Pericles, 

Air Systems, Inc. is pleased to offer you with our change order HVAC proposal work for the above 
referenced project. Our proposal is based upon the following scope of work: 

Inclusions: 
1. Provide a new 20"X16" (approx. 32 linear feet) medium 'pressure main quttwork including 

duct insulation but not limited to ducrfittings, hangers and supports on the 1st floor. 
2. Provide cut and cap including removal of existing 16" medium pressure main that is no longer 

needed. 
3. Provide disconnection and reconnection of existing VAV zones associated with the addition cif 

the new 20"x16" medium pressure supply main. · · 
4. All work to be performed during Off Hours to meet the schedule. 

Prking: 
Charige Order HVAC p·rice: ............................................................................ ~ .. $11,503 

Exclusions: 
• Cutting, framing and patching of walls 
o Removal and/or relocation of existing fire sprinkler pipe and electrical wiring 
• Ceiling access including removal of and/or repair of ceiling tiles and ceiling grid 
• Repairs on the existing HVAC system located in the existing tenant space 
• Duct and Piping modifications on existing VAV zones serving the tenant space 
• Upgrade on existing VAV zones (to follow on separate proposal) 

Notes: 
1. Based upon our review, this work may have to be performed during Off Hours to avoid any 

disturbance on the existing tenant space. 
2. We are unable to verify if any of the existing VAV zones may need to be modified in our effort 

to run a new 20"x16" supply main. ·Any work associated with the existing VAV's, aside from 
the disconnection and reconnection of the duct inlet connection, will be treated extra. · 

·940 Remillard C(>uft, Sail Jose, Callfornla 95122 Phone (408) 280·1666 Fax (408) 280·1020 
www.alrsystemslnc.com www.emcorgroup.com 





,! 

ALAMEDA COUNTY -1111 JACKSON T.l .RENOVAi:10N 

1111 Jackson St. 

Oakland, CA 94607 

APPENDIX 8 (M l~ 

SUBCONTRACTOR CHANGE .ORDER REQUEST 

REQUESTED BY: AIR SYSTEMS. INC. CHANGE IN WORK NOTIFICATION NUMBER: ASI CR #3 · 
940 Remiliard Ct. VILA JOB NUMBER: ____ 0_1_5_-1_0_8 __ _ 

San Jose. CA 95122 
PROJECT NAME: 1111 JACKSON T.I. - CCD1 HVAC 1ST FLOOR SCOPE CHANGE 

LABOR· 
Labor 

Ref# Classification x 1.0 x 1.5 x2.0 Diff. Hourly Rate Labor Cost 
1. Provide a new 20"x16" (approx. 32 LF) supply mains including duct insulation but not limited to duct fittings, 

hanQers &.supports on the 1st floor. 
2. Provide cut & cap including removal o{ existing 16" medium pressure main that is no longer needed. 
3. Provide the disconnection and reconnection of existing VAV zones associated with the addition of the new 

20"x16" medium pressure suppl / mains. 
Shop Fab - F 6.0 163.00 978.00 
S/M Install - F 16.0 Off Hours 211.00 3,376.00 
S/M Install - J 16.0 Off Hours 180.00 2,880.00 
S/M Super - GF 2.0 168.00 336.00 

· Mat'I. Handling - A 4.0 97.00 388.00 
PM 2.0 125.00 250.00 . 

-
Total Labor: 8,208.oo I 

MATERIALS· 
Ref# Material Description Qty. Units Unit Cost Material Cost 
1. Provige C! new 20'.'x1. 6" (approx. 32 LF) supply majns including duct insulation but not limited to duct fittings, 

hangers:& subborts onthe 1 stJIOor. · 
2. Provide clit&.cap including removal of existing 16" medium pressure main that is no longer needect 
3. Provide the disconnection and reconnection of existing VAV zones associated with the addition· ofthe new 

20"x16" medium pressure supply mains. 
Sheetmetal Materials 1 lot 592.00 592.00 
Small Tools & Consumables 1 lot 50.00 50.00 

-
-

Total Material: 642.00 
8.75% Sales Tax: 56.18 

15.00% Mark-Up: 104.73 
SUBCONTRACTS· 
Ref# Subcontractor Name/Description Cost 

1 Insulation (by Restec) 1,200.00 
2 
3 

Total Other Costs: 1,200.00 
5.00% Mark-Up: 60.00 

Sub-Total Costs: • 10,270.90. 





Our Project No. 

.. rir:r,l.e and Material -~ilHng N0.·3 

ARROW ACOUSTICS; INC. 
23773 FOLEY STREET, HAYWARD, CA 94545 . . 

PH: (510) 783-4900 FX: (510) 783-4970 

. . . - . . . . 

Projec:t Name: ·1t11 ~ack~on Street; O~kland Date: : .. :··. 1011a1201 s 
Contract()r: Vila Construction .. •:. 

Contracto.rs·:Project No.: ·o.t5.;;1"o·a. 

·Description. o.f Work: · :;Demo ceilings in qonference room -on firstJloor.·. 
· Rei"ristalled same material. . 

Date Installer Type Hrs 

912s126f5 c. BragonJe ST 4 

912812015 C. Bragonje ST 4 

Labor Subtotal 8 

Rate Amount Description Quan Unit 

83:75 $ 335.00 Ceiling Tile 0 Ctri 

83.75 $ 335.00 CeilinaTile 0 ctn 

Mains <i pc 
4' CrO&s Tees · O pc 

$ 2· Cross Tees o pc 

$ Wall Angle 0 pc 

$ 6; wii-es wiih p/c O pcs 

$ 
$ 

$ Material Subtotal 

$ MH~ 

$ DESCRIPTION · 

$ 

$ 

$ 
$ 670.00 Other Subtotal 

La.bor 
IV)~terial 
Other 

Subtotal 
Overhead 10% 

Subtotal 
Profit 5% 

Subtotal 
Bond 0 1.50% 

AMOUNT OF REQUEST 

Price 

$6.60 

$0.00 

$773.85 

6101-15 

·. .. . "·.' . ·. 

.J 
.. · .... ,. 

. .. . 

..J 

Amouni 

$ 

$ 

$ 

$ 

$. 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 
$ 

$ 

$ 

$670.00 

'. $0.00 
$0.00 

$670.00 
$67.00 

$737.00 
$36.85 

$773.85 
$0.00 

$774.00 



- , .. -·. 

WARRANTY . 
All workmanship and materials are warranted for one (1) year. Equiprnent warranties will be as 
stated by the equipment manufacturer (limited time periods and labor allowances may Mt cover 
all repair or replacement cost during the first year). 

Price includes material, tax and labor on regular time. 
Terms: Net 30 days with approved credit. 

Proposal is valid for thirty (30) days. 

If we can be of assistance to you, please do not hesitate to call us at your convenience. 

Sincerely, 
AIR SYSTEMS, INC. 

Roel J. M. Mall,ari 
Project Manager, MEP Division 
Phone: 408-918-1362. 
Cell: 408-318-0996 
e~mail: roehmallari@alrsystemsinc-.com 
www .. al.r,systemsj nc. c::om 

=::;:::::=::::::;:=:=============•. . Alr-Sv_ stems 
940 Reriiiiiard Cdurf S~kJ~se, California 95122 • Phone (408} 280·1666 • Fax (408} 280~1020 3 ' 

Ari EMCOJf Company 



Time and Material :Billing 

ARROW ACOUSTICS, INC. 
23773. FOLl;Y STREET, HAYWARD; CA 94545 

PH: (510) 783-4900 FX: (510)·.783-4970 .. 

OurProject No. 6101-15 

. Project Name.; · '1'1i1 Jackson Street,. Oakland Pate.; :'>;"' .. 10/13'/2015.· ... ·· : :'. ..... 

I 

c·ontractor: Vila Construction ,.·· .. ; 

Contractors. Project No.: :O 1'5.::tos·. · 
• • ' • I 

Description· of Work:· · :lnstailed ceiling as needed on First. Floor.:·, .... : 
·Used· existing· material.· .. · 

@.Wl~-~~i::'&~~~z,1_~~¥.t;~J&~::}.lV-VN'.-J;~1~1YA'B'oR."iD/l'!~~~4tm ;¥£:-~:~~~ili'.~~~di~2g~~i~~*f~~;~jiMAi:E.RiA!M~~~~'J!'f?tf" 
Date . ·rnstailer" · Tyi>e Hrs Rate Amourii Description Quan'. · ·untt · Price Amount. 

913012015 C. Bragonje ST · 4 83.75 $ 335.00 GeilingTlle 0 ctn $ 

$ 

$ 

$ 

$ 
$ 

$ 

$ 
$ 

$ 

$ 

•$ 

$ 

$ 

Labor Subtotal 4 $ 

Mains ci pc 

4' Cross Tees 0 pc: 

2' Cross Tees. 0 pc 

Wall Angle 0 pc 

61 wires With pie ·o pcs 

Material Subtotal 

OTHER 

DESCRIPTION 

335.00 · Other Subtotal 0 

Labor 
Material 
Other 

Subtotal 
Overhead 10% 

. Subtotal 
Profit 5% 

Subtotal 
Bond 0 1.50% 

AMOUNT OF REQUEST 

. $ 

$ 

$ 

$0.60 $ 

$ 

$ 

$ 

$ 
$ 

$ 

$· 

$ 

$0.00 $ 

$386.93 

" 

': 

$335.00 
$0.0b 
$0.00 

$335.00 
$33.50 

$368:50 
$18.43 

$386.93 
$0.00 

$387.00 

. ;.~' 



APPENDIX 8 

4. Provide a new hot-water oioina connection (aoorox, 420'.LF) includina oioina insulation;bul·not.limited:to1oioe · . ... 

fittings, hangers, & supports as they are shown on plan to be existing and found not to exist. 
Piping Materials 1 lot . 2,175.00 2, 175.00 
Small Tools & Consumables .1 lot ... I• -- - .697'~0R • 697.00 

- . -· .. _ .... .. ·- -
5. Provide tti~r~l9qation of an e~!sting,4" $anit~r:ywast¢.line.to,allqw._the iristalli;;lti.ori~of,th!3:ri~W supply main .. 

Rlurnbing·Materials 1 lot 
. ". 

290~00: 250.00 
... 

. ' -
-.... ·-· . . - Total Material: 6,952.00 

8.75% Sales Tax: 608'.30' 
15.00% Mark-\Jp: ~l,..12~-~ 

SUBCONTRACTS tr ' 
-~ Ref# Sub¢ontractor Name/Description - Cbst . . 

1 lnsulation(by_Re$tec) .. 6,t75:0,0 
~~ .. 

2 
3 . ... 

·. ,. 

- Total Other Costs: 6,175.00 -
5:00% · Ma.rk~Up: ."308.75 

sut>~Total eosts: 76,461.60 

SUBMITTED BY: 

.._--. 

---



Vila Construction Lie. #300454 
590 South 33rd Street Richmond, CA 94804 

(510) 236-9111 
fax: (510) 236-4979 RFI NO: 015 

DRWG REF: 
SPEC REF: 

REQUEST FORINFORMATION Vila Job# 015-108 

SPEC.NO. TITLE --- l J JI Jackson RFI #015 CCD #1 HVAC 1st Floor Scope Change 

DATE RECEIVED 
REQUESTED BY Nathan Le Master DIRECTED TO Jessie Agosta 
SUBJECT HVAC Scope:Change 

CIRCLE ONE:~ I . URGENT 

DATE TRANSMITTED 
DATE RETURNED 

DATE DISTRIBUTED 

INFORMATION NEEDED 

1. The total amount of airflow that is associated with new VAV/1-14 thru 18 including #1-20 & #1-21 plus the existing 
VAV, which serves part of the Lawyer's 0ffice on the 1st floor, comes out to 2849cfm (have no verified if there are any 
additional VAVs associated with this ductwork upgrade). 

2. Assuming all VAVs are wide open and based upon 0.20" friction loss per100' & a velocity of 1800. fpm (standard 
on HVAC medium pressure duct sizing), we will need a min. 18" supply main to service the new VAV zones. 
HoY{ever, it is discovered ih~tthe existing is only 16" in duct size. 

3. The design drawing as prepared by Interface shows a new 20" supply main (this· matches the size of 20"x16" 
supply.rectangular main) to COJ'1nect to the existing but the existing is only 16". As a design build contractor, sub 

does not recommend this type of construction, going from 16" to 20". It is recommended to simply remove 
the existing & extend the new 20" from th~ existing 20"x16" supply main. The use of 20" supply duct simply provides 
more airflow capacity. The sub feels that it. would be helpful ifthe County decides to add a few more VAV zones on 
the 1st floor NIE portion of the building and if they decide to remove the existing FCU serving the Lobby area . 

.4. Regarding an alternate location of the new 20" duct main, we will need to field verify ifany other trades (e.g. 
electrical or hot water piping connection) would be affected by it. 

Please advise. 

8/11/2015 X Yes No Nathan Le Master 
DATE Possible Time Impact SIGNATURE 

I 811s12015 X Yes No Vila Construction 
Please respond by Possible Cost Impact COMPANY 

REPLY 

The proposed solution is acceptable. Attempt to reroute the ductwork as proposed in this RFI and 
let the design team know if this is not possible for any. reason. 

Jesse Agosta, PE 
Interface En·gineering 
8/15/2015 

DATE 
SIGNATURE 

COMPANY 



Vila Construction Lie. #300454 

590 Sout1:1 33rd Street Richmond, C.A. 94804 

(510) 236-9111 
fax: (510) 236-4979 

REQUEST FOR INFORMATION 

RFI NO: 

DRWGREF: 
'SPEC REF:. 

Vila Job# 

024 

. 015-108 

SPEC. NO. ___ TITLE Missing Ductwork from 3rd Floor Ceiling 

REQUESTEO.:BY . . - . . Nattiah,1:e Master 
SUBJECT MissinffDuctWork 

CIRCLE ONE: ROUTINE I <EV-
INFORMATION NEEDED 

DATE RECEIVED 
_:.... ;.' ~ . ' ~ 

DIRECTED T06 
DATE TRANSMITTED. 
DATE RETURNED 
DATE DISTRIBUTED 

The 3rd floor is missing main branch lines from the shaft to VAV boxes. These were shown on the plan as existing to 
be reused. Vila. is proposing to i~stail new branchiines which. previously were nonexistent.. . 

' 

Please advise: 

8/1912015 
DATE 

l s1211201s 
Please resp,cjh.~!X~Y . 

REPLY 

.X Yes No 
Possible Time Impact 

X Yes No, 

Install main branchlines as approved by owner. 

10/01115 
DATE 

Nathan.Le Master 
SIGNATURE 

Vila Construction 

·Noll lffam 
COMPANY 



. 
',? 

ii;l<imeda County General Service Agency 
1111 Jackson St Renovation 

[Contract Number] 

#11020 

RFP #,etc. 

To: [Brian Laczko] 

Cost Proposal (CP) 

Att~ntio: Contract Administration/Inspection 

1401 Lakesid(;!.Dr # 12 

Oakland, CA 94612 

Phone: 510.208.9700 

From: Vila Cori_structio Co 

590 S9uth 33rd St 

Richmond, CA 94804 

Project # 11020 

CP Number: #021R2--

1/21/2016 

CMP 

Date: 

In Response to : 

Subject Ref. No: 

(for project manager use only) 

Fax: (510) 236-4979 

This Cost Proposal Is in response to the above-referenced Owner request 

Brief Descpription ofChange(s): _ln_st_a_ll _ar"'"""t g=-la_s.,...s. _____________________ _ 

ITEM DESCRIPTION 
·PRIME 

~P_NJR. 
SUB 1 

Material $ $ ib,489.70 .-

Direct Labor Cost $ -/,560.00 

Equipment 

Other (Specify) Extended 

Overheag 

Total Cost $ 7,560.00 $ 20,489.70 

Subcontractor's Overhead 

&Profit (15%) 

Design Builder's Overtiead 

& Profit (15%) · 

Overhead & Profit to Design. 

Builder for-Subcontractor's 

Work (5%) 1,178.16 

Bond $ 75.60 $ 204.90 

Design Fee 

GRAND TOTAL $ 8,769.60 $ 24,946.21; 

REQUESTED CHANGE IN COTRA(T _TIME (DAYS) 

By Design Builder: Vila Construction Co 

Alameda County GSA-TSD 

BID/Permit 012600 -10 

Signature: 

SUB 2 SUB 3 

$ $ 

$ $ 

$ $ 

$ $ " 

SUB 4 TOTAL 

$ 20,489.70 

$ 7,sGp.oo 

$ 

$ ~ 

$ $ 28,049.70 

$ 3,073.46 

$ 1,134.00 

$ $ 1,178.16 

$ - $ 280.50 

$ ·-

$ [l'"'rt~"-'"~=~.,....ilX $11'· ' -3-3"lZ·1:8'·8,1•. ' -~:&~~.!'" ... ~'~.,..:· ,3 

Contract Modification Prodecures 

02.23.15 



V~lA 
CONSTRUCTIO.N 
-m.igfn-

CM# 016 Blinds Removal All Exterior Windows 

Description Quantltv Rate 

Labor 92 ·s 75 
Carpenter 16 $ 90 
F~reman 18 $ 105 
Coordination 0 $ 120 
GC's 0 $ 1,450 

Materials 

Misc 1 $ 400 
0 $ 
0 $ 
0 $ 
\l• - • 
"• '., '·. '-,y. ·-' ·;) .· 

... '.f> ..• :· _':r •' ... --i.' . ' 
. ·. . ' ~ '. 

0 $ 
0 $ 

Other 

Dump fees 0 $ 650 

Labor TOtal 

... ,;".·"" '. 

f " ./• ~ : @~terlal Total 

• •• !): 

"'· ! 

• ~ {' I 

_., ·". 

Equipment Total 

Other•Total ,, 

ITOTALCOST 

$ 
$ 
$ 
$ 
$ 

$ 

~ 
$ 

$ 
$ 

$ 

$ 
$ 

$ 

$ 

$ 

$ 

6,9op 
1,440 

1;890 

10,230 

400 

400 

. 

10,6301 
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.. 
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3uotation Proof Copy 
· ... TRULITE WSG, LLC EnterodSy: JX · SJ yes no 
:·':· ' ~~or: C~754" · _I_ Right customer? .. 

Order Dato: 08.,3l-] 5 _I ls the ship to location right? 

:D _/This is a QUOTATION and WIU NOT BE SHIPPED. 
Req....rt Date: ""' -=l..()..,.l S j 1;: Ordorod Bv: .... ~ .,.L/-ALAMED4T co_/_ ls each of the descriptions of the /i11e items correct? I\ PO Number: __ annealed, tempered, low"e, lami1iiated, 

" Shlp..Vla:. 
~ ~.: - - -BILL TO- - - (005129) ,,_ 

color, ihickness, insulated, grids 
CASH S~]!S - FREMONT 1nake11p of ir.isulated, no'tches, holes, edging 
FREMONT, CA Product Charg·u: 2.0A.8.9......7-0- logo, nologo, sliapci, pauerns .. 
(510) 623-5000 _Energy Surcharge: 184,4'.-03-

Sales Teit: ., ,., l __ 'i.J._ _I_ Are the quantities correct? 
O•dor Totel: ').4.4 .... "" I Are the sizes correct? 

-;- Production location correct? - - -SHIP TO- - - (005128) I Are theprices correct? 
WILL CALL - FREMONT _I_ All appropriate/ab charges included? 
WESTERN STATES.GLASS 
43443 OSGOOD ROAD _I_ If promised, did you enter a 'P' message? 
FREMONT, CA 94538 
(510) 623-5000 

.. 
_ ~OW-car..i:.ri.in 1-=tbe-BJlt1 lleX-P.ol.. mre.thane.....and-SikaSil-Silicone-Lines--fr.o111....Sik ' .. 
LINE ORD-OTV Ck UM ITEM ck SIZE d DESCRIPTION · WH ck PlllCE etc EXTENSION 

' 01 14 LT 8C'l'FSF 560 36( .. 1/211 Tempered Starphire 14.00 SF/LT@0.00/SF NW o.oo o.oo 
.56 x 36 -

I; PENCIL POLISH ALL EDGES 
·- nTnT"'AL~NX-CUS!i:OMKR 

, .. IMAGE ONTO GLASS 
I;. - ---- - r--- ---- µ4.)-HOLES l!BB I1Z:CE --

02 1120 EA *PPB* PA*PENCIL POLISH 1/2 NW o.oo o.oo 
11 <l II.I: .... *HlB* lU:HOLES-UP TO li• ON-1./-2 11 NW I\ 1\1\ "-..0.0 ;.· 

04 196 EA *DTl* N*DIP-TECH PRINTING 
! NW 44.35 8692 •. 60 

J\. 
OS 5 LT BC'l'FSF 560 360 1/2" Tempered Starphire 14.00 SF/L'l'@0.00/SF NW o.oo Q.00 

-· 56 :it.....3.1: 
'l'HIS IS A TRIANGLE PER 

1·,: "RAWINt:1 

I:\, 
PENCIL POLISH ALL EDGES 

- IA\ "OLES-i!ER-DRAWING 
DIGITALLY PRINT COS TOMER 

-- .,.MAG~LASs. - ... 
EA *PP8* PA*PENCIL: POLISH i/2 

. ... o .. o~o .. o.oo 06 970 NW· 
.Q:I_ .--2.0 :,,;.,;. •"18WJ:H6Lss UP T~ON il2" 1'11..tt ... I\ '111\ ----0-..0.0 ~~: -

*GR8:,, S•GLASS RAKE ON'l/2 11 • 08 5 EA NW o.oo o.oo 
,l\Q "0 tn •nTJ* N*Di~ECILi!IUNTJ:NG , ....... 4.4~-iii: "'.l..OA-.S.0.. 

*Net Unit Price• 2359.42 ll797.l0 
- - m=-~=----==mE--- ~-· :i~ ... --------

10 8 LT 8CTFSF 800 39C 1/2 11 Tempered Starphire 22.22 SF/LT@0.00/SF Nw o.oo o.oo 
".0 X-:-39 -
FLAT POLISH ALL 
I A )-llOLES- .. _ 
DIGITALLY PRINT CUSTOMER 
YMAGB-OliL.GLASS 

11 1920 EA *FPS" PA*FLAT POLISH 1/2 NW o.oo o.oo 
1? "'.6--~ *Hl.8.LNLHOLES-t11LTO-l..!!_,.OlLl/ 2" , ...... _,() 1\1\ 0--0.0 
13 196 EA *D'l'l* N*DIP-'TECH PRINTING NW 44.35 8692.60 

,,. -
•soN STREET, ALAMEDA ART COMMISSION 

. ,___. 
1111 J~Cl - -- -I-RD-RAC El .... OSAJlMA-DI.RECXOR.-5~4~23.1-5.1.62 . 

I 

'.',:~ ... 
- -

--
~ 

1,! 

-- - -
.. 

·-

- - -
,,, 

-· 
: -
v\•·· Important Thls '°'<!er is 1ubit-c:t &o the tttm:S and col'Lditions Oullintd in t~ Tl\lfitc WiG UC. price boOt. P\lrcNlse1 btrc:by a,rees to 1e1ms and coriditions therein. AEA7 20489.70 

Notice A fin11'lct chars; ot 1 1/29' Ctt m~nth·~kh ls V1I annual pe~emage fltt of \ fl. b111not10 exc~mwnt 11~cd by law. rN'r' bt a"6c<ll to occounu 30 dfYS pas1 due. Quotation Proof Cc 

1.,\: .• : 
· · in evtnl tuit 1 btouQht to cohct lhii acco1.tn1, ~ ntr, '11~ heirs, su_cee~rs-~nd promise to PD)' rusonable et1oroty"e Ito And ems. 
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\: 
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Vila Construction Lie. #300454 

590 South 33rd Street Richmond, CA 94804 

( 510) 236-9111 
fax: ( 510) 236-4979 RFI NO: 040 

DRWG REF: 
SPEC REF: 

ARCHITECTURAL SUPPLEMENT AL INFORMATION Vila Job# 015-108 

SPEC. NO. TITLE Fabrication and Install Glass Panels at Stairwell ---

DATE RECEIVED 
REQUESTED BY Nathan Le Master DIRECTED TO 
SUBJECT Fab and Install Glass Panels DATE TRANSMITIED 

CIRCLE ONE: <§31 URGENT 
DATE RETURNED 
DATE DISTRIBUTED 

INFORMATION NEEDED 

Please confirm owner's request to have Vila perform fab and install of glass panels at stairwell. 

8/31/2015 
DATE 

I 91112015 
Please respond by 

·REPLY 

X Yes No 
Possible Time Impact 

X Yes No 
Possible Cost Impact 

Nathan Le Master 
SIGNATURE 

Vila Construction 
COMPANY 

Brian Laczko 

Installation of art glass panels was included in Vila's scope per the construction documents, 
and the owner is requesting that Vila also include the fabrication of the glass pahels. 

09/01/15 
DATE 

COMPANY 



CM#018 Change in HVAC Scope 

Materials 

Description 

(abor -

Carpenter 
·Foreman 
Coordination· 
GG's · 

Misc 

.-, ...... 
. .?! 

···:. ;:· · .. 
';.-·; ' 

Dump tees 

. ·· . -~ . 
,. : ..... · 

V~lA 
CONSTRUCTION 
-.:c m me .,;,,,.._;__ 

Quantity -Rate 

32 $ 75 
24 $ 90 

4 ,$,_ 105 
6 $ 1~0 

0 ·$ 1;450 

1 $__ 1,200 
0 $ 
0 $ 
(} $. 

1 $ 650 

Labe>r Total 

,_~,: ~ .. ,. ~ l . 

$ 
$ 
$ 
$ 
$ 
$ 

$ 

$ 
. .;, .. :$ 

$ 

>,' .~ ."· ~·;. . 

Other Total 

ITOTAL CQSJ 

$_, 

$ 

$ 
$ 

.$ 

-} 

·Cost 

2,400 
2;160 

420 
720 

6,700 I 
I 

•I 

. I 
1,200 

1,200 

650 
650 

. .:r,&s_o I 



.... -
WWW.VILACONSTRUCTION.COM VILA CONSTRUCTION 

590 SO. 33RD STREET 
RICHMOND, CA 94804 

(510) 236-9111 (510) 236-4979 F 

PURCHASE ORDER NO: 390302 

PURCHASE ORDER ORIGIGNALLY SUBMITTED ON September 24, 2015 
.***RE~UMBITTED IN DUPL .J ~EON APRIL 21, 2016 

P.!!!!11~~~~~~~~~~~...;_~~~~~~ 

Your Truck 

Description Unit 

21 ___ _._D~ig~it_ally Print Customer Image onto gla_s_s __________ -+--___ $2Q~89.70 1 _ ______. 

3 Vila CO #21 

4 

5 

6 

7 

-----1---------------------------1--------1---1 

1----1-----------------------·----------------1 

a1--------1-P_e_r a_t_ta_c_h_ed_Q_u_o_ta_ti_o_n_E_n_te_r_e_d _b_,,_y:_J_K---'-,_O_r_de_r_#_C_C_7_5_4_7. ----------1---------1 

9 
1--------+--

10 Material based on the plans and specifications by NOLL & TAM ARCHITECTS, 
1------1-------~------'------'---------~--1--------··· 

11 See attached Exhibit B for list of Drawings 1------lr---------------=---------------1---------
12 
1----1---------------------------l·-------1---1 

13 
-----1-------------------------1-------1 

14 _____ Contact Project Manager: Pericles DeAvila (510) 829-9773, for delivei-Y 

15 instructions when material is ready to be delivered. 

16 SPECS: SEE 4 PAGES ATTACHED SUBTOTAL $20,489. 70 
1---------1-------·---·--·---·------··-·-·-----·--··-·--------------l----'-----'---I 

11 . __ _,_ ________________ E_N_ER_G_Y_SURCHAR_G_E_: 
1 
___ $_1 !§44.071--i 

1Bt----t-------------------~SA~L=E~S~T~A~X~: 1 __ ---2.,$2=·~1=21~-~7~1. 
19 TOTAL: $24,455.48 
--·--t-------------------------

20 

PURCHASE ORDER NUMBER MUST APPEAR ON ALL PLEASE SEND 1 COPIES OF YOUR INVOICE 
INVOICES - PACKAGING, ETC. WITH ORIGINAL BILL OF LADING 

ORIGINAL BILL OF LADING 

PLEASE NOTIFY US IMMEDIATELY IF YOU ARE 

UNABLE TO COMPLETE ORDER BY DATE SPECIFIED. Richard H. Vila, President 



WARRANTY 
All workmanship and materials are warranted for one (1) year. Equipment w.arranties will be as 
stated by the equipment manufacturer (limited time periods and labor aiiowances may not cover 
all repair or replacement cost during the first year). 

Price includes material, tax and labor on regular time. 
Terms: Net 30 days with approved credit. 

Proposal is valid for thirty (30) days. 

If we can be of assistance to you, please do not hesitate to call us at your convenience. 

Sincerely, 
AIR SYSTEMS, INC. 

f!lloe,t $ .J~ .Jlaita/W 
Roel J. M. Mallari 

· Project Manager, MEP Division 
Phone: 408-918-1362 
Cell: 408-318-0996 
e-mail: roe I.mallari@airsystemsinc.com 
www.ai.rsystemsitic;eom 

·~ 

9=4=o =Re=m=,.m=ar:::il c=o=ilrt::: . .-•. =~a='rr=J.o=se=, =ca=m=om;:::. 1a=9=5=12=2=. P=h=on=e=(4=os=)=2s=o=-1=66=5=~ ·=Fax=. <=4o=.s=j 2=so=._=10=2=0 ====. Air· Sy.stems 
. An EMCOR Company 



-· 
.. 9\lota;tion J?re>Qf copy 

TR UL/TE WSG, LLC Eiitunid Bv: ...... ·· · I. 
· · • 1 on11r.Numbai: "'·"'.:'.,;·A·;;·· I 

yes. no 
I Right Cil.'lldil1er? 

Orilor. Oatiii • 08 .. ~l~l. 5 1 --I JS tf1eslllp_ to location rlgl1t? 
. ·~· . -·· I This ls a QUOTATJONtmd WILL NOT BE SHJPPED . 

R04uast'.Olitoi ~~ • o...•" 
OtdQMdBy: .,~~ •r..t:AJiioomA-Al T c(L}._. _is each of ibe dejcr/p~lons of the llne Items correct? 
PON•mbor: - annealed; tempete.<f, Jow~. laminialed, 
ll~li)Vla: -- .. 

- • ·BILL TO". - - (005:1.29) color, Jhlclcneis.·lns!J/a1eii,.grlds 
CASH SALBS • PREMONT 111ake11p.of (11$1_1/ated, n(J!cl1es, holes, e.dglng 
PREMONT, qA Pr0dµc\.Ch11111es: f)AAftft 'Jft /qgo, nologo, .s_l1ape.s. piltlema 
(510) 623.-5000 E'iloiGv Surcbarao: •oAA ;..., 

eoi.;.y,,,.; ...... l. •. ~ ......}. . Are the q«.plititie.r correcJ? 
ordoiToliili 2 .. ~":" ..... IAre.tl1e1ii:eicorrect? 

-; Producrio" loet1tion correct? -- •8JQ;:P 'J:O· - - (005128) "-::J:::..he ihe prices correci? 
WXLL ClALL - Ji'uMONT =c All appropriate/ab c/1argl!J lmi/11ded? 
WESTBRN'S:t'ATBS GLASS 
43'443 OSGOOD ROAD _I_ if promised, dtdyo11 emera '/>'message? 
!i'REMONT, CA 9:453.8 

. ;_. 

(510) 623-5.00.0 

-~o.w.-ca ·- , _ 
UNE ORD·CITV '~' ·UM. 

d..~ - •- £leX..2c ~ tln::e.thanG-and-SikaSil-Silioone-Lf.nes-£ro111-Sik 1 
ITEM ck SIZE < .DESCRU'l'ION . . . . . . . WH cl PRICE· ct. l!XTENSION 

01 14 LT .ecrirsr 56(> 36( 1/2i• Te)llpeted sta.tphire 14;00 SF/LT@0,00/S'I! Nw o.oo o .. oo 
. 56 .. .· .. x.'3~ 

PENCIL POLISH ALL Bt>QES 
.. 1-v-•-ALLL.lmINZ.:CUSX.OMBR 

IMAGE ONT() GLJ\EfS 
· t4)-Hot.8$-.~.".'"''" .. . . 

02 iuo EA *PP8* PA*PBNCIIi POLISH 1/2 NW o.oo o.oo ,,. .. ~,; ;, .... "'i1.l8* · Wl~QLzjLUP ±0 '1'' ON..J:/-2" Nw ".:..0.0 " .o.O 
04 3,96 BA *DTl+ N*DIP•TRCH :PRIN'l'IN(l 

' N9l 44.35 8692.60 

05 5 LT BCT'l!Sli' 560 36( 'J,/20 Temper;ed..sta.:rphlre 14,9D S'f!/I/rf$0, 00/SF NW 0.()0 Q.oo 
56 X-3:"' 

... THIS J:s A TRiANGIOE PER 
1-'iAm". ···· ··· 

· PENCIL .:POLISH ALL EDGBS 
. IA\ "OLEµE.,_,D~wl:~· .... 

DIGITALLY PRINT CUSTOMER ; 

. ~MAGR-!IQ...;OLABS , .. 
06 910 BA ' •1;1~8• PA+P~CI'.I. POLISH 1/2 ,!! o.o·o o.oo 
'"" "" .... · ... : ... 18:LM!HOLES"rtp TO ·111 'ON ~ '"" il..J).D .. J)D 

·. 08 5 BA . 1'0R8• &•GLASS Wj.il ,O'N 1/2it . NW. o.oo o.oo 
AA .... .... "'-"'.~~Ef;JLliltiNllN" ·-· AA .... . ..1 .. 4..:.5.0.. 

•Net unit Pr1oa" ; 3359.42 li'i97.l0 
-Jt=b===.:.·::a::uiaaa.--- j:a=-==:gs· - -- --

10 8 L'l' 80TPSF 800 3!1C. 1/211 Tempe:r:ed Sta:rpti:i.re 22.22 SB/LT@O.OO/SP NW. o.oo o.oo 
"" "''"'0 
FLAT POLIS~ i..l.L 
W-K9~S ... 

=: 
; DIGITALLY l?RINT CUSTOMER 

TMAdLoN..Or.AS.S 
: 1i 1920 EA *li'Jil8" PA*Ji'IrAT POLISH l/2 NW o.oo o.oo 
: 1 i) "'- ;:;;. .!Hl8Lla:HOLl3il;..Itit..~--1!W)ii-t,1." 'i . •w~. J)-0!' n nn 
'{: 13 196 BA *DTl" N*DIP~TECH PRINTING Nw 44,35 8692.60 
' 

1111 Ji c ~SON STREET, ALAMEDA AR?-° COMMI.SSlON 
- . .,._·.,,,.Cl i?. ..:oSAJl'.MA..DIRB~OR-Sl..0-2'-1--5162. 

:::; ~ 
; 

: 

~:.: . 
: 

' 

(; 
-

.. 

: 

·~ . 
:·. 
'· 



OTHER COSTS: 

Ref# Description 
1 Engineering Design Fee 
2 
3 

.. 

SUBMITIED BY: 

Plto<>k $.it. .J/al/a4,;,, 
Roel J.M. Mallari 

APPENDIX B 

Percent 
Fee Basis of Cost Total Other Cost 

12% 10,270.90 1,232.51 

Subtontract Costs: 
. ' 1,232.51 

Mark-Up: -
Total Subcontract Costs: 1,232.51 I 

GRAND TOTAL:· 11,503.41 I 

TOTAL CHANGE REQUESTED BY SUBCONTRACTOR: $ 11,503 

Date: August 19, 2015 Revision 1.0 



Hartung Glass 
10450 S.W. Ridder Road 
Wilsonville, OR 97070 

(800)547-0217 FAX: (503)682-0252 

* * S A L E S Q U 0 T E * * 

Acct #:8888 

Oregon 

Attn: RACHEL OSAJIMA 

QUOTE #: 
QUOTE DATE: 

Reference #: 
Entered by: 

REP: 
SHIP VIA: 

75049-00 
05/02/16 

rsm 
13 House Account 
COMMON CARRIER 

Bill To: CASH SALE-OREGON GLASS 
10450 SW RIDDER ROAD 

Ship To: ALAMEDA COUNTY 
1401 LAKESIDE DR 
SUITE 603 

WILSONVILLE, OR, 97070 OAKLAND, CA, 94612 
(503)682-3846 Fax: Job: llll JACKSON ST 

----------------------------------------------------------------------------------------------
Line Qty Description Units Price Amount 

------------------------------------------ -----------------------------------------------

l 

75049-0 

8 12mm (1/2) Starphire Tempered 
39 x 80 

22.22 SQ@ 70.90 1575.56 12,604.44 

High Definition Glass !Surface ~21: Custom 

Pattern: Custom Color, Holell/2"1: 6, 

Pencil Polish: A 

* * Customer Supplied Artwork - 1 Off For 

* * Each Lite - Additional White Backing 

** Pass. 

High Definition Glass[Surface #2] 
Hole[l/2"]: 6 
Pencil Polish: All Sides 

Custom 22 SQ @ 

6 EA @ 

240 IN @ 

0.00 
0.00 
0.00 

0.00 
0.00 
0.00 

Shipping 381.00 

Price Includes - HDG Printing, Layouts, Edgework, Holes, Shape 
Charges, Setups and Boxing 

Quote Based On Customer Suppling Acceptable Photo Quality Artwork. 

Artwork Note Available At Time Of Quote. 

Subtotal: 12,985.44 E/S: TAX: Order Total(US$): 

**PLEASE REFERENCE THIS QUOTE # ( 75049-0 ) AT TIME OF ORDER ** 

12,985.44 

Any significant changes in sizes or quantities may require re-quote. Three sqtt minimum unless otherwise specified. Boxing not 

included unless otherwise specified. Pricing good for 90 days and subject to availa ility o~o~ul.t /Jt,~1me o~ order. Delivery 

and lead times are subject to production requirements. Hartung is not responsible ~e~ specifications. 

Subject to energy surcharge in effect at time of order. 

'" '""' """'" "•··· ~ I ;::'"9Y.r ~· 11 k!.,t ... ....u 
sfw'y vJa){ z,o,>'f'7.73 --

-ro~ ~-------~~--~------ '?> 1/-s?/ ?~~ I 17 



DA1LYEXnlAWORl<OADERAEPOllT _,("},,.. w 4'1 ~ 
TOOECOMPlEDANOAPPAOVEDOAL~R.R.OW r;Y' ACOUSTICSinc 

ACOUSTICAL TILE SUSPENDED CEILING INTEGRATED CEILINGS 

23773 FOLEY STREET HAYWARD, CALIFORNIA 94545-1617 (510) 783-4900 
LICENSE 290647 fAX NO. (510) 783-4970 

Date Authorized 1-~ .5 .._JS 
Address 11.// ;ro.ckS{)/V st VAklltPtJ 

Date·----------------

Description of Work .;J.::.,:~~'-.......:1..-o<.1...w~~~~.....r:..~-~::...:..:::...!-J...Ll:~:..::...::::.i...--.-__.:...:.-=.::IO:i:W!::.!.l..--=(J::..:/V~-{J:..-:;z=~-
.p. J () 0 JC., 

LABOR MATERIAL 
·'< 

DATE NAME CLASS HRS •. f'.\ATE. AMOUNT PRICE AMOUNT 

c '-f ·Al Ill-
I 

. i 

OTHE~ CHARGES 

EQUIPfyiENT USED COST S.UMMARY 

DATE D~S.C~IPTION .... HRS. RATE AMOUNT LABOR 

COMP.. INS. &: P/R TAX @ 

MATEAJ~1". 

WELFAREi& SUBSISTENCE 

OTHER CHARGES 
•{" ,·, ., 

IO .{.(;1'/1."(.)~·- • SUB·TOTAL 

OVERHEAD @ % 

S\J&:TOTAL 

PROFIT @ % 

EQUIPMENT 

TOTAL $ 



Hartung Glass 
10450 S.W. Ridder Road 
Wilsonville, OR 97070 

(800)547-0217 FAX: (503)682-0252 

* * S A L E S Q U 0 T E * * 

Acct #:8888 
Bill To: CASH SALE-OREGON GLASS 

10450 SW RIDDER ROAD 

WILSONVILLE, OR, 97070 
(503)682-3846 Fax: 

Oregon 
QUOTE #: 

QUOTE DATE: 
Reference #: 
Entered by: 

REP: 
SHIP VIA: 

Attn: RACHEL OSAJIMA 
Ship To: ALAMEDA COUNTY 

1401 LAKESIDE DR 
SUITE 603 
OAKLAND, CA, 94612 
Job: 1111 JACKSON ST 

75010-00 
04/29/16 

rsm 
13 House Account 
COMMON CARRIER 

-------·---------------------------------------------------------------------------------------
Line 

1 

2 

Qty Description 

14 12mm (1/2) Starphire Tempered 
56 x 36 

High Definition GlasslSurface H21: Custom 

Pattern: Custom Color. llole 11/2"1: 4, 

Pencil Polish: A 

* * Customer Supplied Artwork -

** Additional White Backing Pass. 

High Definition Glass[Surface #2): Custom 
Hole [ 1/2" J : 4 
Pencil Polish: All Sides 

Units 

14. 00 SQ @ 

14 SQ @ 

4 EA @ 

184 IN @ 

70.90 

0.00 
0.00 
0.00 

Price Amount 

992.60 13,896.40 

0.00 
0.00 
0.00 

5 12mm (1/2) Starphire Tempered 
59 x 39 

16.67 SQ@ 70.90 1181.67 5,908.33 

High Definition GlasslSurface #21: Custom 

Pattern' Custom Color, Hole ll /2"]: 3, 

Pencil Polish: A 

* * Customer Supplied Artwork -

** Additional White Backing Pass. 

SHAPE=32: 56 X 36 
High Definition Glass[Surface #2): Custom 
Hole [1/2"): 3 
Pencil Polish: All Sides 

1 EA @ 

17 SQ@ 
3 EA @ 

160 IN @ 

Price Includes - HDG Printing, Layouts, Edgework, Holes, Shape 
Charges, Setups and Boxing 

Shipping 

0.00 
o. cio 
0.00 
0.00 

0.00 
0.00 
0.00 
0.00 

545.00 



DAILY EXTRA WORK ORDER REPORT 
TO BE COMPILED ANO APPROVED DAILY 

ARRO 

Lo 1tlC6 
ACOUST.ICSinc 

ACOUSTICAL TILE SUSPENDED CEILING INTEGRATED CEILINGS 

23773 FOLEY STREET HAYWARD, CALIFORNIA 94545-1617 (510) 783-4900 
LICENSE,26664~ · ' ·. FAX N0. (Sm) 783-4970 

Date Authorized __.2'-----..... 3=· ..... (?'"""· _~_I:.......:;;.!:"-.,..._. __ _ 
i .;. JJfj 

Work Authorized BY-------------

Charge To v r;; A Co/Lt Address //I J ~ •. ;f°QC :50N ~- OAK/A 
Complied and Passed By . fl //fi)).,,...12, .At1Lt.~ , 

Date·· -.c; ·~5.o ~1-~. 
Work Belo~ Appro~ed By;' ·. (~;:.{' ; rs,r711»l .. ~ ./~ ; Date 

· 
1 ~ fi ' OWNER'S AUTHOFllZ£D REPRESENTATIVE 

.P.1:e$ f J:'/Otl~, Description of Work :t: N QI le t:i c e:r: l "J:/V ~ C't S' N~etJ et-.. ON 
u., ~ e D t~X' r ~I t: JJJa·.. n<Ee,./-e;c :tJ::<!J I .. 

'' 

LAeoA". , ~~T~.BIAL '· 
1' ~ '. 

DATE ·NAME CLASS HRS. RATE AMOUNT. DESCRIPTION QUAN. PRICE. AMOUNT , 

q/~v c. BR.aa 01v1'e G "L/ 
d u l ! .... 

. . 

.. .. .... ' . 
··1 < .... 

. ' .. 

,, .. 

" 

' 
\. .. 

OTHER. CHARGES 
-- ·~ .. .... ... 

.. .. -

-- --- .. 

.. . .. .. 

EQUIPMENT· USED COST SUMMARY 

DATE DESCRIPTION . HRS •. RATE AMOUNT LAB.OR 
... 

f COMP. INS. & P/R TAX @ % 

--;u,,.,, {lLfJA/J11P.d MATERIAi:. 

,ly IL J& J4t/!1] WELFARE.~ SUBSISTENCE 

Ji{ ,4 .. / J~ .~ tJ).-
_,I~ I . OTHER CHARGES 
- I . 

PJti_ 11'-". rl 11.J. 11AJCJ ( SUB~TOTAL 

' -o>. 11'\ 11 Ji 1~ .l / 10cl - OVERHEAD @ % 
·-!· 

_, 
~ /?! -~- ~ ~· , : 

SUB-TOTAL 

~.JI PROFIT @ % 

<).-' '-./ 
' EQU!PMENT : 

TOTAL $ 



PAGE : 0002 

Line Qty Description Units Price Amount 

75010-0 Subtotal: 20,349.73 E/S: TAX: Order Total(US$): 20,349.73 

**PLEASE REFERENCE THIS QUOTE # ( 75010-0 ) AT TIME OF ORDER ** 

Any significant changes in sizes or quantities may require re-quote. Three sqft minimum unless otherwise specified. Boxing not 

included unless otherwise specified. Pricing good for 90 days and subject to availability of product at time of order. Delivery 

and lead times are subject to production requirements. Hartung is not responsible for the interpretation of the specifications. 

Subject to energy surcharge in effect at time of order. Bid in US Funds. Please review carefully. 
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2) Air system's 
request for 
evaluation is to 
extend back to (E) 
supply main, thru 
conf room. While 
this could work ... 

LMSCAN 
~ 

r A I\ All \I 

3) ... what about this 
strategy for the (N) 
20" .for TOM 
Rooms? Then there 
is a small impact on 
CC-space, mostly 
occuring in (N) 
remodeled space 



Hartung Glass 
10450 S.W. Ridder Road 
Wilsonville, OR 97070 

(800)547-0217 FAX: (503)682-0252 

* * S A L E S Q U 0 T E * * 

Acct #:8888 

Oregon 
QUOTE #: 

QUOTE DATE: 
Reference #: 
Entered by: 

REP: 
SHIP VIA: 

Attn: RACHEL OSAJIMA 
Bill To: CASH SALE-OREGON GLASS 

10450 SW RIDDER ROAD 
Ship To: ALAMEDA COUNTY 

1401 LAKESIDE DR 
SUITE 603 

Line 

1 

WILSONVILLE, OR, 97070 
(503)682-3846 Fax: 

Qty Description 

13 6mm (1/4) Starphire Tempered 
12 x 12 

High Definition Glass (Surface U]: Custom 

Pattern: Custom Color 

* * Samples As Per Customer Selected 

* * Sections Of Artwork Layout 

OAKLAND, CA, 94612 
Job: 1111 JACKSON ST 

Units 

1. 00 EA @ 

High Definition Glass[Surface #1]: Custo 3 SQ 

Cost To Be Credited Back On Receipt Of Project Purchase Order. 

Shipping 

41. 54 

75013-00 
04/29/16 

rsm 
13 House ·Account 
COMMON CARRIER 

Price Amount 

41. 54 540.02 

165.00 

75013-0 Subtotal: 705.02 E/S: TAX: Order Total(US$): 705.02 

**PLEASE REFERENCE THIS QUOTE # ( 75013-0 ) AT TIME OF ORDER ** 

Any significant changes in sizes or quantities may require re-quote. Three sqft minimum unless otherwise specified. Boxing not 

included unless otherwise specified. Pricing good for 90 days and subject to availability of product at time of order. Delivery 

and lead times are subject to production requirements. Hartung is not responsible for the interpretation of the specifications. 

Subject to energy surcharge in effect at time of order. Bid in US Funds. Please review carefully. 



.,\, 
c 

!TOTAL COST $ 1,sso I 



t' Alameda. County General Service Agency 
1111 Jackson St Renovation 

[Contract Number] 

1111020 

To: [Brian Laczko] 

Cost Proposal (CP) 

Attentio: Contra_ct Administration/Inspection 

llRll'lffM})-~J 
1401 Lakeside DR ti 12 

- Oakland, CA 94612 

Phone: Si0.208.9700 

From: Vila Construction Co 

590 South 33rd St 

Richmond, (A 9,4804 

This Cost Proposal is in response to the above-referenced RFI 11039 

Project ll 11020 

CP Number: 

Date: 

In Response to : 

Subject Ref. No: 

11023 R2 / 

11/19/2015 
"CMP 

(for project manager use only) 

Fax: (510) 236-4979 

Brief Descpription of cha nge(s): Installation of acce_ss panels on all firs where eyebrow soffits occur. 

ITEM DESCRIPTION 
PRIME 

CONT~. 
SUB 1 SUB 2 SUB3 SUB4 TOTAL 

Materiai $ ' 1,855.29 _$ 1,855.29 

Direct Labor cost $ 16,560.00 $ 16,560.00, 

Equipment $ 

Other {Specify) Extended 

Overh(!~d . ,$ 
Total Cost ~ ' 18,4_15.29 $ ~$ - $ $ $ 18,415.29 

s·ubcohtraCtoi''s-overhead 

&Profit (15%) $ . 

.. 
Design Builder'·s Overhead 

_& Profit (15%} $ 2,762.29 

Overhead & Profit to Design 
Builder for Subcontractor's 
Work (So/o) $ 
Bond $ 18°4.15 $ - $ -, $ s - $ 184.15 

Desig'll Fee $ $ 

GRAND TOTAL . $ 21,361.74 $ $ -~ $ $ ' -!Y~~w~ 
REQUESTED CHANGE IN COTRACT TIME (DAYS) 

By Design Builder: Vila Construction Co Signature: Date: 

l 
Alameda County GSA-TSO Contract Modification Prodecures 
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1 1 1· s l i r o g r ~ s s l1 1 c. s 5 1- 0 . 1 n c . l~O.Vll~ r. I 

: 1 
! . ,_. ~e·········· .. ·····; Progress Glass Company, Inc. 
i .: 
: ~. 
: I 

Ii ! 
: l 
'······· ... -. ":·· . · .. ,, 

North Bay Division 
Complete Glass & Gl~ll~ Contractor 

1015 E. Cotati Ave. 
cotati, cA. 94931 
Lie. #261170 

PROPOSAL 

Tel. 70.7-792-1562 
Fax707-792~2476 

PW Contractor Ree: #1000004495 
. .... .. ·.. ., . 

=====>e:==:===;=========· "'"===========--~:>: 

DATE: / l- ;. s--~ Iv FROM: Lynn Belau (707) 6fi5.:2s~1 

ATTN: P ri J'f./ A />I' 

PROJECT: /I(/ ;J11c/I .Sa-HJ Sr 

FOR Tiffi SUM OF:$ J ~~to ,oo TAX INC: YES 

Pl' /"f~l'.7r /;rf r-l./1'71'¥!.>rr,,.; 

.t?.14r~5 

/--l'r:;;:~.-')/ r:r,,..,..e /"f' /1 rtf."'- "'"~ 
C.CN/'1'(~7~ L/{"7' a~I,r 0 / ?c,,+q5 

'31t-c:. tz..-.-v~ ;'f.-7' //~IPT5 vr /1-1rA~,r~~.c-"<7" 

I {LC/ 6-d.. f, 7 . h,A-7 5 ~ I~(,. /V ,,?' ;- 81 
~'7 9 Jl d- f A-/;,. /.L a--t. 

EXCEPTIONS: 

FINAL CLEANING, UNFORESEEN CONDITIONS, PROTECTION OF INSTALLED 
MATERIALS, AND REPLACEMETN OF BREAKAGE OR DAMAGED DONE BY OTHERS 
THAN OlJR CREW. 

I •·., 

I 
II' ·,_ 



.' 

•' GL'ENDON Tel (510) 887-8000 
Fax (510) 887-80?5 . COMPANY 

· BUiJding Specialty Products 23677 Foley Street, Hayward, California 94545':1617 
www.glendonco.com 

QIIOTATION Quote # 17253-PC 

IQ; VILA CONSTRUCTION PHONE DATE 11/6/15 

ATTN: NATHAN 
JQ.a;, VILA CONSTRUCTION 

KARP ACCESS DOORS 

11 MODELDSC214M 12X12WHITE CAMLATCH 

12 MODEL OSC214M 24 X 24 WHITE CAM LATCH 
4 MODEL KRP 150 FR 24 X 24 FIRE RATED PADDLE HANDLE WHITE 

25.00 
49.00 

185.00 

275.00 
588.00 
740.00 

NOTE: This quotation is base.don prices now in effect and will be protected for a period of 60 days. If order Is received within this period, material'musf 
be released wiihin 90 days from date of order. otherwise prices are subject·io those In effect at ti.me of shipment, 

Date 11/6/2015 Submitted by: ____ P_A_U_L_C_O..,,..-S_T_A __ _ 





) 

Vila Construction · Lie. #300454 

590 South 33rd Street Richmond, CA 94804 

(510) 236-9111 
fax: (510) 236-4979 RFI NO: 019 

DRWGREF: A2.24 Grid Line 9 
SPEC REF: 

REQUEST FOR INFORMATION Vila Job# 015-108 

SPEC. NO. ___ TITLE Change of Existing Valves and Plumbing Clean Outs 

DATE RECEIVED 
REQUESTED BY Nathan Le Master DIRECTED TO Brian Laczko 
SUBJECT Valves and Plumbing Clean Outs DATE TRANSMITIED 

CIRCLE ONE'.~ I URGENT 
DATE ~ETURNED 
DATE DISTRIBUTED 

INFORMATION NEEDED 

Location: A2.24 Grid Line 9, eyebrow soffit behind bathrooms on 4th floor. 

( E) Valves and plumbing clean outs need to be stubbed out further through sheet rock and/or access panels 
added. Please advise. 

8/18/2015 Yes X No Nathan Le Master 
Possible Time Impact 

X Yes No 
DATE 

I a12512015 
SIGNATURE 

Vila Construction 
Please respond by Possible Cost Impact COMPANY 

REPLY 

Provide access panel to match wall color as discussed on site 08/19/15. 

08/24/15 
DATE 

COMPANY 
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~1ameaa county t:ienera1 ::ierv1ce Agency 
1111 Jackson St Renovation 

[Contract Number] 

#11020 

RFP #,etc. 

To: [Brian Laczko] 

Cost Proposal (CP) 

Attentio: Contra.ct Administration/Inspection 

1401 Lakeside DR# 12 

Oaklanda, CA 94612 

Phone: 510.208.9700 

From: Vila Constructio Co 

590 South 33rd ST 

Richmond, Ca 94804 

t'roJect ff J.J.U.£u 

CP Number: 

Date: 

In Response to : 

Subject Ref. No: 

#025 Rl/ 

1/19/2016 

CMP 

(for project manajer use only) 

Fax: (510) 236-4979 

This Cost Proposal is in response to the above-referenced RFI #032 [Insert RFP, etc. as applicable]. 

Brief Descpription of change(s): Plumbing change in scope. 
~~---~...;;_~---~~~~~~~~~~~~~~~~~~-

ITEM DESCRIPTION . 
PRIME 

CONTR. 
SUB 1 SUB 1 cont ... SUB 3 SUB4 TOTAL 

Material $ 1,584.49 $ 1,624.73 $ 3,209.22 

Direct Labor Cost $ . 3,780.00 $ 5,710.00 $ " 5,820.00 $ 15,310.00 

Equipment $ 

Other (Specify) Extended 

Overhead $ 
Total Cost $ 3,780.00 $ 7,294.49 $ 7,444.73 $ $ $ 18,519.22 

Subcontractor's Overhead· 

&Profit (15%) $ 2,210.88 

Design Builder's.Overhead 

& Profit (15%) $ 567.00 

Overhead & Profit to Design 
Builder for Subcontracto(s 
Work (5%) 364.72 $ 372.24 $ $ .$ 736.96 
Bond $ 37:80 $ 109.42 $ 111.67 $ $ - $ 258.89 

Design Fee $ 1,006.64 $ 1,027.37 $ 2,034.01 

GRAND TOTAL $ 4,384.80 $ 9,869.45 $ 10,072.72 $ $ '!$~~Tu~3~26~'6~ tf,!W.<f•'-·'~' ~,..,~,~~"'· 

REQUESTED CHANGE IN COTRACT TIME (DAYS) 

By Design Builder: Vila Construction Co Signature: Date: 1/u /6 

Alameda County GSA-TSD Contract Modification Prodecures 

-----BID/P.ermlt-·-------------------01-26-00=10-------------------------------------------------------------·-----·------02.23.15--------------
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,! . ---· -- Air 
An f MCOR Company 

September 29, 2015 . 
VILA CONSTRUCTION 
590 South 33rd Street 
Richmond, CA 94804 

Subject: ALAMEDA COUNTY GSA 1111 JACKSON ST. RENOVATION 
1111 JACKSON ST., OAKLAND, CA 

Reference: C0-1 Plbg. 

Attention: Henry Vila 

Scope: 

1) At Basement extend 3" waste from grid line H-10 to C-10 as per RFl-2 

Total Cost. .................... $9,589. 

2) Bring 3" waste up from basement under slab at grid line K-11, 
core hole at ground floor route pipe up into ceiling as per RFl-2 

Sincerely, 

Jim Cook 
Project Manager, M.EP Division 
Phone: (408) 918-1291 
Cell: (408) 709-0914 
e-mail: jim.cook@airsystemsinc.com 

Total Cost. ................... $9,395. 

940 Remillard Court, San Jose, California 95122 Phone (408) 280-1666 Fax (408) 280-1020 
www.airsystemsinc.com www.emcorgroup.com 





SUBCONTRACTS: 
Ref# Subcontractor Name/Description 

1 
2 

. 3 

OTHER COSTS: 

Ref# Description 
1 Engineering Design Fee 
2 
3 

SUBMITTED BY: 

$u1vrd~ 
Jim Cook 
jim.cook@airsystemsinc.com 

APPENDIX B 

Cost 

Total Other Costs: -
5.00% Mark-Up: -

Sub-Total Costs: 8,388.66 

Percent· 
Fee Basis of Cost Total Other Cost 

12% 8,388.66 1,006.64 

Subcontract Costs: 1,006.64 
Mark-Up: -

Total Subcontract Costs: 1,006.64 I 
GRAND TOTAL: 9,395.30 I 

TOTAL CHANGE REQUESTED BY SUBCONTRACTOR: $ 9,395 

Date: September 29, 2015 Revision 1.0 





SUBCONTRACTS: 
Ref# Subcontractor Name/Description 

1 
2 
3 

OTHER COSTS: 

Ref# Description 
1 Engineering Design Fee 
2 
3 

SUBMITTED BY: 

$h1v <(iod., 
Jim Cook 
jim .cook@airsystemsinc.com 

' 

APPENDIX B 

Cost 

Total Other Costs: -
5.00% Mark-Up: -

Sub-Total Costs: 8,561.43 

Percent 
Fee Basis of Cost Total Other Cost 

12% 8,561.43 1,027.37 

Subcontract Costs: 1,027.37 
Mark-Up: -

Total Subcontract Costs: 1,027.37 I 
GRAND TOTAL: 9,588.81 I 

TOTAL CHANGE REQUESTED BY SUBCONTRACTOR: $ 9;589 

Date: September 29, 2015 Revision 1.0 
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VILA 
CONSTRUCTION 

- E;ST.191S-

CM# 023 Installation of Access Panels Where Soffits Occur 

Materials 

Description 

Labor 

Carpenter 

Foreman 

Coordination 

GC's 

12 X 12 Access Panels 

24 X 24 Access Panels 

24 X 24 Rated Panels 

Sales Tax 

Freiglit . 
.>- •• ••• 

.·; .. ·: .. 

Dump fees 

Quantity 

0 
160 

16 
-4 

0 

11 
12 
4· 

1 

.... ; ~ -" .: .... ~ 

$ 
$ 

$ 
$ 
$ 

0 $ 
0 $ 

0 $ 

Rate 

75 

90 

105 
120 

1,450 

$25.00 
$49.00 

$185.00 
$152.29 

$100._DO 
-,. :. ··- , ... ,, ·:._ .. ·. 
. . ~~ . 

.. 
.~;. . ..--

650 

Labor Total 

.. .. ;\'. Material Total 

.. ..,... 
~ 
1 . • . 

. ~ ~ . 
·' $ 

$ 

E_quipment total $ 

$ 

Other Total $ 

Cost 

$0.00 

$14,400.00 
$1,680.00 

$480.00 
_$0.00 

$16,560.00 

$275.00 
$588.00 
$740.00 

•. • l 

$152.29 
$100.00 

$1;855.29 . 

ITOTAL COST $18,415.291 



•Alameda County General Service Agency 
· 1111 Jackson St Re.novation 

[Contract Number] 

#11020 

RFP #,etc 

To: [~rian Laczko] 

Cost Proposal (CP) 

A.ttentio: Contract Administration/Inspection 

1401 Lakeside ·or# 12 

Oakland, CA.94612 

Phone: 510.208;9700 

From: Vila Constructio Co 

590 South 33rd St 

Richmond, CA 94804 

Project # 11020 

CP Number: 

Date: 

In Response to : 

Subject Ref. No: 

#053 / 

12/14/2015 

CMP 

(for project manager use only) 

Fax: (510) 236-4979 

This Cost Proposal is in response to the above-referenced RFI #059 · [Insert RFP, etc. as applicable]. 

Brief Descpription of change(s): Addition of soffits by windows onflrs 3-6 
~-'--~~~---'-~~~~~~~~~~~~~~~---~~~-

ITEM DESCRIPTION 
PRIME 

CONT,~. 
SUB 1 

Material $ 1,043.48 

Direct Labor Cost \ $ • 8,760.00 $ 9,386.96 

Equipment 

· Other (Specify) Extended 

Overhead 
Total Cost 10,430.43 

Subcontractor's Overhead 

&Profit (15%) 

. Design Builder's Overhead 
& Profit (15%) · 

Overhead & Profit to Design 
Builder for Subcontractor's 
Work(5%) 521.52 
Bond 104.30 

Design Fee 

GRAND TOTAL $ 10,161.60 $ 12,620.83 

REQUESTED CHANGE IN COTRACT TIME .(DAYS) 

By Design Builder: Vila Construction Co 

Alameda County GSA-TSD 

BID/Permit 0126 00-10 

SUB 2 SUB 3 

$' . 527.l!N 

$ i4,281.6 

1$ 

$ 

$ 

$ 

SUB4 TOTAL 

$ 1,570.58 

$ 32,428.56 

$ 

$ 
$ $ 33,999.13 

$ 3,785.87 

$ 1,314.00 

$ $ 1,261.96 

$ - $ 339.99 

$ 

$ 1$.:lli6i;"foe1§'5'.i 
f.,. . - ,w.. ,,;,.,....~1 .. !\>~M!:>~!'1-

Date: 

Contract Modification Prodecures 

02.23.15 



Iffi1Ui'ASSOCIATES, INC. 
260. Spagnoli Road Melville, NY 11747 
(631) 768-8~90 ~Phone. 
(631) 768-8350 •Fax 

SPECIFICATIONS 
' 

GEN.ERAL SCOPE: 
Acc~ss doors shall be Kazp Type .DSC-2 l 4M as manufactured 
by Karp Associates, Inc., Melvi1le,·N.Y. · 
Sizes" shall be as indicated on the drawings. 

CONSTRUCTION: 
1. mime shall be 16 gage steel anq doorshall be 14 gage 
steel. · 
2. Fllinge of frame shall be one-piece construction, l.00" 
wide. · · 
3. Door and trim shall have radius comers. 
4. H~ge.~~alfbe pin.tYJ>~; spring loaded making do~r 
rern0v8ble, · 
5, ~cks shall be flusp and screwdiiver operated with steel 
can !ind studs, or shall be key operated cylinder lock with 
automatic dust shutter. 
6. Masonry anchor straps can be Included on frames if 
spedlfied. ) 
1. Fihlsh shall be prime coat of rust inhibitive electrostatic 
pow~er, baked white enamel. Sta!iiless steel shall have No. 4 
satirf:polish finish. 
*,Wli.en hinge side is greater than 48", door shall have a 
con~nuous piano hinge for rigidity:. 

' STANDARD SIZES 

POOR SIZE W~U/CEIUNG . #OF SHIP WT. 
IATr.HF'~ 

~XW(IN.) O~ENING (IN.) • . H, I .ss (LBS.) 

· 6x6 6 ;3/8x6 3/8 1 2.1 
. 8x8• 8 3/8x8 3/8 1 3.1 
:10x 10• 10 3/8 x 10 3/8 1 4.3 
12x8 12 3/8x 8 3/8 1 4.6 

·12x12• 12 3/8 x 12 3/8 l 6.3 
'14x14 14 3/8 x 14 3/8 2 8.1 
16x 12 16 ;3/8 x 12 3/8 2 7.8 
16x16 16 ?/8 x 16 3/8 2 9~9 
18x 12 18 ;3/8 x 12 3/8 ? 8.9 
18·x 18• 18 3/8 x 18 3/8 2 I 4 12.2 
20x16 20 3/8 x 16 3/8 2 11.8 
22x 22 22 ?/8 x 22 3/8 4 16.3 
24x12 24 3/8 x 12 3/8 2 10.6 

. 24x18 24 318 x 18 318 ? "'" 'STOCK SIZES AVAILABLE IN SIS 

UNIVERSAL FLUSH. ACGJ:SS POOR. 
Model osc~2t4M . 

Prime C~ated St~~-1 ·o~ Stainless Steel ./ 

DATE 

" PROJECT DATA 

"Px-oie-ctN&me: 

Architect: 

Contractor: 

Agent/Customer Name: 

. Tagging-Instructions: 

Special lnst.ruction5: 

PROJECT·SC.HEDULE . 
Qty. H w .No'. or' Finish Latches 

Owt:ISIZE WALi/CEiLiNG #OF 
HXW(IN.) OPENING (IN.) LATCHES 
24x20 24 3/8 x 20 3/8 z 
24 x 24• 24 3/8 x 24. 3/8 5 
30x20 30 3/8 x 20 3/8 5 
30x22 30 3/8 x 22 3/8 5 
30x24 30 3/8 x 24 3/8 5 
30x30 30 3/8 x 30 3/8 5 
36x22 36 3/8 x 22 3/8 5 
36x24 36 3/8.x 24 3/8 5 
36x 36 36 3/8 x 36 3i8 5 
48x 24 48 3/8 x 24 3/8 6 

* The wall opening &lze for door& larger that 48 x 36 
shall be 1/2" larger than the door size. 

.• 
. 

Remarks 

;,nu•"'· 
(LBS.) 

16.5 
18.7 
20.1 
21.7 
23.6 
27.8 
25.6 
28.2 
36.8 
34.4 

ONE PIECE TRIM WITH ROUND CORNERS 

OPTIONAL 
ANCHOR STRAP 

tT 
OPENING SIZE "OOOR SIZE+ 3/8" -i 

FOR 
ORvWALL 

0 
1.56" 

'1/4~ HOLES d7 

14 GAGE 
DOOR 

FOR MASONRY 

I 
FINISH LINE 

RemovJlble Hinge 16 GAGE 

W ----~-~---1·' FLUSH FLANGE 

W·0.905" 

w + 1.155" 

Made with Unlo11 Labor 

I 
I 

I 



,. 

To: Vila Construction Company 
590 S. 33rd Street 
Richmond, CA 94804 
Phone: (5.10) 236-9111 Fax: (510) 236-4979 

Page 1 of 1 

REQUEST FOR CHANGE ORDER 
Ref.# RC0~3351-0014 

WO# 
Date Dec 14, 2015 
Job# 3351 

Project: 1111 Jackson Street 
1111 Jackson Street 
Oakland, CA 94607 

Description: RFl#059 - Windows Needing Soffit Floors 3-6 

Labor 
Framing 
Hang 
Tape 

Clean up I stock 

Material 
Drywall Materials 
Framing Materials 

AUTHORIZED BY: 

ON BEHALF OF: Vila Construction Company 

PROJECT MANAGER:Daniel Lopes 

960 Camden Avenue, Campbell, Califomia, 95008 

Run on: December 14, 201510:30 AM 

Size 

Total Hrs Rate Total 
80.00 97.32 $7,785.60 

24.00 97.32 $2,335.68 

32.00 95.05 $3,041.60 

16.00 69.92 $1,118.72 

Total Labor $14,281.60 -r-

Quantity UOM Unit Price Total 
1:00 EA 213.1822 EA $213.18 
1.oo EA 313.92 EA $313.92 

Total Material $527.10 _,/ 

Subtotal for Detail ' $14,808.70 

Labor Total: $14,281.60 
Material Total: $527.10 

Sub Total: t $14,808.70. 
Mark Up: / $2,221.30-- 15.00% 

!Total: $17,030.00 . 

1':408-374-7626 Fax: \\WW.daleysd1ywall.com 
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Vila Co.hstruction Lic,. #30:0454 
590 So.uth .33r~ Str~et. Richmpnd, CA· ~4804. 

(510) 236~9111 
.fax: ( 510) 236.:49,t9 ·RF:I NO: 059 

DRWGREF: 
SPEG-REF: 

REQl]Ji!ST FOR INFORMATION Vila Job# QJ5~J.08 

SPEC.NO. ___ TITIJE . Wimlows Needing S<>ffit· 

DATE RECEIVED 
REQUESTl:D BY .Nathan i.:e Ma~ite'r ,_ DIRECTED TO Brian laczko. 
SUBJECT WihClo\i{s Needing Soffit . '. - DATE TRANSMITTEO 

.- --

CIRC~E ONE:~ l U·~GENT DATE RETURNED 
~ . . . . . -

. DATE DISTRIBUTED 
-

INFORMATION"NEEDED 

Regarding the ceiling.height at the office~ on the north and south end_ of th.e building on levels 3-6; the windows will 
require a soffit'to be b·uHCVila proposes dropping.a soffitat window for ceiling to;tie info. 

T-Bar CeiJing shoY,,n !Q-be at8'4".'(E)'ceilirig is 8'9". 

First pii::tur~rattached S.h?ws· what is if! P,.lans: S_ec::.ond picture attached is a mockup of proposed fD< . 

.Please advis·e. 

911712015 
DATE 

I 9123/2015 
P!ease respo_nd by 

-REPLY- . -

.Pos~ible :nme lmpa~t 
-x._Yes No. 

-P~sslb!,~ ~qsflmpact 

PROCEEdWlTH SOFFIT, :ASAPPROVED.BY'dWNER. 

09/25/15 
DATE-

Nathan Le Master -
SIGNATURE 

Vila. Construction 

COMPANY 
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VI lA 
CONSTRUCTION 
_,.. rn. !916 .....,;...._. 

CM# 025 Plumbing Change in Scope 

Labor 

Description Quantity Rate 

Labor 24 $ 75 

Carpenter 0 $ 90 

Foreman 12 $ 105 

Coordination 6 $ 120 

GC's 0 $ 1,450 

Materials 

0 $ 
0 $ 
0 $ 
0 $ 

.. 
r ~-: , :F •' .. 

. . ~ . .; . . ~ . 
· ..... 

: . • ·~> : . . 

... 
0 $ 
0 $ 

Dump fees 0 $ 650 

... 

Labor Total 

$ 
$ 
$ 
$ 
$ 

$ 

$ 
$ 

$ 

""· c $ 

Cost 

1,800 

1,260 

720 

3,780 

.. ·Mat~:fiai r6tal _$ ___ _ 

:·: 

,. 

$ 
$ 

Equipment Total $ 

$ 

Other Total $ 

ITOTAL COST $ , a,1ao I 



·' 

Mj)illlt:'Ud LUUlllY l.Jt:'llt:'ldl.)t:'JVll,;t:' Ml:;t:'lllY 

.1111 Jackson St Renovation 

I Contract Number] 

#11020 

RFP #,etc. 

To: [Brian Laczko] 

Cost Proposal (CP) 

Attentio: Contract Administration/Inspection 

1401 Lakeside Dr. # 12 

Oaklanda, CA 94612 

Phone: 510.208.9700 

From: Vila Construction Co 

590 South 33rd St 

Richmond, CA 94804 

rlUjC\.li. ff .L.LV'U 

CP Number: 

Date: 

In Response to: 

Subject Ref. No: 

054 . / 

11/6/2015 

CMP 

(for project manager use only) 

Fax: (510) 236-4979 

This Cost Proposal is in response to the above-referenced RFI #074 [Insert RFP, etc. as applicable]. 

Brief Descpription of change(s): Painting dqor frames called to be factory finished on door schedule A9.2Q. 

ITEM DESC~l.PTIQN · 
PRIME 

SUB 1 
CONTR. 

IY!atedal $ . 1,739.13 

Direct Labo.r Cos~ _ $ 4,680.00 $ 18,478.26 

Equipment 

Other (Specify) Extended 

Overhead 

Total Cost $ . 4;680.00 $ 20,217.39 

Subcontractor's Overhead 

&Profit (15%) 

Design Builder's Overhead 

& Profit (15%) 

Overhead & Profit to Design 

Builder for Sul;>contractor's. 
Work (5%) 1,010.87 

Bond $ 
..•. " .... !--; ·:. 

$ 46.80 202.17 

Design Fee 

GRAND TOTAL $ 5,4:28.80 $ 24,463.04 

REQUESTED CHANGE IN COTRACT TIME (DAYS) 

By Design Builder: Vila Construction· Co 

Alameda County GSA-TSD 

BID/Permit 0126 00-10 

Signature: 

SUB 2 SUB 3 

$ $ 

$ $ 

$ $ 

$ $ 

SUB4 TOTAL ' 

$ 1)39.13. 

$ 23,158.26. 

$ 

$ 

$ $ 24,897.39 

$ 3,032.61 

$ 702.0o' 

$ $ 1,010.87 

$ - $ 248.97 

$ 

$ rs~~~i§fa§l;,~41' 
.• ~~· ·~.=-........~ ....... ~ .... 

Date: 

Contract Modification Prodecures 

02.23.15 



ALAMEDA COUNTY· 1111 JACKSON T.I .RENOVATION 

1111 Jackson St. 

Oakland, CA 94607 

APPENDIX B 

SUBCONTRACTOR CHANGE ORDER REQUEST 

REQUESTED BY: AIR SYSTEMS, INC. 
940 Remillard Ct. 
San Jose. CA 95122 

CHANGE IN WORK NOTIFICATION NUMBER: ___ A_S_I C_R_#_1_P_lb_.9._· __ 
VILA JOB NUMBER: ____ 0;_1_5_-1_0_8 ---

PROJECT NAME: 1111 JACKSON T.I. - Extend 3" Kitchen Waste GLH-10 to C-10 (Part Al 
LABOR: 

Labor 
Ref# Classification x 1.0 x 1.5 x 2.0 Diff. Hourly Rate Labor Cost 

1. Extend 3" Waste.Labor 

Plumber-GF 3.0 168.00 504.00 
Plumber-J 24.0 139,.00 3,336.QO 
Plumber-F 4.0 260.00 1,040.00 
Plumber-A 0.0 110.00 -
Mat'I. Handling - A 4.0 110.00 440.00. 
PM 4.0 125.00 500.00 

Pipe Fitter " F -
Pipe Fitter - J -
Piping Super - GF -
Mat'I. Handling - A -

Plumber - F -
Plumber.- J -

-
Total Labor: .. 5,820.00 I 

MATERIALS· 
Ref# Material Description Qty. Units Unit Cost Material Cost 

1. Materials: Pipe, ftgs, hanger assemblys, bands 

Plumbing Materials 1 lot 1,350.00 1,350.00 
Small tools I consumables 1 144;00 144.00 

-
Total Material: . 1,494.00 

8.75% Sales Tax: 130.73 
15.00% Mark-Up: 1,116.71 



J & R !hompson, Inc. 
Painting & Decorating 

1605 Novato Blvd., Novato, Ca. 94947 
(415) 892-6030 Fax: (415)897-5059 

License# 736414 

September 23, 2015 

Vila Constrnction 
59·0 So. 33'd Street. 
Richmond, CA. 94804 . 
P. 510-236-911 I 

Attn: Henry 

Job: 1111 Jackson -Existing Frames 

Painting door frames that call to be factory tinished on door schedule A9.20. 

Labor: 
250 man hrs x $85/hr. = 21,250.00 · 

Material: 2,000.00 

Total Labor & Materials: $ 23,250.00 

Jim Thompson 
J & R Thompson, Inc. 



ALAMEDA COUNTY -1111 JACKSON T.l .RENOVATION 

1111 Jackson St. 

Oakland, CA 94607 

APRENDIX B 

SUBCONTRACTOR CHANGE ORDER REQUEST 

REQUESTED BY: AIR SYSTEMS, INC. 
946 Remillard Ct. 
s·an Jose, CA 95122 

CHANGE IN WORK NOTIFICATION NUMBER: __ A_S_l_C_R_#_1 _P_lb....,9..___ 
VILA JOB NUMBER: ____ 0_1_5_-1_08 ___ _ 

PROJECT NAME: 1111 JACKSON T.I. -3" Waste Up-fro'!' basementto GroundJloor.ceiling.(Part BL 
LABOR: 

Labor 
... .. 

' ' -· 
Ref# Classification xU) x 1.5 x2.0 Diff. Hourly Rate Labor Cost 

1. 3" Waste up to-ground floor:ceilihg .. ' - . .. , 

' 

-· 
... Plumber~GF. '< . 3:.0 . . .. ' ' ' 

168.00 504.00 
Plumber-J 24.0 139.00 3,336.00 
Plumber-F 4.0 260.00 1,040.00 
Plumber-A 0.0 110.00 -
Mat'I. Handling - A 3.0 110.00 330.00 
PM 4.0 125.00 500.00 

Pipe Fitter - F -
Pipe Fitter - J -
Piping Super - GF -
Mat'I. Handling - A -

Plumber - F -
Plumber- J -

-
Total Labor: • 5,710.00 I 

MATERIALS· 
Ref# Material Description Qty. Units Unit Cost Material Cost 

1. Materials : Pipe, ftQs, hanQer assemblys, bands 

Plumbing Materials 1 lot 1,335.00 1,335.00 
Small tools I consumables 1 122.00 122.00 

-
Total Material: 1,457.00 

8.75% Sales Tax: 127.49 
15.00% Mark-Up: 1,094.17 
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Vila Construction Lie. #300454 

590 South 33rd Street Richmond, CA 94804 

( 510) 236-9111 
fax: (510) 236-4979 RFI NO: 32 

DRWGREF: P2.00 & P2 .. 0I 
SPEC REF: . 

ARCHITECTURAL SUPPLEMENT AL INFORMATION Vila Job# 015-108 

SPEC.NO. TITLE --- Plumbing Scope Change Due to Existing Conditions 

DATE RE<:::EIVED 
REQUESTED BY Nathan Le Master . DIRECTED TO Brian Laczko 
SUBJECT Plumbing Scope Change DATE TRANSMITTED 

CIR~LE ONE:·~ I .URGENT 

DATE RETURNED 
DATE DISTRIBUTED 

INFORMATION ·NEEDED 

1. Basement sheet P2.00 between grid lines A & C states "3" waste connect-to existing" the only line in the area 
is a 2" atC10. . . ' 

Resolution: Route 3" from grid line H-10 to C-10. Demo 2" is required. 

2. At ground floor ceiling the waste line POC servicing the stacked 3rd thru 8th floor break sinks (grid line-K) needs to 
be relocated. Existing duct blocks pipe from getting to riser location . 

. Resolution: Bring new 3" POC from basement subfloor at grid line K-11 .route up, coring a hole through 
grouind floor and then up into ceiling. · 

8/21/2015 
DATE 

I B/28/2015 
Please respond by 

REPLY 

X Yes No 
Possible Time Impact 

X Yes No 
Possible Cost Impact 

1. No Exception taken to the proposed solution. 

2. Follow the attached sketch for 3" Waste pipe routing. 

8/24/2015 
DATE 

Nathan Le Master 
SIGNATURE 

Vila Construction 
.COMPANY 

Hasan Shah 
SIGNATURE 
Interface Engineering 
COMPANY 



Alameda County General Service Agency 
1111 Jackson St Renovation 

[Contract Number] 
#11020. 

RFP #,etc. 

To: [Brian Laczko] 

Cost Proposal (CP) 

.Attentio: Contract Admini~tration/lnspection 
['Ii. 
~" 

1401 Lakeside DR# 12 
Oaklanda, CA 94612 

Phone: 510.208.9700 

From: Vila Constructio Co 

590 South 33rd St 

Richmond, CA 94804 

Project# 11020 

CP Number: 

Date: 

In Response to : 
... \ 

Subject Ref. No: 

059 / 

10/19/2015 

CMP 

(for project manajer use only) 

Fax: (510) 236-4979 

This Cost Proposal is in response to the above-referenced owner request [Insert RFP, etc. as applicable]. 

Brief Descpription of change(s): Additional crane .usage due to malfunctioning elevators in building at 

start of job. 

ITEM DE~CRIPTIQN 
. PRIME 

SUB 1 
CONTR. 

M.aterial 

Direct Labor Cost $ 1,650.00 $ 2,000.00 

Equipment $ 4,670.83 

Other (Specify) ~xterided 
Overhead 

Total Cost 1,650.00 $ 6,670.83 

Subcontracto.r's Overhead 
&Profit (15%) 

Design Builder's Overhead 

& Profi.t (15%) 

Overhead & Profit to Design 
Builder for Subcontractor's 
Work (5%) 

Bond $ 16.50 $ 66.71 

Design Fee 

GRAND TOTAL $ 1,914.00 $ 8,071.70 

REQUESTED CHANGE IN COTRACT TIME. (DAYS) 

By Design Builder: Vila Construction Co 

Alameda County GSA-TSO 

BID/Permit 01 26 00 -10 

Signature: 

SUB 2 SUB 3 

$ $ 

$ $ 

$ $ 

SUB4 TOTAL 

$ 
$ 3;~50.00 

$ ~,670.83 

$ 
$ $ 8,320.83 

$ 1,000.62 

$ 247.50 

$ 333.54 

$ - $ 83.21 

$ 

$ 

Date: 

10/'ZD 15 

Contract Modification Prodecures 
02.23.15 
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Established 1916 

RECEIVED 
AUG 0 7 2015 

/ 

Invoice 

Remit Payment To: 
P.O. Box 205220 
Dallas, tx 75320-5220 
PH: (510)638-8100 FX: (510)877-3012 

Bill to: VILA CONSTRUCTION 

590 S. 33RD ST. 
RICHMOND, CA 94804 

Customer ID: VILCON1 
Description: yvork Order 57801 HTC080 

Date: 7/31/2015 
Invoice No.: 86343 

Job No: 10-02-100417 
Ordered By: PERICLES 

Bigge PM: GANZELL 

Job Site: VILA CONSTRUCTION 

1111 JACKSON ST. 
OAKLAND, CA 94607 

Reference: Work Order 

PO Number: 

57801 

FURNISH LABOR AND EQUIPMENT TO ASSIST WITH HOISTING LOADS INTO THE OPENING ON THE SIDE OF A BUILDING AS DIRECTED AT 
YOUR JOB SITE: 1111 JACKSON STREET, OAKLAND, CA 94607 

I Date Descri~tlon Unit# Unit Meas 

07/21/15 . 80 Ton Hydraulic Truck Crane 80185 S.T. 
07/21/15 80 Ton Hydraulic Truck Crane 80185 O.T. 
07/21/15 80 To.n Hydraulic Truck Crane 80185 D.T. 
07/21/15 Rigger Foreman 80185 S.T. 
07/21/15 Rigger Foreman 80185 O.T. 
07/21/15 Rigger Foreman 80185 D.T. 

07/2'2115 80 Ton Hydraulic Truck Crane . 80185 S.T.' 
07/22/15 80 Ton Hydraulic Truck Crane 80185 O.T. 
07/22115 Rigger Foreman 80185 S.T. 
07/22115 Rigger Foreman 80185 O.T. 
07/23/15 80 Ton Hydraulic Truck Crane 80185 S.T. 
07/23/15 Rigger Foreman 80185 S.T. 
07/23/15 Fuel and Insurance Surcharge 80185 

6\U\\) 

\~ 

ACCOUNTS DUE AND PAYABLE IN FULL ON PRESENTATION OF INVOICE 
NO RETENTION UNLESS OTHERWISE AGREED UPON IN WRITING 

All pa~t due accounts will be subject to a service charge at the rate of 18% per annum. 
If the account Is referred for collection, you have agreed to pay all collection costs and attorney fees. 

Quantitl Unit Price Amount 

8.00 275.00 2,200.00 

2.00 315.00 630.00 
3.00 355.00 1,065.00 -

8.00 140.00 1,120.00 

2.00 170.00 340.00 

3.00 200.00 600.00. -8.00 275.00 2,200.00 
2.00 315.00 630.00 

8.00 140.00 1,120.00 

2.00 170.00 340.00 
6.00 275.00 1,650.00 

6.00 140.00 Mo.oo 
1.00 891.45 891.45 

Subtotal: 13,626.45 

Sales Tax: 0.00 
Total Due: 13,626.45 

Report# 310 



VILA 
CONSTRUCTION 
-m.mlli-

CM #053 Addition of soffits by windows firs 3-6 

Materials 

Description 

Labor 

Carpenter 

Foreman 

Co~rdination 

Dump fees 

. ' '. 

Quantity 

> -

64 $ 
0 $ 

24 $ 
12 $ 

0 $ 
0 $ 
0 $ 

'a s 
0 $ 

0 $ 

Rate 

75 
95 

105 
120 

150 

.. ., ::' . 
'· . ·.-···.1 . .. 

. .. ~ 

900 

Labor Total 

, .. 
I 

$ 
$ 
$ 
$ 
$ 

$ 

$ 
$ 

$ 

$ 

$ 
$ 

$ 

$ 

Other Total $ 

ITOTAL COST $ 

Cost 

4,800 

2,520 
1,440 

8,760 

- a,160 I 



•' 

Alameda County General Service Agency 
1111 Jackson St Renovation 

[Contract Number] 

#11020 

RFP #, etc. 

To: [Brian Laczko] 

Cost Proposal (CP) 

Atte11tion: Contract Administration/l11spection fifm)--
1401 Lakeside Dr. tt 12 

Oakland, CA 94612 

Phone: · 510.208.9700 

From: Vila Construction Co 

590 South 33rd St 

Rich111ond, CA 94804 

This Cost Proposal is in response to the above-referenced RFI #072 

Brief Descpription of change(s): Repair or add insulation firs 5,6, and 7 . 

ITEM DESCRIPTION 
. PRIME 

CONJR. 
SUB 1 SUB 2 

Material 
$ 2,173.91 $ 1,948.70. 

Direct Labor Cost $ 1,335.00 

Equipm~nt 

Other (Specify) Extended 

Overhead 

Total Cost $ ~,3}~~0.9 $ 2,173.91 $ 1,948,70 

Subcontractor's Overhead· 

&Profit (15%) 

Design Builder's Overhead 

& Profit (15~) 

Overhead & Profit to Design 

Builder for Subcontractor's 
Work (5%) . '125.00 $ '112:05 
Bond $ 15.35- $ 21.74 $ 19.49 I 

Design Fee 

GRAND TOTAL $ 1,550.60 $ 2,646.74 $ 2,372.55 

REQUESTED CHANGE IN COTRACT TIME (DAYS) 

By Design Builder: Vila Construction Co Signature: 

Alameda County GSA-TSD 

BID/Permit 01 26 00 -10 

Project# 11020 

CP Number: #060 R3 / 

3/28/2016 

CMP 

Date: 

In Response to : 

Subject Ref. No: 

(for project manager use only) 

Fax: (510) 236-4979 

SUB 3 SUB4 TOTAL 

$ 4,122.61 

$ 1,335.00 

$ 

$ 
$ $ $ 5,457.61 

$ 618.39 

$ 200.25 

$ $ $ 237.05 

$ $ - $ 56.58 

$ 

$ $ ~56§IB9r 
,/-~":;<'.--Fl,;;_;.•_,. 

Date: 

3/2~//& 

Contract Modification Prodecures 

02.23.15 



J & R Thompson, Inc. 
· 'Painting & Decorating 

1605 Novato Blvd., Novato, Ca. 94947 
(415) 892-6030 Fax: (4]5) 897-5059 

License# 73641 
December 8, 2015 

Vila Construction . 
590 So. 33rd Street 
Richmond, CA. 94804 
P. 510-236-9111 

Attn: Nathan 

Jim Thompson 

Job: 1111 Jackson - RFI #059 - Windows needing soffits 3 thru 6 

Painting soffits on floors 3 thru 6. 

Labor: 
'127wan hrs x $85/hr. = 10,795.00 

'Material: 
Primer = 24 gals x $25/gal. = 600.00 
Finish = 24 gals x $25/gal. = 600.00 

Total Labor & Materials: $· 11,995.00 ' · 

J & R Thompson, Inc. 



. ' 

--- AirSyst 
An EMCOR Company 

December 23, 2015 

Pericles DeAvila 
VILA CONSTRUCTION 
590 South 33rd Street 
Richmond, CA 94804 

ms 

Subject: ALAMEDA COUNTY GSA 1111 JACKSON ST. RENOVATION 
ASI CR #20: MISSING INSULATION@ 7TH FLOOR (T&M BASIS - REV #1) 

Dear Pericles, 

Air Systems is pleased to offer you with our change order HVAC proposal work for the above 
referenced project. Our proposal is based upon the following scope of work: 

Inclusions: 
• Provide labor & materials towards missing pipe insulation on the 7th floor as per T&M tag 

signed by Vila Construction. 
• Provide labor & materials towards missing pipe Insulation on the Basement as per T&M tag 

signed by Vila Construction. 

Pricing: 
Change Order HVAC price: ................................................................................ $2.241 

WARRANTY 
All workmanship and materials are warranted for one (1) year. Equipment warranties will be as 
stated by the equipment manufacturer (limited time periods and labor allowances may not cover 
all repair or replacement cost during the first year). · 

Price includes material, tax and labor on regular time. 
Terms: Net 30 days with approved credit. 

Pr'?posal is valid for thirty (30) days. 

If we can be of assistance to you, please do not hesitate to call us at your convenience. 

Sincerely, 
AIR SYSTEMS 

Roel J. M. Mallari 
. Project Manager, MEP Division 
Phone: 408-918-1362 
Cell: 408-318-0996 
e-mail: roel.mallari@airsystemsinc.com 
www .a i rsystemsl nc. com 

940 Remillard Court, San Jose, California 95122 Phone (408) 280-1666 Fax (408) 280-1020 
www.alrsystemslnc.com www.emcorgroup.com 
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RESTEC CONTRACTORS INC. 
22959 KIDDER STREET, HAYWAD, CA 94545 • (510) 732-1996 •FAX (510) 670-0239 

. ·'?i'<·MEGHANICAiJfN'sutAffoN~~~~:. 
. ·' ' ,. · .:,_ : .. _.. ::·c::.- ·'.:« .;; ·,·":-:..-1 f"i~.:"'~~i::.:''..l'' ~-~...._::f'.1'~!.!'..r;;~··:_!t~t~.<!t~_...;"t'!.; .!;~· -.:; ," 

EXTRA WORK AUTHORIZATION 
E.W.A 1 

CUSTOMEF AIR SYSTEMS INC JOB NAME 1111 JACKSON STREET 

JOB NO. ADDRESS: 1111 JACKSON STREET OAKLAND CA 

DESCRIPTION OF WORK: REPAIR EXISTING EXPOSED PIPE. INSULATION ON THE 7TH FLOOR OPEN AREA: 

RESTEC CONTRACORS INC. 

MATERIAL 

TYPE OF MATERIAL QUANTITY UNIT. . PRICE AM()UNT CLA.SSIFICATION: 

VARIOUS FGPC SIZES 

ROLLS ASJ TAPE APPRENTICE OT. 

PVC FITIINGS APPRENTICE OT. 

SHOP 

DAY 

DATE 

LOCATION 

FOREMAN 

LABOR 
HOURS 

WORKED 

THURSDAY 

9/24/2015 

7TH FLOOR 

CRAIG TANAHILL 

RATE AMOUNT 

TOTAL 

SALES TAX .X~I~Q~?Jt 
.·1~.~}f~~g; 

TRAVEL, SUBSISTENCE & EXPENSES 
~ ... , -·;_ .. \'- . 

TOTAL MATERIAL COST TOTAL LABOR CQST · .. ·7.~i ': 
MISCELLANEOUS SUMMARY 

MISCEL!,ANEOUS TYPE 

EQUIPMENT RENTAL- type 

STOCKING 

TR.UCKING 

FUEL 

TOTAL 

SALES TAX · 

QUANTITY AMOUNT TOTAL MATERIAL COST 

TOTALLABOR COST 

TOTAL MISCELLANEOUS COST 

.... ._ Notes: 

.. :P· 
Q 

TOTAL COST 

OH&P@ 

TOTAL MISCELLANEOUS COST 0 

ORGINAL- OFFICE COPY YELLOW - FOREMAN COPY 

' ~§tt!~-~·-2 
': '' >·:742 

. ' :' .o 

TOTAL= '. 'iq69.i53 

PINK - CUSTOMER COPY 
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22959 Kidder St, Hayward, CA 94545 Ph 510-732-1996 Fx 510-670-4319 License #499893 

December 23, 2015 

TO: FROM: 

Roel Maliari Ryan .Ehlen (rehlen@resteccontractors.com) 
COMPANY: COMPANY 

. Air Systems Inc. Restec Contractors 
PHONE/ FAX NUMBER: SENDER'S REFERENCE NUMBER: 

Email None 
PROJECT!. LOCATION: 

1111 Jackson Oakland, CA 

PROJECT REF NUMBER: CORRESPONDENCE REGARDING): 

None EWA Tag 27638 Ba5errient HHW 

Restec Contractors (hereinafter designated as "CONTRACTOR1 proposes to furnish all materials ·and labor required f9r the application 
of the following (hereinafter designated as the "Work") for the amount stated below: 

Pricing for repair of insulation 2" HHW Loop in Basement 
Labor 

4hours@$122 $488 
·Materials 

(See attached tag) $13 8 

Total Requested Change for Tag 27638 

Regards, 

/?· Ehlen 
Ryan M. Ehlen 
Restec Contractors 
925.238.6944 

$626 

Asbestos Abatement* Mold Abatement* Lead Abatement* Sandblasting* 
Mechanical Insulation 

Pait of the Anson Industries Group of Companies • AnningcJohnson Company • Veftecs Corporation • Restec Contractors Inc. 



v ~ LA 
CONSTRUCTION 
~EST.1916-

CM#054 Painting Door Frames Called Out as Factory Finished 

Labor 

Description Quantity Rate Cost 

Labor 32 $ 75 $ 2,400 

Carpenter 0 $ 90 $ 

Foreman 8 $ 105 $ 840 

Coordination 12 $ . 120 $ 1,440 

GC's 0 $ 1,450 $ -
Labor Total $ 4,680 

Materials 

0 $ $ 

0 $ $ 

0 $ $ 
0 $ . ' $ 

· Mate.ri~f'T6la1 $ 
~.-

~ i~~-·.;, ~· 

. ' i : ·-"· '•·, ~ .· 

lliie ·•· 
~ • r• 

' .. ,. .;:~ : ... 

0 $ $ 
0 $ $ 

Equipment Totar $ 

Other 

Dump fees 0 $ 650 $. -
Other Total $ 

ITOTAL COST $ 4,sao I 
?9~i ·, ' 



. -_...,,. - irSystems 
An EMCOR Company 

October 8, 2015 

Pericles DeAvila 
VILA CONSTRUCTION 
590 South 33'd Street 
Richmond, CA 94804 

Subject: ALAMEDA COUNTY GSA 1111 JACKSON ST. RENOVATION 
ASI CR #10: REPAIR OF EXISTING INSULATION@ 5TH FLOOR & 6TH FLOOR 

Dear Pericles, 

Air Systems, Inc. is pleased to offer you with qur change order HVAC proposal work for the above 
referenced project. Our proposal is based upon the following scope of work. 

Inclusions: 
• Provide repair of existing i11sulation including but not limited to adding where insulation are 

missing @ 5th floor and 6th floor (provided by Restec Contractors). 
• Perform all work during normal working hours. 

Pricing: 
Change Order HVAC price: ............................................................................... $2,500 

WARRANTY 
All workmanship and materials are warranted for one {l) year. Equipment warranties will be as 
stated by the equipment manufacturer (limited time periods and labor allowances may not cover 
all repair or replacement cost during the first year). 

Price includes material, tax and labor on regular time. 
Terms: Net 30 days with approved credit. 

Proposal is valid for thirty (30) days. 

If we can be of assistance to you, please do not hesitate to call us at your convenience. 

Sincerely, 
AIR SYSTEMS, INC. 

Roel.J. M. Mallari 
Project Manager, MEP Division 
Phone: 408-918-1362 
Cell: 408-318~0996 
e-mail: roel.mallari@airsystemsinc.com 
www.airsystemsinc.com 

940 Remillard Court, San Jose, California 95122 Phone (408) 280-1666 Fax (408) 280-1020 
www.alrsyste msl nc .com www.emcorgroup.com 



Vila Co.nstruction Lie. #300454 

590 South 33rd Street Richmond, CA 94804 

(510) 236-9111 
fax: (510) 236-4979 RFI NO: 074 

DRWGREF: 
SPEC REF: 

REQUEST FOR INFORMATION Vila Joh# 015-108 

SPEC. NO. TITLE --- Paint for (E) Doors and Frames Not Addressed 
,. . 

DATE RECEIVED 
REQUESTED BY Nathan Le Master DIRECTED TO Brian Laczko 

DATE TRANSMITTED 
DATE RETURNED 
DATE DISTRIBUTED 

SU_BJECT Paint for (E) Doors and Frames 

CIRCLE ONE: ROUTINE I ~ 

INFORMATION NEEDED 

Vila is requesting confirmation th~tJ!=) doors an~ frarpes not called out to be painted on all firs shall receive new paint. 

Amended Response: Vila has color coded all of the doors that are being reused on site in accordance with the LEED 
requirement fotfnaterial recycling. All doors·in·yellow need to be painted. 

10/6/2015 
DATE 

· 110/8/2015 

Please respond by 

REPLY 

X Yes No 
Possible Time Impact 

X Yes No 
Possible Cost Impact 

Nathan Le Master 
SIGNATURE 

Vila Construction 
COMPANY 

Paint frames as needed at areas of work to provide matching finish throughout. Door numbers crossed Qut (in red and blue) 
on attached drawing were already called out to receive paint, or are not in an area to receive new finishes. 

10/07/15 
-~ 

DATE 
COMPANY 



22959 Kidder St, Hayward, CA 94545 Ph 510-732-1996 Fx 510-670-4319 License #499893 

October 3, 2015 

TO: FROM: 

Roel Mallari Mark Fisk 
COMPANY: COMPANY 

Air Systems Inc. Restec Contractors 
PHONE/ FAX NUMBER: SENDER'S REFERENCE NUMBERi 

!:mail None 
PROJECT: LOCATION: 

1111 Jackson Street · Oakland Ca 
PROJECT REF NUMBER: 

None 

Restec Contractors (hereinafter designated a~ "CONTRACTOR') proposes to furnish all materials arid labor required for the application 
of the following (hereinafter designated as the "Work'.) for the amount stated below: 

Asbestos Abatement* Mold Abatement* Lead Abatement* Sandblasting* Mechanical 
Insulation 

Part of the Anson Industries Group of Companies •Anning-Johnson Company • Vertecs Corporation • Restec Contractors Inc. 
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,. Alameda County General Service Agency 
1111 Jackson St Renovation 

#11020 

RFP #,etc. 

To: [Brian Laczko] 

,-
Cost Proposal (CP) 

Attentio: Contract Aclmin_istration/lnspection 

1401 Lakeside DR# 12 

Oaklanda, CA 94612 

Phone: 510.208.9700 

From: Vila Constructio Co 

590 South 33rd St 

Richmond, CA 94804 

Owner 

Project # 11020 

CP [l.Ju1+1ber· 

Date: 

In Response to: 

Subject Ref. No: 

#OGS -Z 
10/27 /2015 -

CMP 

(for project manajer use only) 

Fax: (510) 236-4979 

This Cost Prqposal is in response to the above-referenced Request [Insert RFP, etc. as applicable]. 

Brief Descpription of change(s): Flo_or leveling at County Counsel, performed on Saturday; as request~d by BMD. 

\_ 

ITEM DESCRIPTION 
PRIME 

CONT~· 
SUB 1 

Material - $ 480.00 

Direct Labor Cost $ 1,440.00-

E<1L1ipment 

Other (Specify) Extended 

Overhead 

Total Cost $ 1,920.00 $ 
Subcontractor's Overhead 

&Profit (15%) 

Design Builder's Overhead 

& Profit (15%) 

Overhead & Profit to Design 

Builder for Subcontractor's 
Work (5%) 
Bond -

-r, 

19.20 s 
Design Fee $ 

GRAND TOTAL $ 2,227._20 $ 
REQUESTED CHANGE IN COTRACt. TIME (DAYS) 

By Design Builder: Vila Construction Co Signature: 

Alameda County GSA-TSD 

- BID/Permit 0126 00 "10 

-

SUB2 SUB 3 

$ $ 

s s 
$ $ 

$ $ 

SUB4 TOTAL 

$ 480.00 

$ 1,440.00 

$ 

$ 
·$ $ 1,920.00 

$ 

$ 288.00 

$ $ 

$ - $ 19.20 

$ 

$ ~sp-~~22¥:2'"o1 t~""''"',x~·-a<?:_--..e"i.. 

Contract Modification Prodecures 

02.23.15 



V~ LA 
CONSTRUCTION 
----4 EST.1916 .,__. 

CM# 059 Additional Crane Usage 

Labor 

Description Quantity Rate 

Labor 16 $ 75 

Carp~n~er 0 $ 90 

Foreman 2 $ 105 

C9ordination 2 $ 120 

GC's 0 $ 1,450 

Materials 

0 $ 
0 $ 
0 $ 
b $ 

~."•. I 

j ', 
" ·>::. , . .. , ,_ --

0 $ 
0 $ 

Dump fees 0 $ 650 

. ~ 
~·,, 

Labor Total 

$ 
$ 
$ 
$ 
$ 

$ 

$ 
$ 
$ 

~· .. $ 

Cost 

i,200 

210 
240 

1,65(f 

' .. ;,,, ------
Material'!f otaL $ 

. '• ~ ;:,_ ' 
• l .. 

. Eqtiip~~nf t~tal 

Other Total 

lTOTAL COST 

$ 
$ 

$ 

$ 

$ 

$ 1,sso I 
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{.\lameoa Loumy l:le.nera1 ~erv1ce Agency 

1111 Jackson St Renovation 

[Contract Number] 

#11020 

RFP #,etc. 

To: [Brian Laczko] 

Cost Proposal (CP) 

Attentio: Contract Administratio.n/lnspection 

~a.,; 

1401 lakeside DR# 12 

Oaklanda, CA 94612 

Phone: 510.208.9700 

From: Vila Constructio Co 

590 South 33rd St 

~ Richmond, CA 94804 

CP Number: 069 R3 / 

12/14/2015 

CMP 

Date: 

In Response to : 

Subject Ref. No: 

(for project manajer use only) 

Fax: (510) 236-4979 

This Cost Proposal is in response to the above-referenced RFI #098 [Insert RFP, etc. as applicable]. 

Brief Descpription of change(s): Replace VCT over floor in PSU Files Room 745 and HR Files Room 851. 

ITEM DESCRIPTION 
PRIME 

CONTR. 
SUB 1 

Material $ 1,333.16 

Direct Labor Cost $ 1,080.00 $ 2,716.00 

Equipm.ent 

Other (Specify) Extended 

Overhe.ad 

Total Cost $ 1,080.00 $ 4,049;16 

. Subcontractor's Overh.ead 

&Profit (15%) 

Design Builder's Overhead 

& Pre>fit(15%) 

Overhead & Profit to Design 

Builder for Subcontractor's 
work{S%) 

Bond $ 10.80 $ 40.49 

Design Fee 

GRAND TOTAL $ 1,252:80 $ 4;899.48 

REQUESTED CHANGE IN COTRACT TIME (DAYS) 

By Design Builder: Vila Construction ~o 

Alameda County GSA-TSO 

BID/Permit 01 26 00 -10 

Signature: 

SUB 2 SUB3 

·s $ 

$ $ 

$ $ 

SUB4 TOTAL 

$ 1,333.16 

$ 3,796.00 

$ 

$ 
$ $ 5,129.16 

$ . 607.37 

$ 1.62.00 

$ 202.46 

$. - $ 51.29 

$ 

$· ~~~1;·,~~J'.1\:--"~,i 
"""""''· 'i?b,91.l~.:6.fu 

Date: /Z 1c.7s 

Contract Modification Prodecures 

02.23.15 
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V.~lA I 
I 

CONSTRUCTION 
-m.191&.--

CM#060 Repair (E) Insulation firs 5,6,7 

Labor 

Description Quantity Rate Cost 

Labor 6 $ 75 $ 450 

Carpenter 0 $ . go~ $ 
Foreman 5 $ 105 $ 525 

Coordination 3 $ 12.0 $ 360 
GC's 0 $ 1,450 $ 

Labor Total $ 1,335 

Materials 

0 $ $ 

0 $ $ 

0 $ $ 
0 $ $ 

Material Total $ 

59.!!!R 

0 $ $ 
0 $ $ 

Equipment Total $ ~ 

Other 

Dump fees 0 $ 650 $ 

Other Total $ 

!TOTAL COST $ 1,3351 



ANDERSON CARPET LINOLEUM SALES CO., INC. 
1000 W GRAND AVE OAKLAND CA 94607 

CHANGE ORDER REQUEST # 1 

DATE: 11/17/2015 

CONTRACTOR: Vila Construction 

CONTACT: Nathan 

JOB: 1111 Jackson St 

REFERENCE: Install VCT on Rolling Filing Cabinet Floor 
Furnish and Install Azrock V229 Shuttle Grey in Rooms 745 and 851 where rolling filing 

DESCRIPTION: cabinets are to be installed. 

MATERIALS: Azrock V229 Shuttle Grey 720. SF @ $ 0.85 $. . 612.00 
adhesive 2 i'.lal ru $ 20.00 $ 40.00 
Feather Finish 4 bag Jar $ 18;0.Q '$· 72.00 
Base adhesive 0.5 gal @ $ 15.00 $ 7.50 
Rubber Base 150 LF @ $ 1.00 $ 150.00 

$ -
Subtotal materials $. 881.50 
Sales Tax: .0950 % $ 83.74 
Total materials and tax $ 965.24 

LABOR: Regular . 16 hrs @ $ 97.00 $ 1.552.0P 
$ -
$ -

Subtotal labor $. 1,552.00 ... 

Deliverv Fee 

Subtotal materials and labor .$ 2,517.24 

OHP 15 % $ 377.59 

Total Change Order Request $ 2,895 

SIGNATURE: 

PRINTED NAME: DENIED: 
~~~~~~~~~~~~~~ 

TITLE: 

DATE: 



ALAMEDA COUNTY -1111 JACKSON T.I .RENOVATION 

1111 Jackson St. 

Oakland, CA 94607 

APPENDIX B 

SUBCONTRACTOR CHANGE ORDER REQUEST 

REQUESTED BY: AIR SYSTEMS. INC. 
940 Remillard Ct. 
San Jose, CA 96122 

CHANGE IN WORK NOTIFICATION NUMBER: ___ A...,s{),....,11"'=c5...,_R1....,..o#-=-s2_0 __ _ 
VILA JOB NUMBER: ----------

PROJECT NAME: 1111 JACKSON T.I. - MISSING INSULATION @7TH FLOOR 
LABOR: 

Labor 
Ref# Classification x 1.0 . x1.5 x 2.0 Diff. Hourly Rate Labor Cost 
1. Provide labor and materials towards· missing pipe insulation on the 7th floor as per T&M tag signed by Vila 

Construction. 
2. Provide labor and materials towards missing pipe insulation on the Basement as per T&M tag signed by Vila 

Construction, 
Supervision - GF 2.0 168.00 336.00 
PM 1.0 125.00 125~00 

-
-
-
-
-
-

Total Labor: 461.00 I 
MATERIALS: 

Ref# Material Description Qtv. Units Unit Cost Material Cost 
1. Provide labor and materials towards missing pipe insulation on the 7th floor as per T&M tag signed by Vila 

Construction. 
2. Provide labor and materials towards missing pipe insulation on the Basement as per T&M tag signed by Vila 
Construction. 

Materials noted on the T&M tags -
-

-
-

Total Material: -
8.75% Sales Tax: -

15.00% Mark-Up: -
OTHER COSTS: 
I Ref# !Material Description IOty. I Units !Unit Cost !Other Cost 

I 11 I I I I I 
Total Other Costs: I 

-----~ 15.00% Mark~Up: I ,___ ___ ~ 
SUBCONTRACTS: 
Ref# Subcontractor Name/Description Subcontract Cost: 

11 Restec Insulation (7th floor) 1,06~.25 

21 Restec Insulation (Basement) 626.00 
Subcontract Costs: 1,695.25 

5.00% Mark-Up: 84.76 
Total Subcontract Costs: 1,780.01 I 

GRAND TOTAL: $ 2,241.01 

SUBMITTED BY: TOTAL CHANGE REQUESTED BY SUBCONTRACTOR: $ 2,241 

~ Date: December 23, 2015 Revision 1.0 

Roel J.M. Mallari 



TO: 

ANDERSON CARPET & LINOLEUM SALES, INC .. 

1000 West Grand Avenue• Oakland, California 94607 · 
Telephone: (510) 652-1032 •Fax: (S10) 652~5·344 

PHONE 

CHANGE ORDER 

-J·s-

JOB LOCATION 

I l\ 
EXISTING CONTRACT NUMBER EXISTING CONTRACT DATE 

We hereby agree to make ttie change(s) specified below: 

------------..--.,,...---~---+----·-··-J_ 
~~~~i~t~N<-~u~~l~\:..__~~-\-,--L--~'S°--'~/--M-~,,1--~-1---~-l-

I 
-----------~-------~---1-----t--

I ----,----
I----"---=---=~..:__;.·..;_. L.:::::o'-'---r-J~-~-----=:!!$=-·q..o.;..!... . ...::;:.·_c.::> _______________ --1 _____ 1__ 

~ -/3~ ~~~ t2- ,t1-rJ1:S-lT-.. I 

t-__ l /<.=4 __ lfwtJ<> 1-~~?_· ~-· '-~----'-----------+-----'---~--
· .... ~~~-~f ______ _B~ -· i---

____________ ,_I__ ___ _ 
I 

I 
---,.----------,-----------+--.------1---

1 
---------------------·-------------------------------t·-. \ 

I 
"---·-··----·-------··-·-----·------···--------·---- --. ---,----

NOTE: This Change Order becomes part of and in conformance with the existing contract. 

WE AGREE: hereby to make the change(s) specified above at this total price: 

DATE 

, I~· 
ACCEPTED -The above prices and specifications of the Change 
Order are satisfactory and are herey accepted. All work I~ to be 
performed under the smae terms and conditions as specified in 
the original contract unless otherwise specified. 

$ 

PREVIOUS CONTRACT AMOUNT $ 

REVISED CONTRACT AMOUNT $ 

DATE OF ACCEPTANCE. 

SIGNATURE (OWNER 



RESTEC CONTRACTClRS INCa 
22959 KIDDER STREET, HAYWARD, CA 94545 • (510) 732-1996 •FAX (510) 670-0239 

EXT.RA WORK AUTHORIZATION 

ADDRESS 

JOI NAME 

WORK DESCRIBED ABOVE AUTHORIZED BY: 

· 1~ 
COMPL&TION CERTIFICATION: 

roMPANY~ 
RESTEC CONTRACTORS INC. '· 

COMP NY .· ., .. ~©.;~ SIGNED . ·· 
.~--

MATERtAl 

TYPE OF MATERIAL 

I ~ AL . ., C P- II 

MISCELLANEOUS 

TRUCKING 
EQUIPMENT RENTAL 
FUEL 
ENGINEERING 

TOTAL MISCELLANEOUS COST 

QUANTITY 

).~ ' 

TOTAL 

SALES TAX & 

UNIT 
PRICE 

TOTAL MATERIAL COST 

.CPJ.H ~ TA-11 U~I/ I 
REP.~~~@t' 

LABOR 

AMOUNT CLASSIFICATION tOHi RATE. 

TOTAL I 
INS. l BlNEFITS 
TRAVEL ll 8U8818TENCE 
El< PEN SES 

TOTAL LABOR COST 

SUMMARY 

TOTAL MATERIAL COST 
TOTAL LABOR COST 
TOTAL MISCELLANEOUS COST 

TOTAL COST 

OH & PO 25"11. 

TOTAL 

AMOUNT 



ANDERSON CARPET & LINOLEUM SALES, INC .. 
1000 West Grand Avenue • Oakland~ California 94607 

Telephone: (510) 652-i032 •Fax: (5i0) 652-5344. 

PHONE 

JOI? LQqATION 

TIME EXTENSION 

CHANGE. ORDER 

JOB PHONE 

We hereby agree to make the charige(s) specified below: I 
·-----~----·-----------'-......;._~-'-'----'----'---+'---"---··J_;_, 

1-J--~~....:...:::_-~-'---. ---.,..-----..,----.,..-,-i --L--
. 2. ~'EQ.._· ___,_1 ___. 

__ 5_Q_ __ ZFht\StJ~~----:-~_.. ·--------~--'---'-"i---
1--+.-:~:L..?....:~-___.~_,_~~"""""""-'-'--~---=----------------1---1 __ _ . I 

1 · -

. .JC;:.=.:............;:!:~.-::;~----~-=--+---==+++---~_;o::;:;;-..'-"""""'--'---..~-+-----+--

1 
-------------1--~---1--

I 

- ---·----·--1-· . .,,. 

I 
~-'-~~---~--~-'-'-""'-=---'-'--"--"'---+'~~· --~-·-

I 

-~-., -----tr--.=--.,·M:,-· ~· -~-'--~11-r-r--1-~~~-l-

NOTE: This Change Order becomes part of and in ·conformance with the existin~ contract. 

WE AGREE: hereby to make the change(s) specified above at this total price: 

ACCEPTED ·The above prices and specifications of the Change 
Order are satisfactory and are herey accepted. All work is to be 
performed under the srriae terms and con.ditions as specified in 
the original contract unless otherwise specified. 

$ 

PREVIOUS CONTRACT AMOUNT $ 

REVISED CONTRACT AMOUNT $ 

DATE OF ACCEPTANCE 

SIGNATURE (OWNER 



22959 KIDDER STREET, HAYWARD, CA 94545 • (510) 732-1996 •FAX (510) 670-0239 

EXTRA WORK AUTHORIZATION 

CUSTOMER 
BIU. TO: 

··ADDRESS 

JOB NAME 

I . DATE D- - - ._. ~l 

JOB NOl\ \l:f.A(.~Sil"\'ST, 
E.W.A. 27638 

WORKOESCRI PED ABOVE AUTHORIZED BV: COMPLETION CERTIFICATION: RESTEC CONTRACTORS INC. 

COMPANY \J ,r~ COMPA~:~ . ----
SIGNED~ REP. ~·,/&'~& SIGNED . · .. 

l:IATERl.AL LADOR 

TVPE OF MATERIAL QUANTITY UNIT AMOUNT CLASSIFICATION .~ RATE AMOUNT PRICE 

4S" Ol Y f, x I 'l.:-> ~.~. :~i:;~~ 4 

IO fVC., CF 1?> cro~ 
K Pvc_ ~., l.J 5""J, 

·N..Ot>· .. ~v AOTl "'A"\1t> ~ "''.c;, .. 
' ·2~7 

-

/. .. ~' 
("""]:, ~2,6 :0~1 TOTAL H-~ 

INS. l BENEFITS "'-- __./~- TOTAL TRAVEL l SU88tBTENCE 

SALES TAX 0 % EXPENSE& 

TOTAL MATERIAL COST TOTAL LABOR COST 

MISCELLANEOUS SUMMARY 

TRUCKING TOTAL MATERIAL COST 
EQUIPMENT RENTAL TOTAL LABOR COST 
FUEL TOTAL MISCELLANEOUS COST 
ENGINEERING 

TOTAL COST 

OH 6 P@ 25% 

TOT AL MISCELLANEOUS COST TOTAL 

i 
i 
I 

i 
I 
I 
l 
! 

I 
I 
I 
I 
I 
i 
! 
! 
i 





Vila Construction Lie. #300454 
590 South 33rd Street Richmond, CA 94804 

( 510) 236-9111 
fax: (510) 236-4979 RFI NO: 072 

DRWG REF: 
SPEC REF: 

REQUEST FOR INFORMATION Vila Job# 015-108 

SPEC. NO. ___ TITLE Damanged/Missing Ductwork 5th & 6th Fir 

REQUESTED BY Nathan Le Master 
SUBJECT Damaged/Missing Ductwork 

CIRCLE ONE: EV I URGENT 

INFORMATION NEEDED 

DATE RECEIVED 
DIRECTED TO Brian Laczko 
DATE TRANSMITTED 
DATE RETURNED 
DATE DISTRIBUTED 

Duct Insulation on 5th and 6th fir hallways shown on plans to be (E) appears to be missing and/or damaged. 

Please advise how to proceed. 

10/6/2015 
DATE 

1101912015 
_Please respond by 

REPLY 

X Yes No 
Possible Time Impact 

X Yes No 
Possible Cost Impact 

Nathan Le Master 
SIGNATURE 

Vila Construction . 
COMPANY 

Repair existing insulation where damaged, and install where missing, as discussed in 10/07/15 OAC meeting. 

10/07/15 
DATE 

COMPANY 

'· 

I 
I 
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I 
\ 
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i 
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I 
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' Alameda County G_eneral ServiCe Agency 
,; 1111 Jackson St Renovation 

[ Contract Number] 

#11020 

RFP #,etc. 

To: [Brian Laczko] 

Oaklanda, CA 94612 

Phone: 510.208.9700 

From: Vila Constructio Co 

59_0 South 33rd St 

Richmond, CA 94804 

Cost Proposal (CP) 

Project #111020 

CP Number: 

Date: 

In Response to : 

Subject Ref. No: 

#01v 
11/18/2015 

CMP 

(for project manajer use only) 

Fax: (510) 236-4979 

This Cost Proposal is in response to the above-referenced RFI #080 [Insert RFP, etc. as applicable]. 

Brief Descpription of change(s): Modify demountable wall between HR & Payroll Waiting 847 and Reception 

849, decreasing size of pass-through opening. 

ITEM DESCRIPTION 
PRIME 

SUB 1 
CONTR • 

Material 

Dired labor Cost 

Equipment 

Other (Specify) Exte11.ded 

Overhead 

Total Cost 

Subcontractor's Overhead 

&Profit (15%) 

Design Builder's Overhead 

& Profit {15%) 

Overhead & Profit to Design 

· Builder for Subcontractor's 

Work(5%) 
Bond · 

Design Fee 

$ 

$ 

·$ 

. , 
$ 540.43 

405:00 $ 543.48 

405.00 $ 1,083.91 $ 

'4.0S· 10.84 $ 

GRAND TOTAL $ 469.80 $ 1,311.53 $ 

REQUESTED CHANGE IN COTRACT TIME (DAYS) 

SUB2 SUB3 

$ 

$ 

$ 

By Design Builder: Vila Construction Co Signature:~ 

Alameda County GSA-TSD 

BID/Permit 01 26 00 -10 

SUB4 TOTAL 

$ 540.43 

$ 948.48 

$ 

$ 
$ $ 1,488.91 

$ 162.59 

$ 60.75 

$ 54.20 

$ - $ 14.89 

$ 

$ 

Date: 

11/rl/15 

Contract Modification Prodecures 

02.23.15 



22959 Kidder St, Hayward, CA 94545 Ph 510-732-1996 Fx 510-670-4319 License #499893 

Asbestos Abatement* Mold Abatement* Lead Abatement* Sandblasting *Mechanical 
Insulation 

Part of the Anson Industries Group of Companies •Anning-Johnson Company • Vertecs Corporation • Restec Contractors Inc. 



ON.EVtfORK 
p 
L 
A c 
E 

CHANG-E ORDER 

PROJECT NAME: Alameda County Offices 

Change Order No. 1 
SO# 418391 

Ship To 1111· Jackson St 
uaK1ana, r..;A 

Attention Naman Le Maste.r 

OWP - Project Manager Other 

PIO# 139054 

Contr~ct/ PO.~urnber 

Change Order Date 11.13.2015 '. 

Description of Change Order 
# Description Qty Unit. Extended 

1 10mm glass fabrication and delivery 1 s225:00 

2 Vertical extriJ\ion (frame) from Calgary 2 $170.00 $340.00 
Labor cost - receive glass at warehouse; deliver gl~ss to 
jobsite; remove existing and reinstall ne~ glass and 

3 frame $625.00 

' 

Sales Tax 9.5% $56.50 

Do NOT enter data In this cell. Net Sub Total $1,246.50 

Original Net Contract sum $0.00 

' Change from Previous Approve~ Change Order{s) nla 

Amended Contract Sum Prior tothis Change Order $0.00 

Net Change from this Change_ Order $1,246.50 

New Net Contract Sum $1,246.50 

ACCEPTED 
Signed by: 
Print Name: 

Title: 

Telle-mail: 

Date: 

Signatures in the box.es above indicate acceptance of the change{s) and provide CPG with authorization to proceed with the work l!nd 
'0 lo amend Invoices for the above a!Tlounts. Signatures must be from individuals with proper authority to sign on behalf of their 

organization or client. CPG's Standard Terms and Conditions apply. 



V~ LA 
CONSTRUCTION 

- EST.1916 .._ 

CM# 068 Floor Leveling at County Counsel 

Labor 

Description Quantity Rate 

Labor OT 

Carpente·r 

· Foreman 

Materials 

Coordination 

GC's 

Leveli.ng Mix/Cement 

v , .. 
• 'h. •• 

Dump fees 

. . . ...... 
,, J. 

4 $ 112 
0 $ 90 
4 $ 158 
.2 $ 180 
0 $ 1,450 

1 $ 480 
0 $ 
0 $ 
0 $ 

' 

.i. 

·' .. 

0 $ 
0 $ 

0 $ 650 

Cost 

$ 448 
$ 
$ 632 

$ . 360 

$ 

Labor Total $ 1,440 

$ 480 
$ 

$ 
~~ • .. , '; -~~ .. $ I .·~1,:,, 

:Materiai i"ota·1 $ 480 
.. ,,:;•, 

.::z • 

$ 
'_t:.: $ 

Equfpm'enf :Total $ 

$ 

Other Total $ 

ITOTAL COST $ 1,920 I 
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Alameda County General Service Agency 
1111 Jackson St Renovation 

Project# 11020 

Cost Proposal (CP) 

[ Contract Number] 

#11020 

CP Number: #072-1 Rl 

2/19/16 Date: 

In Response to : CMP 

RFP #,etc. 

To: [Brian Laczko] 

Phone: 510.208.9700 

From: Vila Constructio Co 

590 South 33rd St. 

Richmond, CA 94804 

This Cost Proposal is in response to the above-referenced Owner request 

Brief Descpription of change(s): Accelerated painters' schedule tor building purge. 

ITEM DESCRIPTION 
PRIME 

SUB 1 SUB2 
CONTR. 

SUB 3 

Material $ 2;235.78 

Direct Labor Co.st $ 9;613.8i 

Equipment 

Other (Specify) Extended 

Overhead 

Total Cost $ $ 11;849.60 $ $ 
Subcontractor's Overhead 

&Profit (15%) 

Design Builder's Overhead 

& Profit (15%) 

Overhead & Profit to Design 
Builder for Subcontractor's 
Work(5%) 
Bond $ 118.50 $ $ 
Design Fee 

GRAND TOTAL $ $ 14,426.89 $ $ 

REQUESTED CHANGE IN COTRACT TIME (DAYS) 

By Design Builder: Vila Construction Co 

Alameda County GSA-TSO 

BID/Permit 0126 00 -10 

Signature~~ 

I . 

Subject Ref. No: 

(for project manager use only) 

Fax: (510) 236-4979 

SUB4 

$ 
$ 
$. 

$ 
$ $ 

$ 

$ 

$ 

$ - $ 
$ 

$ 

TOTAL 

2,235.78 

9,613.82 

11,849.60 

1,777.£14 

681.35 

118.50 

'~4'1i26~89} :. ... ! .. _-d,.,_.Jtt.IZJ.O:.~ ~ 

Date: 

2//1//l 
r I 

Contract Modification Prodecures 

02.23.15 

/ 



CM# 069 Reapplying VCT Firs 7 & 8 

Labor 

Description 

Labor 

Carpenter 

Foreman 

Coordination 

GC's 

l 

Materials 

.\,! . 

. Other 

Dump fees 

V~ lA 
CONSTRUCTION 
-EST.1916-

Quantity 

10 $ 
0 $ 
2 $ 
1 $ 
0 $ 

0 $ 
0 $ 
·o $ 

0 $ 

Rate 

75 
90 

105 
120 

1,45'0 

. •; ; 

., ' 

... ... ). 

0 $ 
0 $ 

0 $ 650 

,: ~. 

Labor Total 

·Material Total 

.:· ,._ . .;. 
' '· 
'.·, 

'·' 

Equipment Total 

$. 
$ 
$ 
$ 
$ 

$ 

$ 
$ 

.$ 

$ 

$ 

$ 
$ 

$ 

$ 

Cost 

750 

210 
120 

1,080 

Other total $ 

ITOTAL COST $ 1,oso I 

I 
·1 
\ 

I 



Alameda County General Service Agency 

1111 Jackson St Renovation 

[Contract Number) 

#11020 

RFP #, etc. 

To: [Brian Laczko] 

Cost Proposal (CP) 

.Attention: Contract Administration/Inspection 

!rl~m~J§r~ 
1401 Lakeside Dr# 12 

Oakland, CA 94612 

Phone: 510.208.9700 

From: Vila Construction Co 

590 South 33rd St 

Richmond, CA 94804 

Project# 11020 

CP Number: #072 R3 7 
Date: 2/22/16 

In Response to : · CMP 

Subject Ref. No: 

(for project manager use only) 

Fax: (510) 236-4979 

This Cost Proposal is in response to the above-referenced Owner request. 

. Brief Descpription of change(s): Application and removal of plastic in preparation for flush out. Price was agreed 

upon at 2/19/16 C0tt2 meeting. 

ITEM DESCRIPTION 

Material· 

Direct Labor Cost 

Equipment 

Other (Specify) Extended 

Overhead 

Total Cost 

Subcontractor's Overhead 

&Profit (15%) 

Design Builder's Overhead 

& Profit (15%) 

Overhead & Profit to Design 

Builder for Subcontractor's 

Work (5%) 

Bond 

PRIME 

CON TR. 
SUB 1 SUB 2 SUB 3 SUB4 .TOTAL 

Design Fee $ 

GRAND TOTAL $ - $ - $ - $ - f~~:m@Jfill) / 
REQUESTED CHANGE IN CONTRACT TIME (DAYS) 

By Design Builder: Vila Construction Co Signature: 

Alameda County GSA-TSD 

BID/Permit 01 26 00 -10 

Date: 

Contract Modification Prodecures 

. 02.23.15 



TO: 

ANDERSON CARPET & LINOLEUM SALES, INC .. 

1000 West Grand Avenue • Oakland, California 94607 
Telephone: (510) 652-1032 •Fax: (510) 652-5344 , 

EXISTING CONTRACT DATE 

We hereby agree to make the change(s) specified below: 

., 

CHANGE ORDER 

'PHONE DATE 

JOB LOCATION 

TIME EXTENSION JOB PHONE 

I 
-~----'----------'-'-----'----+---c-'-1-.... 

~~ U\E i 
-~ I 

l----\-__.,<..1L_.__ __ .\--=--'-r:__·--------------------"'-------4--'----"-·~: .. 

_j ____ f&_OY~· --~<6~~-~~-,__, ___ ;__: · ·-.~ I 

--~----"--'~-=---~-t;;,..-.x...._.._J~~"----+-1...<..:..;;.....>:.-1 ............ '---------'-----~---l---~J-~ 
I 

t-::.i~:------- --.....--..-----=-'---"-.,......_ __ ....,..-____ --<t--------~--'--f-'------1----· 

g __ lf-70-/_"A ~ '-~--2_··· _·Y2_· ·1 ~ !~- . .-,-A:~r:.,;:q..---~.,.-->..~~~=~~-------'~---i-----+--· 

I ... ····- ··--·-· .. ···-·--------------,__,..._,,---,.,..,,--.,.------------~-~--..,...--+------1----

'filL~-~'-t/.!Ct?:__~ ~h~ ;_ .. _ h, --'.-,,.-':·-· 
-; t.e L .;.... . ttc-/L... . · · -i!.. k k 
;U.rd:;;d/.: ~ ~ ~.'. jf-1¥-~"-'--':~. -=· ...... ~-~-------i--------~--

1 
-----··-.---. ------. ------------------1-------1·---

. 1 
------...,.,...·---------.----··-,·---. -----------·-----------i-----r·--

NOTE: This Change O~der becomes part of and in conformance with the existing contract. 

WE AGREE: hereby to make the change(s) specified above at this total price: 

DATE 

EPTED ·The above prices and specifications of the Change 
Order ·are satisfactory and are- herey accepted. All work is to be 
performed under·the sniae terms and con~itlons· as specified In 
the original contract unless otherwise specified. 

$ 

PREViOUS CONTRACT AMOUNT $ 

REYISED CONTRACT AMOUNT $ 

lG RE (OWNER 

I 
I 



'{~lameda County General Service Agency 
· 1111 Jackson St Renovation ,) 

[ Contract Number] 

#11020 

RFP #,etc. 

To: [Brian Laczko] 

Cost Proposal (CP) 

Atfen.ti6n: Contract Administration/Inspection 
- .. ', "-'(§ 

=== 
1401 Lakeside Dr# 12 · 

Oakland, CA 94612 

Phone: 510.208.9700 

From: Vila Constructio Co 

590 South 33rd St 

Richmond, CA 94804 

This Cost Proposal is in response to the above-referenced RFI #038 

Brief Descpription of change(s}: 

Project # 11020 

CP Number: 

Date: 

In Response to : 

Subject Ref. No: 

073 ,/ 

11/16/2015 

CMP 

·(for project manager use only) 

Fax: (510) 236-4979 

Shutting down building dome~tic water service at 2am. 

ITEM DESCRIPTION 

Material 

Direct Labor Cost 

Equipment 

Other (Specify) Extended 

Overhead 

TOtal Cost 

Subcontractor's Overhead 

&Profit (15%} 

Design Builder's Overhead 

& Profit (15%) 

Overhea~ & Profit to Design 

Builder for Subcontractor's 
Work(5%) 

Bond 

Design Fee 

PRIME 

CQNTIJ, 

$ 540.00 $ 

$ 540.ciO $ 

GRAND TOTAL $ 626.40 $ 

SUB 1 

1,b96.oo 

1,096.00 

10.96 

1,326.16 

REQUESTED.CHANGE IN COTRACT TIME (DAYS) 

By Design Builder: Vila Construction Co Signature: 

Alameda County GSA-TSD 

BID/Permit 0126 00 -10 

$ 

$ 

$ 

SUB2 SUB 3 

$ 

$ 

$ 

SUB4 TOTAL 

$ 
$ 1,636.00 

$ 

$ 
$ $ 1,636.00 

$ 164.40 

$ 81.00 

$ 54.80 

$ 16.36 

$ :W.9s·Qir%~ .o.!;au,...~...,~iijb·,:~ 

Date: 

Contract Modification Prodecures 

02.23.15 

/ 



ANDERSON CARPET LINOLEUM SALES CO., INC. 
1000 W GRAND AVE OAKLAND CA 94607 

CHANGE ORDER REQUEST# r 3 

DATE: 12/11 /15 Revised 

CONTRACTOR: Vila Construction 

CONT ACT: Nathan 

JOB: 1111 Jackson St 

REFERENCE: File Room 

DESCRIPTION: Room# 854 File Room 

MATERIALS: Azrock V229 Shuttle Grev 180 SF @ $ 
Feather Finish '· .. 2 t>aci \~ ) $ 
Koster 1 gal 0 $ 
Rubber Base 50. LF H $ 
S700 2 :Qal (@ $ 

'' 

Subtotal materials 
Sales Tax: .0950 % 
Total materials and tax 

LABOR: Regular 12 hrs @ $ 

Subtotal labor 

Delivery Fee 

Subtotal materials andJabor 

QHP 15 % 

Total Change Order Request 

SIGNATURE: 

PRINTED NAME: DENIED: --"'---------------------------
TITLE: 

DATE: . 

0.85 $ 153.00 
1.8.00 $ - 36.00. 
65.00 $ 65.00 

1.00 ;$ 50.00 
16.00 $ 32.00 

$ 
" -

$ 336.00 
$ 31.92 
$ 367.92 

97.00 $ 1, 164.00 
$ -
$ -

.$ .. 1,164.00' 

$ 1,531.92 

$ 229.79 

$ 1,762 



r 

ALAMEDA COUNTY· 1111 JACKSON T.l .RENOVATION 

1111 Jackson St. 

Oakland, CA 94607 

APPENDIX B 

SUBCONTRACTORCHANGE ORDER REQUEST 

REQUESTED BY: AIR SYSTEMS, INC. CHANGE IN WORK NOTIFICATION NUMBER: ASI COR # 6 Plbg 
------.....,....,~~--=-~ 

94Cl'Remillard Ct. VILA JOB NUMBER: 015-108 
-------'----------~ ·sari Jose, CA 95122 

PROJECT NAME: 1111 JACKSON T.I. ·Domestic Water Tie-In Off Hrs. 9.22.15 
LABOR· 

Labor 
Ref# Classification x 1.0 x 1.5 ~ 2.0 Diff. Hourly Rate Le1bor Cost 

Delta: Double. time:vs Straiaht· time.·· 

Plumber~F 2:0 109.00 218.00 
Plumber-J 4.0 92.00 368.00 
Plumber-F -
Plumber-J -
Mat'I. Handlina - A 4.0 65.00 260.00 
PM 2.0 125.00 250 .. 00. 

' 
Pipe Fitter - F -
Pipe Fitter - J -
Pipir"IQ Super - GF -
Mat'L Handliiia .. A -

Plumber- F -
Plumber - J -

-
Total Labor: 1,096.oo I 

MATERIALS· 
Ref# Material Description Qty. Units Unit Cost Material Cost 

PluinbinQ Materials -
Small tools I consumables lot -

-
Total Material: -

8.75% Sales Tax: -
15.00% Mark-Up: 164.40 



ViJa·CqnstrucUon Lie. #300454 

S90 S~uth 33r~ Street Richmond, CA 94804 

(510) 236-9111 
fax: (510) 236-4979 RFI NO: 098 

DRWGREF: 
SPEC REF: 

REQUEST FOR INFORMATION .. Vila.Job# 015-108 ·--· 
'SPEC.NO. TITLE --- Confirmation Reiipplying VCT Firs 7 & 8 

DATE RECEIVED 
REQUESTED BY 'Nathan Le Master DiRECtEiftb Brian. Laczko 
SUBJECT Reapplying VCT DATE TRANSMITTED 

CIRCLE ONE: ~I . URGENT 
DATE RETURNED 
DATE DISTRIBUTED· .. 

v~•·, 

INFORMATION NEEDED 

Vila is requesting confirmation for reapplying VCT over t_he flo<;>r in the PSU Flies Room 7,45 and HR Files ~oom,851. 

11/3/2015 
DATE· 

I 11/9/2015 
Please respond by 

REPLY 

Corifirmed 

1113/2015 

DATE 

X Yes No 
Possible Time Impact 

_X,Yes No 

Nathan .Le .. Master 
SlGNATl)RE 

Vila Construction 
COMPANY 

Man ii 

SIGNATURE 

Mack5 
COMPANY 



,' 

,: 

Vila Construction Lie. #300454 

590 South 33rd Street Richmond, CA 94804 

(510) 23~-~111 
fax: (51 O) 236-4979 RFJ NO: 038 

DRWGREF: 
SPEC REF: 

REQUEST FOR INFORMATION Vila Job# 015-108 

SPEC. NO. TITLE Bnsement Condenser Water Snfe-Off 8c Demo ---

DATE RECEIVED 
REQUESTED BY Nathan Le Master DIRECTED Tb Jesse Aoosta 
SUBJECT Condenser Water Safe~Off & Demo DATE TRANSMITTED 

CIRCLE ONE: ROUTINE I ~ 
DATE RETURNED 
DATE OISTRIBUTED 

INFORMATION NEEDED 

We are unable to start the safe-off including the cut & cap in the Basement be~use (E) condenser w.ater shut-off 
valves were found to be in poor condition ahd are not working properly. They require new valves ASAP. 

Please advise how to proceed. 

8/28/2015 
DATE 

I s1312015 
Please respond by 

REPLY 

DATE 

X Yes No 
Possible Time Impact 

X Yes No 
Possible Cost Impact 

Nathan Le Master 
SIGNATURE 

Vita Construction 
COMPANY 



.. 
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.-Alameda County General Service Agency 
1111 Jackson St Renovation 

[ Contract Number] 

#11020 

RFP #,etc. 

To: [Brian Laczko] 

Cost Proposal (CP) 

Attention: Contract Administration/Inspection 

1401 Lakeside Dr# 12 

Oakland, CA 94612 

Phone: 510.208.9700 

From: Vila Constructio Co 

590 South 33rd St 

Richmond, CA 94804 

This Cost Proposal is in response to the above-referenced RFI #038 

· Project# 11020 

CP Number: 

Date: 

In Response to : 

Subject' Ref. No: 

074 

11/16/2015 

CMP 

(for project manager use only) 

Fax: (510) 236-4979 

Brief Descpription of change(s): Off hours work needed to tie Into (E) and active sanitary waste 

system, start time 2am. 

ITEM DESCRIPT:ION 

Material 

Direct Labor Cost 

Equipment 

Other (Specify) Extended 

Overhead 

Total Cost· 

Subcontractor's Overhead 

&Profit (15%) 

Design Builder's Overhead 

& Profit (15%) 

Overhead & Profit to Design 

Builder for Subcontractor's 

Work (5%) 

Bond 

Design Fee 

$ 

$ 

PRIME 

CONTR. 
SUB1 

540.00 $ . 1,096.00 

540.00 $ 1,096.00 $ 

5..40 $ 10.96 $ 

GRAND TOTAL $ 626.40 $ 1,326.16 $. 

REQUESTED CHANGE IN COTRACTTIME (DAYS) 

By Design Builder: Vila Construction Co 

Alameda County GSA-TSD 

BID/Permit 01 26 00 -10 

Signature: 

SUB 2 SUB 3 

$ 

$ 

$ 

SUB4 TOTAL 

$ 
$ 1,636.00 

$ 

$ 
$ $ 1,636.00 

$ 164.40 

$ 8LOO 

$ 54.80 

$ - $ 16.36 

$ 

$ 

II fd/f S 

Contract Modification Prodecures 

02.23.15 



V~ lA 
CONSTRUCTION 
-EST.1916-

CM# 071 Lower elevation of pass-through opening 

Description 

Labor 

Carpenter 

Foreman 

C6ordinatfon 
· GC's 

'Materials 

,' 1. 
-- ... ~ .. ., 

'. 
~ .,~ ·::~; .. . ·.:. ~'. .. 

. · .... 

Dump fees 

Quantity 

t , • .., 

·-•:-· 

1 $ 
0 $ 
2 $ 
1 $ 
0 $ 

0 $ 
0 $ 
0 $ 
0 $ 

··-
~ ~ ~ r. r 
I ',• • 

; ~; 

0 $ 
0 $ 

0 $ 

Rate 

75 
90 

105 
120 

1,450 

'r . 

650 

Labor Total 

.· .. ',.· -

Equipment Total 

Other Total 

fTOTAL COST 

$ 
$ 
$ 
$ 
$ 

$ 

$ 
$ 

$ 
$ 

$ 

$ 
$ 

$ 

$ 

$ 

$ 

Cost 

75 

210 
120 

405 



ALAMEDA COUNTY - 1111 JACKSON T.I .RENOVATION 

1111 Jackson St. 

Oakland, CA 94607 

APPENDIX B 

SUBCONTRACTOR CHANGE ORDER REQUEST. 

REQUESTED BY: AIR SYSTEMS, INC. CHANGE IN WORK NOTIFICATION NUMBER: __ A_;S_l_C_O_R_#_7_P_lb_.g,.___ 
940' Remillard Ct. VILA JOB NUMBER: 015-108 
San Jose, CA 95122 ---------....,--

PROJECT NAME: 1111 JACKSON T.I. "· Sanitary .. Tie,ln Off Hrs. 9.3.15 
LABOR: 

Labor .. -
Ref# Classification x 1.0 x1.5 x 2.0 Diff. Hourly Rate Labor Cost 

Delta: Double time.·vs StraighMime 
.. 

Plumber~F 2.0 109.00 218.00 .. 

Plumber-J . 4.0 92.00 368.00 
· Plumber-F -

PlumbercJ -
Mat'I. Handling - A A.O 65.oo· 260.00 
PM 2:0 125~00 250.00 

Pipe Fitter - F . -
Pipe Fitter - J -
Pipiriq Super. GF -
Mat'L Handling ~ A -

Plumber- F -
Plumber- J -

. 
Total Labor: 1,096.00 I 

MATERIALS· 
Ref# Material Description Qty. Units· Unit Cost Material Cost 

Plumbing Materials -
Small tools I consumables lot -

-
Total Material: -

8.75% Sales Tax: -
15.00% Mark-Up: 164.40 



GCD# 008 
Date: 11.12.15 

111 l Jackson Street Renovation 

CCD # 008-Demountable Wall Modifications 

Project Name: 
11 H Jackson-Street 
011kl1111d, CA 94607 

Architect: 
Noll & Tam 
729 Heinz Avenue 
Berkeley, CA 94710 

Coi1tractor: 
Vila Construction 
590 s'. 33rd Street 
Ri~h;~o;1d, CA 94804 

CAYiiJO 

~10.649.SNS 

General: The following instructions, substitutions, a{.terations, changes, clarifications; additions. 
and/or deletions are hereby made a part of the Contract Documents and modify the original 
Documents dated July 24, 20j 5. Alloti;er co1J_diiions. siwll remain. th? same. General Contractor 
shall notify ,t~1e Owner of any.change in Contract Sum or Contract Time before proceeding wit_h the 
work described in this Bi1lletin; 

Description of Work: 

Modify_ d_emount_able wall betwe.en HR & Payroll Waiting 847 and Reception 849, decreasing si~e 
of pass-through opening_. 

Docurnents Issued I Attachments: 

Reasons for CCD: 

Change iI1itiated by end user (Probation Department) and directed by Owner. 

Issued By: 

Jane·Catalano;N(Jll & Tam Architecls 11/12/15 

· Project Manager Date 

Page I of I 
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IN\IOIC& NUt,18EA I I ~Ct! DATE """""""'"' 1,. u;: ,?01.r 151</l·Z.<!.~ 

+Air Systems @) biile~O'il~ r~•-

,__9_/ .,;r/.:z.o 1.S-
An EMCOR Company ~ v ..-1Gwwvnn -~vro-. ... wom<EDOCMPlmD a 

Bui/ding Refoflomhips wilh ·Supedot Soturlons '?: ~ "'o ,6' WOA!<Nar~C· 

·~"' ~l• I 
SE"""-• 
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I 
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' • . •. . . . .. 
c I 
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Alameda County General Service Agency 
1111 Jackson St Renovation 

[ Contract Number] 

#11020 

RFP #,etc. 

To: [Brian Laczko] 

Cost Proposal (CP) 

Attentio: Contract Administration/Inspection 

1401 Lakeside Dr# 12 

Oakland, CA 94612 

Phone: · 510.208.9700 

From: Vila Constructio Co 

590 South 33rd St 

Richmond, CA 94804 

Project # 11020 

CP Number: #075 R1 
Date: 2/8/2016 

In Response to : CMP 

Subject Ref. No: 

(for project manager use only) 

Fax: (510) 236-4979 

This Cost Proposal is in response to the above-referenced RFI #104 [Insert RFP, etc. as applicable]. 

Brief Descp~iption of change(s): Work performed in basement bathroom 009, due to demolition. 

ITEM DESC~J_PTl()N 
PRIME 

SUB 1 
CONJ"R. 

Material $ • 955.33 

Direct Labor Cost $ ,. 6,7os.oo $ ' 3,435.10 
Equipment 

Other (Specify) Extended 

Overhead $ I 5,700.00 

Total Cost $ 12,405.00 $ 4,390.43 

Subcontractor's Overhead 

&Profit (15%) 

Design Builder's Overhead 

& Profit (15%) 

Overhead & Profit to Design 
Builder for Subcontractor's 
Work (5%) 

Bond $ 124.05 $ 43.90 
Design Fee 

GRAND 'TOT;AL $ 1.~,38.~:?Q. $ 5,345.35 

REQUESTED CHANGE IN COTRACTTIME (DAYS) 

By Design Builder: Vila.Construction Co 

Alameda County GSA-TSO 

BID/Permit 01 26 00 -10 

Signature: 

SUB 2 SUB 3 

$ ' 2,676.37 $ 295.65 

$ • 2,032.80 $ 52.17 

$ . 4,709.17 $ 347.83 

$ 47.09 $ 3.48 

$ ~.733.41 $ 423.48 

SUB4 TOTAL 

$ • 262.28 $ 4,189 .. 63 

$ • 670.00 $ 12,895.07 

$ 

$ 5,700.00 

$ 932.28 $ 22,784.71 

$ 1,556.96 

$ 1,860.75 

$ 596.83 

$ 9.32 $ 227.85 

$ 

$ 1,i3s.os ~?-~i: 

Contract Modification Prodecures 

02.23.15 

/ 



Lice11se #736.414 

Bill To 

Vila Construction Co. 
590 So. 33rd Street 
Richmond, CA. 94804 

C stomer Phone u C st e F u om r ax 

,.0-236·91 ll 5 t0-236-4979 

Description 

Accelerated Schedule - From 10/30 thru 12111 

1111 Jackson St. - Oakland 
Vila Project# 015-108 

-

.. ., ·~ 

'• . .. . . ·, ...... 

: 
' 
! 

i 
~ 
i 
; 

" 

' ; , 
: 

j 

f 

t .. 
:f 

Pllo11e 
415-892-6030 

Fax 
415-897-5059 

Terms 

Qty 

Invoice 

Date Invoice # 

12/14/201( 2311 

Project 

JI I I Jackson St. - Oak. 

Rate Amount 

13,267,04 13,2_67.04 

Tota.I $13,267.04 

Paymetjts}¢:ted!ts $0.00 

'· Balanf'e Due· 
.· 
.·.i.I, 

.: ., .. -:.-+~ ~,' ·;,.. ;-. $13,267.04 
·~ .. J 



To: Vila (jonstructlon Company 
590 S. 33rd Stre.et 
Rfohmond, CA Q48_04 
Phone: (5.10) 23(?-9111 Fax: (510) 236-4Q79 

. Page 1of1 

REQUEST FOR CH.ANGE ORDER 
~e(# RC0-3351-0013 
WO# 
Date Dec 14, ·2015 
Job# 3351 

Project: 1111 Jackson Street 
1 f11 Ja.cksqn Street 
Oakland, CA 94607 

Description: RFl#104 • Basemen.tBathroom 009 Finishes 

Fr11m1ng 
Ha,ng 
tapa 
Clean lip 

fVl~t~rlal 
D~ll t.laterlals 
Framing Materials 

Al)THORIZED BY: 

ON BEHALF OF: VIia Construction Company 

PROJECT MANAGER:Danlel Lopes 

960 Camden Avenue, Carhpbell, California, 95008 

Run on·: December 14, 201510:10 AM 

~.lze Quar111ty UOM 
1.ooEA 
1~(10 i:A 

T9tai·Hrs Rate 
16.oo ~7.~2 

12.00 97.32 
6.00 95.05 
2.oo 69.92 

- Total labor 

U.11ltPrlce 
39M3ci5 E-6! . 

555.9o EA 
Total Material 

Subtotal for Detall 

Total 
$1,557;12 
$1,167:84 

$570.30 
$139._84 

$M35i10 

Total 
$399'.43 
·ss5s:oo 

.• $955.33 

$4,390.43 

Labor Totai: $3,435.10 
Mat~rl_id Total: ~9~5.33 ----..,...;..--

' . $4,390.43 Sub Total: 
Overhead & Profit on Labor: $515.27 15.00% 

Overhead & Profit on Materials: $143.30 15.ciOo/o 
~lr=ot=a~1:~·-$-~-,0~49~.o-o~~I 

T:408-374· 7626 Fax: www.dafoysdrywall.com 

i 
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JOB WORK OR.DEIR 
11029 

CT I 
G.C. JOB NAME PO# DATE OF ORDER 

\/1\\A , 111 
REQUEST BY JOB LOCATION ORDER TAKEN BY 

. Isttuf 
COR / ISSUE ti CELL PH. START DATE 

JD 

DESCRIPTION OF WORK 

~0~~~:_1n.sdadJ_J.i.1t.. __ ..\n.. ___ AQ.~ ____ Q.C.~------~---------------------------···---.. -- ... --.---· 
JuAl\ ___ .tgo_~--1~Elo..a.r.. ___ qo_se _____ a~.L-~-'°- t-r==:.._a.~ ... tat\.s.t=: _________ , .. _________ ,.. __ ,_, __ . ________________ _ 

___ ., ___ ,... _______________ ·--·-----·---------------------·---:·--·--'------·-·---·-..... -------~------... -...... _____ ..,_,..., __ . ..., ____________ .. 

MATERIAL USED QTY!@ MATERIAL USED QTY I SF MATERIAL USED QTY /SF 

~ Floor Tile • /)A 0 . Demolition . . d . Lath & Scratch . . · · 
. ~·-9-;~~-~~;··-· .. -·----- ·---;-t·L;:- -- 0---·Pr;p-~;;;;-·---------· --.. -----·--···-· -·-0--Br;wn.Coa~----·-·-·--· "------·----
~-W~~l-T~~--------·------ ·-ta 0---- __ )t ___ Thin;~~-M~~;;·------·-- - .... ---·-;;-·-·----~ ·-" o---8;~;------·----·-- ·-· ··--·--·------··-.. --

. ·-----·------·-----···--~-- -~------- ----:---------·---·-- -·-·· ..... ---· -----~····--··- ... -·-~, .. _____ .. , ___ ... _.*_ .... ,., __ .,.,_,_ .. ,, .... ___ , .... -·----':'' 
)( Surfa~e Bull nose. 7J B ,,, 0 Quickset Mortar . D . Primer · 

-·----'---.. ~--... ------·-··---·-- ·--~--·r..w ... --.. -----------·-·----·---............... - ... ·-·-·~---·-·- .. --.. ·--- ---------.. ·---·----·-·-·~--··-···-···..._ ·--···---·-----........... . 
}.( Cemen1 Grout '2.Ja D Mastic Adhesive D Rollers -- --------· ------··--·---- ----- Jtf---· ---·-·----·-·------·------- ---·--------·--· :--·---~------,--~-----·----···-· ........... _ ... ____ ,,_ -
0 Epoxy Grout D Plani Patch · D Mixer 

~--·------.:. .. - .............. -· --··----·- ---·~ ... _ ... _ .... ~ ............ ---·-----·~_ ... ______ ..,,_, ........ _,,,.., .. H-----·---··--....... ___ ., ___ ,_, __ "'"""'-''*-·-----·--·--"••---- ·---·-••• .. •*'-*''"·-----
D Urethane Grout 0 level Cure D Generator 

D Sealer D Waterproof Mem. D Show Up Time 

__ .. ___ ,; ___ ... _____ ... _..:..,_,..,,.., _______ ... _, ______ L _ _. ______ ...._ ___ ;.:.,_ .... ____ .. _ _. ... _.,. ... ·--·-·------· ..... , ... - .... - .......... __ ............. _; _____ ,, ..... - .... ----· __ ,....,,.. __ • _____ ,_._ ••• 

D Schluter Strip D Uncoupling Mem. D Bridge Toll __ .;,_,_ ... __ . .._. __ ....... -----·---.. --··-- -----· .. ------· .. ·--- -- ----·-·--·---............. --...... .:...--.............. ~ ......... _ ..... ~ .............. --:. ...... ··- ..... _, __ , ... ,_..,, .... _ ......... _,:.., .. .;. .. _, ..... - .................. :;.. __ ,.;. ............ --... ~--~-... ·~······ 

D Shower Receptors D Ac0u~lic Membrane D Delivery 
-----"·---···---·-·----·--··" ----··----··-·-·- .,_;.. _________ ,_~------·----· ·----·-·-·-·"·-··--·· - .. ·s;:;·----·----·-----·---··-----' --------·-·-----

0 Float Substrate . 0 Backer Board ~ Misc: ~.\("' ltl h<_(.: 

CTI Has Been Directed to Proceed Beyond Their Contract. 

The Undersigned Acknowledges This Work Order to be 

Valid: Cost Not Part of Original Scope I Agreement. 

Contractor Gurantees Payment for all Seniices. 

Signature: X. Plo J Q ~ 

Name: X Pco J 04 
408.436.0600 

406.436.1126 usperma.com 

STARTTIME FINISH TIME 

CREW SIZE TOTAL HOURS i 

RNDARDTIME OVERTIME 

D 

Date: -1lf-1i/J S: 

1696 Rogers Ave. 

San Jose, CA 95112'.1105 

I 
I 

\ 
I 

I 



v.1 LA 
CONSTRUCTION 
-m.1916-

CM# 073 Domestic Water Tie-In Off Hrs 

Labor 

Description Quantity Rate Cost 

Labor 0 $ 75 $ 
Carpenter 0 $ 90 $ 
Foreman 4 $ 105 $ 420 
Coordination 1 $ 120 $ 120 
GC's 0 $ 1,450 $ 

Labor Total $ 540 

.Materials 

0 $ $ 

d $ $ 

0 $ $ 
0 $ $ 

'. -1 f - - .• , . 

Material Total $ 
.···" 

- -

~ 

0 $ $ 
0 $ $ 

Eqtlipment'Tota1 $ 

Other 

Dump fees 0 $ 650 $ 

Other Total $ 

fTOTAL COST $ s40 I 



Vila Construction Lie. #300454 

5.90 South 33rd Street. Richmond, CA 94804 

(610) 236-9111 
fax: (610) 236-4979 

REQUEST FOR INFORMATION 

SPEC. NO. ___ TITLE Basement Bathroom 009 Finishes 

REQUESTED BY Nathari Le Master 
SUBJECT · Basement Bathroom 

CIRCLE ONE: ~/ URGENT 

INFORMATION NEEDED 

RFI NO: 

DRWGREF: 
~PJ!C lllff.: 

1Q4 

Vila Job# 015·108 --

DATE RECE.IVED. 
DIRECTED'TO Brian Laczko 
DATE TRANSM!TTED 
DATE RE:JU.RNE,D 
DATE DISTRIBUTED 

Due to demolition of Unisex Basement Bathroom 009, Vila Is requesting a Change Order for bathroom finishes (tile, 
painting, and T-Bar Celling). 

11/12/2015 
DATE 

I 11/17/2015 
Please respond by 

REPLY 

SubmitPCO 

11/18/2015 

DATE 

X Yes No 
Possible Time Impact 

X Yes No. 
Possible Cost lnipa'ct 

Nathan Le.Master 
SIGNATURE 

Vna Construction 
COMPANY. 

Man II 
SIG~TURE 

mack5 

COMPANY 

' 

l 
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SUBCONTRACTS· 
Ref# Subcontractor Name/Description 

1' 
2 
3 

OTHER COSTS· 

Ref# Description 
1 Enqineerino Desio n Fee 
2 
3 

.. 

SUBMITTED BY: 

$u1v rdooli/ 
Jim Cook 
jim.cook@airsystemslric.com 

.. 

.. 

APPENDIX B 

Cost 

-·' 

• 

Total Other Costs: -
$.906X Mark-Up: -

Sub-Total Costs: 1,260.40 

' 
Percent 

Fee Basis of Cost Total Other Cost 
. 1,260.40 -

Subcontract Costs: -
Mark-Up: -

Total Subcontract Costs: - I 
GRAND TOT AL: 1,260.40 I 

TOTAL CHANGE REQUESTED BY SUBCONTRACTOR: $ 1,260 

bate: November 19, 2015 Revision 1.0 



I 
I ,., 

1 

DAILY EXTRA WORK ORDER REPORT ~ 

TOeECC><PiLEDANDAPPROVEDDA~RROW IY'ACOUSTJCS~ 
ACOUSTIC~L TILE SUSPENDED CEILING INTEGRATED CEl!JNGS 

237-73 FOLEY STREET HAYWARD, CALIFORNIA 94545-1617 (510) 783-4900 ,,-,. ~-c LICENSE 260647 . _ £- F~ NO. ~51 O) 783-497. O 
Work Authorized By 1 ... f-/i ..... Z ~.._1 Ot_'....,,,__.<_bLJ!.!..,.L.~~h------- Date Authorized _ k / S 
Charge To C:Ouvfl.7 of' i' mdc,. j Address ({// biDv. 5-f CJaL614<l Q 
Complied and Passed ra--1tl/10 ;,,,~ { SQv1 lar' Date ll-C -IS 

\ ~·-/OPT. OR rEMAll 
Work Below Approved By · Date Ii ;t/ ,;;r:-rER~HOPJ~O ~EPA!SENTA~ f ~I-~ o{ 
Description of Work ']:-1'1., ""c:1 l4 - r I l/I :c. t:;°('' fAACI IA • /O?h/1 r;, rA 

.-:r.,A<rtc.lld !1~£1- q~{';.,/..-1 ' ~1~.pr' Pav u~Lk IU Al"'!;t;'~/i'AP/41-. 
LABOR MATERIAL 

DATE NAME CLASS HRS.· RATE AMOUNT DESCRIPTION QUAN. PRICE AMOUNT 
I 

l-h /JAJ/,nlnJ)/ ~t/J.Jr; y: ?;'i1;ryP {!,Pl Pc/,£7 :S'JRr 
:5~~0'til vvtob<. 

., 
l/ fc-s _,, 

WltAf 11[' ?-Pcs 
\ LI 1 croS ·T'S hi« 

~ 
. II 7Jlt? /Cn/ 

Oitl1avu~ 1n tr 
·. ~,J/11 () .MJ/111 - - ~ , 

- _/ - ~ . 
-f\p--t, /()Cf 

- , 
,i-~ 

-~ UJ } 'f1 A.JI S/t L '1 · OTHER CHARGES 
-J - fl ~ 

~~~ 
.... 

EQUIPMENT USED COST SUMMARY 

DATE DESCRIPTION HAS. RATE AMOUNT lJ\BOR 

COMP. INS. & P/R TAX @ % 

MATERIAL 

WELFARE & SUBSISTENCE 

OTHER CHARGES 

SUB·TOTAL 

OVERHEAD @ % 

Ii 
SUB· TOTAL L 

PROFIT @ ,.' -"-~ % 

EQUIPMENT 
' 

. ~t TOTAL $ 



'\ 



,. 

"/.\lameda county General Service Agency 
1111 Jackson St Renovation 

[Contract Number] 

#11020 

RFP #,etc. 

To: [Brian Laczko] 

Cost Proposal (CP) 

· Attentio: Contract Administration/Inspection 

L = 

1401 Lake'side Dr# 12 

Oakland, CA 94612 

Phone: 510.208.9700 

From: Vila Constructio Co 

590 South 33rd St 

Richmond, CA 94804 

Project# 11020 

CP Number: 

Date: 

In Response to : 

Subject Ref. No: 

#076 

12/1/2015 

CMP 

(for project manager use only) 

Fax: (510) 236-4979 

This Cost Proposal is in response to the above-referenced . RFI #108 [Insert RFP, etc. as applicable]. 

Brief Descpription of change(s): Providing a new cap fo fit over existing Biologjca!Safety Cabinet 

ITEM DESCRIPTION 
PRIME 

C.ONTR. 
SUB 1 

Material $ 135.94 

Direct Labor Cost $ • 1,230,00 $ 959.13 

Equipment $ 300.00 

Other (Specify) Extended 

Overhead 

Tot.al Cost $ 1,530.00 $ 1,095.07 

Subcontractor's Overhead 

&Profit (~5%) 

Design Builder's Overhead 

& Profit (15%) 

Overhead & Profit to Design 
Buildedor Subcontractor's 

. Wor~ (5%) 

Bond . -s. . ··1.s:3.o $ 10.95 

Design Fee 

GRAND TOTAL $ 1,774.80 $ 1,325.04 

REQUESTED CHANGE IN COTRACT TIME (DAYS) 

By Design Builder: Vila Construction Co 

Alameda County GSA-TSD 

BID/Permit 0126 00-10 

SUB 2 SUB 3 

$ $ 

$ $ 

$ $ 

SUB4 TOTAL 

$ i35.94 

$ 2,189.13 

$ 300.00 

$ 
$ $ 2,625.07 

$ 164.26 

$ 229.50 

$ 5.4.75 

$ 26.25 

$ "f6§9T!N~ 
··;./r-.-1..·4"'Jt4...::i~ 

Date: 

1~11 IS 

Contract Modification Prodecures 
02.23.15 

~ 



V~lA 
CONSTRUCTION 
-m.1916-

CM# 074 Sanitary Tie-In Off Hrs 

Labor 

Description Quantity Rate Cost 

Labor 0 $ 75 $ 
Carpenter 0 $ 90 $ 
Foreman 4 $ 105 $ 420 
Coordination 1 $ 120 $ 120 
GC's 0 $ 1,450 ~ 

Labor Total $ 540 

.Materials 

0 $ $ 

0 $ $ 

d $ $ 

$ " 0 ... .. $ 
-> ,~Material Total $ 

;, ' 
.. 1 .¥ .. :.· 

Equip 
· .. 

.·' 

0 $ : ... ' $ 
0 $ $ 

Equipment Total $ 

Other 

bump fees 0 $ 650 $ 

Other Total $ 

, !TOTAL COST $ 



. ---- ir 
An EMCOR Company 

November 20, 2015 

Pericles DeAvila 
VILA CONSTRUCTION 
590 South 33rd Street ·. 
Richmond, CA 94804 

Subject: ALAMEDA COUNTY GSA 1111 JACKSON ST. RENOVATION 
ASI CR #17·: BASEMENT GUN HOOD (RFI #108) 

Dear Pericles, 

Air Systems is pleased to offer you with our change order HVAC proposal work for the above 
referenced project. Our proposal Is based upon the following scope of work. 

Inclusions: 
• Provide a riew galvanized cap to fit over the top of the existing Biological safety Cabinet and· 

to come with bituthene to prevent electrolysis of different metal as per RFI #108. 

Pricing:· 
Change Order HVAC price: ............................................................................... $1,259 

WARRANTY 
All workmanship and materials are warranted for one (1) year. Equipment warranties wil.I be as 
stated by the equipment manufacturer (limited time periods and labor allowances may not cover 
all repair or replacement cost during the first year). 

Price includes m<Jterial, .tax and lab.or on regular time. 
Terms: Net 30 days with approved credit. 

Propo5al is valid for thirty (30) days. 

If we can be of assistance to you, please do not hesitate to call us at your convenience. 

Sincerely, 
AIR SYSTEMS 

Roel J. M. Mallari 
Project Manager, MEP Division 

···· -·15110-rie ·:-··4n-s~-~rrn:~13·62· 
Cell: 408-318-0.996 
e-mail: roel.mallari@airsystemslnc;corn 
www.airsysteinsinc.com 

9.40 Remillard Court, San Jose, California 95122 Phone (408) 280-1.666 Fax (408) 280-1020 
www.alrsystemsinc.com www. e mcorg roup .co ni 



SUBCONTRACTS· 
Ref# Subcontractor Name/Description 

1 - . . . .. 

2 
3 

OTHER COSTS· 

Ref# Description 
1 EnQiheerino Qeskm Fee 
2 -- ---
3 

. -

SUBMITTED BY: 

$Uw <&oo/.., 
Jim Cook 
jim.cook@airsystemsiric,com 

. . ~ -

- -
.. 

.. 

·' ,. 

APPENDIX B 

Cost 

, 
• 1 •·, .. 

.. ·- - '" .. ....... - .- ..... ~- -- " ..... 

Total Other Costs: -,_ 
Mark-Up: 5:00% -

':,.,•;·•.;. 

S~b-Total Costs: 1,260.40 
.. 

Perce·nt · 
Fee Basis of Cost Total Other Cost: 

1,260:'40 - ,. 

Subcontract Costs: -
Mark-Up: -

Total Subcontract Costs: . -- I 
GRAND TOTAL: 1,260.40 I 

TOTAL CHANGE REQUESTED-$Y SUBCONTRACTOR:.'$ 1,260 

Date:· November 18.2015 HeviSlon 1.0 



Vila Construction Lie. #300454 

590 South 33rd Street Richmond, CA 94804 

(510) 236-9111 
fax: (510) 236-4979 RFI NO: 108 

DRWGREF: M2.00 
SPEC REF: 

REQUEST FOR INFORM.A. TION Vila Job# 015-108 

SPEC. NO. TITLE Basement Gun Hood ----

DATE RECEIVED 

REQUESTED BY Nathan Le Master DIRECTED TO Brian Laczko 
SUBJECT Gun Hood DATE TRANSMITIED 

CIRCLE ONE: ~I URGENT 
DATE RETURNED 
DATE DISTRIBUTED 

INFORMATION NEEDED 
The design intent appears to shO..V an existing exhaust fan to be connected to a Gun Hood. 

1. There are no existing as built drawings nor a label sticker on the existing exhaust fan which would allow us to verify the. design capacity, 

however, the outlet duel connection is only found to be 8" in size. 

2. It has been found that the this so called Gun Hood is a Biological Safety Cabinet "NuAlre" # NU-425-400, In which when used with proper 
technique, is an effective laboratory aid In obtaining the optimum control over product quality while reducing the potential for exposure for 

both product and personnel to airborne biological or particulate chemical agents in low to moderate risk-hazard research and drug 

preparation. If it requires to be certified, ii will need an audible and visual alarm to Indicate a loss of capture of room air at the canopy air 

intake as per our discussion with TSS. To meet the above requirements, the manufacturer can offer some type of a variable exhaust flow 

canopy with monitor. 

Please adv.ise how to proceed. 

11120/2015 
DATE 

I 11/26/2015 
Please respond by 

REPLY 

X Yes No 
Possible Time Impact 

X Yes No 
Possible Cost Impact 

Please provide a GSM cap approriate to the size of the unit, in order to 
transition the exhasut air into the contract exhaust ducting. 

Nathan Le Master 
SIGNATURE 

Vila C.onstruction 
COMPANY 

While the unit is indeed a high-garde cabinet, it is County-surplus equipment being repurposed. 
No certification is required. 

Please install cap with bituthane to faciltiate the dielectric separation with the 
existing Stainless material 

11/20/2015 

DATE 

Brian Laczko 
SIGNATURE 
1-'M-Alameda <.;ounty 
COMPANY 



Vila Construction Lie. #300454 
590 South 33rd Street Richmond, CA 94804 

(510) 236-9111 
fax: (51 O) 236-4979 RFI NO: 038 

DRWG REF: 
SPEC REF: 

REQUEST FOR INFORMATION Vila Job #I 015-108 

SPEC NO. ___ TITLE Basement Coi:ideilser Wntel' Slife-Off~ Demo 

DAT;E RECEIVED 
REQUESTED BY '.Nathan Le Master 
SUBJECT Condenser Water Safe-Off & Demo 

CIRCLE ONE: ROUtlNE I ~ 

DIRECTED TO Jesse.Agosta -
DATE TRANSMITTED . ' ' DATE t;lETURNED 
DATE OISTRIBUTED 

INFORMATION NEEDED'· 

We are unaple to· start th~:safe-off including the cut &:c_aP, In the Ba~erii~.nt be~use (E) conde_nser w~ter shut-off 
valves were·tound to be in poor condlllon and are not Working pro_perly/Ttiey require new valves ASAP. 

Please advise how to proceetl. 

8/28/2015 
CATE 

I s131201s 
. Please respond by 

REPLY 

DATE 

·x Yes. No·, 
: Possible Time !mpact 

x Yes No· 
Possible post lll,lpact · 

.Nathan Le Master . 
~IG!-IA TURE 

Vila Construction 

r 

I 
\ -

I 

I 
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•Alameda County General Service Agency 
1111 Jackson St Renovation 

[Contract Number) 

#11020 

RFP #,etc. 

To: [Brian Laczko) 

Cost Proposal (CP} 

Attentio: Contract Administration/Inspection 

1401 Lakeside Dr# 12 

Oakland, CA Q46i2 

Phone: 51().208.9700 

.From: Vila Constructio Co 

590 South 33rd St 

Richmond, CA-94804 

Project # 11020 

CP Number: 

Date: 

In Response to : 

Subject Ref. No: 

#077 

12/2/2015 

CMP 

(for project manager use only) 

Fax: (510} 236-4979 

< 

This Cost Proposal is in response to the above-referenced RFI #038 [Insert RFP, etc. as applicable]. 

Brief Descpription of change(s): Additional shut-off valves on T&M. 
~~~---~~--'-~--~~~~~~~~~~~~~~~~-

ITEM DES.C.RIPTION 
PRIME 

SUB 1 SUB2 SUB 3 
(:ONTR. 

Material $ 543.75 

Direct Labor Cost $ 285.00 $ 1,933.48 

Equipment 

Other (Specify) Extended 

Overhead 

Total Cost $ 285.00. $ 2,4·77.23 $ $ 
Subcontractor's Overhead 

&Profit (15%) 

Design Builder's Overhead 

& Profit (15%) 

Overhead & Profit to Design 

Builder for Subfontractor's 
Work(S%) · 

Bond 
.. ·-- - . -- - . -

$ 2.85 $ 24.77 $ $ 
Design Fee 

GRAND TOTAL $ 330.60 $ 2,997.45 $ $ 

REQUESTED CHANGE IN COTRACT TIME (DAYS} 

By Design Builder: Vila Construction Co 

Alameda County GSA-TSD 

BID/Permit 01 26 00 -10 

Signature:~ 

SUB4 TOTAL 

$ 543.75 

$ 2,218.48 

$ 

$ 
$ 2,762.23 

$ 371.58 

$ 42.75 

$ 123.86 

$ - $ 27.62 

$ 

$ 3l32"'"8'!05i 
-!-'1.'fo-""'1>..>.~ 

Date: 

Contract Modification Prodecures 

02.23.15 



V~ LA 
CONSTRUCTION 

- cStl91G ,.;...._, 

CM #075 Addition.al work bathroom 009. 

Materials 

Description 

Labor 
carpenter 
Foreman 
C::oordination 

.... :_~ . .. . ., . 

Quantity. 

35 $ 
6 $ 

14 $ 
17 $ 

0 $ 
0 $ 
0 $ 

'· .~:i_ .. . . :• ...... : ! . \ 

. . -~ . . . . '... ' 

·, -... 

Concrete 

'' 0 S.' 
0 $ 

1 $ 

Rate 

75 
95 

105 
120 

150 

., .:. ' 
-' 

5,700 

... .. 

Labor Total 

. . ,, . ; ~ --
' '' 

Other Total 

.,TOTAL COST' 

$ 
$ 
$ 
$ 
$ 

$ 

$ 
$ 

$ 
$ 

$ 
$ 

$ 

$ 

$ 

Cost 

2,625 
5io 

1A70 
2,040 

... 

6,705 

5,700 
5,700. 

12,4051 

l 
i 
I 

I 
I 

.j 



,• 

Vila Construction Lie. #300454 

590 South 33rd Street Richmond, CA 94804 

(510) 236-9111 
fax:. (510) 236-4979 RFI NO: 038 

DRWGREF: 
SPEC REF: 

REQUEST FOR INFORMATION Viii} Job# 015-108 

SPEC.NO. ___ TITLE . Bnsement Con<lenscr Water Slife-Off~ Demo 

.. 

DATE, RECEIVED 
REQUESTED BY Nathan Le Master DIRECTED TO Jesse Aaosta 
SUBJECT Condenser Water. Safe~Off & Demo DATE TRANSMITTED -

.CIRCLE ONE: ROUTINE I~ 
DATE RETURNED 
DATE DISTRIBUTED 

INFORMATION NEEDED 

We are unable to t!lart t~e safe-off including the cut &.cap in.the Basement b~~µse (E) CQndenser w.e1ter shut-off 
valves were found to be in poor condition and are notworking properly. They require new valves ASAP, 

Please advise how to proceed. 

8/28/W15 
DATE 

I s1312015 
Plea.so respond by 

REPLY 

DATE 

X Yes No 
Possible Time Impact 

X Yes No 
Possible Cost Impact 

Nathan Le Master 
SIGNATuRE 

Vila Constru.ctlon 
COMPANY 

·COMPANY 

.. 

I 
! 
I 

i 

I 
! 
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I 
I 
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ALAMEDA COUNTY - 1111 JACKSON T.I .RENOVATION 

1111 Jackson St. 

Oakland, CA 94607 

APPENDIX B 

SUBCONTRACTOR CHANGE ORDER REQUEST 

REQUESTED BY: AIR SYSTEMS CHANGE IN WORK NOTIFICATION NUMBER: ASI CR #16 
~~~~~~~~~~ 

940 Remillard Ct. VILA JOB NUMBER: 015-108 
~~~~~~~~~~ 

San Jose, CA 95122 
PROJECT NAME: 1111 JAC.KSON T.I. -ADDITIONAL SHUT-OFF VALVES (RFI #038) 

LABOR· 
Labor 

Ref# Classification x 1.0 x 1.5 x 2.0 Diff. Hourly Rate Labor Cost 
1. Provide two (2)-new 1" ball valves on the existing 1" condenser water piping lines located on the 2nd floor 

inclduing line freeze as per T&M #35537 to allow the installation of the new ball valves. 
Pipe Fitter - F 1.0 159.00 159.00 
Pipe Fitter - J 3.0 139.00 417.00 
PM 1.0 125~00 125.00 

-
-
-

Total Labor: 701.00 I 

. MATERIALS· 

Ref# Material Description Qty. Units Unit Cost Material Cost 
1. Provi.de two (2)~new 1" ball valves on the existing 1" condenser water piping lines located on the 2nd floor 

inclduing line freeze as per T&M #35537 to allow the installation of tlie new ball valves. 
1" ball valves including adapter and p!ugs 2 ea. 250.00 500.00 

-
-
-
-

Total Material: 500.00 
8.75% Sales Tax: 43.75 

15.00% Mark-Up: 81.56 
SUBCONTRACTS· .. 
Ref# Subcontractor Name/Description Cost 

1 ·. Line Freeze 1,450.00 
2 
3 

Total Other Costs: 1,450.00 I 
5.00% Mark-Up: 72.50 I 

OTHER COSTS: 
Percent 

Ref# Description Fee Basis of Cost Total Other Cost 
1 -
2 
3 

Subcontract Costs: -
Mark-Up: -

Total Subcontract Costs: - I 
GRAND TOT AL: 2,848.81 I 

SUBMITIED BY: TOT AL CHANGE REQUESTED BY SUBCONTRACTOR: $ 2,849 

Date: November 17, 2015 Revision 1.0 

Roel J. M. Mallari 



J & R ·Thompson, Jnc,. 
Painting & Decorating 

J:605 Novato Blvd., Novato, Ca. 94947 
(415) 892-6030 Fax .. · (415) 897-5059 

License# 736414 
December 2, 2015 

Vila Construction 
s9o So. 33"' Street 
Richmond, CA. 94804 
P. 510-236-9111 

A~tn: ,Na~han. 

Jim Thompsqn 

Jq!J: 1111 Jackson - RFI #104 
Painting bathroom 009. 

Labor: 
~ 2 hrs x $85/hr. ,,,;,, 170.00 
Finish: 2 hrs x $85/hr. ::= 170.00 

Material: 
Primer: l '.gal x $30.00 = 30.00 
Finish : I gal x $30.00 = 30.00 

Total Labor & Materials: $ 400.00 

J & R Thompson, Inc. - i 



; 

.~. 

· Alameda County General Service Agency 
1111 Jackson St Renovation 

[ Contract Number] 

#11020 

RFP #,etc. 

To: [Brian Laczko] 

Cost Proposal (CP) 

Attentio: Con.tract Adminfstration/lnspection 

1401 Lakesi.de Dr# 12 

Oakland, CA 94612 

Phone: 510.208.9700 

From: Vila Constructio Co 

590 South 33rtj St 

Richmond, CA 94804 

Project# 11020 

CP Number: 

Date: 

In Response to : 

Subject Ref. No: 

#079 / 

12/8/2015 

CMP 

(for .Project manager use only) 

Fax: (510) 236-4979 

This Cost .Proposal is in response to the above-referenced. _RFI #1_09_ [Insert RFP, etc. as applicable]. 

Brief Descpription of change(s): Floor leveling in the lobby by door entrances 11131, 103, and 122. 

ITEM DESCRIPTION 
PRIME 

CON TR. 
SUB 1 

Material $ 2,784.59 

Direct L(lbor Cost $ .. 2,140.00 $ 6,208.00 

Equip!llent 

Other (Specify) Extended 

Overhead 

Total Cost $ ' 2,140.00 $ 8;992.59 

Subcontractor's Overhead 

&Profit(15%) 

Design Builder's Overhead 

& Profit (15%) 

Overhead & Profit to Design 

Builder for Subcontractor's 
Work (5%) 

Bond $ 21.40 $ 89.93 

Design Fee 

GRAND TOTAL $ 2,482.40 $ 10,881.03 

REQUESTED CHANGE IN COTRAC'f. TIME (DAYS) 

By Design Builder: Vila Construction Co 

Alameda County GSA-TSO 

BID/Permit 01 26 00 -10 

Signature: 

SUB 2 SUB 3 

$ $ 

$ $ 

$ $ 

SUB 4 TOTAL 

$ ·2, 784.59 

$ .8;348,QO 

$ 

$ 
$ $ 11,132.59 

$ 1,348.89 

$ 321.00_ 

$ 449.63 

$ - $ 11i.3.3 

$ 

$ 

Date: 

15 

Contract Modification Prodecures 

02.23.15 



Our Project No. 6101-15. 

Time and Material 8]11ing. 

ARROW ACOUSTICS,. INC.. 
23773 FOLEY STREET, HAYWARD; CA 94545 

PH: (510) 783-4900 FX: (510).783-4970 

Project Name: ·t11.1 Jacks.on Street, Oakland: Date: 
Contractor: Vila Co'hsfruction 
Contractors Project No.: "0°1:5-'1.08' 

NO.i 7 . .. · 
. · .... ·.·· ·:·: . ... 

.·12/9/.2015 

.. Description ·of Work: .}nstalle.d'tee bar iri hasement bathroom and· installed 
light safetY Wires for li,ghts in basement 

. ~~'fJ~;-~tctt&.='.:t.ff.JlK ii:~:~:ti!it'.·?~ft·~!.';:;;~,li/...80R':W:r'!J%·:.~:t·,~1? s:·:r.Mf,~;tfoltif1~~."t?~1.;.'~~-'~~~t-i:~~riilkt£Ri~[Jllt:!;~:,'.%fk.L:':%~;.:. 
Date Installer Type Hrs Rate Amount Description Quan Unit. Price Amount : . 

11/6/2015 M. Santos ST 8 83.75 $ 670.00 Celling Tile #2712 1 ctn 

.$ Celling Tile 0 ctn 

s Mains 2ipc 

$ 4' Cross Tees 61oc 

$ '' ' 
.2' Cross Tees 0 pc 

$ WallAnglli .01oc. 
$ .6' Wires With p/c 52 pcs 

- '$. shadow. Mold .41pcs. 

$ 

$ Material Subtotal 

$ OTHER 

$ DESCRIPTION 

$ 

$ 

$ 

Labor Subtotal 8 $ 670.00 Other Subtotal 0 

Labor 
Material 
Other 

Subtotal 
Overhead i.f'i>~t1-0%' 
·-~ 

Pfffit- -5% 
SWtotaf· 

Bond 0 1.50% 

AMOUNT OF REQUEST 

~ . :: 

$113.00 $ 113.00 

$ 

$12.33 $ 24.66' 

$4.11 $ 24.66 

s 
$ . 

$0.So s 31.20 

,$.17.19 $ 68.76 

$ 

$ .. 262.28 

$ 

.$ 

$ 

$ 

$ 

$0.00 $ 

' $670.00 
$262.28 

$0.00 
$932.28 .!'I 
$99.~ \ '"$ c,. <J \\ 

$1';926.6~ 

~ 
.$:t;e=/'6:78 

$1.016.1s===s=o.=o=o· 

., 



ANDERSON CARPET LINOLEUM SALES CO., INC. 
1000 W GRAND AVE OAKLAND CA 94607 

CHANGE ORDER REQUEST# 4 

DATE: 12/8/2015 

CONTRACTOR: Vila Construction 

CONT ACT: Nathan 

JOB: 1111 Jackson St 

REFERENCE: RFI 109 

DESCRIPTION: Ramping at E!ltrance Door,# 131 # 103 an~ 122 and existing Lob~y Floors. 

· MATERIALS: Ardex SOP ' 45 bag @ $ 36.00 ·$ 1·,620;'00 
· Feather Finish 45 bag rn $ 18.00 $ 810.00 
Koster Primer 1 gal ( ~ $ 65.00 $ 65~oo 
ArdexP~51 1 gal ( D. $ 48.00· '$ 48,QO 

' .$ -
' $ -

Subtotal materials ' $ 2,543:00 
Sales Tax:· .0.950 % $ 241.59' 
Tc:ital materials and tax $ .I 2,784.59 

LABOR: Regular .. -· 6A ;_ hrs :@ $ 97.0'0 $ ' 6,208.00 . 
-- '$ 

., -
$ -

suototal.labor $ 6,208.00 
-.· 

Delivery Fee 
-

" .~ 
. Subtotal materials and. labor $ I 8';992.59 

OHP 15 % $' 1,348.89 

Total Change 9rder Request $ 10,341 

SIGNATURE: 

PRINTED NAME: DENIED: 
~~~~~~~~~~~~~~ 

TITLE: 

DATE: 





Vila Construction Lie. #300454 

590 South 33rd Street Richmond, CA 94804 

(510) 236-9111 
fax: (510) 236-4979 RFJ NO: 109 

DRWGREF: 
SPEC REF: 

REQUEST FOR INFORMATION Vila .Job# 015-108 

SPEC. NO. ___ TITLE Added Slope Tapering Due to Tile Elevation Fir 1 

DATE RECEIVED 
REQUESTED BY Nathan Le Master DIRECTED TO Brian Laczko 
SUBJECT . Slope Tapering DATE TRANSMITTED 

CIRCLE ONE: EV I URGENT 
DATE RETURNED 
DATE DISTRIBUTED 

INFORMATION NEEDED 

Per walk with Pariz & Brian, due to (E) tile elevation at .main lobby level 1, rooms 131, 122, 103, and 108 will require 
added slope tapering down to (N) carpet areas. 

Please confirm. 

11/24/2015 
DATE 

I 11/27/2015 
Please respond by 

REPLY 

DATE 

X Yes No 
Possible Time Impact 

X Yes No 
Possible Cost Impact 

Nathan Le Master 
SIGNATURE 

Vila Constr.uction 
COMPANY 

SIGNATURE 

COMPANY 



V~lA 
CONSTRUCTION· 
-EST.1916-

ITOTAL COST $ 1,s3o I 



~Alameda County General Service Agency 
1111 Jackson St Renovation 

[Contract Number] 

#11020 

RFP #,etc. 

To: [Brian laczko] 

Cost Proposal (CP) 

Attentio: Contract Administration/Inspection 
-"" • .; • -,,: ,.. • i!.<'iti' ....i .,., ""''"' ·~;!Q:' -,._< 
[~I~ me.!:1~1(fo.un19";:GSJ.X]~;:.~:~. ;,.~'.~{.(, 

1401 Lakeside Dr# 12 

Oakland, CA 94612 

Phone: 510.208.9700 

From: Vila Constructio Co 

590 South 33rd St 

Richmond, CA 94804 

CP Number: 

Date: 

Project # 11020 

#080-1 R2 -

2/18/16 

In Response to : CMP 

Subject Ref. No: ------
(for project manager use only) 

Fax: (510) 236-4979 

This Cost Proposal is in response to the above-referenced Owner request 

Brief Descpription of change(s): Replacing elevator smoke curtains on firs 2-8 and basement. 

ITEM DESCRIPTION 
PRIME 

CON TR. 
SUB 1 SUB2 SUB3 SUB4 TOTAL 

Material $ . 1,200.00 $ 695.65 $ 763.01 
$ 170,086.96 

$ 486.00 $ I 173,231.62 

Directlabor Cost $ ,.46,205.00. $ 2,956.52 $ 29,775.28 $ 4,752.00 $ '83,688.80 

2nd Tier Sub Cost $ 8,306.08" $ 8,306.08 

Dump Fees $ . 900.00 $ 900:00 

Total Cost $ ' 48,305.00 $ 3,652.17 $ 30,538.29 $ 170,086.96 $ 13,544.08 $ 266,126.50 

Subcontractor's Overhead 

&Profit (15%) I. 547.83 $ ' 4,580.74 $ 25,513.04 $ 785.70 $ 31,427.31 

Subcontractor's Overhead 

& Profit over 2nd Tier Sub 

(5%) 

DesignBt.iilder's Overhead 

& Profit (15%) $ 7,245.75 

Overhead & Profit to Design 
Builder for Subcontractor's 
Work (5%) 210.00 $ 1,755.95 $ 9,780.00 $ 1,152.56 $ 12,898.51 

Bond $ 483.05 $ 36.52 $ 305.38 $ 1,700.87 $ 135.44 $ 2,661.27 

Design Fee $ 

SUB TOTAL $ ~ 56,033.80 $ I 4,446.52 $ .. 37,180.37 $ . 207,080.87 $ . 15,617.78 $ 320,359.34 

DISCOUNT GRAND TOTAL 
~,.,.f :w ...-. ..,.....! .. ~L.t-~~ ...... _ .. , "'-',;: 

~.$;.<:e~Q~:JJ1mlP11~ 
REQUESTED CHANGE IN COTRACT TIME (DAYS) 

By Design Builder: Vila Construction Co Signature: Date: 



ALAMEDA COUNTY - 1111 JACKSON T.I .RENOVATION 

1111 Jackson St. 

Oakland, CA 94607 

APPENDIX B 

SUBCONTRACTOR CHANGE ORDER REGlUEST 

REQUESTED BY: AIR SYSTEMS, INC. CHANGE IN WORK NOTIFICATION NUMBER: ASI CR #17 
~~....,..-~..,,,.....,.~~~~ 

940 Remillard Ct. VILA JOB NUMBER: 015-108 
~~~~,,...-~~~~ 

San Jose, CA 95122 
PROJECT NAME: 1111 JACKSON T.I. - RFI #108 BASEMENT GUN HOOD 

LABOR: 
Labor 

Ref# Classification · x-1.o . .,. x 1.:s x'2:0 ; biff. Hourly Rate ~ :· Labor Cost · 
1. Provide a galvanized sheetmetal cap to'-fit'over the:top·otthe ·existring· Biological Safety Cabinet an-d'to come 

with bituthene to prevent electro! vsis of dissimilar metals as per RFI #108. 
Shop- F 4.0 163.00 ·65irno· 
SIM- F 2.0 . 163.00 326.00 
PM 1.0 

. ; '125'.00' 1'25'.00 .. '. ~ 

-
• 

.. .. , .. .!\ 

.. . . .. : . 
Total Labor: 1, 103.00 I 

MATERIALS· 
.. , 

' Ref# Materiarnescription Qty. Units Unit cost Material Cost 
1. Provide a galvanized sheetmetal cap to fit over the top of the existring Biological Safety Cabinet and to come 

with bituthene to prevent electrolysis of dissimilar metals as per RFI #108. 
,. G.alvanized.she~t, metal 1 ea. i 125.00 - 125.00 

.. ' -" 
-. 
-
-
-

Total Material: 125.00 
8.75% Sales Tax: 10.94 

15.00% Marlt-•Up: 20.39 
OTHER COSTS· 
Ref# Material Description Qty. Units Unit Cost Other Cost 

1 ' 
2 
3 

Total Other Costs: -
f 15.00% Mar~-Up: -

SUBCONTRACTS: 
Ref# SubcOntractor l'Jame/Descfipliorl Subcontr~:fct Cost· · · .... -- -

1 
2 
3 

Subcontract Costs: -
5.00% Mark-Up: -

Total Subcontract Costs: -
GRAND TOTAL: $ 1,259.33 

SUBMIITED BY: TOTAL CHANGE REQUESTED BY SUBCONTRACTOR: $ 1,259 

I 
I 

I 

~ Date:· November 20, 2015 Revision 1.0 . . 

Roel J. M. Malla'ri 



J & R Thompson; Inc. 
Painti.ng & Decorating 

1605 Novato BlvtJ.,,, Novato; Ca~ 94947 
(415) 892-6030 Fax: (415) 897-5059 

License# 73641 
December 8, 2015 

Vila Construction 
590.So. 33'd St;:ect 
RiChinond, CA. 94804 
P. Si0-236-9ll 1 . 

Attn: Nathan 

Job: 1111 Jackson - Paint StFip in front of Elevators 

i>'atntlng 2 ft. by 35 ft. strip of ceiling dil'cctly In front of elevatol's. 

Jim Thompson 

LabOI'! 
·Priri1e: ·20 hrs x $85/hr. = 1,700.00 
Fi1_1ish: 20 hrs x $85/hr. = l ,700.00 

Mate1;ial: 
Primer = 16 gals x $25/gal. = 400.00 
Finish = 16 gals x $25/gal. = 400.00 

Total Labor & Materials: $ 4,200.00 

J & R Thompson, Inc. 

I 





To: Villa Construction 
Attention: Pericles P. Deavila/ Rich ViJla 
Email: pericles@vilaconstruction.com 

Reference Project: 1111 Jackson St. (Phasell) 

November 23, 2015 

The following proposal includes tax, shipping, labor, _materiais, equipm,ent and insurance to complete the 
scope of work based on architectural. dr~wings an<;! scope below M400 as b_ase bid, 

TOT AL $97;800.00 

Scope of Work: . 
I. - Ftirnish arid inStall (12') Smoke Guard Model M400 smoke coniainment system(s); surface mounted above 

·the elevator door h~ds (Model M400 housing(s) ~o be c:oncealed in the ceiHng/soffitby Vilta 
Construction·;) 

2. The Sfuoke Guafd unit$ will be insta11e9 afthe following elevator openings: 
Elevator #I -· #3 · 

12·0penmgs; LevelsTBD cP¥.se"I) 
<60 ~inc~:out-'lo"OUt ful'me Width of entrance jamb (estimated) 
<120 -inch.A.FF mounting height 

3. At each opening we will fum.i_sh llnd irjS'taU.'Aiixiliruy Rails in special #430 f~tic staJnl~~s steel with 
a #4 bnished finish, which'holds magt,te'ts aild'does iloi re:qtiire painting (unless desire&) l,lails will run 
from finished floor to Smoke Guard.bousitig concealed iii ceiling/s.oflit. 

4. Our quote include8 5 total installation mobilizatio!l~:. A~~jtionat" m.c;ib~izations, whether directed, 
caused or created by any'other parfy, will be an addition~! 9:()st to th~ C:9ril!'llctor Qr o\vm~r'. . 

5. Our quote:lncludes a ·standard in~~~llati()n per our OSHP~: documentation .. Projec;t ~ific 
custom installaiions ihat require adi:litfoilal labor find oi'lna.teiials will focur additforial cosis. 

6. ExClus.Ions: 
- Coritfl!.ct d0cuments not listed above ofprovidedprior to issµfirice ~f~ubC:pntract 
- Electrical (120 v AC, conduit and low voltage wires placed in conduit) ' 
- Permits;-fees .and changes -effeeted·by govemment agencies 
- ALL Elevator openings not specifically referred to iii this Quotation 
- Smoke detectors · - Elevator trimand'accessories 
- Ov.ertime or off-shifting • Field painting 
- Additional mobilizati.ons or PrrijectPhasing · - Backiiig "orblqcking 
- Ceiling or·soffit work · · •Inspection-fees 
- Coordination meeiings when not on site · - Field measurements 

Terms: 
o Job cancellation is a common risk, and any cancellation received by Smoke Guard California prior to 

issuance of shop drawings will be processed without a fee. However, Smoke Guard Is a CUSTOM 
. fab.rJcated product. Regardless of any Subcontract language to the contrary, a minimum of 
$2,400.00 per unit will be charged if cancelled after submJttals have been completed. Qnce 
material has been ordered (following receipt of approved submlttals) the cus~omer i~,responslble 
for th·e full value of that material, inCludlng handling and delivery to the Jobslte. 

• Following a credit review, SGCA reserves the right to 50% prepayment of contract value prior to 
ordering materials, and the balance due prior to insta1lation. 

1915 Mark Ct. #100 Concord, CA. 94520 * 925-5ll-81JO Ph. 92~521-8108 fax " www.smokeguard.com 
CA License# 952416 



CM #077 Additional Shut-off Valves 

Labor 

Description 

Labor 
Carpenter 
Foreman 
Coordination 
GC's 

Materials. 

· .. 

Qump_fees 

V~ lA 
CONSTRUCTION 

- Esl.1916 ..;......__ 

Quantity 

'· 

1 $ 
0 $ 
2 $ 
0 $ 
0 $ 

0 $ 
0 $ 
0 $ 

0 $ 
0 $ 

0 $ 

Rate 

75 
90 

105 
120 

1,450 

650 

Labor Total 

$ 
$ 
$ 
$ 
$. 
$ 

$ 

$ 

$ 
$ 

$ 
$ 

EquiP..me.nt T~tal · $ 

$ 

0th.er Total $ 

ITOTAL COST $ 

..:,, . 

75 

210 

285 

285 l 



-----"l2"6VAC LINE IN 
------- (by oihen) 

-·~" 

---·---.. --
MOUNTING PLATE 

POLYIMIDE 
SCREEN 

REINFORCED 
WITH NOMEX«> 

AUXILIARY RAil 

,t..UXILIARY RAIL BACKER 

----~-· --.---

SMOKE GUARD® system 

Model 400 

--...... -

Fall Safe Secure. The M400 operates on a fail 
safe basis. The 1.oss of Ac p(J.wer will trigger 

. screen deployment. There i.s a deployment delay 
on power failure built into th.e systein to. avoid 
nuisance deploys on briefpo\ver outage. Upon 
restoration of power the screen will a·utomatically 
rewind into the housing. The unit also features a 
self-activating housing door closer. 

SMOKE 
DETECTOR 

KEVLAJi<I> 
CABLES 

FLEXIBLE. 
MAGNETIC 
EDGE 

SCREEN 
REWIND 
SWITCH 

SMOKE GUARD
system.s 

:US PATENT NUMBERS: 5,383,~no • 7,000,668 • 7,028,7~2 • 7.2?,9!848 

Listed R~leasing DevlCe; The M400 features a 
refoasing device te5ted iit accordance with the UL 
864 standard. 

Rel\1nd Switch~ The Smoke Guard system 
rewind switch.may be activated from both sides of 
the screen. ThisJeature allows elevator C>C<?Upants 
to exit from the.elevator car using the.interior 
(sh~ft side) ofthe swii(fh• The screen will then re
deploy after egress, as long as the smoke detector 
continues to be activated, providing c:Oniinued 
smoke protection for the elevator hoistway. 



A --- Air Systems 
An EMCOR Company 

November 17, 2015 

Pericles DeAvila 
VILA CONSTRUCTION 
590 South 33rd Street 
Richmond, CA 94804 

Subject: ALAMEDA COUNTY GSA 1f11 JACKSON ST. RENOVATION 
ASI CR #16: ADDITIONAL SHUT-OFF VALVES ON T&M {RFI #038) 

Dear Pericles, 

Air Systems is pleased to offer you with our change order HVAC proposal work for the above 
referenced p-roject. Our proposal is based upon the follow.ing scope of work. 

Inclusions: 
• Provide two (2)-new 1" ball valves on the existing 1" condenser water piping lilies loc::ated on 

the 2nd floor including line freeze' as per T&M tag #35537 as e·xisting shut off valves were 
found to be no longer working properly 

Pricing: 
Change Order HVAC price:............................................................................... $2,849 

WARRANTY 
All workmanship and materials are warranted for one (1) year. Equipment warranties will be as 
stated by the equipment manufacturer (limited time ·periods and labor allowances niay not cover · 
all repair or replacement cost durinc;J the first year). 

Price includes material, tax and labor on regular time. 
Terrris: Net 30 days with approved credit. 

Proposal is valid for thirty (30) days. 

If we can be of assistance to you, please do not hesitate to call us at your convenience. 

Sincerely, 
AIR SYSTEMS 

Roel J. M. Mallari 
Project Manager, M!=P Division 
Phone: 408-918-1362 
Cell: 408-318-0996 
.e-mail: roel.mallari@airsystemsinc.com 
www.airsystemsinc.com 

940 Remillard Court, San Jose, California 95122 Phone (408) 280-1666 Fax (408) 280-1020 
www.airsystemsinc.co m www. em co rg rou p. com 



To: Vilia Construction 
Attention: Pericles P. Deavila/ Rich Villa 
Email: pericles@vilaconstruction.com 

Reference Project: 1111 Jackson St. (Pha~el) 

November 23, 2015 

The following proposal includes tax, shipping, lilbor, materials, equipment and.insurance to complete the 
scope of work based on architectural drawing~ anCJ scope below M400 as base bid. 

TOTAL $97,800.00 

Scope of Work: 
I. Furnish arid install (12) Smoke Guard Mode) M400 smoke containment system(s), surface mounted above 

the elevator door heads (Model M400 housing(~) to be concealed in the ceiling/soflit by Villa 
Construction.) 

2. The Si:noke Guard units will be installed at the following elevator <>~niltg~: 
Elevator #1 - #3 · 

12 Openings; l..Cv('.:ls TBD (Phase I) 
<60:-inch ouHo-6ut frame width of entrance jamb (estimated) 
<120 -inch AFF mounting height 

3. At each openil_lg,we will furnish and install :AUX:iliaryRails itj special if430.ferretic stainless steel.with 
a #4 brushed finish, which holds·niagnets and does not require 1>all;l~ii!g:(u°'ess <tesired.) Rails will run 
fromfinished:floor to Srn<>.ke (Juard bo·usirig eoncealed in ceiling/soffit. . 

4. Our quote includes 5 total ins~aUaticiri mobilizations. Additional inobjlizatio~. whe~her direct~~. 
caused or created by any other paify, will be ail additional cost to· the tontiactou>r owner. 

5. Our quote Includes a standard instaUatfon per ow"OSHPD doctµn~11tation. Project specific 
custom installations· that require additional labor and or materiais will incui additional oostS. 

6. Exclusions: 
- Contract documents not listed above or provided prior tO issuance of Subcontract 
- Electrical (120_ v AC, conduit and low voltage wifes placed m conduit) 
" Per_iajt_s; fee~ and changes effected by govemmentagencies · 
- ALL Elevator openings not specifi~lly referred to in this Quotation 
- Smoke deteetors - Elevator trim and aceessories 
- Overtime or off-shifting - Field painting 
- Additioital·1119bilizations;orProject Phasing - Baclilii~ror blockfug 
- CeiliiJg or §6ffit work - InspectiOii fees 
- Coordination meetings when not on site - Field measurements 

Terms; 
• Job cancellation is a common risk, and any cancellation received by Smoke Guard California prior to 

issuance of shop drawings will be processed without a fee. However, Smoke Guard ls a CUSTOM 
fabricated product. Regardless of any Subcontract language to the.contrary, a minimum of 
$2,400.00 per unit will be charged If cancelled after submittals have been completed. Once · 
material has been ordered (following receipt of approved submittals) the custoµier is responsible 
for the full _value of that material, including handling and delivery to the jobsite. ·. · 

• Following a credit review, SGCA reserves the right to .50% prepayment of contract value prior to 
ordering materials, and the balance due prior to installation. 

1915 Mork Ct. #JOO Concord, CA. 94520 * 925-521-8110 Ph. 925-521-8108 fax "' www.smokeguard.com 
CA License# 9S2416 



~OPT. ·--j , I 1 ~BWORK 
'TRUCK 

I CHARGE 

T & M :Invoice No. 35537 
1--r,;;jij;:f.' .~-;;-.r,~-.. ----,---- t!IV/)rGJ*~~-------·----·-· :'f5rf~~f\-···-: 

~ ~------ - -·-------~""~Ftf<lP'10'"°----·-··- ··- - - · l:S /1.,~f,<..L i 
~; Air Systems ·. ~. ·!·'""'-·-~-'---' .~ .. -9...&L~:/,-~---·-----·-· - !--· --- . -· .· -. · ·./! -

1
' AnlEMCOR Company~ ~H; .m•-l"ir'' ;n m.tU'i -' ~...-r:e o;.c•.•Tu;rr.n,Y-. ! 
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H.A.BOWEN ELECTRIC, INC. 2055 Williams Street, San Leandro, CA. 94577 
phone (510) 483-0500 

fax (510) 483-7210 

December 21, 2015 

Vila Construction 
. 590 South 33rd .St. 
Richmond, CA 94808 

Attn: Henry Vila 

!Re: 1111 Jackson St Jpb,Number: 3145 
C/O Request: 5 

Scope Description: 
DISCONNECT EXISTING FIRE SMOKE CURTAINS AND INSTALL POWER ANlilFIRE ALARM 
CONNECTIONS "ro NEW FIRE SMOKE CURTAINS.. . . 

ADDITIONAL COST: 

See notes below to determine ff a time extension Is requested for 
the performance of this work. If the time extension Is ·not approved, 
add the fol/owing amount: $0 

TOTAL ADD: .,--$15;168-- . 

Notes: 

If you have any questions in regard to this proposal, or if we may be of any further service to 
your firm, please do not hesitate to contact our office. 

Sincerely, 
H.A.BOWEN ELECTRIC, INC. 

Brooke Bowen 

Project Manager 

cc: 



v~ LA 
CONSTRUCTION 
~CST.1916-

CM# Floor leveling in lobby. 

Labor 

Description Quantity Rate Cost 

Labor 4 $ 75 $ 300 
Carpenter 8 $ 95 $ 760 
Foreman 8 $ 105 $ 840 - . . ~ 

Co.ordination 2 $ 120 $ 240 
$ 

Labor Total $ 2,140 

Materials 

0 $ 150 $ 

0 $ $ 

0 $ $ 

Materi.arTotal $ 

~ .:.· 

... ~ -· 
' 

._· -0 $ $ 
0 $ $ 

E~.!:lipment Total $ 

Other 

Dump fees 0 $ 900 $ 

Other Total $ -~ I 

ITOTAL COST $ 2,140 I 



Job Name: 1111 Jackson St. 

Description: 

Estimator Brooke Bowen 

FIRE CURTAIN DEMO .. 
FIRE CURTAIN ROUGH~IN 
FIRE CURTAIN FINAL CONNECTION 
1/2" FLEX CONDUIT 
1/2" FLEX CONN 
1212 MC CABLE 
MCCONN' 
4SQBOX 
4SQ RING 
4 SQ BLANK 

' 

OJE 
I 
I 

TOTALS: 

Job Number: 3145 

Date· 
Quant. Mat'I Priee Per 

1 
1 
1 

280 40.00 c 
48 65.00 c 
400 445.00 M 
48. 190.00 c 
8 205.00 c 
8 110.00 c 
8 56.00 c 

SUB CONT. OJE 

I s -I 

Mat'I Ext. 
$ -
$ -
$ -
$ 112.00 
$ 31.20 
$ 178~00 
$ 91.20 
$ 16.40 
$ 8.80 
$ 4.48 
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -
$ -

$ -
MATERIAL 

I$ .442.08 ! 

COR# 5 

Hours Per Hrs Eid. Mat'I Code labor Code 
16.00 E 16.00 
24.00 E 24.00 
8.00 E . 8.00 

o:oo 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0;00 
0.00 
0.00 . 
0.00 
0:00 
o;oo 
0.00 
o:oo 
0;00 
0'.00 
o.oo 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
:o.oo 
0.00 
0.00 

LABOR HRS. 
I ·· 4a! 



CHANGE ORDER . 
ANDERSON CARPET & LINOLEUM SAL~s!.JNC_ .. · 
1000 West Grand Avenue• Oakland, Californi~ 94607 

Telephone: (510} 652-1032 •Fax: (510} 652~5344 , .... 

We hereby agree to make the change(s) specified below: 

PHONE 

JOB LOCATION 

TIME EXTENSION . 

01;E · 
:ra.~:_-/j 

JOB PHONE 

·--------:::::=-----___.:.~~~~:Bf:::~===l----J ___ _ 
I 

l-T-P'~~~~~-=p~J~/2_..:=. __ ....,,__~~~,_.£---:.___,...;;___...;._;__~__:;:;____-1---~---+--

. l3 -~'~ .__.__1 __. 

__ Jo~-i-Ete:o_~~-~-_!~~-----~-~. · · -'-----F--
~- f:5 6A:triJ ~1)-·---". ,.----'-!' -.------·-..,---,---~---i-· --+·-

• .. :. ~:?_,-~~~ __ ~~~1-\E~ . f'1Nt ~(~ ~- ~~ _-:--~-----
... / .. ______ l .. &tLQ.aJJ __ ~. l).j t1Alc~ . ---:----

.... L __ t~~lCQ~_)_~::_§'L &W ~ _· _ ---------(-·--

-·-2 ~ ~ fi!~~s- i_g;;J5-~. i_~•-. 
- - ~ --1~·" / I 

--·-------'--'-'---· --=----·"---·-·-------------·---, -~---- . ~ . ~ ____________ T __ _ 

NOTE: This Ch~nge Order ~ecor:ries part of and in conformance with the existing cohtraet: 

WE AGREE: hereby to make the change(s) specified above at this total price: $ 

DATE \'\,--- 1-

ACCEPTED - The above prices and specifications of the Change 
Order are satisfactory and are herey accepted~ .All work Is to be 
performed unCler the smae terms and conditions as specified in 
the original contract unless otherwise specified. 

PREVIOUS CONTRACT AMOUNT $ 

REVISED CONTRACT AMOUNT $ 

DATE OF ACCEPTANCE 

SIGNATURE (OWNER 



A1ameaa Lounty benera1 ::,erv1ce Agency 
1111 Jackson St Renovation 

[Contract Number] 

#11020 

RFP #1 etc. 

To: [Brian Laczko] 

Cost Proposal (CP) 

Attentio: Contract Administration/Inspection 

1401 Lakeside Dr# 12 

Oakland, CA 94612 

Phone: 510.208.9700 

From: Vila Constructio Co 

590 South 33rd St 

Richmond, CA 94804 

This Cost Proposal is in response to the above-referenced CM#080-1 

Project # 11020 

CP Number: 

Date: 

In Response to : 

Subject Ref. No: 

#080-2 

1/21/2016 

CMP 

(for project manager use only) 

Fax: (510) 236-4979 

Brief Des-cpription of change(s): Credit back for CM #080-1, from $150,000 allowance in CO #1 

ITEM DESCRIPTION 

Material 

Direct Labor Cost 

Equipment 

Other (Specify) Extended 

Overhead 

Total Cost 

Subcontractor's Overhead 

&Profit (15%) 

Design Builder's Overhead 

& Profit (15%) 

Overhead & Profit to Design 

Builder for Subcontractor's 

- Work (5%) 

Bond 

Design Fee 

$ 

$ 

PRIME 

CONTR. 

$ 

$ 

GRAND TOTAL $ $ 

SUB 1 

REQUESTED CHANGE IN COTRACT TIME (DAYS) 

By Design Builder: Vila Construction Co Signature: 

Alameda County GSA-TSD 

BID/Permit 01 26 00 -10 

SUB2 SUB 3 

$ $ 

- $ $ 

$ $ 

SUB4 TOTAL 

$ 
$ 
$ 

$ 
$ $ 

$ 

$ 

$ 

$ $ 

$ 

$ 

Date: / 2/ /b 

Contract Modification Prodecures 

02.23.15 





,.· 

~1d111eud Luu my ue11e1 di ~e1 vn.:e Agency 

1111 Jackson St Renovation 

. ·. ' .. 

[Contract Number] 

#11020 

RFP It, etc. 

To: [Brian Laczko) 

Cost Propqsal (CP) 

Attentio: Contract Administration/Inspection 

·~ 

1401 Lakesid.e Dr tt 12 

Qaklancj, CA,.94~i2 

Phone: 510.208:9700 

Froryi: \j_ila Constructio Co 

590 Sout,h 33rd St 

Richmond; CA 94804. · 

r-JU)t:~L ff .L.LULU 

-
CP Number: #081~ / 

Date: .1/21/2015 . -. 

In Response to : Cl\llP 

Subject Ref. No: 

(for project manager use only) 

Fa.x: (510) 236-49?9 

This Cost Proposal is in response to the above-referenced . CCD #007 . [Insert RFP, etc. as applicable]. 

Brief Descpription of change(s): Adding wall and door to file storage room 343 . 

ITEM DES.CRIPTION 

. Material 
Directla_bor C9st 
Equipment 

Total Cost 
Subcontractor's Overhead 
&Profit (15%) 
2nd Tier Sub's Overhead 
& Profit {10%) 
Sub's O/P Over 2nd Tier 
Sub(5%) 

Design Builder's Overhead 

& Profit (15%) 

. PRIM.E 

CON JR 
.'· 

$ ·63's'.bo· 
;-.··· 

$ ·'·6-35.60 

DALEYS 

$. . 940.42 s· 
'$ ;2A48.28 $ 

$ 3,388.70 $ 

BOWEN SIGNAWEST SUB 4 TOTAL 

15.00 $ 1;232.70: . $ 2·,188.-12 

99.00 $ 857.80 .$ .4,040.08. 

$ 
114.00 $ 2,090.56. $ $ 6,228.20 

$ 838.98 

$ 95.25 

Overhead & Profit to Design 

Builder.for Subcontracto"r's 

Work (5%) "194.85 s: . 6.56 $ - 114~98 $ $ 316.38 

Bond $ 6.35 $· 33.89 $ 

Design Fee 

(3RAND TOTAL $ 736.pO $ 4,125~74 .S 
REQUESTED CHANGE IN COTRACT Tl.ME (DAYS) 

By Design Builder: Vila Construction Co 

Alameda County GSA-TSO 

BID/Permit 01 26 00-10 

Signature: 

1.14 $ 20.91 s: - $ 62.28 

$ 

138.80 $ 2,539.96 $ .. 

Date: 

Contract Modification Prodecures 

02.23.15 





H.A.BOWEN ELECTRIC, INC. 2055 Williams Street, San Leandro, CA. 94577 
phone (510) 483-0500 

fax (510) 483-7210 

· January 15, 2016 

Vila Construction 
590 South 33rd St. 
Richmond, CA 94808 

Attn: Henry Vila 

!Re: 1111 Jackson St 
C/O Request: 

Scope Description: 

Job Number: 3145 

CC0#007: FURNISH AND INSTALL ONE (1) NEW CARD READER FOR ROOM 343. 

· ADDITIONAL COST: 

See notes below to determine If a time extension Is requested for 
the performance of this work. If the time extension Is not app;oved, 
add the following amount: 

TOTAL ADD: 

Notes: 

$0 

· If you have any questions In regard to this proposal,' or If we may be of any further service to 
your firm, please do not hesitate to contact our office. 

Sincerely; 
H.A.BOWEN ELECTRIC, INC. 

Brooke Bowen 

Project Manager 

cc: 

I 
11 

~ . <.-~\-. ' -z J \ \ \ q 2-. 



To: Vila Construction Company 
590 S. 33rd Street 
Richmond, CA 94804 
Phone: (510) 236•9111 Fax:. {510) 236-49.79 

Page 1of1 

REQUEST FOR CHANGE ORDER 

Project: ... 

R~U RC0-3351-0015 
WO# 
Date [)ec 17, 2015 
Job# 3351 

1111 J11c~~-qn .$.t_reet 
f 111 Jackson ·sfreet 1 

Oakland, G~· 94~01 I 

o_e_s_cr_1p_1_1o_n_:_E_1e_v_a_to_r_F_1r_e_c_u_rt_a_1n_s __________________________ ...it _______________________ T-o_-.ta·_-, II 

Labor Total Hrs Rate _ 
Hang 12.00 97;32 '$r,001,04 1 
Tape 'J \0~20:00- ~5.05 $3Q:-416:00 fl 10 S°!O_"lo'

1 ete.8n up I slock 32.00 69.~2 '$2;237.'14 1 

Total Labor Wl~~~:-4a .If 7r.1 •1 J ~ t ~ 
Meterlal 
DiYwall Materials 

AUTHORIZED BY: 

ON BEHALF OF: Vila Construction Company 

PROJECT MANAGER:Danlel Lopes 

960 Camden Avenue, Cempbell, California, 95008 

Ruo oo: December 17, 2015 1 :45 PM 

Size 

c-,, l ~~ 

! 
I 

Quantity UOM Unit Price Total 
1.00 EA 763.0055 EA 

To_tal Material $763.01 

Subto1al.!or Detail $40,423.49 

LaborTotal: ~9;660.48· "Z0.,1-tS. 23 j 
Materlai'Tc?tal: $763.01 I 

sub'Total: $40;423.49- 11> >of s3't' -~ 
M~rk up: $6;06&51- 15.ooo/o ~ -~ 4 sJ 1 '1 

I T.9~~': t46;4a1.oo- · I " i°· -
f+.'75 c.. v·~ ,, J J 111, --

T:408-374· 7626 fax: """"' .da leysdrywnll.com 



Job Name: 1111 Jackson St Job Number: 3145 COR# 11 

Descnption: 

Estimator: Brooke Bowen Date· 
Quant. Mat'I Price Per Mafl Ext. Hou!'S Per Hrs Ext. Mat'I Code Labor Code 

4SQ BOX 1 205.00 c $ 2.05 0.30 E . 0.30 
4SQ RING 1 ·110.00 c $ 1.10. 15.00 c . 0.15 

· TS.GB-16 BRACKET 1 4.00 E $ 4.00 .15.00 c 0.15 
1/2" FLEX CONDUIT 15 40.00 c $ s.oo '4.00 c 0.60 
112" FLEX CONN 2 65.00 c $ 1.30'. 0.12 E 0.24 

$ . 0.00 
$ ~ 0.00 
$ . o:oo 
$ . o,oo 
$ . 0.00 
$ . 0.00 
$ - 0.00 
$ - 0.00 
$ - 0.00 
$. - 0:00 
$ - 0:00 
$ - o:oo 
$ - o:oo 
$ .. .o:oo 
$ - .. o:oo 
$ . o:oo 
$ - 0.00 
$ " 0.00 
$ - .o:oo 
$ ,. 0;00 
$ . o:oo 
$ ~ 0.00 

.. $ - 0.00 
$ . ' . 0.00 
$ . ; 0.00 
$ - 0.00 
$ - . o.oo 
$ - 0.00 
$ - 0.00 
$ ~ 

,. .0.00 
DJE 

,. 

I 
I $ . 

SUB.CONT. DJE MATERIAL LABOR HRS. 
TOTALS: Is -I u 14.45: I I 1 I 



Oualifi£atlons; · . •· . · , . . 
o Villa Construclion is to provide elecfriciil coime~.~io~ per the attached Wiring Diagram. 
• Villa Construction is to provide a minimum of 4" deiirance fo each side of the hoistway doorframe at 

each elevator opening to provide the needed space.for SGCA's installation of auxiliary rails and to 
provide necessary clearance for the roll down of the Smoke Guard screen assembly. Villa 
Construction must also provide at least 14" above the mounting height for the Smoke Guard housing 
and wire. · 

o Price includes standard materials and finishes only. . 
o Delivery of Smoke Guard unit will be a minimum of30 days from SGCA's receipt of111u>royed 

Smoke Guard shop drawings. . . _ . 
o SGCA will provide detailed information to your Electrical Contractor ·(arid tile separate fire 

alann/smoke detector contractor, as appropriate) to facilit~te corr~t and titpe!y provisiQi:t o_f ~uired 
power, control leads and connections.- . . ' - . 

• Model M400 Smoke Guard systems ardaU~safe and ~ec'ure causirig the screen to drop in case of a 
power-outage that lasts longer than approximately I 0 seconds. If emergency back-up power is 
provided to the elevator· and contection of Smoke Guard systems to the same is desired, then please 
consult your electrical contractor for details on also connecting Smoke Guard systems to your 

. buildings emergency back-up power grid. (Each ~odel M40Q Smo~e G_uard µit_it ~a\VS.2 amps,;at 
120VAC). · · · '. '.'. .·.. . 

o For attachtrientplaiming;. &Ssilme ·a .tbtill weight.of iO pounds 'for each Smoke Guard unit °(roU~~ ,up:.il1 
its housing). SGCA will provide the mount~ng brac~~tfor.C!lch ho.Msi,ng. (J~ne~a!.ContJ:a£t~r·~lln~d 
to provide the required 16 gailge'backirig b'eliilld ows·or other appropriate backirig per. IOR:. 

• Upon receipt of your notice to proceed and approved ~!~~~t9q;hop ~wjng.sl.S~CA. will initiate shop 
drawings and other required submittal_s. O~r price inrill;!Cles_ ~1_11o~e Ouiµ-4 standard .drawings. No 
CAD, BIM, or as-built drawmgs are provided. · · 

o Pricin~ is based on a mutuall):' ~~eed to sch~ul~ i!Jl~ .~s~u1;lles <?,O~P.1,~t~,iMtallfltio~.on .. or before. 
J u·ne 2016. Ifcomp,Jetion of Smoke Guaro system install~tion oP<;~~ ,aft~ thi~,da~~. w~~ther under 
contract· oniot; SGCA re8erves th~' right fo adJu's~ our pnce t~. r~flE;b{ any _verifia~le cost increase:for 
material, labor, shipping, etc. · · · . . . . . 

• This proposal is based·on eompl~te aqce8s t~· the worlc areas clea,r ,of.obstructions. 
• Price includes I year'Mliii_tif#~re~ ·~'4tjifai;d G~~~t~~an.ty:from. the -date of substal)tial , 

complefion:·1r.11:longer duaranti!llWarraiiiy is reqµir~ by t~e bui)4ill& owner,.please provide written 
request fo SGCA. ·• · - · · 

• If contracted, this proposal shall be Included as par.t of the.contract.documents as an attachment 
or Incorporated Into'yo.ir~ia~4ard ~ont~act ....... - ·. , _ · - ·- - - · 

o This proposal excludes: P&P. bond {bond· rate J,~o/o),.overtime; phased ~oilstruction schedule, 
liquidated damages, incidental and consequenti,al damag~. . . -

• Please note that thi~. S)~ste!ll doesn't c~me'wJth a battery back-up system. 

We appreciate your interest in our co?tplµly a~d W.QUJd like the opp~rtunity to review the scope of this 
proposal · you personally. If you 'have any questions or would like to schedule this work, please do not 
hesitate t I me at 925-822-4523. ·· · · · 

incent D. ·sen 
TenitorySales & Marketing Manager 
Smoke Guard California, Inc. 

1915 Mark Ct. #100 Concord, CA, 94520 * 92~·521~8110 Ph. -925-521-8108 fax * wmv. smokegilard.com 
CA License# 952416 



~ 
~ 

CCD # 007 
s 
Crj 

Date: 12/03/15 
architects and pfanne~ t8 

1111 Jackson Street Renovation 

CCD # 007 - Layout Change at 3rd Floor 

Project Name: 
1111 Jackson Street 
Oakland, CA 94607 

Architect: 
Noll& Tam 
72CJ·Heinz Avenue 
Berkeley, CA 94710 

Contractor: 
Vila Construction 
590 S. 33rd Street 
Richmond, CA 94804 

t---4 
t---4 

0 
~ 7l9 Hein: A,·tnue 

Berl-ck, 

C:t\91710 

s 10.649.8195 

General: Thefollowii1g instructions, substitutions, alterations, changes, clarifications, additions, 
and/or deletions are herebymade a part of the Contract Documents and modify the original 
Documents dated July 24, 2015. All other conditions shall remaJn tbe same. General Contractor 
shall notify the Owner of any change in Contract Sum or Contract Time before proceeding with the 
work described in this Bulletin. 

Description of Work: 

Add wall and door at File Storage 343'. Door to have card reader access. 

Documents Issued I Attachments:· 

ASK-51 - File Storage 343 Floor Plan and door schedule. 

Reasons for CCD: 

Change initiated by end-user (SSA) and directed by Owner 

Issued By: 

Jane Catalano, Noll & Tam Architects 12/03115 

Project Manager Date 

Page I of I 



SMOKE GUARD® system 

·Mode.1400 

M400 PHYSICAL PROPERT.IES 

air.leakage ~ 

TEST STANDARD: UL 1784 and IBC 20"03 
§715.3.3; .IBC 2Q.Q6 §715.4.3.1 
rest'i>XR'AMEtli~::in·6x. allowable is53 
elm/sf@ 0. i 'ind~ wg @ 72 ° F ~nfJ. 
A00°F or 84 dm for a 4' x 7' elevator 
door opening --:. -.· 
rest RE~t.iLrs A.C!ilEVED: air leakage J'~i 
than .33 cfmt~fopening or less tb'an lQ 
dm for A; k-i'&j~\ator docfr ope~lrig 

air /e!lk_age 
TEST STANOA~O: NFPA 105 
TEST PARAMETERS: max. allowable .. 
3 cfrn/~f@ up to 0;3 in~h wg@ ~Q0,0 ~ 
or e:4 qm for a 41 x 7' elevator d~or 
opening , .. 
t;EST RE.suirs ACl:ll~ED: air leakage l~~.s 
tho.n 1.34. ~fm/sf~pening at_0.3 i~~h.or 
lilss than ~8 Cfm"f<Sr'.a 4' x 7' el_evaiOr 
door opening 

opining force 

m~ st~~~g:J~RP<~· !BC § 1Q08.1.2; 
2006 IBC.§1008.1.2 
n·sr PARAMETERS: force < 30 lbs. 
TEST RESULTS ACHIEVED: 15 lbs. applied 
at the edge of screen material 

flammabllitystan'iiiirds · · 
TEST STANQARi: ASTM 'E 84 
TEST PAAAMETERS: 

fHljrif ipi~a~· ~ 25. 
smoke generation < 50 
TEST RESULTS ACHIEVED! reinforced film 
exceeds Clciss Abuilding building 
pre>dlict standards 
flame spread index .. 0 
smoke generated "' 5 

SMOKE.GUARD'" 
~ sy:StemS 

800.574.0330 
WWW.SMOKEGUARD.COM 

Sys'tem',D~;crJption. The Smoke Guard0 system Model 400 (M400) . 
ct@t~s. ~"CQQe.Cbmpli~pt·smoke and draft control assembly when-paire~ 
with common.fir~riit6ci-el'evator doors. The Smoke Guard screen con-

·- ~ists.9fa rei~fotcetftfuri~~~~rit, P,olyimide film. The fihii edge is con
. necteq t<(flexi~J~ niagnetic strips which adhere to ferrous metal rails as 

. the ~ystenr~¢~1oys c~~ting ~ tig~t seal. The M400 uses standard build
._ .itj.g'.,p.6W.~t.T~e~syst~h} ·may b,~~c:.onnected to standby power . 

.,.,,. . ,. .::· ..• . . ! ·, 

C,9~e~ -i:l1'·J Stan~i(r_ds. The M4.()0 works in conjunctio~ with the al
re11~y ·{ir~".rated ele.vator,doots t9 exceed the NFPA and IBC require
me~is rot a smok~ -~n.e;t mart :c:9riI~91 assembly. This enables the 
elevatoftO:open drrectly onto t~e'corridor. 

.. . ( . . . 

~ystem-Qp¢J:llt.lon~ fife Smok~:cfuard system is designed to protect 
tilevatot opening_s-ancLshaft fr~in-Nertical smoke.migration. The sys

. tern will qeploy·wh,~~ t~e Sli!9~e::4etector _in front of the elevator 

.. Cipe.Iiif!g;gQes. lnt_o :allif!ii (pr Qfl. {os_s of power tq the: uri~i).. The system 
is not de~i~ep to :4epJ9y_on g~~~rill alann. 

As tlje l:Oppy ~m'.<;>g~-dete4t9:r:goes into alann, the elevator will au
tqmaticaltr r~Jurirt6 th~;r~call floor, If an elevator occupant were to 
encpunt~r.a·d~eloyed._M,400, -~}!5.te,en rewind switch located on both 
. Sicies of the scre¢h·W.i~Jjlllow 'fcWegress. If smoke is still actively 
.t:;eif!g,detected, the·sci:ien wH)'.jlieri redeploy to seal the opening. 

d .• ,. ~. - . • • j ., .It".. ,;. ·• ~·. 

':JfAC--powe(is-!oefti~he S~:oke Guard system M400 operates on a 
-f~fi safe basis, triggering scre~tj (I¢ployment. A deployment delay is 
·built:into th_e syste~;t.<?"~~yoid~:U.i~~pce deploys on. brief power outage. 
A!!:poweris r€?.s't~reckth~ scree~'\Vi_ll automaticatry rewind into the 
no,.u.~irig.,This unit rea~res a s~it~activating housing door closer. 

. ' ·~· . .... . . 

Unit Dlmerf~io·ns.-TJ1e·'.-M:400 is available in custom screen sizes to fit 
ct6or openings up t~ .,6b~; wide (~sl!li~ng a standard,2" elevator door 
frame). Con8ult smokeguard.corn,~or your local distributor for detailed 
infonnation on this product. -

Installation. All Smoke Guard units are installed by factory recog
riized personnel. There -is minimal preparation work. Installation re
quires a clear, plumb, unobstructed wall surface above the hoistway 
door, l 20v AC power and a UL 268 confonning smok~ detector. 

Smoke Guard' sy~tems meet or exceed the req~ire111ents Q.f: 
• UL 17 84 ':4ir Leakpge Tests of Door Assemblies,; 
• UL 864 "Control Units for Fire Protective Signaling-Systems" 
•.ICCEva/uation Service ReportESR-1136 
• 2000 Internationa/..Bui/di11g Code 'Section 714.2.-3 
.• 2003 /nteniationaf!Bti'ilding·Co'tle 7If3.3 
• 2006 Interna'tiona/ Building Co'de Seci~o.11 j 15.4.3 
• NFPA I O'f "b~tallbtion of Smoic_e C.on!ro/ Door Assemblies " 

SGSO..C, REV. 9 • C> 2008 SMOKE GUARD, INC. 



Alameda County Gene.ral Service Agency 
1111 Jack5ori·St Renovation 

(Contract Number] 

#11020 

RFP #,etc. 

To: [~rian Laczko] 

140·1 Lakeside Dr# 12 

Oakland,. CA 94612 

Phone: 510.208.9700 

From: Vila Constructio Co 

590 South 33rd St 

Richmon~, CA 94804 

Cost Proposal (CP) 

Project # 11020 

-CP Number: #085 

Date: 1/8/2016 

In Response to : . CMP 

Subject Ref: No: 

(for project manager use only) 

Fax: (510) 236-4979 

This Cost Proposal is in response to the above-referenced CCD #010 [Insert RFP, etc. as applicable]. 

Brief Descpription ofchange(s): Install carpet til~ under stalr,s and In hall 102. Install wood base at carpet areas. 

ITEM QES_CJUPTIQN 
'PRIME 

SUB 1 
CQNTft 

Material $ • 3,973.76 

Direct Labor Cost $ . 1,850.00 $ • 4,268.00 

Equipment 

Other (Specify) Extended 

Overhea~ . 

Total Cost $ . 1,850.00 $ • 8,241.76 

Subcontractor's Overhead 

&Profit (15%) 

Design Builder's Overhead 

& P.rofi\ {15.%) 

Overhead & Profit to Design 

Builder for Subcontractor's. 
Work(S%) 412.09 

Bond $ 18.~0 $ 82.42 

Design Fee 

GRAND TOTAL $ 2,146.00 $ 9,972.?3 

REQUESTED CHANGE IN COTRA<;T Tlry!E,(DAYS) 

By Design Builder: Vila Construction Co 

Alameda County GSA-TSO 

BID/Permit 0126 00-10· 

Signature: 

SUB 2 SUB3 

$ $ 

$ $ 

$ $ 

$ $ 

SUB4 TOTAL 

$ 3,973.76 

$ 6,lJ~.oo 

$ 

$ 

$ $ 10,091.76 

$ 1,236.26 

$ 277.50 

$ 412.09 

$ 100,92 

$ 

Date: v1y1, 
Contra.ct Modification Prodecures 

02.23.15 



V~lA 
CONSTRUCTION 
-ESl.19Ui-

CM #085 Install wood base at carpet areas. 

Description Quantity Rate 
Cost 

Labor 

Carpenter 

Foreman 

Coordination 

Materials 

1-! - ~.:;. 

. . .. -

.bump fees 

'nollt9°'tam • 
Architects and 

Planners 
729 Heinz Avenue 

Berkeley, CA 94710 

tel 510.542.2200 

1 fax 510.542.2201 
~------- ----- - --

I.-. "t' .. _.;: -

_,. ~ . -

' .. 
' ~·. 

0 $ 
16 $ 

2 $ 
1 $ 

0 $ 
0 $ 
0 $ 

75 
95 

105 
120 

r· •.•. ; . ' . 

Labor.Total 

, .. 
. ., 

$ 
$ 
$ 
$ 
$ 

$ 

$ 
$ 

$ 
$ 

1,520 
210 
120 

1,850 

!• .• ,. . 
. ~ ... · er s; ·_:,, : , 

. .J 
$ 
$ 0 $ 

0 $ 

:~ 

·. ·:' .. ,,,1 ..... , 

.Eq~.fp~ijnt "Total 
·: ;;·' ' .·;,. \ ..... 

900 $ 

Other Total. $ 

(TOTAL COST $ 1,sso I 

j I I I I V••-·---•• - • ••--· 

i RENOVATION ASK-51 
! 1111 JACKSON STREET 

OAKLAND, CA 94607 
' - ---- -- ---- ------ ·---- - - -

SCALE:· 1/8" = 1'-0" 
-·--·-- --.-----

-~~O~E~~#: _____ ·--- ____ 2_~407.00 DRAWING REF: 1/A2.23 

. REF#: _c~o_o_o7. ! DATE: 12/03/2015 



" ANDERSON CARPET LINOLEUM SALES CO., INC. 
1000 W GRAND AVE OAKLAND CA 94607 

CHANGE ORDER-REQUEST# ·5 

DATE: 1/4/2016 

CONTRACTOR: Vila Construction 

CONT ACT: Nathan 

JOB: 1111 Jackson St 

REFERENCE: Bulletin 10 

DESCRIPTION: Furnish and Install Cpt 5 under Stairs and ih Hall 102 per plans. Major floor prep in these 
areas. 

MATERIALS: Ardex SDP 12 bag (@. $ 36.00 $ 432.00 
Feather Firiish 16 baa 1@ $ 18.00 $ 288·.oo· 
Koster Primer 1 aal I l $ 65.00.. $ 65.00 
Mapei Ultraplan 1 48 oag I ). $ 26.00 .$ 1 ,-248.00 
Reducer 12 LF ( } $ 1.00 $ 

·,· 
12:00 

Cpt 5. - Bigelow Metalmorphic BT388/QB388 .72 SY @ $ 22.00 $ 1,584.00 
Subtotal :materials $ 3,629.00 
Sales Tax: .0950 % $ '344.76 
Total materials and tax $ 3,973.76 

LABOR: Reaular 44 hrs: (@. $ 97.00 $" 4;268.00 
$ -
.$ -

Subtotal .labor $ 4,-268.00 

Deliverv Fee 

Subtotal materials and labor ' $ ' 8;241.76 

OHP 15 % $ 1,236.26 

Total Change Order Request $ 9,478 

SIGNATURE: 

PRINTED NAME: DENIED: --,...--------------------------
TITLE: REVISION: 

--------------------~-------

DATE: DATE: -----------------------------



s 
crj CCD # 010 

Date: 12.22.15 
architects and planner~ t8 

1111 Jackson Street Renovation 
~ 
~ 

0 
~ 729 Hein: Avenue 

CCD # 010 - Lobby lOU & Hall 102 Flooring 

Project Name: 
1111 Jackson Street 
Oakland, CA 94607 

Architect: 
Noll & Tam 
729 Heinz A venue 

. Berkeley, CA 94710 

Contractor: 
Vila Construction 
590 S. 33rd Street 
Richmond, CA 94804 

Berkeley 

CA 9i710 

510.649.8295 

fa• 510.649..3008 

General: The following instructions, substitutions, alterations, changes, clarifications, additions, 
and/or deletions are hereby made a part of the Contract Documents and modify the original 
Documents dated July 24, 2015. All othd conditions shall remain the same. General Contractor 
shall notify the Owner of any change in Contract Sum or Contract Time before proceeding with the 
work described in this Bulletin. ' 

Description of Work: 

Install carpet tile flooring at lobby expansion areas previously designated to receive stone tile 
flooring, per attached drawings. 
Feather subfloor as required to create flush transition to existing stone tile flooring. 
Instaffnew %" x 4" maple wood base at carpet areas. Finish to match existing lobby paneling. 

·. · Refer to attached sketch ASK-54 for base transition locations. -:., 

Documents Issued I Attachments.: 

Sheet A 10 .31 with revisions 
ASK-54 
Revised section 09. 06 23 Interior Finish Schedule 

Reasons for CCD: 

GC and Architect unable to source new stone tile to match existing lobby flooring. 

Issued By: 

Jane Catalano, Noll & Tam Architects 

Project Manager 

Page I of I 

12/22/15 

Date 
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ROOM FINISH SCHEC 

# 

01 - FLOOR 
100 I LOBBY 

Name 
Floor 
Finish 

EXIST/ST 

Base 
Finish 

EXIST 

Wall V' 
North E 

EXIST ;WO I EXI~ 



noll&tam 
Architects and 

Planners 
729 Heinz Avenue 

Berkeley, CA 94710 

tel 51 0.542.2200 

fax 510.542.2201 

LEGEND: 

-~--STONE BASE TO MATCH 
EXISTING 

3/4" x 4" MAPLE WOOD BASE 

0 

LIVE SCAN 
[ill] 

SKETCH#: 1111 JACKSON STREET 
RENOVATION ASK-54 
1111 JACKSON STREET 
OAKLAND, CA 94607 SCALE: 

PROJECT#: 21407.00 DRAWING REF: 

REF#: ~CD ~ _010 DATE: 

1/8" = 1'-0" 

A10.31 

1'2/22/15 



Alameda County General Services Agency 
11~1 Jackson St Renovation 

SECTION 09 06 23 

INTERIOR FINISH SCHEDULE 

PART 1 - GENERAL 

1.01 SUMMARY 

A. Section Includes: Interior finish schedule for the Project. 
1. . Refer to Finish Plans on the Drawings for locations of finishes. 

Project #11020 

B. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

C. Related Sections 
1. . Section 01 22 00 - Unit Prices and Alternates: For alternates. 
2. Refer to individual Specification Sections listed below for additional information 

relevant to the Project. 

PART 2 - PRODUCTS 

2.01 SECTION 06 4110 - CUSTOM CASEWORK 

A. Plastic Laminate, PL-1 
1. Manufacturer: Formica Corporation. 
2. Color and Finish: 7813-SP Cardboard, Sculpted Finish. 

B. Plastic Laminate, PL-2 
1. Manufacturer: Formica Corporation. 
2. Color and Finish: ColorCore2, 7223C-90, New White, Gloss Finish. 
3. Alternate No. 1: Provide plastic laminate, PL-2, in lieu of solid surfacing material, 

SS-2, as specified in Section 06 61 16. 

C. Plastic Laminate, PL-3 
1. Manufacturer: Formica Corporation. 
2. Color and Finish: 927-SP Folkstone, Sculpted Finish. 

D. Plastic Laminate, PL-4 
1. Manufacturer: Formica Corporation. 
2. Color and Finish: 8824-58 White Drops, Matte Finish. 
3. Alternate No. 2: Provide plastic laminate, PL-4, in lieu of solid surfacing material, SS-

1, as specified in Section 06 61 16. At plastic laminate, provide stainless steel 
grommets at trash/recycle countertop cut-outs. 

2.02 SECTION 06 6116 - SOLID SURFACING FABRICATIONS 

A. Solid Surfacing, SS-1 
1. Manufacturer: DuPont Polymers. 
2. Product: Corian. 
3. Color: ·Arctic Ice. 
4. Alternate No. 2: Provide plastic laminate, PL-4, as specified in Section 06 41 10, in lieu 

of solid surfacing material, SS-1. At plastic laminate, provide stainless steel grommets 
at trash/recycle countertop cut-outs. 

Alameda County GSA-TSD 
CCD-010 

09 06 23 - 1 Interior Finish Schedule 
12.22.15 



Alameda County General Services Agency 
1111 Jackson St Renovation 

Project #11020 

B. Solid Surfacing, SS-2 
1. Manufacturer: DuPont Polymers. 
2. Product: Corian. 
3. Color: Glacier White. 
4. Alternate No. 1: Provide plastic laminate, PL-2, as specified in Section 06 41 10, in 

lieu of solid surfacing material, SS-2. 

C. Quartz Solid Surfacing, SS-3 
1. Manufacturer: Caesarstone. 

· 2. Color:· As selected ·by the Architect from manufacturer's full range. 
3. Thickness: 1-1 /4 inches. 

2.03 SECTION 09 30 00 - TILING 

A. Porcelain Ceramic Floor Tile, CT-1 
1. Manufacturer: Daltile. 
2. Product: City View. 
3. Color: CY08 Urban Evening. 
4. Size: 12 inches by 24 inches. 
5. Installation Pattern: 1/3 offset brick pattern. 
6. Grout Color: As selected by the Architect from manufacturer's standard line. 
7. Trim: 6 inches by 12 inches cove base, Schluter edge trim as required at flooring 

material transitions. 

B. Porcelain Ceramic Wall Tile, CT-2 
1. Manufacturer: Daltile, · 
2. Product: City View. 
3. Color: CY02 Skyline Gray. 
4. Size: 12 inches by 12 inches. 
5. Installation Pattern: Straight stack. 
6. Grout Color': As selected by the Architect from manufacturer's standard line. 

C. Ceramic Wall Tile, CT-3 
1. Manufacturer: Daltile. 
2. . Product: Modern Dimensions. 
3. Color: 0790 Matte.Arctic White. 
4. Size: 4-1/4 inches by 8-1/2 inches field tile. 
5. Installation Pattern: Straight stack. 
6. Grout Color: As selected by the Architect from manufacturer's standard line. 
7. Trim: 4-1/4 inches by 8-1/2 inches bullnose and bullnose corner trim types as 

re uired. 

1. Supplier: Daltile. 
2. Size: 12 inches by 12 inches (match existing). 
3. Colors: Contractor shall verify all colors and finishes prior to order. All granite colors, 

types, and finishes shall match existing. 
a. ST 1: Gris Perla Granite, polished finish. 
b. ST 2: Gris Perla Granite, sandblasted finish. 

ST 3: Absolute Black Granite, sandblasted finish. 
ST 4: Luna Pearl Granite, polished finish. 

5. Trim: Schluter edge trim as required flooring material transitions. 

Alameda County GSA-TSD 09 06 23 - 2 Interior Finish Schedule 
12.22.15 · CCD-010 



Alameda County General Services Agency 
1111 Jackson St Renovation 

Project #11020 

E. Natural Stone Tile Base: Contractor shall verify all colors and finishes prior to order. All 
granite colors, types, and finishes shall match existing. 
1. · Supplier: Daltile. 
2.. Size: Match existing. 
3. Color: Black Galaxy Granite, polished finish. 
4. Grout Color: Match existing. 

2.04 SECTION 09 51 00 - ACOUSTICAL CEILINGS 

A. ·Acoustical Ceiling Panels, ACT-1 
1. Manufacturer: Armstrong World Industries, Inc. 
2. Product: Dune, 2x4 Second Look II, #2712. 
3. Material: Mineral fiber with factory-applied latex paint. 
4. Thickness: 314-inch. 
5. Modular Size: 2 feet by 4 feet. 
6. NRC Value: 0.50. 
7. Color: White. 
8. Suspension System: Grid type 1. 
9. Edge Trim: 6" Armstrong Axiom Classic edge trim at exposed edge conditions 

B. Acoustical Ceiling Panels, ACT-2 
1. Manufacturer: Armstrong World Industries, Inc. 
2. Product: Optima Vector, 2x6, #3906. 
3. Material: Fiberglass with DuraBrite acoustically transparent scrim. 
4. Edge Profile: Square tegular. 
5. Thickness: 3/4-inch. 
6. Modular Size: 2 feet by 6 feet. 
7. NRC Value: 0.90. 
8. Color: White. 
9. Suspension System: Grid Type 1. 
10. Edge Trim: 4-inch Armstrong AXiom Vector edge trim at exposed edge conditions. 

C. Acoustical Ceiling-Panels, ACT-3 
1. Manufacturer: Armstrong World Industries, Inc. 
2. Product: Cleanroom VL Unperforated, 2x4, #870. 
3. Material: Mineral fiber with vinyl-faced membrane. 
4. Edge Profile: Square. 
5. Thickness: 5/8-inch .. 
6. Modular Size: 2 feet by 4 feet. 
7. NRCValue: N/A. 
8. Color: White. 
9. Suspension System: Grid Type 1. 

D. Acoustical Ceiling Clouds, AC-1 
1. Manufacturer: Armstrong World Industries, Inc. 
2. Product: Optima Capz. 
3. Material: Fiberglass with DuraBrite acoustically transparent scrim. 
4. Edge Profile: Reverse tegular. 
5. Thickness: 7/8-inch. 
6. Modular Size: 4 feet by 8 feet. 
7. NRC Value: 0.95. 
8. Panel Color: White. 
9. Cap Color: White. 
10. Suspension System: Mounted directly to deck or as indicated on drawings. 

Alameda County GSA-TSD 
CCD-010 

09 06 23 - 3 Interior Finish Schedule 
12.22.1·5 



Alameda County General Services Agency 
1111 Jackson St Renovation 

E. . Acoustical Baffles, AB-1 
1. Manufacturer: Armstrong World Industries, Inc. 
2. Product: Soundscapes Blades. 
3. Material: Fiberglass with DuraBrite acoustically transparent scrim. 
4. Edge Profile: Square. 
5. Thickness: 2 inches. 
6. Modular Size: 10 inches by 94 inches and 10 inches by 46 inches. 
7. Panel Color: White. 
8. Cap Color: White. 
9. Suspension System: Grid Type 1. 

F. Ceiling Suspension Systems and Trims 
1. Grid Type 1 

a. Manufacturer: Armstrong World Industries, Inc. 
b. Product: Prelude XL 15/16-inch exposed tee. 
c. Color: White. 

2. Edge Moldings and Trim 
a. Manufacturer: Armstrong World Industries, Inc. 
b. Products 

1) Axiom Classic 6-lnch Edge Trim. 
2) Axiom Vector 4-lnch Edge Trim. 

c. Color: White. 

2.05 SECTION 09·64 66 -WOOD ATHLETIC FLOORING 

A. . Bamboo Flooring, WD-1 
1. Manufacturer: Smith & Fong Company. 
2. Product: Plyboo Strand with Plyboo Fit underlayment system. 
3. Color: Havana. 
3. Thickness: 3/8-inch bamboo flooring, 1/4-inch underlayment. 

2.06 SECTION 09 65 00 - RESILIENT FLOORING 

A. Linoleum Tile Flooring, L T-1 
1. Manufacturer: Forbo Flooring, Inc. 
2. Product: Marmoleum Modular. 
3. Thickness: 2.50 mm. 
4. Size: 20 inches by 20 inches. 
5. Color: T3707 Black Hole. 
6. Finish: Factory-applied finish. 

B. Linoleum Tile Flooring, L T-2 
1. Manufacturer: Forbo Flooring, Inc. 
2. Product: Marmoleum Modular. 
3. Thickness: 2.50 mm. 
4. Size: 20 inches by 20 inches. 
5. Color: T3139 Lava. 
6. Finish: Factory-applied finish. 

C. Linoleum Tile Flooring, L T-3 
1. Manufacturer: Forbo Flooring, Inc. 
2. Product: Marmoleum Modular. 
3. Thickness: 2.50 mm. 
4. Size: 20 inches by 20 inches. 
5. Color: T3714 Blue Dew. 
6. Finish: Factory-applied finish. 

Project #11020 

Alameda County. GSA-TSO 
CCD-010 

09 06 23 - 4 Interior Finish Schedule 
12.22.15 



Alameda County General Services Agency 
1111 Jackson St Renovation 

D. Vinyl Composition Tile, VCT-1 
1. Manufacturer: Azrock. 
2. Product: Azrock VCT. 
3. Size: 12 inches by 12 inches. 
4. Color: V-229 Shuttle Grey. 

E. Sheet Vinyl Flooring, SV-1 
1. Manufacturer: Johnsonite, Inc. 
2. Product: iQ Granit. 
3. Color: 420 Stone Harbor. 
4. Thickness: 0.080-inch. 
5. Roll Width: 6 feet-6 inches. 
6. Recycled Content: Pre-Consumer 25 percent. 
7. Seams: Heat welded. 

Project #11020 

8. Base: Provide 6-inch high self-coved base with aluminum cap trim. 

F. Resilient Wall Base, RB-1 
1. Manufacturer: Johnsonite. 
2. Product: Traditional Rubber. 
3. Height: 4 inches, from 100 feet-0 inches coil. 
4. Profile: Straight base (toeless) at carpet locations, coved (toe) at resilient/hard 

surface locations. 
5. Color: #63 Burnt Umber. 

G. Resilient Accessories 
1. Manufacturer: Johnsonite. 
2. ·Colors: As selected by the Architect from manufacturer's full range. 

2.07 SECTION 09 68 13 - TILE CARPETING 

A Carpet Tile, CPT-1 
1. Manufacturer: Patcraft. 
2. Pattern: Enflection 10342. 
3. Size: 24 inches by 24 inches. 
4. Fiber: Eco Solution Q nylon. 
5. Dye Method: Solution dyed. 
6. Tufted Yarn Weight: 22 oz. 
7. Color: Smoky Taupe 00545. 
8. Installation Method: Refer to Finish Plans and Details for pattern layout. 

B. Carpet Tile, CPT-2 
1. Manufacturer: Patcraft. 
2. Pattern: Enform 10340. 
3. Size: 24 inches by 24 inches. 
4. Fiber: Eco Solution Q nylon. 
5. Dye Method: Solution dyed. 
6. Tufted Yarn Weight: 22 oz. 
7. Color: Smoky Taupe 00560. 
8. Installation Method: Quarter turn. 

C. Carpet Tile, CPT-3 · 
1. Manufacturer: Patcraft. 
2. Pattern: Color Choice 10204. 
3. Size: 24 inches by 24 inches. 
4. Fiber: Eco Solution Q nylon. 
5. . Dye Method: Solution dyed. 

Alameda County GSA-TSO 
CCD-010 

09 06 23 - 5 Interior Finish Schedule 
12.22.15 



Alameda County General Services Agency 
1111 Jackson St Renovation 

6. Tufted Yarn Weight: 30 oz. 
7. Color: 00500 Ebony. 

Project #11020 

8. Installation Method: Refer to Finish Plans and Details for pattern layout. 

D. Carpet Tile, CPT -4 
1. Manufacturer: Patcraft. 
2. · Pattern: Color Choice 10204. 
3. Size: 24 inc;:hes by 24 inches. 
4. Fiber: Eco Sol1,1tion Q nylon. 
5. Dye Method: Solution dyed. 
6. Tufted Yarn Weight:· 30 oz. 
7. Color: 00549 Lava. 
8. Installation Method: Refer to Finish Plans and Details for pattern layout. 

Carpet Tile, CPT-5 
1. Manufacturer: Bigelow Commercial 
2. Pattern: Metalmorphic BT388/QB388 
3. Size: 12 inches by 36 inches 
4. Fiber: Colorstrand SD nylon 
5. Dye Method: Solution dyed 
6. Color: 983 Clean Slate Metallic 
7. Installation Method: Herringbone. Refer to Finish Plans for pattern layout. 

2.08 

A. Acoustical Wall and Ceiling Panels, AP-1 
1. Panel System Manufacturer: Snap-Tex. 
2. Size: 3/4-inch profile; panel size as indicated on the Drawings. 
3. Edge Profile: Square. 
4. Substrate: Semi-rigid acoustic glass fiber. 
5. Panel Fabric: Designtex, Appleseed 2682, color to be determined. 

a. Note: Install fabric railroaded to avoid vertical seams. 

B. Acoustical Ceiling Panels, AP-2 
1. Panel System Manufacturer: Snap-Tex. 
2. Size: 3/4-inch profile; panel size as indicated on the Drawings. 
3. Edge Profile: Square. 
4. Substrate: Semi-rigid acoustic glass fiber. 
5. Panel Fabric: Carnegie Xorel, Meteor 6427~705, unbacked. 

a. Note: Install fabric railroaded to avoid vertical seams. 

2.09 SECTION 09 90 00 - PAINTING AND COATING 

A. Interior Paint Colors (Manufacturer listed for color reference only) 
1. PT-1 (General): Frazee Paint, CLW 1042W Mistaya. 
2. PT-2: Frazee Paint, CL 1904D Green Tea. 
3. PT-3: Frazee Paint, CL 1946D Rosemary. 
4. PT -4: Frazee Paint, CL 2195D Port Cullis. 
5. PT-5: Frazee Paint, CLV 1103N Paynes Burgundy. 
6. PT -6: Frazee Paint, CL 2326A New Denim Blue. 
7. PT-7: Frazee Paint, CL 3227N Panther. 
8. PT-8: Frazee Paint, CL 2934D Wicket. 
9. PT-9: Frazee Paint, CL 3171 Silver Lining. 
10. PT-10: Frazee Paint, CL 3176N Racoon. 
11. PT-11: Benjamin Moore, OC-108 Pale Moon. 
12. PT-12: Benjamin Moore, HC-116 Guilford Green. 

Alameda County GSA-TSD 
CCD-010 

09 06 23 - 6 Interior Finish Schedule 
12.22.15 
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Alameda County General Services Agency 
1111 Jackson St Renovation 

13. PT-13: Benjamin Moore, 465 Antique Jade. 
14. PT-14: Benjamin Moore, HC-108 Sandy Hook Gray. 

B. Whiteboard Paint, PT-15 
1. Manufacturer: ldeaPaint. 
2. Product: ldeaPaint Create. 
3. Color: White. 
4. Provide Level 5 finish at walls to receive whiteboard paint. 

C. Paint at Elevator Doors, PT-16 
1. Manufacturer: Scuffmaster (by Wolf Gordon). 
2. Product: Solid Metal. 
3. Product ID: WG 09895036. 
4. Color: SM8133. 
5. Finish: Satin clearcoat. 
6. Application: Spray. 
7. Durability: 4,200 scrubs. 

2.10 SECTION 10 26 10 -WALL AND CORNER PROTECTION 

A Metal Corner Guards, CG-1 
1. Manufacturer: Construction Specialties, Inc. (C/S). 
2. Material: Stainless steel. 
3. Finish: Directional satin, No. 4. 

B. Impact-Resistant Wallcovering, WC-1 
1. Manufacturer: Construction Specialties, Inc. (C/S). 
2. Product: Acrovyn4000, PVC-free, .060N rigid sheet. 
3. Texture: As selected by the Architect from manufacturer's full range. 
4. Color: As selected by th~ Architect from manufacturer's full range. 
5. Trim: Manufacturer's standard metal trim profiles. 

2.11 SECTION 12 21 00 - WINDOW BLINDS 
/ 

A Horizontal Mini-Blinds 
1. . Manufacturer: Hunter Douglas Contract; SWF Contract. 
2. Material: Recycled aluminum. 
3. Size: 1 inch wide by 0.006-inch thick. 
4. Color: As selected by the Architect from manufacturer's full range. 
5. Location: Interior sidelites where indicated on the Drawings. 

2.12 SECTION 12 24 00 -WINDOW SHADES 

A Roller Window Shades, WS-1 
1. Manufacturer: Lutron Electronics Co., Inc. 
2. Product: Basketweave 4000 Eco. 
3. Openness Factor: 3 percent. 

Project #11020 

4. Colors and Patterns: As selected by the Architect from manufacturer's full range. 
5. Location: Exterior windows throughout. · 

B. Roller Window Shades, WS-2 
1. Manufacturer: Lutron Electronics Co., Inc. 
2. Product: Blackout. 
3. Colors and Patterns: As selected by the Architect from manufacturer's full range. 
4. Location: Exterior windows where indicated on the Drawings. 

Alameda County GSA-TSD 
CCD-010 

09 06 23 - 7 Interior Finish Schedule 
12.22.15 



Alameda County General Services Agency· 
1111 Jackson St Renovation 

PART 3 - EXECUTION Not Used. 

END OF SECTION 

Alameda County GSA-TSD 09 06 23 - 8 . 
cCCD-010 . 

Project #11020 

Interior Finish Schedule 
12.22.15 
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';:\iameda County General Service Agency 
,,i 1111 Jackson St Renovation 

[Contract Number] 

#11020 

RFP #,etc. -

To: [Brian Laczko] 

Cost Proposal (CP) 

Attentio: Contract Administra~ion/lnspection 

r 
1401 Lakeside Dr# 12 

Oakland, CA 94612 

Phone: 510.208.9700 

Frorp: Vila Constructio Co 

590 South 33rd St 

Richmond, CA 94804 

Project ti 11020 

CP Number: 

Date: 

In Response to : 

Subject Ref. No: 

#086 Rl/. 

1/21/16 

CMP 

(for project manager use only) 

Fax: (510) 236-4979 

This Cost Proposal is in response to the above-referenced Site conditions 

Brief Descpription of change(s): C.lean/restore (E) Marnioleum Kitchen Flooring. 

. ITEM DESCRIPTION 
PRIME 

SUB 1 
CONTR. 

Material $ 141.30 

Direct Labor Cost $ 195.00 $ · 450.ciO 

Equipment 

Other <.specify) Extended 

Overhead 

Total Cost $ 195.00 $ f 591.30 

Subcontractor's Overhead 

&Profit (15%) 

Design Builder's Ov~rhead 

& Profit (15%) 

Overhead & Profi~ to Design 

Builder for. Subcontractor's 
Work (5%) 

Bond $ 1.95 $ 5,91 

Design Fee 

GRAND TOTAL ' $ 226.20 $ 719.91 

REQUESTED CHANGE IN COTRACT TIME (DAYS) 

By Design Builder: Vila Construction Co 

Alameda County GSA-TSO 

BID/Permit 0126 00 -10 

Signature: 

· SUB2 SUB 3 

$ $ 

$ $ 

$ $ 

SUB.4 TOTAL 

$ . 141.3.0 

$ 645,00 

$ 

$ 
$ $ 786.30 

$ 88.70 

$ 29;25 

$ 34.00 

$ - $ 7.86 

$ 

$ f~j;'if;f~~:9~611®'· ·-~i"'E~~=-·--"· 

Date: yzy1t 
Contract Modification Prodecures 

02.23.15 



v~ LA 
CDNSlRUCTIDH 
~ m'i9Je ,.:-

CM# Clean/restore MarmQleum Kitchen Flooring 

Labor 

Descrletlon Quant!!'( Rate 

Labor 1 $ 75 
Carpenter 0 $ 95 
Foreman 0 $ 105 
Coordination 1 $ 120 

Labor Total 

Materials 

0 $ 
0 $ 
0 '$ 

Material total 
·--· 1· :;' .. ~- . ·::.·' 

Em!!J! " . f 

0 $ ,, 

0 $ .. 

E9~.1~ment x·9ta1 

Other 

· Dump fees 0 $ 900 

Other Total 

ITOTAL COST 

Cost· 

$ 75 
$ 
$ 
$ 120 
$. 

$ 19.5 

$ 
$ 
$ ~ 

$ 

$ 
$ 

$ 

$ 

$ 

$ 1951 
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Anderson Carpet lk Linoleum Sales Co. 
Main'.tenance Division 
1000 West Grand Ave., Oakland, CA. 94607 

Date: 01/05/16 

Phone: 510-238-9855 
fax: 510-6.52-5344 
Cell: 510-77 4-9312 

PROPOSAL 

CLIENT JOB NAME/LOCATION 
Vila Construction 
590 S 33rd St, 
Richmond, CA 94804 

Attention: Pariz 

We propose the following: 

1111 Jackson Street 
Oakland CA 
7111 and gth floor. 

To Clean-i·estore existing 1narmoleti1n kitchen flooring. 

Anderson will clean-restore mannoleum tile, remove existing wax and apply 3 coats of 
marmoleum floor finish. This work is based on One phase during the day M-F *Materials 
Included. 

Additional Information 
Please note: Anderson Carpet will do its 
best to remove all soiling and spots. We 
regret that sometiirtes it's impossible to 
rerriove such spots. 

Authorized Signature: --------
Alex Luna 

Total Job Cost 
I 680.00 

Acceptance 

Signature ____________ _ 

Name: Date: ------





,. 
Alameda County General Service Agency 

1111 Jackson St Renovation 

(Contract Number] 

#11020 

RFP #,etc. 

To: [Brian Laczko] 

1401 Lakeside Dr# 12 

Oakland, CA 94612 

Phone: 510.208.9700 

From: Vila Constructio Co 

590 South 33rd St 

Richmond, CA 94804 

Cost Proposal (CP} 

This Cost Proposal is in response to the above-referenced RFI #088 

Project # 11020 

CP Number: 

Date: 

In Response to : 

Subject Ref. No: 

#087 / 

1/8/2016 

CMP 

(for project manager use only) 

Fax: (510) 236-4979 

Brief Descpription of change(s): Remove (E) wqod celling trim, reinforce backboxes for weight req!Jirements of new 

fixtures, reinstall (E) trim: Credltbac.k for cove lights. 

ITEM DESCRIPTION 

Material 

Direct labor Cost 

Equipment 

Other (Specify) Extended 

Overhead 

Total Cost 

Subcontractor's Overhead. 

&Profit {15%) 

Design Builder's Overhead 

& Profit (15%} 

Overhead & Profit to Design 

B,uilder for Subcontractor's 

Work (5%) 

Bond 

Design Fee 

PRIME 

CONTR. 

$ 500.00 

$ 1,550.00 

$ 2,050.00 

$ 20.50 

SUB 1 

$ (42.00) 

$ (1,386.00) 

$ (1,428.00) 

GRAND TOTAL $ 2,378.00 $ (1,642.20} 

REQUESTED CHANGE IN CONTRACT TIME (DAYS) 

By Design Builder: Vila Construction Co Signature: 

SUB2 SUB3 SUB4 TOTAL 

$ 458.00 

$ 164,00 

$ 

$ 
$ $ $ $. 622.00 

$ (214.20) 

$ 307.50 

$ $ $ $ 

$ $ $ - $ .io,so 
$ 

$ $ $ ~~Sf8'01 
•ollo1.. ... .V.•J;'\;(..; 

y1y1t 
Alameda County GSA-TSD Contract Modification Prodecures 

BID/Permit 01 26 00 -10 oi.:1~ 1 c; 

/ 



V~lA 
CONSTRUCTION 
-m.191&-

CM#087 Remove (E) wood ceiling trim, reinforce backboxes for weight requirements of new fixtures, reinstall (E) trim. 

Description 

Labor 

Carpenter 

Foreman 

. Coordination 

Materials 

L' ~: 

,-; .. 

Dump ~ees 

Quantity 

2 $ 
10 $ 

2 $ 
2 $ 

1 $ 
0 $ 
0 $ 

:;- '' 
.-~. . 

0·$ 
0 $ 

0 $ 

Rate 

75 
95 

105 
.. 120 

L~borTotal 

500 

-;M~te~i~ft.otat 
" 

•· 

I_ .... 

900 
Other Total 

!TOTAL COST 

$ 
$ 
$ 
$ 

.$ 

$ 

$ 
$ 

$ 

$· 

$ 
$ 

$ 

$ 

$ 

Cost 

150 

950 
210 

. 240 

'' 
1,550 

·-500 

500 

2,oso I 
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H.A.BOWEN ELECTRIC, INC. 2055 Wllllams Street, San Leandro, CA. 94577 
phone (510) 483~0500 

fax (510) 483-7210 

January 7, 2016 

Vila Construction 
590. South 33rd.St. 
Richmond, CA 94808 · 

Attn: Henry Vila 

!Re: 1111 Jackson St 
C/O Request: 

. Scope Description: 

Job Number: 

Credit back for not installing new Lobby Cove Light Fixtures rype 1X. 

ADDITIONAL COST: 

See notes below to determine if a time extension Is requested for 
the performance of this work. If the time extension Is not approved, 
add the following amount: 

TOTAL CREDIT: 

Notes: 

3145 

($1,649) 

. $.0 

°{$1,649) 

If you have any questions in regard to this prqposal, ·or if we may be of any furthersei'Vice to 
your firm, please do .. not hesitate to contact our office. 

Sincerely, 
H.A.BOWEN ELECTRIC, INC. 

Brooke Bowen 

Project Manager 

cc: 

7 



QUOATATION RECAPITULATION 

Job Name: 1111 JACKSON ST 
Job Numbe 3145 

C/0# 7 
DATE: 01/07/15 

Change Order Request 

MATERIAL- EQUIPMENT COST 
(A) DIRECT MATERIAL COST 
(B) FUEL SURCHARGE 
(C) MISC EQUIPMENT 0 % OF -$38 
(0) SALES.TAX MATERIAL 10 % OF -$38 
(E) SUBTOTAL MATERIAL 

(F} LABOR HOURS {ELECTRICIAN) 
LABOR HOURS (ELECTRICIAN O.T.) 
LABOR HOURS (FOREMAN) 
LABOR HOURS (FOREMAN O.T.) 

(G) SUPERINTENDENT 
{H) SUBSISTANCE % OR 
(I) DRAFTING 
{J) ESTIMATING 
(K) NON-PRODUCTIVE/LOST TIME 
(L) ENGINEERING TIME 
(M) SUBTOTAL LABOR 

LABOR SUMMARY 
-14.0 HRS @ $99.00 HR. 

0.0 HRS @ $0.00 H.R. 
0.0 HRS@ $107.00 HR. 
0.0 HRS @ $0.00 HR. 
0.0 HRS @ $0.00 HR. 
o.d DAYS?@ $75.00 DAY 

O HRS @ $75.00 HR. 
0 HRS @ $125.00 HR. 
0 HRS@ $103.00 HR. 
O HRS @ $250.00 HR. . 

OTHER DIRECT COST 

(N) CARTAGE/HANDLING %OF (A) 
(0) SAWCUT/OEMO/TRENCHING/BACKFILL 
(P) PROJECT ENGINEERING (As~eu1t.TS) 
(Q} SUBCONTRACTS 
(R) SHIPPING COSTS 
(S) SMALL TOOLS' O %0F-(A) 
(T) RENTAL 
(U) FIRE ALARM COSTS 
(V) SUBTOTAL OTHER DIRECT COSTS 
(W) TOTAL PRIME COST (E) + (M} + (V) 
(X} OVERHEAD 10 %OF (W) 
(Y) SUBTOTAL 
(Z) .PROFIT 5%0F (Y) 
(AA) SUBCONTRACTS 
(BB) OVERHEAD - SUBCONTRACTS ·5%0F (AA)· 
(CC) PROFIT - SUBCONTRACTS 0 %OF (AA)+(BB) 
(DO) SUBTOTAL 
{EE) BOND $0 /M 
TOTAL COST 
ESTIMATOR: APPROVED: 

($38} 
$0 
$0 

($4) 

($1,386} 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 

$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 

($143) 

($79) 
$0 
$0 
$0 

$0 

DATE: 

C$42U 

($1,386)1 

$0 
($1,428)l 

. ($1;571}1 

($1,649)l 



·' 

,! 

Job Name; 1111 Jackson St Job Number: 3145 COR# 7 

Description: 

Estimator Brooke Bowen Date· 
Quant. Mat'I Price Per Mafl Ext. Hours Per Hrs EX!. Mat'J Code Labor Code 

8' .COVE LIGHT -12 $ - 1.00 E -12;00 
1212 MC CABLE -60 445;00 M $ (26.70) 28.00 M ·1.68 
MCCONN -6 190.00 c $ (11.40) 0.05 E ~:30 

$ . 0.00 
$ .. 0.00 -
$ . o;oo 
$ ~ 0.00. 
$ . 0.00 
$ . ·o;oo 
$ . 0.00 
$ - 0.00 
$ . 0.00 

.$ - . 0.00 
$ . 0.00 
$ . 0.00 
$ - 0.00 
$ .. 0.00 
$ . 0.00 
$ - o:oo. , 
$ - 0.00 - $ - o:oo 
$ - 0.00' 
$ - O;OO 
$ . 0.00 
$ - 0.00 
$ - 0.00. 
$ - 0.00 .. 

w $ 
., 

0.00 --
$ . 0.00 
$ . 0.00 . 
$ - 0;00 • .. 

$ w 0.00 
$ - 0.00 
$ . 0.00 

'$ . 0.00. 
DJE 

I 
I $ . 

SUBCONT. DJE MATERIAL LABOR HRS. 
TOTALS: I $ - I I $ (38,10>1 I -141 



Brooke Bowen 

From: 
Sent: 
To: 
Cc: 

Romero, Cindy <Cindy.Romero@iesupply.com> 
Friday, November 13, 2015 11:46 AM 
BOWEN/Brooke Bowen (brooke@bowenelectric.com) 
Abreu, Ana K. 

Subject: FW: ,FINEUTE/PO#Sl02414700-1111JACKSON TYPE lX-34 

Per the factory these ?te ncm-returnable, made to.order., sorry. 

From: Kevin Kuiper [mailto:kevlnkuiper@alrinc.com] 
Sent: Friday, No~ember 13, 2015· 11:40 AM 
To: Romero, Cinc!Y · 
Subject: RE: FINELITE/PO#Sl02414700-1111 JACKSON TY.PE lX-34 

Cindy, 

Finelite-advised this fixture is not returnable. It is custom built and can't be resold. Sorry. 

Thanks, 

Al~ Associated Lighting R~ps.,, Inc. 
7777 Pardee Lane • Oakland)CA 94621 
(510)6~8-~8o.o-xi9-4 • Fax (s,10}632-9380 
www.alrinc.com • www.ansrilic.com 
l<evin Kuiper-o customer-iservice 

From: Romero, Cindy [mailt6:C:indy.Romero@iesupply.com] 
Sent: Friday, November 13, 2.0i.s 10:49 AM · 
To: Kevin Kuiper <kevinkUip-~r@alrinc.com> 
Subje;ct: F.INE-LlfE/fo#sioi-4'1476cY-ih1 -JAtKSbN TYPE lX-34 

Kevfn, 
Customer wants to delete the type 1:X-34, which has already shipped and on the 
jobsii:e. · 
Advise the following: 

o Are these returnable? 

·---. ---·-· --·- -~-------·----- ------ --- ·';""------·-----~-~---- - ----
Fromi Brooke Bowen [maifto:Brooke@BowenElectric.corri] 
Sent: Thursday, November 12, 2015 7: 13 PM 
To: Abreu, Ana K. 
Cc: Romero, Cindy 
Subject: 1111 Jackson lX Fixtures 

Ana, 

The Owner wants to delete the 1X fixtures from the project. Is there any way we can return these fixtures? They are 
Finelite. · . 

1 



,. 

Thank you, 

Brooke Bowen 
HA Bowen Electric, Inc. 
510 483-0500 (v) 
510 483-7210 (f) 
510 715-2455 (c) 

brooke@bowenelectric.com 

CONFIDENTIALITY WARNING: This email may contain confidential or proprietary business information 
and is for the sole use of the intended recipient(s). Any unauthorized use or disclosure of this communication, 
including attachments, is strictly prohibited. If you believe that you have received this email in error, please 
notify the sender immediately and delete it' from your system. 

CONFIDENTIALITY WARNING:· This email may contain confidential or proprietary business information 
and is for the sole use of the intended recipient(s). Any unauthori~ed use or disclosure of this communication, 
including attachments, is strictly prohibited. If you believe that.you have received tliis email in error, please 
notify the sender immediately and delete it from your system. 

2 



Vila Construction Lie. #300454 

590 South 33rd Street Richmond, CA 94804 

(510) 236-9111 
fax: (510) 236-4979 RFI NO: 088 

DRWGREF: 
SPEC REF: 

REQUEST FOR INFORMATION Vila Job# 015-108 

SPEC. NO. ___ TITLE Lobby Lighting Fixtures 

REQUESTED BY Nathan Le Master 
D.Ai:E RECE!VED 
DIRECTED TO . Brian· Laczko 

SUBJECT LobbY LiQlits DATE TRANSMITTED 

CIRCLE ONE:··~/ URGENT 
DATE RETURNED 
DATE DISTRIBUTED 

' .. 

INFORMATION NEEDED 

Per 11.11 meeting between architeq, ligmir:ig_ cons\Jl.tant • Vi.la is re,qu~stlng confirmation for propose,d solution: 

1. Leave ~ove lights and rec~ssed 9af!1 lights exi~ting to remain. 
2. Install three chandeliar iights per contract drawings·with·dimmlng capabilities and emergency lighting capabilities. 

· 3. Added scope to remove (E) wood ceiling trim, to reinforce backboxes forweight requirements of new fixt1.1res, and 
reinstall (E) trim. 

Please confirm. 

12/2/2015 
DATE 

I 121912015 
Please respond by 

REPLY 

Proposed solution confirmed. 

12/14/15 
DATE 

X Yes No 
Possible Time Impact 

X Yes No 
Possible Cost Impact 

Nathan Le Master 
SIGNATURE 

Vila Construction 
COMPANY 

Noll & Tam 
COMPANY 

... 
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1111 Jackson St Renovation 

[Contract Number] 

#11020 

RFP #,etc. 

To: [Brian Laczko} 

Cost Proposal (CP) 

Attentio: Contract Administration/Inspection 

!tllllltllllt~•~ 
1401 Lakeside Dr# 12 · 

· ·Qaklan~, C~ 9.4612 

Phone: ?10.208.9700 

From: Vila Constructio Co 

590 So.uth 33rd St 

Richmond, CA 94804 

This Cost Proposal is in response to the above-referenced ccp #009 

t'IUJ~Ll ff .l .lU"U 

CP Number: 

Date: 

In Response to : 

Subject Ref. No: 

CM#088v 

_1/21/2016 

CMP 

(for project manager use only) 

Fax: (510) 236-4979 

Brief Descpription of change(s): CCD #009: Additional Window Treatment at Office 109 

'ITEM DESCRIPTION 
PRIME 

CONTR. 
SUB 1 

Materiaf · $ 974.55 

Direct Labor Cost $ 375.00 $ 90.00 

. Equipment 

Other (Specify) Extended 

· Overhead 

JQtcil cost $ 375.00 $ l,Q64,5~ 

Subcontraetor's Overhead 

&Profit (15%) 

Design Builder's Overhead 

.& Profit (15%) 

Overhead & Profit to Design 

Builder for Subcontractor's 

W!lrk (~o/o) , 61.,41 

Bond $ 3.75 $ 10.65 
Design .F.ee 

GRAND TOTAL . $ 435.00 $ 1,296.09 

REQUES.TEDC.HA.NGEJN COTRACTTIME (DAYS) 

By Design Builder: Vila Construction Co 

Alameda County GSA-TSO 

BID/Permit 01 26 00 -10 

Signature: 

SUB 2 SUB 3 

$ 603.48 

$ 382.61 

$ 986.()9 $ 

$ 56.70 $ 

$ 9.86 $ 

$ 1,200.56 $ 

SUB 4 TOTAL 

$ 1,578.03 

$ 847.61 

$ 

$ 

$ $ ,2,425.64 

$ 307.60 

$ 56.25 

$ $ 117.91 

$ - $ 24.26 

$ 

$ ~§~¥12f~:~~]f 

Date: yzv10 
Contract Modification Prodecures 

02.23.15 



tTOTAL COST $ -375 I 
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Nathan, Le Master 

From: 
Sent: 
To: 
Cc: 
Subject: 
Attachments: 

Hello, 

Melina <melina@signcousa.com> 
Wednesday, January 13, 2016 3:24 PM 
Nathan, Le Master 

Henry Vila; Pericles! DeAvila; dennis@signcousa.com 
RE: 1111 Jackson CCD #009 
CCD #009 Roller Shades and Window Film.pdf 

For the same frosted vinyl film that we are using on the other windows in the building, without any print, there is only 
one level of opacity. We can provide a sample of that material applied, to the window/door for vie,wing. As for the text 
to be incorporated onto the door (Employee Entrarfre Only, etc .. ), heqiuse this material will be installed on the interior 
of the door, the text will have to either be installed on the outside of the door as cut vinyl letters (recommended), or 
they can be applied to the interior facing out, with the frosted vinyl applied over it, but there.is the risk of the film having 
air pockets and/or lifting due to the raised letters u·nderneath. 

Let me know it you have any questions. 

Melina Esquivel 
Sales Rep 

SignCo USA 
1350 University Ave 
Berkeley, CA 94702 
510-848-7446 

From: Nathan, Le Master [mailto:Nathan@vilaconstruction.com] 
Sent: Friday, January 08, 2016 9:00 AM 
To: dennis@siqilcousa.com 
Cc: Henry Vila; Pericles, DeAvila 
Subject: 1111 Jackson CCD #009 

Hi Dennis, 

Per attached 1111 Jackson CCD #009, can you please provide pricing for this additional work, as well as a submittal of 
glazing film opacity samples to us? 

NATHAN LE MASTER 
Project Administrator 



CHANGE ORDER ESTIMATE 

SUBMITTED: Vila Construction 

Jackson St 
ITEM 

changes per CCD #9 

Additional manual single shade in room 109 
Remove shades in room 111 

Trip & labor 

Sales Taxes I Burdens 

Overhead and Profit 
TOTAL 

Note: 

Subtotal 
Payroll Fringes 

Expedite Shipping 

QTY 

1 
1 
1 

'UN 

694 

MATERIAL :QUIP/SU~BC 

#REF! #REF! # 
# 

TOTAL 

694.00 
75.00 

365.00 

$1,134.00 

8.25 # Included 
#REF! # 0.00 

0.:15 0.00 
$1, 134.00 
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CCD#OQ9 
El. 
cd 

Date: Q 1.07.16 . +-'h 
architects and·planner5 -l;)j) · 

1111 Jackson Street Renovation 

CCD # 009 -_ AdditionatWindow Treatments· 

Project Name: 
1111 Jackson Street 
Oaklai1d, CA 94607 

Architect: 
Noll & Tam 
729 Heil1z Avenue 
Berkeley, CA 94710 

c 

Contr~ctor·: 
Vila Construction 
590 S. 33rd Street 
Richmo[ld,CA 94804 

~

',_;...( 

0 
~ 729Hcin:AvmU< 

lltrl:.elr1· 

CA9i710 

510.6,\9.5295 

'"" s l0.6'19.1008 

Ge11eral: The following instructions; subt)tilutions, alterations; changes, clqrfftcation~; additions, 
and/or deletions are hereby made a pal't of the Cont1;act Documents and ilrodffy the original 
Documents dated July 24, 2015. All other conditions shall remain the sd1i1e: Genera/'Conimctor 
shqli i1otify the Owner of any change· in·Gontracf Sum or Contract Timi beforeproceedingwith the 
work described in this Bulletin. · 

Descriptio~ of Work: 

.. Provide 1few mesh roller shades at Off.ice I 09. Window shades to be moimted to gyp; bd. window 
openin·g as per building standard. Verify size ofopening in field. 
Remove existing window shades.at S~aff Entry 111 and adjacent sidelite; . 
Remove existing glass"mounted signage at door 111 and adjacent si~elit~. 
Provide translucent glazing film at' poor I J I al1d a~jacent sidelite, Gfazi1~g. film at ~o~np 
incorporate signage text shown fof sign type EPO (2. J 2iSGI .15 in construction docume1its). Sign 
to read "EMPLOYEE ENTRANCE ONLY. VISITORS MUST CHECK IN AT MAIN 
BUILDING LOBBY;' 
Submit samples of glazing film opacity· opt ions to Archite.d imd Owner for review find final 
selec_tit>n; · · - · · 

Docunieilt~~Jssued I Attachment~: 

)~aer to ~(tached pl~oto inarkups, of Door I I (. 

Reasons··eort~cn: 

Jane Cat~iano,: Nail'& fain· Architects 01/07/16 

r·rojecf Manager Date. 

Page I of I 



REMOVE EXISli 

REMOVE EXIST 
SIGNAGE 

REMOVE EXIS 

APPLY'NEWT 
GLAZING FILM 
AND SIDELITE 
BY HATCHED 



Alameda County General Service Agency 
1111 Jackson St Renovation · 

[ Contract Number} 

#11020 

RFP #,etc. 

TO: [Brian Laczko) 

Cost Propos.al (CP) 

AHentio: ~ontract Administriltion/lnspection 

u•2~1lm1Uimll 
i40l La.keside Dr# 12 · · 

Oakland, CA 94612 

Phone: 510.208.9700 

From: Vila Constructio Co 
590 South 33rd St 

. Richmond, CA 94804 

This Cost Proposal is in response to the above-referenced CCD #011 

Project# 11020 

CP Number: #089 Rl/ 

3/25/2016 

CMP 
Date: 

In. Response to : 

Subject Ref. No: ( -----
(for project manager use only) 

Fax: (510) 236-4979 

Brief Descpription of change(s): Hard.ware for Door 111. 
----'----'----'----------------------~ 

ITEM DESCRIPTION 
PRIME 

SUB 1 
CONTR. 

SUB2 SUB 3 SUB4 TOTAL 

Material 
$ 2,573.91 $ (634.78) 

$ 1,939.13 

Direct Labor Cost $ 735.00 $ 735.00 

Equipment $ 

Other (Specify) Extended 

Overhead $ 
Total Cost $ 735.00 $ . 2,573.91 $ (634.78) $ $ $ 2,674.13 

Subcontractor's Overhead 

&Profit (15%) $ 290.87 

Design Builder's Overhead 
& Profit (15%) $ 110.25 

Overhead & Profit to Design 
Builder for Subcontractor's 
Work (5%) . 148.00 $ (36.50} $ $ $ 111.50 

Bond $ 8.45 $ 31.08 $ (7.67} $ $ $ 31.87 

Design Fee $ 

GRANO TOTAL $ 853.70 $ 3,139.08 $ (774.i7) $ $ 

REQUESTED CHANGE IN CONTRACT TIME (DAYS) 

By Design Builder: Vila Construction Co Signature: 

~ 
Date: 

i/~flt 

A.lameda County GSA-TSO Contract Modification Prodecures 

BID/Permit 01 26 00 -10 02.23.15 

. ~ 



V~LA 
CONSTRUCTION 
-m.m6-

CM#089 Panic hardware Door 111. 

Labor 

I 

Description Q.uantlt~ Rate Cost ! 
j 

Labor 1 $ 75 $ 75 I 
Carpenter 0 $ 95 $ I 

I 
Foreman 4 $ 105 $ 420 I 

! . 

Coordination 2 $ 120 $ 240 I 
l 

$ i 
Labor Total $ 735 i 

i 
\ 

Materials 

0 $ $ 
0 $ $ 

0 $ $ 
Material Total $ 

E9.!!ll! 

0 $ s 
0 $ $ 

Equipment Total $ 

Other 

Dump fees 0 $ 900 $ 

Other Total $ 

I !TOTAL COST $ 7351 



' : -> 'G 2l"' 16 -, . 10 AM I t ,1, I I. J • , ,., I Nc1 • 1849 r, r. 

'§1:'1•·,¥•'''''1 Progress Glass Co1npany, Inc. 
. I 
: I . . 
' ' 

i_,, ' .... '·" .... ;: 

1015 E. Cotati Ave. 
Cotati, CA 94931 
Lie. #261 l 70 

North Bay Divisi~n 
Complete Glass & Glazing Contractor 

PROPOSAL 

Tel. 707-792-1562 
Fax 707-792-2476 

PW Contrn.ctor R~g #1000004495 

=============<»===============>-====================== 

DATE:- 2 - / 1 ~/ C 

FAX: {/.to )z.;, Y 9 7 9 

ATTN: /./1µ IL'"-( 

FOR TIIBSUMOF: $ Z 'jCo.oo 

FROM: Lynn Belau (707) 665-2851 

TAX INC: YES 

WE PROPOSE TO FURNISH LABORAND MATERlALS FOR TilE FOLLOWJNG: 

rte>"'~ r-t ,t'"..-'1 A"~ £ "JI( c,7~'-<- / *_., < .. ~ . 

tlc:;ett. @ 

EXCEPJTONS: 
FINAL CLE.ANlNG, UNFORESEEN CONDITIONS, PROTECTION OF INSTALLED 
MATER1ALS, AND REPLACE'ME'l'N OF BREAKAGE OR DAMAGED DO:NE BY OTEERS 
THAN OUR CREW. 



CCD # 011 
Date: 01.15.16 

1111 Jackson Street Renovation 

CCD # 011- Door 111 Hardware 

Project Name: 
1111 Jackson Street 
Oakland, CA 94607 

Architect: 
Noll & Tam 
729 Heinz Avenue 
Berkeley, CA 94710 

Contractor: 
Vila Construction 
590 S. 33rd Street 
Richmond, CA 94804 

CA9~710 

5l0hi9.8l9S 

fax 5iOJ>'!'I. Jl).,'8 

General: The following instructions, substitutions, alterations, changes, clarifications, additions; 
and/or deletions are hereby made a part of the'Contract Documents and modify the original 
Documents dated July 24, 2015. All other conditions shall remain the same. General Contractor 
shall notify the Owner of any change in Contract Sum or Contract Time before proceeding with the 
work described in this Bulletin 

Description of Work: 

Contractor to provide pricing for the following Door I I 1 hardware options: 

Option 1: Replace existing deadbolt and interior pull with exit device and electric strike. 
Exit device to be Ada1ns Rite 8400 Series Narrow Stile Mortise Exit Device or equal. Modify existing 
aluminum. storefront and door as required. Provide cover plate over holes in door from existing pull, or 
propose other means for providing a finished appearance. Install card reader at exterior. Exterior pull 
to remain. 

Option 2: Provide new door and hardware. 
Replace existing door with new door to match existing style and finish, with panic hardware and card 
reader as described above. Provide pull at exterior, and closer compatible with new door and hardware. 
Modify existing aluminum storefront frame as required to accommodate new door and hardv;•are. 

Provide a credit to owner for all door hardware listed in documents that will not be installed (hardware 
type 17 called out in drawings and specifications). 

Reasons for CCD: 

Existing door hardware conflicts with new card reader access. 

Issued By: 

Jane Catalano, Noll & Tam Architects 01/15116 

Project Manager Date 

Page I of I 
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.. 
Alameda County General Service Agency 

( . 1111 Jackson St Renovation 

[ Contract,Number) 

#il020 

RFP #,etc. 

To: [Brian Laczko] 

.1401 Lakeside Dr# 12 

Oakland, CA 94612 

Phone: 510.208 .. 9700 

From: V.ila Constructio Co 

590 South 33rd St 

Richmond, CA 94804 

Cost Proposal {CP} 

This Cost Proposal is in resppnse to the above-referenced CCD #012 

Project# 11020 

CP Number: 

Date: 

In Response to : 

Subject Ref. No: 

#090 

2/19/2016 

CMP 

(for project manager use only) 

Fax: (510)236-4979 

Brief Descpription of change(s): Addition of card reader access controls at doors 103 & 122. 

ITEM DESCRIPTION 

Material 

Direct Labor Cost $ 
Equipment 

Other (Specify) Extended 

Overhead 

Total Cost 

Subcontractor's Overhead 

&Profit (15%) _ . 
2nd Tier Sub's Overhead 

& Profit (10%) 
Sub's O/P Over 2nd Tier 

Sub (5%) 

Design Builder's Overhead 

& Profit (15%) 

Overhead & Profit to Design 

Builder for Subcontractor's 

Work (5%) 

Bond 

Design Fee 

$ 

$ 

PRIME 

CONTR. 

$ 
555.00 $ 

5.55 $ 

GRAND TOTAL $ 643.80 $ 

BOWEN SIG NA WEST 

32.00 $' 2,436.89 

321.00 $ 3,093.02 

3.53 $ - 55.30 

733.92 $ 6,457.55 $ 

REQUESTED CHANGE IN COTRACT TIME (DAYS) 

By Design Builder: Vila Construction Co Signature: 

SUB3 SUB4 TOTAL 

$ 2,468.89 

$ 3,969.02 

$ 

$ $ 6,437.91 

$ 52.95 

.$ 83.25 

$ 339.65 

$ c $ 64.38 

$ 

$ 

Date: 



H.A.130WEN ELECTRIC~ INC·. 2055 Williams Street, Sanl:eandro, ·cA. 94577 
phone (510} 483-0500 

fax (510) 483-7210 

January 20, 2016 

Vila Construction 
590 south' 33ra· st. 
Richmond, CA 94808 

Attn: Henry Vila 

I Re: 1111 Jackson St Job Number: 3145 
CIO Request: . 

$COP~. De~crlptf C!JJ: . . 
CCD#012: FURNISH AND INSTALL TWO (2) NEW CARD READER FOR ROOMS 103 & 122 . 

ADDITIONAL COST: 

See notes below to determine If a time extension Is requested for 
the performance of this work. If the time extension Is not approved, 
add flJe following t1rnou.nf: 

. . TOTAL ADD: 

Notes: 
.·-,.ii'· 

.. , .;. 

' 

. '' 
.\ "'.' 

. $'1i083 

$0 

'. \. :: ·- .·· .. ·' -~ ........ ~:-.,.~.;",·"'._:·:· .. - . 

If you have· a6.y1tjuesti6n~·ir(regiirMo this proposal,:or lfw.e)nay:oe o.f,'.~ny;turther service to 
your firmi.pleas~"q~1fn5)th~.slta'te~to:¢ntact ou.Loffi~e. ·: : . .i ·"" .. : .... 

Sincerely, 
H.A.BO\IVEN ELECTRIC, INC. 

·( 

Brooke Bowen 

Project Manager 

cc: 

12 



Job Name: 1111 JACKSON ST 
Job Numbe 3145 

Change Order Request 

QUOATATION RECAPITULATION 

MATERIAL - EQUIPMENT COST 
(A) DIRECT MATERIAL COST 
(B) FUEL SURCHARGE; 
(C) MISC EQUIPMENT 0 %.OF $29 
(D) SALES TAX MATERl.AL 10 %OF $29 
(E) SUBTOTAL MATERIAL 

LABOR SUMMARY 

C/0# 12 
DATE: 01/20/16 

(F) LABQ~ HOURS (EL~CTRICIAN) 
LABOR HOURS (ELECTRICIAN O.T.) 
LABOR H.()J,JRS (FQRf:f\1AN) 

0.0 HR,s·@ . $99.00 HR 

LAB.QR HQJJRS (FOREMAN O.T.) 
(G) SUPERINTENDENT 
(H) SUBSISTANCE % OR 
(I) DRAFTING 
(J) ESTIMATING 
(K) NON-PRODlJCTIVE(lOST TIME 
(L) ENGINE~RING TIME 
(M) SUBTOf AL LABOR 

0.0 HRS@ ;$0.00 HR. 
3.0 HRS'@ $107.00 HR. 
o.() HR.S;@ $0.09 I-!~· 
. 0.0 HRS@ $0.00 HR. 
0.0 DAYS@ $75.00 DAY 
o HRS @ $75.00 . HR. 
O HRS@ $125.00 HR. 
O HRS·@ $103.00 HR. 
O HRS @ $250.00 HR. 

OTHER DIRECT COST 

(N) CARTAGE/HANDLING %0F·(A}. 
(0) SAWCUTlDEMO/TRENCHING/BACKFILL 
(P) PROJECT ENGIN_EERING (AS-BUil TS) 
(Q) . SUBCONTRACTS. 
(R) S~IP~ING COSTS 
(S) .SMALL TOOLS 0 %OF (A) 
(T) RENTAL 
(U). FIRE ALARM COSTS 
(V) SUBTOTAL OTH~R DIRECT COSTS 
(W} TOTAL PRIME COST (E) + (M) + (V) 
(X) OVERHEAD ~ 5 % OF (W) 
(Y) SUBTOTAL 
(Z) PROFIT 0 % OF (Y) 
(AA) S.liBCONTRACTS 
(BB) OVERHEAD - SUBCONTRACTS 5 %. OF (AA) 
(CC) PROFIT - SUBCONTRACTS 0 % OF (AA)+(BB) 
(DD) SUBTOTAL 
(EE) BOND $0 /M 
TOTAL COST 
ESTIMATOR: APPROVED: ---



Job Name: 1111 Jackson St Job Number: ·3145 COR# 12 

Description: 

Estimator: Brooke Bowen Date: 
Quant. Mat'I Price Per Mat'I Ext. Hours Per Hrs Ext. Mafl Code Labor Code 

4SQBOX 2 205.00 c $ 4.10 0.30 E 0;60 
4SQ RING 2 110.00 c $ 2.20 15.00 c 0.30 
TSGB;16 BRACKET 2 4.00. :·;E: :.$ :,.a:oo 15:00 .c· 0.30 
1/2" FLEX CONDUIT '. 30 40.00 c $ 12.00 4.00 c . 1.20. 

·' '. 
1/2" FLEX CONN 4 65.00. c $ 2.60 0.12 E 0.48 ... · 

$ - 0.00' 
$ 0.00 " 

'. - . ' 
$ - o:oo -
$ - o:oo . ' $ - 0.00 

:$ - ' o:oo " 
" 

". ; '$' - : o:oo '. 
., $ I - .. .. 0)00 \ '. - .. .·:$ . .. ' 0;00 -

$ - 0.00 
- .$ - 0.00 

'" .$' - o;oo 
' $ - 0.00 

$. - ' .. ·0.00 
$' - 0.00 
$ - o:oo .. 

$ - 0.00 
$ - ,• 0.00 

'' $ - 0.00 
'$ - 0.00 
$ - 0.00 
'$ ... - o:oo 
$ - 0.00' 
$ - 0.00 
:$ - 0.00 ' 

. ' $ - 0.00 
$ - 0.00 
$ - " . 0.00 

.. 
$ - .0.00 

.. $ - 0.00 
OJE· 

I 
I $' -

SUBCONT. DJE MATERIAl. lABORHRS. 

TOTALS: f$ d I $··: 2a.so I I -- 31 



Signawest Systems Inc 
7300-0 Central Avenue 
Newark CA· 94560-4205 
Pho: 510.795.9999 
Fax: 510.795.9544 

T 
0 

SIGNA Wt::ST NO 

HA Bowen Bectric Inc 
2055 Williams Street 

San Leandro CA945n 
Attn: Brooke Bowen 

s 
I 
T 
E 

County of.: Alameda 
11:1'1 Jacksori Avenue 
Oakland CA 

Extra Work 

NO: 1910.$10 

Date: 01/15115 

STATIJS . RcFERENCE NO. SW/ M001F1CA TION NO. I s1GNAwr::sr CONTACT l cusrOMrrR PHONE I cvsroMER FAX , . EMAIL . 

191015 
1 

CCD#012 SEW-'10 _:.___,-Re; ~=kel- l 510-483-0550 I 510-483-7210. I brooke~~ric.co I Pen~ng 

I SCOPSOFEXTRAWORK;- -- -- .. - ----- - -, \A" --- --- J 

I ! 
J Access Controt Provide & instan (2) new card reader for Rms: 103.& 122 per CCD #012. ! 
1 I 

I 

\Qrv I cooE ,- MANUFACTURER I --uoDEL- ----1- -------- -iiEscR1Pr10N -- ------=i=wOR I EXTE!NSJoN 1 MATERIAL I EXTENs10N ! 
I 840-KP-CG Pini Prox HID .Card Reader 

I 
I 

I 
I 

i 

I 
I 

2 2195 Amag 

250 2200 Windy Cable, Z112 pr.& 1 pr 1812. Plenum 
2.000 
o.685 

4.00 
21.25 

774.00 
0.60 

1548;00 
150.75 

I -- - --Matena1 .1,698.75 i 
Sales Tax s.so•.4 161.38 l I 

j 

Thank you for choosing Signawest as your systems provider. This EX:rRA WORK.qtiotation.shan remain valid ror 60 days from 1' 

date of issuance. :Individual cost(s) are dependent upon approval of.the entire EXTRA WORK quotation. Terms are net 45 
days and past due balances shall be subject to an interest charge of ,;53 per-month •. or.the maximum permitted by law; I 

Approved: ----------~-~ Date:·---------

Freight 1s:SO% 263;31 I 
Field l.::abor 25.25 3,042.06 I 

Material Handling so.s.6 I 
Warranty 4.oo·~ 208.66-I 

Documentation/ As-builts 1;09 104.79 I 
Overhead/ P 10.00% 552.~ , 

·p~o/.-.----.:...27~ 
Plan Review I Permit Fee ! 

TOTAL QUOTATION -6;S59:>Jo-) 

,_ 

r-C D'3Z.! 
) 



CCD # 012 
Date: 01. 15.16 

1111 Jackson Street Renovation 

s 
ro 

architect. and planne~ t8 
~ 
0 
~· 729 Hchi: A,·muc 

lle&r.k:y 

CCD· # 012:- Additional Card Readers 
CA917.io 

Project Name{ 
1t11 Jackson Str~et 
Oakland;.c~ 94607 

Architect: 
Noll & Tam 
729 Heinz Avenue 
Berkeley, CA 94710 

Contractor: 
Vila Construction 
590 S. 33rd St~~et 
Richmond, CA 94804 

~ 10.649.8295 

fax 5l0.li4\l .. 1008 

General: The following instructions, substitutions, alterations, changes, clarifications, additions, 
and/or deletions are he~·eby made a part of the Contract Documents and modify the origihai 
Docwi1ents dated July 24, 2015. All other conditions shall remain the same; General ¢?mtractor 
shall notify the Owner of any change in Contract Sum or Coni1;act Time before pi·oceedirig With the 
work described in this Bulletin. 

Descripti.<nt. cif Work: 

Add card. reader access control at doors I 03 and 122 

Reasons for CCD: 

Change requ~sted by end user (SSA) and directed by Owner 

Issued B'y: 

Jane Catalano, Noll & Tam Architects 01/15/16 

ProjectMariager Date 

Page I of I 



· .~lameda County General Service Agency 

1111 Jackson St Renovation 

[Contract Number) 

#11020 

RFP #,etc. 

To: [Brian Laczko] 

Cost Proposal (CP) 

Attentio: Contract Administration/Inspection · 

'IN. 

1401 Lakeside Dr# 12 

Oakland, CA 94612 

Phone: 510.208.9700 

From: Vila Constructio Co 

590 South 33rd St 

Richmond, CA 94804 

This Cost Proposal is in response to the above-referenced CCD #003 

Project# 11020 

CP Number: 

Date: 

In Response to : 

Subject Ref. No: 

#091 

_1/21/2016 

CMP 

(for project manager use only) 

Fax: (510) 236-4979 · 

/ 

Brief Descpription of change(s): Addition of card access readers for rooms 443, 543, and 643. These costs are . 

only for Bowen Electrical, the other C()Sts being on CM #032. 

ITEM DESCRIPTION 
PRIME 

CONTR. 
BOWEN SIG NA WEST SUB 3 SUB4 TOTAL 

Material $ . 4_7.()0 $: 3-.'731.77 $ 3,778.77 

.Direcf Labor Cost $ 297.00 $ ' 4,5G3.10. $ 4,860.10 
- . 

Equipment $ 

Other (Specify) Extended 

Overhead $ 
Total Cost $ ,- $ 8,638.87 

Subcontractor's Overhead _, 

&Profit (15%) $ $ 1,295.83 
2nd Tier Sub's Overhead 

& Profit (10%) 
Sub's O/P Over 2nd Tier 

Sub (5%) 

Design Builder's Overhead 

&. Profit (15%) j 
Overhead & Profit to Design 
Builder for Subcontractor's 
Work (5%) 19.78 $ 456.22 $ .. $ $ 476.00 

Bond $ $ 3.44 $ 82.95 $ $ - .$ 86.39 

Design Fee $ 

GRAND TOTAL $ $ 418.82 $ 10,078.27 $ $ '~~~§~~b9~ _ !.,..,,._ - ~·.'~tio~~ _ 

REQUESTED CHANGE IN COTRACT TIME (DAYS) 

By Design Builder: Vila Construction Co Signature:.~-· Date: 



H.AJ30WEN ELEC.TRIC, INC. 2055 Williams Street, San·Leandro, CA. 94577 
phone (510) 483-0500 

fax (510) 483•7210 

January 15, 2015 

Vila Construction . 
590 South 33rd St. 
Richmond, CA 94808 

Attn: Henry Vila 

I Re: 1111 Jackson St 
C/O Request: 

Scope De§9riptlcm: 

Job Number: 3145 
10 

CCD#003: FURNISH ANO INSTALL THREE (3) NEW CARD READERS FOR ROOMS 443, 543 
&643. 

ADDITIONAL COST: 

See notes below to deierinine If a time extension is requested for · 
the performance of this work. If the time extension Is not approved, 
add the following amount: 

TOTAL ADD: 

Notes: 

$10,412 

$0 

$10;412·· 

. ·: • . . . . !·· . 

If you have any questipns ln·r~gar<ho this proposal, or if we may be.of any;further service to 
your firm, ple~se do not hesitate to cc>ntact our·offlee/ . . . . . 

Sincerely, 
H.A.BOWEN ELECTRIC, INC. 

Brooke Bowen 

Project Manager 

cc: 



QUOATATION RECAP IT ULA TION 

Job Name: 1111 JACKSON ST 
Job Numbe 3145 

Change Order Request 

MATERIAL - EQUIPMENT COST . 
(A) DIRECT MATERIAL COST 
(B) FUEL SURCHARGE 
(C) MISC EQUIPMENT 
(D) · SALES TAX MATERIAL 
(E) SUBTOTAL MATERIAL 

0%0F 
10 %OF 

LABOR S.UMMA~Y 

$43 
$43 

C/0# 10 
DATE: 01/15/15 

(F) LABOR HOURS (ELECTRICIAN) 
LABOR HOURS (El;.ECTRICIAN O.T.) 
LABOR HOURS (FOREMAN) 

3.0 HRS'(@ $99.00 'HR. 

LA130R }iOl)RS (fe)~·EMAN O.T.) 
(G) SUPERINTENDENT 
(H) SUBSl~TANCE 
(I) DRAF,TING 
(J) ESTIMATING 

%OR 

(K) NON·PRODUCTIV~/L0ST TIME 
(L) ENGINEERIN~ TIME 
(M) SUBTOTAL LABOR 

0.0 HR~·@ $0.00 HR. 
0.0 HRS@ $107.00 HR. 
1.0 .HRS·@ $'0.09 Hit 
0.0 HR~.@ $.Q,00 HR: 
0.0 DAYS @ $75.00 PAY 
o HRS.@ $75.00 HR. 
0 HRS@ $125.0b HR. 
0 HRS@ $103.00 HR. 
0 HRS @ $250~00 HR. 

OTHER DIRECT COST 

(N) CARTAGE/HANDLING %OF (A) 
(0) . SAWCUT/DEMOitRENCHING/BACKFILL 
(P) PROJECT ENGiNEERING. . (AS-BUILTS) 
(Q) SUBCONTRACTS 
<R) $H_ttip)NG c~osrs 
(S) SMALL·TOOLS o %OF (A) 
(T) RENTAL ..... 
(U) F.IRE ALARM.COSTS 
CV) SlJBTOTAL OTHER DIRECT COSTS 
(W) TOTA~P~IME cbsf (E) + {M) + (V) 
{X) OVERHEAD 15 %~OF· (W) 
(Y) SUBTOTAL 
(Z) PROFIT 0 % ,OF (Y) 
{AA) SUBCONTRACTS 
{BB) OVERHEAD - SUBCONTRACTS 5 % OF (AA) 
{CC) PROFIT - SUBCONTRACTS 0 % OF (AA)+(BB) 
(OD) SUBTOTAL 
(EE) BOND $0 /M 
TOTAL COST 
ESTIMATOR: APPROVED: ---



Job N,ame: 1111 Jackson St Job Number: 3145 COR# 10 

Description: 

Estimator: Brooke Bowen Date: 
Quaril Marl Price Per Mat'I Ext. Hours Per Hrs Ext. Mat'I Code Labor Code 

4SQ BOX 3 205.00 c $ 6.15 0:30 E .0.90 
4SQ.RING .. . - .. 3 110.00 . c $. 3.30_ 15.00 c 0.45 
TSGB-16 BRACKET 3 4.00 IE' $ 

, .-
12;00'. 15:00 -"C". - . 0.45 

1/2" FLEX CONDUIT .- -. 45 40.00 c $ 18.00 4.00 c 1.80. 
1 /2" FLEX CONN 6 65.00 c $ 3.90 0.12 E 0.72 • ,. .... 

'$ 0.00' 
·:$-. 0.00 . 

\ . $ ·o.oo. 
$ ·o.oo 
'$ 0.00 

"$ o:oo 
•J " $"' _.,,. . ~· 0.00; 

- .·- :$' I 
- . .. - -.··1;0:00 '. 

... ,. ;$; -.. ·.-::-.o:oo .•. -. 
'· . $; ' o.oo ·- . 

.... -.,$ : - .0.00 
. .- , .$. o.oo·· 

... $. 0.00 
.$ .. 0.00 
$. o:oo 

·-; $'" o:oo -- . -- -- ' 
. ·•,i. 

$ 0.00 
$! : 0.00 
$ .. 0.00 -
$ - - . o;oo 
$ - .,, -,·o:oo · · 

·$ ·--·o:oo · · •• !- " 

$ 0.00; . : 
•. '• 

~ j ~ $ 0.00 
-$~ 0.00 .'1-" 

$ 0.00 
'· $ 0.00. 

$ . 0.00 . -, I 'L.t~ t' 

·"': $ 0.00 
$. ·o.oo 

DJE 
~ 1-

I -~ 
._. 

SUBCOITT. DJE l'MTERIAL lABORHRS: 
TOTALS: I$ -- -~-1 I $· - 43.351 I · ·41 
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Signawest Systems. Inc 
7300-D Central Avenue 
Newark CA 94560-4205 
Pho: 510.795.9999 
Fax: 510.795.9544 

T 
0 

HA Bowen.Electric Irie 
2055 Williams Stre.et 

San Leandro CA 945n 
Attn: Brooke Bowen 

s 

T 
E 

County of Alameda 
1111 Jackson.Avenue 
Oakland CA 

Extra Work 

NO: 1910-$08 

Date: 10/13/1 S 

191015 

REFERENCE NO, I SIM MODIFICATION NO. i SIGNAW!:ST CONTACT I CUSTOMER PHONE ! CUSTOMER FAX j. . EMAIL . 

c90 # 003 I SEW-08 I Ron Kunkel _: 510-483-0550 ! 510-493.:7210 I brooke@lx>:"electri~co I 
STATUS --i 

i 
SIGNAWESTNO 

Pending 
! 

[ --- ----- - ----- -- . 
!- SCOPE OF EXTRA WORK: -J 
I I. 
I Access Controt Provide & lttstan (3) new card reader for Rms 443, 543, & l,43 per CCD #oos ! 
: I 

OTY 

3 
375 

j CODE _: fAANJ.IFACTURER __ ] 

2195 Amag 
2200 Windy 

MODEL DESCRtPnON 

840-KP-CG Pini Prox HID. Card Reader 

Cable: 221 2 pr & 1 pr 1812. l'lentiin 

Thank you for choosing Signawest as your systems provider. This EXTRAWORK'quotation shan remain valid for 60 days from 
date of issuance. lndividua°Lcost(s) are dependent-upon approval of the entire'EXTRA WORK quotation. Terms are net 45 
days and past due balances shatrbl! subject to an interest charge of 1.so/o:per montli. or the maximum permittecr by raw. 

I. LABOR I EXTENSION 1---:MA TERIAL I EXTC~ 
2;000 6.00 . 774.00 2322.00 

0.085 31.88. 0.60 226.13 

Material 2;548: 13 

Sales Tax 9.50% 242.01 1· 

Freight 15.50% 394:.96 
Field:Labor 37.87 4,563.10 I 

Material H~ndling . 76.44 I 
1 

Warranty 4.00% 312.99 l 

I
. : Documentation/. As-btiilts .1.63 157;18 i 

Approved: Date: . I . f'rc~:t"" / Ovei-head 10.00% 829;49

1
. 

I I Profit--5:oo% 414.74"" 
( . I Plan Review I Pennit Fee ___+ 

1 TOTAL QUOTATION .J.;.5-39.09 \ 

·. 

~ q. 12.'-! _ 
_,, 
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s 
CCD # 003 cd 
Date: .. 08.26.15 

architects arid planne:-' t8 
11 i 1 Jackson Street Renovation 

CCD # 003 - Basement and 4-6 Floor Changes 

Proje<;t N~me: 
.111 i .JackSon Street 

. '! :: - •·. 

Oakland, CA 94607 · 

Architect: 
Noll & Tam 
729 Heinz A venue 
Berkeley, CA 947JO 

Contrac.tor: 
Vila Construction 
590 S. 33rd Str~et 
Richmond, CA:94804 

~ 
8 729 Hein: /l.vmue 

<:A9mo 

S lo.6i9.829S 

la.510.(~.:iooa 

-General: The following instructions, s11bstit11tions, alterations, change~. clarifications, additions, 
and/or deletions are hereby made a part of the Contract Documents and modify the origihai 
Documents dated July 24, 2015. All other conditions shall remain the same. G°'enel.'al Contractor 
shall notify the Owner of any change in Contract Sum or Contract Time before proceeding with the 
work described in lhis Biilletin. 

DescriptiQn'of Work: 

Addition ofBMD storage room with doors on basement level. See·ASK-36. 
Addition ofwali and door at high-density storage rooms on levels 4-6. See ASK:37. . . . . 

Documents Issued I Attachments: 

ASK-36- Basement BMD storage room 
ASK.:J7- Wall and door at High-Density storage room on.Levels 4-6. Door sche,dule for new 
doors. · · 

' ,_ 

R~asons for €CD: 

Owner initiated change 

Issued By: 

Mike Owens, Noll & Tam Architects 08/26/2015 

Project Manager D~te · 

Page I of I 
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Alameda County General Service Agency 
,) · 1111 Jackson St Renovation 

[Contract Number] 

#11020 

RFP #;etc. 

To: [Brian Laczko] 

Cost Proposal (CP) 

Attentio: Contract Administration/Inspection 

Project# 1!020 

CP Number: #092 --
Date: 1/21/2016 

In Response to : CMP 

Subject Ref. No: 

1401 Lakeside Dr# 12 (for project manager use only} 

Oakland, CA 94612 Fax: (510) 236-4979 

Phone: 510~208.9700 

From: Vila Constructio Co 

590 South 33rd St 

Richmond, CA 94804 

This Cost Proposal is in response to the above-referenced FA Inspection Requirement 

Brief Descpription of change(s): Upgrade fire alarm system at County Counsel Offices. 

ITEM DESCRIPTION 

Material 

Direct La.bor Cost · $ 
Equipment 

Other (Specify) Extended 

Overhead 

Total Cost 

Subcontractor's Overhead 

&Profit (15%} 

2nd Tier Sub's O/P {10%) 

Subcontractor's O/P Over 

2nd Tier Sub (5%) 

Design Builder's Overhead 

& Profit (15%) 

Overhead & Profit to Design 

Builder for Subcontractor's 

Work (5%) 

Bond 

Design Fee 

$ 

PRIME 

CONTR., 

$ 
i;980.00 $ 

BOWEN SIGNAWEST 

113.00 $ 4,175.27 

1, 770.00 $ 10,948.05 

.149.86 $ 831.78 $ 

18.83 $ 151.23 $ 

GRANDTO.TAL $ . 2;296,80 $ 2,334.14 $ 16,106.34 $ 

REQUESTED CHANGE IN COTR:A:CTTIME.(DAYS) 

By Design Builder: Vila Construction Co Signature: 

SUB 3 SUB4 TOTAL 

·$ 4,288.27 

$ 14,q9.8.Q5 

$ 

$ 

$ 282.45 

$ 297.00 

$ $ 981.64 

$ - $ 189.86 

$ 

Date: 

__________________ _._ ________________________ -·- , .. 



V~lA 
CONSTRUCJIO~ 
-EST.1916-

CM #092 County Counsel Fire Alarm Upgrade 

Materials 

Equip 

Description 

Labor 

Carpenter 

Foreman 

Coordination 

' ... '· 

. -"· ··· .. 

Dump fees 

.. 
·' 

.~. •. 

Quantity 

6 
0 

10 

4 

0 
0 
0 

.•. 

' 
' 0 

0 

'' 

0 

Rate 

$ 75 
$ 95 
$ 105 
$ 12() 

$ 
$ 
$ 

' · . 
•. .. ~' 

$' 
$' 

.. 

$ 900 

Labor Total 

$ 
$ 
$ 
$ 

~. 
$ 

$ 
$ 

$ 
Material Total $ . ·-. ., ··-._' ... ;'. 

j~··-

·: .. 

Equipment Tott'I 

,,, .. _ _,__ 

·otheri"ofa1 

. ITOTAL CO'ST 

$ 
$ 

$ 

$ 

$ 

$ 

Cost 

450 

1,050 
480 
-

1,980 

1,9ao I 



" 

H.A.BOWEN ELECTRIC, INC. 2055 Williams Street, San Leandro, CA. 94577 
phone (510) 483-0500 

fax (510) 483-7210 

January 20, 2016 

Vila Construction 
590 South 33rd St. 
Richmond, CA 94808 

Attn: Henry Vila 

IRe: · 1111 Jackson St 
C/O Request: 

Scope Description: 

Job Number: 3145 

FURNISH AND INSTALL DESIGN/BUILD FIRE ALARM FOR COUNTY COUNSEL.OFFICES. 

ADDITIONAL COST: 

See notes below·to determine If a time extension Is requested for 
the performance of this work. If the time extension Is not approved, . 
add the fol/owing amount: 

TOTAL ADD: 

Notes: 

$20,427 

$0 

yo,427 

If. you have any questions in regard to this proposal, or if we may be of any further ser\tice to · 
your firm, please do not hesitate to contactour office. 

Sincerely; 
H.A:BOWEN ELECTRIC, INC. 

Brooke Bowen 

Project Manager 

cc: 

13 



QUOATATION RECAPITULATION 

Job Name: 1111 JACKSON ST 
Job Numbe 3145 

C/0# 13 
DATE: 01/20/16 

Change Order Request 

MATERIAL - EQUIPMENT COST 
(A) DIRECT MATERIAL COST 
(B) FUEL SURCHARGE 
(C) MISC EQUIPMENT 0 % OF 
(D) SALES TAX MATERIAL 10 % OF 
(E) SUBTOTAL MATERIAL 

(F) LABOR HOURS (ELECTRICIAN) 
LABOR HOURS (ELECTRICIAN O.T.) 
LABOR HOURS (FOREMAN) 
LABOR HOURS (FOREMAN O.T.) 

(G) SUPERINTENDENT 
(H) . SUBSISTANCE 
(I) DRAFTING 
(J) ESTIMATING 

o/o OR 

(K) NON-PRODUCTIVE/LOST TIME 
(L) ENGINEERING TIME 

LABOR SUMMARY 
0.0 HRS@ 
0.0 HRS@ 
0.0 HRS@ 

10.0 HRS@ 
0.0 HRS@ 
0.0 DAYS@ 

OHRS@ 
0 HRS@ 
OHRS@ 
0 HRS@ 

(M) SUBTOTALLABOR 
OTHER DIRECT COST 

(N) CARTAGE/HANDLING %OF (A) 
(0) SAWCUT/DEMOfTRENCHING/BACKFILL . 
(P) PROJECT ENGINEERING (AS-BVllTS) 
(Q) SUBCONTRACTS 
(R} ·SHIPPING COSTS 
(S) SMALL TOOLS 0 %OF (A) 
(T) RENTAL . 
(U) FIRE ALARM COSTS 
(V) SUBTOTAL OTHER DIRECT COSTS 
{W) TOTAL PRIME COST {E) + (M) + (V) 
(X) OVERHEAD . 15 % OF (W) 
{Y) SUBTOTAL 
(Z) PROFIT 0 % OF (Y) 
{AA) SUBCONTRACTS 

$103 
$103 

$99.00 HR. 
$0.00 HR. 

$107.00 HR. 
$177.00 HR. 

$0.00 HR. 
$75;.00 DAY 
$75.00 HR. 

$125.00 HR. 
$103.00 HR. 
$250.00 HR. 

(BB) OVERHEAD - SUBCQNTAA.CTS 5 % OF (AA) 
(CC) PROFIT - SUBCONTRACTS . a· 0~ OF (AA)+(BB) 
(DD) SUBTOTAL · 

$103' 
$0 
$0 

$10 

$0 
$0 
$0 

$1,770 
$0 
$0 
$0 
$0 
$0 
$0 

$0 
$0 
$0 
,$0 
$0 
$0 
$0 
$0 

$282 

$0 
"$1~-;S92 

-$87-0-
$0 

$113 I 

$1.770 I 

$0 
$1,883 I 

$2,166 I 

~lb>G)~·b> 
-~ cg 1 l ' --:f ·'?l 

i '. 

(EE) BOND $0 /M 
I ~20;427 1 'fr l '1 L -r-. . 

$0 r >. '1 · 
TOTAL COST 120;421.: I 
ESTIMATOR: APPROVED: --- DATE: 



Job Name: 1111 Jackson St Job Number: 3145 COR# 13 

Description: 

Estimator: Brooke· Bowen Date· 
Quant. Mat'I Price Per Marl Ext. Hours Per Hrs Ext. Mat'I Code Labor Code 

SMOKE DETECTOR BACK BOX 6 2.50 E $ 15.00: 0.30 E 1.80 
STROBE BACK BOX . - 4 2.50. 'E $ 10.00' 0.30 E 1.20 
SPEAKER/STROBE BACK BOX 4 2.50 E $ 10.00 0.30 E 1.20 
1/2" FLEX CONDUIT 18 40.00 c $ 7.20·. 4.00 c '0.72 
1/2" FLEX CONN 6 65.00 c $ 3.90 0.12 E 0.72 
314" EMTCONDUIT 50 445;00 .. M .$ 22.25: 5.00 c '2:50 
3/4" EMT CONN : 10 190.00 c $ 19.00' 0.10 E 1.00 
4SQ EXTENSION BOX 4 380.00 c $ 15.20 0.20 E 0.80 

$ :o.oo .. -... 
$ 0.00 -
$ - 0;00 
$ - -0;00 
$ - 0.00 
$ - o;oo 
$ - O;OO 
$ - 0.00 
$ - 0.00 
$ - 0.00 
$ - ·;. 0~00 
$ - o:oo 
$. - o;oo 
$ - 0.00. 
$ - 0.00 
$ - 0;00 
$ - o:oo 
$ - 0;00 
$ - 0~00 
$ - 0.00 
$ - 0.00 
$ - o:oo 
$ - 0.00 
$ - 0.00 
.$ - .0.00 
$ - 0.00 

.:$ -· 0.00 
DJE 

I 
I $ -

SUBCONT. OJE MATERIAL LABOR HRS. 

TOTALS: I $ - I I $ 102.55 I I · 101 
,_r·' 



SignawestSystems Inc 
7300-0 Central Avenue 
Newark CA 94560-4205 
Pho: 510.795.9999 
Fax: 510.795.9544 

T 
0 

HA Bowen Electric Inc 
2055 Williams,Street · 
San Leandro CA94577 
Attn: Brooke Bowen 

SIGNAWEST NO REFERENCE.NO. 

Fire Marshal 
COmmentsi GC 

SWI MOD/FICA TION NO. 

191015 SEW-09 

SIGN~WJ:ST Cc»tr.l\CT 

Ron Kunkel r c::::: 

Extra Work 

NO: 1910-$09 

Oate: 0.1/13/16 

s 
I 
T 
E 

Cou!'lty Of Alameda 
1111 jackson:Avenue. 
Oakland CA 

.. qJSTOM!ERF!ll(. · 1 · J • ~ . ·:EMAIL. 

510-483:-1210 . ' i>roo1te@tioWene1iietric.co I 
. ·m I 

STATUS -

Pending I 
[ SCOPE OF EXTRA WORK: i 

l [ . . I Flre Alarm: Provide and 1nstan (6) smoke Detectors, (4) strtib9, & (4) Speaker Strt>l:ie pei''tlle Fffe.Marshars Comments to·incorporate:the·m?sltng;oceuP.!liferea .on·the firSt nr. 

: 
c OTY I CODE r . l.!Af.iiiFA.CTiJRiR-,-;--H -::MciOa'--m-E~ ~ --~--.:- ,DESCRlf'TION .. l.ABoR. I .. EXTENSION" L iMATERIAL I EXTENSION I 
I 6 1335 · Notifier F~P-851 SJT10ke·0etec1or. Photo. Addr9Ssatile · ~0:700' ·4;20; · ·100:00 s1a.oo j 
I 6 1350 Notifier B210LP · Base. Detector. Addressable 0;500 :3.00 15.00 · 90.00 I 
l ·4 2210 Wheelock STWC Stnilii!. 24 voe. Sele.ctable;White 1.00o 4.00 64.40 257;60 I 
i 4 2215 Wheelock E·90-24MCC.FW Speaker Stfobe, Cemng,'Whlte. 2.000 8.00 110.38 441,52 I 
I 575 2220 Windy City MC:f-~76136p .cabie'.'.tv1C;:.1612;:soric1 0,034 19.77 o.aa 5os.oo : 

l 425 2225 Windy City MCF+767960 Cable, r.k. '14i2. ·O.~ .1~.66 1.05 446.25 I 
1 425 2230 Windy City MCF~7611360 Cable,.MC.:.16/2,.Stranded 0.034 14:61 0.97 412-25 i 
I 6 2185 Ll!bOi': P.rogrammlng 1.000 6;00 0.25 1.50 i 

I 14 21so LitbOr:ciomissloning 1:000 14;00 .o.25 3.so i 
I ! 
i i 
I I 
I 1 

l I 
I I 
I I Material 2.776.62 ! 

Thank you for choosing Slgnawesl as your. systems· provider. This EXTRAWORK'quotatlon:shall· remain valld t6r 60 days 
from ·date of issuance. Individual cost(s) are dependent'upon approval of the entir~ EXTRA WORK quotation, Terms are net 
45 days and past due batances shan be subject to an lnier&st 6ha,ige ~f 1:5% .,er month. or the maidmum'.permitted\by 19\\'.. 

Approved: ----'----------- Date: ------

• I 
Sales Tax 9:50% 263.78 j 

. F.reight 277.66 I 

~1d:l:abor· 90:17 10;864.75' \ 
Material Ha)itlllng 83.30 I 

Waminty.• 4;()0% 570.64 

Documentation/ ~i:iulltS :z;97 286.57 
.. . Overhead . 10;00% 1,51Z33 

; :P«ifit' ' S.Wo/. iS6:;17 I 
. :.: ,. ' I 

Plan:Review,/;Penn. ltF.ee.. ! fl" · 
TOTg'QUOTATION ~I ID l b' 6 ·3 s . b 5 



/'Alameda County General Service Agency 
! 1111 Jackson St Renovation 

[Contract Number] 

#11020 

RFP #,etc. 

To: [Brian Laczko] 

·cost Proposal (CP) 

Atteriti,o: Con,tract Administration/Inspection 

1401 Lakeside Dr# 12 

Oakland, CA 94612. 

Phone: 510.208.9700 

From: Vila Constructio Co 

590 South 33rd St 

Richmond, CA 94804 

Project # 11020 

CP Number: 093 / 

Date: 2/8/2016 

In Response to : CMP 

Subject Ref. No: 

(for project manager use only) 

Fax: (510) 236-4979 

This Cost Proposal is in response to the above-referenced Owner request 

Brief Descpription ofchange(s): Additional work in lawyer's offi~es: Furnish and install flooring and rubber base, 

remove {E) carpet, move fUrniture, per~ormed during week nights. 

ITEM DESCRIPTION 
PRIME 

CONTR. 
SUB 1 SUB 2 SUB3 SUB4 TOTAL 

Material $ 7,4-21.74 $ 7,421)4 

Direct Labor Cost $ 2,835.00 $ 12,782.61 $ 15,617.6~ 

Equipment $ 

Other (Sp~cify). Extended 

Overh~ad $ 
Total Cost $ 2,!335.00 $ 2(),204.35 $ $ $ $· 23,039:35 

Subcontractor's Overhead 

&Profit (15%) $ 3,030.65 

Design Builder's Overhead 

& Profit (15%) $ 425.25 

Overhead & Profit to Design 

Builder for Subcontractor's 
Work (5%) . 1,161.75 $ $ $ $ 1,161.75 

Bond $ 28:3s $ 202.04 $ $ $ $ 230.39 

Design Fee $ 

GRAND TOTAL $ 3,288.60 $ 24,598.79 $ $ $ 

REQUESTED CHANGE IN COTRACTTIME (DAYS) 

By Design Builder: Vila Construction Co Signature~ Date: 

Yo/'~ 
I 

Alameda County GSA-TSO Contract Modification Prodecures 

BIO/Permit 0126 00 -10 02.23.15 



v~ lA 
CONSTRUCTION 
-cstl916t--

CM #093 Additional work in lawyer's office. 

Labor 

Description Quantity Rate Cost 

Labor 9 $ 75 $ 675 
Carpenter 0 $ 95 $ 
Foreman 16 ·$ 105 $ 1,680 
Coordination 4 $ 120 $ 480 

$ 

Labor Total ·$ 2,835 

Materials 

0 $ '$ 

0 $ $ 

0 $ $ -
Materiai:To.ial $ 

; . 

~ .·'<· ·_.·--: . 
.. ·-· 

0 $ - $ 
0 $ $ 

··~qliip!rfen,t Total $ 

Other 

Dump fees 0 $ 900 $ 

Other Total $ -

!TOTA!- G.Q_ST.. $ 2,~35 I 



ANDERSON CARPET & LINOLEUM SALES CO., INC. 
1000 West Grand Avenue 

OAKLAND, CALIFORNIA 94607 

PROPOSAL AND 
ACCEPTANCE 

PHONE: (510) 238-9854 • FAX: (510) 652-.5344 Contractor's LicenseC15242102HIC 

Attention· Pariz Nunez 
PROPOSAL SUBMITTE.D TO PHONE 

I 
FAX I DATE 

Vila Construction 1/28/16 
STREET JOB NAME 
590 S 33rd St 1st Floor Lawvers occupied offices 

CITY, STATE AND ZIP CODE JOB LOCATION 
Richmond CA 94804 1111 Jackson St 

ARCHITECT I DA TE OF PLANS IJOB PHONE 

We hereby submit specifications and estimates for: 

Furnish and Install PatcraftDw.ell EW24 color 00887 Organic Beet Juice in 1st Floor Lawyers Occupied Offices. Furnish and 

Install 4"Rubber Base. _Remove existing Carpet. Move Furniture. ·-

All work to be performed during week nights. 

Material and Tax--~--------$ 8,535.00 

Demo and. Install~----------$ 7,500.00 

Move Furniture------------~$ 7.200.00 

Total Price----~------------$ 23,235.00 

CALIFORNIA ONLY: Unless other"Wise stated this proposal excludes the following: the removal of 
NOTICE TO OWNER: Contractors are required by lav.i to existing flooring, moving of furniture (computers, file cabinets, telephone systems, 
be licensed and regulated by the contractors· slate license etc.), cleaning, waxing or protection of new flooring, moisture emissions testing, board. Any questiOns concerning a contractor may be 

Asbestos testing, Abatement and excessive floor preparation. referred to the registrar of the board whose address is: 
COntractors' Stale Ueense Board, 3132 Bradshaw Rd., 

Unless otherwise stated, th·is proposal is limited to normal daytime working hours. S;icrarnento, CA 95827 

We Propose hereby to furnish materiafand labor - com·plete In accordance with above specifications, !cir the sum of: 

As Stated Above dollars 
Payment to be made as follows:. 

Net 30 days. 
This quote excludes: excessive floor prep, leveling, ramping, cleaning, waxing, protective covering and vapor emission .... "VC:fl"m 

All material Is guaranteed to be as specified. All wor1< to be completed In a workmanlike manner Authorized 
acoordong_to standard practices; Ally alteration or deviation from abOve Specifications involYing extra Signature 
costs will be executed only upon written orders, end will become an eldra charge over and above Ille 

Tom Christophe estimate. All agreements corrtingent. upon strikes. accidents 'or delays beyond our control. Owner to Signed By 
carry fire. tornado ;ind other necessary insurance. Our workers ·are fully Covered by WOr1<men's 
Compensation Insurance. Nole: This proposal may be 

withdrawn by us if not accepted within 30 days. 

Acceptance of Proposal -The above prices, specifications 
Signa1ure and conditions are satisfactory and are hereby accepted. You are authorized 

to do the work as specified. Payment will be made as outlined above. 

Date 01 Acceptance Signature 



.... 

' ' 



,) 

Alameda County General Service Agency 
1111 Jackson St Renovation 

Cost Proposal (CP) 

Project I# 11020 

[ Contract Number] 

#11020 

CP Number: #094 

Date: 2/8/2016 

In Response to : CMP 

RFP #,etc. 

To: [Brian Laczko] 

Attentio: Contract Administration/Inspection 

1401 lakeside Dr # 12 
Oakland, CA 94612 

Phone: 510.208.9700 

From: Vila Constructio Co 

590 South 33rd St 

Richmond, CA 94804 

This Cost Proposal is ih response to the above-referenced RFI #083 & 102 

Subject Ref. No: 

(for project manager use only) 

Fax: (510) 236-4979 

Brief Des~pription of change(s): Lowering ceiling on firs 2, 3, sin Lobby and Halls to accommodate low ~u~t heights. 

Lower ceiling in Room 010:to accommodate sump pump. 

IT~M DESCRIPTION 

Material 

Direct Labor Cost 

Equipment 

Other (Specify) Extended 

Overhead 

$ 

PRIME 

CQ~T~. 

$ 555.00 

$ 

ARROW 

ACOUSTICS 

$ . 760.00 

ARROW 

ACOUSTICS 

$ '498.39 

$ 670;00 

Total Cost $ 55~.oo $ 760.00 s 1,168,~9 s 

SUB 3 SUB4 TOTAL 

$ 1,258.39 

$ 1,225.90 

$ 

$ 
$ $ 2,483.39 

i------------~----S u b contractor's Overhead ~--------t---------+--------+------------+---------~ 
&Profit (15%) 

Design Builder's Overhead 

& Profit (15%) 

Overhead & Profit to Desl~n 

Builder for Subcontractor's 

Work (5%} 

Bond 

Design Fee 

$ 

. - 43.70 $ '67.18 $ 

5:55 $ 7.60 $ 11.68 $ 

GRAND TOTAL $ 643.80 $ 925.30 $ 1,422.51 $ 
, REQUEST-ED CHANGE IN COTRACTTIME.(DAYS) 

By Design Builder: Vila Construction Co Signature: 

Alameda County GSA-TSO 

BID/Permit 01 26 00 -10 

$ 289.26 

$ 83.25 

$ $ 110.88 

$ - $ 24.&3 

$ 

$ 

Contract Modification Prodecures 

02.23.15 



CM #094 Lower ceiling. 

Labor 

.-.. ;; 

Materials 

Other 

Description 

Labor 

·carpenter 

Foreman 

Coordination 

Dump fees 

,: .. ~ ...... . 
.. ,, 

V~lA 
CONSTRUCTION 
-EST.1916-

Quantity 

3 $ 
0 '$ 
2 $ 
1 $ 

0 $ 
0 $ 
Q $ 

Rate 

75 
95 

105 
120 

• .. l .. "- ·- ..... "' . .. 
... -...... '.·._ ,''' • ·1. • ~} ~- •• ~ 

~- ,: ..,·· 
;. .... . 

. {l ·$ ,. ' - ·'· 

0 $ 

0 $ 900 

,,I , ., 

Labor Total 

·Materi~1·T>ofai ... 
. .. -. 

-. 
~q~Jpm~,~~ Total 

$ 
$ 
$ 
$ 
$ 

$ 

$ 

$ 
$ 
$ 

$ 
$ 
$ . 

$ 
Other Total $ · 

lTOTAL COST $ 

Cost 

225 

210 
120 

.. ~ 
'. 

> 555 . 

555 l 



·' 

. '· .. ·. 
Time and Mater.ial -Billrng · 

. ARROW ACOUSTICS, INC.". 
23773 FOLEY STREET, HAYWARD.; CA94545 

PH: (510) 783-4900 FX: (510) 793·~4970· 

Our Project No. 6101-15 

N.0~·-.13 " . ·.: ·~ . 

Project Name·:··' ·· 11'1.1 Jackso.n: Street,· Oakland. Date: :- .... : : . 1'111/20~16" · · ... •' .. 

Contractor: Vila Collsttuctiori 
Contractors ProjecfNo.: · UOfS-'1.08 

Description ofWork: Lower c_eiling on Flo.ors 2; 3, 5 in Lobby and Halls 
- _,,.,,,,.-.._.. . . 

. . } 
Jl:'.!~~~$#~(.\;~?J;;1:-:$'*-~~~~).~i!W3da~~\~:.@.~gtt:;~i?!~fi1:t;~\~~!?~uf;~E-:~£1it:~~riilAJ';ERi:.i~~~!iii't=;ff.f!.i1:~K;.~.h-· 

Date Installer Type . Hrs Rate . Amount · Description Quari Unit Price Amount. · 

. 83.75 $ . 
$ 

$ 

$ 

$ 

$ 
$ . 

.$ 

$ 

$ 

$ 

s 
$ 

$ 

$ 

Labor Subtotal 0 $ 

, Ceiling Tlle#2712 

CeiDrig Tiie. 

Mains 
4' Cross Tees 

2'. Cross Tees 

Wall Angle 

6' wires with p/c 

Shad<>WMold 

Axiom 6'.'x10' 

.Material Subtotal 

DESCRIPTION 

Other Subtotal 

Labor 
Material 
Other 

Subtotal 

ctn 

ctn. 
[pc 

[pc 

pc 

'PC 

PCS 

pcs 

.5 pcs 

OTHER 

0 

Overheads <?,~f:t--~0% \ S "/., 
Subtotal 

Profit. .:::5%-
Subtotal 

Bond 0 1.50% 

. $113.00 $ 

$ 

$12.33 $ 
$4.11 $ 

$ 

$ 

$0.60 $ 

$17.19 $ 

$152.00 $ 760.00 

$ 760.00 

$ 
$ 
$ 

$ 

$ 

$0.00 $ 

$0.00 
$760.00 

$0.00 
$760~00 
$7,6~0-> 

$8S6:tl0 
·-$41-:-80 
$£77:80 

$877.80 10:00 

Ii 1 \ '-:\ . "'<' . :..--

AMOUNT OF REQUEST $81a~oo---- f ~)'' 
1 ,, 'f LI 

.. ·: 

. ' 
' 



Our Project No. 6101-15 

Time and,~Material :Billlng · 

. ARROW ACOUSTICS, INC.·. 
23773 FOLEY STREET, HAYWAR01 CA 9~545· 

PH: (510) 783-4900 FX: (510)·783·.:.4970· 

Project Name·:"' ·· ·1t1.1 Jackso·n·'.Street; Oakland., Date:-::.: ... :: ,f/1-1/20.16·"· 
Contractor: Vila Construction 
Contractors Project No.: 015..:1.08 .· .. 

Description of Work: Lower ceiling· on floors 2; 3, 5 in Lobl;>y ~nd Halls 
- .. J. ~ .. ··-· .• 

. . 

' J 
}t~t:Z1.3.i™Js.:~~::.·::.:t?i1i3~~,;~i;..f,iGXifoR'*-~~~\~~;wws. if.1Mtl1'lfr~:~g~~Ufitfu:;t::;;~~,~~:~IVIA]';ef.foi~~iiil?:B~~w~e.f~c.h. 

Date Installer Type Hrs Riite . A'rnount Description .Quan Unit·. . · 'Price Amount. · 

Labor Subtotal 0 

83;75 $ - ~ Ceiling Tfte#2712 · ctn · $113.00 $ 
$ Ceiling Tile · ctn 

$ 

$ 

$ 

$ 

$. 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

.. Mains : PO 

- ' 4' Cross Tees 'pc 

.. 2' Cross Tees .. ..• pc_ 

wa11Ana1e "DC 

6'wires With pie_ : pcs 

- .. ,Shadow-Mold pcs 

Axiom 6°'x10' 5 i>cs 

_Materlai Subtotal 

OTHER 
DESCRIPTION 

Other Subtotal 0 

Labor 
Material 
Othe~ 

Subtotal 
O:verhead 10% 

Subtotal 
Profit 5% 

Subtotal 
Bond 0 1.50% 

AMOUNT OF REQUEST 

$ 

$12.33 $. 

$4.11. $ 

$ 

$ 

$0.80 _$ 

$17.19 $' 

$152.00 $. 

$ 

$ 
$ 

$ 

$ 

$ 

$0.00 $ 

$877.80 

iso.oo 

760.00 

$0.00 
$760.00 

$0.00 
$760.00 

$76.00 
$836.00 

$41.80 
$877.80 

$0.00 

$878.00 

.. , 
··.: .... 

. i 

. . . . ' 

'·.· . 

·~. 



) 

Time and Material BiHing NO. 8 ~. " 

ARRO'JY ACOUSTICS, INC~ .·· :: . 
23773 FOLEY STR.EET, HAYWARD, CA 94545 

PH: (510) 783-4900 FX: (510)783-497,0 
' 

.Project Name: 11-1"1 Jackson Stre~t, Oakland· Date: . · .. 12/9/2015 
c. oritractor: Vila Construction .. · .. 
-,..-~~~~----:-,..--::-,--~,--..,..---,-~....,......,.~---~~~~~~~~-----,-~~··~~~~~---'-~ 

Contractors ProjectNo.: ·. ·:ot5-1.08 ... 

Description of Work: 

Date . Installer Type Hrs. 

1112012015 C. Brag)one ST 8 

Lab.or S.uototal 8 

Installed ce_iling grid as needed.in basement. storage room. 

Rate Amount :be~eription . 

. 83.75 $ 670.00. ce~llngTlle #2712 ... 
ceiliniii'lie $ 

$ Mains· 

·4' .Cross Tees 

$ .- 2' Cross Tees 

$ Wall Angle 

$ 6' \\ires with pie 

$ Shadow Mold -
$ Axic1m 6".ic10' 

$ Mut.erhil Subtotal 

$ 

. $. DESCRIPTION . 

$ 

$ 670.0Q . Othor Subtotal 

Labor 
Ma~erial 
Other 

Quan l;JnH. 

ctn 

ctn 

1 PC 

6 pc 

pc 

pc 

9 pcs 

IPCS 
3 pcs 

OTHER 

I -

o. 

Rrice Amount 

$113.00 $ 

$ 
.$12.33 $ 12.33 

$4.11 $ 24.66 
·s 
·'s· 

$0".60. $ 5.40 

. $17..19: "$ 
$152.°ClO $ 456:00 

$ 498.39. 

s· 

$ 

$0.00 . $ 

$670.00 
'$498.39 

·$0.00 

. · . 

. . . . ~ ' 

Subtotal . 
Overhead 9, <?•~\~1-6% \) ~; v 

Subtot~I 

$1,168.39 
$-14i.M- i"1- S-. "l G 

$..1~~ 
Profit 5% ~64-:2&-

Subtotal $:t.,349A9 
Bond 0 1.50% $1,349.49 $0.00 

AMOUNT OF REQUEST 

..... 



.. ~1. . .... 

DAILY EXTRA WORK ORDER REPORT ~ 
TO BE COMPILED AND APPROVED DAILY , • . . . . .. 

· me 

ARROW ACOU.ST.ICS 
,. .• . l .·,.· 

ACOUSTICAL TILE sqs~~~~EO CEill~G l('JTEGR.~TED CE/LING,~ 

23773 FOLEY STREET HAYWARD, CA~IFORNiA 94545"16'17 (510) 783-4900 
LICENSE 260647 FAX NO. (510) 783-4970 

Date Authorized // - -S 0 - J 5 . 
Address 1J)1 . 'J"lkck ~b/V sl (} Ak./-1+/J b 

Dale:.·:)!-~~ U '- / ?{ .. _.. . 
Date _________ .,.--_ 

Description of Work .....z::::.~....ca..;~Ll.l""'"""'.1-~.......w.L...h:.t..::.:.~~.:..i:..iµ_~'l!..:.5!=--..:...N:.... . ..!::.e~~€c:!!J:i=L-.....:X~5..::::.....~~..t_t./11.~e:<::JN~ .. :..._(J __ 

5t()£.Qa e 
. ~ ', " ... '•t.' ·I 1 

I? t> 0·/111:; -

" LABOR 
·• .. 

MATERIAL 

DATE NM.11,: CLASS J:fRf?.. RATE AMO LINT Of:S~RIPTION Q_UAN. PRICE .~Ql)NT 

111~0 f,, B Ro..a. o.?tJ \ e .t itr 111.trn~M c/ix in/ .. 3br ·' •. ., , 
.j . XJ ... .. ... - - .. 

.. .:,~ .. . . . .. - . -A-f.7YJ· .. ·fYI o-r.'nJ. ; .l .l:l" 
. 

·Af·m 'i; ~ -1-eP · l f:jr ' l 

.. I·- .. p,·.1wrRe P/i. _jq -~ c. ·A ' ~ 0\1 _.t 
I AtJJl,J( 'f!:d /jf/li'J : - - "' V' ,/ I/\ . I \ ' ,11~ {• 

' ~ J.f Rbf OY t!JdAti ~~ •• ~ -
QI Jt/11\i,, •-tdiJ1iltl fi l - r-r . ·_···r.- . .. -

r-. ". . . 

{ .Jvu '.IP.1 ).(ff!" l;:t{:- .. - -. 

"P.t ·r)~ - .. 
. OTH!=·R· CHARGES 

I 

_.,, ' J 

~ 
~ . 
~ 

~- .)/,-.;_ 
. ' ',,, ... .. ·'•• - ... 

.. 

EQUIPMENT USED COST SUMMARY 
.. .. 

DATE DESCRIPTION HRS. RATE At,1()UNT LABOR 
~ i ·, 

" "·~ QOMP. INS. & P/R TAX @ % - . 

MATERIAL 
i ... 

WELFARE.~ ,Sl-JBSISTENCE 

OTHER CHARGES 

su8-ToTAL 

OVERHEAD @ % 

SUB-TOTAL 

PROFIT @ % 

EQUIPMENT 

TOTAL $ 



.! 

Vila Construction Lie. #300454 

590 South 33rd Street Richmond, CA 94804 

(510) 236-9111 
fax: (510) 236-4979 RFI NO: 083 

DRWG REF: 
SPEC REF: 

REQUEST FOR INFORMATION Vila JQb# 015-108 

SPEC.NO. ___ TITLE Lowering Ceiling and Filling in Difference 

REQUESTED BY Nathan Le Master 
SUBJECT Lowering Ceiling and Infilling 

CIRGLEONE: -~/ URGENT 

INFORMATION NEEDED 

DATE RECEIVED 
DIRECTED TO Brian Laczko 
DATE TRANSMITTED 
DATE RETURNED 
Df\TE DISTRIBUTED 

Vila is requesting confirmation for ceiling in front of kitchen In. hall 311, 412, 512, 612 to be lowered in order to 
accommodate air flow return and low duct heights, and the difference between ceiling heights to be infilled with 6-8" 
axiom trim piece or comporable. 

Please confirm/advise. 

10/14/2015 
DATE 

I 1012012015 
Please respond by 

REPLY 

X Yes No 
Possible Time Impact 

X Yes No 
Possible Cost Impact 

Nathan Le Master 
SIGNATURE 

Vila Construction 
COMPANY 

Confirmed. Please see sketch attached and align trim with face of adjacent wall. 

10/19/2015 
DATE Noll & Tam Architects 

COMPANY 



· noll&tam 
Architects and 

Planners 
729 Heinz Avenue 

: Berkeley, CA 94710 

tel 510.542.2200 
fax 510.542.2201 

. 1111 JACKSON STREET 
RENOVATION 
1111 JACKSON STREET 
OAKLAND, CA 94607 

i SKETCH#: 
! 

ASK-50 
~-------

' 
·SCALE: 1/8" = 1'-0" 

PROJECT#: 21407.00 . DRAWING REF:. 2/2.24 
--···-------------·--

REF#: RFI 083 '.DATE: 10/19/2015 
---------------------------·--------------------------



Vila Construction Lie. #300454 

590 South 33rd Street Richmond, CA 94804 

(510) 236-9111 
fax: (510) 236-4979 RFI NO: 102 

DRWG REF: 
SPEC REF: 

REQUEST FOR INFORMATION Vila Job# 015-108 

SPEC. NO. ___ TITLE Basement Room 010 Fan Coil's Drip Pan and Sump Pump 

DATE RECEIVED 
REQUESTED BY Nathan Le Master DIRECTED TO Brian Laczko 
SUBJECT Fan Coil Requiring Drip Pan & Sump Pump DATE TRANSMITIED 

CIRCLE ONE: ~/ URGENT 
DATE RETURNED 

DATE DISTRIBUTED 

INFORMATION NEEDED 

Room 010 basement has a fan coil that requires a drip pan and sump pump. The celling height will not allow 
clearance for sump pump and drip pan. Vila is requesting lowering the ceiling 6" directly under the fan coil. 
As discussed in last week's meeting this will be a cost issue for ceiling work only. Plumping and HVAC work is per 
contract. 

Please confirm/advise. 

11/11/2015 
DATE 

I 11/16/2015. 
Please respond by 

.REPLY 

X Yes No 
Possible Time Impact 

X Yes No 
Possible Cost Impact · 

Nathan Le Master 
SIGNATURE 

Vila Construction 
COMPANY 

Lowering the ceiling directly under the affected area is approved. 

W11/t5 -Jtb 
DATE 

COMPANY 





~lameda County General Service Agency 
/ 1111 Jac_kse)n St Renovatio.n 

I Contract Number] 

#11020 

RFP #,etc. 

To: !Brian ~aczko] 

Cost Proposal (CP) 

Attentio: Contract Administration/Inspection 

l~ll:i~~l!~4 -
1401 Lakeside Dr# 12 

Oakland,. CA 94612 

Phone: 510.208.9700 

From: Vila C.onstructio Co 

590 South 33rd St 
Richmond, CA 94804 

This Cost Proposal is in response to the above-referenc~d CC::D #010 

Project # 11020 

CP Number: 095 Rl 

Dat~: 2/22/16 

In Response to: CMP 

Subject Ref. No: 

(for project manager use only) 

Fax: (510) 236-4979 

Brief Descpription of change(s): This is a cr~l;lit bac)< for the Jobby.stoh.e 11tthe stairs, whic.)1 we~e. chiJngeg ou.~ for 

the carpet, per CCD #010. 

ITEM DESCRIPTION 

Materi.al 

Direct Labor Cost 

Equipment 

Other (Specify) Extended 

Overhead 

Total cost 

Subcontractor's Overhead 

&Profit (10%) 

Design Builder's Overhead 

& Profit (15%) 

Overhead & Profit to Design 

Builder for Subcontractor's 

Work(5%) 

Bond 

Design Fee 

$ 

PRIME 

CONTR. 
SUB 1 

$ (4,485.QO} 

$ (2,710.40} 

$ . {7,195.40} $ 

(395.75) $ 

- $ (71.95} $ 

GRAND TOTAL $ $ (8,382.64) $ 

REQUESTED CHANGE IN COTRACT TIME (DAYS) 

SUB 2 SUB 3 

$ 

$ 

$ 

$ 

By Design Builder: Vila Construction Co Signature~·-

Alameda County G.SA-TSD 

BID/Permit '01 26 00 -10 

SUB 4 TOTAL 

$ {4,485.00} 

$ (2,710.40} 

$ 

$ 
$ $ {7,195.40) 

$ (719.54} 

$ 

$ $ (395.75} 

$ - $ {71.95) 

$ 

.·~·· ~·Z:·· 16 Date:~·~· ~ 

Contract Modification Prodecures 

02.23.15 



ALI FOR NIA 
~I.LE 

CHANGE ORDER REQUE'ST 
'.' ··.-

NSTALLERS 

REC£l\lED 
·-r-"' r ~ ''(''f-' I'~"[.) !: l ~,, f!!~ 

""'' \I ,.. '" 

TO: Vila Construction Co. 
590 S 33rd Street 
Richmond, CA 94804 

(51 O) 236-9111 ph (51 O) 236-4979 fx 

COR NUMBER: 02 
PO NUMBER: 5449 

WORKO~DER: 
DATE ISSUED: 1/23/16 

LAST REVISED: 
GC PROJECT: 

JOB: 1111 Jackson Street 
1111 Jackson Street 
Oakland, CA 94607 

PM: Rich Vila 

The additional work has been/will be done In accordance to the plans, drawings, specifications andior 
direction received by your firm. All labor, material·, taxes, freight, etc. deemed necessary to obtain a complete 

scope are Included uhless otherwise noted. 

PLEASE SIGN IN ACCEPTANCE OF THE C~STS BELOWAND FAX BACK ~MME~IATELY 

D~scriptioi;t of Wor~: 
Credit to delete Lobby stone froin Our scope · 

408-436-0600 ph 
408-436-0620 fx 

Mr:i.~erial 

Adhesive, Grout 

Labor 32 man hrs@ 84.70 

SUBTOTAL 
10%0H&P 

TO°TAL 
Sighed in -1cceptance of Extra Cost: 

·TOTAL CHANGE ORDER REQUEST 

usperma.com 

>·' 

.. ,,. 

-4J(;)8,75 

-316.25 

-2,710.40 

(7,195.40) 

(n9.54) 

(7,914.94) 

($7,915)' 

1696 Rogers Avenue 
San Jose, CA 95112-1105 



.Jtenr~ Vila 
w 

From: 
Sent: 
To: 

Larry Bloom <larry@cti-usperma.com> 
Saturday, February 13, 2016 11:36 AM 
Rich, Vila 

Cc: Henry Vila 
Subject: 1111 Jackson Street 

Credit for )ackson is Correct 

The Material Credit is what we Bid, Actual Cost of Granite, 

Black =5.81 sq ft 
Luna Pearl =4.75 sq ft at Dal tile, 5.40 on line 
Gris Perla 6.85 sq ft 

I gave back the Full 7.0~ sq ft allowance we carried 

Let me know if you need anything else 

http://www.gualityflooring41ess.com/daltile,granite,..luna~pearl~polished,..12in-x~ 

I#' 

12in.html?utm source=googlepepla&utm medium=adwords&id=397si.4on6s&gclid=CMrQOSg-.9coCFQEGaQodrSoG-A 

Larry Bloom 
Project Mimager 
Cali/omia Tile J11stal/ers 
1696 Rogers Ave 
Sa11 Jose,Ca 95112 
408-593-4972 Mobile 
408-703-6028 .Direct 

I 
! 



\ 

s 
CCD # 010 ro 
Date: 12.22.15 

architects and planne~ t8 . 
1111 Jackson Street Renovation 

,......c 
,......c 

0 
~ 729 Htlnz Avenue 

CCD # 010-Lobby 100 & Hall 102 Flooring 

Project Name: 
1111 Jackson Street 
Oakland, CA 94607 

Architect: 
Noll & Tam 
729 Heinz A venue 
Berkeley, CA 94710 

Contractor: 
Vila Construction 
590 S. 33rd Street 
Richmond, GA 94804 

llerl:r.lry 

CA94710 

s 10.649 .8295 

fax SiOJ>'\9.lOOs 

General: The.following instructions, substitutions, alterations, changes, clarifications, additions, 
and/or deletions are hereby made a part of the Contract Documents anciniodify the originai 
Documents dated July 24, 2015. All other conditions shall remain the same. General Contractor 
shall notify the Owner of any change in Contract Sum or Contract Time before proceeding with the 
work described in this Bulletin. 

Description of Work: 

Install carpet tile flooring at lobby expansion areas previously designated to receive stone tile 
flooring, per attached drawings, 
Feather subfloor as required io create flush transition to existing stone tile flooring. 
Install new%" x 4" maple wooCI base at carpet areas. Filiis!Uci match existing lobby paneling. 
Refer to attached sketch ASK-54 for base transition locations. 

Documents Issued I Attachments: 

Sheet AI0.31 with revisions 
ASK-54 
Revised section 09 06 23 Interior Finish Schedule 

Reasons for CCD: 

GC and Architect unable to source new stone tile to match existing lobby flooring. 

Issued By: 

Jane Catalano, Noll & Tam Architects 

Project Manager 

Page I of I 

12/22115 

Date 
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COUNTY OF 
ALAMEDA 

1111. Jackson 
Street 

Renovation 

@ 
CONFORMED SET 

FOR 
CONSTRUCTION 

""' .. STl"\.OOl'll 
""'N•H""-AHA. 

""'""·"~ 

... rt•,........, 

A10.31 
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I noll & tam LEGEND: 

Architects and STONE BASE TO MATCH 
Planners EXISTING 

729 Heinz Avenue 
Berkeley, CA 94710 • • • • •.; • 3/4" x 4" MAPLE WOOD BASE 

· -- LIVE SCAN 
IJRJ 

1111 JACKSON STREET . 
RENOVATION 
1111 JAQKSON STREET 
OAKLAND, CA 94607 

0 

SKETCH#: 

ASK-54 
i SCALE: 1/8" = 1'-0''. 

' PROJECT#: 21407.00 DRAWING REF: A10.31 
tel 510.542.2200 ________________ _ 

'----f_a_x _s_1 o_.5_4_:_2~.2:.:::~_::._01:___!__ ________________ · __ .-·----•· _· ___ !-~~-~~---------- ~---- -~~-0 _ 0-1 ~J~ATE: ~=-~ . 1_21221! 5 



Alameda County General Service Agency 
1111 Jackson St Renovation 

Cost Proposal (CP) 

[Contract Number] 

#11020 

RFP #,etc. 

To: [Brian Laczko] 

Att.entio: Contract Mministration/lnspection 

1401 Lakeside Dr# 12 

Oakland, CA 94612 

Phone: 510.208.9700 

From: Vila Constructio Co 

590 South 33rd St 

Richmond, CA 94804 

This Cost Proposal is in response to the above-referenced -----

Project# 11020 

CP Number: 

Date: 

In Response to : 

Subject Ref. No: 

#096 / 

3/16/2016 

CMP 

(for project manager use only) 

Fax: (510) 236-4979 

Brief Descpription of change(s): Cloud interference with earthquake bracing and hangers. 

ITEM DESCRIPTION 
PRIME 

CONTR. 
SUB 1 SUB 2 SUB 3 SUB4 TOTAL 

Material $ 1,052.05 $ 1,052.05 

Direct Labor Cost $ 1,500.00 $ 8,608:70 $ 10,108.70 

Equipment $ 

Other (Specify) Extended 

Overhead $ 
Total Cost $ 1,500.00 $ 9,660.75 $ $ $ $ 11,160.75 

Subcontractor's Overhead 

&Profit (15%) $ 1,449.11 

Design Builder's Overhead 

& Profit (15%) $ 225.00 

Overhead & Profit to Design 
Builder for Subcontractor's 
Work (5%) . 555.49 $ $ $ $ 555.49 

Bond $ 17.25 $ 116.65 $ $ $ $ 133.90 

Design Fee $ 

GRAND TOTAL $ 1,742.25 $ 11,782.01 $ $ $ ii:s~~f3rs2w.2:6t ~- ,._u.,.""" ~ ... -_,.....,r __ 1!!t 

REQUESTED CHANGE IN CONTRACT TIME (DAYS) 

By Design Builder: Vila Construction Co Signature:~ Date:~//~~ 

I 

Alameda County GSA-TSD Contract Modification Prodecures 

BID/Permit 01 26 00 -10 02.23.15 

i / . ! 
! 



I 
I 

V~ LA 
l 

CONSTRUCTION 
-----t EST.1916 -

CM #096 Cloud interference with earthquake bracing and hangers. 

Labor 

I Description Quantity Rate Cost 

I $ $ Labor 8 75 600 I Carpenter 0 $ 95 $ I Foreman 4 $ 105 $ 420 

I Coordination 4 $ 120 $ 480 
I 

$ I 
Labor Total $ 1,500 l 

i 
I 

Materials 
i 

0 $ $ 
0 $ $ 
0 $ $ 

Material TQt~I $ 

~ 

0 $ $ 
0 $ $ 

Equipment Total $ 

Other 

Dump fees 0 $ 900 $ 

Other Total $ 

!TOTAL COST $ 1,soo I 



POTTER 
-FIRE 
PROTECTION, 
INC. 

September 23, 2015 

Vila Construction Co. 
590 South 33~ Street 
Richmond, CA 94804 

Attention: Mr. Rich Vila 

Re: Change Order Request 
1111 Jackson Street, 2nd Floor 
Oakland, California 

Dear Rich: 

We are requesting an extra in the amount of NINE HUNDRED FOUR AND 20/100 DOLLARS ($904.20) 
for labor and materials to demo and reinstall approximately 20'-0" of fire sprinkler pipe 
on the 2"d floor to accommodate another trade. 

Our price is broken do\'ln as follows: 

Labor 
Materials 
Total 

$900.00 
4.20 

$904 20 

Work 1·ias done on September 14, 2015. 

All conditions set forth in our original quotation still apply. 

We would appreciate yotir issuing a change order for $904.20. 

If you have any questions, please do not hesitate to call us. 

Sincerely, 

POTTER FIRE PROTECTION, INC. 

9"~ni?rf 
JD: lam 
Email: Rich@vilaconstruction.com 

22156 Meekland Avenue • Hayward, California 94541-3857 
(510) 581-3473 o Fax (510) 581·0514 o email@potterfire.com 

i 
I 
I 
! 
I 

I 
I 
I 
I 
l 
i 



POTTER 
FIRE 
PROTECTION, 
INC. 

December 10, 2015 

Vila Construction Co. 
590 South 33~ Street 
Richmond, CA 94804 

Attention: Mr. Rich Vila 

Re: Change Order Request 
1111 Jackson Street 
Oakland, California 

Dear Rich: 

We are requesting an extra in the amount of SIX THOUSJ\ND SIX HUNDRED SEVENTY-SIX AND 66/100 
POLLARS ($6, 676. 66) for labor and materials to re-pipe earthquake bracing on 3'd floor which 
\'las obstructing the new sound proofing, relocate and re-pipe hangers and bracing on 4th 
floor due to new sound proofing, relocate and re-pipe hangers and bracing on. 5th floor, 
install one sprinkler head in the basement bathroom, relocate two sprinkler heads on 3~d 
floor for electrician, re-hang and re-pipe hangers and bracing on 6th floor, re-hang and 
re-pipe hanger and bracing on 3rd, 5th and 6th floors. 

Our price is broken down as follo\·1s: 

Labor 
Materials 

Total 

$6,000.00 
676. 66 

$6,676.66 

\fork were done on November 30, December 1, December 2, December 3, and December 4, 
2015. 

All conditions set forth in our original quotation still apply. 

We would appre6iate your issuing a change order for $6,676,66. 

If you have any questions, please do not hesitate to call us. 

Sincerely, 

RB: lam 
Email: Rich@vilaconstruction.com 

22156 Meekland Avenue • Hayward, California 94541-3857 
(510) 581-3473 • Fax (510) 581-0514 6 .email@pollerfire.com 



POTTER 
FIR-E 
PROTECTION, 
INC. 

December 14, 2015 

Vila Construction Co. 
590 South 33~ Street 
Richmond, CA 94804 

Attention: Mr. Rich Vila 

Re: Change Order Request 
1111 Jackson Street 
Oakland, California 

Dear Rich: 

;J "~' l' ,~- I er 

We are requesting an extra in the amount of ONE THOUSAND FOUR HUNDRED SEVENTY-SIX AND ' 
N0/100 DOLLARS ($1,476.00) for labor and materials to re-install and re-attach earthquake 
braces and hangers on the 3rd floor under new sound proof ceiling and on the 4th floor 
per code requirements at the above-noted location. 

Our price is broken down as follm1s: 

Labor 
Materials 

Total 

$1,200.00 
276.00 

$1,476.00 

Nork was done on December 7, 2015. 

All conditions set forth in our original quotation still apply. 

Ne t1ould appreciate your issuing a change order for $1,476. 00. 

If you have any questions, please do not hesitate to call us. 

Sincerely, 

POTTER FIRE PROTECTION, INC. 

Bret D. Hobbs 

BDH:lam 
Email: Rich@vilaconstruction.com 

22156 Meekland Avenue • Hayward, California 94541-3857 
(510) 581-3473 • Fax (510) 581-0514 • emall@potterfire.com 



POTTER 
FIRE 
PROTECTION, 
INC. 

December 14, 2015 

Vila Construction Co. 
590 South 33•d Street 
Richmond,. CA 94804 

Attention: Mr. Rich Vila 

Re: Change Order Request 
1111 Jackson Street 
Oakland, California 

Dear Rich: 

We are requesting an extra in the amount of ONE THOUSAND FOUR HUNDRED TNENTY-SEVEN AND 
N0/100 DOLLABS ($1,427.00) for labor and materials to re-install and re-attach earthquake 
braces and hangers on the 5th floor under new sound proof ceiling and on the 6th floor 
per code requirements at the above-noted location. 

Our price is broken dm1n as follows: 

Labor 
Materials 

Total 

$1,200.00 
227.00 

$1,427.00 

Work was done on December 8, 2015. 

All conditions set forth in our original quotation still apply. 

We \·10uld appreciate your issuing a change order for $1,427.00. 

If you have any questions, please do not hesitate to call us. 

Sincerely, 

POT'l'ER FIRE PROTECTION, INC. 

Bret D. Hobbs 

BDH:larn 
Email: Rich@vilaconstruction.com 

22156 Meekland Avenue • Hayward, California 94541-3857 
(510) 581-3473 o Fax (51 O) 581-0514 ° email@potterfire.com 



. ' 

POTTER 

i p 
. . 

FIRE 
PROTECTION, 
INC . 

uc;N0.338830 

December 21, 2015 

Vila Construction Co. 
590 South 33rd Street 
Richmond, CA 94804 

Attention: Mr. Rich Vila 

Re: Change Order Request 
1111 Jackson Street 
Oakland, California 

Dear Rich: 

We are requesting an extra in the amount of SIX HUNDRED TWENTY-SIX AND N0/100 DOLLARS 
($626.00) for labor and materials to reattach hangers on fire sprinkler lines under new 
soundproof ceiling on 6th floor at the abuve-noted location. 

Our price is broken d.own as follows: 

Labor 
Materials 
Total 

$600.00 
26.00 

$626.00 

Nork was done on December 10, 2015. 

All conditions set forth in our original quotation still apply. 

We would appreciate your issuing a change order for $626.00. 

If you have·any questions, please do not hesitate to call us. 

Sincerely, 

POTTER FIRE PROTECTION, INC. 

Bret D. Hobbs 

BDH: lam 
Email: Rich@vilaconstruction.com 

22156 Meekland Avenue • Hayward, Calilornla 94541-3857 
(51.0) 581-3473 • Fax (510) 581-0514 ° email@potterfire.com 





Alameda County General Service Agency 
1111 Jackson St Renovation 

[Contract Number] 

#11020 

RFP #,etc. 

To: [Brian Laczko] 

Cost Proposal (CP) 

Attentio: Contract Administration/Inspection 

1&mt~~limr4~wamnm 
1401 Lakeside Dr# 12 · 

Oakland, CA 94612 

Phone: · 510.208.9700 

From: Vila Constructio Co 

590 South 33rd St 

Richmond, CA 94804 

This Cost Proposal is in response to the above-referenced CCD #013 

Project # 11020 

CP Number: 

Date: 

In Response to : 

Subject Ref. No: 

#098 / 

3/16/2016 

CMP 

(for project manager use only) 

Fax: (510) 236.-4979 

Brief Descpription of change(s): Revisions to signage and graphics. See attached CCD 11013 for specifics. 

ITEM DESCRIPTION 
PRIME 

CONTR. 
SUB 1 

Material $ 8,745.72 

Direct Labor Cost $ 1,830.00 $ 1,300.00 

Equipment 

Other (Specify) Extended 

Overhead 

Total C~st $ 1,830.00 $ 10,045.72 

Subcontractor's Overhead 

&Profit (15%) 

Design Builder's Overhead 

& Profit (15%) 

Overhead & Profit to Design 
Builder for Subcontractor's 
Work(5%) • 577.63 

Bond $ 21.05 $ 121.30 
Design Fee 

GRAND TOTAL $ 2,125.55 $ 12,251.51 

REQUESTED CHANGE IN CONTRACT TIME (DAYS) 

By Design Builder: Vila Construction Co 

Alameda County GSA-TSD 

BID/Permit 0126 00 -10 

Signature: 

SUB 2 SUB 3 

$ $ 

$ $ 

$ $ 

$ $ 

SUB4 TOTAL 

$ 8,745.72 

$ 3,130.00 

$ 

$ 
$ $ 11,875.72 

$ 1,506.86 

$ 274.50 

$ $ 577.63 

$ - $ 142.35 

$ 

$ ~s\t:tf4~3wz1<r,i~ 
~,,..-.;j!..~ ... "i-'""·"""'""$,"""'~·& 

Date: o/13/16 
Contract Modification Prodecures 

. 02.23.15 

/ 





! ' 

"The .Sign Professionais'' 

Bill To 

Vila Construction 
Henry Vila 
590 South 33rd Street 
Richmond, California 94804 

Phone 

Quantity Item Code 

I Graphics 

I Vinyl Graphics 

Fax Cust. Email Terms 

henry@vilaconstmction.co Net 15 

Description 

1111 Jackson Street Renovation 

CCD # 013 • Revisfons to Signage & Graphics 

Ship To 

Vila Construction 
Henry Vila 
590 South 33rd Street 
Richmond, CA 94804 

Due Date 

3/23/2016 

Frosted vii1yl graphics applied to glass at rooms I 03, I I 4, I I 7; I 22, 131, 140, 344, 
444, 544,644 . 

Door I I 6 • I" red Cut vinyl lellers applied to door to read: EMERGENCY EXIT 
ONLY· NO RE-ENTRY ·ALARM WILL SOUND 

Invoice 
Date Invoice# 

3/8/2016 12832 

Rep Completion Date 

Mel 3/31/2016 

Price Each Amount 

8,840.00 8,840.00T 

345.00 345.00T 

Exterior Exit Door I I 6 conidor • vinyl d~cal red w/ white applied to panic bar t~ read: 
EMERGENCY EXIT ONLY ·ALARM WILL SOUND 
Main Lobby Entry doors· (I"?) cut vinyl letters to read: PLEASE NO SMOKING 
within 25 feet of building entrance (White?)· 2 locations 
Door l n and basement loading dock main door· No Smoking signs, wall i110unted, 
to match existing at County Counsel entry 

l Installation lnstall above listed signage/graphics l,495.00 1,495.00 

h's been a pleasure working \\ith you! 
Subtotal $10,680.00 

Phone# Fax# E-mail 

5 I 0-848· 7446 510-848-7449 in fo@signcousa.com Sales Tax (9.5%) $872.58 

Web Site ''''w.signcousa.com Total $11,552.58 

Please make check payable to: 
Payments/Credits $0.00 

SignCo USA 
Balance Due 1350 University Ave. $11;552.58 

Berkeley, CA 94702 

CALic#881811 



~. 

CCD # 013 
Date: 03.04.16 

1111 Jackson Street Renovation 

CCD # 013 - Revisions to Signage & Graphics 

Project Name: 
1111 Jackson Street 
Oakland, CA 94607 

Architect: 
Noll & Tam 
729 Heinz A venue 
Berkeley, CA 94710 

Contractor:·· 
Vila Construction 
590 S. 33rd Street 
Richmond, CA 94804 

St0.649.~!9) 

General: The following instructions, substitutions, alterations, changes, clarifications, additions, 
and/or deletions are hereby made a part of the Contract Documents and modify the original 
Documents dated July 24, 2015. All other conditions shall remain the same. General Contractor 
shall notify the Owner of any change in Contract Sum or Contract Time before proceeding with the 
work described in this Bulletin. 

Description of Work: 
• At door 116 (Hall 121 side), add a sign to read: EMERGENCY EXIT ONLY - NO RE-ENTRY -

ALARM WILL SOUND. Sign to be red vinyl letters, mounted to.face of door. 
• At corridor I 16 exterior exit door, add a sign to read: EMERGENCY EXIT ONLY - ALARM 

WILL SOUND. Sign to be red with white letters, mounted to existing panic bar. 
• At glass doors 103, 122, & 131 (and adjacent sidelites), add approx. 5' band of frosted vinyl with 

equal space at top and bottoni of glass. Text and logo (scope included in signage package) to be 
weeded out and filled with opaque white. Final text and logo layouts to be provided by Lowercase 
Productions under separate cover. 

• At door 114, add printed graphics to glass vision panel. Graphic pattern to match typical graphics 
within the suite (tree and bird theme), and will be provided by Lowercase Productions. 

• At sidelites adjacent to doors 344, 444, 544, and 644, add graphics to match typical graphics on 
each respective floor (tree and birq theme). Graphics will be provided by Lowercase Productions. 

• At doors 117 and I 40, add frosted film with clear diagonal pattern to glass vision panel.Refer to 
attached photo for reference. Pattern is currently instailed as a mock-up on Floor 2. 

• At main lobby entry doors, add No Smoking signs. Text to read: PLEASE NO SMOKING within 
25 feet of building entrance. See attached photos for locations. 

• At Door 111 and basement loading dock man door, add No Smoking signs. Signs to be wall
mounted. Layout to match existing sign at County Counsel entry. Refer to attacl1ed photos. 

• Submit layouts of all signage/graphics to Architect for final approval prior to fabrication. 

Documents Issued I Attachments: 
• Reference photos: (l) Main Entry doors, (2) Door 111, (3) Existing County Counsel Entry (for 

reference only), (4) 2nd floor graphics mockup 

Reasons for CCD: 
· • Changes at Corridor 116 initiated by Architect and approved by Owner in the field. 

• No Smoking signs required as prerequisite for LEED accreditation. 
• All other changes requested by end user (SSA) and directed by Owner. 

Page I of2 
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Issued By: 
Jane Catalano, Noll & Tam Architects 

Project Manager 

03/04/16 

Date 

Page 2 of2 



MAIN ENTRY DOORS 

No Smoking sign location. 
White vinyl letters mounted to glass. 

1 



DOOR 111 

~,~,~-

No Smoking sign location. 
Mount to stone cladding. Sign 
to match existing sign at 
County Counsel entry. 

·- -··-···--·-·-·---~--·---------·-----·-·--.. ·-----·--- ~··- ··----·-----···~ .. ····-·-·---··-·--·- . -·· ---- ·- .... 

2 



COUNTY COUNSEL 
ENTRY 
(FOR REFERENCEONLY) 

Existing sign to remain. 
Match text and layout-at 
Door 111 and loading dock 
man door. 

3 



MOCKUP PATTERN TO BE USED AT 
DOORS 117 AND 140 GLASS VISION 
PANELS. VERIFY DIMENSIONS 1.N FIELD, 

I . 

4 





I 
t' Alameda County General Service Agency 

1111 Jackson St Renovation 

I Contract Number] 

#11020 

RFP #,etc. 

To: !Brian Laczko] 

Phone: 510.208.9700 

From~ Vila Constructio Co 

590 South ~3rd St 

Richmond, CA 94804 

Cost Proposal (CP) 

Project# 11020 

CP Number: 

Date: 

In Response to : 

Subject Ref. No: 

#100 / 

3/16/2016 

CMP 

(for project manager use only) 

Fax: (510) 236-4979 

This Cost Proposal is in response to the above-referenced Fire Inspection Report 

Brief Descpription of change(s): Installation of low water level monitor for fire sprinkler system water tank. 

ITEM DESCRIPTION 
PRIME 

SUB 1 SUB 2 SUB3 SUB4 TOTAL 
CO-NTR. 

Material $ ~13;04 $ 313.04 

Direct Labor Cost $ 2,205,00 $ 9;856.52 $ li,061.52 

Equipment $ 

Other (Specify) Extended 
Overhead $ 
Total Cost $ 2,205,00 $ 10,169.57 $ $ $ $ 12;374.57 

Subcontractor's Overhead 

&Profit (15%} $ 1,525.43 

Design Builder's Overhead 

& Profit (15%) $ 330.75 

Overhead & Profit to Design -
Bullderfor Subcontractor's 
Work(2.5%) 584.75 $ $ $ $ 5&4.75 

Overhead & Profit to Bowen 
over Slgnawest (2.5%) 
Bond $ 25.36 $ 122.80 $ $ $ " $ 148.16 

Design Fee $ 

GRAND TOTAL $ 2,561.11 $ 12,402.55 $ $ $ 
R'EQUESTED. CHANGE: IN CQNTRACTTIME (DAYS)-- ----

By Design Builder: Vila Construction Co Signature: Date: r1¥b 

I 

I 



v ~ LA 
CONSTRUCTION 

- CST.1916 .,_ 

CM #100 Low water monitor for fire sprinkler tank 

. Labor 

Descri~tion Q,uantit~ Rate 

Labor ~ $ 75 

Carpenter 0 $ 95 

Foreman 12 $ 105 
co·ordinatiori 6 $ 120 

Materials 

0 $ 
0 $ 
0 $ 

-~~ ' 

EID!m . - .. .,: 

,. 

i:. 1"· 

6 '$ 
0 $ 

Other 

Dump fees 0 $ 900 

.. 
........ 

Cost 

$ 
$ 
$ 
$ 
$ 

Labor-Total $ 

$ 

$ 

$ 
:~lillat~rial T,otal 

'• ,,/,' -· ,,~ .•' ' I ,: .··•: 
$ 

•\ ~ ., 

~ 

$ 
, - ·$ 

";Eguifl,m.ent r~~tal '$ 

-

$ 

Other· Total $ 

ln7>TAL COST .. $ 

225 

1,260 

720 

2,205 

2,2osl 

' 
! 
1· 
I 

I 

I 

I 
l 
I 
I 
l 
i 
I 
I 
l 
\ 
I 
I 
I 
I 
I 

I 
I 
I 
I 

I 

\ 

I 
I 
I 
I 

I 
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) 

.POTTER 
FIRE 
PROTECTION, 
INC. 

March 10, 2016 

Attention: Mr. Henry Vila 
Vila Construction co. 
590 South 33.rd Street 
Richmond, CA 94804 

Re: Change Order Request 
1111 J•ckson Street 
Oakland, California 

Dear Henry: 

\'le are requesting an extra in the amount of ELEVEN THOUSAND SIX HUNDRED NINETll'-li'l:VE AND 
N0/100 DOLIJ>.aS ($i1, 695. 00) for labor and materials to install a 16w ~1ater level monitor to 
the fire sprinkler system water tank at the above-noted location. All wirin.9 and alarm 
work to be done by someone other than Potter Fire Protection, Inc. Our price does not 
include engineering or permit.-

Our price is broken dm·m as follows: 
Labor $11, 335.00 
Material 360.00 
Total l\'ll$'1;:liififi}i~~ .. 

WG~,~~~}lif 

Mfil $2,200.00 if engineering and a permit is required. 

All conditions set forth in our original quotation still apply. 

We would appreciate your issuing a change order for 11,695,00. 

If you have any questions, please do not hesitate to call us. 

Sincerely, 

POTTER FIRE PROTECTION, INC. 

Bret D. Hobbs 

BQll:dh 
Email: Henry@vilaconstruction.com 

22156 Meekland Avenue • Hayward, California 94541-3857 
(510) 581-3473 • Fax (510) 581-0514 • email@pollerfire.com 

l 
I 

I 
I 
i 
I 

i 
I 
! 



Oakland Fire Department • 
Fire Pievention Bureau 

250 FralikH. Ogawa Plaza, Ste 3341 
Oakland, CA 94612 

510-238-3851 

ContactName: £\><.-'2--\A;. ·~-~:b 

--------· 

For O.fficia{ Use Only 

Start Time:~ End Time:~ 
OccCJass-== Batt.ti_:::_ 
Company II---=.:. TOtal J()b TimC:_ 

------

Billing Address:-------~----- Ste ~ City:. _________ State: ________ _ 

Contact Name: __ -_-_-_-=.-=::::_--'-Phone#_-___ -___ Fax#_-_-=.:-=--===- Email Address:---------

Insp.: <E/ 200 
3rd 00ther Insp. Date: ? ,,. \ tJ - \ \.,;:> Insp. Type ::\' ()0 

Contact Made/Inspection Pemiission Granted: ,J?.jfY ~ O No \ 

lnsp. Ref. #: ;2--o\ \o __.. 
~LbJ,1?\_ 

c d 0 e e IC c ency1 · omment 

- 'rj.. ·"\ 'e\-J.\' ,PP.Sop\ c~'\'\' LJ-<\:C:. d: -.;. Oc.c~~~.z'\ ~~ 
;.j '<.' ' \...-

.. . \ 

4" \c':' 
\ 

\:,.4 ·, ')/ >\\,~· I \-\:o::~-., '.'l<'-\."D ~~~~ 
t 

c~l'\~~ ~ 

.' 

~\."\ \.,.~ :::s::>-..\\':\_,\ --\?\ ~~s );,.-;!;!.,... ~-: ·-bS\. \.Nb 
' 

~~ '\:--,~\,~ ,.>-:>-'\ . --.::::; ~\..} 

' 

~~\-, r· '"' ~.\~\"'-\ \-::J-J~\.- --\o ~·· ,-..t' ~ .. ;;\ '., ...:.£.-. ~~ ~'· \.\·i:i-\.1\ 
\ 

·.. '.?. -··\ c~ ~ .l'-
, 

\,_\ • ...,~~ (:S,!---- '.\'\ ~ \'r<: -'?- ' -\,\·\~ \\.\. . '.'Q..\.'-r~\~~- ( . ~·-\,M.\\ 
\. 

~c~~: \>-.\,~ 
........... 
\~~'\· -:-::>0-C>e- C\-J~ =\~~ .. \~~~ ~c;\'2--·~ 

' 

~~ ~'\·~. \ ~s--\ \· .. \i\':.c-"\J 
In accord~ce with the California Fire Code Section I 04.5 you are hereby ordered to correct all above~noted violations immediately upon receipt of this notice. 
An inspection to determine if you have complied with this order will be conducted on or about ..::;::_J ___::::_j...:::.:....:_. ·Failure to comply wiih this lawful order 

re~ult In a citatio~ to !!T_~; in Munlci~l Court, plus additional fines, fees, and civil..p~.~lti~~-?ou !ave qu~ns, contact the undersign:d in~ector. 

Owner/MgrName(print): \. IC\~l"z .. AJui·1£-?- Signature: \~-...,, ~; · Date: ?-./ .o/ (.tJ 

InspectorName(prini):-::C '"U2\...AA. Bf:-""::::v~:f'"\- . rnspector Signaiv~- · 6~~~ContactNo. <?\o · 1 ~ - ?\.:.kt 

Page _I_ of_\_ 
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Alameda County General Service Agency 
1111 Jackson St Renovation 

I Contract Number] 

#11020 

RFP #,etc, 

To: [Brian Laczko] 

Cost Proposal (CP) 

Attentio: Contract ~dministration/lnspection 

1401 Lakeside Dr# 12 
Oakland, CA 94612 

Phone:· 510.208.9700 

From: Vila Constructio Co 

590 South 33rd St 

Ri~hmond, CA 94804 

Project# 11020 

CP Number: #101 / 
Date: 3/17/2016, 

In Response to : CMP 

Subject Ref. No: 
(for project manager use only) 

Fax: (510) 236-4979 

This Cost Proposal is in response to the above-referenced verbal conversations, OAC meeting minutes 

Brief Oescpription of change(s): Upgrade Cummings generat0r . 
......;..;::_.;~~--'-.=......:'--~--'-~~~~~~~~~~~~~~~~~ 

ITEM DESCRIPTION 
PRIME 

CONTR. 
SUB 1 

M~terial $ 4,425.17 

Direct Labor Cost $ 1,270.00 $ 3,026.09 

Equipment 

Other (Specify) Extended 
Overhe(ld 
Total Cost $ 1,7·10.00 $ 7,451.26 

Subcontractor's Overhea.d 

&Profit (10%) 

Design BuHder's Overhead 

& Profit (15%) 

Overhead & Profit to Design 
Builder for Subcontractor's 
Work(S%) 
Bond $ 14;61 $ 86.06 

Design Fee 

GRAND TOTAL $ 1,475.il $ 8,692.27 

REQlJES"f'ED CHANGE IN CONTRACT TIME {DAYS) 

By Design Builder: Vila Construction Co 

Alameda Countv GSA-TSD 
BID/Permit 0126 00-10 

Signature: 

SUB 2 SUB 3 

$ $ 

$ $ 

$ $ 

SUB4 TOTAL 

$ 4,425.17 

$ 4,296.09 

$ 

$ 
$ $ 8,721.26 

$ 745.13 

$ 190.50 

$ 409.82 

$ - $ 100.67 

$ 

$ ll!'~~~foq&z'".§qJ ii._~!$~~ ..... ~!~ •. •.PA 4-,_.-$}_ ..,,.,. 

Date: yr1/lt 

Contract Modification Prodecures 
02.23.15 



I 
1. 

l· 

V~ lA ~' 

CONSTRUCTION 
-m.191&-

CM #101 Upgrade Cummings generator 

Labor 

Description Quantity Rate Cost 

Labor 0 $ 75 $ 
Carpenter 2 $ 95 $ 190 

Foreman 8 $ 105 $ 840 

Coordination 2 $ 120 $ 240 

$ 

Labor Total $ 1,270 

Materials 

0 $ $ 

0 $ $ 

0 $ $ 
Material Total $ 

~ 
.. 

0 $ $ 
0 $ $ 

Equipment Total $ 

Other 

DLJmp fees 0 $ 900 $ 

Other Total $ 

ITOTAL COST $ 1,2101 



' ·" 

C. Pacific 
MATERIAL RETURNED FOR CREDIT OR EXCHANGE MUST 
SHOW THIS INVOICE NUMBER. ALL MATERIAL RETURNED 
FOR CREDIT SUBJECT TO 15% HANDLING CHARGE. 

SAN LEANDRO FIELD. 
SERVICE 
14333 WICKS BLVD 
SAN LEANDRO, CA 94577-
(510)351-6101 

BILL TO 

VILA CONSTRUCTION 
590 SOUTH.33RD ST 
RICHMOND, CA 94804-

PARIZ NUNEZ- 510 393-3783 

DATE 

05-FEB,2016 01:41PM 
CUITOMER NO. 

263986 

llEf.NO. 

15805 

OSN/MSNNIN 

COMPLAINT 

CAUSE 

CORRECTION 

COVERAGE 

REMARK 

CU~TOt,IER ORDE.R NQ •. DI.Tl! Iii! SERVIC.E ENOINUlOD!l 

05-FEB~2016 500 DFEK:4494277SPC A 
8HIPVIA fAIL DAT! ENCHNE HlllAL NO; 

·os-FEB-2016 B0102o6525 

C!ALUPERl.ON PAR.Tl DIBP, llSILEAOllHOURI 

80102o{)52~. - .. 

UPGRADE THE NETWORK TO FT-10·ANDADD AN FT-10 BASED DIM CARD. THIS 
WOULD REQUIRE A NEW 3201 BASE NETWORK CARD •. A NEW 541:()S14 ALARM 
PANEL, THE NEW DIM CARD AND NEW NETWORK PROGRAMMING. WE WOULD 
ALSO HAVE TO ROUTE THE LOW FUEL CONTACT FROM THE PGI CONTROL 
pANEL TO THE LOW FUEL INPUT ON THE GENERATOR. THE DIM CARD WOULD 
BE'MOUNTED INSIDE THE ALARM PANEL SURFACE MOUNT BOX. THE 
ND REPLACES THE OBSOLETE TP-78 NETWORK WITH THE CURRENT Fr"10 
NETWORK. 'r'HIS SYSTEM WOULD HAVE A SUPPORTED NETWORK. 
CUSTOMER REQUEST 

SEE ABOVE 

CUSTOMER BILLABLE 

CONTRACTOR WILL BRING IN CONDUIT AND WIRE FROM THE FIRE CONTROL 
PANEL (<10') TO THE ALARM PANEL BOX. THIS OPTION PROVIDES THE LEAST 
IMPACT TO THE CONTRACTOR. 

0 541-0771 CONTROL KIT (DIM) ONAN 

0 541-0814-02 CONTROL KIT (ANN)(WITH E ONAN 

o S4F0809 

0 327-1418 

CONTROL KIT (DOM NCM) 

PCB ASSY (GENSET BASE) 

PARTS: 

ONAN 

ONAl>j 

PARTS COVERAGE CREDIT: 

TOTAL PARTS: 

SURCHARGE TOTAL: 
LABOR: 

LABQR COVERAGE CREDIT: 

TOTAL LABOR: 

Completion date: OS·Feb-2016 03:37PM. Estimate expires: OS·Mar-20'16 01:37PM. 
BAR# ARD00277642. Register for ACH payment & on line svcs. Contact pacific:credit@cummins.com 

TERMS & WARRANTY: PAYMENT DUE NET 30, unless otherwise specified. Past-due balances 
are subject to a service charge of 1.5% per-month (18% annual rate). Contact !tie invoicing branch 
with ariy questi0ns about this invoice. WARRANTY AND CONTACT INFORMATION CAN BE 
FOUND ON THE INVOICE REVERSE. 

ESTIMATE 

REMIT TO: PO Bbks48731 
LOS ANGELES, CA 90084-8731 

PUllP NO; 

CPL NO. 

PUMP COD_E 

PAGE 1 OF 2 

•••COD ... 

EQUIPMENT lfA_KE 

ON.AN 
EQUIPMENT MODEL 

DFEK 

UNIT NO. 

1111 JACKSON 

583.00 

643.50 

1,295.80 

2,566.65 

5,088.95 

3,480.00 

583.00 

643.50 

1,295.80 

2,566:65 

5,088.95 

O.OOCR 

0.00 
3,480.00 

O.OoCR 

AUTHORIZED BY (print name) ______________ SIGNATURE __________ .DATE ________ _ 



IMPORTANT CUSTOMER INFORMATION 
CUMMINS PACIFIC, LLC & CAL PACIFIC ENGINEERING, INC. & INTERNATIONAL TRUCKS OF HAWAII, LLC (hereafter referenced severally as 
"the company") 

·COMPANY RESERVES THE RIGHT TO REQUIRE CASH PAYMENT ON ANY TRANSACTION, EVEN IF CREDIT HAS BEEN GRANTED IN THE 
PAST. 
·ALL SALES ARE F .O.B. SHIPP.ING POINT UNLESS OTHERWISE NOTED. 
·PARTIAL SHIPMENTS AND·PARTIAL BILLINGS ARE PAYABLE ACCORDING TO THE TERMS OF EACH RESPECTIVE INVOICE. 
·CORE DEPOSIT REFUNDS ARE AS F.ou::o:W:s: 100% of billing if returned within 0-45 days. 95% if returned in 46-120 days, NO REFUND after 120 
days. · 
·COMPANY WILL ACCEPT (FOR EXCHANGE ~R CREDIT REFUND ONLY - NO CASH) MOST UNUSED PARTS IN THEIR ORIGINAL PACKA(31NG 
WITHIN 30 DAYS OF PURCHASE. EXCLUSIONS:· LITERATURE, OPEN KITS, ELECTRICAL COMPONENTS, RUBBER ITEMS, OPENED LIQUIDS, 
SPECIAL ORDERS, AND ITEMS IN UNSELLABLE CONDITION. RETURNS ARE SUBJECT TO A RESTOCKING FEE. 
·COMPANY WILL NOT PERFORM REPAIRS ON ENGINES WITH NON-COMPLIANT AND/OR DEFEATED EMISSION CONTROL DEVICES. 

LIMITED WARRANTY AND CONDITIONS OF SALE 
Re: NEW CUMMINS ENGINES· PARTS· POWER GENERATION PRODUCTS 
The company will administer ihe warranty of Cummins, Inc. for new Cummins engines, parts, and power generation products. It will also administer the 
warranties for other manufacturers 9f.new engines, equipment, accessories and components, which are sold by the company. Product defect(s) are the 
sole responsibility of the mamifaclurer. Copies of manufacturer warranty certificates are available upon request. 

Re: REBUILT ENGINE WARRANTIES & COMPANY REBUILT EXCHANGE ENGINES 
The company will administer the warranty of Cummins Aflermarkel for rebuilt engines. In the event of product defect, only rebuild warranty will apply. A 
copy of the warranty certificate is available upon request. Company.warrants any.company-rebuilt exchange engine sold by it to be free from defects in 
workmanship under non:nal use and service, limite¢ to 6 months from the dale of delivery to the first retail purchaser OR 50,000 mil.es OR 1,800 hours of 
operation, which~ver occurs first. Company.'s wa~ranty obligation is limited to repair or replacement (company option) of any defective part(s). 

Re: EXCHANGE COMPONENT WARRANTIES & COMPANY REBUILT EXCHANGE COMPONENTS 
Company will administer Cummins exchange component warranties as.well as the warranties of other manufacturers of exchange components, which are 
sold by us. In the.event of defect(s), only such manufacturer warranties will apply. Copies of warranty certificates are available upon request. Company 
warrants any company-rebuilt exchange component to be free or.workmanship defects under normal use and service for 6 months from the date of delivery 
to the first retail purchaser. Company's warraniy obligatiori is llmlied tci'repair or replacement (company'c:ipllon) or any defective part(s). 

GENERALWARRANTY·F.OR SERVICE-EVENTS 

The company."'."arra,n~ .~epair .. 1Yqt~ R,eif9.rm~cJ.ati.ts r~p~<'ii_(facil[tjes to_b.efr~ffr9T d!!.fe~§:in~ot~Ma:ri~h.iP,_~.~~ej !1oi~?I use ard;;i,t~i:v!c~'fq~,3 m~ori_th~OR. 
25,000 miles OR 900 hours of operation, whichever occurs first: Its obligati6ns·ulider'this warranty are lirrilteC:I to repair or replacerrierit, at C"orripany option, 
of any parts damaged as a result of faulty workmanship. Due lei possible internal defects, the company will not warrant any reused magnafluxed parts. 
Parts left in the equipment or reused in the reconditioning of.equipment and any portions of the equipment not affected in the reconditioning of the 
equipment will be covered only by previous warranties, if any. 

WARRANTY PROCEDURE 
When subject to a manufacturer's warranty, all parts supplied and repair work done by the company will be billed to the.equipment owner. On behalf of the 
customer, the company will initiate a claim for reimbursement under the manufacturer's warranty. Proceeds received by the company on behalf of the 
customer will be credited promptly to the owner of the equipment. 

WARRANTY LIMITATIONS 
· Company shall In no event be liable for failures resulting from owner/operator abuse or neglect. This includes, but Is not limited to operation without 
adequate coolant, fuel·or lubricants; oveifu~ling; overspeeding; lack of maintenance of lubricants, fuels, cooling or air Intake systems; improper storage, 
starting, warm-up, r'un-in or shutdown practices. · 
· Company shall in no event be liable for towing charges, maintenance il~!T\S (e.g., oil filters, bells. hoses), cc:immunic!ltion experises, rn~als, lodging and 
incidental expenses incurred by owner/operator; "down time" expenses, overtil]ie expenses, cargo dam~ges, ?.rid all business costs arid losses of revenue 
resulting from a warrantable failure. · 
· Company shall In no event be liable for failures resulting from improper repair by others or the use of parts not approved by the company. 

THE WARRANTIES SET FORTH ABOVE ARE THE SOLE WARRANTIES OF THE COMPANY, AND ARE IN LIEU OF ANY OTHER WARRANTIES. 
THERE ARE NO OTHER WARRANTIES, EXPRESSED OR IMPLIED, INCLUDING THE WARRANTIES OF MERCHANTABILITY AND FITNESS FOR A 
PARTICULAR PURPOSE. THE COMPANY SHALL IN NO EVENT BE LIABLE FOR ANY INCIDENTAL QRCONSEQUENTIAL DAMAGES, NEITHER. 
LIQUIDATED DAMAGES. ITS ONLY OBLIGATIONS UNDER THIS LIMITED WARRANTY ARE THOSE SET FORTH ABOVE. NO ORAL OR WRITTEN 
STATEMENTS OR REPRESENTATIONS SHALL BE BINDING UPON THE COMPANY UNLESS ENDORSED HEREON AND SIGNED BY AN 
AUTHORIZED COMPANY REPRESENTATIVE .. 

ARCATA, CA 95521 
REDDING, CA 96003 
W. SACRAMENTO, CA 95605 
SAN LEANDRO, CA 94577 
FRESNO, CA 93722 
BAKERSFIELD, CA 93307 
VENTURA, CA 93003 
SANTA FE SPRINGS, CA 90670 
DOWNEY, CA 90241 
BLOOMINGTON, CA 92316 
*' IRVINE, CA 92606 
EL CAJON, CA 92020 
KAPOLEI, HI 96707 

• * Headquarters location 

·LOCATIONS: California & Hawaii (North to South) 
5150 Boyd Road 
5125 Caterpillar Road 
875 Riverside Parkway 
14775 Wicks Boulevard 
5333 N. Cornelia Avenue 
4601 E. Brundage Lane 
3958 Transport Street 
11725. Willake Street 
9520 Stewart & Gray Road 
3061 South Riverside Avenue 
1939 Deere Avenue 
310 North Johnson Avenue 
91-230 Kalaeloa Boulevard 

(707) 822-7390, FAX (707) 822-7585 
(530) 244-6898, FAX (530) 244-6899 
(91~) 371-0630, FAX (916) 371-2849 . 
(510) 351-6101 , FAX (510) 347-6193 
(559) 274-4400, FAX (559) 277-6769 
(661) 325-9404, FAX (661) 861-8719 
(805) 644-7281 , FAX (805) 644-7284 
(562) 5~1-5213. r'AX. (562) 551-5233 
(562) 415-2800 , FAX (562) 415:2595 
(90.9) 8"i7-6i!33. ~AX ($ci9).8n-3]87 
(949) 253-6000 , FAX (949) 253-6080 
(619) 593-3093, FAX (619) 593-0.600 
(808) 682-8110. FAX (808) 682-84 77 



J 

C. Pacific 
MATERIAL RETURNED FOR CREDIT OR EXCHANGE MUST 
SHOW THIS INVOICE N.UMBER. ALL MATERIAL RETURNED 
FOR CREDIT SUBJECT TO 15% HANDLING CHARGE. 

SAN LEANDRO FIELD 
SERVICE 
14333 WICKS BLVD 
SAN LEANDRO, CA 94577-
(510)351-6101 

BILL TO 
VILA CONSTRUCTION 
590 SOUTH 33RD ST 
RICHMOND, CA 94804-

DATE 

05-FEB-2016 01 :41 PM 
CUITOMER NO. 

263986 

REFoNO. 

15805 

OSN/MSNMN 

CUITOMER, ORDER ND, 

IHIP VIA 

IALUPERION 

BOJ0206S25 . 

PARIZ NUNEZ- 510 393-3783 

D"Tt'. IN SERVICE' EN!llNE MODEL 

05-FEf3-2016 
JAIL DATE 

05-FEB-2016 

PARTS DllP. 

500 DFEK-44942!7 SPC A 
ENGINE SERIAL NO. 

8010206525 

lllLEAO[JltOURI 

TRAVEL: 

TRAVEL COVERAGE CREDIT: 

TOTAL TRAVEL: 
MISC.: 

MISC. COVERAGE CREDIT: 

TOTAL MISC.: 
INCOMING FRT - PARTS 
ROAD MILEAGE 
MISC HARDWARE 

Completion date: 05·Feb-2016 03:37PM. Estimate expires: 06·Mar·2016 01:37PM. 
BAR# ARD00277642, Register for ACH payment & online. svcs. Contact pacific._credit@curnmins.com 

TERMS & WARRANTY:. PAYMENT DUE NET 30, unless otherwise specified. Pest due balances 
are subject to a seivice cliarge of 1.5% per month (18% annual rate). Contact the invoicing branch 
with'any questions about this Invoice. WARRANTY AND CONTACT INFORMATION CAN BE 
FOUND ON THE INVOICE REVERSE. 

ESTIMATE 

.REMIT TO: PO BOX 848731 
LOS ANGELES, CA 90084-8731 

PAGE 2 OF 2 

Pl,lllP NO. 

CPL NO, 

PUMP CODE 

SALES TAX 

SUB TOTAL: 

TOTAL TAX: 

... coo·· .. 

EQUIPlll!NT MAKE 

ONAN 
EQUIPMENT MODEL 

DfEK 

UNIT NO; 

1111 JACKSON 

348.00 

501.30 

348.00 

O.OOCR 

501.30 

O.OOCR 

100.00 
236.oo· 
165~30 

499.15 

9,418.25 

499.15 

TOTAL AMOUNT: US $ 9,917.40 

AUTHORIZED BY (print name). ______________ SIGNATURE __________ DATE ________ _ 
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IMPORTANT CUSTOMER INFORMATION 
CUMMINS PACIFIC, LLC & CAL PACIFIC ENGINEERING, INC. & INTERNATIONAL TRUCKS OF HAWAII, LLC (hereafter referenced severally as 
"the company") 

·COMPANY RESERVES THE RIGHT TO REQUIRE CASH PAYMENT ON ANY TRANSACTION, EVEN IF CREDIT HAS BEEN GRANTED IN THE 
PAST. 
·ALL SALES ARE F.O.B. SHIPPING POINT UNLESS OTHERWISE NOTED. 
·PARTIAL SHIPMENTSANE> PARTIAL BILL:INGS ARE PAYABLE ACCORDING TO THE TERMS OF EACH RESPECTIVE INVOICE. 
·CORE DEPOSIT ~EFl)N.DS AREAS FQtLOWS: 100% of billing if returned within 0-45 days, 95% if returned in 46-120 days, NO REFUND after 120 
days. 
·COMPANY WILL ACCEPT (FOR EXCHANGE OR CREDIT REFUND ONLY - NO CASH) MOST UNUSED PARTS IN THEIR ORIGINAL PA~KAGJNG 
WITHIN 30 DAYS OF PURCHASE. EXCLUSIONS: LITERATURE, OPEN KITS, ELECTRICAL COMPONENTS, RUBBER ITEMS, OPENED.LIQUIDS, 
SPECIAL ORDERS, AND ITElvfs"iN UNSELLABLE CONDITION. RETURNS ARE SUBJECT TO A RESTOCKING FEE. 
·COMPANY WILL NOT PERFORM REPAiRS ON ENGINES WITH NON-COMPLIANT AND/OR DEFEATED EMISSION CONTROL DEVICES. 

LIMITED WARRANTY AND CONDITIONS OF SALE 
Re: NEW CUMMINS ENGINES - PARTS - POWER GENERATION PRODUCTS 
The company will administer the warranty of Cummins, Inc. for new Cummins engines, parts, and power generation products. It will also administer the 
warranties for other manufacturers o.f new engines, equipment, accessories and components, which are sold by the company. Produci defect(s) are .the 
sole responsibility of the manufacturer. Copies of manufacturer warranty certificates are available upon request. 

Re: REBUILT ENGINE WARRANTIES & COMPANY RE BUILT EXCHANGE ENGINES 
Th.e company will administer the warranty of Cummins Afterrnarket for rebuilt engines. In the event of product defect, only rebuild warranty will apply. A 
copy of the warranty certificate is available upon request. Company warrants any company-rebuilt exchange engine sold by it to be free from defects in 
workmanship under normal use and service, limited to 6 months from the date of delivery to the first retail purchaser OR 50,000 miles OR 1,800 hours of 
operation, whichever occurs.first. Company's ~.rranty obligation is limiled to.repair or replacement (comriariY option) of any defective p_art(s). 

Re: EXCHANGE COMPONENT WARRANTIES & COMPANY REBUILT EXCHANGE COMPONENTS 
Company Wiii administer Cummins exchange-component warranties as well as the warranties of other manufacturers of exchange components, which are 
sold by us. Jn the event ofdefect(s), only such manufacturer warranties will apply. Coples of warranty certificates are available upon request. Company 
warrants a~y company.'rebuiJl·exchange component to be free of '.Norkmanship defects under n,ormal use and service for 6 months from the date of delivery 
to the first retail purchaser. Company's warranty obligation is limited to repair or replacement (company option) of any defective part(s). 

GENERALWARRANTY;FORSERVICE EVENTS 
The company warl(lnls repair.°\vork pelforn:ied'arils repair f89iiltiesto·be.free:from def~cts'i~ workmanship under nornj~i use.~l}d.service for.3 months QR 
25,000 miles OR900 hours oi operation, whichever oceurs first. Its obligations·under this warranty are limited to repair or replacement .• at company option, 
of any parts damaged as a result of faulty workmanship. Due to possible internal defects, the company will not warrant any reused magriafluxed parts. 
Parts left in th_e eql,!ipment or reused in the reconditioning of equipment and any portions of the equipment not affected iii the reconditioning of the 
equipment will be covered only by previous warranties, if any. 

WARRANTY PROCEDURE 
When subject to.a manufacturer's warranty, all parts supplied and repair work done by the CC!mpany will be billed to the equipment owner. On behalf of the 
customer, the company will initiate a claim for reimbursement under the manufacturer's warranty. Proceeds received by the company on behalf of the 
customer will·be credited promptly to the owner of the equipment. 

WARRANTY LIMITATIONS 
· Company shall in no event be liable for failures resulting from owner/operator abuse or neglect. This includes, but is not limited to operation without 
adequate coolant, fuel or lubricants: overfueling; overspeeding; lack of maintenance of lubricants, fuels, cooling or air intake systems; improper storage, 
starting, warrri-1.ip, run-in or shutdown practices. 
· Company sliaU:in no event be liable-for towing charges, maintenance items (e.g., oil filters, belts, hoses). communication expenses, meals, lodging and 
incidental expenses incurred by owner/operator; "doWll time" expenses, overtime expenses, cargo damages, and all business costs and losses of revenue 
resulting Irani a warrantable failure. 
· Company shall in no event be liable for failures resulting from improper repair by others or the use of parts not approved by the company. 

THE WARRANTIES SET FORTH ABOVE ARE THE SOLE WARRANTIES OF THE COMPANY, AND ARE IN LIEU OF ANY OTHER WARRANTIES. 
THERE ARE NO OTHER WARRANTIES, EXPRESSED OR IMPLIED, INCLUDING THE WARRANTIES OF MERCHANTABILITY AND FITNESS FOR A 
PARTICULAR PURPOSE. THE COMPANY SHALL JN NO EVENT BE LIABLE FOR ANY INCIDENTAL OR CONSEQUENTIAL DAMAGES, NEITHER 
LIQUIDATED DAMAGES. ITS ONLY OBLIGATIONS UNDER THIS LIMITED WARRANTY ARE THOSE SET FORTH ABOVE. NO ORAL OR WRITTEN 
STATEMENTS OR REPRESENTATIONS SHALL BE BINDING UPON THE COMPANY UNLESS ENDORSED HEREON AND SIGNED BY AN 
AUTHORIZED COMPANY REPRESENTATIVE. 

ARCATA, CA 95521 
REODiNG, CA 96003 
W. SACRAMENTO, CA 95605 
SAN LEANDRO, CA 94577 
FRESNO, CA 93722 
BAKERSFIELD, CA 93307 
VENTURA, CA 93003 
SANTA FE SPRINGS, CA 90670 
DOWNEY, CA-90241 
BLOOMINGTON,.CA 92316 
•• IRVINE, CA 92606 
EL CAJON, CA 92020 
KAPOLEI, HI 96707 

•·Headquarters location 

LOCATIONS: California & Hawaii (North to South) 
5150 Boyd Road (707) 822-7390, FAX (707) 822-7585 
5125 Caterpillar Road (530) 244-6898. FAX (530) 244-6899 
875 Riverside Parkway (916) 371-0630. FAX (916) 371-2849 
14775 Wicks Boulevard (510) 351-6101 . FAX (510) 347-6193 
5333 N. Cornelia Avenue (559) 274-4400. FAX (559) 277.{)769 
4601 E. Brundage Lane (661) 325-9404, FAX (661) 861-8719 
3958 Transport Street (805) 644-7281 . FAX (805) 644-7284 
11725 Willake Street (562) 551-5213, FAX (5S2) 551-5233 
9520 Stewart &.Gray Road (562) 415'2800, FAX (562) 415-2895 
3061 South Riverside Avenue (909) 877-0433, FAX (909) 877-3787 
1939 Deere Avenue (949) 253-6000. FAX (949) 253-6060 
310 North Johnson Avenue (619) 593-3093. FAX (619) 593~0600 
91-230 Kalaeloa Boulevard (808) 682-8110, FAX (808) 682-8477 

[, 
i·. 

I 
I 
I 
i 
I 
I 
I 
I 

! 
! 

I 
I 
! 

I 

I 
I 
I 
I 



1111 Jackson Street Tenant Improvements 
OAt Meeting Recap 
02/10/16 

Schedule: 
1. Look Ahead Schedule: 

o MEP finishes; painting; low voltage; A/V; security; signage, furniture; HD filing, punch list, 
OFD inspections; commissioning. 

2. Master Schedule: 
o Floors 7 & 8 fire alarm inspection and TCO. 

o New FA system and Legal Counsel systems need to be tied in together. Non
Conformance to be issued by OFD - Signawest proposal approved; Vila to 
coordinate schedule. 

· o OFD TCO inspection sign off expected today. Fire marshal lead scheduled to be on
site on 2/11at6am. 

o Fire Al.arm Inspection: 
t 

• 

• 
• Punch List: 

o Back punchlist reports for all floors to be issued 2/11. 
o Floor 6 - Back punch scheduled for 2/11at830am. 
o Floor 2 - Punch scheduled for 2/11 at 830arn. Stairs not included. 
o Floor 1- Final back punch.scheduled for 2/11at830am. Stairs and Lobby not 

included. 
o Basement North (SSA) - Final back punch scheduled for 2/11 at 830am. 

• Furniture: 
o Floor 6 - Assembly in-progress. 
o Floor 2 ~Assembly in-progress. · 

• Staff Training: 
o Pretest. meeting scheduled for 2/22 with Salter, GSA, and the network staff of ITD. 

• All accessories to be installed in 8th Floor conference room 
• Vila to provide agenda, trainer certs, corrected O&M manuals, SOO, and 

graphics. 
o Training scheduled for 2/29 and 3/1. 

• Lighting controls; general electrical; Ecoflex; mechanical controls with 
. graphics; electrical panels; and fire alarm. 

o A/V Training for probation scheduled for 3/1. BL to invite Salter. 
• Floors 7 & 8 Signage - Signage installation in-progress. As of 1/27, installers are still placing 

signs in the wrong locations. Signage for Floors 7 & 8 only have been ordered. Vila to order 
2 example signs of flexible room signs (RM-F) and cubicle signs (CID) for client review. BL 





Alameda County General Service Agency 
1111 Jackson St Renovation 

Project # 11020 

Cost Proposal (CP) 
-!-C-on-t-ra_c_t_N_u_m_b-er_) ____________________ ...-., __ ...-.,...-., _________ C_P_N_u_m_b_e_r_: ____________ #l_0_2-----,-/"' 

#11020 Date: 3/21/2016 

RFP #,etc. 

To: !Brian Laczko] 

Phone: 510.208,9700 

From: Vilci Constructio Co 

590 South 33rd St 

Richmond, CA 94804 

This Cost Proposal is in response to the above-referenced RFI #117 

In Response to : CMP 

Subject Ref. No: 

(for project manager use only) 

Fax: (510) 236-4979 

Brief DescpripJion ofchange(s): Addition of tower pedestal 
~-.--.--'---.-...;...__,....~-.-~-.--.-~~~~~~-.--.--.-~~~~-

ITEM DESCRIPTION 
PRIME 

SUB 1 
CONTR. 

·Material $ 5l9.57 $ 23.00 

Direct Labor Cos·t $ 605.00 $ 214.00 

Equipment 

Other (Specify) Extended 

Overhead 
TOtal Cost $ 1,124.57 $ 237.00 . 

. Subcontractor's Overhead 
&Profit '{15%) 

Design Builder's Overhead 
$t Profit {15%) 

Overhead & Profit to Design 
Builder for .Subcontractor's 
Work (5%) 

Bond $. 12.93 $ 2.73 

Design Fee 

GRAND TOTAL $ 1,306.19 $ 288.90 

REQUESTED CHANGE IN CONTRACT TIME (DAYS} 

By Design Builder: Vila Construction Co 

Alameda County GSA-JSD 

BID/Permit 0126 00-10 

Signature: 

SUB 2 SUB 3 

$ $ 

$ 

$ s 

SUB4 TOTAL 

$ 542.57 

$ 81~.oo 

$ 

$ 

$ $ 1,361.57 

$ 35.55 

$ 168.69 

$ 13.63 

$ $ ' 15,66 

$ 

$ r $.) '"~fit1'w9 s'f()'§' 
!( .• ~4\lit ·"-''~~.,_...·""'-~ 

Date: 

?hflb 
Contract Modification Prodecures 

02.23.15 



1, 
\ 

I 
I 
I 
I 
I 
I 

I 
I 

I 
' I 
I 

v·~lA I 
I 

I 
CONSTRUCTION I _;. m.1916 ..,.;__. ; 

CM #102 ADA Tower Pedestal 

Labor 

Description Quantity Rate Cost 

Labor 0 $ 75 $ 
Carpenter 4 $ 95 $ 380.00 
Foreman 1 $ 105 $ 105.00 
Coordination 1 $ 120 $ 120.00 

$ 
Labor Total $ 605.00 

Materials 

ADA Tower Pedestal 1 $ 519.57 $ 519.57 
0 $ $ 
0 $ $ 

Mat~rial .Total $ 519.57 

Eru!m 

0 $ $ 
0 $ $ 

E~ui~ment Total $ I 
Other I 

I 

I 
I 
I Dump fees 0 $ 900 $ I 
! 

Other Total $ I 

I 
I 

l 
ITOJAL. (:OST $ 1, 1.~4.57 _, ! 
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PEDESTAL 
56 I Wilderness Drive 
Alpine UY 84004 

Date 

2/22/2016 

Invoice 
Invoice# 

11567 

'~\l. ~"4 .... f\fJ,___ ____ ....;....____, 
1---B-il_I T_o __ _..,. ____________ ftr.·~~~a ' Ship To 

VilR'Constrnction Vila Construction 
Hei1ry Vila Henry Vila 
590 South 33rd St 1111 Jackson St 
Richmond, CA 94804 Oakland, CA 94607 

P.O. Number Terms Du.e Date S.0. No. Via F.O.B. Ship Date 

1111 Jackson Credit Card 212212016 10167 UPS Ground Factory 

Quantity Item Coc:le Description U/M Pri~ Each Amount 

ADA,Stainless-Tower-48 48;' heavy duty; #304 Stainless Steel to\\-er pedestal, 6x4 499.00 
.. 
499.00 I 

post, surface or flush mount electronics directly onto the 
post 

I UPS Ground UPS Ground 20.57 20.57 

UPS Package I Tracking#: IZV28E820391902290 

cc auth# 003860 

Phone# Fax# E-mail Contact . E-mail Contact 

Total $519.57 
800-660-3072 801-907-7773 zach@pedestalceo.com terra@pedestalceo.com 

TERMS: Past due amounts will be subject to a 1.5% per month late fee. Reasonable collection and attorneys fees will be assessed to all accounts placed for 
collection. 

COUNT YOUR BOXES: You are responsible to \'erify the number of PALLETS and BOXES received PRIOR to signing the delil'ery receipt for any.shipment. Any missing or 
damaged items must be noted on the delivery receipt and reporled to the freight driver in order to \'elidate a loss/damage claim 1\·ith Pedestal CEO. Any missing or damaged 
items not noted on the delil'ery receipt cannot be replaced at no charge by Pedestal CEO. One exception: "Concealed Damage" claims can (and must) be reported withi.n S days 
from delinry. 

RETURN POLICY: 25~~ restocking fee, return shipping paid by customer, credit issued via a Credit Memo for use with a fi.rture order. Product must be in 
like-ne1i' condition upon a1rival at our ll'arehouse. Retum policy is only applicable ll'ith stock items. No returns accepted for custom•made units. A 
Retumed Merchandise Authorization (RMA) number must first be obtained by calling Pedestal CEO. Merchandise must be returned within 30 days of 
invoice date to receive credit. · 

I 
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H.A.BOWEN ELECTRIC, INC. 2055 Williams Street; San Leandro, CA. 94577 
phone (510) 483-0500 

fax (510} 483-7210 

March 24, 2016 

Vila Construction 
590 South 33rd St. 
Richmond, CA 94808 

Attn: Henry Vila 

IRe: 1111 Jackson St 
C/O Request: 

Scope Description: 
RFl-11iRESPQNSE: INSTALL CARD READER PEDESTAL 

Job Number: 3145 

ADDITIONAL COST: $273 

See notes below to determine If a time extension Is requested for 
the performance of this work. If the time extension Is not approved, 
add·the following amount: $0 

TOTAL ADD: $273 

Notes: 

If you have any questions in regard to this proposal, or If we may be of any further service to 
your:firm, please do not hesitate to contact our office. · 

Sincerely, 
H.A.BOWEN ELECTRIC, INC. 

Brooke Bowen 

Project Manager 

cc: 

16 
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QUOATATION RECAPITULATION 

Job Name: 1111 JACKSON ST 
Job Numbe 3145 · 

C/0# 16 
DATE: 03124/16 

Change Order Request 

MATERIAL· EQUIPMENT COST 
(A) DIRECT MA TER!ft~, CO.ST 
(B) FUEL SURCHARGE 
(C) MISC EQl,JIPMEN'r 
(D) SALES TAX MATERiAL 
(E) SUBTOTAL MATERIAL 

o %OF 
10 %OF 

LABOR.SUMMARY 

$21 
$21 

(F) L.AB08 HOURS (ELECTRICIAN) 
LABOR HOURS (~LECTRiCJAN:O.T.) 
lA§.0.~ t-!09"R~ <f(>,~l:MAN>_ _ . . 
LA~9B H,.Q!JBS.(FOREMAN O.T.) 

0.0 HRS@ . $99.00 HR. 

(G) SUP.!=~INTE.NOENJ 
(ti) SUBSISTANCE. 
(I) DRAFTING 
(J) ESTIMATING . . 

%OR 

(K) NON-PRODUCTIVE/LOST TIME 
(L) -ENGiNEERiNG·TIME 
(M) SUBTOTAL LABOR .. 

0.0 H~~@ . . $0.60 HR. 
2.0 HR_S@ $107:00 HR 
0,0 HR$@ $1'7!~00 fi~, 
0,0 tt~$-@ _$.Q._QQ HR, 
.0.0 DJ\YS@ $75.oo DAY 

O H~S.@ $75.00 HR. 
0 H~$ .@ $125.QO HR. 
0 HRS @ $103,QO HR. 
O HRS @ $250.00 . HR. 

OTHER DIRECT cpsT 

(N) CARTAGE/HANDLING %OF (A) 
(()) SAWCLIT/DEMOttR~~Cl;llNG/BACKFILL 
(f>) .PROJECT ENGl~EERING (AS~BUIL TS) 

~~~ ~~~p~?~~~~i :· 
(S} SM~LLTOPLS 0 %OF (A) 
(J). RENTAL . . . -
(U) FIRE ALARM COSTS . 
(V) S~BTOTAi.. OTH~R DIRECT COSTS 
<WJ. TOTA~ PRirvile:c·osr (E> + (M) + <V) 
(X) 'OVERHEAD 15 % OF (W) 
(Y) SUBTOTAL 
(Z) PROFIT 0 % OF (Y) 
(AA) SUBCONTRACTS 
(BB) .OVERHEAD - SUBCONTRACTS 2;5 % OF (AA) 
(CC) PROFIT - SUBCONTRACTS 0 % OF (AA)+(BB) 
(00) SUBTOTAL 
(EE) BONO $0 /M 
TOTAL COST 
ESTIMATOR: APPROVED: --- DATE: 

$2-1 
$0 
$0 
$2 
' 

$0 
$0 

$214 
$0 
$Q 
$0 
$0 
$0 
$0 
$0 

$0 
$b 
$0 
$0 
$0 
$0 
$0 
$0 

$36 

$0 
$0 
$0 
$0 

$0 

$23 I 

I $214 I 

$0. 
$237 I 

. $273 I 

$273 I 

$273 I 

! 

I 

I· 
I 
I 
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Job Name: 1111 Jackson St Job Numb.er: 3145 

Description: 

Estimator: Brooke Bowen Date: 
Quant. Mat'l Price Per. Marl Ext Hours Per 

3/4" RUNNING THREAD 6 3.50. E $ 21.00 
FOREMAN LABOR 2 $ 1.00 E 

$ 
$ 

·$. 
~ .. $ 

$ 
.$ . 
$ 
$· 

. ,,... $•. 

'. .$.I• 
$. 
-$ .•. 
.$. 
$ 
$' 
$ 

.$. 

$. 
$ 
$ 
$ • 

$ 
$ 
$ 
$ 
$. 

DJE 
I 
I '$ 

SUBCONT. OJE MATERIAL 
TOTALS: I $ - I ·n 21.00 I 

COR# 16 

Hrs Ext. Mat'I Code Labor Code 
0.00 
2.00 
0.00 
·o.oo 
o:oo ... 
0.00 

.o.oo 
0.00 

. 0.00 
0.00 
o:oo 

•• ' '·• ~ > 

·o.oo .T · .. -·,-: .. 

0.00 :; ,.,. '. 
0.00 -· - ~ . ' 

o:oo 
0.00 
0.00 

· · ··o.oo · · 
0~00 
0.00 
0.00 

. 0.00 
o:oo. 

. ' o:oo 
0.00. 
o:oo 
0.00 
0.00 
0.00 

: .o.oo 
,, 0.00 . 

o:oo . 

lABORHRS. 

I · 21 

I 

I 

l 
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Vila .Construction Lic~,#300454 
~~o So.uth_-~3rd Str~et· ·Richmo11d,:CA'·$.4Sb4 

cs10) 2js-st11 
··fax: (510) 23S•4979 RFINO: 117 

DRWGREF: 
SPEC REF: 

REQUEST FOR INFORMATION Vila Job# 015-108 

SPEC.NO. ___ TITLE Card Reader. Levell Lobby Door 

.·, 

Q~}"E RECEIVED 
REQUESTED BY Nathan Le Master DIRECTED TO Brian Laczko 
SUBJECT Card Reader DATE TRANSMITTED 

CIRCLE ONE:~/ URGENT 
DATE RETURNED 
DATE DISTRIBUTED 

INFORMATION NEEDED 

Vila is requesting confirmation on providing level 1 lobby ~oar with card reader pedestal. 

There has been talk about mounting this on the insjde of mullion bar interior, Please advise on location of card reader, 

214i2016 Yes No Nathan Le Master 
DATE 

I 21e1201a 
Possible Time Impact' · 

Yes No 

SIGNATURE 

Vila Construction 
Please respo_rid by P()ssible cost Impact COMPANY 

REPLY 
•. . . . .j .· •· . '. 

Provide card readeh pedestal as directed at QACmeeting 02/17/1.6. Refer to attached cut sheet provided 
by Charles M. Salter:Associates for design in.tent. · 

02/19/16 
DATE Noll-&Tam 

. COMPANY 

I 
I 
I 

I 
I 
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A sturdy, yet beautifully 
fini.shed heavy duty stainless 
steel pedestal that meets ADA 
(American Qisabllities Act) 
specifications for handicap 
access actuators, card readers, 
intercoms, keypads, etc. 
Built from .i'26;, ·wall #304 
stainless steel ma't'erial and 
brushed to!~efleci: .(:l .Qrofessi_onal 
ornamental finish, this stainless 
tower makes ari unforgettable 
impression ·at any entrance. It 
offers convenience for installers 
with one precut hole on the front 
side to flush mount any single 
garig device and a large precut 
access hole (with a cover panel) 
on the backside for mounting/ 
wiring access. 

Cl Generally in stock 

Cl Custom heights and cutouts 
available- request a price 
quote 

Front: 
47"Tall 

6'wide 

Back:· 
4B'Tall 

Tapered front 

(2) 8·32 holes drilled and 
tapped 3% apart 

Single gang cutout 
2"WxJ" H 

1°0 0 °o,--
I 4" I 

center 

6'Wx10"H 
back panel door 
with (4) B/32 holes 

4'Wxli~H back 
pa-inil access 
hole with 14) 8/32 
hol~s-di'ii!ed and 
tapped 

centered 6' 
off the ground 

(4) %'diameter 

(1) 1.812' diameter 

2.5' center 

I 

I 

l 
I 

! 
! 
l 
I 
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_,· 

Stress Tests 

Wind Speed 250 mph 

Wind Force 1.3333 psi 

Face Area 263.5959 in"2 (each square irich receives 
1.333 psi for a total of 351.34 psi) 

Maximum Deflection The top corner displaces 0.8 (etc) mm. 
or Displacement 

Maximum Stress 6965.5 psi 

Yield Strength 89,984.6 psi. (strength at which the 
material bends permanently) 

Interpretation: The highest record.ed sustained wind is 217 mph. At 
250 mph, the top of the pedestal would move .8 mm without bending 
permanently. In the real world, the concrete or the mounting bolts and nuts 
would fail first, not to mention the electronics would blow off even sooner. 

Unique Features 
Height: 48" 

Finish: Ornamental 180 Grit, Uncoated (brushed #4) 

Faceplate: NA 

Baseplate: 6" x 4" 

Tube: 6" x 4'1 rectangular, .120 wall 
( 11 gauge) Stainless Steel · 

Neck: NA 

Material: #304 Stainless Steel 

Box Size: 54" x 8" x 6" - 35 lbs 

Hardware: NA 

Color Options ~"· · · 

Cutomlzation Custom heights and cutouts available 
Options 

About Us 
Pedestal CEO is the largest and most experienced pedestal manufacturer in 
the U.S. With over 100,000 installations worldwide, our mounting solutions 
have been designed for, and tested in, virtually every weather climate around 
the world. We demand the highest quality materials and the best production 
processes to ensure product strength, longevity, and ultimate customer 
satisfaction. Visit our website today for a complete list of stock items or request 
a quote from our world class custom fabrication team. 

FedEx.~ .......,9 

www.PedestalCEO.com 800-660-3072 

von Mises"(N/m*2) 

48,025,424.0 

44,023,308,Q •. 
"' 40,021,188.0 

~ 36,019,068.0 . -
·i 1- 32,016, 950.0 

- 28,014,832.0 

·"'' 
24,012,712.0 

20,010,594.0 

,)'!!;,. 16,006,475.0 

~ 
12,006,356',0 

~ 8,004,237.5 

4,002,118.8 

0.0 

Yield strength: 620,422,000.0 

Associated 
Products 
FIPS-Stalnless-Tower 
(uses 2x8 tube) 

PEDESTAL 
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Alameda County General Service Agency 
1111 Jackson St Renovation 

[Contract Number] 

#11020 

RFP #,etc. 
To: [Brian Laczko] 

Cost Proposal (CP) 

Attention: Contract Ad ministration/Inspection 

1401 Lakeside Dr# 12 
Oakland, CA 94612 

Phone: 510.208.9700 

From: Vila Construdio Co 
· 590 South 33rd St 

Richmond, CA 94804 

This Cost Proposal is in response to the above-referenced · 

Project# 11020 

CP Number: 

Date: 

In Response to : 

Subject Ref. No: 

104 

3/28/2016 

CMP 

(for project manager use only) 

Fax: (510) 236-4979 

Brief Descpription oh::hange(s): Furnish & install. dedi.cated receptacles and data drops on firs 3,4,S,fi for. 

· copy machines, as directed by County. 

ITEM DESCRIPTION 
·PRIME 

Bowen 
CONTR. 

Signa SUB3 SUB4 TOTAL 

Materiai · $ 675.00 $ 1,877;61 $ 2,s5i.61 

Direct.Labor Cost $ 6,750.00 $ 5,265.00 $ 5,361.26 $ J?.;~76,26 

Equipment $ 

Other (Specify) Extended 

Overhe.ad $ 
Total Co.st $ 6,750.00 $ 5,940.00 $ 7;238:137 $ $ $ 19,928.87 

2nd Tier Sub's Overh,ead 

&Profit (15%) $ 1,976.83 

Design Builder's Overhead 

&_Profit (15%) $ 1,012.50 
Overhead & Pro it to Sub 
(2.5%) 208;12 $ $ $ 378.89 

Overhead & Profit to Design 
Builder for 2nd Tier 
Subcontra~tor'~ \f\(ork (2.5%) $ $ 378.89 

Overhead & Profit to Design 
Builder for Subcontractor's 
Work (5%) 

Bond $ 77.63 $ 75.14 $ 87.41 $ $ - $ 240.18 

DesigpFee $ 

GRAND'TOTAL $ -· 7;840.t3 $ 7,076.92 $ 8,620.23 $ $ ~t'fg,$2fr.s:3:z'.;z;ii 
·~ ~·~- ... }.~.,..~·::.-.:...._i: 

REQUESTED CHANGE IN CONTRACT TIME (DAYS) 

By Design Builder: Vila Construction Co Signature: Date: 3/2V/t 

· j 
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V~LA 
CONSTRUCTION 
-m.1915-

CM #104 Receptacles and data drops firs 3,4,5,6 for copy machines 

Description Quantity Rate 

Labor 0 $ 75 
Carpenter 0 $ 95 
F.or:e.man 0 $ 105 
Coordination 0 .$ 120 
General Conditions 3 $ 2,250 

<Labor Total 

Materials. ' 

Nitt~~i~t Totcil 
...... . ,~. 

,, . 
~· 

~ ) •. 1··. ;;.~. 
. . 

.. -. :. #.;\·: .. ·." ~ < .. ·: f. • • 

d. :.:·.· ... ·>. _·: 
o''S' , ., 

-:. ' 

• .. 
· •••• • l. 

0 $ • • • r' ,!. 

·. ).. .1~ : .. ·!~ ... :·>. _· ;. <.,, . 
· , · f;q~it~m~.nt Tptal 

Dump fees -() $'. 900 
I • ... . 

:other Total 
.<::,· 

$ 
$ 
$ 
$ 
.$ 

$ 

$ 

$ 

.$ 
·s 

$ 
$ 

$ 

$ 

$ 

$ 

,, .•.. 

.. 6;750 

.. 6,7_50'.l 



H.A.BOWEN ELECTRIC, INC. 2055 Williams Street, San Leandro, CA. 94577 
· phone (510) 483-6500 

March 24, 2016 

Vila Construction 
590 South 33rd St. 
Richmond, CA 94808 

Attn: Henry Vila 

!Re: 1111 Jackson St 
CIO Reqllest: · 

...... , . 

Job Number: 

Scope DesCripti<)n: . 

fax (510) 483-7210 

3145 
15 

Furnish and install dedicated receptacles and data drops on the 3rd, 4th, 5th and 6th floors for 
copy machines as.directed by the County (worksheets attached). · 

ADDITIONAL COST: 

Se& notes below.to determine If a time extension Is requested for 
the perlormance-ofthls work. If the time extension Is not approved, 
add the following ainount: $0 

TOTAL ADD: 

Notes: 

If you have any questions In regard to this proposal, or If we may be of any further. service to 
your firm, please do not hesitate to contacfour offiee. · 

Sincerely, 
H,J\.BQY\IEN ELECTRIC, INC. 

Brooke Bowen 

Project Manager 

cc: 

. j 
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QUOATATION RECAPITULATION 

Job Name: 1111 JACKSON ST 
Job Numbe 3145 

C/0# 15 
DATE: 03/24/16 

Change Order Request 

MATERIAL - EQUIPMENT COST 
{A) DIRECT MATERIAL COST 
(B) FUEL SURCHARGE 
{C) MISC EQUIPMENT 0 % OF $614 
{D) SALES TAX MATERIAL 10 % OF $614 
{E) SUBTOTALMATERIAL 

(F) LABOR HOURS (ELECTRICIAN) 
LABOR HOURS {ELECTRICIAN Q.T.) 
LABOR HOURS {FOREMAN) 
LABOR HOURS (FOREMAN O.T.) 

{G) SUPERINTENDENT . 
(H) SUBSISTANCE .-__ % OR 
{I) DRAFTING 
(J) ESTIMATING 
(K) NON-PRODUCTIVE/LOST TIME 
(l)· ENGIN_EERING TIME 
(M) SUBTOTAL LABOR 

LABOR SUMMARY 
24.0 HRS @ $99,00 HR. 
0.0 HRS @ $0.00 HR. 

27.0 HRS@ $107.00 HR. 
0.0 HRS@ $177.00 HR. 
O.O HRS @ $0.00 HR. 
0.0 DAYS·@ $7s:oo 'bAY 

6 HRS @ $-75:00 . HR. 
0 HRS @ $125.00 HR. 
0 HRS @ $103.00 HR. 
0 HRS @ $250.00 HR. 

OTHER DIRECT COST 

{N) CARTAGE/HANDLING %OF (A) 
(0) SAWCUT/DEMOffRENCHING/BACKFILL 
{P) PROJECT ENGINEERING (AS-BUILTS) 
(Q) SUBCONTRACTS 
(R) SHIPPING COSTS 
(S) SMALL TOOLS . 0 o/oOF (A) 
(T) RENTAL 
(U) FIRE ALARM COSTS 
(V) SUBTOTAL OTHER DIRECT COSTS 
(W) TOTAL PRIME COST (E) + (M) + (V) 
(X) OVERHEAD 15 % OF 
M SUBTOTAL 
{Z) PROFIT 0 % OF 
(AA) SUBCONTRACTS 
(BB) OVERHEAD - SUBCONTRACTS 2.5 % OF 
{CC) PROFIT - SUBCONTRACTS 0 % OF 
(DD) SUBTOTAL 
(EE) BOND $0 /M 
TOTAL COST 

(W) 

(Y) 

(AA) 
(AA)+(BB) 

ESTIMATOR: APPROVED: --- DATE: 

' i 
I· 
! ' 

l 



Job Name: 1111 Jackson St Job Number: 3145 COR# 15 

Description: 

Estimator. Brooke Bowen Date· 
Quant. Marl Price Per Mat'I Ext. Hours Per HI'S Ext. Marl COde Labor Code 

1213 MC CABLE 320 780.00. M $ 249.60 0.00 
1212MC CABLE 250 457.00 M $ 114.25 0.00 
MC.CONN 24 190.00 c $ 45.60 0;00 
MC STRAPS 20 40.00. c -$ 8.00 0.00 
#12 THHN WIRE 600 120.00 M. $ .72.00 0.00 . 
WIRE NUTS 40 216.00 .. M $ 8.72 ~ .0.00 
4SQ OEEP·BOX 4 205.00 . c $ 8.20 0.00 
4SQBLANK 4 52.00 c $ 2;oa 0.00 
CUT-IN BOX 8 315.00. c $ 25.20 : 0.00 
MINERALACS 8 210.00 c $ 16.80 0.00 
1G CUT-IN RING 8 172.00 c $ 13.76 0.00 
GROUND TAILS 12 25.00 c $ 3.00 0.00 
20AREC 8 450.00 c $ 36.00 0.00 
REC PLATE ·a 140.00 c $ 11.20 0.00. 

. $ - o;oo, 
$ - o;oo 
$ - 0.00 
$ - 0.00 
$ - 0.00 
$ - 0.00 
$ - . o:oo. 
$ - 0:00 

~ 

$ - 0.00 
$ - 0.00 
$ - 0.00 
$· - 0.00 
$ - .. 0:00 
$ - 0.00. 
$. - 0.00 
$ - 0.00. 
$ - 0;00 
$ - o.oo 
$ - o:oo 
$ - . o.oo 
$ - 0.00 

DJE 
I 
I $ -

SUBCONT. OJE MATERIAL LABOR HRS. 
TOTALS: I $ - I I $ 614.41 I I ol 



~ H. A. BOWEN ELECTRIC, INC. 
W 2055 Williams Street • San Leandro, CA 94577 

Dale:~3~·-;2_-~/~6 __ _ 
#'; 

Job No.: 3/ LJ.S 
JOB 

Address: ______ ..._._.....__ ______ _ 

City:·---------'--'-------.,.......,.,...:;.--

48213 
(510} 483-0500 

Fax (510)483-7210 
www.bowenelectric.com 

Representative: _____________ _ 

WORK TO BE CHARGED TO 

Name: ____ _.,\/.__._1 ...... -/-=a_~--------
Address: ______________ _ 

City:_--'----'-------------

Work 10 be doiie: . . . . . 

A~.~ d€rlieo..Te& rec.~ dcx\-0. ou.TJeJ; OI\ 3cl. I Llfh ~ 
. ' . J 

~v &/&.il .?arUe/;;-N /PV .. 14~i;t~ 
- - .. 

Furnish labor and material not heretofore ord~redas.follows: .. 

Quantity M~Jerial ~· Total D~te . Me.c:hanlc's Nam~ Rate H()ur Amount 

1.3/;..t flh<"lav SI 2 
3/1 H'o.vi-:~1\ s1 L/ .. - j/.2. ·wi~UJer s1· ~ 
.l/1' S~re,· st 8 

' . ~;/ kv.1 llYA.. . ./ .. , 
, 

............. 

.;-,-o-..,. - /}' / ) 
'l?{ I~,{~ · / n·v .-_/ 
{/_~ 

I 
I ·) 
~ ·-Uo u?, ~ rlf l ( ""1\Jl_. .. 

" I .I 

~I )14 Y. "I._ 

' 

Date Work Started: _____ Date Work Completed: _____ Authorized by: ___________ _ 

I 
i -
i 
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~ H. A. BOWEN ELECTRIC,.INC. 
W" 2055 Williams Street • San Leandro, CA 94577 

Date: 3-3-/6 
JOB 

J.ob l\IO.: .:/f~J"J.J 

Address: ________ --'--------

City: _________ --"--------

~---

4'8214 
(510) 483-0500 

Fax (510)483-7210 
www.bowenelectric.com 

Representative:. _____________ _ 

WORK TO BE CHARGEDTO 

Name: ____ L_J ..... ,'/ ....... a...__ _____ _ 
Address: -----------------
City: ________________ _ 

Work to be done: J . . 
.. . AJJ ~eJ;CATe& f&:.td~lo. 04/J~lS on ~ 64+ f/oo~ 

Furnish labor and material not heretofore ordered as follows: 

Quantity Material Price Total Date Mechanic's.Name Rate ·Hour Amount 

:Y< {."\'rJilPv sr. 5 
·r 

J7~/.L-
tr I /} A • 

I ;.,;,j~ , _L , . ' .. t/ -., ~~ ... ;;Cf/ . 
I 

/' 

~ /5';/lvtP<..I L-
If j 

, // } 
..... ~· n / 

.Jr 

-\ (_../ ( / i' 

Date Work Started: ______ Date Work Completed: ______ Authorized by: ____________ __ 

I 

I 
I 
I 

·1 
i 

! 
j 
; 



~ H. A. BOWEN ELECTRIC, INC. 
~ 2055 Williams Sire.et • San Leandro, CA 94577 

Date: 3- f--/b 
JOB 

#3/l/S Job No.: .. 

Address: _____________ _ 

City:. ______________ _ 

Representative: __ -'-------"----'--

WORKTO BE CHARGED TO 

Name: _______ V__,1._..'./ ___ o. ________ _ 
Address=-----..,--------------
City: ______________ _ 

Work to be ~~n~ · · 

Add del\ 1c.o..kd. \'€Cn d- Q;fo. ou..1k1S DY\ '114 S7h 61Yt 

Furnish labor and material not heretofore ordered as follows: 

Quantity Material Price Total Date Mechanic's Name Rate Hour Amount 

3:i..o' .. /2-3 Ml 
.. 

3/¥ G\t::'ls lev .sr b 
~@I' 12--2 MC ' 3/41 fl/)._'(\.<;()~ sr 6 
i(. 'I h1l 3; 

I 

\ U\y'\1'<1Pf' t CO\'\\'l_ fl sr 
:2.0 AA I' s1"~/.J.s 3/~ S/l'ei ·SI 6 
ILD' #-1 :i. . /J/))11 . 

YD Ll 1\('e. nu. n 
'-! 'Is,,,_: Ou.a B~ 
'I e.-;_~'"" f3 ICM\ ~s 
g 10iP ,I) L~r,·,,,, box 
~seTs hblJ. '~. 

8 I 1vu11 o /. ;,,-·r111 t' J'no ._ 

1:3.. .~I". ~·L~ 
v 

S< "'DA A~/. ., 
f{ €'- ;Ola /es 8 

'I ./) - / 

//f4.4.1 ~· c f-wt~h . 
!"' I 

, 
,-... 
e4~ /?~14A-; 

~ ~ ~ -
/ ~-"\ /A'\./..._ - ~...._, 

Date Work Started: _____ Date Work Completed: _____ Authorized by: __________ _ 
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Signawest Systems Inc 
7300-0 Central Avenue 
Newark Cl'i 9456D-420S 
Pho: 510.795:9999 
Fax: 51'0.795.9544 

T 
0 

HA Bowen Electric Inc 
205.SWilliams Street 
San Leandl"o CA 94577 
Attn:.Bl"ooke-Bowen 

s 
I 
T 
E 

County of Alameda 
1.111 Jackson·Avenue 
Oakland CA 

Extra Work 

NO: 1910-$14 

Dale: 03/22/16 

S1GNAWEST NO REFERENCE NO. SWIMODIFICATIONNO.- I· SIGNAWESTCONTACT CUS_TOMl:R P.HONE 

510-483-05~0 

CUSTOMER FAX 

1, brooke@=~~J STA7VS 

191015 Pencfmg . . . I 
' m L_ -------·--· 

W0#1121:& 1830 SE ... M4 I Ron· Kunkel s 1 °"'483'-n1 o 

i SCOPE OF EXTRA WORK: [·----------------------------------· 
I Voice & Data: PrOllide & lnsian (2) Location wiih(2) Daia Drop per IOc:ation per Fir of 3rd; 4th. 5th. &"6th"per"GSA. Attaehed"Signecl work ordei"#1121· &"1830 for reference. 

l 
,-H QTY . J CODE 

1175 
1065 

I MANUFACTURl:R ! MODEL 1 OESCRIPTlpN_ I LABOR I 
. 32 

I 16 

I 1680 
I 38 
I 1 

I 

I 

298 

1735 
1715 

Lev~on 

Le'iitori 
Be11<-Tek 
Signawest 
Signawi!st 

-------·---~--

61UJK~R06 

42080:.2WS 
10136749 
Labor 
Labor 

Outlet; C3t-6; Orange 
Faeeplate, 2 Port. .White 
Cable,Cat~;venow. cM? 
Rough-In catile"/ Termin3te 
COmmlsskin 

I 
Thank you for choosing Signawest.as your systems provider. This-EXTRA:WORK quotation sh31i remain ~alid for 60 days.fromj 
date of issuance. Individual cost(s) are dependent upon apj:>rov~i:o.f the entire ~i'R;.i:'wORK qtiatatiO-n: T,er'ms are net 4S . I 
days and past due balances shall·be subject to an-interest charg_e of 1.5% ·per month. or-the maximum pen'nitted by law. 

1:000 
1.000 

37.50 
7.00 

15.10 

3;55 
0;35 

9~50"/. 

15,50% 

44.50 

483;20 I 
56.80 

588:00 I 
i 

I 
I 
I 
I 
I 
I 
I 
l 
i 
i 
I 
i 

1,128.00 i 
107.16 . 
174."84 I 

5,361:261 
90:241 

274:46 i 
193;15 I 

AP,proved: --~~--~--~~-- -Date: ---------

Material 
Sales Tax 

Freight 
Field Uibor 

Material.Handling 
Warranty 

Documentation/ As-btiilts 
Overhead 

Profit 
Plan·Review I PennltFee 

4..00"/. 
2;.00 

10,00% 
5;00"1. 

~! 7-Z.3.8~ 
~3ll.'1'-\ 

i 
TOTAL QUOTATION o, ~ l \,, _-'fo 

.. --·~---· ..... ·--------·-------------·-··-·---------··--·----·-------------·-·--····---·~---·-------·---·-------·--·----··-------·~---------·--·---·--------- ··-·· .. ···--·-----· 



l\ \\I· 

Signawest Systems, Inc. 
7390·0 Central Avenue 
Newark, CA 94560-4206 
LICENS!= ti 646:014 • AC,O SJ83'. 

(510) 795-9999 Fnx (510) 795-9544 

SVllJ08fl0. 
lq/(i 

CONT. JOB NO. --·-·--- ·- - -·-· 
.IORNAUF. 

)'- ·1!®. , 'I ' ' 

WORI< ORDER ·j 1 2 ·1 

WARRANTY 

··1 c·· ,· (/C' ·, u T IC' ·. / 'i ( __ _ JJAlc 3 Z- i C Im .~;; () . 
MKENBY . ... A. -~ '{\\:\{ ·-· - --r"' o. NO. 

- ··---/-·-) _____ ,_ .. ,_,._,_ --------r-----=-l 

HARTDATE '3 /-:!..J/i (. . . WI ~ 
REOllESTEDRY 'b · ~ r\;: ·---o-:-;:'l'clf-- OTHER 0 -- . '[) !-'-'(' ""'--~~ __ :_ __ . ----------! 
TECHNICIAN /, , { ( .l 

-..,,1 . -·y-z1r-s-sr:·-··To"'r·--____ J _____ _j, .H ______ L/U .. \. __ r__ 

fV•~l P_~ ______ . __ _/.-: __ .:~~~~-(Juh·CTcl--t ,~ (l'f-1 3\?.D 
W i\ \\ '/.. \71\fl\':)~~~~~C~- . ----· --·-----·--------- -----------

~:--?,.':;: BiL;:;:.; ·;z.rl/N'J, / ~ - /l)T-/E__ tl,'f'i Zu.~1.>'..L-',' ~-"-'-~L....,41.-~---l 
, __ ; --_ -- - ·-jtwiv;.-tJ?-[7nss:;._,,;_ - -/:J.:J)Lt!_ ___ ;:L.7:._;;;_-"---...... --_,___, _ __,__~.+---Jo~,_,_-1 

-------- I ~ b/;-)'j1•1IV"'\ UVL\:'..:.k:-:$ 
• --~-·- .I I 

1----+----1---...._,_____,~__,.~~,..--~~ .......... ~-~...,---1---+--+----I 

( \· \ 

.. . 
I hereby 7c1<noj1 edge ~ho completion of the above described work. 

V I ( p,-
--- -~~~---~~-. ---:2 ·dCOMPANY 

I/~- .. ~, l 
-('\,~URE - 5/~/;4. -1-{-j DATE 

WHITE· ACCOUNTING CAN/\RY • J<)B FILE 

TOTAL A1ATERIALS. 

TOTAL 
LABOR 
TOTAL 
MATERIALS 

TAX 

TOTAL 

PINK - CUSTo'MER 

\. 

I 
i 

\ 

I 
i 
I 
i 

I 
! 
I 
I 

i 
I 

! 
! 



Signawesi Systems, Inc. 
7300-D Central Avenue 
Newarlc, CA 94560-4206 
LICENSE II G4G074 - r~co 5303 

(510) 795-0!l99 l'a~ (510) 795-\15~4 

SIVIJO/JNO. CONT. JOO NO 

JOBNA',J[ 

f ,.;~ • ~. ~1;~~ ~·~; ·~·i 
?'AM fJl\·1\ ·f=hll· c:f\·f?Li;. _!f_ 
0f0~\·-I _:._'::'.1Jliffl~l\'·t~te~ tiCl-\) ---~\ 'f L-- ---·~---=:=_f.z__ __ 
Htvt~t __ 1 p1~~ . li\~r0~__ci::_Y)L( ;1-_u 101;· · p1-: n:P·l'-1/H'~.~-l--·~-~-...j---· -------~~ __ _ 
l Pi'~--- Ll_:_ 3 c>11t.S1J M.lJ--q. :~)r?-P i(TH .s"TH (/; . - ,,, Ir " -------1-----+--I 

----±=~[=-==---==-=-=- ---- --=--==1--=-=· --~-~ -~~== = 
----- '---·------------- __ _[___________ _ _________ ___.__ 

TOTAL LABOR 'J,, 
.. .. " -· 

f)- ~~~·1~dfl--- .. -~-· 
\----- 1--·---- -~i-= 

[~~~~ ·11 H yz 
TOTAL.. . ... -------

TAX 

T01i'IL 

\'/HITE· l\CCOUNllNG C/\J.JAHV ·JOB Fll!O F'l>:K • CUSTOMF.11 





r· 

) Alameda County General Service Agency 
1111 J.a.ckson St Renovation 

Cost Proposal {CP} 

[Contract Number] 

#11020 

RFP #,etc. 

To: [Brian Laczko] 

Attention: Contract Administration/Inspection 

f 
1401 Lakeside Dr# 12. 
Oakland, CA 94612 

Phone: 510.208.9700 

From: Vila Co.nstructio Co 

590 South 33rd .St 

Richmond, CA94804 

This Cost Proposal is in response to the above-referenced -----

Project #111020 

CP Number: 

Date: 
In Response to : 

Subject Ref. No: 

105 

3/28/2016 
CMP 

(for project manager use only) 

Fax: (510} 236-4979 

Brief Descpription of change(s): Relocate two data locations in BMD room 016 to room 011 & 013 per~G~A 

ITEM DESCRIPTION 
PRIME 

SUB 1 SUB 2 SUB3 SUB'4 TOTAL 
CQNTR.· 

Material $ 101.36 $ 101.36 

DirectLabor Cost $ 1,125.00 $ 602.39 $ '1,727,35) 

Equipment s 
Other (Specify) Extended 
Overhead. s· 
Total Cost $ 1,125.00 $ 703.75 $ $ $ $ 1,828.75 

2nd Tier Sub's Overhead 
&Profit (15%) $ 105.56 

Design Builder's Overhead 
. & Profit (15%) $ 168.75 
Overhead & Profit to Sub 
(2;5%) 20;23 $ $ $ $ 20.23 

Overhead & Profit to Design 
Builder for Subcontractor's 
\,\lo~k (2.5%) 20.23 $ $ - . $ $ 20.23 

Bond $ 12.94 8.50 $ s s - $ 21.44 

Design Fee $ 

GRAND TOTAL $ 1,30(j.69 $ ~38.04 $ $ $ t?' :f'~.l21f41l'\.7~ .,. ~L~.J~ .. , ... '~.z~,_a;;_.:,_.' .. Ji 

REQUESTED CHANG.E IN CONTR!\qTIM~ (DAYS) 

By Design Builder: Vila Construction Co Signature: Date: 
3/28tf6 



CM #105 Relocate 2 Data Locations 

Labor 

Description 

Labor 

Carpenter 
Foreman 

Coordination 
General Conditions 

Materials 

.Dump fees 

V.~ LA 
CONSTRUCTION 
-&1916 ..;..__ 

Quantity 

0 $ 
0 $ 
0 $ 
0 $ 

0.5 $ 

0 $ 
0 $ 
0 $ 

0 $ 
0 $ 

0 $ 

Rate 

75 

95 

105 

120 
2,250 

900 

Labor Total 

Material Total 

$ 
$ 
$ 
$ 
$ 

$ 

$ 
$ 

$ 
'$ 

$ 
$ 

EquiprnentTotal $ 

$ 

Other Total $ 

!TOTAL COST $ 

1; 14.5 
1,125 

1, 125 I 

l 
j~ ~ 

I 
i 
I 

I 

I 



,' 

H.A.BOWEN ELECTRIC, INC. 2055 Williams Street, San Leandro, CA, 94577 
phone (510)483-0500 

fax (510) 483-7210 

March 24, 2016 

Vila Construction 
seo So_µt~ 33rd St 
Richmond, CA 94808 

Attn: Henry Vil~ 

!Re: 1111 Jackson St 
C/O Request: 

Scope Descrlptlo.n: . 

Job.Number: 3145 
17 

RELOCATETW()·(~) DATA LOCATIONS INBMD ROOM016TO ROOM 011 & 013 PER GSA 
(WORKSHEET ATTACHED) 

ADDITIONAL COST: $,33 

See notes below·to determine If a time extension Is requested for 
theperforma.nce of this work. If the time extension Is not approved, 
add the fol/owing amount: · $0 

TOTAL ADD: 

Notes: 

. If you have any questions in r~ga~ to this proposal, or if we may be of any further service to 
your firm, please· do not hesitate to contact our office. 

Slncerely, 
HABOWEN ELECTRIC, INC. 

Brooke Bowen 

Project Manager 

cc: 

j' 

l 

I 
\ 
1· 
! 
i 
l 
' 
! 
I 
i 
I 
I 

i 
l 
I 
I 
I 
I 
l 
I 
! 
' i 
! 

I 
I 



QUOATATION RECAPITULATION 

Job Name: 1111 JACKSON ST 
Job Numbe 3145 

C/0# 17 
DATE: 03/24/16 

Change Order Request 

MATERIAL - EQUIPMENT COST 
(A) DIRECT MATERIAL COST 
(B) FUEL SURCHARGE 
(C) MISC EQUIPMENT 0 %OF $0 
(D) SALES TAX MATERIAL 10 %OF $0 
(E) SUBTOTAL MATERIAL 

LABOR SUMMARY 
(F) LABOR HOURS (ELECTRICIAN) 0.0 HRS@ $99.00 HR. 

LABOR HOURS (ELECTRICIAN O.T.) 0.0 HRS@ $0.00 HR. 
LABOR HOURS (FOREMAN) O;O HRS@ $107.00 HR. 
LABOR HOURS (FOREMAN O.T.) 0.0 HRS@ $177.00 HR. 

(G) SUPERINTENDENT O.P HRS@ $0.QO HR. 
(H) SUBSISTANCE _.%OR 0.0 DAYS:@ $75.00 DAY 
(I) DRAFTING OHRS@ $75.00 HR. 
(J) · ESTIMATING OHRS@ $125.00 HR. 
(K) NON-PRODUCTIVE/LOST TIME OHRS@ $103.00 HR. 
(L) ENGINEERING TIME OHRS@ $250.00 HR. 
(M) SUBTOTAL LABOR 

OTHER DIRECT COST 

(N) CARTAGE/HANDLING %OF (A) 
(0) SAWCUT/DEMO/TRENCHING!BACKFILL 
(P) PROJECT ENGINEERING (AS-BUILTS) 
(Q) SUBCONTRACTS 
(R) SHIPPING COSTS 
(S) SMALL TOOLS 0 %OF (A) 
(T) RENTAL 
(U) FIRE ALARM COSTS 
(V) SUBTOTAL OTHER DIRECT COSTS 
(W) TOTAL PRIME COST (E) + (M) + (V) 
(X) OVERHEAD 15 %OF (W) 
(Y) SUBTOTAL 
(Z) PROFIT 0%0F (Y) 
(AA) SUBCONTRACTS 
(BB} OVERHEAD - SUBCONTRACTS 2.5 % OF. (AA) 
(CC) PROFIT· SUBCONTRACTS 0 %OF (AA)+(BB) 
(DD) SUBTOTAL 
(EE) BOND $0 /M 
TOTAL COST 
ESTIMATOR: APPROVED: DATE: 

$0 
$0 
$0 
$0 

$0 I 

$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 

$0 I 
i 

$0 I $0 I 
,$0 

\ $0 
$0 i $0 

I $0 
$0 

$0 I 

$0 I 
$0 

$0 I 
$0 

$81-S i O"\. 'SI 

$20 :zo. 7..,3 

$0 
$Saa+ 

$0 
' :U»j-1-

'5::29.S'-\ 



Signawest Systems Inc 
730°"'0 Central Avenue. 
Newark . CA ·9456o-42os 
Pho: 510.795.9999 
Fax: 510.795.9544 

T 
0 

HA Bowen Electric Inc 
2oss w.marTis street 
San·Leandro .CA'.94577 
Attn: Brooke BOwen 

s 
I 
T 
E 

County of Al.ameda 
1111 Jacksc>n1A\renue 
Oakland CA 

Extra Work 

NO: 1910.:$15. 

Date: 03/22/16 

I SIGNAWCSTNO 1 · ·11EFERENCENO. I ·SWIMOOIFICATION.NO. I 'SIGNAWESTCONTACT I CUSTOMERPH~NE I CUSTOMERFAX I . ·" EMAIL,. • . I STATUS 

L 191015 ' WO #1120 I si:w.:15 l . Ron Kunkel I 51°'483"0~50 i 510-483-7210 I brooke@~nelectric:co L ___ . ~-end_lng-. ---·· 

·scoPEOFEXTRA WORK: ---· ------·-----=1 
Voice & Data: Relocate (2)' Data.locations in BMD:Rm 016 to RlnJl11 & 013'per GSA. AttaChed Signed work order #1120 fclr reference. I 

I ----·------

r-orv n TeooE]--MANUFACTURi;li - ·r MOOEL : .DESCRIPTION I LABOR u1 EXTENSION MATERIAL LE1"~ 

I 
I 
I 

4 

! 

1735 
1715 

Slgnawest. 
Signawest 

Labor 

Labor 
Rough-In CSblef Terminate 
CoinmiSSion 

tooo 4.oo 
1.000 1.00 

r---- I Material 1 
I Sales Tax 9;50% J .. . .. I Freight 15.50% . 

Thank you for choosi.ng!Signawest·as:ycur systems provider. ~~ ~TRA WORK q.uotation stiall,remain wi)id for 60 days from Field .Labor ·5.00 602.:39 ! 
date of issuance. lndrn:iual cost(s) are ~ependenrupon approval~of the ent~e·EXTRA WORK ~t~tion. T~s are net 45 Material.Handnng I 
days and past due balances shall be subject to an Interest charge of 1'.5% per month, or the maXfmum pemuHed by law. Warranty <t;OO"lo . 

2
4.

10 
I 

Documentation/ As~builts o.so 'fr.is i 
· Oyerhead 10:0~.4 70.371 

Profit 5.00% -38:'71' 3 £.:\Cl 
Approved: -------------- Date: ---------

Plan ReVie\v/ Pennit'.Fee I 
TOTAL.QUOTATION ~I ~ c ~ . ·~ ·, 

-·-·----··-------------------·--· ·~---·-··-····----- ----------- .. ------------------· 

·--..... 



9,!~n~we~t Systems, Inc. 
7300~0 Central Aitenue .. } ... ·'•, :- '""'- ,_..... ::.-:-···_·, -. 

N~war.k, f Pi. ~4~~-2~4~06 
LICENSE 11. 64~074 -· AC.O 5383 

(510) 795-999!! Fox.(510) 795-9544 
. . . . 

:~ . .: 
ti .... i. -.o:~ 
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Alamed.a County General Service Agency 
1111 Jackson St Renovation 

Cost Proposal (CP} 

[Contract Number] 

#11020 

RFP #,etc. 

To: [Brian Laczko] 

. Attention: Contract Adrnihistra.ti~rn/lnspection 

14oi Lakeside Dr# 12 
Oakland, CA 9.4612 

Phone: 510.208.9700 

From: Vila Constructio Co 

590 South 33rd St 

Richmond, CA 94804 

This Cost Proposal is in response to the above-referenced -----

Project # 11020 

CP Number: 

Date: 

In Response to: 

Subject Ref. No: 

106 

3/28/2016 
CMP 

(for project manager use only) 

Fax: (510) 236"4979 

Brief Descpription ofchange(s): Relocate 8 data locations on 8th fir for reconfigured furniture. 

IT~M DESCJUPTl9!'J 
PRIME 

SUBl SUB 2 SUB3 SUB4 TOTAL 
CONTf.t. 

Material $ ~35.13 $ 135,13 

Directlabor Cost $ 1,12.5.00 $ 963.8.2 $ 2;088.82 

Equipment $ 

Other (Specify) Extended 

Overhead $ 
Total Cost $ 1;12~.oo $. 1,09,8.95 $ $ $ $ 2,223.95 

2nd Tier Sub's Overhead 

&Profit (15%) $ 164.84 

Design Builder's Overhead 

& Profit (15%) $ 168.75 
Overhead & Profit to Sub 
(2.5%) 31.59 $ $ $ $ 31.59 

Overhead & Profit to Design 

Builder.for Subcontractor's 

Work(2.S%) 31.59 $ $ $ $ 31 .. 59 

Bond $ 12.94 $ 13.27 $ $ $ - $ 26.21 

Design Fee $ 

GRAND TOTAL $ 1,306.69 $ 1,308.66 $ $ $ ~~71~~v.,,,;~ .. ~.g~~4~" 
REQUESTED CHANG~)N CONT~Ac:T TIM~ (DAYS) 

By Design Builder: Vila Construction Co Signature: Date: y~1/1t 



V~ LA 
CONSTRUCTION 
-[Sl1916.,_ 

CM #106 Relocate 8 Data Locations on 8th fir 

Description 

Labor 
Carpenter 

Foreman 

Copr~im1tlon 
General Condit.ions 

.Materials 

'' 

Duinp fees 

Quantity Rate 

0 $ 75 
0 $ 95 
0 $ 105 
0 $ 120 

0.5 $ '2,250 

0 $ 
0 $ 
0 $ 

• 'l -; ,. . . ' ~ 
• . .... ,t~~ • ,. 

0 $ 
0 $ 

0 $ 900 

Labor Total 

·NiatirialTota1 . . ' . '• ~ .~~:· .... 

. , .... " 

· ... ~ 

., 

Other Total 

lTOTAL COST 

$ 
$ 
$ 
$ 
,$.·· :1,125" 

$ 

$ 
$ 

$ 

$ 

$ 
$ 

$ 

$ 

$ 

.. 1,125 

1, 125 I 



(' 

H.A.BOWEN ELECTRIC, INC. 2055 Williams Street,Sar:i Leandro, CA. 94577 
phone (510} 483-0500 

fax (510} 483-7210 

March 24, 2016 

Vila Construction 
590 South 33rd St. 
·Richmond.· CA e48os 

Attn: Henry Vila 

I Re: 1111 Jackson St 
CIO Request: 

Scope Description: 

- JOb Number: 3145 

RELOCATE EIGHT (8) DATA LOCATIONS ON THE 8TH FLOOR FOR RECONFIGURED 
FURNITURE PER GSA (WORKSHEET ATIACHED) 

ADDITIONAL COST: 

See notes below to determine If a time extension Is requested for 
the performance of this work. If the time extension Is not approved, 
add the. 'following amount: 

TOTAL ADD: 

Notes: 

$0 

If you have any questions in regard to this proposal, or if we may be of any further service to 
your firm, please do not hesitate to contact otir office. 

Since.r!'lly, 
H.A.BOWEN ELECTRIC, INC. 

Brooke Bowen 

Project Manager 

cc: 

18 



QUOATATION RECAPITULATION 

Job Name: 1111 JACKSON ST 
Job Numbe3145 

Change Order Request 

MATERIAL· EQUIPMENT COST 
(A) DIRECT MATERIAL COST 
(B) FUEL SURCHARGE 
(C) MISC EQUIPMENT 0%0F 
(0) SALES TAX MATERIAL 10 %OF 
(E) SUBTOTAL MATERIAL 

LABOR SUMMARY 
(F) LABOR HOURS (ELECTRICIAN) 0.0 HRS@ 

LABOR HOURS (ELECTRICIAN O.T.) 0.0 HRS@ 
LABOR HOURS (FOREMAN) 0.0 HRS@ 
LABOR HOURS (FOREMAN O.T.) 0.0 HRS@ 

(G) SUPERINTENDENT 0.0 HRS@ 
(H) SUBSISTANCE %OR o.o DAvs·@ 
(I) DRAFTING OHRS@ 
(J) ESTIMATING OHRS@ 
(K) NON-PRODUCTIVE/LOST TIME OHRS@ 
(L) ENGINEERING TIME OHRS@ 
(M) SUBTOTAL LABOR 

OTHER DIRECT COST 

(N) CARTAGE/HANDLING %OF (A_) 
(0) SAWCUT/DEMOffRENCHING/BACKFILL 
(P) PROJECT ENGINEERING (AS•BUIL TS) 
(Q) SUBCONTRACTS 
(R) SHIPPING COSTS 
(S) SMALL TOOLS 0 %OF (A) 
(T) RENTAL 
(U) Fl~E A.I.ARM COSTS 
M SUBTOTAL OTHER DIRECT COSTS 
(W) TOTAL PRIME COST (E) + (M) + (V) 
(X) OVERHEAD 15 %OF (W) 
(Y) SUBTOTAL 
(Z) PROFIT 0%0F (Y) 

$0 
$0 

C/0# 18 
DATE: 03/24116 

$99.00 HR. 
$0.00 HR. 

$107.00 HR. 
$177.00 HR. 

$0.00 HR. 
$75.00 DAY 
$75.00 HR. 

$125.00 HR. 
$103.00 HR. 
$250.00 HR. 

$0 
$0 
$0 
$0 

$0 
$0 
$0 
$.0 . 
$0 
$'0 
$0 
$0 
$0 
$0 

$0 
'$0 
$0 
$0 
$0 
$0 
$0 
$0 

$0 

$0 
(AA) SUBCONTRACTS $~.,269 
(BB) OVERHEAD ·SUBCONTRACTS 2.5 %OF (AA) $32 
(CC) PROFIT· SUBCONTRACTS 0%0F (AA)+(BB)· $0 
(DD) SUBTOTAL 
(EE) BOND $0 /M $0 
TOTAL COST 
ESTIMATOR: APPROVED: DATE: 

' I 
! 
I 
I 
I 
I 

I $0 I . I 
I 

! 
I 
I 
I 
I 
I 
I 

l 
I 
I 
I 

I $0 I 
I 
! 
l 

I 
I 

I 
! $0 

\ 
$0 I 

I 

$0 I 
\ l,'7~) .1-'\ 

71S1 I 
I 

$¥01 I I l~S- ~~ I 
I 

I I 
$i:3Pl/I \, l~'·db ! 

I 



SignawestSystems Inc 
7300~0 CentralAvenue 
Newark CA .94560-4205 
Pho: 510.795.9999 
Fax: 510.795,9544 

T 
0 

HA BoYien Electric Inc 
2055 Williams street 
San Leandro CA 94577 
Attn: Brooke Bowen 

SIGNA Wf!:ST NO REFERENCE NO. 

wo#194s 

SWI MOO/FICA TION NO. 

191015 SEW~16 

SCOPE OF EXTRA WORK: 

SIGNAWf!:ST·CONTACT 

Ron Kunkel 

CVSTOMER Pl:IONE 

511):.4~50 

s 
I 
:r 
E 

County of Alameda. 
1111 Jackson Avenue 
Oakland CA 

Extra Work 

NO: 1910-$1.6 

Dale: 03/22/16 

CUSTOAreR FAX EMAll. . I STATUS I 
510-483-n10 ., broOke@bowenelectri~co Pending ! 

· m I ____! 

Voice & Data: Relocate (8) Data l0cati0ns on the 8th F1r to aecomniodate rei::onfigured C:ubiclesafter owner movt?d'm·pet GSA. ;&.ttadl.ed SiQned work on:ler.#1948 for. reference. 

,-- orv ~oE l - MANVFACnJRER r MODE( ----oescRliiTioN: 1 LABOR 1 ·'EXTENSION 1 MATERIAL 1 EXTENSION 

! 
i 
! 

i 
j 
i 
I 
I 
I 

i 
i 
I 
I 

I 
! 

8 1735 Sign:iwest Labor Rotigh-ln Cable IT erminate 1.000 8.00 

I I --~Material I 
I I Sales Tax 9.50% 

1 
.. . I ~ 1~ I 

Thank.yotrforchoosing Signawesras your systems provider. This EXTRA.WORK quotation shan remain vafid.for:s. Odays from I Field L:ibor· a.co 963•82 . 
date of Issuance. Individual cost(s) are·dependentiipon approval· of the,entire'EXTRA:WORK,quotatlon. ·Terms are net 45 Mat rl 1 H di" ! 
days and past due balances shan tie subject to an·interest charge of·1,S%·per month, or the·maximum permitted by law. I e 8 ·wan ing ! 

I
' arranty 4.00% 38.55. 

Documentation/ As-builtS 1.00 96;58 

Approved: Date: ·· .Overhead 10.00"!. 109.90 

1 Profit s.00% !ill:lQ (SL.j _c:;_;; 
I Plan Review/Pennlt Fee I 
I I 
.._! __________ T_O_T_A_L_Q_U_O_T_A_Tl_O_N _ __,1~ i \ -, r-. -7 

- • 1 '-~ >. 11 

•·-•• •-·-••·-·-·•·----------·------·-·-• •••••••-.-••u•---•-••·•-·----------------··-·~ 



Signawest-Syste1ns, Inc. 
7300·0 Central Avenue 
Newarl1, CA 94560-4206 
LICENSE 11 646074 - ACO 5303 

(510} 705:9999 Fax (5°fO) 795.9544 

SWIJODNO. CUN/. JOU NO. 

JOONflME 

-·1111-·-rz\\(i\1·(.I~\ ···-·:s.--\ · . 
__ . ____ JJ_.~------- .. --"---------··-

WORK ORDER 
l . . 

011rE 3 I( J~. m. Sit~ -t,_~ ( 
--····-- --··· ·---~,.-··- - .. -·····-·-------
TAKF.NBY \·. f-\t·h1 P.O. NO, 

-·--·-··--· -=~---·---·- ··--- ........ --·······.·· .. . 
STARTfJATF. 3 .if It: . T&l.I @ 
RE:OUESrEOOY li-: 1 "J; ·l'f 1.1 Mt' r-~Cf'i 1. nt- ---·-··-.. ;~HER cf 

----·--~---,~--- - -------- -·------·-·.--
TECHNICIAN f'/ .. ()/ l' t:l-U. wAnRM7Y 0 

·f.7 . I" ·I / l. ADDitfOlro. 0 
. WORK. 

-· -·-·- ----------------· ·---
--·--···-·· ---·-----·--------
-----········ -- -----·-·---·····--·-··· -----------·-+---1-·-····--1---1-------11--1 

·-··--·-1·-·---+-----··--·-·--·--·-· .. . - ·-----·~----<-----< . __________ _,__, 

·-- -·- 1 ·····-·-·····-----··-·------·-·---
. __ .. ___ _J __ ·--· -·-·-····. - ·····-----··--- --~---'-~---'--+----·- -

TOTAL LABOR 

, .. 
·---- ______ _. __ _ .... ______________________________ _ 

---1---· ------ ---·--·---· ··-- ..... ·----·-·--=--===== ----·-- ·---·-··-
---·-·-- -·-·-----·····-·---~==---···-·---· -. -- -~~~- --··----=-==~~------+-=~~~-

----------·-----!----

TO,TALl~1ATERIALS 

TOTAL 
· 1.A'son 

TOTAL 
MATERIALS_ ---'l---

TAX 
·--··----- -1----·- ·- --
TOTAL 

WHITE· ACCOUNTING C~/IP.V ·JOB FILE PINK · CUSTOIASR 

1-. 

I 



Alameda County General Service Agency 
1111 Jackson St Renovation 

Cost Proposal {CP) 

[ Contract Number] 

#11020 

RFP #,etc. 

To: [Brian Laczko) 

Attention: Cont_rac:t Administration/Inspection 

.fGIBBS~~ 
1401 Lakeside Dr# 12 
Oakland, CA 94612 

Phone: 5i0.208.9?00 

From: Vila Constructio Co 

590 SOl!th 33rd St 

Richmond, CA 94804 

This Cost Proposal is in response to the above-referenced -----

Project# 11020 

CP Number: 

Date: 

In Response to :· 

Subject Ref. No: 

107 / 
3/28/2016 
CMP 

(for project manager use only) 

Fax: (510) 236-4979 

Brief Descpription of charige(s): Change out receptacles to furniture whips In 11248 shared hoteling 

ITEM DESCRIPTION 
PRIME 

SUB.1 
~QNT~. 

Mat~rial 

Direct Labor Cost $ 1,125.00 $ 1,006.00 

Equipm~nt 

Other (~pecify) Extended 

Overh¢ad 

Total Cost $ 1,125.00 $ 1,006.00 

Subcontractor's Overhead 

&Profit (15%) 

Design Builder's Overhead 

& profit (15%) 

Overhead & Profit to O~sign 
B_uilder for Subcontractor's 
Work(S%) 57.85 

Bond $ 12.94 $ 12.15 

Design Fee 

GRAND TOTAL $ 1,306.69 $ 1,226.89 

REQUESTED CHANGE IN CONTRA!=TTIME (DAYS) 

By Design Builder: Vila Construction Co 

Alameda County GSA-TSO 

BID/Permit 0126 00 -10 

Signature: 

SUB 2 SUB3 

$ $ 

$ $ 

$ $ 

$ $ 

SUB4 TOTAL 

$ 
_$ 2,131.00 

$ 

$ 

$ s- 2,131,00 

$ 150.90 

$ 168.75 

$ $ 57.85 

$ 25.08 

$ 

Date: 3/Zt/I' 

Contract Modification Prodecures 

02.23.15 

I 
' l 
I 
I 
I 

I 
I 
I 
I 

I 
l 
I 
l 
I 
! 



\ 

VI LA 
I CONSTRUCTION I --"4 £Stl916 .._. I 
I 
I 
i CM #107 Change out receptacles #248 I 
! 
i b!QQr I 
I 
! 

Description Quantity Rate Cost I 

Labor 0 $ 75 $ 
Carpenter 0 $ 95 $ 
Foreman 0 $ 105 $ 
Coordination 0 $ 120 $ 
General Concjitions 0.5 $ 2,250 ;$' 1,125 

Labor Total $ 1,125 

Materials 

0 $ $ 
0 $ $ 
0 $ $ 

IYl'~t~ri.al Tot~I $ 

.5ru!!J2 

0 $ $ 
0 s ~ 

Equipment Total $ 

Other 

Dump fees 0 $ 900 $ 

Other Total $ 

ITOTAL COST $ 1,12.~ 1 



I 

H.A.BOWEN ELECTRIC, INC. 2055 Williams Street, San Leandro, CA. 94577 
phone (510) 483-0500 

fax (510) 483-1210 

March 24, 2016 

Vila Construction 
590 South 33rd St. 

· Richmond, CA 94808 

Attn: Henry Vila 

IRe: 1111 Jacks9n St 
C/O Request: 

Scope l)escriptlon: 

JQb Number: 314~ 

CHANGE OUT Rf:CEPTACLES TQ FURNITURE WHIPS IN #248 SHARED HOTELING 
(WORKSHEET ATIACHED) 

ADDITIONAL COST: $1,157 

See notes below.to determine if a time extension Is requested for . . 
the penormance of this work. If the time extension Is not ~pproved, 
add the fol/owing amount: . $0 

TOTAL ADD: $1,157 

Notes: 

If you have any questions In regard to this proposal, or ifwe may be of any further,service to 
your firm, please do not hesitate to contact our office. 

Sincerely, 
H.l\.BOWEN ELECTRIC, INC. 

Brooke Bowen 

Project Manager 

cc: 

19 

l 
i 
I 

I 
I 
I 
! 

! 
! 
; 

l 



QUOATATION RECAPITULATION 

Job Name: 1111 JACKSON ST 
Job Numbe 3145 

C/0# 19 
DATE: 03/24/16 

Change Order Request 

MATERIAL - EQUIPMENT COST 
(A) DIRECT MATERIAL COST 
(8) FUEL SURCHARGE 
(C) MISC EQUIPl\llENT 0%0F $0 
(D) SALES TAX MATERIAL ' 10 %OF $0 
(E) SUBTOT1'L MkTERlf\L 

LABOR SUMMARY 
(F) LABOR HOURS (ELECTRICIAN) 8.0 HRS@ $99.00 HR. 

LABOR HOURS (ELECTRICIAN O.T.) 0.0 HRS@ $0.00 HR. 
LABO,R H()URS (FOREMAN) 2.0 HRS@ $107.00 ·HR. 
LABOR HOURS (FOREMAN O.T.) . 0.0 HRS@ $177.00 HR. 

(G) SUPERINTENDENT O,Q t:l~S@ $0.00 HR. 
(H) SUBSISTf.NCE %OR o:o DA 'is·;@ ,.,$75.'06 DAY 
{I) DRAFTING OHRS@ $75.00 H~. 
(J) ESTIMATING OHRS@ $125~00 HR. 
(K) NON-PRODUCTIVE/LOST TIME OHRS@ $103.00 HR. 
(L) ENGlNEERING TIME OHRS@ $250.00 HR. 
(M) SUBTOTAL LABOR 

OTHER DIRECT COST 

(N) CARTAGE/HANDLING · %OF (A) 
(0) SAWCUT/DEMO/TRENCHING/BACKFILL · 
(P) PROJECT ENGINEERING {AS-BUILTS) 
(Q) SUBCONTRACTS 
(R) SHIPPING COSTS 
(S) SMALL, TOOLS 0.%0F (A) 
(T) RENTAL 
(U) FIRE ALARM COSTS 
(V) SUBTOTAL OTHER DIRECT COSTS 
(W) TOTAL PRIME COST (E) + (M) + (V) 
(X) OVERHEAD 15 %OF (W) 
(Y) SUBTOTAL 
(Z) PROFIT 0%0F (Y) 
(AA) SUBCONTRACTS 
(BB) OVERHEAD - SUBCONTRACTS 2.5%0F . (AA) 
(CC) PROFIT • SUBCONTRACTS 0%0F (AA)-t:(BB) 
(DD) SUBTOTAL 
(EE) BOND. $0 /M 
TOTAL COST 
ESTIMATOR: APPROVED: DATE: 

$0 
$0 
$0 
$0 

.1. ,, $0.l . ' 

$792 
$0 

$214 
$0 
1,.....,: 

$0 
:~9 
$0 
$0 
$0 
$0 

I $1 1oos 1 

$0 
$0 
$0 
$0 
$0 
$0 
$0 
$0 

$0 
I. s1 1oos 1 

$151 
$1,157 I 

$0 
$0 
$0, 
$0 

$1,1s1 I 
$0 It :. 

I '$1,157 I 



( ... 

~ H. A. BOWEN ELECTRIC, INC. 
~ 2055 Wiiliams Street • San Leandro, CA 94577 

Date: /· 69 .. /6 Job No.: S / lJ..6 
JOB 

Address:. _______________ _ 

City:. ________________ _ 

Furnish labor and material not heretofore ordered as follows: 

Quantity Material Price 

I 
g;~ 
rl I /"} 

~J'J.11 J/fr_1Jl'J Y.1jh. . , - ,, 
/'?':)/-' ~.M, .J.-- "" ~LNA/ L14~J 
I ..... 

-, ) ..... ........ -

~ _.C.....J,#\ / 
~/VI~ 

l -; -

.. _______... 

48208 
(510) 483-0500 

Fax (510) 483-7210 
www.bowenelectric.com 

Representative:. _____________ _ 

WORK TO BE CHARGEDTO 

Name: ___ __..~-L.L.-J ..... G....__ _________ _ 

Address:. ______________ _ 

City=-----------------'--

Total Date Mechanic's Name Rate Hour Amount 

1~¥ Bru.; Kou1-ch Sf >? 
~~ r:rcxJe.v .sl '2. 

/ 

-

Date Work Starled:. ______ Date Work Completed:. _____ Authorized by: ___________ _ 

I 

I 
i 

I 
i 
l 

I 
I 

I 
i 





Alameda County General Service Agency . 
1111 Jackson St Renovation 

[Contract Number] 
#11020 

RFP #,etc. 
To: [Brian Laczko) 

Phone: 510.208.9700 

From: Vila Constructio Co 
590 South 33rd St 
Richmond, CA 94804 

Cost Proposal (CP) 

This Cost Proposal is in response to the above-referenced see attached 

Project# 11020 

CP Number: #108 ./ 

Date: 4/6/2016 
In Response to : CMP 

Subject Ref. No: 

(for project manager use only) 

Fax: (510) 236-4979 

Brief De-stpription of change(s): Patch walls in rooms 111, 107, and 109 due to damagl! by furniture vendor. 

Furniture was installed, then relocated causing damage to walls. 

ITEM DESCRIPTION 
PRIME 

CONTR. 
SUB 1 

Material 

Direct Labor Cost $ 1,195.00 

Equ_ipment 

Other (Specify) Extended 

Overhead 
Total Cost $ ~,195'.0b $ 
Subcontractor's Overhead 
&Profit (15%) 

Design Builder's Overhead 

& Profit (15%) 

Overhead & Profit to D~sign 
Builder for Subcontract9r's 
Work.(5%} 
Bond $ 13.74 $ 
Design Fee 

GRAND TOTAL $ 1,387.99 $ 
REQUESTED CHANGE IN CONTRACT TIME (DAYS) 

By Design Builder: Vila Construction Co 

Alameda County GSA-TSO 

BID/Permit 01 26 00 -10 

SUB2 SUB 3 

$ $ 

$ $ 

$ $ 

$ $ 

SUB4 -TOTAL 

$ 
$ 1,195.QQ 

$ 

$ 
$ $ 1,195.00 

$ 

$ 179.25 

$ $ 

$ - $ 13.",74 

$ 

$ - [$~~~i'r3s;;,1§~1 
' _,1!¢~1:-.~ ...... ~~"""~ 

Contract Modification Prodecures 
02.23.15 



v~ LA 
CONSTR.UCTION 
-m.1916-

CM #108 Patch walls due to furniture vendor in rms 111, 107, 109 

Labor 

Description Quantity Rate 

Labor 0 $ 75 

Carpenter 8 $ 95 

Foreman 3 $ 105 

Coordination 1 $ 120 

General Conditions 0 $ 2,250 

Materials 

0 $ 
0 $ 
0 $ 

~ 

0 $ 
0 $ 

Other 

Dump fees 0 $ 900 

$ 
$ 
$ 
$ 

.$ 

Labor Total $ 

'$ 

$ 

$ 

Nl~~E!riaj TCl~a.l $ 

$ 
$ 

Equipment Total $ 

$ 

Other Total $ 

ITO.TAL COST $ 

Cost 

760 

315 

120 

1;195 

-

1., 1951 

it 
I· 
! I 
! 
I 
i 
! 

l 
I 
I 
I 
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I 
i 

I 
I 
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V~lA CONSTRUCTION COD 

CHANGE IN SCOPE REQUEST 
I I 

Job# loate: 'f0& 
Job Address: 

You have asked for a change in scope as follows: 

D Please proceed immediately on a T&M basis. 

D Please stop work in this area until pricing and scope are 
addressed. I understand this may delay the job and may 
generate extra general condition costs. 

Client Signature 

317 1st Street, Suite 108 
Petaluma, CA 94952 
707 773~2121 phone 
707 773-2727 fax 

License# 
300454 

Vil~7!4 
7 

590 S 33rd Street 
Richmond, CA 94804 
510 236-9111 phone 

510 236-4979 fax 

i 

I I. 

i 

i 

I 
I 
l 

I 
I 

I 
I 

I 
I 

I 
I 
I 
! 
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Alameda County General Service Agency 
1111 Jackson St Renovation 

Cost Proposal (CP) 

[Contract Number] 

#11020 

RFP #,etc. 
To: [Brian Laczko] 

Attention: Contract Administration/Inspection 

mkl.!.t\"f~~s~ ~...r?M_~J~~-

1401, Lakeside Dr# 12 

Oakland, CA 94612 

Phone: 510.208.9700 

From: Vila Constructio Co 
590 South 33rd St 

Richmond, CA 94804 

This Cost Proposal is in response to the above-referenced -----

Project # 11020 

CP Number: 113 / 
' Date: 4/6/2016 

In Response to : CMP 

Subject Ref. No: 

(for project manager use only) 

Fax: (510) 236-4979 

Brief Descpription of change(s): Add electric lock set, electric hinge, and closure to man door by loading dock 

ITEM DESCRIPTION 

Material 

Direct Labor Cost 
Equipment 

Other (Specify) Extended 
Overhead 
Total Cost 
Subcontractor's Overhead 
&Profit (15%) 

Design Builder's Overhead 
& Profit (15%) 

Overhead & Profit to Design 

Bullder for Subcontractor's 

Work(S%) 

Bond 

Design Fee 

PRIME 
CONTR. 

$ 915.29 

$ 805.00 

$ 1,720.29 $ 

$ 19.78 $ 

GRAND TOTAL $ i,998.12 $ 

SUB 1 

REQLIESTED CHANGE IN CONTRACT TIME (DAYS) 

SUB 2 SUB 3 

$ $ 

$ $ 

$ $ 

By Design Builder: Vila Construction Co Signature~ 

Alameda County GSA-TSD 

BID/Permit 0126 00-10 

SUB4 TOTAL 

$ 915.29 

$ 805.00 

$ 

$ 
$ $ 1,720.29 

$ 

$ 258.04 

$ 

$ $ 19.78 

$ 

$ 

Date: 

Contract Modification Prodecures 

02.23.15 



V~lA 
CONSTRUCTION 
-[Sl.1916-

CM#113 Electric lock set, hinge, and closure for man door 

Labor 

Description Quantity Rate Cost 

Labor 0 $ 75 $ 
Carpenter 5 $ 95 $ 475 

Foreman 2 $ 105 $ 210 

Coordination 1 $ 120 $ 120 
General Conditions 0 $ 2,250 $ 

Labor Total $ 805 

Materials 

Closer 1 $ 279.28 $ 279.28 

Hinge 1 $ 109.68 $ 109.68 

Lock set 1 $ 450.76 $ 450.76 

Sales Tax 1 $ 75.57 $ 75.57 

Material Total $ 915.29 

~ 

0 $ $ 
0 $ $ 

Equipment Total $ 

Other 

Dump fees 0 $ 900 $ 

Other Total $ 

ITOTAL COST $ 1,720.291 



General Hardware and Builder's Supply 
890 2nd Ave • Redwood City; CA 94063 

Invoice No: 

Attn: Nathan 

Phone: 650-368-2885 • Fax: 650-365-6540 

Quote· No. 33253 
Project Contact: 

April 6, 2016 
10:12:13 AM 

To: Vila Construction 

590 S 33rd St 
Richmond 

Project Name:-----·-·---------·-----------··-----·-----··· _____ _ 
Address: 1100 Jackson 

Phone: 510-236-9111 
Fax: 510-236-4979 

Qty Unit Item Code 

. EA 4040XP X 689 . 

c 

email 

P. 0. Number 

EA BB1279 4.5" X 4.5" X US26D ETW4 

EA ND80PDEU RHODES X 626 

'REVISED QUOTE 

94804-4108 

Net30 

Job Number 

City: 

Phone: 

Fax: 
email: 

Description 

Closer-Regular/Parallel 

Electrified Hinge - Ball Bearing 

Storeroom Elect. Lockset 

Sales Notes: This Quotation is valid for 30 days U.O.N. 

Quoted by: Dennis Neves 
Unit Price Extension 

279.28 

109.68. 

450.76 

Subtotal Materlal: 

$279.28 

$109.68 

$450.76 

$839.72 
General Hardware does not warranty exterior wood doors of any type. 

Tax Rate: 9.00% Freight: _____ _, 

Mod. date: 4/6/20161:13:03 PM Quoted by: Dennis Neves 

Subtotal: 
Sales Tax: 

Grand Total: 

$839.72 
75.57 

$915.291 
Confldentlallty Notlc:e: The information contained in the facsimile message is legally privileged and confidential information intended only foithe Individual or 

entity named. If you are not the intended recipient, you are hereby notified that you should not further disseminate, distribute or copy this message. In 

addition, ii you ha"'.e received this message in error, please notify us immediately. There will be a 25% restocking charge on any canceled items. 



VILA CONSTRUCTION COD 

CHANGE IN SCO!PE REQUEST 

I Date: 3 /] // (p 
I I 

Job Name: 

Job Address: 

/// etuf&.SotAJ 

You have asked for a change in scope as follows: 

1. 

2. 

3. 

Please proceed immediately on a T&M basis. 

CJ Please stop work in this area until pricing and scope are 
addressed. I understand this may delay the job and may 
generate extra general condition costs. 

Glie,_nt Signature 

317 1st Street, Suife 108 
Petal~itia, CA 94S52 
107 773-2121 vhone 
707/773-2727/ax 

License# 
300454 

590 S 33rd Street 
Richmond, CA 94804 
510 236-9111 phone 

510 236-4979 fax 

I 
; 
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·' 

r Alameda County General Service Agency 

1111 Jackson St Renov.ation 

[ Contract Number] 

#11020 

RFP #,etc. 

To: [Brian Laczko] 

·14011ake_sige Dr# 12 . 

· baklal')d, CA 94612 

Phone: 

From: Vila Constructio Cq 

590 Sou~h ~3rd St 

Rjc_hmond, CA 94804 

Cost Proposal (CP) 

Project ti 11020 

CP Number: 

Date: 

In Response to : 

Subject Ref. No: 

112 Rl 

4/12/201~ 

CMP 

(for project manager use only) 

Fax: (510) 236-4979 

This Cost Proposal is.in response to.the above-referenced CCD #014-2, Submitta! #072 

Brief Descpription of chang.e(s): Provide door gask_e~.s and shoes V{here highlighted 9n at~ached plans; 

Material 

Qireg .La~or C::ost 
Equipment 

Other (~Recify) Extended 

Overhe<1d 

PRIME 
CQNTR .. 

$ 1;916:18 

$ 7,330.00' 

SUB 1 SUB 2 SUB 3 

$. $ 

SUB 4 TOTAL' 

$; 1,9_i6.18 

$ . 7,~?,0.QO . 

$ 

$ 
$ $ 9,246;18 Totcil Co.st .$ 9;,246.18 $ 

~~~~ ....... ~~~ ....... ~ ~---------+----------1---------...------------+-----------1 Subcorit"r"~.ctor's over~eaa 

&Profi!"{lS'fo).. 

Design Builder's Overhead 

& Profit_ (15%) 

Qverhead & Profit to D~sign 

Builder for Subcontractqr's 

Work (5%) 

Bond 

·Design Fee 

GRAND TOTAL $ 10;739.44 $ 

REQUESTED CHANGE IN CO.NTRACT TIME (DAYS) 

By Design Builder: Vila Construction Co. Signature: 

Alameda County GSA-TSO 

BID/Permit 01 26 00 -10 

·- $ $ 

$ $ 

$ $_ 

$ 

$ 1,386;93 

·.$ $ 

$ - $ 106.33 

$ 

$ ~~~'f*:fO}q'J§fif!11 
f('. • .-- , ~.)i.~J.·_or· 1,;(_,.~~ •• :./f.z,. 

Date: 'i/ IZ //, 

Contract Modification Prodecures 

02.23.15 



VI LA 
CONSTRUCTION 

- EST.1916 •--

CM #112 Door Gaskets and Door Shoes 

Description Quantity .Rate 

Materials 

Labor 

Carpenter 

Foreman 

Coordination, 

·General Conditions 

Gasket 

Door.Shoe 

Qel)ve_ry _ 
Sales Tax 

Dump fees 

- . ~· 

10 $· 75 

44 $ 95 

16 $ 105 

6 $ 120 

0 $ . 2,250 

68 $ 16.65 

.34 $ p,67 

1 $ .?5_.00 
1 $ 158.29 

0 $ 
0 $ 

0 $ 900 

t .-

.·,·. 

.... < 

;._ .. ··. 

Cost 

$ 7so 
$ , 4,180 

$ 1,680 

$ 720 

$ -. 

Labor Total . $ . 7,330.00 

$' 1, 132:20 

$ 6_0_9.7.8 

.~, 25.00 
• ~·~.~.. <• 

,... ,., ·.' 

Mat~ti~I :'.Tot~i :. 
$ 158~·2'0 

$ 1,916~1_8;. 

.,- .. 
$ 

~. -- . ;: .. ~ $ 

Equip~~rit'tot~I .-$-. --. -----

Other Total $ 

ITOTAL COST. $ 9,246.18 I 

,. 

., .. 

' I 
i 

l ., 
' 



Invoice No: 

Attn: Nathan 

To: Vila Construction 

590 S 33rd St 

Richmond 
Phone: 510-236-9111 

Fax: 510-236-4979 

Qty Unit Item Code 

68 SET S88W- 17' 

34 EA 217SNPK-36" 

EA delivery charge 

General Hardware and Builder's Supply 
890 2nd Ave • Redwood City, CA 94063 
Phone: 650-368-2885 • Fax: 650-365-6540 

Quote No. 33223 
Project Contact: 

April I; 2016 
1:51:16 PM 

~----~----· 

email 

P. 0. Number 

Project Name:------------·······----··--- ______ ----·-·---·-···---·---
Address: 1111 Jackson Street 

94804-4108 

Net30 

City: Oakla"nd -----------------·--CA _________ _ 

Job Number 

Description 

Phone: 

Fax: 

email: 

Smoke Gasketing- White 

Door Shoe 1-3/4 door 

Quot¢d by: Dennis Neves 

Unit Price EXtension 

16.65 

17.67 

25.00 

$1,131.96 

$600.78 

$25.00 

delivery 2 weeks 

Sales Notes: This Quotation is valid for 30 days U.O.N. Subtotal Material: $1,757.74 
General Hardware does not warranty exterior wood doors of any type. Tax Rate: 9.00% Freight: _____ _, 

Subtotal: $1,757.74 

Mod. date: 411212016 8:os:38 AM Quoted by: Dennis Neves 
Sales Tax: 158.20 

Grand Total: $1,915,931 _____ __, 

Confidentiality Notice: The information contained in the facsimile message is legally privileged and confidential information intended only for the Individual or 

entity named. II you are not the intended recipient, you are hereby notified that you should not further disseminate, distribute or copy this message. 1.n 
addition, if you have received this message in error; please notify us Immediately. There will be a 25% restocking charge on any canceled Items. 



CCD # 014-2 
s 
crj 

Date: 03.29.16 
architects and planne~ ~ 

1111 Jackson Street Renovation 

CCD # 014·_ Door Gaskets and Door Shoes 

Project Name: 
llll Jackson Street 
Oakland, CA 94607 

Architect: 
Noll & Tam 
729 Heinz A venue 
Berkeley, CA 94710 

Contractor: 
Vila Construction 
590 S. 33rd Street 
Richmond, CA 94804 

~ 
~ 

0 
~ 729 Hein: AvmYe 

lledcelev 

CA 9~710 

510.649.8195 

rnx 51 C.M9 .1008 

General: The following instructions, substitutions, alterations, changes, clarifications, additions, 
and/or deletions are hereby made a part of the Contract Documents and modify the original 
Documents dated July 24, 2015. All other conditions shall remain the same. General Contractor 
shall notify the Owner of any change in Contract Sum or Conh·act Time before proceeding with the 
work described in this Bulletin. 

Descri tion of Work: 
• Install gaskets and shoes at doors where highlighted on attached plan markups. 

Documents Issued I Attachments: 
• Cut sheet: Adhesive gasketing 
• Cut sheet: Door shoe 
• Reference drawings: 7th & 81h floor markups with highlighted locations 

Reasons for CCD: 
• Gaskets and shoes requested by end user and Owner to improve acoustic performance of doors 

Issued By: 
Jane Catalano, Noll & T~m Architects 03/29/J 6 

Project Manager Date 

Page J of 1 



-!~PEMKO 
Ac:sAABLOY 

ADHESIVE :GASKETING: 
HOT SMOKE SE)~'L™/SILICONSEALTM COMBINATION 
FIRE/SMOKE GASKETING 

HSS2000xS88_ 

AVAILABLE FINISHES: BL, C. 0, TAN, W 

AVAILABLE LENGTHS: 18', 20', 21', 24' 

WIDTH: 1/2" (12.7 mm) 
HEIGHT: 1 /4" (6.4 mm)- 588; 3/64" (1.2 mm)- HSS2000 

TOTAL HEIGHT: 19/64" (7.6 mm) 

. _J__ JI Compression Bulb 

y,;" . 
31s/'i' ~~::~:::"' 
(1.2) ~.c 1 ;_n _j Adhesive 

T }- .12 -i Backing 

Bl (Black) 
C (Clear) 
D (Dark Brown) 
TAN (Tan) 

('!Yl(~~JjJi~1)) 

(12.7) 

TITLE: 

PREPARE·D FOR: 

PREPARED BY: 

DATE: 

COMMENTS: 

Copyright© 2008 Pemko Manufacturing Co. All rights reserved. 
Reproduction in whole or in part without the express written 

permission of Pemko Manufacturing Co. is prohibited. 

HSS2000xS88_CUT Rev 1 - 04.01.08 

'-



e:ePEMKO 
ASSA.ABLOY 

DOOR BOTTOMS: DOOR SHOES 

al 
217_PK U[I 

AVAILABLE FINISHES: A, BDG, D, G, PW, SN 

WIDTH: 1-J/4" (44.5 mm) 

.. 

.. 

TITLE: 

PREPARED.FOR: 

PREPARED BY: 
- - -~ ... . .. 

DATE: 

COMMENTS: 

PROFILE HEIGHT 1: 1-1 /8" (28.6 mm) PROFILE HEIGHT 2: 1" (25.4 mm) 

TOTAL HEIGHT WITH INSERT: Approx. 1-5/8" (41.3 mm) 

t 

!. 

A(MillFinish'Aluminum) 

BOG (Bright Dip Gold Anodized Aluminum) 

D (Dark Bronze Anodized Aluminum) 
Copyright© 2008 Pemko Manufacturing Co. All rights reserved. G (Gold Anodized Aluminum) 

PW (Painted White Aluminum) 

rsN1(saa11·:.f:llici<e1::A..n-Oaizea~1uminum.)11 ,__.._~ -~~~~ ... ..;..;t._._.., ... :-.........,_~......_.,.,~,.?.1H1;Y"i'-.........:IJ 

Reproduction in whole or in part without the express written 
permission of P.emko Manufacturing Co. is prohibited. 

217 _PK_ CUT Rev 1 - 05.14.08 
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.·• 

LETTER OF TRANSMITTAl 
Vila Construction Co. Date: 4/11/20161 Job# 015-108 

GENERAL CONTRACTORS Attention: Jane Catalano.- iane.catalano®nollahdtam.com 
Mike Owens - mike.owensr@iiollandtam.com 

590 South 33rd Street Richmond, California 94804 Re: 
Phone (510) 236-9111 Fax (510) 236-4979 1111 JACKSON STREET RENOVATION 

OAKLAND, CA. 94607 
TO: NOLL &.TAM ARCHITECTS 

729 HEINZ AVE. NOLL & TAM JOB #21407.00 
BERKELEY, CA. 94710 

GENTLEMEN: 
WE ARE SENDING YOU 
[ X ] Shop DraWihgs 
[ J Specifications 

[X] Attached 
[ J Prints 
[ ] Copy of Letter 

[ ] Hand Delivered By: 
[ J Plahs 
[ ) Change Order 

Nathan 
[ ] Samples 
[ ] Sent UPS 

Copies Spec No. DESCRIPTION 

Submittal # 072 

1 081050 S88W-17 Door Gasket 

THESE ARE TRANSMITTED as checked below: 
[X) For approval [ ] Approved as submitted 
[ ) For your use [ ] Approved as noted 
[ J As requested [ ) Returned for Corrections 
[ ] For review and comment 

[ ]Resubmit 
[]Submit 

[ J Return 

Bv: Vila :construction 

the following items 

copies for approval 
copies for distribution 
corrected prints 

[ ) FOR BIDS DUE _______ _ [ ) PRINTS RETURNEDAFTER LOAN TO US 

REMARKS: 

This would be a substitution to the item called out in CCD #014-2. The reason for this change is that the originally 
speced item is typically for fire-rated doors, and is more expensive. The S88W is a cheaper alternative that provides 
better aeoustical insulation. It is recommended that two strips are applied on the frame a few inches apart. 

Thank OU, 

Mani! - manilb@mac1<5.com 
CQPYTO Brian Laczko - brianJaczko@acqov.org 

By: Nathan Le Master, Project Assistant 
If enclosures are not as noted, kindly notify us al once. 



PEMKO 
ASSAABJ.DY 

ADHESIVE GASKETING: 
SILICONSEAL ™ ADHESIVE-BACKED 
FIRE/SMOKE GASKETING 

SSS_ ~~~[!j!!B 
AVAILABLE FINISHES: Bi.., C:, D, GR, TAN, W 

AVAILABLE lE.NGTHS~ ·18', 20', :21'; 25', 30', 204' 

WIDTH: 1{2" (12.7 mni) 

HEIGHT: 1'/4" (6.4 mm) 

~ JI' Compression Bulb 

1;4" ~,/Stabilizer 

Tt
4) Flange 

11 
I " -......, Adhe:sive 

12 
-J Backing 

(12.7) 

Bl (Black) 

C (Clear) 
D (Dark Brown) 

GR (Gray) 
TAN(Tan) 

~~~(~~:» 

TITLE: 

PREP~RED FOR: 

. PREPARED BY: 

D:ATE: 

·COMMENTS: 
NO EXCEPTION TAKEN 

D MAKE CORRECTIONS N©TED 
D REJECTED 

D SUBMIT SPECIFIED ITEM 

D RE\/ISE AND ~ESUEfMIT 
Review is· only for ge~ral :eonformanC:e With .the 
design c{)ncept of the.'proje£t:and 'general 
compliance with the il')formation giVen in the 
c6ntracfdocuments. A,.ny action shown is subject 
tO:tl'le•re~uirements·oi.the:plar:is and specificatiO:ns .. 
Conti'acior is responsible for: Dimensions which• .. · 
shall be Confirmed and correlated at the job site; 
fabrication processes anci technique$ of · · 
oonstiUCiibn; coordination;of contraciors' work with 
thatof an !her trades and the satisfactory · 
P.erform ce of Contraciol's work. 

BY:,.. -' -A uX.Y ! > 

Date:: 
i . flfthlt•tt• •1111111.•1•1'111•f't 

11f1 JACKSON STREET.RENOVATION 
N&T JOB.# 21407 . 

Copyright© 2008 Pemko Manufacturing Co. AILrights reserved. 
Reproduction inwhole or in partwithout the expresswritten 

permission of Pemko Manufacturing Co. is prohibited. 

~88_CUT Rev1-04:01.08 

-~-·-···-- ··--···. ·-· ----~· -· ... ·-------·------------------------------------------·----- ---------------··-· 



,I Alameda County General Service Agency 
1111 Jackson St Renovation 

[Contract Number] 

#11020 

RFP #,etc. 

To: [Brian Laczko] 

Cost Proposal (CP) 

Attention: Cpntract Administration/Inspection 

1401 Lakeside Dr# 12 

Oakland, CA 94612 

Phone: 510.208.9700 

From: Vila Construction Co 

590 South 33rd St 

Richmond, CA 94804 

Project# 11020 

CP Number: #114 

Date: 4/15/16 

In Response to : CMP 

Subject Ref. No: 

(for project manager use only) 

Fax: (510) 236-497~ 

/ 

This Cost Proposal is in response to the above-referenced Ongoing commissioning issue 

Brief Descpription of change(s): Upgrade boiler controls 

ITEM DESCRIPTION 
PRIME 

ASI TRINITY SUB 3 SUB4 TOTAL 
CONTR. 

Material $ 3,309.96 
$ 3,701.00 

$ 7,010.~6 

Direct Labor Cost $ 2,460.00 $ 1,906.09 $ 4,366;09 

Equipment $ 

. Other (Specify) Extended 

Overhead $ 
Total Cost $ 2!460.00_ $ 5,216.05 $ 3,701.00 $ $ $ 11,377.05 

Subcontractor's Overhead 

&Profit (15%) $ $ 782.41 
Sub's O/Pover 2nd tier 

Sub (5%) 

De.sign Builder's Overhead 

& Profit (15%) $ 369.00 

Overhead & Profit to Design 
Builder for Subcontractor's 
Work(5%) 299.92 $ 194.30 $ $ $ 494.23 
Bond $ 28.29 $ 59.98 $ 40:80 $ $ - $ 129.08 

Design Fee $ 

GRAND TOTAL $ 2,857.29 $ 6;358.36 $ 3;936,11 $ $ 1s1~1~5'.1~1~i 
REQUESTED CHANGE IN CONTRACT TIME (DAYS) 

By Design Builder: Vila Construction Co · Signature: Date: 

vt(/5fb 

/ 



I.· 
I' 

V~.LA 
CONSTRUCTION 
-m.191&-

CM #114 Boiler controls upgrade 

Labor 

Description Quantity Rate Cost 

Labor 4 $ 75 $ 300 
Carpenter 0 $ 95 $ 
Foreman 16 $ 105 $ 1,680 
Coordination 4 $ 120 $ 480 
General Cond!t.ions 0 $ 2,250 $ 

Labor Total $ 2,460 

Materials 

0 $ .$ 

0 $ $ 

0 $ $ 
Material Total .. $ 

Egyill 

0 $ $ 
0 ·s $ 

Equipment Total $ 

Other 

Dump fees 0 $ 900 $ 

Other TQtal $ 

ITOTA_LCOST $ 2.1so 1 



. ---- Air Systems 
An EMCOR Company· 

April 13, 2016 

Peritles DeAvila 
VILA CONSTRUCTION 
590 South 33rd Street 
Richmond, CA 94804 

Subject: ALAMEDA COUNTY GSA 1111 JACKSON ST. RENOVATION 
ASI CR #i6: BOILER CONTROLS UPGRADE 

Dear Pericles, 

Air Systems is pleased to offer you wi.th our change order HVAC proposal work for the above 
referenced .project. Ou~ proposal Is based upon the following scope of work: 

Inclusions: 
• Provide a "Raypak" Temp Tracker Mod + Hybrid Controller for electronic control of the existing 

two boilers including BAGnet Interface module and two (2) B-60 Stage Interface Firing Rate 
CQntroller. 

• Provide tne Installation of the "Raypak" Boiler Controls Upgrade and tying it Into the. Delta 
Controls in the Penthouse including start up but not limited to the programming and graphics. 

• All work to be performed ori normal working hours. 
Pricing': 
change Order HVAC· Price: ................................... .; .................................................. :$9,sss 

Exclusions: 
• Overtime and/or shift hours 
• Eiectrical Wiring 
• Internet Access· 

WARRANTY 
All worl<manship and materials are warranted for one (1) year. Equipment warranties will be as 
stated l?Y the equipment manufacturer (limited time periods and labor allowances may not cover 
all repair or replacement cost during the first year). 

Price includes material, tax and labor on regular time. 
terms: Net 30 days with approved credit. 

Proposal Is valid for thirty (30) days. 

If we can be of assistance to you, please do not hesitate to call us at your convenience. 

Sincerely, 
AIR SYSTEMS 

~ 
, B.o~J J. M., •. M~IJari 

,, project Mana:ger, MEP Division 
Phon~: 408-918~1362 -
Cell: 408-318-0996 
e-mail: _ roel.rnallari@airsystemsinc.cdm 
www.airsystemsinc.com 

940 Remillard Court, San Jose, Calllornla 95122 Phone (408) 280-1666 Fa>« (408) 280-1020 
www.alrsystemslnc.com www.emcorgroup.com 



ALAMEDA COUNTY -1111 JACKSON T.l .RENOVATION 

1111 Jackson St. 

Oakland, CA 94607 

APPENDIX B 

SUBCONTRACTOR CHANGE ORDER REQUEST 

REQUESTED BY: AIR SYSTEMS, INC. CHANGE IN WORK NOTIFICATIONNUMBER: ___ A_S_l_C ....... R_#_2_6 __ _ 
940 Remillard Ct. VILA JOB NUMBER: 015-108 . 

----,-.,.--,-----~ San Jose, CA 95122 · -. · 
PROJECT NAME: 1111 JACKSON TJ. - BOILER CONTROLS UPGRADE 

LABOR· 
Labor 

Ref# Classification X'1:0 ' x~.5 X·2.0 Diff.: Holirly:Rate • l!abqr Cost 
1. Provid.e a "Raypak" Controls Upgrade on the exlstlrig·~o hoilers~fnCl'Li'din'g:a~Temp·Traci<ei"Mod +:Hybrid 

Controller but not limited to BACnet interface module and Stai:ie Interface Firini:i Rate Controller. 
2. Provide installation of the "Ra.ypak" Controls Upgrade and tying it into the Delta Controls including start ·up but 
not limited to.the.proi:iramminc:rand qraohics. 

Supervision·and · ... •I 

Start Up a·.o 1'63.00 1;3o4.bo 
Material Handlinq 4.0 97.00 388.00 
PM 4.0 125.00 500':00'-

~ 
.. -... L -

·" -. 
T Ot(!I t,:a !)i)r: 2,192.00 I 

'' MATERIALS: ..... - . ... 
'· -

Ref# Material Descriotion Otv. Units Unit Cost Material Cost -1. Provid.~:.a,.~~~~JP?~" Cont~q!s 4pgrade on the existjng t\O.'.O boilers ir;icl.uding a .Ter:np,Tracker Mod +-<Hybrid 
Controller but not limited to BACnet interface module and Staae Interface Firina Rate Controller. 
2. Provide installation of the "Raypak" Controls Upgrade and tying it into the Delta Controls including start ,~p-,byt 
not limited to the orogramminq.and graphics. 

"Ravpak" Controls Uoarade 1 lot 2,945.0,0. I 2;945.00 
Small Tools and Consumables 1 lot 98.64 ·98;64 

-
; _. 

- Total Material: 3,043.64 
·8.-75% Sales Tax: 266.32 

' 15'.00% Mark-Up: 496.49 
OTHER COSTS· 
Ref# Material Description Qtv. Units " Uriit Cost Other Cost 

11 
21 

T<?~al Other Co~ts: -
15.00% Mark-Up: -

SUBCONTRACTS: 
Ref.# Subcontractor Name/Description Subcontract Cost: 

11 Trinity EMCS 3,701.00 
21 

Subcont_ract C_osts: 3;701.00 
5.00% Mar1<-Up:. ·-' 185.05. 

I 
I 

Total Subcontract Costs: .. 3,886.05 I 
. GRAND.TOTAL: $ 9,884.60 

SUBMITTED BY: TOT AL CHANGE .REQUESTED BY SUB.COf".ITRACTOR: $ 9,885 

Date: ,AprlL~3. 2016 Revision (O 

Roel J. M;:Mallari 
":'''.'' 
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--•--HEAT TRANSFER 
EQUIPMENT COMPANY, INC. 

385 OYSTER POINT BLVD. #7 • SOUTH SAN FRANCISCO, CA 94080 • TEL (650) 873-4353 • FAX (650) 873-3094 
6433 TOPANGA CANYON BLVD.# 272 • CANOGA PARK, CA 91303-2621 • TEL I FAX (818) 888-2091 

www. htecompany,com 

QUOTATION 
DATE: 04/07/2016 
TO: Air Systems, Inc. 
FAX: 
ATTN: Roel Mallari 

PROJECT: High Delta H9-2072 BACnet Communications 

H.T.E. Quote#: 040716-PBH 
H.T.E. Contact: Phli Haas 

M.E.: 
BID DATE: 

LOCATION: Sa.n Jose 

We are pleased to propose the following equipment for your consideration and subject to the engineer's 
approval. Our proposal is limited only to that portion of the s·pecificatioris concerning the equipment we have 
proposed per the sections and related paragraphs cited in our proposal. 

Temp Tracker Mod + Hybrid Controller 
Manufactured by Raypak 

8-36 Temp Tracker Mod +Hybrid Controller for electrqnic control of multiple boilers. Capable of modulating 
up to 4 units. Outdoor reset function ori boilers only Lead lag rotation. 

YOUR COST $ 1,343.00 each FOB - Lead time: In Stock at Raypak. Transit time = 2 days. 
(Does not includesalestax) 

BACnet MS/TP lnterface·Module 
Manufactured by Raypak 

8-62 BACnet interface Module with Building Management. Must be used in conjunction with 8-36 Temp 
Tracker Mod + Hybrid Controller. 

YOUR COST$ 1,256.00 each FOB- Lead time: In Stock at Raypak. Transit time= 2 days. 
(Does not .Include sales tax) 

0-10 VDC Firiflg Rate.Control 
Man1,Jf~ctured'by R~ypak · 

8-60 0"1.0 VDC Firing Rate Controller used on 4.stage units, Converts external mqdulating signal to stage 
control (High Delta).. · 

YOUR COST$ 173.00 each FOB (x2 = $ 346.00)- Lead time: In Stock at Raypak. Transit time= 2 days. 
(Does not Include sales tax) 

Please note: 
• You will need one firing rate controller for each boiler. 

Total BACnet MS/TP upgrade cost: $ 2,945.00 



Sincerely, 

Phil Haas 

Main: (650) 873-4353 
Direct: (6~0) 873,.43~.7 
Mobile: (791). 548.;8.790 

Account Specialist 

Heat Transfer Equipment Company, INC. 

~OTICE 

WE OFFER THIS MATERIAL IN GOOD FAITH TO MEETTHE INTENT 0F THE SPECIFICATIONS, HOWEVER DUE TO 
CONDITIONS BEYOND OUR CONTROL, WE CANNOT GUARANTEE ACCEPTANCE. 
QUANTITIES, WHEN LISTED, ARE FOR YOUR CONVENIENCE AND ARE NOT GUARANTEED. 

THIS QUOTATION IS SUBJECT TO CHANGE AND MAY BE WITHDRAWN ANY TIME PRIOR TO JOB BID TIME OR IF NOT 
ACCEPTED WITHIN 30 DAYS. 

OUR PRICE IS FOB UNLESS OTHERWISE NOTED. SALES TAX IS NOT INCLUDED. 

TERMS 'ARE;1-% TEN DAYS OR NET 30 DAYS~ 

FREIGHT LINES AND THE TYPE OF DELIVERY TRUCK WILLBE AT OUR DISCRETION.· IF ACUSTOMER HAS'SPECIAl 
REQUIREMENTS, INCLUDING RE-ROUTING, ADDITIONAL COSTS MAY BE IMPOSED. 

OUR PROPOSAL DOES N()T: INCLUDE:START"UP SERVICE, JOBSITE VISITS, OR:TRAINING, U~LESS.SPECIFICALLY 
MENTIONED IN THE BODY OF OUR QUOTATION. SUCH SERVICES ARE AVAILABLE AT $160.00 PER HOUR. 

STANDARD EQUIPMENT WARRANTY IS FOR ONE YEAR, AND COVERS ONLY MATERIAL.Tl'iE LABOR PORTION (IFAtfY) IS 
NOT INCLUDED, BUT CAN BE NEGOTIATED ON A PER-ITEM-BASIS 

TERMS & CONDITIONS OF SALE 

All sales of goods based upon quotations provided by Heat Transfer Equipment Company, Inc. (hereinafter referred to-as HTE) are 
made subject to the terms and conditions below. 
It is mutually agreed between HTE and Buyer that the terms and conditions contained herein constitu\e ttie enli,urcornplet~ an~ . 
exclusive agreement and understanding between HTE and the Buyer and supersede all other agreements·, oral or, written heretofore 
made between Buyer and Seller relating to the subject matter contained herein and if Buyer presents a Purchase Order wiih other 
terms and conditions, the terms and cond_itions expressed herein will control. No understanding, promise or representation, and no 
waiver alteration, addition:to .. or·modification of any provision hereof; s.hall be blnding;upon HJE.unless agreed:to in writing by an 
authorized representative 'of HTE. f~ terms seiforth her~n shali apply io each purchase agreement as if sei"fqrth.sep'lrately for 
each order. In the event that any provision of the Purchase Order Is found to be invalid by a court of competent jurisdiction; all 
remaining p;ovisions of the Purc(lase Order shall remain in full force and effect. 

Clarifications & Exclusions on Quotations: For any item on the quote that Indicates 'NO SPECS' HTE reserves the.right to re
quote the price once written specifications are received from Buyer or Buyer's designated representative. For any items on the 
quote for which 'ALTERNATES' ~re offered for consideration, those alternatives are subject to Buyer or Buyer's designated 
representative's approval. For any items on the quote that includes the statement 'ALT MFG' HTE believes. but does nol'gti_iirantee 
the item meets the ihtent of the written specifications; HTE merely offers' the item for Buyer's c6nsicierati<in. HTE aoos ricif"pfovide, 
and all quotations.exclude the provision of SEISMIC certification of equipment, seismic analysis, shake table testing, seismic 
experience data, seismic calculations or supports, and guarantee,s. r~g11r~ing coa!ifl9~. other thal) faciory.standar_d .. ~f!l¥SS \hese 
Items are expllclily included within HTE quote descriptions. Quotaflon5 exclude all ·requlremerits listed under ihe EXECUTION 
portion of the specifications. 
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TRINITY EMCS~ 
<:So\lms fer. Boldng ~:01 

Proposal 

April 7, 2016 

AIR SYSTEMS, INC. an EMCOR Company 
Roel J.M. Mallari 
Project Manager, MEP Division 

Project: Alameda County 1111 Jackson St Oakland, CA Boiler BACnet Controls Installation 

Trinity EMCS Inc. proposes to perform the following work at the price set forth below: 

Controls for Boiler BACnet Interface (101 

77 Solano Square #193 
Benicia, CA 94510 

Phone: (707)495-1811 
Fax: (707) 297-6600 · 

www.trinityemcs.com 
CL# 908649 

We will install 1 each - Raypak Boiler Control system (being provided by others). We will install it following the factory guidelines and tie it 
into the Delta Cohtrols System that is present in the Penthouse. 

• We will create the necessary programming and graphics that are needed for operation of the system. 

Conditions 
This quotation is subject to acceptance within 60 calendar days and to all of the terms and conditions contained below. 
1. This proposal will constitute the Scope of Work under Client's contract with Trinity EMCS Inc. 
2. Unless otherwise specified in this proposal, the cost of bonds is not induded herein and if required, shall be an additional expense to Client. 
3. No work will commence on project, including engineering submittals until receipt of mutually agreeable contract. 
4. The customer will be responsible for providing the internet access at the office for remote monitoring of the system. 
5. All control wire shall be ruh in conduit in exposed areas, and Plenum rated throughout. 

Exclusions 
We specifieally exclude all work not included in our Scope of Work above, including, but not limited to providing or installing; 

All control wiring not directly connected to Delta hardware or Delta communications network (unless otherwise stated above). 
Motor Starters 
Variable Frequency Drives and their installation 
Fire watch · 
Ligh!Switches, Light Panels and Wiring 
Cutting, Patching and Painting 
A_utomatic flush valves 
Seismic Restraints 
Access Panels 
All Pumps (provided and installed by others) 
Core Boring 
The installation of au plumbing related items 
Afterhours work (unless otherwise stated above) 

Base Price for work during Normal Business Hours 

Our price for the work as described above (including sales tax) is $3, 701.00. 

Sincerely, 

Philip Herve CEM CEA CDSM 
Trinity EMCS Inc. 

' c "' '1 ~ " J ' 





Alameda County General Service Agency 
1111 Jackson St Renovation 

Project ti 11020 

Cost Proposal (CP) 

I Contract Number] 
#11020 

RFP #,etc. 
To: [Briar\ Laczko] 

Attention: Contract Administration/Inspection 

n~1111nmw•~• 
1401 Lake.side Dr# 12 
Oakland, CA 94612 

Phone: 510.208.9700 

From: Vila Construction Co 

5.90 ~outh 33rd St 
Richmond, CA 94804 

This Cost Proposal is in response to the above-referenced 

CP Number: #119 R2 

Date: 5/17/16 
In Response to : CMP -----

Subject Ref. No: -----
(for project manager use only) 

Fax: (510) 236-4979 

layout for garage 

BrietDescpription,ofchange(s): Striping in the ga(age per.layoljt. Thermal plastic paint not figured, regular __ -.·· ....... 
pavement ml!rking only. 

ITEM DESCRIPTION 
PRIME STRIPING 

CONTR. ~~APHICS 

Material 
$ 8,782.61 

Direct L~bor Cost $ 2,9QO.pO 

Eq~ipment 

Other (Specify) Extended 

Overhead 
Total Cost $ 2,900~00 $ 8,782.61 

Subcontrattor's Overhead 

&Profit (15%) 

Design Bl!ilder's Overhead 
& Profit (15%) 

Overhead & P'r~fit to Design 
Builder for Subcontractor's 
Work(S%) sos.op 
Bond $ 33.35 $ 101.00 

· Design Fee 

GRAND TOTAL $ 3,368.35 $ 10)06.00 

REQUESTED CHANGE IN CONTRACJ TIME (DAYS) 

By Design Builder: Vila Construction Co 

Alameda County GSA-TSO 

BID/Permit 0126 00-10 

Signature: 

SIGNAGE 
SUB3 

ALLOWANCE 

$ 2,173.91 

$' 2;].73.91 $ 

$ 125.00 $ 

s 2s,oo s 

$ 2,6~0.00 s 

SUB4 TOTAL 

$ io;956.52 

$ 2,90Q.OO 

$ 

$ 
$ $ 13,856.52 

$ 1,643.'18 

$ 435.00 

$ $ 630.00 

$ - $ 159.35 

$ 

s Jt. af6~i2'L1T35~ ;;: ..... $~-w;,.., "'·--'~;~1.-i>~~i..~ 

Contract Modification Prodecures 
02.23.15 

! 
1 
I. 
' ' i 



V~LA 
CONSTRUCTION 

- EST.191& ..,;_. 

CM #119 · Striping in garage 

~ 

Description Quantity Rate Cost 

Labor 4 $ 75 $ 300 ---· tarp.enter-: -· · .. 0 --s- ·9·5 ··s _,..,_ ... ..,.. ·--·-- . ., 

Foreman 16 $ 140 $ 2;240 
Coordination 3 $ 120 $ 360 
General Conditions 0 $ 2,250 $ 

Labor Total $ 2,900 

Materials 

0 $ $ 
0 $ $ 
0 $. $ 

Material Total . ~. . ' •'. ~·,..I> 
$ 

~ 

0 $ $ 
0 $ $ 

Equlpij:ienJ Total $ 

Other 

Dump fees 0 $ 900 $ 
Other Total $ 

ITOT~J,..CQST $ 2,9_00 I 



Striping Graphics 
501 Aaron St. Cotati, CA. 94931 Phone (707) 793-9425 Fax (707) 793-9760 

•• _.:,_:<··:~;:i;'.\;~\;::~~\,:';.{;::~ .. ;'.'·'·':·~>'..("'.\:'';~'.;i;'~'''<;?TR-F;·(~:{:;~~Wlt~':~''..~l:ir'.rg{;. · 1~;;1~~~1~:~~\)~:~,~~(\:\,'fr:i:dfMN};?1\''.fW·:,:~;j1:.Ei~:~~w~;;f8?~:(/i~cf~~~0:-;'.:)'.?, 
Date: 
JOB: 

City, 
TO: 

5/171:2616 
1111 Jackson Street Garage 
Oakland, .CA. 
Nathan i Henry · 

Company: Vila Construction 
Phone# 
email: ves 
Per Plan Verbal Direction 
Dated 5/1712016. 

Spec. Sec: 
,. .._ ., . 

" ~O!:'I"'"'" """" ·~. '" .. 
Item# Qescrlption 

Stri12ing Estimate 

-- . 

Mobilization (Saturday 5/21/16) 

Restripe all Parking Stalls 
Repaint Numbers 

- .. Repaint Arr()ws 
· Profe-ct-Vilork 

Excludes: 
Trunca.ted Domes 
Stair or Curb Warning Strips 
~ollards, Signage 
Surfacing or Seal Work 
Permits, Fee's 

Date of Acceptance: . 

C,32 Lie. # 576-756 exp. 09130/17 0.1.R. #1000006495 

I Fax# 
I Reference: 

.,_,, ~··. .. - .. . Ix-- - -
. Quantity UNIT TOTAL 

1 ea 
in Garage 
in Garage 
iii Garage 
'f ea 

Total $2,600.00 

·Estimator: guidocfllstri12inggra12hics.com 

Note: This Proposal Valid for 60 Days 
One Year Warranty Included 

Labor Union Signatory 

Signature: 

\ 
I 

I 

I 
I 
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Striping .Graphics 
501 Aaron St. Cotati, C.A. 94931 . Phone (707) 793-9425 Fax. (707) 793-9760 

· ... ::·t:'·N3.\W%:)i&li;;:,(:i1'.M~t)ff ;1!.M~;:~:i:%f\~~~~t1.~~'::;;~;;Qn;;~~'.:1;.:~::<)!~'.(t~!,{i2~~~il~r11:1:~~;1\f~1~1~}iJjj~~l&~~~~J'.'.Ai\~~~:;·\··.~~~/Sifoj;';f;,:_~;~;}~~;,if:i:'N~~~i,~~~~:M;2·. 
Date: 
JOB: 

City, 

TO: 

4/26/2016. . 
1111 Jackson Street Garage 
Oakland, CA. 
Nathan 

Company: Vila·Construction 
Phone# 

.email: yes 
PerPlan T1 2 & 3, A1 thru 5. 
Dated 10/6/20}5 

Spec. Sec. 

Item# 

Striping EStimate 
Mobilization 

Description 

Black out existing conflicting striping 
Stripe Parking Stall.'Lines on Rai-np 
Stencil "Sheriff Only" 12" white letters 

· '" · · StrijYe~AccessibltfParkih1fArea·· 
Accessible Parking·Symbols 
ADA Loading Area Striping 
Concrete Wheel Steps (48" glued} 
Accessible Parking·Signs 
Unauthorized Parking Sign 
Prop 65 Warning Sign 

Saturday Mobilization 

Excludes: . 
Truncated Domes 
Stair or Curb Warning Strips 
Bollards, Racks or Rails 
Surfacing or Seal Work 
Weekend work 
Permits, Fee's 

Date of Acceptance: ------

C-32 Lie.·# 576-756 exp. 09/30/17 0.1.R. #1000006495 

!Reference: 

· ouantitY-

1 ea 
as.shown 
4ea 
1 ea 
1 ea 
3 ea 
as shown 
4 ea 
3ea 
1 ea 
1 ea 

1 ea 

,UNIT TOTAL 

l.S. $6,300.00 

1,200.00 $1,200.00 

Total $7,500.00 

Estimator: guido@stripinqgraphics.com. 

Nole: This Proposal Valid for 60 Days 
One Year Warranty Included 

Labor Union Signatory 

Signature:----------------

I: 
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GENERAL NOTE$ DEMOLITION GENERAL NOTES: ~I-< 
..... u:: 

I. All work. oh.oll°compl\j with the·2.:!'>I) Ed!llon or the CBC a"CI 
dll at~ code9·.and requ:rrem~t&. In .their mo~t. recent 
"'dition 1~cluciln9 t"9 rol1ow1ng, 

c..11rom1a 5tate.6v1ldin9 Code 
c;.,11rom1" Tille 24 E~er911 ~uir=e,,te 
NEC -and Cil\j or Oak.1.,nd ·8nd Count\j. 
f:'l~b'"9: mec:"8..,ie~l. Snd electric.a I codes. 

2. Contractor To to· obtain "":I required· permit• ror thlo work.. 

3. Contractor oliall be reop0<1$ibls 'or <111 electrical, plumbr"9. 
a!'ld fire P'Otectr0<1 work. r"'qui•ed b\j ·the SuHdi"9 
Oep~r"tr."'.le~. 

4. Contractor &t"'IT verir\j "II dl,,.enoiono . .,nd exrotrn9 
·c:ol"ld'U.r~s J:?"lor to ~lsrtrng wor~ Ari~ dl5-cr~-'nc:le5' ~11 

· be repo,.led lo t""e?' Arc:~ileel ro,. revl~w. 

!'>. Oo not oe81e drawirigo. Oime<iol0<1• ohltll "'""' precedence 
ovl'!r S.Cdle. 

"· Cor11traclOI" !-Joiall vis-It 5'it.e prior t.o ~ubmi~~ion or bid to 
review r.c.ope or worlc;.. demolltlon. etc.. 

i Dimer"t'!J/Of'\'!J are to roce or r1ri1&h. unle&s. othen.ttis.e .f'\Oted 
. W.ON.J. 

a. Cutll.-g and demolll10<1 ~NII be· done. b~ met.hod& ....,!ch will 
,,ot Jeopar<;:flze ~t.ruct.ur~I l~t.e:grlt~ or e-xi&tl"'19 ec:Mst.ructlo.., 
dl'\d wtll not d'!.ll'!fd9e porti?n9 to .. emotn. 

'3. Co,,Vllc:tor& &'"'11!!111 ,.ernove. cul. c:.sp. ,.g..,d repl'lt. ii! ~ce&&-81"'~. 
d'"'S ut.iliti~. i""C1udirtg but. nOt li:'l'lited t.o: eleCtrlc:.al. 
me~..,lcal. plumblrig. ·s"d ffre e.~ri.,lder5. where partl~IOI'\$ 
..!Ire &ehedvled ror d~litlOf'I or are no 1°"9er ope:r.at4~1 
Cf' ,,, ~ervlce. AIJ otloier ~Je.ll""9 ul!Htl~& Bre.·to r_et"\81,, rulllj 
operdt.iO~dl. 

10. Col"llract.or 15" t.o provlde: ., II r'lec:est-.a~~ c:futl F""OleeUc,, 
CJndlor b.arriedc:::fi"S ;.~C1ulred t.o pt"OleGl ddjscent &"'8c:..se 
emc::I exlst_i,,9 ririf!)~. COnttactOf ie, r-es~ibl~ ~- "'.~8ir 
,a,,~ dal!'letg~ eau!oed bs C()l"lt.racto.i- Of' thei,. &Ubcor'ttr,c!ctore.. 

11. F'"tc>i "'°"" rep.o rr 4"\j da'"-'9"' lo rloor&, w.011&, c<.l lln9&. 
'°"'Clrdw~re. nxturc-&. wlrid~. etc. Cl$ a rewlt or the 
con&truetlon proceo•. M,.t_cli exlst1n9 Bdjaeent rlnl•he& &• 
clo•el\j ao po••lt:>le. Align """ •~~cl Sl\'IOotl'\. 

12. In g~al. the Owner reo<!!•ve&. the right to·retetn ell 
"'Bt..-IBI• Md eciu;F"'""'l removed ric.n .the projec:l. An\j 
llemt. or rndterlal ,,ot de&ired b~ t'"ie Ow~ are t.o be 
rer!'laved· rrqm t.ne ~rte ~- Conv"ctor ·~t. Cont.ract.or'5 
expe:nse. 

I). If B"\jqu=tiono l!doe B• tot~ i"5YllB\i0'1 or·.,~ "'-'terl.,_I•· 
.,rd/or equl~t. or wrt>i t~ con!itruct.r~ d<;:>cumente, the 
Contractor •hall c:larrr!:I tho! point with t"<? Arehileet t:ierore 
p.'OGeedl<>g. 

14. 5'.!fet~ M.s:.a_!lul'.'.~.~r. ~t. ·~11 t~r:ne!; t~ C<>"'traetcr.~~11 b~ 
ootel\j .ond c:ompJeteJ\j reopon•lble ror.condru~ or the 
job •lte rnclud1n9: &Met!! or per.!>O~• ""d propeft~. 

I:;. Tot<il t.hiekl"eo•.or new wall& •"'Ii ,.,,He>i t.,,,t or ~dJBcenl 
walls. 

'''" ·COn•tructlO.. or·..ew walls. ceill"g•'. utllltreo, ele.-~11 be 
modirled. wlth·f"cl"lte·el'o approval. ror rnotallatlon ~ in 

11. 

re. 

1'3. 

cO"'rllc:l with ex1sung ~struetlon. ~ 

Ol""""•lor>& noted Cle<1r <cir·.J·ard i-o( adjv&tdbie:w,t.hout 
approval rrom l~ Architect. ' 

1'he eofllract0;;~n do .all c:utttn9. rlltir>g. or p8\eh1n9 or 
wori.. lNt. "'"':! t:>e·requrred to m.oke It& pMt• r11 to9etr..r
properl\j and •h.!111· net .,.,Oa.-ger 8"\j other work..b\j cutting. 
exe<1vatron, or ot.heruii$e altering the to\di.worl<.'.e>r B"\j part 
or It.. All psl<:l'l!ll~F repalrln9. ,,_nd. r~laci,;g· o.r··m,;u:erJ4l• ""° •urraee• ;cut oi d"'""""' In ·execution ·or iuork. ~II be 
done wlth··appl1cable'mati!irla1•·•0 \Mat surraces 'repl.!ce 
uslll, ~,, c.omp1euon. r."1.!ltch ~urr0utid1"'9 &irnllo9r sUrrJJee&. 

All wort.. •hall be scheduled and perrormed &o·d'•· not to 
disturb Br>S other tena;,t9·,1;, 1ie·:i:;u1.IC!i119. ~ 111ofk. that;will 
df!illrwll'"b 81"'\0t"ier t.eridnt, '8bove or below, O' on \he rtoor, 
oNll be perrormed 0<1 ""·overU'"e'ba•l&.and-tne dioturl::>ed 
ten,.nt &Nill"''"'"''~ operation!ll durhi9·bu•l.,.,•s l'IOurs:. 

'2.:!'>. MO!tlll stud• a..O FUrrlng ONll P'Ovlde plumb, t.rve, otr .. 19h1.. 
and r19ro framing· ror su_r:::>Port oh:.olldteral m.aterr"I•. 

21. lnotall 1"e\81. co,,,.,..."""'°" <'ll Bil exposed ·outel.de.9!11"•"'" 
board e<;19es. · ~!' 9ljpoum ·.;.;I. !):>:(:>~rd ~""II 'be. · ;l.-):.o" l 
rlni&hed; t8peel,topped 8nd •""Cied.between·coato . 
FIMl•i-ed s1rrac.,., s"'1111 be p"""b .. 1..,,..,1:. ·dnd pla.,.,, ·11pplleet 
vertiea ll!J. with Jointo 0<1 b""'rl"9•· All 9!:/PS""' w,. llbo.,rd 
·•h.!!li be m111·nnrolied 46" blJ :>le" thlc1<..·un1.,.,., ot~wlse 
nc:a~.-by ~>dmum.lt!:'M9lh to mfritM:e hct'l:~t.t!1 J01i:'ll9' ie,,d 
t,.ioerec:I ed9eo. 

22. Co~tracto1 .. .,J,;~res~ible.-ror all-con•trUc:llon cl;,,..n up. . . .. . . . I 
2): .A·u ereetl".;ed!·out.le\e·, eW1t.~&. t.Blephof'le Ouitet.~;·"a,:,0· 

covCr pl~·tee .Bh.!tll·be pei" builc:Ung !i>tl'i1dllrc:f. ; 

24. No wall telepf'io,,.,·or electr1ca1 outlet sh.!111 be MOUnte" 
baek. tc b,.c::lt. 

1!:>. The,Amerl~~•;,with pioabT.liti~e-~t l:l'DA/'10,~,u?J;;ct to 
vi!riou&:1 a~.'~~~~-y c:Ont~.-a~IC~c>~ '?t~l="'.~tdu~~·· 1'heMl 
plano•"r><:I '"'1\j ac<:ompa"\11"9 spse1r.1e<1ti0<1& (."pl~n•" J 
repreoeMl the Oe&19ner"• opinion r"'>3"rdln9 It'• i 
rnterprel-'tlon;pr .t':!" ::"CIA:,.!l•- It 1 • .!11?.PI["'" \p. the:~Ject 
P<"OJec<: IU•:.not \:' ."'"':l·"'"':l:'" wa~~~ilt!j or,gU..rj!~~ee.,tl'.ial 
Mid pl.,-..-compl!J with "'"':!'cr·all·pooolble ·lntet)".'retall0<1& 
-or the ADA· b1j other•. 

I. Oerrio SCO!""' 19 ror p;,rk,l<>g drea. CMllJ. 

2. ll=vr'nl&h,all labor.·etttd rn.,tel"ic!lf~/~ulpm~t "6 
r-equlre-d to comp!.ete.dem0Ht1on and r'"etr"OV<!ll 
or c!llll lt.eM& 8&·. ir'tdlC:..!i\..sd. 

3. Provide-otrtcf•GOtltrol· or ·Job cl..,.,nir'9 a..0 
P""'!!?Vt!!"'l dus_t ~-"'°· :~ebrl_& rrom ~J!"l,O_t_1n9 ~rom 
demolftlon/ cO"n$truelfon-.e1r-eB/f<eep ·are.a elea,,. 

4, 1r ·""S question& _.,rl•e a• to t>ie rei:'ova I or an~ 
rn<lterlal, clarlr\j the point in qu~tion wit., t"e 
architect berore proeeedln9. 

!7. At completicn:orldemolltion wori<.. the 
c&i~vuc:tl~ area(~). ~II be lert. ll"t "broom 
ele~n· c:orid1llon. AU debri5'·il!nc:::f "1-i~cellaf"leous 
mater la I ·shll 11 be r"°"ovec:I. 

6. Contr11ctor ""911 be re&po~ible ror patehi~9 
Bndlor rep81rl"9 8~\j d<lm .. 90! C8U•<!!d b\j li1"1· Or 
his 91Jbc.c::>ntrdct.or& to 6>1!i&tr,,g GOl"l!-t.ruetlc,,. 

~errnl&h to ""''""" exl•tlng. 

1. R<!move all e>aMr~9 1~e9ular·mater1a1s·wh1cli 
Ci!V5e rl&e&.Qr -depr~&tO"I& In rloorr"'S &urr8ee. 
&uc:h ll9 ra&t.~e •. oullet COf'e5-. cover pl~te&. 
re,;llle~t rloor covering&. carpet. carpet p.;d, 
fl'5h p11tch. eo<>crete rill. pl\jWoo_d. etc. · 

S. DenolttiOt"I Is not. t"'let:es&drll~ lirnited to whal r& 
'""°w,, on dr".c!!Wl,,9e. The l'lter'l 19 to Jf\drcnte the 
9...,.,,.al.ecope or d"""°lltiCM requlred lC 
c::omplele·the worl<. in <5ceord<'l"Ce with the 
contract 'drdwlng&. 
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SEE DETAIL 2/A.3. 

2. TYP. POLE MOUNTED ADA 
PARKING SPACE SIGN. SEE 
DETAIL l/A.3. 

3. TYF'. CONCRETE Wl-IEEL STOP . 
SEE DETAIL l/A.4, TYF'. 

4. PEDESTRIAN ACCESS AISLE 

' '-\~ 

·='-l.,_r;i~ i~J. 

5. PAINT "NO PARKING" ON 
SURFACE AT Ii" MIN.J-!EIG!-!T 
wm-llN ACCESS .AISLE IN Wl-llTE 
MONOSPACE 821BT LETTE~~ 
SEE DETAIL l/A5 I b. PAINT 4n WIDE BLUE STRIPING 
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·NOTE: Tl-IERE ARE bl PARKING SPACE& •. 5PACE '"2!; WAS 
REMOVED TO PROVIDE Tl-lE ADA PARKING. PARKING 
SPACE NUMBERS ARE T!-lE EXISTING NUMBERS. 

FIELD VERIFY: Su~Aff:'SL:QPE. 
WITl-llN ACCE551BL!:E PARKING 
SPACES: 2% (!:48) MAX; IN ANY 
DIRECTION. 

· 1.. FAINT ACCESSIBLE PARKiNG 
STALi.ou:fLJNE WIT!-l 4" WIDE 
.eL:.ue' srF?1f=>E. 

e. F=AINT·OY'.ER <E> STRIPING WITI-1 
6LAcK AND RESTR1PE WI TYP. 
WHITE 4!' STRIPING, TYP. 

'3. EDGE OF STALL 

le>. CEJA" CURE? AROUND <EJ 
COLUMN. 
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SE CENTERED IN 5T ALL UN.O. 
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Alameda County General Service Agency 

1111 Jackson St Renovation 

Cost Proposal (CP) 

Project # 11020 

CP Number: 121 [Contract Number) 

#11020 Date: 

In Response to : 

4/25/2016 
CMP 

RFP #,etc. 

To: [Brian Laczko) 

Attention:. Contract Ad.rninistratio11/lnsp_ection 
Subject Ref. No: 

1401 Lakeside Dr# 12 (for project manager use only) 

Oakland, CA 94612 Fax: (510)_236-4979 

Phone: 

From: Vila Constructio Co 
590 South 33rd St 
Richmond, CA 94804 

This Cost Proposal is in response to the above-referenced ASI #008 

Brief Descpription of change(s): ADA upgrades including correcting s.tall clearance, toilet tissue dispensers, 

and grab bars. 

ITEM DESCRIPTION 

Material 

Direct Labor Cost 

Equipment 

Other (Specify) Extended 
:. Overhead 

Total Cost 

Subcontractor's Overhead 

&Profit (15%) 

Design Builder's Overhead 

& Profit (15%) 

Overhead & Profit to Design 

Builder for Subcontractor's 

Work(5%) 

Bo rid 

Design Fee 

PRIME 
GLOBAL SDI 

J&R 

CO.NTR. THOMPSON 

$ 225.00 
$ 14,333.00 

s 100.00 

$ 26,586.oo $ 2,040.00 

$ . ·26,805.00 $ 14,333.00 $. 2,140.00 $ 

824.15 $ 123.05 $ 

s 308,26 $ 164.83 $ 24.61 $ 

GRANDTOTAL $ 31,134.01 $ 17,471.93 $ 2,608.66 $ 

REQUESTED CHANGE IN CONTRACT TIME (DAYS) 

SUB 3 SUB4 

$ 

$ 

s 

$ 

$ $ 

$ 

$ 

$ $ 

$ - $ 

s 

TOTAL 

14,658.00 

28,620.00 

43,278.00 

2,470.95 

4,020.75 

947.20 

497.70 



Clarification: We have figured to caulk/grout holes in tile. If tile are to be replaced, this will be 

done on a T&M basis. We would allow for $7500 for this work if required. 

By Design Builder: Vila Construction Co Signature:~~~: 

Alameda County GSA-TSO 

BID/Permit 0126 00-10 

•.;.. 

Contract Modification· Prodecures 

02.23.15 



v~ LA 
CONSTRUCTION 
-m.1916 >---

CM #121 ADA Upgrades i.n Bathrooms 

Labor 

Description Quantity Rate Cost 

Labor: Floor & Wail Protect 24 $ 75 $ 1,800 

Carpenter: Caulk & Grout Holes in Tile 
24 $ 95 $ 2,280 

Foreman 0 $ 105 $ 
Coordination 0 $ 120 $ 
General Conditions 10 $ 2,250 $ 22,500 

Labor Total $ 26,580 

Materials 

Protection, Grout, Caulk 1 $ 225 $ 225 

0 $ $ 
0 $ $ 

Material Total $ 225 

Equip 

0 $ $ 
0 $ $ 

Equipment Total $ -. 

Other 

Dump fees 0 $ 900 $ 

Other Total $ 

!TOTAL COST $ 26,8051 



936 61 51 St 

Global Spe·c1a1t1es Direct Inc. 

Oakland, CA 94608 
Tel. 510.652.2060 
Fax.510.655.3118 
License #418396 
Specialtiesdirect.com 
DIR# 1000005991 

April 19, 2016 
Job: 1111 Jefferson St 
City: Oakland, CA 

We Propose to Furnish: 

Stall Clearance: 

Toilet Tissue Dispenser: 

Grab Bar: 

Basement Toilet: 
Accessoi:ies as listed: 

Q!Y 
I 
I 
1 
I 
I 
I 
I 
I 

Proposal 

Quote: RS0419 

Furnish and install, tax includep ......................... ,.$ 4,830:00 

Furnish and install, tax included ........................... $ 7 ,935.00 · 

Furnish and install, tax included ........................... $ 1,568.00 

Item# 
3801-36 
3801-48 
0030 
20852 
0477-SM 
0210 
9,620-1836 
0828 

Description 
Grab Bar 
Grab Bar 
Toilet Paper Dispenser 
Sanitary Waste Receptacle 
Seat Cover Dispenser 
Paper Towel Dispenser 
Mirror 
Waste Receptacle 

Furnish and instali, tax included ........................... $ 862.00 

Reply to: rsevere@specialties~irect.com 

Per plans dated: none 
Addenda noted: none 

This proposal excludes fillers, caulking, backing and installation of hand d1)'ers. 
· This price is good for 30 days. 

Please refer all questions to Richard Severe. 
Bid is based on Global's standard insurance coverage. 
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ASI # 008 crj 

Date: 03.31.16 
architects and planner~~ 

1111 Jackson Street Renovation 
..--I 
..--I 

ASI # 008 - Core Restroom ADA Upgrade Scope of Work 
(Architect's Supplemental Instruction) 

Project Name: 
1111 Jacl>son Street 
Oakland, CA 94607 

Architect: 
Noll & Tan1 
729 Heinz Avenue 
Berkeley, CA 94710 

Contractor: 
Vila Cor1struction 

'· 590 S. 33id Street 
Richmond, CA 94804 

8 ;!9 lkim .~vrrm 

General: The following ins/ructions, substitutions, alterations, changes, clarifications, additions. 
and/or deletions are hereby made o port of the Contract Documents and modify the original 
Documents doted July 24, 2015. All other conditions shall remain the same. Unless otherwise 
slated in writing to the Owner, proceeding with the work described in this ASJ (Architect's 
Supplemental Instruction) indicates the General Contracior 's acknowledgement Jhat !here will be 
no change in· the Contract Sum or Contracl Time. 

Dcscri ti on of Work: 
Provide unit cost to ov.'ner for the following ADA upgrades to existing core restrooms: 

(I) Stall Clearance: Relocate existing toilet partition at ADA stall to provide exact 60" clearance 
at the following restrooms: Men's 618, \Vomen's 516, Women's 416, Women's 316, Women's 
216. The min I 1"- max 19" dimension from centerline of toilet to adjacent partition must be 
maintained, so partition cannot be moved more than the exact amount required to create a 60" 
c.learance. Provide pricing to replace existing tile where damaged during work (to match existing), 
and/or to patch holes with epoxy to match tile if existing tile is no longer available. 

(2) Toilet Tissue Dispensers: At Men's and Women's restrooms floors 3 through 8, replace 
existing partition segment containing the toilet tissue dispensers at ADA stalls, and re-install 
existing toilet tissue dispensers at the required distance from the front of the toile't. New 
partition finishes to match existing; contractor to confirm that matching finishes are available, 

(3) Grab Bars: Remove and re-install existing rear grab bar to meet required ADA diniensions 
from centeriine of toilet at the following restrooms: Men's and Women's at 
floors 3, 4, 6, 7, 8; Men's room only at floor 5. Provide pricing·to replace existing tile where 
damaged (to match existing), and/or to patch holes with epoxy to match tile if existing tile is no longer 
available: 

Reasons for ASI: 
Unit costs for upgrades requested by Owner in spec section OJ 22 00. 

Issued By: 

Jane Catalano, Noll & Tam Architects 03/31/16 

Date 

Page I or I 
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