


Revised 11/2016  GCCM/DB Recertification 
Page 1 of 5 

State of Washington 
Capital Projects Advisory Review Board (CPARB) 

Project Review Committee (PRC) 
 

APPLICATION FOR RECERTIFICATION OF PUBLIC BODY 
RCW 39.10 Alternative Public Works Contracting  

General Contractor/Construction Manager (GC/CM) and/or Design-Build (DB) 
 
The CPARB PRC will consider recertification applications based upon agency’s experience, capability, 
and success in undertaking Alternative Public Works Contracting utilizing the General 
Contractor/Construction Manager (GCCM) and/or Design-Build (DB) project delivery process. 
Incomplete applications may delay action on your application. 
 
1. Identification of Applicant 

a) Legal name of Public Body (your organization): Central Puget Sound Regional Transit (dba 
Sound Transit) 

b) Address: 401 S. Jackson Street, Seattle, WA 98104-2826 
c) Contact Person Name: Nick Datz Title: Manager, Procurement and Contracts 
d) Phone Number: 206-398-5236 Fax:  N/A E-mail: nick.datz@soundtransit.org 
e) Effective Dates of current Certification       GC/CM   5/28/2018 DB 
f) Type of Certification Being Sought       GC/CM   X DB 

 
2. Experience and Qualifications for Determining Whether Projects Are Appropriate for GCCM 

and/or DB Alternative Contracting Procedure(s) in RCW 39.10  (RCW 39.10.270 (2)(a))   
 Limit response to two pages or less.   

If there have been any changes to your agency’s processes addressing items (a) and (b) below, 
please submit the revised process chart or list. 
(a) The steps your organization takes to determine that use of GCCM and/or DB is 

appropriate for a proposed project; and 
(b) The steps your organization takes in approving this determination. 
Include and describe any such process changes since your original certification (and reasoning for 
same) to your determination process based upon your experience to date in utilizing the delivery 
method(s) 

Sound Transit Design-Build Selection and Approval Process Overview  

Figure 1 – ST Design-Build Delivery Selection Process 
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Sound Transit established clear and deliberate processes and procedures to determine if a project is 
appropriate for the Design-Build (DB) delivery method over four years ago.  The Agency’s processes have not 
changed drastically, but they have been refined and improved as our knowledge and experience with DB 
and other alternative delivery methods continues to expand.  When determining the delivery method, we 
continue to bring together persons from different departments who possess significant DB experience to 
select the most appropriate delivery method.  This section outlines the process shown in Figure 1 above, 
followed by an explanation of the changes that have occurred since Sound Transit’s original certification in 
2015.  

A. The delivery method selection process begins in the earlier stages of project design.  This flow chart 
represents the main steps Sound Transit undertakes to select the most appropriate delivery method for 
each project.  

During the early stages of project development, Sound Transit will define the project scope, budget and 
schedule.  The Agency will then complete a Risk Management Workshop (RMP) which, among other 
items, discusses the risk with the various procurement strategies.  Additionally, Sound Transit will 
complete a Constructability Review Program (CRP) thereby developing the framework contract 
packaging approach and delivery method.   Sound Transit will then undertake a Contract Packaging 
Workshop where all potential delivery methods are discussed (e.g. traditional low bid, GC/CM, and 
Design Build).   

Changes to Past Process 

During this phase of project development and delivery selection, Sound Transit has modified a few 
things.  First, the contract packaging workshop now occurs much earlier in design development.  
Sound Transit had previously determined the delivery method during the final stages of Preliminary 
Engineering, around 30% design.  The Contract Packaging workshop now occurs once a preferred 
alternative has been identified with very minimal design performed.  Early selection of the delivery 
method is an industry best practice and it allows Sound Transit to focus early design efforts towards 
the selected delivery method (Design-Build) while also organizing project staff much earlier, saving 
both time and money. 

B. The Contract Packaging Workshop Committee continues to have representation from various 
stakeholder departments including Planning, Environmental and Project Development (PEPD), Design, 
Engineering, and Construction Management (DECM), Operations, and Procurement & Contracts.  Before 
evaluation begins, the committee will define the project goals, challenges, evaluation criteria, criteria 
priority, and packaging options.  At a minimum, the evaluation criteria include:  

• RCW 39.10.300 Requirements (Construction Methodology, Innovation, and Schedule) 
• Scope 
• Size 
• Staff Experience 
• Market Conditions 
• Jurisdictions 
• Administrative Efficiencies 
• Competing Projects 

Once the framework for the evaluation process is established, the committee will then proceed through 
evaluations and make its recommendation. 

Changes to Past Process 

The Contract Packaging Workshop hasn’t been drastically changed since Sound Transit’s previous 
certification, but some key improvements have been incorporated.  The Committee now includes 
members from Sound Transit’s Operations and Facilities department, incorporating operational and 
maintenance knowledge into the selection process.  The minimum evaluation criteria have 
expanded from six to nine and the process is more clearly defined and standardized.  These 
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improvements allow Sound Transit to better evaluate its projects to ensure that the most 
appropriate delivery method is being utilized. 

C. After the committee has completed its review of the project, the committee prepares a report that is 
then reviewed by Sound Transit’s Phase Gate Committee.  The Sound Transit Phase Gate process is a 
multi-disciplinary, multi-department project management process.  The Gates are checkpoints which 
allow the Agency to assemble and review information, project alternatives, the project delivery method, 
scope, costs, schedule, cash flows, risks and affordability.  The review at this stage occurs at Gate 2, 
Delivery Selection.  The Phase Gate Committee will review the recommendations from the Contract 
Packaging Workshop, ensuring the agency is prepared to deliver the project under the proposed delivery 
method.     

Changes to Past Process 

The major change that has occurred during this stage of the process is the refinement of the 
Agency’s Phase Gate process.  The agency has streamlined and improved the phase gate review 
process to better handle alternative delivery projects and early delivery selection, reducing the 
number of gates from eight to six.  The previous model was created based on a standard design-bid-
build project which made it difficult to properly evaluate several items, including delivery selection, 
at the most appropriate time. 

D. After review by the Phase Gate Committee, the project team will refine the packaging and procurement 
strategies based on the review at Gate 2.  The project team will then present the packaging and delivery 
method recommendations to the Executive Director of DECM and if a project is a candidate for DB, the 
project team starts developing a formal DB Project Review Request.  Once the DB Project Review 
Request is finalized, it is submitted to the Procurement and Contracts, Design and Construction 
Contracts Manager for final review.  Throughout the entire process the Procurement and Contracts 
Division, the central public works contracting authority for the agency, is involved with the evaluation, 
discussion, and final determination for project delivery selection. 

E. Design-Build Project Review Request 

Sound Transit continues to utilize its Design-Build Project Review Request form with minimal changes 
from the previous request form.  The form continues to require all the pertinent information listed in 
RCW 39.10 along with the criteria requested by the Project Review Committee for alternative delivery 
approval.  A sample of the DB Project Review Request Form is included as Attachment 4 of this 
application.   

Sound Transit continues to expand its experience and knowledge of the Design-Build delivery method and 
has made several changes to its delivery selection process.  Improving the Agency’s ability to not only 
evaluate a project for Design-Build, but also successfully delivery that project utilizing the Design-Build 
delivery method. 

 
3. Project Delivery Knowledge and Experience (RCW 39.10.270 (3)(b)(i)). 

Limit response to two pages or less. 
 
Please describe your organization’s experience in delivering projects under Alternative Public 
Works in the past three years and summarize how these projects met the statutes in RCW 
39.10. 
Include the status of each alternative delivery project [planned, underway, or complete, dates, and 
projected/determined construction cost].  Describe any Litigation and Significant Disputes on any 
Alternative Delivery Project since Previous certification. 

Please see Attachment 1 

 
  



Revised 11/2016  GCCM/DB Recertification 
Page 4 of 5 

4. Personnel with Construction Experience Using the Contracting Procedure (RCW 39.10.270 
(3)(b)(ii) Limit response to two pages or less.   

 
Please provide an updated matrix/chart showing changes in your agency’s personnel with 
management and construction experience using the alternative contracting procedure(s) since 
the PREVIOUS certification.  Provide a current organizational chart and highlight changes since 
PREVIOUS certification. 
 

Sound Transit’s experience is provided in Attachment 2.  Highlighted individuals are changes from the 
previous application.  Individuals without highlights are repeated from the previous application, but 
the projects represent experience gained since the previous application.  

 
5. Resolution of Audit Findings on Previous Public Works Projects  

(RCW 39.10.270 (3)(c))  Limit response to one page or less.   
 

If your organization had audit findings on any public works project since the PREVIOUS 
certification application, please specify the project, briefly state those findings, and describe 
how your organization is resolving them. 

Sound Transit has not had any audit findings on any public works project since its previous application. 

6. Project Data Collection 
Please provide a matrix listing of all projects with a total value of greater than $5 million with a 
design agreement or design-build agreement in place as of July 1, 2006.  This list shall also 
include projects within the public body’s capital plan projected for the next three (3) years. 
 

• Project Title 
• Description of Project 
• Agency’s Project Number 
• Project Value 
• Delivery Method [DBB, DB, or GCCM - either actual or as-planned] 
• Whether or not project data has been entered into the CPARB Data Collection 

System? (RCW 39.10.,320 and .350)  [Yes or No; if No, why not?] 
• Is the project complete [Yes or No] 

Please see Attachment 3.   Sound Transit has not been able to enter the data into the CPARB Data 
Collection System due to technical difficulties with the system. 

  





Question #3: Attachment 1 ‐ Project Delivery Knowledge and Experience 1

ID Segment Type CUD Project Name
Construction Substantial 

Completion Construction Contract (in Millions) Status RCW 39.10 Criteria Litigation/Major Disputes
1 Redmond Link Design Build TBD Downtown Redmond LINk Extension TBD $600 Planning The Design‐Build turnkey project provides the shortest overall duration and best opportunity in 

meeting the project revenue service date of 2024.  Additionally, the integration of design and 
construciton for civil, systems, track, facilities, and included parking garage allows for greater 
opportunities for innovation and efficiences.  

None

2 Federal Way 
Link

Design Build TBD Federal Way Link Extension TBD $1,000 Planning A single civil/systems contract with a single Design‐Builder will result in better integration of the 
function of the facility and provide for a single point of accountability, will be easier for ST to manage, 
and will allow for innovation to enhance efficiency, customer service, and aesthetic/architectural 
quality.  Additionally, enhanced design and construction schedule certainty can be realized by 
integrating design and construction of civil, structural, electrical, mechanical track work, facilities, and 
systems under one contract.

None

3 Sounder Design Build TBD Sounder Maintenance Base TBD $140 Planning Design Build delivery was selected because the work that requires a single‐point of responsibility to 
Integrate civil, track work, facilities, and systems. The design build approach is critical to the success of 
the project due complicated facility performance requirements in compressed schedule.

None

4 Sounder Design Build TBD Puyallup/Sumner Access Improvements TBD $94 Planning The Design Build method was selected because the main scope of this contract to design and contruct 
multiple parking garages. Design Build method will provide Sound Transit an opportunity to bring the 
design‐build contractor into planning and design very early in the project. Having a design‐build 
contractor onboard early results in an integrated team working to complete a project faster and cost 
effectively with an opprotinity to create more value for Sound Transit.

None

5 Lynnwood Link Heavy Civil GCCM L300 Northgate Way to NE 200th St.  February, 2024 $471 In Preconstruction Service Heavy Civil GC/CM delivery was selected because the predominant features of the project are 
infrastructure improvements that involves complex scheduling, phasing, and coordination of the work. 
The work includes 4.5 miles of  light rail guideway, trackwork, two elevated stations , and a 1650 stall 
parking garage. The GC/CM's input during preconstruction in regards to constructability of extended 
lengths and height of retained cuts within a very narrow corridor along the I5, and phasing the work in 
cooperation with WSDOT s critical to the success of the project .  During construction,  the work 
requires close coordination with third parties such as the City of Seattle, WSDOT, Shoreline, and KC 
Metro, and two other GC/CMs. 

None

6 Lynnwood Link Heavy Civil GCCM L200 NE 200th St. to Lynnwood Station  February, 2024 $425 In Preconstruction Service Heavy Civil GC/CM delivery was selected because the predominant features of the project are 
infrastructure improvements and because the early involvement of the GC/CM contractor is critical to 
the success of the project due to the complex scheduling, phasing, and coordination required for this 
work.    The work includes 3.7 miles of  light rail guideway, both aerial and retained cut,  trackwork, 
two elevated stations , and two 500 stall parking garages in a narrow corridor within the WSDOT right 
of way on I5. 

None

7 Northgate 
Link/East Link

Heavy Civil GCCM  N830/E750  Northgate / East Link Systems December, 2021 $360 In Construction Heavy Civil GC/CM delivery was selected because the predominant features of the project are 
infrastructure improvements and because the early involvement of the GC/CM contractor is critical to 
the success of the project due to the high degree of technical competence from the GC/CM contractor 
to address the complexities of the project, meet schedule constraints, and maintain the budget.  For 
example, the work includes installation of signaling, traction power substations, overhead catenary 
system (OCS), and communications systems for both the East Link and Northgate Link Projects and 
along operating roadways. It requires close coordination between the other contractors, Sound 
Transit, local jurisdictions, utility providers, King County Metro and WSDOT as this contract will 
interface with more than eight major tunnel/station/track contracts while mainitinging uninturupted 
railroad operating system throughout the construction phase.                                                                           

None
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Question #3: Attachment 1 ‐ Project Delivery Knowledge and Experience 2

ID Segment Type CUD Project Name
Construction Substantial 

Completion Construction Contract (in Millions) Status RCW 39.10 Criteria Litigation/Major Disputes
8 East Link Heavy Civil GCCM E130 Seattle to South Bellevue December, 2020 $665 In Construction Heavy Civil GC/CM delivery was selected because the predominant features of the project are 

infrastructure improvements and because the early involvement of the GC/CM contractor is critical to 
the success of the project due to the complex scheduling, phasing, and coordination of the work.  The 
E130 project is in the track installation from IDS to South Bellevue that includes 7 miles of rail, 2 
station, and seismic retrofits on WSDOT right of way.  Most critical to the success of the project will be 
GC/CM input during preconstruction on the constructability of the "track bridge" component of the 
project which stabilizes the track so that light rail vehicles can cross the floating bridge without 
disruption. 

None

9 East Link Heavy Civil GCCM E335 Downtown Bellevue to Spring District  December, 2020 $228 In Construction Heavy Civil GC/CM delivery was selected because the predominant features of the project are 
infrastructure improvements and because the early involvement of the GC/CM contractor is critical to 
the success of the project due to the complex scheduling, phasing, and coordination of the work.  For 
example, the work includes project interfaces and complicated handovers with adjacent projects and 
the SEM Tunnel contractor as well as working in the downtown Bellevue corridor requiring GC/CM 
input during the design phase as to schedule and project phasing as well as coordination with 
authorities having jurisdiction. 

None

10 Link Operations 
& Maintenance

Design Build M200 Link Operations & Maintenance Facility: 
East

September, 2020 $219 In Construction Design Build delivery was selected because the work that requires a single‐point of responsibility to 
Integrate civil, track work, facilities, systems and TOD. The design build approach is critical to the 
success of the project due complicated facility performance requirements in compressed schedule.

None

11 Northgate Link GCCM N140 U District Station  February, 2020 $160 In Construction GC/CM delivery was selected because implementation of the project involves complex, scheduling, 
phasing, coordination where the involvement of the GC/CM is critical during the design phase.  N140 
U District Station involves complicated scheduling and sequencing relationships with the Systems, 
Tunnel, and Trackwork contractors.  Value engineering and constructability reviews performed by the 
GC/CM and their EC/CM and MC/CM subcontractors during the design phase are expected to yield 
cost savings, helping to resolve design, scheduling, sequencing, and interface issues, a substantial 
benefit to the public.   

None

12 East Link Design Build E360 SR 520 to Overlake Transit Center  September, 2019 $225 In Construction Design Build delivery was selected because the work includes field constraints requiring highly 
specialized construction activities for aerial and at grade light rail construction and potential options 
of rebuilding ramps along SR520.  The design build approach is critical to the success of the project 
and developing the construction methodology  due to the complexities of staging, traffic control and 
minimizing impacts to current users as well as reviewing options to integrate current highway 
infrastructure with new light rail. 

None

13 Northgate Link GCCM N150 Roosevelt Station Finishes September, 2019 $152 In Construction GC/CM delivery was selected because implementation of the project involves complex, scheduling, 
phasing, coordination where the involvement of the GC/CM is critical during the design phase.  N150 
Roosevelt Station involves complicated scheduling and sequencing relationships with the Systems, 
Tunnel, and Trackwork contractors.  Value engineering and constructability reviews performed by the 
GC/CM and their EC/CM and MC/CM subcontractors during the design phase are expected to yield 
cost savings, helping to resolve design, scheduling, sequencing, and interface issues, a substantial 
benefit to the public.   

None

14 Sounder Design Build N/A Sounder Yard Design Build Project April, 2017 $12 Completion of Construction The Design Build delivery method was selected because the project scope is the construction of a pre‐
engineered building.  In addition, Sound Transit expects to benefit from substantial savings in project 
delivery time using the design build delivery method. 

None

15 South Link Design Build S445 South 200th Link Extension Parking 
Garage Design Build

December, 2016 $33 Completion of Construction The Design Build method was selected because the scope of this contract is design and build a parking 
garage. This delivery method is ideal for parking garage.

Contractor is requesting mediation on a rejected 
claim by Sound Transit with regards to the station 
control unit.

16 South Link Design Build S440 South 200th Link Extension August, 2016 $176 Completion of Construction The Design Build delivery method was selected because the design build approach is critical to the  
development of highly specialized construction methodologies.  Sound Transit expects to benefit from 
a significant savings in project delivery time.   The project involves installation of systems elements 
and trackwork including 1.6 miles of double‐track Light Rail Transit (LRT) elevated line between the 
SeaTac/Airport Station and South 200th Street, with an interim terminal station at S. 200th Street and 

None
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Question #3: Attachment 1 ‐ Project Delivery Knowledge and Experience 3

ID Segment Type CUD Project Name
Construction Substantial 

Completion Construction Contract (in Millions) Status RCW 39.10 Criteria Litigation/Major Disputes
17 U Link GCCM U830 University Link Light Rail Systems 

Construction
August, 2016 $123 Completion of Construction The GC/CM delivery method was selected for this project because of the complex scheduling, phasing, 

and coordination required to successfully integrate systems scope of work with civil infrastructure 
completed under 5 separate contracts.  The U830 Ulink Systems Construction project includes the 
installation of track, signaling, traction power substations, overhead catenary system and 
communications systems for the U‐Link project. The project also includes replacement of 
communication system elements across the Initial Segment Light Rail Transit (LRT) and Airport Link LRT 
line with minimal to no disruption to passenger service operations. The early involvement of the 
GC/CM is critical to the development of the final systems design and its integration into the 
infrastructure of the two extensions. 

Sound Transit’s prime contractor and its EC/CM’s 
dispute whether Sound Transit is obligated to 
conduct an audit of the EC/CM’s pursuant to RCW 
39.10.385(11).  The parties have agreed to have a 
King County Superior Court Judge decide this 
issue.

18 U Link Design Build U810 Maintenance of Way Building  April, 2016 $12 Completion of Construction The Design Build delivery method was selected because the project scope is the construction of a pre‐
engineered building.  In addition, Sound Transit expects to benefit from substantial savings in project 
delivery time using the design build delivery method. 

None

19 U Link GCCM U240 Capitol Hill Station (CHS) December, 2015 $116 Completion of Construction GC/CM delivery was selected because implementation of the project involves complex, scheduling, 
phasing, coordination. The U240 GC/CM Contractor will  coordinate its construction activities with 
three other active Sound Transit construction contracts: U220 – TBM Tunnels UWS to CHS; U230 – 
TBM Tunnels CHS to PSST; and U830 – Traction Electrification, Signals and Trackwork, all working from 
within the Capitol Hill Station site.  The GC/CM's input during the preconstruction is critical to the 
success of the project especially in regards to staging, and the logistics and assembly of thirteen miles 
of track for the entire University Link extension.

The GC/CM initiated litigation against Sound 
Transit in February 2018.  The GC/CM is claiming 
defective design, poor construction management 
and a large volume of change work resulted in an 
extended contract duration and additional costs 
for which it has not been compensated.  Sound 
Transit does not believe  these claims have merit.

20 U Link GCCM U250 University of Washington Station (UWS)  November, 2014 $150 Completion of Construction GC/CM delivery was selected because implementation of the project involves complex, scheduling, 
phasing, coordination.  The U250 GCCM will be sharing a construction site with the UW's Husky 
Stadium contractor, coordinating with U220 and U830 contractors for handover of the work, and 
coordinating phased construction per the UW's requirements.  The construction involves work at an 
occupied facility, UW property, which must continue to operate during construction.  The involvement 
of the GC/CM during preconstruction, providing input into these project challenges is critical to the 
success of the project. 

None
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Question #4: Attachment 2 ‐ Personnel with Construction Experience using Design Build Contracting Procedure

Planning Design Construction
Commissioning, 
Startup, Closeout

DESIGN, ENGINEERING & CONSTRUCTION MANAGEMENT (DECM)
Sound Transit, Sounder Maintenance Base $140 WA DB OEX 2015 Present
Sound Transit, Puyallup Station Access Improvements $55 WA DB OEX 2016 Present
Sound Transit, Sumner Station Access Improvements $39 WA DB OEX 2016 Present
Sound Transit, Downtown Redmond Link Extension (DRLE) $600 WA DB OEX 2017 Present
Sound Transit, Federal Way Link Extension $1,000 WA DB OEX 2017 Present
Sound Transit, Operations and Maintenance Facility ‐ East $219 WA DB OEX OEX OEX 2015 Present
Sound Transit, SR 520 to Overlake Transit Center (E360) $225 WA DB OEX OEX OEX 2013 Present
Sound Transit, South 200th Link Extension ‐ Parking Garage (S445) $33 WA DB OEX OEX OEX OEX 2012 Present
Sound Transit, South 200th Link Extension ‐ Airport to S 200th (S440) $176 WA DB OEX OEX OEX OEX 2011 Present

Sound Transit, Sounder Yard Expansion (SYE) $12 WA DB OEX OEX OEX OEX 2015 Present
Sound Transit, Maintenance of Way (U810) $12 WA DB OEX OEX OEX OEX 2014 Present
Sound Transit, Sounder Maintenance Base $140 WA DB OCM 2017 Present
Sound Transit, Puyallup Station Access Improvements $55 WA DB OCM 2017 Present
Sound Transit, Sumner Station Access Improvements $39 WA DB OCM 2017 Present

Sound Transit, Downtown Redmond Link Extension (DRLE) $600 WA DB OEX 2016 Present
Sound Transit, SR 520 to Overlake Transit Center (E360) $225 WA DB OCM OCM OCM 2013 Present

Sound Transit, South 200th Link Extension ‐ Parking Garage (S445) $33 WA DB OPM OPM OPM 2010 2015
Sound Transit, Sounder Yard Expansion (SYE) $12 WA DB OEX OEX OEX OEX 2015 Present
Sound Transit, Sounder Maintenance Base $140 WA DB OEX 2015 Present
Sound Transit, Puyallup Station Access Improvements $55 WA DB OEX 2016 Present
Sound Transit, Sumner Station Access Improvements $39 WA DB OEX 2016 Present
Sound Transit, Sounder Yard Expansion (SYE) $12 WA DB OPM OPM OPM OPM  2015 Present
Sound Transit, Sounder Maintenance Base $140 WA DB OPM 2015 Present
Sound Transit, Puyallup Station Access Improvements $55 WA DB OPM 2016 Present
Sound Transit, Sumner Station Access Improvements $39 WA DB OPM 2016 Present
Sound Transit, Federal Way Link Extension $1,000 WA DB OCM 2016 2017
WSDOT, I‐405, SR 522 to 195th Auxiliary Lane Project $30 WA DB OPM OPM 2007 2009
WSDOT, I‐405 Renton Stage 2 Widening Project $130 WA DB OPM OPM 2009 2010

Bob Nichols Corridor Design Manager 30 years experience in the design and construction of  facilities 
projects delivered through both conventional design‐bid‐build and 
alternative project delivery methods.

Sound Transit, Federal Way Link Extension $1,000 WA DB ODM 2018 Present

Sound Transit, Federal Way Link Extension $1,000 WA DB ODM 2016 Present
Sound Transit, South 200th Link Extension ‐ Parking Garage (S445) $33 WA DB ODM ODM ODM 2010 Present
Sound Transit, South 200th Link Extension ‐ Airport to S 200th (S440) $176 WA DB ODM ODM ODM 2010 Present

Sound Transit, South 200th Link Extension ‐ Parking Garage (S445) $33 WA DB ODM ODM ODM ODM 2011 2016
Sound Transit, Operations and Maintenance Facility ‐ East $219 WA DB OPM OPM OPM 2016 Present
Sound Transit, South 200th Link Extension ‐ Airport to S 200th (S440) $176 WA DB ODM ODM ODM ODM 2011 2016

Sound Transit, Maintenance of Way (U810) $12 WA DB ODM ODM 2014 2016
Sound Transit, SR 520 to Overlake Transit Center (E360) $225 WA DB ODM ODM 2014 Present
Sound Transit, Operations and Maintenance Facility ‐ East $219 WA DB ODM ODM 2016 Present

Ben Neeley Principal Construction Manager 10 years of project management experience for the Systems 
Contractor.

Sound Transit, South 200th Link Extension ‐ Airport to S 200th (S440) $176 WA DB CON CON CON 2013 Present

WSDOT, SR500 Thurston Way Interchange $25 PU DB SUBDES SUBDES SUBDES 2000 2002
USACE, JBLM ADA Battalion Facility $12 PU DB SUBDES SUBDES SUBDES 2010 2010

Julie Montgomery Director, Architecture and Art Over 25 years of architectural experience in planning, design, and 
construction.  

Sound Transit, Federal Way Link Extension $1,000 WA DB ODM ODM 2016 Present

Station Casinos Red Rock Resort $925 PR DB DES DES DES DES 2004 2006
Fountainebleau Resort & Casino $3,500 PR DB DES ODM ODM 2008 2009
G2 Mixed Use Brunsfield Development $1,800 PR DB DES DES DES 2013 2014
Multiple Microelectronics fab & testing facilities  $100 PR DB DES DES CON CON 1990 1995

Sound Transit, Federal Way Link Extension $1,000 WA DB OEX 2017 Present
Sound Transit, SR 520 to Overlake Transit Center (E360) $225 WA DB OPROC OPROC OPROC 2013 2016
Sound Transit, Operations and Maintenance Facility ‐ East $219 WA DB OPROC OPROC OPROC 2016 2016
Sound Transit, South 200th Link Extension ‐ Airport to S 200th (S440) $176 WA DB OPROC OPROC OPROC OPROC 2011 2016

Sound Transit, South 200th Link Extension ‐ Parking Garage (S445) $33 WA DB OPROC OPROC OPROC OPROC 2012 2016
Nathan Monroe, PE FWLE Construction Manager 14 years in municipal infastructure design and construction  Sound Transit, Federal Way Link Extension $1,000 WA DB OCM 2017 Present

Sound Transit, Federal Way Link Extension $1,000 WA DB OREP 2016 Present
Sound Transit, Maintenance of Way (U810) $12 WA DB OREP OREP 2014 2015
WSDOT ‐ SR 520 Eastside Transit and HOV Project $300M WA DB SUBDES SUBDES 2011 2013
City of Shoreline,WA ‐ Shoreline Civic Center $33M WA DB SUBDES SUBDES SUBDES 2008 2009

Deputy Project Director Over 15 years in public sector procurement and contract 
administration, including DB and GC/CM contract administration

Chisty Sanders‐Meena Principal Construction Manager Over 30 years of project and construction management experience 
with transportation and other public works projects, including job 
order contracts, GC/CM  and design‐build. 

Nathan Galer, PE, LEED‐AP

Yvonne Olson Principal Architect 35 years of design, engineering management, including operation 
and maintenance management, consturciton of electrical and 
electronic systems, including complex people movers and light rail 
transportation systems for public and private industry.

Structural Engineer 16 years of structural engineering experience with bridges and 
buildings design, design management, and construction 
administration

Mark Johnson

Chad Brown, PE, DBIA Deputy Director, Civil & Structural 
Engineering

Deputy Project Director, Facility Design 30 years of public architectural and project management 
experience with the design and construction of numerous public 
projects and procurement types including Design Bid Build, Design 
Build, GCCM and Multi‐Prime contracting methods.

Jon Mihkels, AIA, LEED AP, 
DBIA

Erik Finley, PE

Linneth Riley‐Hall, CPPO, DBIA

Tony Raben, PE Principal Construction Manager Over 20 years of experience within the transportation industry in 
both the public and private sectors, including managing or 
supporting multiple phases light rail projects.
Over 30 years experience managing and directing design and 
construction of public works and infrastructure projects including 
light rail and commuter rail projects; DBIA certified since 2014.

Over 20 years of design and construction experience on public 
works and infrastructure projects.

Project Director

Ken Lee Senior Project Manager

Over 18 years of experience delivering public transportation and 
transit projects using DB, GC/CM delivery methods (6 plus years 
with ST, 12 plus years with WSDOT)

Role Start Role FinishProject Name Project Delivery Type
Project Size
(in Millions)

Summary of ExperienceTitleName
Role During Project Phases

Ahmad Fazel Executive Director DECM 30 years experience in transportation specializing in approaches 
and management structures, engineering techniques, and 
procedures for implementing light rail transit projects in complex 
urban areas.

37 years of  design, engineering management, including operation 
and maintenance management, construction of electrical and 
electronic systems, including complex people movers and light rail 
transportation systems, and airport systems, for public and private 
industry

Systems Corridor Design ManagerJeffrey DeMarre

Supriya Kelkar, AIA, LEED AP 
BD+C, DBIA

Principal Architect 20 years of architectural design and project management 
experience with design and construction of public works and 
transportation projects with various project delivery types

Civil Engineer 23 years civil engineering experience including heaving civil 
transpiration and vertical construction
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Sound Transit, Operations and Maintenance Facility ‐ East $219 WA DB OREP OREP 2016 2016
Sound Transit, Federal Way Link Extension $1,000 WA DB OCM 2017 Present
WSDOT I‐5 Everett DB HOV Contract $267  WA DB OREP OREP OCM OCM 2004 2009
WSDOT SR 532 DB Corridor Improvements $88  WA DB OREP OREP OCM 2008 2010
WSDOT SR 99 Bored Tunnel DB Project $1,396  WA DB OCM 2010 2015
Sound Transit, South 200th Link Extension ‐ Airport to S 200th (S440) $176 WA DB ODM ODM ODM 2009 2015

Sound Transit, Federal Way Link Extension $1,000 WA DB ODM 2015 Present

Sound Transit, Sounder Station Access Improvements (Puyallup, 
Sumner)

$94 WA DB ODM 2017 Present

Sound Transit, Sounder Station Access Improvements (Kent, Auburn) $72 WA DB ODM 2017 Present

Sound Transit, Downtown Redmond Link Extension (DRLE) $600 WA DB ODM 2017 Present
Metro Transit Hiawatha  Light Rail  $720 PU DB DES DES 1999 2001
Sound Transit, Federal Way Link Extension $1,000 WA DB ODM ODM 2016 Present
Sound Transit, Sounder Yard Expansion (SYE) $12 WA DB ODM ODM 2016 2017
Sound Transit, South 200th Link Extension ‐ Airport to S 200th (S440) $176 WA DB OREP OREP 2010 Present

Sound Transit, Operations and Maintenance Facility ‐ East $219 WA DB OREP OREP 2010 Present
Sound Transit, South 200th Link Extension ‐ Airport to S 200th (S440) $176 WA DB OENG OENG OENG 2011 Present
Sound Transit, Operations and Maintenance Facility ‐ East $219 WA DB OENG OENG OENG 2014 Present
Sound Transit, South 200th Link Extension ‐ Parking Garage (S445) $33 WA DB OREP 2015 2016
Sound Transit, Sounder Maintenance Base $140 WA DB ODM 205 Present

Sound Transit, Puyallup Station Access Improvements $55 WA DB ODM 2016 Present

Sound Transit, SR 520 to Overlake Transit Center (E360) $225 WA DB OPM OPM OCM OPM 2015 Present

Sound Transit, Federal Way Link Extension $1,000 WA DB OPM OPM OCM OPM 2015 Present

WSDOT, SR 520 Eastside Transit and HOV Program $306 WA DB OCTR 2013 2013
WSDOT, SR520 Bridge Replacement and HOV Program (Floating Bridge 
& Landings Project)

$848 WA DB OPM OCTR 2010 2016

WSDOT, SR 520 Bridge Replacement and HOV Program (Montlake 
Phase)

$350 WA DB OPM OPM 2010 2016

I‐25 Southeast Corridor DB Project (TREX) $1,670 PU DB SUBDES SUBDES 2002 2004
 I‐75 Peace River Project (FL); $3 PU DB DES 2001 2001
 I‐15 Reconstruction, UDOT, (UT) $1,400 PU DB DES DES 1998 1999

Hank Howard, PE Senior Civil Engineer More than 35 years of experience in the transportation industry in 
both the public and private sectors, including managing the design 
and construction of multiple transportation‐related 

Sound Transit, SR 520 to Overlake Transit Center (E360) $225 WA DB OPM OPM 2016 Present

Sound Transit, SR 520 to Overlake Transit Center (E360) $225 WA DB ODM ODM 2012 2017

Sound Transit, Downtown Redmond Link Extension (DRLE)

$600 WA DB ODM 2017 Present

Peter Beckford, PE Civil Engineer 15 years experience in the design and construction of infrastructure
projects in the public sector including rail transit delivered by both 
conventional design‐bid‐build and alternative project delivery 
methods. Served as Engineering Design Lead through entire D/B 
process for Heavy Rail project

Sound Transit, Sounder Yard Expansion (SYE) $12 WA DB ODM 2015 2017

Sound Transit, South 200th Link Extension ‐ Airport to S 200th (S440) $176 WA DB ODM ODM ODM 2016 2017

California High Speed Rail Project, Construction Package 1 $1,000 PU DB ODM 2013 2016

Sound Transit, South 200th Link Extension ‐ Airport to S 200th (S440) $176  WA DB ODM ODM ODM 2010 Present

Sound Transit, South 200th Link Extension ‐ Parking Garage (S445) $33 WA DB ODM ODM ODM 2011 2016
Sound Transit, Federal Way Link Extension $1,000 WA DB ODM 2013 Present
Panama Canal Third Set of Locks $4,000 DB Design Lead 2012 2016
Tanap Natural Gas Compressor and Meterin Stations $1,100 DB OENG OCM ODM 2016 2017
Sound Transit, South 200th Link Extension ‐ Airport to S 200th (S440) $176 WA DB OENG OENG OENG OENG 2011 2016

Sound Transit, SR 520 to Overlake Transit Center (E360) $225 WA DB OENG OENG OENG 2007 Present

Travis Gustafson

20 years in Engineering Design and Construction Management of 
transportation projects using different type of delivery methods 
including Design‐Bid‐Build and Design‐Build. Engineering and 
Construction experience in the private, local, state, and federal 
projects

Architect 

23 years of civil engineering experience and 19 years of experience 
on light rail projects which include DBB, GCCM and DB project 
delivery methods

Ayhan Utkan, SE, PE, PMP, 
LEED BD+C,

Senior Civil Engineer 19 years in the private sector with including DB and GC/CM.

Kim Wong, EIT ROW Engineer Supervisor

20 years experience leadership/program and project 
management/general analysis and design/contract document 
preparation/construction support and oversight/systems 
integration/quality assurance and control/business 
development/outstanding client and customer relationship skills.

Kerry Pihlstrom, PE Director, Civil & Structural Engineering 20 years experience as engineer and manager on DBB and DB 
projects.  7 years in consultant industry working on large scale DB 
programs. 

Kurt Kiefer Public Art Project Manager Over 25 years of experience developing works of public art for 
public agencies and private clients. Specific experience in project 
planning, procurement, contract development and management, 
construction management and facilities management.

Tats Tanaka, AIA, LEED AP Principal Architect 20 years of architectural design and project management 
experience in both private consulting and representative of a public 
transportation agency. 

Corridor Design Manager

12 years in the private sector with including some DB and GC/CM, 1 
year in the public sector in DB project delivery

Senior Systems Engineer 12 years experience in design and construction of electrical power 
systems including light rail traction electrification, transmission 

Patrick A. McCormick, PE, LG, 
LEG, LSIT, DBIA

9 years of experience in transportation specializing in systems 
engineering and project management

FWLE Principal Construction Manager Over 30 years in public sector with Washington State Department 
of Transportation which includes program management, surveying, 
design, construction administration, procurement and contract 
administration. Over 18 years experience in Design‐Bid‐Build and 
12 years in Design‐Build

Craig DeLalla Deputy Director, Systems Engineering & 
Integration

Moises Gutierrez, PE Deputy Executive Director, Design and 
Engineering

Yuki Seda‐Kane, Architect, 
LEED BD+C,

DeWitt Jensen, PE Corridor Design Manager 44 years experience in the design and construction of infrastructure 
projects including rail transit delivered by both conventional design‐
build‐build and alternative project delivery methods.

Jason Bailey, PE Senior Civil Engineer Over  25 years of experience within the transportation industry in 
both the public and private sectors, including managing or 
supporting multiple phases light rail projects.

Kent Ng, PE Sr. Civil Engineer 20 years of design and construction experience in light rail. 
Experience includes design‐bid‐build and design‐build projects.  
DBIA training 2014.  12 additional years experience in design and 
manage public works projects.

Fouad Chihab, P.E., DBIA, Env‐
SP
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Sound Transit, Operations and Maintenance Facility ‐ East $219 WA DB OENG OENG 2015 Present
Sound Transit, Downtown Redmond Link Extension (DRLE) $600 WA DB OENG 2017 2017
Sound Transit, Federal Way Link Extension $1,000 WA DB OENG 2016 2017

DECM PROJECT CONTROLS
Sound Transit, Downtown Redmond Link Extension (DRLE) $550 WA DB OCTR 2017 Present
Sound Transit, Maintenance of Way (U810) $12 WA DB OCTR OCTR 2010 2017
Sound Transit, SR 520 to Overlake Transit Center (E360) $225 WA DB OCTR 2015 Present
Sound Transit, Operations and Maintenance Facility ‐ East $219 WA DB OCTR 2017 Present
Sound Transit, Federal Way Link Extension $1,000 WA DB OEX 2017 Present
Sound Transit, South 200th Link Extension ‐ Parking Garage (S445) $33 WA DB OCTR OCTR OCTR OCTR 2013 2017
Sound Transit, South 200th Link Extension ‐ Airport to S 200th (S440) $176 WA DB OCTR OCTR OCTR OCTR 2011 Present

Sound Transit, Operations and Maintenance Facility ‐ East $219 WA DB OCTR OCTR OCTR 2016 2017
Aurora Whitley Sr. Project Control Specialist 15 years of project and construction management experience for 

public agencies.
Sound Transit, Maintenance of Way (U810) $13 WA DB OCTR OCTR OCTR 2013 2016

Sound Transit, Federal Way Link Extension $1,000 WA DB 2017 Present
Sound Transit, South 200th Link Extension ‐ Parking Garage (S445) $33 WA DB OCTR OCTR OCTR 2013 2016
Sound Transit, South 200th Link Extension ‐ Airport to S 200th (S440) $176 WA DB OCTR OCTR OCTR 2012 2016
Sound Transit, Sounder Yard Expansion (SYE) $12 WA DB OCTR OCTR OCTR 2014 2017
Sound Transit, Maintenance of Way (U810) $12 WA DB OCTR OCTR OCTR 2013 2016

OPERATIONS & MAINTENANCE
Sound Transit, South 200th Link Extension ‐ Airport to S 200th (S440) $176 WA DB OPM 2007 Present

Sound Transit, Maintenance of Way (U810) $12 WA DB 2007 Present
Minneapolis Hiawatha Line $715 PU DB OPM 2001 2006

Marie Olson Link Transportation Manager, Operations 13 years experience in Operations specializing in transportation, 
managing rail fleet plans, overseeing rail staffing, training, rules, & 
procedures, and planning pre‐revenue & simulated service phases. 
Includes South 200th & U Link Extensions.

Sound Transit, South 200th Link Extension ‐ Airport to S 200th (S440) $176 WA DB OPM 2014 Present

SAFETY & QUALITY ASSURANCE (SQA)
Sound Transit, SR 520 to Overlake Transit Center (E360) $225 WA DB OREP OREP OREP 2017 Present
Sound Transit, Maintenance of Way (U810) $12 WA DB OREP OREP OREP OREP 2017 Present
All Aboard Florida Running Repair Facility $14 PU DB OREP OREP OREP 2014 2016
All Aboard Florida Fiber Relocation $25 PU DB OREP OREP OREP 2014 2016
FDOT JTB Interchange Improvements $119 PU DB DES DES 2013 2013
FDOT I‐95 Design Build Widening from south of SR 406 to north of SR 
44

$128 PU DB DES DES 2012 2013

FDOT Florida High Speed Rail $2,700 DBOM DES DES 2010 2011
PROCUREMENT & CONSTRACTS ‐ DESIGN & CONSRUCTION GROUP

Sound Transit, Sounder Maintenance Base $140 WA DB OPROC 2017 Present
Sound Transit, Puyallup Station Access Improvements $55 WA DB OPROC 2017 Present
Sound Transit, Sumner Station Access Improvements $39 WA DB OPROC 2017 Present
Sound Transit, Downtown Redmond Link Extension (DRLE) $600 WA DB OPROC 2017 Present
Sound Transit, Federal Way Link Extension $1,000 WA DB OPROC 2017 Present
Sound Transit, Operations and Maintenance Facility ‐ East $219 WA DB OPROC OPROC OPROC 2016 Present
Sound Transit, SR 520 to Overlake Transit Center (E360) $225 WA DB OPROC OPROC OPROC 2015 Present
Sound Transit, South 200th Link Extension ‐ Airport to S 200th (S440) $176 WA DB OPROC OPROC OPROC OPROC 2011 Present

Sound Transit, South 200th Link Extension ‐ Parking Garage (S445) $33 WA DB OPROC OPROC OPROC OPROC 2012 Present
Sound Transit, Sounder Maintenance Base $140 WA DB OPROC 2017 Present
Sound Transit, South 200th Link Extension ‐ Airport to S 200th (S440) $176 WA DB OPROC 2011 2012

Sound Transit, Sounder Yard Expansion (SYE) $12 WA DB OPROC OPROC OPROC 2014 2017
Sound Transit, South 200th Link Extension ‐ Parking Garage (S445) $33 WA DB OPROC 2016 2017

Lourdes Bonifacio, Assoc. 
DBIA

Design & Construction Contracts Analyst 10 years in public sector of Procurement and Contract 
Administration. Experience in GC/CM, Design Build, and Job Order 
Contracting (JOC)

Sound Transit, Operations and Maintenance Facility ‐ East $219 WA DB OPROC OPROC 2016 Present

Sound Transit, Federal Way Link Extension $1,000 WA DB OPROC 2017 Present
Sound Transit, SR 520 to Overlake Transit Center (E360) $225 WA DB OPROC OPROC OPROC 2013 Present

Anita McConnell Project Control Supervisor 23 years of project control and construction management 
experience for public works projects in the public agencies and in 
private industry.

Claire Rubin, PE Senior QA Engineer ‐ Civil

20 years of design and construction management experience

Nick Datz, CPPB, Assoc. DBIA Design & Construction Contracts 
Manager

Over 10 years in public sector Procurement and contract 
administration, including DB and GC/CM contract administration

Tae‐Hee Han, LEED AP, CPPB, 
Assoc. DBIA

Design & Construction Contracts 
Supervisor

20 years of construction project management and procurement 
experience, specifically in the full range of alternative project 
delivery methods including GC/CM, DB and Job Order Contracting 
(JOC)

11 years in transportation design, construction and oversight. 

Peter Lam Project Control Manager 20 years of procurement/contract administration, engineering,  risk 
management and construction cost management experience

Paul Denison Director, Light Rail Operations Over 40 years’ experience in public and private sector 
transportation and maintenance including bus operations. Agency 
Rail Oversight Manager for the DB of the Minneapolis Hiawatha 
Line including PM for the 90M LRV procurement contract. End user 
and customer for the last Sound Transit DB contracts; Angle Lake 
Link extension and the Forest Street MOW building. In‐depth 
experience in integrated testing for vehicles, systems and safety 

tifi ti G l M f h il ti

Matthew Mitchell, CSP Senior System Safety and Assurance 
Manager

8 years public and private project management and safety 
experience, including DB and railroad safety management

Brian Barson, CPPB, Assoc. 
DBIA

Design & Construction Contracts Analyst Over 6 years of public procurement and contracting experience 
including DB & GC/CM procurement and  contract administration. 

Steven Johnson, CPPO Design & Construction Contracts 
Supervisor

8 years in public sector procurement and contract administration, 
including DB contract administration.

Brian Ellingson Sr. Scheduling Engineer

pp g p p g p j
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Question #4: Attachment 2 ‐ Personnel with Construction Experience using Design Build Contracting Procedure

Planning Design Construction
Commissioning, 
Startup, Closeout

Role Start Role FinishProject Name Project Delivery Type
Project Size
(in Millions)

Summary of ExperienceTitleName
Role During Project Phases

Sound Transit, South 200th Link Extension ‐ Airport to S 200th (S440) $176 WA DB OPROC 2017 Present

Sound Transit, South 200th Link Extension ‐ Parking Garage (S445) $33 WA DB OPROC 2017 Present
Sound Transit, Downtown Redmond Link Extension (DRLE) $600 WA DB OPROC 2017 Present
Sound Transit, Sounder Maintenance Base $140 WA DB OPROC 2017 Present
Sound Transit, Sounder Yard Expansion (SYE) $12 WA DB OPROC 2017 Present

LEGAL
Sound Transit, Sounder Maintenance Base $140 WA DB OPROC 2017 Present
Sound Transit, Puyallup Station Access Improvements $55 WA DB OPROC 2017 Present
Sound Transit, Sumner Station Access Improvements $39 WA DB OPROC 2017 Present

Sound Transit, Downtown Redmond Link Extension (DRLE) $600 WA DB OPROC 2017 Present
Sound Transit, Federal Way Link Extension $1,000 WA DB OPROC 2017 Present
Sound Transit, Operations and Maintenance Facility ‐ East $219 WA DB OPROC OPROC OPROC 2016 Present
Sound Transit, SR 520 to Overlake Transit Center (E360) $225 WA DB OPROC OPROC OPROC 2015 Present
Sound Transit, South 200th Link Extension ‐ Airport to S 200th (S440) $176 WA DB OPROC OPROC OPROC OPROC 2011 Present

Sound Transit, South 200th Link Extension ‐ Parking Garage (S445) $33 WA DB OPROC OPROC OPROC OPROC 2012 Present

PROJECT DELIVERY TYPE KEY
WA DB WA State Design‐Build project 
PU DB A public/federal Design‐Build project  PROC A prime consultant providing procurement services 
PR DB ADV A prime consultant providing project advisory, oversight, or audit services
DBOM Design‐Build Operate Maintain PM A prime consultant providing project management services
DBOT Design‐Build Operate Transfer CTR A prime consultant providing project controls, scheduling, or estimating services
PPP Public Private Partnership DES Designer of Record or prime consultant providing design services 
CMUP CM Unit Price CM A prime consultant providing construction management, resident engineering, or field engineering services

CON The prime contractor responsible for building the project
INDIVIDUAL ROLE KEY PRECON The prime contractor responsible for preconstruction services

OEX The executive or manager for the Owner responsible for the project SUBPROC A subconsultant providing procurement services
OPM The Owner’s Project Manager SUBADV A subconsultant providing contract advisory, oversight, or audit services
ODM The Owner’s Design Manager SUBPM  A subconsultant providing project management services
OCM The Owner’s Construction Manager  SUBCTR A subconsultant providing project controls, scheduling, or estimating services
OENG As the Owner acting as the resident engineer or field engineer  SUBDES A subconsultant providing design or engineering services
OREP The Owner’s Representative SUBCM A subconsultant providing construction management, resident engineering, or field engineering services
OPROC The Owner’s Procurement Manager or Attorney SUBCON A subcontractor to the prime on the project
OCTR Provided project controls, scheduling, or estimating support to the project as the Owner

Ashley Clericus, JD, CPCM Sr. Design and Construction Contracts 
Specialist

Over 3 years of experience in public procurement and contract 
administration including professional services, public works, and DB 
contract administration.

Jim Niemer, JD  Combined 30 years of experience in contract development, 
construction procurement, claims resolution, and litigation for 
horizontal and vertical construction projects of all kinds including 
DBB, DB, GC/CM and various other competitively procured and 
negotiated project delivery methods. 

Petra Payne, Assoc. DBIA Sr. Design and Construction Contracts 
Specialist

7 years in public sector procurement and contract administration, 
including DB and GC/CM contract administration.

INDIVIDUAL ROLE KEY

As the Public Body:

As a Prime Consultant or Prime Contractor providing service to the Public Body:

As a Subconsultant or Subcontractor to a Prime:

A Design‐Build project for a private owner
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Question #6: Attachment 3 ‐ Project Data Collection

No. Delivery Method Segment Project # Procurement # Project Title Project Description General Contractor Lead Design Firm Planned Start  Planned Finish Actual Start 
Actual Finish / 

Percent Complete
Completion

Original
Budget

(in Millions)

Final Cost 
(in Millions)

Cost Overrun Reason
Schedule Overrun 

Reason

1 TBD
Tacoma Dome 
Link Extension 

TBD TBD Tacoma Dome Link Extension 
Tacoma Dome Link Extension will extend light rail from Fewderal Way trasit center to Tacoma Dome, a total 
distance of approximately  9.7 miles. 

TBD
HDR

Sharon Kelly
(206) 398‐5440

06/2025 TBD TBD TBD NO $1575 TBD TBD TBD

2 DB
Federal Way Link 

Extension
TBD CN 0009‐17

Federal Way Transit 
Extension

The Federal Way Transit Extension will extend light rail from South 200th Street in the city of SeaTac to the 
existing Federal Way Transit Center in the city of Federal Way, a total distance of approximately 7.8 miles.

TBD
HDR

Sharon Kelly
(206) 398‐5440

01/2020 TBD TBD TBD NO $1000 NA NA NA

3 DB Redmond Link TBD TBD
Downtown Redmond Link 

Extension

This project will extend light rail for 3.4 miles from the Redmond Technology Center Station at NE 40th Street 
to Downtown Redmond. Project elements include a double‐track guideway (elevated and at‐grade), one 
elevated station, one at‐grade station, structured and surface parking, civil and site work, roadway work and 
bus transit facilities.

TBD
Parametrix, Inc.
Daryl Wendle

08/2019 12/2024 TBD TBD NO $600 TBD NA NA

4 Heavy Civil GC/CM Lynnwood Link L200 RTA/CN 0079‐15C
Lynnwood Link 

South 

Heavy civil construction, including pre‐construction services for:  • 4.5 mile light rail guideway (1.5 miles 
elevated and 3.0 miles retained cut/fill)  • Light rail trackwork  • One elevated station; one retained cut 
station  • Two 500 stall parking garages.

Stacy and 
Witbeck/Kiewit/Hoffman a Joint 

Venture

HNTB/Jacobs Trusted Design 
Partners, JV
Kevin Collins

(206) 398‐5366

01/2019 02/2024 TBD 0% NO $425 TBD NA NA

5 Heavy Civil GC/CM Lynnwood Link L300 RTA/CN 0010‐16C
Lynnwood Link

North

Heavy civil construction, including pre‐construction services for:  • 3.7 mile light rail guideway (2.3 miles 
elevated and 1.4 miles retained cut/fill  • Light rail trackwork  • Two elevated stations  • 1650 stall parking 
garage.

Skanska Constructors L300

HNTB/Jacobs Trusted Design 
Partners, JV
Kevin Collins

(206) 398‐5366

01/2019 02/2024 TBD 0% NO $471 TBD NA NA

6 A/E Lynnwood Link NA RTA/AE 0010‐15
LYNNWOOD LINK 
CIVIL FINAL DESIGN

Final civil design (to 100% design level) and production of contract documents necessary for constructing the 
project, including preparation of drawings, specifications, reports, permit applications, schedules, and cost 
estimates.

NA

HNTB/Jacobs Trusted Design 
Partners, JV
Kevin Collins

(206) 398‐5366

03/2016 12/2023 04/2016 76% NO $70 TBD NA NA

7 DB Sounder TBD TBD Sounder Maintenance Base 
The Sounder Maintenance Base is to design and construct a maintenance facility for Sounder commuter rail 
fleet. The project will include a maintenance facility up to 60,000 square feet that includes 10 repair positions, 
wheel true equipment, surface parking lot, administrative offices and welfare areas for the employees; yard 

TBD WSP USA Inc. 12/2020 12/2023 TBD TBD NO $140 TBD NA NA

8 Heavy Civil GC/CM Lynnwood Link L800 RTA/CN0115‐14C
Lynnwood Link 

Systems
Systems construction including pre‐construction services for 8.5 miles of light rail guideway and four stations. 
(Included in Northgate/East Link Systems (N830/E750) as an option)

Mass Electric Construction Co.
Walead Atlyeh 
(303) 598‐2149

LTK Engineering Services 
Lloyd Mack

(206) 689‐4919
03/2018 04/2023 TBD TBD NO $118 TBD NA NA

9 DB Sounder TBD TBD
Kent Station Access 
Improvements

To construct additional parking facilities and pedestrian bridge to improve use/access to Kent Station for 
pedestrians, bicyclists, and drivers. 

TBD TBD 01/2021 01/2023 TBD TBD NO TBD TBD NA NA

10 DB Sounder TBD TBD
Auburn Station Access 

Improvements
To construct additional parking facilities and pedestrian bridge to improve use/access to Auburn Station for 
pedestrians, bicyclists, and drivers. 

TBD TBD 01/2021 01/2023 TBD TBD NO TBD TBD NA NA

11 A/E
Tacoma Dome 
Link Extension 

NA RTA/AE 0030‐17
Federal Way to Tacoma Dome 

Link

The Tacoma Dome Link Extension project will study extending light rail transit from the Federal Way Transit 
Center in the City of Federal Way to the Tacoma Dome area in the City of Tacoma a total distance of 
approximately 9.7 miles. 

NA
HDR

Sharon Kelly
(206) 398‐5440

12/2017 12/2022 12/2017 TBD NO $10 TBD TBD TBD

12 A/E
West Seattle to 

Ballard Extenstion
NA RTA/AE 0036‐17

West Seattle & Ballard Link 
Extensions

The scope of work includes study of high capacity transit within the City of Seattle from West Seattle to 
Downtown Seattle and from Ballard to Downtown Seattle. The project also includes Downtown Seattle Light 
Rail Tunnel. 

NA
WSP USA Inc.

Cathy Strombom
(206) 382‐5262

10/2017 09/2022 10/2017 TBD NO $24 TBD NA NA

13 Heavy Civil GC/CM
Northgate 

Link/East Link
N830/E750 RTA/CN0115‐14C Northgate / East Link Systems

Procure, and install three major system elements – Traction Electrification, 26kV Distribution, Signals and 
Communications for the Northgate and East Link projects. All systems will interface with other equipment 
such as elevators, escalators, ventilation fans, to allow control from the control center.  Includes integration, 
testing and commissioning of all systems elements and ensuring a seamless integration to the existing 
systems (hardware and software) of the University Link Segment. Work also includes the connection and 
testing of the EMI mitigation cable within the floating track slabs that was provided by other contracts.  In 
addition, work will also include the extension and integration of the26kV power distribution from the tunnel 
bores (provided by other contracts) to the switchgear room.  

Mass Electric Construction Co.
Walead Atlyeh 
(303) 598‐2149

LTK Engineering Services 
Lloyd Mack

(206) 689‐4919
03/2017 12/2021 03/2017 5% NO $360 TBD NA NA

14 A/E Redmond Link NA RTA/AE 0045‐16
DOWNTOWN REDMOND LINK 
EXTENSION PRELIMINARY 

DESIGN

This project will complete preliminary engineering of the East Link Extension from the interim terminus at NE 
40th and SR 520 to Downtown Redmond as addressed in Sound Transit Board Resolution M2011‐81 and the 
Federal Transit Administration Record of Decision for the East Link Light Rail Transit Project extending high 
capacity transit from the interim terminus at NE 40th Street to Leary Way in the City of Redmond, a total 
distance of approximately 3.7 miles. 

NA
Parametrix, Inc.
Daryl Wendle

12/2016 12/2020 12/8/2016 61% NO $13 TBD NA NA

15 Heavy Civil GC/CM East Link E335 RTA/CN 0045‐14C
Downtown Bellevue to Spring 

District

Construction of the East Main Station, 6th Street Station, Hospital Station, and the 120th Ave NE Station; civil 
work including demolition, restoration, at‐grade, elevated and retained cut‐fill guideway; track, civil/systems, 
mechanical, electrical, structures, drainage and utilities.

Stacy and Witbeck‐Atkinson, JV
Jim Abramson
(503) 209‐5478

H‐J‐H Final Design Partners
Kevin Collins

(206) 398‐5365
05/2017 12/2020 04/2017 27% NO $228 TBD NA NA

16 Heavy Civil GC/CM East Link E130 RTA/CN 0004‐15C Seattle to South Bellevue

Construction of at‐grade stations, at grade track, floating bridge track, elevated track, tunnel ventilation, site 
work for four Traction Power Substations and various signal buildings, bridge removals at Rainier Avenue 
Station, retrofits and weight mitigation on the floating bridge, overhead catenary system on the HMH floating 
bridge, and site improvements around stations. 

Kiewit‐Hoffman
Erik Nelson (Kiewit)
(425) 766‐4619

Parson Brinkerhoff
Ron Paananen
(206) 382‐5200

02/2017 12/2020 03/2017 16% NO $665 TBD NA NA

17 D‐B‐B East Link E320 RTA/CN 0063‐15 South Bellevue
Provide the civil and architectural finishes work for approximately 2.2 miles of (at‐grade, elevated, retained 
fill and cut) light rail guideway and one aerial multi‐modal passenger station at the South Bellevue Park‐and‐
Ride (South Bellevue Station).

Shimmick / Parsons JV
Christian Fassari
(510) 777‐5000

H‐J‐H Final Design Partners
Kevin Collins

(206) 398‐5365
11/2016 10/2020 02/2017 10% NO $321 TBD NA NA

18 DB
Link Operations & 
Maintenance

M200 RTA/CN 0020‐16
Link Operations and 

Maintenace Facility: East 

Construction of approximately 160,000 square foot Operation and Maintencacne Facility to store, service, 
maintain, inspect and deploy light rail vehicles associated with expansion of Northgate/East Link as additional 
122 vehicles are being added, bringing the total fleet to 184.  The project consists of 7 LRV maintenacne 
service bays, an LRV cleaning and wash facility, materials storage areas, administration and training spaces. 
This project also provides storage of trackway maintenance elements, and supporting train systems 
infrastructure such as traction power substations, train signal bungalows, and overhead traction power.

Hensel Phelps
Shannon Gustine

Huitt Zollars (PE)
Francis Wall 

11/2017 09/2020 06/2017 TBD NO $219 TBD NA NA

19 A/E Lynnwood Link NA RTA/AE 0003‐15
LYNNWOOD LINK 

SYSTEMS FINAL DESIGN

Final systems design (to 100% design level) and production of contract documents necessary for constructing 
the project, including preparation of drawings, specifications, reports, permit applications, schedules, and cost 
estimates. 

NA
LTK Engineering Services 

Lloyd Mack
(206) 689‐4919

07/2016 07/2020 07/2016 33% NO $9 TBD NA NA

20 A/E
Tacoma Link 

Transit Extension 
NA RTA/AE 0160‐15

TACOMA LINK EXTENSION 
FINAL DESIGN

The Tacoma Link Expansion Project is an expansion of the existing Tacoma Link system from the Theater 
District to the Stadium and Hilltop districts in downtown Tacoma.  The project extends the existing alignment 
approximately 2.4 miles from the existing terminus at the Theater District Station to a new terminus at S 19th 
Street.  The work includes civil, railway, mechanical, electrical, structural, and systems engineering, 
architectural design, drafting, modeling, and other services. 

NA HDR Engineering, Inc. 08/2016 07/2020 08/2016 80% NO $8 TBD TBD TBD

21 D‐B‐B East Link E330 RTA/CN 0148‐14 Downtown Bellevue Tunnel

The scope of work in this contract consists of the demolition of buildings, site work, and a tunnel 
approximately 2150 feet in length. The tunnel consists of a cut‐and‐cover box structure, approximately 250 
feet in length, at the south portal and approximately 1900 feet of Sequential Excavation Method (SEM) 
tunneling. The tunnel will include a concrete liner, center wall, and invert with embedded and surface 
mounted conduits.

Guy F. Atkinson
Archi Kollmorgen
(206) 639‐5791      

H‐J‐H Final Design Partners
Kevin Collins

(206) 398‐5365
02/2016 06/2020 02/2016 49% NO $121 TBD NA NA
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Question #6: Attachment 3 ‐ Project Data Collection

No. Delivery Method Segment Project # Procurement # Project Title Project Description General Contractor Lead Design Firm Planned Start  Planned Finish Actual Start 
Actual Finish / 

Percent Complete
Completion

Original
Budget

(in Millions)

Final Cost 
(in Millions)

Cost Overrun Reason
Schedule Overrun 

Reason

22 D‐B‐B East Link E340 RTA/ CN 0168‐15 Bel‐Red

The scope of work in this contract consists of the demolition of buildings, site work, retained cut and fill 
structures, elevated guideway, the 130th Station, the 130th Station Park and Ride, at grade, embedded and 
ballasted track. The work includes station structures, architectural finishes, mechanical and electrical 
elements, site improvements for station and ancillary structures, roadway construction, utility relocations, 
park and ride facilities, and the streams and wetlands mitigation impacted by the project.

Max J. Kuney Company
Daniel Kuney
(509) 535‐0651

H‐J‐H Final Design Partners
Kevin Collins

(206) 398‐5365
01/2017 05/2020 03/2017 22% NO $93 TBD NA NA

23 GC/CM Northgate Link N140 RTA/CN 0175‐12C
U District Station Finishes ‐ 

Construction
U District Station has two separate above ground entrances and is approximately 395 feet long, 82 feet wide, 
and ranging from 80 to 95 feet below grade to the passenger platform.  The scope of the U District Station 

Hoffman Construction 
Trevor Thies

Jacobs Associates
Greg Davidson 

04/2017 02/2020 04/2017 18% NO $160 TBD NA NA

24 D‐B‐B Northgate Link N160 RTA/CN 0028‐16
Northgate Station, Elevated 
Guideway, and Parking 

Garage 

The N160 Northgate Station contract is the northern most station of the Northgate Link Extension and the 
work of the contract extends from the Maple Leaf Portal north to the vicinity of the Northgate Mall.  The 
station will serve as a temporary terminus for light rail service until the system is extended to the north by the 
Lynnwood Link Extension. The work of this Contract includes the construction of the Northgate Station, the 
elevated guideway,  an intermodal transit facility, a 450 stall parking garage, architectural finishes at the 
Maple Leaf Portal, site improvements for two TPPS’s and two signal bungalows including screening, 
stormwater management systems, site restoration including potential bike path and bus layover facility, and 
related street improvements.  The work may include an extension of the guideway north to the vicinity of 
Northgate Way. 

Absher Construction Company
Dan Absher

(253) 845‐9544

Jacobs Associates
Greg Davidson 
(206) 398‐5118

09/2016 01/2020 09/2016 40% NO $174 TBD NA NA

25 DB Sounder NA TBD Puyallup Station Garage 
To construct additional parking facilities and pedestrian bridge to improve use/access to Puyallup Station for 
pedestrians, bicyclists, and drivers. 

TBD TBD 03/2018 12/2019 TBD TBD NO $55 TBD NA NA

26 DB Sounder NA TBD Sumner Station Garage 
To construct additional parking facilities and pedestrian bridge to improve use/access to Sumner Station for 
pedestrians, bicyclists, and drivers. 

TBD TBD 03/2018 12/2019 TBD TBD NO $39 TBD NA NA

27 Heavy Civil GC/CM Northgate Link N160 RTA/CN 0063‐14
Northgate Station, Elevated 
Guideway, and Parking 

Garage 

The scope of the Northgate Station, Elevated Guideway and Parking Garage contract includes constructing 
elevated station and guideway, including tail track structure, Transit roadway, Civil and architectural finishes 
at the Maple Leaf Portal and Parking garage with at least 450 stall capacity.  The Northgate Station is an 
elevated station spanning NE 103rd Street and has a south entrance on the site of the current King County 
Transit Center and a north entrance on the site of the Northgate Mall.

Mortenson Construction
Mike Bell

(425) 497‐6645

Jacobs Associates
Greg Davidson 
(206) 398‐5118

03/2015 11/2019 NA 0% NO NA NA NA NA

28 D‐B‐B Northgate Link N180 RTA/CN 0013‐16
Northgate Link Extension 

Trackwork from UW Station 
to Northgate Station 

This contract includes the furnishing and installation of all trackwork for two parallel tunnels and three 
stations extending from UW Station to Northgate Station and pocket track.  The contract also includes 
construction of Floating Slabs and Track Slab.

Stacy and Witbeck
Jim Abramson
(503) 209‐5478

Jacobs Associates
Greg Davidson 
(206) 398‐5118

09/2016 10/2019 08/2016 17% NO $71 TBD NA NA

29 DB East Link E360 RTA/CN 0122‐13
SR 520 to Overlake Transit 

Center

Construction of 1.8 miles of light rail section consisting of at‐grade, retained fill, retained cut sections and 
aerial guideway along the south and east sides (WSDOT Right‐of‐Way) of SR 520 from NE 20th Street to NE 
40th Street in Bellevue/Redmond area. The project also includes two light rail stations at Overlake Village and 
Overlake Transit Center which includes a new parking garage and reconstructed bus/shuttle facilities. Each 
station includes a new bike/pedestrian bridge spanning over SR 520. 

Kiewit‐Hoffman East Link 
Constructors

H‐J‐H Final Design Partners
Kevin Collins

(206) 398‐5365
05/2016 09/2019 07/2016 24% NO $225 TBD NA NA

30 GC/CM Northgate Link N150 RTA/CN 0122‐12C
Roosevelt Station  ‐ 

Construction

The Roosevelt Station is located at Roosevelt Way NE and NE 65th Street and approximately 395 feet long, 82 
feet wide, and 72 feet below grade to the passenger platform.  The scope of the Roosevelt Station contract 
includes open cut retained excavation, below and above grade structures, waterproofing, station finishes, 
mechanical, electrical, and the restoration of at‐grade features, including streets, sidewalks, and landscaping.

Hoffman Construction
David Johnson 
(206) 286‐6697

Jacobs Associates
Greg Davidson 
(206) 398‐5118

12/2016 09/2019 12/2016 25% NO $152 TBD NA NA

31 JOC JOC NA RAT/CN 165‐15
Construction Services for 

Capital Projects 

Job Order Contracting (JOC) Construction Services to support Sound Transit’s capital construction projects.  
The scope of services to be performed under this contract include the construction, alteration, repair or 
improvement of various Sound Transit properties including, but not limited to, Link Light Rail, Sounder, and 
Express Bus facilities and infrastructures.

Centennial Contractors
Troy Alexander
(253) 926‐0870

NA 07/2016 07/2019 07/2016 NA NO $12 NA NA NA

32 JOC JOC NA RAT/CN 164‐15
Construction Services for 
Facilities Maintenance and 

Operations

Job Order Contracting (JOC) Construction Services to support Sound Transit’s facilities maintenance and 
operations.  The scope of services to be performed under this contract include the construction, alteration, 
repair or improvement of various Sound Transit properties including, but not limited to, Link Light Rail, 
Sounder, and Express Bus facilities and infrastructures.  

Centennial Contractors
Troy Alexander
(253) 926‐0870

NA 07/2016 07/2019 07/2016 NA NO $12 NA NA NA

33 D‐B‐B Sounder NA RTA/CN 0019‐15
Tacoma Trestle Track & Signal 

Project

This contract includes the construction of a new bridge to accommodate double tracks, passenger platform, 
wetland mitigation, landscaping, deconstruction and demolition. The bridge work includes piles and pile caps, 
bridge columns, precast concrete and steel girders, retaining walls, track construction, railroad signals, 
roadway improvements, relocations sanitary sewers, and lighting. 

Flatiron West, Inc.  David Evans and Associates 03/2016 05/2018 03/2016 08/2017 YES $58 $85

This project was 
developed in 

cooperation with 
WSDOT, the cost 

overruns were due to 
WSDOT wanting to 

incorrporate the south 
platfor into the contract

NA

34 D‐B‐B Northgate Link N125 RTA/CN 0001‐13 Northgate Tunnel

This Contract includes approximately 18,435 feet of segmentally lined, twin‐bored running tunnels.  The work 
includes 23 cross passages excavated at intervals between the bored tunnels, placement of the tunnel invert 
slab, walkways and utilities, as well as shoring, dewatering and excavation for the Maple Leaf Portal, 
Roosevelt Station and U‐District Station.  

JCM Northlink LLC
Glen Frank

(206) 423‐8348

Jacobs Associates
Greg Davidson 
(206) 398‐5118

08/2013 02/2018 09/2013 98% NO $440 TBD NA NA

35 A/E Northgate Link NA RTA/LR 0052‐06
NORTHGATE LINK 

SYSTEMS FINAL DESIGN

Provide systems engineering final design services for the North Link – UW Station to Northgate project.  The 
work includes systems design, integration of systems elements with civil design, and special Electro‐Magnetic 
Interference mitigation required to meet the terms of the Sound Transit/University of Washington 
Agreement. 

NA
LTK Engineering Services 

Lloyd Mack
(206) 689‐4919

01/2011 09/2017 01/2011 TBD NO $6 TBD NA NA

36 A/E East Link NA RTA/AE 0027‐12
EAST LINK 

SYSTEMS FINAL DESIGN
Systems final design of the entire East Link corridor. 14 miles of light rail alignment; 10 stations. NA

LTK Engineering Services 
Lloyd Mack

(206) 689‐4919
08/2012 06/2017 08/2012 TBD NO $18 TBD NA NA

37 DB Sounder NA RTA/CN 0113‐14 Sounder Yard Expansion

Construction of a prefabricated modular building containing  permanent crew, office, and storage facilities for 
the BNSF crews that operate the trains and the Amtrak Drummac crews that perform janitorial services on 
the trains.  In addition, a parking area and guard shacks will be constructed as well as adding an additional 
storage track by December 2016.

Shimmick Construction Inc.
HDR

Sharon Kelly
(206) 398‐5440

02/2015 04/2017 02/2016 04/2017 YES $12 $12 NA NA
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38 D‐B‐B Sounder NA RTA/CN 0132‐14 Point Defiance Bypass

Track removal and disposal off‐site, concrete and wood tie track construction, grading for track construction, 
installation of railroad subballast, shifting of existing track, relaying rail, grinding rail, undercutting track, 
construction of retaining walls, turnout installation, turnout removal, turnout relocation, crossover 
installation, grade crossing removal, installation of concrete grade crossing, resurfacing of existing concrete 
grade crossing, derail removal, derail installation, installation of new turnouts in existing track, installation of 
concrete and wood ties in existing track, installation of rail, removal of existing fence, installation of chain link 
and wire fence, installation of railroad signage, removal of abandoned railroad poles and overhead lines; 
removal of existing grade crossing warning devices and associated electrical equipment, enclosures, and 
foundations; installation of Centralized Traffic Control and Positive Train Control railroad signal equipment; 
provision of power service for signal equipment; relocation of existing grade crossing signal equipment; 
installation of grade crossing signal systems at Clover Creek Drive SW, North Thorne Lane SW, 41st Division 
Drive, and Barksdale Avenue SW.; traffic signal interconnects and grade crossing preemption; installation of 
new roadway traffic signals; and modifications to existing roadway traffic signals at North Thorne Lane SW, 
41st Division Drive, and Barksdale Avenue SW.

Stacy and Witbeck
Jim Abramson
(503) 209‐5478

HDR Engineering, Inc. 08/2015 01/2017 09/2015 03/2017 YES $54 $61

Conflitcts with fiber 
utility contractors.  
Fiber utilities were 
being moved during 

construction.

Due to conflicts with 
utility contractors.

39 A/E Northgate Link NA RTA/LR 0177‐09
NORTHGATE LINK 
CIVIL FINAL DESIGN

Provide the civil portion of final design of 4.3 miles of elevated and tunnel light rail civil infrastructure for the 
North Link project.  The design includes two cut‐and‐cover stations (located at Brooklyn and Roosevelt) and 
one elevated station (located at Northgate).   Design of the Northgate Parking Garage was added as a change 
order to this contract.

NA
Jacobs Associates
Greg Davidson 
(206) 398‐5118

10/2010 08/2016 10/2010 TBD NO $62 TBD NA NA

40 JOC JOC NA RTA/CN 0007‐13
Construction Services for 

Capital Projects 

Job Order Contracting (JOC) Construction Services to support Sound Transit’s capital construction projects.  
The scope of services to be performed under this contract include the construction, alteration, repair or 
improvement of various Sound Transit properties including, but not limited to, Link Light Rail, Sounder, and 
Express Bus facilities and infrastructures.

Forma Construction   
Rob Wettleson 
(206) 626‐0256

NA 07/2013 07/2016 07/2013 07/2016 YES $12 NA NA NA

41 JOC JOC NA RTA/CN 0008‐13
Construction Services for 
Facilities Maintenance and 

Operations

Job Order Contracting (JOC) Construction Services to support Sound Transit’s facilities maintenance and 
operations.  The scope of services to be performed under this contract include the construction, alteration, 
repair or improvement of various Sound Transit properties including, but not limited to, Link Light Rail, 
Sounder, and Express Bus facilities and infrastructures.  

Centennial Contractors
Troy Alexander
(253) 926‐0870

NA 07/2013 07/2016 07/2013 07/2016 YES $12 NA NA NA

42 A/E U Link NA RTA/LR 0052‐06
UNIVERSITY LINK 

SYSTEMS FINAL DESIGN
Systems Design for University Link Extension ‐ Scope includes Traction Electrification, Signals, SCADA and 
Communications 

NA
LTK Engineering Services 

Lloyd Mack
(206) 689‐4919

06/2007 06/2016 06/2007 TBD NO $7 TBD TBD TBD

43 A/E U Link NA RTA/LR 0008‐06
UNIVERSITY LINK 

CIVIL FINAL DESIGN
Civil design of the University Link Extension. Scope include a twin bore tunnel, 2 underground station and the 
track guideways. 

NA
North Link Transit Partners

Dan Adams
(206) 398‐5495

12/2006 06/2016 12/2006 TBD NO $39 TBD TBD TBD

44 A/E East Link NA RTA/AE 0073‐12
EAST LINK 

CIVIL FINAL DESIGN
Civil and architecture final design from Seattle to South Bellevue. Seven miles of light rail alignment, two 
stations.

NA
Parson Brinkerhoff
Ron Paananen
(206) 382‐5200

11/2012 05/2016 11/2012 TBD NO $28 TBD TBD TBD

45 D‐B‐B Northgate Link N111 RTA/CN 0187‐13 Utility Relocation Northgate

The scope of work in this contract includes the undergrounding of existing Seattle City Light (SCL) overhead 
26kV feeder and distribution electrical lines, and existing City of Seattle Department of Information 
Technology (DOIT) and Seattle Department of Transportation (SDOT) overhead communication lines by 
constructing new concrete duct banks and vaults for the use of SCL, DOIT and SDOT. 

Walsh Construction
Company II, LLC

Ray Riojas
(206) 394‐7357

Jacobs Associates
Greg Davidson 
(206) 398‐5118

11/2014 04/2016 01/2015 04/2016 YES $9 $10
Minor Changes within 

contingency
NA

46 DB U Link U810 RTA/CN 0056‐13 Maintenance of Way Facility
Construction of a 28,991 square foot building which will house the Track, Facilities and Power Department for 
Sound Transit’s light rail operations and an adjacent 4,175 square foot accessory storage building.

Forma Construction   
Chris Colley

(206) 626‐0256

T‐C‐F Architecture
Randy Cook

(253) 382‐6344
05/2014 04/2016 05/2014 04/2016 YES $12 $12

Minor Changes within 
contingency

NA

47 DB South Link S440 RTA/CN 0138‐11 South 200th Link Extension
1.6 mile extension of light rail from SeaTac/Airport Station to S. 200th.  Includes elevated guideway and tail 
track, S. 200th Station and track, signal and systems elements.  

PCL Civil Constructors, Inc. 
Virgil Curtis

(425) 394‐4200

Huitt Zollars (PE)
Francis Wall

(206) 324‐5500
10/2012 04/2016 10/2012 08/2016 YES $169 $176 Change imposed by AHJ Change imposed by AHJ

48 A/E Lynnwood Link NA RTA/LR 0204‐09
LYNNWOOD LINK 

CIVIL PRELIMINARY DESIGN
Complete preliminary engineering design (to 30% design level) and environmental documentation including 
Final Environmental Impact Statement (FEIS).

NA
North Corridor Transit Partners

James D. Parsons
(206) 382‐5200

04/2010 04/2016 04/2010 04/2016 YES $5 $39 Added Phase NA

49 GC/CM U Link U830 RTA/LR 0148‐10C University Link Systems
System wide elements include a double crossover at UWS train signal system, communications systems, and 
traction electrification system.

Stacy & Witbeck, Inc.
Steve Wood 

(206) 395‐2200

LTK Engineering Services 
Lloyd Mack

(206) 689‐4919
12/2012 02/2016 12/2012 08/2016 YES $119 $123

Minor Changes within 
contingency

TBD

50 A/E East Link NA RTA/LR 0121‐05
EAST LINK 

CIVIL PRELIMINARY DESIGN
Perform Conceptual Engineering and Preliminary Engineering; develop Draft EIS, Supplemental Draft EIS, and 
Final EIS; perform environmental re‐evaluations.

NA
CH2MHILL 
Alisa Swank

(425) 453‐5000
2/1/2006 12/2015 02/2006 12/2015 YES $28 TBD NA NA

51 D‐B‐B South Link S447 RTA/CN 0133‐14
Station Area Rdway/Surf 

Park'g 

Station area roadway, surface parking, and non‐motorized improvements (including sidewalks, traffic signals, 
pedestrian/bicycle connection, and roadworks).
Station area roadway, surface parking, and non‐motorized improvements (including sidewalks, traffic signals, 
pedestrian/bicycle connection, and roadworks).

Johansen Excavating, Inc.
Shane Webley
(253) 377‐2850

Huitt Zollars (PE)
Francis Wall

(206) 324‐5500
03/2015 12/2015 03/2015 12/2016 YES $8 $11 Design Changes Design Changes

52 DB South Link S445 RTA/CN 0081‐13
South 200th Link Extension 

Parking Garage

Construction of a parking garage that includes 1,050 parking stalls, roadwork, sidewalks, urban 
improvements, landscaping, utility work, and plaza and retail space connecting to the Angle Lake Light Rail 
Station

Harbor Pacific‐Graham, JV
John Welch 

(425) 488‐7131

Berger Abam
Bob Griebenow
(206) 431‐2300

10/2014 12/2015 08/2014 12/2016 YES $30 $33
Minor Changes within 

contingency

Administrative close‐
out ran longer than 

anticipated

53 GC/CM U Link U240 RTA/CN 0091‐11C Capitol Hill Station
Construction of a cut‐and‐cover light rail station that includes open cut retained excavation, below and above 
grade structures, waterproofing, station finishes, electrical, mechanical and site restoration.

Turner Construction 
Scott Paul 

(206) 505‐6600

North Link Transit Partners
Dan Adams

(206) 398‐5495
11/2012 11/2015 11/2012 12/2015 YES $105 $116

Minor Changes within 
contingency

TBD

54 A/E East Link NA RTA/AE 0143‐11
EAST LINK 

CIVIL FINAL DESIGN
Civil and architecture final design from South Bellevue to Overlake Transit Center in Redmond. Seven miles of 
light rail alignment, eight stations.

NA
H‐J‐H Final Design Partners

Kevin Collins
(206) 398‐5365

12/2011 07/2015 03/2012 TBD NO $5 TBD NA NA

55 GC/CM U Link U250 RTA/LR 0195‐09A UW Station
Construction of a cut‐and‐cover light rail station that includes open cut retained excavation, below and above 
grade structures, head  house, pedestrian bridge, waterproofing, station finishes, electrical, mechanical and 
site restoration.

Hoffman Construction
David Johnson 
(206) 286‐6697

North Link Transit Partners
Dan Adams

(206) 398‐5495
04/2011 11/2014 04/2011 11/2014 YES $142 $150

Minor Changes within 
contingency

NA

56 D‐B‐B Sounder NA RTA/CN 0121‐12
MUKILTEO SOUNDER 

STATION
Construct a second commuter rail platform at the Mukilteo Sounder Station on the south side of the main 
tracks, plus stairs, elevator towers, and a pedestrian bridge connecting the north and south platforms.

CA Carey Corp.
Jeremiah Kerr 
(206) 795‐3747

AECOM
Bryan Huschka
(206) 403‐4245

05/2013 09/2014 05/2013 09/2016 YES $6 TBD E&O
coordination with BNSF; 
change orders; long 
lead items (railings)

57 D‐B‐B Sounder NA RTA/CN 0143‐12 TUKWILA SOUNDER STATION
Construct a new permanent commuter rail station to replace the existing temporary Tukwila Sounder Station. 
Components of the new station include: concrete platforms with passenger shelters, bus transit area, full ADA 
accessibility, 390 parking stalls, and a bicycle storage area.

Absher Construction Co. 
Chris Cummings
(206) 307‐2022

 KPFF 
Diana Timpson
(206) 926‐0631

06/2013 07/2014 06/2013 12/2014 YES $16 $17 E&O

Weather delays; change 
order work; long‐lead 

items (railings); 
commissioning.
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58 D‐B‐B U Link U220 RTA/LR 0001‐09
U‐Link Tunnels‐UW Station to 

Capital Hill Station 

The major scope of work in this contract includes approximately 11,400 feet of segmentally lined, twin‐bored 
running tunnels and permanent perimeter walls for UW Station box.  The work also includes 16 cross 
passages excavated at intervals between the bored tunnels, placement of the tunnel invert slab, walkways 
and utilities.  

Trayor Frontier‐Kemper Joint 
Venture (TFK)           
Mike Krulc                  

(206) 285‐8888

North Link Transit Partners
Dan Adams

(206) 398‐5495
01/2010 07/2013 01/2010 06/2013 YES $309 $321

Incongruity of 
specification, different 

site condition,  
inclement weather

NA

59 D‐B‐B U Link U230 RTA/LR 0060‐09
TBM Tunnels‐Capital Hill 

Station to Pine Station Stub 
Tunnel

The major scope of work in this contract includes approximately 3,800 feet of segmentally lined, twin‐bored 
running tunnels and excavation of Capitol Hill station box.  The work includes 5 cross passages excavated at 
intervals between the bored tunnels, placement of the tunnel invert slab, walkways and utilities, as wellas 
excavating and constructing the connection with the existing downtown tunnel.  

JCM Northlink LLC
Glen Frank

(206) 423‐8348

North Link Transit Partners
Dan Adams

(206) 398‐5495
01/2010 03/2013 01/2010 03/2013 YES $154 $163

Incongruity of 
specification, different 

site condition,  
inclement weather

NA

60 D‐B‐B Sounder NA RTA/CP 0151‐09
D ST. to M ST. TRACK & 

SIGNAL

Construction of the rail connection between the existing Tacoma Dome Station on D Street and M Street, 
allowing Sounder service from Lakewood to Seattle. Scope of work includes bridge structures over Pacific 
Avenue, B Street gully, and A Street, Retaining wall structures for the track alignment and roadway/signal 
revisions and Roadway paving, sidewalks, curb, and gutter installation and associated utility relocations, 

Midmountain Contractors, Inc.
Mark Mills

(425) 202‐3654

Parson Brinkerhoff 
Jeanine Viscount
(206) 382‐6321

11/2010 12/2012 11/2010 12/2012 YES $41 $63

Extensive 
contaminated/hazardou

s soil handling, 
underground 

obstructions & debris, 
centralized traffic 
control system and 
various engineering 
revisions to sitework. 

Add'l contingency (70%) 
was added

Extensive 
contaminated/hazardou

s soil handling, 
underground 

obstructions & debris, 
centralized traffic 
control system and 
various engineering 
revisions to sitework. 

61 A/E Sounder NA RTA/CP 0128‐07
SCR D ST. to M ST. TRACK & 
SIG FD CIVIL FINAL DESIGN

Civil design for the construction of the rail connection between the existing Tacoma Dome Station on D Street 
and M Street with bridge structures, retaining wall structures for the track alignment and roadway revisions.

NA
Parson Brinkerhoff 
Jeanine Viscount
(206) 382‐6321

07/2008 12/2012 07/2008 12/2013 YES $7 $13

Executed option; 
unanticipated design 

support during 
construction due to 

extensive differing site 
conditions

Administrative close‐
out ran longer than 

anticipated

62 D‐B‐B U Link U215 RTA/LR 0142‐08
I‐5 Undercrossing 
Construction Pits

I‐5 under‐crossing construction pits (contract U215) and other utility works by third parties in preparation of 
University Link Extension tunneling between the Pine Street Stub Tunnel and the University of Washington. 

Condon‐Johnson Associates 
Rowland Stow
(206) 575‐8248

North Link Transit Partners
Dan Adams

(206) 398‐5495
11/2008 07/2011 02/2009 03/2011 YES $20 $24

Added Scope within 
contingency

NA

63 D‐B‐B U Link U820 RTA/LR 0050‐09 OMF Yard Expansion 
Expansion of OMF yard capacity‐construction of nine additional storage tracks with the capacity to store an 
additional 64 light rail vehicles.

Railworks Track Systems Inc.
David Landreth
(360) 262‐9444

North Link Transit Partners
Dan Adams

(206) 398‐5495
09/2009 11/2010 09/2009 11/2010 YES $11 $13

Added Scope within 
contingency

NA

64 D‐B‐B Sounder NA RTA/CP 0016‐08
M Street to Lakewood Track 
and Signal Improvements

Track and signal improvements on 7 miles of existing rail corridor for commuter rail use.
Railworks Track Systems Inc.

David Landreth
(206) 262‐9444

HDR
Wayne Short
(425) 453‐7107

5/1/2009 1/1/2010 5/1/2009 03/2011 YES $34 $36 Differing Site Conditions Minor Change

65 D‐B‐B Airport Link C430 RTA/LR 0047‐06
Airport Link‐Airport Station 

and Track work
Construction of the elevated SeaTac/Airport Light Rail Station, the International Boulevard pedestrian bridge 
and plaza and track work from S. 160th St. through the station.

Mowat Construction Co.
Mike Bell 

(425) 806‐7919

Hatch Mott MacDonald
Steve Mauss

(206) 838‐2886
04/2007 09/2009 08/2007 12/2009 YES $54 $74 Bid Climate Follow on Work

66 D‐B‐B Other NA RTA/LR 0033‐06
South Center Blvd. 
Improvements

Modification and improvements to South Center Blvd. access.
SCI Infrastructure
Tyson Lashbrook 
(253) 218‐0444

PSTC
Amarjit Marwana 
(206) 324‐5500

01/2008 06/2009 01/2008 10/2009 YES $21 $26 Differing Site Conditions Differing Site Conditions

67 D‐B‐B Sounder NA RTA/CP 0020‐06 Lakewood Station
Construction of a Transit Center including 1000 foot boarding platform, bus transfer facility, 1,000 stall 
parking structure and three miles of track improvements.

PCL Construction Services
Trevor Gallagher
(425) 454‐8020

KPFF
Ron Leimkuhler
(206) 622‐5822

2/1/2007 9/1/2008 2/1/2007 06/2009 YES $17 $18
Minor Changes within 

contingency
Minor Change

68 D‐B‐B Initial Link NA RTA/LR 0095‐03 Signals System
Signal system for the complete line ( Initial Segment to Airport plus Yard Expansion), including a joint 
operating (Bus and Train) signal system in the DSTT.

GE Transportation Systems
James Schmitz 
(321) 435‐7365

LTK Engineering Services 
Lloyd Mack

(206) 689‐4919
10/2004 08/2008 10/2004 07/2009 YES $34 $37

Minor Changes within 
contingency

Follow on Work

69 D‐B‐B Initial Link C807 RTA/LR 0082‐03 Traction Power
Integrated 1500v dc voltage traction power system with overhead contact system (OCS) for the Initial 
Segment and Airport Link

Mass Electric Construction Co.
Walead Atlyeh 
(303) 598‐2149

LTK Engineering Services 
Lloyd Mack

(206) 689‐4919
09/2004 06/2008 10/2004 07/2009 YES $36 $49

Added Scope within 
contingency

Follow on Work

70 D‐B‐B Initial Link C710 RTA/LR 0105‐03 Initial Link‐Beacon Hill Project
Construction of an approximately one‐mile‐long, twin tube tunnel beneath Beacon Hill, including a deep 
mined tunnel station and fully enclosed aerial Mount Baker Station. 

Obayashi
Hiroaki  Sugiara 
(206) 359‐2217

Hatch‐Mott MacDonald/
Jacobs Engineering

Steve Mauss
(206) 838‐2886

06/2004 06/2008 06/2004 07/2008 YES $280 $307 Differing Site Conditions Differing Site Conditions

71 A/E Airport Link NA RTA/LR 0105‐01
AIRPORT LINK 

CIVIL FINAL DESIGN
Design of the airport link that includes the elevated SeaTac/Airport Light Rail Station, the International 
Boulevard pedestrian bridge and plaza and track work from S. 160th St. through the station.

NA
Hatch Mott MacDonald

Steve Mauss
(206) 838‐2886

11/2002 04/2008 11/2002 06/2012 YES $13 $32 Executed Option Executed Option

72 D‐B‐B Airport Link C410 RTA/LR 0088‐04
Airport Link ‐ 154th Street to 

160th Street
Construction of aerial guideway between 154th and 160th Streets including all track work (aerial and at‐
grade) and guideway. 

PCL Construction Services
Karl Benjamin 
(425) 454‐8020

PSTC
Amarjit Marwana 
(206) 324‐5500

09/2006 03/2008 09/2006 03/2008 YES $38 $40
Minor Changes within 

contingency
NA

73 D‐B‐B Other NA RTA/CP 0162‐05 Issaquah Transit Center
Construction of a Transit Center including bus shelters and improved weather protection for riders; rider 
amenities; bus layover space; and an 800 stall structured parking facility.

Harbor Pacific Contractors, Inc
John Welch

(425) 488‐7131

KPFF
Ron Leimkuhler
(206) 622‐5822

2/1/2008 2/1/2008 2/1/2008 03/2009 YES $18 $21 Differing Site Conditions Differing Site Conditions

74 D‐B‐B Initial Link C755 RTA/LR 0088‐04
Initial Link‐S Boeing Access Rd 

to S 154th St 

Construction of the predominantly aerial guideway from south of Norfolk Street and MLK Way to South 154th 
Street.  The alignment continued south along the west side of I‐5 and then west along the north side of SR‐
518 to reach an aerial station and park‐ride at South 154th Street.

PCL Construction Services
Karl Benjamin 
(425) 454‐8020

PSTC
Amarjit Marwana 
(206) 324‐5500

04/2005 01/2008 04/2005 06/2008 YES $232 $240
Minor Changes within 

contingency
Minor Changes within 

contingency

75 D‐B‐B Initial Link C510 RTA/LR 0029‐04
Downtown Seattle Transit 

Tunnel Retrofit
Retrofit of the existing Downtown Seattle Transit Tunnel (DSTT) for joint rail and bus operations and 
construction of a tunnel beneath Pine Street to accommodate a tail track.

Balfour Beatty Infrastructure
Virgil Curtis 

(425) 251‐0153

PSTC
Amarjit Marwana 
(206) 324‐5500

08/2004 09/2007 08/2004 09/2007 YES $75 $82
Acceleration and 

Differing Site Conditions
Differing Site Conditions

76 D‐B‐B Initial Link C735 RTA/LR 0099‐02 Initial Link‐Rainier Valley 
Construction of the at‐grade LRT guideway in MLK Way right of way, including a new MLK Way roadway, curb, 
gutter, and sidewalks, pedestrian crossings, signalized intersections, relocation of wet utilities including 
sewer, storm drainage, and water supply.

RCI/Herzog
Michael Cooper 
(253) 299‐3200

Berger Abam
Bob Griebenow
(206) 431‐2300

06/2004 04/2007 06/2004 11/2008 YES $114 $163
Utility Interferences 

Differing Site Conditions
Utility Interferences 

Differing Site Conditions

77 D‐B‐B Other NA RTA/RE 0017‐04 Federal Way Transit Center
Construction of a transit center and 1,200 stall, five level parking structure including linking I‐5 HOV lanes with 
direct‐access HOV ramps at 317th.

PCL Construction Services
Jim Pitman

(425) 454‐8020

KPFF
Ron Leimkuhler
(206) 622‐5822

7/1/2004 6/1/2006 7/1/2004 11/2005 YES $21 $22
Minor Changes within 

contingency
NA

78 D‐B‐B
Link Operations & 
Maintenance

NA RTA/LR 0029‐03
Operations & Maintenance 

Facility
Construction of a light rail operations and maintenance facility for track and vehicle repair and maintenance, 
vehicle storage and administration building on a 25 acre industrial site in Seattle's SODO area.

Kiewit Pacific
David C. Zemek
(425) 255‐8333

LTK Engineering Services 
Lloyd Mack

(206) 689‐4919
11/2003 04/2006 12/2003 08/2007 YES $54 $74

Added Scope within 
contingency

Added Scope

Revision: February 2018 4 of 4



 
Design & Construction Contracts 

 

Attachment 4 
Design Build Project Review Request Form Page 1 of 2 D&CC Rev. 10/3/2016 

Design Build Contract Review Request  

Contract Title: Click here to enter text. 

Date: Click here to enter a date. 

Construction Manager: Click here to enter name and extension. 

Total Project Cost: Click here to enter estimated contract amount. 

Current Level of Design: Click here to enter percentage. 

 
Please complete the following and e-mail to the Design and Construction Contracts Manager.  Attach 
additional sheets if necessary.  

1. Contract meets the following requirements in RCW 39.10.300:  

☐  The construction activities are highly specialized and a design-build approach is critical in 
developing the construction methodology. 

☐  The projects selected provide opportunity for greater innovation or efficiencies between the 
designer and the builder. 

☐  Significant savings in project delivery time would be realized. 

☐  The project is a parking garage. 

☐  The project is the construction or erection of portable facilities, pre-engineered metal 
buildings, or not more than ten prefabricated modular buildings per installation site. 

2. Brief description of the proposed contract:  
Enter a description of the project here 

3. Anticipated design and construction schedule: 
Enter the anticipated design and construction milestones here 

4. Why is the Design Build delivery method appropriate for this contract? 
Enter justification for utilizing the DB delivery method here 

5. How will the use of the Design Build delivery method benefit the public interest? 
Enter public benefit justification here 

6. DECM Staff Qualifications.  Please identify the proposed Project Director, Construction 
Manager, Project Controls Lead, and Resident Engineer and list their Design Build 
contracting experience. 
Enter project team and relevant experience here 
 

 

 

mailto:Linneth.Riley-Hall@soundtransit.org
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Attachment 4 
Design Build Project Review Request Form Page 2 of 2 D&CC Rev. 10/3/2016 

Submitted By: 

 

              

Signature         Date 

              

Name and Title 

              

 

DECM approval: 

 

              

Signature, Executive Director, DECM      Date 

 

Design and Construction Contracts Use Only 

☐  APPROVED – Contract meets RCW requirements, staff are qualified and the Design Build delivery 
method is appropriate. 

☐  DISAPPROVED – Contract does not meet RCW requirements.   

NOTES:   

 

 

 

 

Reviewed By: 

 

              

Signature, Design and Construction Contracts Manager, PCD   Date 



Personnel with Construction Experience Using Alternative Contracting Procedures 
ATTACHMENT A (Changes shown in red text) 
 

Attachment A - Page 1 
 

NAME EXPERIENCE PROJECT SIZE TYPE Role During Project Phases 
PLANNING | DESIGN | CONSTR. 

TIME ON 
PROJECT 

Jody Bratton, PE Professional Engineer, 25 years project design 
and management experience. 

Central Wastewater Treatment Plant 
Design-Build Upgrade 

$102M DB PE PE PE 2005-2009 

Stage I & II Landfill Closure $10M DBB PE PE PE 1990-1993 

Joshua Clarke, PMP 22 years of facility capital project experience.   South Park Plaza Garage 
Redevelopment 

$12.8M PPP 
 

PM PM 2008-2011 

Center for Urban Waters - Office & 
Laboratory Facility 

$40M PPP PM PM PM 2007-2010 

Greater Tacoma Convention Center  $108M GC/CM PC PC PC 2000 - 2005 

People’s Community Center Pool 
Improvements 

$4.0M DBB PM PM PM 2013 - 2016 

Maureen Dilley 30 years as project manager for commercial 
construction projects.  

Greater Tacoma Convention Center $108M GC/CM 
  

CM 16mo 

Mark Henry 24 years construction experience in commercial 
construction (14 years as a Project Manager) 
and 11 years in Public Works construction 
management. 

Pedestrian Crossing Improvements 
Project 

$4.9M DB  CM CM 2014-2016 

Puyallup River Bridge F16A & F16B $42M DB CM CM CM 2017 - 
Present 

Eric Johnson, PE Assistant Division Manager; Professional 
Engineer with 28 years of experience in project 
design & management. 

Central Wastewater Treatment Plant 
Design-Build Upgrade 

$102M DB PM PM PM 2002-2011 

Jefferson & Hood Street Surface 
Water Interceptor Project 
 

$19M PDB PD PD PD 2016-
Present 

Chris Larson, P.E. Professional Engineer/Engineering Manager, 
with 27 years of experience in project design 
and management. 
 

Murray Morgan Bridge Rehabilitation  $50M DB  DM DM 2012-2013 

Pedestrian Crossing Improvement 
Project 

$4.9M DB DM DM DM 2014-2016 

  Puyallup River Bridge F16A & F16B $42M DB DM DM DM 2017 - 
Present 

  



Personnel with Construction Experience Using Alternative Contracting Procedures 
ATTACHMENT A (Changes shown in red text) 
 

Attachment A - Page 2 
 

NAME EXPERIENCE PROJECT SIZE TYPE Role During Project Phases 
PLANNING | DESIGN | CONSTR. 

TIME ON 
PROJECT 

Sue O'Neill, PMP, DBIA 
 

29 years of experience in project management 
of environmental, infrastructure and 
development projects. 

Asarco Tacoma Smelter Superfund 
Site 

$100M DBB, 
DB 

PE/PM PE/PM PM 1997-2005 

Point Ruston Remediation $2.5M DBB, 
DB 

PM PM PM 2005-2008 

Stack Hill Remediation & Development $3M DBB, 
DB 

PM PM PM 2005-2008 

St. Marks Addition $3.5M DB Bldg 
Committee 

Owner's 
Rep 

Owner's 
Rep 

2007-2009 

Cheney Stadium Upgrade Phase III $30M DB GM GM GM 2011-2012 

Murray Morgan Bridge Rehabilitation  $50M DB GM GM GM 2008-2013 

Pedestrian Crossing Improvement 
Project 

$4.9M DB GM GM GM 2014-2016 
 

Puyallup River Bridge F16A & F16B $42M DB GM GM GM 2017 - 
Present 

Lisa Oestreich Construction Manager with 6 years of 
experience in CM/PM. 

Slayden Road Improvements $1.2M GC/CM 
  

PM 1/2008-
11/2008 

James Parvey, P.E. 
LEED AP, DBIA 

Senior Principal Engineer, 28 years in project 
management, design, and construction. 

Central Wastewater Treatment Plant 
Design-Build Upgrade 

$102M DB 
 

PD PD 2004-2007 

Center for Urban Waters - Office & 
Laboratory Facility 

$40M PPP PM PD PD 2002-2010 

Murray Morgan Bridge Rehabilitation  $50M DB PM PD PD 2007-2011 

Mark D’Andrea, P.E. 22 years of experience in project management, 
design, and construction. 

Pedestrian Crossing Improvement 
Project 

$4.9M DB PM PM PM 2014-2016 

Chris Storey, P.E., 
PMP, DBIA 

 Puyallup River Bridge F16A & F16B $42M DB PM PM PM 2017 - 
Present 

  



Personnel with Construction Experience Using Alternative Contracting Procedures 
ATTACHMENT A (Changes shown in red text) 
 

Attachment A - Page 3 
 

NAME EXPERIENCE PROJECT SIZE TYPE Role During Project Phases 
PLANNING | DESIGN | CONSTR. 

TIME ON 
PROJECT 

Kurtis D. Kingsolver, 
P.E. 

27 years of experience in Public Works 
transportation projects, 13 years as the City 
Traffic Engineer and the past 4 years as the City 
Engineer and Public Works Director. 

Murray Morgan Bridge Rehabilitation  $50M DB DM PD PD 2008-2013 

Pedestrian Crossing Improvements 
Project 

$4.9M DB PD PD PD 2014-
Present 

Puyallup River Bridge F16A & F16B $42M DB PD PD PD 2017 – 
Present 

 

Kristy Beardemphl,  
P.E., Assoc. DBIA 

15 years of experience in project design and 
project management of utility related projects 

Jefferson & Hood Street Surface 
Water Interceptor Project 
 

$19M PDB PM PM PM 2017-
Present 

Christa Lee, P.E., 
Assoc. DBIA 

15 years of experience in project design and 
project management of utility related projects  

Jefferson & Hood Street Surface 
Water Interceptor Project 
 

$19M PDB PE PE PE 2017-
Present 

Drew Randolph, Assoc. 
DBIA 

18 year of experience of construction manager 
experience on a wide variety of civil 
infrastructure project. 

Jefferson & Hood Street Surface 
Water Interceptor Project 
 

$19M PDB CM CM CM 2017-
Present 

 
TYPE 

 
 
ROLE 

      

DBB - Design Bid Build 
 

ADM - Assistant Division Manager PC - Project Coordinator 
   

DBO - Design Build Operate CM - Construction Manager PD - Project Director 
   

GC/CM - General Contractor/Construction Manager 
PDB – Progressive Design Build 

DM - Division Manager PE - Project Engineer 
  

 GM - Group Manager PM - Project Manager 
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