
2004 Post-2004 Total
Project  2002 ACTUALS Projected Projected Project

ID Project Description Actuals Original Transfers Revised Aug-03 Current Pending Total OVER/(UNDER) Budget Budget Cost

SMD & RELATED PROJECTS (i.e. EMS/SCADA, etc.):
A510 EMS SCADA Implementation 163,708$          -$                  68,017$           68,017$            68,017$            -$                  -$               -$                  -$                  -$                  -$               231,725$          
A536 BME/SCD Replacement Design 4,655,027$       -$                  (6,133)$            (6,133)$             (47,405)$           -$                  -$               -$                  (41,272)$           -$                  -$               4,648,894$       
A573 SMD 2.0 Internal NYISO Systems Implementation 44,690$            10,150,000$     11,417,878$    21,567,878$     14,018,318$     6,305,251$       1,120,000$     7,425,251$       (124,309)$         -$                  -$               21,612,568$     
A574 SMD 2.0 ABB Systems Implementation 6,838$              6,500,000$       (6,454,284)$     45,716$            35,318$            6,366$              3,000$            9,366$              (1,032)$             -$                  -$               52,554$            
A612 Improved SCUC Performance 38,937$            -$                  34,091$           34,091$            16,691$            17,400$            -$               17,400$            -$                  -$                  -$               73,028$            
A673 Simulator & Test System Implementation -$                  5,550,000$       (5,550,000)$     -$                  -$                  -$                  -$               -$                  -$                  -$                  -$               -$                  
n/a New office space -$                  3,659,000$       (261,877)$        3,397,123$       1,943,121$       1,008,135$       240,375$        1,248,510$       (205,492)$         -$                  -$               3,397,123$       

TOTAL 4,909,200$       25,859,000$     (752,308)$        25,106,692$     16,034,060$     7,337,152$       1,363,375$     8,700,527$       (372,105)$         -$                  -$               30,015,892$     

OPEN SCHEDULING SYSTEM (OSS):
A545 OSS / External Transaction Ramp Management System 2,134,246$       -$                  839,266$         839,266$             594,195$          245,071$          -$               245,071$          -$                  -$                  -$               2,973,512$       
A550 Online Presence II -$                  2,000,000$       (2,000,000)$     -$                  -$                  -$                  -$               -$                  -$                  -$                  -$               -$                  
A657 OSS Sub Project - SMD 2.0 Support -$                  -$                  794,394$         794,394$          580,246$          214,148$          -$               214,148$          -$                  -$                  -$               794,394$          
A658 OSS Facilitated Checkout -$                  -$                  422,559$         422,559$          323,481$          99,078$            -$               99,078$            -$                  -$                  -$               422,559$          
A659 OSS PJM Ramp Integration -$                  -$                  236,214$         236,214$          206,994$          29,220$            -$               29,220$            -$                  -$                  -$               -$                  
A660 OSS  E-Tagging Integration -$                  -$                  1,136,385$      1,136,385$       310,385$          759,672$          -$               759,672$          (66,328)$           -$                  -$               -$                  

TOTAL 2,134,246$       2,000,000$       1,428,818$      3,428,818$       2,015,301$       1,347,189$       -$               1,347,189$       (66,328)$           -$                  -$               4,190,465$       

DATA WAREHOUSE:
A548 Decision Support System II 4,037,218$       7,230,000$       (1,416,626)$     5,813,374$       5,049,469$       691,439$          -$               691,439$          (72,466)$           -$                  -$               9,850,592$       
A661 DSS Settlements Datamart II -$                  -$                  964,920$         964,920$          -$                  964,920$          -$               964,920$          -$                  -$                  -$               -$                  
A662 DSS Settlements Datamart III -$                  -$                  -$                 -$                  -$                  -$                  -$               -$                  -$                  -$                  -$               -$                  
A663 DSS Settlements Datamart IV -$                  -$                  -$                 -$                  -$                  -$                  -$               -$                  -$                  -$                  -$               -$                  
A664 DSS Market Monitoring Datamart I -$                  -$                  -$                 -$                  -$                  -$                  -$               -$                  -$                  -$                  -$               -$                  

TOTAL  4,037,218$       7,230,000$       (451,706)$        6,778,294$       5,049,469$       1,656,359$       -$               1,656,359$       (72,466)$           -$                  -$               10,815,512$     

BUDGET COMMITMENTS 
2003 BUDGET VS. ACTUAL STATUS

NYISO
PROJECTS PLAN

BUDGET VS. ACTUAL BY PROJECT (excluding staffing/labor costs)

10/08/2003



2004 Post-2004 Total
Project  2002 ACTUALS Projected Projected Project

ID Project Description Actuals Original Transfers Revised Aug-03 Current Pending Total OVER/(UNDER) Budget Budget Cost
BUDGET COMMITMENTS 

2003 BUDGET VS. ACTUAL STATUS

NYISO
PROJECTS PLAN

BUDGET VS. ACTUAL BY PROJECT (excluding staffing/labor costs)

EAI:
A559 EAI Phases 1 & 2 429,437$          2,500,000$       87,574$           2,587,574$       1,689,964$       380,227$          150,000$        530,227$          (367,383)$         -$                  -$               3,017,011$       
A577 EAI Phase 3 -$                  -$                  -$                 -$                  -$                  -$                  -$               -$                  -$                  -$                  -$               -$                  

TOTAL 429,437$          2,500,000$       87,574$           2,587,574$       1,689,964$       380,227$          150,000$        530,227$          (367,383)$         -$                  -$               3,017,011$       

OTHERS:
A095 Transmission Expansion Planning Study -$                  250,000$          (26,357)$          223,643$          42,060$            30,000$            100,000$        130,000$          (51,583)$           -$                  -$               223,643$          
A541 TCC Online Auction Automation 23,467$            -$                  574$                574$                 574$                 -$                  -$               -$                  -$                  -$                  -$               24,041$            
A543 UCAP Market Automation -$                  1,000,000$       (200,000)$        800,000$          496,018$          249,101$          -$               249,101$          (54,881)$           -$                  -$               800,000$          
A556 Documentum Implementation -$                  805,000$          -$                 805,000$          35,974$            61,130$            -$               61,130$            (707,896)$         -$                  -$               805,000$          
A561 Control Room Logging Improvements 9,076$              -$                  -$                 -$                  -$                  -$                  -$               -$                  -$                  -$                  -$               9,076$              
A580 NERTO Eval. & Plng 787,980$          -$                  -$                 -$                  -$                  -$                  -$               -$                  -$                  -$                  -$               787,980$          
A582 2002 SAS 70 -$                  50,000$            107,000$         157,000$          155,984$          980$                 -$               980$                 (36)$                  -$                  -$               157,000$          
A598 SCD/BME Price Convergence 150,000$          -$                  -$                 -$                  -$                  -$                  -$               -$                  -$                  -$                  -$               150,000$          
A599 Turbo SDAC 113,152$          145,000$          (43,599)$          101,401$          65,256$            17,934$            -$               17,934$            (18,211)$           -$                  -$               214,553$          
A604 MMRD Database Improvements 587,815$          -$                  738$                738$                 738$                 -$                  -$               -$                  -$                  -$                  -$               588,553$          
A605 Northeast Market Model 222,525$          -$                  -$                 -$                  -$                  -$                  -$               -$                  -$                  -$                  -$               222,525$          
A639 2003 SAS 70 Type II Audit -$                  250,000$          (107,000)$        143,000$          -$                  140,875$          -$               140,875$          (2,125)$             -$                  -$               143,000$          
A665 PJM Model Impact Simulation -$                  -$                  1,000$             1,000$              638$                 362$                 -$               362$                 -$                  -$                  -$               1,000$              
A675 Billing Simulator -$                  1,350,000$       (494,000)$        856,000$          594,112$          161,888$          -$               161,888$          (100,000)$         -$                  -$               856,000$          

WRLS Wireless Project -$                  130,200$          -$                 130,200$          8,000$              20,502$            10,000$          30,502$            (91,698)$           -$                  -$               130,200$          

TOTAL 1,894,015$       3,980,200$       (761,644)$        3,218,556$       1,399,354$       682,772$          110,000$        792,772$          (1,026,430)$      -$                  -$               5,112,571$       

TOTALS 13,404,116$  41,569,200$  (449,266)$     41,119,934$  26,188,148$  11,403,699$  1,623,375$  13,027,074$  (1,904,712)$   -$               -$             53,151,451$  

NOTES:
1.  Budget and actual costs per project were not tracked prior to 2002.
2.  The 2002 budget and actual amounts for included in projects A545 (OSS) and A548 (DSS) are net of proceeds from hardware financing facilities.
3.  The 2004 & Post-2004 budgets by project are currently being reviewed with market participants, and will be added to this schedule after approval of the 2004 Budget.
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