

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold	Tenure no. of leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown
PSLR0001	MoD	ACIO Barnstable 2 Litchdon Street	Barnstable	EX32 8ND	North Devon	2013/14		Yet to reach planning 1 stage		x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	x
PSLR0002	MoD	ACIO Torquay 180 Union Street	Torquay	TQ2 5QP	Torbay	2013/14		Yet to reach planning 1 stage		x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	x
PSLR0003	MoD	ACIO Wembley	High Road London	HA0 2AF	Brent	2013/14		Development 1 completed	13/2916		41556	04/12/2013	Residential	N	2	09/03/2016	0	2	2	0	0	2	0	0	0	2
PSLR0004	MoD	AHL surrender/freehold sales	Various locations	Various	Unknown	2011/12		Development 143 completed		x	x	Residential sales/ built residential development	N/A	143	x	x	143	143	x	x	x	143	x	x	x	143
PSLR0005	MoD	Aldershot Urban Extension Sites	Aldershot, Hampshire	Various	Rushmoor	2012/13	3850	Development started	12/00958/OUT	19/12/2012	10/03/2014	Mixed	Y	3850	16/11/2015	20	231	171	176	42	13	63	59	57	52	0
PSLR0006	MoD	Annington/SFA2	Various locations	Various	Unknown	2013/14		Development 68 completed		x	x	Residential sales/ built residential development	N/A	68	x	x	68	68	x	x	x	68	x	x	x	68
PSLR0007	MoD	Anningtons/Service Family Accom 1	Various locations	Various	Unknown	2012/13		Development 122 completed		x	x	Residential sales/ built residential development	N/A	122	x	x	122	122	x	x	x	122	x	x	x	122
PSLR0008	MoD	Anningtons/SFA 2	Various locations	Various	Unknown	2013/14		Development 256 completed		x	x	Residential sales/ built residential development	N/A	256	x	x	256	256	x	x	x	256	x	x	x	256
PSLR0009	MoD	Anningtons/SFA 3 (FY 14/15 Phase 1)	Various locations	Various	Unknown	2014/15		Development 39 completed		x	x	Residential sales/ built residential development	N/A	39	x	x	39	39	x	x	x	39	x	x	x	39
PSLR0010	MoD	Anningtons/SFA 3 (FY 14/15 Phase 2)	Various locations	Various	Unknown	2014/15		Development 64 completed		x	x	Residential sales/ built residential development	N/A	64	x	x	64	64	x	x	x	64	x	x	x	64
PSLR0011	MoD	Anningtons/SFA 3 (FY 14/15 Phase 3)	Various locations	Various	Unknown	2014/15		Development 116 completed		x	x	Residential sales/ built residential development	N/A	116	x	x	116	116	x	x	x	116	x	x	x	116
PSLR0012	MoD	Army Cadet Force Feltham,	Feltham, Middx	Unknown	Hounslow	before 2011		Development 1 completed		x	x	Residential sales/ built residential development	N/A	1	x	x	1	1	x	x	x	1	x	x	x	1
PSLR0013	MoD	Army Cadet Force Waltham Cross	34 Station Road, Waltham Cross, Hertfordshire	EN9 1AA	Broxbourne	before 2011		Development 1 completed	7/1037/04/F/WX	22/11/2004	10/12/2004	Residential	N	1	21/02/2012	0	1	1	0	0	1	0	0	0	0	1
PSLR0014	MoD	Army Medals Office, Drotwich Government Buildings	Medallion Park, Worcester Road, Drotwich Spa, Worcestershire,	WR9 8AU	Wychnavon	before 2011		Development 57 completed	W/11/02289/RM	40833	20/07/2012	Residential	N	64	08/08/2012	0	64	64	58	6	0	30	6	28	0	0
PSLR0015	MoD	Barrack Road, Weymouth - Sea Cadets Training Centre,	Barrack Road, Weymouth, Dorset	DT4 8TZ	Weymouth and Portland	before 2011		Development started	09/00162/FULE	20/03/2009	19/06/2009	Mixed	N	32	16/06/2010	0	26	26	17	9	0	0	0	17	9	0
PSLR0017	MoD	Barracks, 5 sites: SITE A, Hyderabad and Meane Barracks.	Colchester, Essex	CO2 7GS	Colchester	before 2011		Development started	1010509, 120098, 122229, 151087	01/06/2010	27/08/2010	Residential	N	488	14/06/2012	x	445	444	420	11	14	42	44	290	36	33
PSLR0018	MoD	Barracks, 5 sites: SITE B, Flagstaff House and land adjoining northern section	Colchester, Essex	CO2 7GA	Colchester	before 2011		Development 67 completed		x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	x
PSLR0020	MoD	D, Central section west of Berechurch Road and south of Abbey Field.	Colchester, Essex	CO2 7SZ	Colchester	before 2011		Yet to reach planning 9 stage		x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	
PSLR0021	MoD	Barton Stacey (2 units)	Barton Stacey	SO213SA	Test Valley	2013/14		Development started	15/02014/FULLN	18/08/2015	13/01/2016	Residential	N	2	01/09/2017	1	1	0	1	0	0	1	0	0	0	
PSLR0022	MoD	Birchwood Estate Army Cadet Force	Fulmar Road, Birchwood, Lincolnshire	LN6 0LE	Lincoln	before 2011		Development 8 completed	2009/0503/F	07/08/2009	08/03/2010	Residential	information not in planning application	22	01/04/2011	0	16	16	16	0	0	0	0	10	6	0
PSLR0024	MoD	Brize Norton	West Oxfordshire	Various	West Oxfordshire	2013/14		Planning stage	17/01561/RES	18/05/2017	08/09/2017	Residential	N	135	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0025	MoD	Brompton Barracks, RSMC Chatham (Brompton Barracks)	Amherst Hill, Chatham, Kent	ME7 5AX	Medway	2012/13		Development 34 completed	MC/12/1400	16/06/2012	14/03/2013	Residential	N	34	10/02/2014	0	34	34	25	9	0	5	14	15	0	0
PSLR0026	MoD	Brompton Road Kensington	206 Brompton Road, Chelsea, Kensington and Chelsea	SW3 2BQ	Kensington and Chelsea	2013/14		Yet to reach planning 20 stage		x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	
PSLR0027	MoD	Broughton Moor	Broughton Moor, Maryport	CA157SP	Allerdale	before 2011		Planning stage	2/2014/0858	02/12/2014	06/05/2015	Residential	N	24	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0028	MoD	Building Plot/Garages Manchester SFA	Ashton-under-Lyne, Mancheste	Unknown	Tameside	before 2011		Planning stage	16/00932/OUT	12/10/2016	07/12/2016	Residential	N	3	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0029	MoD	Catterick Garrison Miscellaneous, Land at Arras/Colburn (Site H15 & H16)	off Catterick Road, Catterick Garrison, North Yorkshire	DL9 4GL	Richmondshire	2014/15	130	Development started	15/00258/AORM	42111	08/07/2015	Residential	information not in planning application	126	19/09/2016	5	99	27	76	0	23	39	36	24	0	0
PSLR0030	MoD	Catterick Garrison Miscellaneous, Land at Gough Road West (Site H/03)	Gough Road, Catterick Garrison, North Yorkshire	DL9 3EN	Richmondshire	2014/15	25	Planning stage	14/00133/OUT	19/02/2014	21/08/2014	Residential	N	25	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0031	MoD	Catterick Garrison Miscellaneous, Land at Somerset Close (Site S/ H/04)	Somerset Close, Catterick Garrison, North Yorkshire	DL9 3HE	Richmondshire	2014/15	40	Planning stage	14/00109/OUT	19/02/2014	02/09/2014	Residential	N	40	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0034	MoD	Chelsea Barracks	Westminster	SW1W 8PQ	Westminster	before 2011		Planning stage	10/10496/OUT	03/12/2010	01/12/2011	Mixed	Y	448	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0036	MoD	Church (Preston Lane), Calne Road, Wilts (RAF Lyneham, Chippenham)	Lyneham, Chippenham	SN15 4ST	Wiltshire	before 2011		Development 15 completed	N/10/02586/OUT	22/07/2010	17/12/2010	Residential	information not in planning application	32	10/10/2011	0	32	31	30	2	0	4	19	7	2	0
PSLR0037	MoD	Church Farrington Road, Abingdon	Abingdon	OX13 6QJ	Vale of White Horse	before 2011		Development 1 completed	09/00934/FUL	11/05/2009	02/07/2009	Residential	Unknown	1	06/04/2011	0	1	1	1	0	0	1	0	0	0	

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold	Tenure no. of leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown	
PSLR0038	MoD	The White House	Salisbury	Unknown	Wiltshire	2011/12		Development 8 completed		x	x	x	Residential sales/ built residential development	N/A		8 x	x	8	8 x	x		8 x	x	x	x	8	
PSLR0039	MoD	Copenacre, Hartham Surface	Bath Rd, Hawthorn, Corsham, Wiltshire	SN13 8AA	Wiltshire	2011/12	100	Development started	N/12/00836/OUT	27/03/2012	19/07/2013	Mixed	N	100	28/03/2017	0	27	0	27	0	0	0	27	0	0	0	
PSLR0040	MoD	Defence Academy Shrewsbury, Depot Cowans Camp	Star Lane, Shrewsbury, Oxfordshire	SN6 8TH	Vale of White Horse	2012/13	200	Development started	P13/V2359/RM	28/10/2013	05/03/2014	Mixed	N	150	29/09/2015	6	81	49	67	5	9	48	21	8	4	0	
PSLR0044	MoD	Defence School of Languages, Beaconsfield (Wilton Park)	Wilton Park, Beaconsfield, Buckinghamshire	HP9 2RB	South Buckinghamshire	2013/14	330	Planning stage	17/01763/OUT	27/09/2017	x	Mixed	N	304 x	x	x	0 x	x	x	x	x	x	x	x	x	0	
PSLR0045	MoD	Deysbrook Barracks	Liverpool	L12 4YW	Liverpool	before 2011		Development 27 completed	03RM/1849	16/06/2003	29/04/2004	Residential	N	340	20/05/2004	0	342	342	13	329	0	188	18	59	76	1	
PSLR0046	MoD	E Block Ensligh	Ensligh South site, Granville Road/Lansdown Road, Bath, Avon	BA1 9BE	Bath and North East Somerset	2012/13	39	Development started	13/00734/FUL	20/02/2013	24/12/2013	Residential	N	39	20/07/2016	0	13	13	13	0	0	7	2	4	0	0	
PSLR0047	MoD	Eastbourne Air Training Corps	Eastbourne	BN212TR	Eastbourne	before 2011		Development 6 completed	80505	06/08/2008	30/09/2008	Residential	N	5	24/06/2009	0	5	5	5	0	0	3	2	0	0	0	
PSLR0048	MoD	Erlstoke (1 unit)	Devises	Unknown	Wiltshire	2013/14		Yet to reach planning stage		x	x	x	Not available	Unknown	x	x	x	0 x	x	x	x	x	x	x	x	0	
PSLR0049	MoD	Erskine Barracks Playing Fields, Partridge Way, Salisbury	Salisbury	SP4 6GE	Wiltshire	before 2011		Development 30 completed	5/2005/0619	30/03/2005	31/12/2010	Residential	N	44	23/06/2014	0	44	44	28	16	0	13	21	2	8	0	
PSLR0050	MoD	Erskine Barracks, Wilton - HQ Land Farnborough, Queens Gate, Government House Road, Aldershot	The Avenue, Wilton, Wiltshire	SP2 0AG	Wiltshire	2012/13	450	Development started	5/2011/0517	12/04/2011	14/02/2013	Mixed	N	450	16/04/2015	5	269	202	199	69	1	85	99	0	83	2	
PSLR0051	MoD	Fort Blockhouse, Hasler Road, Gosport (Hasler Hospital)	Gosport	PO122FA	Gosport	before 2011		Development 50 completed	12/00279/OUT	12/04/2012	27/07/2012	Mixed	Y	345	18/06/2013	0	283	280	53	211	19	0	14	44	225	0	
PSLR0053	MoD	Fort Monkton	Gosport	Unknown	Gosport	2011/12		Development 1 completed		x	x	x	Residential sales/ built residential development	N/A		1 x	x	1	1 x	x		1 x	x	x	x	1	
PSLR0055	MoD	Gosport & Fareham Service Family Accommodation	Titchfield	Unknown	Fareham	2013/14	14	Development completed	P/10/0970/OA	18/10/2010	14/01/2011	Residential	N	14	07/05/2014	0	14	13	14	0	0	2	12	0	0	0	
PSLR0056	MoD	Government Comms HQ Oakley site	Harp Hill, Cheltenham	GL52 5AQ	Cheltenham	2013/14	311	Development started	13/01683/REM	01/10/2013	24/03/2014	Residential	N	311	13/05/2016	x	84	11	69	5	10	45	17	9	7	6	
PSLR0057	MoD	Government Pipeline Storage System, Swanvale, (combined Navy and BPA site)	Falmouth PSD, Hillside Road, Swanvale, Cornwall	TR115GD	Cornwall	before 2011	50	Development started	CJ/EA02/0456/10/M	25/05/2010	08/04/2011	Residential	N	125	21/11/2014	0	70	43	64	2	4	20	32	12	6	0	
PSLR0058	MoD	Gravesend Air Training Corps	Gravesend	DA11 0QQ	Gravesend	2014/15		Development 1 completed	20140609	41813	10/03/2015	Residential	N	4	10/02/2017	0	4	4	1	3	0	0	0	0	4	0	
PSLR0059	MoD	Gunwharf Barracks	St Georges Rd, Old Portsmouth	PO1 3TD	Portsmouth	before 2011		Development 37 completed	A*36334/GQ	10/02/2005	05/12/2005	Mixed	N	315	13/03/2007	0	314	314	4	306	4	0	0	0	314	0	
PSLR0060	MoD	Hackbridge (Wallington) Cadet Unit	Corbet Close, Wallington, Surrey	SM6 7AR	Sutton	2013/14		Development 7 completed	C2009/62104	03/12/2009	12/05/2010	Residential	N	31	25/09/2012	0	31	31	31	0	0	0	0	0	31	0	
PSLR0061	MoD	Arborfield (Hazebrook/ Roweroff's Barracks (BTR) All Phases)	Arborfield, Arborfield, Berkshire	RG41 4TL	Wokingham	2013/14	2000	Development started	O/2014/2280	13/10/2014	02/04/2015	Mixed	Unknown	2000	10/08/2015	1	99	27	63	33	3	56	4	0	39	0	
PSLR0062	MoD	Heyford Park	Camp Road, Upper Heyford, Bicester	OX255LS	Cherwell	before 2011	200	Development started	10/01642/OUT	27/10/2010	22/12/2011	Mixed	Y	1075	21/02/2012	118	739	608	327	47	365	163	145	84	0	347	
PSLR0063	MoD	Hilton JV	Hilton, Derby	DE655HY	South Derbyshire	before 2011	165	Development started	Historical planning applications	x		04/01/2011	Not available	Unknown	165	18/03/2011	26	98	48	90	4	4	18	9	11	0	60
PSLR0064	MoD	ISS St Eval, South of Neptune Avenue and South of Lincoln Row	St Eval, Cornwall	PL27 7TX	Cornwall	2013/14	100	Planning stage	PA15/06939	29/07/2015	07/04/2017	Residential	N	100 x		0	0	0	0	0	0	0	0	0	0	0	
PSLR0065	MoD	Kent Volunteer Estate - Faversham	Preston Street	ME13 8PG	Swale	2011/12		Development 1 completed	5W/13/0106	30/01/2013	02/05/2013	Residential	N	1	31/05/2017	0	1	0	0	0	1	0	0	0	0	1	
PSLR0066	MoD	Kent Volunteer Estates, Ashford Barracks	Rowcroft Barracks	TN233RY	Ashford	before 2011	200	Development started	02/01565/AS	04/10/2002	17/10/2007	Mixed	Y	1250	03/12/2007	27	792	631	522	249	21	112	240	172	263	5	
PSLR0068	MoD	Kingsbury	Atherstone	Unknown	North Warwickshire	2011/12		Development 1 completed		x	x	x	Residential sales/ built residential development	N/A		1 x	x	1	1 x	x		1 x	x	x	x	1	
PSLR0069	MoD	Kitchener Barracks, Kitchener Barracks (Dock Road)	Kitchener Barracks, Dock Road, Chatham, Kent	ME4 4UB	Medway	2014/15	270	Planning stage	MC/15/0079	12/01/2015	17/07/2015	Residential	N	267 x		0	0	0	0	0	0	0	0	0	0	0	
PSLR0071	MoD	Lincolnshire Volunteer Estate	Newport Road	LN1 3ES	Lincoln	before 2011		Development 29 completed	2008/0543/F	28/07/2008	20/08/2009	Residential	N	76	10/12/2010	0	76	76	5	63	8	0	0	0	14	62	
PSLR0072	MoD	Littlehampton Army Cadet Force	47 Pier Road, Littlehampton, West Sussex	BN175LW	Arun	before 2011		Planning stage	LU/287/17/PL	02/09/2017	19/12/2017	Mixed	Y	8 x		0	0	0	0	0	0	0	0	0	0	0	
PSLR0073	MoD	Lower Upnor Depot, Chatham	Off Upnor Road, Lower Upnor, Medway	ME2 4GP	Medway	2013/14	23	Development started	MC/13/1804	26/07/2013	30/06/2014	Mixed	Unknown	20	22/02/2018	26	2	0	2	0	0	0	0	1	1	0	
PSLR0074	MoD	Main site Ensligh	Lansdown Road, Bath, Avon	BA1 5AB	Bath and North East Somerset	2012/13	300	Development started	14/01853/EFUL	41747	01/04/2015	Mixed	N	312	27/11/2016	0	94	49	83	5	6	42	20	32	0	0	

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold	Tenure no. of leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown	
PSLR0075	MoD	Manchester SFA	Ashton-under-Lyne	Unknown	Tameside	2011/12		Development completed		x	x	x	N/A	1	x	x	1	1	x	x		1	x	x	x	1	
PSLR0076	MoD	Martlesham Heath Family Quarters	RAF Martlesham Heath	Unknown	Suffolk Coastal	2011/12		Development completed		x	x	x	N/A	1	x	x	1	1	x	x		1	x	x	x	1	
PSLR0077	MoD	Menwith Hill	Harrogate	Unknown	Harrogate	2012/13		Development completed		x	x	x	N/A	10	x	x	10	10	x	x		10	x	x	x	10	
PSLR0078	MoD	Minley Manor, Minley Manor	Minley Road, Minley, Hampshire	GU17 9JT	Hart	2014/15		50 Planning stage	16/02/01/FUL		09/08/2016	x	N	2	x	x	x	0	x	x	x	x	x	x	x		
PSLR0079	MoD	Minor sales	Various locations	Various	Minor sales	2012/13		Development completed		x	x	x	N/A	11	x	x	11	11	x	x		11	x	x	x	11	
PSLR0080	MoD	MoD Bicester (Graven Hill)	Ambrosden, Bicester, Oxon	OX25 2PX	Cherwell	2013/14	1900	Development started	11/01494/OUT	03/10/2011	08/08/2014	Mixed	N	1900	19/07/2017	4	4	0	4	0	0	0	0	0	4	0	
PSLR0081	MoD	MOD Foxhill	Bradford Road, Bath, Avon	BA2 5BZ	Bath and North East Somerset	2013/13	700	Development started	14/04354/EOUT	25/09/2014	30/03/2015	Mixed	N	700	02/02/2017	29	62	6	51	7	4	10	14	29	9	0	
PSLR0086a	MoD	Norton Barracks	Worcester	WR5 2PJ	Wychavon	2013/14		Development completed	W/13/00858/PN	22/04/2013	13/12/2013	Residential	N	10	23/12/2014	0	10	8	8	2	0	0	4	0	6	0	
PSLR0086b	MoD	Norton Barracks	Worcester	WR5 2PJ	Wychavon	2013/14	101	Development completed	W/10/02978/OU	13/12/2010	22/06/2011	Residential	N	74	16/03/2012	0	51	48	43	8	0	10	20	21	0	0	
PSLR0087	MoD	Old Ranges, Shoeburyness	Shoeburyness	SS3 9QN	Southend-on-Sea	before 2011		Development completed	04/01160/RES	09/08/2004	01/04/2005	Residential	N	76	06/06/2005	0	75	75	63	12	0	0	50	8	17	0	
PSLR0088	MoD	Old War Office Building, London	57 Whitehall, London	SW1A 2EU	Westminster	2014/15	100	Planning stage	16/09548/FULL	04/10/2016	10/07/2017	Mixed	N	88	x	0	0	0	0	0	0	0	0	0	0	0	
PSLR0089	MoD	OSU Liphook	Midhurst Road, Liphook	GU307TG	East Hampshire	before 2011	128	Development completed	33992/001,33993/072,33993/067		35860	29/09/1998	Residential	Y	310	09/03/1999	0	269	269	247	15	7	112	11	13	0	133
PSLR0090	MoD	Otterburn TA (part), Whitburn Rifle Range	Whitburn Rifle Range, Sunderland, South Tyneside	SR6 7EU	South Tyneside	2013/14		Development completed	ST/0938/14/FUL	02/10/2014	23/01/2015	Residential	N	42	14/07/2015	0	42	42	38	4	0	31	0	11	0	0	
PSLR0092	MoD	Parkhurst Road Islington	65 Parkhurst Road, Holloway, London	N7 0LJ	Islington	2013/14	147	Planning stage	P2016/0275/FUL	09/03/2016	13/05/2016	Residential	N	96	x	0	0	0	0	0	0	0	0	0	0	0	
PSLR0093	MoD	Part of the former Roussillon Barracks site.	Broyle Road, Chichester	PO19 6BL	Chichester	2011/12		Development completed	10/03490/FUL, 15/0480/FUL	26/07/2010	02/03/2011	Residential	Y	253	16/04/2012	0	255	254	186	67	2	16	71	115	52	1	
PSLR0094	MoD	Barracks, Princess Royal Barracks Disposal (Deepcut Barracks)	Princess Royal Bks, Deepcut, Surrey	GU16 6RW	Surrey Heath	2014/15	1200	Development started	12/0546	07/08/2012	27/03/2014	Residential	N	1200	01/08/2014	0	0	0	0	0	0	0	0	0	0	0	
PSLR0096	MoD	RAF Brampton	Brampton, Huntingdon, Cambridgeshire	PE28 4QE	Huntingdonshire	2013/14	402	Development started	15/00368/OUT	24/03/2015	26/02/2016	Mixed	Y	437	28/06/2017	33	10	0	10	0	0	5	5	0	0	0	
PSLR0097	MoD	RAF Burtonwood Warrington	Warrington	WAS 3AN	Warrington	before 2011		Yet to reach planning stage		x	x	x	Not available	Unknown	x	x	x	0	x	x	x	x	x	x	x	x	
PSLR0098	MoD	RAF Cardington, Bedford (first phases and future phases combined)	Bedford	MK420GL	Bedford	before 2011	200	Development started	02/01920/OUT	01/08/2002	28/04/2003	Mixed	N	970	23/09/2010	26	633	529	492	131	10	174	163	147	149	0	
PSLR0100	MoD	RAF Daws Hill Technical Site (Daws Hill)	Daws Hill Lane, High Wycombe, Buckinghamshire	HP11 1PZ	Wycombe	2011/12	500	Development started	13/05799/FUL/EA	09/07/2013	03/10/2014	Mixed	N	441	13/01/2016	14	170	68	121	17	32	44	92	6	28	0	
PSLR0101	MoD	RAF Eastcote	Eastcote	HA4 8FS	Hillingdon	before 2011	200	Development completed	10189/APP/2014/3354, 10189/APP/2014/3358	14/06/2004	06/03/2006	Residential	N	397	08/12/2009	0	397	397	235	155	7	42	19	117	219	0	
PSLR0102	MoD	RAF Halton	Halton Hospital, Wendover	HP225PP	Aylesbury Vale	before 2011	200	Development started	07/03446/ADP	19/12/2007	17/06/2008	Mixed	Y	400	07/05/2009	0	368	368	230	130	8	14	16	193	136	9	
PSLR0103	MoD	RAF Halton (Nursing Officers' Mess)	Halton Hospital & Tennis Court Area, Wendover, Bucks	HP225PP	Aylesbury Vale	before 2011	32	Development started	07/03446/ADP	19/12/2007	17/06/2008	Mixed	Y	400	10/08/2009	0	45	45	34	10	1	15	1	18	10	1	
PSLR0104	MoD	RAF Hemswell Cliffe	Gainsborough	DN21	West Lindsey	2011/12		Development completed	128621	26/04/2012	02/05/2013	Residential	N	1	02/08/2012	0	1	1	0	0	1	0	0	0	0	1	
PSLR0105	MoD	RAF Hendon	East Camp tranches, Barnet	NW9 5JE	Barnet	before 2011	200	Development completed	H/01084/11	15/03/2011	24/06/2011	Residential	N	190	05/03/2013	0	190	190	0	190	0	0	0	0	190	0	
PSLR0106	MoD	RAF Kirtton in Lindsey, Gainsborough, North Lincs	Gainsborough, North Lincs	DN21 4GG	North Lincolnshire	2014/15	250	Planning stage	PA/2017/1199	24/07/2017	15/08/2018	Residential	Unknown	302	x	0	0	0	0	0	0	0	0	0	0	0	
PSLR0107	MoD	RAF Lakenheath	Forest Heath	Unknown	Forest Heath	2011/12		Development completed		x	x	x	N/A	52	x	x	52	52	x	x		52	x	x	x	52	
PSLR0108	MoD	RAF Lakenheath	Forest Heath	Unknown	Forest Heath	2011/12		Development completed		x	x	x	N/A	1	x	x	1	1	x	x		1	x	x	x	1	
PSLR0109	MoD	RAF Lakenheath	Forest Heath	Unknown	Forest Heath	2011/12		Development completed		x	x	x	N/A	1	x	x	1	1	x	x		1	x	x	x	1	
PSLR0110	MoD	RAF Lakenheath	Forest Heath	Unknown	Forest Heath	2011/12		Development completed		x	x	x	N/A	1	x	x	1	1	x	x		1	x	x	x	1	
PSLR0111	MoD	RAF Lakenheath	Forest Heath	Unknown	Forest Heath	2011/12		Development completed		x	x	x	N/A	1	x	x	1	1	x	x		1	x	x	x	1	

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown	
PSLR0112	MoD	RAF Menwith Hill	Harrogate	Unknown	Harrogate	2011/12		Development completed	12/01554/FUL	13/04/2012	19/06/2012	Residential	N	1	21/02/2012	0	1	1	0	0	1	0	0	0	1	
PSLR0113	MoD	RAF Menwith Hill	Harrogate	Unknown	Harrogate	2011/12		Development completed	x	x	x	Residential sales/ built residential development	N/A	1 x	x		1	1 x	x		1 x	x	x	x	1	
PSLR0114	MoD	RAF Menwith Hill	Harrogate	Unknown	Harrogate	2011/12		Development completed	x	x	x	Residential sales/ built residential development	N/A	1 x	x		1	1 x	x		1 x	x	x	x	1	
PSLR0115	MoD	RAF Menwith Hill	Harrogate	Unknown	Harrogate	2011/12		Development completed	x	x	x	Residential sales/ built residential development	N/A	1 x	x		1	1 x	x		1 x	x	x	x	1	
PSLR0116	MoD	RAF Menwith Hill	Harrogate	Unknown	Harrogate	2011/12		Development completed	x	x	x	Residential sales/ built residential development	N/A	1 x	x		1	1 x	x		1 x	x	x	x	1	
PSLR0117	MoD	RAF Menwith Hill	Harrogate	Unknown	Harrogate	2011/12		Development completed	x	x	x	Residential sales/ built residential development	N/A	1 x	x		1	1 x	x		1 x	x	x	x	1	
PSLR0118	MoD	RAF Menwith Hill	Harrogate	Unknown	Harrogate	2011/12		Development completed	x	x	x	Residential sales/ built residential development	N/A	1 x	x		1	1 x	x		1 x	x	x	x	1	
PSLR0119	MoD	RAF Menwith Hill	Harrogate	Unknown	Harrogate	2011/12		Development completed	x	x	x	Residential sales/ built residential development	N/A	1 x	x		1	1 x	x		1 x	x	x	x	1	
PSLR0120	MoD	RAF Menwith Hill	Harrogate	Unknown	Harrogate	2011/12		Development completed	x	x	x	Residential sales/ built residential development	N/A	1 x	x		1	1 x	x		1 x	x	x	x	1	
PSLR0121	MoD	RAF Menwith Hill	Harrogate	Unknown	Harrogate	2011/12		Development completed	x	x	x	Residential sales/ built residential development	N/A	1 x	x		1	1 x	x		1 x	x	x	x	1	
PSLR0122	MoD	RAF Menwith Hill	Harrogate	Unknown	Harrogate	2011/12		Development completed	x	x	x	Residential sales/ built residential development	N/A	1 x	x		1	1 x	x		1 x	x	x	x	1	
PSLR0123	MoD	RAF Menwith Hill	Harrogate	Unknown	Harrogate	2013/14		Development completed	x	x	x	Residential sales/ built residential development	N/A	2 x	x		2	2 x	x		2 x	x	x	x	2	
PSLR0124	MoD	RAF Rudloe Manor, Number 2 Site (RAF Rudloe Manor)	Westwells Rd, Corsham, Wiltshire	SN13 9RA	Wiltshire	2013/14	150	Planning stage	14/11354/OUT	03/12/2014	05/08/2016	Residential	N	180 x		0	0	0	0	0	0	0	0	0	0	
PSLR0125	MoD	RAF Stanbridge, Stanbridge (Enclave)	Leighton Buzzard, Bedfordshire	LU7 4QT	Central Bedfordshire	2013/14	175	Development started	CB/13/02569/OUT	23/07/2013	10/03/2014	Mixed	N	175	31/10/2016	49	0	0	0	0	0	0	0	0	0	
PSLR0126	MoD	RAF West Drayton	West Drayton	UB7 9FR	Hillingdon	before 2011	200	Development started	5107/APP/2009/2348	02/11/2009	11/03/2010	Mixed	Y	773	21/02/2012	59	728	571	299	268	162	3	35	238	452	1
PSLR0127	MoD	RAF West Drayton, Porters way	West Drayton	UB7 9GL	Hillingdon	before 2011	400	Development started	5107/APP/2010/2678	03/11/2010	02/02/2011	Mixed	Y	574	27/05/2011	0	247	247	43	202	2	4	0	19	224	0
PSLR0128	MoD	RAF West Raynham (tech site)	West Raynham, Fakenham	NR217DG	North Norfolk	before 2011	58	Planning stage	PO/08/0506	28/03/2008		Residential	N	58 x	x	x		0 x	x	x	x	x	x	x	x	
PSLR0129	MoD	RAF West Ruislip	West Ruislip	UB108TP	Hillingdon	before 2011	200	Development started	1 further application or 80 care homes/sheltered homes.	11/04/2007	10/07/2007	Mixed	information not in planning application	575	18/10/2010	2	489	347	199	263	27	49	22	63	354	1
PSLR0130	MoD	RAF Wyton, Huntingdon, Part Airfield	Huntingdon, Cambridgeshire	PE27 3JU	Huntingdonshire	2014/15	4500	Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	x	0 x	x	x	x	x	x	x	x	
PSLR0131	MoD	Reserve Forces' and Cadets' Associations Centre	Ypres Barracks, Macclesfield	SK118JU	Cheshire East	before 2011	114	Planning stage	15/0585M	16/02/2015	18/05/2015	Residential	N	75 x		0	0	0	0	0	0	0	0	0	0	
PSLR0132	MoD	Risborough Bks, Main Site Folkestone Phase 1	Shorncliffe Garrison, Shorncliffe, Kent	CT20 3EU	Shepway	2013/14	1160	Development started	Y14/0300/SH	13/05/2014	17/12/2015	Residential	Y	1200	12/07/2016	63	148	27	112	21	16	42	66	26	15	0
PSLR0133	MoD	RM Turnchapel, Barton Road, Plymouth	Plymouth	PL9 9SY	Plymouth	2013/14	20	Planning stage	14/01337/FUL	16/07/2014	08/10/2014	commercial	N	0 x	x	x		0 x	x	x	x	x	x	x	x	
PSLR0134	MoD	RNAS Portland, Land at the Verne	Portland	DT5 1EY	Weymouth and Portland	before 2011	127	Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	x	0 x	x	x	x	x	x	x	x	
PSLR0135	MoD	Roussillon Barracks, Roussillon Barracks	Broyle Road, Chichester, West Sussex	PO191DQ	Chichester	2011/12	20	Development completed	13/03113/FUL	20/09/2013	11/04/2014	Residential	N	17	12/12/2016	0	17	0	7	0	10	2	8	2	5	0
PSLR0138	MoD	Sheerness Cadet Unit	Sheerness	ME12 2BX	Swale	2014/15	3	Planning stage	5W/13/1323	16/10/2013	07/11/2013	Residential	N	3 x		0	0	0	0	0	0	0	0	0	0	
PSLR0139	MoD	Shrewsbury TA Centre, Shrewsbury TA Centre	Shrewsbury, Shropshire	SY1 4RL	Shropshire	2014/15	47	Development started	14/00963/OUT	05/03/2014	22/07/2014	Residential	N	109	30/09/2016	0	24	24	0	0	24	0	0	23	0	1
PSLR0140	MoD	Stanford Army Field Training Centre, Watton Training Area Site 1	Watton, Mundford, Norfolk	IP25 6QZ	Breckland	2011/12	10	Planning stage	3PL/2015/0951/F	11/08/2015	02/12/2015	Commercial	N	x	x	x		0 x	x	x	x	x	x	x	x	
PSLR0141	MoD	Theford SFA Three Rivers Volunteer Est, HMS Wildfire (Brackenhill House)	Theford	Unknown	Breckland	2011/12		Development completed	x	x	x	Residential sales/ built residential development	N/A	1 x	x		1	1 x	x		1 x	x	x	x	1	
PSLR0142	MoD	The Woods, Northwood, Hertfordshire	The Woods, Northwood, Hertfordshire	HA6 3EX	Three Rivers	2011/12		Development completed	12/1232/FUL	25/06/2012	10/09/2012	Residential	N	2	10/07/2014	0	2	2	2	0	0	2	0	0	0	
PSLR0143	MoD	Tidworth Garrison	Tidworth	Unknown	Wiltshire	2011/12		Development completed	x	x	x	Residential sales/ built residential development	N/A	1 x	x		1	1 x	x		1 x	x	x	x	1	
PSLR0145	MoD	Tidworth Garrison, Wiltshire	Tidworth	SP9 7LX	Wiltshire	before 2011	500	Development started	E/09/1078/OUT	21/07/2011	22/11/2012	Residential	Y	600	17/09/2013	34	405	301	257	134	14	79	114	198	13	1

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold	Tenure no. of leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown
PSLR0146	MoD	Tipner Range, Portsmouth	Portsmouth	PO2 8RA	Portsmouth	2014/15		Yet to reach planning stage		x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	x
PSLR0147	MoD	Upwood Clinic, Cambs	Ramsay, Huntingdon	PE26 2PF	Huntingdonshire	2013/14	25	Planning stage	15/00029/FUL	28/01/2015	23/12/2015	Residential	information not in planning application	60	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0148	MoD	Victoria House	Bilston	SE184LH	Greenwich	before 2011	75	Planning stage	08/1375/F	14/05/2008	05/08/2009	Residential Institute	N	75	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0150	MoD	Warminster Road, Pay & Personnel Agency	Warminster Road, Bath, Avon	BA1 1YT	Bath and North East Somerset	2012/13	100	Development started	14/02272/eful	16/05/2014	30/03/2015	Mixed	Unknown	204	20/06/2017	14	3	0	2	0	1	0	0	3	0	
PSLR0151	MoD	Waterbeach Barracks, Cambridgeshire	Denny End Road, Cambridge, Cambridgeshire	CB25 9PQ	South Cambridgeshire	2014/15	7600	Planning stage	S/0559/17/OL	17/02/2017	x	Mixed	N	6500	x	x	0	0	x	x	x	x	x	x	x	
PSLR0152	MoD	Wellington Barracks	Bolton Road, Bury, Lancashire	BL8 2PL	Bury	2011/12	10	Planning stage	54805	26/01/2012	21/03/2012	Mixed	N	5	x	0	0	0	0	0	0	0	0	0	0	
PSLR0153	MoD	Down Cottage	Wiltshire	Unknown	Wiltshire	2014/15		Development completed		x	x	Residential sales/ built residential development	N/A	1	x	x	1	1	x	x	1	x	x	x	1	
PSLR0154	MoD	West Malling Camp, RSMF Chatham (West Malling Camp)	Teston Road, West Malling, Kent	ME19 4GW	Tonbridge and Malling	2013/14	50	Planning stage	10/03340/OA	29/11/2010	x	Residential	N	64	x	x	0	0	x	x	x	x	x	x	x	
PSLR0155	MoD	Winchester, Sparkford Road	Sparkford Road, Winchester, Hampshire	SO22 4NZ	Winchester	2013/14		Development completed	12/02574/FUL	07/12/2012	12/08/2013	Residential	N	18	12/11/2014	0	18	18	8	7	3	0	2	16	0	
PSLR0156	Homes England	Ditchburn Street (Blackwall Reach) Regeneration Project	Tower Hamlets	E14 9QE	Tower Hamlets	2011/12	1575	Development started	PA/12/00001/P0	03/01/2012	30/03/2013	Mixed	Y	1575	x	0	0	0	0	0	0	0	0	0	0	
PSLR0157	Homes England	Greenwich District Hospital (Heart of East Greenwich)	Greenwich	SE10 9GA	Greenwich	2011/12	645	Development started	08/0688/F	18/03/2008	31/03/2009	Mixed	N	645	24/09/2014	1	369	369	6	289	74	0	38	38	293	
PSLR0158	Homes England	Park Prewett (Northern Area)	Basingstoke	RG24 9NB	Basingstoke and Deane	2011/12	300	Development started	15/00537/RES	17/02/2015	04/12/2015	Residential	N	300	18/12/2017	21	17	0	14	2	1	0	4	13	0	
PSLR0159	Homes England	Severalls Hospital Site (phase 1)	Colchester, Essex	CO4 5XN	Colchester	2011/12	248	Development started	100502	17/03/2010	04/08/2011	Residential	Y	248	02/10/2012	1	247	226	200	44	3	63	89	65	30	
PSLR0160	Homes England	Queen Elizabeth Hospital	Hackney Road, Tower Hamlets	E2	Tower Hamlets	2011/12	181	Development started	PA/13/00384/A1	14/02/2013	07/11/2013	Mixed	N	188	21/07/2016	0	187	145	0	185	2	0	0	0	187	
PSLR0162	Homes England	Centenary Quay	John Thornycroft Avenue, Woolston, Southampton	SO19 9UE	Southampton	2011/12	168	Development completed	11/01923/REM	05/12/2011	16/03/2012	Residential	N	168	15/07/2013	0	168	168	0	168	0	0	0	0	168	
PSLR0163	Homes England	Ancoats Urban Village	Great Ancoats Street, Manchester	M4 6AN	Manchester	2011/12	135	Development completed	079367/FO/2006/N1	22/05/2006	06/12/2006	Mixed	N	135	01/03/2013	0	135	135	0	119	16	0	0	0	135	
PSLR0164	Homes England	Trenchard House	Westminster	W1F 0JE	Westminster	2011/12		Development completed	12/03439/FULL	30/03/2012	07/12/2012	Mixed	N	78	15/07/2016	0	78	78	0	65	13	0	0	0	71	
PSLR0165	Homes England	Westcroft (Site 16)	Milton Keynes	MK4 4IX	Milton Keynes	2011/12		Development completed	12/01179/REM	24/05/2012	06/08/2012	Residential	N	57	16/04/2013	0	57	57	54	3	0	19	21	13	4	
PSLR0167	Homes England	Land at Wellington Road	Telford	TF2 8NG	Telford and Wrekin	2011/12	50	Development started	TWC/2011/0005	29/12/2010	16/06/2011	Residential	N	50	x	0	0	0	0	0	0	0	0	0	0	
PSLR0168a	Homes England	St Mary's Island	Chatham Maritime	ME4 3SR	Medway	2011/12	42	Planning stage	MC/07/1175	x	x	Residential	Y	32	x	x	0	0	x	x	x	x	x	x	x	
PSLR0168b	Homes England	St Mary's Island	Chatham Maritime	ME4 3SR	Medway	2011/12	42	Development completed	MC/13/0441	20/02/2013	14/05/2013	Residential	N	10	05/09/2014	0	10	10	10	0	0	0	2	5	3	
PSLR0169	Homes England	Daisy Bank, Donnington, Telford	Donnington, Telford	TF2 9UQ	Telford and Wrekin	2011/12	35	Development started	TWC/2016/0162	23/02/2016	28/12/2016	Residential	N	40	03/11/2017	6	14	0	12	0	2	0	13	1	0	
PSLR0170	Homes England	Land at Park Road	Dawley, Telford	TF4 2BG	Telford and Wrekin	2011/12	22	Planning stage	TWC/2010/0502	17/09/2010	23/11/2010	Residential	N	20	x	0	0	0	0	0	0	0	0	0	0	
PSLR0171	Homes England	Pool Hill Road	Dawley, Telford	TF4 2NH	Telford and Wrekin	2011/12	15	Development started	TWC/2011/0185	15/03/2011	08/06/2011	Residential	N	15	29/09/2017	0	14	0	10	0	4	1	13	0		
PSLR0172	Homes England	Land at the Sidings	Delabole, Cornwall	PL33 9AX	Cornwall	2011/12	14	Development completed	E1/2009/01635	19/11/2009	26/08/2011	Residential	N	14	20/02/2012	0	14	14	13	0	1	0	10	4		
PSLR0173	Homes England	Marshbrook Way (Site A1)	Muxton, Telford	TF2 8JH	Telford and Wrekin	2011/12	12	Development completed	TWC/2012/0408	24/05/2012	17/07/2012	Residential	N	12	03/09/2013	0	12	12	6	6	0	0	6	6	0	
PSLR0174	Homes England	Bickershaw Colliery (South)	Leigh	WN7 4BB	Wigan	2012/13	474	Development started	A/13/78383	08/08/2013	11/02/2014	Mixed	N	471	25/11/2014	65	211	151	165	24	22	35	67	100		
PSLR0175	Homes England	Site F & G Phase 1 Upton - Northampton	Northampton	NNS 4FR	Northampton	2012/13	401	Development started	11/0046/FULWNN	01/07/2011	28/03/2012	Mixed	N	401	18/12/2013	100	275	90	240	15	20	3	4	11	28	
PSLR0176	Homes England	B4.4 Centre MK (Milton Keynes)	Milton Keynes	MK9 2FR	Milton Keynes	2012/13	400	Planning stage	08/0083/REM	15/01/2008	14/04/2008	Mixed	Y	650	x	0	0	0	0	0	0	0	0	0	0	
PSLR0177	Homes England	Lancaster Moor Hospital	Lancaster	LA1 3SY	Lancaster	2012/13	389	Development started	13/00563/RCN	29/05/2013	10/07/2013	Residential	information not in planning application	440	25/02/2014	7	394	372	170	175	49	95	61	18		
PSLR0179	Homes England	Blackberry Hill Hospital	Bristol	BS162EN	Bristol, City Of	2012/13	310	Planning stage	16/05398/LA	03/10/2016	02/02/2018	Mixed	N	346	x	0	2	2	0	0	2	0	0	0	2	

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown	
PSLR0180	Homes England	Carr Lodge Farm	Doncaster	DN4 8DY	Doncaster	2012/13	304	Development started	13/0073/REMM	14/01/2013	25/03/2013	Residential	N	304	02/04/2014	2	291	255	225	52	14	99	124	68	0	0
PSLR0181	Homes England	Kingsway Business Park, Rochdale	Rochdale	OL164FY	Rochdale	2012/13	300	Development started	10/053925	29/11/2010	28/02/2011	Residential	information not in planning application	167	04/05/2012	0	166	155	166	0	0	54	25	49	0	38
PSLR0185a	Homes England	Bentley	Doncaster	DN5 0PT	Doncaster	2012/13	33	Development completed	07/03241/REMM	10/10/2007	30/06/2010	Residential	Y	33	09/01/2013	0	33	33	33	0	0	6	24	3	0	0
PSLR0185b	Homes England	Bentley	Doncaster	DN5 0PT	Doncaster	2012/13	137	Development completed	07/03226/REMM	10/10/2007	30/06/2010	Residential	Y	137	01/11/2013	0	137	127	137	0	0	14	58	48	17	0
PSLR0187	Homes England	Booth Rise, Northampton	Northampton	NN3 6HU	Northampton	2012/13	111	Development completed	08/0214/FULWN	03/09/2008	29/03/2011	Residential	N	111	26/11/2013	0	111	111	55	52	4	6	42	51	12	0
PSLR0188	Homes England	Cottam Hall Site K	Preston	PR4 0PE	Preston	2012/13	104	Development started	06/2013/0148	12/03/2013	08/08/2013	Residential	N	104	06/01/2015	0	75	57	72	1	2	34	12	26	3	0
PSLR0189	Homes England	Castle College Northside, Sheffield	Sheffield	S2 2BZ	Sheffield	2012/13	84	Development completed	12/03953/FUL	19/12/2012	28/03/2013	Residential	N	84	08/01/2015	0	84	83	73	11	0	13	48	22	1	0
PSLR0191	Homes England	Lower Ouseburn East Bank	Newcastle-upon-Tyne	NE6 1LT	Newcastle upon Tyne	2012/13	76	Development started	2012/12777/01/DET	02/10/2012	20/03/2013	Mixed	N	76	09/12/2014	0	76	59	0	76	0	2	0	15	59	0
PSLR0192	Homes England	Land at Bearbrook	Aylesbury	HP198FU	Aylesbury Vale	2012/13	75	Development completed	12/02600/ADP	16/11/2012	08/03/2013	Residential	N	75	08/04/2015	0	75	75	57	18	0	1	0	51	22	1
PSLR0193	Homes England	Oakgrove - Phase 1 (Parcel 13/Middleton West)	Milton Keynes	MK109SR	Milton Keynes	2012/13	64	Development completed	12/00733/REM	30/03/2012	07/09/2012	Residential	N	64	07/08/2013	0	64	64	61	3	0	7	26	17	14	0
PSLR0196	Homes England	ABP Site - Humber Quays Phase 2	Unknown	HU1 2DG	Kingston upon Hull, City of	2012/13	41	Development started	13/00479/FULL	13/05/2013	07/08/2013	Mixed	Y	32	08/09/2014	0	0	0	0	0	0	0	0	0	0	0
PSLR0197	Homes England	Western Woodcraft, Frome	Frome	BA111RZ	Mendip	2012/13	36	Planning stage	120416/004	06/10/2008	02/06/2017	Mixed	Y	350	x	x	0	0	0	0	0	0	0	0	0	0
PSLR0198	Homes England	Edgbaston Cricket Ground (land & buildings adjacent to)	Birmingham	B5 7SD	Birmingham	2012/13	22	Development started	2011/05161/PA	20/12/2011	08/02/2012	Residential	Y	212	02/07/2014	0	22	15	0	22	0	0	1	18	0	3
PSLR0199	Homes England	Melrose Clinic	Tiverton	EX166RB	Mid Devon	2012/13	22	Development completed	13/01358/MFUL	16/10/2013	14/05/2014	Residential	Y	71	23/11/2015	0	23	23	14	8	1	0	2	16	4	1
PSLR0200	Homes England	Middlehaven	Middlesbrough	TS2 1DG	Middlesbrough	2012/13	12	Development completed	M/RES/1223/14/P	05/12/2014	31/03/2015	Residential	N	9	26/08/2016	0	9	0	0	0	9	0	0	9	0	0
PSLR0202	Homes England	73 High Street, Chatham	Chatham	ME4 4EE	Medway	2012/13	3	Planning stage	MC/14/1821	25/06/2014	26/08/2014	Residential	N	3	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0203	Homes England	Charles Street	Dartford	DA9 9AQ	Dartford	2012/13	2	Development completed	13/00304/FUL	13/03/2013	08/05/2013	Residential	N	2	17/08/2015	0	2	2	2	0	0	2	0	0	0	0
PSLR0204	Homes England	Plot 10 Ashford Crescent, Grange Farm B	Milton Keynes	MKB DNA	Milton Keynes	2012/13	1	Development completed	12/01341/FUL	18/06/2012	24/08/2012	Residential	N	1	06/03/2014	0	1	1	1	0	0	1	0	0	0	0
PSLR0205	Homes England	Plot 8 Ashford Crescent, Grange Farm B	Milton Keynes	MKB DNA	Milton Keynes	2012/13	1	Development completed	12/01639/FUL	27/07/2012	27/09/2012	Residential	Y	1	28/04/2014	0	1	1	0	0	1	1	0	0	0	0
PSLR0208	Homes England	Runwell Hospital, Wickford	Wickford	SS117DY	Chelmsford	2013/14	575	Development started	12/01480/OUT	03/10/2012	21/11/2013	Mixed	N	575	30/04/2014	37	129	108	110	3	16	57	17	18	15	22
PSLR0209	Homes England	Former Cherry Knowle Hospital	Sunderland	SR2 0NB	Sunderland	2013/14	520	Development started	16/01524/HYB	03/08/2016	26/06/2017	Mixed	Y	496	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0210	Homes England	Killingworth Stores, Killingworth	Killingworth	NE270BZ	North Tyneside	2013/14	450	Development started	14/00730/FUL	09/05/2014	23/01/2015	Residential	N	125	12/05/2016	3	70	19	44	26	0	54	10	6	0	0
PSLR0211	Homes England	Spencers Park	Hemel Hempstead	WA7 1QU	Dacorum	2013/14	357	Development started	4/02351/13/RES	16/12/2013	26/06/2015	Mixed	N	357	12/02/2016	65	243	107	182	55	6	14	89	86	42	12
PSLR0212	Homes England	Prudhoe Hospital, Prudhoe	Prudhoe, Northumberland	NE425NN	Northumberland	2013/14	350	Development started	14/04160/FUL	16/12/2014	27/04/2016	Residential	Y	404	07/11/2017	8	5	0	0	0	5	0	0	0	0	5
PSLR0213	Homes England	St Georges Hospital, Morpeth (part A&B)	Morpeth	NE612NW	Northumberland	2013/14	300	Development started	14/02750/FUL	18/08/2014	23/06/2015	Mixed	Y	375	14/03/2016	16	67	29	51	8	8	28	10	9	20	0
PSLR0215	Homes England	Cherry Knowle Hospital, Sunderland	Sunderland	SR2 0NB	Sunderland	2013/14	250	Planning stage	16/01524/HYB	03/08/2016	x	Mixed	Y	304	x	x	0	x	x	x	x	x	x	x	x	x
PSLR0216	Homes England	Sandymoor North	Runcorn	WA7 1QU	Halton	2013/14	219	Development started	14/00161/FUL	03/04/2014	18/07/2014	Residential	N	219	23/03/2015	2	130	96	10	120	0	63	18	34	14	1
PSLR0217	Homes England	Kingsmead South - Sites 1 & 2 Disposal	Milton Keynes	MK4 4AN	Milton Keynes	2013/14	206	Development started	15/00699/REM	30/03/2015	16/10/2015	Mixed	N	206	06/03/2017	20	33	0	29	1	3	27	6	0	0	
PSLR0218	Homes England	Telford - Hadley Park West	Telford	TF7 4LU	Telford and Wrekin	2013/14	195	Development started	TWC/2013/1003	16/12/2013	11/04/2014	Residential	N	209	30/01/2015	0	205	163	192	0	13	79	76	38	12	0
PSLR0219	Homes England	Trent Basin, Nottingham	Nottingham	NG2 4DS	Nottingham	2013/14	175	Development started	13/03029/PFUL3	13/12/2013	30/06/2014	Residential	information not in planning application	160	22/09/2016	0	45	45	41	3	1	4	30	10	0	
PSLR0220	Homes England	Tattenhoe Park - Site 1 Disposal	Milton Keynes	MK4 4LH	Milton Keynes	2013/14	154	Development completed	12/00968/MKPCR and 12/00969/MKPCR	23/03/2012	05/11/2012	Residential	N	154	22/01/2014	0	154	154	139	12	3	72	47	10	25	0

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown	
PSLR0221	Homes England	Lancashire Land	Preston	PR3 2JE	Preston	2013/14	150	Development started	06/2014/0535	15/07/2014	14/10/2014	Residential	N	150	07/01/2016	5	81	33	6	50	25	21	46	8	6	0
PSLR0222	Homes England	Wharfedale Hospital, Otley	Wharfedale Hospital, Otley	LS21 2FD	Leeds	2013/14	132	Development started	13/03022/FU	16/07/2013	12/02/2014	Residential	N	120	24/03/2015	0	62	62	35	12	15	8	7	22	10	15
PSLR0224	Homes England	Milford Hospital, Milford	Milford	GU7 1UJ	Waverley	2013/14	120	Development started	WA/2012/1592	06/09/2012	27/01/2013	Residential	N	120	15/01/2015	0	104	90	82	21	1	57	23	12	12	0
PSLR0225	Homes England	Daedalus Airfield	Lee on Solent, Gosport	PO139FT	Fareham	2013/14	104	Development completed	13/00431/FUL	11/12/2013	11/03/2014	Residential	Y	101	09/06/2014	0	101	101	87	14	0	4	4	14	0	79
PSLR0226	Homes England	Kingswood 8	Warrington	WA5 7AA	Warrington	2013/14	99	Development completed	2013/22269	06/08/2013	07/11/2013	Residential	N	99	16/12/2014	0	99	97	73	25	1	50	18	22	9	0
PSLR0227	Homes England	Mere Bank	Greenbank Drive, Liverpool	L17 1AE	Liverpool	2013/14	73	Development completed	13F/3802	14/08/2013	11/11/2013	Residential	N	78	19/03/2012	0	79	79	0	0	79	0	0	0	0	79
PSLR0228	Homes England	Homesland Hospital	Crook	DL150SA	County Durham	2013/14	49	Development started	3/2013/0043	15/02/2013	18/09/2014	Residential	N	49	18/10/2017	0	0	0	0	0	0	0	0	0	0	0
PSLR0230	Homes England	Telford - Cuckoo Oak	Telford	TF7 4LU	Telford and Wrekin	2013/14	44	Development completed	TWC/2014/0010	08/01/2014	07/07/2014	Residential	N	44	30/09/2015	0	44	44	0	0	44	0	24	12	8	0
PSLR0231	Homes England	Parland Gateway Corby	Corby	NN172UN	Corby	2013/14	43	Planning stage	11/00164/DPA	04/05/2011	28/03/2014	Commercial	Information not in planning application	0	x	x	0	x	x	x	x	x	x	x	x	
PSLR0232	Homes England	Chatham Maritime	Chatham	ME4 3JG	Medway	2012/13	42	Planning stage	MC/14/2417	12/08/2014	24/09/2014	Residential	Y	101	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0233	Homes England	The Angle, Harlow	Harlow	CM201DW	Harlow	2013/14	36	Planning stage	HW/FU/15/00193	29/04/2015	19/01/2016	Residential	Information not in planning application	69	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0234	Homes England	Bedebury Place, Kents Hill - Re-development	Milton Keynes	MK7 6JQ	Milton Keynes	2013/14	32	Development completed	13/02328/FUL	31/10/2013	01/04/2014	Residential	N	40	29/01/2015	0	40	40	16	21	3	24	3	0	13	0
PSLR0235	Homes England	Former First School Shenley Brook End, Milton Keynes	Milton Keynes	MKS 7GX	Milton Keynes	2013/14	24	Development completed	13/01619/FUL	25/07/2013	11/03/2014	Residential	N	24	12/09/2014	0	24	24	22	1	1	17	4	3	0	0
PSLR0237	Homes England	Radford	Coventry	CV6 3LL	Coventry	2013/14	14	Development completed	OUT/2012/1242	03/07/2012	22/10/2012	Residential	N	14	12/04/2016	0	14	0	13	1	0	14	0	0	0	0
PSLR0238	Homes England	The Marlowe Centre	St Peter's Lane, Canterbury	CT1 2BP	Canterbury	2013/14	11	Development completed	CA/13/01269	08/07/2013	17/10/2013	Residential	N	11	07/12/2015	0	11	11	9	2	0	0	8	2	1	
PSLR0239	Homes England	Victoria Road (South), Ashford	Ashford Kent	TN237RP	Ashford	2013/14	9	Planning stage	16/01157/AS	01/08/2016	10/04/2017	Mixed	Y	216	x	0	0	0	0	0	0	0	0	0	0	
PSLR0240	Homes England	Plots - Dark Lane - Priorslee - Telford	Telford	TF2 9NN	Telford and Wrekin	2013/14	8	Planning stage	TWC/2012/0031	25/10/2012	29/11/2012	Residential	N	6	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0241	Homes England	Broughton A North (1-5,10)	Milton Keynes	MK109NY	Milton Keynes	2013/14	7	Development completed	12/01549/FUL	25/07/2012	19/10/2012	Residential	N	7	26/02/2014	0	7	7	7	0	0	5	0	2	0	0
PSLR0242	Homes England	Chase Ave Walton Park, Milton Keynes	Milton Keynes	MK7 7HP	Milton Keynes	2013/14	5	Development started	13/02569/OUT	09/12/2013	30/07/2014	Residential	N	5	30/03/2017	1	3	0	2	0	1	3	0	0	0	
PSLR0243	Homes England	Graylingwell, Chichester	Chichester	PO196EA	Chichester	2013/14	4	Development completed	13/00907/REM	22/03/2013	04/07/2013	Residential	N	8	25/07/2014	0	8	8	0	8	0	0	0	0	8	0
PSLR0244	Homes England	Ambulance/ Market site	10/11 Grand Parade, Crawley	BH11 7AG	Crawley	2013/14	4	Planning stage	CR/2016/0596/FUL	05/08/2016	11/11/2016	Mixed	N	5	x	0	0	0	0	0	0	0	0	0	0	
PSLR0245	Homes England	Lee Chapel Lane	Basilston	SS165NX	Basilston	2013/14	4	Development completed	14/00411/FUL	31/03/2014	19/05/2014	Residential	N	4	12/10/2015	0	4	4	4	0	0	4	0	0	0	
PSLR0246	Homes England	Nethermayne/Dry Street	Basilston	SS165TU	Basilston	2014/15	566	Development started	12/01080/OUT	07/11/2012	13/12/2013	Mixed	N	725	10/04/2017	11	0	0	0	0	0	0	0	0	0	
PSLR0247b	Homes England	Oakgrove - Disposal (remainder of site Phases 2, 3 & 4)	Milton Keynes	MK15 DAA	Milton Keynes	2014/15	391	Development started	14/00207/REM	31/01/2014	01/05/2014	Mixed	Y	279	30/07/2015	2	234	183	110	120	4	77	18	0	139	0
PSLR0248	Homes England	Maghull - Former Ashworth Hospital Site (South)	Parkbourn, Maghull, Liverpool	L31 1HQ	Selton	2014/15	370	Development started	DC/2014/00980	28/05/2014	08/01/2015	Mixed	N	370	15/02/2017	16	23	0	18	0	5	6	4	0	13	
PSLR0250	Homes England	Cotgrave	Nottingham	NG12 3HA	Rushcliffe	2014/15	291	Development started	13/01973/REM	13/09/2013	31/01/2014	Residential	Y	450	14/08/2015	21	208	96	175	22	11	82	65	35	26	0
PSLR0251	Homes England	Cottam Hall - Residential Area	Preston	PR4 0WJ	Preston	2014/15	283	Development started	06/2015/0243	24/03/2015	23/07/2015	Mixed	N	283	20/07/2016	2	38	2	33	4	1	6	9	23	0	
PSLR0252	Homes England	Avenue Coking Works	Chesterfield	S42 6NB	North East Derbyshire	2014/15	265	Development started	13/00386/OL	25/04/2013	07/02/2014	Mixed	Information not in planning application	469	x	0	0	0	0	0	0	0	0	0	0	
PSLR0253	Homes England	Former Westgate House	Newcastle-upon-Tyne	NE1 1TT	Newcastle-upon-Tyne	2014/15	259	Development completed	2014/0667/01/DET	24/04/2014	14/08/2014	Residential Institute	N	259	04/10/2016	1	258	258	0	0	258	0	0	0	258	0
PSLR0254	Homes England	Icknield Port Loop	Birmingham	B16 DAA	Birmingham	2014/15	254	Development started	2011/07399/PA	03/11/2011	20/09/2013	Mixed	Y	200	23/02/2015	x	0	0	0	0	0	0	0	0	0	
PSLR0255	Homes England	Askern Colliery	Doncaster	DN6 0BX	Doncaster	2014/15	227	Development started	13/01424/FULM	02/07/2013	20/06/2014	Residential	N	227	26/06/2017	1	48	0	40	8	0	5	20	23	0	

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown		
PSLR0256	Homes England	GKN North Works	East Cowes	PO326FN	Isle of Wight	2014/15	223	Development started	P/00771/10	24/05/2010	23/12/2010	Residential	information not in planning application	180	17/08/2011	0	141	141	102	39	0	0	3	4	31	103	
PSLR0257	Homes England	Horsehay Land - Lightmoor	Telford	TF4 3BU	Telford and Wrekin	2014/15	200	Development started	TWC/2014/1072	28/11/2014	27/11/2015	Residential	N	200	18/07/2017	5	47	0	40	0	7	17	28	2	0	0	
PSLR0258	Homes England	City Gateway (Formerly Ashton Gate)	Bristol	BS3 2BN	Bristol, City Of	2014/15	192	Planning stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	x	
PSLR0260	Homes England	Oakgrove - Disposal (remainder of site Phases 2, 3 & 4) Phase 2	Milton Keynes	MK15 0AA	Milton Keynes	2014/15	182	Development started	14/02178/REM	26/09/2014	23/12/2014	Mixed	Y	183	21/02/2017	35	105	8	44	4	57	1	22	27	55	0	
PSLR0261	Homes England	Colgrave Colliery Knowle West Regeneration (Hengrove Way and Jarmans)	Nottingham	NG12 3HA	Rushcliffe	2014/15	153	Development started	13/01973/REM	13/09/2013	31/01/2014	Residential	Y	450	21/05/2015	7	100	57	95	4	1	93	3	4	0	0	
PSLR0262	Homes England	Lightmoor Urban Village	Telford	TF4 3UE	Bristol, City Of	2014/15	150	Development completed	17/00684/M	08/02/2017	16/06/2017	Residential	N	150	x	0	0	0	0	0	0	0	0	0	0	0	
PSLR0263a	Homes England	Lightmoor Urban Village	Telford	TF4 3TB	Telford and Wrekin	2014/15	150	Development completed	W2009/0118	10/02/2009	09/04/2009	Residential	Y	11	09/12/2009	0	11	11	11	0	0	3	8	0	0	0	
PSLR0263b	Homes England	Lightmoor Urban Village	Telford	TF4 3TB	Telford and Wrekin	2014/15	150	Development completed	W2009/0716	25/08/2009	11/03/2010	Residential	Y	36	05/07/2010	0	36	36	33	3	0	4	20	12	0	0	
PSLR0263c	Homes England	Lightmoor Urban Village	Telford	TF4 3TB	Telford and Wrekin	2014/15	150	Development completed	TWC/2011/0506	17/06/2011	02/09/2011	Residential	Y	66	15/05/2014	0	66	66	64	2	0	26	24	15	1	0	
PSLR0265	Homes England	Central Ambulance Station	Bristol	BS2 0JB	Bristol, City Of	2014/15	120	Planning stage	17/04267/F	28/07/2017	x	Residential	N	375	x	x	0	x	x	x	x	x	x	x	x		
PSLR0266	Homes England	Moorgreen Hospital	Southampton	SO303PY	Eastleigh	2014/15	120	Development started	F/15/77247	21/09/2015	15/03/2016	Residential	N	121	06/04/2017	38	70	0	29	11	30	2	18	11	7	32	
PSLR0267	Homes England	Gemini 16 - Residue	Warrington	WA5 8WD	Warrington	2014/15	117	Development started	2015/26158	08/07/2015	12/10/2015	Residential	N	113	20/06/2016	6	66	17	61	0	5	46	17	3	0	0	
PSLR0268	Homes England	Aintree Triangle	Bull Lane, Aintree	L9 8HF	Sefton	2014/15	109	Development started	DC/2014/01655	20/10/2014	14/12/2015	Residential	N	109	19/01/2017	22	17	2	11	5	1	5	0	8	0	4	
PSLR0269	Homes England	Grimsby District General Hospital	Grimsby	DN331DS	North East Lincolnshire	2014/15	104	Development started	DM/0947/14/FUL	29/08/2014	04/03/2015	Residential	N	104	03/02/2016	25	56	20	33	2	21	0	12	44	0	0	
PSLR0270	Homes England	Ashington General Hospital, Ashington	Ashington	NE630DZ	Northumberland	2014/15	104	Development completed	13/03856/FUL	18/12/2013	16/10/2014	Residential	N	104	21/01/2016	x	104	104	20	20	64	0	51	13	0	40	
PSLR0271	Homes England	Quebec Barracks	Bordon, E Hampshire	GU350LA	East Hampshire	2014/15	100	Development started	28353/004	24/03/2014	03/02/2015	Residential	N	100	22/03/2017	33	67	2	43	12	12	21	14	11	20	1	
PSLR0272	Homes England	Magdalen Green & Former Day Nursery	Magdalen Street, Colchester, Essex	CO1 2JR	Colchester	2014/15	94	Planning stage	152730	04/12/2015	24/10/2016	Residential	information not in planning application	58	x	0	0	0	0	0	0	0	0	0	0	0	
PSLR0273	Homes England	Marksbury Road (Kingsweir & Torpoint Dev Site)	Bristol	BS3 5JQ	Bristol, City Of	2014/15	80	Development started	12/05581/P	14/12/2012	20/06/2013	Mixed	N	85	07/03/2018	8	0	0	0	0	0	0	0	0	0	0	
PSLR0274	Homes England	Sandymoor	Runcorn	WA7 1QW	Halton	2014/15	76	Development started	14/00575/FUL	10/10/2014	16/03/2015	Residential	N	106	04/08/2016	1	102	66	59	42	1	77	7	18	0	0	
PSLR0276	Homes England	Telford - Park Road, Malinslee	Telford	TF4 2AY	Telford and Wrekin	2014/15	75	Development completed	TWC/2015/0177	03/03/2015	15/05/2015	Residential	N	81	27/05/2016	0	81	12	0	0	81	0	51	30	0	0	
PSLR0277	Homes England	Moorpark Offices, Sewing Room	Lancaster	LA1 3SA	Lancaster	2014/15	70	Development started	15/00813/FUL	24/06/2015	31/03/2016	Residential	N	62	15/06/2017	1	17	0	0	13	4	5	8	4	0	0	
PSLR0278	Homes England	Gorton Monastery, Manchester	Manchester	M12 5XH	Manchester	2014/15	67	Development completed	104446/FO/2013/N2	17/12/2013	19/02/2014	Residential	N	67	12/03/2015	0	67	67	0	67	0	0	34	33	0	0	
PSLR0279	Homes England	Devonshire Road Industrial Estate	Millom	LA184JS	Copeland	2014/15	60	Planning stage	41623400F1	x	x	Commercial	N	0	x	x	0	x	x	x	x	x	x	x	x		
PSLR0280	Homes England	Telford Place	Crawley	RH101SY	Crawley	2014/15	59	Planning stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x		
PSLR0281	Homes England	Sandymoor North	Runcorn	WA7 1QU	Halton	2014/15	30	Planning stage	15/00453/FUL	28/08/2015	12/09/2016	Residential	Y	205	x	0	0	0	0	0	0	0	0	0	0	0	
PSLR0283	Homes England	City Wharf	Lichfield	WS14 9DZ	Lichfield	2014/15	24	Development completed	14/00028/FULM	13/01/2014	14/08/2014	Residential	N	24	23/08/2016	0	24	24	0	0	24	0	2	2	20	0	
PSLR0284	Homes England	Hitchin Hospital	Hitchin	SG5 2QU	North Hertfordshire	2014/15	19	Development started	15/01385/1	26/05/2015	27/11/2015	Residential	N	18	24/11/2016	1	17	0	17	0	0	12	5	0	0	0	
PSLR0285	Homes England	Edge Lane nos 353-355 and nos 73-81	Liverpool	L7 9LG	Liverpool	2014/15	18	Development completed	14f/2881	10/12/2014	16/03/2015	Residential	N	18	20/12/2016	0	18	18	2	0	16	0	0	0	18	0	
PSLR0286	Homes England	Beechwood Avenue	Runcorn	WA7 3IW	Halton	2014/15	16	Planning stage	14/00087/FUL	21/02/2014	17/09/2017	Residential	N	15	x	x	0	0	0	0	0	0	0	0	0	0	
PSLR0288	Homes England	Northfleet Embankment	Northfleet, Kent	DA11 9NE	Gravesham	2014/15	12	Development completed	20140545	04/06/2014	09/09/2014	Residential	N	12	14/10/2016	0	12	12	0	0	12	0	0	0	0	12	0
PSLR0289	Homes England	GKN North Works	East Cowes	PO32 6FN	Isle of Wight	2014/15	8	Development completed	TCP/31812/A	19/06/2014	11/08/2014	Residential	Y	8	21/06/2016	0	8	8	5	3	0	0	0	8	0	0	

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown	
PSLR0290	DEFRA	Wood Wharf	Tower Hamlets	E14 9SB	Tower Hamlets	2011/12	1668	Development started	PA/08/01215/EX	20/06/2008	18/05/2009	Mixed	N	1668	29/06/2010	0	0	0	0	0	0	0	0	0	0	0
PSLR0291	DEFRA	Gloucester Quays	Gloucester	GL1 5SF	Gloucester	2011/12	1000	Development started	02/00271/DUT	26/03/2002	22/06/2006	Mixed	Y	1000	07/11/2007	0	1	1	0	0	1	0	0	0	1	0
PSLR0292	DEFRA	Marsh Lane	Nantwich	CW5 5LH	Cheshire East	2011/12	14	Development completed	12/1488N	13/04/2012	25/06/2012	Residential	N	13	26/03/2013	0	13	13	13	0	0	13	0	0	0	0
PSLR0293	DEFRA	John Dower House	Cheltenham	GL50 3RA	Cheltenham	2011/12	10	Planning stage	16/01499/FUL	12/08/2016	22/12/2016	Residential Institute	Y	80	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0294	DEFRA	Slepe Farm	Arne, Wareham, Dorset	BH20 5BN	Purbeck	2011/12	3	Planning stage	6/2012/0796	05/12/2012	20/03/2013	Mixed	N	1	x	1	0	0	0	0	0	0	0	0	0	0
PSLR0295	DEFRA	Ickfield Port Loop, Birmingham	Birmingham	B16 0BE	Birmingham	2012/13	950	Development started	2011/07399/PA	03/11/2011	20/09/2013	Mixed	Y	950	23/02/2015	x	0	0	0	0	0	0	0	0	0	0
PSLR0297	DEFRA	Commerce Road, Brentford	Brentford	TW8 8LE	Hounslow	2012/13	480	Development started	00297/R/P7	05/06/2013	08/10/2013	Mixed	N	520	13/05/2014	6	150	148	0	148	2	0	0	9	140	1
PSLR0298	DEFRA	Land at Leigh, Nr Wigan	Leigh	WN7 4QP	Wigan	2012/13	400	Planning stage	A/16/82492/OUTMES	10/05/2016	20/07/2017	Residential	N	470	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0299	DEFRA	Hale Wharf	Haringey	N17 9NF	Haringey	2012/13	320	Development started	HGY/2016/1719	07/06/2016	12/06/2017	Residential	Y	505	27/09/2017	0	0	0	0	0	0	0	0	0	0	0
PSLR0302	DEFRA	Travis Perkins, Harrow Road	Westminster	W2 6NA	Westminster	2012/13	135	Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	
PSLR0303	DEFRA	City Road Basin	Unknown	N1 7SA	Islington	2012/13	130	Planning stage	P2014/2131/FUL	04/07/2014	31/03/2015	Residential	N	98	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0304	DEFRA	Land at Slough Basin/Stoke Road, Slough	Slough	SL2 5AS	Slough	2012/13	110	Planning stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	
PSLR0305	DEFRA	New Islington, Manchester Phase 2	Manchester	M4 6EQ	Manchester	2012/13	100	Development completed	100317/FO/2012/N2	24/08/2012	22/11/2012	Mixed	N	46	15/05/2015	0	46	46	0	46	0	0	18	24	4	
PSLR0306	DEFRA	Meadow Lane, Nottingham	Nottingham	NG2 3BP	Nottingham	2012/13	100	Planning stage	13/02877/PPUL3	02/12/2013	29/10/2015	Mixed	N	95	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0308	DEFRA	Ashley Lane Warehouse	Shipley	BD17 7DB	Bradford	2012/13	73	Planning stage	13/05144/MAF	13/12/2013	14/03/2014	Commercial	N	0	x	x	0	0	0	x	x	x	x	x	x	
PSLR0309	DEFRA	Buxton Road Wharf, Macclesfield	Macclesfield	SK10 1LX	Cheshire East	2012/13	61	Planning stage	15/2412M	20/12/2013	02/05/2014	Residential Institute	N	64	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0310	DEFRA	Northwich Marina	Northwich	CW9 5UJ	Cheshire West and Chester	2012/13	58	Development completed	12/00618/FUL	10/02/2012	27/07/2012	Mixed	N	58	25/11/2013	0	57	57	0	57	0	0	0	0	57	0
PSLR0311	DEFRA	Boot Wharf, Nuneaton	Nuneaton	CV11 5VD	Nuneaton and Bedworth	2012/13	53	Development started	33050	28/10/2014	18/02/2016	Residential	N	53	25/03/2016	0	0	0	0	0	0	0	0	0	0	0
PSLR0312	DEFRA	Land at Store Street, Manchester	Manchester	M1 2NE	Manchester	2012/13	52	Planning stage	115545/FO/2017	07/03/2017	06/06/2017	Mixed	Y	360	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0313	DEFRA	Sharpness Docks	Sharpness	GL13 9UA	Stroud	2012/13	50	Planning stage	5.17/0798/OUT	03/04/2017	x	Mixed	N	400	x	x	0	0	0	x	x	x	x	x	x	
PSLR0314	DEFRA	Clayton Triangle, Clayton le Moors	Clayton le Moors	B85 5JF	Hyndburn	2012/13	42	Planning stage	11/10/0511	28/01/2011	10/05/2011	Residential	N	128	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0315	DEFRA	Fenny Stratford Milton Keynes	Fenny Stratford	MK2 2AU	Milton Keynes	2012/13	40	Planning stage	16/02331/FUL	16/08/2016	08/02/2017	Residential	N	39	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0316	DEFRA	Carolina Street, Bootle	Bootle	L20 4AB	Sefton	2012/13	40	Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	
PSLR0317	DEFRA	Hazelmere Marina	Waltham Abbey	EN9 1AZ	Broxbourne	2012/13	37	Development started	07/15/0119/F	28/01/2015	12/11/2015	Mixed	N	114	21/03/2017	1	44	0	2	34	8	0	2	0	42	0
PSLR0318	DEFRA	Bow Wharf	Tower Hamlets	E3 5SN	Tower Hamlets	2012/13	34	Development started	PA/11/03371/A1	01/11/2011	18/06/2014	Mixed	Y	34	15/12/2017	1	26	0	0	25	1	0	4	22	0	
PSLR0319	DEFRA	Sherborne Wharf, Birmingham	Birmingham	B16 8DE	Birmingham	2012/13	30	Planning stage	2017/08095/PA	20/09/2017	x	Residential	N	87	x	x	0	0	0	x	x	x	x	x	x	
PSLR0324	DEFRA	Aldcliffe Road	Lancaster	LA1 1SU	Lancaster	2012/13	14	Development completed	09/00123/FUL	12/02/2009	29/01/2010	Residential	N	14	22/02/2016	1	14	14	0	10	4	0	0	10	0	4
PSLR0325	DEFRA	Marsworth Junction	Marsworth, Tring	HP23 4LZ	Aylesbury Vale	2012/13	13	Development started	10/01336/APP	23/06/2010	20/04/2012	Residential	N	13	02/07/2015	0	12	0	1	11	0	3	0	9	0	0
PSLR0327	DEFRA	Kilby Bridge, Oadby	Oadby	LE18 3TE	Oadby and Wigston	2012/13	12	Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	
PSLR0328	DEFRA	Land at Ashton Basin, Preston	Preston	PR2 2DB	Preston	2012/13	12	Planning stage	06/2013/0749	24/10/2013	13/01/2014	Residential	N	12	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0329	DEFRA	Aldermaston Wharf, Padworth	Padworth	RG7 4JS	West Berkshire	2012/13	11	Development started	11/01564/FULMAJ	21/07/2011	16/03/2012	Residential	N	11	10/07/2017	5	6	0	6	0	0	2	4	0	0	

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown	
PSLR0371	DFT	351 Caledonian Road	351 Caledonian Road, Islington	N1 1DW	Islington	2013/14	156	Development started	P2014/0609/FUL	05/03/2014	20/07/2015	Residential	N	156	28/07/2016	2	0	0	0	0	0	0	0	0	0	0
PSLR0372	DFT	Winterstoke Road, Weston super Mare	Weston super Mare	B523 3YS	North Somerset	2013/14	100	Development completed	13/P/1876/F	26/09/2013	27/05/2014	Residential	Unknown	24	06/03/2015	0	24	24	24	0	0	0	0	0	0	24
PSLR0374	DFT	Chobham Farm North 4	Leyton Road, Stratford, London	E15 1AA	Newham	2014/15	477	Planning stage	15/00266/REM	10/06/2015	19/11/2015	Mixed	N	471	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0375	DFT	Glasshouse Gardens, Zone 2, Stratford City	Stratford City, Stratford, London	E20 1AS	Newham	2014/15	333	Development completed	13/00409/REM	02/09/2013	23/01/2014	Residential	N	333	28/03/2017	0	333	114	0	319	14	0	0	0	333	0
PSLR0377	DFT	The Barns at Radnalls	Chieveley Newbury Berkshire	RG20 8XF	West Berkshire	2014/15	2	Planning stage	13/00225/FULD	22/03/2013	05/09/2013	Residential	N	2	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0378	DFT	Land at Hunter's Yard	Ashford Kent	TN240US	Ashford	before 2011	272	Development completed	07/02294/AS	20/12/2007	13/03/2009	Residential	information not in planning application	350	21/10/2009	0	341	341	0	0	341	0	0	0	0	341
PSLR0379	DFT	Yate Stores, Yate: Land At Sea Stores	Kennedy Way, Yate, Bristol	B537 4DQ	South Gloucestershire	before 2011	178	Development completed	PK09/1388/F	4/0009	27/09/2010	Residential	N	228	11/03/2011	0	228	228	162	66	0	8	61	82	77	0
PSLR0380	DFT	Plot T6	King's Cross Opportunity Area, York Way	N1C 4AJ	Camden	before 2011	172	Development completed	2010/4468/P	25/08/2010	11/01/2011	Residential Institute	N	657	30/08/2013	0	197	197	0	0	197	0	0	0	0	197
PSLR0381	DFT	New Cross Gate: Land at Goodwood Road/New Cross Road	Lewisham	SE14 6BL	Lewisham	before 2011	160	Planning stage	DC/11/77418	01/06/2011	16/03/2012	Residential	N	148	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0382	DFT	Tweedmouth: Former Goods Yard	Tweedmouth	TD152AW	Northumberland	before 2011	120	Planning stage	11/02030/OUT	22/04/2015	02/09/2016	Residential	N	71	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0383	DFT	South Tottenham: Land to rear of Plevna Crescent	Haringey	N15 6DW	Haringey	before 2011	107	Planning stage	HGV/2017/2036	26/06/2017	05/04/2018	Residential	Unknown	72	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0384	DFT	Plot R5 (North)	King's Cross Opportunity Area, York Way	N1C 4AD	Camden	before 2011	105	Development completed	2011/0431/P	31/01/2011	08/04/2011	Mixed	Y	144	04/03/2013	0	144	144	0	143	1	0	0	0	142	2
PSLR0386	DFT	Coal Yard	Kesteven Street, Lincoln	LN5 7ED	Lincoln	before 2011	100	Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	
PSLR0387	DFT	Severn Beach: Former Goods Yard	Severn Beach, Bristol	B5354PT	South Gloucestershire	before 2011	97	Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	
PSLR0388	DFT	Nuneaton: Abbey Sidings	Nuneaton	CV115EG	Nuneaton and Bedworth	before 2011	90	Development started	33374	28/04/2015	05/07/2015	Residential	N	84	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0389	DFT	Plot R4	King's Cross Opportunity Area, York Way	N1C 4AD	Camden	before 2011	85	Development completed	2010/0389/P	26/01/2010	15/04/2010	Residential	Y	117	06/11/2012	0	117	117	38	79	0	0	0	0	117	0
PSLR0390	DFT	Workington: Goods Yard	Workington	CA142XJ	Allerdale	before 2011	72	Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	
PSLR0391	DFT	Folkestone East: Former goods yard	Folkestone	CT196DD	Shepway	before 2011	50	Planning stage	Y14/0928/SH	13/08/2014	29/06/2016	Mixed	N	41	x	x	0	0	0	0	0	0	0	0	0	0
PSLR0392	DFT	Stonehouse: Former Goods Yard and Branch Line	Stonehouse	GL103PJ	Stroud	before 2011	48	Planning stage	S.12/2538/OUT	25/04/2016	24/11/2016	Residential	N	49	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0394	DFT	Greenford: Station yard	Greenford	UB6 0FD	Ealing	before 2011	41	Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	
PSLR0395	DFT	Stapleford & Sandiacre: Part of former Toton marshalling yard	Toton	NG9 6JA	Broxtowe	before 2011	40	Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	
PSLR0396	DFT	Iver: Land east of Hollow Hill Lane (part in Bens)	Iver	SL0 9HF	Slough	before 2011	40	Planning stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	
PSLR0397	DFT	Frome: Former East Goods Yard	Frome	BA111RE	Mendip	before 2011	35	Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	
PSLR0398	DFT	Harling Road: Former goods yard	Norwich	NR162QP	Breckland	before 2011	34	Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	
PSLR0399	DFT	Crewkerne: Coal Yard	Crewkerne	TA188LW	South Somerset	before 2011	31	Planning stage	10/02454/OUT	06/07/2010	02/08/2011	Residential	N	16	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0400	DFT	Elstree: Former goods yard	Borehamwood	WD6 3HU	Hertsmere	before 2011	30	Development completed	TP/10/2095	19/10/2010	19/05/2011	Residential	N	74	03/08/2013	0	59	59	0	45	14	0	0	0	56	3
PSLR0402	DFT	Silverdale: Former Goods Yard	Newcastle-upon-Tyne	ST5 6JS	Newcastle-under-Lyme	before 2011	26	Planning stage	11/00284/FUL	08/07/2011	18/02/2013	Residential	N	23	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0404	DFT	Henbury: Former Goods Yard	Henbury, Bristol	B5107LR	South Gloucestershire	before 2011	25	Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	
PSLR0406	DFT	Patchway: Land at Station Road	Patchway, Bristol	B5346LR	South Gloucestershire	before 2011	21	Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	
PSLR0407	DFT	Southall: Land at Park Avenue, West Site	Southall	UB1 3AQ	Ealing	before 2011	20	Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	
PSLR0408	DFT	Lydd: Former station and yard	Lydd	TN299JX	Shepway	before 2011	20	Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown
PSLR0476	DHSC	Alcester Hospital	Kirwharton Road, Alcester, Warwickshire	B49 6PX	Stratford-on-Avon	2013/14	40	Development started	14/02929/FUL	41936	31/05/2016	Residential	N	39	11/09/2017	1	38	0	2	29	7	0	0	0	38
PSLR0477	DHSC	All Saints House	47 & 49 All Saints Road Bromsgrove	B610AQ	Bromsgrove	2014/15		Development 2 completed	15/1037	07/12/2015	23/03/2016	Residential	N	2	19/03/2012	0	3	3	0	0	3	0	0	0	3
PSLR0478	DHSC	Alma Road Primary Care Centre	Peterborough	PE1 3FG	Peterborough	2014/15		Yet to reach planning stage		x	x	x	Not available	Unknown	x	x	0	x	x	x	x	x	x	x	x
PSLR0479	DHSC	Almond Road Dental Clinic	Almond Rd, St Neots	PE19 1DZ	Huntingdonshire	2014/15		6 Planning stage	1401988/FUL	22/01/2015	18/03/2015	Commercial	N	0*	x	x	0	x	x	x	x	x	x	x	x
PSLR0481	DHSC	Alston Clinic	Dene View, Overwater, Nenthead	CA9 3NP	Eden	2012/13		Development 3 completed	12/0944	07/11/2012	13/06/2013	Residential	N	1	06/05/2016	0	1	1	0	0	1	0	0	0	1
PSLR0483	DHSC	Angus House	Church Approach Cudham	TN14 7QF	Bromley	2011/12		Development 4 completed	11/02727/FUL1	06/09/2011	13/12/2011	Residential	N	4	04/09/2012	0	4	4	2	0	2	0	2	0	2
PSLR0484	DHSC	Arton Wilson House Site	Wandsworth	SW155FP	Wandsworth	before 2011	100	Development completed	2010/3273	40387	31/03/2011	Residential	N	134	28/05/2013	0	134	134	36	91	7	0	0	43	91
PSLR0485	DHSC	Ash House	Brimble Hill, Wroughton, Swindon	SN4 0RA	Swindon	2012/13		6 Planning stage	5/13/0966	09/07/2013	21/11/2013	Residential	Y	4	x	0	0	0	0	0	0	0	0	0	0
PSLR0486	DHSC	Ashley Road	43 Ashley Road,	N19 3AG	Islington	2013/14		Development 3 completed		x	x	Residential sales/ built residential development	N/A	1	x	x	1	1	x	x	1	x	x	x	1
PSLR0487	DHSC	Aston Hall Hospital - Lot 2 (Development Land)	Aston on Trent	DE72 2DF	South Derbyshire	before 2011	200	Development started	9/2010/1022	40486	26/04/2011	Residential Institute	N	275	20/04/2016	0	125	15	66	59	0	0	0	0	125
PSLR0488	DHSC	Astor House	12 Oakwood Avenue Purley Surrey	CR8 1AQ	Croydon	2013/14		Development 1 completed	13/03202/P	23/09/2013	20/11/2013	Residential	N	1	19/03/2012	0	1	1	0	0	1	0	0	0	1
PSLR0489	DHSC	Atherton Clinic	Atherton	M46 0HQ	Wigan	2014/15		7 Development started	A/15/80284/MAJOR	42023	11/05/2015	Residential	N	11	06/04/2016	0	9	8	0	9	0	1	8	0	0
PSLR0490	DHSC	Auckland Road	Scunthorpe	DN15 7BT	North Lincolnshire	2013/14		Development 1 completed		x	x	Residential sales/ built residential development	N/A	1	x	x	1	1	x	x	1	x	x	x	1
PSLR0491	DHSC	Auckland Road Clinic	Auckland Road, Cambridge	CB5 8DW	Cambridge	2014/15		Development 5 completed	14/0978/FUL	20/06/2014	22/01/2015	Residential	N	5	15/09/2016	0	5	5	5	0	0	0	0	5	0
PSLR0493	DHSC	Balsall Common Clinic	148 Station Road, Balsall Common, Coventry	CV7 7FF	Solihull	2013/14		Development 1 completed	PL/2013/00927/FULL	41499	30/09/2013	Residential	N	4	19/09/2016	0	4	4	4	0	0	0	4	0	0
PSLR0494	DHSC	Baltic Road Clinic	2 Baltic Road, Tonbridge	TN9 2NA	Tonbridge and Malling	2014/15		Development 4 completed	15/01350/FL	42117	05/08/2015	Residential	N	6	18/04/2016	0	6	6	0	0	6	0	0	0	6
PSLR0495	DHSC	Banbury Ambulance Station	Cope Road, Banbury, Oxfordshire	OX16 2EH	Cherwell	2014/15		3 Planning stage	14/02149/CDC	29/12/2014	24/06/2015	Residential	N	3	x	0	0	0	0	0	0	0	0	0	0
PSLR0496	DHSC	Barnoldswick Ambulance Station	Brogden View, Barnoldswick	BB18 5UH	Pendle	2013/14		9 Planning stage	16/0617/FUL	15/09/2016	28/09/2017	Residential	N	9	x	0	0	0	0	0	0	0	0	0	0
PSLR0498	DHSC	Bartlett Hospital and Annexe	Undercliff Road East, Felixstowe, Suffolk	IP11 7LT	Suffolk Coastal	2012/13	31	Development started	C/11/1502	40723	26/03/2012	Residential	N	34	22/09/2015	0	12	9	4	5	3	0	0	0	12
PSLR0499	DHSC	Batley Health Centre	68 - 70 Batley Rd, Wakefield	WF2 0AD	Wakefield	2011/12	2	Development started	12/00140/FUL	19/01/2012	10/10/2012	Residential	N	2	22/01/2014	2	2	2	0	0	2	0	0	0	2
PSLR0500	DHSC	Bedensfield Clinic	Sidcup	DA14 5LE	Bexley	2013/14	6	Planning stage	14/02425/FUL	23/12/2014	05/06/2015	Residential	N	7	x	0	0	0	0	0	0	0	0	0	0
PSLR0501	DHSC	Beechmount Resource Centre	Manchester	M9 5XS	Manchester	2014/15		Yet to reach planning stage		x	x	Not available	Unknown	x	x	x	0	x	x	x	x	x	x	x	x
PSLR0502	DHSC	Belle Vue Flats & Paston Place, Brighton Sale 2	Brighton	BN1 2HA	Brighton and Hove	2014/15		Development 2 completed		x	x	Residential sales/ built residential development	N/A	2	x	x	2	2	x	x	2	x	x	x	2
PSLR0503	DHSC	Belle Vue Flats & Paston Place, Brighton Sale 3	Brighton	BN1 2HA	Brighton and Hove	2014/15		Development 3 completed		x	x	Residential sales/ built residential development	N/A	3	x	x	3	3	x	x	3	x	x	x	3
PSLR0504	DHSC	Belle Vue Flats & Paston Place, Brighton Sale 3	Brighton	BN1 2HA	Brighton and Hove	2014/15		Development 1 completed		x	x	Residential sales/ built residential development	N/A	1	x	x	1	1	x	x	1	x	x	x	1
PSLR0505	DHSC	Belle Vue Flats & Paston, Brighton	Brighton	BN1 2HA	Brighton and Hove	2014/15		Development 8 completed		x	x	Residential sales/ built residential development	N/A	8	x	x	8	8	x	x	8	x	x	x	8
PSLR0506	DHSC	Belmont House	Belmont House, Technical Street, Burnham on Sea, TA8 1PN	TA8 1PN	Sedgemoor	2011/12	5	Development started	11/12/0009	40935	19/03/2012	Residential	N	8	30/08/2016	0	1	1	0	0	1	0	0	0	1
PSLR0508	DHSC	Berkeley Hospital	Marybrook Street, Berkeley	GL13 9AD	Stroud	2014/15	18	Development started	5.16/1186/FUL	42515	19/10/2016	Residential	N	20	14/12/2017	0	8	0	0	0	8	0	0	0	8
PSLR0509	DHSC	Bestwood Health Centre	Pedmore Valley, Nottingham NGS SNN	NG5 5NN	Nottingham	2014/15	15	Development completed	14/01822/PFUL3	41850	26/11/2014	Residential	N	16	21/07/2016	0	16	16	0	0	16	0	0	0	16
PSLR0510	DHSC	Bicester Hospital	Kings End, Bicester, Oxfordshire	OX26 6DU	Cherwell	2014/15	14	Development completed	12/00809/F	06/06/2012	27/09/2012	Mixed	N	14	20/01/2017	0	14	0	12	2	0	0	0	12	2
PSLR0512	DHSC	Bingley Hospital	Fernbank Drive, Bingley	BD16 4TL	Bradford	2013/14	46	Development started	13/02125/MAF	41423	26/09/2013	Residential Institute	N	77	30/08/2016	1	40	0	0	0	40	0	0	0	39

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown	
PSLR0513	DHSC	Blacon Health Centre	Blacon Clinic, Church Way, Blacon, Chester	CH1 5HS	Cheshire West and Chester	2013/14		Development 7 completed	12/04925/FUL	02/11/2012	25/03/2013	Mixed	Y	62	29/09/2014	0	1	1	0	0	1	0	0	1	0	0
PSLR0514	DHSC	Boothall Hospital	Charlestown Road, Blackley, Manchester	M9 7AA	Manchester	2013/14	257	Development started	102608/MO/2013/N1	06/06/2013	25/11/2013	Residential	N	257	01/05/2014	28	189	139	16	171	2	48	57	71	0	13
PSLR0515	DHSC	Boulton Clinic	6/8 Wyndam Street, Alvaston, Derby	DE24 0EP	Derby	2014/15		Development 2 completed	04/12/00434	16/04/2012	11/06/2012	Residential	N	2	20/06/2012	0	2	2	0	0	2	0	0	0	0	2
PSLR0516	DHSC	Bramcote Hospital	off Lutterworth Road, Nuneaton	CV11 6QL	Nuneaton and Bedworth	2014/15	29	Development started	33160	41996	09/10/2015	Residential	N	28	25/07/2016	0	28	13	27	0	1	28	0	0	0	0
PSLR0517	DHSC	Bristol General Hospital	Guinea Street, Bristol	BS1 6SY	Bristol, City Of	2011/12	190	Development started	13/00226/COND	22/01/2013	13/09/2013	Mixed	N	190	21/02/2012	44	152	116	1	18	133	0	0	0	19	133
PSLR0518	DHSC	Bristol Road Ambulance Station	Bristol Road, Bournebrook, Birmingham	B5 7SN	Birmingham	2013/14		Development 1 completed	2013/07698/PA	41627	31/01/2014	Residential Institute	N	259	18/09/2015	0	65	65	0	0	65	0	0	0	65	0
PSLR0519	DHSC	Broadmoor Hospital 1	School Hill, Crowthorne, Berkshire	RG45 7HE	Bracknell Forest	2012/13		Development 18 completed	10/00820/OUT	10/01/2011	09/01/2012	Residential	N	18	23/05/2014	0	18	18	12	6	0	0	10	2	6	0
PSLR0520	DHSC	Bromley Primary Care Trust HQ Bassetts House	Broadwater Gardens, Orpington, Kent	BR6 7AR	Bromley	2014/15	90	Development started	15/04941/FUL3	42311	18/08/2016	Residential	N	115	20/01/2017	36	19	13	0	5	14	0	0	0	5	14
PSLR0521	DHSC	Bromyard Ambulance Station	New Road, Bromyard	HR7 4AJ	Herefordshire	2012/13		Development 1 completed	N122221/F	06/08/2012	21/09/2012	Residential	N	1	19/03/2012	0	1	1	0	0	1	0	0	0	0	1
PSLR0522	DHSC	Brunel Lodge (Wolborough site)	Wolborough Hospital, Totnes Road, Newton Abbot	TQ12 6AA	Teignbridge	2013/14	13	Planning stage	13/01497/MAJ	21/05/2013	21/01/2014	Residential	N	13	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0523	DHSC	Brunswick Health Centre	Manchester	M13 9YA	Manchester	2014/15		Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	
PSLR0525	DHSC	Cabot House	Cabot House, 69 Fore Street, Totnes, Devon	TQ9 5NJ	South Hams	2013/14	1	Planning stage	56/1567/13/CU	21/06/2013	03/10/2013	Commercial	N	0	x	x	0	x	x	x	x	x	x	x	x	
PSLR0526	DHSC	Carr Mill Clinic, St Helens	Eskdale Ave, St Helens	WA11 7EJ	St. Helens	2014/15	8	Planning stage	P/2017/0210/FUL	09/01/2017	04/05/2017	Residential	N	5	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0527	DHSC	Carshalton War Memorial Hospital	The Park, Carshalton, Surrey	SMS 3DB	Sutton	2012/13	13	Development 13 completed	C2011/64809/FUL	15/08/2011	30/03/2012	Residential	N	13	17/09/2013	0	13	13	13	0	0	0	13	0	0	
PSLR0528	DHSC	Cavendish House	18 Victoria Road, Southsea, Portsmouth	PO5 2BZ	Portsmouth	2014/15	15	Development started	14/01665/FUL	23/12/2014	29/10/2015	Residential Institute	N	15	26/07/2017	0	3	0	0	0	3	0	0	0	0	3
PSLR0530	DHSC	Cedar Cross Medical Practice	Cedar Road, Prescot	L35 2XA	Knowsley	2013/14	10	Planning stage	16/00027/CLD	15/01/2016	04/04/2016	Commercial	Unknown	0	x	x	0	x	x	x	x	x	x	x		
PSLR0531	DHSC	Central Clinic	Carlisle	CA1 1HP	Carlisle	2013/14	9	Development started	14/0547	41815	03/10/2014	Residential Institute	N	57	08/03/2016	0	7	0	0	0	7	0	0	0	0	7
PSLR0532	DHSC	Chalfont Centre for Epilepsy Debenham House	Chalfont St Peter, Bucks	SL9 0RN	Chiltern	2013/14		Development 1 completed	x	x	x	Residential sales/ built residential development	N/A	x	x	x	1	1	x	x	1	x	x	x	1	
PSLR0533	DHSC	Cherry Tree Hospital	Cherry Tree Lane, Stockport	SK2 7PZ	Stockport	2012/13	65	Development started	DC/050984	05/10/2012	08/07/2014	Residential	N	65	16/11/2015	0	64	60	3	61	0	9	46	9	0	
PSLR0534	DHSC	Child Health Clinic	21 Woods Terrace, Murton, Seaham	SR7 9AG	County Durham	2013/14	1	Development started	DM/14/01402/FPA	41781	16/07/2014	Residential	N	5	19/03/2012	0	1	1	0	0	1	0	0	0	0	1
PSLR0535	DHSC	Child Health Clinic	Oaklea School Clinic, Wingate, Co. Durham	TS28 5HY	County Durham	2013/14	1	Development started	DM/15/03463/FPA	42313	14/07/2016	Residential	N	6	05/07/2017	2	4	0	4	0	0	0	0	0	0	4
PSLR0536	DHSC	Child Health Clinic	22 Tudor Court, Shotton, Peterlee	DH6 2RE	County Durham	2014/15		Development 1 completed	DM/14/02551/FPA	26/08/2014	22/10/2014	Residential	N	1	19/03/2012	0	1	1	0	0	1	0	0	0	1	
PSLR0537	DHSC	Chipping Norton Hospital	Horsefair, Chipping Norton, Oxfordshire	OX7 5AJ	West Oxfordshire	2012/13	14	Planning stage	13/0812/P/FP	10/06/2013	30/12/2013	Residential	N	14	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0538	DHSC	Church Farm House	Church Farm Way, Nayland Road, Mile End, Colchester, Essex	CO4 5FD	Colchester	2013/14		Development 3 completed	144679	41751	22/07/2014	Residential	N	1	22/02/2016	0	1	1	0	0	1	0	0	0	1	
PSLR0539	DHSC	Church Hill House	23-25 Church Hill, Honiton, Devon	EX14 2DB	East Devon	2013/14		Development 2 completed	13/2487/FUL	41599	23/12/2013	Residential	N	4	01/07/2014	0	4	4	0	0	4	0	0	0	0	4
PSLR0540	DHSC	Church Road Flats	11 Church Road, Old Maldon	KT4 7RD	Kingston upon Thames	2014/15	10	Planning stage	15/15388	21/12/2015	08/03/2016	Residential	N	4	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0541	DHSC	Cleator Moor Health Centre	Emmerdale Road, Cumbria	CA25 5HR	Copeland	2013/14		Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	0	x	x	x	x	x	x	x	x	
PSLR0542	DHSC	Coldest Hospital	Bridge Rd, Sarisbury Green, Fareham	SO21 7YA	Fareham	2014/15	124	Development started	P/12/0299/FP	40995	30/04/2013	Mixed	information not in planning application	208	24/04/2014	0	83	83	70	13	0	44	18	10	11	0
PSLR0543	DHSC	College Street Health Centre	Leigh	WN7 2RF	Wigan	2013/14		Development 12 completed	A/14/80170/MAJOR	41969	21/04/2015	Residential	N	14	25/02/2016	0	14	14	0	0	14	0	0	0	0	14
PSLR0544	DHSC	Community Offices	Kings Avenue, Ashford, Kent	TN23 1NT	Ashford	2011/12		Development 56 completed	11/01328/AS	16/11/2011	20/01/2014	Residential	N	56	04/03/2015	0	56	56	50	6	0	4	13	32	7	0
PSLR0545	DHSC	Constable House, Flax Bourton	Constable House, Flax Bourton North Somerset	BS48 1UL	North Somerset	2014/15		Development 5 completed	15/P/0593/F	42055	06/03/2015	Residential	N	4	19/03/2012	0	4	2	0	0	4	0	0	0	0	4

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold	Tenure no. of leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown	
PSLR0546	DHSC	Constable Road	Constable Road, Felkstone	IP11 7HJ	Suffolk Coastal	2014/15		Development 5 completed	DC/15/3469/FUL	25/08/2015	08/10/2015	Residential	N	1	27/05/2017	0	2	1	0	0	2	0	0	0	0	2	
PSLR0547	DHSC	Cookridge Hospital	Hospital Lane, Cookridge, Leeds	LS16 6FH	Leeds	before 2011	50	Development started	11/03324/FU	19/09/2011	20/06/2013	Mixed	information not in planning application	175	05/05/2014	0	62	62	62	0	0	0	2	10	50	0	0
PSLR0548	DHSC	Coundon Clinic	Barkers Butts Lane, Coventry	CV6 1DU	Coventry	2013/14		Development 11 completed	FUL/2014/0735	41702	04/08/2014	Residential	N	10	08/09/2015	0	10	9	10	0	0	0	0	0	10	0	0
PSLR0549	DHSC	County Hospital	North Road, Durham, County Durham	DH1 4RN	County Durham	2013/14	100	Planning stage	DM/14/03694/FPA	41978	09/04/2015	Residential Institute	N	364	x	0	3	1	0	0	1	0	0	0	0	1	
PSLR0550	DHSC	Coventry & Warwickshire Hospital	Stoney Stanton Road, Coventry	CV1 4JN	Coventry	2014/15	76	Planning stage	FUL/2014/1326	25/04/2014	15/08/2014	Commercial	N	0	x	x	0	x	x	x	x	x	x	x	x	x	
PSLR0551	DHSC	Cranbrook Ambulance Station	Cranbrook	TN17 3BP	Tunbridge Wells	2013/14		Development started	14/01221/FULL	41740	14/07/2015	Residential	N	9	06/09/2017	0	9	0	7	2	0	0	4	0	5	0	
PSLR0552	DHSC	Darlington Memorial Hospital	Woodland Road, Darlington	DL3 6RT	Darlington	2013/14		Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	0	x	x	x	x	x	x	x	x		
PSLR0553	DHSC	Devizes Family Health Centre	New Park Street, Devizes	SN10 1DR	Wiltshire	2012/13		Development 7 completed	E/2012/1432/FUL	19/11/2012	01/03/2013	Mixed	N	7	11/04/2015	0	8	7	0	8	0	0	0	0	8	0	
PSLR0554	DHSC	Dorset County Hospital	Bridport Road, Dorchester, Dorset	DT1 2NQ	West Dorset	2012/13		Development 39 completed	1/D/13/001388	08/10/2013	18/12/2013	Residential	N	39	16/04/2014	0	40	40	0	40	0	0	0	0	0	40	0
PSLR0555	DHSC	Dovercourt Health Centre	Main Road, Harwich, CO12 4ET	CO12 4ET	Tendring	2013/14	24	Development started	14/01782/FUL	28/11/2014	09/01/2015	Residential	N	24	06/07/2017	23	1	0	0	1	0	0	0	0	1	0	
PSLR0556	DHSC	Downer Court Wilson Avenue	Rochester, Kent	ME1 2SA	Medway Towns	2014/15		Development 2 completed	x	x	x	Residential sales/ built residential development	N/A	x	x	x	2	2	x	x	2	x	x	x	2		
PSLR0557	DHSC	Downham Cottage	111 Longdown Lane, South Epsom, Surrey	KT17 4JL	Epsom and Ewell	2012/13		Development 1 completed	12/00797	23/10/2012	18/12/2012	Residential	N	1	21/02/2012	0	1	1	0	0	1	0	0	0	1		
PSLR0558	DHSC	Durham House	69 Canterbury Rd, Herne Bay	CT6 5SA	Canterbury	2014/15		Development 9 completed	CA/14/02238	20/11/2014	13/01/2015	Residential	N	9	19/03/2012	0	9	9	0	0	9	0	0	0	0	9	
PSLR0559	DHSC	Eaglehurst	6 Valley Road, Clacton on Sea	CO15 4AR	Tendring	2013/14		Development 1 completed	13/01103/FUL	27/09/2013	21/11/2013	Residential	N	1	21/02/2012	0	1	1	0	0	1	0	0	0	0	1	
PSLR0560	DHSC	Easington Clinic	8 Seaside Lane South, Easington Colliery, Durham	SR8 3PN	County Durham	2014/15		Development 1 completed	DM/14/03626/FPA	24/11/2014	09/03/2015	Residential	N	1	19/03/2012	0	1	1	0	0	1	0	0	0	0	1	
PSLR0561	DHSC	East Ardsley Health Centre	East Ardsley Health Centre, Bradford Road, East Ardsley, Wakefield	WF3 2DN	Leeds	2013/14		Development 10 completed	13/04119/FU	41527	20/12/2013	Residential	N	12	03/06/2014	0	12	12	12	0	0	0	6	6	0	0	
PSLR0563	DHSC	East Surry Hospital	Harrowlands Park, Dorking, Surrey	RH4 2RA	Mole Valley	2012/13		Development started	MO/2013/0894	28/06/2013	24/02/2014	Residential	N	9	14/01/2016	0	0	0	0	0	0	0	0	0	0	0	
PSLR0564	DHSC	Elm House	Elm House, 84 Ewell Road, Surbiton	KT6 6EX	Kingston upon Thames	2014/15		Development 12 completed	16/16198	16/03/2016	19/04/2016	Residential	N	4	26/07/2017	0	4	1	0	0	4	0	0	0	0	4	
PSLR0565	DHSC	Elm House Clinic	15 New Road Ave, Chatham	ME4 6BA	Medway	2014/15	12	Planning stage	MC/15/1316	20/04/2015	x	Commercial	N	0	x	x	0	x	x	x	x	x	x	x	x		
PSLR0566	DHSC	Elmwood Avenue	20 Elmwood Road, Harrow	HA3 8AH	Harrow	2014/15		Development started	P/0347/16	42397	27/05/2016	Residential	N	3	21/02/2012	0	1	1	0	0	1	0	0	0	0	1	
PSLR0567	DHSC	Elwick Road Centre	1 Elwick Rd, Ashford	TN23 1PF	Ashford	2013/14		Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	0	x	x	x	x	x	x	x	x		
PSLR0568	DHSC	Ethel Bailey Close nos 1-9	Manor Park, Epsom, Surrey	KT19 8NQ	Epsom and Ewell	2014/15		Development 42 completed	14/00825/FUL	41885	16/01/2015	Residential	N	48	19/04/2016	0	48	48	29	6	13	20	6	18	4	0	
PSLR0569	DHSC	Fairfield Hospital	Stofold	SG5 4FJ	Central Bedfordshire	before 2011	100	Planning stage	CB/15/02748/FULL	23/07/2015	x	Residential	N	4	x	x	0	x	x	x	x	x	x	x	x		
PSLR0570	DHSC	Fairview Nursing Homes	Gipsy Lane, Warminster, Wilts	BA12 9UR	Wiltshire	2013/14		Development 14 completed	14/05980/FUL	41815	15/05/2015	Residential	N	12	11/05/2016	1	12	12	12	0	0	0	0	6	0	6	
PSLR0571	DHSC	Fakenham Health Office, Greenway Lane	Barons Close, Fakenham	NR21 8BJ	North Norfolk	2014/15		Development started	PF/15/1603	42250	21/07/2016	Residential	N	13	22/11/2017	1	4	0	0	0	4	0	0	0	4	0	
PSLR0572	DHSC	Fall Birch Hospital	Horwich, Bolton	BL6 4GF	Bolton	before 2011		Development 10 completed	78526/07	39356	31/12/2007	Residential	N	45	26/05/2010	0	45	45	8	37	0	28	11	6	0	0	
PSLR0573	DHSC	Finchdean House	St Mary's Hospital, Milton Rd, Portsmouth	PO3 6AD	Portsmouth	2012/13		Development 73 completed	12/00349/FUL	23/03/2012	31/08/2012	Residential	Y	73	24/03/2015	0	73	73	0	0	73	0	0	0	0	73	
PSLR0574	DHSC	Foleshill Road	216 Foleshill Road, Coventry	CV1 4JH	Coventry	2013/14		Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	0	x	x	x	x	x	x	x	x		
PSLR0575	DHSC	Folkestone Ambulance Station	Folkestone	CT20 3EW	Shepway	2013/14		Development 14 completed	V12/0055/SH	12/06/2013	11/09/2013	Residential	N	14	11/11/2014	0	14	14	8	6	0	2	12	0	0	0	
PSLR0576	DHSC	Fordingbridge Hospital	Bartons Rd, Fordingbridge	SP6 1JD	New Forest	2014/15		Development 16 completed	14/11156	41866	05/09/2014	Residential	N	15	13/05/2016	0	15	15	0	3	12	0	0	0	3	12	
PSLR0577	DHSC	Forest Hill House	Forest Hill, Bideford, North Devon	EX39 5HB	Torriford	2011/12		Development 1 completed	1/1226/2008/FUL	29/11/2008	19/03/2009	Residential	N	1	19/03/2012	0	1	1	0	0	1	0	0	0	0	1	

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown	
PSLR0578	DHSC	Former Grounds & Gardens Department, Former Rubery Hill Hospital	Bristol Road South, Rubery, Birmingham.	B45 9BB	Birmingham	2014/15	53	Development started	2014/07452/PA	41928	25/03/2015	Residential	N	46	10/12/2015	0	31	31	0	31	0	6	7	3	0	15
PSLR0579	DHSC	Former Leicester Frith Farm	Lady Hay Road, Leicester	LE3 9QY	Leicester	2011/12	30	Development completed	20120650	41037	11/04/2013	Residential	N	29	19/01/2015	0	29	19	16	2	11	0	3	13	2	11
PSLR0580	DHSC	Former Newton Abbot Hospital East Street	Newton Abbot Hospital (East Street), East Street, Newton Abbot	TQ12 4PT	Teignbridge	2011/12	103	Development started	11/01475/MAJ	40675	12/03/2012	Residential	N	104	02/09/2013	0	98	98	47	51	0	0	4	11	1	82
PSLR0581	DHSC	Fountains Way (also known as former Old Manor Hospital)	Wilton Road, Salisbury	SP2 7EP	Wiltshire	2014/15	80	Planning stage	15/09465/FUL	05/10/2015	24/10/2016	Mixed	N	71	x	69	0	0	0	0	0	0	0	0	0	0
PSLR0582	DHSC	Franklin Road	Franklin Road / Gleave Road, Whitnash, Leamington Spa,	CV31 2JN	Warwick	2012/13	9	Development started	W/13/1792	24/12/2013	03/03/2014	Residential	N	9	21/09/2015	0	8	8	8	0	0	2	6	0	0	0
PSLR0583	DHSC	Fulbeck Grange	Fulbeck Lane, Morpeth	NE61 3JU	Northumberland	2014/15	6	Planning stage	17/01942/FUL	01/06/2017	21/03/2018	Residential	N	13	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0584	DHSC	Gables	Plymouth	PL7 1UG	Plymouth	2014/15	4	Development completed	14/00275/FUL	41683	25/04/2014	Residential	N	1	21/02/2012	0	1	1	0	0	1	0	0	0	0	1
PSLR0585	DHSC	Gambler House	West Hill Road, St Leonards on Sea, East Sussex.	TN38 0NG	Hastings	2012/13	10	Planning stage	HS/FA/14/00839	10/10/2014	18/05/2016	Mixed	Y	85	x	x	0	0	0	0	0	0	0	0	0	0
PSLR0586	DHSC	Glasgow Road, Jarrow	Jarrow	NE32 4AU	South Tyneside	2013/14	6	Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	
PSLR0587	DHSC	Greenlaws	65 Cranley Road, Guildford, Surrey	GU1 2JW	Guildford	2013/14	4	Development completed	14/P/01113	41807	29/08/2014	Residential	N	6	02/03/2016	0	6	6	6	0	0	0	0	6	0	0
PSLR0588	DHSC	Grey Gables (part of South Shore Freehold site)	Dunes Avenue, South Shore Blackpool	FY4 1PU	Blackpool	2013/14	1	Development completed	14/0470	13/06/2014	25/07/2014	Residential	N	1	21/02/2012	0	1	1	0	0	1	0	0	0	0	1
PSLR0589	DHSC	Grove Road Day Hospital	12 Grove Road, Redland, Bristol	BS6 6UJ	Bristol, City Of	2012/13	1	Planning stage	15/05956/F	19/11/2015	15/02/2016	Residential	N	1	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0590	DHSC	Gunnersbury Day Hospital	Cloister Road, Acton	W3 0DE	Ealing	2013/14	4	Development completed	PP/2013/3426	13/08/2013	24/10/2013	Residential	N	4	24/03/2015	0	4	4	4	0	0	0	0	4	0	0
PSLR0591	DHSC	Hackney Hospital Site	Hackney	E9 5GX	Hackney	before 2011	37	Development completed	2009/0259	10/02/2009	17/06/2009	Mixed	N	37	28/04/2011	0	37	37	37	0	0	0	0	0	0	37
PSLR0592	DHSC	Hackney Nurses Home	Ronworthy Rd, Hackney	E9 5GX	Hackney	before 2011	200	Development started	2007/2786	08/01/2008	01/07/2011	Mixed	N	119	28/11/2012	0	103	103	95	8	0	0	0	0	91	12
PSLR0593	DHSC	Hales Hospital, Norwich	Norwich	NR146AB	South Norfolk	before 2011	44	Development completed	2003/1007	19/05/2003	23/02/2006	Residential	N	44	16/03/2015	0	44	44	26	18	0	0	0	29	15	0
PSLR0594	DHSC	Hall Green Clinic	Skelmersdale	WN8 0DX	West Lancashire	2014/15	3	Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	
PSLR0595	DHSC	Halstead Road	78 Heddingham Road, Halstead, Colchester	CO9 2DL	Braintree	2013/14	2	Development completed	14/00108/FUL	24/01/2014	02/06/2014	Residential	Unknown	2	23/02/2015	0	2	2	0	0	2	0	0	0	0	2
PSLR0596	DHSC	Harp's Close Meadow (Peoples Park)	Waldingfield Road, Sudbury, Suffolk	CO10 1YU	Babergh	2014/15	75	Development started	B/12/01198	02/10/2012	16/03/2015	Residential	Y	75	07/04/2016	0	67	42	44	12	11	0	0	0	0	67
PSLR0598	DHSC	Haunch Lane	126-128 Haunch Lane, Birmingham	B13 0PY	Birmingham	2014/15	2	Planning stage	2016/05917/PA	08/08/2016	27/09/2016	Residential	N	1	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0599	DHSC	Hawthorn House	Wilfred Terrace, Lower Wortley, Leeds	LS12 5DE	Leeds	2013/14	2	Development completed	14/04101/FU	27/08/2014	06/10/2014	Residential	N	2	18/05/2015	0	2	1	0	0	2	0	0	0	0	2
PSLR0601	DHSC	Health Clinic Market Square/ Bishop Stortford Clinic	Market Square Bishop Stortford	CM23 3UU	East Hertfordshire	2013/14	6	Planning stage	3/13/1724/FP	25/09/2013	20/11/2013	Commercial	N	0	x	x	0	x	x	x	x	x	x	x	x	
PSLR0602	DHSC	Health Promotion	Workop	S80 2BQ	Bassetlaw	2014/15	2	Development completed	15/00034/PDN	42017	11/03/2015	Residential	N	1	19/03/2012	0	1	1	0	0	1	0	0	0	0	1
PSLR0603	DHSC	Hedgecock Centre 1	Upney Lane, Barking	IG11 9LS	Barking and Dagenham	2013/14	27	Development completed	12/00178/DUT	05/03/2012	05/11/2012	Residential	N	27	19/10/2015	0	27	27	27	0	0	7	20	0	0	0
PSLR0604	DHSC	Hednesford Health Centre	Eskrett Street, Hednesford	WS12 5AR	Cannock Chase	2012/13	9	Development completed	CH/12/0428	41246	10/02/2013	Residential	N	10	27/05/2014	0	10	10	0	0	10	0	10	0	0	0
PSLR0606	DHSC	Henderson Hospital	2 Homeland Drive, Sutton	SM2 5LT	Sutton	2013/14	9	Development completed	B2013/68157/FUL	06/08/2014	05/11/2014	Mixed	N	9	12/04/2016	0	9	9	9	0	0	0	4	5	0	0
PSLR0607	DHSC	Hernes House, Hernes Crescent, Summertown, Oxford	Oxford	OX2 7PS	Oxford	before 2011	24	Development started	07/02120/RES	10/09/2007	18/01/2008	Residential	N	24	17/07/2014	0	9	9	8	0	1	1	2	6	0	0
PSLR0608	DHSC	High Roysds	Menston, Ilkley,	LS29 6AQ	Leeds	before 2011	200	Development completed	28/198/03/FU	37825	26/01/2005	Mixed	N	541	21/02/2012	0	539	537	233	220	86	84	11	86	275	83
PSLR0609	DHSC	Hinchingbrooke Hospital	Hinchingbrooke Park Road, Huntingdon	PE29 6NT	Huntingdonshire	2013/14	52	Planning stage	15/00486/FUL	08/04/2015	x	Residential	N	45	x	x	0	x	x	x	x	x	x	x	x	
PSLR0610	DHSC	Horncastle Health Centre,	Manor House Street, Horncastle	LN9 5HF	East Lindsey	2014/15	5	Planning stage	5/086/00448/17	13/03/2017	30/08/2017	Residential	N	1	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0611	DHSC	Horton House	Horton Lane, Epsom	KT197HA	Epsom and Ewell	before 2011	9	Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold	Tenure no. of leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown	
PSLR0612	DHSC	Hoyland Health Centre	2 Duke Street, Hoyland, Barnsley	S74 9QS	Barnsley	2013/14		8 Planning stage	2015/0711	09/06/2015	28/10/2015	Mixed	Y	0	x	x	x	0	x	x	x	x	x	x	x	x	
PSLR0613	DHSC	Hubert Grove	108A Landor Road, Stockwell, London	SW9 9NT	Lambeth	2013/14		1 Planning stage	15/02913/FUL	20/05/2015	21/03/2016	Residential	N	9	x	0	0	0	0	0	0	0	0	0	0	0	
PSLR0614	DHSC	Huthwaite Health Centre	New Street, Huthwaite	NG17 2LR	Ashfield	2014/15		6 Development started	V/2016/0576		42620	10/01/2017	Residential	N	8	29/11/2017	0	8	0	2	0	6	0	0	6	2	0
PSLR0615	DHSC	Hutton Community Clinic	Coram Green, Hutton, Brentwood, Essex	CM13 1LR	Brentwood	2014/15		Yet to reach planning 6 stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	x	
PSLR0616	DHSC	Hyde Hospital	Grange Road South, Hyde, Cheshire	SK14 5NY	Tameside	2012/13		31 Development started	11/00155/OUT	18/02/2011	19/10/2011	Residential	N	31	21/01/2015	0	15	14	0	14	1	1	0	0	0	14	
PSLR0617	DHSC	Ida Road Clinic	2A Ida Road, Walsall	WS2 9SR	Walsall	2014/15		Yet to reach planning 2 stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	x	
PSLR0618	DHSC	Incefield House	Ince Green Lane, Ince in Makerfield	WN3 4RJ	Wigan	2013/14		14 Development started	A/14/79561	04/08/2014	26/01/2015	Residential	N	10	04/01/2017	0	0	0	0	0	0	0	0	0	0	0	
PSLR0619	DHSC	John Telford Clinic	Ifford	IG1 1EE	Redbridge	2014/15		30 Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	x	
PSLR0620	DHSC	Josiah Thomas Memorial Hall	Trewhick Road, Camborne	TR14 8LQ	Cornwall	2014/15		4 Planning stage	PA15/12054	29/12/2015	09/05/2016	Residential	N	12	x	0	0	0	0	0	0	0	0	0	0	0	
PSLR0621	DHSC	Kent and Sussex Hospital	Mount Ephraim, Tunbridge Wells, Kent	TN4 8AT	Tunbridge Wells	2011/12	243	Development started	12/02547/EI/AMJ	11/09/2012	11/12/2012	Residential	N	243	01/07/2014	12	183	132	93	34	56	0	20	28	91	44	
PSLR0622	DHSC	Kings Road Clinic	Kings Road, Chatham	ME5 7YV	Medway	2012/13		3 Planning stage	MC/16/4659	16/11/2016	21/02/2018	Residential	N	2	x	0	0	0	0	0	0	0	0	0	0	0	
PSLR0623	DHSC	Kingswood Hall Nursing Home	Frodsham	WA6 9EX	Cheshire West and Chester	2014/15		Yet to reach planning 4 stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	x	
PSLR0625	DHSC	Kingswood Resource Centre	54 Moravian Road, Kingswood	BS15 8ND	South Gloucestershire	2012/13		2 Planning stage	PK15/1269/RVC	23/01/2015	27/05/2015	Commercial	N	0	x	x	x	0	x	x	x	x	x	x	x	x	
PSLR0626	DHSC	Knottingley Health Centre	Hazel Rd, Knottingley	WF11 0LG	Wakefield	2012/13		6 Development started	12/01308/OUT		41080	21/09/2012	Residential	N	11	12/04/2018	0	1	0	0	0	1	0	1	0	0	
PSLR0627	DHSC	Laburnum Avenue	72 Laburnum Avenue, Waltham	NE28 8HG	North Tyneside	2013/14		Development 1 completed	x	x	x	Residential sales/ built residential development	N/A	1	x	x	1	1	x	x	1	x	x	x	x	1	
PSLR0629	DHSC	Lakeview Close, Walsall	Walsall	B43 7EU	Walsall	before 2011		5 Planning stage	15/1364	07/09/2015	06/11/2015	Residential	N	7	x	0	0	0	0	0	0	0	0	0	0	0	
PSLR0630	DHSC	Lamellon Hospital	Uskeard	PL14 4SZ	Cornwall	before 2011		32 Development started	E2/05/01612/FUL	38751	09/04/2008	Residential	N	33	01/07/2014	0	25	25	12	0	13	1	2	9	0	13	
PSLR0631	DHSC	Land at Almond Villa	31-33 The Broadway, Knaphill Woking Surrey	GU21 2DR	Woking	2012/13		Development 5 completed	PLAN/2013/0117		41332	29/05/2013	Residential	N	10	19/06/2015	0	10	10	10	0	0	1	0	9	0	
PSLR0632	DHSC	Land at Brambletye Park Road, Redhill	Land at Brambletye Park Road, Redhill	RH1 6RR	Reigate and Banstead	2012/13		5 Planning stage	17/00980/F	26/04/2017	x	Residential	N	7	x	x	x	0	x	x	x	x	x	x	x	x	
PSLR0633	DHSC	Land At Diana Princess of Wales Hospital,	Northside Grimsby	DN33 2BA	North East Lincolnshire	2014/15	181	Planning stage	DM/0937/15/OUT	07/10/2015	16/03/2017	Mixed	N	270	x	x	x	0	x	x	x	x	x	x	x	x	
PSLR0634	DHSC	Land at Harps Close	Waldingfield Road, Sudbury	CO10 1YU	Babergh	2014/15	25	Development started	B/12/01198	02/10/2012	16/03/2015	Residential	Y	100	07/04/2016	0	67	42	44	12	11	0	0	0	0	67	
PSLR0635	DHSC	Land at Haygate Road, Wellington	Telford	TF1 1RU	Telford and Wrekin	2011/12		2 Development started	TWC/2014/0365	01/05/2014	26/06/2014	Residential	N	18	24/03/2016	0	8	8	7	0	1	8	0	0	0	0	
PSLR0636	DHSC	Land at Malvern Gardens	175 Malvern Road, London	NW6 5PZ	Brent	2014/15		6 Planning stage	04/0381	03/03/2004	01/07/2004	Residential	N	6	x	0	0	0	0	0	0	0	0	0	0	0	
PSLR0637	DHSC	Land at Michigan Way, Totton	Land at Michigan Way, Totton, Southampton	SO40 8AN	New Forest	2012/13		Development 10 completed	13/10659	04/06/2013	03/09/2013	Residential	N	10	08/05/2014	0	10	10	10	0	0	0	6	4	0	0	
PSLR0638	DHSC	Land at Napsbury Hospital, Napsbury	London Colney	AL2 1UD	St. Albans	before 2011	40	Development started	5/2002/1256	12/06/2002	01/07/2004	Mixed	Y	545	18/03/2005	0	175	175	89	86	0	19	0	75	81	0	
PSLR0639	DHSC	Land at Old Winshall Health Centre	West St, Winshall, Burton upon Trent	DE15 0BW	East Staffordshire	2013/14		6 Development started	P/2015/00065	30/01/2015	24/03/2015	Residential	N	10	19/12/2016	0	0	0	0	0	0	0	0	0	0	0	
PSLR0640	DHSC	Land at Princes Road	Redhill, Surrey	RH1	Reigate and Banstead	2012/13		Development 8 completed	13/01858/573	14/10/2013	13/12/2013	Residential	N	8	09/12/2015	0	8	8	0	0	8	0	0	0	0	8	
PSLR0641	DHSC	Land at Rooley Avenue (known as Northern View)	Bradford	B06 1BB	Bradford	2012/13	115	Development started	13/00308/FUL	41299	07/10/2013	Residential	N	110	18/09/2014	x	108	100	13	87	8	43	39	26	0	0	
PSLR0642	DHSC	Shrewsbury Hospital North, Shrewsbury Part A (adj to Shelton Hospital)	Land at Royal Shrewsbury Hospital North, Racecourse Lane, Shrewsbury	SY3 5BJ	Shropshire	2013/14		14 Development started	14/02402/FUL	41789	17/07/2015	Residential	Y	236	19/04/2016	37	195	51	40	4	151	22	18	6	1	148	
PSLR0643	DHSC	Land at Sylvan	Summerville House, Sarisbury Green, Southampton	SO31 7YD	Fareham	2014/15		Development 2 completed	P/15/0577/FP	17/06/2015	10/08/2015	Residential	N	2	08/11/2016	0	2	1	2	0	0	2	0	0	0	0	
PSLR0644	DHSC	Land at Woodside, Plymouth	Plymouth	PL4 8QE	Plymouth	before 2011		Development 11 completed	15/00431/FUL	09/03/2015	27/05/2015	Residential	information not in planning application	7	16/09/2016	0	7	7	0	0	7	0	0	0	0	7	

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown		
PSLR0645	DHSC	Land of former Haweside Clinic & House	Blackpool	FY4 5AJ	Blackpool	2013/14	10	Planning stage	14/0009	02/01/2014	14/02/2014	Residential	N	8	x	0	0	0	0	0	0	0	0	0	0	0	
PSLR0646	DHSC	Larkhill Health Centre	Blackburn	BB1 5BJ	Blackburn with Darwen	2014/15		Yet to reach planning stage		x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x		
PSLR0647	DHSC	59 Watts Lane, Eastbourne, East Sussex	Lavendar Lodge	BN21 2LL	Eastbourne	2014/15		Development completed	140416	01/04/2014	19/06/2014	Residential	N	1	21/02/2012	0	1	1	0	0	1	0	0	0	1		
PSLR0648	DHSC	Lavender Road	Middlesbrough	TS3 7AG	Middlesbrough	2013/14		Yet to reach planning stage		x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x		
PSLR0650	DHSC	3 Lennard Road, Croydon, Surrey	Lennard Lodge	CR0 2UL	Croydon	2013/14	27	Development started	14/02810/P		41824	29/04/2015	Residential	N	26	16/05/2017	0	26	18	0	26	0	0	3	3	20	0
PSLR0651	DHSC	49 Church lane, Loughton	Lumber	IG10 1PD	Epping Forest	2014/15	1	Planning stage	EPF/1915/04	18/10/2004	02/02/2005	Residential	N	1	x	0	0	0	0	0	0	0	0	0	0	0	
PSLR0652	DHSC	15-17 London Road, Stony Stratford, Milton Keynes	Linden	MK11 1JA	Milton Keynes	2014/15	2	Planning stage	15/00412/FUL	24/02/2015	07/04/2015	Commercial	N	0	x	x	x	0	x	x	x	x	x	x	x		
PSLR0653	DHSC	Beechdale Road, Aspley Nottingham	Linden House	NG8 3EY	Nottingham	2014/15	27	Development completed	14/02703/PRES4		41950	13/03/2015	Residential	N	25	22/07/2016	0	25	25	15	7	3	0	11	11	3	0
PSLR0654	DHSC	Lingfield Clinic	Bakers Lane Lingfield	RH7 6HD	Tandridge	2013/14	1	Planning stage	2015/869	06/06/2015		Residential	N	2	x	x	x	0	x	x	x	x	x	x	x		
PSLR0655	DHSC	Little Plumstead Hospital	Norwich	NR135GA	Broadland	before 2011	75	Development completed	20101213	16/08/2010	31/01/2011	Residential	N	75	16/12/2011	0	73	73	60	9	4	32	16	10	0	15	
PSLR0656	DHSC	London Road Community Hospital 2	London Road, Derby	DE1 2QY	Derby	2014/15	290	Planning stage	01/17/00030	11/01/2017		Mixed	Y	250	x	x	x	0	x	x	x	x	x	x	x		
PSLR0657	DHSC	London Road Community Hospital 2	London Road, Derby	DE1 2QY	Derby	2014/15	280	Planning stage	01/17/00030	11/01/2017		Mixed	Y	250	x	x	x	0	x	x	x	x	x	x	x		
PSLR0658	DHSC	Longford Road	235 Longford Road, Coventry	CV6 6BG	Coventry	2014/15	8	Development started	FUL/2014/3823		41955	17/02/2015	Residential	N	7	19/03/2012	0	1	1	0	0	1	0	0	0	1	
PSLR0659	DHSC	Longview	216 Turner Road, Colchester, Essex	CO4 5JR	Colchester	2012/13	60	Development started	131287	27/06/2013	07/10/2013	Residential Institute	N	60	13/10/2015	0	1	0	0	0	0	1	0	0	0	0	1
PSLR0660	DHSC	Lordswood Road	329 Lordswood Road	B17 8PB	Birmingham	2014/15		Development completed	2014/00481/PA	12/02/2014	25/03/2014	Residential	N	1	21/02/2012	0	1	1	0	0	1	0	0	0	0	1	
PSLR0661	DHSC	Louth County Hospital	46, 48, 50 and 52 Sandringham Drive, Louth	LN11 0JE	East Lindsey	2013/14		Development completed		x	x	Residential sales/ built residential development	N/A	4	x	x	4	4	x	x	4	x	x	x	4		
PSLR0662	DHSC	Olive Grove, Stourport on Severn, Worcestershire	Lucy Baldwin Hospital	DY13 8XY	Wyre Forest	2012/13	41	Development started	13/0033/FULL	23/01/2013	10/04/2013	Residential	N	41	01/02/2014	0	38	38	32	5	1	19	10	6	3	0	
PSLR0663	DHSC	Lytham Road Health Centre	352 Lytham Road, Blackpool	FY4 1TJ	Blackpool	2014/15		Yet to reach planning stage		x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x		
PSLR0664	DHSC	Macclesfield District General Hospital	Victoria Road, Macclesfield, Cheshire	SK10 3BL	Cheshire East	2012/13	70	Development started	12/3786M	41229	28/11/2014	Mixed	Y	34	15/07/2016	15	11	0	2	7	2	0	10	1	0	0	
PSLR0665	DHSC	Macclesfield District General Hospital	Macclesfield	SK103GR	Cheshire East	before 2011	50	Development completed	09/1296M, 12/3786M	39967	18/12/2009	Mixed	N	70	21/02/2012	0	69	69	0	31	38	1	1	13	16	38	
PSLR0666	DHSC	Maidstone Ambulance Station	Maidstone	ME15 9QB	Maidstone	2013/14	14	Development completed	13/1292	41476	19/09/2013	Mixed	N	8	23/01/2015	0	8	8	8	0	0	0	0	0	8	0	0
PSLR0667	DHSC	Magnolia House, Spingwood Road, Maidstone, Kent	Maidstone General Hospital	ME16 9PB	Maidstone	2013/14		Development completed		x	x	Residential sales/ built residential development	N/A	8	x	x	8	8	x	x	8	x	x	x	8		
PSLR0668	DHSC	Victoria Park Rd, Malvern	Malvern Health Centre	WR142NQ	Malvern Hills	before 2011	16	Development completed	10/0007/FUL	40164	07/04/2010	Residential	N	14	08/05/2012	0	14	14	0	0	14	0	5	3	6	0	
PSLR0669	DHSC	Manor Gate Mental Health Resource Centre	1A Manor Gate, Northolt	UB5 5TG	Ealing	2013/14	10	Development started	PP/2014/4398	22/08/2014	27/11/2014	Residential	N	11	25/07/2016	0	2	0	0	0	2	0	0	0	0	2	
PSLR0670	DHSC	Maplewood	Tamworth Road, Keresley, Coventry	CV7 8JJ	Coventry	2014/15	3	Development started	FUL/2014/3023	08/09/2014	28/10/2014	Residential	N	3	19/03/2012	0	1	1	0	0	1	0	0	0	0	1	
PSLR0671	DHSC	Mary Seacole Nursery	52 Tollington Way, London	N7 6QX	Islington	2014/15	9	Planning stage	P2015/2900/FUL	27/07/2015	08/12/2015	Residential	N	15	x	0	0	0	0	0	0	0	0	0	0	0	
PSLR0672	DHSC	Mascalls Lane, Brentwood, Essex	Mascalls Park	CM13 3AL	Brentwood	2013/14	70	Development started	13/01169/FUL	41589	18/03/2014	Residential	N	75	30/07/2015	0	75	44	73	1	1	39	6	9	21	0	
PSLR0673	DHSC	Meir Health Centre, Saracen Way, Meir, Stoke-on-Trent	Meir Health Centre	ST3 7DS	Stoke-on-Trent	2013/14	15	Planning stage	59187/OUT	11/12/2015	28/09/2016	Residential	N	26	x	0	0	0	0	0	0	0	0	0	0	0	
PSLR0674	DHSC	Melbourne House, Derby	Nooning Lane, Derby	DE72 3NZ	Erewash	2013/14		Development completed		x	x	Residential sales/ built residential development	N/A	1	x	x	1	1	x	x	1	x	x	x	1		
PSLR0675	DHSC	Ankle Hill, Melton Mowbray, Leicestershire	Melton War Memorial Hospital	LE13 0QJ	Melton	2013/14	98	Development started	13/00522/FUL	23/07/2013	26/01/2015	Residential	N	98	22/12/2017	11	4	0	1	0	3	2	2	0	0	0	
PSLR0676	DHSC	Minehead & West Somerset Community Hospital	Minehead	TA24 5LY	West Somerset	2014/15	15	Development started	3/21/15/114	42353	30/09/2016	Mixed	N	4	19/12/2017	0	1	0	0	0	1	0	0	0	0	1	

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown	
PSLR0677	DHSC	Moat Croft	9 Moatcroft Road, Eastbourne, East Sussex	BN21 1NL	Eastbourne	2013/14		Development completed	x	x	x	Residential sales/ built residential development	N/A	1 x	x	x	1	1 x	x	1 x	x	x	x	x	1	
PSLR0678	DHSC	Moneyhull Hospital (earlier sale)	Birmingham	B30 3PS	Birmingham	before 2011	170	Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	0 x	x	x	x	x	x	x	x	x	
PSLR0679	DHSC	Moor Lane Centre	Moor Lane, Burley-in-Warfedale, West Yorkshire	LS29 7SG	Bradford	2013/14		Development completed	13/01241/MAF	41361	09/01/2014	Residential	N	37	16/07/2015	x	37	37	37	0	0	7	24	6	0	
PSLR0680a	DHSC	Moresdale Lane/Former Wilsons Arms Site	Leeds	LS14 6TL	Leeds	before 2011		Development completed	15/01949/FU	42117	06/10/2016	Residential	N	16	07/10/2016	0	16	16	0	13	3	0	0	16	0	
PSLR0680b	DHSC	Moresdale Lane/Former Wilsons Arms Site	Leeds	LS14 6TL	Leeds	before 2011	20	Development started	16/03891/FU	42542	07/10/2016	Residential institute	N	10	04/01/2018	0	10	0	0	0	10	0	0	10	0	
PSLR0681	DHSC	Morpeth Cottage Hospital	South Road, Morpeth, Northumberland	NE61 2BT	County Durham	2014/15	28	Development started	15/02779/FUL	42237	04/02/2016	Residential	N	39	25/08/2017	13	21	0	3	0	18	4	3	0	14	0
PSLR0682	DHSC	Misgrove Park Hospital	12 & 14 Avon Close, Galmington, Taunton	TA1 4SU	Taunton Deane	2014/15		Development completed	x	x	x	Residential sales/ built residential development	N/A	2 x	x	x	2	2 x	x	2 x	x	x	x	x	2	
PSLR0683	DHSC	Nelson Hospital	Nelson Hospital, Kington Road, West Wimbledon	SW20 8DB	Merton	2012/13		Development completed	12/P0418	40960	18/12/2012	Residential	Y	51	21/11/2014	0	51	51	0	51	0	0	0	51	0	
PSLR0684	DHSC	Netherfield Rd Family Health Clinic	Netherfield Rd, Liverpool	L5 3NW	Liverpool	2012/13		Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	0 x	x	x	x	x	x	x	x	x	
PSLR0685	DHSC	Newbiggin Hall Health Centre	Trevelyan Drive, Newcastle Upon Tyne	NES 4BS	Newcastle upon Tyne	2014/15	10	Planning stage	2016/1364/01/DET	24/08/2016	x	Commercial	N	0*	x	x	0 x	x	x	x	x	x	x	x	x	
PSLR0686	DHSC	Newland House	Oak Lane, Twickenham	TW1 3PH	Richmond upon Thames	2013/14		Development completed	13/1923/FUL	03/06/2013	25/02/2014	Residential	N	7	22/02/2016	0	7	7	0	0	7	0	0	0	7	
PSLR0687	DHSC	Newlands	3 Oak Hill Grove, Surbiton	KT66EN	Kingston upon Thames	2014/15		Development completed	x	x	x	Residential sales/ built residential development	N/A	1 x	x	x	1	1 x	x	1 x	x	x	x	x	1	
PSLR0688	DHSC	Nightingale McMillan Continuing Care Unit	Trinity Street Derby	DE1 2RE	Derby	2011/12	18	Development started	04/12/00520	41033	05/09/2012	Mixed	N	13	19/03/2012	0	1	1	0	0	1	0	0	0	1	
PSLR0689	DHSC	Norfolk & Norwich Hospital	Norwich	NR2 2TA	Norwich	before 2011	199	Development started	4/2000/0884, 05/00260/F	01/01/2000	01/08/2003	Residential	N	636	14/01/2004	0	574	574	173	400	1	1	4	137	335	97
PSLR0690	DHSC	North Middlesex University Hospital NHS Trust	Sterling Way, London	N18 1QX	Enfield	2011/12		Development completed	P12-02651REM	30/10/2012	04/04/2013	Residential	N	81	15/09/2015	0	81	81	52	24	5	0	0	81	0	
PSLR0693	DHSC	Northgate Hospital	Morpeth, Northumberland	NE61 3BP	Northumberland	2014/15	210	Development started	11/01439/FUL	40708	15/12/2011	Mixed	Y	225	22/02/2016	94	129	111	62	0	67	56	16	0	57	
PSLR0694	DHSC	Northwick Park Road	16 Northwick Park Road, Harrow, HA1 2NU	HA1 2NU	Harrow	2014/15		Planning stage	P/3051/16	08/06/2016	10/11/2016	Commercial	N	0*	x	x	0 x	x	x	x	x	x	x	x	x	
PSLR0695	DHSC	Nuffield Orthopaedic Centre	Girdlestone Close, Headington, Oxford	OX3 7LD	Oxford	2013/14		Development completed	x	x	x	Residential sales/ built residential development	N/A	1 x	x	9	9 x	x	9 x	x	x	x	x	x	9	
PSLR0696	DHSC	Oak Glade blocks 1-5	Manor Park, Epsom, Surrey	KT19 8NQ	Epsom and Ewell	2012/13		Development completed	14/00306/FUL	30/06/2014	25/09/2014	Residential	N	15	02/11/2015	0	15	15	14	0	1	0	0	14	0	
PSLR0697	DHSC	Oak House (Ground Floor)	Brimble Hill, Wroughton, Swindon	SN4 0RA	Swindon	2012/13		Planning stage	5/13/0966	09/07/2013	21/11/2013	Residential	Y	2 x	0	0	0	0	0	0	0	0	0	0	0	
PSLR0698	DHSC	Oakhill Clinic	Oakhill Road, Surbiton	KT6 6EN	Kingston upon Thames	2014/15	29	Planning stage	15/16883/FUL	42307	10/02/2017	Residential	N	41 x	0	1	1	0	0	1	0	0	0	0	1	
PSLR0699	DHSC	Oaklands	103 Duffield Road, Derby	DE22 1AE	Derby	2014/15	10	Development started	06/15/00809	02/07/2015	23/09/2016	Residential	N	10	17/10/2017	0	9	0	0	0	9	0	0	9	0	
PSLR0700	DHSC	Oaklands House	Oaklands House, Coulsdon Road, Caterham	CR3 5YA	Tandridge	2011/12	176	Development completed	2011/1117	40777	29/06/2012	Residential	N	162	06/09/2013	0	163	163	143	19	1	41	58	33	30	
PSLR0701	DHSC	Odsal Health Centre/ The Elms	Odsal Health Centre, 55 Odsal Road, Bradford, West Yorkshire	BD6 1PR	Bradford	2013/14		Planning stage	12/03755/FUL	14/09/2012	15/11/2012	Residential	N	1 x	0	0	0	0	0	0	0	0	0	0	0	
PSLR0702	DHSC	Old Heysham health centre	Middleton Way, Heysham, Morecambe	LA3 2UL	Lancaster	2014/15	10	Planning stage	15/00294/CU	16/03/2015	29/07/2015	Commercial	N	0*	x	x	0 x	x	x	x	x	x	x	x		
PSLR0703	DHSC	Old School House	41-45 Beadles Lane, Oxted	RH8 9JG	Tandridge	2013/14	2	Development started	2015/2252	42359	06/06/2016	Residential	N	6	18/08/2017	1	0	0	0	0	0	0	0	0	0	
PSLR0704	DHSC	Orchard Hills Residential Land	Fallow Field Road, Walsall	WS5 3DY	Walsall	2013/14		Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	0 x	x	x	x	x	x	x	x		
PSLR0705	DHSC	Orford Clinic	Capesthorpe Rd, Warrington	WA2 9AR	Warrington	2014/15	10	Planning stage	2015/25355	42061	29/04/2015	Residential Institute	N	8 x	0	1	1	0	0	1	0	0	0	0	1	
PSLR0706	DHSC	Osborne House	245 The Ridge, Hastings, East Sussex	TN34 2AE	Hastings	2012/13	55	Development started	HS/FA/13/00322	02/05/2013	17/12/2013	Residential	N	55	11/11/2014	x	50	44	30	13	7	11	0	31	8	0
PSLR0707	DHSC	Oswestry Ambulance Station	Morda Road, Oswestry, Shropshire	SY10 9PL	Shropshire	2013/14	7	Development started	14/00721/FUL	25/02/2014	14/07/2014	Residential	N	7	25/10/2016	0	6	2	4	0	2	6	0	0	0	
PSLR0708	DHSC	Oswestry Health Centre	Thomas Savin Road, Oswestry, Shropshire	SY11 1GA	Shropshire	2014/15	15	Development completed	x	x	x	Residential sales/ built residential development	N/A	15 x	x	15	15 x	x	15 x	x	x	x	x	x	15	

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold	Tenure no. of leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown	
PSLR0709	DHSC	Park Road, Bridport, Dorset	Bridport	DT6 5DA	West Dorset	before 2011		Development 2 completed	1/D/09/000475	39906	20/05/2009	Residential	N	4	11/03/2010	0	4	4	4	0	0	0	0	0	4	0	0
PSLR0710	DHSC	Part Harperbury Hospital, Radlett	Harperbury Hospital, Harper Lane, Radlett	WD7 9HQ	St. Albans	2014/15	206	Planning stage	5/2015/0990	02/04/2015	26/05/2017	Residential	N	206 x		0	0	0	0	0	0	0	0	0	0	0	0
PSLR0711	DHSC	Clinic Site, Westmorland House, Cumberland House and the Coppice	Cumwhinton Drive, Carlisle, Cumbria	CA1 3SX	Carlisle	2014/15	198	Development started	13/0983	13/12/2013	29/09/2015	Residential	N	198	05/07/2016	2	87	31	18	68	1	34	27	17	9	0	
PSLR0712	DHSC	Patient Advice Liaison Service	117 - 119 Unbridge Road, Hanwell	W7 3ST	Ealing	2013/14		Development 2 completed	PP/2014/4036	02/03/2015	26/08/2016	Mixed	N	6	21/02/2012	0	5	5	0	0	5	0	0	0	0	5	
PSLR0713	DHSC	Pattens Lane	20 Pattens Lane, Rochester	ME4 6US	Medway	2014/15		Development 3 completed	MC/15/3682	13/10/2015	08/06/2016	Residential	N	1	21/02/2012	0	1	1	0	0	1	0	0	0	0	1	
PSLR0714	DHSC	Peel House	Avenue Parade, Accrington	B85 6RD	Hyndburn	2014/15		Yet to reach planning stage		x	x	x	Unknown	x	x	x	x	0 x	x	x	x	x	x	x	x	x	
PSLR0716	DHSC	Peterborough District Hospital and Maternity Unit	3 Thorpe Road, Peterborough	PE3 6DA	Peterborough	2013/14	350	Development started	14/00536/OUT	02/04/2014	31/10/2014	Mixed	N	350	29/07/2016	0	54	23	54	0	0	0	9	40	2	3	0
PSLR0717	DHSC	Phoenix House	Brenty Lane, Westbury-on-Trym, Bristol	BS10 6NB	Bristol, City Of	2013/14	80	Development completed	13/4558/M	05/11/2015	06/06/2016	Residential	N	80	23/11/2015 x		77	68	19	18	40	1	6	10	18	42	
PSLR0718	DHSC	Pine Lodge	Manor Park, Epsom, Surrey	KT19 8PQ	Epsom and Ewell	2013/14	10	Development started	14/00032/FUL	07/04/2014	20/06/2014	Residential	N	10	03/01/2017	9	1	0	0	0	1	1	0	0	0	0	
PSLR0719	DHSC	Plaistow Hospital	Samson Street, Plaistow Newham	E13 9JD	Newham	2011/12	169	Development completed	12/01892/FUL	17/10/2012	28/03/2013	Residential	N	169	22/06/2015 x		168	168	53	85	30	0	0	47	92	29	
PSLR0720	DHSC	Plympton Hospital	Market Road, Plymouth, Devon	PL7 1QR	Plymouth	2014/15	47	Development started	16/02233/FUL	42689	01/03/2017	Residential	N	54	11/01/2018	6	0	0	0	0	0	0	0	0	0	0	
PSLR0721	DHSC	Poole House	Stokesley Road, Nunthorpe, Middlesbrough	TS7 0NJ	Middlesbrough	2012/13	16	Development completed	M/FP/1206/12/P	11/12/2012	04/02/2013	Residential	N	16	25/11/2013	0	16	16	16	0	0	0	16	0	0	0	
PSLR0722	DHSC	Prescot Clinic	Park Road, Prescot	L34 3LN	Knowsley	2012/13		Development 2 completed	12/00286/FUL	10/10/2012	29/11/2012	Residential	N	2	19/03/2012	0	2	2	0	0	2	0	0	0	0	2	
PSLR0723	DHSC	Preston Hall	London Road, Aylesford, Kent	ME20 7NH	Tonbridge and Malling	2013/14	208	Development started	12/02443/OA	03/08/2012	01/03/2013	Residential	N	208	10/02/2016	6	151	68	113	19	19	46	19	36	50	0	
PSLR0724	DHSC	Princess Marina Hospital	Upton, Northampton, Northamptonshire	NNS 6UH	Northampton	2011/12	535	Development started	N/2012/0660, N/2012/1198, N/2013/0956, N/2014/0558	05/05/2011	12/03/2013	Residential	N	549	04/12/2012	5	543	538	442	44	57	146	143	104	48	102	
PSLR0725	DHSC	Princess Royal Hospital	Salthouse Road, Hull	HUB 9HE	Kingston upon Hull, City of	2012/13	104	Development completed	12/00858/RES	41166	09/01/2013	Residential	N	103	09/09/2013	0	103	103	95	0	8	91	12	0	0	0	
PSLR0727	DHSC	Prospect House	3 Prospect Road, Barrow in Furness, Cumbria	LA13 9AA	Barrow-in-Furness	2013/14		Development 1 completed	826/2014/0161	28/02/2014	03/04/2014	Residential	N	1	02/09/2014	0	1	1	0	0	1	0	0	0	0	1	
PSLR0728	DHSC	Prudhoe Hospital	Prudhoe, Northumberland	NE42 5NT	Northumberland	2012/13	74	Development completed	12/01815/REM	07/06/2012	23/10/2012	Residential	N	60	06/07/2017	4	0	0	0	0	0	0	0	0	0	0	
PSLR0729	DHSC	Putney Hospital	Former Putney Hospital site, Lower Richmond Road, Putney	SW15 1HP	Wandsworth	2011/12	24	Development completed	2014/6196	29/10/2014	10/02/2015	Mixed	N	24	14/02/2017	0	24	24	0	24	0	0	0	0	24	0	
PSLR0730	DHSC	QEII Hospital	QEII Hospital, Howlands, Welwyn Garden City, Herts	AL7 4RJ	Welwyn Hatfield	2014/15	163	Development started	N6/2011/0359/OP	40595	04/06/2013	Mixed	N	164	18/09/2017	6	22	0	18	2	2	6	8	8	0	0	
PSLR0731	DHSC	Queen Mary's Hospital, Area 3	Frogall Avenue, Sidcup	DA14 6LT	Bexley	2014/15	83	Planning stage	13/00593/FULM	17/04/2013	26/11/2013	Mixed	N	107 x		0	0	0	0	0	0	0	0	0	0	0	
PSLR0732	DHSC	Ramsbottom Cottage Hospital	Nuttall Lane, Bury, Lancashire	BLO 9JZ	Bury	2014/15		Development 14 completed	58022	41912	15/01/2015	Residential	N	13	14/12/2015	0	13	13	0	13	0	13	0	0	0	0	
PSLR0733	DHSC	Rannoch Lodge	146 Broomfields Road, Chelmsford	CM1 1RN	Chelmsford	2013/14		Development 1 completed	13/01417/FUL	05/11/2013	18/12/2013	Residential	N	1	19/03/2012	0	1	1	0	0	1	0	0	0	0	1	
PSLR0734	DHSC	Rauceby Hospital, Lincolnshire	Steaford	NG348GF	North Kesteven	before 2011	196	Planning stage	11/0518/FULEXT	13/05/2011	04/08/2011	Mixed	Unknown	58 x		0	0	0	0	0	0	0	0	0	0	0	
PSLR0735	DHSC	Redcliffe Day Hospital	49-51 Hatton Park Road, Wellingborough, Northamptonshire	NNS 5AH	Wellingborough	2014/15	4	Development started	WP/14/00477/FUL	14/07/2014	11/02/2015	Residential	N	4	13/03/2017	1	3	0	3	0	0	3	0	0	0	0	
PSLR0736	DHSC	Ridgewood Centre	Ridgewood Centre, Old Bailey Road, Fimley	GU16 9QE	Surrey Heath	2013/14	120	Development started	14/0800	28/08/2014	01/04/2015	Residential	N	120	25/04/2016	8	41	37	40	1	0	32	4	5	0	0	
PSLR0737	DHSC	Rivendale	Rivendale, 38 Columbus Drive, Salisbury Green,	SO31 7LW	Fareham	2013/14	12	Development completed	P/13/0477/DP/A	27/08/2013	08/11/2013	Residential	N	12	23/01/2015	0	12	9	12	0	0	1	2	9	0	0	
PSLR0738	DHSC	Roe Farm Clinic	Winchester Crescent, Chaddesden, Derby	DE21 4EN	Derby	2011/12		Development 3 completed	10/11/01192	40835	14/12/2011	Residential	N	6	03/09/2013	0	6	6	4	0	2	0	0	0	6	0	
PSLR0739	DHSC	Roslands Resource Centre	163B Kingston Rd, New Malden	KT3 3NN	Kingston upon Thames	2013/14	32	Planning stage	17/14185	13/02/2017 x		Commercial	N	0 x	x	x	0 x	x	x	x	x	x	x	x	x		
PSLR0740	DHSC	Rossendale Hospital	Rossendale	B84 6SW	Rossendale	2013/14	139	Development started	2012/0162	28/03/2012	01/08/2013	Residential	N	139	02/04/2014 x		95	61	18	77	0	75	14	6	0	0	
PSLR0741	DHSC	Roslyn House	The Drive, Hellingly, Hailsham, East Sussex	BN27 4EP	Wealden	2013/14		Development 1 completed	WD/2013/1245/F, WD/2014/2080/F, WD/2014/0265/F	17/06/2013	09/08/2013	Residential	N	4	23/11/2015	0	4	4	3	0	1	3	0	0	0	1	

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown	
PSLR0742	DHSC	Ross-On-Wye Ambulance Station	The Mead, Ross on Wye	HR3 7NF	Herefordshire	2012/13		Development 8 completed	S122195/F, 132295	41127	30/01/2013	Residential	N	10	26/08/2014	0	10	10	0	0	10	1	6	0	3	0
PSLR0743	DHSC	Royal Hospital, former Royal Hospital and Bus Depot Site,	Cleveland Road, All Saints, Wolverhampton, West Midlands	WV2 1BP	Wolverhampton	before 2011	200	Planning stage	16/01024/OUT	12/09/2016	03/01/2017	Mixed	information not in planning application	146	x	x	0	0	0	0	0	0	0	0	0	0
PSLR0744	DHSC	Royal Manchester Childrens Hospital	Hospital Road, Pendlebury, Salford, Manchester	M27 4HA	Salford	2011/12	229	Development started	11/60470/REM, 13/63994/FUL, 12/62419/FUL	31/05/2011	15/09/2011	Residential	N	243	14/05/2012	0	244	244	40	202	2	82	71	81	9	1
PSLR0745	DHSC	Rugby Ambulance Station	Rugby	CV211HL	Rugby	2013/14		Development 28 completed	R13/1169	41547	28/03/2014	Residential	N	29	23/06/2015	0	29	29	0	10	19	0	0	21	8	0
PSLR0746	DHSC	Rushbrook House	Royd St, Milnsbridge, Huddersfield	HD3 4RB	Kirklees	2014/15	2	Planning stage	2014/62/93204/W	09/10/2014	04/12/2014	Residential institute	N	2	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0747	DHSC	Rushden Hospital	Wymington Road, Rushden, Northamptonshire	NN10 9J5	East Northamptonshire	2012/13	125	Development started	10/01017/OUT	24/03/2017	19/05/2017	Mixed	information not in planning application	125	03/07/2017	0	11	0	9	0	2	7	4	0	0	
PSLR0748	DHSC	Rushden Memorial Clinic	The Hayway, Rushden, Northants	NN10 6AG	East Northamptonshire	2014/15		Yet to reach planning 8 stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	
PSLR0749	DHSC	Sand Ends Health Centre	170 Wandsworth Bridge Road, London	SW6 2UQ	Hammersmith and Fulham	2014/15		Development 2 completed	2016/00134/FUL	42382	18/03/2016	Mixed	N	3	19/01/2018	0	3	0	0	0	3	0	0	0	0	3
PSLR0750	DHSC	Selbrook	19 Washpool, West Swindon	SN5 3PN	Wiltshire	2013/14		Development 1 completed	N/10/01493/FUL	27/04/2010	21/06/2010	Residential	N	1	21/02/2012	0	1	1	0	0	1	0	0	0	1	
PSLR0751	DHSC	Selly Oak Hospital	Raddlebarn Road, Selly Oak, Birmingham	B29 6JA	Birmingham	2014/15	650	Development started	2012/02303/PA	20/04/2012	14/10/2013	Residential	N	650	17/11/2014	13	175	114	25	145	5	42	61	31	12	29
PSLR0752	DHSC	Sevenoaks Ambulance Station	Sevenoaks	TN14 5EB	Sevenoaks	2013/14		Development 11 completed	14/00494/MMA	18/02/2014	20/05/2014	Residential	N	11	26/10/2015	0	11	10	1	9	1	0	5	4	2	0
PSLR0753	DHSC	Shella Henry Centre (Bryan-Sutherland House)	Dunnoch Avenue, Bradford, West Yorkshire	BD6 3HX	Bradford	2012/13		Development 10 completed	12/00050/LBC	40915	04/04/2012	Residential	N	11	22/10/2013	0	12	12	0	0	12	0	0	5	0	7
PSLR0754	DHSC	Shelton Hospital	Bixton Heath, Shrewsbury, Shropshire	SY3 8DN	Shropshire	2013/14	194	Development started	14/02402/FUL	41789	17/07/2015	Residential	N	236	19/04/2016	37	195	51	40	4	151	22	18	6	1	148
PSLR0755	DHSC	Sheridan Road	75 Sheridan Road	HR4 0NH	Herefordshire	2014/15		Development 1 completed	x	x	x	Residential sales/ built residential development	N/A	1	x	x	1	1	x	x	1	x	x	x	x	
PSLR0756	DHSC	Shrubbery Avenue Rehab Hostel	11 Shrubbery Avenue, Worcester	WR1 1QN	Worcester	2014/15		Development 1 completed	P14A0120	19/03/2014	14/05/2014	Residential	N	1	21/02/2012	0	1	1	0	0	1	0	0	0	0	1
PSLR0757	DHSC	Site adjacent to South Shore Primary Care Centre. Land only.	Stonyhill Avenue, South Shore, Blackpool	FY4 1PN	Blackpool	2013/14		8 Planning stage	16/0493	09/08/2016	29/09/2016	Residential	N	8	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0758	DHSC	South Elmshall Health Centre	Pontefract	WF9 2NJ	Wakefield	2013/14		6 Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	
PSLR0759	DHSC	Southall/ Norwood Mental Health Resource Centre	The Green, Southall	UB2 4BL	Ealing	2014/15	18	Planning stage	PP/2013/5409	27/11/2013	03/06/2014	Residential	N	12	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0760	DHSC	Southampton Podiatry Centre	7 Archers Road	SO15 2LQ	Southampton	2014/15		Development 10 completed	13/01308/FUL	41505	17/04/2014	Residential	N	14	26/08/2015	0	14	14	4	10	0	1	3	1	9	0
PSLR0761	DHSC	Southfield Hall, Anexe & Town Houses	Stafford Road, Halifax	HX3 0PA	Calderdale	2013/14	14	Development started	13/01393/FUL	08/11/2013	06/08/2014	Residential	N	14	18/07/2017	0	13	0	5	0	8	0	0	13	0	0
PSLR0762	DHSC	Southlands Hospital	Upper Shoreham Road, Shoreham-by-Sea, West Sussex	BN43 6TQ	Adur	2014/15	106	Development started	AWDM/1200/15	07/08/2016	06/11/2016	Residential	N	106	30/11/2016	1	96	35	56	39	1	9	17	28	42	0
PSLR0763	DHSC	Southport and Formby District General Hospital	Town Lane, Southport, Merseyside	PR8 6PN	Sefton	2012/13	110	Planning stage	5/2012/0008	06/01/2012	07/03/2013	Mixed	N	110	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0765	DHSC	Springside	Springside, 2 Spring Lane, Walsall	WS4 1AZ	Walsall	2014/15	16	Planning stage	16/0148	17/02/2016	14/06/2016	Residential	N	18	x	0	0	0	0	0	0	0	0	0	0	0
PSLR0767	DHSC	St Bernards Wing 1	St Bernards Site, Uxbridge Road, Southall	UB1 3EU	Ealing	2013/14	270	Development started	P/2012/5040	20/11/2012	22/07/2013	Mixed	Y	270	20/06/2017	125	17	0	2	15	0	0	0	0	17	0
PSLR0768	DHSC	St Bernards Wing 2	St Bernards Site, Uxbridge Road, Southall	UB1 3EU	Ealing	2014/15	93	Development started	PP/2012/3827	41183	08/05/2013	Mixed	Y	306	09/04/2014	0	13	0	0	10	3	0	0	0	13	0
PSLR0769	DHSC	St Clement Veau	3 St Clement Veau	TR1 1RN	Cornwall	2013/14	4	Planning stage	PA14/11698	09/12/2014	29/01/2015	Commercial	N	0	x	x	0	x	x	x	x	x	x	x	x	
PSLR0770	DHSC	St Davids Health Centre	Hadrian Way, Stanwell, Staines	TW19 7HU	Spelthorne	2014/15	14	Development started	15/00559/FUL	42115	30/07/2015	Residential	N	12	14/06/2017	1	11	0	9	1	1	0	0	6	5	0
PSLR0772	DHSC	St Giles and Sheldon Centre	St Giles Road	SE5 7RN	Southwark	2011/12		Development 10 completed	09/AP/2332	40105	26/01/2011	Residential	N	12	26/07/2013	0	12	12	0	0	12	0	0	0	0	12
PSLR0773	DHSC	St James - The Orchards	Locksway Rd, Milton, Portsmouth	PO4 8FE	Portsmouth	2014/15		31 Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	0	0	x	x	x	x	x	x	x	
PSLR0774	DHSC	St James' Court	Florence Way, London	SW12 8EW	Wandsworth	2011/12		Development 33 completed	2012/3610	41130	29/10/2012	Residential	N	31	23/07/2014	0	31	31	0	30	1	0	0	0	31	0
PSLR0775	DHSC	St James Hospital	Locksway Rd, Milton, Portsmouth	PO4 8LD	Portsmouth	2013/14		Development 13 completed	12/00522/OUT	14/05/2012	26/03/2013	Residential	N	13	03/02/2014	0	13	13	10	3	0	3	2	5	0	3

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown	
PSLR0776a	DHSC	St John Street Health Centre	24 St John Street, Mansfield	NG18 1JQ	Mansfield	2014/15	20	Development completed	2015/0267/ST	12/05/2015	02/10/2015	Residential	N	8	24/03/2017	0	8	1	8	0	0	0	8	0	0	
PSLR0776b	DHSC	St John Street Health Centre	24 St John Street, Mansfield	NG18 1JQ	Mansfield	2014/15	20	Development completed	2016/0005/ST	06/01/2016	23/06/2016	Residential	N	7	24/03/2017	0	7	7	7	0	0	0	7	0	0	
PSLR0777	DHSC	St Lukes Hospital	Woodside Avenue	N10 3HU	Haringey	2011/12	100	Development started	HGY/2013/2379	41593	24/04/2014	Mixed	Y	135	14/08/2017	0	114	0	35	79	0	4	3	107	0	
PSLR0778	DHSC	St Mary's Hospital	Milton Road, Portsmouth	PO3 6AD	Portsmouth	2012/13	251	Development started	13/01120/REM	10/10/2013	16/01/2014	Mixed	N	251	15/05/2014	x	192	181	174	17	1	63	88	40	0	1
PSLR0780	DHSC	St Oswald's Hospital	Belle Vue Road, Ashbourne, Derbyshire	DE6 1AU	Derbyshire Dales	2013/14	30	Development completed	12/0006/FUL	09/10/2012	18/10/2013	Residential	N	30	05/02/2015	0	30	30	28	2	0	18	4	8	0	
PSLR0781	DHSC	St Thomas Hospital	Shaw Heath, Stockport	SK3 8BL	Stockport	2014/15	76	Planning stage	DC/060491	07/12/2015	20/01/2017	Residential	N	59	x	0	0	0	0	0	0	0	0	0	0	
PSLR0782	DHSC	Stairfoot Clinic	Hunningley Close, Stairfoot, Barnsley	S70 3DP	Barnsley	2013/14	12	Development completed	2015/0892	42205	19/10/2015	Residential	N	10	13/01/2017	0	10	10	10	0	0	0	10	0	0	
PSLR0783	DHSC	Stanleyfield Road	19 Stanleyfield Road, Preston	PR1 1QL	Preston	2013/14	2	Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	x	0	x	x	x	x	x	x	x	
PSLR0784	DHSC	Station Approach Clinic	Bekleyheath	DA16 3AT	Bexley	2013/14	1	Planning stage	18/0082/FUL	10/04/2018	x	Residential	N	5	x	x	0	x	x	x	x	x	x	x	x	
PSLR0785	DHSC	Stead Memorial Hospital	Kirkleatham Street, Redcar	TS10 1QR	Redcar and Cleveland	2012/13	89	Development started	R/2012/0838/CAM	07/11/2012	19/03/2013	Residential Institute	N	89	20/10/2014	0	3	3	0	0	3	0	0	2	1	
PSLR0786	DHSC	Stewart Street	136 Stewart St, Crewe	CW2 8LY	Cheshire East	2014/15	1	Development completed	x	x	x	Residential sales/ built residential development	N/A	1	x	x	1	1	x	1	x	x	x	x	1	
PSLR0787	DHSC	Stoke Mandeville Hospital - land	Stoke Mandeville	HP21 9EP	Aylesbury Vale	before 2011	200	Development completed	07/00778/APP	39161	26/02/2008	Residential	N	330	17/06/2008	0	331	331	259	71	1	1	5	218	104	3
PSLR0788	DHSC	Stone Cross Clinic	Jervoise Lane, West Bromwich	B71 3AR	sandwell	2014/15	2	Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	0	x	x	x	x	x	x	x	x	
PSLR0789	DHSC	Stonelea (Langthorne Hospital)	Langthorne Hospital, Stonelea (Langthorne Hospital)	E11 4JZ	Waltham Forest	2014/15	38	Planning stage	153090	10/10/2015	06/03/2017	Residential	Y	79	x	0	0	0	0	0	0	0	0	0	0	
PSLR0790	DHSC	Stourbridge Ambulance Station	Margaret Drive, Stourbridge, West Midlands	DY8 1NE	Dudley	2012/13	4	Development completed	P12/0918	13/08/2012	11/10/2012	Residential	N	4	21/10/2013	0	4	4	4	0	0	4	0	0	0	
PSLR0791	DHSC	Stourmead Site	Stourmead Close, Mill Road, Kedington, Haverhill	CB9 7PA	St. Edmundsbury	2012/13	80	Development completed	SE/13/0196/FUL	41316	16/10/2013	Residential	N	63	21/02/2012	0	65	65	59	0	6	32	10	21	0	2
PSLR0793	DHSC	Sudbury health centre	Acton Lane, Sudbury	CO1 1QN	Babergh	2014/15	4	Planning stage	B/16/00510	15/04/2016	09/06/2016	Commercial	N	0	x	x	0	x	x	x	x	x	x	x	x	
PSLR0794	DHSC	Summerfold House	152 Leylands Road, Burgess Hill, West Sussex	RH15 8JE	Mid Sussex	2013/14	8	Development completed	14/02395/FUL	41824	12/01/2015	Residential	N	6	20/05/2016	0	6	6	6	0	0	2	4	0	0	
PSLR0795	DHSC	Summerland Avenue	54 Summerland Avenue, Minehead	TA24 5BN	West Somerset	2013/14	1	Development completed	3/21/13/074	12/08/2013	17/09/2013	Residential	N	1	x	0	1	1	0	1	0	0	0	0	1	
PSLR0796	DHSC	Surrey Docks Health Centre	Downtown Road, Rotherhithe, London	SE16 1NP	Southwark	2014/15	51	Development completed	08/AP/1563	39622	26/05/2010	Mixed	Y	212	19/05/2014	0	212	212	37	157	18	4	0	201	7	
PSLR0797	DHSC	Surrey House Clinic	Sullivan Road, Southampton	SO19 0HS	Southampton	2014/15	11	Planning stage	14/00711/OUT	30/04/2014	x	Residential	N	11	x	x	0	x	x	x	x	x	x	x	x	
PSLR0798	DHSC	Swallownest Health Centre	Hepworth Drive, Swallownest	S26 2BG	Rotherham	2013/14	10	Development started	R82010/0955	22/07/2010	18/10/2010	Residential	N	10	24/05/2017	3	0	0	0	0	0	0	0	0	0	
PSLR0799	DHSC	Tattenhall Ambulance Station	Regis Road, Tattenhall, Wolverhampton	WV6 8RH	Wolverhampton	2012/13	14	Development completed	12/01173/FUL	28/09/2012	06/03/2013	Residential	N	14	11/12/2014	0	14	14	0	0	14	0	0	0	14	0
PSLR0800	DHSC	Teignview	16 Orchard Gardens, Teignmouth, Devon	TQ14 8DS	Teignbridge	2014/15	3	Yet to reach planning stage	x	x	x	Not available	Unknown	x	x	x	0	x	x	x	x	x	x	x	x	
PSLR0801	DHSC	Tenterfield	Tenterfield, Brigsteer Road, Kendal	LA9 5EA	South Lakeland	2014/15	18	Development started	SL/2015/0425	27/04/2015	16/05/2016	Residential	N	18	12/07/2017	0	17	0	0	0	17	0	0	0	17	
PSLR0802	DHSC	The Beeches	4 The Drive, Roundhay, Leeds, West Yorkshire	LS8 1JF	Leeds	2014/15	1	Development completed	x	x	x	Residential sales/ built residential development	N/A	1	x	x	1	1	x	1	x	x	x	x	1	
PSLR0803	DHSC	The Cedars	The Cedars, Whittaker Road, Derby	DE23 6AP	Derby	2012/13	4	Development started	09/11/01073	01/11/2011	09/02/2012	Residential	N	4	19/03/2012	0	1	1	0	0	1	0	0	0	1	
PSLR0804	DHSC	The Cedars	Cedar House, 29 Bedfordwell Road, Eastbourne, East Sussex	BN21 2BQ	Eastbourne	2013/14	1	Development completed	140172	25/02/2014	09/05/2014	Residential	N	1	21/02/2012	0	1	1	0	0	1	0	0	0	1	
PSLR0806	DHSC	The Gables	5 Thornhill Road, Edgerton, Huddersfield	HD3 3AT	Kirklees	2012/13	2	Development started	2010/02/91869/W2	40335	11/04/2011	Residential	N	3	11/11/2014	0	2	2	2	0	0	2	0	0	0	
PSLR0808	DHSC	The Homestead	17 Reigate Road, Sidlow, Reigate	RH2 8QH	Reigate and Banstead	2012/13	1	Development completed	12/00826/CU	04/05/2012	29/06/2012	Residential	N	1	21/02/2012	0	1	1	0	0	1	0	0	0	1	
PSLR0809	DHSC	The Oaks Kenley	Firs Road, Kenley, Surrey	CR8 5LH	Croydon	2012/13	3	Development completed	13/00570/P	25/02/2013	16/05/2013	Residential	N	3	18/05/2015	0	3	3	3	0	0	3	0	0	0	

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold	Tenure no. of leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown	
PSLR0810	DHSC	The Old Court House, Midhurst	Grange Road, Midhurst	GU29 9LT	Chichester	2013/14	8	Development started	15/01124/NAI	09/04/2015	19/10/2015	Residential	N	8	02/12/2016	0	0	0	0	0	0	0	0	0	0	0	0
PSLR0811	DHSC	The Old Hall	Main Road, Balderton	NG243NU	Newark and Sherwood	2014/15	12	Development completed	14/00579/FUL	41725	17/06/2014	Residential	N	9	24/08/2015	0	9	9	0	0	0	9	0	0	0	0	9
PSLR0812	DHSC	The Princess Royal Hospital	Old Farm Close, Wivelsfield Road, Haywards Heath	RH17 7GA	Mid Sussex	2014/15	39	Development completed	X	X	X	Residential sales/ built residential development	N/A	39	X	X	39	39	X	X	X	39	X	X	X	X	39
PSLR0813	DHSC	The Rock Clinic	High St, Frodsham	WA6 7AN	Cheshire West and Chester	2014/15	2	Planning stage	17/00268/FUL	20/01/2017	12/05/2017	Residential	Y	14	X	0	0	0	0	0	0	0	0	0	0	0	0
PSLR0815	DHSC	The Spinney and Howard's Pasture	31 Luton Road, Wilstead, Bedfordshire	MK45 3ER	Bedford	2014/15	6	Development completed	12/01424/FUL	20/07/2012	27/03/2014	Residential	N	6	09/05/2016	0	6	6	6	0	0	0	6	0	0	0	0
PSLR0817	DHSC	The Willows	40 Searchwood Road WARLINGHAM Surrey	CR6 9BA	Tandridge	2013/14	4	Development completed	2014/519	41729	20/06/2014	Residential	N	10	28/10/2016	0	10	10	1	0	5	5	0	0	0	10	0
PSLR0818	DHSC	Thingoe House, Cotton Lane, Bury St Edmunds	Cotton Lane, Bury St Edmunds	IP33 1XY	St. Edmundsbury	before 2011	50	Development completed	SE/11/1052	40781	02/12/2011	Residential Institute	N	56	08/08/2014	0	56	56	0	56	0	0	0	0	0	0	56
PSLR0819	DHSC	Thornley Clinic	10 The Villas	DH6 3EU	County Durham	2014/15	1	Development completed	X	X	X	Residential sales/ built residential development	N/A	1	X	X	1	1	X	X	X	1	X	X	X	1	
PSLR0820	DHSC	Toddington Clinic	Mander Close, Toddington	LU5 6FP	Central Bedfordshire	before 2011	7	Development completed	CB/09/06171/FULL	02/10/2009	27/11/2009	Residential	N	7	13/01/2011	0	7	7	5	2	0	0	2	3	2	0	
PSLR0821	DHSC	Towers Hospital East	Towers Hospital, Gipsy Lane, Leicester	LE5 0TD	Leicester	2011/12	122	Development started	20121051	41108	31/08/2012	Residential	N	127	27/01/2014	0	126	109	114	10	2	96	10	20	0	0	
PSLR0822	DHSC	Towers Hospital West	Towers Hospital, Gipsy Lane, Leicester	LE5 0TD	Leicester	2013/14	90	Development started	20132315	02/01/2014	04/09/2014	Residential	N	95	14/09/2015	0	28	23	28	0	0	0	28	0	0	0	0
PSLR0823	DHSC	Townland Hospital Site	Henley on Thames	RG9 2EB	South Oxfordshire	2014/15	45	Development started	P12/S1424/FUL	10/07/2012	19/03/2013	Residential Institute	N	45	05/05/2016	0	1	1	0	0	1	0	0	0	0	1	
PSLR0824	DHSC	Tunstall Health Centre	Tunstall Health Centre, Dunning Street, Stoke-on-Trent	ST6 5BE	Stoke-on-Trent	2014/15	19	Planning stage	55794/OUT	18/09/2013	04/02/2014	Residential	N	19	X	0	0	0	0	0	0	0	0	0	0	0	0
PSLR0825	DHSC	Upney Lane Health Centre,	132 Upney Lane, Barking Essex	IG11 9YD	Barking and Dagenham	2013/14	27	Development completed	11/00476/FUL	40702	03/01/2013	Residential	N	26	11/09/2014	0	26	26	12	14	0	1	0	0	25	0	
PSLR0826	DHSC	Upton Clinic	69 Old Street, Upton on Severn, Worcestershire	WR8 0HN	Malvern Hills	2013/14	1	Development completed	13/00217/FUL	08/02/2013	05/04/2013	Residential	N	1	19/03/2012	0	1	1	0	0	1	0	0	0	0	1	
PSLR0828	DHSC	Victoria central health centre	Mill, lane, Wallasey	CH44 5UF	Wirral	2014/15	48	Planning stage	APP/15/01259	11/09/2015	03/03/2016	Residential	N	20	X	0	0	0	0	0	0	0	0	0	0	0	0
PSLR0829	DHSC	Victoria House	Eign Street, Hereford	HR4 0AW	Herefordshire	2014/15	42	Planning stage	P180752/F	27/02/2017	X	Commercial	N	0	X	X	0	X	X	X	X	X	X	X	X	X	
PSLR0830	DHSC	Victoria House	Holloway, Runcorn	WA7 4TH	Halton	2014/15	36	Planning stage	16/00069/FUL	17/02/2016	06/07/2016	Residential	N	28	X	0	0	0	0	0	0	0	0	0	0	0	0
PSLR0831	DHSC	Wadham Court	15 Edgeway Road, Oxford	OX3 0HD	Oxford	2013/14	1	Development completed	13/03082/B56	41589	17/01/2014	Residential	N	11	03/11/2014	0	11	11	0	0	11	0	0	0	0	11	
PSLR0832	DHSC	Waller Lane	Caterham, Surrey	CR3 5EA	Tandridge	2014/15	4	Yet to reach planning stage	X	X	X	Not available	Unknown	X	X	X	0	X	X	X	X	X	X	X	X	X	
PSLR0833	DHSC	Wansbeck General Hospital	Woodhorn Lane, Ashington	NE63 9HL	Northumberland	2014/15	97	Planning stage	15/03123/FUL	21/09/2015	17/03/2017	Residential	N	89	X	0	0	0	0	0	0	0	0	0	0	0	0
PSLR0834	DHSC	Wardle Ambulance Station	Birch Road, Wardle, Rochdale	OL12 9QN	Rochdale	2013/14	10	Development completed	14/01146/FUL	41933	11/02/2015	Residential	N	5	21/11/2016	0	5	5	5	0	0	5	0	0	0	0	
PSLR0836	DHSC	Wendover	170 Downend Road, Downend, Bristol	BS16 5EB	South Gloucestershire	2013/14	6	Planning stage	PK14/2622/F	03/07/2014	10/10/2014	Commercial	N	0	X	X	0	X	X	X	X	X	X	X	X	X	
PSLR0837	DHSC	Wessex Place	35 Magrath Avenue, Cambridge	CB4 3BL	Cambridge	2011/12	8	Development started	11/1539/FUL	40893	05/07/2012	Residential Institute	N	42	11/04/2013	0	4	4	0	0	4	0	0	0	0	4	
PSLR0838	DHSC	West Wylam Health Centre	Adderlane Road Prudhoe, Northumberland	NE42 5JE	Northumberland	2013/14	10	Development started	13/02527/FUL	20/08/2013	14/04/2014	Residential	N	10	15/04/2015	0	9	9	7	2	0	0	4	5	0	0	
PSLR0839	DHSC	Westcliff Clinic	415 Westborough Road, Westcliff-on-Sea	SS0 9TN	Southend-on-Sea	2014/15	4	Yet to reach planning stage	X	X	X	Not available	Unknown	X	X	X	0	X	X	X	X	X	X	X	X	X	
PSLR0840	DHSC	Westwood Hospital	The Woodlands, Beverley	HU17 8BU	East Riding of Yorkshire	2013/14	40	Development completed	13/03875/STPLF	41603	09/09/2014	Residential	N	61	23/11/2015	0	61	57	33	24	4	7	22	7	21	4	
PSLR0841	DHSC	Whelley Hospital	Bradshaw Street, Whelley, Wigan	WN1 3UX	Wigan	2014/15	72	Development started	A/13/78528	41521	20/02/2015	Residential	N	74	31/10/2017	24	0	0	0	0	0	0	0	0	0	0	0
PSLR0842	DHSC	Whiston Hospital 1	Delph Lane, Prescott, Merseyside	L35 5DR	Knowsley	2012/13	36	Planning stage	16/00795/OUT	16/12/2016	19/02/2018	Residential	N	43	X	0	0	0	0	0	0	0	0	0	0	0	0
PSLR0843	DHSC	Whiston Hospital 4	Sandstone Drive, Prescott, Merseyside	L35 7JE	Knowsley	2012/13	1	Yet to reach planning stage	X	X	X	Not available	Unknown	X	X	X	0	X	X	X	X	X	X	X	X	X	
PSLR0844	DHSC	White Lodge	21 Coggeshall Road, Braintree	CM7 9DB	Braintree	2013/14	1	Development completed	X	X	X	Residential sales/ built residential development	N/A	1	X	X	1	1	X	X	X	1	X	X	X	1	

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold	Tenure no. of leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown	
PSLR0845	DHSC	White Lodge	131 New Penkridge Road Cannock	WS11 1HT	Cannock Chase	2014/15		6 Planning stage	CH/16/410	21/10/2016	28/02/2017	Residential	N	13 x		0	0	0	0	0	0	0	0	0	0	0	0
PSLR0846	DHSC	Willesden Ambulance Station	Willesden	NW103SF	Brent	before 2011		6 Planning stage	09/2352	18/11/2009	26/02/2010	Residential	N	8 x		0	0	0	0	0	0	0	0	0	0	0	0
PSLR0847	DHSC	William Julien Courtyalid Hospital	London Road, Braintree	CM7 2JU	Braintree	2012/13		29 Development started	12/00585/OUT	20/04/2012	19/07/2012	Residential	N	29	11/11/2014 x		26	26	26	0	0	0	8	11	7	0	0
PSLR0848	DHSC	Willington Health Centre	Chapel Street, Willington, Crook	DL15 0EQ	County Durham	2013/14		3 Planning stage	DM/15/00597/FPA	26/02/2015	11/08/2015	Residential	N	12 x		0	0	0	0	0	0	0	0	0	0	0	0
PSLR0850	DHSC	Wilson Avenue	340 Wilson Avenue, Rochester	ME1 2ST	Medway	2013/14		1 Development started	MC/13/1924	06/08/2013	01/10/2013	Residential	N	1	21/09/2017		1	0	0	0	0	1	1	0	0	0	0
PSLR0851	DHSC	Wilton Place Car Park	Salford	M3 6FA	Salford	before 2011		150 Development started	09/57950/EIAHYB	28/07/2009	21/01/2010	Mixed	Y	894 x		0	0	0	0	0	0	0	0	0	0	0	0
PSLR0852	DHSC	Wincanton Health Centre	Wincanton	BA9 9JT	South Somerset	2013/14		Yet to reach planning 7 stage		x	x	Not available	Unknown	x	x	x	x	0 x	x	x	x	x	x	x	x	x	x
PSLR0853	DHSC	Windmill House	Everett Close, Bushey, Herts	WD23 1RN	Hertsmere	2013/14		54 Development completed	TP/13/1677		41467	10/12/2013	Residential	N	53	13/08/2015		51	51	24	8	19	5	10	7	29	0
PSLR0854	DHSC	Wolfsun Medical Rehab Centre	Copse Hill, Wimbledon	SW20 0NQ	Merton	2011/12		9 Planning stage	12/P2157	22/08/2012	02/05/2013	Residential	N	8 x		0	0	0	0	0	0	0	0	0	0	0	0
PSLR0855	DHSC	Wombourne Ambulance Station	Giggerty Lane, Wombourne, Wolverhampton	WV5 0AX	South Staffordshire	2013/14		8 Development completed	13/00999/FUL	41618	07/03/2014	Residential	N	9	28/10/2014		9	9	9	0	0	0	1	3	0	0	5
PSLR0856	DHSC	Wood Lane	35 Wood Lane	B20 2AQ	Birmingham	2013/14		1 Development completed		x	x	Residential sales/ built residential development	N/A	1 x	x		1	1 x	x		1 x	x	x	x	x	1	
PSLR0857	DHSC	Woodfield Centre	Netherwood Road, Werneth, Oldham	OL9 7AP	Oldham	2011/12		12 Planning stage	PA/333239/12	30/10/2012	16/10/2013	Residential	N	12 x		0	0	0	0	0	0	0	0	0	0	0	0
PSLR0858	DHSC	Worthing Hospital	39 Seldon Road, Worthing	BN11 2LL	Worthing	2014/15		4 Development completed	NOTICE/0012/15 previous application which has been altered		42313	02/03/2016	Residential	N	19	07/12/2017		19	0	0	19	0	0	0	0	0	19
PSLR0859	DHSC	Yateley Avenue	50 Yateley Avenue, Great Barr	B42 1JN	Birmingham	2013/14		1 Development completed		x	x	Residential sales/ built residential development	N/A	1 x	x		1	1 x	x		1 x	x	x	x	x	1	
PSLR0860	DHSC	York Hospital	Groves Chapel, Union Terrace, York	YO31 7EW	York	2014/15		23 Development started	15/02833/FULM	11/12/2015	20/06/2016	Mixed	Y	16	14/05/2018		0	0	0	0	0	0	0	0	0	0	
PSLR0863	Thurrock	Wm Ball Ltd	Thurrock	RM20 4BF	Thurrock	2012/13		200 Development started	13/00352/REM	41374	20/03/2014	Residential	N	154	29/09/2014		134	134	60	68	6	3	4	80	47	0	
PSLR0864a	LLDC	ODA Olympic Village including 6 development plots	Newham	E20 1YY	Newham	2013/14		4893 Development completed		x	x	Residential sales/ built residential development	N/A	2818 x	x		2818	2818 x	x		2818 x	x	x	x	x	2818	
PSLR0864b	LLDC	ODA Olympic Village including 6 development plots	Newham	E20 1YY	Newham	2013/14		4893 Development started	14/00066/REM	27/02/2014	29/04/2014	Mixed	N	48	27/06/2014		0	0	0	0	0	0	0	0	0	0	
PSLR0864c	LLDC	ODA Olympic Village including 6 development plots	Newham	E20 1YY	Newham	2013/14		4893 Development started	14/00185/REM	30/05/2014	23/07/2014	Residential	N	422	14/12/2016		0	0	0	0	0	0	0	0	0	0	
PSLR0864d	LLDC	ODA Olympic Village including 6 development plots	Newham	E20 1YY	Newham	2013/14		4893 Planning stage	14/00034/REM	31/01/2014	29/05/2014	Mixed	N	481 x		0	0	0	0	0	0	0	0	0	0	0	
PSLR0864e	LLDC	ODA Olympic Village including 6 development plots	Newham	E20 1YY	Newham	2013/14		4893 Development started	14/00056/REM	17/02/2014	30/05/2014	Mixed	N	188	28/08/2015		0	0	0	0	0	0	0	0	0	0	
PSLR0864f	LLDC	ODA Olympic Village including 6 development plots	Newham	E20 1YY	Newham	2013/14		4893 Planning stage	14/00141/REM	24/04/2014	08/07/2014	Mixed	N	710 x		0	0	0	0	0	0	0	0	0	0	0	
PSLR0865	LLDC	Olympic Phase 1 (Chobham Manor)	Newham	E15 2EE	Newham	2013/14		828 Development started	13/00504/REM	06/11/2013	31/01/2014	Mixed	Y	259	19/05/2014	64	197	160	54	136	7	0	0	86	111	0	
PSLR0867	LLDC	Sugar House Lane	Newham	E15 2QS	Newham	before 2011		600 Development started	12/00336/LTGOUT	28/02/2012	27/09/2012	Mixed	Y	1192	05/09/2016		0	0	0	0	0	0	0	0	0	0	
PSLR0868	Moj	Horseferry Road Magistrates Court	Westminster	SW1P 2AX	Westminster	2011/12		130 Development started	09_06354/FULL	40016	28/06/2010	Residential	N	144	26/06/2014		129	129	1	128	0	0	0	0	0	129	
PSLR0869	Moj	183, Marylebone Road/Seymour Place	183, Marylebone Road, London, NW1 5QJ	NW1 5QJ	Westminster	2011/12		60 Development started	09/05979/FULL	21/07/2009	28/06/2010	Residential	N	60	06/12/2012		0	0	0	0	0	0	0	0	0	0	
PSLR0870	Moj	Acton Magistrates Court	Winchester Street Acton London	W3 8PA	Ealing	2011/12		9 Development completed	P/2012/0737	15/02/2012	22/03/2013	Residential	N	9	26/07/2013		9	9	0	0	9	0	0	0	0	9	
PSLR0871	Moj	Brentford Magistrates Court	Market Place Brentford Middlesex	TW8 8EN	Hounslow	2011/12		9 Development completed	P/2012/1486	28/05/2012	26/10/2012	Mixed	N	9	24/11/2014		9	9	0	0	9	0	0	0	0	9	
PSLR0872	Moj	St Dunstan's House	133-137 Fetter Lane	EC4A 1BT	City of London	2012/13		76 Development completed	10/00569/FULMAJ	03/08/2010	30/03/2012	Residential	N	76	28/01/2015		75	75	2	73	0	0	0	0	75	0	
PSLR0873	Moj	Sutton Magistrates Court	Sutton	SM6 0JA	Sutton	2012/13		50 Development completed	D2012/66638	41211	24/04/2013	Residential	N	57	18/06/2015		56	56	0	54	2	0	0	0	0	56	
PSLR0874	Moj	Latchmere House	Church Road, Ham Common, Richmond, Surrey	TW10 5HH	Kingston upon Thames	2012/13		40 Development started	14/0451/FUL	07/02/2014	05/01/2015	Residential	N	73	11/12/2017 x		12	0	0	0	12	0	0	0	12	0	

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown			
PSLR0875	Moj	Cromer Magistrates' Court	Summerhouse Close (off Holt Road), Cromer	NR27 9EB	North Norfolk	2012/13		Development completed	13/0111	30/01/2013	15/07/2013	Residential Institute	N	35	21/04/2016	0	35	26	0	35	0	0	0	0	35	0		
PSLR0876	Moj	Barking Magistrates Court	Barking	IG11 8EW	Barking and Dagenham	2012/13		Development completed	13/00378/FUL		41402	22/07/2013	Mixed	N	40	22/02/2016	0	40	40	0	0	40	0	0	0	40	0	
PSLR0877	Moj	Bristol Magistrates Court	Rupert Street, Bristol	BS1 2PZ	Bristol, City Of	2012/13		Development started	13/00452/F	31/01/2013	23/07/2013	Mixed	N	348	08/02/2016	0	0	0	0	0	0	0	0	0	0	0	0	
PSLR0878	Moj	Thetford MC	Thetford	IP24 3AQ	Breckland	2012/13		Development completed	3PL/2013/0310/F	02/04/2013	26/07/2013	Residential	N	14	15/12/2014	0	14	14	0	0	14	0	0	0	0	14	0	
PSLR0879	Moj	Wantage MC	Larch Road, Wantage	OX12 8BW	Vale of White Horse	2012/13		Development started	P15/V0729/FUL		42090	28/07/2015	Residential	N	32	23/11/2017	0	32	0	0	32	0	0	0	0	32	0	
PSLR0880	Moj	Blaydon Magistrates Court	Blaydon on Tyne	NE21 5AJ	Gateshead	2012/13		Development completed	DC/12/00800/COU	11/07/2012	14/03/2013	Mixed	N	1	28/09/2013	0	1	1	0	0	1	0	0	0	0	1	0	
PSLR0881	Moj	Salford Magistrates Court	Salford	M3 6DD	Salford	2013/14		Development started	13/63615/FUL, 15/65902/FUL	02/08/2013	24/02/2014	Mixed	N	134	26/04/2017	0	0	0	0	0	0	0	0	0	0	0	0	
PSLR0882	Moj	Halesowen MC	Laurel lane, Halesowen	B63 3DA	Dudley	2013/14		Planning stage	P16/0251	23/02/2016	20/09/2016	Residential	N	30	x	0	0	0	0	0	0	0	0	0	0	0	0	
PSLR0883	Moj	Haringey Magistrates Court	Highgate Court House, Bishops Road, Highgate	N6 4HS	Haringey	2013/14		Development started	HGY/2014/2464		41884	20/03/2015	Residential	N	82	14/09/2017	0	57	0	22	17	18	0	0	0	57	0	
PSLR0884	Moj	HMP Canterbury	46 Longport, Canterbury, Kent	CT1 1PJ	Canterbury	2013/14		Planning stage	CA/16/02081	12/09/2016	20/12/2016	Commercial	N	0	x	x	x	0	x	x	x	x	x	x	x	x	0	
PSLR0885	Moj	Ashley House	Monck Street, London, SW1	SW1P 2BQ	Westminster	2013/14		Development started	14/05686/FUL	12/06/2014	10/12/2014	Mixed	N	51	x	0	0	0	0	0	0	0	0	0	0	0	0	
PSLR0886	Moj	Mid-Sussex Magistrates Court (Haywards Heath)	Haywards Heath	RH16 4AB	Mid Sussex	2013/14		Development started	13/04256/FUL	12/12/2013	21/10/2014	Residential	N	36	17/01/2017	0	34	34	11	23	0	0	0	0	0	34	0	
PSLR0887a	Moj	Grammar School/Old County Building	Grammar School Walk, Huntingdon	PE29 3LQ	Huntingdonshire	2013/14		Development completed	1301759/FUL	04/11/2013	10/04/2014	Residential	N	5	28/09/2015	0	5	5	0	0	5	0	0	0	0	5	0	
PSLR0887b	Moj	Grammar School/Old County Building	Grammar School Walk, Huntingdon	PE29 3LQ	Huntingdonshire	2013/14		Development completed	1400029PACOU	10/01/2014	27/02/2014	Residential	N	14	02/11/2015	0	14	14	0	0	14	0	0	0	0	14	0	
PSLR0888	Moj	Ashford Magistrates and County Court	Ashford	TN23 1DG	Ashford	2013/14		Planning stage	13/01159/AS	16/10/2013	30/12/2013	Commercial	N	0	x	x	x	0	x	x	x	x	x	x	x	x	0	
PSLR0889	Moj	Oakes House, Gloucester	53-57 London Road, Gloucester	GL1 3HF	Gloucester	2013/14		Development completed	14/00162/JPA	05/02/2014	31/03/2014	Residential	N	12	19/03/2012	0	12	12	0	0	12	0	0	0	0	12	0	
PSLR0890	Moj	Didcot Magistrates Court	The Court House, Merland Road, Didcot, Oxfordshire	OX11 8BG	South Oxfordshire	2013/14		Planning stage	P14/S1121/FUL	09/04/2014	23/10/2014	Residential	N	8	x	0	0	0	0	0	0	0	0	0	0	0	0	
PSLR0891	Moj	Melton Mowbray Magistrates Court	The Courthouse, Norman Way, Melton, Mowbray, Leicestershire	LE13 1NH	Melton	2013/14		Development completed	14/00499/FUL	16/06/2014	05/09/2014	Residential	N	9	18/05/2015	0	9	9	0	2	7	0	0	0	0	9	0	
PSLR0892	Moj	Sudbury MC	Acton Lane, Sudbury, Suffolk	CO10 1QN	Babergh	2013/14		Development started	B/14/01627	23/12/2014	18/02/2015	Residential	N	6	25/05/2016	0	6	0	0	0	6	0	0	0	0	6	0	
PSLR0893	Moj	Dewsbury County Court	Eightlands Road, Dewsbury, West Yorkshire	WF13 2PE	Kirklees	2013/14		Development completed	2013/62/91140/E		41372	08/08/2013	Residential	N	12	19/01/2015	0	12	12	0	0	12	0	0	0	0	12	0
PSLR0894	Moj	Gosforth Magistrates Court	West Avenue Gosforth, Newcastle upon Tyne	NE3 4ES	Newcastle upon Tyne	2013/14		Development completed	2013/1207/01/DET	19/08/2013	18/12/2013	Residential	N	2	13/07/2015	0	2	2	1	0	1	0	2	0	0	0	0	
PSLR0895	Moj	Swaffham Magistrates Court	West Acre Road, Swaffham, Norfolk	PE37 7NB	Breckland	2013/14		Development completed	3PL/2013/0133/F	12/02/2013	21/05/2013	Residential	N	1	26/07/2013	0	1	1	0	0	1	0	0	0	0	1	0	
PSLR0896	Moj	HMP Gloucester	Barrack Square, Gloucester, Gloucestershire	GL1 2JN	Gloucester	2014/15		Planning stage	17/00659/FUL	20/06/2017	x	Mixed	N	202	x	x	x	0	x	x	x	x	x	x	x	0		
PSLR0897	Moj	HMP Kingston	122 Milton Rd, Portsmouth	PO3 6AS	Portsmouth	2014/15		Planning stage	16/00085/FUL	19/01/2016	02/02/2017	Mixed	N	230	x	0	0	0	0	0	0	0	0	0	0	0	0	
PSLR0898	Moj	HMP Dorchester	North Square, Dorchester, Dorset	DT1 1JD	West Dorset	2014/15		Development started	WD/D/15/002841	04/12/2015	18/08/2016	Residential	N	189	18/01/2016	0	4	4	0	0	4	0	0	0	0	4	0	
PSLR0899	Moj	HMP Shepton Mallet	Cornhill Shepton Mallet	BA4 5LT	Mendip	2014/15		Planning stage	2016/05101/BC	02/03/2016	22/07/2016	Mixed	N	146	x	0	0	0	0	0	0	0	0	0	0	0	0	
PSLR0900	Moj	Deerbolt North	Barnard Castle	DL12 8BG	County Durham	2014/15		Development started	DM/14/02696/RM	08/09/2014	03/12/2014	Residential	N	64	29/02/2016	0	62	31	62	0	0	34	24	3	0	1		
PSLR0901	Moj	HMP Shrewsbury	The Dana, Shrewsbury, Shropshire	SY1 2HR	Shropshire	2014/15		Planning stage	17/02809/OUT	12/06/2017	14/09/2017	Residential	N	78	x	0	0	0	0	0	0	0	0	0	0	0	0	
PSLR0902	Moj	Bridport MC	The Court House, Mountfield, Bridport, Dorset	DT6 3JP	West Dorset	2014/15		Development started	WD/D/15/000075	04/02/2015	11/08/2015	Residential	N	26	26/06/2017	9	17	0	16	1	0	0	0	0	17	0		
PSLR0903	Moj	Huish Lane, Yeovil	Pool site, Huish Lane, Huish, Yeovil	BA20 1BT	South Somerset	2014/15		Development started	14/05634/FUL	18/12/2014	05/06/2015	Residential	N	24	17/01/2018	0	22	0	1	0	21	0	0	0	22	0		
PSLR0904	Moj	Bedford	1-4 St Paul's Street, St Paul's Square, Bedford	MK40 1SQ	Bedford	2014/15		Development started	13/02199/MAF	30/10/2013	09/12/2013	Residential	N	10	15/12/2014	0	4	4	0	0	4	0	0	0	0	4	0	

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold	Tenure no. of leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown	
PSLR1002	DHSC	Moneyhull Hall Road	MONEYHULL HALL ROAD BIRMINGHAM B30 3QJ	B0 3QJ	Birmingham	Q2 1516		6 Planning stage	2012/07072/PA	18/10/2012	12/12/2012	Residential	N	6 x		0	0	0	0	0	0	0	0	0	0	0	0
PSLR1003	DHSC	Mulfords hill centre	37-39 Mulfords Hill, Tadley, RG26 3HX	RG26 3HX	Basingstoke and Deane	Q4 1617		1 Planning stage	16/04074/FUL	02/11/2016	02/03/2017	Residential	N	8 x		0	0	0	0	0	0	0	0	0	0	0	0
PSLR1004	DHSC	North Tyneside General Hospital (rear staff car park & adjacent fields)	GENERAL HOSPITAL (REAR STAFF CAR PARK & ADJACENT FIELDS) RAKE LANE	NE29 8NH	North Tyneside	Q2 1617		61 Development started	15/00617/REM	22/04/2015	01/09/2015	Residential	Information not in planning application	61	05/07/2016	4	56	30	53	0	3	33	16	9	0	0	
PSLR1005	DHSC	Old Ivy Chimneys	OLD IVY CHIMNEYS HATFIELD ROAD WITHAM	CM8 1EN	Braintree	Q4 1516		26 Planning stage	16/01908/FUL	10/11/2016		Residential	Y	19 x	x	x	0 x	x	x	x	x	x	x	x	x	x	
PSLR1006	DHSC	Old Severalls Hospital	OLD SEVERALLS HOSPITAL BOXTER ROAD COLCHESTER	CO4 5HG	Colchester	Q3 1516		547 Development started	152733	10/12/2015	28/04/2016	Residential	Y	730 x	x		0	0	0	0	0	0	0	0	0	0	
PSLR1007	DHSC	Pontefract General Infirmary	PONTEFRACT GENERAL INFIRMARY FRIARWOOD LANE PONTEFRACT	WF8 3PL	Wakefield	Q1 1516		124 Development started	15/01463/FUL	16/06/2015	02/12/2015	Residential	N	124	20/12/2016	15	40	6	10	30	0	15	11	14	0	0	
PSLR1008	DHSC	Postern House	POSTERN HOUSE CHERRY ORCHARD MARLBOROUGH SN8 4AS	SN8 4AS	Wiltshire	Q4 1617		13 Planning stage	16/08971/FUL	06/10/2016	03/03/2017	Residential	N	13 x		0	0	0	0	0	0	0	0	0	0	0	
PSLR1009	DHSC	QEII hospital	QEII Hospital Howlands Welwyn Garden City Herts AL7 4HQ	AL7 4HQ	Welwyn Hatfield	Q1 1617		64 Development started	6/2015/2132/RM	15/10/2015	18/02/2016	Residential Institute	N	64	18/09/2017	0	0	0	0	0	0	0	0	0	0	0	
PSLR1010	DHSC	Queens Road Clinic	29-31 Queens Road, Barnsley, S71 1AN	S71 1AN	Barnsley	Q3 1516		2 Development completed	2015/1079	28/08/2015	29/10/2015	Residential	N	2	19/03/2012	0	2	2	0	0	2	0	0	0	0	2	
PSLR1011	DHSC	SANDBACH MENTAL HEALTH RESOURCE CENTRE Field House	40 Congleton Road Sandbach CW11 1HU	CW11 1HU	Cheshire East	Q3 1617		9 Planning stage	15/3974C	09/01/2015	02/11/2016	Residential	N	9 x		0	0	0	0	0	0	0	0	0	0	0	
PSLR1012	DHSC	St Clements Hospital	ST CLEMENTS HOSPITAL FOXHALL ROAD IPSWICH SUFFOLK IP3 8LS	IP3 8LS	Ipswich	Q3 1516		227 Development started	IP/14/00721/OUT	28/08/2014	29/07/2015	Residential	N	227	26/05/2017	121	68	2	4	0	64	1	5	0	0	62	
PSLR1013	DHSC	St Leonards Hospital	ST LEONARDS HOSPITAL NEWTON ROAD SUDBURY	CO10 2RQ	Babergh	Q2 1617		12 Planning stage	8/14/00585	02/05/2014	22/02/2016	Residential	N	12 x		0	0	0	0	0	0	0	0	0	0	0	
PSLR1014	DHSC	St Waleric & Coach House	ST WALERIC & COACH HOUSE 112 ST WALERIC PARK ROAD ABBOTS Barton	SO23 7BE	Winchester	Q2 1617		1 Development completed	16/01338/FUL	14/06/2016	02/08/2016	Residential	N	1	19/03/2012	0	1	1	0	0	1	0	0	0	0	1	
PSLR1015	DHSC	Stanley House	STANLEY HOUSE, CHARTHAM DOWN RD CHARTHAM KENT	CT4 7PS	Canterbury	Q4 1516		3 Planning stage	CAJ/15/00835	13/04/2015	08/06/2015	Residential	N	3 x		0	0	0	0	0	0	0	0	0	0	0	
PSLR1016	DHSC	The London Chest Hospital	THE LONDON CHEST HOSPITAL BONNER ROAD LONDON	E2 9JX	Tower Hamlets	Q2 1516		450 Planning stage	PA/16/03342/A1	06/12/2016		Residential	N	291 x	x	x	0 x	x	x	x	x	x	x	x	x	x	
PSLR1017	DHSC	Tindal Centre	TINDAL CENTRE AYLESBURY BIERTON ROAD AYLESBURY	HP20 1HU	Aylesbury Vale	Q4 1516		112 Development started	11/02514/AOP	40862	02/04/2015	Residential	N	60	10/05/2017	39	27	0	15	0	12	1	0	26	0	0	
PSLR1018	DHSC	WHITE LODGE COMMUNITY UNIT	New Penkridge Rd, Cannock, Staffs, WS11 1HN	WS11 1HN	Cannock Chase	Q1 1617		3 Planning stage	CH/11/0312	09/09/2011	18/04/2012	Residential	Y	3 x		0	0	0	0	0	0	0	0	0	0	0	
PSLR1019	DHSC	Withington Hospital (old site)	HOSPITAL (OLD SITE) NELL LANE MANCHESTER CAVENDISH ROAD	M20 2LR	Manchester	Q2 1617		79 Development started	10977/OO/2015/S1	27/08/2015	26/08/2016	Residential	N	79	05/02/2018	44	0	0	0	0	0	0	0	0	0	0	
PSLR1020	DHSC	221-225 Erith Road (Main Building)	Bexleyheath, DA7 6HZ	DA7 6HZ	Bexley	Q4 1617		28 Planning stage	16/03252/PRIOR	21/12/2016	17/02/2017	Residential	N	28 x	x		0	0	0	0	0	0	0	0	0	0	
PSLR1021	DHSC	Bidford Health Centre	Hightstreet, Bidford-on-Avon, Alcester	B50 4BQ	Stratford-on-Avon	Q4 1617		9 Planning stage	14/00945/OUT	01/04/2014	17/03/2015	Residential	N	9 x		0	0	0	0	0	0	0	0	0	0	0	
PSLR1022	DHSC	Bridgwater Hospital	Salmon Parade, Bridgwater, TA6 5AH	TA6 5AH	Sedgemoor	Q3 1617		3 Development completed	08/16/00009	05/02/2016	12/03/2016	Mixed	N	3	21/02/2012	0	3	3	0	0	3	0	0	0	0	3	
PSLR1023	DHSC	Cherry Tree Hospital - Administration Block	Dialstone Lane, Great Moor, Stockport	SK2 6AU	Stockport	Q4 1617		15 Planning stage	DC/058756	29/05/2015	14/12/2016	Residential	N	15 x		0	0	0	0	0	0	0	0	0	0	0	
PSLR1024	DHSC	Conway House	156 Whalley Road, Accrington, BB5 1BS	BB5 1BS	Hyndburn	Q2 1516		1 Development completed	11/15/0406	18/11/2015	18/01/2016	Residential	N	1	19/03/2012	0	1	1	0	0	1	0	0	0	0	1	
PSLR1025	DHSC	Coppins Court	Coppins Road, Clacton-on-Sea	CO15 3HS	Tendring	Q4 1617		52 Planning stage	16/01916/FUL	22/11/2016	24/02/2017	Residential Institute	N	60 x	x		0	0	0	0	0	0	0	0	0	0	
PSLR1026	DHSC	Countess of Chester Health Park (Land)	Chester, CH2 1HJ	CH2 1HJ	Cheshire West and Chester	Q4 1516		90 Planning stage	17/01543/FUL	03/04/2017	30/08/2017	Residential	N	74 x	x		0	0	0	0	0	0	0	0	0	0	
PSLR1027	DHSC	Highwood Hospital Holly Bungalow	Geary Drive, Brentwood, Essex,	CM14 4FZ	Brentwood	Q4 1617		2 Planning stage	16/00641/FUL	29/06/2016	21/10/2016	Residential	Y	11 x		4	0	0	0	0	0	0	0	0	0	0	
PSLR1028	DHSC	Highwood Hospital Ivy Bungalow	Geary Drive, Brentwood, Essex,	CM14 4FZ	Brentwood	Q4 1617		3 Planning stage	16/00641/FUL	29/06/2016	21/10/2016	Residential	Y	11 x		4	0	0	0	0	0	0	0	0	0	0	
PSLR1029	DHSC	Kingswood CLDT	Hanham Road, Kingswood, Bristol, BS15 9PQ	BS15 9PQ	South Gloucestershire	Q2 1617		9 Development started	PK16/4214/F	08/07/2016	21/10/2016	Residential	N	9	07/03/2018	0	0	0	0	0	0	0	0	0	0	0	
PSLR1030	DHSC	Moreton Hospital (Moreton in the Marsh)	Moreton in Marsh, GL56 2AZ	GL56 2AZ	Cotswold	Q4 1617		21 Planning stage	17/03221/FUL	04/08/2017	21/11/2017	Residential	N	19 plus 6 c2 care home units	x	x	0 x	x	x	x	x	x	x	x	x	x	
PSLR1031	DHSC	Pershore Cottage Hospital (Retained)	Defford, WR10 1HZ	WR10 1HZ	Wychevon	Q1 1617		23 Development started	15/03239	23/12/2015	15/03/2016	Residential	N	23	22/06/2017	0	23	0	0	23	0	0	0	0	0	23	
PSLR1032	DHSC	Pinetree Place	36 A.B.C & D Ashington Road, Rochford	SS4 1NJ	Rochford	Q1 1516		7 Development completed	15/00419/FUL	19/06/2015	15/10/2015	Residential	N	7	19/03/2012	0	8	8	0	0	8	0	0	2	0	0	

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown	
PSLR1101	Homes England	Plot Y&Z, Castle Court Area	DTS 1BL	DTS 1BL	Weymouth and Portland	Q3 1516	65	Planning stage	WP/15/00920/RES	09/02/2016	13/07/2016	Residential	N	68 x		0	0	0	0	0	0	0	0	0	0	0
PSLR1102	Homes England	Priorslee East E and F	TF2 9NQ	TF2 9NQ	Telford and Wrekin	Q4 1617	220	Planning stage	TWC/2017/0347	26/04/2017	10/08/2017	Residential	N	220 x		0	0	0	0	0	0	0	0	0	0	0
PSLR1103	Homes England	Priorslee East Plot D3 - Phase II	TF2 9GZ	TF2 9GZ	Telford and Wrekin	Q2 1617	25	Planning stage	TWC/2016/0804	30/08/2016	22/02/2017	Residential	N	20 x		0	0	0	0	0	0	0	0	0	0	0
PSLR1104	Homes England	Q&R Residential Phase 1	ME115HX	ME11 5HX	Swale	Q2 1617	100	Development started	16/507298/FULL	10/10/2016	07/07/2017	Residential	Y	101	17/04/2018	0	3	0	1	0	0	1	0	0	0	
PSLR1105	Homes England	Remaining Development Plots	NE243AT	NE243AT	Northumberland	Q4 1617	10	Planning stage	x	x	x	Not available	Unknown	x	x	x	x	0 x	x	x	x	x	x	x	x	
PSLR1106	Homes England	Res Dev Parcel N2 Cottam Hall	PR4 0WD	PR4 0WD	Preston	Q4 1516	119	Planning stage	06/2012/0145	21/02/2012	22/03/2013	Mixed	Y	1100 x	x		0	0	0	0	0	0	0	0	0	
PSLR1107	Homes England	Reserve Site 84	MK4 2AN	MK4 2AN	Milton Keynes	Q2 1617	8	Planning stage	16/03394/FUL	28/11/2016	30/06/2017	Residential	N	9 x		0	0	0	0	0	0	0	0	0	0	0
PSLR1108	Homes England	RoC Tanyard Farm, Runcorn	Unknown	Unknown	Halton	Q4 1617	34	Development started	16/00024/FUL	08/01/2016	19/05/2016	Residential	N	34	13/09/2017	13	13	0	1	8	4	6	1	5	0	1
PSLR1109	Homes England	Rochester Riverside	ME1 1PB	ME1 1PB	Medway	Q4 1617	240	Planning stage	MC/17/2333	27/07/2017	01/02/2018	Mixed	Y	1400 x		0	0	0	0	0	0	0	0	0	0	
PSLR1110	Homes England	Saltergate Health Centre and Marsden Street Clinic - NHS_02	S40 1LA	S40 1LA	Chesterfield	Q3 1617	35	Planning stage	CH/17/00263/FUL	04/07/2017	08/08/2017	Residential	N	34 x		0	0	0	0	0	0	0	0	0	0	0
PSLR1111	Homes England	Seaham Colliery East	SR7 0BL	SR7 0BL	County Durham	Q4 1617	150	Planning stage	DM/17/02872/FPA	25/08/2017	x	Residential	Y	160 x	x	x	x	0 x	x	x	x	x	x	x	x	
PSLR1112	Homes England	Severalls Hospital - Colchester - Phase 2	CO4 5HG	CO4 5HG	Colchester	Q3 1516	202	Development started	152733	10/12/2015	28/04/2016	Residential	Y	730	28/02/2017	13	18	0	17	0	1	7	7	0	0	4
PSLR1113	Homes England	Site 18R Royal Quays, North Shore	NE296YJ	NE296YJ	North Tyneside	Q2 1617	34	Planning stage	16/01692/FUL	19/10/2016	18/04/2017	Residential	N	34 x		0	0	0	0	0	0	0	0	0	0	0
PSLR1114	Homes England	South Omega Residential Zone 6	WAS 3XA	WAS 3XA	Warrington	Q1 1617	915	Planning stage	2015/26469	27/08/2015	01/06/2016	Mixed	Y	1100 x		0	0	0	0	0	0	0	0	0	0	0
PSLR1115	Homes England	South Omega Zone 5	WAS 3XA	WAS 3XA	Warrington	Q1 1617	85	Planning stage	2015/26469	27/08/2015	01/06/2016	Mixed	Y	1100 x		0	0	0	0	0	0	0	0	0	0	0
PSLR1116	Homes England	South Omega Zones 3 and 4	WAS 3XA	WAS 3XA	Warrington	Q1 1617	100	Planning stage	2015/26469	27/08/2015	01/06/2016	Mixed	Y	1100 x		0	0	0	0	0	0	0	0	0	0	0
PSLR1117	Homes England	Spittal Quay, Berwick-Upon-Tweed	TD151RE	TD151RE	Northumberland	Q4 1617	15	Planning stage	15/03346/FUL	07/10/2015	25/09/2017	Residential	N	13 x		0	0	0	0	0	0	0	0	0	0	0
PSLR1118	Homes England	St Lawrence's & part of Beacon Technology Park Building Agreement	PL312QT	PL31 2QT	Cornwall	Q3 1617	175	Planning stage	PA14/09274	30/09/2014	08/07/2016	Residential	N	175 x		0	0	0	0	0	0	0	0	0	0	0
PSLR1120	Homes England	[Key ref 24a.0] 5 Murray Street, 73-83 Jersey Street and 74-90 Blossom Street	M4 6IG	M4 6IG	Manchester	Q1 1617	79	Planning stage	110077/FO/2015/N1	16/09/2015	11/12/2015	Mixed	information not in planning application	158 x	x		0	0	0	0	0	0	0	0	0	0
PSLR1121	Homes England	The Beeches, Lincoln	TF8 7NY	TF8 7NY	Telford and Wrekin	Q1 1617	85	Planning stage	TWC/2016/0562	27/06/2016	15/11/2016	Residential	information not in planning application	89 x		0	0	0	0	0	0	0	0	0	0	0
PSLR1122	Homes England	Tomsett Way Sites (former Neas Court site)	ME115JS	ME115JS	Swale	Q1 1617	60	Planning stage	x	x	x	Not available	unknown	x	x	x	0 x	x	x	x	x	x	x	x	x	
PSLR1123	Homes England	Tower Works Developable Site (004026) (004543)	LS115PS	LS11 5PS	Leeds	Q3 1516	147	Planning stage	15/06578/FU	04/11/2015	12/07/2016	Mixed	Y	160 x	x		0	0	0	0	0	0	0	0	0	
PSLR1124a	Homes England	Town Centre Sites - Findon and Land East of Northway - Skelmersdale	WN8 6PG	WN8 6PG	West Lancashire	Q4 1617	208	Planning stage	2017/0664/FUL	22/06/2017	10/11/2017	Residential	N	104 x		0	0	0	0	0	0	0	0	0	0	0
PSLR1124b	Homes England	Town Centre Sites - Findon and Land East of Northway - Skelmersdale	WN8 6PG	WN8 6PG	West Lancashire	Q4 1617	208	Planning stage	2017/0663/FUL	22/06/2017	10/11/2017	Residential	N	35 x		0	0	0	0	0	0	0	0	0	0	0
PSLR1125	Homes England	Trumpet Land - Park Prewett - HA_03	RG249GY	RG249GY	Basingstoke and Deane	Q4 1617	122	Planning stage	17/02383/RES	07/07/2017	14/02/2018	Residential	N	122 x		0	0	0	0	0	0	0	0	0	0	0
PSLR1126	Homes England	Upton Cottages, Northampton	NNS 4UY	NNS 4UY	Northampton	Q1 1617	2	Planning stage	N/2017/0321	28/03/2017	22/05/2017	Residential	N	1 x		0	0	0	0	0	0	0	0	0	0	0
PSLR1127	Homes England	Victoria Road (South Hotel & Residential)	TN237RP	TN237RP	Ashford	Q3 1516	150	Development started	16/01157/AS	01/08/2016	10/04/2017	Mixed	Y	216 x		0	0	0	0	0	0	0	0	0	0	
PSLR1128	Homes England	VIVO Phase 3 - University of Durham, North Shore	TS18 2SZ	TS18 2SZ	Stockton-on-Tees	Q4 1617	62	Development started	16/2306/FUL	05/09/2016	30/01/2017	Residential	Y	82	12/04/2018	0	0	0	0	0	0	0	0	0	0	0
PSLR1129	Homes England	Whalleys 4 North (Development land)	WN8 6TD	WN8 6TD	West Lancashire	Q4 1617	202	Development started	2016/0769/ARM	15/07/2016	07/02/2017	Residential	N	202	03/10/2017	9	26	0	15	5	6	3	23	0	0	
PSLR1130	Homes England	Nottingham, Peace Mills site	NG139FQ	NG139FQ	Nottingham	Q4 1617	22	Planning stage	17/00487/PFUL3	03/03/2017	04/07/2017	Residential	N	21 x		0	0	0	0	0	0	0	0	0	0	0
PSLR1131	MoD	Annington Homes SFA various locations Q11617	Various locations	Unknown	Unknown	Q1 1617	392	Development completed	x	x	x	Residential sales/ built residential development	N/A	392 x	x		392	392 x	x		392 x	x	x	x	392	

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold	Tenure no. of leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown	
PSLR1192	DHSC	18 Old Oak Road	18 Old Oak Road London	W3 7HQ	Hammersmith and Fulham	Q3 1718		2 Planning stage	2017/02025/FUL	17/05/2017	11/10/2017	Residential	N	2 x		0	0	0	Not Released	0	0	0	0	0	0	0	0
PSLR1193	DHSC	ASHBY HOSPITAL (ESTATES TRANSFORMATION PROGRAMME)	Ashby Hospital, Leicester Road, Ashby-de-la-Zouch	LE65 1DG	North West Leicestershire	Q3 1718		5 Planning stage	17/01034/FUL	25/07/2017	21/11/2017	Residential	N	5 x		0	0	0	Not Released	0	0	0	0	0	0	0	0
PSLR1194	DHSC	Castleford Normanton & District Hospital	Castleford Normanton & District Hospital Lumley Street, Castleford	WF10 5LT	Wakefield	Q3 1718	149	Development started	15/00772/OUT & 17/01066/FUL	27/03/2015	25/02/2016	Mixed	N	149	31/07/2017	0	0	0	Not Released	0	0	0	0	0	0	0	0
PSLR1195	DHSC	Homeopathic Hospital	41 Church road Tunbridge Wells	TN1 1JU	Tunbridge Wells	Q3 1718		12 Planning stage	17/01848/FUL	01/06/2017	05/01/2018	Residential	N	12 x		0	0	0	Not Released	0	0	0	0	0	0	0	0
PSLR1196	DHSC	Middlesex Outpatients	Middlesex Outpatients Cleveland Street London	T 4JU	Camden	Q3 1718		50 Development started	2017/0414/P	25/01/2017	15/01/2018	Mixed	N	50	21/02/2017	0	0	3	Not Released	0	0	3	0	0	0	0	3
PSLR1197	DHSC	PINE LODGE	79 Liverpool Road, Chester	CH2 1AW	Cheshire West and Chester	Q3 1718		7 Development started	17/02742/FUL and 17/04445/573	22/06/2017	30/08/2017	Residential	N	7	19/03/2017	0	0	1	Not Released	0	0	1	0	0	0	0	1
PSLR1198	DHSC	The Gate House Ann Moss Way	THE GATE HOUSE ANN MOSS WAY LOWER ROAD ROTHERHITHE LONDON	SE16 2TH	Southwark	Q3 1718		1 Planning stage	17/AP/2094	24/05/2017	19/07/2017	Residential	N	1 x		0	0	0	Not Released	0	0	0	0	0	0	0	0
PSLR1199	DHSC	WEST HILL HOUSE	West Hill House, 47 Romsey Road	SO22 5DG	Winchester	Q3 1718		3 Planning stage	17/00612/FUL	01/03/2017	05/06/2017	Residential	N	3 x		0	0	0	Not Released	0	0	0	0	0	0	0	0
PSLR1200	DHSC	73 Barbridge Road	73 Barbridge Road, Bulkington	CV129PD	Nuneaton and Bedworth	Q3 1718		2 Development completed	35157	21/09/2017	02/11/2017	Residential	N	2	19/03/2012	0	0	2	Not Released	0	0	2	0	0	0	0	2
PSLR1201	DHSC	80 Rodney Street	80 Rodney Street, Liverpool	L1 9AR	Liverpool	Q3 1718		11 Development started	17F/1817	28/07/2017	14/12/2017	Residential	N	11	21/02/2012	0	0	1	Not Released	0	0	1	0	0	0	0	1
PSLR1202	DHSC	Greenhill Health Centre	482 Lupton Rd, Sheffield	S8 7NQ	Sheffield	Q3 1718		4 Planning stage	17/04769/FUL	21/11/2017	23/11/2017	Residential	N	4 x		0	0	0	Not Released	0	0	0	0	0	0	0	0
PSLR1203	DHSC	Oakwood (Haunch Lane)	282 Haunch Lane, Kings Heath, Birmingham	B13 0QS	Birmingham	Q3 1718		11 Planning stage	2017/05511/PA	14/08/2017	24/11/2017	Residential	N	11 x		0	0	0	Not Released	0	0	0	0	0	0	0	0
PSLR1204	DHSC	Oswaldtwisle Clinic	119 Union Road, Oswaldtwisle, Accrington	B85 3DD	Hyndburn	Q3 1718		9 Planning stage	11/17/0355	13/07/2017	12/10/2017	Residential	N	9 x		0	0	0	Not Released	0	0	0	0	0	0	0	0
PSLR1205	HMT	NSI Marton, Blackpool	NSI Marton, Blackpool, Blackpool, FY3 9YP	FY3 9YP	Blackpool	Q3 1718		118 Planning stage	15/0420	30/06/2015	28/10/2016	Residential	N	118 x		0	0	0	Not Released	0	0	0	0	0	0	0	0
PSLR1206	Homes England	Cranes Farm Road (Home Ideal)	x	SS142NT	Basilston	Q3 1718		20 Planning stage	x	x	x	Not available	unknown	x	x	x	x	Not Released	x	x	x	x	x	x	x	x	
PSLR1207	Homes England	Land At Church Road	x	SS141RA	Basilston	Q3 1718		12 Planning stage	x	x	x	Not available	unknown	x	x	x	x	Not Released	x	x	x	x	x	x	x	x	
PSLR1208	Homes England	Land at Wavertree Tech Pk	x	L15 4LR	Liverpool	Q3 1718		40 Planning stage	160/2597	20/10/2016	09/05/2017	Residential	N	40 x		0	0	0	Not Released	0	0	0	0	0	0	0	0
PSLR1209	Homes England	Paston Reserve (EP land), PB	x	PE4 7AA	Peterborough	Q3 1718		115 Planning stage	x	x	x	Not available	unknown	x	x	x	x	Not Released	x	x	x	x	x	x	x	x	
PSLR1210	Homes England	Plot 1 - Land at Warwickshire Cricket Ground	x	B5 7QT	Birmingham	Q3 1718		371 Planning stage	x	x	x	Not available	unknown	x	x	x	x	Not Released	x	x	x	x	x	x	x	x	
PSLR1211	Homes England	Plot 108 Popes Crescent	x	SS133AD	Basilston	Q3 1718		10 Planning stage	x	x	x	Not available	unknown	x	x	x	x	Not Released	x	x	x	x	x	x	x	x	
PSLR1212	Homes England	Pound Lane (Plot 10)	x	SS155SP	Basilston	Q3 1718		4 Planning stage	x	x	x	Not available	unknown	x	x	x	x	Not Released	x	x	x	x	x	x	x	x	
PSLR1213	Homes England	Site 8, Station Road, Corby	x	NN17 1UJ	Corby	Q3 1718		150 Planning stage	x	x	x	Not available	unknown	x	x	x	x	Not Released	x	x	x	x	x	x	x	x	
PSLR1214	MoD	SFA New Build 17/18 Q21718 additional	Various locations	Unknown	Unknown	Q3 1718		7 Development completed	x	x	x	Residential sales/ built residential development	N/A	7 x		x	7	Not Released	x	x		7 x	x	x	x	7	
PSLR1215	MoD	SFA New Build 17/18 Q31718	Various locations	Unknown	Unknown	Q3 1718		113 Development completed	x	x	x	Residential sales/ built residential development	N/A	113 x		x	113	Not Released	x	x		113 x	x	x	x	113	
PSLR1216	MoD	SLA New Build Q31718	Various locations	Unknown	Unknown	Q3 1718		18 Development completed	x	x	x	Residential sales/ built residential development	N/A	18 x		x	18	Not Released	x	x		18 x	x	x	x	18	
PSLR1217	MoJ	SHEEP MARKET, SPALDING, MAGISTRATES' COURT, SPALDING	PE11 1BB	South Holland	South Holland	Q3 1718		1 Development completed	H16-1017-16	06/10/2016	10/01/2017	Residential	N	1	18/02/2017	0	0	1	Not Released	0	0	1	0	0	0	0	1
PSLR1218	MoJ	Accrington, Burnley Road	94 Burnley Road, Accrington, Lancashire	B85 1AF	Hyndburn	Q3 1718		2 Planning stage	11/17/0245	14/03/2017	12/07/2017	Residential	N	2 x		0	0	0	Not Released	0	0	0	0	0	0	0	0
PSLR1219	MoJ	Birmingham, 326-326 Hamstead Rd	Birmingham, 326-326 Hamstead Rd, Midlands	B20 2RA	Birmingham	Q3 1718		2 Planning stage	2017/03692/PA	28/04/2017	27/07/2017	Residential	N	2 x		0	0	0	Not Released	0	0	0	0	0	0	0	0
PSLR1220	MoJ	Bishop Auckland, Beechburn House	Bishop Auckland, Beechburn House, County Durham	DL14 6HX	County Durham	Q3 1718		1 Planning stage	DM/17/01799/PNC	30/05/2017	17/07/2017	Residential	N	1 x		0	0	0	Not Released	0	0	0	0	0	0	0	0
PSLR1221	MoJ	Bournemouth, 43 Oxford Rd	43 Oxford Rd, Bournemouth	BH8 8EY	Bournemouth	Q3 1718		1 Development completed	7-2017-1453-B	14/06/2017	07/08/2017	Residential	N	1	29/11/2017	0	0	1	Not Released	0	0	1	0	0	0	0	1
PSLR1222	MoJ	Gosforth, Landsdowne Terrace	6 Landsdowne Terrace, Gosforth, Newcastle Upon Tyne	NE3 1HW	Newcastle upon Tyne	Q3 1718		9 Development completed	17/00215/NRE	20/04/2017	19/05/2017	Residential	N	9	29/11/2017	0	0	9	Not Released	0	0	9	0	0	0	0	9

Public Land for Housing Programme 2015-20 Progress Report

Annex E: Data on progress of 90% of sites sold through both the previous (2011-15) and current (2015-20) Public Land for Housing Programmes up to the end of March 2018.

Unique ref	Sold by dept	Site name	Site address	Site postcode	Local authority	Disposal year	Forecast housing capacity	Planning Status	Planning reference	Date planning application submitted	Date planning permission secured	Nature of plan for site	Part of larger application	Housing capacity in planning application	Date started on site	Number of homes started not completed	Number of homes completed to date	Number of homes completed by March 2017	Tenure no. of freehold	Tenure no. of leasehold	Tenure no. of unknown	Type no. of detached	Type no. of semi-detached	Type no. of terrace	Type no. of flats	Type no. of unknown	
PSLR1254	Homes England	Land At Eldon Whins	x	DLS 7JL	County Durham	Q4 1718	256	Planning stage	DM/16/00985/OUT	24/03/2016	19/02/2018	Residential	Y	240	x	0	0	0	0	0	0	0	0	0	0	0	0
PSLR1255	Homes England	A435 Redditch	x	B80 7BT	Stratford-on-Avon	Q4 1718	205	Planning stage	x	x	x	Not available	N/A	x	x	x	x	Not Released	x	x	x	x	x	x	x	x	
PSLR1256	Homes England	Brookvale Phase 1B	x	NG20 BAT	Bolsover	Q4 1718	200	Planning stage	14/00594/OUT	18/12/2014	10/07/2015	Residential	N	200	x	0	0	0	0	0	0	0	0	0	0	0	
PSLR1257	Homes England	Land At Leyland House Farm / Altcar Lane	x	PR25 1LE	South Ribble	Q4 1718	200	Planning stage	07/2016/0310/OUT	26/04/2016	03/02/2017	Residential	Y	200	x	0	0	0	0	0	0	0	0	0	0	0	
PSLR1258	Homes England	Pewterspear Green 13	x	WA4 5GH	Warrington	Q4 1718	180	Planning stage	2016/28807	25/08/2016	28/09/2017	Residential	N	180	x	0	0	0	0	0	0	0	0	0	0	0	
PSLR1259	Homes England	Graylingwell NHS_21	x	PO19 6GS	Chichester	Q4 1718	160	Planning stage	CC/15/00743/OUT	31/08/2017	26/01/2018	Residential	N	160	x	0	0	0	0	0	0	0	0	0	0	0	
PSLR1260	Homes England	Sedgeleth Industrial Estate (ONS_15)	x	DH4 6JN	Sunderland	Q4 1718	138	Planning stage	16/01687/OUT	19/09/2016	x	Residential	N	138	x	x	x	Not Released	x	x	x	x	x	x	x	x	
PSLR1261	Homes England	Whalleys 5, Lucas Cottage	x	WN8 7SE	West Lancashire	Q4 1718	129	Planning stage	2013/1060/WL3	27/09/2013	28/08/2014	Residential	Y	360	x	0	0	0	0	0	0	0	0	0	0	0	
PSLR1262	Homes England	Maynes Site, Pool	x	TR15 3QT	Cornwall	Q4 1718	100	Planning stage	x	x	x	Not available	N/A	x	x	x	x	Not Released	x	x	x	x	x	x	x	x	
PSLR1263	Homes England	Events Car Park, Public Open Space	x	TS17 6PY	Stockton-on-Tees	Q4 1718	96	Planning stage	16/1603/OUT	20/06/2016	20/10/2017	Residential	N	150	x	0	0	0	0	0	0	0	0	0	0	0	
PSLR1264	Homes England	Former Coop Building	x	DA1 1BP	Dartford	Q4 1718	92	Planning stage	x	x	x	Not available	Y	x	x	x	x	Not Released	x	x	x	x	x	x	x	x	
PSLR1265	Homes England	Site N3 Eaves Green	x	PR7 3QA	Chorley	Q4 1718	88	Planning stage	16/00805/FULMAJ	26/08/2016	18/01/2018	Residential	Y	88	x	x	0	0	0	0	0	0	0	0	0	0	
PSLR1266	Homes England	Officers Mess within Connaught Barracks, Dover	x	CT15 5LZ	Dover	Q4 1718	64	Planning stage	15/00260	23/03/2015	01/07/2016	Residential	Y	64	x	0	0	0	0	0	0	0	0	0	0	0	
PSLR1267	Homes England	Hanford site disposal	x	ST4 8QT	Stoke-on-Trent	Q4 1718	45	Planning stage	x	x	x	Not available	Y	x	x	x	x	Not Released	x	x	x	x	x	x	x	x	
PSLR1268	Homes England	Former Site of Albridge Park	x	L11 9BR	Liverpool	Q4 1718	120	Planning stage	x	x	x	Not available	N/A	x	x	x	x	Not Released	x	x	x	x	x	x	x	x	
PSLR1269	Homes England	Camrex House, Sunderland	x	SR1 2AQ	Sunderland	Q4 1718	45	Planning stage	x	x	x	Not available	Y	x	x	x	x	Not Released	x	x	x	x	x	x	x	x	
PSLR1270	Homes England	Phase 5b, Dolcoath	x	TR14 8FP	Cornwall	Q4 1718	42	Planning stage	PA17/09966	02/11/2017	x	N/A	N	42	x	x	x	Not Released	x	x	x	x	x	x	x	x	
PSLR1271	Homes England	Cross Keys House (B104)	x	L2 2BL	Liverpool	Q4 1718	37	Planning stage	x	x	x	Not available	N/A	x	x	x	x	Not Released	x	x	x	x	x	x	x	x	
PSLR1272	Homes England	Land Snedshill/Church Road	x	TF2 9HF	Telford and Wrekin	Q4 1718	39	Planning stage	TWC/2017/0714	22/09/2017	12/03/2018	Residential	N	39	x	x	0	0	0	0	0	0	0	0	0	0	
PSLR1273	Homes England	Land At Blackstock Street Liverpool	x	L3 6JH	Liverpool	Q4 1718	97	Planning stage	x	x	x	Not available	N/A	x	x	x	x	Not Released	x	x	x	x	x	x	x	x	
PSLR1274	Homes England	Whitehouse Farm	x	WA2 0SU	Warrington	Q4 1718	18	Planning stage	x	x	x	Not available	N/A	x	x	x	x	Not Released	x	x	x	x	x	x	x	x	
PSLR1275	Homes England	1118 Hudson Road, Sunderland	x	SR1 2AQ	Sunderland	Q4 1718	16	Planning stage	x	x	x	Not available	Y	x	x	x	x	Not Released	x	x	x	x	x	x	x	x	
PSLR1276	Homes England	Cuerden Regional Investment Site	x	tbc	South Ribble	Q4 1718	105	Planning stage	x	x	x	Not available	N/A	x	x	x	x	Not Released	x	x	x	x	x	x	x	x	
PSLR1277	Homes England	Mowden Hall, Cockerton	x	DL3 9BG	Darlington	Q4 1718	30	Planning stage	x	x	x	Not available	N/A	x	x	x	x	Not Released	x	x	x	x	x	x	x	x	
PSLR1278	Homes England	Lancaster Farms, Land	x	LA1 3QZ	Lancaster	Q4 1718	14	Planning stage	x	x	x	Not available	N/A	x	x	x	x	Not Released	x	x	x	x	x	x	x	x	
PSLR1279	Homes England	OLDHAM MAGISTRATES' COURT	x	OL1 1QE	Oldham	Q4 1718	100	Planning stage	x	x	x	Not available	N/A	x	x	x	x	Not Released	x	x	x	x	x	x	x	x	
PSLR1280	MoD	SFA New Build 17/18 Q417/18	Various locations	Unknown	Unknown	Q4 1718	7	Development completed	x	x	x	Residential sales/ built residential development	N/A	7	x	x	7	Not Released	x	x	7	x	x	x	7		
PSLR1281	MoD	SLA New Build Q41718	Various locations	Unknown	Unknown	Q4 1718	91	Development completed	x	x	x	Residential sales/ built residential development	N/A	91	x	x	91	Not Released	x	x	91	x	x	x	91		
PSLR1282	MoJ	Chester Le Street, Oakdale Terrace	x	DH3 3DH	County Durham	Q4 1718	2	Planning stage	DM/17/03039/PNC	13/09/2017	20/10/2017	Residential	N	2	x	0	0	0	0	0	0	0	0	0	0	0	
PSLR1283	MoJ	26-28 Station Road, Wigston, Leicestershire	x	LE18 2DH	Oadby and Wigston	Q4 1718	6	Planning stage	17/00360/FUL	24/07/2017	17/11/2017	Residential	N	6	x	0	0	0	0	0	0	0	0	0	0	0	
PSLR1284	Homes England	Land at Seacroft Hospital, York Roads, Leeds	x	LS14 6JH	Leeds	2014/15	500	Development started	15/07300/FU	07/12/2015	22/08/2016	Residential	N	503	23/11/2017	4	24	0	0	17	7	0	0	0	24		