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ACRONYMS / GLOSSARY 

BMP – Best Management Practice (for controlling pollutant discharges) 

DOT – Department of Transportation 

DPW – Department of Public Works 

ENR – Enhanced Nutrient Reduction 

ESD‐Environmental Site Design (aka Low Impact Development / LID), comprehensive strategy for maintaining 
predevelopment runoff characteristics by integrating site design, natural hydrology, and smaller controls to 
capture and treat runoff at the source. 

EPA – Environmental Protection Agency 

Impervious Surface‐surfaces that prevent stormwater from infiltrating to below the ground, includes rooftops, 
pavement, and gravel. 

MDE – Maryland Department of the Environment 

MD DNR – Maryland Department of Natural Resources 

MEP – Maximum Extent Practicable 

MS4 – Municipal Separate Storm Sewer System 

NPDES – National Pollutant Discharge Elimination System 

Nutrients – Total phosphorus and total nitrogen 

TMDL – Total Maximum Daily Load, the maximum amount of a pollutant a water body can receive and still meet 
water quality standards; “pollution diet”. 

TN – Total Nitrogen 

TP – Total Phosphorus 

TSS – Total Suspended Solids 

Watershed – an area of land that drains down slope to the lowest point, discharging to a river, river system or 
other body of water. 

WIP – Watershed Implementation Plan; document that sets the way an agency will meet the regulatory 
requirements. 

WLA – Waste Load Allocations 

WQA – Water Quality Analysis, developed when supplemental data indicates the water body is meeting water 
quality standards for that substance
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EXECUTIVE SUMMARY 

On December 27, 2013, the Baltimore City MS4 Permit was issued, initiating the development of the Baltimore 
City Municipal Separate Storm Sewer System (MS4) and Watershed Implementation Plan (WIP). As required by 
the Permit, the WIP presents strategies to meet the 20% impervious restoration requirement and Total 
Maximum Daily Load (TMDL) waste load allocations for each receiving water body. 

Specifically, the WIP will provide the City basis to: 

1. Provide Best Management Practices (BMPs) to restore an equivalent 20% of the existing impervious area 
where stormwater runoff is currently not managed to the maximum extent practicable (MEP). 

2. Meet TMDL Waste load Allocations (WLAs) approved by the Environmental Protection Agency (EPA). 

3. Educate and involve residents, businesses, and stakeholder groups in achieving measurable water 
quality improvements. 

4. Establish a reporting framework that will be used for annual reporting as required in the City’s National 
Pollutant Discharge Elimination System (NPDES) MS4 Permit. 

5. Identify necessary maintenance, adaptive management, staffing, and financial strategies to implement 
the WIP. 

Baltimore: Existing Conditions and Challenges 
The City's MS4 Permit encompasses land within the legal City boundary; the City's properties associated with 
Back River Wastewater Treatment Plant; and the drinking water reservoirs at Loch Raven, Pretty Boy, and 
Liberty. For MS4 Permit restoration and TMDL compliance, the WIP focused solely on property within City 
boundaries, which includes five 8‐digit watersheds, as defined by the Department of Natural Resources: 

1. Back River  

2. Baltimore Harbor  

3. Jones Falls 

4. Gwynns Falls 

5. Lower North Branch of the Patapsco River (LN Branch Patapsco) 

The entire City is a part of the Chesapeake Bay watershed and therefore subject to the Chesapeake Bay TMDL, 
which mandates a significant reduction in nutrients and sediment by 2025.  Each of the City watersheds are 
listed as impaired for nutrients, sediment, bacteria, chlordane and/ or PCBs and have been issued TMDLs 
associated with the pollutant.   

The City is characterized by a high amount of impervious area (over 45%) with large public green space clustered 
along existing streams.  The density of development, coupled with highly compacted clayey soils and a practice 
of    directly connecting roof drains to the street gutter or storm drain collection system, facilitate the 
conveyance of stormwater, but also limit the potential for intercepting stormwater for treatment.  The City was 
predominantly developed prior to any stormwater regulations.   Only 45 BMPs, constructed to meet 
development requirements, provide qualitative stormwater control. 

Many of the City’s streams are conveyed through pipes, which, like much of the City’s infrastructure, is over 60 
years in age and failing.  Additionally, the City is unable to manage and fund infrastructure improvements when 
approximately 14,000 City lots are vacant, and 19% of Baltimore households live below the poverty line. 
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Six Pillars of Practical Watershed Planning 
In developing the WIP, the City used available guidance documents from the U.S. Environmental Protection 
Agency (EPA) and the Maryland Department of the Environment (MDE), in addition to the following pillars for 
practical watershed planning: 

1. Plan for more projects than necessary: Identification of contingency projects that could be used if the 
originally planned projects were found to not be practicable.   These projects would also be available for 
potential off‐site mitigation of stormwater development requirements.   

2. Plan for resources that will affect funding needs: Evaluation of the capacity and limitations of available 
public lands (and therefore need for land acquisition), in addition to opportunities for use of local and 
re‐purposed materials and local labor forces.    

3. Plan to maintain: Evaluation long‐term maintenance resources and costs for both projects and 
programs, plus education / outreach.   

4. Plan to be a part of a bigger picture: Consideration of existing environmental, social, and economic 
development initiatives in the City.     

5. Plan for effective public participation:  Engagement of various stakeholders to develop, implement and 
maintain the projects, programs, and partnerships in the WIP.   

6. Plan to adapt: Identification of methods for tracking, reporting, and evaluating progress, with 
allowances for modify the approach due to changes in regulatory compliance accounting practices, legal 
mandates, and innovative technologies.   

Meeting our Goals 
To meet the 20% restoration goal, the City will restore over 4,291 acres of impervious surface area by the end of 
the current permit period, using a diverse approach throughout the City, including the following: 

 Installing stormwater management projects, such as traditional/ structural Best Management Practices 
(BMPs), environmental site design (ESD) practices, and alternative BMPs selected;  

 Employing a variety of operational programs, such as mechanical street sweeping, preventive inlet 
cleaning, and illicit discharge detection and elimination (IDDE); and  

 Fostering partnerships to encourage stormwater management implementation on private lands, coupled 
with an increase in environmental stewardship within the communities. 

 Project selection built upon previous studies and current City initiatives, including: 

1. Priority projects listed in the Watershed Assessments and vacant lot feasibility studies;  

2. Neighborhoods adjacent to and/or upland from stream restoration project; 

3. Neighborhoods adjacent to and/or upland from flood prone areas; 

4. Neighborhoods adjacent to DPW storm drain projects (inlet screens) or other DPW initiatives (Municipal 
Trash Container Pilot, alley sweeping, etc); 

5. Other identified stormwater projects and partnerships (schools, parks, etc); 

6. CIP project locations by other agencies. In particular, DPW will coordinate with the Department of 
Transportation as they develop streetscape and Complete Streets plans, including a Complete Streets 
plan for the Casino Area Master Plan; 

7. Neighborhoods with Year 1 and Year 2 Vacants to Value demolition clusters. 
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8. Neighborhoods with large numbers of vacant properties AND in or adjacent to Vacants to Value 
development clusters; and 

9. Priority Planting Areas for increasing tree canopy. 

The City’s proposed approach for meeting the 20% restoration requirements will account for significant 
reductions of nitrogen, sediment and phosphorus, in compliance with the state’s Phase II WIP for the Bay TMDL.  
However, the majority of the construction work will be completed in the last 18 months of the permit period 
(July 2017 to December 2018), instead of 2017, which was supposed to be the end of Phase II of the WIP.  The 
delay was due to the issuance of the MS4 permit by MDE.    It is still feasible for the City to meet the respective 
pollutant reductions for the Bay TMDL by 2025.  The estimated restoration requirements in subsequent MS4 
permits would be significantly less to meet the 2025 goal.   

The proposed projects, programs, and partnerships are applicable to the local TMDLs for nutrients and 
sediment.  The WIP forecasts that the City will meet the WLA for the local phosphorus and nitrogen TMDLs 
based on the estimated pollutant reductions for the proposed projects, programs, and partnerships to be 
implemented within this current permit period.  However, the three local TMDLs for total suspended solids will 
not be met within this current MS4 permit, based on the current baseline loads for the respective watersheds.  
Although significant reductions are proposed within this permit period; the City has demonstrated that the 
compliance with these local TMDLs is not feasible utilizing currently available stormwater BMPs.  The City 
proposes a re‐evaluation of the baseline load allocations, in addition to assessments of quantified benefits of 
suspended solids removal efficiencies for IDDE.  Upon the re‐evaluation baseline, the schedule for compliance 
will be established.   

Education and enforcement programs focused on illicit discharges, in concert with sanitary sewer infrastructure 
improvements, will be used to comply with the bacteria TMDLs for four of the five watersheds.  Although e.coli 
concentrations exceed prescribed thresholds for infrequent full body contact recreation, routine stream impact 
sampling has shown a decrease of geometric mean concentrations since 2009 in the Jones Falls, Back River, and 
Gwynns Falls watersheds.  The final schedule for compliance of the bacteria TMDL will be dependent on the 
approved schedule, or any changes hereafter, for the consent decree in Civil Action No. JFM‐02‐1524 regarding 
unpermitted discharges from the City’s wastewater collection system.   Although significant reductions are 
anticipated for human sources, the City does expect an increase in bacteria loadings from wildlife over the next 
ten years due to habitat restoration, reforestation, stream restoration, and other stormwater BMPs.   The City 
proposes microbial source detection studies in 2019 (following current permit) and at the end of the City’s 
Consent Decree to evaluate the changes in bacteria sources and any resultant WLAs for the impaired waters.   

TMDLs were issued for PCBs for Back River and Baltimore Harbor.  Compliance with these TMDLs cannot be 
achieved using the same practices used for nutrient, sediment, and bacteria reduction.  Disposal of PCB‐
contaminated sediment is the only method for pollutant reduction.   The City proposes to complete source 
targeting and decision of monitoring locations by 2020.  Monitoring and load reduction is proposed to occur by 
2040.    

TMDLs were issued for chlordane for Back River and Baltimore Harbor watersheds; however, no WLAs were 
established for this pollutant because “Maryland states there are no significant point sources or overland runoff 
sources for chlordane”1.  Since the MS4 permit requires restoration plans for only for approved WLAs, the WIP 
did not address chlordane.     

 

 

                                                            
1 EPA decision letters for TMDLs for Back River and Baltimore Harbor 
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1 INTRODUCTION 
On December 27, 2013, The Maryland Department of the Environment (MDE) reissued a National Pollutant 
Discharge Elimination System (NPDES) Municipal Separate Storm Sewer (MS4) permit to the City of Baltimore. 
This permit lasts for five years and covers stormwater discharges from the municipal separate storm sewer 
system owned or operated by Baltimore City. 

In order to reduce contaminated stormwater runoff, Baltimore’s MS4 permit requires the City to develop a 
watershed implementation plan (WIP) by the end of 2014. The WIP will restore 20% of the City’s impervious 
surface area that is not currently managed to the maximum extent practicable (MEP).  Twenty percent 
restoration represents 4,291 acres – the equivalent of 3,000 football fields or 2,000 row house blocks.  

The City MS4 Permit requires the permittee to manage, implement, and enforce a stormwater management 
program in accordance with the Clean Water Act (CWA) and corresponding stormwater NPDES regulations, 40 
CFR Part 122. The following conditions are required: 

1. Effectively prohibit pollutants in stormwater discharges or other unauthorized discharges into the MS4 
as necessary to comply with Maryland’s receiving water quality standards; 

2. Attain applicable waste load allocations (WLAs) for each established or approved Total Maximum Daily 
Load (TMDL) for each receiving water body, consistent with Title 33 of the U.S. Code (USC) 
§1342(p)(3)(B)(iii); 40 CFR §122.44(k)(2) and (3); and 

3. Comply with all other provisions and requirements contained in this permit, and in plans and schedules 
developed in fulfillment of this permit. 

One condition of Baltimore’s MS4 Permit is to make progress toward implementation of TMDL load reduction 
allocations in the City watersheds. In addition to the Chesapeake Bay TMDL, there are 11 local TMDLs for 
Baltimore City Watersheds covering nutrients (nitrogen and phosphorus), sediments, and bacteria (e. Coli).  

Understanding the physical, economic, social, hydrologic, and organizational conditions of Baltimore will allow 
the City to craft an implementation plan that best achieves our restoration goal. The WIP is divided into 6 
Sections and an Appendix: 

1. Background – this section sets the stage for the WIP strategy, identifying the existing conditions, current 
initiatives, and other information that form the basis of decision‐making. 

2. Projects, Programs, and Partnerships – this section includes a brief description of the strategy for 
implementing the WIP, including public outreach and maintenance. 

3. Milestones – this section summarizes year‐by‐year goals to track progress within the permit period.  
Progress of the milestones will be included in Annual MS4 Reports submitted to MDE. 

4. Adaptive Management –this section includes the plan for evaluating and adjusting the implementation 
plan.   

5. Financial Strategy – this section identifies the funding sources and strategies for financing implementing 
and maintaining the projects and programs identified in the WIP. 

6. Resources – this section includes a list of resources, publications, and website referenced. 

7. Appendixes C to F – these appendices include detailed charts for tracking proposed projects and 
progress to meeting TMDLs.  Status summaries of the charts will be includes in the Annual MS4 Reports 
submitted to MDE. 
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2 BACKGROUND 

2.1 Existing Conditions 

2.1.1 Geography 

Baltimore is in north‐central Maryland on the Patapsco River close to where it empties into the Chesapeake Bay. 
The city is also located on the fall line between the Piedmont Plateau and the Atlantic Coastal Plain. The City's 
elevation ranges from sea level at the harbor to 480 feet in the northwest corner near Pimlico. Baltimore 
borders with Baltimore County in most directions. It is bordered by Anne Arundel County to the south. 

The city has a total area of 92.1 square miles, of which 81.6 sq mi is land and 10.5 sq mi is water.  Baltimore can 
be defined as an “ultra‐urban environment” ‐ a densely developed urban area in which little pervious surface 
exists. Not only has most of the city already been developed, but this development occurred prior to the Clean 
Water Act. This means that there are few stormwater management controls in place. 

2.1.2 History2 

Many of Baltimore’s small streams and tributaries have been buried over the years.  By the late 19th century, in 
an effort to manage floods and protect property, Baltimore placed many streams in man‐made channels or in 
massive pipes. In Baltimore, contractors installed storm water mains in 1873. On average, the age of Baltimore’s 
storm drain system is 80 years old. 

By the turn of the Twentieth century, the Lower Jones Falls had become “an odorous, poisonous water hole” 
according to a local Baltimore paper of the time. Sewage and stormwater ran into the river, and the factories 
and mills along its banks poured industrial waste into the Jones Falls. (Figure 1)  Baltimore had the highest 
typhoid rate in the country, and public health officials encouraged the conversion of the last two miles of the 
river into an underground drain. A major engineering operation channeled the river into a huge culvert 
emerging at the Inner Harbor. The City completed the project by 1915, and at the dedication the master of 
ceremonies, Henry Barton Jacobs claimed he had come to “bury the Jones Falls—not to praise it”.  

On February 7, 1904, the Great Baltimore Fire destroyed downtown but it provided the impetus to rebuild 
bigger and better. In 1905, voters backed a plan for a comprehensive system of building separate storm and 
sanitary sewers including primary and secondary treatment of human and industrial wastes before returning the 
treated wastewater to the Bay, thus resulting in the City’s municipal separate storm sewer system.  
 
Sanitary Sewers 
In 2002, eight Combined Sewer Overflow Structures were 
identified in the Forest Park and Walbrook areas. Under the 
City’s Consent Decree, all of the identified sewers were 
disconnected by 2006. (See Section 2.7 Other Regulatory 
Factors). 
 
 
 
 

                                                            
2 From “History of the System” on the Baltimore City Department of Public Works web site 
http://publicworks.baltimorecity.gov/Bureaus/WaterWastewater/SurfaceWater/HistoryoftheSystem.aspx. 

Figure 1: Lexington Street bridge over the Jones 
Falls, ca. 1910‐1914 (Source: Baltimore City Life 
Museum Collection, Maryland Historical Society 
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Figure 2: Community Statistical 

2.1.3 Neighborhoods 

Baltimore is known as a city of neighborhoods. According to the Live Baltimore website, there are 245 
neighborhoods throughout the city, some only a few blocks in size while others have tens of thousands of 
residents.3  Baltimore’s neighborhoods are often combined into Community Statistical Areas (CSAs) as a way to 
more easily collect and track data. The Baltimore Neighborhood Indicators Alliance (BNIA) has identified 55 CSAs 
using clusters of Census Tracts that correspond to Baltimore’s neighborhoods boundaries (Figure 2). For the 
purposes of planning, this WIP will use both the CSAs, as well as neighborhoods, for project location 
identification.4 

 

 

 

 

 

 

 

 

 

                                                            
3 http://livebaltimore.com/neighborhoods/ 
4 The maps on pages 10‐13 are from BNIA’s Vital Signs 12 report and represent data mapped according to the Community 
Statistical Areas. 
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Figure 3: Percentage of Households in Poverty

2.1.4 Population Trends 

Baltimore is the largest city by population in Maryland and the fourth largest jurisdiction. In 2013, the 
population was estimated at 622,1045, an increase of 1,143 people (.2%) from 2010 census. African‐Americans 
make up 63.3% of the population, followed by Caucasian (non‐Hispanic) 28.3%, Hispanic or Latino 4.6%, and all 
others 3.8%. Hispanic and Latino residents are the fastest growing demographic. 

Population change can also be characterized by age group. In the report entitled, “Who’s Moving to the Cities, 
Who Isn’t: Comparing American Cities”, Allan Mallach studied population changes from 2000 to 2012 for several 
cities, including Baltimore. His study found that in Baltimore there was a decrease in population for the age 
groups 45‐64 and 65+ (empty nesters and retirees), with a slight gain in the 35‐44 age group. The most 
significant increase in population were ages 25‐34 (recent graduates and young adults)6, with Baltimore doing 
better than the state average.7  

Based on the 2008‐2012 American Community Survey, the median income in Baltimore was $40,803.  Nearly 
35% of the City’s households earn less than $25,000 annually, with nearly 19% of the households in Baltimore 
City were living below the poverty line (Figure 3). Slightly more than 23% of households earn more than $75,000 
annually.  

2.1.5 Transportation Infrastructure 

Like stormwater, Baltimore City has an extensive 
transportation infrastructure8, consisting of: 

 2,000 miles of roadways 

 7 miles of interstate highways 

 298 bridges and culverts 

 3,600 miles of sidewalks, curbing, and gutters 

 456 miles of alleys 

 100 miles of bike lanes and bicycle‐friendly 
streets 

 39 miles of off‐road trails 

The Department of Transportation is responsible for 
the planning, designing, building and maintenance of 
this system. Although funding and coordination are  
provided by the State Highway Administration (SHA), 
they do not have jurisdiction in Baltimore (which 
means that SHA’s MS4 Permit does not extend into 
the City).  

 
 
 
 

                                                            
5 http://quickfacts.census.gov/qfd/states/24/24510.html 
6 http://www.baltimoresun.com/business/bs‐bz‐millennials‐20141025‐story.html#page=1 
7 Who’s Moving to Cities, Who Isn’t: Comparing American Cities”, Allan Mallach, Center for Progress, September 2014 
8 http://archive.baltimorecity.gov/Government/AgenciesDepartments/Transportation/TransportationSystemOverview.aspx 
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Figure 4: Construction Permits (above)
Figure 5: Vacant and Abandoned Properties (below) 

2.1.6 Development Trends9 

Mayor Stephanie Rawlings‐Blake has set a goal of attracting 
10,000 new households to Baltimore by the next decade. 
One of the initiatives established by the Mayor to achieve 
this is Baltimore Housing’s Vacants to Value program (V2V). 
V2V runs several different programs to market and develop 
vacant property. While many are city‐wide (like the sale of 
individual properties or the Adopt‐a‐Lot program), others 
are more targeted. Community Development Clusters 
facilitate investment near areas of strength, including 
Barclay, Hollins Market, Oliver, Park Heights, and Sandtown. 
Additionally, V2V assembles larger tracks of land for major 
redevelopment; two recent projects are the Uplands in west 
Baltimore and O’Donnell Heights in southeast Baltimore. 
(See Section 2.8 Environmental Initiatives) 

Redevelopment of residential and commercial properties is 
also increasing. The percentage of residential and 
commercial properties with rehabilitation permits in excess 
of $5,000 increased slightly from 2011 to 2012. Between 
2011 and 2012, new construction permits also increased.  
The geographic trend for permitting is shown in Figure 4.    

Because Baltimore is mostly built‐out, it is projected that a 
majority of construction and building projects will be 
considered “redevelopment” as outlined by MDE. 

2.1.7 Vacant Properties 

It is estimated by Baltimore Housing that there are 
approximately 16,000 vacant buildings and 14,000 vacant 
lots in the city. More than 75% of all vacant properties in 
Baltimore are privately owned. Figure 5 illustrates those 
CSA’s with the highest percentage of vacant and 
abandoned properties; the darker the color the higher the 
percentage.  

Between 2011 and 2012, the rate of demolition permits 
increased from 1.6 to 1.9 per 1,000 homes. This increase 
can be attributed to Baltimore Housing’s blight elimination 
effort. Additionally, the V2V program is targeting an 
additional 4,000 vacant houses to be demolished over the 
next 10 years.10 (See Section 2.8 Environmental Initiatives) 

                                                            
9 From Vital Signs 12, unless otherwise noted 
10 City of Baltimore, Change to Grow: Ten‐Year Financial Plan. 2013. Pg. 14. 
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Figure 6: Dirty Streets and Alleys (above)

Figure 7: Clogged Storm Drains (below) 

2.1.8 Sanitation 

Dirty streets and alleys not only diminish the quality of 
life of neighborhoods, they also carry pollutants into 
waterways. 

The rate of reported dirty streets and alleys increased 
from 65.3 per 1,000 residents in 2011 to 70.5 per 1,000 
residents in 2012. These areas are predominantly in the 
near west and east sides, and the Park Heights corridor 
in northwest Baltimore (Figure 6). 

In order to reduce the amount of trash and litter in the 
city’s streets and alleys, DPW expanded its mechanical 
street sweeping program in April, 2014. Instead of 
sweeping only the Central District and main commuter 
routes, all neighborhoods in the city are now swept at 
least once a month. (See Section 4.2 Programs) 

In June of 2014 Baltimore, also piloted a municipal 
trash can program in the Belair‐Edison / Four by Four 
and Greater Mondawmin neighborhoods. Residents 
were provided with 64‐gallon trash containers with 
lids, as well as recycling bins. 

Finally, in August, 2014, proactive alley sweeping was 
initiated in eleven neighborhoods. 

2.1.9 Flooding 

The rate of reported clogged storm drains decreased 
from 6.4 per 1,000 residents in 2011 to 6.2 per 1,000 
residents in 2012 (Figure 7, also see Section 4.2 
Programs).  The areas reporting the most service 
requests coincide with the dirty street and alley map. 
In addition, the following areas have continual 
flooding problems: 

 North Point Road 

 Clipper Mill 

 Mt. Washington Village / Whole Foods 

 Kenwood Ave at Pulaski 

 Cherry Hill at Patapsco Ave 
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Figure 9: Tree Canopy Cover (Source: TreeBaltimore)

2.1.10 Stormwater Infrastructure and Streams 

Baltimore City has about 116 miles of streams,  with 
about 45 miles along main stems (see Section 
4.1.3.1).  However, this represents a fraction of what 
was originally a network of small streams and creeks 
that were piped and paved over as the city developed 
in the late 19th and the early 20th centuries.  Many of 
these streams were either entirely buried or 
significantly covered, like Harris Creek (originally 
running from Patterson Park to the Harbor) and the 
Gwynns Run. Replacing the historic hydrology of the 
City is a storm drain infrastructure, primarily installed 
prior to 1950, that includes: 

 1,146 miles of storm drain pipes 

 52,438 storm drain inlets 

 27,561 manholes 

 1,709 outfalls. 

2.1.11 Shoreline11 

Baltimore has approximately 59 miles of coastline. 
Over half of the coastline (55%) is open pervious. 
(Open pervious areas present potential buffer re‐
establishment opportunities.)  The amount of 
coastline buffer that is forested is approximately 7%, 
while wetland areas make up approximately 1% of the 
coastline buffer. There is a relatively high percentage 
of impervious area in the coastline buffer zone; 
approximately 38%. (See Section 2.7 Other 
Regulations) 

2.1.12 Tree Canopy 

In 2007, the City’s tree canopy cover was 27.5%. 
Figure 9 illustrates tree canopy, with dark green 
having the highest canopy cover and dark red the 
lowest. Inner Harbor, Downtown, and the surrounding 
dense rowhouse neighborhoods have the lowest 
canopy cover. (See Section 2.8 Environmental 
Initiatives). 
 

 

                                                            
11 Direct Harbor Water Characterization Report Draft – July 2013 

Figure 8: Gwynns Falls Stream (Source: Van Sturtevant)
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2.1.13 Land Usage and Zoning  

Water has always been important in defining Baltimore. The city was founded and first populated along its 
harbor and the Jones Falls. As the city grew, it expanded outward and uphill, with industry filling in along the 
waterfront and the Jones Falls and Gwynns Falls stream valleys. 

This pattern of growth and development is still evident today (Figure 10).  The downtown (dark red and 
magenta) surrounds the Inner Harbor. Dense rowhouse neighborhoods (bright yellow) surround the downtown, 
extending to the northwest in Park Heights, to the north along the east side of York Road, and in Brooklyn/Curtis 
Bay and Cherry Hill in south Baltimore. Further out, less dense row houses and single family houses (pale yellow) 
can be found, including neighborhoods like Roland Park, Homeland, Mt. Washington, Hamilton, and Ten Hills. 

Industrial areas (purple) are typically clustered around the outer harbor, the lower Gwynns Falls area in the 
southwest, and in east Baltimore near the Back River. Commercial corridors follow the arterial roads extending 
outward from the central downtown. 

Several parks (green) are located along or adjacent to streams, including Leakin Park and Carroll Park (Gwynns 
Falls), Druid Hill Park, Cylburn, and Stony Run (Jones Falls / Stony Run), and Herring Run and Chinquapin Park 
(Herring Run / Chinquapin Run). The Middle Branch Park borders the Direct Harbor and mouth of the Lower 
North Branch of the Patapsco. 

Transform Baltimore is the first comprehensive update of the zoning code since 1971. At that time, the focus 
was on auto‐oriented development, separation of uses, and preserving the City’s heavy manufacturing base. 
Over the past 40 years, the economic realities and design goals of the City have evolved, and the current Code is 
no longer able to move Baltimore forward. The goal of Transform Baltimore is to preserve and enhance the long‐
term economic health of the City of Baltimore well into the 21st century. 

In 2008, the Department of Planning began a process to review and rewrite the current Zoning Code. A Zoning 
Advisory Committee (ZAC) was established, made up of stakeholders from City Agencies, Community Leaders, 
and the local development community. In addition, a series of community meetings took place centered on 
specific topics related to zoning, design and development. In September 2013 the new Zoning Code was 
approved by the Planning Commission and is currently being reviewed by the City Council for final approval. 

One of the goals in the re‐write of the Zoning Code is, “To promote the principles and standards enacted in the 
Baltimore City Sustainability Plan”. This includes: 

 A Landscape Manual was developed to support the new zoning code. The Zoning Code and the 
Landscape Manual are cross‐referenced, and the Landscape Manual also references related regulations 
including the Stormwater Design Manual, Critical Area Management Program, and Forest Conservation. 

 To control stormwater runoff and promote on‐site groundwater recharge, the zoning code includes a 
maximum allowable percentage of impervious surfaces for all residential zoning districts. 

 Green roofs are encouraged in Commercial (Title 10) and Industrial (Title 11) zoning districts. 

 Rain barrels, compost piles, greenhouses, hoop houses, and recycling collection stations are considered 
permitted encroachments in the appropriate yard area. 
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  Figure 10: Land Use Map (Source: Baltimore City Department of Planning)
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2.2 MS4 Permit Coverage 

The land area within the Baltimore City geographic boundary encompasses about 81.6 square miles.  The City is 
responsible for the right‐of‐way.  Although state and federal funding may be used for maintaining the roadways, 
the MS4 jurisdiction of the State Highway Administration (SHA) does not extend to the City.  Two Phase II MS4 
jurisdictions (Maryland Stadium Authority and Maryland Port Administration) are located within the City.  
Several state universities and colleges are located in Baltimore but are not specifically listed within the Phase II 
MS4 jurisdiction related to the University of Maryland.   Over 200 industrial facilities subject to the NPDES 
Industrial Discharge Permit and No Exposure Certifications are located within the City, primarily along the 
water’s edge of the Baltimore Harbor and Back River.  Some of these properties have industrial surcharge 
permits, allowing for surface water to be discharged to the wastewater collection system and treated at the 
City’s wastewater treatment plants.   
 
In addition to this area, the City owns approximately 17,580 acres (27.47 square miles) of forested watershed 
property surrounding three reservoirs – Loch Raven and Prettyboy Reservoirs on the Gunpowder Falls and 
Liberty Reservoir on the North Branch Patapsco River.  The watershed properties are forested with the majority 
of the water draining into the reservoir for treatment at either the Ashburton Water Filtration Plant or 
Montebello Water Filtration Plants for distribution in the public drinking water system.   The reservoirs are listed 
as impaired; however, Baltimore County and Carroll County will be responsible for the associated TMDL 
implementation plans associated with the drainage areas that discharge to the source surface waters (streams) 
of the reservoirs.   
 
Additionally, the City owns and operates the 466‐acre Back River Wastewater Treatment Plant (WWTP).  The 
facility is in the process of an Enhanced Nutrient Reduction (ENR) technology upgrade, which is part of the 
Maryland Phase II WIP for the Bay TMDL for wastewater treatment facility source sectors.  The facility has also 
been issued an NDPES Industrial Discharge permit, requiring the restoration of 20% of impervious area.  The 
implementation plan for this 20% restoration will be submitted separately.     

The City maintains jurisdiction for the management programs conditions listed in the MS4 permit for the 
reservoirs and Back River WWTP.  For the purposes of this WIP, the City‐owned properties located outside of the 
City limits were not included in the baseline impervious area calculation and subsequent 20% goal estimate.   

2.2.1 Watersheds 

Baltimore has five 8‐digit watersheds as designated by the Maryland Department of Natural Resources:  

 Back River  

 Baltimore Harbor  

 Jones Falls 

 Gwynns Falls 

 Lower North Branch of the Patapsco River (LN Branch Patapsco)  

The drainage area for these five watersheds is 339.6 square miles, of which 81.6 square miles are within 
Baltimore City limits (24%) [Table 112]. The remainder of the drainage area is shared by Baltimore County (Back 
River, Gwynns Falls, Jones Falls, Baltimore Harbor, L N Branch Patapsco), Anne Arundel County (Baltimore 
Harbor, L N Branch Patapsco), and Howard County (Patapsco River L N Branch).  Of Baltimore’s five watersheds, 
Baltimore Harbor is the only one that is tidally influenced. While the Baltimore Harbor watershed has the largest 
drainage area (28%), it has the smallest percentage of open streams (6%). 

                                                            
12 Data derived from the “Watershed Needs Assessment” report by Parsons Brinckerhoff, 2010. 
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Figure 11: 8‐digit Watersheds (Source: Watershed Needs Assessment) 
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Table 1: 8‐digit Watersheds and Subwatershed 
 

8‐digit watershed 
MDE 

8‐digit ID 
Subwatersheds 

Total 
Area 
(sq 

miles) 

Area 
within 

City Limits 
(sq miles) 

% within 
City 
Limits 

Upper Back River  02130901  West Branch Herring Run  2.9  0.7  24% 

    East Branch Herring Run  4.2  0.8  19% 

    Herring Run Mainstream  6.9  6.7  97% 

    Chinquapin Run  2.6  2.0  77% 

    Tiffany Run  1.4  1.4  100% 

    Armistead Run  0.6  0.6  100% 

    Biddison Run  1.2  1.2  100% 

    Moores Run  4.4  3.6  82% 

    Redhouse Run  4.7  1.0  21% 

    Unnamed Tributary  0.9  0.9  100% 

    Stemmers Run  5.8  0.2  3% 

    Drainage Area Outside of City Limits  7.7  0   

    TOTAL DRAINAGE AREA  43.3  19.1  44.3% 

Baltimore Harbor  02130903  SW Harbor  5.9  5.9  100% 

    Middle Branch  5.0  5.0  100% 

    Inner Harbor  6.2  6.2  100% 

    East Patapsco  5.4  5.4  100% 

    Drainage Area Outside of City Limits  65.9  0   

    TOTAL DRAINAGE AREA  88.4  22.5  25.4% 

Lower Jones Falls  02130904  Western Run  5.6  3.2  57% 

    Stony Run  3.5  3.5  100% 

    Lower Jones Falls  11.5  10.8  94% 

    Drainage Area Outside of City Limit  5.5  0   

    TOTAL DRAINAGE AREA  26.1  17.5  67.0% 

Gwynns Falls  02130905  Gwynns Run North  3.4  3.4  100% 

    Gwynns Run South  2.3  2.3  100% 

    Lower Gwynns Falls  8.0  7.8  97.5% 

    Middle Gwynns Falls  9.7  0.1  1% 

    Dead Run  7.9  1.4  18% 

    Maidens Choice  4.8  3.2  67% 

    Powder Mill  4.0  2.5  62.5% 

    Drainage Area Outside of City Limit  25.4  0   

    TOTAL DRAINAGE AREA  65.4  20.7  31.5% 

Patapsco River L N Br  02130906  Upper Portion  1.8  1.8  100% 

    Drainage Areas Outside of City Limit  114.7  0   

    TOTAL DRAINAGE AREA  116.4  1.8  1.5% 

           

    DRAINAGE AREA W/IN CITY LIMITS  339.6  81.6  24% 

Note: Reservoirs are part of the MS4 Permit area, but strategy for MS4 WIP only within the city. 
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2.3 Local Government 

Implementing the MS4 WIP and compliance with the City's MS4 permit requires a collaborative effort among 
city agencies, local non‐profits, community partners, and the private sector. This collaboration will focus on the 
planning, design, construction, implementation, and maintenance of projects and programs.   

Department of Public Works 
The Department of Public Works (DPW) is primarily responsible for the planning, implementation, maintenance, 
monitoring, and reporting related thus MS4 WIP.  An organization chart of the DPW is shown Figure 12.  Further 
descriptions of the DPW divisions are as follows: 

 

 

Figure 12: Organization Chart of the Department of Public Works 
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Director of Public Works 

o Final approval of proposed policy, financial planning, rate structure and budget recommendations 
related to DPW to be submitted to the Mayor and / or City Council for adoption 

o Final approval of proposed WIP and other MS4 deliverables to be submitted to MDE for review and 
agreement 

o Co‐chair of the Growing Green Initiative (with Department of Planning) 

o Co‐chair of the Healthy Harbor Steering Committee (with Waterfront Partnership of Baltimore) 

o Oversight of Communications and Community Affairs Office for outreach and education materials, 
including the management of the Cleanwaterbaltimore.org website 

Office of Compliance and Laboratories 

o Point of contact for the MS4 permit 

o WIP development and annual reporting for the MS4 permit 

o Partnership coordination for grant funding, community engagement, education content 

o Stormwater management and erosion and sediment control program for development (plans reviews 
and inspections) 

o Response and investigation for erosion and sediment control and polluted surface waters response 

o Maintenance of GIS information related to planned and completed Stormwater management facilities  

o Surface water quality monitoring ‐ sampling and analysis  

o Illicit discharge detection and elimination (IDDE) program 

o Facility management and hot spot investigations 

Office of Engineering and Construction  

o Implementation of the capital projects listed in this MS4 WIP 

o Design and construction of stormwater management facilities related to design requirements for other 
DPW capital projects 

o Development of design standards and specifications for stormwater management and erosion and 
sediment control, as used in the City’s capital projects 

o Compliance with NPDES General Construction permit of all DPW capital projects 

o Coordination of City and other utility capital improvement projects to reduce land (soil) disturbance 

Office of Asset Management   

o Maintenance of GIS information related to the public storm drain system. 

o Preventive inlet cleaning program (transition from Bureau of Water and Wastewater in FY 2017) 

o Preventive DPW stormwater facility maintenance program (transition from Bureau of Water and 
Wastewater in FY 2017) 

o Routine waterway maintenance and large debris collection system program (transition from Bureau of 
Water and Wastewater in FY 2017) 

o Infrastructure inventory and condition assessment program (transition from the Office of Engineering 
and Construction in FY 2017) 
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Bureau of Water and Wastewater / Utility Maintenance Division 

o Immediate response to repair and replace infrastructure as it relates to flooding, sewer overflows, and 
water main breaks 

Bureau of Water and Wastewater / Wastewater Facilities Division 

o Compliance with NPDES Industrial permit 

o Operation of ENR upgrades at wastewater treatment plants 

o Fats, oil, and grease (FOG) inspection and abatement program 

o Industrial surcharge program (tracking of properties where stormwater runoff is collected within the 
sanitary sewer system) 

o Pollution control program related to exterior lead based paint removal 

Bureau of Water and Wastewater / Customer Service and Support Division  

o Management of customer data (impervious area and fee reduction) related to the stormwater 
management fee  

Bureau of Solid Waste  

o Mechanical street sweeping 

o Alley sweeping 

o Recycling education and outreach programs 

o Vacant property management: land management of vacant lots  

o Rat abatement program 

o Operation of solid waste facilities under NPDES industrial permit 

Other City Agencies: Various agencies will contribute to the implementation of the WIP. Their roles include: 

Department of Planning (includes the Office of Sustainability) 

o Co‐chair of the Growing Green Initiative 

o Transform Baltimore (zoning code) 

o Forest Conservation Program 

o Critical Area Management Program 

o Planning Commission and Sustainability Commission 

o Floodplain management program and disaster preparation related to climate change 

Department of Recreation and Parks 

o Management of waterway recreation programs 

o Education / outreach for nature /  environmental initiatives 

o Tree Baltimore  
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Baltimore Department of Housing Community Development  

o Vacants to Value program 

o Building and grading permitting 

o International Green Construction Code (IgCC)/ Housing code enforcement 

Department of Transportation 

o Green streets program 

o Right of way capital project coordination 

o Bike Baltimore program 

o Coordination with MTA and public transit programs 

o Snow management (de‐icing materials)  

o Right of way permitting (as of July 1, 2015) 

Department of General Services 

o Preventive maintenance for fleet management 

o Operation of fleet substations under NPDES industrial permit 

Mayor’s Office of Emergency Services 

o Response to and reporting of hazardous materials spills 

Baltimore City Health Department, Mayor’s Office of Neighborhoods and Constituent Services, Baltimore 
Office of Promotion and the Arts, and Baltimore City Public Schools 

o Outreach / education content and distribution 

Real Estate 

o Vacant land ownership and disposition 

2.4 Non‐government Organizations (NGOs) 

Baltimore is fortunate to have a number NGOs that have been active in addressing stormwater issues, providing 
education, advocacy, and project implementation. The City will continue to work with the following NGOs on 
various aspects of the MS4 WIP: 

 Alliance for the Chesapeake Bay – an environmental non‐profit that works to educate, train, and advise all those 
with an interest in the health of the Chesapeake Bay. The Alliance sponsors conferences, organizes on‐the‐
ground clean‐ups and projects, and educates the public on restoration and pollution prevention. Although the 
Alliance works at a regional level, they collaborate on projects and with various partners in Baltimore and are a 
member of the Urban Water Federal Partners (see 1.4 Other Regulatory Factors). 

Baltimore Community Foundation – the Foundation provides support to many of the City’s sustainability efforts, 
including the Healthy Harbor Trash Work Group (see Section 4.6 Public Outreach: Partnering and Collaborating). 

Baltimore Ecosystem Study – The Baltimore Ecosystem Study (BES) is a long‐term ecological research project 
funded by the National Science Foundation. BES scientists conduct research on the soil, plants, and animals on 
the land and in streams, as well as water and air quality. Most importantly, BES studies how social and political 
decisions affect ecological processes. Researchers work with DPW on various studies, helping to expand our 
understanding of the City’s urban watersheds and inform our actions related to water quality. 
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Baltimore Port Alliance (BPA) ‐ The BPA is a non‐profit group of maritime business representatives dedicated to 
addressing the needs and interests of businesses and individuals who make their living and support their 
families through maritime commerce.  Through information advocacy and service, BPA seeks to protect the 
business climate for Marylanders by promoting the importance of the Maritime Industry in Maryland through 
sponsoring community and legislative forums, keeping elected officials informed, and fostering better 
communications with state and federal resource agencies. 

Blue Water Baltimore (BWB) – In September, 2010, BWB was formed with the merging of the Jones Falls 
Watershed Association, Herring Run Watershed Association, Gwynns Falls Watershed Association, and the 
Baltimore Harbor Watershed Association. Blue Water Baltimore’s mission is to restore the quality of Baltimore’s 
rivers, streams and harbor to foster a healthy environment, a strong economy, and thriving communities. BWB 
runs several programs, including the Water Audit program (installation of residential stormwater practices), Blue 
Water Congregations (faith‐based communities), Baltimore Harbor WaterKeeper, and Storm Drain Art program. 

Chesapeake Bay Foundation – founded in 1967, the Chesapeake Bay Foundation (CBF) is the largest 
independent organization dedicated solely to saving the Bay. CBF provides education, advocacy, and litigation, 
as well as coordinating various restoration efforts. They have recently expanded their efforts by establishing a 
Baltimore initiative to work in closer partnership with the City, local non‐profits, and the business community.  

Civic Works / Center for Green Careers ‐ Founded in 1993, 
Civic Works’ mission is to strengthen Baltimore’s 
communities through education, skills development, and 
community service. Central to this mission is the 
Community Lot Team, which transforms vacant and 
abandoned lots in Baltimore City into community gardens 
and green spaces, and the Baltimore Center for Green 
Careers. The Center is dedicated to the creation of business 
and employment development initiatives that contribute to 
environmental sustainability and are open to all Baltimore 
job seekers. In addition to providing training for residential energy retrofit and brownfields remediation, Civic 
Works is developing a program for green infrastructure installation and maintenance training. 

Living Classrooms Foundation – Living Classrooms offers hands‐on environmental education and job training for 
the City’s youth and young adults by using urban, natural, and maritime resources as “living classrooms”. Living 
Classrooms focuses on under‐served and minority populations. Their Workforce Development Center contracts 
with Baltimore City to provide maintenance of vacant properties and landscaping services. 

National Aquarium ‐ National Aquarium is a nonprofit aquatic education and conservation organization whose 
mission is to inspire conservation of the world’s aquatic treasures. The National Aquarium provides education, 
school programs, and community engagement. The Aquarium Conservation Team (ACT!) provides volunteers 
hands‐on opportunities to help restore habitats, learn about watershed dynamics and develop the knowledge 
and skills to serve as participants and leaders in environmental stewardship.

Figure 13: Civic Works Community Lot Team 
(Source: Civic Works) 
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Parks & People Foundation (Parks & People) –Parks & People is dedicated to supporting a wide range of 
recreational and educational opportunities; creating and sustaining beautiful, lively parks; and promoting a 
healthy natural environment for Baltimore City. They host a number of programs that have an impact on the 
environment and recreation spaces including the Community Greening Resource Network (CGRN), the Mayor's 
PowerInDirt Initiative, Community Greening grants, Environmental Education, and Green Infrastructure project 
implementation. In 2003‐2004, the Parks & People Foundation initiated the Watershed 263 Project, a 930‐acre 
storm drain area in west and southwest Baltimore City that encompasses part of 12 urban neighborhoods and 
empties into the Middle Branch near the mouth of Gwynns Falls. Over the years Parks & People have led efforts 
in the City to plant trees, remove impervious surfaces, install stormwater BMPs, and educate residents on best 
practices for stormwater reduction and community greening. 

Waterfront Partnership of Baltimore – Working in partnership with the City, the Waterfront Partnership of 
Baltimore, was created in 2005 to manage, promote and advocate on behalf of the waterfront. Waterfront 
Partnership provides programming, maintenance, and greening, within their service area (currently bounded by 
the Rusty Scupper on the south and extending around the harbor to Bond Street Wharf), as well as special 
projects like the Inner Harbor Plan 2.0. In 2010 the Waterfront Partnership created the Healthy Harbor Initiative 
and the subsequent Healthy Harbor Plan. (See Section 2.8 Environmental Initiatives)  

 

 

 

 

 

 

 

 

 

 

 

Figure 14: Healthy Harbor Plan (Source: Waterfront 
Partnership) 
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2.5 Impervious Area Coverage 

As previously mentioned, the City’s MS4 Permit requires treatment of an additional 20% of impervious cover not 
currently receiving treatment to the MEP. The baseline impervious area and subsequent impervious area 
restoration estimate are shown in Table 213. 
 

Table 2: Impervious Area 
 

Description  Area (acres) 

Existing Impervious Area within City’s boundaries  24,479

Properties not part of the MS4 jurisdiction 

Federal‐owned property (39 parcels, excludes Public Housing)  ‐77

Federal‐owned property (840 parcels, HABC and HUD)  ‐114

Phase II – Maryland Port Administration (8 parcels)  ‐215

Phase II – Maryland Stadium Authority (7 parcels)  ‐62

Other State‐owned property (618 parcels)  ‐856

NPDES General  Industrial Discharge Permit (144 parcels)  ‐646

NPDES Individual Industrial Discharge Permit (36 parcels)  ‐393

NPDES No Exposure Certification (79 parcels)  ‐297

City MS4 jurisdiction  21,819

Existing Treated Impervious Area (as of 2010)  ‐363

Baseline Impervious Area (as of 2010)  21,456

Estimated 20% Impervious Area Restoration  4,291

 

The existing impervious area estimate is based on aerial photo‐imagery flown in 2011.  A list of the federal, 
state, and other NPDES regulated facilities are provided in Appendix A.  NPDES permit information is based on 
MDE’s on‐line database14 (updated as of May 2015), including adjacent parcels under similar ownership and data 
received as a part of the City’s stormwater fee credit program.   

About 35% of the impervious area within the City MS4 jurisdiction is located within the right of way, used for 
existing public roadways, bus stops, on‐street parking, pedestrian crosswalks, and sidewalks, underlain by a 
network of utilities.  City‐owned properties account for an estimated 1,290 acres of the impervious area, which 
is less than 9% of the total area outside of the right‐of‐way within the City’s MS4 jurisdiction.   

2.5.1 Restoration Prior to 2010 

Table 3 summarizes the estimate of the existing treated impervious area (as of 2010).  As part of the previous 
MS4 permit conditions, several projects and programs were implemented to treat stormwater runoff and 
improve water quality.   Stream restoration projects included Biddison Run Phase 1, Upper Stony Run, Middle 
Stony Run, Lower Stony Run, and Maiden’s Choice. Western Run Stream restoration was not included since the 
project was completed as mitigation for the Masonville Cove project.  DPW installed two volume control 
facilities at Gwynns Run and Brooklyn Park, in addition to pilot installations for ESD practices in Watershed 263. 
Facility greening projects included asphalt removal, soil amendment, and tree planting at three schools and one 
vacant lot.  Specific information related to the equivalent impervious area restoration calculation for DPW 
projects is presented in Appendix B, Tables B‐1 and B‐2.     

                                                            
13 Accounting for Stormwater Wasteload Allocations and Impervious Acres Treated Guidance for National Pollution 
Discharge Elimination System Stormwater Permits, MDE, August 2014, pgs 5 – 7. 
14 http://mes‐mde.mde.state.md.us/WastewaterPermitPortal/  
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Table 3: Restoration Prior to 2010 

Treatment  Description 
Impervious Acres 

Restored 

DPW Stream restoration  13,225 linear feet  167

DPW BMPs  3 projects  161

Private / Other City BMPs  45 facilities  35

TOTAL  363

 
The City has reviewed and approved as‐built information for stormwater BMPs installed by City agencies and 
private developers between 2002 and 2010 as part of the development requirements under Article 7, Division II 
of the City Code.   A summary of the private / other City BMPs is included in Appendix B, Table B‐3.  Although 
more BMPs were approved, permitted, and possibly constructed within that time period,  these BMPs could not 
be counted as restored impervious acres because the as‐built plans had not been received, reviewed, and / or 
approved by DPW at the time of this WIP.  As‐built information received following this WIP will be counted 
towards the baseline impervious area in subsequent MS4 Annual Reports (see Section 5.1 Tracking 
Mechanisms).   

2.5.2 Watershed Assessments 

Since 2001, Baltimore City has had 11 watershed assessments completed (Table 4) following the EPA’s guidance 
for watershed assessment and small watershed action plans (known as the “A thru I” criteria).   To date, no 
watershed assessment has been completed for the Lower North Branch of the Patapsco that is within the City’s 
boundaries. A draft Direct Harbor Watershed Characterization Report was completed in 2013; the full 
assessment is scheduled for completion in 2016. 

Table 4: Watershed Assessment 

Planning Area  Major Watershed  Report Title  Year 

Upper Back River  Back River  Small Watershed Action Plan  2008 

Biddison Run  Back River  SW Improvement Feasibility & Conceptual Design  2006 

Herring Run  Back River  Stream Assessment & Restoration Concept Plan  2004 

Moores Run  Back River  Watershed Restoration Plan  2001 

Direct Harbor  Baltimore Harbor  Watershed Characterization Report  On Hold

Masonville Cove  Baltimore Harbor  Small Watershed Action Plan  2014 

Watershed 246  Baltimore Harbor  Small Watershed Action Plan  2010 

Watershed 263  Baltimore Harbor  Management Plan  2006 

Lower Jones Falls  Jones Falls  Small Watershed Action Plan  2008 

Western Run  Jones Falls  Stream Assessment  2004 

Stony Run  Jones Falls  Watershed Restoration Plan  2001 

Gwynns Falls  Gwynns Falls  Water Quality Management Plan  2004 

Powder Mill  Gwynns Falls  Targeted Watershed Assessment  2004 

Maidens Choice  Gwynns Falls  Watershed Restoration Plan  2001 
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2.6 TMDLs 

2.6.1 Chesapeake Bay Total Maximum Daily Load (TMDL) 

The Chesapeake Bay Total Maximum Daily Load (TMDL), established by the US Environmental Protection Agency 
(EPA), set pollution limits for nitrogen, phosphorus, and sediment in the Chesapeake Bay Watershed. This TMDL, 
established under provisions of the Clean Water Act, is in response to the slow progress by states within the 
watershed to limit their pollutants to levels which meet water quality standards in the Bay and its tidal 
tributaries. Total limits set in the Bay TMDL for the states of Delaware, Maryland, New York, Pennsylvania, 
Virginia, West Virginia, and the District of Columbia are “185.9 million pounds of nitrogen, 12.5 million pounds 
of phosphorus and 6.45 billion pounds of sediment per year – a 25 percent reduction in nitrogen, 24 percent 
reduction in phosphorus and 20 percent reduction in sediment”15 . The TMDL also sets rigorous accountability 
measures for state compliance. The State has completed Phase I and Phase II of the WIP for all source sectors.  

Baltimore City presented local approaches for the Maryland Phase II WIP and has since provided its 2‐Year 
Milestone schedules.  The City only has two primary source sectors: wastewater treatment plants and regulated 
stormwater.  The City owns and operates the two largest wastewater treatment plants in the State; both are in 
the process of implementing Enhanced Nutrient Reduction (ENR) technology upgrades.  The ENR upgrades are 
part of the State’s WIP to significantly reduce the nitrogen waste loads, and thus are partially funded by 
revenues from the state‐managed Chesapeake Bay Restoration fund.    

Pollutant loadings from regulated stormwater are expected to be addressed within the state’s timeline through 
the 20% impervious area restoration goal of the MS4 permit.  Estimated reductions for nutrients and sediments 
associated with the 20% reduction are shown in Appendix C.   However, the majority of the construction work 
will be completed in the last 18 months of the permit period (July 2017 to December 2018), instead of 2017, 
which was supposed to be the end of Phase II of the WIP.  The delay was due to the issuance of the MS4 permit 
by MDE.    The goals for phosphorus reduction and sediment reduction will be attained by the end of this permit 
period.  Additional restoration efforts (less than half of the restoration requirements of the current permit) 
would be required following this permit period in order to achieve the reduction goals for nitrogen by 2025.  
These additional efforts are listed by BMP type in Appendix D.       

2.6.2 Local Baltimore City TMDLs 

One condition of Baltimore’s MS4 Permit is to make progress toward implementation of TMDL load reduction 
allocations in the City watersheds.  The City has a number of watersheds where EPA‐approved TMDLs have 
established pollutant loading limits for water bodies. These loading limits represent the maximum amount of a 
pollutant that the water body can receive and still meet water quality. Pollutant loads must be reduced by 
implementing a variety of measures.  

Table 5 lists the local TMDLs and impairments per watershed.  Due to the regional focus of the Chesapeake Bay 
TMDL, quantified nutrient and sediment reduction benefits have been established for various practices and 
programs.      

                                                            
15 USEPA December 2010 
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Table 5: Baltimore City TMDL Summary by Impairment 

Impairment  Watershed 
Issue 
Date 

Pollutant 
MS4 

Baseline 
Load 

WLA  Units  Description 
% 

Reduction 
Source 

Nutrients 

Back River  2005  TN  73,429  62,415  LBS/year 
Annual 
Avg. 

15% 

Total Maximum Daily Loads of
Nitrogen and Phosphorus for Back 
River in Baltimore City and Baltimore 
County, Maryland 

Baltimore Harbor 
(includes Jones Falls, 
Gwynns Falls, and 
Lower N. Branch of 
the Patapsco) 

2007  TN  260,323  221,274  LBS/ year 
Annual 
Avg. 

15% 

Total Maximum Daily Loads of Nitrogen 
and Phosphorus for 
the Baltimore Harbor in Anne Arundel, 
Baltimore, Carroll and Howard 
Counties and Baltimore City, Maryland 

Back River  2005  TP  8,316  7,069  LBS/ year 
Annual 
Avg. 

15% 

Total Maximum Daily Loads of
Nitrogen and Phosphorus for Back 
River in Baltimore City and Baltimore 
County, Maryland 

Baltimore Harbor 
(includes Jones Falls, 
Gwynns Falls, and 
Lower N. Branch of 
the Patapsco) 

2007  TP  28,177  23,951  LBS/ year 
Annual 
Avg. 

15% 

Total Maximum Daily Loads of Nitrogen 
and Phosphorus for the Baltimore 
Harbor in Anne Arundel, Baltimore, 
Carroll and Howard Counties and 
Baltimore City, Maryland 

Sediments 

Gwynns Falls  2010  TSS  7,205  3,712  Tons/year 
Annual 
Avg. 

48.5% 

Total Maximum Daily Load of Sediment 
in the Gwynns Falls Watershed, 
Baltimore City and Baltimore County, 
Maryland 

Jones Falls  2011  TSS  4,733  3,489  Tons/year 
Annual 
Avg. 

26.3% 

Total Maximum Daily Load of Sediment 
in the Jones Falls Watershed, Baltimore 
City and Baltimore County, Maryland 

Lower N. Branch 
Patapsco 

2011  TSS  610  457  Tons/year 
Annual 
Avg. 

25.1% 

Total Maximum Daily Load of Sediment
in the Patapsco River Lower North 
Branch Watershed, Baltimore City and 
Baltimore, Howard, Carroll and Anne 
Arundel Counties, Maryland 
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Source:  http://www.mde.state.md.us/programs/Water/TMDL/CurrentStatus/Pages/Programs/WaterPrograms/TMDL/Sumittals/index.aspx 
 
Other TMDLS 

Back River: Chlordane (Approved 1999) – no WLA listed; PCBs (Approved 2012) 

Baltimore Harbor: Chlordane (Approved 2001)‐ no WLA listed; PCBs (Approved 2012) 

 
The following WQAs (Water Quality Analysis) have been approved by EPA (date in parentheses); no TMDLs are needed for the impairments listed: 

Back River: Zinc (2004) 

Baltimore Harbor, Northwest Portion: Zinc & Lead (2005); Chromium (2012) 

Gwynns Falls: Nutrients (2010) 

Jones Falls: Zinc (2003); Copper & Lead (2004); Nutrients (2010) 

Lower North Branch of the Patapsco: Metals (2005) 

Impairment  Watershed 
Issue 
Date 

Pollutant 
MS4 

Baseline 
Load 

WLA  Units  Description 
% 

Reduction 
Source 

Bacteria 

Back River  
(Herring Run) 

2007  E.coli  5,860,942  214,920 
Billion 

MPN/year 
Annual 
Avg. 

96.3% 

Total Maximum Daily Loads of Fecal 
Bacteria for the Herring Run Basin in 
Baltimore City and Baltimore County, 
Maryland 

Gwynns Falls  2007  E.coli  98,157  322 
Billion 

MPN/day 
Daily  99.7% 

Total Maximum Daily Loads of Fecal 
Bacteria for the Non‐Tidal Gwynns Falls 
Basin in Baltimore City and Baltimore 
County, Maryland 

Jones Falls  2008  E.coli  8,608  314 
Billion 

MPN/day 
Daily  96.4% 

Total Maximum Daily Loads of Fecal 
Bacteria for the Non‐Tidal Jones Falls 
Basin in Baltimore City and Baltimore 
County, Maryland 

Lower N. Branch 
Patapsco 

2009  E.coli  5,393  3,902 
Billion 

MPN/year 
Annual 
Avg. 

27.6% 

Total Maximum Daily Loads of Fecal 
Bacteria for the Patapsco River Lower 
North Branch Basin in Anne Arundel, 
Baltimore, Carroll, and Howard 
Counties, and Baltimore City, Maryland 
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2.6.2.1 Local TMDLs for Nitrogen and Phosphorus 

MDE has designated the Patapsco River Mesohaline Stream Segment and Back River as impaired for nitrogen 
and phosphorus.  Nitrogen and phosphorus (also known as nutrients), act as a fertilizer leading to the excessive 
growth of aquatic plants.  These plants eventually die and decompose, leading to bacterial consumption of 
dissolved oxygen (DO).  Decreased DO concentrations result within the water column particularly when 
stratification of layering prevents oxygen in the surface layers from mixing with deeper layers.  High 
concentrations of nutrients result in eutrophication, expressed as high levels of chlorophyll a and low 
concentrations of DO.  These conditions may be harmful for fish, shellfish, and other underwater life.  Sources of 
nutrients can include atmospheric deposition, lawn fertilizers, and septic / sewage systems.    

Although listed as Baltimore Harbor, the watershed area is not referencing the 8‐digit watershed but the 
Baltimore Harbor estuary of the Patapsco River Watershed.  This drainage area extends through Baltimore City, 
in addition to Anne Arundel, Baltimore, Carroll and Howard Counties (as shown in Figure 15).    The drainage 
area for the Back River TMDL is shown in Figure 16.  It includes tributaries of Herring Run, Moore’s Run, Biddison 
Run, Armistead Run, and Chinquapin Run.    

 

Figure 15: Drainage Area for Baltimore TMDL for 
Nitrogen and Phosphorus. 

Figure 16: Drainage Area for Back River TMDL for 
Nitrogen and Phosphorus. 

The WLAs for the local TMDLs for nitrogen and phosphorus are within the WLAs for the Chesapeake Bay TMDL.  
The proposed projects, programs, and partnerships listed in Appendix B are applicable to the local TMDLs for 
nutrients and sediment.  Tables E‐1 and E‐2 (Appendix E) demonstrate how the WLA for the local phosphorus 
and nitrogen TMDLs will be achieved for the respective drainage area, accounting for existing BMPs and the 
proposed restoration of 20% of the baseline impervious area.    
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2.6.2.2 Local TMDLs for Total Suspended Solids (TSS/ Sediment) 

MDE designated three watersheds as impaired for total suspended solids (TSS or sediment):  Gwynns Falls, Jones 
Falls, and Lower North Branch of Patapsco River.  The objective of the sediment TMDL is to establish sediment 
loads to support the Use I‐ III designations of the impaired streams and tributaries.  Currently, Maryland has not 
established specific criteria that quantify the impact of sediment on the aquatic health of nontidal systems.  
MDE used an analysis of sediment loads, biological stressor identification methodology and biocriteria to 
establish the base line loads and WLAs.  Previous studies have demonstrated the relationship between high 
amounts of connected impervious surfaces and stream degradation.  This degradation includes excessive stream 
bank and stream bed erosion.    Therefore, stream restoration is an effective practice for decreasing sediment 
loadings.  

Similar to the local TMDLs for nitrogen and phosphorus, the proposed projects for 20% restoration are 
applicable and may be counted towards the achieving the WLA for sediments. However, none of the three local 
TMDLs for total suspended solids will be met within this current MS4 permit, based on the current baseline 
loads for the respective watersheds.  Tables F‐1 to F‐3 (Appendix F) show the estimated reductions for both 
existing and proposed restoration of 20% of the baseline impervious area within the respective watersheds.  It 
should be noted that no reductions have been quantified for sediment using IDDE.    

Although significant reductions are proposed within this permit period, it is not feasible to achieve the WLAs for 
the local sediment TMDLs using available stormwater BMPs.  Appendix F includes worksheets for each 
watershed comparing pollutant load methods and estimated reductions using MDE approved methods16.   First, 
a comparison was made using the estimated sediment loading for the City from the Maryland Assessment 
Scenario Tool (MAST) for the Chesapeake Bay TMDL.  This comparison showed that the land area for the 
respective watersheds should only yield about 58 to 75% of the baseline loadings of the local TMDL.  Second, a 
comparison was made using the sediment loading rates prescribed by MDE based on land type.  This second 
comparison estimated that the respective watersheds should only yield about 33 to 60% of the baseline loadings 
of the local TMDL.  These two comparisons show that more land area (and thus more stormwater runoff) would 
be required to achieve the baseline loadings.   

The worksheets also include an evaluation of the amount of effort to achieve the required sediment reduction 
to meet the respective WLAs.  Two approaches were used: filtration BMPs (typical for an urban environment 
with poorly draining soils) and restoration (replacing impervious area with a good stand of forest).   The 
worksheets show that the required restoration exceeds the available capacity (land area) for the Gwynns Falls 
watershed.  Over 66% of the other two watersheds would have to be restored using filtration BMPs.  The WLAs 
could be achieved if 47 to 79% of the existing impervious area of the Jones Falls and Lower North Branch 
Patapsco watershed were removed and replaced with a good stand of forest.  Both of these scenarios are not 
practicable.  Therefore, the City proposes a re‐evaluation of the baseline load allocations, in addition to 
assessments of quantified benefits of suspended solids removal efficiencies for IDDE.  Upon the re‐evaluation 
baseline, the schedule for compliance will be established.   

                                                            
16 MDE’s “Accounting for Stormwater Wasteload Allocations and Impervious Acres Treated” guidance document 
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2.6.2.3 Local TMDLs for Bacteria 

Four of the five watersheds in Baltimore have been listed as impaired for bacteria.  The City is under a consent 
decree in Civil Action No. JFM‐02‐1524  for unpermitted discharges from the wastewater collection system(see 
Section 2.7.2); however, the City’s routine surface water monitoring program has shown bacteria levels during 
the dry weather periods, due to failing sanitary sewer infrastructure, undocumented / unpermitted sanitary 
connections, consumer behavior and poor pet waste management.   Maryland has established bacteria indicator 
criteria (e.coli and enterococci) for the use for water contact recreation17.     

The results of the City’s routine stream sampling program of e.coli at monitoring stations in non‐tidal waters are 
shown in Appendix G for the Jones Falls, Back River, and Gwynns Falls watersheds.  There are not stream 
sampling stations in the Lower North Branch Patapsco watershed.  Although e.coli concentrations exceed 
prescribed thresholds for infrequent full body contact recreation (576 MPN/ 100 ml), the sampling results show 
a decrease of geometric mean concentrations since 2009.   

The documented trend in e.coli concentrations is primarily due to the City’s significant investment in the 
rehabilitation of the wastewater collection system as required by the aforementioned consent decree.  Although 
the original design intent was to decrease inflow and infiltration into the sanitary collection system, pipe 
replacement and re‐lining will also reduce the potential for exfiltration.  In addition to exfiltration, the City plans 
to document and estimate bacteria load reductions due to decreased wet weather overflows resulting from 
consent decree capital improvement projects.  The final schedule for compliance of the bacteria TMDL will be 
dependent on the approved schedule, or any changes hereafter, for the consent decree.    

Although several studies have been published related to the estimated efficiency of bacteria for traditional 
BMPs and ESDs, MDE has not established specific bacteria load reductions.  The loading models would have to 
assume that the bacteria loadings were made at the ground surface, not subsurface like sewage exfiltration. 
There is also a potential for increased bacteria from wildlife due to habitat restoration from reforestation, 
stream restoration, and other stormwater BMPs.  The City proposes microbial source detection studies in 2019 
(following current permit) and at the end of the consent decree to evaluate the changes in bacteria sources and 
any resultant WLAs for the impaired waters. 

Current and future education and enforcement programs focus on consumer behavior related to pet waste 
management and causes of dry weather SSOs (fats, oils, grease and other unsuitable materials for flushing). The 
City also plans to increase the efforts of its Illicit Discharge Detection and Elimination (IDDE) Program.  
Monitoring and inspection efforts will be increased to identify and eliminate direct illicit connections.   These 
efforts are discussed further in Section 4.2.3 of the WIP.  The City proposes a study to establish standard 
bacteria load reduction relationships for IDDE (similar to the nutrient reductions) by 2018 for the various efforts 
discussed in this section.  These relationships will be similar to the nutrient reductions approved by the 
Chesapeake Bay Program18.   The proposed study will also evaluate equivalent impervious area restoration and 
sediment load reductions.   The final schedule for compliance of the bacteria TMDL is shown in Table 6: 

                                                            
17 COMAR 26.08.02.03‐3 Table 1 Bacteria Indicator Criteria for Frequency of Use 
18 Recommendations of the Expert Panel to Define Removal Rates for the Elimination of Discovered Nutrient Discharges 
from Grey Infrastructure, Final Approved Report by Tom Schueller and Bill Stack, approved 11/10/2014.   
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Table 6: Schedule for Bacteria TMDL Compliance 

Description  Schedule 

Initiate the education/ outreach elements for pollution reduction 
listed in the Milestone Schedule (see Section 5).  

FY 2018 

Complete study to establish relationships between infrastructure 
rehabilitation / IDDE and bacteria load reductions.  

FY 2018 

Complete Phase I of microbial source detection study to evaluate 
impact of 20% restoration, infrastructure improvements, and 
education / outreach.  Propose any changes to TMDL baseline and 
WLA based on changes to non‐point source contribution.   

FY 2019 

Complete capital improvement projects in compliance with the 
consent decree.  

Per schedule approved 
by EPA, currently under 

negotiation. 

Complete Phase I of microbial source detection study to evaluate 
impact of completed consent decree capital projects and education / 
outreach.  Propose any changes to TMDL baseline and WLA based on 
changes to non‐point source contribution 

Per schedule approved 
by EPA, currently under 

negotiation. 

Complete investigation for illicit direct connections to stormwater 
main of 30 inches or greater.    

FY 2025 

Eliminate illicit direct connections to stormwater main of 30 inches or 
greater.    

FY 2027 

Maintain education / outreach elements for pollution reduction 
related to bacteria, allow 20 years to demonstrate sustainability of 
effectiveness.   

FY 2038 

    

2.6.2.4 Local TMDLs for PCBs 

MDE has designated the embayments of the Back River and Baltimore Harbor as impaired for the  
Polychlorinated Biphenyls (PCBs) in fish tissue.  These watersheds are similar to those shown in Figures 15 and 
16.   PCBs are a class of man‐made, carcinogenic compounds with both acute and chronic toxic effects, which 
are also bioaccumulative and do not readily breakdown in the natural environment. PCBs are a concern to 
human health, as regular consumption of fish containing elevated levels of PCBs will cause bioaccumulation 
within the fatty tissues of humans, which can potentially lead to the development of cancer. The overall 
objective of the PCB TMDL is to ensure that the “fishing” designated use, which is protective of human health 
related to the consumption of fish, in the impaired waters is supported, in addition to ensuring the protection of 
all other applicable designated uses within the embayments. 

Compliance with the PCB TMDLs cannot be achieved using the same practices used for nutrient, sediment, and 
bacteria reduction.  Disposal of PCB‐contaminated sediment is the only method for pollutant reduction.   The 
City proposes to complete source targeting and decision of monitoring locations by the end of FY 2020.  
Monitoring and load reduction is proposed to occur by the end of FY 2040.    
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2.7 Other Regulatory Factors 

In addition to the MS4 Permit and the designated TMDLs, several other regulatory factors exist for Baltimore 
City. These factors impact and intersect with the WIP, and include other NPDES permits, design guidelines for 
stormwater management facilities, afforestation and reforestation requirements, and development guidelines:   

2.7.1 National Pollutant Discharge Elimination System Permits 

As authorized by the Clean Water Act, the National Pollutant Discharge Elimination System (NPDES) permit 
program controls water pollution by regulating point sources that discharge pollutants into waters of the United 
States. Industrial, municipal, and other facilities must obtain permits if their discharges go directly to surface 
waters. The NPDES permit program is administered by MDE. In addition to the MS4 Permit, three NPDES permits 
regulate activities in Baltimore City: 

 NPDES General Construction Permit  
Stormwater discharges from construction activities (such as clearing, grading, excavating, and stockpiling) 
that disturb one or more acres, or smaller sites that are part of a larger common plan of development or 
sale, are regulated under the NPDES stormwater program.  Prior to discharging stormwater, construction 
operators must obtain coverage under an NPDES permit.  The General Construction Permit, with its 
increased regulations, will result in less sediment entering Baltimore’s waters. 

 NPDES Industrial Permit (General Permit Number 12‐SW) 
MDE authorizes the discharge of stormwater associated with industrial activity to waters of the state under 
the NPDES General Permit Number 12‐SW. This permit replaces the General Permit Number 02‐SW that was 
issued in December, 2002. The permit contains provisions that require industrial facilities in 26 different 
industrial sectors to, among other things, implement control measures and develop site‐specific stormwater 
pollution prevention plans (SWPPP) to comply with NPDES requirements. 

The stormwater management requirement for the restoration of impervious surfaces is a significant change 
from MDE’s 02SW Permit. The new requirement is to provide for treatment of 20% of the impervious 
surfaces not currently treated to the standards of the Department’s Stormwater Design Manual for the first 
inch of runoff, or equivalent, to be accomplished within the 4 years of the permit term.  The restoration 
requirements apply to any permittee whose facility is 5 acres or greater in size and is located within the 
Chesapeake Bay Watershed within a Phase I or Phase II MS4 jurisdiction.19 Permit holders who are not able 
to treat their 20% restoration on‐site and require off‐site mitigation may be added to the City’s baseline; 
however, at the time of this WIP, no requests for off‐site mitigation have been made to the City. 

 Wastewater Treatment Plant Discharge Permits 
The operations of the Patapsco and Back River Wastewater Treatment Plants are governed by NPDES 
Discharge Permits. These permits contain general operating restrictions as well as limitations on the 
contents of the plants’ effluent. Compliance with these numeric effluent limits is determined by regular 
sampling and reporting to the MDE. 

                                                            
19 
http://www.mde.state.md.us/programs/Permits/WaterManagementPermits/WaterDischargePermitApplications/Pages/Pe
rmits/watermanagementpermits/water_applications/stormwater.aspx 
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Figure 17: Critical Area Management Program (Source: 
Baltimore City Department of Planning) 

2.7.2 Consent Decree for Unpermitted Discharges from the Wastewater Collection System 

Like most large cities in the nation, Baltimore City faces the challenges of dealing with an aging infrastructure. In 
2002, the City entered into a consent decree, with the U.S. Environmental Protection Agency and the Maryland 
Department of the Environment to inspect, identify, and improve the entire sanitary sewer system. This 
agreement focused primarily on the elimination of sewage overflows.  

Since 2002, the Department of Public Works has invested over $700 million in system improvements, including: 

 Eliminated 60 engineered sewage overflow structures.  

 Improved operations and maintenance for the sanitary sewer system.  

 Completed 39 consent decree projects on schedule, at a cost of over $300 million.  

 Upgraded the Jones Falls Sewage Pumping Station from 35 to 55 million gallons per day.  

 Constructed the 20 million gallon per day Stony Run wet weather sewage pumping station.  

 Separated the Forest Park and Walbrook combined sewer systems.  

 Upgraded the City's GIS and mapping database. 

 Reduced wet‐weather related sewage overflows citywide. 

2.7.3 Baltimore City Critical Area Management Program 

The State of Maryland Chesapeake Bay Critical Area Law establishes the Chesapeake Bay Critical Area 
Commission (CAC) and requires that the City of Baltimore and other jurisdictions prepare and adopt a Critical 
Area Management Program (CAMP) to: 

1. Improve the water quality of the Bay by controlling pollution from stormwater runoff and; 

2. To conserve and protect wildlife habitat along the shoreline of the Bay. 

The City's CAMP establishes guidelines for 
development of properties within the 1,000‐foot 
strip of land measured from the mean high tide line 
or the bulkhead. The Critical Area is also separated 
into additional sub‐areas (Figure 17). The sub‐areas 
are Intensely Developed Areas (IDA) and Resource 
Conservation Areas (RCA).  Two of the requirements 
for development projects in the Critical Area are for 
IDA projects to reduce phosphorus levels in storm 
water runoff by 10% and RCA projects are required 
to limit lot coverage (impervious surfaces) to 15‐25% 
of the lot, depending on the size of the lot.] 
Additionally, there are 12 Designated Habitat 
Protection Areas (DHPA) within the Critical Area. The 
DHPA function as additional overlay districts from 
the IDA and RCA areas and there may be some 
overlap on individual parcels. 
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2.7.4 Forest Conservation Act 

The Maryland Forest Conservation Act (FCA) was enacted in 1991 to minimize the loss of Maryland's forest 
resources during land development by making the identification and protection of forests and other sensitive 
areas an integral part of the site planning process.  While the Maryland DNR Forest Service administers the FCA, 
it is implemented on a local level;20 in Baltimore City, it is administered by the Department of Planning. Because 
conditions in the City are different from those in the counties of Maryland, certain changes have been made so 
that the Forest Conservation Act will work under urban conditions. In Baltimore City, the act is triggered by any 
application for a subdivision of a lot great that 20,000 square feet or any application for sediment/erosion 
control permit on a single lot which disturbs more than 20,000 square feet.21 This results in stricter requirements 
for replacement, mitigation, and reforestation. 

2.7.5 Maryland Stormwater Management Act of 2007 

On April 24, 2007, Governor Martin O’Malley signed the “Stormwater Management Act of 2007” (Act), which 
became effective on October 1, 2007. Prior to this Act, environmental site design (ESD), was encouraged 
through a series of credits found in Maryland’s Stormwater Design Manual. The Act requires that ESD, through 
the use of nonstructural best management practices and other better site design techniques, be implemented to 
the maximum extent practicable. In May 2010, Baltimore updated the City Code to address the Act, which 
resulted in increased requirements for redevelopment, from treating 20% of the existing impervious to treating 
or removing 50% of the existing impervious. DPW also added additional staff for plans review. Charged with 
implementation, MDE is in the process of addressing the requirements of the Act including changes to 
regulations, the 2000 Maryland Stormwater Design Manual, and other guidance materials.22  

2.7.6 Erosion and Sediment Control Act of 2011 

Maryland’s Erosion Control Law and regulations specify the general provisions for program implementation; 
procedures for delegation of enforcement authority; requirements for erosion and sediment control ordinances; 
exemptions from plan approval requirements; requirements for training and certification programs; criteria for 
plan submittal, review, and approval; and procedures for inspection and enforcement. Proper design, 
installation, and maintenance of erosion and sediment control practices are essential to having an effective 
program.  MDE has established minimum criteria for effective erosion and sediment control practices. The 2011 
Standards and Specifications for Soil Erosion and Sediment Control are incorporated by reference into State 
regulations and serve as the official guide for erosion and sediment control principles, methods, and practices. In 
February 2013, Baltimore updated its City Code in accordance with the Act.23 

2.7.7 International Green Construction Code 

Beginning on April 1, 2015, the International Green Construction Code (IgCC) will replace the Baltimore City 
Green Building Standards as the regulations and process by which the City will ensure the design and 
construction of green buildings for public and private development in Baltimore. City Council Bill 14‐0413, which 
adopted the IgCC, did not include the “Stormwater Management” section of the IgCC. Instead, the bill defers to 
                                                            
20 http://www.dnr.state.md.us/forests/programapps/newFCA.asp 
21 
http://archive.baltimorecity.gov/Portals/0/agencies/planning/public%20downloads/Supplement2StateForestConservation
Manual.pdf 
22 http://mde.maryland.gov/programs/water/stormwatermanagementprogram/pages/programs.aspx 
23 
http://www.mde.state.md.us/programs/Water/StormwaterManagementProgram/SoilErosionandSedimentControl/Pages/p
rograms/waterprograms/sedimentandstormwater/erosionsedimentcontrol/index.aspx 
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the City standards for “Stormwater Management” in Article 7, Section II of the City Code, which are more 
stringent than what is required under IgCC.24 

2.7.8 Baltimore City Landscape Manual 

As described earlier, Transform Baltimore is the new Zoning Code for Baltimore City (see Section 2.1.13 Existing 
Conditions: Land Use). One of the key components regarding the regulation of stormwater is the Landscape 
Manual. The Landscape Manual was developed in conjunction with and in support of the update of the Zoning 
Code and has been coordinated with the Critical Area Management Program, Forest Conservation, and 
Stormwater Management regulations. 

One of the chapters specifically addresses stormwater management facilities. The intent of the Landscape 
Manual is not to create another regulation governing stormwater management, but to help integrate 
stormwater BMPs into the design and development review process, including: 

 Identifying all existing and proposed stormwater BMPs on the landscape plan. 

 Requiring that the stormwater BMPs meet the standards of the MD Stormwater Design Manual, 
Volumes I & II and the Baltimore City Stormwater Management Design Guidelines where applicable.  

 Encouraging the use of Environmental Site Design (ESD) principles and practices. 

 Using stormwater BMP landscaping to improve the edges of natural areas, create or strengthen 
connections to existing natural areas or open spaces, or increase the ecological potential of the site. 

2.8 Environmental Initiatives 

The following are existing City initiatives and partnerships that DPW will continue working with to implement 
the MS4 Permit goals (Pillar #4: Plan to be part of the bigger picture): 

2.8.1 Healthy Harbor Initiative / Plan 

In 2010, the Waterfront Partnership of Baltimore unveiled its Healthy Harbor Initiative (HHI) with a goal of 
making the harbor swimmable and fishable by 2020.  Included in the initiative are pilot projects to help improve 
water quality and help educate the public about the Harbor’s health. The HHI is led by a Steering Committee, 
which is co‐chaired by Baltimore City’s Director of Public Works and meets on a regular basis. The HHI also 
convenes a Trash Work Group to address harbor and neighborhood trash problems and clean‐up efforts. 

To reach the swimmable and fishable goal, the Waterfront Partnership commissioned the Healthy Harbor Plan.  
The plan was completed in 2011 by the Center for Watershed Protection and BioHabitats, with input from 
Baltimore City, Baltimore County, and Blue Water Baltimore. The plan outlines serves as a guide for the Healthy 
Harbor Steering Committee in achieving the goal of creating a swimmable and fishable harbor. 

The Healthy Harbor Plan includes a number of strategies for reducing polluted stormwater that meet the goals 
of the MS4 WIP, including: 

 Reduce stormwater pollution through redevelopment and controlling stormwater through green 
infrastructure; 

 Utilize vacant properties to provide stormwater management as part of an offset and banking program; 

 Install green infrastructure practices in neighborhoods as stormwater retrofits 

                                                            
24 International Code Council. 2012 
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Figure 18: Cover of the Green Pattern Book, 2014 
(Source: Baltimore City Department of Planning)

 Implement a public education campaign for residents and businesses to encourage the reduction of 
stormwater pollution 

 Restore stream channels degraded by runoff 

2.8.2 Vacants to Value (V2V) 

This program, administered by the Department of Housing and Community Development, is a multi‐pronged 
strategy for redeveloping vacant and abandoned properties. One of the strategies is to demolish and maintain 
severely distressed blocks. Rather than using scattered site demolition, a whole block approach is utilized, with 
the goal of demolishing clusters of vacant houses to create more useable tracts of land. This supports large‐scale 
redevelopment efforts as well as provides opportunities for new green spaces (see below). 

2.8.3 Growing Green Initiative 

The Growing Green Initiative (GGi) evolved from the 
Vacants to Value program. The goal of GGi is to use 
sustainable, innovative, and cost‐effective practices 
for stabilizing and holding land for redevelopment, 
and reusing vacant land to green neighborhoods, 
reduce stormwater runoff, grow food, and create 
community spaces that mitigate the negative impacts 
of vacant properties and set the stage for growing 
Baltimore.  One of the goals of GGi is to support the 
City’s MS4 stormwater permit requirements by 
providing opportunities to construct cost‐efficient 
stormwater management practices on vacant land. 

To facilitate the implementation of GGi, a “Green 
Pattern Book” (Figure 18) was created using funding 
and assistance from the Urban Waters Federal 
Partnership. The Green Pattern Book is a guide for the 
greening of vacant land by City agencies, NGOs, 
community‐based organizations, and residents, and 
features eight green project types or patterns, one of 
which is Stormwater Management. 

Although the Department of Planning leads the 
initiative, the Department of Public Works is co‐chair 
of the Growing Green Work Group, an advisory 
committee for overseeing the implementation of the 
GGi. Other members of the work group include DOT, 
Recreation and Parks, Housing, and the Mayor’s Office. 

Finally, Parks and People’s Power in Dirt program (a partnership with Baltimore Housing), will assist 
communities in planning for post‐demolition greening projects, as well as providing technical assistance and 
resources for people adopting and re‐using existing vacant lots as part of the Growing Green Initiative.. 
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2.8.4 Waste to Wealth (W2W) 

The City of Baltimore throws away tons of valuable resources every day. Many of these resources could be 
captured and re‐used as an engine of economic development, creating jobs and new products, supporting 
resident‐led greening efforts, and revitalizing neighborhoods.  The Waste to Wealth Program is designed to do 
this by targeting three high‐value, primarily non‐residential waste streams: food waste, construction and 
demolition waste, and urban wood waste. The City is exploring the establishment of a W2W Incubator with a 
sorting yard and addressing City operation and policy barriers to incentivizing private sector businesses for re‐
using word. These efforts will support the proposed GROW Centers (see page 50). 

2.8.5 Tree Baltimore 

Tree Baltimore is a mayoral initiative led by the Baltimore City of Recreation and Parks to increase the City’s tree 
canopy to 40% by 2030.  It serves as the umbrella organization for all City agencies and non‐profit organizations, 
like Blue Water Baltimore, the Parks & People Foundation, and the Alliance for the Chesapeake Bay.   
TreeBaltimore strives to increase the urban tree canopy through the establishment, management and 
preservation of trees, partnering with individual homeowners, as well as communities, schools, and businesses. 

2.8.6 Disaster Preparedness and Planning Project (DP3) 

In 2013, The Baltimore City Department of Planning and Office of Sustainability created the Disaster 
Preparedness and Planning Project, an effort to address existing hazards while simultaneously preparing for 
predicted hazards due to climate change. One of the most pressing challenges facing states and municipalities 
today is the quality and capacity of public infrastructure, such as stormwater, to withstand these hazards.  
Included in the DP3 are recommendations for enhancing and expanding the stormwater infrastructure system: 

 Encourage urban landscaping requirements and permeable surfaces into community managed open 
spaces; 

 Expand, protect, and restore riparian areas within the city; 

 Create an interconnected network of green spaces to support biodiversity and watershed based water 
quality management; and 

 Increase the urban tree canopy and target areas with urban heat island impacts. 

2.8.7 Baltimore City Public Schools’ 10‐Year Plan 

In 2013, the Board of School Commissioners approved the 10‐Year Plan, with the goal of modernizing all school 
buildings over the next ten years. The plan will include renovating and adding to existing buildings, as well as 
demolishing and building new school buildings. One of the guiding principles of the plan is to, “Create school 
buildings on the cutting edge of technology and environmental sustainability”. In addition to meeting the 
requirements of the Green Building Standards, the plan also encourages using school grounds for environmental 
education, including the installation of rain gardens, green roofs, and the removal of excess pavement. Other 
guiding documents for the school system include: 

 MD Environmental Literacy Standards: COMAR 13A.03.02 requires that students graduate 
environmentally literate and that LEAs integrate environmental education in all grades 

 MOU (City Schools, City of Baltimore, IAC, MSA): requires green building and integration of sustainability 

 MD High Performance Building Act: requires all large new public construction and major renovation 
projects to achieve at least LEED Silver. 



Baltimore City MS4 and TMDL Watershed Implementation Plan 
 

August 19, 2015 (Revised)      Page 34  
 

2.8.8 Baltimore Urban Waters Federal Partnership 

The Urban Waters Federal Partnership was established in 2011 to reconnect urban communities with their 
waterways by improving coordination among federal agencies and collaborating with community‐led 
revitalization efforts to improve our Nation’s water systems and promote their economic, environmental and 
social benefits.  The Patapsco Watershed in Baltimore was one of the initial locations selected for this effort. 

In Baltimore, the partnership includes the US Forest Service, USGS, US EPA, HUD, NOAA, and US DOT at the 
Federal level; MDE, Maryland Department of Natural Resources, and Chesapeake Bay Trust at the state level; 
the Departments of Public Works, Planning, and Recreation and Parks at the local level; and local non‐profits like 
Blue Water Baltimore, Civic Works, and the Parks & People Foundation. The partnership has four focus areas: 
Mapping, Monitoring, Green Pattern Book, and Local Projects. This partnership has enabled the production of 
the Green Pattern Book, in addition to the development of the Green Registry, an interactive mapping tool to 
support the Green Pattern Book.   
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3 WIP DEVELOPMENT 
In addition to the Watershed Assessments  and the City’s contribution to the Maryland Phase II Chesapeake Bay 
TMDL WIP, DPW developed “Six Pillars of Practical Watershed Planning” to guide the development of its MS4 
WIP.25 

1. Plan for more projects than you need 

2. Plan for resources that will affect funding needs 

3. Plan to maintain 

4. Plan to be part of a bigger picture 

5. Plan for effective public participation 

6. Plan to adapt 

3.1 MS4 Public Meetings 

During the summer of 2014, four public meetings were held for the MS4 WIP. These meetings were an 
opportunity to help educate people about the MS4 Permit and WIP, present preliminary recommendations, and 
receive public comments and questions, with each meeting addressing the various parts of the WIP. 

Meeting invitations were sent to a stakeholder list of over 200 people as well as to the City’s community 
association list. Meeting dates and locations were posted on www.cleanwaterbaltimore.org and advertised on 
the Mayor’s weekly e‐newsletter, DPW’s Facebook page, and through partner organizations.  

A total of 74 people attended the meetings, with several people attending more than one meeting. Attendees 
represented diverse sectors – environmental non‐profits, businesses, consultants, City Council and agency 
representatives, and citizens. Presentations from each meeting, as well as notes and public comment, were 
made available on www.cleanwaterbaltimore.org. 

3.2 Stakeholder Meetings 

During the Spring and Summer of 2014, smaller stakeholder meetings were held to discuss issues, concerns, and 
recommendations. These meetings included: 

 Environmental NGOs – including Blue Water Baltimore, Parks & People, National Aquarium, Chesapeake 
Bay Foundation, and the Alliance for the Chesapeake Bay. 

 Community Development Corporations – including Southeast CDC, Belair‐Edison Neighborhoods, Banner 
Neighborhoods, and the Community Development Network of Maryland 

 Developers and Consultants – organized by 1000 Friends of Maryland, the meeting addressed the 
potential for stormwater banking. 

In addition to public and stakeholder meetings, the Watershed Assessments, and Small Watershed Action Plans 
(SWAPs), the following studies and data were used in the development of the WIP. 

                                                            
25 These pillars are meant to supplement EPA’s “A‐I Criteria” that was used in developing the Watershed Assessments. 
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3.3 Vacant Lot Feasibility Studies for Stormwater Management 

Two separate studies were conducted in 2013 that evaluated the feasibility of using vacant land for stormwater 
management. The first was the Unified Planning Work Program (UPWP) conducted by the Baltimore City Office 
of Sustainability for the Department of Transportation. The purpose of the study was to identify the feasibility of 
using vacant land by the Baltimore City Department of Transportation for off‐site stormwater mitigation.  

The second study was conducted by the Center for Watershed Protection and the University of Maryland 
Environmental Finance Center for implementing a stormwater offset and banking system with the City. Included 
in the study was an assessment of vacant lots for treating stormwater to gauge whether there are enough sites 
to establish a mitigation bank and to generate an initial list of potential sites. 

3.4 Flood prone areas 

There are several locations throughout the City that are prone to flooding (see Section 2.1 Existing Conditions).  
While the causes of the flooding vary from topographic low points, undersized storm drains, and failing 
infrastructure, what they all have in common is too much runoff.  The neighborhoods adjacent to these areas 
will be studied as locations for BMPs in order to reduce the volume of water impacting these areas.  

3.5 3‐1‐1 Service requests 

Through Baltimore City’s 3‐1‐1 system, citizens can report any number of complaints and issues, including 
choked inlets, flooded streets, dirty streets and alleys, and illegal dumping. Service requests made regarding 
these complaints are tracked to identify “hotspots” – locations that are either repeat problems or where there 
are clusters of service requests – so as to best target services, maintenance, and enforcement.  

3.6 Water Quality Data (SIS Data)   

The Stream Impact Sampling (SIS) program is a comprehensive water quality monitoring effort designed to 
document chemical analyzes of city streams over long spans of time. Each of the 33 sampling locations are 
visited once a month and laboratory analysis is performed on the samples for various parameters, including 
nutrients, sediments, and bacteria.26  Historic data for the SIS Program are available on‐line27.   The purpose of 
this program is to evaluate the quality of our surface waters for any long‐term trends and determine any capital 
investment programs or operational programs to implement.  This sampling is performed in addition to the 
weekly ammonia screening program, which is conducted to meet the IDDE condition of the City’s MS4 permit.   

3.7 Priority Planting Map (TreeBaltimore) 

In 2012, TreeBaltimore, created a priority planting map to guide their work and that of their partners. The 
priority map considered multiple factors, including heat island effect, existing tree canopy, and impervious areas 
(see Section 2.1 Existing Conditions).  These priority neighborhoods will also be considered as locations for 
various BMPs in order to complement the planting of trees. In addition, the plantings will also compensate for 
the loss of tree canopy due to the Emerald Ash Borer infestation (Figure 19). 

 

                                                            
26 http://www.cleanwaterbaltimore.org/stream‐impact‐sampling 
27 https://data.baltimorecity.gov/Public‐Works/Stream‐Impact‐Sampling‐and‐Ammonia‐Screening/39h2‐7kjs 



Baltimore City MS4 and TMDL Watershed Implementation Plan 
 

August 19, 2015 (Revised)      Page 37  
 

Figure 19: Priority Planting Areas (Source: TreeBaltimore) 

 



Baltimore City MS4 and TMDL Watershed Implementation Plan 
 

August 19, 2015 (Revised)      Page 38  
 

4 PROJECTS, PROGRAMS, AND PARTNERSHIPS 
Given the ultra‐urban nature of Baltimore, a diverse and comprehensive approach to meeting the 20% 
restoration and TMDL requirements is needed.  This will include: 

 Restoring streams; 

 Installing “green” stormwater management facilities like bio‐retention in public right‐of‐ways, parking 
lots, and vacant lots, as well as green roofs; 

 Retrofitting and installing ponds and wetlands; 

 Planting street trees and trees in parks and at schools; 

 Removing impervious surfaces at schools and vacant lots and replacing with these with green spaces; 

 Inspecting and eliminating illicit discharges into the storm sewer system; 

 Reducing trash and litter with mechanical street sweeping and inlet cleaning; and 

 Educating the public about what they can do to reduce polluted runoff. 

To best organize this diverse suite of practices, the approach was divided into three categories: 

1. Projects – capital projects like stormwater ponds, bio‐swales, rain gardens, impervious surface removal, 
and reforestation resulting in a definable asset. DPW will either be the lead for the installation of these 
projects and/or work in collaboration with other city agencies and the school system to provide capital 
funding.  

2. Programs – DPW support services and operations, including street and inlet cleaning, inspections, and 
public outreach and education.  

3. Partnerships – stormwater facilities and practices that are installed as required by regulation or through 
voluntary installation by private and non‐profit entities. 

The following is a description of the strategies and goals for each of the above categories. A detailed list of the 
projects, programs, and partnerships is included in Appendix C .  As shown in Appendix D, the proposed 
practices will result in restoration exceeding 20% of the baseline.   This is based on Pillar #1 of Practical 
Watershed Planning “Plan for more projects than you need”.  Identifying more projects than is needed will 
accommodate changes due to projects being determined not feasible, too expensive, or delayed.  It also 
accommodates assumptions made for changes in allowable restoration credits that are being made for stream 
restoration, IDDE, erosion and sediment control, and public education. 

4.1 Projects 

Projects consist of three types: traditional BMPs, ESD Practices, and Alternative BMPs.  All of the proposed 
projects area listed in Table C‐1 (Appendix C). 

Identifying and Prioritizing Project Locations 
Project locations are a combination of specific locations (streams, schools, parks, streets) and targeted 
neighborhoods, and have been selected using the following data: 

 Projects identified in various Watershed Assessments, including the Back River, Jones Falls, and Gwynns 
Falls Watersheds, as well as Watershed 263, Watershed 246, and Masonville Cove Small Watershed 
Action Plans. 

 Other plans and studies, including the Middle Branch Master Plan and the Herring Run Park Master Plan. 

 DPW Capital Improvement Program (CIP) project budget for FY2015 – FY2020. 
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 Information from agencies (Recreation & Parks, Schools) and non‐profits (Blue Water Baltimore, Parks & 
People, Center for Watershed Protection). 

 Vacant Lot Feasibility studies, one by the Center for Watershed Protection (2013) and the other by the 
Baltimore City Office of Sustainability (2013) and Sabra Wang (2014). 

4.1.1 Traditional BMPs 

For the purposes of the WIP, traditional BMPs, also known as structural BMPs, are practices that treat drainage 
areas of 5 acres or more, such as stormwater ponds, wetlands, detention basins, infiltration swales, and sand 
filters.28 Unfortunately, Baltimore has limited space to install new ponds or large practices. However, there are 
several that were developed prior to 2010 that are candidates for retrofitting. These include the stormwater 
facilities at Gwynns Run, Seton Business Park, and North Point Road at Kane Street. Opportunities for installing 
new ponds, wetlands, and large bio‐retention facilities are typically in parks or major right‐of‐ways; several have 
been identified in the Watershed Assessments and park master plans. For scheduling purposes, the project life 
cycle for traditional stormwater projects is 3 years:  18 months for design and permitting, 6 months for 
advertisement / bid, then 12 months for construction.  Planting season can affect the schedule.  Maintenance 
for traditional BMPs tends to be minimal on a regular annual basis, limited to grass mowing and plant 
maintenance.  However, costs can escalate (totaling over $150,000 / facility) due to sediment removal or major 
structural failure of the outfall or dam.   

A summary estimated pollutant removal rates are provided in Table 7. Given the general soil conditions of the 
City, only filtration practices were proposed, limiting the pollutant removal efficiencies.   During design, the 
removal efficiencies may increase based on site‐specific soil conditions and opportunities for infiltration.    

Table 7: Summary of Traditional BMPs 

BMP Type  Pollutant Removal Efficiencies 

TN  TP  TSS 

SW Pond Retrofit  25  35  65 

New Wetland / Pond  20  45  60 

Bioretention  25  45  55 

 

                                                            
28 2000 Maryland Stormwater Design Manual Volumes I & II, Center for Watershed Protection and Maryland Department of 
the Environment Water Management Administration, Chapter 4 
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Figure 20 (top): 
12th Avenue Green Street, Portland 

 (Source: City of Portland, Environmental Services) 
 

Figure 21 (bottom): 
Pierce’s Park bioretention, Baltimore 

(Source: Amy Gilder‐Busatti) 

4.1.2 ESD Practices 

ESD Practices are small stormwater facilities that treat 5 
acres or less, including micro‐bioretention, rain gardens, 
enhanced filters, permeable paving, and green roofs.29  
Given the small size of these practices, they fit well into 
Baltimore’s urban environment of streets, parking lots, 
small parks, and school grounds.  Unfortunately, they can 
be expensive to install, limited by existing conduits, 
utilities, and soil conditions, and conflict with right‐of‐way 
needs like on‐street parking or community acceptance. 

Several ESD projects have been selected from previous 
studies, such as the Masonville Cove SWAP and Belair‐
Edison Green Streets study. Other projects will be 
identified during the Permit period of the WIP using a 
community planning process led by the Watershed Liaison 
Office. These neighborhoods, or clusters of 
neighborhoods, are: 

 Brooklyn / Curtis Bay / Cherry Hill 

 Cameron Village / Chinquapin Park / other 
neighborhoods adjacent to Chinquapin Run 

 Coldstream‐Homestead‐Montebello 

 Frankford / Belair‐Edison / Greater Lauraville / 
Cedonia 

 Greater Mondawmin / Walbrook / Rosemont / 
NW Community Action / Coppin Hts / Easterwood 

 Hampden / Remington / Wyman Park 

 Howard Park / Grove Park / West Arlington / 
Fairmont 

 Hunting Ridge / Rognel Heights / Edmondson 
Village / Edgewood 

 Lakeland / Mt. Winans / Westport 

 McElderry Park / CARE Community / Milton‐
Montford / Patterson Place 

 Morrell Park / Wilhelm Park / Gwynns Falls / 
Carroll‐South Hilton 

 Mt. Washington / Glen / Cheswolde / Cross Country  

 Orchard Ridge / Armistead Gardens / Orangeville 

 Central Park Heights / Towanda Grantley / Lucille Park 

 Patterson Park / Highlandtown / Baltimore Highlands 

 Sharp‐Leadenhall / Federal Hill / Otterbein / South Baltimore 

                                                            
29 2000 Maryland Stormwater Design Manual Volumes I & II, Center for Watershed Protection and Maryland Department of 
the Environment Water Management Administration, Chapter 5 
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These neighborhoods were selected based on a combination of the following criteria: 

1. Adjacent to and/or upland from stream restoration project 

2. Adjacent to and/or upland from flood prone areas 

3. Adjacent to DPW stormdrain projects or other DPW initiatives (Municipal Trash Container Pilot, alley 
sweeping, etc) 

4. Other identified stormwater projects, partnerships, and initiatives (new and renovated 21st Century 
Schools, park master plans, Watershed 246, Clean Water communities, etc) 

5. CIP project locations by other agencies. In particular, DPW will coordinate with the Department of 
Transportation as they develop streetscape and Complete Streets plans, including a Complete Streets 
plan for the Casino Area Master Plan. 

For scheduling purposes, the project life cycle for ESD projects is over 1.5 years:  9 months for design and 
permitting, 6 months for advertisement / bid, then 6 months for construction.  Planting season can affect the 
schedule.  Maintenance needs are discussed further in 4.7.   Only micro‐bioretention practices were proposed 
for this type of project.  Just like traditional BMPs, each of the practices were assumed to be filtration and thus 
limited in pollutant removal efficiency.  The pollution removal rates were 33% for nitrogen, 52% for phosphorus, 
and 66% for sediment.     

4.1.3 Alternative BMPs 

Alternative BMPs, as outlined in MDE’s “Accounting for Stormwater Wasteload Allocations and Impervious Acres 
Treated” guidance document, include stream restoration, impervious surface removal and greening, and 
reforestation.30 By far the largest percentage of impervious acres restoration by project in Baltimore’s WIP is 
alternative BMPs.   

4.1.3.1 Stream Restoration 

Approximately 60% of Baltimore’s streams are highly degraded along the main stem, with eroding banks, 
collapsing outfalls, and exposed sewer lines. Stream restoration is an opportunity to reduce erosion and 
sedimentation, increase natural channel flow, and improve the health of the stream and adjacent riparian areas.  
The WIP proposes to restore about 9 miles of streams, about 1/3 of the estimated length of degraded streams, 
as summarized in Table 8.  The estimated efficiency listed in Appendix C assumes a holistic approach, including 
invasive species removal and habitat restoration.  Therefore, the equivalent impervious area restoration was 
estimated higher (0.015 ac / LF) than listed in MDE’s guidance document, but the pollutant removal efficiencies 
remained consistent.  

For scheduling purposes, the project life cycle for stream restoration projects is 3 years:  18 months for design 
and permitting, 6 months for advertisement / bid, then 12 months for construction.  This schedule is dependent 
on state and federal resources for plan review / permitting as part of the Joint Permit Application process.    
Planting season can affect the schedule. Maryland also restricts construction within the stream between March 
and June. To offset some of these predicted schedule delays, the City may use alternative project   delivery 
methods, such as design‐build.  

                                                            
30 
http://www.mde.state.md.us/programs/Water/StormwaterManagementProgram/Documents/NPDES%20MS4%20Guidanc
e%20August%2018%202014.pdf 
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Table 8: Summary of City Streams (Lengths listed in Miles) 

Watershed  Main Stem   Unstable 
 Restored 

Before 2010  
 Proposed 
(WIP)  

Remaining to 
Restore 

Gwynns Falls                 

Gwynns Falls  8.1  3.9  0.0  2.7  1.2 

Gwynns Run  0.4  0.2  0.0  0.0  0.2 

Maidens Choice  2.1  1.0  0.5  0.0  0.5 

Powder Mill Run  1.1  0.9  0.0  0.7  0.2 

Subtotal:  11.7  6.1  0.5  3.4  2.1 

Back River                 

Herring Run  10.2  4.2  0.0  1.0  3.2 

Moores Run  2.5  1.9  0.0  0.5  1.4 

Biddison Run  1.7  1.7  0.3  1.3  0.1 

Chinquapin Run  2.6  2.6  0.0  0.9  1.7 

Armistead   1.3  1.3  0.0  0.0  1.3 

Subtotal:  18.4  11.8  0.3  3.7  7.7 

Jones Falls                 

Jones Falls  7.7  3.8  0.0  0.4  3.4 

Western Run  3.2  1.6  0.5  0.2  0.9 

Stony Run  2.6  2.6  1.3  1.3  0.0 

Subtotal:  13.5  8.0  1.8  1.8  4.3 

Baltimore Harbor  1.9  0.9  0.0  0.0  0.9 

Total  45.4  26.8  2.6  8.9  15.0 

 

Impervious surface removal and lot greening are incorporated in a combination of school projects and vacant lot 
restoration and re‐use. The Baltimore City Public School System (BCPSS) has completed several asphalt removal 
projects, some of these were a result of mitigation requirements for Masonville Cover Dredging project (funded 
by the Maryland Port Authority) while others were completed by NGO partners like Blue Water Baltimore and 
Parks & People. The schools listed in the WIP have been identified from various Watershed Assessments as well 
as conversations with the BCPSS. DPW will continue to work with the school system’s facilities planning and 
Green Schools Coordinator to identify opportunities for removing impervious surfaces and installing stormwater 
BMPs as part of the Baltimore City Public Schools' 10‐Year Plan. 

As noted in the Background section of the WIP, many of Baltimore’s neighborhoods are plagued by nearly 
30,000 vacant properties – which include existing vacant lots and vacant structures. While vacant properties are 
a problem, they also offer an opportunity as locations for impervious surface removal, small stormwater 
management practices, and tree planting. These facilities can also become new community green spaces, 
serving as amenities for redevelopment. DPW will continue to be a partner in the Mayor’s Growing Green 
Initiative to identify vacant properties for stormwater management and reduction as was tested in the Growing 
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Green Design Competition in 2014. Rather than targeting individual vacant properties, neighborhoods, or 
clusters of neighborhoods, have been identified31: 

 Carrollton Ridge / Shipley Hill / Mill Hill / Pigtown / New Southwest / Union Square / Franklin Square 

 Harlem Park / Sandtown‐Winchester / Upton 

 McElderry Park / CARE Community / Milton‐Montford  

 Mt. Winans* 

 Oliver / Broadway East 

 Central Park Heights* 

Neighborhoods were chosen based on the following criteria: 

1. Areas identified in the two vacant lot feasibility studies 

2. Neighborhoods with large numbers of vacant properties 

3. Neighborhoods in or adjacent to Vacants to Value development clusters 

4. Neighborhoods with Year 1 and Year 2 demolition clusters as identified by Baltimore Housing  

5. Areas with existing GGI projects and the potential for economic development 

Finally, reforestation and tree planting efforts will coincide with the City’s TreeBaltimore Program.  The 
Department of Recreation and Parks manages this program to meet the City’s goal of 40 percent tree canopy 
cover.  This effort in turn supports Baltimore’s plans for increasing sustainability, improving surface water 
quality, and minimizing stormwater runoff.  Locations will target TreeBaltimore’s Priority Planting Areas, which 
were identified as neighborhoods with minimal tree canopy, high heat island index, high asthma rates, and large 
amounts of impervious surfaces. The City will also coordinate with Baltimore Green Space and its Forest Patch 
Atlas to identify opportunities for enhancing Baltimore’s existing forest patches and riparian areas, including 
habitat restoration and invasive species removal. 

For scheduling purposes, the project life cycle for an impervious area removal / facility greening project is about 
18 months:  9 months for design and permitting, 6 months for advertisement / bid, then 3 months for 
construction.  Planting season can affect the schedule.  The use of standard design details can decrease the 
design schedule.   

A summary of estimated pollutant removal rates are provided in Table 9. Given the general soil conditions of the 
City, only filtration practices were proposed, limiting the pollutant removal efficiencies.   During design, the 
removal efficiencies may increase based on site‐specific soil conditions and opportunities for infiltration.    

Table 9: Summary of Alternative BMPs 

BMP Type 
Pollutant Removal Efficiencies 

TN  TP  TSS 

Stream Restoration  0.075 lb/LF  0.068 lb/ LF  30 lb / LF 

IA Removal, afforestation, bioretention  6.15 lb / ac  1.39 lb / ac  913 lb / ac 

IA Removal, partial afforestation  3.90 lb / ac  1.08 lb / ac  615 lb / ac 

Aforestation of IA  10.86 lb / ac  1.59 lb / ac  818 lb / ac 

                                                            
31 Neighborhoods marked with an  are also targeted neighborhoods in the ESD strategy 
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4.2 Programs 

Programs are operations and services that reduce pollutants in stormwater runoff. It is projected that these 
programs could restore the entire goal of 20% of restoration; however the implementation is not permanent 
and may fluctuate significantly from year to year.  The following are programs that the City is currently or will be 
undertaking:  

4.2.1 Expanded City‐wide mechanical street sweeping  

In April of 2014, DPW launched a citywide mechanical street sweeping program, covering neighborhoods which 
previously had no service or scattered, inefficient service. Instead of sweeping only the Central areas of the City 
and some of our main commuter routes, all neighborhoods are now being reached using a fleet of 36 vehicles. 
An additional eleven sweepers were purchased to replace older vehicles.  During the initial 6 months, the 
program removed nearly 1,600 tons of trash and debris from City streets; however, the efficiency is shown to be 
significantly impacted by residents’ willingness to move parked vehicles.   

In addition, in August of 2014, custom designed sweeping machines were employed to clean alleys in nine 
neighborhoods.  The sweeping schedule will be on days after regular trash collection. The neighborhoods in the 
alley sweeping program were chosen for wide, paved, and intact alleys, where the mechanical sweepers can be 
the most effective. If successful, the City will look to expand the program in coming years. 

With increased public education and outreach, the City expects the amount of trash and debris collected by the 
mechanical street sweeping program to decrease over the course of this permit.  The peak amount collected will 
be attributed to the mechanical street sweeping program.  The decrease will be monitored and attributed to 
education and outreach programs.   

4.2.2 Preventive cleaning of catch basins and debris collectors 

In 2015, approximately 760 storm drain inlet screens and inserts will be installed in five neighborhoods – 
McElderry Park, Baltimore‐Linwood, Oliver, Franklin Square, and Carrollton Ridge. The purpose of these screens 
is to allow stormwater to pass through while keeping trash out, which will also reduce the number of clogged 
storm drains (for storm events of greater than 1 inch rain, the screens are designed to open so as to prevent 
flooding).  If the pilot is successful, then additional neighborhoods will be added to the CIP program. 

In conjunction with the installation of the storm drain inlet screens, DPW will be initiating a proactive catch 
basin and debris collector cleaning program.  Using 3‐1‐1 “hot spot” information, DPW will also target 
problematic storm drains and catch basins and clean these on a regular schedule. 

Additionally, over the next four years DPW will be installing several debris collection systems (also called trash 
interceptors), including Biddison Run, Bush Street, and the repair of Gwynns Run. These debris collectors will be 
cleaned on a regular, proactive basis. 
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Figure 22: Pollution Control Analyst 
(Source: Van Sturtevant) 

4.2.3 Illicit Discharge Detection and Elimination (IDDE) program32 

DPW is responsible for monitoring the quality of the streams and Harbor in the City of Baltimore.  Ammonia 
screening (AS)  is used as a field screening protocol to rapidly identify potential pollutants with the intent to 
initiate pollution source tracking (PST).33 During the current permit period, OCAL will hire additional staff and 
increase equipment / technology in order to expand the AS program (doubling the sampling locations) and 
perform additional field screening programs such as outfall surveys, lateral surveys and hot spot investigations. 
Additionally, a 3‐1‐1 Service Request category has been created that will allow citizens to report polluted waters 
at outfalls. These efforts address the detection portion of the IDDE program and have an estimated annual 
operations budget of $2.2 to 2.8 million.   

The elimination efforts for IDDE require a coordinated effort of several divisions within DPW.  Depending on the 
scope of work to eliminate the discharge, contracted services may be required. The City maintains urgent needs 
contracts for all three pipe systems to quickly provide these services.  Some elimination efforts require 
coordination with private property owners and thus code 
enforcement by DHCD.  During the permit period, DPW will 
review the enforcement regulations and procedures related 
IDDE to identify whether any changes are needed to achieve a 
quicker, more effective response to enforcement.   

In November, 2014, an Expert Panel convened by the 
Chesapeake Stormwater Network evaluated approved eight 
discharge types for an annual nutrient reduction credit: 

1. Laundry Washwater 
2. Commercial Car Washing 
3. Floor Drains 
4. Miscellaneous High Nutrient Non‐Sanitary Discharges 
5. Sanitary Direct Connections 
6. Sewage Pipe Exfiltration 
7. Drinking Water Transmission Loss 
8. Dry Weather Sanitary Sewer Overflows 

The programmatic credit is contingent on documentation that their program elements are targeted to screen, 
detect and correct the nutrient discharges with the highest nutrient loading risk.34 The increased infrastructure 
investment for wastewater, water, and stormwater systems, plus an increase in the workforce for stormwater 
maintenance, will improve the City’s ability to eliminate illicit discharges.   The estimated capital costs related to 
infrastructure replacement and urgent needs contracted repair are shown in the City’s CIP documents and 
exceed $1 billion during this permit period, but only those related to specific detected illicit discharges will be 
counted towards the nutrient reductions.    

At the time of this WIP, the Chesapeake Bay Program (and MDE) has only accepted the reduction rates for 
nutrients.  The City proposes a study to establish the relationship between IDDE and impervious area restoration 
and the reduction of bacteria and sediment loadings.   This study is proposed to be completed by FY 2018.   

                                                            
32 The Chesapeake Bay Program and MDE have not quantified the benefit in relation to impervious restoration at this time. 
33 The AS program is an alternative methodology to the prescribed sampling listed in the City’s NPDES MS4 permit for Illicit 
Discharge Detection and Elimination (IDDE). 
34 http://chesapeakestormwater.net/bay‐stormwater/baywide‐stormwater‐policy/urban‐stormwater‐workgroup/illicit‐
discharge‐detection/ 
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4.2.4 Erosion and sediment control practices 

In 2013, Baltimore City adopted new legislation for erosion and sediment control (Baltimore City Code, Article 
7). The legislation updates the City’s erosion and sediment control law, provides clear guidance to developers 
and property owners, and provides additional authority to enforce violations.  To better enforce these 
measures, OCAL will be hiring additional inspectors in FY 2015 and 2016.  The inspectors have the authority to 
stop construction activities, in addition to issuing penalty fines.   

The City will also provide continued education and training to contractors and other city agencies regarding 
erosion and sediment control. Finally, the City has implemented a 3‐1‐1 Service Request category allows citizens 
to report any erosion problems, whether construction sites, street work or from properties.  This program is not 
currently listed in Table C‐2 (Appendix C) because no quantified benefits for impervious area restoration and 
TMDL compliance have been determined at this time.  The City proposes a study to establish relationship 
between erosion and sediment control and impervious area restoration and the reduction of nutrient and 
sediment loadings.   This study is proposed to be completed by FY 2018.   

4.2.5 Public Education and Enforcement  

DPW recognizes that meeting the City’s MS4 and TMDL requirements cannot be done solely by government – 
residents, faith organizations, schools, and businesses each play a role. In order to facilitate and expand public 
education and enforcement of stormwater best practices, OCAL will develop and provide educational material 
and training in support of the MS4 WIP and the Department’s stormwater management efforts, and assist in the 
promotion and dissemination of this information. As with identifying project locations, public education and 
outreach for trash and litter reduction will target areas where storm drain inlet screens are being installed and 
311 “hot spots” for clogged inlets and dirty streets and alleys. Encouraging the reduction of stormwater runoff 
from private properties will target those neighborhoods “upland” of stream restoration projects. 

Additionally, DPW will be updating its SWM and ESC Guidelines per state regulation and local policies and 
making them available on the Clean Water Baltimore website, as well as providing training courses for 
developers, NGOs, and community leaders regarding the SWM/ESC plans review process. This program is not 
currently listed in Table C‐2 (Appendix C) because no quantified benefits for impervious area restoration and 
TMDL compliance have been determined at this time.  The City proposes a study to establish relationship 
between erosion and sediment control and impervious area restoration and the reduction of nutrient and 
sediment loadings.   This study is proposed to be completed by FY 2018.   

4.2.6 Proposed Methods for Load Reductions 

The eligible BMPs approved by the Chesapeake Bay Program are very limited and very expensive in its 
applicability to ultra‐urban environments like the City of Baltimore. In addition to the studies listed in the WIP, in 
order to offset some of the significant costs of the current and future MS4 permit compliance, the City will 
conduct studies to quantify the impervious area restoration and pollutant removal efficiencies of new, 
nontraditional BMPs, which include but are not limited to: 

 Debris and leaf collection systems 

 Dry sweep programs 

 Eroded slope stabilization 

 Pet waste management programs 

 Soil amendments (subsoiling) 

 Vacant lot management 

 Forest patch conservation and enhancement 
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Figures 23 and 24: Stormwater Participation Events in Lyndhurst and Pigtown (Sources: Cynthia Shaw and Parks & People)

4.3 Partnerships 

Partnerships are BMPs that are installed by the public, private and non‐profit sectors, whether as a requirement 
for development, projects by environmental non‐profits or stormwater fee credits.  Although these practices 
may account for only a small portion of restoration and pollutant reduction, the City proposes these efforts to 
enhance stewardship and build the foundation for implementation of stormwater practices on private land for 
potential compliance of future MS4 permits.    

4.3.1 Development Requirements 

Construction projects with 5,000 square feet of disturbed area or greater are required to meet stormwater 
management regulations – including city agencies, public and private institutions, and developers.  Typical 
stormwater management projects within the City include bio‐retention, rain gardens, swales, green roofs, and 
impervious surface removal. The projections for determining the equivalent acres restored used an average of 
years 2013 and 2014 along with an expected increase in redevelopment in the City (see Section 2.1 Existing 
Conditions). 

4.3.2 Voluntary Practices & Stormwater Management Credit Fee Program 

Over the years, NGOs like the Parks & People Foundation and Blue Water Baltimore have secured funds to 
implement various types of BMPs. These projects include right‐of‐way bioretention, rain gardens, impervious 
removal at schools, and permeable paving. The projections for equivalent acres restored are based on projects 
completed in 2014 as well as future projects planned by these partners. 

In 2013, the City implemented a stormwater management fee and established a credit program associated with 
the fee.  The purpose of establishing the credit program was to provide a way for ratepayers to reduce their 
fees, and an incentive for them to implement stormwater management measures. These practices include the 
installation of rain gardens and BMPs, planting trees, harvesting rainwater, removing impervious surfaces, and 
volunteering for stormwater participation events.  
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4.4 Suitability by Watershed 

Although the City may be considered in small in area compared to other MS4 jurisdictions, the variability of the 
land use conditions, population/ development density, and age / size/ density of infrastructure have determine 
the practicality of the implementation of BMPs for certain watershed.   Table 10 illustrates the distribution of 
where BMPs will be targeted. 

Table 10: Suitability of BMPs by Watershed 

 

 

4.5 Prioritization and Benefits 

Following Pillar 1, the City has identified more projects than what is needed to meet the current MS4 permit 
conditions.  The surplus projects (listed in Appendix H) may be used by other NPDES permittees or developers 
meeting offsite mitigation requirements.   As part of the selection process, projects were prioritized based on 
several factors (Table 11), including: 

 Equitable distribution of implementation across City watersheds, neighborhoods, and demographics and 
potential to address environmental justice; 

 Cost effectiveness of practice compared to load reduction capability; 

 Collaboration opportunity with other environmental and sustainability initiatives within the City  

 Social and economic benefits to areas surrounding the project location; 

 Public outreach and stewardship opportunities to modify behaviors (increase secondary activity‐based 
BMPs for pollution prevention) and decrease maintenance needs; 

 Habitat restoration, beyond simple reductions of identified pollutants. 

Gwynns Falls Jones Falls Back River Direct Harbor N. Patapsco 

Stream Restoration Stream Restoration Stream Restoration 

BMP Retrofits New BMPs 

Micro‐practices Micro‐practices Micro‐practices  Micro‐practices 

School Greening School Greening School Greening School Greening School Greening 

Vacant lots Vacant Lots Vacant Lots 

Tree Planting Tree Planting Tree Planting Tree Planting Tree Planting 

IDDE IDDE IDDE IDDE IDDE 

Inlet Screens Inlet Screens Inlet Screens Inlet Screens 

Debris Interceptors Debris Interceptors Debris Interceptors Debris Interceptors 

Street Sweeping & 
Inlet Cleaning 

Street Sweeping & 
Inlet Cleaning 

Street Sweeping & 
Inlet Cleaning 

Street Sweeping & 
Inlet Cleaning 

Street Sweeping & 
Inlet Cleaning 
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Additionally, while several neighborhoods are targeted for the location of EDS Practices and Facility Greening, 
other neighborhoods may be considered during the permit term. These adjustments will be made as part of the 
Adaptive Management process. 

Table 11: Benefits of Green Infrastructure 
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Stream Restoration           

Tree Planting         

Using vacant land for sw management             

Removing impervious surfaces            

Micro‐bioretention and rain gardens ‐ public space           

Micro‐bioretention and rain gardens ‐ private           

Green Roofs           

Permeable Paving           

Street Sweeping       

Inlet Cleaning         

Illicit Discharge Detection and Elimination        

Public Education         

Erosion and sediment control enforcement        

 

4.6 Public Outreach 

Pillar #5 of Practical Watershed Planning is, “Plan for effective public participation”. In order for the MS4 WIP to 
be successful, it will need an informed public and engaged partners to review and provide advice on the Plan as 
well as identify needs and issues that will need to be addressed. The Department of Public Works recognizes and 
is committed to the role that public outreach and stewardship will play if improved water quality conditions are 
going to be achieved.  This will require engaging a broader and more diverse set of stakeholders who can serve 
as the leaders and champions for clean water in their communities, including greater participation from minority 
and faith‐based groups, business groups, schools, and neighborhood associations. Additionally, this approach 
requires working collaboratively with other City agencies to look for better and more efficient ways to 
communicate messages, cross‐train, and create synergies that result in greater engagement, greater awareness, 
and sustained changes in behavior. 

DEFINITELY A BENEFIT 

MAYBE A BENEFIT 

NO BENEFIT 
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In order to facilitate and lead public outreach and education for the MS4 WIP, the Department of Public Works 
established the Watershed Liaison Office. The responsibilities of the Watershed Liaison Office are: 

 Provide community planning and outreach to neighborhoods where stormwater BMPs are to be located; 

 Coordinate with other City agencies, non‐profits, and community partners in the planning and 
implementation of stormwater BMPs; 

 Serve as the Department’s “point person” with other City initiatives, such as the Growing Green 
Initiative and the Casino Area Master Plan; 

 Coordinate and staff the Department of Public Work’s Technical Work Group (see below); 

 Coordinate and host regular outreach meetings with stakeholder groups, such as the Baltimore Port 
Alliance, the Baltimore Development Work Group, and the Community Development Network of 
Maryland; 

 Serve on partner‐led committees and work groups, including the Healthy Harbor Steering Committee 
and Trash Work Group. Watershed 263 Council, Urban Waters Federal Partners Partnership, and the 
Baltimore Ecosystem  Study; 

 Develop educational and training material in support of the MS4 WIP and the Department’s stormwater 
management efforts, and assist in the promotion and dissemination of this information; 

 Provide outreach and tracking for the stormwater fee credit programs; 

 Collect and track information on stormwater management projects by partner organizations; and 

 Coordinate grant development and administration for Federal, State, and private foundation funding, as 
well as administer any DPW grant programs as part of the Stormwater Utility Fund. 

 Write the Trash TMDL WIP, including data collection, public outreach, and coordination with DPW’s 
Solid Waste and Recycling.35 

The Watershed Liaison Office will work closely with other sections within DPW, including the Office of 
Communications and Community Affairs and the Office of Strategy and Performance. 

As outlined above, public outreach will consist of a variety of methods, some led by DPW and others as a partner 
with other agency and non‐profit led efforts. While many of the recommendations build upon existing programs, 
new outreach programs are also proposed in order to engage new partner groups. 

4.6.1 Leadership and Engagement 

The following efforts will be led by the Department of Public Works: 

Stormwater Advisory Committee (SWAC) ‐ Formed in November, 2014, this committee will advise the Director 
and the Department on stormwater projects, programs, and issues. The goal in forming this committee is to 
create a process that is fiscally transparent, has the support of the wider community, and benefits a range of 
groups in the city.  

                                                            
35 Baltimore City expects the Trash TMDL to be issued by the end of 2014. 
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Fifteen (15) members make up the Advisory Committee from the following stakeholder sectors: 

1. Environmental Nonprofit Organizations  
2. Industry Groups  
3. Business and Development Groups  
4. Religious Institutions  
5. Anchor Institutions  
6. Citizens 

The Committee will meet quarterly, and will be staffed and facilitated by the Office of Strategy and 
Performance. Some of the topics that will be addressed by the Committee include the MS4 annual report, rules 
and regulations; proposed State legislation; public outreach and education around stormwater, workforce 
development, budget decisions, and adaptive management.  In addition to advising the Director and 
Department, the SWAC, through the Committee members, will serve to educate stakeholder groups on the 
stormwater process and programs in place. 

Technical Work Group ‐ DPW will be forming a work group in 2015. The purpose of this work group is to share 
information, resolve issues, and foster collaboration concerning the implementation of stormwater 
management projects. Members of the workgroup will be from organizations and agencies who are actively 
working on putting stormwater projects in the ground.  While this group is independent of the SWAC, it will 
report to the Committee at least once a year. 

Outreach and Workforce Development Work Groups – Similar to the Technical Work Group, these groups will 
include partners who are engaged in various community outreach and workforce development efforts so as to 
share information, coordinate efforts, and identify target areas and resources needed.   

Stakeholder Roundtables ‐ Throughout the year, the Watershed Liaison Office will host meetings of various 
stakeholder groups from development, industry, religious organizations, and environmental NGOs. These 
meetings will be an opportunity to discuss the Department’s stormwater programs and to solicit questions and 
issues from these groups in order to inform our adaptive management of the WIP. 

Annual Public Progress Meeting ‐ Beginning in FY2016, DPW will hold a public meeting to present progress on 
the MS4 WIP. The presentation will be a summary of our Annual Report, as well as a look at projects, programs, 
and partnerships for the coming year. Information presented at the meeting will be available on 
www.cleanwaterbaltimore.org. 

4.6.2 Partnering and Collaborating 

In addition to leading outreach efforts, DPW will continue to serve on partner‐led initiatives and work groups, 
including: 

Healthy Harbor Steering Committee ‐ The Healthy Harbor Steering Committee serves as the oversight group for 
the Healthy Harbor Initiative led by the Waterfront Partnership. The Steering Committee is co‐chaired by the 
Director of Public Works and the Board Chair of the Waterfront Partnership. 

Healthy Harbor Trash Work Group ‐ A sub‐group of the Healthy Harbor Steering Committee; this group 
addresses trash issues in Baltimore City as related to the quality of water and the harbor. DPW’s Watershed 
Liaison, as well as other staff, are members. 
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Growing Green Work Group ‐ This work group oversees the City’s Growing Green Initiative (see Section 2.7 
Other Regulatory Factors: Environmental Initiatives) and is made up of representatives of several city agencies. 
The Director of DPW is co‐chair of the work group. 

TreeBaltimore Steering Committee ‐ DPW’s Watershed Liaison serves on the committee and will work with the 
partner organizations to identify targeted planting areas as well as tracking tree planting efforts. 

Watershed 263 Council ‐ This group consists of representatives from the neighborhoods and major stakeholders 
located within the Watershed 263 boundaries in west and southwest Baltimore. The purpose of the Council is to 
share information and foster collaboration on community greening and stormwater projects. The DPW 
Watershed Liaison will continue to participate in the quarterly meetings. 

Baltimore Urban Waters Federal Partnership ‐ Formed in 2011, the partnership is made up of representatives of 
federal agencies, environmental non‐profits, State agencies, and city and county representatives. Baltimore City 
DPW staff are members of the partnership and serve on various committees, including Mapping and Local 
Projects. As part of Urban Waters, DPW is working with the Baltimore Neighborhoods Indicators Alliance to 
create an interactive, web‐based mapping tool for potential, proposed, in‐progress, and completed stormwater 
management projects. 

Baltimore Development Work Group / Baltimore Port Alliance / Community Development Network of MD ‐ 
Maintaining a strong relationship with the business and development community is critical for sharing 
information and soliciting input on stormwater regulations, legislation, and credit programs. The Office of 
Compliance and Laboratories will continue to attend regular meetings of these groups. 

Green Schools Network ‐ The Baltimore Green Schools Network, which is made up of students, administrators, 
parents, teachers, and community partners, supports and advances opportunities for school communities to 
build understanding and to take action to further green and healthy learning and living. DPW will work with the 
BCPSS to identify opportunities to participate in this network. 

Baltimore Ecosystem Study – DPW staff work with BES faculty and scientists on various types of stormwater 
research projects. This partnership includes providing study sites, staff support, and data sharing.     

4.6.3 Community / School Outreach and Education 

In 2012 DPW created the website www.cleanwaterbaltimore.org.  Clean Water Baltimore addresses "all things 
water" and provides an overview of the City’s three water utilities – drinking water, wastewater, and 
stormwater – including compliance with the City's Federal Consent Decree. The website includes updates on 
capital projects, events, public meetings, information on how to reduce stormwater pollution, and customer 
support for billing, fees, and credit programs. MS4 public meetings, plans, and annual reports are also housed on 
Clean Water Baltimore. The website was redesigned in 2014. Information posted on the website is also posted 
on DPW’s Facebook page and Twitter account.36 

In addition to the web and social media, DPW’s Watershed and Community Liaisons regularly provide 
presentations at community and civic meetings, including information on stormwater fee credits and methods 
that residents can undertake to reduce stormwater runoff.  Increased attention will be given for outreach to 
minority communities, faith‐based organizations, and businesses – not the typical water quality groups – as well 
as to young adults (ages 25‐34) who tend to be more environmentally aware (see Section 2.1 Existing 
Conditions). This will be accomplished by: 

                                                            
36 https://www.facebook.com/BaltimoreCityDepartmentofPublicWorks and @BaltimoreDPW. 
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Figure 25: Clean Water Baltimore web site (Source: DPW)

1. Hiring of additional staff for the Watershed Liaison Office, who will assist with these outreach efforts 
and partnerships; 

2. Working in closer collaboration with the DPW Community Liaisons, the Mayor’s Office of Neighborhoods 
and Constituent Services, and the Department of Planning’s community planners;  

3. Regular outreach to community associations, merchant groups (Main Streets), and faith‐based 
organizations; and 

4. Attending non‐traditional events like the Baltimore Book Festival, African American Heritage Festival, 
and Artscape. 

The Watershed Liaison Office will also assist DPW’s Community Liaisons with educational programs and 
outreach to public schools, including information on trash reduction, recycling, pet waste, and storm drains, 
with the connection between these efforts and the health of the harbor. During the 2013‐2014 academic year, 
twenty‐four presentations were made at 11 different schools, with 1,041 students participating. DPW will also 
work with the Baltimore Office of Sustainability and BCPSS’s Green Schools Coordinator to coordinate 
opportunities for presentations and curriculum‐based projects. 

In order to support these outreach efforts, DPW will implement the following: 

1. Create a “one‐stop shop” for resources 
and information on reducing stormwater 
pollutants on the cleanwaterbaltimore 
web site. 

2. Implement a stormwater planning and 
outreach team in the Office of 
Compliance and Laboratories. 

3. Create a consistent set of informational 
sheets, messages, and signage for 
reducing stormwater pollutants.37 Bi‐
lingual versions of this material will be 
developed (similar to what was done as 
part of DPW’s Fats, Oils, and Grease 
(FOG) Program).  

4. Given the large number of BMPs that will 
be installed across Baltimore, signage at 
these community locations is important 
for helping people understand a) how the 
project is reducing and cleaning 
stormwater, a) other community and 
environmental benefits, and 3) that the project is being paid for using stormwater fees. In addition, 
signage can recognize any funding partners as well as who to contact if there are any problems. 

5. Create an MOU with the Baltimore Office of Promotion and the Arts (BOPA) to incorporate art into 
stormwater BMP projects, with a particular focus on using art to help educate people about water. 

                                                            
37 These recommendations focus on stormwater management BMPs; recommendations that target trash reduction will be 
developed when Baltimore City’s Trash TMDL is approved. 
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6. Create a pet waste campaign. Pet waste contributes to increased bacteria levels in stormwater runoff. 
The campaign will include community outreach, working with the Health Department, and developing 
signage and information that are bi‐lingual. 

4.7  Maintenance 

Having a successful restoration program does not stop with the installation of the facilities. Maintaining public 
stormwater BMPs is critical to their ability to function as designed (Pillar #3: Plan to maintain).  This was one of 
the top comments and concerns made at the MS4 WIP meetings. 

While EPA guidance focuses on the function of facilities, a majority of these practices will be very visible to 
public, so they need to look good as well. Thus, maintenance can be classified as aesthetic and functional. 

 Aesthetic maintenance focuses on how the stormwater facility looks, making sure that it is litter and 
trash free and that the plants are healthy and attractive. This includes routine maintenance like 
removing litter and debris, weeding, and mulching. Aesthetic maintenance provides opportunities for 
collaboration with residents, businesses, and civic groups. 

 Functional maintenance makes sure that the facility is properly removing pollutants and filtering 
stormwater. This includes sediment removal, soil and medium replacement, and inspecting and 
repairing structural integrity like underdrains and curb/wall replacement. Functional maintenance 
requires a broader skill set; it is more than mowing or landscaping. 

4.7.1 Current Maintenance Practices 

Multiple public agencies have installed, and are responsible for, stormwater BMPs, including the Department of 
Transportation, the Public School System, Baltimore Housing, Department of General Services, Recreation and 
Parks, and the Department of Public Works. The responsibility for maintaining these BMPs rests with each 
agency. Some agencies have their own crews who maintain the BMPs, while other agencies use outside 
contractors to provide these services. 

In meetings with city agencies, the following was identified: 

 Need for an accurate list of facilities and corresponding responsible agencies; 

 Need for maintenance standards; and  

 Need for specific training on stormwater BMP maintenance for City staff, community groups, and NGOs.  

From the meetings, it was agreed upon that the current system can be more effective and efficient. In order to 
improve maintenance of our current facilities, as well as meet the growing number of stormwater facilities that 
will be constructed to meet our MS4 and TMDL requirements, DPW will establish a Stormwater BMP 
Maintenance Team that will maintain all city‐owned BMPs, regardless of the agency that installed or is 
responsible for the facility.38 

With each set of BMPs, more crews will need to be hired for preventative maintenance. To determine the 
number of maintenance staff needed, it is estimated that one crew of 3 people can maintain 10 large BMPs (120 
acres) or 60 small BMPs (60 acres) per year.  Based on the WIP projections: 

 Existing BMPs = 1 crew 

 Large BMPs = 364 acres = 3 crews 

                                                            
38 Tree maintenance will be included in discussions regarding stormwater BMP maintenance roles and responsibilities.  
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 ESD practices = 66 acres = 1 crew 

 Alternative BMPs (facility greening) = 38 acres = 1 crew (may be covered by another crew) 

While the total number of crews needed would be 5 – 6 by 2018, an initial crew would be hired to maintain 
existing facilities. Depending on the length of time needed to establish the Stormwater BMP Maintenance Team, 
the consolidated maintenance might be contracted. 

It is projected that the cost of 5 – 6 maintenance crews is $1.1 million – $1.4 million / year (based on $230,000 
needed for 1 crew). Utilizing Workforce Development Organizations might reduce the number of crews needed 
(although funding will be needed for these contract services). The goal is to have a Stormwater BMP 
Maintenance Plan approved by 2017. 

4.7.2 Workforce Development 

DPW sees the establishment of a Stormwater BMP Maintenance Team as an opportunity to promote workforce 
development and local hiring. DPW will explore opportunities for contracting stormwater maintenance to local 
workforce development organizations, such as Civic Works, Living Classrooms, Parks & People, and Humanim. 
DPW will also work with local workforce development organizations and employers to determine certification 
needs, training, and career advancement. 

4.7.3 Stewardship 

As identified in Appendix C, many of the City’s BMPs will be installed at parks and schools, in the public right‐of‐
way, and on vacant lots – highly visible locations that are in communities and neighborhoods.  While DPW 
recognizes that the responsibility for these stormwater facilities lies with the city, they also offer opportunities 
for community partnership and stewardship for aesthetic maintenance.  

DPW will work with partner organizations to promote existing programs, like Power in Dirt, Community 
Greening Resource Network (CGRN), and the Baltimore ToolBank, as well as identify education and training 
needs to help communities adopt maintenance. To further support community stewardship, the creation of 
GROW Centers will be studied. 

GROW Centers will offer community members free or subsidized materials useful to the mitigation of polluted 
urban runoff: mulch, plants, soil media, leaf bags, rain barrels, etc. The GROW Center will also offer design 
assistance and advice for rain gardens, green roofs and other stormwater remediation measures. The brick and 
mortar Center will be complemented by an online Center, which will offer information about stormwater, plans 
for common projects, an advice forum, and a list of available materials and their prices. 

Additionally, DPW will explore developing an Adopt‐The‐Green program that will give community groups 
incentives to become stewards of BMPs in their neighborhood. Modeled on the successful Adopt‐A‐Stream and 
Adopt‐A‐Road programs, various groups—corporate partners, local businesses, churches, neighborhood 
associations, and concerned individuals— will commit to maintaining and monitoring one or more BMPs. Each 
group will have an Adopt‐a‐Green sign that will identify them with the site. Providing stormwater fee credits for 
Adopt‐a‐Green will also be considered. 
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5 MILESTONE SCHEDULE 
To promote continual progress, EPA’s accountability framework for restoring the Chesapeake Bay calls on states 
to identify milestones to be reached in two‐year increments. The two‐year milestones are also are tracked 
closely by Maryland’s BayStat accountability system. There are two broad categories of milestones:  

 Program enhancement actions needed to increase resources and improve the implementation 
processes to accelerate future restoration. 

 Implementation actions are on‐the‐ground activities that will result in nutrient and sediment load 
reductions. 

In 2011, Baltimore City submitted its Phase II WIP Milestones to MDE describing how they plan to reduce 
pollution from sources in the urban/developed sectors. These were updated for 2014‐2015 and shown as bold 
text in Table 12.39 

Baltimore’s Milestones are programmatic (staffing, policies and guidelines, program enhancement, etc.) and 
projects (stream restorations, ESDs, etc). 

Table 12: WIP Milestones Schedule 

Fiscal Year  Description 

  Program Milestones 

FY14 

Complete the Green Pattern Book, a guidance document focusing on green land uses such as 
stormwater management, community‐managed open space, and urban forestry. 

Initiate a pilot design competition to test the Green Pattern Book and initial grant 
assignment. Develop MOU for large grants (over $10,000) for NGOs to implement projects as 
part of competition.  

Increase staff by 8 FTE by hiring or contracting for engineering, monitoring and enforcement. 

Initiate Street Sweeping Enhancement Plan 

Publish water quality (ammonia screening and stream impact sampling) on Cleanwater 
Baltimore website. 

Develop 311 Service Request to allow citizen complaints regarding Erosion and Sediment 
Control. 

Continue the Growing Green Initiative as a planning platform to identify vacant properties 
for potential green land use implementation  

Develop modifications to the demolition specifications regarding re‐purposing of 
deconstruction materials, plus soil amendments.  

Complete first year evaluation of credit applications, reconciled with MS4 and TMDL 
reporting. 

 

                                                            
39 http://www.mde.state.md.us/programs/Water/TMDL/TMDLImplementation/Documents/Milestones/2014‐
2015/Local/2014‐2015_Baltimore_City_Milestones.pdf 



Baltimore City MS4 and TMDL Watershed Implementation Plan 
 

August 19, 2015 (Revised)      Page 57  
 

Fiscal Year  Description 

FY 2015 

Increase staff by 13 FTE by hiring or contracting for engineering, monitoring and 
enforcement. 

Implement preventative inlet cleaning in targeted neighborhoods of the City. The effort will 
be in collaboration with inlet screen installation and expanded street sweeping operations. 

Create integrated tracking database for SWM/ESC plans review and inspections, including 
GIS elements, standard reports, paperless field report / input, and work order assignments. 

Expand Urban Waters interactive mapping tool to include SWM BMPs. 

Begin working with 4 neighborhoods on stormwater planning 

Initiate Stormwater Advisory Committee (SWAC, previously identified as WIP Task Force) to 
represent various stakeholders.   

Initiate the Technical Work Group. 

Develop a 5‐year plan for public education and outreach plan, including initiating the 
Outreach Work Group. 

Work with the Office of Sustainability and DPW Solid Waste to create a community‐based 
“Baltimore Clean Corps” 

FY 2016 

Complete street tree survey, in coordination with the US Forest Service. 

Engage local universities for internships, research, and stewardship regarding water quality 
improvement 

Complete Casino Area Master Plan (Middle Branch) for use of funds from the Baltimore 
Casino.  

Develop MOU with NPDES Phase II MS4 (state) and NPDES Industrial Permit (state and local) 
regarding potential off‐site mitigation within Baltimore City, focusing on BMP accounting, 
maintenance, and data sharing.   

Update SWM and ESC Guidelines per state regulation and local policies to facilitate SWM 
and ESC Guidelines available on website. 

Initiate and provide training courses for developers, NGOs, and community leaders regarding 
the SWM/ESC plans review process 

Modify review process to facilitate restoration practices, including alternative plan review 
structure and technical certification requirements. 

Create integrated tracking database for SWM/ESC plans review and inspections, including GIS 
elements, standard reports, paperless field report / input, and work order assignments 

Approve the City’s revised zoning code with updates to the SWM requirements. 

Approve the City’s Landscape Manual which integrates ESD practices within landscape areas. 
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Fiscal Year  Description 

FY 2016 

Develop standardized designs and supporting calculations for ESD practices. 

Complete feasibility studies for private participation incentive programs, such the Adopt the‐
Green program and STORM Centers (now called GROW Centers). 

Complete feasibility study for the use of recycled materials in BMP construction as a 
sustainable alternative to material disposal. 

Develop Stormwater BMP maintenance plan for city‐owned facilities, including staffing, 
budget, and funding. 

Increase staff by 6 FTE by hiring or contracting for utility maintenance 

Create a “one‐stop shop” for resources and information on reducing stormwater pollutants  

Develop and implement 3 training workshops for community stormwater BMP maintenance. 

Begin working with 10 neighborhoods on stormwater planning 

Create a consistent set of informational sheets, messages, and signage for reducing 
stormwater pollutants. 

FY 2017 

Begin working with 3 neighborhoods on stormwater planning 

Increase staff by 2 FTE by hiring or contracting for community outreach 

Complete an analysis of city‐owned facilities for possible impervious removal and sw retrofits 

Create an MOU with the Baltimore Office of Promotion and the Arts (BOPA) to incorporate art 
into stormwater BMP projects, 

FY 2018 

Complete studies for relationships for IDDE, education, and other non‐traditional BMPs with 
impervious area restoration, nutrient, sediment, and bacteria reduction.   

Implement a pet waste campaign. 

  Project Milestones (construction initiated) 

FY2014  2,500 trees planted. 

FY2015 
0.4 miles of stream restoration.  

5,000 trees planted. 

FY2016 

0.85 miles of stream restoration. 

2.4 acres restored using ESD Practices. 

5,000 trees planted. 

FY2017 

Complete Watershed Assessment report for Lower North Branch of the Patapsco and 
Baltimore Harbor.  

1.8 miles of stream restoration 
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Fiscal Year  Description 

9 acres by regenerative step pool storm conveyance. 

5.8 acres of impervious removal and greening projects. 

5,000 trees planted 

FY2018 

 

 

Update the Watershed Assessment report for the Lower Gwynns Falls and Jones Falls. 

5.9 miles of stream restoration 

475 acres restored using Traditional BMPs 

35 acres restored using ESD Practices 

21.0 acres of impervious removal and greening projects 

5,000 trees planted 

FY2019 

Update the Watershed Assessment report for the Upper Back River 

1.0 mile of stream restoration 

53 acres restored using Traditional BMPs 

22.5 acres restored using ESD Practices 

12.7 acres of impervious removal and greening projects 

5,000 trees planted 

Note: For program milestones, bold text indicates milestones separately submitted to MDE as part of the Chesapeake Bay TMDL.  
Underline bold text denotes a change from the original schedule.  Italicized text denotes a variation in the language / description. 

5.1 Tracking Mechanisms 

The City will track all BMPs (both planned and constructed) using a Microsoft Access database and GIS tracking 
tool.  All BMPs will be tracked with regard to impervious area restoration and pollutant reduction, regardless of 
the implementing party or the purpose of the construction, because the quantitative and qualitative control 
provided by the BMP will be used for future asset management.  Table 13 demonstrates how the purpose of the 
construction will be applicable to the impervious area restoration requirement. The tracked data will coincide 
with MS4 permit annual reporting requirements for geodatabases.  A majority of BMP implementation will be 
reported through the permitting process for construction activities, assuming the construction activities to 
install the BMPs will disturb more than 5,000 square feet of the land.   Per the milestone schedule, the City will 
continue to work with partners to facilitate data reporting for restoration projects which disturb less than 5,000 
square feet of land.   

In addition to the permitting database, the City maintains a database for all stormwater fee credit applications 
related to private BMP implementation.  The credit program includes an incentive for homeowners to report 
simple, small BMPs, such as rain gardens and tree planting.   These activities do not require a technical review 
for the purpose of permitting.   TreeBaltimore also maintains a database of all trees planted by their partners.  
These two databases will be combined with the permitting database and included in the City’s Annual MS4 
report.   
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Table 13: Stormwater Management Accounting Based on Construction Purpose 

Purpose  New development 
Quasi‐

redevelopment 
Redevelopment  Restoration 

Requirement 
Treat 1 inch of 
impervious area. 

Treat 0.5 inch of ex. 
impervious area. 

Treat 1 inch of new 
impervious area. 

Treat 0.5 inch of ex. 
impervious area. 

 

No requirement. 

Credit 
Portion exceeding 
requirement. 

Meets / exceeds 
requirement for 

existing impervious 
area. 

Portion exceeding 
requirement for 
new impervious 

area. 

Meets / exceeds 
requirement for 

existing impervious 
area. 

 

All treatment. 

Neutral 
Meeting the 
requirement. 

Waiver met by fee‐
in‐lieu for ex. 

Impervious area. 

Meeting the 
requirement for 
new impervious 

area. 

Waiver met by fee‐
in‐lieu for ex. 

Impervious area. 

 

N/A 

Deficit 
Waiver met by fee‐

in‐lieu. 

Waiver met by fee‐
in‐lieu for new 
impervious area. 

N/A  N/A 

 

5.2 Staffing 

Under this strategy, the pace of implementation is required to significantly increase. Meeting our MS4 and 
TMDL requirements will require an increase in the design and construction of stormwater capital projects, 
inspection of facilities, water quality testing and analysis, community outreach, and maintenance. This will 
require increased staffing and contractual services.  New employees include engineers, scientists, inspectors, 
technicians, community planners, and maintenance staff (Table 14). 

The most significant increases will be for plan review and inspections (in order to reduce plan review time and 
approval and increase the number of site inspections), project implementation (providing dedicated project 
management and in‐house design and engineering), and education and outreach (build community capacity by 
targeting new partner groups that provide the necessary leadership, oversight, and sustained effort to change 
behaviors and foster stewardship).  
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Table 14: Anticipated Staffing for DPW Related to the WIP 

Program  Current  Future Increase 

Plan Review & Inspections  13  8‐10 

Water Quality Monitoring & IDDE  14  5‐8 

Project Implementation (Engineering & Construction)  13  20‐30* 

Education & Outreach  1  2‐6 

Stormwater BMP Maintenance  NA  15‐18* 

Inlet Cleaning  3  3 

* Some of the stormwater BMP maintenance may be contracted to Workforce Development organizations 
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6 ADAPTIVE MANAGEMENT 
Sound implementation strategies require ongoing assessment and effective adaptation to respond to changing 
conditions, new technologies, and lessons learned. This will be the basis of the plan that will be used when 
benchmarks are not met and the projected funding is inadequate. (Pillar #6: Plan to adapt) 

Adaptive management requires monitoring of a variety of measures that can be used to determine whether 
progress is being made towards meeting the MS4 and TMDL water quality objectives. Ultimately, it is the in‐
stream water quality and the loading limits with respect to the TMDLs that determine the success of 
implementation; however, it is unlikely that the impact of the implementation of specific projects will be 
demonstrated in water quality sampling by the end of this permit period.  For example, afforestation projects 
will not reach their ultimate removal efficiency until the trees mature, which can take 10 to 15 years.  
Conversely, a structural BMP is likely to be the most efficient in its first year.   

The projects, programs, and partnerships were selected based on the pollutant removal efficiencies, costs, and 
feasibility for implementation within the City based on the available information at the time of this WIP.  During 
the permit period, the City will submit Annual Reports which will demonstrate progress of the execution of the 
WIP.  In each report, the City will evaluate the progress and any potential changes based on the following: 

• Actual implementation (schedule, costs, drainage area, and impervious area) of projects, programs, and 
partnerships. 

• As‐built information on historical BMPs (installed prior to 2010) received after the submittal of this WIP.  

• New technology and innovation practices which may be more effective in pollutant removal. 

• Changes to any stormwater laws, rules and regulations, which may affect development requirements or 
funding opportunities.   

• Resource availability for materials and contracted labor.   

• Results of studies on relationships between BMPs and pollutant reductions.   

• Monitoring results for biology and chemistry that could contradict or supplement models initially used 
for TMDL development.  

As described in the Public Outreach section, the Stormwater Advisory Committee will serve to advise the City on 
any proposed changes to the WIP. Any changes to the WIP as a result of adaptive management will be shared 
with the public on  www.cleanwaterbaltimore.org.   
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7 FINANCIAL STRATEGY 

7.1 Stormwater Utility 

The estimated cost for capital projects and operational programs are shown in Appendix C.  In order to fund 
these projects and the operations to comply with the MS4 permit, a referendum was passed in 2012 to change 
the City Charter to create a Stormwater Utility. A Stormwater Utility is an enterprise fund that protects the 
revenues collected from stormwater remediation fees. It provides: 

 A more equitable system: Contributors to stormwater runoff share based on a metric directly connected 
with the service provided.  

 A stable level of funding: Ensures that stormwater management receives adequate support, 
independent of the City's tax rate and General Fund.  

 A dedicated fund: Revenues are used solely for stormwater management purposes. This also allows the 
City to sell bonds which will keep rates stable for longer. 

In September 2013, the City implemented the Maryland Stormwater Fee and began charging the fee to 
Baltimore City property owners on their quarterly water bill.  The Stormwater Fee provides a sustainable, 
dedicated revenue source for maintaining, operating, and improving the City's stormwater management system, 
with the ultimate goal of reducing flooding and erosion, and keeping our waterways cleaner.  The City's 
stormwater fees are based on the amount of impervious area on a property.  In Fiscal Year 2014, the City billed 
about $23.4 million in stormwater fees; however, the actual revenue is anticipated to be much less due to actual 
collections from ratepayers.40  The fee was established at a specific rate through Fiscal Year 17 to allow an 
estimated revenue of $24.6 M / year.    Any changes to the stormwater rate after FY 2017 would require 
approval by the Board of Estimates.  In addition to the stormwater fees, plans review fees and penalty fines 
provide about $300,000 annual revenue to the Stormwater Utility.   

The Stormwater Utility functions as an enterprise fund, which allows the City to build a reserve and use these 
funds to leverage revenue bonds. This is similar to the debt service mechanism used by the City’s Water and 
Waste Water utilities to fund their capital improvement projects. For the purposes of this WIP, it is anticipated 
that the projects and programs listed in Appendix C will be funded by a combination of pay‐go (direct use of 
revenue) and debt service mechanisms (bonds) that will be paid down using Stormwater Utility funds.  Existing 
debt service, approved as part of the CIP process, includes about $4.1 M in general obligation bonds and $30.4 
M in county transportation bonds. The stormwater fee was established to allow reserves to be accumulated to 
enable the City to issue revenue bonds by FY 2017.    

7.2 Other City Funding 

The water and wastewater utility have historically funded about $1.5 M in operations for the IDDE program, 
since the sources of illicit discharges are typically related to potable water or sewage.  Infrastructure 
improvements to the drinking water system or sanitary collection system as a result of IDDE are also funded by 
these two utilities.  All consent decree projects are funded by the wastewater utility.   

In Fiscal Year 2014, the entire mechanical street sweeping program was funded by the Stormwater Utility.  In the 
following years, the program funding will be split equally between the Stormwater Utility and General Fund 

                                                            
40 The total amount of stormwater fee billings from September 15, 2013 through June 30, 2014 is $23,390,580.  This is an 
unaudited figure and therefore may not necessary represent the final stormwater fee revenue amount for FY2014. 
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(property tax revenue).    Environmental initiatives, such as Tree Baltimore and the Growing Green Initiative, are 
funded by the General Fund.   

7.3 Credit Program 

Customers may earn credits against their fee by adopting best management practices like installing rain gardens 
or planting trees. Single‐ family properties may also earn credits by participating in organized clean‐ups or other 
approved activities. A credit system aims to protect water quality, create equity in the payment system, reduce 
public expenditures on stormwater management, and promote private sector stormwater management.  The 
credit program also helps to foster private investment and stewardship at one’s home and in their community. 
Projects that have been approved to receive a stormwater remediation credit, will be counted toward the MS4 
restoration goal, and thus reduce the need to implement public projects for MS4 compliance. 

7.4 Other Sources of Funds 

7.4.1 Grants 

Currently, the City has a Chesapeake & Atlantic Coastal Bays Trust Fund grant from the Maryland Department of 
Natural Resources for the installation of two BMPs in Watershed 263. The City’s goal is to increase the number 
of outside grants (Federal, State, Foundations) in order to leverage public dollars. To meet this goal, a grant 
procurement officer will be hired within the Department of Public Works.   

DPW will also continue to work with our partner NGOs and the Baltimore Ecosystem Study to support grant 
proposals that they are submitting, providing guidance, letters of support, and matching funds, if necessary. 

7.4.2 Leveraging other Agency Capital Improvement Program (CIP) Funds 

One of the goals of our Watershed Implementation Plan is to work collaboratively with other city agencies in the 
installation of stormwater BMPs. Often there are CIP projects like roof replacements, new parking lots, or street 
reconstructions that could incorporate an ESD practice beyond its stormwater management requirements.  DPW 
will continue to work with other agencies to identify opportunities for stormwater projects to leverage the City’s 
stormwater utility fund dollars with other City funds. 

7.4.3 Casino Revenue 

The State legislation authorizing gaming in Maryland provided that a portion of the proceeds from each gaming 
facility must be used as local impact aid to benefit the surrounding communities. Local impact aid may be used 
for: infrastructure improvements, facilities, public safety, sanitation, economic and community development, 
including housing and other public services and improvements. Impact funds are allocated to the Mayor and City 
Council of Baltimore, but the City is required to develop a multi‐year spending plan for the expenditure of these 
funds in consultation with the Baltimore Local Development Council (LDC). 

The Department of Planning is spearheading a long‐range master planning process – the Casino Area Master 
Plan – to account for the Horseshoe Casino that opened in Baltimore in 2014. The boundaries of the planning 
area extend from Cherry Hill in the south to Federal Hill and Sharp‐Leadenhall on the east, Ridgely’s Delight to 
the north, and Carroll‐Camden and Lakeland to the west. This plan’s recommendations and priorities will guide 
the development of future impact aid spending plans.  

Several of the recommendations made in the plan address water quality, trash, and the quality of the Middle 
Branch. The Department of Public Works has been a partner in the development of the master plan and will 
continue to work with the Planning Department to identify funds that can be used for stormwater projects in 
the neighborhoods within the master plan boundaries. 
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Appendix A

Summary of Properties Exempt from Impervious Baseline

PIN Block Lot Type Address Imp. Area (sf)

2058A001 2058A 1 FED‐NONPUBHOUS 1401 CONSTELLATION PLZ 336,206

3971K001 3971K 1 FED‐NONPUBHOUS 3801 THE ALAMEDA 305,835

5460A002 5460A 2 FED‐NONPUBHOUS 7000 HAMLET AVE 198,817

574002 574 2 FED‐NONPUBHOUS 400 N GREENE ST 194,555

2058A002 2058A 2 FED‐NONPUBHOUS 1301 WALLACE ST 166,141

7001001 7001 1 FED‐NONPUBHOUS 2401 HAWKINS PT RD 159,714

8139G001 8139G 1 FED‐NONPUBHOUS 5501 FREDERICK AVE 136,875

6874A014 6874A 14 FED‐NONPUBHOUS 1900 BROENING HWY 127,059

0630034A 630 034A FED‐NONPUBHOUS 10 N GREENE ST 121,703

574001 574 1 FED‐NONPUBHOUS 400 N GREENE ST 120,682

6332011 6332 11 FED‐NONPUBHOUS 5520 EASTERN AVE 117,496

7.61E+23 7612E 20 FED‐NONPUBHOUS 1500 CHERRY HILL RD 109,621

601024 601 24 FED‐NONPUBHOUS 120 W LOMBARD ST 106,488

4099001 4099 1 FED‐NONPUBHOUS 3000 HOMEWOOD AVE 102,055

425001 425 1 FED‐NONPUBHOUS 50 W OLIVER ST 97,771

3100A007 3100A 7 FED‐NONPUBHOUS 3500 DOLFIELD AVE 93,712

669001 669 1 FED‐NONPUBHOUS 100 S HANOVER ST 82,406

5656015 5656 15 FED‐NONPUBHOUS 6500 BELAIR RD 81,790

2058A003 2058A 3 FED‐NONPUBHOUS 1401 CONSTELLATION PLZ 79,851

3511018 3511 18 FED‐NONPUBHOUS 919 W 34TH ST 79,837

6135A019 6135A 19 FED‐NONPUBHOUS 4200 SHANNON DR 75,900

6694137 6694 137 FED‐NONPUBHOUS 6221 EASTERN AVE 71,913

1308002 1308 2 FED‐NONPUBHOUS 1000 E LEXINGTON ST 58,718

319011 319 11 FED‐NONPUBHOUS 1830 PENNSYLVANIA AVE 56,682

5210J007 5210J 7 FED‐NONPUBHOUS 1800 E NORTHERN PKWY 56,322

1371001 1371 1 FED‐NONPUBHOUS 40 S GAY ST 54,036

5053C008 5053C 8 FED‐NONPUBHOUS 4908 YORK RD 44,126

2538040 2538 40 FED‐NONPUBHOUS 340 S LOUDON AVE 27,950

5810006 5810 6 FED‐NONPUBHOUS 4815 HARFORD RD 18,790

1384001 1384 1 FED‐NONPUBHOUS 103 S GAY ST 16,519

2500003 2500 3 FED‐NONPUBHOUS 3445 FREDERICK AVE 16,168

1371003 1371 3 FED‐NONPUBHOUS 400 E LOMBARD ST 8,568

592043 592 43 FED‐NONPUBHOUS 130 N GREENE ST 7,057

1371002 1371 2 FED‐NONPUBHOUS 401 WATER ST 6,101

3100A010 3100A 10 FED‐NONPUBHOUS 4220 WABASH AVE 5,039

3100A007C 3100A 007C FED‐NONPUBHOUS 3520 DOLFIELD AVE 1,371

3261A024 3261A 24 FED‐NONPUBHOUS 2210 CLIFTON AVE 953

118112 118 112 FED‐NONPUBHOUS 540 N BRICE ST 0

5898C034 5898C 34 FED‐NONPUBHOUS 3704 EASTWOOD DR 0

7140001 7140 1 FED‐PUBHOUS 4201 6TH ST 487,198

1310001 1310 1 FED‐PUBHOUS 201‐11 COLVIN ST 308,348

1202001 1202 1 FED‐PUBHOUS 800‐900 E MADISON ST 296,023

173003 173 3 FED‐PUBHOUS 222 N FREMONT AVE 228,566

1202002 1202 2 FED‐PUBHOUS 1000‐1100 E MADISON ST 215,875

7623010 7623 10 FED‐PUBHOUS 863‐81 BETHUNE RD 177,020

28009 28 9 FED‐PUBHOUS 1601 PRESSTMAN ST 166,007

1417001 1417 1 FED‐PUBHOUS 1401 E PRATT ST 156,007

6771D011 6771D 11 FED‐PUBHOUS 6301‐03 ODONNELL ST 144,210

7624002 7624 2 FED‐PUBHOUS 1000‐14 BETHUNE RD 134,974

7621001 7621 1 FED‐PUBHOUS 2705‐07 CARVER RD 120,641
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Appendix A

Summary of Properties Exempt from Impervious Baseline

PIN Block Lot Type Address Imp. Area (sf)

7451013 7451 13 FED‐PUBHOUS 2605‐19 KENT ST 116,541

1418001 1418 1 FED‐PUBHOUS 1501 E PRATT ST 115,927

2442D001 2442D 1 FED‐PUBHOUS 1101‐21 N ELLAMONT ST 101,066

1317001 1317 1 FED‐PUBHOUS 1415 ORLEANS ST 96,958

1318001 1318 1 FED‐PUBHOUS 1501 ORLEANS ST 89,882

1319019 1319 19 FED‐PUBHOUS 1600‐48 E FAYETTE ST 89,245

15029 15 29 FED‐PUBHOUS 1700 BAKER ST 86,441

7623001 7623 1 FED‐PUBHOUS 3301‐3451 ROUND RD 85,856

22001 22 1 FED‐PUBHOUS 1500‐1514 N GILMOR ST 82,555

7623011 7623 11 FED‐PUBHOUS 815‐35 SEAGULL AVE 81,267

16031 16 31 FED‐PUBHOUS 1602 BAKER ST 79,713

1426001 1426 1 FED‐PUBHOUS 1400 BANK ST 79,060

1419026 1419 26 FED‐PUBHOUS 1601 E PRATT ST 69,643

1427001 1427 1 FED‐PUBHOUS 1500 BANK ST 67,894

457001 457 1 FED‐PUBHOUS 1001 DRUID HILL AVE 63,788

435001 435 1 FED‐PUBHOUS 1101 DRUID HILL AVE 62,455

475017 475 17 FED‐PUBHOUS 907 DRUID HILL AVE 60,743

436001 436 1 FED‐PUBHOUS 1100 MADISON AVE 57,414

458001 458 1 FED‐PUBHOUS 1000 MADISON AVE 52,113

3345019 3345 19 FED‐PUBHOUS 2601 OSWEGO AVE 45,674

2406116 2406 116 FED‐PUBHOUS 1701‐15 GERTRUDE ST & 45,090

361001 361 1 FED‐PUBHOUS 521‐41 MCMECHEN ST 41,216

3919001 3919 1 FED‐PUBHOUS 601 WYANOKE AVE 40,359

7644090 7644 90 FED‐PUBHOUS 2700‐02 CARVER RD 39,146

7624001 7624 1 FED‐PUBHOUS 3400‐10 ROUND RD 36,852

7623009 7623 9 FED‐PUBHOUS 800‐18 BETHUNE RD 33,574

5028015 5028 15 FED‐PUBHOUS 5218‐22 YORK RD 30,622

3649028 3649 28 FED‐PUBHOUS 119‐23 W 29TH ST 30,615

1278002 1278 2 FED‐PUBHOUS 633 AISQUITH ST 29,478

1295001 1295 1 FED‐PUBHOUS 500 N CENTRAL AVE 26,406

3602013 3602 13 FED‐PUBHOUS 11 W 20TH ST 26,237

3826028 3826 28 FED‐PUBHOUS 401 E 25TH ST 24,765

2442D002 2442D 2 FED‐PUBHOUS 1000‐46 ELLAMONT AVE 22,082

505021 505 21 FED‐PUBHOUS 25‐27 W CHASE ST 19,550

2179023 2179 23 FED‐PUBHOUS 2550 MCHENRY ST 18,673

306026 306 26 FED‐PUBHOUS 1431 N CAREY ST 15,727

475001 475 1 FED‐PUBHOUS 708 N M.L. KING JR BLVD 15,341

5028009 5028 9 FED‐PUBHOUS 5216 CROWSON AVE 15,240

1324001 1324 1 FED‐PUBHOUS 131 AISQUITH ST 14,940

2408065 2408 65 FED‐PUBHOUS 1501 SLINGLUFF AVE 14,807

1188040 1188 40 FED‐PUBHOUS 1001 AISQUITH ST 10,301

4109001 4109 1 FED‐PUBHOUS 2601 HOMEWOOD AVE 9,474

4110002 4110 2 FED‐PUBHOUS 1406‐08 MONTPELIER ST 7,642

165050 165 50 FED‐PUBHOUS 1608 W LEXINGTON ST 6,705

185021 185 21 FED‐PUBHOUS 1044 W FAYETTE ST 4,554

197016 197 16 FED‐PUBHOUS 21 N STRICKER ST 2,352

1177021 1177 21 FED‐PUBHOUS 1105 N CAROLINE ST 2,335

164028 164 28 FED‐PUBHOUS 1722‐26 W LEXINGTON ST 2,071

540001 540 1 FED‐PUBHOUS 851 GEORGE ST 1,840

932010 932 10 FED‐PUBHOUS 1020 S HANOVER ST 1,813
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1183024 1183 24 FED‐PUBHOUS 823 E CHASE ST 1,809

948037 948 37 FED‐PUBHOUS 36 W WEST ST 1,609

3417061 3417 61 FED‐PUBHOUS 2574 MCCULLOH ST 1,602

1925A009 1925A 9 FED‐PUBHOUS 1255 RIVERSIDE AVE 1,599

1183031 1183 31 FED‐PUBHOUS 837 E CHASE ST 1,588

32010 32 10 FED‐PUBHOUS 1320 N MOUNT ST 1,561

1102046 1102 46 FED‐PUBHOUS 1818 N BROADWAY 1,525

4021C085 4021C 85 FED‐PUBHOUS 2218 KIRK AVE 1,508

308043 308 43 FED‐PUBHOUS 2126 DRUID HILL AVE 1,450

308051 308 51 FED‐PUBHOUS 2110 DRUID HILL AVE 1,442

16005 16 5 FED‐PUBHOUS 1608 N GILMOR ST 1,439

389040 389 40 FED‐PUBHOUS 1804 ST PAUL ST 1,436

149071 149 71 FED‐PUBHOUS 313 N FULTON AVE 1,426

146029 146 29 FED‐PUBHOUS 2020 W SARATOGA ST 1,425

145054 145 54 FED‐PUBHOUS 2133 W MULBERRY ST 1,404

308050 308 50 FED‐PUBHOUS 2112 DRUID HILL AVE 1,403

3935033 3935 33 FED‐PUBHOUS 2737 THE ALAMEDA 1,389

114006 114 6 FED‐PUBHOUS 1111 HARLEM AVE 1,374

315011 315 11 FED‐PUBHOUS 2020 MCCULLOH ST 1,315

1135012 1135 12 FED‐PUBHOUS 1426 N EDEN ST 1,313

4001034 4001 34 FED‐PUBHOUS 719 E 20TH ST 1,302

84012 84 12 FED‐PUBHOUS 822 N FULTON AVE 1,297

1143031 1143 31 FED‐PUBHOUS 832 E PRESTON ST 1,296

87004 87 4 FED‐PUBHOUS 1506 W LANVALE ST 1,292

3806017 3806 17 FED‐PUBHOUS 310 E 20TH ST 1,279

314004 314 4 FED‐PUBHOUS 2006 DRUID HILL AVE 1,266

244054 244 54 FED‐PUBHOUS 100 S MOUNT ST 1,265

1737051 1737 51 FED‐PUBHOUS 29 S WASHINGTON ST 1,262

3806008 3806 8 FED‐PUBHOUS 328 E 20TH ST 1,254

4059B010 4059B 10 FED‐PUBHOUS 618 E 37TH ST 1,249

1706016 1706 16 FED‐PUBHOUS 2207 E FAYETTE ST 1,247

1721026 1721 26 FED‐PUBHOUS 2033 E FAIRMOUNT AVE 1,231

1164A073 1164A 73 FED‐PUBHOUS 1222 N BROADWAY 1,227

4057022 4057 22 FED‐PUBHOUS 615 E 36TH ST 1,227

87006 87 6 FED‐PUBHOUS 1510 W LANVALE ST 1,225

2323029E 2323 029E FED‐PUBHOUS 2211 PRESBURY ST 1,225

4001036 4001 36 FED‐PUBHOUS 715 E 20TH ST 1,223

163068 163 68 FED‐PUBHOUS 236 N FULTON AVE 1,216

1721016 1721 16 FED‐PUBHOUS 2013 E FAIRMOUNT AVE 1,212

1739005 1739 5 FED‐PUBHOUS 2209 E BALTIMORE ST 1,212

4156A001 4156A 1 FED‐PUBHOUS 1738 E NORTH AVE 1,212

1721035 1721 35 FED‐PUBHOUS 28 N CHESTER ST 1,211

4533021 4533 21 FED‐PUBHOUS 3342 AVONDALE AVE 1,208

429009 429 9 FED‐PUBHOUS 1619 N CALVERT ST 1,205

1180031 1180 31 FED‐PUBHOUS 1009 BRENTWOOD AVE 1,203

1095041 1095 41 FED‐PUBHOUS 1806 BARCLAY ST 1,200

1095042 1095 42 FED‐PUBHOUS 1804 BARCLAY ST 1,200

120073 120 73 FED‐PUBHOUS 1806 W FRANKLIN ST 1,198

1706013 1706 13 FED‐PUBHOUS 2201 E FAYETTE ST 1,198

4002008 4002 8 FED‐PUBHOUS 814 E NORTH AVE 1,191
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3803013 3803 13 FED‐PUBHOUS 1913 GUILFORD AVE 1,189

3972D038 3972D 38 FED‐PUBHOUS 924 NORTH HILL RD 1,185

77048 77 48 FED‐PUBHOUS 1310 W LAFAYETTE AVE 1,184

4167002 4167 2 FED‐PUBHOUS 2004 E NORTH AVE 1,183

391027 391 27 FED‐PUBHOUS 1827 N CALVERT ST 1,181

16006 16 6 FED‐PUBHOUS 1610 N GILMOR ST 1,179

1114015 1114 15 FED‐PUBHOUS 1601 AISQUITH ST 1,170

3036 3 36 FED‐PUBHOUS 1843 W NORTH AVE 1,169

1095049 1095 49 FED‐PUBHOUS 326 E LAFAYETTE AVE 1,169

1531001 1531 1 FED‐PUBHOUS 1800 E BIDDLE ST 1,169

315003 315 3 FED‐PUBHOUS 2004 MCCULLOH ST 1,167

1744065 1744 65 FED‐PUBHOUS 1735 E LOMBARD ST 1,165

2475C064 2475C 64 FED‐PUBHOUS 901 N ROSEDALE ST 1,165

4071048 4071 48 FED‐PUBHOUS 518 E 27TH ST 1,164

613016 613 16 FED‐PUBHOUS 730 W FAYETTE ST 1,162

1670066 1670 66 FED‐PUBHOUS 2220 ORLEANS ST 1,162

1671020 1671 20 FED‐PUBHOUS 441 N PATTERSON PK AVE 1,162

108024 108 24 FED‐PUBHOUS 646 N FULTON AVE 1,161

414041 414 41 FED‐PUBHOUS 1328 DIVISION ST 1,161

2475C040 2475C 40 FED‐PUBHOUS 948 N FRANKLINTOWN RD 1,159

4062019 4062 19 FED‐PUBHOUS 510 E 26TH ST 1,157

3004049 3004 49 FED‐PUBHOUS 2927 WALBROOK AVE 1,156

315001 315 1 FED‐PUBHOUS 2000 MCCULLOH ST 1,153

1549048 1549 48 FED‐PUBHOUS 1831 E BIDDLE ST 1,152

4123A056 4123A 56 FED‐PUBHOUS 1716 MONTPELIER ST 1,149

429008 429 8 FED‐PUBHOUS 1617 N CALVERT ST 1,147

2205077 2205 77 FED‐PUBHOUS 2402 W FRANKLIN ST 1,144

3806061 3806 61 FED‐PUBHOUS 2006 BARCLAY ST 1,143

1142B039 1142B 39 FED‐PUBHOUS 1308 HOMEWOOD AVE 1,134

1191006 1191 6 FED‐PUBHOUS 1015 N CAROLINE ST 1,132

1149A012 1149A 12 FED‐PUBHOUS 1323 N EDEN ST 1,127

1149A011 1149A 11 FED‐PUBHOUS 1321 N EDEN ST 1,126

1494019 1494 19 FED‐PUBHOUS 1435 N BROADWAY 1,125

4163018 4163 18 FED‐PUBHOUS 1425 DARLEY AVE 1,123

176054 176 54 FED‐PUBHOUS 110 N PAYSON ST 1,122

1155010 1155 10 FED‐PUBHOUS 1225 GREENMOUNT AVE 1,118

164047 164 47 FED‐PUBHOUS 212 N MOUNT ST 1,116

0300B004 0300B 4 FED‐PUBHOUS 1412 PRESSTMAN ST 1,116

3837070 3837 70 FED‐PUBHOUS 307 E LORRAINE AVE 1,116

53067 53 67 FED‐PUBHOUS 1526 RIGGS AVE 1,113

3818031 3818 31 FED‐PUBHOUS 2210 N CALVERT ST 1,110

1145004 1145 4 FED‐PUBHOUS 1006 E PRESTON ST 1,109

1155101 1155 101 FED‐PUBHOUS 702 MURA ST 1,108

179001 179 1 FED‐PUBHOUS 1701 W LEXINGTON ST 1,107

3836A022 3836A 22 FED‐PUBHOUS 405 E 27TH ST 1,106

79020 79 20 FED‐PUBHOUS 1113 MOSHER ST 1,101

67014 67 14 FED‐PUBHOUS 1015 N ARLINGTON AVE 1,100

53042 53 42 FED‐PUBHOUS 1132 N STRICKER ST 1,098

315004 315 4 FED‐PUBHOUS 2006 MCCULLOH ST 1,094

4071051 4071 51 FED‐PUBHOUS 512 E 27TH ST 1,092
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1459022 1459 22 FED‐PUBHOUS 1724 N CHESTER ST 1,088

3424053 3424 53 FED‐PUBHOUS 1013 WHITELOCK ST 1,087

4005070 4005 70 FED‐PUBHOUS 1903 KENNEDY AVE 1,086

314001 314 1 FED‐PUBHOUS 2000 DRUID HILL AVE 1,081

314003 314 3 FED‐PUBHOUS 2004 DRUID HILL AVE 1,079

3845007H 3845 007H FED‐PUBHOUS 419 E 28TH ST 1,076

27024 27 24 FED‐PUBHOUS 1446 N MOUNT ST 1,074

778002 778 2 FED‐PUBHOUS 1303 WASHINGTON BLVD 1,074

166061 166 61 FED‐PUBHOUS 1520 W LEXINGTON ST 1,072

1188064 1188 64 FED‐PUBHOUS 1216 E EAGER ST 1,072

359031 359 31 FED‐PUBHOUS 625 PITCHER ST 1,071

2171078 2171 78 FED‐PUBHOUS 8 S CATHERINE ST 1,070

3845025 3845 25 FED‐PUBHOUS 432 WHITRIDGE AVE 1,065

2205044 2205 44 FED‐PUBHOUS 2440 LAURETTA AVE 1,064

3209022 3209 22 FED‐PUBHOUS 1805 CLIFTON AVE 1,064

4024016 4024 16 FED‐PUBHOUS 737 E 23RD ST 1,063

2199C025 2199C 25 FED‐PUBHOUS 229 S HILTON ST 1,062

3815033 3815 33 FED‐PUBHOUS 445 E 23RD ST 1,062

1669055 1669 55 FED‐PUBHOUS 2120 ORLEANS ST 1,061

916090 916 90 FED‐PUBHOUS 927‐29 BEVAN ST 1,060

2205039 2205 39 FED‐PUBHOUS 2430 LAURETTA AVE 1,059

3913092 3913 92 FED‐PUBHOUS 4012 WILSBY AVE 1,055

2213B021 2213B 21 FED‐PUBHOUS 2629 EDMONDSON AVE 1,054

3818029 3818 29 FED‐PUBHOUS 2214 N CALVERT ST 1,054

77025 77 25 FED‐PUBHOUS 913 N CALHOUN ST 1,050

32019 32 19 FED‐PUBHOUS 1338 N MOUNT ST 1,048

4011A025 4011A 25 FED‐PUBHOUS 1126 E 20TH ST 1,048

1215025 1215 25 FED‐PUBHOUS 1612 ASHLAND AVE 1,047

1450072 1450 72 FED‐PUBHOUS 2104 E LAFAYETTE AVE 1,046

1506064 1506 64 FED‐PUBHOUS 1401 N LUZERNE AVE 1,045

1104062 1104 62 FED‐PUBHOUS 402 E LANVALE ST 1,043

3814039 3814 39 FED‐PUBHOUS 2122 GREENMOUNT AVE 1,038

43033 43 33 FED‐PUBHOUS 1212 N STRICKER ST 1,036

1483011 1483 11 FED‐PUBHOUS 2232 E OLIVER ST 1,036

2205070 2205 70 FED‐PUBHOUS 2441 LAURETTA AVE 1,035

54022 54 22 FED‐PUBHOUS 1143 N STRICKER ST 1,034

2377B033 2377B 33 FED‐PUBHOUS 2801 HARLEM AVE 1,033

1667015 1667 15 FED‐PUBHOUS 431 N WASHINGTON ST 1,031

2213A007 2213A 7 FED‐PUBHOUS 2743 EDMONDSON AVE 1,029

121009 121 9 FED‐PUBHOUS 526 N MOUNT ST 1,027

2377B029 2377B 29 FED‐PUBHOUS 610 N DUKELAND ST 1,027

1157017 1157 17 FED‐PUBHOUS 932 E BIDDLE ST 1,026

1460034 1460 34 FED‐PUBHOUS 1728 N COLLINGTON AVE 1,025

2377B004 2377B 4 FED‐PUBHOUS 2806 EDMONDSON AVE 1,025

2205032 2205 32 FED‐PUBHOUS 2416 LAURETTA AVE 1,024

2475F002 2475F 2 FED‐PUBHOUS 3003 W LANVALE ST 1,024

779079 779 79 FED‐PUBHOUS 1200 CARROLL ST 1,023

2475C020 2475C 20 FED‐PUBHOUS 910 N FRANKLINTOWN RD 1,023

4002011 4002 11 FED‐PUBHOUS 820 E NORTH AVE 1,023

2401A040 2401A 40 FED‐PUBHOUS 1814 BRADDISH AVE 1,017
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32012 32 12 FED‐PUBHOUS 1324 N MOUNT ST 1,014

53047 53 47 FED‐PUBHOUS 1122 N STRICKER ST 1,014

179008 179 8 FED‐PUBHOUS 1715 W LEXINGTON ST 1,014

1574024 1574 24 FED‐PUBHOUS 2643 E CHASE ST 1,014

1183001 1183 1 FED‐PUBHOUS 801 E CHASE ST 1,012

2205043 2205 43 FED‐PUBHOUS 2438 LAURETTA AVE 1,011

2205050 2205 50 FED‐PUBHOUS 2401 LAURETTA AVE 1,011

16013 16 13 FED‐PUBHOUS 1624 N GILMOR ST 1,010

1114019 1114 19 FED‐PUBHOUS 1611 AISQUITH ST 1,009

1738038 1738 38 FED‐PUBHOUS 2108 E LOMBARD ST 1,009

1095048 1095 48 FED‐PUBHOUS 328 E LAFAYETTE AVE 1,007

315002 315 2 FED‐PUBHOUS 2002 MCCULLOH ST 1,006

1477011 1477 11 FED‐PUBHOUS 1521 N BROADWAY 1,003

2248007 2248 7 FED‐PUBHOUS 125 S LOUDON AVE 1,002

3312025 3312 25 FED‐PUBHOUS 2705 OSWEGO AVE 1,002

2205060 2205 60 FED‐PUBHOUS 2421 LAURETTA AVE 997

1188060 1188 60 FED‐PUBHOUS 1208 E EAGER ST 995

1157015 1157 15 FED‐PUBHOUS 928 E BIDDLE ST 993

1157049 1157 49 FED‐PUBHOUS 1231 VALLEY ST 991

224017 224 17 FED‐PUBHOUS 1939 HOLLINS ST 989

3228A029 3228A 29 FED‐PUBHOUS 2862 WOODBROOK AVE 988

123015 123 15 FED‐PUBHOUS 528 N STRICKER ST 986

1099A033 1099A 33 FED‐PUBHOUS 1221 E NORTH AVE 986

1722013 1722 13 FED‐PUBHOUS 2109 E FAIRMOUNT AVE 985

75041 75 41 FED‐PUBHOUS 902 N STRICKER ST 983

1227057 1227 57 FED‐PUBHOUS 811 N CAROLINE ST 983

4001043 4001 43 FED‐PUBHOUS 701 E 20TH ST 983

2205038 2205 38 FED‐PUBHOUS 2428 LAURETTA AVE 982

3952027 3952 27 FED‐PUBHOUS 1804 E 28TH ST 982

916086 916 86 FED‐PUBHOUS 921 BEVAN ST 980

3815018 3815 18 FED‐PUBHOUS 415 E 23RD ST 980

1460022 1460 22 FED‐PUBHOUS 1704 N COLLINGTON AVE 978

2205028 2205 28 FED‐PUBHOUS 2408 LAURETTA AVE 976

2205078 2205 78 FED‐PUBHOUS 2404 W FRANKLIN ST 976

1737052 1737 52 FED‐PUBHOUS 27 S WASHINGTON ST 975

2205059 2205 59 FED‐PUBHOUS 2419 LAURETTA AVE 975

1155020 1155 20 FED‐PUBHOUS 711 E PRESTON ST 974

2205089 2205 89 FED‐PUBHOUS 2426 W FRANKLIN ST 971

150030 150 30 FED‐PUBHOUS 1629 W MULBERRY ST 970

2206B073 2206B 73 FED‐PUBHOUS 2545 LAURETTA AVE 966

2205068 2205 68 FED‐PUBHOUS 2437 LAURETTA AVE 965

54007 54 7 FED‐PUBHOUS 1113 N STRICKER ST 964

1096036 1096 36 FED‐PUBHOUS 411 E NORTH AVE 959

2205090 2205 90 FED‐PUBHOUS 2428 W FRANKLIN ST 959

4002014 4002 14 FED‐PUBHOUS 826 E NORTH AVE 956

1164A064 1164A 64 FED‐PUBHOUS 1240 N BROADWAY 955

1152034 1152 34 FED‐PUBHOUS 1216 BRENTWOOD AVE 950

2205079 2205 79 FED‐PUBHOUS 2406 W FRANKLIN ST 947

3836A023 3836A 23 FED‐PUBHOUS 403 E 27TH ST 944

152004 152 4 FED‐PUBHOUS 307 N STRICKER ST 943
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2205080 2205 80 FED‐PUBHOUS 2408 W FRANKLIN ST 942

1152021 1152 21 FED‐PUBHOUS 430 E BIDDLE ST 941

1184070 1184 70 FED‐PUBHOUS 1009 VALLEY ST 938

1721029 1721 29 FED‐PUBHOUS 2039 E FAIRMOUNT AVE 936

34051 34 51 FED‐PUBHOUS 1507 PRESSTMAN ST 935

1158020 1158 20 FED‐PUBHOUS 1013 E PRESTON ST 935

1737048 1737 48 FED‐PUBHOUS 35 S WASHINGTON ST 935

1706026 1706 26 FED‐PUBHOUS 2227 E FAYETTE ST 933

3844073 3844 73 FED‐PUBHOUS 310 WHITRIDGE AVE 933

2205046 2205 46 FED‐PUBHOUS 2444 LAURETTA AVE 929

3815046 3815 46 FED‐PUBHOUS 2200 GREENMOUNT AVE 927

4021C081 4021C 81 FED‐PUBHOUS 2210 KIRK AVE 926

4004016 4004 16 FED‐PUBHOUS 1900 KENNEDY AVE 925

1122032 1122 32 FED‐PUBHOUS 1535 HOLBROOK ST 912

309002 309 2 FED‐PUBHOUS 2100‐1/2 MCCULLOH ST 911

54017 54 17 FED‐PUBHOUS 1133 N STRICKER ST 909

179033 179 33 FED‐PUBHOUS 1724 W FAYETTE ST 907

1705049 1705 49 FED‐PUBHOUS 2104 E FAIRMOUNT AVE 904

1172053 1172 53 FED‐PUBHOUS 1027 E BIDDLE ST 899

150011 150 11 FED‐PUBHOUS 320 N GILMOR ST 898

4019001 4019 1 FED‐PUBHOUS 500 E 21ST ST 898

1194077 1194 77 FED‐PUBHOUS 1012 N BROADWAY 897

150031 150 31 FED‐PUBHOUS 1631 W MULBERRY ST 896

3816053 3816 53 FED‐PUBHOUS 2238 BARCLAY ST 895

2205052 2205 52 FED‐PUBHOUS 2405 LAURETTA AVE 891

53044 53 44 FED‐PUBHOUS 1128 N STRICKER ST 889

2205053 2205 53 FED‐PUBHOUS 2407 LAURETTA AVE 889

2475H041 2475H 41 FED‐PUBHOUS 913 ELLICOTT DR 888

2385061 2385 61 FED‐PUBHOUS 2845 W LAFAYETTE AVE 887

1183042 1183 42 FED‐PUBHOUS 1030 VALLEY ST 884

2424B016 2424B 16 FED‐PUBHOUS 3030 BAKER ST 884

1157009 1157 9 FED‐PUBHOUS 916 E BIDDLE ST 881

1721050 1721 50 FED‐PUBHOUS 2040 E BALTIMORE ST 881

75013 75 13 FED‐PUBHOUS 923 N GILMOR ST 880

1534038 1534 38 FED‐PUBHOUS 1213 N CHESTER ST 880

1945022 1945 22 FED‐PUBHOUS 1843 COVINGTON ST 880

108047 108 47 FED‐PUBHOUS 1814 EDMONDSON AVE 878

2377C039 2377C 39 FED‐PUBHOUS 610 GLENOLDEN AVE 875

3806060 3806 60 FED‐PUBHOUS 2008 BARCLAY ST 870

1143018 1143 18 FED‐PUBHOUS 804 E PRESTON ST 869

3815025 3815 25 FED‐PUBHOUS 429 E 23RD ST 869

1227059 1227 59 FED‐PUBHOUS 807 N CAROLINE ST 868

0055B029 0055B 29 FED‐PUBHOUS 1156 N CAREY ST 867

2206B081 2206B 81 FED‐PUBHOUS 2510 W FRANKLIN ST 861

1188066 1188 66 FED‐PUBHOUS 1220 E EAGER ST 860

948015 948 15 FED‐PUBHOUS 1121 RACE ST 859

4005006 4005 6 FED‐PUBHOUS 1110 E NORTH AVE 858

26001 26 1 FED‐PUBHOUS 1400 N FULTON AVE 857

152013 152 13 FED‐PUBHOUS 325 N STRICKER ST 856

5216017 5216 17 FED‐PUBHOUS 4735 ALHAMBRA AVE 856
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1161029 1161 29 FED‐PUBHOUS 1226 N EDEN ST 851

1162040 1162 40 FED‐PUBHOUS 1208 N CAROLINE ST 851

180012 180 12 FED‐PUBHOUS 1623 W LEXINGTON ST 850

1451077 1451 77 FED‐PUBHOUS 1709 N COLLINGTON AVE 850

58006 58 6 FED‐PUBHOUS 1910 MOSHER ST 847

4114H032 4114H 32 FED‐PUBHOUS 1519 MONTPELIER ST 846

431035 431 35 FED‐PUBHOUS 1150 ARGYLE AVE 842

1191010 1191 10 FED‐PUBHOUS 1023 N CAROLINE ST 842

3826049 3826 49 FED‐PUBHOUS 2446 BRENTWOOD AVE 842

3846067 3846 67 FED‐PUBHOUS 420 ILCHESTER AVE 841

74017 74 17 FED‐PUBHOUS 1621 MOSHER ST 838

62012 62 12 FED‐PUBHOUS 1022 N STRICKER ST 837

124056 124 56 FED‐PUBHOUS 1418 W FRANKLIN ST 837

4019007 4019 7 FED‐PUBHOUS 512 E 21ST ST 837

1191011 1191 11 FED‐PUBHOUS 1025 N CAROLINE ST 836

124062 124 62 FED‐PUBHOUS 1406 W FRANKLIN ST 834

4004007 4004 7 FED‐PUBHOUS 1012 E NORTH AVE 830

74031 74 31 FED‐PUBHOUS 926 N GILMOR ST 822

3312027 3312 27 FED‐PUBHOUS 2709 OSWEGO AVE 822

3416027 3416 27 FED‐PUBHOUS 2362 MCCULLOH ST 821

196063 196 63 FED‐PUBHOUS 1520 W FAIRMOUNT AVE 820

3312A029 3312A 29 FED‐PUBHOUS 2700 OSWEGO AVE 819

4010I015 4010I 15 FED‐PUBHOUS 2304 AISQUITH ST 819

4629017 4629 17 FED‐PUBHOUS 3132 OAKFORD AVE 818

3806010 3806 10 FED‐PUBHOUS 324 E 20TH ST 816

4114I010 4114I 10 FED‐PUBHOUS 2528 GARRETT AVE 812

1188057 1188 57 FED‐PUBHOUS 1202 E EAGER ST 810

1227058 1227 58 FED‐PUBHOUS 809 N CAROLINE ST 809

1184017 1184 17 FED‐PUBHOUS 932 E EAGER ST 808

127045 127 45 FED‐PUBHOUS 536 N ARLINGTON AVE 807

2205040 2205 40 FED‐PUBHOUS 2432 LAURETTA AVE 807

586085 586 85 FED‐PUBHOUS 213 N FREMONT AVE 805

32013 32 13 FED‐PUBHOUS 1326 N MOUNT ST 802

179030 179 30 FED‐PUBHOUS 1730 W FAYETTE ST 802

1227053 1227 53 FED‐PUBHOUS 819 N CAROLINE ST 798

16011 16 11 FED‐PUBHOUS 1620 N GILMOR ST 797

1498037 1498 37 FED‐PUBHOUS 1417 N WASHINGTON ST 795

2205084 2205 84 FED‐PUBHOUS 2416 W FRANKLIN ST 793

4114G044 4114G 44 FED‐PUBHOUS 2618 GARRETT AVE 792

1529057 1529 57 FED‐PUBHOUS 1257 N BROADWAY 787

3311013 3311 13 FED‐PUBHOUS 4226 PARK HTS AVE 787

129020 129 20 FED‐PUBHOUS 940 W FRANKLIN ST 786

3307A025B 3307A 025B FED‐PUBHOUS 2650 PARK HTS TER 785

3413046 3413 46 FED‐PUBHOUS 2431 FRANCIS ST 785

53032 53 32 FED‐PUBHOUS 1152 N STRICKER ST 781

110053 110 53 FED‐PUBHOUS 1606 EDMONDSON AVE 780

1227005 1227 5 FED‐PUBHOUS 1508 E MADISON ST 779

3824009 3824 9 FED‐PUBHOUS 2317 BARCLAY ST 779

1145017 1145 17 FED‐PUBHOUS 1302 AISQUITH ST 776

4011B029 4011B 29 FED‐PUBHOUS 2034 ROBB ST 774
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2205093 2205 93 FED‐PUBHOUS 2434 W FRANKLIN ST 770

4127054 4127 54 FED‐PUBHOUS 1739 CARSWELL ST 768

4132018 4132 18 FED‐PUBHOUS 1550 CARSWELL ST 766

152014 152 14 FED‐PUBHOUS 327 N STRICKER ST 765

3341051 3341 51 FED‐PUBHOUS 2600 SPRINGHILL AVE 763

3257B003 3257B 3 FED‐PUBHOUS 3522 OVERVIEW RD 760

1114020 1114 20 FED‐PUBHOUS 1613 AISQUITH ST 759

4129005 4129 5 FED‐PUBHOUS 1618 GORSUCH AVE 757

3408059 3408 59 FED‐PUBHOUS 1520 RETREAT ST 755

1548035 1548 35 FED‐PUBHOUS 1719 E BIDDLE ST 753

118046 118 46 FED‐PUBHOUS 548 N PAYSON ST 752

124052 124 52 FED‐PUBHOUS 503 N STRICKER ST 750

317001 317 1 FED‐PUBHOUS 2001 MADISON AVE 748

193090 193 90 FED‐PUBHOUS 1824 W FAIRMOUNT AVE 740

0023B005 0023B 5 FED‐PUBHOUS 1508 PRESSTMAN ST 737

32052 32 52 FED‐PUBHOUS 1716 LAURENS ST 737

1737050 1737 50 FED‐PUBHOUS 31 S WASHINGTON ST 734

4051A006 4051A 6 FED‐PUBHOUS 3211 WESTERWALD AVE 733

78023 78 23 FED‐PUBHOUS 927 N CAREY ST 727

187010 187 10 FED‐PUBHOUS 120 N POPPLETON ST 724

1155004 1155 4 FED‐PUBHOUS 1209 GREENMOUNT AVE 724

1549051 1549 51 FED‐PUBHOUS 1837 E BIDDLE ST 714

1671033 1671 33 FED‐PUBHOUS 2331 JEFFERSON ST 714

1456081 1456 81 FED‐PUBHOUS 1702 N REGESTER ST 713

2205085 2205 85 FED‐PUBHOUS 2418 W FRANKLIN ST 712

2206B036 2206B 36 FED‐PUBHOUS 2524 LAURETTA AVE 712

67016 67 16 FED‐PUBHOUS 1019 N ARLINGTON AVE 698

586035 586 35 FED‐PUBHOUS 728 DR BENJAMIN QUARLS PL 696

61040 61 40 FED‐PUBHOUS 1025 N MOUNT ST 695

77047 77 47 FED‐PUBHOUS 1312 W LAFAYETTE AVE 693

119005 119 5 FED‐PUBHOUS 520 N MONROE ST 692

1549050 1549 50 FED‐PUBHOUS 1835 E BIDDLE ST 687

242052 242 52 FED‐PUBHOUS 1925 W LOMBARD ST 685

2205034 2205 34 FED‐PUBHOUS 2420 LAURETTA AVE 685

74035 74 35 FED‐PUBHOUS 918 N GILMOR ST 683

2177064 2177 64 FED‐PUBHOUS 301 S FRANKLINTOWN RD 673

121007 121 7 FED‐PUBHOUS 522 N MOUNT ST 672

113024 113 24 FED‐PUBHOUS 1207 HARLEM AVE 670

2301043 2301 43 FED‐PUBHOUS 2116 PRESBURY ST 669

77049 77 49 FED‐PUBHOUS 1308 W LAFAYETTE AVE 664

164057 164 57 FED‐PUBHOUS 232 N MOUNT ST 659

152005 152 5 FED‐PUBHOUS 309 N STRICKER ST 658

1157056 1157 56 FED‐PUBHOUS 1217 VALLEY ST 658

1686036 1686 36 FED‐PUBHOUS 2038 E FAYETTE ST 657

3413013 3413 13 FED‐PUBHOUS 2424 DRUID HILL AVE 656

1721046 1721 46 FED‐PUBHOUS 6 N CHESTER ST 655

117016 117 16 FED‐PUBHOUS 530 N PULASKI ST 654

4070A034 4070A 34 FED‐PUBHOUS 511 E 27TH ST 650

1686040 1686 40 FED‐PUBHOUS 2030 E FAYETTE ST 646

6272023 6272 23 FED‐PUBHOUS 3524 E FAIRMOUNT AVE 641
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1450016 1450 16 FED‐PUBHOUS 1831 N CHESTER ST 640

5216020 5216 20 FED‐PUBHOUS 4741 ALHAMBRA AVE 638

3815024 3815 24 FED‐PUBHOUS 427 E 23RD ST 637

1531002 1531 2 FED‐PUBHOUS 1802 E BIDDLE ST 634

2213B086 2213B 86 FED‐PUBHOUS 2614 W FRANKLIN ST 633

54006 54 6 FED‐PUBHOUS 1111 N STRICKER ST 632

2165058 2165 58 FED‐PUBHOUS 2404 W BALTIMORE ST 627

34052 34 52 FED‐PUBHOUS 1505 PRESSTMAN ST 618

0055D051 0055D 51 FED‐PUBHOUS 1113 N CARROLLTON AVE 616

2377C040 2377C 40 FED‐PUBHOUS 612 GLENOLDEN AVE 615

0055C068 0055C 68 FED‐PUBHOUS 1204 RIGGS AVE 614

77021 77 21 FED‐PUBHOUS 921 N CALHOUN ST 611

61049 61 49 FED‐PUBHOUS 1007 N MOUNT ST 606

1143028 1143 28 FED‐PUBHOUS 824 E PRESTON ST 606

1142B044 1142B 44 FED‐PUBHOUS 1318 HOMEWOOD AVE 600

3205068 3205 68 FED‐PUBHOUS 2133 HERBERT ST 598

74015 74 15 FED‐PUBHOUS 1625 MOSHER ST 581

279067 279 67 FED‐PUBHOUS 302 S STRICKER ST 578

1169052 1169 52 FED‐PUBHOUS 1115 GREENMOUNT AVE 578

16015 16 15 FED‐PUBHOUS 1628 N GILMOR ST 576

1483057 1483 57 FED‐PUBHOUS 1501 N COLLINGTON AVE 575

3187024 3187 24 FED‐PUBHOUS 3018 GRANTLEY AVE 572

359010 359 10 FED‐PUBHOUS 1520 ARGYLE AVE 571

27015 27 15 FED‐PUBHOUS 1428 N MOUNT ST 564

1548034 1548 34 FED‐PUBHOUS 1717 E BIDDLE ST 564

2372035 2372 35 FED‐PUBHOUS 910 WHITMORE AVE 556

74004 74 4 FED‐PUBHOUS 933 N MOUNT ST 553

293061 293 61 FED‐PUBHOUS 726 CUMBERLAND ST 552

274055 274 55 FED‐PUBHOUS 303 S PAYSON ST 545

4533018 4533 18 FED‐PUBHOUS 3336 AVONDALE AVE 544

1590040 1590 40 FED‐PUBHOUS 2340 E EAGER ST 534

1668032 1668 32 FED‐PUBHOUS 414 N CHESTER ST 531

3650C027 3650C 27 FED‐PUBHOUS 2841 REMINGTON AVE 516

8043 8 43 FED‐PUBHOUS 1702 MCKEAN AVE 511

7437014 7437 14 FED‐PUBHOUS 2208 SIDNEY AVE 510

2475H001B 2475H 001B FED‐PUBHOUS 804 N ROSEDALE ST 508

1668031 1668 31 FED‐PUBHOUS 416 N CHESTER ST 491

222003 222 3 FED‐PUBHOUS 2105 HOLLINS ST 450

7647003 7647 3 FED‐PUBHOUS 917‐19 VERONICA AVE 48

1104005 1104 5 FED‐PUBHOUS 1707 BARCLAY ST 45

1364054 1364 54 FED‐PUBHOUS 1014 E LOMBARD ST 38

126047 126 47 FED‐PUBHOUS 509 N CAREY ST 1

0023A024 0023A 24 FED‐PUBHOUS 1548 N STRICKER ST 0

26003 26 3 FED‐PUBHOUS 1404 N FULTON AVE 0

26005 26 5 FED‐PUBHOUS 1408 N FULTON AVE 0

26007 26 7 FED‐PUBHOUS 1412 N FULTON AVE 0

27040 27 40 FED‐PUBHOUS 1409 N FULTON AVE 0

34029 34 29 FED‐PUBHOUS 1355 N GILMOR ST 0

34031 34 31 FED‐PUBHOUS 1359 N GILMOR ST 0

0036A012 0036A 12 FED‐PUBHOUS 1320 N CAREY ST 0
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0037A016 0037A 16 FED‐PUBHOUS 1332 N FREMONT AVE 0

0037A022 0037A 22 FED‐PUBHOUS 1344 N FREMONT AVE 0

53007 53 7 FED‐PUBHOUS 1113 N GILMOR ST 0

53010 53 10 FED‐PUBHOUS 1119 N GILMOR ST 0

62033 62 33 FED‐PUBHOUS 1033 N GILMOR ST 0

62034 62 34 FED‐PUBHOUS 1031 N GILMOR ST 0

64015 64 15 FED‐PUBHOUS 1328 MOSHER ST 0

64016 64 16 FED‐PUBHOUS 1330 MOSHER ST 0

64056 64 56 FED‐PUBHOUS 1004 N CAREY ST 0

66001 66 1 FED‐PUBHOUS 1102 MOSHER ST 0

76011 76 11 FED‐PUBHOUS 921 N STRICKER ST 0

76014 76 14 FED‐PUBHOUS 927 N STRICKER ST 0

76015 76 15 FED‐PUBHOUS 929 N STRICKER ST 0

76017 76 17 FED‐PUBHOUS 933 N STRICKER ST 0

76018 76 18 FED‐PUBHOUS 935 N STRICKER ST 0

76020 76 20 FED‐PUBHOUS 939 N STRICKER ST 0

77009 77 9 FED‐PUBHOUS 1323 MOSHER ST 0

78031 78 31 FED‐PUBHOUS 1213 MOSHER ST 0

79024 79 24 FED‐PUBHOUS 1105 MOSHER ST 0

87045 87 45 FED‐PUBHOUS 836 N STRICKER ST 0

87047 87 47 FED‐PUBHOUS 832 N STRICKER ST 0

87050 87 50 FED‐PUBHOUS 826 N STRICKER ST 0

87053 87 53 FED‐PUBHOUS 820 N STRICKER ST 0

87054 87 54 FED‐PUBHOUS 818 N STRICKER ST 0

87055 87 55 FED‐PUBHOUS 816 N STRICKER ST 0

113019 113 19 FED‐PUBHOUS 636 N CARROLLTON AVE 0

121026 121 26 FED‐PUBHOUS 1721 EDMONDSON AVE 0

122007 122 7 FED‐PUBHOUS 514 N GILMOR ST 0

122008 122 8 FED‐PUBHOUS 516 N GILMOR ST 0

122020 122 20 FED‐PUBHOUS 1603 EDMONDSON AVE 0

122023 122 23 FED‐PUBHOUS 1609 EDMONDSON AVE 0

122027 122 27 FED‐PUBHOUS 1617 EDMONDSON AVE 0

122028 122 28 FED‐PUBHOUS 1619 EDMONDSON AVE 0

122030 122 30 FED‐PUBHOUS 1623 EDMONDSON AVE 0

122031 122 31 FED‐PUBHOUS 1625 EDMONDSON AVE 0

122033 122 33 FED‐PUBHOUS 1629 EDMONDSON AVE 0

122066 122 66 FED‐PUBHOUS 1612 W FRANKLIN ST 0

123023 123 23 FED‐PUBHOUS 1511 EDMONDSON AVE 0

123026 123 26 FED‐PUBHOUS 1517 EDMONDSON AVE 0

128018 128 18 FED‐PUBHOUS 1035 EDMONDSON AVE 0

128059 128 59 FED‐PUBHOUS 510 N SCHROEDER ST 0

129001 129 1 FED‐PUBHOUS 902 W FRANKLIN ST 0

151026 151 26 FED‐PUBHOUS 1503 W MULBERRY ST 0

154001 154 1 FED‐PUBHOUS 329 N CAREY ST 0

155034 155 34 FED‐PUBHOUS 331 N CARROLLTON AVE 0

155038 155 38 FED‐PUBHOUS 1125 W MULBERRY ST 0

155039 155 39 FED‐PUBHOUS 1123 W MULBERRY ST 0

155040 155 40 FED‐PUBHOUS 1121 W MULBERRY ST 0

155041 155 41 FED‐PUBHOUS 1119 W MULBERRY ST 0

155043 155 43 FED‐PUBHOUS 1115 W MULBERRY ST 0
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158008 158 8 FED‐PUBHOUS 802 W SARATOGA ST 0

158010 158 10 FED‐PUBHOUS 806 W SARATOGA ST 0

158024 158 24 FED‐PUBHOUS 311 N POPPLETON ST 0

158025 158 25 FED‐PUBHOUS 313 N POPPLETON ST 0

158027 158 27 FED‐PUBHOUS 317 N POPPLETON ST 0

158028 158 28 FED‐PUBHOUS 319 N POPPLETON ST 0

158031 158 31 FED‐PUBHOUS 325 N POPPLETON ST 0

158032 158 32 FED‐PUBHOUS 327 N POPPLETON ST 0

158034 158 34 FED‐PUBHOUS 331 N POPPLETON ST 0

164024 164 24 FED‐PUBHOUS 1734 W LEXINGTON ST 0

178006 178 6 FED‐PUBHOUS 1811 W LEXINGTON ST 0

178048 178 48 FED‐PUBHOUS 1818 W FAYETTE ST 0

179011 179 11 FED‐PUBHOUS 1721 W LEXINGTON ST 0

179052 179 52 FED‐PUBHOUS 118 N MOUNT ST 0

179055 179 55 FED‐PUBHOUS 124 N MOUNT ST 0

180003 180 3 FED‐PUBHOUS 1605 W LEXINGTON ST 0

180042 180 42 FED‐PUBHOUS 1610 W FAYETTE ST 0

185058 185 58 FED‐PUBHOUS 121 N CARROLLTON AVE 0

185059 185 59 FED‐PUBHOUS 123 N CARROLLTON AVE 0

185060 185 60 FED‐PUBHOUS 125 N CARROLLTON AVE 0

193052 193 52 FED‐PUBHOUS 1832 W BALTIMORE ST 0

194042 194 42 FED‐PUBHOUS 4 N MOUNT ST 0

194053 194 53 FED‐PUBHOUS 26 N MOUNT ST 0

194054 194 54 FED‐PUBHOUS 28 N MOUNT ST 0

194068 194 68 FED‐PUBHOUS 17 N BRUCE ST 0

195016 195 16 FED‐PUBHOUS 1631 W FAYETTE ST 0

195017 195 17 FED‐PUBHOUS 1633 W FAYETTE ST 0

196048 196 48 FED‐PUBHOUS 8 N STRICKER ST 0

209008 209 8 FED‐PUBHOUS 1719 W BALTIMORE ST 0

214019 214 19 FED‐PUBHOUS 5 S STRICKER ST 0

215026 215 26 FED‐PUBHOUS 1334 HOLLINS ST 0

222071 222 71 FED‐PUBHOUS 2119 BOYD ST 0

224025 224 25 FED‐PUBHOUS 1921 HOLLINS ST 0

228002 228 2 FED‐PUBHOUS 1703 HOLLINS ST 0

228016 228 16 FED‐PUBHOUS 1731 HOLLINS ST 0

228037 228 37 FED‐PUBHOUS 1710 W LOMBARD ST 0

232042 232 42 FED‐PUBHOUS 1304 W LOMBARD ST 0

260071 260 71 FED‐PUBHOUS 216 S FULTON AVE 0

260072 260 72 FED‐PUBHOUS 214 S FULTON AVE 0

272073 272 73 FED‐PUBHOUS 300 S PULASKI ST 0

275102 275 102 FED‐PUBHOUS 1816 WILHELM ST 0

276034 276 34 FED‐PUBHOUS 347 S FULTON AVE 0

285093 285 93 FED‐PUBHOUS 749 RYAN ST 0

293051 293 51 FED‐PUBHOUS 706 CUMBERLAND ST 0

293054 293 54 FED‐PUBHOUS 712 CUMBERLAND ST 0

0300B020 0300B 20 FED‐PUBHOUS 1503 N STRICKER ST 0

0300B027 0300B 27 FED‐PUBHOUS 1517 N STRICKER ST 0

0300C058 0300C 58 FED‐PUBHOUS 1520 N CAREY ST 0

306053 306 53 FED‐PUBHOUS 1461 N CAREY ST 0

314027 314 27 FED‐PUBHOUS 513 BLOOM ST 0
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314032 314 32 FED‐PUBHOUS 523 BLOOM ST 0

315034 315 34 FED‐PUBHOUS 2013 DRUID HILL AVE 0

323020 323 20 FED‐PUBHOUS 1927 MCCULLOH ST 0

323021 323 21 FED‐PUBHOUS 1925 MCCULLOH ST 0

323028 323 28 FED‐PUBHOUS 1911 MCCULLOH ST 0

323030 323 30 FED‐PUBHOUS 1907 MCCULLOH ST 0

339031 339 31 FED‐PUBHOUS 517 LAURENS ST 0

362005 362 5 FED‐PUBHOUS 1518 DRUID HILL AVE 0

364003 364 3 FED‐PUBHOUS 1504 MADISON AVE 0

372003 372 3 FED‐PUBHOUS 1408 MYRTLE AVE 0

390001 390 1 FED‐PUBHOUS 1801 ST PAUL ST 0

390002 390 2 FED‐PUBHOUS 1803 ST PAUL ST 0

391053 391 53 FED‐PUBHOUS 1800 GUILFORD AVE 0

392040 392 40 FED‐PUBHOUS 823 N FREMONT AVE 0

409033 409 33 FED‐PUBHOUS 1717 ST PAUL ST 0

428030 428 30 FED‐PUBHOUS 1614 N CALVERT ST 0

452040 452 40 FED‐PUBHOUS 851 HARLEM AVE 0

454003 454 3 FED‐PUBHOUS 904 ARGYLE AVE 0

454004 454 4 FED‐PUBHOUS 906 ARGYLE AVE 0

454005 454 5 FED‐PUBHOUS 908 ARGYLE AVE 0

454006 454 6 FED‐PUBHOUS 910 ARGYLE AVE 0

454022 454 22 FED‐PUBHOUS 1022 ARGYLE AVE 0

454023 454 23 FED‐PUBHOUS 641 W HOFFMAN ST 0

454028 454 28 FED‐PUBHOUS 651 W HOFFMAN ST 0

454029 454 29 FED‐PUBHOUS 1017 MYRTLE AVE 0

454045 454 45 FED‐PUBHOUS 905 MYRTLE AVE 0

454046 454 46 FED‐PUBHOUS 903 MYRTLE AVE 0

454056 454 56 FED‐PUBHOUS 627 PERKINS ST 0

454057 454 57 FED‐PUBHOUS 629 PERKINS ST 0

454058 454 58 FED‐PUBHOUS 631 PERKINS ST 0

454062 454 62 FED‐PUBHOUS 630 PERKINS ST 0

454069 454 69 FED‐PUBHOUS 635 MCCULLOUGH CIR 0

454072 454 72 FED‐PUBHOUS 632 MCCULLOUGH CIR 0

454073 454 73 FED‐PUBHOUS 634 MCCULLOUGH CIR 0

454074 454 74 FED‐PUBHOUS 636 MCCULLOUGH CIR 0

455024 455 24 FED‐PUBHOUS 1009 ARGYLE AVE 0

455025 455 25 FED‐PUBHOUS 1007 ARGYLE AVE 0

455030 455 30 FED‐PUBHOUS 614 MCCULLOUGH CIR 0

455031 455 31 FED‐PUBHOUS 612 MCCULLOUGH CIR 0

469031 469 31 FED‐PUBHOUS 600 BRUNE ST 0

469032 469 32 FED‐PUBHOUS 800 GEORGE ST 0

469041 469 41 FED‐PUBHOUS 818 GEORGE ST 0

469042 469 42 FED‐PUBHOUS 820 GEORGE ST 0

469043 469 43 FED‐PUBHOUS 822 GEORGE ST 0

469044 469 44 FED‐PUBHOUS 824 GEORGE ST 0

469045 469 45 FED‐PUBHOUS 826 GEORGE ST 0

469046 469 46 FED‐PUBHOUS 525 N FREMONT AVE 0

470006 470 6 FED‐PUBHOUS 611 BRUNE ST 0

470009 470 9 FED‐PUBHOUS 705 BRUNE ST 0

470010 470 10 FED‐PUBHOUS 707 BRUNE ST 0
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470011 470 11 FED‐PUBHOUS 709 BRUNE ST 0

470012 470 12 FED‐PUBHOUS 711 BRUNE ST 0

470013 470 13 FED‐PUBHOUS 713 BRUNE ST 0

470014 470 14 FED‐PUBHOUS 715 BRUNE ST 0

470015 470 15 FED‐PUBHOUS 717 BRUNE ST 0

470016 470 16 FED‐PUBHOUS 1018 MYRTLE AVE 0

470040 470 40 FED‐PUBHOUS 709 EDMONDSON AVE 0

470041 470 41 FED‐PUBHOUS 707 EDMONDSON AVE 0

470042 470 42 FED‐PUBHOUS 705 EDMONDSON AVE 0

470043 470 43 FED‐PUBHOUS 703 EDMONDSON AVE 0

0473004B 473 004B FED‐PUBHOUS 903 ARGYLE AVE 0

0473004C 473 004C FED‐PUBHOUS 905 ARGYLE AVE 0

473033 473 33 FED‐PUBHOUS 612 MURPHY LN 0

473034 473 34 FED‐PUBHOUS 614 MURPHY LN 0

473035 473 35 FED‐PUBHOUS 616 MURPHY LN 0

540022 540 22 FED‐PUBHOUS 501 N FREMONT AVE 0

540023 540 23 FED‐PUBHOUS 816 MURPHY LN 0

540033 540 33 FED‐PUBHOUS 508 BRUNE ST 0

540034 540 34 FED‐PUBHOUS 801 GEORGE ST 0

540041 540 41 FED‐PUBHOUS 815 GEORGE ST 0

540042 540 42 FED‐PUBHOUS 817 GEORGE ST 0

540071 540 71 FED‐PUBHOUS 507 BRUNE ST 0

540072 540 72 FED‐PUBHOUS 505 BRUNE ST 0

540089 540 89 FED‐PUBHOUS 704 MURPHY LN 0

540090 540 90 FED‐PUBHOUS 702 MURPHY LN 0

586003 586 3 FED‐PUBHOUS 763 DR BENJAMIN QUARLS PL 0

711029 711 29 FED‐PUBHOUS 1848 EAGLE ST 0

720030 720 30 FED‐PUBHOUS 1825 EAGLE ST 0

852034 852 34 FED‐PUBHOUS 774 CARROLL ST 0

855020 855 20 FED‐PUBHOUS 841 CARROLL ST 0

0856A056 0856A 56 FED‐PUBHOUS 601 ARCHER ST 0

857004 857 4 FED‐PUBHOUS 833 W BARRE ST 0

857028 857 28 FED‐PUBHOUS 787 CARROLL ST 0

857030 857 30 FED‐PUBHOUS 791 CARROLL ST 0

858093 858 93 FED‐PUBHOUS 811 WOODWARD ST 0

916104 916 104 FED‐PUBHOUS 914 BEVAN ST 0

932121 932 121 FED‐PUBHOUS 1009 CREEK ST 0

946054 946 54 FED‐PUBHOUS 1124 LEADENHALL ST 0

1096021 1096 21 FED‐PUBHOUS 1803 BARCLAY ST 0

1096022 1096 22 FED‐PUBHOUS 1805 BARCLAY ST 0

1096027 1096 27 FED‐PUBHOUS 1815 BARCLAY ST 0

1103026 1103 26 FED‐PUBHOUS 317 E LAFAYETTE AVE 0

1104047 1104 47 FED‐PUBHOUS 432 E LANVALE ST 0

1111097 1111 97 FED‐PUBHOUS 441 E LANVALE ST 0

1111104 1111 104 FED‐PUBHOUS 427 E LANVALE ST 0

1116077 1116 77 FED‐PUBHOUS 1617 N SPRING ST 0

1121014 1121 14 FED‐PUBHOUS 1526 HOLBROOK ST 0

1132001 1132 1 FED‐PUBHOUS 1100 E HOFFMAN ST 0

1144011 1144 11 FED‐PUBHOUS 1321 VALLEY ST 0

1145014 1145 14 FED‐PUBHOUS 1106 E PRESTON ST 0
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1148001 1148 1 FED‐PUBHOUS 1301 N CENTRAL AVE 0

1155072 1155 72 FED‐PUBHOUS 705 MURA ST 0

1155083 1155 83 FED‐PUBHOUS 727 MURA ST 0

1155086 1155 86 FED‐PUBHOUS 732 MURA ST 0

1157029 1157 29 FED‐PUBHOUS 1214 ENSOR ST 0

1158067 1158 67 FED‐PUBHOUS 1002 E BIDDLE ST 0

1172050 1172 50 FED‐PUBHOUS 1021 E BIDDLE ST 0

1172051 1172 51 FED‐PUBHOUS 1023 E BIDDLE ST 0

1182025 1182 25 FED‐PUBHOUS 703 E CHASE ST 0

1184036 1184 36 FED‐PUBHOUS 947 E CHASE ST 0

1188074 1188 74 FED‐PUBHOUS 1236 E EAGER ST 0

1191021 1191 21 FED‐PUBHOUS 1505 E CHASE ST 0

1215010 1215 10 FED‐PUBHOUS 918 N BROADWAY 0

1215011 1215 11 FED‐PUBHOUS 920 N BROADWAY 0

1215012 1215 12 FED‐PUBHOUS 922 N BROADWAY 0

1215014 1215 14 FED‐PUBHOUS 926 N BROADWAY 0

1454045 1454 45 FED‐PUBHOUS 1841 N MONTFORD AVE 0

1454051 1454 51 FED‐PUBHOUS 1819 N MONTFORD AVE 0

1454086 1454 86 FED‐PUBHOUS 1821 N PORT ST 0

1499024 1499 24 FED‐PUBHOUS 2046 E HOFFMAN ST 0

1499032 1499 32 FED‐PUBHOUS 1402 N CHESTER ST 0

1505010 1505 10 FED‐PUBHOUS 2518 E HOFFMAN ST 0

1506074 1506 74 FED‐PUBHOUS 2619 LLEWELYN AVE 0

1516007 1516 7 FED‐PUBHOUS 1915 E HOFFMAN ST 0

1516009 1516 9 FED‐PUBHOUS 1919 E HOFFMAN ST 0

1553068 1553 68 FED‐PUBHOUS 1105 N COLLINGTON AVE 0

1603042 1603 42 FED‐PUBHOUS 806 N WASHINGTON ST 0

1610069 1610 69 FED‐PUBHOUS 823 N GLOVER ST 0

1652004 1652 4 FED‐PUBHOUS 2108 JEFFERSON ST 0

1656024 1656 24 FED‐PUBHOUS 2509 MCELDERRY ST 0

1656056 1656 56 FED‐PUBHOUS 2500 JEFFERSON ST 0

1668020 1668 20 FED‐PUBHOUS 2025 JEFFERSON ST 0

1706006 1706 6 FED‐PUBHOUS 111 N COLLINGTON AVE 0

1706051 1706 51 FED‐PUBHOUS 2240 E FAIRMOUNT AVE 0

1706052 1706 52 FED‐PUBHOUS 2238 E FAIRMOUNT AVE 0

1707068 1707 68 FED‐PUBHOUS 2312 E FAIRMOUNT AVE 0

1721053 1721 53 FED‐PUBHOUS 2034 E BALTIMORE ST 0

1721057 1721 57 FED‐PUBHOUS 2026 E BALTIMORE ST 0

1721061 1721 61 FED‐PUBHOUS 2018 E BALTIMORE ST 0

1721068 1721 68 FED‐PUBHOUS 2004 E BALTIMORE ST 0

1724080 1724 80 FED‐PUBHOUS 11 N BRADFORD ST 0

1737021 1737 21 FED‐PUBHOUS 10 S CHESTER ST 0

1737022 1737 22 FED‐PUBHOUS 12 S CHESTER ST 0

1834048 1834 48 FED‐PUBHOUS 701 VAN LILL ST 0

2175086 2175 86 FED‐PUBHOUS 2522 BOYD ST 0

2205007 2205 7 FED‐PUBHOUS 2413 EDMONDSON AVE 0

2284029 2284 29 FED‐PUBHOUS 3506 W FRANKLIN ST 0

2377A061 2377A 61 FED‐PUBHOUS 2862 HARLEM AVE 0

2382038 2382 38 FED‐PUBHOUS 2712 PROSPECT ST 0

2385072 2385 72 FED‐PUBHOUS 808 N DUKELAND ST 0
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2387010 2387 10 FED‐PUBHOUS 2746 W LAFAYETTE AVE 0

2406022 2406 22 FED‐PUBHOUS 2843 W NORTH AVE 0

2447052 2447 52 FED‐PUBHOUS 1006 ELLICOTT DR 0

2475H024 2475H 24 FED‐PUBHOUS 946 N ROSEDALE ST 0

2484033D 2484 033D FED‐PUBHOUS 632 DENISON ST 0

2504017 2504 17 FED‐PUBHOUS 732 LINNARD ST 0

2544014 2544 14 FED‐PUBHOUS 4221 MASSACHUSETTS AVE 0

2808005 2808 5 FED‐PUBHOUS 2103 CHELSEA TER 0

2808008 2808 8 FED‐PUBHOUS 2109 CHELSEA TER 0

2901002 2901 2 FED‐PUBHOUS 3703A W FOREST PK AVE 0

2956003 2956 3 FED‐PUBHOUS 4105 GARRISON BLVD 0

3003002 3003 2 FED‐PUBHOUS 3002 W NORTH AVE 0

3013051 3013 51 FED‐PUBHOUS 2912 WALBROOK AVE 0

3172009 3172 9 FED‐PUBHOUS 2801 ROCKROSE AVE 0

3175A031 3175A 31 FED‐PUBHOUS 3901 TOWANDA AVE 0

3175A032 3175A 32 FED‐PUBHOUS 3903 TOWANDA AVE 0

3185A019 3185A 19 FED‐PUBHOUS 2812 GRANTLEY AVE 0

3196F014 3196F 14 FED‐PUBHOUS 2817 WALDORF AVE 0

3196F027 3196F 27 FED‐PUBHOUS 3523 VIRGINIA AVE 0

3207074 3207 74 FED‐PUBHOUS 1915 HERBERT ST 0

3236029 3236 29 FED‐PUBHOUS 3425 HOLMES AVE 0

3303006 3303 6 FED‐PUBHOUS 2620 W COLD SPRING LN 0

3307B004 3307B 4 FED‐PUBHOUS 4307 PARK HTS AVE 0

3307B005 3307B 5 FED‐PUBHOUS 4309 PARK HTS AVE 0

3311003 3311 3 FED‐PUBHOUS 4206 PARK HTS AVE 0

3321008 3321 8 FED‐PUBHOUS 3914 PARK HTS AVE 0

3322016 3322 16 FED‐PUBHOUS 3830 PARK HTS AVE 0

3324005 3324 5 FED‐PUBHOUS 3608 PARK HTS AVE 0

3324016 3324 16 FED‐PUBHOUS 3630 PARK HTS AVE 0

3326037 3326 37 FED‐PUBHOUS 3439 REISTERSTOWN RD 0

3342009 3342 9 FED‐PUBHOUS 3911 PARK HTS AVE 0

3342011 3342 11 FED‐PUBHOUS 3907 PARK HTS AVE 0

3803023 3803 23 FED‐PUBHOUS 325 E 20TH ST 0

3803030 3803 30 FED‐PUBHOUS 339 E 20TH ST 0

3806004 3806 4 FED‐PUBHOUS 336 E 20TH ST 0

3806012 3806 12 FED‐PUBHOUS 320 E 20TH ST 0

3806013 3806 13 FED‐PUBHOUS 318 E 20TH ST 0

3806063 3806 63 FED‐PUBHOUS 2002 BARCLAY ST 0

3806092 3806 92 FED‐PUBHOUS 324 E 20‐1/2 ST 0

3811002 3811 2 FED‐PUBHOUS 2130 N CALVERT ST 0

3811003 3811 3 FED‐PUBHOUS 2128 N CALVERT ST 0

3811010 3811 10 FED‐PUBHOUS 2114 N CALVERT ST 0

3811011 3811 11 FED‐PUBHOUS 2112 N CALVERT ST 0

3829036 3829 36 FED‐PUBHOUS 2414 N CALVERT ST 0

3837020 3837 20 FED‐PUBHOUS 2639 GUILFORD AVE 0

3903020 3903 20 FED‐PUBHOUS 3953 GREENMOUNT AVE 0

3912014 3912 14 FED‐PUBHOUS 625 E 41ST ST 0

3913039 3913 39 FED‐PUBHOUS 715 CATOR AVE 0

3913057 3913 57 FED‐PUBHOUS 755 CATOR AVE 0

3941003 3941 3 FED‐PUBHOUS 1905 E 31ST ST 0
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3941025 3941 25 FED‐PUBHOUS 1912 E 30TH ST 0

3941026 3941 26 FED‐PUBHOUS 1914 E 30TH ST 0

3941029 3941 29 FED‐PUBHOUS 1920 E 30TH ST 0

3941A023 3941A 23 FED‐PUBHOUS 1910 E 31ST ST 0

3941B045 3941B 45 FED‐PUBHOUS 2013 E 32ND ST 0

3941C023 3941C 23 FED‐PUBHOUS 2012 E 30TH ST 0

3942A005 3942A 5 FED‐PUBHOUS 1909 E 30TH ST 0

3972L012 3972L 12 FED‐PUBHOUS 3822 KIMBLE RD 0

3973C087 3973C 87 FED‐PUBHOUS 616 E 41ST ST 0

4008015 4008 15 FED‐PUBHOUS 1258 E NORTH AVE 0

4018001 4018 1 FED‐PUBHOUS 500 E 20TH ST 0

4062027 4062 27 FED‐PUBHOUS 505 E 26TH ST 0

4133028 4133 28 FED‐PUBHOUS 1425 CARSWELL ST 0

4149G063 4149G 63 FED‐PUBHOUS 3403 TERESA CT 0

4149G064 4149G 64 FED‐PUBHOUS 3405 TERESA CT 0

4149G065 4149G 65 FED‐PUBHOUS 3407 TERESA CT 0

4149G068 4149G 68 FED‐PUBHOUS 3413 TERESA CT 0

4149G070 4149G 70 FED‐PUBHOUS 3417 TERESA CT 0

4175021 4175 21 FED‐PUBHOUS 1931 N PATTERSON PK AVE 0

4179D072 4179D 72 FED‐PUBHOUS 3445 CLIFTMONT AVE 0

4511008 4511 8 FED‐PUBHOUS 5332 BEAUFORT AVE 0

4511009 4511 9 FED‐PUBHOUS 5330 BEAUFORT AVE 0

4511011 4511 11 FED‐PUBHOUS 5326 BEAUFORT AVE 0

4511014 4511 14 FED‐PUBHOUS 5318 BEAUFORT AVE 0

4511B006 4511B 6 FED‐PUBHOUS 5358 CORDELIA AVE 0

4511D030 4511D 30 FED‐PUBHOUS 4010 HAYWARD AVE 0

4511G038 4511G 38 FED‐PUBHOUS 5436 PRICE AVE 0

4526002 4526 2 FED‐PUBHOUS 5321 BEAUFORT AVE 0

4533029 4533 29 FED‐PUBHOUS 3333 INGLESIDE AVE 0

4534009 4534 9 FED‐PUBHOUS 3220 AVONDALE AVE 0

4534013 4534 13 FED‐PUBHOUS 3228 AVONDALE AVE 0

4552006 4552 6 FED‐PUBHOUS 3212 W BELVEDERE AVE 0

4573004 4573 4 FED‐PUBHOUS 5101 ARBUTUS AVE 0

4575023 4575 23 FED‐PUBHOUS 5102 LITCHFIELD AVE 0

4577B020 4577B 20 FED‐PUBHOUS 5107 LITCHFIELD AVE 0

4577B022 4577B 22 FED‐PUBHOUS 5103 LITCHFIELD AVE 0

4578027 4578 27 FED‐PUBHOUS 3508 SPAULDING AVE 0

4586022 4586 22 FED‐PUBHOUS 3019 W BELVEDERE AVE 0

4587057 4587 57 FED‐PUBHOUS 3011 SPAULDING AVE 0

4609045 4609 45 FED‐PUBHOUS 3613 MANCHESTER AVE 0

4609054 4609 54 FED‐PUBHOUS 3631 MANCHESTER AVE 0

4612021B 4612 021B FED‐PUBHOUS 4918 PALMER AVE 0

4613003 4613 3 FED‐PUBHOUS 3012 OAKLEY AVE 0

4614001 4614 1 FED‐PUBHOUS 2916 OAKLEY AVE 0

4614009 4614 9 FED‐PUBHOUS 4901 QUEENSBERRY AVE 0

4616013 4616 13 FED‐PUBHOUS 3024 WOODLAND AVE 0

4616025 4616 25 FED‐PUBHOUS 3114 WOODLAND AVE 0

4616101 4616 101 FED‐PUBHOUS 4823 PALMER AVE 0

4616108 4616 108 FED‐PUBHOUS 4806 PALMER AVE 0

4620039 4620 39 FED‐PUBHOUS 3426 VIRGINIA AVE 0

City of Baltimore MS4 WIP Page 17 of 36



Appendix A

Summary of Properties Exempt from Impervious Baseline

PIN Block Lot Type Address Imp. Area (sf)

4623057 4623 57 FED‐PUBHOUS 4718 PIMLICO RD 0

4810028 4810 28 FED‐PUBHOUS 3004 DUPONT AVE 0

5136034 5136 34 FED‐PUBHOUS 5805 HALWYN AVE 0

5138A723 5138A 723 FED‐PUBHOUS 934 LENTON AVE 0

5165060 5165 60 FED‐PUBHOUS 725 MCCABE AVE 0

5165076 5165 76 FED‐PUBHOUS 625 MCCABE AVE 0

5165077 5165 77 FED‐PUBHOUS 623 MCCABE AVE 0

5165B016A 5165B 016A FED‐PUBHOUS 5214 CRAIG AVE 0

5165B032 5165B 32 FED‐PUBHOUS 5217 READY AVE 0

5165C011 5165C 11 FED‐PUBHOUS 720 MCCABE AVE 0

5165C014 5165C 14 FED‐PUBHOUS 726 MCCABE AVE 0

5165D025 5165D 25 FED‐PUBHOUS 5213 IVANHOE AVE 0

5267J210 5267J 210 FED‐PUBHOUS 1315 SILVERTHORNE RD 0

5460044 5460 44 FED‐PUBHOUS 6909 CHAMBERS RD 0

5783021A 5783 021A FED‐PUBHOUS 5502 REMMELL AVE 0

6019P004A 6019P 004A FED‐PUBHOUS 5103 HAMILTON AVE 0

6043040 6043 40 FED‐PUBHOUS 5403 DAYWALT AVE 0

6987001 6987 1 FED‐PUBHOUS 6600 ST HELENA AVE 0

7476011 7476 11 FED‐PUBHOUS 2624 RIDGELY ST 0

7477050 7477 50 FED‐PUBHOUS 2629 RIDGELY ST 0

7623013 7623 13 FED‐PUBHOUS 3201‐23 CHERRYLAND RD 0

7647005 7647 5 FED‐PUBHOUS 944‐46 VERONICA AVE 0

7958034 7958 34 FED‐PUBHOUS 4403 COLBORNE RD 0

7983004 7983 4 FED‐PUBHOUS 1107 WALNUT AVE 0

7987017 7987 17 FED‐PUBHOUS 903 WALNUT AVE 0

8219016 8219 16 FED‐PUBHOUS 4409 GROVELAND AVE 0

8234022 8234 22 FED‐PUBHOUS 4203 RIDGEWOOD AVE 0

8298008 8298 8 FED‐PUBHOUS 4400 MAINE AVE 0

8491012 8491 12 FED‐PUBHOUS 4510 WAKEFIELD RD 0

2024007 2024 7 IND‐NPDES‐GEN 1075 Hull St 2,240,569

7001010 7001 10 IND‐NPDES‐GEN 2801 Hawkins Point Rd 1,292,033

6607K002 6607K 2 IND‐NPDES‐GEN 2021 S Clinton St 1,260,398

6607K001 6607K 1 IND‐NPDES‐GEN 2021 S Clinton St 1,174,741

7418B001 7418B 1 IND‐NPDES‐GEN 4501 Curtis Ave 1,080,039

1053001 1053 1 IND‐NPDES‐GEN 300 E Cromwell St 794,712

4284008 4284 8 IND‐NPDES‐GEN 4401 Mount Hope Dr 712,232

7335G004 7335G 4 IND‐NPDES‐GEN 2155‐C Northbridge Ave 652,800

7386G001 7386G 1 IND‐NPDES‐GEN 1501 E Patapsco Ave 638,786

7335D004 7335D 4 IND‐NPDES‐GEN 3400 Fairfield Rd 627,444

6607P001 6607P 1 IND‐NPDES‐GEN 2301 S Newkirk St 619,530

828010 828 10 IND‐NPDES‐GEN 1700 Ridgely St 591,955

6235001 6235 1 IND‐NPDES‐GEN 6600 Landay Ave 584,368

2040001 2040 1 IND‐NPDES‐GEN 1525 Andre St 543,186

3572027 3572 27 IND‐NPDES‐GEN 1650 Union Ave 489,596

7335G001E 7335G 001E IND‐NPDES‐GEN 3545 Fairfield Rd 389,711

2101002 2101 2 IND‐NPDES‐GEN 909 Millington Ave 367,551

7702001 7702 1 IND‐NPDES‐GEN 1448 Desoto Rd 363,075

345DCO6345D IND‐NPDES‐GEN 201 Kane St 353,339

1903D001 1903D 1 IND‐NPDES‐GEN 2021 S Clinton St 351,178

7006005A 7006 005A IND‐NPDES‐GEN 3925 Fort Armistead Rd 335,237
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7173A006 7173A 6 IND‐NPDES‐GEN 6101 Pennington Ave 328,098

1903D002 1903D 2 IND‐NPDES‐GEN 2021 S Clinton St 316,613

2024004 2024 4 IND‐NPDES‐GEN 1201 Wallace St, Pier 1, Fort McHenry 304,890

1903C002 1903C 2 IND‐NPDES‐GEN 2021 S Clinton St 301,359

7323D001 7323D 1 IND‐NPDES‐GEN 2100 Frankfurst Ave 300,226

1903B002 1903B 2 IND‐NPDES‐GEN 2021 S Clinton St 289,180

1055010 1055 10 IND‐NPDES‐GEN 260 W Dickman St 281,648

1576005 1576 5 IND‐NPDES‐GEN 1030 Edison Hwy 280,090

7654005 7654 5 IND‐NPDES‐GEN 3701 Southwestern Blvd 261,437

7418A001 7418A 1 IND‐NPDES‐GEN 4101 Curtis Ave 250,673

4086011 4086 11 IND‐NPDES‐GEN 2700 Loch Raven Rd 245,896

6607K012 6607K 12 IND‐NPDES‐GEN 2021 S Clinton St 241,464

7698003 7698 3 IND‐NPDES‐GEN 3639 Benson Ave 230,929

6333020 6333 20 IND‐NPDES‐GEN 6311 E Lombard St 220,923

828014 828 14 IND‐NPDES‐GEN 1910 Russell St 216,827

7300001 7300 1 IND‐NPDES‐GEN 1200 Chesapeake Ave 204,994

6332005 6332 5 IND‐NPDES‐GEN 201 S Oldham St 203,377

5460A002 5460A 2 IND‐NPDES‐GEN 7000 Hamlet Ave 198,817

6140006 6140 6 IND‐NPDES‐GEN 1100 N. Macon St 191,074

6140006 6140 6 IND‐NPDES‐GEN 1100 N. Macon St 191,074

6254B002A 6254B 002A IND‐NPDES‐GEN 4203 Pulaski Hwy 189,974

7386H005 7386H 5 IND‐NPDES‐GEN 2001 Benhill Ave 188,593

6607N003 6607N 3 IND‐NPDES‐GEN 4601 Newgate Ave; Pier 13 188,468

6587B001 6587B 1 IND‐NPDES‐GEN 1500 S Ponca St 184,048

6167002 6167 2 IND‐NPDES‐GEN 4300 Pulaski Hwy 183,927

7000004 7000 4 IND‐NPDES‐GEN 2301 Hawkins Point Rd 182,969

807008 807 8 IND‐NPDES‐GEN 1425 Wicomico St 176,716

3575C076 3575C 76 IND‐NPDES‐GEN 1600 Roland Heights Ave 167,388

6242C001C 6242C 001C IND‐NPDES‐GEN 5011 Pulaski Hwy 167,044

7274016 7274 16 IND‐NPDES‐GEN 915 Baltic Ave 165,913

6.24E+04 6242E 1 IND‐NPDES‐GEN 6201 Erdman Ave 162,671

841001 841 1 IND‐NPDES‐GEN 1551 Russell St 154,826

7300006 7300 6 IND‐NPDES‐GEN 3000 Vera St 149,455

814001 814 1 IND‐NPDES‐GEN 1620 Bush St 148,701

6918004 6918 4 IND‐NPDES‐GEN 1810 Portal St 145,616

6999B002L 6999B 002L IND‐NPDES‐GEN 2300 Edgewater Ave 142,876

7628070 7628 70 IND‐NPDES‐GEN 3101 Viona Ave 142,302

7335A011 7335A 11 IND‐NPDES‐GEN 1440 Chesapeake Ave 140,824

7274017A 7274 017A IND‐NPDES‐GEN 1026 E Patapsco Ave 134,412

2958016 2958 16 IND‐NPDES‐GEN 5030 Reisterstown Rd 132,814

6169009 6169 9 IND‐NPDES‐GEN 701 N Kresson St 132,751

2034A001 2034A 1 IND‐NPDES‐GEN 1301 E Fort Ave 131,193

7.34E+04 7335E 1 IND‐NPDES‐GEN 1443 CHESAPEAKE AVE 129,524

7335A017 7335A 17 IND‐NPDES‐GEN 3300‐3305 Childs St 127,490

7386H003A 7386H 003A IND‐NPDES‐GEN 1920 Benhill Ave 124,941

7470N001 7470N 1 IND‐NPDES‐GEN 3230 Annapolis Rd 123,390

7177009 7177 9 IND‐NPDES‐GEN 5501 Pennington Ave 117,866

7005001 7005 1 IND‐NPDES‐GEN 3200 Hawkins Point Rd 105,884

7001009 7001 9 IND‐NPDES‐GEN 2749 Hawkins Point Rd 104,245

3642D001 3642D 1 IND‐NPDES‐GEN 2600 Sisson St 101,455
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3600B002 3600B 2 IND‐NPDES‐GEN 2100 Huntingdon Ave 101,451

6242032 6242 32 IND‐NPDES‐GEN 4500 E Fayette St 98,670

6169008 6169 8 IND‐NPDES‐GEN 901 N Newkirk St 96,658

6526002 6526 2 IND‐NPDES‐GEN 1700 S Haven St 93,041

2024004A 2024 004A IND‐NPDES‐GEN 1201 Wallace St, Pier 1, Fort McHenry 92,807

6.24E+09 6242E 6 IND‐NPDES‐GEN 6501 Quad Ave 92,262

3642D008A 3642D 008A IND‐NPDES‐GEN 2701 Falls Rd 92,072

6607K005 6607K 5 IND‐NPDES‐GEN 2021 S Clinton St 90,535

7.61E+18 7612E 15 IND‐NPDES‐GEN 1400 Cherry Hill Rd 90,208

7335A015 7335A 15 IND‐NPDES‐GEN 3310 Childs Street 85,190

7880008 7880 8 IND‐NPDES‐GEN 2036 Hollins Ferry Rd 82,317

6242C001B 6242C 001B IND‐NPDES‐GEN 5001 Pulaski Hwy 81,109

0788005B 788 005B IND‐NPDES‐GEN 1411 Bush St 80,907

6607F001 6607F 1 IND‐NPDES‐GEN 2021 S Clinton St 76,351

6333019 6333 19 IND‐NPDES‐GEN 6000 E. Lombard St 74,281

7335A009 7335A 9 IND‐NPDES‐GEN 3300‐3305 Childs St 73,050

6607N001 6607N 1 IND‐NPDES‐GEN 4401 Newgate Ave 72,299

6607G001 6607G 1 IND‐NPDES‐GEN 2021 S Clinton St 70,904

4179H061 4179H 61 IND‐NPDES‐GEN 1915 Edison Hwy 70,586

3504B001 3504B 1 IND‐NPDES‐GEN 3100 Falls Cliff Rd 68,945

6333019D 6333 019D IND‐NPDES‐GEN 6305 E Lombard St 67,608

6242D052 6242D 52 IND‐NPDES‐GEN 6301 Quad Ave 63,646

7335A006A 7335A 006A IND‐NPDES‐GEN 3230 Sun St 63,287

6063008 6063 8 IND‐NPDES‐GEN 6465 Frankford Ave 62,593

1903C001 1903C 1 IND‐NPDES‐GEN 2021 S Clinton St 59,860

7880010 7880 10 IND‐NPDES‐GEN 2100 Hollins Ferry Rd 59,589

6607K005B 6607K 005B IND‐NPDES‐GEN 2021 S Clinton St 53,676

6242034 6242 34 IND‐NPDES‐GEN 4401 E Fairmount Ave 53,261

7841G004 7841G 4 IND‐NPDES‐GEN 2905 Whittington Ave 49,431

7470019 7470 19 IND‐NPDES‐GEN 2720 Annapolis Rd 48,689

6140001B 6140 001B IND‐NPDES‐GEN 4725 Erdman Ave 47,348

3193A071 3193A 71 IND‐NPDES‐GEN 3310 Ridgewood Ave 43,750

7695007 7695 7 IND‐NPDES‐GEN 3305 Benson Ave 38,669

3642D009 3642D 9 IND‐NPDES‐GEN 2500  Sisson St 37,141

807001 807 1 IND‐NPDES‐GEN 1401 West Hamburg St 36,814

7418001A 7418 001A IND‐NPDES‐GEN 3811 Curtis Ave 35,834

2215007 2215 7 IND‐NPDES‐GEN 222 N Calverton Rd 34,208

0828013B 828 013B IND‐NPDES‐GEN 1701 Ridgely St 33,242

1903C003 1903C 3 IND‐NPDES‐GEN 2021 S Clinton St 30,022

6607F004 6607F 4 IND‐NPDES‐GEN 2021 S Clinton St 29,997

6242C002 6242C 2 IND‐NPDES‐GEN 5101 Pulaski Hwy 29,522

6254002 6254 2 IND‐NPDES‐GEN 155 N Haven St 28,404

1903A004 1903A 4 IND‐NPDES‐GEN 2021 S Clinton St 28,342

3438B003 3438B 3 IND‐NPDES‐GEN 2800 Falls Rd 26,612

6309002 6309 2 IND‐NPDES‐GEN 311 S Haven St 24,959

7004015 7004 15 IND‐NPDES‐GEN 3601 Fort Armstead Rd 24,546

1903D003 1903D 3 IND‐NPDES‐GEN 2021 S Clinton St 24,315

233003 233 3 IND‐NPDES‐GEN 1300 Moreland Ave 23,989

6195007 6195 7 IND‐NPDES‐GEN 4300 Shannon Dr 23,620

962024 962 24 IND‐NPDES‐GEN 1215 Leadenhall St 22,505
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3193A017 3193A 17 IND‐NPDES‐GEN 3010 Ridgewood Ave 21,884

1903C002B 1903C 002B IND‐NPDES‐GEN 2021 S Clinton St 21,203

6871001 6871 1 IND‐NPDES‐GEN 4900 Holabird Ave 20,414

7335A006B 7335A 006B IND‐NPDES‐GEN 3230 Sun St 19,614

7335A010 7335A 10 IND‐NPDES‐GEN 3300‐3305 Childs St 16,224

4021B041 4021B 41 IND‐NPDES‐GEN 2226 Kirk Ave 16,169

6169002C 6169 002C IND‐NPDES‐GEN 4726 Pulaski Hwy 15,892

4281051 4281 51 IND‐NPDES‐GEN 4119 Fordleigh Rd 15,661

6607F003A 6607F 003A IND‐NPDES‐GEN 2021 S Clinton St 14,228

7005039 7005 39 IND‐NPDES‐GEN 4000 Ft. Armistead Road 13,149

6543002 6543 2 IND‐NPDES‐GEN 901 S Kresson St 13,070

0036A002 0036A 2 IND‐NPDES‐GEN 1304 Laurens St 11,806

6242D028 6242D 28 IND‐NPDES‐GEN 5819 Erdman Ave 11,542

3404047 3404 47 IND‐NPDES‐GEN 2639 Pennsylvania Ave 11,322

6607F003 6607F 3 IND‐NPDES‐GEN 2021 S Clinton St 11,239

7628001 7628 1 IND‐NPDES‐GEN 2825 Annapolis Rd 9,596

7882012 7882 12 IND‐NPDES‐GEN 2200 Berlin St 9,377

6512008 6512 8 IND‐NPDES‐GEN 1401 S Haven St 7,913

2222004 2222 4 IND‐NPDES‐GEN 2900 ‐ 2902 W. Baltimore St 7,566

2019B023 2019B 23 IND‐NPDES‐GEN 1219 Hull St 4,796

7892C012 7892C 12 IND‐NPDES‐GEN 2330 Severn St 1,500

7335D002 7335D 2 IND‐NPDES‐GEN 1550 E Patapsco Ave 597

7173012 7173 12 IND‐NPDES‐GEN 1515 Open St 407

6607K008 6607K 8 IND‐NPDES‐IND 3800 Newgate Ave 3,803,242

7000011 7000 11 IND‐NPDES‐IND 5500 Chemical Rd 1,887,711

7006005 7006 5 IND‐NPDES‐IND 3901 Fort Armistead Rd 1,801,329

7335B001 7335B 1 IND‐NPDES‐IND 3441 Fairfield Rd 1,251,994

7005030 7005 30 IND‐NPDES‐IND 5500 Quarantine Rd 970,076

795001 795 1 IND‐NPDES‐IND 1600 Wicomico St 910,782

1079001 1079 1 IND‐NPDES‐IND 2525 Insulator Dr 890,244

1987B010 1987B 10 IND‐NPDES‐IND 1100 E Key Hwy 787,783

7451007 7451 7 IND‐NPDES‐IND 2325 Hollins Ferry Rd 759,595

7323C002 7323C 2 IND‐NPDES‐IND 1800 Frankfurst Ave 630,980

682001 682 1 IND‐NPDES‐IND 1 W Pratt St 574,907

7335B003 7335B 3 IND‐NPDES‐IND 1955 Chesapeake Ave 563,511

828026 828 26 IND‐NPDES‐IND 1801 Annapolis Rd 416,099

7002004 7002 4 IND‐NPDES‐IND 5500 Chemical Rd 329,503

7386G002 7386G 2 IND‐NPDES‐IND 1910 Benhill Ave 281,416

1053004 1053 4 IND‐NPDES‐IND 2105 Gould St 207,017

7335G007 7335G 7 IND‐NPDES‐IND 3450 Asiatic Ave 180,367

7003004 7003 4 IND‐NPDES‐IND 5500 Chemical Rd 172,229

890010 890 10 IND‐NPDES‐IND 501 E Pratt St; Pier 3 146,833

2017003 2017 3 IND‐NPDES‐IND 1100 E Key Hwy 68,661

1999B001A 1999B 001A IND‐NPDES‐IND 1100 E Key Hwy 62,603

7841G003 7841G 3 IND‐NPDES‐IND 2915 Whittington Ave 59,606

1999B001 1999B 1 IND‐NPDES‐IND 1100 E Key Hwy 58,508

4756005 4756 5 IND‐NPDES‐IND 1900 Brand Ave 44,518

7335G001A 7335G 001A IND‐NPDES‐IND 3450 Asiatic Ave 43,213

1998B001 1998B 1 IND‐NPDES‐IND 1100 E Key Hwy 42,817

7177011 7177 11 IND‐NPDES‐IND 5218 Curtis Ave 29,734
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7335G008 7335G 8 IND‐NPDES‐IND 3450 Asiatic Ave 29,112

1998B001A 1998B 001A IND‐NPDES‐IND 1100 E Key Hwy 25,529

589029 589 29 IND‐NPDES‐IND 641 W Saratoga St 20,626

7335G012 7335G 12 IND‐NPDES‐IND 3450 Asiatic Ave 20,567

516007 516 7 IND‐NPDES‐IND 814, 816 N Charles St & 13,379

516009 516 9 IND‐NPDES‐IND 814, 816 N Charles St & 11,515

516010 516 10 IND‐NPDES‐IND 814, 816 N Charles St & 8,865

516011 516 11 IND‐NPDES‐IND 814, 816 N Charles St & 3,119

1987B009 1987B 9 IND‐NPDES‐IND 1100 E Key Hwy 2,289

6150A005 6150A 5 IND‐NPDES‐NE 3501 E Biddle St, Bldg D 1,523,488

7.39E+04 7386E 1 IND‐NPDES‐NE 2000 Chesapeake Ave 1,031,089

2108C003 2108C 3 IND‐NPDES‐NE 1100‐1110 Wilso Dr 935,065

6916013 6916 13 IND‐NPDES‐NE 2500 Broening Hwy; Ste B 872,602

7.61E+11 7612E 8 IND‐NPDES‐NE 3030 Waterview Ave 586,074

7386B004 7386B 4 IND‐NPDES‐NE 3901 Asiatic Ave 545,812

1958001 1958 1 IND‐NPDES‐NE 1001 E McComas St 467,069

4106011 4106 11 IND‐NPDES‐NE 2701 Loch Raven Rd 402,173

7000009 7000 9 IND‐NPDES‐NE 5800 Chemical Rd 356,534

2219056 2219 56 IND‐NPDES‐NE 230 N Franklintown Rd 323,086

6874A005 6874A 5 IND‐NPDES‐NE 4851 Holabird Ave 313,206

6587A006 6587A 6 IND‐NPDES‐NE 1401 Newkirk St 290,006

6694124 6694 124 IND‐NPDES‐NE 600 ‐ 608 Folcroft St 284,734

7335D003 7335D 3 IND‐NPDES‐NE 3440 Fairfield Rd 280,428

7774A002 7774A 2 IND‐NPDES‐NE 2701 Wilmarco Ave 262,848

6918012 6918 12 IND‐NPDES‐NE 1820 Portal St 223,803

7274011Z 7274 011Z IND‐NPDES‐NE 1030 E Patapsco Ave 209,283

7774A003 7774A 3 IND‐NPDES‐NE 1211 Bernard Dr 205,355

6.24E+08 6242E 5 IND‐NPDES‐NE 6401 Quad Ave 192,884

7492C479 7492C 479 IND‐NPDES‐NE 3010 Nieman Ave 186,921

6921008 6921 8 IND‐NPDES‐NE 6611 Tributary St 182,970

0688C001 0688C 1 IND‐NPDES‐NE 1104‐C Russell St 181,167

3257A003 3257A 3 IND‐NPDES‐NE 3310 Carlins Park Dr 179,210

7628037 7628 37 IND‐NPDES‐NE 3100 Viona Ave 177,630

1038001 1038 1 IND‐NPDES‐NE 1901 Light St 156,237

7755159 7755 159 IND‐NPDES‐NE 3200 James St 145,836

1847019 1847 19 IND‐NPDES‐NE 727 S Wolfe St 131,832

6923011 6923 11 IND‐NPDES‐NE 2301 Chesapeake Ave 130,243

6703007 6703 7 IND‐NPDES‐NE 3900 Claremont Ave 129,409

0688C021A 0688C 021A IND‐NPDES‐NE 1111 S Paca St 120,445

6320A001 6320A 1 IND‐NPDES‐NE 329 S Kresson St 118,212

7772055 7772 55 IND‐NPDES‐NE 2915 Wilmarco Ave 116,199

6333013 6333 13 IND‐NPDES‐NE 5901 E Lombard St 110,089

6920012 6920 12 IND‐NPDES‐NE 1900 Portal St 104,097

6202024 6202 24 IND‐NPDES‐NE 6750 Moravia Park Dr 103,156

974001 974 1 IND‐NPDES‐NE 175 W Ostend St 102,853

7470J007B 7470J 007B IND‐NPDES‐NE 2640 Merchant Dr 92,875

6543C004 6543C 4 IND‐NPDES‐NE 4301 Eastern Ave 91,385

7335A016 7335A 16 IND‐NPDES‐NE 3311 Childs St 85,204

6264A005 6264A 5 IND‐NPDES‐NE 1 North Haven St 81,980

6202028B 6202 028B IND‐NPDES‐NE 7111 Commercial Ave 79,230
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1038005 1038 5 IND‐NPDES‐NE 1921 Light St 73,713

7000016 7000 16 IND‐NPDES‐NE 5901 Chemical Rd 58,197

2219067 2219 67 IND‐NPDES‐NE 2810 W Saratoga St 57,062

7774A012 7774A 12 IND‐NPDES‐NE 1207 Bernard Dr 55,469

7805D012 7805D 12 IND‐NPDES‐NE 1601 S Ponca St 49,706

7772049E 7772 049E IND‐NPDES‐NE 3001 Cowan Ave 46,914

1808001 1808 1 IND‐NPDES‐NE 603 S Bond St 43,069

4276C001 4276C 1 IND‐NPDES‐NE 6320 Oakleaf Ave 40,181

6254001 6254 1 IND‐NPDES‐NE 101 N Haven St 39,269

2131B001 2131B 1 IND‐NPDES‐NE 2955 Frederick Ave 38,483

1898018 1898 18 IND‐NPDES‐NE 1202 S East Ave 32,408

7755004B 7755 004B IND‐NPDES‐NE 2940 Washington Blvd 31,434

839004 839 4 IND‐NPDES‐NE 1421 Ridgely St 29,623

6254003 6254 3 IND‐NPDES‐NE 157 N Haven St 23,815

962031 962 31 IND‐NPDES‐NE 150 W Ostend St 17,427

789001 789 1 IND‐NPDES‐NE 1303 Carroll St 14,596

2152002A 2152 002A IND‐NPDES‐NE 2409 W. Baltimore St 13,395

778039 778 39 IND‐NPDES‐NE 1300 Carroll St 13,280

7.61E+34 7612E 31 IND‐NPDES‐NE 1800 Cherry Hill Rd 13,116

6278007 6278 7 IND‐NPDES‐NE 3705 E. Baltimore St 12,570

6607P001A 6607P 001A IND‐NPDES‐NE 2207 S. Newkirk St 11,638

1433051 1433 51 IND‐NPDES‐NE 409 S Spring St 10,212

5482B026 5482B 26 IND‐NPDES‐NE 6836 Harford Rd 10,079

1416021 1416 21 IND‐NPDES‐NE 227 S. Central Ave 9,655

7165001 7165 1 IND‐NPDES‐NE 5100 Pennington Ave 8,649

1825006 1825 6 IND‐NPDES‐NE 1000 S Caroline St 7,446

2150031A 2150 031A IND‐NPDES‐NE 100 Mcphail St 6,422

319036 319 36 IND‐NPDES‐NE 1423 N Fremont Ave 6,365

3829016 3829 16 IND‐NPDES‐NE 107 E 25th St 5,995

0688C015 0688C 15 IND‐NPDES‐NE 1230 Ridgely St 5,853

1037001 1037 1 IND‐NPDES‐NE 1900 Light St 5,613

0719A095 0719A 95 IND‐NPDES‐NE 601 S. Brice St 5,585

6305045 6305 45 IND‐NPDES‐NE 201‐211 Rear South Fagley St 4,675

686030 686 30 IND‐NPDES‐NE 641 Washington Blvd 3,286

1710037 1710 37 IND‐NPDES‐NE 2617 E Fayette St 2,949

7083009 7083 9 IND‐NPDES‐NE 417 E Patapsco Ave 2,883

1782011 1782 11 IND‐NPDES‐NE 524 S Washington St 1,239

1433044 1433 44 IND‐NPDES‐NE 1423 Bank St 103

7043001 7043 1 MS4‐MPA 3100 CHILDS ST 3,885,757

2024007 2024 7 MS4‐MPA 2300 E FORT AVE 2,240,569

7323001 7323 1 MS4‐MPA 2900 CHILDS ST 1,991,262

6920001 6920 1 MS4‐MPA 2001 BROENING HWY 579,273

7323002 7323 2 MS4‐MPA 3000 CHILDS ST 392,495

1903B001 1903B 1 MS4‐MPA 1900 S CLINTON ST 262,354

2024003 2024 3 MS4‐MPA 2310 E FORT AVE 6,281

1903A005 1903A 5 MS4‐MPA 1824 S CLINTON ST 864

0688A001 0688A 1 MS4‐STADIUM 301 W CAMDEN ST 929,047

688001 688 1 MS4‐STADIUM 555 RUSSELL ST 746,030

0688B001 0688B 1 MS4‐STADIUM 1101 RUSSELL ST 718,324

958001 958 1 MS4‐STADIUM 250 W OSTEND ST 202,526
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0631CO0631a MS4‐STADIUM 401 FAYETTE ST 56,172

631001 631 1 MS4‐STADIUM 12 N EUTAW ST 28,166

0631003A 631 003A MS4‐STADIUM 6,560

6917A001 6917A 1 STATE 5,891,541

PSC0020 PSC0 20 STATE 2,420,771

2040011 2040 11 STATE 2025 MCCOMAS ST 1,794,526

1958002 1958 2 STATE 1101 E MCCOMAS ST 1,756,741

6874001 6874 1 STATE 2200 VAIL ST 1,295,561

5387011 5387 11 STATE 1911 E COLD SPRING LANE 1,263,260

6916017 6916 17 STATE 2600 BROENING HWY 1,050,308

773001 773 1 STATE 1501 WASHINGTON BLVD 1,008,703

6917A006 6917A 6 STATE 4801 NEWGATE AVE 963,134

5387007 5387 7 STATE 4601 HILLEN ROAD 833,042

3200006 3200 6 STATE 2500 W NORTH AVE 809,033

5570006 5570 6 STATE 3501 TAYLOR AVE 772,049

6874003A 6874 003A STATE 5001 KEITH AVE 726,456

4284008 4284 8 STATE 4401 MOUNT HOPE DR 712,232

6916016 6916 16 STATE 2520 BROENING HWY 654,433

3438B002B 3438B 002B STATE 400 W NORTH AVE 547,720

3948003 3948 3 STATE 2201 ARGONNE DR 515,921

2024009 2024 9 STATE 2200 E FORT AVE 417,817

6997001A 6997 001A STATE 2800 BROENING HWY 387,836

4416A001 4416A 1 STATE 5801 WABASH AVE 367,890

4285010 4285 10 STATE 6300 WABASH AVE 358,802

1197001 1197 1 STATE 300 E MADISON ST 344,200

3969047 3969 47 STATE 1600 HAVENWOOD ROAD 340,106

PSC0085 PSC0 85 STATE 328,394

6916009 6916 9 STATE 2330 BROENING HWY 304,662

1197003 1197 3 STATE 521 E EAGER ST 300,500

3948002A 3948 002A STATE 2301 ARGONNE DR 298,737

630025 630 25 STATE 22 S GREENE ST 298,312

3257001 3257 1 STATE 3100 TOWANDA AVE 280,797

5267O001 5267O 1 STATE 4501 LOCH RAVEN BLVD 270,954

7005038 7005 38 STATE 4000 FORT ARMISTEAD ROAD 270,523

6265A056 6265A 56 STATE 3800 E BALTIMORE ST 260,910

8139C006 8139C 6 STATE 605 N CHAPELGATE LANE 254,440

4021B040 4021B 40 STATE 2300 KIRK AVE 251,858

6607K007B 6607K 007B STATE 4000 LELAND AVE 246,288

4286A026 4286A 26 STATE 4600 N ROGERS AVE 238,915

4502A001 4502A 1 STATE 4300 HAYWARD AVE 228,305

6332005 6332 5 STATE 201 OLDHAM ST 203,377

7005035 7005 35 STATE 5501 QUARANTINE ROAD 198,694

3200CO3200 STATE 196,044

6916007 6916 7 STATE 2310 BROENING HWY 189,756

6916004 6916 4 STATE 2220 BROENING HWY 176,327

1266001 1266 1 STATE 300 N GAY ST 169,680

7059018 7059 18 STATE 700 E PATAPSCO AVE 159,418

4010Q033 4010Q 33 STATE 2301 KIRK AVE 144,416

2335A001 2335A 1 STATE 2620 WINCHESTER ST 142,782

3262F004 3262F 4 STATE 2307 LIBERTY HEIGHTS AVE 132,717
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4284007 4284 7 STATE 5800 WABASH AVE 128,245

478002 478 2 STATE 201 W PRESTON ST 127,659

630034 630 34 STATE 650 W BALTIMORE ST 127,509

6265A057 6265A 57 STATE 4000 E BALTIMORE ST 120,079

460003 460 3 STATE 231 29TH DIVISION ST 117,520

630017 630 17 STATE 501 W BALTIMORE ST 113,413

448001 448 1 STATE 1420 N CHARLES ST 108,490

630027 630 27 STATE 646 W PRATT ST 108,452

459003 459 3 STATE 104,215

459001 459 1 STATE 1100 N EUTAW ST 100,917

2375001 2375 1 STATE 731 ASHBURTON ST 99,583

812001 812 1 STATE 1430 S MONROE ST 97,965

6874004 6874 4 STATE 94,411

1201012 1201 12 STATE 901 GREENMOUNT AVE 91,785

460001 460 1 STATE 300 W PRESTON ST 90,765

630037 630 37 STATE 633 W BALTIMORE ST 90,632

478001 478 1 STATE 301 W PRESTON ST 90,391

773006 773 6 STATE 1331 S MONROE ST 89,357

630005 630 5 STATE 111 S GREENE ST 88,724

0773006A 773 006A STATE 1211 S MONROE ST 87,409

1232001 1232 1 STATE 401 E MADISON ST 83,675

5267046 5267 46 STATE 4530 PORTAGE AVE 83,632

4736014 4736 14 STATE 2101 W ROGERS AVE 80,133

459002 459 2 STATE 74,226

0480002B 480 002B STATE 1030 PARK AVE 72,890

6917A002 6917A 2 STATE 70,369

630033 630 33 STATE 500 W BALTIMORE ST 68,912

460002 460 2 STATE 67,215

1197006 1197 6 STATE 920 GREENMOUNT AVE 66,685

0480002C 480 002C STATE 1040 PARK AVE 66,378

1028007 1028 7 STATE 2001 RACE ST 66,227

529001 529 1 STATE 211 E MADISON ST 65,398

2040016 2040 16 STATE 64,760

616008 616 8 STATE 630 W FAYETTE ST 62,579

5387004 5387 4 STATE 4141 HILLEN ROAD 62,346

663004 663 4 STATE 725 W LOMBARD ST 61,273

6916002 6916 2 STATE 57,438

3438B005 3438B 5 STATE 340 W NORTH AVE 56,733

7704041A 7704 041A STATE 1411 S EDGEWOOD ST 56,471

3812017 3812 17 STATE 2100 GUILFORD AVE 55,354

616011 616 11 STATE 651 W LEXINGTON ST 55,024

1197004 1197 4 STATE FOREST ST 54,793

3200001 3200 1 STATE 2501 GWYNNS FALLS PKWY 54,734

1233001 1233 1 STATE 501 E MADISON ST 53,587

5387003 5387 3 STATE 4101 HILLEN ROAD 52,774

6242D001 6242D 1 STATE 5900 ERDMAN AVE 52,698

3100A001A 3100A 001A STATE 51,989

616001 616 1 STATE 622 W FAYETTE ST 51,217

2209003 2209 3 STATE 301 N CALVERTON ROAD 49,262

1197005 1197 5 STATE 550 E MADISON ST 45,771
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480002 480 2 STATE 45,688

626001 626 1 STATE 20 N PINE ST 45,659

812004 812 4 STATE 1500 S MONROE ST 42,996

890004 890 4 STATE 401 E PRATT ST 42,695

638001 638 1 STATE 10 S PINE ST 42,463

1235001 1235 1 STATE 717 FORREST ST 40,989

553001 553 1 STATE 500 N CALVERT ST 40,553

7567A002A 7567A 002A STATE 698 W PATAPSCO AVE 37,848

3200008 3200 8 STATE 2330 N WARWICK AVE 36,260

5158A014 5158A 14 STATE 801 WOODBOURNE AVE 35,855

663020 663 20 STATE 700 W PRATT ST 34,942

3257B016 3257B 16 STATE 33,907

1267015 1267 15 STATE 412 N EXETER ST 33,653

427001 427 1 STATE 1401 N CHARLES ST 33,243

590021 590 21 STATE 680 W LEXINGTON ST 32,930

528001 528 1 STATE 707 N CALVERT ST 32,682

3948002 3948 2 STATE 2311 ARGONNE DR 32,335

5387006 5387 6 STATE 4307 HILLEN ROAD 32,295

985002 985 2 STATE 215 STOCKHOLM ST 32,245

202001 202 1 STATE 900 W BALTIMORE ST 32,134

3254030 3254 30 STATE 3101 TOWANDA AVE 31,423

590001 590 1 STATE 636 W LEXINGTON ST 31,380

2312001 2312 1 STATE 2601 W NORTH AVE 31,085

494001 494 1 STATE 1111 CATHEDRAL ST 30,576

7511A016 7511A 16 STATE 2800 W PATAPSCO AVE 30,138

0203001A 203 001A STATE 1 N POPPLETON ST 29,891

6202029 6202 29 STATE 7120 COMMERCIAL AVE 28,740

3200007 3200 7 STATE 28,455

3820014 3820 14 STATE 2300 SAINT PAUL ST 28,230

630001 630 1 STATE 110 S PACA ST 27,312

4656B001 4656B 1 STATE 5701 SMITH AVE 26,146

480001 480 1 STATE 25,669

501004 501 4 STATE 800 LINDEN AVE 24,390

591043 591 43 STATE 620 W LEXINGTON ST 23,990

501002 501 2 STATE 300 ARMORY PL 23,695

465024 465 24 STATE 11 W MOUNT ROYAL AVE 23,081

6607K016 6607K 16 STATE 3400 MERTENS AVE 22,815

1179B001 1179B 1 STATE 21,819

7772051B 7772 051B STATE 2500 GEORGETOWN ROAD 21,815

7612D003A 7612D 003A STATE 1515 CHERRY HILL ROAD 21,588

0812001A 812 001A STATE 1650 S MONROE ST 21,507

2381002 2381 2 STATE 2700 RAYNER AVE 21,202

651021 651 21 STATE 701 W REDWOOD ST 21,055

590020 590 20 STATE 650 W LEXINGTON ST 21,043

3948002B 3948 002B STATE 2322 ARGONNE DR 20,903

651001 651 1 STATE 20 PENN ST 20,757

577026 577 26 STATE 301 N EUTAW ST 20,607

1233017 1233 17 STATE 512 E MONUMENT ST 20,356

0613A001 0613A 1 STATE 100 N PINE ST 20,091

633012 633 12 STATE 200 W BALTIMORE ST 19,615
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7772049F 7772 049F STATE 2610 OTTAWA AVE 19,165

630030 630 30 STATE 111 PENN ST 18,975

3200009 3200 9 STATE 2340 N WARWICK AVE 18,796

501005 501 5 STATE 803 N EUTAW ST 18,385

447019 447 19 STATE 1420 MARYLAND AVE 18,010

3100A002 3100A 2 STATE 3105 W COLD SPRING LANE 17,475

635009 635 9 STATE 6 SAINT PAUL ST 17,359

630028 630 28 STATE 120 S GREENE ST 16,873

589033 589 33 STATE 619 W SARATOGA ST 16,463

617007 617 7 STATE 518 W FAYETTE ST 16,201

588001 588 1 STATE 210 N PINE ST 16,028

465030 465 30 STATE 10 W PRESTON ST 15,853

630035 630 35 STATE 509 W FAYETTE ST 14,150

480005 480 5 STATE 1150 CATHEDRAL ST 13,995

674040 674 40 STATE 701 W PRATT ST 13,591

7612011A 7612 011A STATE 2200 KLOMAN ST 13,585

7567A050A 7567A 050A STATE 13,162

7612D003B 7612D 003B STATE 1501 CHERRY HILL ROAD 13,109

3812010 3812 10 STATE 2119 N CALVERT ST 12,712

616029 616 29 STATE 104 N GREENE ST 12,503

663001 663 1 STATE 737 W LOMBARD ST 12,406

0731001B 731 001B STATE 1520 WASHINGTON BLVD 12,368

1234005 1234 5 STATE 540 E MONUMENT ST 12,301

3812001 3812 1 STATE 2101 N CALVERT ST 12,208

203110 203 110 STATE 801 W FAYETTE ST 12,106

2951B024A 2951B 024A STATE 3100 W COLD SPRING LANE 11,664

3406001 3406 1 STATE 2501 PENNSYLVANIA AVE 11,457

589001 589 1 STATE 220 ARCH ST 11,370

465014 465 14 STATE 21 W MOUNT ROYAL AVE 11,312

7027C002 7027C 2 STATE 3700 POTEE ST 10,788

654010 654 10 STATE 16 S EUTAW ST 10,657

7419C023 7419C 23 STATE 2103 ANNAPOLIS ROAD 10,135

617001 617 1 STATE 500 W FAYETTE ST 10,059

1201007 1201 7 STATE 701 E EAGER ST 9,755

3200003 3200 3 STATE 2525 GWYNNS FALLS PKWY 9,626

618033 618 33 STATE 100 N EUTAW ST 9,530

501008 501 8 STATE 819 N EUTAW ST 9,372

592039 592 39 STATE 206 N GREENE ST 9,154

675030 675 30 STATE 649 W PRATT ST 9,056

3463D010 3463D 10 STATE 907 DRUID PARK LAKE DR 9,006

591042 591 42 STATE 237 ARCH ST 8,968

0425003A 425 003A STATE 1211 W MOUNT ROYAL AVE 8,886

617010 617 10 STATE 520 W FAYETTE ST 8,801

530025 530 25 STATE 319 W MONUMENT ST 7,774

636006 636 6 STATE 110 E BALTIMORE ST 7,773

596001 596 1 STATE 201 N EUTAW ST 7,441

667012 667 12 STATE 201 N EUTAW ST 7,441

972001 972 1 STATE 201 N EUTAW ST 7,441

618003 618 3 STATE 414 W FAYETTE ST 7,265

1234002 1234 2 STATE 526 E MONUMENT ST 7,194
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618001 618 1 STATE 410 W FAYETTE ST 7,069

1234013 1234 13 STATE 736 FORREST ST 6,987

651007 651 7 STATE 714 W LOMBARD ST 6,912

1234006 1234 6 STATE 730 FORREST ST 6,888

589027 589 27 STATE 663 W SARATOGA ST 6,806

7772049B 7772 049B STATE 6,742

901022 901 22 STATE 6,475

2380072 2380 72 STATE 6,344

5387005 5387 5 STATE 4211 HILLEN ROAD 6,265

5334024 5334 24 STATE 2412 COLLEGE AVE 6,154

3463D009 3463D 9 STATE 909 DRUID PARK LAKE DR 5,871

3200004 3200 4 STATE 2601 GWYNNS FALLS PKWY 5,800

2312008A 2312 008A STATE 5,712

495028 495 28 STATE 1130 N CHARLES ST 5,522

6167002B 6167 002B STATE 4211 E MONUMENT ST 5,459

294015 294 15 STATE 1601 W NORTH AVE 5,423

466009 466 9 STATE 1319 N CHARLES ST 5,157

3820015 3820 15 STATE 16 E 23RD ST 5,109

501031 501 31 STATE 857 N EUTAW ST 5,087

616034 616 34 STATE 100 N GREENE ST 4,833

674037 674 37 STATE 715 W PRATT ST 4,746

618034 618 34 STATE 405 MARION ST 4,699

592041 592 41 STATE 204 N GREENE ST 4,480

610015 610 15 STATE 201 SAINT PAUL PL 4,322

592042 592 42 STATE 202 N GREENE ST 4,315

1246008 1246 8 STATE 708 N BROADWAY 4,313

1234014 1234 14 STATE 729 GRAVES ST 4,310

618005 618 5 STATE 418 W FAYETTE ST 4,277

1246007 1246 7 STATE 702 N BROADWAY 4,200

6917A005 6917A 5 STATE 4,142

592034 592 34 STATE 218 N GREENE ST 4,035

7772049A 7772 049A STATE 3,852

651017 651 17 STATE 723 W REDWOOD ST 3,805

616023 616 23 STATE 601 W LEXINGTON ST 3,753

589014 589 14 STATE 683 BORN CT 3,746

447017 447 17 STATE 51 W OLIVER ST 3,573

589018 589 18 STATE 219 N PINE ST 3,520

501030 501 30 STATE 855 N EUTAW ST 3,504

617015 617 15 STATE 121 N GREENE ST 3,503

674035 674 35 STATE 723 W PRATT ST 3,370

447016 447 16 STATE 53 W OLIVER ST 3,305

521054 521 54 STATE 304 W MONUMENT ST 3,293

616016 616 16 STATE 615 W LEXINGTON ST 3,231

2311044A 2311 044A STATE 3,202

2951B025 2951B 25 STATE 3102 W COLD SPRING LANE 3,185

447015 447 15 STATE 55 W OLIVER ST 3,125

505013 505 13 STATE 5 W CHASE ST 3,079

203199 203 199 STATE 802 W FAIRMOUNT AVE 3,044

6607K015 6607K 15 STATE 2,952

674036 674 36 STATE 719 W PRATT ST 2,920
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3257A011 3257A 11 STATE 2,834

530023 530 23 STATE 639 N EUTAW ST 2,797

0501040A 501 040A STATE 829 N EUTAW ST 2,740

494010 494 10 STATE 1101 CATHEDRAL ST 2,734

651006 651 6 STATE 712 W LOMBARD ST 2,729

616027 616 27 STATE 114 N GREENE ST 2,652

3262F005A 3262F 005A STATE 2,652

253088 253 88 STATE 116 CALLENDAR ST 2,610

616026 616 26 STATE 118 N GREENE ST 2,594

592018 592 18 STATE 223 PEARL ST 2,592

501033 501 33 STATE 905 N MARTIN LUTHER KING JR BLVD 2,530

530029 530 29 STATE 315 W MONUMENT ST 2,502

442007 442 7 STATE 2,435

592038 592 38 STATE 212 N GREENE ST 2,411

494009 494 9 STATE 1105 CATHEDRAL ST 2,397

7419B003A 7419B 003A STATE 2250 KLOMAN ST 2,284

3200005 3200 5 STATE 2607 GWYNNS FALLS PKWY 2,247

674033 674 33 STATE 727 W PRATT ST 2,201

592008 592 8 STATE 616 W LEXINGTON ST 2,086

1341031 1341 31 STATE 18 N EDEN ST 1,986

447012 447 12 STATE 150 W MOUNT ROYAL AVE 1,984

591033 591 33 STATE 240 PEARL ST 1,971

3812008 3812 8 STATE 2115 N CALVERT ST 1,947

2311028 2311 28 STATE 2551 W NORTH AVE 1,946

3812009 3812 9 STATE 2117 N CALVERT ST 1,906

2308001 2308 1 STATE 2501 W NORTH AVE 1,847

592036 592 36 STATE 216 N GREENE ST 1,830

6042J001 6042J 1 STATE 4900 FRANKFORD AVE 1,825

651016 651 16 STATE 727 W REDWOOD ST 1,807

592037 592 37 STATE 214 N GREENE ST 1,762

447018 447 18 STATE 47 W OLIVER ST 1,742

2314021 2314 21 STATE 1600 THOMAS AVE 1,717

591001 591 1 STATE 247 ARCH ST 1,662

616022 616 22 STATE 603 W LEXINGTON ST 1,661

591037 591 37 STATE 234 PEARL ST 1,623

2315031 2315 31 STATE 1600 N WARWICK AVE 1,616

616018 616 18 STATE 611 W LEXINGTON ST 1,592

0685A047 0685A 47 STATE 300 RUSSELL ST 1,458

1028005B 1028 005B STATE 1,418

2311032 2311 32 STATE 1825 WHITMORE AVE 1,400

2308015 2308 15 STATE 1817 THOMAS AVE 1,369

2311041 2311 41 STATE 1807 WHITMORE AVE 1,367

2311034 2311 34 STATE 1821 WHITMORE AVE 1,348

2311016 2311 16 STATE 2527 W NORTH AVE 1,346

2311036 2311 36 STATE 1817 WHITMORE AVE 1,345

2315001 2315 1 STATE 1601 THOMAS AVE 1,340

2308017 2308 17 STATE 1813 THOMAS AVE 1,339

2311027 2311 27 STATE 2549 W NORTH AVE 1,338

2311039 2311 39 STATE 1811 WHITMORE AVE 1,335

399010 399 10 STATE 1320 EUTAW PL 1,334
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675042 675 42 STATE 637 W PRATT ST 1,325

675039 675 39 STATE 643 W PRATT ST 1,320

675041 675 41 STATE 639 W PRATT ST 1,319

675040 675 40 STATE 641 W PRATT ST 1,311

2310006 2310 6 STATE 1710 THOMAS AVE 1,307

2308012 2308 12 STATE 2523 W NORTH AVE 1,303

2310007 2310 7 STATE 1712 THOMAS AVE 1,299

2310008 2310 8 STATE 1714 THOMAS AVE 1,283

2308013 2308 13 STATE 2525 W NORTH AVE 1,279

2311042 2311 42 STATE 1805 WHITMORE AVE 1,276

2311035 2311 35 STATE 1819 WHITMORE AVE 1,274

2308011 2308 11 STATE 2521 W NORTH AVE 1,272

599030 599 30 STATE 108 CLAY ST 1,269

2311043 2311 43 STATE 1803 WHITMORE AVE 1,266

592019 592 19 STATE 227 PEARL ST 1,261

2311033 2311 33 STATE 1823 WHITMORE AVE 1,256

2315002 2315 2 STATE 1603 THOMAS AVE 1,255

2310019 2310 19 STATE 1736 THOMAS AVE 1,253

2311026 2311 26 STATE 2547 W NORTH AVE 1,240

2309003 2309 3 STATE 1705 THOMAS AVE 1,237

2309006 2309 6 STATE 1711 THOMAS AVE 1,203

2311040 2311 40 STATE 1809 WHITMORE AVE 1,198

5326001 5326 1 STATE 1,184

2315038 2315 38 STATE 1614 N WARWICK AVE 1,182

2311037 2311 37 STATE 1815 WHITMORE AVE 1,177

2311008 2311 8 STATE 1814 THOMAS AVE 1,144

2309007 2309 7 STATE 1713 THOMAS AVE 1,140

617016 617 16 STATE 123 N GREENE ST 1,123

2311031 2311 31 STATE 1827 WHITMORE AVE 1,107

501035 501 35 STATE 909 N MARTIN LUTHER KING JR BLVD 1,100

592002 592 2 STATE 602 W LEXINGTON ST 1,097

592001 592 1 STATE 600 W LEXINGTON ST 1,094

2310018 2310 18 STATE 1734 THOMAS AVE 1,090

2308008 2308 8 STATE 2515 W NORTH AVE 1,073

592006 592 6 STATE 610 W LEXINGTON ST 1,062

2309002 2309 2 STATE 1703 THOMAS AVE 1,060

2315060 2315 60 STATE 1660 N WARWICK AVE 1,056

2315026 2315 26 STATE 1653 THOMAS AVE 1,051

592003 592 3 STATE 604 W LEXINGTON ST 1,049

2309017 2309 17 STATE 1733 THOMAS AVE 1,043

591020 591 20 STATE 1,038

2315028 2315 28 STATE 1657 THOMAS AVE 1,038

592007 592 7 STATE 612 W LEXINGTON ST 1,034

7005037 7005 37 STATE 5400 QUARANTINE ROAD 1,033

2315019 2315 19 STATE 1639 THOMAS AVE 1,031

2951D002 2951D 2 STATE 1,026

2308019 2308 19 STATE 1809 THOMAS AVE 1,025

2315035 2315 35 STATE 1608 N WARWICK AVE 1,025

2314012 2314 12 STATE 1624 THOMAS AVE 1,012

2310020 2310 20 STATE 1738 THOMAS AVE 1,007
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2310010 2310 10 STATE 1718 THOMAS AVE 1,004

2310016 2310 16 STATE 1730 THOMAS AVE 983

2309011 2309 11 STATE 1721 THOMAS AVE 978

2310005 2310 5 STATE 1708 THOMAS AVE 974

2315020 2315 20 STATE 1641 THOMAS AVE 974

2308005 2308 5 STATE 2509 W NORTH AVE 972

2315021 2315 21 STATE 1643 THOMAS AVE 968

2315023 2315 23 STATE 1647 THOMAS AVE 964

2309012 2309 12 STATE 1723 THOMAS AVE 960

2310004 2310 4 STATE 1706 THOMAS AVE 956

2315011 2315 11 STATE 1623 THOMAS AVE 951

2315017 2315 17 STATE 1635 THOMAS AVE 950

2315029 2315 29 STATE 1659 THOMAS AVE 950

2315018 2315 18 STATE 1637 THOMAS AVE 946

2310013 2310 13 STATE 1724 THOMAS AVE 944

2308007 2308 7 STATE 2513 W NORTH AVE 941

2309016 2309 16 STATE 1731 THOMAS AVE 941

2315025 2315 25 STATE 1651 THOMAS AVE 941

2315034 2315 34 STATE 1606 N WARWICK AVE 939

2308016 2308 16 STATE 1815 THOMAS AVE 938

2315024 2315 24 STATE 1649 THOMAS AVE 938

2315014 2315 14 STATE 1629 THOMAS AVE 935

592010 592 10 STATE 211 PEARL ST 932

2311009 2311 9 STATE 1816 THOMAS AVE 930

2310014 2310 14 STATE 1726 THOMAS AVE 927

2309008 2309 8 STATE 1715 THOMAS AVE 926

2315016 2315 16 STATE 1633 THOMAS AVE 926

2309013 2309 13 STATE 1725 THOMAS AVE 925

2315022 2315 22 STATE 1645 THOMAS AVE 925

2315015 2315 15 STATE 1631 THOMAS AVE 922

501036 501 36 STATE 911 N MARTIN LUTHER KING JR BLVD 919

2309014 2309 14 STATE 1727 THOMAS AVE 919

2310017 2310 17 STATE 1732 THOMAS AVE 919

2315013 2315 13 STATE 1627 THOMAS AVE 918

2315027 2315 27 STATE 1655 THOMAS AVE 918

2315009 2315 9 STATE 1619 THOMAS AVE 912

2308006 2308 6 STATE 2511 W NORTH AVE 910

2315046 2315 46 STATE 1632 N WARWICK AVE 902

442006 442 6 STATE 899

2308003 2308 3 STATE 2505 W NORTH AVE 898

2309005 2309 5 STATE 1709 THOMAS AVE 895

2315012 2315 12 STATE 1625 THOMAS AVE 895

2311019 2311 19 STATE 2533 W NORTH AVE 888

2309010 2309 10 STATE 1719 THOMAS AVE 887

2308004 2308 4 STATE 2507 W NORTH AVE 884

2315049 2315 49 STATE 1638 N WARWICK AVE 882

2309015 2309 15 STATE 1729 THOMAS AVE 876

2315010 2315 10 STATE 1621 THOMAS AVE 875

2308009 2308 9 STATE 2517 W NORTH AVE 874

2310003 2310 3 STATE 1704 THOMAS AVE 872
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2311014 2311 14 STATE 1826 THOMAS AVE 871

2308014 2308 14 STATE 1819 THOMAS AVE 870

2314011 2314 11 STATE 1626 THOMAS AVE 865

2314001 2314 1 STATE 1646 THOMAS AVE 858

599031 599 31 STATE 110 CLAY ST 853

2310001 2310 1 STATE 1700 THOMAS AVE 850

2315048 2315 48 STATE 1636 N WARWICK AVE 847

2315050 2315 50 STATE 1640 N WARWICK AVE 847

2314008 2314 8 STATE 1632 THOMAS AVE 843

591036 591 36 STATE 236 PEARL ST 841

2311010 2311 10 STATE 1818 THOMAS AVE 839

2315047 2315 47 STATE 1634 N WARWICK AVE 834

2315036 2315 36 STATE 1610 N WARWICK AVE 829

2311023 2311 23 STATE 2541 W NORTH AVE 825

2315039 2315 39 STATE 1616 N WARWICK AVE 823

2310015 2310 15 STATE 1728 THOMAS AVE 815

5326004 5326 4 STATE 813

2309040 2309 40 STATE 1744 N WARWICK AVE 790

2309022 2309 22 STATE 1708 N WARWICK AVE 789

2311015 2311 15 STATE 1828 THOMAS AVE 786

2311017 2311 17 STATE 2529 W NORTH AVE 786

2309001 2309 1 STATE 1701 THOMAS AVE 782

2311018 2311 18 STATE 2531 W NORTH AVE 781

2310009 2310 9 STATE 1716 THOMAS AVE 779

2311022 2311 22 STATE 2539 W NORTH AVE 777

2313002 2313 2 STATE 773

2311021 2311 21 STATE 2537 W NORTH AVE 770

2310011 2310 11 STATE 1720 THOMAS AVE 769

2311012 2311 12 STATE 1822 THOMAS AVE 768

2311024 2311 24 STATE 2543 W NORTH AVE 767

2311025 2311 25 STATE 2545 W NORTH AVE 766

2310012 2310 12 STATE 1722 THOMAS AVE 756

2309009 2309 9 STATE 1717 THOMAS AVE 748

2309024 2309 24 STATE 1712 N WARWICK AVE 747

2311006 2311 6 STATE 1810 THOMAS AVE 744

2315030 2315 30 STATE 1661 THOMAS AVE 743

2309028 2309 28 STATE 1720 N WARWICK AVE 738

2311001 2311 1 STATE 1800 THOMAS AVE 736

2311020 2311 20 STATE 2535 W NORTH AVE 733

2309027 2309 27 STATE 1718 N WARWICK AVE 732

7612C011A 7612C 011A STATE 731

2310002 2310 2 STATE 1702 THOMAS AVE 728

2315008 2315 8 STATE 1615 THOMAS AVE 727

2309026 2309 26 STATE 1716 N WARWICK AVE 715

0674045A 674 045A STATE 728 DOVER ST 710

2309004 2309 4 STATE 1707 THOMAS AVE 704

2311011 2311 11 STATE 1820 THOMAS AVE 698

3703009A 3703 009A STATE 4320 SAINT PAUL ST 697

7772049 7772 49 STATE 696

2311004 2311 4 STATE 1806 THOMAS AVE 693
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2309023 2309 23 STATE 1710 N WARWICK AVE 692

2315004 2315 4 STATE 1607 THOMAS AVE 691

2315003 2315 3 STATE 1605 THOMAS AVE 678

2309029 2309 29 STATE 1722 N WARWICK AVE 672

2311005 2311 5 STATE 1808 THOMAS AVE 671

2311013 2311 13 STATE 1824 THOMAS AVE 671

2311003 2311 3 STATE 1804 THOMAS AVE 662

2311007 2311 7 STATE 1812 THOMAS AVE 662

7772049G 7772 049G STATE 654

2309030 2309 30 STATE 1724 N WARWICK AVE 651

2314020 2314 20 STATE 1604 THOMAS AVE 651

2309032 2309 32 STATE 1728 N WARWICK AVE 644

2315005 2315 5 STATE 1609 THOMAS AVE 644

2315007 2315 7 STATE 1613 THOMAS AVE 640

2308031 2308 31 STATE 1814 N WARWICK AVE 635

2311002 2311 2 STATE 1802 THOMAS AVE 633

2315006 2315 6 STATE 1611 THOMAS AVE 631

2309031 2309 31 STATE 1726 N WARWICK AVE 629

2308032 2308 32 STATE 1816 N WARWICK AVE 623

1028005C 1028 005C STATE 618

2309025 2309 25 STATE 1714 N WARWICK AVE 614

2309033 2309 33 STATE 1730 N WARWICK AVE 611

2312008B 2312 008B STATE 570

2314005 2314 5 STATE 1638 THOMAS AVE 547

2314007 2314 7 STATE 1634 THOMAS AVE 541

6587A015 6587A 15 STATE 525

501039 501 39 STATE 872 LINDEN AVE 445

492022 492 22 STATE 376

6871005C 6871 005C STATE 349

6587A012 6587A 12 STATE 315

6587A013 6587A 13 STATE 304

2311030 2311 30 STATE 1829 WHITMORE AVE 265

6587A014 6587A 14 STATE 258

6587A011 6587A 11 STATE 256

7612D002D 7612D 002D STATE 1701 CHERRY HILL ROAD 249

253087 253 87 STATE 114 CALLENDAR ST 222

3265C011 3265C 11 STATE 209

589024 589 24 STATE 667 W SARATOGA ST 99

3100A003 3100A 3 STATE 71

2308010 2308 10 STATE 2519 W NORTH AVE 68

1028005A 1028 005A STATE 54

6235A010 6235A 10 STATE 39

7774003A 7774 003A STATE 2208 GEORGETOWN ROAD 23

7804011A 7804 011A STATE 2415 GEORGETOWN ROAD 7

203116 203 116 STATE 12 N FREMONT AVE 1

202014 202 14 STATE 926 W BALTIMORE ST 0

202016 202 16 STATE 930 W BALTIMORE ST 0

202017 202 17 STATE 934 W BALTIMORE ST 0

202019 202 19 STATE 938 W BALTIMORE ST 0

202020 202 20 STATE 940 W BALTIMORE ST 0
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202021 202 21 STATE 942 W BALTIMORE ST 0

202022 202 22 STATE 944 W BALTIMORE ST 0

202023 202 23 STATE 946 W BALTIMORE ST 0

202024 202 24 STATE 3 N SCHROEDER ST 0

202025 202 25 STATE 5 N SCHROEDER ST 0

202026 202 26 STATE 7 N SCHROEDER ST 0

202027 202 27 STATE 9 N SCHROEDER ST 0

202028 202 28 STATE 11 N SCHROEDER ST 0

0202076B 202 076B STATE 925 W FAIRMOUNT AVE 0

203117 203 117 STATE 10 N FREMONT AVE 0

589022 589 22 STATE 227 N PINE ST 0

1234001 1234 1 STATE 524 E MONUMENT ST 0

1267001 1267 1 STATE 408 N EXETER ST 0

1551008 1551 8 STATE 2009 E BIDDLE ST 0

2308018 2308 18 STATE 1811 THOMAS AVE 0

2308020 2308 20 STATE 1807 THOMAS AVE 0

2308021 2308 21 STATE 1805 THOMAS AVE 0

2308022 2308 22 STATE 1803 THOMAS AVE 0

2308023 2308 23 STATE 1801 THOMAS AVE 0

2308024 2308 24 STATE 1800 N WARWICK AVE 0

2308025 2308 25 STATE 1802 N WARWICK AVE 0

2308026 2308 26 STATE 1804 N WARWICK AVE 0

2308027 2308 27 STATE 1806 N WARWICK AVE 0

2308028 2308 28 STATE 1808 N WARWICK AVE 0

2308029 2308 29 STATE 1810 N WARWICK AVE 0

2308030 2308 30 STATE 1812 N WARWICK AVE 0

2309018 2309 18 STATE 1700 N WARWICK AVE 0

2309019 2309 19 STATE 1702 N WARWICK AVE 0

2309020 2309 20 STATE 1704 N WARWICK AVE 0

2309021 2309 21 STATE 1706 N WARWICK AVE 0

2309034 2309 34 STATE 1732 N WARWICK AVE 0

2309035 2309 35 STATE 1734 N WARWICK AVE 0

2309036 2309 36 STATE 1736 N WARWICK AVE 0

2309037 2309 37 STATE 1738 N WARWICK AVE 0

2309038 2309 38 STATE 1740 N WARWICK AVE 0

2309039 2309 39 STATE 1742 N WARWICK AVE 0

2309041 2309 41 STATE 2500 PRESBURY ST 0

2309042 2309 42 STATE 2502 PRESBURY ST 0

2314002 2314 2 STATE 1644 THOMAS AVE 0

2314003 2314 3 STATE 1642 THOMAS AVE 0

2314004 2314 4 STATE 1640 THOMAS AVE 0

2314006 2314 6 STATE 1636 THOMAS AVE 0

2314009 2314 9 STATE 1630 THOMAS AVE 0

2314010 2314 10 STATE 1628 THOMAS AVE 0

2314013 2314 13 STATE 1622 THOMAS AVE 0

2314014 2314 14 STATE 1620 THOMAS AVE 0

2314015 2314 15 STATE 1618 THOMAS AVE 0

2314016 2314 16 STATE 1616 THOMAS AVE 0

2314017 2314 17 STATE 1614 THOMAS AVE 0

2314018 2314 18 STATE 1612 THOMAS AVE 0

City of Baltimore MS4 WIP Page 34 of 36



Appendix A

Summary of Properties Exempt from Impervious Baseline

PIN Block Lot Type Address Imp. Area (sf)

2314019 2314 19 STATE 1610 THOMAS AVE 0

2314019A 2314 019A STATE 1608 THOMAS AVE 0

2314019B 2314 019B STATE 1606 THOMAS AVE 0

2314020A 2314 020A STATE 1602 THOMAS AVE 0

2315032 2315 32 STATE 1602 N WARWICK AVE 0

2315033 2315 33 STATE 1604 N WARWICK AVE 0

2315037 2315 37 STATE 1612 N WARWICK AVE 0

2315040 2315 40 STATE 1618 N WARWICK AVE 0

2315041 2315 41 STATE 1620 N WARWICK AVE 0

2315042 2315 42 STATE 1622 N WARWICK AVE 0

2315043 2315 43 STATE 1626 N WARWICK AVE 0

2315044 2315 44 STATE 1628 N WARWICK AVE 0

2315045 2315 45 STATE 1630 N WARWICK AVE 0

2315051 2315 51 STATE 1642 N WARWICK AVE 0

2315052 2315 52 STATE 1644 N WARWICK AVE 0

2315053 2315 53 STATE 1646 N WARWICK AVE 0

2315054 2315 54 STATE 1648 N WARWICK AVE 0

2315055 2315 55 STATE 1650 N WARWICK AVE 0

2315056 2315 56 STATE 1652 N WARWICK AVE 0

2315057 2315 57 STATE 1654 N WARWICK AVE 0

2315058 2315 58 STATE 1656 N WARWICK AVE 0

2315059 2315 59 STATE 1658 N WARWICK AVE 0

2320024 2320 24 STATE 1648 RUXTON AVE 0

2380001 2380 1 STATE 2800 RAYNER AVE 0

2380003 2380 3 STATE 2804 RAYNER AVE 0

2401A011 2401A 11 STATE 2721 W NORTH AVE 0

2402002 2402 2 STATE 2783 W NORTH AVE 0

4265017 4265 17 STATE 4400 SPRING AVE 0

4349005 4349 5 STATE 6209 PARK HEIGHTS AVE 0

4539028B 4539 028B STATE 5299 WABASH AVE 0

4539028C 4539 028C STATE 5297 WABASH AVE 0

4539029B 4539 029B STATE 5295 WABASH AVE 0

4539029C 4539 029C STATE 5293 WABASH AVE 0

4539029D 4539 029D STATE 5291 WABASH AVE 0

4539029E 4539 029E STATE 5289 WABASH AVE 0

4539029F 4539 029F STATE 5287 WABASH AVE 0

4539029G 4539 029G STATE 5285 WABASH AVE 0

4539030A 4539 030A STATE 5283 WABASH AVE 0

4539030B 4539 030B STATE 5281 WABASH AVE 0

4539030C 4539 030C STATE 5279 WABASH AVE 0

4539030D 4539 030D STATE 5277 WABASH AVE 0

4539030E 4539 030E STATE 5275 WABASH AVE 0

4539030F 4539 030F STATE 5273 WABASH AVE 0

4539030G 4539 030G STATE 5271 WABASH AVE 0

4539030H 4539 030H STATE 5269 WABASH AVE 0

4570015A 4570 015A STATE 5199 WABASH AVE 0

4570015B 4570 015B STATE 5197 WABASH AVE 0

4570015C 4570 015C STATE 5195 WABASH AVE 0

4570015D 4570 015D STATE 5193 WABASH AVE 0

6135A016 6135A 16 STATE 4225 SHANNON DR 0
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Summary of Properties Exempt from Impervious Baseline

PIN Block Lot Type Address Imp. Area (sf)

6587A001 6587A 1 STATE 4700 HOLABIRD AVE 0

6607K010 6607K 10 STATE 1802 S NEWKIRK ST 0

7804001A 7804 001A STATE 2401 GEORGETOWN ROAD 0

7804003A 7804 003A STATE 2403 GEORGETOWN ROAD 0

7804005A 7804 005A STATE 2405 GEORGETOWN ROAD 0

7804007A 7804 007A STATE 2411 GEORGETOWN ROAD 0

7805009 7805 9 STATE 2228 WASHINGTON BLVD 0

7805010 7805 10 STATE 2234 WASHINGTON BLVD 0

7805011 7805 11 STATE 2236 WASHINGTON BLVD 0

7805012 7805 12 STATE 2238 WASHINGTON BLVD 0

7805013 7805 13 STATE 2240 WASHINGTON BLVD 0

7874001A 7874 001A STATE 2201 WASHINGTON BLVD 0

7874002A 7874 002A STATE 2203 WASHINGTON BLVD 0

7874003A 7874 003A STATE 2205 WASHINGTON BLVD 0

7874004A 7874 004A STATE 2207 WASHINGTON BLVD 0

7874005A 7874 005A STATE 2209 WASHINGTON BLVD 0

7874006A 7874 006A STATE 2201 WASHINGTON BLVD 0

7874A001A 7874A 001A STATE 2225 WASHINGTON BLVD 0

7874A002A 7874A 002A STATE 2223 WASHINGTON BLVD 0

7874A003A 7874A 003A STATE 2219 WASHINGTON BLVD 0

8348012 8348 12 STATE 3119 FERNDALE AVE 0

NOTE: FED‐NONPUBHOUS: Federal properties excluding public housing

FED‐PUBHOUS: Federal properties used for public housing

MS4‐MPA: Phase II MS4 permit area for MD Port Administration

MS4‐STADIUM: Phase II MS4 permit area for the MD Stadium Authority

STATE: Other State owned properties

IND‐NPDES‐GEN: NPDES Industrial Discharge General permit

IND‐NPDES‐IND: NPDES Industrial Discharge Individual permit

IND‐NPDES‐NE: Properties with NPDES No Exposure Certification 
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Appendix B: Summary of Existing BMPs

Table B‐1: Summary of Stream Restoration Projects completed by DPW prior to 2010 (listed in Table 4 of WIP)

Project Name Structure Type

BMP 

Type 

Code

Land 

Use Watershed

Construction 

Purpose

Construction 

Completion 

Impervious 

Area

Maidens Choice Stream #1 Stream Restoration STRE 14 2130905 REST 2008 41

Biddison Run Phase I Stream Restoration STRE 14 2130901 REST 2006 23

Upper Stony Run Stream Restoration STRE 14 2130904 REST 2006 35

Middle Stony Run Stream Restoration STRE 14 2130904 REST 2006 41

Lower Stony Run Stream Restoration STRE 14 2130904 REST 2008 28

Total: 167

Table B‐2: Summary of Other  Restoration Projects completed by DPW prior to 2010 (listed in Table 4 of WIP)

(acre‐ft) (cf) (in)

Brooklyn Park Wet Retention Pond WP 16 2130903 REST 2004 306.00 138.0 7.50 326,700      0.65               89.0             

Gwynns Run Wet retention Pond / Wetland WP 16 2130905 REST 2003 1373.00 693.0 5.80 252,648      0.10               69.7             

WS 263 B‐1 Bioretention BR 14 2130905 REST 2009 0.87 0.9 0.06             2,400           0.8                 0.7               

WS 263 B‐10 Microbioretention / Afforestation ESDMB 14 2130905 REST 2009 1.30 0.7 0.03             1,229           0.5                 0.3               

WS 263 B‐13 Microbioretention / Afforestation ESDMB 14 2130905 REST 2009 0.60 0.3 0.02             958               1.0                 0.3               

WS 263 B‐15 Microbioretention / Afforestation ESDMB 14 2130905 REST 2009 1.63 1.5 0.05             2,105           0.4                 0.6               

WS 263 C‐1 Filtera Unit SF 14 2130905 REST 2009 0.20 0.2 0.01             552               0.8                 0.2               

Yorkwood Elementary IA Removal/ Afforestation/ Bioretention 15 2130901 REST 2010 0.75 0.8 0.8               

Total: 161.5           

Project Name

Equ. Imp. 

Area

Water Quality Volume

Imp Area

Drainage 

Area

Construction 

Completion 

Construction 

PurposeWatershed

Land 

Use

BMP 

Type Structure Type

11,125

Length

2,700

1,500

2,325

2,750

1,850
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APPENDIX C: Projects, Programs, and Partnerships for 20% Restoration

Table C‐1: Summary of Projects

Drainage Area NOTES

(ac) TN TP TSS Design Construction

Structural / Traditional BMPs

S01 SW Pond Retrofit  Gwynns Falls Gwynns Run, Carrolton Park 38 25 132 17 15,525 $505,000 2016 2018
Expansion and retrofit to increase pollutant 

removal efficiency

S02 SW Pond Retrofit  Gwynns Falls SetonBusiness Park Park 62 41 214 27 25,169 $795,000 2016 2018
Expansion and retrofit to increase pollutant 

removal efficiency

S03 Pond Retrofit and New Pond Back River North Point Road @ Kane and Quad 92 60 317 40 37,260 $3,290,000 2015 2016
Ref: Drainage Study Report 2012.  Includes 

infrastructure improvement for flooding.

S04 Wetland / Pond Back River Perring Parkway at Cloville (HR‐R28B) 23 15 63 13 8,484 $344,000 2016 2018 Ref:Back River SWAP

S05 Wetland / Pond Back River
Herring Run Park below Shannon at 

Lyndale (HR‐R15C)
31 20 84 17 11,465 $550,000 2016 2018 Ref:Back River SWAP

S06 Wetland Back River
Herring Run Park below Shannon at 

Kavon Ave (HR‐R39)
31 20 84 17 11,465 $550,000 2016 2018 Ref:Back River SWAP

S07 Wetland Back River
Herring Run Park below Parkside at 

Sinclair  (HR‐R15A)
100 65 275 56 37,260 $1,600,000 2016 2018 Ref:Back River SWAP

S08 Wetland Back River
Chinquapin Run Park between Belvedere 

and Alameda (CH‐R6A)
69 45 190 39 25,795 $1,840,000 2016 2018 Ref:Back River SWAP

S09 Bioretention Area
Baltimore 

Harbor

Faring Baybrook Park Rec Center (MC‐

18a)
5 3 17 3 1,702 $160,000 2016 2018 Ref: Masonville Cove SWAP 2014

S10 Bioretention Area Gwynns Falls Park Hts Virginia + Homer 3 2 11 2 1,135 $60,000 2016 2018 Ref: UPWP / Sabra Wang Study

S11 Shallow extended detention wetland Jones Falls West Colspring and Brand Ave (LJ‐R9) 14 9 46 8 4,624 $212,000 2016 2018 Ref: Lower Jones Falls SWAP

S12 Shallow wetland Jones Falls Woodheights and La Plata (LJ‐R38) 6 4 21 3 2,102 $96,000 2016 2018 Ref: Lower Jones Falls SWAP

Subtotal Structural / Traditional: 475 309 1,455 243 181,986 $10,002,000

ESD Practices

E01  Micro‐bioretention
Baltimore 

Harbor

Cloverleaf ‐ northwest of I‐895 and 

Frankfurst Ave (MC‐30)
0.5 0.4 2.1 0.34 217 $50,000 2016 2019 Ref: Masonville Cove SWAP 2014

E02  Micro‐bioretention
Baltimore 

Harbor
Bush St. Curb bump‐out 0.3 0.2 1.2 0.20 127 $80,000 2011 2016 Ref: WS 263

E03  Micro‐bioretention
Baltimore 

Harbor
Lafayette inner block retrofit. 0.9 0.7 4.0 0.64 411 $240,000 2011 2016 Ref: WS 263

E14  Micro‐bioretention
Baltimore 

Harbor
Bay Brook MS (MC‐18b) 0.3 0.3 1.5 0.2 157 $54,000 2015 2016 Ref: Masonville Cove SWAP 2014

E15  Micro‐bioretention
Baltimore 

Harbor
Bay Brook MS (MC‐18c) 0.2 0.2 1.1 0.2 115 $46,800 2015 2016 Ref: Masonville Cove SWAP 2014

E16  Micro‐bioretention
Baltimore 

Harbor
Bay Brook MS ‐ parking lot (MC‐18d) 0.2 0.2 1.1 0.2 115 $34,800 2015 2016 Ref: Masonville Cove SWAP 2014

E18  Micro‐bioretention
Baltimore 

Harbor
Brooklyn / Curtis Bay 1.1 0.9 5.0 0.8 513 $19,800 2015 2016

E19  Micro‐bioretention
Baltimore 

Harbor
Patterson Park (HA‐R5A) 0.3 0.2 1.4 0.2 139 $40,000 2016 2018 Ref: WS 246 SWAP

E20  Micro‐bioretention
Baltimore 

Harbor
Ellwood Park (HA‐R8) 0.2 0.1 0.7 0.1 72 $21,000 2016 2018 Ref: WS 246 SWAP

MS4 WIP 

Project ID

BMP Type Schedule to Start (FY)Estimated 

Capital Cost

Watershed Location Estimated Pollutant Removal 

(lbs / yr)

Eq. Imp Area 

Restored (ac)
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APPENDIX C: Projects, Programs, and Partnerships for 20% Restoration

Table C‐1: Summary of Projects

Drainage Area NOTES

(ac) TN TP TSS Design Construction

MS4 WIP 

Project ID

BMP Type Schedule to Start (FY)Estimated 

Capital Cost

Watershed Location Estimated Pollutant Removal 

(lbs / yr)

Eq. Imp Area 

Restored (ac)

E21  Micro‐bioretention
Baltimore 

Harbor
Patterson Park Adjunct (HA‐R6) 0.8 0.6 3.6 0.6 362 $105,000 2016 2018 Ref: WS 246 SWAP

E22  Micro‐bioretention
Baltimore 

Harbor

Patterson Park / Highlandtown / 

Baltimore Highlands
5.1 4.1 24.1 3.79 2,446 $710,000 2016 2018 GGI / Green Streets

E23  Micro‐bioretention Back River
Frankford / Greater Lauraville / Belair‐

Edison / Cedonia
4.6 3.6 21.6 3.40 2,198 $671,000 2016 2018 GGI / Green Streets

E24  Micro‐bioretention Back River Erdman Avenue 1.4 1.2 6.8 1.07 694 $128,000 2016 2018 BENI Green Streets projects / CWP

E25  Micro‐bioretention Back River Belair Road 0.3 0.2 1.2 0.20 127 $77,000 2016 2018 BENI Green Streets projects / CWP

E26  Micro‐bioretention Jones Falls Hampden / Remington / Wyman Park 6.3 5.0 29.7 4.67 3,020 $850,000 2016 2018 GGI / Green Streets

E27  Micro‐bioretention Gwynns Falls
Howard Park / Grove Park / West 

Arlington / Fairmount
3.1 2.5 14.9 2.34 1,510 $420,000 2016 2018 GGI / Green Streets

E28  Micro‐bioretention Gwynns Falls
Hunting Ridge / Rognel Hts / Edmondson 

Village / Edgewood
3.1 2.5 14.9 2.34 1,510 $420,000 2016 2018 GGI / Green Streets

E29  Micro‐bioretention
Baltimore 

Harbor

Sharp‐Leadenhall / Federal Hill / 

Otterbein / S. Baltimore
1.6 1.3 7.4 1.17 755 $215,000 2016 2018 GGI / Green Streets

E30  Micro‐bioretention
L. N. Branch 

Patapsco
Cherry Hill  3.1 2.5 14.9 2.34 1,510 $500,000 2016 2018 GGI / Green Streets

E31  Micro‐bioretention
Baltimore 

Harbor
Lakeland / Mt. Winans / Westport 1.6 1.3 7.4 1.17 755 $420,000 2016 2018 GGI / Green Streets

E32  Micro‐bioretention
Baltimore 

Harbor

McElderry Park / CARE / Milton‐

Montford / Patterson Place
3.1 2.5 14.9 2.34 1,510 $438,000 2016 2018 GGI / Green Streets

E33  Micro‐bioretention Gwynns Falls
Greater Mondawmin / Walbrook / 

Rosemont / NW Community Action / 
3.1 2.5 14.9 2.34 1,510 $438,000 2016 2018 GGI / Green Streets

E34  Micro‐bioretention Jones Falls
Mt. Washington / Glen / Cheswolde / 

Cross Country
6.3 5.0 29.7 4.67 3,020 $1,350,000 2016 2018 GGI / Green Streets

E35  Micro‐bioretention Back River
Cameron Village / Chinquapin Park 

(upstream to Chinquapin Run)
5.0 4.0 23.8 3.74 2,416 $680,000 2017 2019 GGI / Green Streets

E36  Micro‐bioretention Back River De Wees Park 1.3 1.0 5.9 0.93 604 $180,000 2017 2019 GGI / Green Streets

E37  Micro‐bioretention Back River
Orchard Ridge / Armistead Gardens / 

Orangeville
6.3 5.0 29.7 4.67 3,020 $630,000 2017 2019 GGI / Green Streets

E38  Micro‐bioretention Jones Falls
Central Park Heights / Towanda Grantley 

/ Lucille Park
3.1 4.0 14.9 2.34 1,510 $513,000 2017 2019 GGI / Green Streets

E39  Micro‐bioretention Gwynns Falls
MorrellPark / Wilhelm Park / Gwynns 

Falls / Carroll‐South Hilton
3.1 6.0 14.9 2.34 1,510 $625,000 2017 2019 GGI / Green Streets

E41  Micro‐bioretention Back River Clifton Park 0.3 0.2 1.2 0.19 121 $35,000 2017 2019 Ref: Back River SWAP

E42  Micro‐bioretention Back River Clifton Park 2.9 2.3 13.7 2.15 1,389 $400,000 2017 2019 Ref: Back River SWAP

Subtotal ESD Practices: 69 60 328 52 33,359 $10,391,400
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APPENDIX C: Projects, Programs, and Partnerships for 20% Restoration

Table C‐1: Summary of Projects

Drainage Area NOTES

(ac) TN TP TSS Design Construction

MS4 WIP 

Project ID

BMP Type Schedule to Start (FY)Estimated 

Capital Cost

Watershed Location Estimated Pollutant Removal 

(lbs / yr)

Eq. Imp Area 

Restored (ac)

Alternative BMPs (Stream Restoration)‐‐ Drainage Area = Stream Restoration Length (LF)

A01 Stream Restoration Gwynns Falls
Leakin Park Stream Restoration at 

Fairmount Storm Drain
2,080 LF 31 156 141 62,400 $700,000 Completed Complete

A02 Stream Restoration Jone Falls Lower Lower Stony Run 4,500 LF 68 338 306 135,000 $4,030,000 2015 2016 Ref: Lower Jones Falls SWAP

A03 Stream Restoration Gwynns Falls Powder Mill Phase 1 3,900 LF 59 293 265 117,000 $3,420,000 2009 2017
MTA Red Line / portion above mitigation needs 

credited to the City

A04 Stream Restoration Jone Falls East Stony Run Project 1 800 LF 12 60 54 24,000 $839,000 2014 2017 Ref: Lower Jones Falls SWAP

A05 Stream Restoration Back River Chinquapin Run Project 1 2,200 LF 33 165 150 66,000 $3,670,000 2014 2017

A06 Stream Restoration Back River Chinquapin Run Project 2 2,600 LF 39 195 177 78,000 $1,772,000 2015 2017

A07 Stream Restoration Gwynns Falls Franklintown Culvert 2,400 LF 36 180 163 72,000 $1,700,000 2015 2018

A08 Stream Restoration Back River Lower Moore's Run Project 2 2,500 LF 38 188 170 75,000 $1,960,000 2015 2018

A09 Stream Restoration Back River Biddison Run Project 2 3,030 LF 45 227 206 90,900 $3,590,000 2014 2018

A10 Stream Restoration Jones Falls Western Run at Kelly Avenue 800 LF 12 60 54 24,000 $1,324,600 2015 2018

A11 Stream Restoration Jone Falls East Stony Run Project 2 1,340 LF 20 101 91 40,200 $2,040,000 2015 2018

A12 Stream Restoration Back River Biddison Run Projects 3 3,850 LF 58 289 262 115,500 $1,800,000 Complete 2018

A13 Stream Restoration Back River Moore's Run Restoration Project 1 2,500 LF 38 188 170 75,000 $1,822,000 2015 2018

A14 Stream Restoration Back River Moore's Run Restoration Project 2 2,800 LF 42 210 190 84,000 $1,822,000 2015 2018

A15 Stream Restoration Back River Herring Run stream 2,665 LF 40 200 181 79,950 $2,702,000 2015 2018 Back River SWAP

A16 Stream Restoration Jones Falls Druid Hill Park Stream Project 1,875 LF 28 141 128 56,250 $2,702,000 2015 2018 Lower Jones Falls SWAP

A17 Stream Restoration Gwynns Falls Lower Gwynns Falls 2,600 LF 39 195 177 78,000 $2,702,000 2015 2018 Gwynns Falls Watershed Assessment

A18 Stream Restoration Gwynns Falls Lower Gwynns Falls 2,600 LF 39 195 177 78,000 $2,702,000 2015 2018 Gwynns Falls Watershed Assessment

A19 Stream Restoration Gwynns Falls Lower Gwynns Falls 2,300 LF 35 173 156 69,000 $2,702,000 2015 2018 Gwynns Falls Watershed Assessment

A20 Stream Restoration Gwynns Falls Dead Run 2,200 LF 33 165 150 66,000 $2,702,000 2016 2019 Gwynns Falls Watershed Assessment

A21 Stream Restoration Back River Herring Run Western Branch 2,675 LF 40 201 182 80,250 $2,702,000 2016 2019 Herring Run Stream Assessment

Subtotal Alternative BMPs (Stream 

Restoration):
52,215 LF 783 3,916 3,551 1,566,450 $49,403,600
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APPENDIX C: Projects, Programs, and Partnerships for 20% Restoration

Table C‐1: Summary of Projects

Drainage Area NOTES

(ac) TN TP TSS Design Construction

MS4 WIP 

Project ID

BMP Type Schedule to Start (FY)Estimated 

Capital Cost

Watershed Location Estimated Pollutant Removal 

(lbs / yr)

Eq. Imp Area 

Restored (ac)

Alternative BMPs (Other)

A22
Regenerative Step Pool Storm 

Conveyance
Gwynns Falls Seamon Avenue 20 9 146 13 6,622 $1,168,000 2015 2017 Infratructure improvement

A23
IA Removal, afforestation, 

bioretention

Baltimore 

Harbor

CARE Communities / McElderry Park / 

Milton‐Montford
3.1 3.75 19.2 4.34 2,852 $496,000 2016 2018 Ref: Direct Harbor Characterization

A24 IA Removal, afforestation
Baltimore 

Harbor
Harford Hts ES (HA‐R19) 0.9 0.60 3.3 0.92 523 $110,000 2016 2018 GGI / Green Streets

A25
IA Removal, afforestation, 

bioretention
Back River Northwood ES and Rec Center (CH‐R2A) 2.4 2.85 14.6 3.30 2,167 $565,000 2016 2018 Ref:Back River SWAP

A26 IA Removal, afforestation Back River Sinclair Lane ES (HR‐R18) 1.9 1.31 7.3 2.03 1,154 $260,400 2016 2018 Ref:Back River SWAP

A27 IA Removal, afforestation Back River WEB DuBois (HR‐R29A) 0.8 0.53 2.9 0.81 461 $104,200 2016 2018 Ref:Back River SWAP

A28
IA Removal, afforestation, 

bioretention
Back River Various Schools 0.5 0.6 3.1 0.70 456 $120,000 2016 2018

Location to be determined based on final school 

construction schedule.

A29
IA Removal, afforestation, 

bioretention
Gwynns Falls Mt. Winans 3.1 3.75 19.2 4.34 2,852 $496,000 2016 2018 GGI / Green Streets

A30
IA Removal, afforestation, 

bioretention
Back River Montebello ES (HR‐R41A) 0.9 1.05 5.4 1.22 799 $208,000 2016 2018 Ref: Back River SWAP

A31
IA Removal, afforestation, 

bioretention
City‐wide Various Schools 1.5 1.76 9.0 2.03 1,335 $350,000 2016 2018 GGI / Green Streets

A32
IA Removal, afforestation, 

bioretention
Jones Falls Pimlico ES (LJ‐R6) 1.1 1.35 6.9 1.56 1,027 $268,000 2016 2018 Ref: Lower Jones Falls SWAP

A33
IA Removal, afforestation, 

bioretention
Jones Falls Poly Western HS (LJ‐R8C) 1.4 1.65 8.5 1.91 1,255 $328,000 2016 2018 Ref: Lower Jones Falls SWAP

A34
IA Removal, afforestation, 

bioretention

Baltimore 

Harbor
Duane Avenue Park ‐ parking lot (MC‐21) 0.3 0.35 1.8 0.40 262 $42,000 2016 2018 Ref:Masonville Cove SWAP 2014

A35 IA Removal, afforestation
Baltimore 

Harbor
Oliver / Broadway East 4.0 2.8 15.6 4.32 2,461 $496,000 2017 2019 GGI / Green Streets

A36 IA Removal, afforestation Gwynns Falls
Carrollton Ridge / Shipley Hill / Mill Hill / 

Pigtown / New Southwest / Union Square 
4.0 2.8 15.6 4.32 2,461 $496,000 2017 2019 GGI / Green Streets

A37 IA Removal, afforestation Direct Harbor
Harlem Park / Sandtown‐Winchester / 

Uplands
2.0 1.40 7.8 2.16 1,230 $248,000 2017 2019 GGI / Green Streets

A38 IA Removal, afforestation Direct Harbor Various Schools 2.0 1.40 7.8 2.16 1,230 $248,000 2017 2019 GGI / Green Streets

A39 Aforestation of IA Gwynns Falls Central Park Heights 2.0 1.40 19.3 2.29 1,121 $496,000 2017 2019 GGI / Green Streets

A40 Aforestation of IA Gwynns Falls City‐wide 8.3 5.81 90.2 13.19 6,793 $496,000 NA 2017 GGI / Green Streets

A41 Aforestation of IA Jones Falls City‐wide 8.3 5.81 90.2 13.19 6,793 $496,000 NA 2018 GGI / Green Streets

A42 Aforestation of IA City‐wide City‐wide 4.2 2.91 45.1 6.59 3,396 $248,000 NA 2019 GGI / Green Streets

Subtotal Alternative BMPs (Other): 72 52.86 538.93 84.93 47,250 $7,739,600

Total Projects: 1,205 6,238 3,930 1,829,045 $77,536,600

City of Baltimore
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APPENDIX C: Projects, Programs, and Partnerships for 20% Restoration

Table C‐2: Summary of Programs

TN TP TSS

Street Sweeping*

Collection within CY 2012 9,988 tons 2,797 24,471 9,788 2,936,472
Ref: Baltimore's New and Improved Mechanical 

Street Sweeping Program (October 2013)

Anticipated Increase after City‐wide expansion (Peak): 9,109 tons 2,551 22,317 8,927 2,678,046
Ref :Baltimore's New and Improved Mechanical 

Street Sweeping Program (October 2013)

Sub‐total Street Sweeping at full expansion: 19,097 tons 5,347 46,788 18,715 5,614,518

Preventive Inlet Cleaning & Debris Collection

Anticipated Increase after Asset Management                          (4% 

Inlets cleaned quarterly):
990 tons 215 2,425 970 291,052

Ref: Preliminary Asset Management Program and 

CIP Schedule for Inlet Screens

Sub‐total Preventive Inlet Cleaning: 215 2,425 970 291,052

Illicit Discharge Detection and Elimination Program

Sanitary Direct** NA 100 18 NA
Pending asset management inventory for direct illicit 

connections. 

Sewage Exfiltration** NA 5,000 909 NA
Lining as part of DPW's capital program for sanitary 

sewers. 

Drinking Water Transmission** NA 1,500 273 NA
Estimated water line lining / replacement by 2018.  

Dry Weather SSO** NA 350 64 NA
Asset management / FOG program, education, 

enforcement, and enanced IDDE

Sub‐total IDDE: 6,950 1,264 0

TOTAL Programs: 5,562 56,163 20,949 5,905,570

* Assuming bi‐weekly frequency.  

** Equivalent impervious area restoration conversions and TSS reductions have not been designated at this time.   Estimates of nutrient reduction are very conservative in estimates.  

NOTESProject No. / Type
Equivalent 

Impervious Area 

Restoration (ac)

Estimated Pollutant Removal (lbs 

/ yr)Debris Collected

City of Baltimore
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APPENDIX C: Projects, Programs, and Partnerships for 20% Restoration

Table C‐3: Summary of Partnerships

Estimated Pollutant Removal (lbs / yr)

TN TP TSS

Development

Impervious area to pervious
DPW Plans 

Review
City‐wide City‐wide 73.8 351 35 29,426

Treatment by ESD
DPW Plans 

Review
City‐wide City‐wide 21.4 102 10 8,539

Treatment by Traditional
DPW Plans 

Review
City‐wide City‐wide 54.7 260 26 21,805

Sub‐total Development: 150 713 70 59,770

Voluntary

Impervious Removal BWB Jones Falls Guilford ES/MS 0.28 0.4 0.1 33

Impervious Removal BWB Gwynns Falls Calvin Rodwell ES 0.13 0.2 0.04 15

Micro‐bioretention
BWB

Baltimore 

Harbor
Library Square 1.1 5.3 0.5 261

IA Removal,  Rain Garden

DOT

Baltimore 

Harbor

200 N. Duncan Street
0.45 2.3 0.5 342

IA Removal, afforestation

DOT

Baltimore 

Harbor

2300‐2400 Eager St
1.5 7.7 1.7 1141

IA Removal, afforestation, bioretention GGI Design 

Comp

Gwynns Falls  2306‐8 Riggs Street
0.81 4.2 0.9 616

IA Removal, afforestation, bioretention GGI Design 

Comp

Back River CHM Gateway 32nd & 

Harford
0.18 0.9 0.2 137

IA Removal, afforestation, bioretention GGI Design 

Comp

Baltimore 

Harbor

Day Spring Green Parking 

1100 block N. Bradford
0.36 1.8 0.4 274

IA Removal, afforestation GGI Design 

Comp

Baltimore 

Harbor

Druid Heights Peace Park 

Bloom & Druid Hill Ave
0.15 0.8 0.2 114

IA Removal, afforestation GGI Design 

Comp

Baltimore 

Harbor

Hollins Roundhouse Lots of 

Art1218‐20 W. Lombard
0.06 0.3 0.1 46

IA Removal, afforestation, and rainwater 

harvesting

GGI Design 

Comp

Baltimore 

Harbor

Janes House of Inspiration A‐

maze‐N Lot728 North Avenue
0.20 1.0 0.2 148

IA Removal, afforestation GGI Design 

Comp

Baltimore 

Harbor

Flower Farm1400 block Gay 

Street
0.75 3.8 0.9 570

Aforestation of IA
Tree Baltimore

Baltimore 

Harbor
TBD 25.2 10.9 1.6 818

Aforestation of IA
Tree Baltimore

Gwynns Falls TBD 23.1 10.9 1.6 818

Eq. Imp Area 

Restored (ac)Project No. / Type

Source ID Watershed Location

City of Baltimore
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APPENDIX C: Projects, Programs, and Partnerships for 20% Restoration

Table C‐3: Summary of Partnerships

Estimated Pollutant Removal (lbs / yr)

TN TP TSS

Eq. Imp Area 

Restored (ac)Project No. / Type

Source ID Watershed Location

Aforestation of IA
Tree Baltimore

Jones Falls TBD 19.6 10.9 1.6 818

Aforestation of IA
Tree Baltimore

Back River TBD 21.0 10.9 1.6 818

Sub‐total Volunteer: 95 72.2 12.1 6,971

SW Fee Credit program

Treatment BMPs SAIS City‐wide City‐wide 24.0 206.7 26.5 16,157

Private tree planting (Reforestation on 

pervious)
SAIS City‐wide City‐wide 7.6 142.6 6.6 1596

Rain gardens SAIS City‐wide City‐wide 2.0 17.2 2.2 1,346

Rainwater harvesting SAIS City‐wide City‐wide 0.5 12.4 1.0 485

Subtotal SW Fee Credit: 34.1 378.9 36.3 19,584

Total for Partnerships: 279 1,164 119 86,325

City of Baltimore
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APPENDIX D: Chesapeake Bay TMDL Compliance

TN TP TSS

Chesapeake Bay Loading for Baltimore City 374,772 28,594 32,970,117
Bay TMSDL MAST Scenario 2010 Loadings for 

Baltimore City MS4 Area

Reduction Goal for Stormwater 20.3% 30.3% 1.9%
Maryland's Phase II WIP for the Chesapeake 

Bay, Oct. 2012, Executive Summary

Completed within current MS4 permit

Structural/ Traditional BMPs 309 1,455 243 181,986 Table C‐1 of WIP

ESD Practices 60 328 52 33,359 Table C‐1 of WIP

Alternative BMPs (Stream Restoration) 783 3,916 3,551 1,566,450 Table C‐1 of WIP

Alternative BMPs (Other) 53 539 85 47,250 Table C‐1 of WIP

Street Sweeping at full expansion 5,347 46,788 18,715 5,614,518 Table C‐2 of WIP

Inlet Cleaning 215 2,425 970 291,052 Table C‐2 of WIP

IDDE* 0 6,950 1,264 0 Table C‐2 of WIP

Partnerships  279 3,928 282 130,175 Table C‐3 of WIP

Total Reduction by end of MS4 permit: 7,046 66,329 25,161 7,864,790

% Reduction by end of MS4 Permit: 18% 88% 24%

Estimated Pollutant Removal 

(lbs / yr)Location ReferenceImp. Area (ac)

City of Baltimore
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APPENDIX D: Chesapeake Bay TMDL Compliance

TN TP TSS

Estimated Pollutant Removal 

(lbs / yr)Location ReferenceImp. Area (ac)

Projected between FY 2019 and 2025:

Structural/ Traditional BMPs 75 354 59 44,239

ESD Practices 60 327 51 33,227

Alternative BMPs 150 1,529 241 134,086

Street Sweeping 267 2,339 936 280,726
Assume avg. annual debris collection increase 

by 5%.

Inlet Cleaning 215 2,425 970 291,052
Increase to 8% of inlets (double the effort 

completed by end of MS4 permit).

IDDE* 0 1,700 309 0
Est. similar to MS4, without sewage 

exfiltration attributed to CD CIP.

Partnerships (Development) 210 5,499 395 182,246

Total Reduction by FY 2025: 8,023 80,503 28,122 8,830,364

% Reduction by end of MS4 Permit: 21.5% 98.3% 26.8%

Anticipated Chesapeake Bay Loading at 2025: 294,269 0 24,139,753

* Equivalent impervious area restoration conversions and TSS reductions have not been designated at this time.   Estimates of nutrient reduction are 

very conservative in estimates.  

City of Baltimore
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APPENDIX E: Local Nutrient TMDL Compliance

Table E‐1: Back River 

NOTES

TN TP Design Construction

MS4 Baseline Load:
73,429 8,315

Reduction Goal: 15% 15%

BMPs installed between 2005 and 2010:

Stream Restoration Back River Biddison Run Phase I 113 102 $1,318,129 2003 2006
Previous MS4 Annual Reports. 1,500 LF restored.

Private / Other City BMPs Back River 12 BMPs 4 24 3
Appendix B of WIP.

Total removal between 2005 and 2010: 136 105

Projects proposed within current MS4 permit:

S03 Pond Retrofit and New Pond Back River North Point Road @ Kane and Quad 60 317 40 $3,290,000 2015 2016
Ref: Drainage Study Report 2012.  Includes 

infrastructure improvement for flooding.

S04 Wetland / Pond Back River Perring Parkway at Cloville (HR‐R28B) 15 63 13 $344,000 2016 2018 Ref:Back River SWAP

S05 Wetland / Pond Back River
Herring Run Park below Shannon at 

Lyndale (HR‐R15C)
20 84 17 $550,000 2016 2018 Ref:Back River SWAP

S06 Wetland Back River
Herring Run Park below Shannon at 

Kavon Ave (HR‐R39)
20 84 17 $550,000 2016 2018 Ref:Back River SWAP

S07 Wetland Back River
Herring Run Park below Parkside at 

Sinclair  (HR‐R15A)
65 275 56 $1,600,000 2016 2018 Ref:Back River SWAP

S08 Wetland Back River
Chinquapin Run Park between Belvedere 

and Alameda (CH‐R6A)
45 190 39 $1,840,000 2016 2018 Ref:Back River SWAP

Subtotal Structural / Traditional: 225 1,013 183 $8,174,000

E23  Micro‐bioretention Back River
Frankford / Greater Lauraville / Belair‐

Edison / Cedonia
3.6 21.6 3.40 $671,000 2016 2018 GGI / Green Streets

E24  Micro‐bioretention Back River Erdman Avenue 1.2 6.8 1.07 $128,000 2016 2018 BENI Green Streets projects / CWP

E25  Micro‐bioretention Back River Belair Road 0.2 1.2 0.20 $77,000 2016 2018 BENI Green Streets projects / CWP

E35  Micro‐bioretention Back River
Cameron Village / Chinquapin Park 

(upstream to Chinquapin Run)
4.0 23.8 3.74 $680,000 2017 2019 GGI / Green Streets

E36  Micro‐bioretention Back River De Wees Park 1.0 5.9 0.93 $180,000 2017 2019 GGI / Green Streets

E37  Micro‐bioretention Back River
Orchard Ridge / Armistead Gardens / 

Orangeville
5.0 29.7 4.67 $630,000 2017 2019 GGI / Green Streets

E41  Micro‐bioretention Back River Clifton Park 0.2 1.2 0.19 $35,000 2017 2019 Ref: Back River SWAP

Estimated 

Pollutant Removal 

Estimated 

Capital Cost

Schedule to Start (FY)MS4 WIP 

Project ID

BMP Type Watershed Location Eq. Imp Area 

Restored (ac)

City of Baltimore
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APPENDIX E: Local Nutrient TMDL Compliance

Table E‐1: Back River 

NOTES

TN TP Design Construction

Estimated 

Pollutant Removal 

Estimated 

Capital Cost

Schedule to Start (FY)MS4 WIP 

Project ID

BMP Type Watershed Location Eq. Imp Area 

Restored (ac)

E42  Micro‐bioretention Back River Clifton Park 2.3 13.7 2.15 $400,000 2017 2019 Ref: Back River SWAP

Subtotal ESD Practices: 18 104 16 $2,801,000

A05 Stream Restoration Back River Chinquapin Run Project 1 33 165 150 $3,670,000 2014 2017

A06 Stream Restoration Back River Chinquapin Run Project 2 39 195 177 $1,772,000 2015 2017

A08 Stream Restoration Back River Lower Moore's Run Project 2 38 188 170 $1,960,000 2015 2018

A09 Stream Restoration Back River Biddison Run Project 2 45 227 206 $3,590,000 2014 2018

A12 Stream Restoration Back River Biddison Run Projects 3 58 289 262 $1,800,000 Complete 2018

A13 Stream Restoration Back River Moore's Run Restoration Project 1 38 188 170 $1,822,000 2015 2018

A14 Stream Restoration Back River Moore's Run Restoration Project 2 42 210 190 $1,822,000 2015 2018

A15 Stream Restoration Back River Herring Run stream 40 200 181 $2,702,000 2015 2018 Back River SWAP

A21 Stream Restoration Back River Herring Run Western Branch 40 201 182 $2,702,000 2016 2019 Herring Run Stream Assessment

Subtotal Alternative BMPs (Stream Restoration):

A25
IA Removal, afforestation, 

bioretention
Back River Northwood ES and Rec Center (CH‐R2A) 2.85 14.6 3.30 $565,000 2016 2018 Ref:Back River SWAP

A26 IA Removal, afforestation Back River Sinclair Lane ES (HR‐R18) 1.31 7.3 2.03 $260,400 2016 2018 Ref:Back River SWAP

A27 IA Removal, afforestation Back River WEB DuBois (HR‐R29A) 0.53 2.9 0.81 $104,200 2016 2018 Ref:Back River SWAP

A28
IA Removal, afforestation, 

bioretention
Back River Various Schools 0.6 3.1 0.70 $120,000 2016 2018

Location to be determined based on final school 

construction schedule.

A30
IA Removal, afforestation, 

bioretention
Back River Montebello ES (HR‐R41A) 1.05 5.4 1.22 $208,000 2016 2018 Ref: Back River SWAP

Subtotal Alternative BMPs (Other): 379 1,895 1,696 $23,097,600

Total Projects: 621 3,011 1,895 $34,072,600

Programs

Street Sweeping 10,761 4,304 Estimated distribution based on Table 1.

City of Baltimore
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APPENDIX E: Local Nutrient TMDL Compliance

Table E‐1: Back River 

NOTES

TN TP Design Construction

Estimated 

Pollutant Removal 

Estimated 

Capital Cost

Schedule to Start (FY)MS4 WIP 

Project ID

BMP Type Watershed Location Eq. Imp Area 

Restored (ac)

Inlet Cleaning 558 223 Estimated distribution based on Table 1.

IDDE 1,599 291 Estimated distribution based on Table 1.

Total Programs: 12,918 4,818

Partnerships

Development 164 16 Estimated distribution based on Table 1.

Voluntary 12 2

Stormwater Fee Program 87 8 Estimated distribution based on Table 1.

Total Partnerships: 263 26

Total Reduction by end of MS4 Permit: 16,328 6,844

% Reduction by end of MS4 Permit: 22% 82%

City of Baltimore
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APPENDIX E: Local Nutrient TMDL Compliance

Table E‐2: Baltimore Harbor

NOTES

TN TP Design Construction

MS4 Baseline Load  260,323 28,177

Reduction Goal  15% 15%

BMPs installed between 2007 and 2010:

ESD Practices Gwynns Falls Watershed 263 (5 locations) 3.5 20.4 3.26 $647,400
2007 2009 Previous MS4 Annual Reports. 

Stream Restoration Jones Falls Lower Stony Run 139 126 $1,676,000
2006 2009 Previous MS4 Annual Reports. 1,850 LF restored.

Stream Restoration Gwynns Falls Maiden's Choice 203 184 $1,800,000
2008 2008 Previous MS4 Annual Reports. 2,700 LF restored.

Private / Other City BMPs Gwynns Falls
4 BMPs

1 4 1
Appendix B of WIP.

Private / Other City BMPs Jones Falls
13 BMPs

13 84 10
Appendix B of WIP.

Private / Other City BMPs
Baltimore 

Harbor

21 BMPs
8 34 5

Appendix B of WIP.

Total removal between 2007 and 2010:
484 328

Structural / Traditional BMPs

S01 SW Pond Retrofit  Gwynns Falls Gwynns Run, Carrolton Park 25 132 17 $505,000 2016 2018
Expansion and retrofit to increase pollutant 

removal efficiency

S02 SW Pond Retrofit  Gwynns Falls SetonBusiness Park Park 41 214 27 $795,000 2016 2018
Expansion and retrofit to increase pollutant 

removal efficiency

S09 Bioretention Area
Baltimore 

Harbor

Faring Baybrook Park Rec Center (MC‐

18a)
3 17 3 $160,000 2016 2018 Ref: Masonville Cove SWAP 2014

S10 Bioretention Area Gwynns Falls Park Hts Virginia + Homer 2 11 2 $60,000 2016 2018 Ref: UPWP / Sabra Wang Study

S11 Shallow extended detention wetland Jones Falls West Colspring and Brand Ave (LJ‐R9) 9 46 8 $212,000 2016 2018 Ref: Lower Jones Falls SWAP

S12 Shallow wetland Jones Falls Woodheights and La Plata (LJ‐R38) 4 21 3 $96,000 2016 2018 Ref: Lower Jones Falls SWAP

Subtotal Structural / Traditional: 84 442 60 $1,828,000

E01  Micro‐bioretention
Baltimore 

Harbor

Cloverleaf ‐ northwest of I‐895 and 

Frankfurst Ave (MC‐30)
0.4 2.1 0.34 $50,000 2016 2019 Ref: Masonville Cove SWAP 2014

E02  Micro‐bioretention
Baltimore 

Harbor
Bush St. Curb bump‐out 0.2 1.2 0.20 $80,000 2011 2015 Ref: WS 263

E03  Micro‐bioretention
Baltimore 

Harbor
Lafayette inner block retrofit. 0.7 4.0 0.64 $240,000 2011 2015 Ref: WS 263

E04  Micro‐bioretention
Baltimore 

Harbor
Ben Franklin HS (MC‐3a) 0.1 0.3 0.05 $15,000 2015 2016 Ref: Masonville Cove SWAP 2014

Estimated Pollutant 

Removal (lbs / yr)

Estimated 

Capital Cost

Schedule to Start (FY)MS4 WIP 

Project ID

BMP Type Watershed Location Eq. Imp Area 

Restored (ac)
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APPENDIX E: Local Nutrient TMDL Compliance

Table E‐2: Baltimore Harbor

NOTES

TN TP Design Construction

Estimated Pollutant 

Removal (lbs / yr)

Estimated 

Capital Cost

Schedule to Start (FY)MS4 WIP 

Project ID

BMP Type Watershed Location Eq. Imp Area 

Restored (ac)

E05  Micro‐bioretention
Baltimore 

Harbor
Ben Franklin HS (MC‐3b) 0.0 0.2 0.03 $42,000 2015 2016 Ref: Masonville Cove SWAP 2014

E06  Micro‐bioretention
Baltimore 

Harbor
Ben Franklin HS (MC‐3c) 0.0 0.2 0.03 $15,000 2015 2016 Ref: Masonville Cove SWAP 2014

E07  Micro‐bioretention
Baltimore 

Harbor
Faring Baybrook Park (MC‐11a) 0.2 1.0 0.15 $54,000 2015 2016 Ref: Masonville Cove SWAP 2014

E08  Micro‐bioretention
Baltimore 

Harbor
Faring Baybrook Park (MC‐11b) 0.1 0.7 0.10 $30,000 2015 2016 Ref: Masonville Cove SWAP 2014

E09  Micro‐bioretention
Baltimore 

Harbor
Faring Baybrook Park (MC‐12a) 0.2 0.9 0.14 $54,000 2015 2016 Ref: Masonville Cove SWAP 2014

E10  Micro‐bioretention
Baltimore 

Harbor
Faring Baybrook Park (MC‐12b) 0.2 1.1 0.17 $60,000 2015 2016 Ref: Masonville Cove SWAP 2014

E11  Micro‐bioretention
Baltimore 

Harbor
Faring Baybrook Park (MC‐13a) 0.1 0.5 0.08 $27,600 2015 2016 Ref: Masonville Cove SWAP 2014

E12  Micro‐bioretention
Baltimore 

Harbor
Faring Baybrook Park (MC‐13b) 0.2 1.0 0.16 $50,400 2015 2016 Ref: Masonville Cove SWAP 2014

E13  Micro‐bioretention
Baltimore 

Harbor
Curtis Bay ES/MS (MC‐17b) 0.2 1.1 0.18 $66,000 2015 2016 Ref: Masonville Cove SWAP 2014

E14  Micro‐bioretention
Baltimore 

Harbor
Bay Brook MS (MC‐18b) 0.3 1.5 0.2 $54,000 2015 2016 Ref: Masonville Cove SWAP 2014

E15  Micro‐bioretention
Baltimore 

Harbor
Bay Brook MS (MC‐18c) 0.2 1.1 0.2 $46,800 2015 2016 Ref: Masonville Cove SWAP 2014

E16  Micro‐bioretention
Baltimore 

Harbor
Bay Brook MS ‐ parking lot (MC‐18d) 0.2 1.1 0.2 $34,800 2015 2016 Ref: Masonville Cove SWAP 2014

E17  Micro‐bioretention
Baltimore 

Harbor
Duane Ave Park (MC‐23) 0.2 1.2 0.2 $38,400 2015 2016 Ref: Masonville Cove SWAP 2014

E18  Micro‐bioretention
Baltimore 

Harbor
Brooklyn / Curtis Bay 0.9 5.0 0.8 $19,800 2015 2016 Each project = 10 locations = 5 ac treated

E19  Micro‐bioretention
Baltimore 

Harbor
Patterson Park (HA‐R5A) 0.2 1.4 0.2 $40,000 2016 2018 Ref: WS 246 SWAP

E20  Micro‐bioretention
Baltimore 

Harbor
Ellwood Park (HA‐R8) 0.1 0.7 0.1 $21,000 2016 2018 Ref: WS 246 SWAP

E21  Micro‐bioretention
Baltimore 

Harbor
Patterson Park Adjunct (HA‐R6) 0.6 3.6 0.6 $105,000 2016 2018 Ref: WS 246 SWAP

E22  Micro‐bioretention
Baltimore 

Harbor

Patterson Park / Highlandtown / 

Baltimore Highlands
4.1 24.1 3.79 $710,000 2016 2018 GGI / Green Streets

E26  Micro‐bioretention Jones Falls Hampden / Remington / Wyman Park 5.0 29.7 4.67 $850,000 2016 2018 GGI / Green Streets

E27  Micro‐bioretention Gwynns Falls
Howard Park / Grove Park / West 

Arlington / Fairmount
2.5 14.9 2.34 $420,000 2016 2018 GGI / Green Streets

E28  Micro‐bioretention Gwynns Falls
Hunting Ridge / Rognel Hts / Edmondson 

Village / Edgewood
2.5 14.9 2.34 $420,000 2016 2018 GGI / Green Streets
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APPENDIX E: Local Nutrient TMDL Compliance

Table E‐2: Baltimore Harbor

NOTES

TN TP Design Construction

Estimated Pollutant 

Removal (lbs / yr)

Estimated 

Capital Cost

Schedule to Start (FY)MS4 WIP 

Project ID

BMP Type Watershed Location Eq. Imp Area 

Restored (ac)

E29  Micro‐bioretention
Baltimore 

Harbor

Sharp‐Leadenhall / Federal Hill / 

Otterbein / S. Baltimore
1.3 7.4 1.17 $215,000 2016 2018 GGI / Green Streets

E31  Micro‐bioretention
Baltimore 

Harbor
Lakeland / Mt. Winans / Westport 1.3 7.4 1.17 $420,000 2016 2018 GGI / Green Streets

E32  Micro‐bioretention
Baltimore 

Harbor

McElderry Park / CARE / Milton‐

Montford / Patterson Place
2.5 14.9 2.34 $438,000 2016 2018 GGI / Green Streets

E33  Micro‐bioretention Gwynns Falls
Greater Mondawmin / Walbrook / 

Rosemont / NW Community Action / 
2.5 14.9 2.34 $438,000 2016 2018 GGI / Green Streets

E34  Micro‐bioretention Jones Falls
Mt. Washington / Glen / Cheswolde / 

Cross Country
5.0 29.7 4.67 $1,350,000 2016 2018 GGI / Green Streets

E38  Micro‐bioretention Jones Falls
Central Park Heights / Towanda Grantley 

/ Lucille Park
4.0 14.9 2.34 $513,000 2017 2019 GGI / Green Streets

E39  Micro‐bioretention Gwynns Falls
MorrellPark / Wilhelm Park / Gwynns 

Falls / Carroll‐South Hilton
6.0 14.9 2.34 $625,000 2017 2019 GGI / Green Streets

Subtotal ESD Practices: 42 217 34 $7,542,800

A01 Stream Restoration Gwynns Falls
Leaking Park Stream Restoration at 

Fairmount Storm Drain
31 156 141 $700,000 Completed Complete

A02 Stream Restoration Jone Falls Lower Lower Stony Run 68 338 306 $4,030,000 2015 2016 Ref: Lower Jones Falls SWAP

A03 Stream Restoration Gwynns Falls Powder Mill Phase 1 59 293 265 $3,420,000 2009 2017
MTA Red Line / portion above mitigation needs 

credited to the City

A04 Stream Restoration Jone Falls East Stony Run Project 1 12 60 54 $839,000 2014 2017 Ref: Lower Jones Falls SWAP

A07 Stream Restoration Gwynns Falls Franklintown Culvert 36 180 163 $1,700,000 2015 2018

A08 Stream Restoration Back River Lower Moore's Run Project 2 38 188 170 $1,960,000 2015 2018

A09 Stream Restoration Back River Biddison Run Project 2 45 227 206 $3,590,000 2014 2018

A10 Stream Restoration Jones Falls Western Run at Kelly Avenue 12 60 54 $1,324,600 2015 2018

A11 Stream Restoration Jone Falls East Stony Run Project 2 20 101 91 $2,040,000 2015 2018

A16 Stream Restoration Jones Falls Druid Hill Park Stream Project 28 141 128 $2,702,000 2015 2018 Lower Jones Falls SWAP

A17 Stream Restoration Gwynns Falls Lower Gwynns Falls 39 195 177 $2,702,000 2015 2018 Gwynns Falls Watershed Assessment

A18 Stream Restoration Gwynns Falls Lower Gwynns Falls 39 195 177 $2,702,000 2015 2018 Gwynns Falls Watershed Assessment

A19 Stream Restoration Gwynns Falls Lower Gwynns Falls 35 173 156 $2,702,000 2015 2018 Gwynns Falls Watershed Assessment
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APPENDIX E: Local Nutrient TMDL Compliance

Table E‐2: Baltimore Harbor

NOTES

TN TP Design Construction

Estimated Pollutant 

Removal (lbs / yr)

Estimated 

Capital Cost

Schedule to Start (FY)MS4 WIP 

Project ID

BMP Type Watershed Location Eq. Imp Area 

Restored (ac)

A20 Stream Restoration Gwynns Falls Dead Run 33 165 150 $2,702,000 2016 2019 Gwynns Falls Watershed Assessment

A22
Regenerative Step Pool Storm 

Conveyance
Gwynns Falls Seamon Avenue 9 146 13 $1,168,000 2015 2017 Infratructure improvement

A23
IA Removal, afforestation, 

bioretention

Baltimore 

Harbor

CARE Communities / McElderry Park / 

Milton‐Montford
3.75 19.2 4.34 $496,000 2016 2018 Ref: Direct Harbor Characterization

A24 IA Removal, afforestation
Baltimore 

Harbor
Harford Hts ES (HA‐R19) 0.60 3.3 0.92 $110,000 2016 2018 GGI / Green Streets

A29
IA Removal, afforestation, 

bioretention
Gwynns Falls Mt. Winans 3.75 19.2 4.34 $496,000 2016 2018 GGI / Green Streets

A30
IA Removal, afforestation, 

bioretention
Back River Montebello ES (HR‐R41A) 1.05 5.4 1.22 $208,000 2016 2018 Ref: Back River SWAP

A32
IA Removal, afforestation, 

bioretention
Jones Falls Pimlico ES (LJ‐R6) 1.35 6.9 1.56 $268,000 2016 2018 Ref: Lower Jones Falls SWAP

A33
IA Removal, afforestation, 

bioretention
Jones Falls Poly Western HS (LJ‐R8C) 1.65 8.5 1.91 $328,000 2016 2018 Ref: Lower Jones Falls SWAP

A34
IA Removal, afforestation, 

bioretention

Baltimore 

Harbor
Duane Avenue Park ‐ parking lot (MC‐21) 0.35 1.8 0.40 $42,000 2016 2018 Ref:Masonville Cove SWAP 2014

A35 IA Removal, afforestation
Baltimore 

Harbor
Oliver / Broadway East 1.75 10.9 1.59 $496,000 2017 2019 GGI / Green Streets

A36 IA Removal, afforestation Gwynns Falls
Carrollton Ridge / Shipley Hill / Mill Hill / 

Pigtown / New Southwest / Union 
1.75 10.9 1.59 $496,000 2017 2019 GGI / Green Streets

A37 IA Removal, afforestation
Baltimore 

Harbor

Harlem Park / Sandtown‐Winchester / 

Uplands
0.88 10.9 1.59 $248,000 2017 2019 GGI / Green Streets

A38 IA Removal, afforestation
Baltimore 

Harbor
Various Schools 0.88 10.9 1.59 $248,000 2017 2019 GGI / Green Streets

A39 Aforestation of IA Gwynns Falls Central Park Heights 0.88 10.9 1.59 $248,000 2017 2019 GGI / Green Streets

A40 Aforestation of IA Gwynns Falls City‐wide 5.81 10.9 1.59 $496,000 NA 2017 GGI / Green Streets

A41 Aforestation of IA Jones Falls City‐wide 5.81 10.9 1.59 $496,000 NA 2018 GGI / Green Streets

Subtotal Alternative BMPs: 533 2,756 2,278 $38,957,600

Total Projects: 658 3,415 2,372 $48,328,400

Programs

Street Sweeping 34,623 13,849
Estimated distribution based on Table 1.

Inlet Cleaning 1,795 718
Estimated distribution based on Table 1.
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APPENDIX E: Local Nutrient TMDL Compliance

Table E‐2: Baltimore Harbor

NOTES

TN TP Design Construction

Estimated Pollutant 

Removal (lbs / yr)

Estimated 

Capital Cost

Schedule to Start (FY)MS4 WIP 

Project ID

BMP Type Watershed Location Eq. Imp Area 

Restored (ac)

IDDE 5,143 935
Estimated distribution based on Table 1.

Total Programs: 41,561 15,502

Partnerships

Development 528 52 Estimated distribution based on Table 1.

Voluntary 60 10

Stormwater Fee Program 280 27 Estimated distribution based on Table 1.

Total Partnerships: 868 89

Total Reduction by end of MS4 Permit: 45,859 17,966

% Reduction by end of MS4 Permit: 18% 64%

City of Baltimore
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APPENDIX F: Local Sediment TMDL Compliance

Table F‐1: Gwynns Falls

NOTES

TSS (lb) Design Construction

MS4 Baseline Load  14,410,000 Listed as 7,205 tons (Table 2 of WIP)

Reduction Goal  49%

Projects

S01 SW Pond Retrofit  Gwynns Falls Gwynns Run, Carrolton Park 25 15,525 $505,000 2016 2018
Expansion and retrofit to increase pollutant removal 

efficiency

S02 SW Pond Retrofit  Gwynns Falls SetonBusiness Park Park 41 25,169 $795,000 2016 2018
Expansion and retrofit to increase pollutant removal 

efficiency

S10 Bioretention Area Gwynns Falls Park Hts Virginia + Homer 2 1,135 $60,000 2016 2018 Ref: UPWP / Sabra Wang Study

Subtotal Structural / Traditional: 68 41,829 $1,360,000

E27  Micro‐bioretention Gwynns Falls
Howard Park / Grove Park / West 

Arlington / Fairmount
2.5 1,510 $420,000 2016 2018 GGI / Green Streets

E28  Micro‐bioretention Gwynns Falls
Hunting Ridge / Rognel Hts / Edmondson 

Village / Edgewood
2.5 1,510 $420,000 2016 2018 GGI / Green Streets

E33  Micro‐bioretention Gwynns Falls
Greater Mondawmin / Walbrook / 

Rosemont / NW Community Action / 
2.5 1,510 $438,000 2016 2018 GGI / Green Streets

E39  Micro‐bioretention Gwynns Falls
MorrellPark / Wilhelm Park / Gwynns 

Falls / Carroll‐South Hilton
6.0 1,510 $625,000 2017 2019 GGI / Green Streets

Subtotal ESD Practices: 14 6,039 $1,903,000

A01 Stream Restoration Gwynns Falls
Leaking Park Stream Restoration at 

Fairmount Storm Drain
31 62,400 $700,000 Completed Complete

A07 Stream Restoration Gwynns Falls Franklintown Culvert 36 72,000 $1,700,000 2015 2018

A17 Stream Restoration Gwynns Falls Lower Gwynns Falls 39 78,000 $2,702,000 2015 2018 Gwynns Falls Watershed Assessment

A18 Stream Restoration Gwynns Falls Lower Gwynns Falls 39 78,000 $2,702,000 2015 2018 Gwynns Falls Watershed Assessment

A19 Stream Restoration Gwynns Falls Lower Gwynns Falls 35 69,000 $2,702,000 2015 2018 Gwynns Falls Watershed Assessment

A20 Stream Restoration Gwynns Falls Dead Run 33 66,000 $2,702,000 2016 2019 Gwynns Falls Watershed Assessment

A22
Regenerative Step Pool Storm 

Conveyance
Gwynns Falls Seamon Avenue 9 6,622 $1,168,000 2015 2017 Infratructure improvement

A29
IA Removal, afforestation, 

bioretention
Gwynns Falls Mt. Winans 3.75 2852 $496,000 2016 2018 GGI / Green Streets

A36 IA Removal, afforestation Gwynns Falls
Carrollton Ridge / Shipley Hill / Mill Hill / 

Pigtown / New Southwest / Union 
1.75 818 $496,000 2017 2019 GGI / Green Streets

Estimated 

Pollutant 

Estimated 

Capital Cost

Schedule to Start (FY)MS4 WIP 

Project ID

BMP Type Watershed Location Eq. Imp Area 

Restored (ac)
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APPENDIX F: Local Sediment TMDL Compliance

Table F‐1: Gwynns Falls

NOTES

TSS (lb) Design Construction

Estimated 

Pollutant 

Estimated 

Capital Cost

Schedule to Start (FY)MS4 WIP 

Project ID

BMP Type Watershed Location Eq. Imp Area 

Restored (ac)

A39 Aforestation of IA Gwynns Falls Central Park Heights 0.88 818 $248,000 2017 2019 GGI / Green Streets

A40 Aforestation of IA Gwynns Falls City‐wide 5.81 818 $496,000 NA 2017 GGI / Green Streets

Subtotal Alternative BMPs: 444 857,329 $29,843,000

Total Projects: 525 905,197 $33,106,000

Programs

Street Sweeping 1,403,630
Estimated distribution based on Table 1.

Inlet Cleaning 72,763
Estimated distribution based on Table 1.

Total Programs:
1,476,392

Partnerships

Development 14,943
Estimated distribution based on Table 1.

Voluntary 1,450

Stormwater Fee Program 4,896
Estimated distribution based on Table 1.

Total Partnerships: 21,288

Total Reduction by end of MS4 Permit: 2,402,878

% Reduction by end of MS4 Permit: 17%
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MS4 WIP Page 2 of 2



APPENDIX F: Local Sediment TMDL Compliance

Table F‐2: Jones Falls
NOTES

TSS (lb) Design Construction

MS4 Baseline Load  9,466,000 Listed as 4,733 tons (Table 2 of WIP)

Reduction Goal  26.3%

Projects

S11 Shallow extended detention wetland Jones Falls West Colspring and Brand Ave (LJ‐R9) 9 4,624 $212,000 2016 2018 Ref: Lower Jones Falls SWAP

S12 Shallow wetland Jones Falls Woodheights and La Plata (LJ‐R38) 4 2,102 $96,000 2016 2018 Ref: Lower Jones Falls SWAP

Subtotal Structural / Traditional: 13 6,726 $308,000

E26  Micro‐bioretention Jones Falls Hampden / Remington / Wyman Park 5.0 3,020 $850,000 2016 2018 GGI / Green Streets

E34  Micro‐bioretention Jones Falls
Mt. Washington / Glen / Cheswolde / 

Cross Country
5.0 3,020 $1,350,000 2016 2018 GGI / Green Streets

E38  Micro‐bioretention Jones Falls
Central Park Heights / Towanda Grantley 

/ Lucille Park
4.0 1,510 $513,000 2017 2019 GGI / Green Streets

Subtotal ESD Practices: 14 7,549 $2,713,000

A02 Stream Restoration Jone Falls Lower Lower Stony Run 68 135,000 $4,030,000 2015 2016 Ref: Lower Jones Falls SWAP

A04 Stream Restoration Jone Falls East Stony Run Project 1 12 24,000 $839,000 2014 2017 Ref: Lower Jones Falls SWAP

A10 Stream Restoration Jones Falls Western Run at Kelly Avenue 12 24,000 $1,324,600 2015 2018

A11 Stream Restoration Jone Falls East Stony Run Project 2 20 40,200 $2,040,000 2015 2018

A16 Stream Restoration Jones Falls Druid Hill Park Stream Project 28 56,250 $2,702,000 2015 2018 Lower Jones Falls SWAP

A32
IA Removal, afforestation, 

bioretention
Jones Falls Pimlico ES (LJ‐R6) 1.35 1027 $268,000 2016 2018 Ref: Lower Jones Falls SWAP

A33
IA Removal, afforestation, 

bioretention
Jones Falls Poly Western HS (LJ‐R8C) 1.65 1255 $328,000 2016 2018 Ref: Lower Jones Falls SWAP

A41 Aforestation of IA Jones Falls City‐wide 5.81 818 $496,000 NA 2018 GGI / Green Streets

Subtotal Alternative BMPs: 149 282,550 $12,027,600

Total Projects: 175 296,825 $15,048,600

Estimated 

Pollutant 

Estimated 

Capital Cost

Schedule to Start (FY)MS4 WIP 

Project ID

BMP Type Watershed Location Eq. Imp Area 

Restored (ac)

City of Baltimore
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APPENDIX F: Local Sediment TMDL Compliance

Table F‐2: Jones Falls
NOTES

TSS (lb) Design Construction

Estimated 

Pollutant 

Estimated 

Capital Cost

Schedule to Start (FY)MS4 WIP 

Project ID

BMP Type Watershed Location Eq. Imp Area 

Restored (ac)

Programs

Street Sweeping 1,179,049
Estimated distribution based on Table 1.

Inlet Cleaning 61,121
Estimated distribution based on Table 1.

Total Programs: 1,240,170

Partnerships

Development 12,552
Estimated distribution based on Table 1.

Voluntary 851

Stormwater Fee Program 4,113
Estimated distribution based on Table 1.

Total Partnerships: 17,516

Total Reduction by end of MS4 Permit: 1,594,710

% Reduction by end of MS4 Permit: 17%

City of Baltimore
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APPENDIX F: Local Sediment TMDL Compliance

Table F‐3: Lower North Branch Patapsco
NOTES

TSS (lb) Design Construction

MS4 Baseline Load  1,220,000 Listed as 610 tons (Table 2 of WIP)

Reduction Goal  25.1%

Structural / Traditional BMPs

E30  Micro‐bioretention
L. N. Branch 

Patapsco
Cherry Hill  2.5 1,510 $500,000 2016 2018 GGI / Green Streets

A31
IA Removal, afforestation, 

bioretention

L. N. Branch 

Patapsco
Various Schools 1.76 1335 $350,000 2016 2018 GGI / Green Streets

A42 Aforestation of IA
L. N. Branch 

Patapsco
City‐wide 2.91 818 $248,000 NA 2019 GGI / Green Streets

Subtotal Alternative BMPs: 5 2,153 $598,000

Total Projects: 7 3,663 $1,098,000

Programs

Street Sweeping 112,290
Estimated distribution based on Table 1.

Inlet Cleaning 5,821
Estimated distribution based on Table 1.

Total Programs:
118,111

Partnerships

Development 1,315
Estimated distribution based on Table 1.

Voluntary 0

Stormwater Fee Program 431
Estimated distribution based on Table 1.

Total Partnerships: 1,746

Total Reduction by end of MS4 Permit: 123,520

% Reduction by end of MS4 Permit:
10%

Estimated 

Pollutant 

Estimated 

Capital Cost

Schedule to Start (FY)MS4 WIP 

Project ID

BMP Type Watershed Location Eq. Imp Area 

Restored (ac)

City of Baltimore

MS4 WIP Page 1 of 1



Appendix F: Local Sediment TMDL Compliance

Worksheet F‐1: Evaluation of Sediment Loading: Gwynns Falls

Imp Area

Conditions: % City (sq. mi.) (ac) (ac)

Gwynns Falls 25% 20.7 13,248 6,210

Total Area 81.6 52,224 24,479

TMDL Base Line 7,205 tons

WLA 3,712 tons

Method 1: TSS loading listed in MAST

Baseline for City: 32,970,117 lb

% City for Gwynns Falls (area): 8,363,743 lb

4,182 tons

Comparison to TMDL baseline loading: 58% of TMDL baseline. 

Method 2: Loadings by MDE Guidance

High Density Imp Pervious All (avg)

TSS (tons) 0.46 0.07 0.18

Incremental loading (tons):  2,856 493

Total Loading per Method (tons): 3,349 2,385

tons tons

Comparison to TMDL baseline loading: 46% 33% of TMDL baseline. 

High Density Imp Pervious All (avg)

TSS (tons) 0.46 0.07 0.18

6,133 1,058

Area needed for TMDL baseline : 28,445 40,028 ac

Compared to actual impervious area: 215% 302%

Compared to City area: 54% 77%

Method 3: Feasibility of removal via BMP

Removal efficiency 66% average for filtration BMPs

TSS Removal Goal 3,493 tons

Loading to BMP 5,292 tons

Drainage Area 20,894 ac by inc 158% of the watershed

29,402 ac by avg 222% of the watershed

Removal efficiency 93% average for IA removal/ reforestation

TSS Removal Goal 3,493 tons

Loading to BMP 3,756 tons

Drainage Area 14,828 ac by inc 112% of the watershed

20,866 ac by avg 158% of the watershed

Total Area 

Batimore City WIP



Appendix F: Local Sediment TMDL Compliance

Worksheet F‐2: Evaluation of Sediment Loading: Jones Falls

Imp Area

Conditions: % City (sq. mi.) (ac) (ac)

Jones Falls 21% 17.5 11,200 5,250

Total Area 81.6 52,224 24,479

TMDL Base Line 4,733 tons

WLA 3,489 tons

Method 1: TSS loading listed in MAST

Baseline for City 32,970,117 lb 16485.06

% City for Jones Falls (area): 7,070,797 lb

3,535 tons

Comparison to TMDL baseline loading: 75% of TMDL baseline. 

Method 2: Loadings by MDE Guidance

High Density Imp Pervious All (avg)

TSS (tons) 0.46 0.07 0.18

Incremental loading (tons):  2,415 417

Total Loading per Method (tons): 2,831 2,016

tons tons

Comparison to baseline loading: 60% 43%

High Density Imp Pervious All (avg)

TSS (tons) 0.46 0.07 0.18

4,029 695

Area needed for TMDL baseline : 18,685 26,294 ac

Compared to actual impervious area: 167% 235%

Compared to City area: 36% 50%

Method 3: Feasibility of removal via BMP

Removal efficiency 66% average for filtration BMPs

TSS Removal Goal 1,244 tons

Loading to BMP 1,885 tons

Drainage Area 7,441 ac by inc 66% of the watershed

10,471 ac by avg 93% of the watershed

Removal efficiency 93% average for IA removal/ reforestation

TSS Removal Goal 1,244 tons

Loading to BMP 1,338 tons

Drainage Area 5,281 ac by inc 47% of the watershed

7,431 ac by avg 66% of the watershed

Total Area 

Batimore City WIP



Appendix F: Local Sediment TMDL Compliance

Worksheet F‐3: Evaluation of Sediment Loading: LNB Patapsco

Imp Area

Conditions: % City (sq. mi.) (ac) (ac)

Lower Patapsco 2.2% 1.8 1,152 540

Total Area 81.6 52,224 24,479

TMDL Base Line 610 tons

WLA 457 tons

Method 1: TSS loading listed in MAST

Baseline for City 32,970,117 lb

% City for Jones Falls (area): 727,282 lb

364 tons

Comparison to TMDL baseline loading: 60% of TMDL baseline. 

Method 2: Loadings by MDE Guidance

High Density Imp Pervious All (avg)

TSS (tons) 0.46 0.07 0.18

Incremental loading (tons):  248 43

Total Loading per Method (tons): 291 207

tons tons

Comparison to baseline loading: 48% 34%

High Density Imp Pervious All (avg)

TSS (tons) 0.46 0.07 0.18

519 90

Area needed for TMDL baseline : 2,408 3,389 ac

Compared to actual impervious area: 209% 294%

Compared to City area: 5% 6%

Method 3: Feasibility of removal via BMP

Removal efficiency 66% average for filtration BMPs

TSS Removal Goal 153 tons

Loading to BMP 232 tons

Drainage Area 915 ac by inc 79% of the watershed

1,288 ac by avg 112% of the watershed

Removal efficiency 93% average for IA removal/ reforestation

TSS Removal Goal 153 tons

Loading to BMP 165 tons

Drainage Area 649 ac by inc 56% of the watershed

914 ac by avg 79% of the watershed

Total Area 

Batimore City WIP
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Bacteria Monitoring Data 
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APPENDIX H: Summary of Contigency Projects

TN TP TSS

SW pond/wetland Back River Perring Parkway at Westfield (HR‐R28A) 35.00 185 30.3 18,391 $842,800 Back River SWAP

SW pond/wetland
Baltimore 

Harbor
Clifton Park Adjunct (HA‐R20) 5.20 27 4.5 2,732 $125,216 WS 246 SWAP

SW pond/wetland Back River Northwood ES (CH‐R2B) 26.50 140 22.9 13,925 $638,120 Back River SWAP

SW pond/wetland Back River Walter P. Carter ES (TI‐R2) 36.00 190 31.1 18,917 $866,880 Back River SWAP

Bioretention Back River Clifton Park (HR‐R38B) 2.30 12 2.0 1,209 $422,625 Back River SWAP

Bioretention 
Baltimore 

Harbor
Faring Baybrook Park (MC‐11C) 2.36 12 2.0 1,240 $470,876 Ref: Masonville Cove SWAP 2014

Streambank Stabilization Gwynns Falls Westport 4.00 8 7 3,000 $258,000 NFWF grant proposal 2014

Warner Street living shoreline and 

wetlands

Baltimore 

Harbor
Middle Branch‐ Warner Street 2.00 4 3 1,500 $48,230 NFWF grant proposal 2014

Stream Restoration Back River Herring Run East Branch: Reach A, E 9.90 12.4 11.2 4,950 $178,329 Herring Run Stream Assessment

Stream Restoration Back River Herring Run: Reach J, K 9.90 12.4 11.2 4,950 $178,329 Herring Run Stream Assessment

Stream Restoration Back River Armistead Run 4.95 6.2 5.6 2,475 $89,164 Herring Run Stream Assessment

Stream Restoration Back River Herring Run: Reach Reach R, S, W 4.95 6.2 5.6 2,475 $89,164 Herring Run Stream Assessment

Micro‐bioretention
Baltimore 

Harbor
Curtis Bay ES/MS parking lot (MC‐17a) 0.93 0.1 0.1 28 $47,777 Masonville Cove SWAP 2014

Micro‐bioretention Back River
North Harford Rec Center Parking Lot (HR‐

R3)
1.00 0.1 0.1 30 $183,750 Back River SWAP

Micro‐bioretention Back River
Mt. Pleasant Park at Perring Parkway (HR‐

R10)
0.80 0.1 0.1 24 $147,000 Back River SWAP

Micro‐bioretention
Baltimore 

Harbor
Fayette and Caroline streets (HA‐R16) 1.20 0.1 0.1 36 $220,500 WS 246 SWAP

Micro‐bioretention Jones Falls Tamarind and Springarden (LJ‐R3) 0.80 0.1 0.1 24 $147,000 Lower Jones Falls SWAP

Wet Swale Direct Harbor
Empty lot southwest of Shell Road and I‐

895 (MC‐31)
0.77 0.1 0.1 23 $2,564 Masonville Cove SWAP 2014 

 Micro‐bioretention
Baltimore 

Harbor
Ben Franklin HS (MC‐3a) 0.1 0.3 0.05 30 $15,000 Ref: Masonville Cove SWAP 2014

 Micro‐bioretention
Baltimore 

Harbor
Ben Franklin HS (MC‐3b) 0.0 0.2 0.03 18 $42,000 Ref: Masonville Cove SWAP 2014

 Micro‐bioretention
Baltimore 

Harbor
Ben Franklin HS (MC‐3c) 0.0 0.2 0.03 18 $15,000 Ref: Masonville Cove SWAP 2014

NOTES
Eq. Imp Area 

Restored (ac)

LocationWatershedBMP Type

Estimated Pollutant Removal (lbs / 

yr) Estimated 

Capital Cost

City of Baltimore
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APPENDIX H: Summary of Contigency Projects

TN TP TSS

NOTES
Eq. Imp Area 

Restored (ac)

LocationWatershedBMP Type

Estimated Pollutant Removal (lbs / 

yr) Estimated 

Capital Cost

 Micro‐bioretention
Baltimore 

Harbor
Faring Baybrook Park (MC‐11a) 0.2 1.0 0.15 97 $54,000 Ref: Masonville Cove SWAP 2014

 Micro‐bioretention
Baltimore 

Harbor
Faring Baybrook Park (MC‐11b) 0.1 0.7 0.10 66 $30,000 Ref: Masonville Cove SWAP 2014

 Micro‐bioretention
Baltimore 

Harbor
Faring Baybrook Park (MC‐12a) 0.2 0.9 0.14 91 $54,000 Ref: Masonville Cove SWAP 2014

 Micro‐bioretention
Baltimore 

Harbor
Faring Baybrook Park (MC‐12b) 0.2 1.1 0.17 109 $60,000 Ref: Masonville Cove SWAP 2014

 Micro‐bioretention
Baltimore 

Harbor
Faring Baybrook Park (MC‐13a) 0.1 0.5 0.08 54 $27,600 Ref: Masonville Cove SWAP 2014

 Micro‐bioretention
Baltimore 

Harbor
Faring Baybrook Park (MC‐13b) 0.2 1.0 0.16 103 $50,400 Ref: Masonville Cove SWAP 2014

 Micro‐bioretention
Baltimore 

Harbor
Curtis Bay ES/MS (MC‐17b) 0.2 1.1 0.18 115 $66,000 Ref: Masonville Cove SWAP 2014

 Micro‐bioretention
Baltimore 

Harbor
Duane Ave Park (MC‐23) 0.2 1.2 0.2 121 $38,400 Ref: Masonville Cove SWAP 2014

Dry swale Back River Woodhome ES (RE‐R1A) 0.20 0.0 0.0 6 $4,800 Back River SWAP

Micro‐bioretention Back River Erdman Ave and Edison Hwy 0.22 0.0 0.0 7 $38,808 BENI Green Streets projects / CWP

Rain Garden Back River Woodhome ES (RE‐R1C) 0.35 0.0 0.0 11 $61,740 Back River SWAP

Micro‐bioretention Back River Brehms Lane ES (HR‐R14) 0.40 0.0 0.0 12 $70,560 Back River SWAP

Micro‐bioretention Back River WEB DuBois HS (HR‐R29C) 0.30 0.0 0.0 9 $52,920 Back River SWAP

Permeable Paving Back River WEB DuBois (HR‐R29B) 1.80 0.1 0.1 54 $317,520 Back River SWAP

Permeable Paving Back River WEB DuBois (HR‐R29D) 0.10 0.0 0.0 3 $17,640 Back River SWAP

Permeable Paving Back River Woodhome ES/MS (RE‐R1B) 0.50 0.0 0.0 15 $88,200 Back River SWAP

Micro‐bioretention
Baltimore 

Harbor
Casino Area Master Plan 5.00 0.4 0.3 150 $882,000 Casino Area Master Plan

Permeable Paving Jones Falls Poly Western  HS parking (LJ‐R8D) 1.67 0.1 0.1 50 $294,588 Lower Jones Falls SWAP

Permeable Paving Jones Falls Cross Country ES parking (WE‐R4) 0.50 0.0 0.0 15 $88,200 Lower Jones Falls SWAP

Roof Downspout Disconnect Jones Falls Fallstaff MS (WE‐R6B) 1.25 0.1 0.1 38 $220,500 Lower Jones Falls SWAP

Green Roofs
Baltimore 

Harbor
Public Roof Space 2.0 1.9 1.7 750 $1,980,000 Estimated available public roof space for green roof

City of Baltimore
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APPENDIX H: Summary of Contigency Projects

TN TP TSS

NOTES
Eq. Imp Area 

Restored (ac)

LocationWatershedBMP Type

Estimated Pollutant Removal (lbs / 

yr) Estimated 

Capital Cost

Outfall Stabilization Jones Falls 30 outfalls 60.0 0.0 0.0 0 $2,250,000 Stormwater Asset Management

Outfall Stabilization Gwynns Falls 20 outfalls 40.0 0.0 0.0 0 $1,500,000

Outfall Stabilization Back river 50 outfalls 100.0 0.0 0.0 0 $3,750,000

Total Contingency Identified: 164.21 626.39 140.87 77,867.95 $9,526,200

City of Baltimore
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