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Project Summary:   William P. Hobby (HOU) Roadway Gap Wayfinding Project 
(PN243).  The Houston Airport System (HAS) is seeking a contractor to update roadway signage 
at HOU in a comprehensive way that will provide a significant facelift, consistent with HAS 
strategies to achieve opening day fresh facilities.  New wayfinding will improve the customer 
experience and help HOU earn a 5  Star Skytrax  Rating.  
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Document 00200 

INSTRUCTIONS TO BIDDERS 

1.0 RELATED DOCUMENTS 

A. Document 00210 – Supplementary
Instructions to Bidders.

B. Document 00320 – Geotechnical
Information.

C. Document 00330 – Existing Conditions.

D. Document 00410 – Bid Form, Parts A & B.

E. Document 00495 – Post-Bid Procedures.

F. Document 00520 – Agreement.

G. Document 00700 – General Conditions.

H. Document 00800 – Supplementary
Conditions.

2.0 DEFINITIONS 

A. Definitions set forth in Document 00700,
General Conditions, and in other documents
of Project Manual, are applicable to Bid
Documents.

B. Addendum: Written or graphic instrument
issued prior to Bid opening, which clarifies,
modifies, corrects, or changes Bid
Documents.

C. Alternate: The total amount bid for additions
to work, as described in Section 01110,
Summary of Work.  Each Alternate includes
cost of effects on adjacent or related
components, and Bidder's overhead and
profit.

D. Bid: A complete and properly signed offer to
perform the Work in accordance with this
Document and Document 00210,
Supplementary Instructions to Bidders.

E. Bid Date: Date and time set for receipt of
Bids as stated in Document 00210,
Supplementary Instructions to Bidders, or as
modified by Addenda.

F. Bid Documents: Project Manual, Drawings,
and Addenda.

G. Bid Supplement: A Bid submittal that is
required in Document 00410, Bid Form.

H. Bidder: Person or firm, identified in
Document 00410B, Bid Form, Part B,
including its successors, and its authorized
representative.

I. Code: Code of Ordinances, Houston, Texas.

J. Low Bidder: Apparent successful Bidder that
qualifies as a responsible Bidder and that
submits Bid with lowest Total Bid Price.

K. Project Manager: Person designated in
Document 00100, Advertisement for Bids,
and Document 00220, Request for Bid
Information, to represent the City during
bidding and post-bid periods.

L. Project Manual: Volume assembled for the
Work that includes the bidding requirements,
sample forms, Conditions of the Contract,
and Specifications.

M. Security Deposit: A certified check, cashier's
check, or bid bond in the amount of 10
percent of the Total Bid Price.

N. Total Bid Price: Total amount bid for
performing the Work as identified by Bidder
in Document 00410B, Bid Form, Part B,
which amount includes:

1. Stipulated Price;

2. Total Base Unit Prices;

3. Total Extra Unit Prices;

4. Total Cash Allowances; and

5. Total Alternates.

3.0 NOTICE TO BIDDERS 

A. Chapter 18, Ethics and Financial Disclosure,
of the City of Houston Code of Ordinances
makes it unlawful for a Contractor to offer
any contribution to a candidate for City
elective office (including elected officers and
officers-elect) during a certain period of time
prior to and following the award of the
Contract by the City Council.  The term
"Contractor" includes proprietors of
proprietorships, all partners of partnerships,
and all officers, directors, and holders of 10
percent or more of the outstanding shares of
corporations.  A statement disclosing the
names and business addresses of each of
those persons will be required to be
submitted with each bid or proposal; for a
City Contract.  Bidder shall complete and
submit Document 00455, Ownership
Information Form, with its Bid to comply
with this requirement.  See Chapter 18 of
the Code for further information.

B. Chapter 15, Article VIII, of the City's Code
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provides that no contract shall be let, nor any 
other business transaction entered into, by 
the City with any person indebted to the City 
or a qualifying entity, if the contractor or 
transaction comes within the provisions of 
Section 15-1 (c) of the Code.  Exceptions 
are provided in Section 15-126 of the Code.    
Bidder shall complete and submit Document 
00455, Ownership Information Form, with its 
Bid to comply with this requirement. 

 
C. Neither bidder(s) nor any person acting on 

bidder(s)’s behalf shall attempt to influence 
the outcome of the award by the offer, 
presentation or promise of gratuities, favors, 
or anything of value to any appointed or 
elected official or employee of the City of 
Houston, their families or staff members.  All 
inquiries regarding the solicitation are to be 
directed to the designated City 
Representative identified on the first page of 
the solicitation.  Upon issuance of the 
solicitation through the pre-award phase and 
up to the date the City Secretary publicly 
posts notice of any City Council agenda 
containing the applicable award, aside from 
bidder's formal response to the solicitation, 
through the pre-award phase, written 
requests for clarification during the period 
officially designated for such purpose by the 
City Representative, neither bidder(s) nor 
persons acting on their behalf shall 
communicate with any appointed or elected 
official or employee of the City of Houston, 
their families or staff through written or oral 
means in an attempt to persuade or 
influence the outcome of the award or to 
obtain or deliver information intended to or 
which could reasonably result in an 
advantage to any bidder.  However, nothing 
in this paragraph shall prevent a bidder from 
making public statements to the City Council 
convened for a regularly scheduled session 
after the official selection has been made 
and placed on the City Council agenda for 
action, or to a City Council committee 
convened to discuss a recommendation 
regarding the solicitation. 
 

D. Anti-Boycott of Israel.  Bidder certifies that 
Bidder is not currently engaged in, and 
agrees for the duration of this Contract not to 
engage in, the boycott of Israel as defined by 
Section 808.001 of the Texas Government 
Code. 

 
E. Zero Tolerance Policy for Human 

Trafficking and Related Activities.  The 
requirements and terms of the City of 
Houston’s Zero Tolerance Policy for Human 
Trafficking and Related Activities, as set 
forth in Executive Order 1-56, as revised 
from time to time, are incorporated into this 
Contract for all purposes.  Bidder has 
reviewed Executive Order 1-56, as revised, 
and shall comply with its terms and 
conditions as they are set out at the time of 

this Contract’s effective date.  Bidder shall 
notify the City’s Chief Procurement Officer, 
City Attorney, and the Director of any 
information regarding possible violation by 
the Bidder or its subcontractors providing 
services or goods under this Contract within 
7 days of Bidder becoming aware of or 
having a reasonable belief that such 
violations may have occurred, have 
occurred, or are reasonably likely to occur. 

 
F. The requirements of Subchapter J, Chapter 

552, Government Code, may apply to this 
bid and the contractor or vendor agrees that 
the contract can be terminated if the 
contractor or vendor knowingly or 
intentionally fails to comply with a 
requirement of that subchapter. 

 
4.0 BID DOCUMENTS 

 
A. The Bid Documents may be obtained at 

location specified in Document 00210, 
Supplementary Instructions to Bidders. 

 
B. The Bid Documents are made available only 

for the purpose of bidding on the Work.  
Receipt of Bid Documents does not grant a 
license for other purposes. 

 
C. On receipt of Bid Documents, Bidder shall 

verify that documents are legible and 
complete, compare contents of Project 
Manual with Document 00010, Table of 
Contents, and compare Index of Drawings 
with Document 00015, List of Drawings.  
Bidder shall notify Project Manager if Bid 
Documents are incomplete. 

 
D. If City of Houston Standard Specifications or 

Standard Details are required by the Project 
Manual, Bidder shall refer to Document 
00210, Supplementary Instructions to 
Bidders for purchase information. 

 
5.0 EXAMINATION OF DOCUMENTS, SITE, AND 

LOCAL CONDITIONS 
 

A. Bidder shall examine Project site, become 
familiar with local conditions under which the 
Work shall be performed, conduct 
appropriate investigations, and correlate 
personal observations with requirements of 
the Bid Documents before submitting a Bid. 

 
B. Bidder shall make site investigations to the 

extent Bidder deems necessary to ascertain 
extent of subsurface conditions. 

 
C. Failure of Bidder to perform the 

investigations prior to submitting a Bid does 
not relieve Bidder of responsibility for 
investigations, interpretations and proper 
use of available information in the 
preparation of its Bid. 

 
D. Bidder shall observe limitations of access to 
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occupied or restricted site as stated in 
Document 00210, Supplementary 
Instructions to Bidders. 

 
6.0 INTERPRETATIONS DURING BIDDING 

 
A. Bidder shall immediately submit Document 

00220, Request for Bid Information, to 
Project Manager upon finding errors, 
discrepancies, or omissions in Bid 
Documents. Confirmation of receipt of 
questions by the City is the responsibility of 
Bidder.  Verbal discussions and answers are 
not binding. 

 
B. Document 00220, Request for Bid 

Information, must be received at least 10 
days before the Bid Date to allow issuance 
of Addenda in accordance with Paragraph 
7.O.D.  Replies, if issued, are by Addenda. 

 
7.0 ADDENDA 

 

A. Addenda that affect bidding requirements 
are applicable only through issuance of the 
Notice to Proceed.  Addenda that affect the 
Contract are a part of the Contract. 

 
B. BIDDERS WHO SUBMIT A BID ON THIS 

PROJECT SHALL BE PRESUMED TO 
HAVE RECEIVED ALL ADDENDA AND TO 
HAVE INCLUDED ANY COST THEREOF IN 
THEIR BIDS, REGARDLESS OF 
WHETHER THEY ACKNOWLEDGE THE 
ADDENDA OR NOT. 

 
C. The City will make Addenda available at 

same location where the Bid Documents 
may be obtained.  The City will notify plan 
holders of record when Addenda are 
available. Bidders are responsible for 
obtaining Addenda after notification. 

 
D. No Addendum will be issued later than noon 

on Monday before Bid Date, except 
Addenda with minor clarifications, 
withdrawing request for Bids, or postponing 
Bid Date. 

 
8.0 SUBSTITUTION OF PRODUCTS 

 
A. No substitutions of Products will be 

considered during the bidding period. 
 

9.0 PREPARATION OF BIDS 
 
A. Bidder shall fill in applicable blanks in 

Document 00410A&B, Bid Form, Parts A & 
B, and Bid Supplements.  In addition, Bidder 
shall bid all Alternates. Bidder shall properly 
sign Document 00410B, Bid Form. 

 
B. Bidder shall initial all pages, except 

signature page, of Document 00410B, Bid 
Form, Part B. 

 
C. Bidder is responsible for all costs incurred by 

the Bidder, associated with preparation of its 
Bid and compliance with Post-bid 
Procedures. 

 
D. Bidder may not adjust preprinted price on 

line items stating "Fixed Unit Price" in the 
description on the Bid Form. 

 
E. Bidder may increase, but not decrease, 

preprinted price on line items stating 
"Minimum Bid Price" in the description on 
the Bid Form by crossing out the minimum 
and inserting revised price on the line above.   
Bidder may not decrease the preprinted 
price on line items stating “Minimum Bid 
Price”. 

 
F. Bidder may decrease, but not increase, 

preprinted price on line items stating 
"Maximum Bid Price" in the description on 
the Bid Form by crossing out the maximum 
and inserting revised price on the line above.  
Bidder may not increase the preprinted 
price on line items stating “Maximum Bid 
Price”. 

 
G. Bidder shall insert a price no greater than 

the maximum preprinted range and no less 
than the preprinted range for line items 
stating "Fixed Range Unit Price" in the 
description on the Bid Form by crossing out 
prices noted and inserting revised price on 
the line above. 

 
H. Bidder may not adjust Cash Allowance 

amounts. 
 

10.0 BID SUBMISSION 
 

A. City Secretary will receive Bids on Bid Date 
at location specified in Document 00210, 
Supplementary Instructions to Bidders. 

 
B. Bids submitted after Bid Date will be 

returned to Bidder unopened. 
 
C. Verbal, facsimile, or electronic Bids are 

invalid and will not be considered. 
 
D. Bidder shall submit in person or by mail one 

copy of the signed Document 00410, Bid 
Form, Parts A and B, along with required 
Security Deposit, and required Bid 
Supplements, in a sealed, opaque envelope.  
In addition, Bidder shall clearly identify 
Project, Bid Date and Bidder's name on 
outside of envelope.  If forwarded by mail, 
the sealed envelope containing the Bid must 
be enclosed in another envelope addressed 
for postal delivery. 

 
11.0 BID SECURITY 

 
A. Bidder shall submit a Security Deposit with 

its Bid. 
 
B. Certified Check or Cashier's Check 
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1. Bidder shall make check payable to the 

City of Houston. 
 

2. A check is submitted on the condition 
that if Bidder is named Low Bidder and 
fails either to timely and properly submit 
documents required in Document 
00495, Post-Bid Procedures, the City 
will cash the check in accordance with 
Paragraph 11.0.E. 

 
C. Bid Bond 
 

1. The bid bond must be a valid and 
enforceable bond, signed by a surety 
that complies with other requirements 
set out by law. 

 
2. The bid bond must name the City of 

Houston as obligee, and be signed by 
the Bidder as principal and signed and 
sealed by the surety. 

 
3. The bid bond must be conditioned such 

that if Bidder is named Low Bidder and 
then fails to timely and properly submit 
documents required in Document 
00495, Post-Bid Procedures, surety will 
be obligated to pay to the City an 
amount in accordance with Paragraph 
11.0.E. 

 
D. Security Deposits will be retained until after 

the Contract is awarded or all Bids are 
rejected. 

 
E. Low Bidder forfeits Security Deposit if it fails 

to timely and properly submit documents 
required in Document 00495, Post-Bid 
Procedures.  The City may claim an amount 
equal to the difference between the Total Bid 
Price of the defaulting Bidder and the Total 
Bid Price of the Bidder awarded the 
Contract.  If Security Deposit is a check, the 
City will reimburse any remaining balance to 
the defaulting Bidder. 

 
12.0 SUBCONTRACTORS AND SUPPLIERS 

 
A. The City may reject proposed 

Subcontractors or Suppliers. 
 
B. Refer to Document 00800,– Supplementary 

Conditions, for MWBE, PDBE, DBE and 
SBE goals. 

 
13.0 MODIFICATION OR WITHDRAWAL OF BID 

 
A. A Bidder may modify or withdraw a Bid 

submitted before the Bid Date by written 
notice to the City Secretary.  The notice may 
not reveal the amount of the original Bid and 
must be signed by the Bidder. 

 
B. Bidder may not modify or withdraw its Bid by 

verbal, facsimile, or electronic means. 

 
C. A withdrawn Bid may be resubmitted up to 

the time designated for receipt of Bids. 
 

14.0 BID DISQUALIFICATION 
 

A. The City may disqualify a Bid if the Bidder: 

 
1. fails to provide required Security 

Deposit in the proper amount; 
 

2. improperly or illegibly completes 
information required by the Bid 
Documents; 

 
3. fails to sign Bid or improperly signs Bid; 

 
4. qualifies its Bid; or 
 
5. improperly submits its Bid. 

 
B. When requested, Low Bidder shall present 

satisfactory evidence that Bidder has 
regularly engaged in performing construction 
work as proposed, and has the capital, labor, 
equipment, and material to perform the 
Work. 

 
15.0 PREBID MEETING 

 
A. A prebid meeting is scheduled to be 

held at the place, time, and date listed in 
Document 00210, Supplementary 
Instructions to Bidders. 

 
B. All Bidders, subcontractors, and 

suppliers are invited to attend. 
 
C. Representatives of City Engineer will 

attend. 
 

16.0 OPENING OF BIDS 
 

A. Bids are opened by the City Secretary 
and publicly read in City Council 
Chambers on the Public Level in City 
Hall Annex at 11:00 a.m. on Bid Date. 

 
B. Place and date of Bid opening may be 

changed in accordance with Sections 
15-45(c) of the City Code. 

 
17.0 EVALUATION AND CONSIDERATION OF BIDS 

 
A. Project Manager will tabulate, record 

and evaluate Bids. 
 
B. The City may reject all Bids or may 

reject any defective Bid. 
 

18.0 ACCEPTANCE OF THE BID 
 
A. The City will send to Low Bidder 

Document 00498, Notice of Intent to 
Award.  Acceptance by the City is 
conditioned upon Bidder's timely and 
proper submittal of documents required 



CITY OF HOUSTON 

STANDARD DOCUMENT INSTRUCTIONS TO BIDDERS 

 

00200 - 7 
01-01-2020 

in Document 00495, Post-Bid 
Procedures. 

 
B. The Bid remains open to acceptance 

and is irrevocable for the period of time 

stated in Document 00410A, Bid Form, 
Part A. 

 
 

 
END OF DOCUMENT 
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Document 00210 

SUPPLEMENTARY INSTRUCTIONS TO BIDDERS 

The following Paragraphs modify Document 00200 - Instructions to Bidders.  Where a 
portion of the Instructions to Bidders is modified or deleted by these Supplementary 
Instructions, the unaltered portions of the Instructions to Bidders remains in effect. 

PARAGRAPH 2.0 – DEFINITIONS: 

Add the following sub-Paragraphs to this Paragraph: 

O. Office of Business Opportunity (OBO):  All references to Affirmative
Action Contract Compliance Division (AACC) set forth in Document
00700 – General Conditions and in other documents of the Project
Manual, shall refer to, and include, the Office of Business Opportunity.

PARAGRAPH 3.0 – NOTICE TO BIDDERS 

Add the following sub-Paragraph to this Paragraph: 

C. The City will award this contract to a “Local Business”, as that term is
defined in Section 15-176 of the City of Houston Code of Ordinances (“the
Code”):

• If the bid of the Local Business is less than $100,000 and is the
lowest responsible bid or is within 5% of the lowest bid received, or

• If the bid of the Local Business is more than $100,000 and is the
lowest responsible bid or is within 3% of the lowest bid received, and

• Unless the Director determines that such an award would unduly
interfere with contract needs, as provided in Section 15-181 of the
Code.

If there is no bid of a Local Business that meets these criteria, the City will award the 
contract to the lowest responsible bidder. 

4.0 – BID DOCUMENTS:  Add the following Paragraphs to this Section: 

A. Add the following Paragraph A.1:

1. Bid documents may only be obtained electronically at the Houston
Airport System’s website:
https://www.fly2houston.com/biz/opportunities/solicitations/

https://www.fly2houston.com/biz/opportunities/solicitations/
https://www.fly2houston.com/biz/opportunities/solicitations/
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E. The following plan rooms, whose names, addresses, phone and fax numbers
were last updated on June 4, 2013, have been authorized by the City to
display Bid Documents for examination:

1. AMTEK Information Services, Inc., 4001 Sherwood Lane, Houston, TX
77092, 713-956-0100, Fax 713-956-5340, Email:
planroom@amtekusa.com

2. Virtual Builders Exchange, Inc., (ABC), 7035 West Tidewell, Houston,
TX 77092, 832-613-0201, Fax 832-613-0344. Email:
Tawny@virtualBx.com

3. I Square Foot, 8450 West Park, Houston, TX 77063, 1-800-364-2059
ext 8059, Fax 866-570-8187. Email: jhouser@isqft.com; contact: Justin
Houser, houstonpr@isqft.com

4. Associated General Contractors, (AGC-HHUI), Highway, Heavy Utilities
and Industrial Branch, 2400 Augusta St., Suite 305, Houston, TX
77057, Ph: 713-334-7100, Fax: 713-334-7130. Email:
Houston@agctx.org (Attention: Mel Simon)

5. Gurrola Reprographics, 6161 Washington Ave., Houston, TX 77007;
Ph: 713-861-4277; Fax: 713-861-8635; Email:
bhefner@gurrolareprographics.com; contact: Brady Hefner.

F. Add the following sub-Paragraph F.1:

1. Designation as a Hire Houston First City Business (CB) or
Local Business (LB)

To be designated as a City Business (“CB”) or as a Local Business

(“LB”) for the purposes of the Hire Houston First Program, as set out

in Article XI of Chapter 15 of the Houston City Code, a bidder or

proposer must submit the Hire Houston First Application and

Declaration to the Director of the Office of Business Opportunity and

receive notice that the application has been processed and the

appropriate designation (if any) is awarded, prior to the submission

of a bid or proposal.  Bidders must show evidence of HHF

designation (as applicable) prior to, or accompanying, the

submission of a bid or proposal.

The absence of a Hire Houston First designation does not preclude

a business from bidding on City of Houston contracts.

mailto:planroom@amtekusa.com
mailto:planroom@amtekusa.com
mailto:Tawny@virtualBx.com
mailto:Tawny@virtualBx.com
mailto:jhouser@isqft.com
mailto:jhouser@isqft.com
mailto:houstonpr@isqft.com
mailto:houstonpr@isqft.com
mailto:Houston@agctx.org
mailto:Houston@agctx.org
mailto:bhefner@gurrolareprographics.com
mailto:bhefner@gurrolareprographics.com
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Download the HHF Application and Declaration from the Office of 

Business Opportunity Webpage at the City of Houston e-

Government Website, located at: 

http://www.houstontx.gov/obo/hirehoustonfirst.html 

or, delivered to: 

Office of Business Opportunity 
611 Walker, 7th Floor 
Houston, Texas 77002. 
Phone: (832) 393-0951 
Fax: (832) 393-0646 
hirehoustonfirst@houstontx.gov 

5.0 - EXAMINATION OF DOCUMENTS, SITE, AND LOCAL CONDITIONS:  Insert the 
following paragraph: 

D. Add the following Paragraph D.1:

1. Area within contract limits is currently restricted.  Access for
examination is restricted to times, durations, routes and presence of
City authorities, occurring at the conclusion of the Prebid Meeting or as
otherwise directed by City Engineer.  See Paragraph 15.0 below.

8.0 SUBSTITUTION OF PRODUCTS:  Delete Paragraphs A and replace with the 
following Paragraphs A, B, C, and D: 

A. Where Bid Documents specify a specific Product with provision for
consideration of substitutions (or equal), requests for prebid approval of
substitutions will be considered from Bidders only if received by Senior
Procurement Specialist, Supply Chain Management (SCM) 10 work days or
more prior to Bid Date.

B. Requests for substitutions must provide complete information in order to
determine acceptability of the Products, in accordance with provisions of
Document 00700 - General Conditions and Document 01630 – Product
Options and Substitutions.

C. The City will consider requests for substitutions and, if approved, will issue an
Addendum.  Bidder shall base its Bid only on substitutions approved in
Addenda.  Substitutions, not listed in an Addendum, are not allowed.

http://www.houstontx.gov/obo/moreforms/hirehoustonfirstaffidavit.pdf
http://www.houstontx.gov/obo/moreforms/hirehoustonfirstaffidavit.pdf
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D. Bidder shall include in its Bid, costs of substitutions approved by Addenda.

9.0 – PREPARATION OF BIDS:  Add the following Paragraph I to this Paragraph: 

MANDATORY 

Insert the following Paragraph and associated table for all Projects. 

I. For math errors the City encounters in analyzing Bids, the following
guidance will be used:

 In the event of a conflict between:  The Bid Price is: 

1. Individual Unit Price and Individual Unit Price times 
Extension of that Unit Price Estimated Quantity 

2. A Unit Price extension and Sum of all Individual Unit Price  
total of Unit Price Extensions Extensions 

3. Individual Alternate and Sum of all Individual Alternates 
total of Alternates

4. Individual subtotals for Stipulated Sum of Individual subtotals for  
Price, Base Unit Prices, Extra Stipulated Price, Base Unit Prices,  
Unit Prices, Contractor Bonus, Extra Unit Prices, Contractor Bonus, 

 Cash Allowances, and Alternates; Cash Allowances and Alternates 
 and the Total Bid Price 

10.0 – BID SUBMISSION:  Add the following Paragraph A.1 to this Section: 

A. Add the following Paragraph A.1:

1. Sealed bids, in triplicate, one (1) original marked “Original” and two (2)
copies of the bids (also includes two (2) USB drives of all required
submittals identified in Document 00410 Section 1.0 Offer) will be
received by the City Secretary of the City of Houston, in the City Hall
Annex, Public Level, 900 Bagby, Room P101, Houston, Texas 77002,
until 10:30 a.m., (Local Time) on June 24. 2021.
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E. Add the following Paragraph “E.” to Section 10:

E. Bidders shall submit Document 00470 Bidder’s MWSBE Participation Plan
(or 00470D Bidder’s DBE Participation Plan if FAA funded project) with the bid.
If the MWSBE goal is not met, the Document 00471 Pre-bid Good Faith
Efforts, and Document 00472 Bidder’s MWSBE Goal Deviation Request form
shall also be included in the submission with the bid (If the DBE goal is not
met, following Section 2.A.12. of Document 00806).

11.0 – BID SECURITY:  Add the following Paragraph 1. to Section 11.0.A.: 

1. Bidder shall submit a Security Deposit in the form of:
a.) Certified Check;
b.) Cashier’s Check; or
c.) Bid Bond

Bidder should submit just one form of Security Deposit among the three 
listed above, and such form shall be issued according to Section 11.0.B 
and 11.0.C.  

15.0 – PREBID MEETING:  Add the following Paragraph A.1 to this Section: 

A. Add the following Paragraph A.1:

1. A Prebid Meeting will be held at Houston Airport System through 
Microsoft Team, Tele-Conference link: https://bit.ly/3rQaCCB
at 10:00 a.m.(CST time) May 6, 2021.

2. Pre-bid Meeting Questions will be due from bidders at 3:00 p.m. (local 
time), May 13, 2021.

3. A Site Visit is "Not Applicable or Mandatory for this project at this 
time."

16.0 – OPENING OF BIDS: Replace Section B with the following: 

B. Place and date of Bid opening may be changed in accordance with Section
15-45(c) of the City Code.
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The following Section is added as part of this solicitation: 

3.0 – NOTICE TO BIDDERS 

F. RESOLVING PROTESTS

1. Protests will be handled in accordance with City of Houston Administrative
Policy AP 5-12.  http://www.houstontx.gov/adminpolicies/5-12.pdf.

END OF DOCUMENT 

http://www.houstontx.gov/adminpolicies/5-12.pdf
http://www.houstontx.gov/adminpolicies/5-12.pdf
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Document 00220 

REQUEST FOR BID INFORMATION 

PROJECT:  HOU Roadway Gap Wayfinding 

PROJECT No.:  243   

TO: Jorge Ardines 
18600 Lee Road 
 Humble, Texas 77338 

Phone No. 281-233-1620
Fax No. 281-233-1685 
Email Addr. jorge.ardines@houstontx.gov 

(Type or Print question legibly; use back if more space is needed) 

This request relates to    and/or 
Drawing / Detail No. Specification Section No. 

Attachments to this request:  

Signature Date 

(Type or Print Name) 

(Type or Print Company Name)

END OF DOCUMENT 

mailto:Warren.Ching@houstontx.gov
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Document  00410A 

BID FORM – PART A 

To: The Honorable Mayor and City Council of the City of Houston 
City Hall Annex 
900 Bagby Street 
Houston, Texas 77002 

Project:  HOU Roadway Gap Wayfinding 
Project No.:  243 
Bidder:  

(Print or type full name of business entity, such as corporation, LLC, 
etc) 

1.0 OFFER 
A. Total Bid Price: Having examined the Project location and all matters referred to

in Bid Documents for the Project, we, the undersigned, offer to enter into a
Contract to perform the Work for the Total Bid Price shown on the signature page
of this Document

B. Security Deposit:  Included with the Bid is a Security Deposit in the amount of
10 percent of the Total Bid Price subject to terms described in Document 00200 –
Instructions to Bidders.

C. Period for Bid Acceptance:  This offer is open to acceptance and is irrevocable
for 180 days from Bid Date.  That period may be extended by mutual written
agreement of the City and Bidder.

D. Addenda: All Addenda have been received.  Modifications to Bid Documents
have been considered and all related costs are included in the Total Bid Price.

E. Bid Supplements: The following documents are attached:
[X] Security Deposit (as defined in Document 00200 – Instructions to Bidders)
[X] Document 00450 - Bidder's Statement of MWSBE Status
[X] Document 00454 - Affidavit of Non-interest
[X] Document 00455 - Ownership Information Form
[X] Document 00457 – Conflicts of Interest Questionnaire (CIQ)
[X] Document 00460 – Pay or Play Acknowledgement Form (POP 1-A)
[X] Document 00461 – Hire Houston First Affidavit
[X] Document 00470 – Bidder’s MWSBE Participation Plan (required unless no

MWSBE participation goal is provided in Document 00800 (the “Goal”)).
[  ] Document 00470D - Bidder’s DBE Participation Plan (required for AIP 

funded project) 
[X] Document 00471 – Bidder’s Record of Good Faith Efforts (required if the

goal in Bidder’s Participation Plan–Document 00470 is lower than the Goal).
[X] Document 00472 – Bidder’s Goal Deviation Request (required if the goal in

Bidder’s Participation Plan–Document 00470 is lower than the Goal).
[X] Document 00480 – Form SCM-1 Reference Verification
[X] Document 00481 – Non-Collusion Statement
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[X] Document 00842 – Letter of Intent
[  ] Others as listed:

2.0 CONTRACT TIME 
A. If offer is accepted, Contractor shall achieve Date of Substantial Completion within

221 days after Date of Commencement of the Work, subject to adjustments of
Contract Time as provided in the Contract.
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Document  00410B 

BID FORM – PART B 

1.0 TOTAL BID PRICE HAS BEEN CALCULATED BY BIDDER, USING THE 
FOLLOWING COMPONENT PRICES AND PROCESS (PRINT OR TYPE 
NUMERICAL AMOUNTS): 

A. STIPULATED PRICE: $______________________ 
(Total Bid Price; minus Base Unit Prices, Extra Unit Prices, Cash Allowances and All Alternates, if any) 

B. BASE UNIT PRICE TABLE:

Item 
No. 

Spec 
Ref. Base Unit Short Title 

Unit of 
Measur

e 

Estimated 
Quantity 

Unit Price 
(this column 

controls)

Total in 
figures 

N/A 

TOTAL BASE UNIT PRICES N/A 
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C. EXTRA UNIT PRICE TABLE:

REST OF PAGE INTENTIONALLY LEFT BLANK 

Item No. Spec 
Ref. Extra Unit Short Title Unit of 

Measure 
Estimated 
Quantity 

Unit Price 
(this column 

controls) 
Total in 
figures 

N/A 

TOTAL EXTRA UNIT PRICES N/A 
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D. CASH ALLOWANCE TABLE:

REST OF PAGE INTENTIONALLY LEFT BLANK 

Item 
No. 

Spec 
Ref. Cash Allowance Short Title 

Cash 
Allowance in 
figures (1) 

1 Building Permit 5,000.00 

TOTAL CASH ALLOWANCES 5,000.00 
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E. ALTERNATES TABLE:

REST OF PAGE INTENTIONALLY LEFT BLANK 

Item 
No. 

Spec 
Ref. Alternate Short Title Unit of 

Measure 
Estimated 
Quantity 

Unit Price 
(this column 

controls)

Total Price 
for Alternate 

in figures 

1 N/A 

TOTAL ALTERNATES $________ 
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F. TOTAL BID PRICE: $
(Add Totals for Stipulated Price, Base Unit Price, Extra Unit Price, Cash Allowance, and All Alternates, if any)

2.0 SIGNATURES:  By signing this Document, I agree that I have received and 
reviewed all Addenda and considered all costs associated with the Addenda in 
calculating the Total Bid Price. 

Bidder: 
(Print or type full name of your proprietorship, partnership, corporation, or joint venture.*) 

 ** By: 
Signature Date 

Name: 
(Print or type name) Title 

Address: 
(Mailing) 

(Street, if different) 

Telephone and Fax Number: 
(Print or type numbers) 

* If Bid is a joint venture, add additional Bid Form signature sheets for each member
of the joint venture.

      ** Bidder certifies that the only person or parties interested in this offer as principals 
are those named above.  Bidder has not directly or indirectly entered into any 
agreement, participated in any collusion, or otherwise taken any action in restraint of 
free competitive bidding. 

Note: This document constitutes a government record, as defined by § 37.01 of the Texas 
Penal Code.  Submission of a false government record is punishable as provided in 
§ 37.10 of the Texas Penal Code.

Footnotes for Tables B through E: 
(1) Fixed Unit Price determined prior to Bid.  Cannot be adjusted by the Bidder.
(2) Minimum Bid Price determined prior to Bid.  Can be increased by the Bidder, but not decreased, by crossing out the 

Minimum and inserting revised price on the line above.  Cannot be decreased by the Bidder.
(3) Maximum Bid Price determined prior to Bid.  Can be decreased by the Bidder, but not increased, by crossing out the

Maximum and inserting revised price on the line above.  A Bid that increases the Maximum Bid Price may be found
non-conforming and non-responsive.  Cannot be increased by the Bidder.

(4) Fixed Range Bid Price determined prior to Bid.  Unit Price can be adjusted by Bidder to any amount within the range 
defined by crossing out prices noted and noting revised price on the line above.
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Document 00430 

BIDDER'S BOND 

THAT WE, , as Principal, 
(Bidder) 

(“Bidder”), and the other subscriber hereto, ________________________________, as Surety, do hereby acknowledge 
ourselves to be held and firmly bound to the City of Houston, a municipal corporation, in the sum of 
_________________________________________________________ Dollars ($___________) (an amount equal to 10 
percent of the Total Bid Price, including Cash Allowances and Alternates, if any), for the payment of which sum, well and truly 
to be made to the City of Houston and its successors, the Bidder and Surety do bind themselves, their heirs, executors, 
administrators, successors, and assigns, jointly and severally. 

THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT: 

WHEREAS, the Bidder has submitted on or about this day a proposal offering to perform the following: 

(Project Name, Location and Number) 
in accordance with the Drawings, Specifications, and terms and conditions related thereto to which reference is hereby made. 

NOW, THEREFORE, if the Bidder's offer as stated in the Document 00410 – Bid Form is accepted by the City, and the Bidder 
executes and returns to the City Document 00520 – Agreement, required by the City, on the forms prepared by the City, for 
the Work and also executes and returns the same number of the Performance, Payment and Maintenance Bonds (such bonds 
to be executed by a Corporate Surety authorized by the State Board of Insurance to conduct insurance business in the State 
of Texas, and having an underwriting limitation in at least the amount of the bond) and other submittals as required by 
Document 00495 - Post-Bid Procedures, in connection with the Work, within the Contract Time, then this obligation shall 
become null and void; otherwise it is to remain in full force and effect. 

If Bidder is unable to or fails to perform the obligations undertaken herein, the undersigned Bidder and Surety shall be liable to 
the City for the full amount of this obligation which is hereby acknowledged as the amount of damages which will be suffered 
by the City on account of the failure of such Bidder to perform such obligations, the actual amount of such damages being 
difficult to ascertain. 

Notices required or permitted hereunder shall be in writing and shall be deemed delivered when actually received or, if earlier, 
on the third day following deposit in a United States Postal Service post office or receptacle, with proper postage affixed 
(certified mail, return receipt requested), addressed to the respective other Party at the address prescribed in the Contract 
documents, or at such other address as the receiving Party may hereafter prescribe by written notice to the sending Party. 

IN WITNESS THEREOF, the Bidder and Surety have signed and sealed this instrument on the respective dates written below 
their signatures and have attached current Power of Attorney. 

ATTEST, SEAL: (if a corporation) 
WITNESS: (if not a corporation)    (Name of Bidder)

By: By: 
Name: Name: 
Title: Title: 

Date: 
ATTEST/SURETY WITNESS:      (SEAL) 

(Full Name of Surety) 

(Address of Surety for Notice) 

(Telephone Number of Surety) 
By: By: 

Name: Name: 
Title: Title: 
Date: Date: 
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Document 00450 

BIDDER'S STATEMENT OF MBE/WBE/PDBE/DBE/SBE STATUS 

This certifies that the status of the Bidder, _________________________________, in 
(Bidder's Name) 

regard to the City of Houston Code of Ordinances, Chapter 15, Article V, relating to 
City-wide percentage goals for contracting with Minority and Women-owned Business 
Enterprises (MWBE) and Disadvantaged Business Enterprises (DBE), Chapter 15, 
Article VI, relating to City-wide percentage goals for contracting with Persons with 
Disabilities Business Enterprises (PDBE) and Chapter 15, Article IX, relating to City-
wide percentage goals for contracting with a Small Business Enterprise (SBE) is as 
follows: 

1. Bidder (individual, partnership, corporation) is [   ] is not [   ] a Minority
Business Enterprise as certified by the Affirmative Action and Contract
Compliance Division.

2. Bidder (individual, partnership, corporation) is [   ] is not [   ] a Women-owned
Business Enterprise as certified by the Affirmative Action and Contract
Compliance Division.

3. Bidder (individual, partnership, corporation) does [   ] does not [   ] declare
itself to be a Persons with Disabilities Business Enterprise as defined above.

4. Bidder (individual, partnership, corporation) does [   ] does not [   ] declare
itself to be a Disadvantaged Business Enterprise as defined above.

5. Bidder (individual, partnership, corporation) does [   ] does not [   ] declare
itself to be a Small Business Enterprise as defined above.

Signature: 

Title: 

Date: 

END OF DOCUMENT 
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Document 00454 

AFFIDAVIT OF NON-INTEREST 

BEFORE ME, the undersigned authority, a Notary Public in and for the State of Texas, on 

this day personally appeared  , who 
 Affiant 

being by me duly sworn on his oath stated that he is    , of 
Title 

, 
Name of Firm 

the firm named and referred to and in the foregoing; and that he knows of no officer, 

agent, or employee of the City of Houston being in any manner interested either directly 

or indirectly in such Contract. 

Affiant's Signature

SWORN AND SUBSCRIBED before me on . 
Date

Notary Public in and for the State of TEXAS

Print or type name

My Commission Expires: 
Expiration Date

END OF DOCUMENT 
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Document 00455 

OWNERSHIP INFORMATION FORM 

The City of Houston Ownership Information Form is used to gather information to comply with: 
a. The City of Houston Contractor Ownership Disclosure Ordinance (Chapter 15 of the Code of

Ordinances, Article VIII. City Contracts; Indebtedness to City);
b. The City of Houston Fair Campaign Ordinance (Chapter 18 of the Code of Ordinances); and,
c. The State of Texas Statement of Residency Requirements (Tex. Govt. Code Chapter 2252).

Please complete the form, in its entirety, and submit it with the Official Bid or Proposal Form.  Except 
as noted below regarding the Statement of Residency, failure to provide this information may be just 
cause for rejection of your bid or proposal. 

NOTICE OF AFFIRMATIVE ACCEPTANCE OF THE CITY OF HOUSTON FAIR CAMPAIGN ORDINANCE 

By submitting a bid or proposal to the City of Houston for a Contract in excess of $50,000 or for which a 
request is presented to City Council for approval, all respondents agree to comply with the Chapter 18 of the 
Code of Ordinances. 

Further, pursuant to Section 18-36 of the Code of Ordinances, it shall be unlawful either for any person who 
submits a bid or proposal to contribute or offer any contribution to a candidate or for any candidate to solicit or 
accept any contribution from such person for a period commencing at the time of posting of the City Council 
Meeting Agenda including an item for the award of the Contract and ending upon the 30th day after the award 
of the Contract by City Council. 

INSTRUCTIONS 

1. Please type or legibly print in dark ink responses.  Individuals and entities should disclose their full,
legal names (not initials) and all required corporate letters (“Inc”, “LLP”, etc.).

a. If a firm is operating under an assumed name, the following format is recommended:
Corporate/Legal Name DBA Assumed Name.

2. Full addresses are required, including street types (“St”, “Rd”, etc.) and unit number.
3. Individuals or entities with 10% or more ownership of the corporation, partnership, or joint venture

(including persons who own 100%) are required to be disclosed with their full name and full address.
All officers and directors are also required to be disclosed with their full name and full address.

https://www.municode.com/library/tx/houston/codes/code_of_ordinances?nodeId=COOR_CH15CO
https://www.municode.com/library/tx/houston/codes/code_of_ordinances?nodeId=COOR_CH15CO
https://www.municode.com/library/tx/houston/codes/code_of_ordinances?nodeId=COOR_CH18ETFIDI
http://www.statutes.legis.state.tx.us/Docs/GV/htm/GV.2252.htm
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Project No. 243 OWNERSHIP INFORMATION FORM 
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PROJECT AND BID/PROPOSAL PREPARER INFORMATION 

Project or Matter Being Bid:  

Bidder’s complete firm/company business information 
Name:  
Business Address [No./Street]  
City / State / Zip Code  
Telephone Number  

Bidder’s email address 
Email Address:  

STATEMENT OF RESIDENCY  
(THE STATEMENT OF RESIDENCY PORTION OF THIS DOCUMENT IS NOT APPLICABLE IF THE 

SOLICITATION INDICATES FEDERAL FUNDS WILL BE USED) 

TEX. GOV’T CODE §2252.001, §(4) defines a "Resident bidder" as a bidder whose principal place of 
business* is in this state, and includes a contractor whose ultimate parent company or majority owner has its 
principal place of business in this state. 

TEX. GOV’T CODE §2252.001§ (3) defines a "Nonresident bidder" as a bidder who is not a resident in this 
state. 

* Principal Place of Business in Texas means that the business entity:

• has at least one permanent office located within the State of Texas, from which business
activities other than submitting bids to governmental agencies are conducted and from which
the bid is submitted; and

• has at least one employee who works in the Texas office.

Based on the definitions above, your business is a: 

If you are a Nonresident Bidder, does your home state have a statute giving preference to resident bidders?  If 
so, you must attach a copy of the statute to this Document. 

A copy of the State of  statute is attached. 

NOTE: The State of residency of a bidder is not used in the decision-making criteria for the award of contracts 
for projects receiving federal funding, whether in whole or in part. 

TEXAS RESIDENT BIDDER 
NONRESIDENT BIDDER 



HOU Roadway Gap Wayfinding 
Project No. 243 OWNERSHIP INFORMATION FORM 

00455-3 
12/23/2019 

CONTRACTING ENTITY ORGANIZATIONAL ENTITY TYPE 

FOR PROFIT ENTITY: NON-PROFIT ENTITY: 

SOLE PROPRIETORSHIP NON-PROFIT CORPORATION 
CORPORATION UNINCORPORATED ASSOCIATION 
PARTNERSHIP 
LIMITED PARTNERSHIP 
JOINT VENTURE 
LIMITED LIABILITY COMPANY 
OTHER (specify in space below) 

LISTING OF ADDRESSES 

List all current and prior addresses where the bidder does/has done business or owns property (real estate 
and/or business personal property) in the city of Houston (“Houston”) in the past 3 years from the date of 
submittal of this form. If within the past 3 years from the date of submitting this form, the bidder does not and 
has not done business and has not or does not own property (real estate and/or business personal property) in 
Houston, please state “None” on the first line below. 

Address 

Address 

Address 

ATTACH ADDITIONAL SHEETS AS NEEDED. 



HOU Roadway Gap Wayfinding 
Project No. 243 OWNERSHIP INFORMATION FORM 

00455-4 
12/23/2019 

LISTING OF OFFICERS 

LIST ALL OFFICERS OF THE ENTITY, REGARDLESS OF THE AMOUNT OF OWNERSHIP (IF NONE 
STATE “NONE”) 

Name  
Officer Address 

Name  
Officer Address 

Name  
Officer Address 

Name  
Officer Address 

Name  
Officer Address 

Name  
Officer Address 

LISTING OF DIRECTORS OR MEMBERS 

LIST ALL DIRECTORS OF THE ENTITY, REGARDLESS OF THE AMOUNT OF OWNERSHIP (IF NONE 
STATE “NONE”) 

Name  

Director or Member Address 

Name  
Director or Member Address 

Name  
Director or Member Address 

Name  
Director or Member Address 

Name  
Director or Member Address 



HOU Roadway Gap Wayfinding 
Project No. 243 OWNERSHIP INFORMATION FORM 

00455-5 
12/23/2019 

DISCLOSURE OF OWNERSHIP (OR NON-PROFIT OFFICERS) 

Bidders are required to disclose all owners of 10% or more of the Contracting Entity.  For non-profit entities, 
please provide the complete information for the President, Vice-President, Secretary, and Treasurer. 

IN ALL CASES, USE FULL NAMES, LOCAL BUSINESS AND RESIDENCE ADDRESSES AND TELEPHONE NUMBERS.  DO 
NOT USE POST OFFICE BOXES FOR ANY ADDRESS.  INCLUSION OF E-MAIL ADDRESSES IS OPTIONAL, BUT 
RECOMMENDED. 

ATTACH ADDITIONAL SHEETS AS NEEDED. 

Contracting Entity: 
Name:   
Business Address [No./Street] 
City / State / Zip Code   
Telephone Number   
Email Address:  

DISCLOSURE OF OWNERSHIP (OR NON-PROFIT OFFICERS) continued. 

Owner(s) of 10% or More (IF NONE, STATE “NONE.”): 

Name:   
Business Address [No./Street]  
City / State / Zip Code  
Telephone Number   
Email Address:  
Residence Address [No./Street] 
City / State / Zip Code  

Owner(s) of 10% or More (IF NONE, STATE “NONE.”): 

Name:   
Business Address [No./Street]  
City / State / Zip Code  
Telephone Number   
Email Address:  
Residence Address [No./Street] 
City / State / Zip Code   

ATTACH ADDITIONAL SHEETS AS NEEDED. 
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OPTIONAL: TAX APPEAL INFORMATION 

If the firm/company or an owner/officer is actively protesting, challenging, or appealing the accuracy and/or 
amount of taxes levied with a tax appraisal district, please provide the following information: 

Status of Appeal [DESCRIBE]: 

If an appeal of taxes has been filed on behalf of your company, please include a copy of the official 
form receipted by the appropriate agency. 

REQUIRED: UNSWORN DECLARATION 

I certify that I am duly authorized to submit this form on behalf of the firm, that I am associated with the firm in 
the capacity noted below, and that I have personal knowledge of the accuracy of the information provided 
herein. I affirm that all the information contained herein is true and correct to the best of my knowledge. I 
understand that failure to submit accurate information with my submission may result in my submission being 
considered non-responsive and non-responsible.  

Preparer’s Signature Date 

Printed name 

Title 

NOTE:  This form constitutes a governmental record, as defined by Section 37.01 of the Texas Penal Code. 
Submission of a false government record and falsification of a governmental record are crimes, punishable as 
provided in Section 37.10 of the Texas Penal Code. 

Debtor (Firm or Owner Name): 

Tax Account Nos.: 

Case or File Nos.: 

Attorney/Agent Name: 

Attorney/Agent Phone No.: 

Tax Years: 

. 
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Document 00457 

Conflict of Interest Questionnaire 

Local Government Code Chapter 176 requires Bidders with the City of Houston 
(“City”) to file a Conflict of Interest Questionnaire with the City Secretary of the City 
of Houston. 

The Conflict of Interest Questionnaire is available for downloading on the Texas 
Ethics Commission’s website at: http://www.ethics.state.tx.us  The completed 
Conflict of Interest Questionnaire will be posted on the City Secretary’s website.  
Also you will find a list of the City Local Government Officers on the City 
Secretary’s website. 

For your convenience the CIQ form is attached as part of this document.  Although 
the City has provided this document for the Bidders convenience, it is the Bidders 
responsibility to submit the latest version of the CIQ form as promulgated by the 
Texas Ethics Commission. 

The Failure of any Bidder to comply with this law is a Class C misdemeanor. 

END OF DOCUMENT 

http://www.ethics.state.tx.us/forms/CIQ.pdf


Revised 11/30/2015Form provided by Texas Ethics Commission www.ethics.state.tx.us

FORM CIQ

OFFICE USE ONLYThis questionnaire reflects changes made to the law by H.B. 23, 84th Leg., Regular Session.

This questionnaire is being filed in accordance with Chapter 176, Local Government Code, by a vendor who
has a business relationship as defined by Section 176.001(1-a) with a local governmental entity and the
vendor meets requirements under Section 176.006(a).

By law this questionnaire must be filed with the records administrator of the local governmental entity not later
than the 7th business day after the date the vendor becomes aware of facts that require the statement to be
filed.  See Section 176.006(a-1), Local Government Code.

A vendor commits an offense if the vendor knowingly violates Section 176.006, Local Government Code. An
offense under this section is a misdemeanor.

CONFLICT OF INTEREST QUESTIONNAIRE
For vendor doing business with local governmental entity

Date Received

A. Is the local government officer or a family member of the officer receiving or likely to receive taxable income,
other than investment income, from the vendor?

  Yes   No

B. Is the vendor receiving or likely to receive taxable income, other than investment income, from or at the direction
of the local government officer or a family member of the officer AND the taxable income is not received from the
local governmental entity?

  Yes   No

7

Check this box if the vendor has given the local government officer or a family member of the officer one or more gifts
as described in Section 176.003(a)(2)(B), excluding gifts described in Section 176.003(a-1).

Signature of vendor doing business with the governmental entity Date

Name of vendor who has a business relationship with local governmental entity.1

Check this box if you are filing an update to a previously filed questionnaire. (The law requires that you file an updated

completed questionnaire with the appropriate filing authority not later than the 7th business day after the date on which

you became aware that the originally filed questionnaire was incomplete or inaccurate.)

2

3 Name of local government officer about whom the information is being disclosed.

        Name of Officer

Describe each employment or other business relationship with the local government officer, or a family member of the
officer, as described by Section 176.003(a)(2)(A).  Also describe any family relationship with the local government officer.
Complete subparts A and B for each employment or business relationship described.  Attach additional pages to this Form
CIQ as necessary.

4

6

5
Describe each employment or business relationship that the vendor named in Section 1 maintains with a corporation or
other business entity with respect to which the local government officer serves as an officer or director, or holds an

ownership interest of one percent or more.



Revised 11/30/2015Form provided by Texas Ethics Commission www.ethics.state.tx.us

CONFLICT OF INTEREST QUESTIONNAIRE

For vendor doing business with local governmental entity

A complete copy of Chapter 176 of the Local Government Code may be found at http://www.statutes.legis.state.tx.us/
Docs/LG/htm/LG.176.htm. For easy reference, below are some of the sections cited on this form.

Local Government Code § 176.001(1-a): "Business relationship" means a connection between two or more parties
based on commercial activity of one of the parties.  The term does not include a connection based on:

(A) a transaction that is subject to rate or fee regulation by a federal, state, or local governmental entity or an
agency of a federal, state, or local governmental entity;
(B) a transaction conducted at a price and subject to terms available to the public; or
(C) a purchase or lease of goods or services from a person that is chartered by a state or federal agency and
that is subject to regular examination by, and reporting to, that agency.

Local Government Code § 176.003(a)(2)(A) and (B):
(a) A local government officer shall file a conflicts disclosure statement with respect to a vendor if:

***
(2) the vendor:

(A) has an employment or other business relationship with the local government officer or a
family member of the officer that results in the officer or family member receiving taxable
income, other than investment income, that exceeds $2,500 during the 12-month period
preceding the date that the officer becomes aware that

(i) a contract between the local governmental entity and vendor has been executed;
or
(ii) the local governmental entity is considering entering into a contract with the
vendor;

(B) has given to the local government officer or a family member of the officer one or more gifts
that have an aggregate value of more than $100  in the 12-month period preceding the date the
officer becomes aware that:

(i) a contract between the local governmental entity and vendor has been executed; or
(ii) the local governmental entity is considering entering into a contract with the vendor.

Local Government Code § 176.006(a) and (a-1)
(a) A vendor shall file a completed conflict of interest questionnaire if the vendor has a business relationship
with a local governmental entity and:

(1) has an employment or other business relationship with a local government officer of that local
governmental entity, or a family member of the officer, described by Section 176.003(a)(2)(A);
(2) has given a local government officer of that local governmental entity, or a family member of the
officer, one or more gifts with the aggregate value specified by Section 176.003(a)(2)(B), excluding any
gift described by Section 176.003(a-1); or
(3) has a family relationship with a local government officer of that local governmental entity.

(a-1)  The completed conflict of interest questionnaire must be filed with the appropriate records administrator
not later than the seventh business day after the later of:

(1) the date that the vendor:
(A) begins discussions or negotiations to enter into a contract with the local governmental
entity; or
(B) submits to the local governmental entity an application, response to a request for proposals
or bids, correspondence, or another writing related to a potential contract with the local
governmental entity; or

(2) the date the vendor becomes aware:
(A) of an employment or other business relationship with a local government officer, or a
family member of the officer, described by Subsection (a);
(B) that the vendor has given one or more gifts described by Subsection (a); or
(C) of a family relationship with a local government officer.
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  Form POP- 1 

City of Houston 

Pay or Play Program 

Acknowledgement Form 

It has been determined that the project currently open for bidding meets the criteria of the City of 
Houston Pay or Play program. This form acknowledges your awareness of the Pay or Play program 
which is authorized by Ordinance 2007-534. Your signature below affirms that you will comply with 
the requirements of the program if you are the successful bidder/proposer, and ensure the same on 
behalf of subcontracts subject to the Pay or Play Program.  

I declare under penalty of perjury under the laws of the State of Texas that if awarded this contract 
which meets the criteria for the City of Houston’s Pay or Play Program, I will comply with all 
requirements of the Pay or Play Program in accordance with Executive Order 1-7.  

*Fill out all information below and submit this form with your bid/proposal packet.

Solicitation Number 

Signature Date 

Print Name  City Vendor ID 

Company Name Phone Number 

Email Address 

Note: For more information contact your POP Liaison or the POP Contract Administrator. All 

contact information can be found on www.houstontx.gov  Departments    Office of Business 

Opportunity    Pay or Play. 

http://www.houstontx.gov/


Hire Houston First  
Application and Affidavit 

1 Revised 10/23/2012 

Thank you for your interest in the Hire Houston First initiative. It is the policy of the City of Houston as defined in Chapter 15, Article 
XI, to use the City’s spending powers in a manner that promotes fiscal responsibility and maximizes the effectiveness of local tax 
dollars by ensuring a portion of citizens’ tax dollars remain in the local economy for economic benefit of the citizens by utilizing all 
available legal opportunities to contract with city and/or local businesses.  

Businesses interested in becoming eligible to participate in the Hire Houston First initiative must complete this application and sign 
the attached affidavit. Only businesses that meet the requirements will be eligible to participate in the Hire Houston First initiative. A 
completed HHF application is NOT evidence of designation under the Hire Houston First initiative.  An applicant’s eligibility must be 
confirmed in writing by the Office of Business Opportunity. 

Definitions: 

A. City Business means a business with a principal place of business within city limits.

B. Local Area means eight counties in and surrounding Houston city limits. The counties are Harris, Fort Bend, Montgomery,
Brazoria, Galveston, Chambers, Waller, and Liberty.

C. Local Business means a business with a principal place of business in the local area.

D. Principal place of business means the business must be headquartered or have an established place or places of business in
the incorporated limits of the city or the local area as applicable, from which 20% or more of the entity’s workforce are
regularly based, and from which a substantial role in the entity’s performance of a commercially useful function or a
substantial part of its operations is conducted. A location utilized solely as a post office box, mail drop or telephone
message center or any combination thereof, with no other substantial work function, shall not be construed as a principal
place of business.

E. Headquartered means the location where an entity’s leadership directs, controls, and coordinates the entity’s activities.

Application 

Please complete the following form/affidavit and submit it to the Office of Business Opportunity, Houston Business Solutions Center 
located at 611 Walker, Lobby Level, Houston, TX 77002 (832) 393-0954. Applications may be submitted via e-mail to 
houstonBSC@houstontx.gov or faxed to 832.393.0650. Incomplete applications and affidavits will not be processed. Please answer 
all questions.  

1. Application Date:

2. Company is applying as (please check at least one box):

 City Business (CB) with a principal place of business within the city limits from which a substantial role in the
entity’s performance of a commercially useful function or a substantial part of its operations is conducted as
defined in Chapter 15, Article XI.

 Local Business (LB) with a principal place of business in the local area from which a substantial role in the entity’s
performance of a commercially useful function or a substantial part of its operations is conducted as defined in
Chapter 15, Article XI.

3. Name of Owner or CEO: Name of Company: 

FOR OFFICE USE ONLY: 

mailto:oustonBSC@houstontx.gov


2 Revised 10/23/2012 

4. Business Address(for use in determining HHF eligibility):
Street City State      Zip Code 

5. Mailing Address(If different from Business Address):
Street    City  State Zip Code 

6. Business Phone Number: Business Fax Number: 

7. Business E-Mail: Business Website: 

8. Federal Tax ID Number: COH Vendor Registration ID Number: 

9. Describe the primary activities of your firm:

10. In accordance with the aforementioned definition for “headquartered”, is your company’s headquarters or corporate
office located in one of the following eight counties?

YES  NO  

If yes, check all that apply.

 Harris

 Brazoria

 Chambers

 Fort Bend

 Galveston

 Liberty

 Montgomery

 Waller

How many employees are based within the county or counties you selected? 
If you answered “no” to question 10, please answer questions 11, 12 and 13. 

11. What is the number of employees that are based within the following eight counties?

 Harris

 Brazoria

 Chambers

 Fort Bend

 Galveston

 Liberty

 Montgomery

 Waller

12. List all company locations inside city limits and in the 8 county local area as well as addresses, primary activities and
number of employees at each location.

Business Address Primary Activities  Number of Employees 

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 



3 Revised 10/23/2012 

Business Address Primary Activities  Number of Employees 

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 

13. List all company locations OUTSIDE the eight (8) county local area, including headquarters locations, as well as addresses,
primary activities and number of employees at each location.

Business Address Corporate 
Headquarters? 

Primary Activities  Number of 
Employees 

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 

YES/NO 

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 

YES/NO 

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 

YES/NO 

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 

YES/NO 

Business Name: 
Street Address: 
City, State: 
Zip Code: 
Main Phone Number: 

YES/NO 

14. What is the total number of employees in the entire company?

15. Is the company represented on this application an independent or dependent subsidiary of a company with

headquarters located outside the eight county local area?  (Check One)

 NOT a subsidiary of any company  

 YES – An independent subsidiary.  Please submit Federal corporate tax returns and any other documentation necessary 

     to show independence from the parent company.  

  YES – A dependent subsidiary.  Please answer the following questions:

(a). What is the total number of employees within the (8) county local area inclusive of the company represented on this 

application and the parent company? 

(b). What is the total number of all employees inclusive of the company represented on this application and the parent 

company? 



4 Revised 10/23/2012 

Hire Houston First Affidavit 

I __________________________ certify and affirm that my business  is not 
Name of Company Owner Name of Company 

a location utilized solely as a post office box, mail drop or telephone message center or any combination thereof, with 
no other substantial work function.  

The undersigned swear/affirm that the foregoing information and statements are true and correct with regard to the 
employee breakdown of the company’s work force, location, and principal place of business. In addition, the 
undersigned gives permission to the City of Houston to conduct random audits to ensure compliance with the Hire 
Houston First Initiative under Chapter 15, Article XI.    

Name of Company Owner Name of Company 

On this day before me appeared (name)        with proper 
identification, who being duly sworn, did execute the foregoing affidavit and did aver that he or she was properly 
authorized to execute this affidavit and did so as his or her free act/deed.  

Signature (Owner /Applicant) Title 

Name (Print) Date 

(Seal) 

Notary Attest: 

Notary Public Commission Expiration 



<<ShortPrjName>>   BIDDER’S MWSBE

WBS NO. «WBSNo» PARTICIPATION PLAN

00470-1 <<Bidder or Proposer Name>>
01-20-2017

Document 00470

BIDDER’S MWSBE PARTICIPATION PLAN

The Bidder or Proposer shall submit this completed form with the bid, to demonstrate the Bidder/Proposer’s plan to meet

the contract-specific MWSBE goal(s) (“contract goal(s)”). If the Bidder or Proposer cannot meet the contract goal(s), the

Bidder/Proposer has the burden to demonstrate “Good Faith Efforts”, which shall include correctly and accurately preparing

and submitting this form, a Record of Good Faith Efforts (Document 00471), a Request for Deviation from the Goal

(Document 00472), and providing supporting documentation evidencing their “Good Faith Efforts”, as required by the City

of Houston’s Good Faith Efforts Policy (Document 00808). The City will review the Participation Plan and Good Faith

Efforts at the time of bid opening.  Visit http://www.houstontx.gov/obo for more information.

City
Contract

Goal

MBE WBE • MBE and WBE Goals are two separate Contract Goals.

• Any excess of one Goal cannot be applied to meet another Goal.

• An SBE can be applied to the MBE and/or WBE Goal, but not to exceed 4%.

• Only up to 50% of the Bidder’s Participation plan may be met using Suppliers.

NAICS 
Code 

(6 digit) 

Description of Work (Plan 
Sheet #, Unit Price #, 
Scope of Work #, as 

applicable) 

% of Total Bid 
Price 

(2 decimal 
places, 

Example: 5.00 
%) 

Services or 
Supplier 

Cert. Type 
for Goal: 

MBE, 
WBE, or 

SBE              

Certified Firm Name 
Firm Address 

Contact Name 
Phone No. and E-Mail  

MBE  � 
WBE  � 

      SBE   � 

MBE  � 
WBE  � 

     SBE    � 

MBE  � 
WBE  � 

     SBE    � 

MBE  � 
WBE  � 

     SBE    � 

MBE  � 
WBE  � 

     SBE    � 

MBE  � 
WBE  � 

     SBE    � 

MBE  � 
WBE  � 

     SBE    � 

Signature for Company: *

Printed Name:

Company Name:

Phone #:

Date:

*I understand that supplying inaccurate information may violate Texas Penal Code Section 37.10 and lead to City sanctions.

Bidder’s 
Participation 

Plan Total 

MBE WBE SBE 

HOU Gap Roadway Signage
Project No. 715E
HOU Gap Roadway Signage
Project No. 715E-015
HOU Roadway Gap Signage
Project No. 243

http://www.houstontx.gov/obo/index.html


<<ShortPrjName>>   BIDDER’S MWSBE

WBS NO. «WBSNo» PARTICIPATION PLAN

00470-2 <<Bidder or Proposer Name>>
01-20-2017

DOCUMENT 00470

CONTINUATION PAGE

NAICS 
Code 

(6 
digit) 

Description of Work (Plan 
Sheet #, Unit Price #, Scope 

of Work #, as applicable) 

% of Total Bid 
Price 

(2 decimal 
places, 

Example: 5.00 
%) 

Services or 
Supplier 

Cert. Type 
for Goal 

MBE, WBE, 
or SBE         

Certified Firm Name 
Firm Address 

Contact Name 
Phone No. and E-Mail  

MBE  � 
WBE  � 
SBE    � 

MBE  � 
WBE  � 

     SBE    � 

MBE  � 
WBE  � 

     SBE    � 

MBE  � 
WBE  � 

     SBE    � 

MBE  � 
WBE  � 

     SBE    � 

MBE  � 
WBE  � 

     SBE    � 

MBE  � 
WBE  � 

     SBE    � 

MBE  � 
WBE  � 

     SBE    � 

MBE  � 
WBE  � 

     SBE    � 

MBE  � 
WBE  � 
SBE    � 

MBE  � 
WBE  � 
SBE    � 

MBE  � 
WBE  � 
SBE    � 

Signature for Company: * Date:

Print Name/Company Name: Phone:

*I understand that supplying inaccurate information may violate Texas Penal Code Section 37.10 and lead to City sanctions.

HOU Gap Roadway Signage
Project No. 715E
HOU Gap Roadway Signage
Project No. 715E-015
HOU Roadway Gap Signage
Project No. 243



HOU Roadway Gap Wayfinding PRE-BID 
Project No. 243 GOOD FAITH EFFORTS 

00471-1 
08-01-2015

Document 00471 
PRE-BID GOOD FAITH EFFORTS 

Bidder Name: Project Name  

A Bidder or Proposer that may be unable to complete or follow a Participation Plan (Document 
00470) to meet the Contract Goal in the Supplemental Conditions (Document 00800), must submit 
this completed form, Goal Deviation Request Form (Document 00472), providing supporting 
documentation evidencing their “Good Faith Efforts”, as required by the City of Houston’s Good Faith 
Efforts Policy (see Document 00808). 

The Bidder or Prime Contractor has the burden to demonstrate “Good Faith Efforts” to meet the 
MWSBE goal, which includes correctly and accurately preparing and submitting this form and other 
efforts described in the City’s Good Faith Efforts Policy (Document 00808).  The Office of Business 
Opportunity will review Good Faith Efforts and Participation Plan after selection of an apparent low 
bidder. 

UNLESS THE BIDDER’S/PROPOSER’S PARTICIPATION PLAN MEETS THE CONTRACT GOAL, FAILURE TO 
SUBMIT THIS FORM MAY RESULT IN THE BID BEING FOUND NON-RESPONSIVE. 

NAICS 
Code 

Plan 
Item 
No. 

MWSBE 
Type for 

Goal 

Certified Firm Name 
Address, Phone No., 

and E-Mail 

Certified 
Firm 

Contact 
Person 

Methods 
of 

Contact 

Prime 
Contac
t Dates 

Certified 
Firm 

Respons
e 

Results of 
Contact 

(why suitable or 
not suitable for 

work) 
MBE  � 
WBE  � 
SBE   � 

Phone � 
E-mail �
Fax �

MBE  � 
WBE  � 
SBE   � 

Phone � 
E-mail �
Fax �

MBE  � 
WBE  � 
SBE   � 

Phone � 
E-mail �
Fax �

MBE  � 
WBE  � 
SBE   � 

Phone � 
E-mail �
Fax �

Authorized Signature: Date:   Phone: 

Print Name:   Email Address: 

Company Name:  
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CONTINUATION PAGE 

NAICS 
Code 

Plan 
Item 
No. 

MWSBE 
Type for 

Goal 

Certified Firm Name 
Address, Phone No., 

and E-Mail 

Certified 
Firm 

Contact 
Person 

Method 
of 

Contac
t 

Prime 
Contac
t Dates 

Certified 
Firm 

Respons
e 

Results of 
Contact (why 

suitable or not 
suitable for work) 

MBE  � 
WBE  � 
SBE   � 

Phone 
� 
E-mail
�
Fax �

MBE  � 
WBE  � 
SBE   � 

Phone 
� 
E-mail
�

Fax � 
MBE  � 
WBE  � 
SBE   � 

Phone 
� 
E-mail
�

Fax � 
MBE  � 
WBE  � 
SBE   � 

Phone 
� 
E-mail
�

Fax � 
MBE  � 
WBE  � 
SBE   � 

Phone 
� 
E-mail
�

Fax � 
MBE  � 
WBE  � 
SBE   � 

Phone 
� 
E-mail
�

Fax � 
MBE  � 
WBE  � 
SBE   � 

Phone 
� 
E-mail
�

Fax � 

Authorized Signature: Date:   Phone: 

Print Name:   Email Address: ___ 

Company Name:  
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Document 00472 
BIDDER’S MWSBE GOAL DEVIATION REQUEST 

Company Name: 

Project Name:  

Department Approved 
Contract Goals 

MBE 
        % 

WBE 
 % 

Total 
 % 

Bidder’s Proposed 
Participation Plan 

MBE 
         % 

WBE 
        % 

SBE (Max 4% 
for Credit) 

  % 

Total 
 % 

Justification: Please provide the reason the Bidder is unable to meet the Contract Goal in Document 00800. 

Good Faith Efforts: Please list any efforts not listed in the Bidder’s Pre-Bid Good Faith Effort (Document 
00471) and provide supporting documentation evidencing “Good Faith Efforts”, as required by the City of 
Houston’s Good Faith Efforts Policy (Document 808). 

Date:  Company Name:   
Email:  Company Representative: 
Phone Number: Title:   

FOR OFFICIAL USE ONLY:    Approved [  ] Not Approved [  ] 

OBO Representative   Date: 

Title: 



DOCUMENT 00480 REFERENCE VERIFICATION

00480
3-20-15

1.0 REFERENCES

1.1 Contractor must be able to demonstrate that they have sufficient expertise, qualified personnel 
experienced and that their company has done or currently providing the services of similar size as 
specified in the statement of work.  Contractor must have been actively engaged as an actual business 
entity in the activities described in the bid document for at least the five (5) years immediately prior to the 
submission of their bid.

1.2 The reference(s) must be included in the space provided below. Additional pages may be added if 
necessary. References must be included at the time of bid submittal. 

LIST OF CURRENT/PREVIOUS CUSTOMERS

1. Company Name:

Contact Person/Title: Phone No.: 

E-mail Address:

Address:

Contract Award Date: Contract Completion Date:  

Contract Name/Title:

Project Description:

2. Company Name:

Contact Person/Title: Phone No.: 

E-mail Address:

Address:

Contract Award Date:  Contract Completion Date:  

Contract Name/Title:

Project Description:

3. Company Name:

Contact Person/Title: Phone No.: 

E-mail Address:

Address:

Contract Award Date:  Contract Completion Date:  

Contract Name/Title:

Project Description:



DOCUMENT 00480 REFERENCE VERIFICATION

00480
3-20-15

SAMPLE              REFERENCE VERIFICATION
Houston Airport System
Planning, Design & Construction

Reference Verification for _________________________________________(Respondent's Company Name)

Name of Company:

Name of Contact:

Phone Number of Contact:

E-Mail Address of Contact:

QUESTIONS TO BE ASKED BY HOUSTON AIRPORT SYSTEM

1. When did this company perform work for you?

2. What type of service did this company perform for you?

3. Did they perform the work as agreed?

4. Was the company timely with responding to your needs?

5. How many instances of services has this company provided for you?

6. Did company representatives conduct themselves in a professional manner?

7. Would you do business with this company again?

Additional Comments:

Name/Phone Number of Person conducting Reference Verification:

SIGNATURE:______________________________________________   DATE:  ___________________



DOCUMENT 00481 ANTI-COLLUSION STATEMENT

00481
8-4-15

Anti-Collusion Statement

The undersigned, as Proposer, certifies that the only person or parties interested in 

this Proposal as principals are those named herein; that the Proposer has not, either 

directly or indirectly entered into any Agreement, participated in any collusion, or 

otherwise taken any action in restraint of free competitive bidding in connection with 

the award of this Contract.

__________________________ __________________________________
Date Proposer Signature



HOU Roadway Gap Wayfinding 
Project No. 243 POST-BID PROCEDURES 

00495-1 
1-10-2020

Document 00495 

POST-BID PROCEDURES 

1.0  DOCUMENT ADDRESSES 

A. Notice of Intent to Award.

B. Monitoring Authority

C. Requirements of Bidder.

D. Failure of Bidder to comply with requirements.

E. Notice to Proceed.

2.0 NOTICE OF INTENT TO AWARD

A. The City will provide written Notice of Intent to Award to Low Bidder.

3.0 DEFINITIONS

A. The “Monitoring Authority” for this Project is:

Houston Airport System 
Office of Business Opportunity 
Contract Compliance Section 
18600 Lee Road, Suite 131 
Humble, Texas  77338 

4.0 REQUIREMENTS OF BIDDER 

A. Within10 work days of receipt of Notice of Intent to Award, Low Bidder
shall execute and deliver to Jorge Ardine, Senior Procurement Specialist
(Supply Chain Management) and Monitoring Authority, for the City's

approval, documents indicated by an "X" below: 

[ X ] Document 00501 - Resolution of Contractor 
[ X ] Document 00520 – Agreement 
[    ] Document 00570 – Revised MWSBE Participation Plan (Only submit if 

you have changed your MWBE participation plan from the original 00470) 
[    ] Document 00571 – Post-Bid Good Faith Efforts (Only submit if you could 

not meet MWBE participation goals from the 00570) 
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[    ] Document 00572 – Contractor’s Goal Deviation Request (Only submit if 
you could not meet MWBE participation goals from the 00570) 

[ X ] Document 00600 - List of Proposed Subcontractors and Suppliers 
[ X ] Document 00601 - Drug Policy Compliance Agreement 
[ X ] Document 00602 - Contractor's Drug-free Workplace Policy (Contractor 

creates this document.) 
[ X ] Document 00604 - History of OSHA Actions and List of On-the-job 

Injuries 
[ X ] Document 00605 - List of Safety Impact Positions (Contractor completes 

this list.  Do not submit if submitting Document 00606.) 
[    ] Document 00606 - Contractor's Certification of No Safety Impact 

Positions (Do not submit if submitting Document 00605.) 
[    ] Document 00609 – List of Nonroad Diesel Equipment (Do not need to 

submit if not participating in Clean Air Incentive under Document 00800 
Section 9.13.2) 

[ X ] Document 00610 - Performance Bond (100% of total amount of bid) 
[ X ] Document 00611 - Statutory Payment Bond (100% of total amount of 

bid) 
[ X ] Document 00612 - One-year Maintenance Bond (100% of total amount 

of bid) 
[    ] Document 00613 - One-year Surface Correction Bond (4% of total 

amount of bid) 
[ X ] Document 00620 - Affidavit of Insurance  
[ X ] Document 00621 – City of Houston Certificate of Insurance (for 

guidance, see Document 00800, Article 11) 
[ X ] Document 00622 - Name and Qualifications of Proposed Superintendent 

(Contractor creates this document.) 
[    ] Document 00629 - Affidavit for FAA Form 7460-1 
[ X ] Document 00630 – Agreement to comply with POP Program 
[ X ] Document 00631 - City of Houston Pay or Play Program – List of 

Participating Subcontractors 
[ X ] Document 00632 – EEO Certification by Material Suppliers, Professional 

Service Providers 
[ X ] Document 00636 – Certificate of Interested Parties FORM 1295 
[    ] Document 00812 – Wage Scale for Engineering Heavy Construction [For 

Water and Sewer]; Exhibit B, Certificate from Contractor Appointing 
Officer or Employee to Supervise Payment of Employees; Exhibit C, 
Certificate from Subcontractor Appointing Officer or Employee to 
Supervise Payment of Employees  

[    ] Document 00814 – Wage Scale for Engineering Heavy Construction [For 
Flood Control]; Exhibit B, Certificate from Contractor Appointing Officer 
or Employee to Supervise Payment of Employees; Exhibit C, Certificate 
from Subcontractor Appointing Officer or Employee to Supervise 
Payment of Employees  

[ X ] Document 00820 – Wage Scale for Civil Engineering Construction For 
CIP Funded Project] Exhibit B, Certificate from Contractor Appointing 
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Officer or Employee to Supervise Payment of Employees; Exhibit C, 
Certificate from Subcontractor Appointing Officer or Employee to 
Supervise Payment of Employees 

[    ] Document 00821 – Wage Scale for Building Construction [For CIP 
Funded Project]; Exhibit B, Certificate from Contractor Appointing Officer 
or Employee to Supervise Payment of Employees; Exhibit C, Certificate 
from Subcontractor Appointing Officer or Employee to Supervise 
Payment of Employees 

B. Original forms contained in Document 00805 - Equal Employment Opportunity
Program Requirements:

1. Original forms contained in Document 00805 - Equal Employment
Opportunity Program Requirements:
[ X ] EEO-3, Certification by Bidder Regarding Equal Employment

Opportunity
[ X ] EEO-6, Total Work Force Composition of the Company or in lieu

thereof, a copy of the latest Equal Employment Opportunity 
Commission’s EEO-1 form (This information is required only if 
the Contractor has a work force of 50 or more people and the 
Contract is $50,000 or more.) 

[ X ] EEO-7, Company’s Equal Employment Opportunity Compliance 
Program 

[ X ] EEO-26, Certification by Proposed Subcontractor Regarding 
Equal Employment Opportunity 

C. Designations of Subcontractors and Suppliers, who have been selected by
Bidder in Part B - Schedule of Non-MWBE/PDBE/DBE/SBE Subcontractors
and Suppliers of Document 00600 - List of Proposed Subcontractors and
Suppliers, and accepted by the City, may be changed only with prior notice
and acceptance by Project Manager as provided in Conditions of the Contract.

D. On Bidder's written request, Jorge Ardines, Procurement Specialist may
grant an extension of time, not to exceed 5 days, to furnish documents
specified in Paragraphs 4.0.A and 4.0.B.  If Bidder is required to resubmit
documents specified in Paragraph 4.0.A or 4.0.B, Bidder shall do so within time
limits provided in the request for resubmission.

E. Designations of Subcontractors and Suppliers, who have been selected by
Bidder in its Participation Plan, and accepted by the City, may be changed only
with prior notice and acceptance by the Monitoring Authority as provided in
Document 00808 - Minority and Women-owned Business Enterprise
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(MWBE),Persons with Disabilities Business Enterprise (PDBE) and Small 
Business Enterprise (SBE)Program.   

5.0 FAILURE OF BIDDER TO COMPLY WITH REQUIREMENTS 

A. Should Bidder, on receipt of Notice of Intent to Award, fail to comply with
requirements of this Document 00495 within stated time, the City may declare
award in default and require forfeiture of the Security Deposit.

B. After the City's written notice of default to Low Bidder, the City may award the
Contract to Bidder whose offer is the next lowest bid, and Security Deposit of
Bidder in default shall be forfeited to the City in accordance with provisions of
Document 00200 - Instructions to Bidders.

6.0 NOTICE TO PROCEED

A. Upon the City's execution of the Agreement and delivery to Contractor, SCM
will give Document 00551 - Notice to Proceed to Contractor, which establishes
Date of Commencement of the Work.

END OF DOCUMENT 
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Document 00501 

RESOLUTION OF CONTRACTOR 

_________________________________________________________ (“Contractor”), 
      (Name of Contractor, e.g., “Biz. Inc.”, “Biz LLP”)     

is a _________________________________________________________________________, 
 (Type of Organization, e.g.: Corporation, Limited Partnership, Limited Liability Partnership, Limited Liability Company, etc.) 

which is bound by acts of _ ______________________________________, 
  (Name and Form of Governing Entity, e.g., “Biz Inc. Board of Directors”, “Bill Smith, GP”, 

etc.) 

(“Governing Entity”). 

On the   day of          , 20   , the Governing Entity resolved, in 

accordance with all documents, rules, and laws applicable to the Contractor, that  

_____________________________________________, is authorized to act as the 
 (Contractor’s Representative)

Contractor’s Representative in all business transactions (initial one)         conducted in 

the State of Texas OR         related to this Contract; and 

The Governing Entity warrants that the above resolution (a) was entered into 

without dissent or reservation by the Governing Entity, (b) has not been rescinded or 

amended, and (c) is now in full force and effect; and 

In authentication of the adoption of this resolution, I subscribe my name on this 

 day of _         ____, 20      . 

____________________________________________       ____________________________________________
 (Authorized Signature for Governing Entity) (Print or Type Name and Title of Authorized Signatory)

SWORN AND SUBSCRIBED before me on  _____________________________ 
  Date

  _____________________________ 
  Notary Public in and for the State of Texas 

My Commission Expires: ___________   _____________________________ 
 Expiration Date  Print or Type Name of Notary Public 

INSTRUCTIONS: Contractor must execute a Resolution of Contractor for each 
individual authorized to sign Contract Documents related to this Contract.  Contractor 
may rescind Resolutions of Contractor through a written document in similar form.

END OF DOCUMENT 
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Document 00520 

AGREEMENT 

Project:   HOU Roadway Gap Wayfinding 

Project Location:  William P. Hobby Airport (HOU)         

Project No:   243 

The City:     THE CITY OF HOUSTON, 900 Bagby Street, Houston, Texas  77002 (the “City”) 

and  

Contractor:  
(Address for Written Notice)  

Phone Number:  
E-mail Address:

City Engineer, with respect to Section 4.1.9 and 4.3 thru 4.5 of the General Conditions, is: 
Devon Tiner, P.E. – Design Division, Department of Aviation, City Of Houston (or his or her successor) 

Address for Written Notice:  P. O. Box 60106, Houston, Texas  77205-0106 

Phone Number: 281-233-1942 

Email Address: Devon.Tiner@houstontx.gov 

City Engineer, City Employee designated by the Director of Department of Aviation to represent 
the City Engineer, with respect to all other terms of the General Conditions, is: 

Devon Tiner, P.E. – Design Division, Department of Aviation, City Of Houston (or his or her successor) 

Address for Written Notice:  P. O. Box 60106, Houston, Texas  77205-0106 

Phone Number: 281-233-1942 

Email Address: Devon.Tiner@houstontx.gov 

THE CITY AND CONTRACTOR AGREE AS FOLLOWS: 

ARTICLE 1 
THE WORK OF THE CONTRACT 

1.1 Contractor shall perform the Work in accordance with the Contract. 
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ARTICLE 2 
CONTRACT TIME 

2.1 Contractor shall achieve Date of Substantial Completion within 221 days after Date of 

Commencement of the Work, subject to adjustments of Contract Time as provided in the Contract. 

2.2 The Parties recognize that time is of the essence for this Agreement and that the City will suffer 

financial loss if the Work is not completed within the Contract Time.  Parties also recognize delays, 

expense, and difficulties involved in proving in a legal or arbitration proceeding actual loss suffered by the 

City if the Work is not completed on time.  Accordingly, instead of requiring any such proof, the Parties 

agree that as liquidated damages for delay (but not as a penalty), Contractor shall pay the City the 

amount stipulated in Document 00800 – Supplementary Conditions, for each day beyond Contract Time. 

ARTICLE 3 
CONTRACT PRICE 

3.1 Subject to terms of the Contract, the City will pay Contractor in current funds for Contractor's 

performance of the Contract, Contract Price of $ Original Contract Price which includes Alternates, if any, 

accepted below. 

3.2 The City accepts Alternates as follows: 

Alternate No. 1  Not Applicable 

ARTICLE 4 
PAYMENTS 

4.1 The City will make progress payments to Contractor as provided below and in Conditions of the 
Contract. 
4.2 The Period covered by each progress payment is one calendar month ending on the 25th day of 

the month. 

4.3 The City will issue Certificates for Payment and will make progress payments on the basis of such 

Certificates as provided in Conditions of the Contract. 

4.4 Final payment, constituting entire unpaid balance of Contract Price, will be made by the City to 

Contractor as provided in Conditions of the Contract. 

ARTICLE 5 
CONTRACTOR REPRESENTATIONS 

5.1 Contractor represents: 

5.1.1 Contractor has examined and carefully studied Contract documents and other related data 

identified in Bid Documents. 

5.1.2 Contractor has visited the site and become familiar with and is satisfied as to general, local, and 

site conditions that may affect cost, progress, and performance of the Work. 
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5.1.3 Contractor is familiar with and is satisfied as to all federal, state, and local laws and regulations 

that may affect cost, progress, and performance of the Work. 

5.1.4 Contractor has carefully studied all: (1) reports of explorations and tests of subsurface conditions 

at or contiguous to the site and all drawings of physical conditions in or relating to existing surface or 

subsurface structures at or contiguous to the site (except Underground Facilities) which have been 

identified in Contract documents and (2) reports and drawings of a hazardous environmental condition, if 

any, at the site which has been identified in Contract documents.  

5.1.5 Contractor has obtained and carefully studied (or assumes responsibility for having done so) all 

additional or supplementary examinations, investigations, explorations, tests, studies, and data 

concerning conditions (surface, subsurface, and Underground Facilities) at or contiguous to the site which 

may affect cost, progress, or performance of the Work or which relate to any aspect of the means, 

methods, techniques, sequences, and procedures of construction to be employed by Contractor, 

including applying specific means, methods, techniques, sequences, and procedures of construction, if 

any, expressly required by the Contract to be employed by Contractor, and safety precautions and 

programs incident thereto 

5.1.6 Contractor does not consider that any further examinations, investigations, explorations, tests, 

studies, or data are necessary for performance of the Work at Contract Price, within Contract Time, and in 

accordance with the Contract. 

5.1.7 Contractor is aware of general nature of work to be performed by the City and others at the site 

that relates to the Work as indicated in Contract documents. 

5.1.8 Contractor has correlated information known to Contractor, information and observations obtained 

from visits to the site, reports and drawings identified in the Contract, and all additional examinations, 

investigations, explorations, tests, studies, and data with the Contract. 

5.1.9 Contractor has given City Engineer written notice of all conflicts, errors, ambiguities, or 

discrepancies that Contractor has discovered in the Contract, and written resolution thereof by City 

Engineer is acceptable to Contractor. 

5.1.10 Contract documents are generally sufficient to indicate and convey understanding of all terms and 

conditions for performance and furnishing of the Work. 

ARTICLE 6 
MISCELLANEOUS PROVISIONS 

6.1 The Contract may be terminated by either Party as provided in Conditions of the Contract. 

6.2 The Work may be suspended by the City as provided in Conditions of the Contract. 
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ARTICLE 7 
ENUMERATION OF CONTRACT DOCUMENTS 

7.1 The following documents are incorporated into this Agreement: 

7.1.1 Document 00700 - General Conditions. 

7.1.2 Document 00800 - Supplementary Conditions.  

7.1.3 General Requirements Division 01. 

7.1.4 Technical Specs: Divisions 02 through 17 of Specifications (Division 17 – Telecommunications -

may be substituted by the Division 27 under the CSI Masterformat 04 numbering system.) 

7.1.5 Drawings listed in Document 00015 - List of Drawings and bound separately. 

7.1.6 Addenda which apply to the Contract, are as follows: 

Addendum No. 1, dated   ______________ 

Addendum No. 2, dated   _______________ 

Addendum No. 3, dated   _______________ 

Rider No. 1, dated    ___________________ 

Rider No. 2, dated    ___________________ 

7.1.7 Other documents: 

     Document No. Title 

[ X ] 00410B Bid Form – Part B 

[ X ] 00470 Pre-bid MWSBE Participation Plan 

[    ] 00470D Pre-bid DBE Participation Plan for Project Funded by AIP Grant 

[    ] 00471 Pre-bid Good Faith Efforts 

[    ] 00472 Pre-bid Goal Deviation Request 

[ X ] 00501 Resolution of Corporation (if a corporation) 

[ X ] 00570 Post-bid MWSBE Participation Plan 

[    ] 00571 Post-bid Good Faith Efforts 

[    ] 00572 Post-bid Goal Deviation Request 

[    ] 00607 Contractor's Certification Regarding Debarment, Suspension for 

Project Funded by AIP Grant 

[    ] 00608 Contractor's Certification Regarding Non-Segregated Facilities for 

Project Funded by AIP Grant 

[ X ] 00610 Performance Bond 

[ X ] 00611 Statutory Payment Bond 

[ X ] 00612 One-year Maintenance Bond 

[    ] 00613 One-year Surface Correction Bond 

[ X ] 00620 Affidavit of Insurance  

[ X ] 00621 City of Houston Certificate of Insurance  
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[    ] 00628 Affidavit of Compliance with Disadvantaged Business Enterprise (DBE) 

Program for Project Funded By AIP Grant 

[ X ] 00630 Agreement to Comply with Pay or Play Program 

[ X ] 00631 List of Participating Subcontractors (POP-3) 

[    ] 00801 FAA Supplementary Conditions (for AIP Only) 

[    ] 00804 ARRA requirements (for ARRA grants Only) 

[ X ] 00805 EEO Program Requirements 

[    ] 00806 Disadvantaged Business Enterprise (DBE) Program (For AIP Only) 

[    ] 00807 Bidder/Contractor Requirements For Disadvantaged  

Business Enterprise (DBE) Program (For AIP Only) 

[ X  ] 00808 Bidder Requirements for MWSBE Program 

[    ] 00810 Federal Wage Rate - Highway 

[    ] 00811 Federal Wage Rate - Building 

[    ] 00812 Wage Rate for Engineering Heavy – Water & Sewer Line 

[    ] 00814 Wage Rate for Engineering Heavy – Flood Control 

[ X ] 00820 Wage Rate for Engineering Construction 

[    ] 00821 Wage Rate for Building Construction 

[ X ] 00840 Pay or Play Program 

[ X ] 00842 Letter of Intent 

 [    ] 00912 Rider (Contractor Initials:   ) 
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ARTICLE 8 
SIGNATURES 

8.1 This Agreement is executed in two original copies and is effective as of the date of 

countersignature by City Controller. 

CONTRACTOR: 

By:  

Name:   

Title:     

Date:    

Tax Identification Number: 

CITY OF HOUSTON, TEXAS 

APPROVED: 

By:  
 Director, Department of Aviation 

ATTEST/SEAL: 

By:  
      City Secretary 

(If Joint Venture) 

By:  

Name:   

Title:     

Date:    

Tax Identification Number:  _____________      

SIGNED: 

By:  
 Mayor 

COUNTERSIGNED: 

By:  
City Controller 

Date Countersigned: 

8.2 This Contract and Ordinance have been reviewed as to form by the undersigned legal assistant 
and have been found to meet established Legal Department criteria.  Legal Department has not reviewed 
the content of these documents. 

       Legal Assistant Date 

END OF DOCUMENT 
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Document 00570 

CONTRACTOR’S REVISED MWSBE PARTICIPATION PLAN 

As soon as the Contractor becomes aware that the Contractor may not abide by the most 
current approved Plan, the Contractor shall submit this completed form with a Record of Post-
Bid Good Faith Efforts (Document 00571), a Request for Plan Deviation (Document 00572), 
and any other document evidencing “Good Faith Efforts”, as required by the Good Faith Efforts 
Policy (Document 00808).  The City will review this Revised Participation Plan and may 
approve this Revised Plan if the Contractor has made Good Faith Efforts.  For more 
information, visit  http://www.houstontx.gov/obo.  

Original Participation 
Plan Percentage 

MBE WBE SBE Revised Participation 
Plan Percentage 

MBE WBE SBE 

NAICS 
Code 

(6 digit) 

Description of Work (Plan Sheet #, Unit 
Price #, Scope of Work #, as applicable) 

% of Total 
Bid Price 

(2 decimal 
places) 

Cert. Type 
for Goal 
(MBE, 

WBE, SBE) 

Certified Firm Name 
Firm Address 

Contact Name 
Phone No. and E-Mail (if available) 

Signature for Company: * Date: ____  
Print Name:   Phone: _________ 

*I understand that supplying inaccurate information may violate Texas Penal Code Section 37.10 and lead to City sanctions.

http://www.houstontx.gov/obo
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Document 00570 

CONTINUATION PAGE 

NAICS 
Code 

(6 digit) 

Plan Item Number (if applicable)/ 
Description of Work 

% of Total 
Bid Price 

(2 decimal 
places) 

Cert. Type 
for Goal 
(MBE, 

WBE, SBE) 

Certified Firm Name 
Firm Address 

Contact Name 
Phone No. and E-Mail (if available) 

Signature for Company: * Date: ____  
Print Name:   Phone: _________ 

*I understand that supplying inaccurate information may violate Texas Penal Code Section 37.10 and lead to City sanctions.
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Document 00571 

RECORD OF POST-AWARD GOOD FAITH EFFORTS 

Contractor Name: Project Name: 

A Contractor that may be unable to follow an agreed Participation Plan (Document 00470 or 
00570) must submit this completed form, a Plan Deviation Request Form (Document 00572), and 
any other documentation of “Good Faith Efforts” (see Document 00808) that the OBO 
Representative may require. The Contractor shall submit one completed Document 00571 (Part A) 
for each Certified Firm that is no longer performing part or all of its work duties under the Approved 
Plan. The Contractor has the burden to demonstrate “Good Faith Efforts” to meet the MWSBE 
goal, which includes correctly and accurately preparing and submitting this form and other efforts 
described in the Good Faith Efforts Policy (Document 00808).  The Office of Business Opportunity 
may review Participation Plan and Good Faith Efforts from time to time and may request that the 
Contractor submit this form and other information. 

UNLESS THE CONTRACTOR MEETS THE GOALS IN THE AGREED PARTICIPATION PLAN, FAILURE TO SUBMIT 
THIS FORM MAY RESULT IN A DEFAULT OF THE CONTRACT. 

PART A (REASON FOR NON-USE OF CERTIFIED FIRM IN AGREED PLAN) 

NAICS 
Code 

Plan 
Item 
No. 

MWSBE 
Type 
for 

Goal 

Certified Firm Name, 
Address, Phone No. and 

E-mail

Plan Goal 
& Actual 
Use (in % 
of total) 

Method 
of 

Contact 

Reason for Non-Use 
(why the Contractor was not able to use 
the Certified Firm in accordance with the 

Agreed Plan) 
Plan %: 

____ 
Actual %: 

____ 

Phone � 
E-mail �

Fax �

PART B (REASON FOR NONUSE OF REPLACEMENT CERTIFIED FIRMS—IF APPLICABLE) 

NAICS 
Code 

Plan 
Item 
No. 

MWSBE 
 Type 

for 
Goal 

Certified Firm Name 
Address,  Phone No. and 

E-Mail

Certified 
Firm 

Contact 
Person 

Method 
of 

Contact 

Prime 
Contact 

Date 

Certified 
Firm 

Response 

Results of Contact 
(why Certified 

Firm was 
unsuitable or 

unusable) 
Phone � 
E-mail �
Fax �

Phone � 
E-mail �

Fax �

Authorized Signature: Date: ________ Phone: __________ 

Print Name:   Email Address: ___ 



HOU Roadway Gap Wayfinding    RECORD OF POST-AWARD 
Project No. 243  GOOD FAITH EFFORTS 

00571-2 
08-01-2013

Document 00571 

PART B CONTINUATION (REASON FOR NONUSE OF REPLACEMENT CERTIFIED FIRMS) 

NAICS 
Code 

Plan 
Item 
No. 

MWSBE 
 Type 

for 
Goal 

Certified Firm Name 
Address,  Phone No. and 

E-Mail

Certified 
Firm 

Contact 
Person 

Method 
of 

Contact 

Prime 
Contact 

Date 

Certified 
Firm 

Response 

Results of Contact 
(why Certified 

Firm was 
unsuitable or 

unusable) 
Phone � 
E-mail �
Fax �

Phone � 
E-mail �

Fax �

Phone � 
E-mail �

Fax �

Phone � 
E-mail �
Fax �

Phone � 
E-mail �

Fax �

Phone � 
E-mail �

Fax �

Phone � 
E-mail �

Fax �

Phone � 
E-mail �

Fax �

Authorized Signature: Date: ________ Phone: __________ 

Print Name:   Email Address: ___ 



HOU Roadway Gap Wayfinding   CONTRACTOR’S REQUEST 
Project No. 243  FOR PLAN DEVIATION 

00572-1 
08-01-2013

Document 00572 

CONTRACTOR’S REQUEST FOR PLAN DEVIATION 

Contractor Name: 

Project Name:  

Approved Participation 
Plan Percentages 

MBE 
% 

WBE 
% 

SBE 
% 

Total 
% 

Contractor’s Requested 
Participation Plan 

MBE 
% 

WBE 
% 

SBE 
% 

Total 
% 

Justification: Please provide the reason the Contractor is unable to meet the MWSBE goal in the Approved Plan. 

Good Faith Efforts: Please list any efforts not listed in Contractor’s Record of Good Faith Effort (Document 00571). 

Please attach additional pages if the space for Justification or Good Faith Efforts is insufficient. 

Date:         *Contractor:   

E-mail: *By:

Phone Number: Title:  
*I understand that the approval of this deviation request does not constitute a final decision by OBO that Contractor
has used Good Faith Efforts in meeting the Contracting Goal.

  FOR OFFICIAL USE ONLY:    Approved Not Approved 

  OBO Representative Date: 

Title: 



HOU Roadway Gap Wayfinding LIST OF PROPOSED 
Project No. 243 SUBCONTRACTORS AND SUPPLIERS  

00600-1 
07-01-2013

Document 00600 

LIST OF PROPOSED SUBCONTRACTORS AND SUPPLIERS 

PROJECT NAME:  HOU Roadway Gap Wayfinding  TOTAL DBE AWARD:  $ 
ORIG. CONTRACT PRICE:  $  TOTAL MWSBE AWARD: $ 
PROJECT NO.:   243 TOTAL HUB AWARD: $  
DATE OF REPORT:     TOTAL PDBE AWARD: $ 

NAICS 
(6 digits) 

SUBCONTRACTOR OR 
SUPPLIER (INCLUDE 

“MWSBE”, “PDBE”, “DBE”, OR 
“HUB” DESIGNATION)2 

ADDRESS SCOPE OF 
WORK3 

NOTES: 1. RETURN FOR ALL PROJECTS AS REQUIRED IN DOCUMENT 00800 – SUPPLEMENTARY CONDITIONS.  
RETURN WITHIN THE SPECIFIED NUMBER OF DAYS AFTER RECEIPT OF NOTICE OF INTENT TO AWARD 

2. DESIGNATE FIRMS CERTIFIED BY THE CITY OFFICE OF BUSINESS OPPORTUNITY ON THIS FORM.
3. DESCRIBE THE WORK TO BE PERFORMED, FOR WHICH THE FIRM IS CERTIFIED, SUCH AS “PAVING”,

“ELECTRICAL”, ETC.
4. CONTRACTOR SHALL EXECUTE CONTRACTS WITH APPROVED SUBCONTRACTORS AND SUPPLIERS

WITHIN 30 DAYS AFTER THE DATE OF THE NOTICE TO PROCEED.  COPIES OF CONTRACTS WITH
DESIGNNATED FIRMS MUST BE SENT TO THE OFFICE OF BUSINESS OPPORTUNITY.

SIGNATURE:  COMPANY NAME:  

NAME:  TITLE:   
(Type or Print)



HOU Roadway Gap Wayfinding LIST OF PROPOSED 
Project No. 243 SUBCONTRACTORS AND SUPPLIERS  

00600-2 
07-01-2013

Document 00600 

Continuation Page 

PROJECT NAME:   HOU Roadway Gap Wayfinding  
DATE OF REPORT:  
PROJECT NO.:   243 

NAICS 
(6 digits) 

SUBCONTRACTOR OR 
SUPPLIER (INCLUDE 

“MWSBE”, “PDBE”, “DBE”, OR 
“HUB” DESIGNATION)2 

ADDRESS SCOPE OF 
WORK3 

SIGNATURE:  COMPANY NAME:  

NAME:  TITLE:  
   (Type or Print) 

END OF DOCUMENT 



HOU Roadway Gap Wayfinding DRUG POLICY 
Project No. 243 COMPLIANCE AGREEMENT  

(Attachment A) 00601-1 
02-01-2004

Document 00601 

DRUG POLICY COMPLIANCE AGREEMENT 

I, , , 
Name Title 

of 
Contractor 

have authority to bind Contractor with respect to its Bid, Proposal, or performance of any and all 
contracts it may enter into with the City of Houston; and that by making this Agreement, I affirm 
that Contractor is aware of and by the time the Contract is awarded will be bound by and agree 
to designate appropriate safety impact positions for company employee positions, and to 
comply with the following requirements before the City issues a Notice to Proceed: 

1. Develop and implement a written Drug Free Workplace Policy and related drug testing
procedures for Contractor that meet the criteria and requirements established by the
Mayor's Amended Policy on Drug Detection and Deterrence (Mayor's Drug Policy) and
the Mayor's Drug Detection and Deterrence Procedures for Contractors (Executive
Order No. 1-31).

2. Obtain a facility to collect urine samples consistent with Health and Human Services
(HHS) guidelines and an HHS-certified drug-testing laboratory to perform drug tests.

3. Monitor and keep records of drug tests given and results; and upon request from the City
of Houston, provide confirmation of such testing and results.

4. Submit semi-annual Drug Policy Compliance Declarations.

I affirm on behalf of Contractor that full compliance with the Mayor's Drug Policy and
Executive Order No. 1-31 is a material condition of the Contract with the City of Houston, 

I further acknowledge that falsification, failure to comply with or failure to timely submit 
declarations or documentation in compliance with the Mayor's Drug Policy or Executive Order 
No. 1-31 will be considered a breach of the Contract with the City and may result in non-award 
or termination of the Contract by the City. 

Contractor Title

Signature Date

END OF DOCUMENT 



HOU Roadway Gap Wayfinding HISTORY OF OSHA ACTIONS AND 
Project No. 243 LIST OF ON-THE-JOB INJURIES 

00604-1 
02-01-2004

Document 00604 

HISTORY OF OSHA ACTIONS AND LIST OF ON-THE-JOB INJURIES 

Prior to award of the Contract, Low Bidder will be required to file the following with the 
City: 

1. A history of all OSHA actions, advisories, etc., Contractor has received on
all jobs worked in any capacity, prime or subcontractor.  The history shall
be for the two-year period preceding the Bid Date of the Project.

2. A list of all on-the-job injuries, accidents, and fatalities suffered by any
present or former employees of Contractor during the same two-year
period.

3. If less than the two-year period, give the date Contractor started doing
business.

This information must be submitted to the City within the time period stated in Document 
00498 - Notice of Intent to Award.  An officer of the company must certify in a notarized 
statement that the information submitted is true and correct. 

END OF DOCUMENT 



HOU Roadway Gap Wayfinding LIST OF SAFETY 
Project No. 243 IMPACT POSITIONS 

00605-1 
02-01-2004

Document 00605 

LIST OF SAFETY IMPACT POSITIONS 

****************************************************************************** 
Contractor is to provide a complete List of Employee Classifications 
that are considered in a “Safety Impact Position” and the number of 
employees in each of those classifications. 
****************************************************************************** 

Employee Classification Number of Employees 

END OF DOCUMENT 



HOU Roadway Gap Wayfinding          LIST OF NONROAD 
Project No. 243  DIESEL EQUIPMENT  

00609 
02-28-2006

Document 00609 

List of Nonroad Diesel Equipment 

Provide a list of nonroad diesel equipment that will be used in the performance of work 
on this Project as defined under this Contract or on a project-specific location that 
supports only the Project and is within one mile of the Project (“Project Site”).  

This list shall include the following information: 

• An assigned Contractor-unique identification number, which shall be prominently
placed on the exterior of individual pieces of Equipment;

• The dates each piece of Equipment is anticipated to arrive and depart the Project
Site, and an indication of whether the Equipment will be used in performance of
Project work;

• For each piece of Equipment: the make, description, model number, identification
number, and model year;

• For each engine: the make, model, identification number, model year, horsepower
rating, test group (family code); and

• Certification by either EPA, CARB or TCEQ, and the Tier 1, 2 or 3 emission
standard claimed.

END OF DOCUMENT 



HOU Roadway Gap Wayfinding 
Project No. 243 PERFORMANCE BOND  

00610-1 
11-4-2009

Document 00610 

PERFORMANCE BOND 

THAT WE,  , as Principal, 
(the “Contractor”), and the other subscriber hereto, , 
as Surety, do hereby acknowledge ourselves to be held and firmly bound to the City of 
Houston (the “City”), a municipal corporation, in the penal sum of $    for the 
payment of which sum, well and truly to be made to the City, its successors and 
assigns, Contractor and Surety do bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally. 

THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT: 

WHEREAS, the Contractor has on or about this day executed a Contract in 
writing with the City for  

, 
all of such work to be done as set out in full in said Contract documents therein referred 
to and adopted by the City Council, all of which are made a part of this instrument as 
fully and completely as if set out in full herein. 

NOW THEREFORE, if the said Contractor shall faithfully and strictly perform the 
Contract in all its terms, provisions, and stipulations in accordance with its true meaning 
and effect, and in accordance with the Contract documents referred to therein and shall 
comply strictly with each and every provision of the Contract and with this Bond, then 
this obligation shall become null and void and shall have no further force and effect; 
otherwise the same is to remain in full force and effect.  Should the Contractor fail to 
faithfully and strictly perform the Contract in all its terms, including but not limited to the 
indemnifications thereunder, the Surety shall be liable for all damages, losses, 
expenses and liabilities that the City may suffer in consequence thereof, as more fully 
set forth herein. 

It is further understood and agreed that the Surety does hereby relieve the City or 
its representatives from the exercise of any diligence whatever in securing compliance 
on the part of the Contractor with the terms of the Contract, and the Surety agrees that it 
shall be bound to take notice of and shall be held to have knowledge of all acts or 
omissions of the Contractor in all matters pertaining to the Contract.  The Surety 
understands and agrees that the provision in the Contract that the City will retain certain 
amounts due the Contractor until the expiration of 30 days from the acceptance of the 
Work is intended for the City's benefit, and the City will have the right to pay or withhold 
such retained amounts or any other amount owing under the Contract without changing 
or affecting the liability of the Surety hereon in any degree. 

It is further expressly agreed by Surety that the City or its representatives are at 
liberty at any time, without notice to the Surety, to make any change in the Contract 
documents and in the Work to be done thereunder, as provided in the Contract, and in 



HOU Roadway Gap Wayfinding 
Project No. 243 PERFORMANCE BOND  

00610-2 
11-4-2009

the terms and conditions thereof, or to make any change in, addition to, or deduction 
from the Work to be done thereunder; and that such changes, if made, shall not in any 
way vitiate the obligation in this Bond and undertaking or release the Surety therefrom. 

It is further expressly agreed and understood that the Contractor and Surety will 
fully indemnify and save harmless the City from any liability, loss, cost, expense, or 
damage arising out of Contractor’s performance of the Contract. 

If the City gives Surety notice of Contractor’s default, Surety shall, within 45 days, 
take one of the following actions: 

1. Arrange for Contractor, with consent of the City, to perform and complete the
Contract; or

2. Take over and assume completion of the Contract itself, through its agents or
through independent contractors, and become entitled to the payment of the
balance of the Contract Price.

If the Surety fails to take either of the actions set out above, it shall be deemed to 
have waived its right to perform and complete the Contract and receive payment of the 
balance of the Contract Price and the City shall be entitled to enforce any remedies 
available at law, including but not limited to completing the Contract itself and 
recovering any cost in excess of the Original Contract Price from the Surety. 

This Bond and all obligations created hereunder shall be performable in Harris 
County, Texas.  This Bond is given in compliance with the provisions of Chapter 2253, 
Texas Government Code, as amended, which is incorporated herein by this reference.  

Notices required or permitted hereunder shall be in writing and shall be deemed 
delivered when actually received or, if earlier, on the third day following deposit in a 
United States Postal Service post office or receptacle, with proper postage affixed 
(certified mail, return receipt requested), addressed to the respective other Party at the 
address prescribed in the Contract documents, or at such other address as the 
receiving party may hereafter prescribe by written notice to the sending party. 

Any party wishing to file a claim may call the Texas Department of Insurance at 
1-800-252-3439 to obtain Surety’s address for claims processing.
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IN WITNESS THEREOF, the said Contractor and Surety have signed and sealed 
this instrument on the respective dates written below their signatures and have attached 
current Power of Attorney. 

ATTEST, SEAL:  (if a corporation) 
WITNESS:  (if not a corporation) Name of Contractor

By: By: 
Name: Name: 
Title: Title: 

Date: 

ATTEST/SURETY WITNESS:   
Full Name of Surety 

(SEAL) 
Address of Surety for Notice 

Telephone Number of Surety 

By: By: 
Name: Name:   
Title: Title:  Attorney-in-Fact 
Date: Date: 

This Ordinance or Contract has been reviewed as to form by the undersigned legal 
assistant and have been found to meet established Legal Department criteria.  The 
Legal Department has not reviewed the content of these documents. 

Legal Assistant Date 

END OF DOCUMENT 



HOU Roadway Gap Wayfinding 
Project No. 243 STATUTORY PAYMENT BOND  

00611-1 
11-4-2009

Document 00611 

STATUTORY PAYMENT BOND 

THAT WE,        , as Principal, 
hereinafter called Contractor and the other subscriber hereto,     , 
as Surety, do hereby acknowledge ourselves to be held and firmly bound unto the City of 
Houston, a municipal corporation, in the sum of $                          for the payment of 
which sum, well and truly to be made to the City of Houston, and its successors, the said 
Contractor and Surety do bind themselves, their heirs, executors, administrators, 
successors,  jointly and severally. 

THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT: 

WHEREAS, the Contractor has on or about this day executed a contract in writing 
with the City of Houston for  

, 
all of such work to be done as set out in full in said Contract documents therein referred to 
and adopted by the City Council, all of which are made a part of this instrument as fully and 
completely as if set out in full herein; 

NOW, THEREFORE, if the said Contractor shall pay all claimants supplying labor 
and materials to him or a Subcontractor in the prosecution of the Work provided for in the 
Contract, then, this obligation shall be void; otherwise the same is to remain in full force 
and effect; 

PROVIDED HOWEVER, that this Bond is executed pursuant to the provisions of 
Chapter 2253, Texas Government Code, as amended, and all liabilities on this Bond shall 
be determined in accordance with the provisions of said Article to the same extent as if it 
were copied at length herein. 

IN WITNESS THEREOF, the said Contractor and Surety have signed and sealed 
this instrument on the respective dates written below their signatures and have attached 
current Power of Attorney. 

Any party wishing to file a claim may obtain Surety’s address for claims 
processing on file with the Texas Department of Insurance by calling 1-800-252-3439. 
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ATTEST, SEAL:  (if a corporation) 
WITNESS:  (if not a corporation) Name of Contractor

By: By: 
Name: Name: 
Title: Title: 

Date: 

ATTEST/SURETY WITNESS:   
Full Name of Surety 

(SEAL) 
Address of Surety for Notice 

Telephone Number of Surety 

By: By: 
Name: Name:   
Title: Title:  Attorney-in-Fact 
Date: Date: 

This Ordinance or Contract has been reviewed as to form by the undersigned legal 
assistant and have been found to meet established Legal Department criteria.  The 
Legal Department has not reviewed the content of these documents. 

Legal Assistant Date 

END OF DOCUMENT 



HOU Roadway Gap Wayfinding 
Project No. 243 ONE-YEAR MAINTENANCE BOND  

00612-1 
6-5-2007

Document 00612 

ONE-YEAR MAINTENANCE BOND 

THAT WE,    , as Principal, 
hereinafter called Contractor, and the other subscriber hereto, , 
as Surety, do hereby acknowledge ourselves to be held and firmly bound to the City of 
Houston, a municipal corporation, in the sum of $      , for the payment of 
which sum well and truly to be made to the City of Houston and its successors, the said 
Contractor and Surety do bind themselves, their heirs, executors, administrators, 
successors, jointly and severally. 

THE CONDITIONS OF THIS OBLIGATION ARE SUCH THAT: 

WHEREAS, the Contractor has on or about this day executed a Contract in writing 
with the City of Houston for  

, 
all of such work to be done as set out in full in said Contract documents therein referred to 
and adopted by the City Council, all of which are made a part of this instrument as fully and 
completely as if set out in full herein. 

NOW THEREFORE, if the said Contractor shall comply with the provisions of 
Paragraph 11.5.1 of the General Conditions, and correct work not in accordance with the 
Contract documents discovered within the established one-year period, then this obligation 
shall become null and void, and shall be of no further force and effect; otherwise, the same 
is to remain in full force and effect. 

Notices required or permitted hereunder shall be in writing and shall be deemed 
delivered when actually received or, if earlier, on the third day following deposit in a United 
States Postal Service post office or receptacle, with proper postage affixed (certified mail, 
return receipt requested), addressed to the respective other party at the address prescribed 
in the Contract documents, or at such other address as the receiving party may hereafter 
prescribe by written notice to the sending party. 

IN WITNESS THEREOF, the said Contractor and Surety have signed and sealed 
this instrument on the respective dates written below their signatures and have attached 
current Power of Attorney. 

ATTEST, SEAL:  (if a corporation) 
WITNESS:  (if not a corporation) Name of Contractor

By: By: 
Name: Name: 
Title: Title: 

Date: 
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ATTEST/SURETY WITNESS:   
Full Name of Surety 

(SEAL) 
Address of Surety for Notice 

Telephone Number of Surety 

By: By: 
Name: Name:   
Title: Title:  Attorney-in-Fact 
Date: Date: 

This Ordinance or Contract has been reviewed as to form by the undersigned legal 
assistant and have been found to meet established Legal Department criteria.  The 
Legal Department has not reviewed the content of these documents. 

Legal Assistant Date 

END OF DOCUMENT 



HOU Roadway Gap Wayfinding 
Project No. 243 AFFIDAVIT OF INSURANCE  

00620-1 
6-6-2007

Document 00620 

AFFIDAVIT OF INSURANCE 

BEFORE ME, the undersigned authority, on this day personally appeared 

, who  
Affiant 

being by me duly sworn on his oath stated that he is    , of 
 Title 

, 
Contractor's Company Name 

the Contractor named and referred to within the Contract documents; that he is fully 

competent and authorized to give this affidavit and that the attached original insurance 

certificate truly and accurately reflects the insurance coverage that is now available and will 

be available during the term of the Contract. 

 Affiant's Signature 

SWORN AND SUBSCRIBED before me on . 
 Date 

Notary Public in and for the State of TEXAS

 Print or type Notary Public name 

My Commission Expires: 
 Expiration Date 

END OF DOCUMENT 



Project Name:__________________________________ AFFIDAVIT FOR 
Project No. :___________________________________ FAA FORM 7460-1 

00629-2 
2-23-2021

Document 00629 

AFFIDAVIT FOR FAA FORM 7460-1 

BEFORE  ME,  the  undersigned  authority,  on  this  day  personally  appeared 

, who 
Affiant 

being by me duly sworn on his oath stated that he is , 
Title 

of  , 
Contractor 

the Contractor named and referred to within the Contract documents; that he is fully 

competent and authorized to give this affidavit and that Affiant affirms the maximum 

height* of construction equipment used for the Work shall not exceed _____________ 

feet in height during use within the contract limits from ______________, 20__ through 

_____________, 20__. 

Affiant’s Signature 

SWORN AND SUBSCRIBED before me on this day of , 20 . 

Notary Public in and for the State of TEXAS

Print or Type Notary Public Name 

My Commission Expires: 
 Expiration Date 

“*”Notes: The Contractor must contact PDC Planning Division (Contact: Juan 
Pedracova  @ Tel: 281-230-8915, or Email: Juan.Pedracova@houstontx.gov) to initiate 
process of securing approval of the maximum construction equipment height from the 
FAA.   

END OF DOCUMENT 

mailto:Juan.Pedracova@houstontx.gov
mailto:Juan.Pedracova@houstontx.gov


Contractor Name:  $ 
(Contractor/Subcontractor) (Amount of Contract)

Contractor Address: 

Project No.: 243   

Project Name: HOU Roadway Gap Signage

POP Liaison Name:   

In accordance with the City of Houston Pay or Play Program authorized by Ordinance 2007-534 and Executive Order 1-7, 
Contractor/Subcontractor agrees to abide by the terms of this Program. This certification is required of all contractors for contracts 
subject to the program. You must agree EITHER to PAY or to PLAY for all covered employees. The Contractor/Subcontractor may 
also Pay on behalf of some covered employees and Play on behalf of other covered employees.  

The Contractor/Subcontractor will comply with all provisions of the Pay or Play Program and will furnish all information and reports 
requested to determine compliance with program requirements of the Pay or Play Program (See Executive Order 1-7 for the terms of 
the Pay or Play program) The criteria of the program is as follows: 

The Contractor/Subcontractor agrees to “Pay” $1.00 per hour for work performed by covered employees under the contract with the 
City. If independent contract labor is utilized the Contractor/Subcontractor agrees to report hours worked by the independent contract 
laborer and pay $1.00 per hour for work performed.  

Otherwise the Contractor/Subcontractor agrees to “Play” by providing health benefits to each covered employee. The health benefits 
must meet the following criteria: 

1. The employer will contribute no less than $150 per employee per month toward the total premium cost for single coverage only;
and

2. The employee contribution, if any amount, will be no greater than 50% of the total premium cost and no more than $150 per
month.

3. Pursuant to E.O. 1-7 section 4.04 a contractor is deemed to have complied with respect to a covered employee who is not
provided health benefits if the employee refuses the benefits and the employee’s contribution to the premium is no more than $40
per month.

Please select whether you choose to: 
Pay Play Both 

The Contractor/Subcontractor will file compliance reports with the City, which will include activity for covered employees subject to the 
program, in the form and to the extent requested by the administering department. Compliance reports shall contain information 
including, but not limited to, documentation showing employee health coverage and employee work records. 
Note: The Contractor is responsible to the City for the compliance of covered employees of covered subcontractors and 
only forms that are accurate and complete will be accepted. 

*Estimated Number of:
Prime 

Contractor 
Sub- 

Contractor 

Total Employees on City Job 

Covered Employees 

Non-Covered Employees 

Exempt Employees 

*Required

I hereby certify that the above information is true and correct. 

Contractor (Signature)  Date 

Name and Title (Print or type) 

 Document 00630    OBO 7/3/2012 

City of Houston  

Certification of Compliance with 

Pay or Play Program 

Form POP-2 



City of Houston

Pay or Play Program 

List of Subcontractors

Form POP-3 

Prime Contractor: POP Contact Person:

Project Number/Description: Address:

Email:

Phone:

Subcontractor Name
Supplier 

Y/N?

Amount of 

Subcontract
Pay Play

Both  

(Pay 

and 

Play)

N/A Contact Person Phone Email Address Mailing Address

Contractor Authorized Representative & Title Date

Name & Signature

Document 00631 OBO 7/3/2012

Affidavit

I hereby solemnly affirm, certify and confirm that the total sub-contract value stated above is the final value of the contract (*) including all material costs, fuel, payroll, taxes, fees, profit 

sharing, labor or any payments in relation to the contracted work and no separate payment or contract has been made for the sub-contract under contract no._____________________ . The 

above sub-contract value includes all the costs related to work under the contract. The contractor and sub-contractor(s) agree to inform The Mayor's Office of Business Opportunity of any 

related cost(s) added to the contracted work and re-submit POP-3 with the current value of the sub-contract. I understand that compliance with "Pay or Play" program is mandatory and 

nothing has been hidden to circumvent the program requirements.

*If the above information is found to be submitted fraudulently with  the intent to bypass or deceive the purpose of the Pay or Play Program the contractor will be held liable for all compliance

requirements from the inception of the contract. All subcontracts that surpass the $200,000.00 threshold will be responsible for Pay or Play compliance from the inception of the contract.

Note:  Include ALL subcontractors (use additional form if necessary)

Check One
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07/11/2016 

Document 00632 

CERTIFICATION BY PROPOSED MATERIAL SUPPLIERS, 
LESSORS, AND PROFESSIONAL SERVICE PROVIDERS 

REGARDING EQUAL EMPLOYMENT OPPORTUNITY 

Company Name: $ 
(Supplier, Lessor, Professional Service Provider) (Amount of Contract) 

Company Address:  

Company Telephone Number:         Fax: 

E-mail Address:

Web Page/URL Address:   

Company Tax Identification Number: 

Project Name & No.: 

Materials/Services Provided:   

In accordance with Chapter 15 of the City of Houston’s Code of Ordinances, Supplier/Lessor/Professional 
Service Provider represents to be an equal opportunity employer and agrees to abide by the terms of the 
Ordinance.  This certification is required of all Suppliers/Lessors/Professional Service Providers providing 
goods or service to this project with agreements $50,000 or more. 

[  ] Yes  [  ] No Supplier agrees not to discriminate against any employee or applicant for employment 
because of race, religion, color, sex, national origin, or age. 

[  ] Yes  [  ] No Supplier agrees that all qualified applicants will receive consideration for employment 
without regard to race, religion, color, sex, national origin, or age. 

[  ] Yes  [  ] No Supplier will comply with all provisions of Executive Order No. 11246 and rules, 
regulations and applicable orders of the Department of Labor or other Federal Agency 
responsible for enforcement of applicable equal opportunity and affirmative action 
provisions and will likewise furnish all information and reports required by the Mayor or 
Contract Compliance Officers for the purpose of investigation to ascertain and effect 
compliance with the City of Houston’s Office of Business of Opportunity. 

[  ] Yes  [  ] No The Supplier shall file and cause their sub-tier contractors to file compliance reports with 
the City in the form and to the extent as may be prescribed by the Mayor or Contract 
Compliance Officers.  Compliance reports filed at such times as directed shall contain 
information including, but not limited to, the practices, policies, programs, and 
employment policies. 

I hereby certify that the above information is true and correct. 

COMPANY OFFICER (Signature) DATE 

NAME AND TITLE (Print or type) 
END OF DOCUMENT 
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Document 00636 

Certificate of Interested Parties 

In accordance with Texas Gov’t Code §2252.908, the successful bidder must 
complete Form 1295, Certificate of Interested Parties.  Form 1295 is available for 
downloading on the Texas Ethics Commission’s (TEC) website: 
https://www.ethics.state.tx.us/forms/1295.pdf. 

The successful bidder must use the application to enter the required information on 
Form 1295 and print a copy of the completed form, which will include a certification of 
filing that will contain a unique certification number. 

No later than 30 days after the contract’s effective date, the City will upload the 
successful bidder’s completed Form 1295.  The TEC will post the Contractor’s 
completed Form 1295 within seven business days of receipt. 

For your reference, Form 1295 is attached as part of this document. 

END OF DOCUMENT 

https://www.ethics.state.tx.us/forms/1295.pdf
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ARTICLE 1 - GENERAL PROVISIONS  

1.1 DEFINITIONS 
 
1.1.1 Agreement:  Document signed by the 
Parties and binding the Parties, containing the name 
of Contractor, title and location of the Project, 
Original Contract Time, Original Contract Price, 
enumeration of documents included in the Contract, 
and other provisions. 

 
1.1.2 Bonds:  Performance Bond, Payment 
Bond, Maintenance Bond, and other Surety 
instruments executed by Surety.  When in singular 
form, refers to individual instrument. 
 
1.1.3 Business Enterprise:  Any business 
entity registered in a program authorized by 49 
C.F.R. § 26 (where applicable) or City Code of 
Ordinances, Chapter 15, Article II, relating to Equal 
Opportunity Employment and taking affirmative 
action to ensure that applicants are employed and 
employees are treated without regard to race, 
religion, color, sex, national origin, or age.  The term 
“Business Enterprise” may include any 
Disadvantaged Business Enterprise (“DBE”), 
Minority Business Enterprise (“MBE”), Woman 
Business Enterprise (“WBE”), Small Business 
Enterprise (“SBE”), Person with Disability Enterprise 
(“PDBE”), and any Historically Underutilized 
Business (“HUB”). 
 
1.1.4 Business Enterprise Policy:  Contract 
documents and applicable policies relating to 
Business Enterprises and authorized under 49 
C.F.R. § 26 or City Code of Ordinances, Chapter 15, 
Article II. 
 
1.1.5 Cash Allowance:  An estimated sum of 
money to be used only for a limited class of 
expenditures such as utility relocation costs, fees for 
special licenses or permits, or other “pass-through” 
costs that would be the same for any contractor.  
Cash Allowances may not be used to purchase 
goods or services that are not specified in the 
Contract.  The unspecified items must be purchased 
according to the terms of Article 7. 

 
1.1.6 Change Order:  Written instrument 
prepared by the City and signed by City Engineer 
and Contractor, specifying the following: 

1.1.6.1 a change in the Work; 
1.1.6.2 a change in Contract Price, if any; and 
1.1.6.3 a change in Contract Time, if any. 

The value of a Change Order is the net amount after 
offsetting all deductions against all additions effected 
by the Change Order. 
 

1.1.7 City:  The City of Houston, a home rule 
municipality located principally within Harris County, 
Texas, including its successors and its authorized 
representatives. 

 
1.1.8 City Engineer:  The City Engineer, or the 
City employee representing the City Engineer, 
designated in the Agreement and authorized to 
represent the City, or successors. 

 
1.1.9 Claim:  Written demand or written 
assertion by one Party seeking adjustment of the 
Contract, payment of money, extension of time, or 
other relief under the Contract and includes, but is 
not limited to, claims for materials, labor, equipment, 
delay, changes, adjustments, substitutions, fees and 
third party claims.  The Party making the Claim has 
the responsibility to substantiate the Claim. 
 
1.1.10 Conditions of the Contract:  General 
Conditions and Supplementary Conditions. 

 
1.1.11 Construction Manager:  Person or firm 
under contract with the City as its authorized 
representative to oversee and administer 
construction of the Work, and who may perform the 
role of Project Manager and Inspector, as 
designated by City Engineer in writing. 

 
1.1.12 Contract:  The Agreement; documents 
enumerated in and incorporated into the Agreement, 
Modifications, and amendments. 
 
1.1.13 Contract Price:  The monetary amount 
stated in the Agreement adjusted by Change Order, 
and increases or decreases in Unit Price Quantities, 
if any. 
 
1.1.14 Contract Time:  The number of days 
stated in the Agreement to substantially complete the 
Work, plus days authorized by Change Order. 
 
1.1.15 Contractor:  Person or firm identified as 
such in the Agreement including its successors and 
its authorized representatives. 
 
1.1.16 Date of Commencement of the Work:  
Date established in Notice to Proceed on which 
Contract Time will commence.  This date will not be 
changed by failure of Contractor, or persons or 
entities for whom Contractor is responsible, to act. 
 
1.1.17 Date of Substantial Completion:  Date 
that construction, or portion thereof designated by 
City Engineer, is certified by City Engineer to be 
substantially complete. 
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1.1.18 Design Consultant:  Person or firm, 
under contract with the City, to provide professional 
services during construction and its authorized 
representatives.  If a Design Consultant is not 
employed for services during construction, Project 
Manager will perform duties of Design Consultant 
designated in the Contract in addition to usual duties 
of Project Manager. 

1.1.19 Drawings:  Graphic and pictorial portions 
of the Contract that define the character and scope 
of the Work. 

1.1.20 Extra Unit Price:  Unit Prices, which may 
be required for completion of the Work.  These Unit 
Prices and Unit Price Quantities are in the Contract 
and are included in Original Contract Price. 

1.1.21 Furnish:  To supply, pay for, deliver to 
the site, and unload. 

1.1.22 General Requirements:  The sections of 
Division 01 Specifications that specify administrative 
and procedural requirements and temporary facilities 
required for the Work. 

1.1.23 Inspector: City’s employee or agent 
authorized to assist with inspection of the Work. 

1.1.24 Install:  Unpack, assemble, erect, place, 
anchor, apply, work to dimension, finish, cure, clean, 
protect, and similar operations. 

1.1.25 Legal Holiday:  Day established by the 
City Council as a holiday. 

1.1.26 Major Unit Price Work:  An individual 
Unit Price item, 

1.1.26.1  whose value is greater than five 
percent of Original Contract Price, 

1.1.26.2  whose value becomes greater than 
five percent of Original Contract Price as 
the result of an increase in quantity, or 

1.1.26.3  whose value is $100,000, whichever 
is least. 

1.1.27 Mayor’s Office of Business Opportunity: 
any reference to, or use of, the “Office of Affirmative 
Action” shall mean the Mayor’s Office of Business 
Opportunity, or any such future name to which it is 
changed. 

1.1.28 Minor Change in the Work:  A written 
change in the Work, ordered by City Engineer, that 
does not change Contract Price or Contract Time, 
and that is consistent with the general scope of the 
Contract. 

1.1.29 Modification:  Change Order, Work 
Change Directive, or Minor Change in the Work. 

1.1.30 Notice of Noncompliance:  A written 
notice by City Engineer to Contractor regarding 
defective or nonconforming work that does not meet 
the Contract requirements, and that establishes a 
time by which Contractor shall correct the defective 
or nonconforming work. 

1.1.31 Notice to Proceed:  A written notice by 
City Engineer to Contractor establishing Date of 
Commencement of the Work.  

1.1.32 Original Contract Price:  The monetary 
amount originally stated in the Agreement. 

1.1.33 Parties:  Contractor and the City.  When 
in singular form, refers to Contractor or the City. 

1.1.34 Pollutant:  Any materials subject to the 
Texas Solid Waste Disposal Act. 

1.1.35 Pollutant Facility:  Any facility regulated 
by the State of Texas to protect the health and 
environment from contamination by Pollutants, 
including without limitation, landfills, oil and gas 
production and storage facilities, wastewater 
facilities, waste injection wells, and storage tanks 
(including drums). 

1.1.36 Product:  Materials, equipment, or 
systems incorporated into the Work or to be 
incorporated into the Work. 

1.1.37 Product Data:  Illustrations, standard 
schedules, performance charts, instructions, 
brochures, diagrams, and other information 
furnished by Contractor to illustrate a Product. 

1.1.38 Project:  Total construction, of which the 
Work performed under the Contract may be the 
whole or a part, and which may include construction 
by the City or by separate contractors. 

1.1.39 Project Manager:  City Engineer’s 
authorized representative for administration of the 
Work.  Titles used within the City’s departments may 
be different than those used in this definition. 

1.1.40 Provide:  Furnish and Install, complete, 
ready for intended use. 

1.1.41 Samples:  Physical examples that 
illustrate Products, or workmanship, and establish 
standards by which the Work is judged. 

1.1.42 Shop Drawings:  Drawings, diagrams, 
schedules, and other data specially prepared for the 
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Work by Contractor, Subcontractor or Supplier, to 
illustrate a portion of the Work. 

1.1.43 Specifications:  Divisions 01 through 16 
of the documents that are incorporated into the 
Agreement, consisting of written General 
Requirements and requirements for Products, 
standards, and workmanship for the Work, and 
performance of related services. 

1.1.44 Stipulated Price:  Single lump sum 
amount stated in the Contract for completion of the 
Work, or for designated portion of the Work. 

1.1.45 Subcontractor:  Person or firm that has 
direct or indirect contract with Contractor or with 
another Subcontractor to perform a portion of the 
Work and its authorized representatives. 

1.1.46 Superintendent:  Employee of 
Contractor having authority and responsibility to act 
for and represent Contractor. 

1.1.47 Supplementary Conditions:  Part of 
Conditions of the Contract that amends or 
supplements General Conditions. 

1.1.48 Supplier:  Manufacturer, distributor, 
materialman, or vendor having a direct agreement 
with Contractor or Subcontractor for Products, or 
services and its authorized representatives. 

1.1.49 Surety:  Corporate entity that is bound 
by one or more Bonds, and is responsible for 
completion of the Work, including the correction 
period, and for payment of debts incurred in fulfilling 
the Contract.  Surety shall include co-surety or 
reinsurer, as applicable. 

1.1.50 Underground Facilities:  Pipes, conduits, 
ducts, cables, wires, manholes, vaults, tanks, 
tunnels, or other such facilities or attachments and 
encasements containing such facilities that exist 
below ground level. 

1.1.51 Unit Price:  An amount stated in the 
Contract for an individual, measurable item of work, 
which, when multiplied by actual quantity 
incorporated into the Work, amounts to full 
compensation for completion of the item, including 
work incidental to it. 

1.1.52 Unit Price Quantities:  Quantities 
indicated in the Contract that are approximations 
made by the City for contracting purposes. 

1.1.53 Work:  Entire construction required by 
the Contract, including all labor, Products, and 

services provided by Contractor to fulfill Contractor's 
obligations.  The Work may constitute the whole or a 
portion of the Project. 

1.1.54 Work Change Directive:  A written 
change in the Work, ordered by City Engineer, that is 
within the general scope of the Contract and 
consisting of additions, deletions, or other revisions. 
A Work Change Directive will state proposed basis 
for adjustment, if any, in Contract Price or Contract 
Time, or both. 

1.2 EXECUTION, CORRELATION, AND 
INTENT 

1.2.1 Execution of the Contract by Contractor 
is conclusive that Contractor has visited the Work 
site, become familiar with local conditions under 
which the Work will be performed, and fully informed 
itself as to conditions and matters which can affect 
the Work or costs.  Contractor further agrees that it 
has carefully correlated personal observations with 
requirements of the Contract. 

1.2.2 The Contract and Modifications have 
been read and carefully considered by Contractor, 
who understands and agrees to their sufficiency for 
the Work.  The Contract may not be more strongly 
construed against the City than against Contractor 
and Surety. 

1.2.3 Contractor shall include all items 
necessary for proper execution and completion of 
the Work. 

1.2.4 Reference to standard specifications, 
manuals, or codes of a technical society, 
organization, or association, or to laws or regulations 
of a governmental authority, whether specific or 
implied, mean the latest edition in effect as of date of 
receipt of bids, except as may be otherwise 
specifically stated in the Contract. 

1.2.5 No provision of any referenced standard, 
specification, or manual changes the duties and 
responsibilities of the City, City Engineer, Contractor, 
or Design Consultant from those set forth in the 
Contract.  Nor do these provisions assign to Design 
Consultant any duty or authority to supervise or 
direct performance of the Work or any duty or 
authority to undertake any actions contrary to 
provisions of the Contract. 

1.2.6 Organization of Specifications into 
divisions, sections, and articles and arrangement of 
Drawings does not control Contractor in dividing the 
Work among Subcontractors or in establishing the 
extent of work to be performed by any trade. 
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1.2.7 Unless otherwise defined in the 
Contract, words which have well-known construction 
industry technical meanings are used in the Contract 
in accordance with these recognized meanings. 

1.3 OWNERSHIP AND USE OF 
DOCUMENTS 

 
1.3.1 Drawings, Specifications, and other 
documents prepared by the City or by Design 
Consultant are instruments of service through which 
the Work to be executed by Contractor is described.  
Contractor may retain one Contract record set. 
 
1.3.2 Neither Contractor, Subcontractor, nor 
Supplier will own or claim a copyright to documents 
contained in the Contract or any part of the Contract. 
 
1.3.3 Documents contained in the Contract, 
prepared by the City or by Design Consultant, and 
copies furnished to Contractor, are for use solely 
with respect to the Work. They may not be used by 
Contractor, Subcontractor or Supplier on other 
projects or for additions to the Work, outside the 
scope of the Work, without the specific written 
consent of City Engineer, and Design Consultant, 
when applicable. 
 
1.3.4 Contractor, Subcontractors, and 
Suppliers are granted a limited license to use and 
reproduce applicable portions of the Contract 
appropriate to and for use in execution of their work 
under the Contract. 

1.4 INTERPRETATION 
 
1.4.1 Specifications are written in an 
imperative streamlined form and are directed to 
Contractor, unless noted otherwise.  When written in 
this form, words "shall be" are included by inference 
where a colon (:) is used within sentences or 
phrases. 

 
1.4.2 In the interest of brevity, the Contract 
frequently omits modifying words such as "all" and 
"any" and articles such as "the" and "an", but an 
absent modifier or article is not intended to affect 
interpretation of a statement. 
 
 
ARTICLE 2 - THE CITY  

2.1 LIMITATIONS OF THE CITY'S 
OFFICERS AND EMPLOYEES 

 
2.1.1 No officer or employee of the City may 
authorize Contractor to perform an act or work 

contrary to the Contract, except as otherwise 
provided in the Contract. 

2.2 DUTIES OF THE CITY 
 
2.2.1 If a building permit is required, the City 
will process an application for, and Contractor shall 
purchase the building permit before Date of 
Commencement of the Work. 
 
2.2.2 The City will make available to 
Contractor a reproducible set of Drawings.  
Additional copies will be furnished, on Contractor's 
request, at the cost of reproduction. 
 
2.2.3 When necessary for performance of the 
Work, the City will provide surveys describing 
physical characteristics, legal limitations, legal 
description of site, and horizontal and vertical control 
adequate to lay out the Work. 
 
2.2.4 Information or services that the City is 
required to provide under the Contract will be 
provided by the City with reasonable promptness to 
avoid delay in orderly progress of the Work. 
 
2.2.5 The Contract imposes no implied duty 
on the City.  The City does not warrant any plans or 
specifications associated with the Contract. 
 
2.2.6 Except as expressly stated in this 
Article, the City owes no duty to the Contractor or 
any subcontractor. 

2.3 AVAILABILITY OF LAND AND USE OF 
SITE 

 
2.3.1 The City will furnish, as indicated in the 
Contract, rights-of-way, land on which the Work is to 
be performed, and other land designated in the 
Contract for use by Contractor unless otherwise 
provided in the Contract. 
 
2.3.2 Contractor shall confine operations at 
site to those areas permitted by law, ordinances, 
permits, and the Contract, and may not 
unreasonably encumber site with materials or 
equipment. 
 
2.3.3 In addition to land provided by the City 
under Section 2.3, Contractor shall provide all land 
and access to land that may be required for use by 
Contractor for temporary construction facilities or for 
storage of materials and equipment, and shall 
indemnify the City during its use of the land as stated 
in Section 3.25. 
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2.4 THE CITY'S RIGHT TO STOP THE 
WORK 

2.4.1 If Contractor fails to carry out the Work 
in accordance with the Contract, or fails to correct 
work which is not in accordance with requirements of 
the Contract as required in Sections 12.1 and 12.2, 
the City may, by Notice of Noncompliance, order 
Contractor to stop the Work or any portion of the 
Work until the cause for the order has been 
eliminated.  However, the right of the City to stop the 
Work will not give rise to a Claim for delay or to a 
duty on the part of the City to exercise this right for 
the benefit of Contractor or any other person or 
entity, except to the extent required by Section 6.2.  
If Contractor corrects the defective or nonconforming 
work within the time established in Notice of 
Noncompliance, City Engineer will give written notice 
to Contractor to resume performance of the Work. 

2.5 THE CITY'S RIGHT TO CARRY OUT 
WORK 

2.5.1 If Contractor fails to carry out work in 
accordance with the Contract, and fails within the 
period established in a Notice of Noncompliance to 
correct the nonconforming work, the City may, after 
expiration of the required period, correct the 
deficiencies without prejudice to other remedies the 
City may have, including rights of the City under 
Section 14.1. 

2.5.1.1 When the City corrects deficiencies, City 
Engineer will issue an appropriate Change 
Order and deduct from payments then or 
thereafter due Contractor the cost of 
correcting the deficiencies, including 
compensation for Design Consultant’s and 
Construction Manager’s additional 
services and expenses made necessary 
by such default, neglect, or failure.  This 
action by the City and amounts charged to 
Contractor are both subject to prior 
approval of City Engineer.  If payments, 
then or thereafter due Contractor, are not 
sufficient to cover these amounts, 
Contractor shall pay the difference to the 
City. 

2.5.2 Notwithstanding the City's right to carry 
out work, maintenance and protection of the Work 
remains Contractor's responsibility, as provided in 
the Contract. 

ARTICLE 3 - CONTRACTOR 

3.1 RESPONSIBILITIES 

3.1.1 Contractor shall maintain office with 
agent in the greater City of Houston area during the 
Contractor’s performance under the Contract. 
Contractor shall file its street address with City 
Engineer. 

3.1.2 Contractor and Contractor's employees 
shall not give or lend money or anything of value to 
an officer or employee of the City.  Should this 
Paragraph 3.1.2 be violated, City Engineer may 
terminate the Contract under Section 14.1. 

3.2 REVIEW OF CONTRACT AND FIELD 
CONDITIONS BY CONTRACTOR 

3.2.1 Contractor shall carefully study and 
compare documents contained in the Contract with 
each other and with information furnished by the City 
pursuant to Section 2.2 and shall immediately report, 
in writing, any errors, inconsistencies, or omissions 
to City Engineer.  If work is affected, Contractor shall 
obtain a written interpretation or clarification from 
City Engineer before proceeding with the affected 
work.  However, Contractor will not be liable to the 
City for failure to report an error, inconsistency, or 
omission in the Contract unless Contractor had 
actual knowledge or should have had knowledge of 
the error, inconsistency, or omission. 

3.2.2 Contractor shall take field 
measurements and verify field conditions, and shall 
carefully compare the conditions and other 
information known to Contractor with the Contract, 
before commencing activities.  Contractor shall 
immediately report, in writing, to City Engineer for 
interpretation or clarification of discrepancies, 
inconsistencies, or omissions discovered during this 
process. 

3.2.3 Contractor shall make a reasonable 
attempt to understand the Contract before 
requesting interpretation from City Engineer. 

3.3 SUPERVISION AND CONSTRUCTION 
PROCEDURES 

3.3.1 Contractor shall supervise, direct, and 
inspect the Work competently and efficiently, 
devoting the attention and applying the skills and 
expertise as necessary to perform the Work in 
accordance with the Contract.  Contractor is solely 
responsible and has control over construction 
means, methods, techniques, sequences, and 
procedures of construction; for safety precautions 
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and programs in connection with the Work; and for 
coordinating all work under the Contract. 

3.3.2 Regardless of observations or 
inspections by the City or City’s consultants, 
Contractor shall perform and complete the Work in 
accordance with the Contract and submittals 
approved pursuant to Section 3.18.  The City is not 
liable or responsible to Contractor or Surety for work 
performed by Contractor that is not in accordance 
with the Contract regardless of whether discovered 
during construction or after acceptance of the Work. 

3.4 SUPERINTENDENT 

3.4.1 Contractor shall employ a competent 
Superintendent and necessary assistants who shall 
be present at the site during performance of the 
Work.  Communications given to Superintendent are 
binding on the Contractor. 

3.4.2 Contractor shall notify City Engineer in 
writing of its intent to replace the Superintendent. 
Contractor may not replace the Superintendent if City 
Engineer makes a reasonable objection in writing. 

3.5 LABOR 

3.5.1 Contractor shall provide competent, 
qualified personnel to survey and lay out the Work 
and perform construction as required by the 
Contract. The City may, by written notice, require 
Contractor to remove from the Work any employee 
of Contractor or Subcontractors to whom City 
Engineer makes reasonable objection.  

3.5.2 Contractor shall comply with the 
applicable Business Enterprise Policy set out in this 
Agreement and in the Supplementary Conditions, as 
set out in Chapter 15, Article V of the City of Houston 
Code of Ordinances. 

3.5.3 When Original Contract Price is greater 
than $1,000,000, Contractor shall make Good Faith 
Efforts to award subcontracts or supply agreements 
in at least the percentages set out in the 
Supplementary Conditions for Business Enterprise 
Policy.  Contractor acknowledges that it has 
reviewed the requirements for Good Faith Efforts on 
file with the City's Office of Business Opportunity and 
shall comply with them. 

3.5.3.1 Contractor shall require written 
subcontracts with Business Enterprises 
and shall submit all disputes with Business 
Enterprises to voluntary mediation. 
Business Enterprise subcontracts 
complying with City Code of Ordinances 
Chapter 15, Article II must contain the 

terms set out in Subparagraph 3.5.3.2.  If 
Contractor is an individual person, as 
distinguished from a corporation, 
partnership, or other legal entity, and the 
amount of the subcontract is $50,000 or 
less, the subcontract must also be signed 
by the attorneys of the respective parties. 

3.5.3.2 Contractor shall ensure that subcontracts 
with Business Enterprise firms are clearly 
labeled "THIS CONTRACT MAY BE 
SUBJECT TO MEDIATION ACCORDING 
TO THE TEXAS ALTERNATIVE 
DISPUTE RESOLUTION ACT" and 
contain the following terms: 
3.5.3.2.1 (Business Enterprise) may 

not delegate or subcontract more 
than 50 percent of work under this 
subcontract to any other 
subcontractor without the express 
written consent of the City’s OBO 
Director (the “Director”). 

3.5.3.2.2 (Business Enterprise) shall 
permit representatives of the City 
of Houston, at all reasonable 
times, to perform (1) audits of the 
books and records of the 
Subcontractors and Suppliers, and 
(2) inspections of all places where
work is to be undertaken in
connection with this subcontract.
(Business Enterprise) shall keep
the books and records available
for this purpose for at least four
years after the end of its
performance under this
subcontract.  Nothing in this
provision shall affect the time for
bringing a cause of action nor the
applicable statute of limitations.

3.5.3.2.3 Within five business days of 
execution of this subcontract, 
Contractor and (Business 
Enterprise) shall designate in 
writing to the Director an agent for 
receiving any notice required or 
permitted to be given pursuant to 
Chapter 15 of the Houston City 
Code of Ordinances, along with 
the street and mailing address and 
phone number of the agent. 

3.5.4 The requirements and terms of the City 
of Houston Pay or Play Program, as set out in 
Executive Order 1-7, as revised from time to time, 
are incorporated into the Contract for all purposes. 
Contractor has reviewed Executive Order 1-7 and 
shall comply with its terms and conditions.  IF 
CONTRACTOR DOES NOT PAY IN 
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ACCORDANCE WITH THE PAY OR PLAY 
PROGRAM WITHIN 30 DAYS OF THE DATE 
CITY ENGINEER SENDS CONTRACTOR 
WRITTEN NOTIFICATION, CITY 
CONTROLLER MAY DEDUCT FUNDS UP TO 
THE AMOUNT OWED FROM ANY 
PAYMENTS OWED TO CONTRACTOR 
UNDER THIS CONTRACT, AND 
CONTRACTOR WAIVES ANY RECOURSE. 

3.6 PREVAILING WAGE RATES 

3.6.1 Contractor shall comply with governing 
statutes providing for labor classification of wage 
scales for each craft or type of laborer, worker, or 
mechanic. 

3.6.2 Prevailing wage rates applicable to the 
Work may be one or a combination of the following 
wage rates identified in Division 00: 

3.6.2.1 Federal Wage Rate General Decisions 
3.6.2.1.1 Highway Rates 
3.6.2.1.2 Building Rates 
3.6.2.1.3 Heavy Construction Rates 
3.6.2.1.4 Residential Rates 

3.6.2.2 City Prevailing Wage Rates 
3.6.2.2.1 Building Construction Rates 
3.6.2.2.2 Engineering Construction 

Rates 
3.6.2.2.3 Asbestos Worker Rates 

3.6.3 Each week Contractor shall submit to 
the City’s Mayor’s Office of Business Opportunity 
certified copies of payrolls showing classifications 
and wages paid by Contractor, Subcontractors, and 
Suppliers for each employee under the Contract, for 
any day included in the Contract. 

3.7 LABOR CONDITIONS 

3.7.1 In the event of labor disputes affecting 
Contractor or Contractor's employees, Contractor 
shall utilize all possible means to resolve disputes in 
order that the Work not be delayed to any extent. 
These means will include seeking injunctive relief 
and filing unfair labor practice charges, and any 
other action available to Contractor. 

3.7.2 When Contractor has knowledge that 
any actual or potential labor dispute is delaying or is 
threatening to delay timely performance of the Work, 
Contractor shall immediately notify City Engineer in 
writing.  No Claims will be accepted by City Engineer 
for costs incurred as a result of jurisdictional or labor 
disputes. 

3.8 DRUG DETECTION AND 
DETERRENCE 

3.8.1 It is the policy of the City to achieve a 
drug-free work force and to provide a workplace that 
is free from the use of illegal drugs and alcohol.  It is 
also the policy of the City that manufacture, 
distribution, dispensation, possession, sale, or use of 
illegal drugs or alcohol by contractors while on the 
City's premises is prohibited.  By executing the 
Contract, Contractor represents and certifies that it 
meets and will comply with all requirements and 
procedures set forth in the Mayor's Policy on Drug 
Detection and Deterrence, City Council Motion No. 
92-1971 (“Mayor's Policy”) and the Mayor's Drug
Detection and Deterrence Procedures for
Contractors, Executive Order No. 1-31, (Revised)
("Executive Order").  Mayor's Policy is on file in the
office of the City Secretary.  Copies of Executive
Order may be obtained at the location specified in
the Advertisement for Bids.

3.8.1.1 The Executive Order applies to the City's 
contracts for labor or services except the 
following: 
3.8.1.1.1 contracts authorized by 

Emergency Purchase Orders, 
3.8.1.1.2 contracts in which 

imposition of requirements of the 
Executive Order would exclude all 
potential bidders or proposers, or 
would eliminate meaningful 
competition for the Contract, 

3.8.1.1.3 contracts with companies 
that have fewer than 15 
employees during any 20-week 
period during a calendar year and 
no safety impact positions, 

3.8.1.1.4 contracts with non-profit 
organizations providing services at 
no cost or reduced cost to the 
public, and 

3.8.1.1.5 contracts with federal, state, 
or local governmental entities. 

3.8.1.2 Prior to execution of the Contract, 
Contractor shall have filed with the City:  
3.8.1.2.1 a Drug Policy Compliance 

Agreement form (Attachment “A” 
to the Executive Order), and 

3.8.1.2.2 a copy of Contractor’s drug 
free workplace policy, and 

3.8.1.2.3 a written designation of all 
safety impact positions, if 
applicable, or a Contractor’s 
Certification of a No Safety Impact 
Positions form (Attachment “C” to 
the Executive Order). 
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3.8.1.3 Every six months during performance of 
the Contract and upon completion of the 
Contract, Contractor shall file a Drug 
Policy Compliance Declaration form 
(Attachment “B” to the Executive Order). 
The Contractor shall submit the Drug 
Policy Compliance Declaration within 30 
days of expiration of each six-month 
period of performance and within 30 days 
of completion of the Contract.  The first 
six-month period shall begin on Date of 
Commencement of the Work. 

3.8.1.4 Contractor shall have a continuing 
obligation to file updated designation of 
safety impact positions when additional 
safety impact positions are added to 
Contractor's employee workforce during 
performance of the Work. 

3.8.1.5 Contractor shall require its Subcontractors 
and Suppliers to comply with the Mayor's 
Policy and Executive Order.  Contractor is 
responsible for securing and maintaining 
required documents from Subcontractors 
and Suppliers for the City inspection 
throughout the term of the Contract. 

3.8.1.6 Failure of Contractor to comply with 
requirements will be a material breach of 
the Contract entitling the City to terminate 
in accordance with Section 14.1. 

3.9 MATERIALS & EQUIPMENT 

3.9.1 Unless otherwise provided in the 
Contract, Contractor shall provide and assume full 
responsibility for Products, labor, transportation, 
construction equipment and machinery, tools, 
appliances, fuel, power, light, heat, telephone, water, 
sanitary facilities, transportation, temporary facilities, 
supplies, and other facilities and incidentals 
necessary for Furnishing, performing, testing, 
starting-up, and completing the Work. 

3.9.1.1 Contractor, Subcontractors, and Suppliers 
shall use Ultra Low Sulfur Diesel Fuel in all 
diesel operating vehicles and motorized 
equipment utilized in performing the Work. 
Ultra Low Sulfur Diesel Fuel is defined as 
diesel fuel having 15 ppm or the applicable 
standard set by state or federal law or 
rules and regulations of the Texas 
Commission on Environmental Quality, or 
the Environmental Protection Agency, 
whichever is less in sulfur content.  Off-
road Ultra Low Sulfur Diesel Fuel may be 
used in lieu of on-road Ultra Low Sulfur 
Diesel Fuel.  Contractor shall provide, 

upon request by City Engineer, proof that 
Contractor, Subcontractors, and Suppliers 
are using Ultra Low Sulfur Diesel Fuel. 

3.9.2 Contractor shall provide Products that 
are:  

3.9.2.1 new, unless otherwise required or 
permitted by the Contract, and 

3.9.2.2 of specified quality. 
If required by City Engineer, Contractor shall furnish 
satisfactory evidence, including reports of required 
tests, as to kind and quality of Products. 

3.9.3 Contractor shall store Products in a safe, 
neat, compact, and protected manner.  Contractor 
shall also store Products delivered during the work, 
along the right-of-way: 

3.9.3.1 so as to cause the least inconvenience to 
property owners, tenants, and general 
public; and 

3.9.3.2 so as not to block access to, or be closer 
than, three feet to any fire hydrant. 

Contractor shall protect trees, lawns, walks, drives, 
streets, and other improvements that are to remain, 
from damage.  If private or public property is 
damaged by Contractor, Contractor shall, at its sole 
expense, restore the damaged property to at least its 
original condition. 

3.9.3.1 Contractor shall obtain City Engineer's 
approval for storage areas used for 
Products for which payment has been 
requested under Paragraph 9.6.1.  
Contractor shall provide the City access to 
the storage areas for inspection purposes. 
Products, once paid for by the City, 
become the property of the City and may 
not be removed from place of storage, 
without City Engineer's written permission 
except for a movement to the site. 
Contractor's Installation Floater, required 
under Section 11.2, shall cover all perils, 
including loss or damage to Products 
during storage, loading, unloading, and 
transit to the site. 

3.10 PRODUCT OPTIONS AND 
SUBSTITUTIONS 

3.10.1 For Products specified by reference 
standards or by description only, Contractor may 
provide any Product meeting those standards or 
description. 

3.10.2 For Products specified by naming one or 
more manufacturers with provision for substitutions 
or equal, Contractor may submit a request for 
substitution for any manufacturer not named. 
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3.10.3 City Engineer will consider requests for 
substitutions only within the first 15 percent of 
Contract Time, or first 90 days after date of Notice to 
Proceed, whichever is less. 
 
3.10.4 Contractor shall document each request 
for substitution with complete data substantiating 
compliance of proposed substitution with the 
Contract. 
 
3.10.5 A request for substitution constitutes a 
representation that Contractor: 

3.10.5.1  has investigated the proposed 
Product and determined that it meets or 
exceeds the quality level of the specified 
Product; 

3.10.5.2  shall provide the same warranty for 
the substitution as for the specified 
Product; 

3.10.5.3  shall coordinate installation of the 
proposed substitution and make changes 
to other work which may be required for 
the Work to be completed, with no 
additional cost or increase in time to the 
City; 

3.10.5.4  confirms that cost data is complete 
and includes all related costs under the 
Contract; 

3.10.5.5  waives Claim for additional costs or 
time extensions that may subsequently 
become apparent; and 

3.10.5.6  shall provide review or redesign 
services by a design consultant with 
appropriate professional license and shall 
obtain re-approval and permits from 
authorities. 

 
3.10.6 City Engineer will not consider and will 
not approve substitutions when: 

3.10.6.1  they are indicated or implied on 
Shop Drawing or Product Data submittals 
without separate written request; or 

3.10.6.2  acceptance will require revision to 
the Contract. 

 
3.10.7 City Engineer may reject requests for 
substitution, and his decision will be final and binding 
on the Parties. 

3.11 CASH ALLOWANCES 
 
3.11.1 Contract Price includes Cash 
Allowances as identified in the Contract. 
 
3.11.2 The City will pay the actual costs of 
Cash Allowance item exclusive of profit, overhead or 
administrative costs.  If actual costs exceed the 

Cash Allowance, City Engineer must approve a 
Change Order for the additional costs. 

3.12 WARRANTY 
 
3.12.1 Contractor warrants to the City that 
Products furnished under the Contract are: 

3.12.1.1  free of defects in title; 
3.12.1.2  of good quality; and 
3.12.1.3  new, unless otherwise required or 

permitted by the Contract. 
If required by the City Engineer, Contractor shall 
furnish satisfactory evidence as to kind, quality and 
title of Products, and that Products conform to 
requirements of the Contract. 
 
3.12.2 In the event of a defect in a Product, 
either during construction or warranty period, 
Contractor shall take appropriate action with 
manufacturer of Product to assure correction or 
replacement of defective Product with minimum 
delay. 
 
3.12.3 Contractor warrants that the Work is 
free of defects not inherent in the quality required or 
permitted, and that the Work does conform with the 
requirements of the Contract.  Contractor further 
warrants that the Work has been performed in a 
thorough and workmanlike manner. 
 
3.12.4 Contractor warrants that the Work is 
free of concentrations on polychlorinated biphenyl 
(PCB) and other substances defined as hazardous 
by the Comprehensive Environmental Response 
Compensation and Liability Act (CERCLA) or any 
other applicable law or regulation. 
 
3.12.5 Work not conforming to requirements of 
Section 3.12, including substitutions not properly 
approved and authorized, may be considered 
nonconforming work. 
 
3.12.6 Contractor's warranty excludes remedy 
for damage or defect caused by: 

3.12.6.1  improper or insufficient maintenance 
by the City;  

3.12.6.2  normal wear and tear under normal 
usage; or 

3.12.6.3  claim that hazardous material was 
incorporated into the Work, if that material 
was specified in the Contract. 

 
3.12.7 Contractor warrants that title to all work 
covered by Contractor's request for payment passes 
to the City upon incorporation into the Work or upon 
Contractor's receipt of payment, whichever occurs 
first.  The Contractor further warrants that the title is 
free of all liens, claims, security interests or other 
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interests ("Encumbrances").  If not, upon written 
demand from City Engineer, Contractor shall 
immediately take legal action necessary to remove 
Encumbrances. 

3.13 TAXES 

3.13.1 Contractor shall pay all sales, consumer, 
use, and similar taxes, which are in effect or 
scheduled to go into effect on or before bids are 
received, related to work provided by Contractor. 

3.13.2 Contractor shall obtain, and require 
Subcontractors and Suppliers to obtain, necessary 
permits from the state and local taxing authorities to 
perform contractual obligations under the Contract, 
including sales tax permits. 

3.13.3 The City is exempt from the Federal 
Transportation and Excise Tax.  Contractor shall 
comply with federal regulations governing the 
exemptions. 

3.13.4 Products incorporated into the Work are 
exempt from state sales tax according to provisions 
of the TEX. TAX CODE ANN. CH. 151, Subsection H. 

3.14 PERMITS, FEES, AND NOTICES 

3.14.1 Unless otherwise provided in the 
Contract, Contractor shall secure and pay for all 
construction permits, licenses, and inspections: 

3.14.1.1  necessary for proper execution and 
completion of the Work; and 

3.14.1.2  legally required at time bids are 
received. 

3.15 CONSTRUCTION SCHEDULES 

3.15.1 On receipt of Notice to Proceed, 
Contractor shall promptly prepare and submit 
construction schedule for the Work for City 
Engineer's review.  The schedule must reflect the 
minimum time required to complete the Work not to 
exceed Contract Time. 

3.15.2 Contractor shall give 24-hour written 
notice to City Engineer before commencing work or 
resuming work where work has been stopped.  
Contractor shall also give the same notice to 
inspectors. 

3.15.3 Contractor shall incorporate milestones 
specified in Summary of Work Specification into the 
construction schedule.  Contractor's failure to meet a 
milestone, as determined by City Engineer, may be 
considered a material breach of the Contract. 

3.15.4 Each month, Contractor shall submit to 
City Engineer a copy of an updated construction 
schedule indicating actual progress, incorporating 
applicable changes, and indicating courses of action 
required to assure completion of the Work within 
Contract Time. 

3.15.5 Contractor shall keep a current schedule 
of submittals that coordinates with the construction 
schedule, and shall submit the initial schedule of 
submittals to City Engineer for approval. 

3.16 DOCUMENTS AND SAMPLES AT THE 
SITE 

3.16.1 Contractor shall maintain at the site, and 
make available to City Engineer, one record copy of 
Drawings, Specifications, and Modifications. 
Contractor shall maintain the documents in good 
order and marked currently to record changes and 
selections made during construction.  In addition, 
Contractor shall maintain at the site, approved Shop 
Drawings, Product Data, Samples, and similar 
submittals, which will be delivered to City Engineer 
prior to final inspection as required in Paragraph 
9.11.4. 

3.16.2 Contractor shall maintain all books, 
documents, papers, accounting records, and other 
relevant documentation pursuant to the Work and 
shall make the books, documents, papers, and 
accounting records available to representatives of 
the City for review and audits during the Contract 
term and for the greater of three years following Date 
of Substantial Completion or until all litigation or 
audits are fully resolved. 

3.16.3 Contractor shall provide to City Attorney 
all documents and records that City Attorney deems 
necessary to assist in determining Contractor’s 
compliance with the Contract, with the exception of 
those documents made confidential by federal or 
state law or regulation. 

3.17 MANUFACTURER'S SPECIFICATIONS 

3.17.1 Contractor shall handle, store, and 
Install Products and perform all work in the manner 
required by Product manufacturer.  Should the 
Contract and manufacturer's instructions conflict, 
Contractor shall report conflict to City Engineer for 
resolution prior to proceeding with the affected work. 

3.17.2 References in the Contract to the 
manufacturer's specifications, directions, or 
recommendations, mean manufacturer's current 
published documents in effect as of date of receipt of 
bids, or in the case of a Modification, as of date of 
Modification. 
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3.18 SHOP DRAWINGS, PRODUCT DATA, 
AND SAMPLES  

 
3.18.1 Shop Drawings, Product Data, and 
Samples are not part of the Contract.  The purpose 
of Contractor submittals is to demonstrate, for those 
portions of the Work for which submittals are 
required, the way Contractor proposes to conform to 
information given and design concept expressed in 
the Contract. 
 
3.18.2 Contractor shall submit to Project 
Manager for review the Shop Drawings, Product 
Data, and Samples, which are required by the 
Contract.  Review by Project Manager is subject to 
limitations of Paragraph 4.1.4.  Contractor shall 
transmit the submittals to the Project Manager with 
reasonable promptness and in a sequence, so as to 
cause no delay in the Work or in activities of the City 
or of separate contractors.  Contractor shall transmit 
submittals in time to allow a minimum of 30 days for 
Project Manager’s review prior to date Contractor 
needs reviewed submittals returned.  This time may 
be shortened for a particular job requirement if 
approved by Project Manager in advance of 
submittal. 
 
3.18.3 Contractor shall certify that the content of 
submittals conforms to the Contract without 
exception by affixing Contractor’s approval stamp 
and signature.  By certifying and submitting Shop 
Drawings, Product Data, and Samples, Contractor 
represents, and Contractor’s stamp of approval shall 
state, that Contractor has determined and verified 
materials, quantities, field measurements, and field 
construction criteria related to the submittal, and has 
checked and coordinated information contained 
within the submittals with requirements of the 
Contract. 
 
3.18.4 Contractor may not perform any work 
requiring submittal and review of Shop Drawings, 
Product Data, or Samples until the submittal has 
been returned with appropriate review decision by 
the Project Manager.  Contractor shall perform work 
in accordance with the review. 
 
3.18.5 If Contractor performs any work 
requiring submittals prior to review and acceptance 
of the submittals by Project Manager, such work is at 
Contractor’s risk and the City is not obligated to 
accept work if the submittals are later found to be 
unacceptable. 
 
3.18.6 If, in the opinion of Project Manager, the 
submittals are incomplete, or demonstrate an 
inadequate understanding of the Work or lack of 
review by the Contractor, then submittals may be 

returned to the Contractor for correction and 
resubmittal. 
 
3.18.7 Contractor shall direct specific attention 
in writing and on the resubmitted Shop Drawings, 
Product Data, or Samples to any additional proposed 
revisions, other than those revisions requested by 
Project Manager on previous submittals. 
 
3.18.8 Contractor is not relieved of 
responsibility for deviations from requirements of the 
Contract by Project Manager’s review of Shop 
Drawings, Product Data, or Samples unless 
Contractor has specifically informed Project Manager 
in writing of the deviation at the time of the submittal, 
and Project Manager has given written approval of 
the deviation. 
 
3.18.9 When professional certification of 
performance criteria of Products is required by the 
Contract, the City may rely upon accuracy and 
completeness of the calculations and certifications. 
 
3.18.10 For Product colors or textures to be 
selected by the City, Contractor shall submit all 
samples together to allow preparation of a complete 
selection schedule. 
 
3.18.11 Contractor shall submit informational 
submittals, on which Project Manager is not 
expected to take responsive action, as required by 
the Contract. 
 
3.18.12 Submittals made by Contractor which 
are not required by the Contract may be returned to 
Contractor without action. 

3.19 CULTURAL RESOURCES AND 
ENDANGERED SPECIES 

 
3.19.1 Contractor may not remove or disturb, or 
cause to be removed or disturbed, any historical, 
archaeological, architectural, or other cultural 
artifacts, relics, vestiges, remains, or objects of 
antiquity.  If Contractor discovers one of these items, 
Contractor shall immediately notify City Engineer and 
further comply with the requirements of 13 Tex. 
Admin. Code Chs. 25 and 26 (2002), or successor 
regulation.  Contractor shall protect site and cultural 
resources from further disturbance until professional 
examination can be made or until clearance to 
proceed is authorized in writing by City Engineer. 

 
3.19.2 Should either threatened or endangered 
plant or animal species be encountered, Contractor 
shall cease work immediately in the area of 
encounter and notify City Engineer. 
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3.20 CUTTING AND PATCHING 
 
3.20.1 Contractor is responsible for necessary 
cutting, fitting, and patching to accomplish the Work 
and shall suitably support, anchor, attach, match, 
and trim or seal materials to work of other 
contractors.  Contractor shall coordinate the Work 
with work of other contractors to minimize conflicts, 
as provided in Article 6. 
 
3.20.2 Contractor may not endanger work by 
cutting, digging, or other action, and may not cut or 
alter work of other contractors except by written 
consent of City Engineer and affected contractor. 

3.21 CLEANING 
 
3.21.1 Contractor shall perform daily cleanup of 
all dirt, debris, scrap materials and other disposable 
items resulting from Contractor's operations, whether 
on-site or off-site.  Unless otherwise authorized in 
writing by City Engineer, Contractor shall keep all 
streets, access streets, driveways, areas of public 
access, walkways, and other designated areas clean 
and open at all times. 
 
3.21.2 Failure of Contractor to maintain a clean 
site, including access streets, is the basis for City 
Engineer to issue a Notice of Noncompliance. 
Should compliance not be attained within the time 
period in the Notice of Noncompliance, City Engineer 
may authorize necessary cleanup to be performed by 
others and the cost of the cleanup will be deducted 
from monies due Contractor. 
 
Contractor shall legally dispose off-site, all waste 
materials and other excess materials resulting from 
Contractor's operations. 

3.22 SANITATION 
 
3.22.1 Contractor shall provide and maintain 
sanitary facilities at site for use of all construction 
forces under the Contract.  Newly-constructed or 
existing sanitary facilities may not be used by 
Contractor. 

3.23 ACCESS TO WORK AND TO 
INFORMATION 

 
3.23.1 Contractor shall provide the City, Design 
Consultant, testing laboratories, and governmental 
agencies which have jurisdictional interests, access 
to the Work in preparation and in progress wherever 
located.  Contractor shall provide proper and safe 
conditions for the access. 
 
3.23.2 If required by City Engineer, Contractor 
shall furnish information concerning character of 

Products and progress and manner of the Work, 
including information necessary to determine cost of 
the Work, such as number of employees, pay of 
employees, and time employees worked on various 
classes of the Work. 

3.24 TRADE SECRETS 
 
3.24.1 Contractor will not make any claim of 
ownership of trade secrets as to products used in the 
Work, or preparation of any mixture for the Work.  
City Engineer will at all times have the right to 
demand and Contractor shall furnish information 
concerning materials or samples of ingredients of 
any materials used, or proposed to be used, in 
preparation of concrete placed or other work to be 
done.  Mixtures, once agreed on, shall not be 
changed in any manner without knowledge and 
consent of City Engineer.  The City will make its best 
efforts to protect confidentiality of proprietary 
information. 

3.25 INDEMNIFICATION 
 

3.25.1 CONTRACTOR AGREES TO AND 
SHALL DEFEND, INDEMNIFY, AND HOLD THE 
CITY, ITS AGENTS, EMPLOYEES, OFFICERS, 
AND LEGAL REPRESENTATIVES 
(COLLECTIVELY THE “CITY”) HARMLESS FOR 
ALL CLAIMS, CAUSES OF ACTION, LIABILITIES, 
FINES, AND EXPENSES (INCLUDING, WITHOUT 
LIMITATION, ATTORNEYS’ FEES, COURT 
COSTS, AND ALL OTHER DEFENSE COSTS AND 
INTEREST) FOR INJURY, DEATH, DAMAGE, OR 
LOSS TO PERSONS OR PROPERTY SUSTAINED 
IN CONNECTION WITH OR INCIDENTAL TO 
PERFORMANCE UNDER THE CONTRACT 
INCLUDING, WITHOUT LIMITATION, THOSE 
CAUSED BY: 

3.25.1.1  CONTRACTOR’S AND/OR ITS 
AGENTS’, EMPLOYEES’, OFFICERS’, 
DIRECTORS’, CONTRACTORS’, OR 
SUBCONTRACTORS’ (COLLECTIVELY 
IN NUMBERED SUBPARAGRAPHS .1 
through .3, “CONTRACTOR”) ACTUAL 
OR ALLEGED NEGLIGENCE OR 
INTENTIONAL ACTS OR OMISSIONS; 

3.25.1.2  THE CITY’S AND CONTRACTOR’S 
ACTUAL OR ALLEGED CONCURRENT 
NEGLIGENCE, WHETHER 
CONTRACTOR IS IMMUNE FROM 
LIABILITY OR NOT; 

3.25.1.3  THE CITY’S AND CONTRACTOR’S 
ACTUAL OR ALLEGED STRICT 
PRODUCTS LIABILITY OR STRICT 
STATUTORY LIABILITY, WHETHER 
CONTRACTOR IS IMMUNE FROM 
LIABILITY OR NOT. 
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CONTRACTOR SHALL DEFEND, INDEMNIFY, 
AND HOLD THE CITY HARMLESS DURING THE 
TERM OF THE CONTRACT AND FOR FOUR 
YEARS AFTER THE CONTRACT TERMINATES. 
CONTRACTOR SHALL NOT INDEMNIFY THE 
CITY FOR THE CITY’S SOLE NEGLIGENCE. 

 
3.25.2 NOTWITHSTANDING ANYTHING TO 
THE CONTRARY, THE LIABILITY OF 
CONTRACTOR FOR THE CITY’S CONCURRENT 
NEGLIGENCE SHALL NOT EXCEED $1,000,000. 

3.26 RELEASE AND INDEMNIFICATION – 
PATENT, COPYRIGHT, TRADEMARK, 
AND TRADE SECRET INFRINGEMENT 

 
3.26.1 UNLESS OTHERWISE SPECIFICALLY 
REQUIRED BY THE CONTRACT, CONTRACTOR 
AGREES TO AND SHALL RELEASE AND 
DEFEND, INDEMNIFY, AND HOLD HARMLESS 
THE CITY, ITS AGENTS, EMPLOYEES, 
OFFICERS, AND LEGAL REPRESENTATIVES 
(COLLECTIVELY THE “CITY”) FROM ALL CLAIMS 
OR CAUSES OF ACTION BROUGHT AGAINST 
THE CITY BY ANY PARTY, INCLUDING 
CONTRACTOR, ALLEGING THAT THE CITY’S 
USE OF ANY EQUIPMENT, SOFTWARE, 
PROCESS, OR DOCUMENTS CONTRACTOR 
FURNISHES DURING THE TERM OF THE 
CONTRACT INFRINGES ON A PATENT, 
COPYRIGHT, OR TRADEMARK, OR 
MISAPPROPRIATES A TRADE SECRET. 
CONTRACTOR SHALL PAY ALL COSTS 
(INCLUDING, WITHOUT LIMITATION, 
ATTORNEYS’ FEES, COURT COSTS, AND ALL 
OTHER DEFENSE COSTS, AND INTEREST) AND 
DAMAGES AWARDED. 

 
3.26.2 CONTRACTOR SHALL NOT SETTLE 
ANY CLAIM ON TERMS WHICH PREVENT THE 
CITY FROM USING THE EQUIPMENT, 
SOFTWARE, PROCESS, OR PRODUCT 
WITHOUT THE CITY ENGINEER'S PRIOR 
WRITTEN CONSENT. 

 
3.26.3 UNLESS OTHERWISE SPECIFICALLY 
REQUIRED BY THE CONTRACT, WITHIN 60 
DAYS AFTER BEING NOTIFIED OF THE CLAIM, 
CONTRACTOR SHALL, AT ITS OWN EXPENSE, 
EITHER: 

3.26.3.1 OBTAIN FOR THE CITY THE 
RIGHT TO CONTINUE USING THE 
EQUIPMENT, SOFTWARE, PROCESS, 
OR PRODUCT, OR 

3.26.3.2 IF BOTH PARTIES AGREE, 
REPLACE OR MODIFY THEM WITH 
COMPATIBLE AND FUNCTIONALLY 
EQUIVALENT PRODUCTS. 

IF NONE OF THESE ALTERNATIVES IS 
REASONABLY AVAILABLE, THE CITY MAY 
RETURN THE EQUIPMENT, SOFTWARE, OR 
PRODUCT, OR DISCONTINUE THE PROCESS, 
AND CONTRACTOR SHALL REFUND THE 
PURCHASE PRICE. 

3.27 INDEMNIFICATION PROCEDURES 
 

3.27.1 Notice of Indemnification Claims:  If the 
City or Contractor receives notice of any claim or 
circumstances which could give rise to an 
indemnified loss, the receiving party shall give written 
notice to the other Party within 10 days.  The notice 
must include the following: 

3.27.1.1  a description of the indemnification 
event in reasonable detail, 

3.27.1.2 the basis on which indemnification may be 
due, and 

3.27.1.3 the anticipated amount of the indemnified 
loss. 

This notice does not estop or prevent the City from 
later asserting a different basis for indemnification or 
a different amount of indemnified loss than that 
indicated in the initial notice.  If the City does not 
provide this notice within the 10-day period, it does 
not waive any right to indemnification except to the 
extent that Contractor is prejudiced, suffers loss, or 
incurs expense because of the delay. 
 
3.27.2 Defense of Indemnification Claims: 

3.27.2.1  Assumption of Defense:  Contractor 
may assume the defense of the claim at 
its own expense with counsel chosen by it 
that is reasonably satisfactory to the City.  
Contractor shall then control the defense 
and any negotiations to settle the claim.  
Within 10 days after receiving written 
notice of the indemnification request, 
Contractor must advise the City as to 
whether or not it will defend the claim.  If 
Contractor does not assume the defense, 
the City shall assume and control the 
defense, and all defense expenses 
constitute an indemnified loss. 

3.27.2.2  Continued Participation:  If 
Contractor elects to defend the claim, the 
City may retain separate counsel to 
participate in, but not control, the defense 
and to participate in, but not control, any 
settlement negotiations.  Contractor may 
settle the claim without the consent or 
agreement of the City, unless it: 
3.27.2.2.1 would result in injunctive 

relief or other equitable remedies 
or otherwise require the City to 
comply with restrictions or 
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limitations that adversely affect the 
City; 

3.27.2.2.2 would require the City to pay 
amounts that Contractor does not 
fund in full; or 

3.27.2.2.3 would not result in the City's 
full and complete release from all 
liability to the plaintiffs or 
claimants who are parties to or 
otherwise bound by the 
settlement. 

 
3.28 CONTRACTOR DEBT 
 
IF CONTRACTOR, AT ANY TIME DURING THE 
TERM OF THIS AGREEMENT, INCURS A DEBT, 
AS THE WORD IS DEFINED IN SECTION 15-122 
OF THE HOUSTON CITY CODE OF 
ORDINANCES, IT SHALL IMMEDIATELY NOTIFY 
CITY CONTROLLER IN WRITING.  IF CITY 
CONTROLLER BECOMES AWARE THAT 
CONTRACTOR HAS INCURRED A DEBT, IT 
SHALL IMMEDIATELY NOTIFY CONTRACTOR IN 
WRITING.  IF CONTRACTOR DOES NOT PAY 
THE DEBT WITHIN 30 DAYS OF EITHER SUCH 
NOTIFICATION, CITY CONTROLLER MAY 
DEDUCT FUNDS IN AN AMOUNT EQUAL TO THE 
DEBT FROM ANY PAYMENTS OWED TO 
CONTRACTOR UNDER THIS AGREEMENT, AND 
CONTRACTOR WAIVES ANY RECOURSE 
THEREFOR.  CONTRACTOR SHALL FILE A NEW 
AFFIDAVIT OF OWNERSHIP, USING THE FORM 
DESIGNATED BY CITY, BETWEEN FEBRUARY 1 
AND MARCH 1 OF EVERY YEAR DURING THE 
TERM OF THE CONTRACT. 
 
3.29 PRESERVATION OF CONTRACTING 

INFORMATION 
 
3.29.1 The requirements of Subchapter J, 
Chapter 552, Texas Government Code, may apply to 
this Agreement and the Contractor agrees that this 
Agreement can be terminated if the Contractor 
knowingly or intentionally fails to comply with a 
requirement of that subchapter.  If the requirements 
of Subchapter J, Chapter 552, Texas Government 
Code, apply to this Agreement, then for the duration 
of this Agreement (including the initial term, any 
renewal terms, and any extensions), Contractor shall 
preserve all Contracting Information, as defined by 
Section 552.003 of the Texas Government Code, 
related to this Agreement as provided by the records 
retention requirements applicable to the City 
pursuant to federal or state law or regulation, city 
ordinance or city policy, which record retention 
requirements include but are not limited to those set 
forth in  Chapters 201 and 205 of the Texas Local 
Government Code and Texas Administrative Code 
Title 13, Chapter 7.  Within five business days after 

receiving a request from the Director, Contractor 
shall provide any Contracting Information related to 
this Agreement that is in the custody or possession 
of Contractor.  Upon the expiration or termination of 
this Agreement, Contractor shall, at the Director’s 
election, either (a) provide, at no cost to the City, all 
Contracting Information related to this Agreement 
that is in the custody or possession of Contractor, or 
(b) preserve the Contracting Information related to 
this Agreement as provided by the records retention 
requirements applicable to the City pursuant to 
federal or state law or regulation, city ordinance or 
city policy. 
 
3.29.2 If Contractor fails to comply with any one 
or more of the requirements of this Section, 
PRESERVATION OF CONTRACTING 
INFORMATION, or Subchapter J, Chapter 552, 
Texas Government Code, then, in accordance with 
and pursuant to the processes and procedures set 
forth in Sections 552.373 and 552.374 of the Texas 
Government Code, the Director shall provide notice 
to the Contractor and may terminate this Agreement.  
To effect final termination, the Director must notify 
Contractor in writing with a copy of the notice to the 
CPO.  After receiving the notice, Contractor shall, 
unless the notice directs otherwise, immediately 
discontinue all services under this Agreement, and 
promptly cancel all orders or subcontracts 
chargeable to this Agreement. 
 
 
ARTICLE 4 - ADMINISTRATION OF THE CONTRACT 

4.1 CONTRACT ADMINISTRATION 
 
4.1.1 City Engineer will provide administration 
of the Contract and City Engineer is authorized to 
issue Change Orders, Work Change Directives, and 
Minor Changes in the Work. 

 
4.1.2 City Engineer may act through Project 
Manager, Design Consultant, or Inspector.  When 
the term "City Engineer" is used in the Contract, 
action by City Engineer is required unless City 
Engineer delegates his authority in writing.  The City 
Engineer may not delegate authority to render 
decisions under Section 4.4. 

 
The City does not have control over or charge of, 
and is not responsible for, supervision, construction, 
and safety procedures enumerated in Section 3.3.  
The City does not have control over or charge of and 
is not responsible for acts or omissions of 
Contractor, Subcontractors, or Suppliers. 

 
4.1.3 The City and Design Consultant may 
attend project meetings and visit the site to observe 
progress and quality of the Work.  The City and 
Design Consultant are not required to make 
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exhaustive or continuous on-site inspections to 
check quality or quantity of the Work. 
 
4.1.4 Project Manager will review and approve 
or take other appropriate action on Contractor's 
submittals, but only for limited purpose of checking 
for conformance with information given and design 
concept expressed in the Contract. 

 
4.1.5 Project Manager's review of the 
submittals is not conducted for purpose of 
determining accuracy and completeness of other 
details, such as dimensions and quantities, or for 
substantiating instructions for installation or 
performance of Products, all of which remain the 
responsibility of Contractor. 

 
4.1.6 Project Manager’s review of submittals 
does not relieve Contractor of its obligations under 
Sections 3.3, 3.12, and 3.18.  Review does not 
constitute approval of safety precautions or, unless 
otherwise specifically stated by Project Manager in 
writing, of construction means, methods, techniques, 
sequences, or procedures.  Project Manager’s 
review of a specific item does not indicate approval 
of an assembly of which the item is a component. 
 
4.1.7 Based on field observations and 
evaluations, Project Manager will process 
Contractor's progress payments, certify amounts due 
Contractor, and issue Certificates for Payment in the 
amount certified. 
 
4.1.8 Project Manager will receive and forward 
to City Engineer for his review and records, written 
warranties and related documents required by the 
Contract and assembled by Contractor. 
 
4.1.9 Upon written request by Contractor or 
Project Manager, City Engineer will resolve matters 
of interpretation of or performance of the Contract, 
which are not Claims.  City Engineer’s decisions are 
final and binding on the Parties. 
 
4.1.10 City Engineer may reject work which 
does not conform to the Contract. 
 
4.1.11 When City Engineer considers it 
necessary to implement the intent of the Contract, 
City Engineer may require additional inspection or 
testing of work in accordance with Paragraphs 13.6.3 
and 13.6.4, whether such work is fabricated, 
Installed, or completed. 
 

4.2 COMMUNICATIONS IN 
ADMINISTRATION OF THE 
CONTRACT 

 
4.2.1 Except as otherwise provided in the 
Contract or when authorized by City Engineer in 
writing, Contractor shall communicate with Project 
Manager.  Contractor shall communicate with Design 
Consultant, Design Consultant’s subconsultants, and 
separate contractors through Project Manager.  The 
City will communicate with Subcontractors and 
Suppliers through Contractor. 

4.3 CLAIMS AND DISPUTES 
 
4.3.1 Documentation by Project Manager:  
Contractor shall submit Claims, including those 
alleging an error or omission by Project Manager or 
Design Consultant, to Project Manager for 
documentation and recommendation to City 
Engineer. 
 
4.3.2 Decision of City Engineer:  Upon 
submission of Claim by Project Manager or 
Contractor, City Engineer will resolve Claims in 
accordance with Section 4.4. 
 
4.3.3 Time Limits on Claims:  Claims by 
Contractor must be made within 90 days after 
occurrence of event giving rise to the Claim. 
 
4.3.4 Continuing the Contract Performance:  
Pending final resolution of a Claim including referral 
to non-binding mediation, unless otherwise agreed in 
writing, Contractor shall proceed diligently with the 
performance of the Contract and the City will 
continue to make payments in accordance with the 
Contract. 
 

4.3.4.1 Pending final resolution of a Claim 
including referral to non-binding mediation, 
Contractor is responsible for safety and 
protection of physical properties and 
conditions at site. 

 
4.3.5 Claims for Concealed or Unknown 
Conditions:  Concealed or unknown physical 
conditions include utility lines, other man-made 
structures, storage facilities, Pollutants and Pollutant 
Facilities, and the like, but do not include conditions 
arising from Contractor operations, or failure of 
Contractor to properly protect and safeguard 
subsurface facilities.  Concealed conditions also 
include naturally-occurring soil conditions outside the 
range of soil conditions identified through 
geotechnical investigations, but do not include 
conditions arising from groundwater, rain, or flood. 
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4.3.5.1 If conditions are encountered at the site 
which are Underground Facilities or 
otherwise concealed or unknown 
conditions which differ materially from: 
4.3.5.1.1 those indicated by the 

Contract; or 
4.3.5.1.2 conditions which Contractor 

could have discovered through 
site inspection, geotechnical 
testing, or otherwise; 

then Contractor will give written notice to 
City Engineer no later than five days after 
Contractor's first observation of the 
condition and before condition is disturbed.  
Contractor's failure to provide notice 
constitutes a waiver of a Claim. 

 
4.3.5.2 City Engineer will promptly investigate 

concealed or unknown conditions.  If City 
Engineer determines that conditions at the 
site are not materially different and that no 
change in Contract Price or Contract Time 
is justified, City Engineer will notify 
Contractor in writing, stating reasons.  If 
City Engineer determines the conditions 
differ materially and cause increase or 
decrease in Contractor’s cost or time 
required for performance of part of the 
Work, City Engineer will recommend an 
adjustment in Contract Price or Contract 
Time, or both, as provided in Article 7.  
Opposition by a Party to the City 
Engineer’s determination must be made 
within 21 days after City Engineer has 
given notice of the decision.  If the Parties 
cannot agree on adjustment to Contract 
Price or Contract Time, adjustment is 
subject to further proceedings pursuant to 
Section 4.4. 

 
4.3.6 Claims for Additional Cost:  If Contractor 
wishes to make a Claim for increase in Contract 
Price, Contractor shall give written notice before 
proceeding with work for which Contractor intends to 
submit a Claim.  Prior notice is not required for 
Claims relating to an emergency endangering life or 
property arising under Section 10.4. 
 

4.3.6.1 Contractor may file a Claim in accordance 
with Section 4.4 if Contractor believes it 
has incurred additional costs, for the 
following reasons: 
4.3.6.1.1 written interpretation of City 

Engineer; 
4.3.6.1.2 order by City Engineer to 

stop the Work when Contractor is 
not at fault; 

4.3.6.1.3 suspension of the Work by 
City Engineer; 

4.3.6.1.4 termination of the Contract 
by City Engineer; or 

4.3.6.1.5 The City's non-compliance 
with another provision of the 
Contract. 

 
4.3.6.2 No increase in Contract Price is allowed 

for delays or hindrances to the Work, 
except for direct and unavoidable extra 
costs to Contractor caused by failure of 
the City to provide information and 
services, or to make land and materials 
available, when required of the City under 
the Contract.  Any increase claimed is 
subject to the provisions of Section 4.4 
and Article 7. 

 
4.3.6.3 The City is not liable for Claims for delay 

when Date of Substantial Completion 
occurs prior to expiration of Contract Time. 

 
4.3.7 Claims for Additional Time:  If Contractor 
wishes to make a Claim for an increase in Contract 
Time, Contractor shall give written notice as provided 
in Section 8.2.  In case of continuing delay, only one 
Claim is necessary. 

4.4 RESOLUTION OF CLAIMS AND 
DISPUTES 

 
4.4.1 City Engineer will review Claims and 
take one or more of the following preliminary actions 
within 30 days of receipt of Claim: 

4.4.1.1 submit a suggested time to meet and 
discuss the Claim with City Engineer; 

4.4.1.2 reject Claim, in whole or in part, stating 
reasons for rejection; 

4.4.1.3 recommend approval of the Claim by the 
other Party; 

4.4.1.4 suggest a compromise; or 
4.4.1.5 take other actions as City Engineer deems 

appropriate to resolve the Claim. 
 
4.4.2 City Engineer may request additional 
supporting data from claimant.  Party making Claim 
shall, within 10 days after receipt of City Engineer's 
request, submit additional supporting data requested 
by City Engineer. 

 
4.4.3 At any time prior to rendering a written 
decision regarding a Claim, City Engineer may refer 
Claim to non-binding mediation.  If Claim is resolved, 
City Engineer will prepare and obtain all appropriate 
documentation.  If Claim is not resolved, City 
Engineer will take receipt of Claim and begin a new 
review under Section 4.4. 

 
4.4.4 If Claim is not referred to or settled in 
non-binding mediation, City Engineer may conduct a 
hearing and will render a written decision, including 
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findings of fact, within 75 days of receipt of Claim, or 
a time mutually agreed upon by the Parties in writing.  
City Engineer may notify Surety and request Surety's 
assistance in resolving Claim.  City Engineer's 
decision is final and binding on the Parties. 
 
4.5 CONDITION PRECEDENT TO SUIT; 

WAIVER OF ATTORNEY FEES AND 
INTEREST 

 
4.5.1 A final decision by the City Engineer is a 
condition precedent to file suit in any jurisdiction for a 
claim made in connection with this Contract. 
 
4.5.2 Neither the City nor Contractor may 
recover attorney fees for any claim brought in 
connection with this Contract. 
 
4.5.3 Neither the City nor the Contractor may 
recover interest for any damages claim brought in 
connection with this Contract except as allowed by 
TEXAS LOCAL GOVERNMENT CODE Chapter 2251. 
 
4.6 INTERIM PAYMENT WAIVER & 

RELEASE 
 
4.6.1 In accordance with section 4.3, the 
Contractor shall use due diligence in the discovery 
and submission of any Claim against the City related 
to the Contractor’s work.   
 
4.6.2 The Contractor shall submit any Claim to 
the City not later than the 90th day after the 
occurrence of the event giving rise to the Claim. 
 
4.6.3 Any failure to timely comply with the 
requirements of section 4.6.2 waives and releases 
any Claim when the Contractor submits an 
application for payment after the 90th day. 
 
4.6.4 This waiver does not cover any 
retainage.  In case of any conflict of law, this 
language shall be revised to the minimum extent 
necessary to avoid legal conflict.  This waiver is 
made specifically for the benefit of the City. 
 
 
ARTICLE  5  -  SUBCONTRACTORS AND 
   SUPPLIERS  

5.1 AWARD OF SUBCONTRACTS OTHER 
CONTRACTS FOR PORTIONS OF 
THE WORK 

 
5.1.1 Contractor may not contract with a 
Subcontractor, Supplier, person, or entity that City 
Engineer has made a reasonable and timely 
objection to. 

 
5.1.2 If City Engineer has a reasonable 
objection to person or entity proposed by Contractor, 
Contractor shall propose another with whom City 
Engineer has no reasonable objection. 
 
5.1.3 Contractor shall execute contracts with 
approved Subcontractors, Suppliers, persons, or 
entities before the Subcontractors or Suppliers begin 
work under the Contract.  All such contracts must be 
executed and sent to the OBO Director and 
Contracting Department within 30 days after the date 
of the Notice to Proceed and must include provisions 
set forth in Articles 3 and 5 of this Document. 
 
5.1.4 Contractor shall notify City Engineer in 
writing of any proposed change of Subcontractor, 
Supplier, person, or entity previously accepted by the 
City. 
 
5.1.5 Contractor shall make timely payments 
to Subcontractors and Suppliers for performance of 
the Contract.  Contractor shall protect, defend, and 
indemnify the City from any claim or liability arising 
out of Contractor's failure to make the payments.  
Disputes relating to payment of Business Enterprise 
Subcontractors or Suppliers will be submitted to 
arbitration in same manner as other disputes under 
Business Enterprise subcontracts.  Failure of 
Contractor to comply with decisions of arbitrator may 
be determined by City Engineer a material breach 
leading to termination of the Contract. 

5.2 CONTRACTOR RESPONSIBILITY FOR 
SUBCONTRACTORS 

 
5.2.1 Contractor is responsible to the City, as 
may be required by laws and regulations, for all acts 
and omissions of Subcontractors, Suppliers, and 
other persons and organizations performing or 
furnishing any of the Work under direct or indirect 
contract with Contractor. 

 
5.2.2 Contractor shall make available to each 
proposed Subcontractor, prior to execution of 
subcontract, copies of the Contract to which 
Subcontractor is bound by this Section 5.2.  
Contractor shall notify Subcontractor of any terms of 
proposed subcontract which may be at variance with 
the Contract. 
 
5.2.3 The City’s approval of Subcontractor or 
Suppliers does not relieve Contractor of its obligation 
to perform, or to have performed to the full 
satisfaction of the City, the Work required by the 
Contract. 
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5.2.4 Unless there is a contractual relationship 
between Contractor and a Subcontractor or Supplier 
to the contrary, Contractor shall withhold no more 
retainage from Subcontractors or Suppliers than City 
withholds from Contractor under this Agreement.  
However, once a Subcontractor or Supplier 
completes performance, Contractor shall release all 
retainage to that Subcontractor or Supplier 
regardless if City continues to retain under this 
Agreement. 
 
5.2.5 Prior to a Subcontractor or Supplier 
commencing performance for Contractor, Contractor 
shall meet with that Subcontractor or Supplier to 
provide instructions on invoicing procedures, dispute 
resolution procedures, and statutory rights, such as 
claim filing procedures under the McGregor Act.  
Subcontractors and Suppliers must certify to the City 
Engineer that Contractor has fulfilled the 
requirements of this Section. 
 
 
ARTICLE 6 - CONSTRUCTION BY THE CITY OR 
  BY SEPARATE CONTRACTORS  

6.1 THE CITY'S RIGHT TO PERFORM 
CONSTRUCTION AND TO AWARD 
SEPARATE CONTRACTS 

 
6.1.1 The City may perform on-site 
construction operations related to the Work and as 
part of the Project with the City’s workforce or with 
separate contractors. 

6.2 COORDINATION 
 
6.2.1 The City will coordinate activities of the 
City's workforce and of each separate contractor with 
work of Contractor, and Contractor shall cooperate 
with the City and separate contractors. 
 

6.2.1.1 Contractor shall participate with other 
separate contractors and the City in 
reviewing their construction schedules 
when directed to do so by the Project 
Manager.  Contractor shall make revisions 
to construction schedule and Contract 
Price deemed necessary after joint review 
and mutual agreement.  Construction 
schedules shall then constitute schedules 
to be used by Contractor, separate 
contractors, and the City, until 
subsequently revised. 

 
6.2.2 Contractor shall afford to the City and to 
separate contractors reasonable opportunity for 
introduction and storage of their materials and 
equipment, and for performance of their activities. 
 

6.2.3 If part of Contractor's work depends on 
proper execution of construction or operations by the 
City or a separate contractor, Contractor shall, prior 
to proceeding with that portion of the Work, inspect 
the other work and promptly report to City Engineer 
apparent discrepancies or defects in the other 
construction that would render it unsuitable for the 
proper execution of the Work.  Failure of Contractor 
to report apparent discrepancies or defects in the 
other construction shall constitute acknowledgment 
that the City's or separate contractor's completed or 
partially completed construction is fit and proper to 
receive Contractor's work, except as to 
discrepancies or defects not then reasonably 
discoverable. 

6.3 MUTUAL RESPONSIBILITY 
 
6.3.1 The responsible party bears the costs 
caused by delays, by improperly timed activities, or 
by nonconforming construction.  

 
6.3.2 Contractor shall promptly remedy 
damage caused by Contractor to completed or 
partially completed construction or to property of the 
City or separate contractor. 
 
6.3.3 Claims or disputes between Contractor 
and other City contractors, or subcontractors of other 
City contractors, working on the Project must be 
submitted to binding arbitration in accordance with 
Construction Industry Arbitration Rules of the 
American Arbitration Association upon demand by 
any party to the dispute or by the City. 

6.4 THE CITY'S RIGHT TO CLEAN UP 
 
6.4.1 If dispute arises among Contractor, 
separate contractors, and the City as to responsibility 
under their respective contracts for maintaining 
premises and surrounding area free from waste 
materials and rubbish as described in Section 3.21, 
the City may clean up and allocate cost among those 
responsible, as determined by City Engineer. 
 
 
ARTICLE 7 - CHANGES IN THE WORK  

7.1 CHANGES 
 
7.1.1 Changes in scope of the Work, subject 
to limitations in Article 7 and elsewhere in the 
Contract, may be accomplished without invalidating 
the Contract, or without notifying Surety by: 

7.1.1.1 Change Order; 
7.1.1.2 Work Change Directive; or 
7.1.1.3 Minor Change in the Work. 
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7.1.2 The following types of Change Orders 
require City Council approval: 

7.1.2.1 a single Change Order that exceeds five 
percent of Original Contract Price,  

7.1.2.2 a Change Order which, when added to 
previous Change Orders, exceeds five 
percent of Original Contract Price, 

7.1.2.3 a Change Order, in which the total value of 
increases outside of the general scope of 
work approved by City Council, when 
added to increases outside the general 
scope of work approved by City Council in 
previous Change Orders, exceeds 40 
percent of the Original Contract Price, 
even if the net increase to the Original 
Contract Price is five percent or less. 

In this context, “increase” means an 
increase in quantity resulting from the addition of 
locations not within the scope of work approved by 
City Council, or the addition of types of goods or 
services not bid as unit price items.  

Nothing in this Section is intended to 
permit an increase of the Contract Price in excess of 
the limit set out in TEX. LOC. GOV’T CODE ANN. 
§252.048 or its successor statute. 

 
7.1.3 Contractor shall proceed promptly to 
execute changes in the Work provided in 
Modifications, unless otherwise stated in the 
Modification. 

7.2 WORK CHANGE DIRECTIVES 
 
7.2.1 A Work Change Directive cannot 
change Contract Price or Contract Time, but is 
evidence that the Parties agree that a change, 
ordered by directive, will be incorporated in a 
subsequently issued Change Order as to its effect, if 
any, on Contract Price or Contract Time. 

 
7.2.2 Failure by Contractor to commence work 
identified in a Work Change Directive within the time 
specified by City Engineer, or to complete the work in 
a reasonable period of time, may be determined by 
City Engineer to be a material breach of Contract. 
 
7.2.3 A Work Change Directive is used in the 
absence of total agreement of the terms of a Change 
Order.  Interim payments are made in accordance 
with Paragraph 9.6.1. 
 
7.2.4 If Contractor signs a Work Change 
Directive, then Contractor agrees to its terms 
including adjustment in Contract Price and Contract 
Time or method for determining them.  Agreement 
by the Parties to adjustments in Contract Price and 
Contract Time are immediately recorded as a 
Change Order. 

 
7.2.5 City Engineer, by Work Change 
Directive, may direct Contractor to take measures as 
necessary to expedite construction to achieve Date 
of Substantial Completion on or before expiration of 
Contract Time.  When the Work is expedited solely 
for convenience of the City and not due to 
Contractor’s failure to prosecute timely completion of 
the Work, then Contractor is entitled to an 
adjustment in Contract Price equal to actual costs 
determined in accordance with Article 7. 

7.3 ADJUSTMENTS IN CONTRACT PRICE 
 
7.3.1 Adjustments in Contract Price are 
accomplished by Change Order and are based on 
one of the following methods: 

7.3.1.1 mutual acceptance of fixed price, properly 
itemized and supported by sufficient data 
to permit evaluation; 

7.3.1.2 unit prices stated in the Contract or 
subsequently agreed upon; 

7.3.1.3 cost to be determined in a manner agreed 
upon by the Parties and mutually 
acceptable fixed or percentage fee; or 

7.3.1.4 as provided in Paragraph 7.3.2. 
 

7.3.2 If Contractor does not agree with a  
change in Contract Price or Contract Time or the 
method for adjusting them specified in the Work 
Change Directive within 21 days from date of the 
Work Change Directive’s issuance, method and 
adjustment are determined by City Engineer.  If 
Project Manager or Contractor disagree with City 
Engineer's determination they then may file a Claim 
in accordance with Section 4.4. 
 

7.3.2.1 If City Engineer determines a method and 
adjustment in Contract Price under 
Paragraph 7.3.2, Contractor shall provide, 
in a form as City Engineer may prescribe, 
appropriate supporting data for items 
submitted under Paragraph 7.3.2.  Failure 
to submit the data within 21 days of 
request for the data by City Engineer shall 
constitute waiver of a Claim. 

 
7.3.2.2 Unless otherwise provided in the Contract, 

costs for the purposes of this Paragraph 
7.3.2 are limited to the following: 
7.3.2.2.1 costs of labor, including 

labor burden as stated below for 
social security, unemployment 
insurance, customary and usual 
fringe benefits required by 
agreement or custom, and 
Workers' Compensation 
insurance; 
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7.3.2.2.1.1 the maximum labor 
burden applied to costs of 
labor for changes in the 
Work is 55 percent; 

7.3.2.2.2 costs of materials, supplies, 
and equipment, including cost of 
transportation, whether 
incorporated or consumed; 

7.3.2.2.3 rental costs of machinery 
and equipment, exclusive of hand 
tools, whether rented from 
Contractor or others, with prior 
approval of City Engineer; 

7.3.2.2.4 costs of premiums for 
Bonds and insurance and permit 
fees related to the change in the 
Work; 

7.3.2.2.5 additional costs of direct 
supervision of work and field office 
personnel directly attributable to 
the change; and 

7.3.2.2.6 allowances for overhead 
and profit as stated below. 
7.3.2.2.6.1 the maximum 

allowances for overhead 
and profit on increases 
due to Change Orders: 

7.3.2.2.6.2 for changes in the 
Work performed by 
Contractor and 
Subcontractors, allowance 
for overhead and profit 
are applied to an amount 
equal to cost of all 
additions less cost of all 
deletions to the Work.  
Allowance for overhead to 
Contractor and first tier 
Subcontractors on 
changes performed by 
Subcontractors are 
applied to an amount 
equal to the sum of all 
increases to the Work by 

applicable 
Subcontractors. 

 
7.3.3 If the City deletes or makes a change, 
which results in a net decrease in Contract Price, the 
City is entitled to a credit calculated in accordance 
with Paragraphs 7.3.1 and 7.3.2 and Subparagraphs 
7.3.2.1, and 7.3.2.2.1 through 7.3.2.2.5.  When both 
additions and credits covering related work or 
substitutions are involved in a change, allowance for 
overhead and profit is figured on the basis of a net 
increase, if any, with respect to that change in 
accordance with Subparagraph 7.3.2.2.6. 

 
7.3.4 When Contractor agrees with the 
determination made by City Engineer concerning 
adjustments in Contract Price and Contract Time, or 
the Parties otherwise reach agreement upon the 
adjustments, the agreement will be immediately 
recorded by Change Order. 

7.4 MINOR CHANGES IN THE WORK 
 
7.4.1 A Minor Change in Work is binding on 
the Parties.  Contractor shall acknowledge, in a 
written form acceptable to City Engineer, that there is 
no change in Contract Time or Contract Price and 
shall carry out the written orders promptly. 
 
 
ARTICLE 8 - TIME  

8.1 PROGRESS AND COMPLETION 
 
8.1.1 Time is of the essence in the Contract.  
By executing the Contract, Contractor agrees that 
Contract Time is a reasonable period for performing 
the Work. 

 
8.1.2 Computation of Time:  In computing any 
period of time prescribed or allowed by the General 
Conditions, the day of the act, event, or default after 
which designated period of time begins to run is not 
to be included.  Last day of the period so computed 
is to be included, unless it is a Sunday or Legal 
Holiday, in which event the period runs until end of 
next day which is not a Sunday or Legal Holiday.  
Sundays and Legal Holidays are considered to be 
days and are to be included in all other time 
computations relative to Contract Time. 
 
8.1.3 Contractor may not commence the Work 
prior to the effective date of insurance and Bonds 
required by Article 11. 
 
8.1.4 Contractor shall proceed expeditiously 
and without interruption, with adequate forces, and 
shall achieve Date of Substantial Completion within 
Contract Time. 

 Overhead Profit 
 
to Contractor for change 
in the Work performed by 
Subcontractors: 

 
10 percent 

 
0 percent 

 
to first tier Subcontractors 
for change in the Work 
performed by its 
Subcontractors: 

 
10 percent 

 
0 percent 

 
to Contractor and 
Subcontractor for change 
in the Work performed by 
their respective firms: 

 
10 percent 

 
5 percent 
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8.1.5 Should progress of the Work fall behind 
construction schedule, except for reasons stated in 
Paragraph 8.2.1, Contractor shall promptly submit at 
the request of Project Manager, updated 
construction schedule to City Engineer for approval.  
Contractor's failure to submit updated schedule may, 
at City Engineer's discretion, constitute a material 
breach of the Contract.  Contractor shall take action 
necessary to restore progress by working the hours, 
including night shifts and lawful overtime operations 
as necessary, to achieve Date of Substantial 
Completion within Contract Time. 
 
8.1.6 Except in connection with safety or 
protection of persons or the Work or property at the 
site or adjacent to the site, and except as otherwise 
indicated in the Contract, all the Work at the site will 
be performed Monday through Saturday between the 
hours of 7:00 a.m. and 7:00 p.m.  Contractor may 
not perform work between 7:00 p.m. and 7:00 a.m., 
on a Sunday, or on a Legal Holiday, without giving 
City Engineer 24-hour prior written notice and 
receiving written consent of City Engineer. 

8.2 DELAYS AND EXTENSIONS OF TIME 
 
8.2.1 Contractor may request extension of 
Contract Time for a delay in performance of work 
that arises from causes beyond control and without 
fault or negligence of Contractor.  Examples of these 
causes are: 

8.2.1.1  acts of God or of the public enemy; 
8.2.1.2 acts of government in its sovereign 

capacity; 
8.2.1.3  fires; 
8.2.1.4  floods; 
8.2.1.5  epidemics; 
8.2.1.6  quarantine restrictions; 
8.2.1.7  strikes; 
8.2.1.8  freight embargoes; 
8.2.1.9  unusually severe weather; and 
8.2.1.10  discovery of Pollutants or Pollutant 

Facilities at the site. 
 
8.2.2 For any reason other than those listed in 
Section 4.3.6.2, if the Contractor’s work is delayed in 
any manner or respect, the Contractor shall have no 
claim for damages and shall have no right of 
additional compensation from the City by reason of 
any delay or increased expense to the Contractor’s 
work, except for an extension of time as provided in 
this provision. 
 
8.2.3 Contractor may request an extension of 
Contract Time for delay only if: 

8.2.3.1 delay is caused by failure of Subcontractor 
or Supplier to perform or make progress; 
and  

8.2.3.2 cause of failure is beyond control of both 
Contractor and Subcontractor or Supplier. 

 
8.2.4 Claims relating to Contract Time must 
be made in accordance with Paragraph 4.3.7. 

 
8.2.5 Claims for extending or shortening 
Contract Time are based on written notice promptly 
delivered by the Party making Claim to other Party.  
Claim must accurately describe occurrence 
generating Claim, and a statement of probable effect 
on progress of the Work. 
 
8.2.6 Claims for extension of Contract Time 
are considered only when a Claim is filed within the 
time limits stated in Paragraph 4.3.3. 

8.2.6.1 Notwithstanding paragraph 4.3.3, an 
extension of time for delays under this 
paragraph may be granted only upon 
written application by the Contractor within 
48 hours from the claimed delay. 

 
8.2.7 Written notice of Claim must be 
accompanied by claimant’s written statement that 
adjustment claimed is entire adjustment to which 
claimant is entitled as a result of the occurrence of 
the event.  When the Parties cannot agree, Claims 
for adjustment in Contract Time are determined by 
City Engineer in accordance with Section 4.4. 
 
8.2.8 Adjustments to Contract Time are 
accomplished by Change Order. 
 
 
ARTICLE 9 - PAYMENTS AND COMPLETION  

9.1 UNIT PRICE WORK 
 
9.1.1 Where the Contract provides that all or 
part of the Work is based on Unit Prices, the Original 
Contract Price includes, for all Unit Price work, an 
amount equal to the sum of Unit Prices times Unit 
Price Quantities for each separately identified item of 
Unit Price work. 

 
9.1.2 Each Unit Price includes an amount to 
cover Contractor's overhead and profit for each 
separately identified item. 
 
9.1.3 The Contractor may not make a Claim 
against the City for excess or deficiency in Unit Price 
Quantities provided in the Contract, except as 
provided in Subparagraph 9.1.4.  Payment at the 
prices stated in the Contract is in full for the 
completed work.  Contractor is not entitled to 
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additional payment for materials, supplies, labor, 
tools, machinery and all other expenditures 
incidental to satisfactory completion of the Work. 
 
9.1.4 City Engineer may increase or decrease 
quantities of the Work within limitations stated in 
Paragraph 7.1.2.  Contractor is entitled to payment 
for actual quantities of items provided at Unit Prices 
set forth in the Contract. 
 
9.1.5 Where the final quantity of work 
performed by Contractor on Major Unit Price Work 
item differs by more than 25 percent from quantity of 
the item stated in the Contract, a Party may request 
an adjustment in Unit Price, for the portion that 
differs by more than 25 percent, by a Change Order 
under Section 7.3. 
 
9.2 ESTIMATES FOR PAYMENT, UNIT 

PRICE WORK  
 
9.2.1 Following the day of each month 
indicated in the Contract, Project Manager will 
prepare a Certificate for Payment for the preceding 
monthly period based on estimated units of work 
completed.  Prior to preparing Certificate of 
Payment, Contractor shall have submitted to City 
Engineer, on a form approved by the Director of the 
Office of Business Opportunity, evidence satisfactory 
to the City Engineer of payments made to 
Subcontractors and Suppliers for the month 
preceding the month for which the Certificate for 
Payment is prepared, including evidence of 
electronic submission of certified payrolls. 
 
9.2.2 Before final completion, City Engineer 
will review and confirm with Contractor the actual 
final installed Unit Price quantities.  City Engineer’s 
determination of actual final installed Unit Price 
quantities will be included in the final Certificate for 
Payment and any previous underpayments and 
overpayments will be reconciled with the actual final 
Unit Price quantities.  Contractor shall file written 
notice of intent to appeal, if any, City Engineer’s 
determination within 10 days of receipt of final 
Certificate for Payment.  Upon expiration of the 10-
day period, City Engineer’s decision is final and 
binding on the Parties.  If Contractor submits notice 
within the 10-day period, Contractor shall submit a 
Claim in accordance with Section 4.4. 

9.3 STIPULATED PRICE WORK 
 

9.3.1 For work contracted on a Stipulated 
Price basis, 10 days before submittal of first 
Application for Payment, Contractor shall submit to 
City Engineer a Schedule of Values allocated to 
various portions of the Work, prepared in the form 
and supported by the data as City Engineer may 
require to substantiate its accuracy.  This schedule, 

as approved by City Engineer, is used as a basis for 
approval of Contractor's Applications for Payment. 

9.4 APPLICATIONS FOR PAYMENT, 
STIPULATED PRICE WORK 

 
9.4.1 For work contracted on a Stipulated 
Price basis, Contractor shall submit Applications for 
Payment to City Engineer each month on a form 
acceptable to City Engineer in accordance with 
Schedule of Values.  Application must indicate 
percentages of completion of each portion of the 
Work listed in Schedule of Values as of the end of 
the period covered by the Application for Payment. 
 
9.4.2 Applications for Payment must be 
supported by substantiating data as City Engineer 
may require and must reflect retainages as provided 
below.  Evidence satisfactory to the City Engineer of 
payments made to Subcontractors and Suppliers for 
the month preceding the month for which the 
Application for Payment is submitted must 
accompany each Application for Payment on a form 
approved by the Director of the Office of Business 
Opportunity.  Evidence of electronic submission of 
certified payrolls must be included.  Application must 
be sworn and notarized. 

9.5 CERTIFICATES FOR PAYMENT 
 
9.5.1 City Engineer will, within 10 days after 
the date specified in the Contract for Unit Price work, 
or upon receipt of Contractor's Application for 
Payment for Stipulated Price work, issue a 
Certificate for Payment for work based on amount 
which City Engineer determines is properly due, with 
copy to Contractor. 

 
9.5.2 Unless otherwise provided in the 
Contract, payment for completed work and for 
properly stored Products is conditioned upon 
compliance with procedures satisfactory to City 
Engineer to protect the City's interests.  Procedures 
will include applicable insurance, storage, and 
transportation to site for materials and equipment 
stored off-site.  Contractor is responsible for 
maintaining materials and equipment until Date of 
Substantial Completion. 
 
9.5.3 Contractor shall document its use of 
Ultra Low Sulfur Diesel Fuel by providing invoices 
and receipts evidencing Contractor’s use. 

9.6 COMPUTATIONS OF CERTIFICATES 
FOR PAYMENT 

 
9.6.1 Subject to the provisions of the Contract, 
the amount of each Certificate for Payment is 
calculated as follows: 



CITY OF HOUSTON - CONDITIONS OF THE CONTRACT Page 00700/25 of 38 
DOCUMENT 00700 - GENERAL CONDITIONS 30 March 2021 
  

  

9.6.1.1 that portion of Contract Price allocated to 
completed work as determined by: 
9.6.1.1.1 multiplying the percentage 

of completion of each portion of 
the Work listed in the Schedule of 
Values by the value of that portion 
of the Work, or 

9.6.1.1.2 multiplying Unit Price 
quantities Installed times the Unit 
Prices listed in the Contract; 

9.6.1.2 plus progress payments for completed 
work that has been properly authorized by 
Modifications; 

9.6.1.3 less retainage of five percent; 
9.6.1.4 plus actual costs, properly substantiated 

by certified copies of invoices and freight 
bills, of non-perishable materials and 
equipment delivered and properly stored, if 
approved in advance by Project Manager, 
less 15 percent; 

9.6.1.5 less any previous payments by the City. 

9.7 DECISIONS TO WITHHOLD 
CERTIFICATION 

 
9.7.1 City Engineer may decline to certify 
payment and may withhold payment in whole or in 
part to the extent reasonably necessary to protect 
the City if, in City Engineer's opinion, there is reason 
to believe that: 

9.7.1.1 nonconforming work has not been 
remedied; 

9.7.1.2  the Work cannot be completed for 
unpaid balance of Contract Price; 

9.7.1.3 there is damage to the City or another 
contractor; 

9.7.1.4 the Work will not be completed within 
Contract Time and that unpaid balance will 
not be adequate to cover actual and 
liquidated damages; 

9.7.1.5 probable evidence that third party claims 
will be filed in court, in arbitration, or 
otherwise; 

9.7.1.6 Contractor has failed to make payments to 
Subcontractors or Suppliers for labor, 
material, or equipment; or 

9.7.1.7 Contractor has persistently failed to carry 
out work in accordance with the Contract. 

9.7.1.8 Contractor has not paid Subcontractors or 
Suppliers because of a payment dispute; 
or 

9.7.1.9 Contractor has failed to provide 
satisfactory evidence described in 
Paragraphs 9.2.1, 9.4.2, and 9.8.2. 

 
9.7.2 When the above reasons for withholding 
certification are removed, certification will be made 
for amounts previously withheld. 

 
9.7.3 City Engineer may decline to certify 
payment and may withhold request for payment in 
whole or in part upon failure of Contractor to submit 
initial construction schedule or monthly schedule 
updates, as required in Paragraphs 3.15.1 and 
3.15.3. 

9.8 PROGRESS PAYMENTS 
 
9.8.1 The City will make payment, in an 
amount certified by City Engineer, within 20 days 
after City Engineer has issued a Certificate for 
Payment. 

 
9.8.2 The City has no obligation to pay or to 
facilitate the payment to a Subcontractor or Supplier, 
except as may otherwise be required by law.  
Contractor shall comply with the prompt payment 
requirements of Chapter 2251 of the Government 
Code.  State law requires payment of Subcontractors 
and Suppliers by Contractor within 7 calendar days 
of Contractor’s receipt of payment from the City, 
unless there is a payment dispute between 
Contractor and a Subcontractor or Supplier 
evidenced on a form approved by the Director of 
Mayor’s Office of Business Opportunity and 
submitted to the City Engineer each month with 
Application for Payment or Estimate for Payment.  
CONTRACTOR SHALL DEFEND AND INDEMNIFY 
THE CITY FROM ANY CLAIMS OR LIABILITY 
ARISING OUT OF CONTRACTOR'S FAILURE TO 
MAKE THESE PAYMENTS. 

 
9.8.2.1 The City may, upon request and at the 

discretion of City Engineer, furnish to 
Subcontractor information regarding 
percentages of completion or the amounts 
applied for by Contractor, and action taken 
thereon by the City because of work done 
by the Subcontractor. 

 
9.8.2.2 Contractor shall prepare and submit to City 

Engineer a Certification of Payment to 
Subcontractors and Suppliers form to be 
attached to each monthly Estimate for 
Payment or Application for Payment. 

 
9.8.3 A Certificate for Payment, a progress 
payment, or partial or entire use or occupancy of the 
Work by the City, does not constitute acceptance of 
work which is not in accordance with the Contract. 
 

9.9 DATE OF SUBSTANTIAL 
COMPLETION 
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9.9.1 When Contractor considers the Work, or 
a portion thereof designated by City Engineer, to be 
substantially complete, Contractor shall prepare and 
submit to Project Manager a comprehensive punch 
list of items to be completed or corrected.  Failure to 
include an item on the punch list does not alter the 
responsibility of Contractor to comply with the 
Contract. 

 
9.9.1.1 By submitting the punch list to Project 

Manager, Contractor represents that work 
on the punch list will be completed within 
the time provided for in Subparagraph 
9.9.4.3. 

 
9.9.2 Upon receipt of Contractor's punch list, 
Project Manager will inspect the Work, or designated 
portion thereof, to verify that the punch list contains 
all items needing completion or correction.  If Project 
Manager’s inspection discloses items not on 
Contractor’s punch list, the items must be added to 
the punch list of items to be completed or corrected.  
If Project Manager's inspection reveals that 
Contractor is not yet substantially complete, 
Contractor shall complete or correct the deficiencies 
and request another inspection by Project Manager.  
The City may recover the costs of re-inspection from 
Contractor. 

 
9.9.3 Prior to City Engineer’s issuing a 
Certificate of Substantial Completion, Contractor 
shall also provide: 

9.9.3.1 Certificate of Occupancy for new 
construction, or Certificate of Compliance 
for remodeled work, as applicable, and 

9.9.3.2 compliance with Texas Accessibility 
Standards through state inspection of the 
Work, if required.  If Contractor calls for 
inspection in a timely manner and the 
inspection is delayed through no fault of 
Contractor, and City Engineer so confirms, 
City Engineer may, upon request by 
Contractor, add the inspection to the 
punch list in Paragraph 9.9.2 and issue a 
Certificate of Substantial Completion. 

 
9.9.4 When the Work, or designated portion 
thereof, is determined by City Engineer to be 
sufficiently complete in accordance with the Contract 
so the City can occupy or utilize the Work, or 
designated portion thereof, for the purpose for which 
it is intended, City Engineer will prepare a Certificate 
of Substantial Completion that incorporates the 
punch list in Paragraph 9.9.2 and establishes: 

9.9.4.1 Date of Substantial Completion; 
9.9.4.2 responsibilities of the Parties for security, 

maintenance, heating, ventilating and air 
conditioning, utilities, damage to the Work, 
and insurance; and 

9.9.4.3 fixed time within which Contractor shall 
complete all items on punch list of items to 
be corrected accompanying the certificate. 

 
9.9.5 Warranties required by the Contract 
shall commence on the Date of Substantial 
Completion unless otherwise provided by City 
Engineer in Certificate of Substantial Completion.  
Warranties may not commence on items not 
substantially completed. 
 
9.9.6 After Date of Substantial Completion 
and upon application by Contractor and approval by 
City Engineer, the City may make payment, reflecting 
adjustment in retainage, if any, as follows: 

9.9.6.1 with the consent of Surety, the City may 
increase payment to Contractor to 96 
percent of Contract Price, less value of 
items to be completed and accrued 
liquidated damages. 

 
9.9.7 Contractor shall complete or correct the 
items in Paragraph 9.9.2 within the time period set 
out in the Certificate of Substantial Completion.  If 
Contractor fails to do so, the City may issue a Notice 
of Noncompliance and proceed according to Section 
2.5. 

9.10 PARTIAL OCCUPANCY OR USE 
 
9.10.1 The City may occupy or use any 
completed or partially completed portion of the Work 
at any stage, provided the occupancy or use is 
consented to by Contractor and Contractor's insurer 
and authorized by public authorities having 
jurisdiction over the Work.  Consent of Contractor to 
partial occupancy or use may not be unreasonably 
withheld. 
 
9.10.2 Immediately prior to the partial 
occupancy or use, Project Manager and Contractor 
shall jointly inspect the area to be occupied or portion 
of the Work to be used to determine and record 
condition of the Work. 

 
9.10.3 Partial occupancy or use of a portion of 
the Work does not constitute acceptance of work not 
in compliance with requirements of the Contract. 

9.11 FINAL COMPLETION AND FINAL 
PAYMENT 

 
9.11.1 Contractor shall review the Contract and 
inspect the Work prior to Contractor notification to 
City Engineer that the Work is complete and ready 
for final inspection.  Contractor shall submit affidavit 
that the Work has been inspected and that the Work 
is complete in accordance with requirements of the 
Contract. 
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9.11.2 Project Manager will make final 
inspection within 15 days after receipt of Contractor’s 
written notice that the Work is ready for final 
inspection and acceptance.  If Project Manager finds 
the Work has been completed in accordance with 
the Contract, Contractor shall submit items set out in 
Paragraph 9.11.4 and, for stipulated price contracts, 
a final Application for Payment.  City Engineer will, 
within 10 days, issue Certificate of Final Completion 
stating that to the best of City Engineer’s knowledge, 
information, and belief, the Work has been 
completed in accordance with the Contract, and will 
recommend acceptance of the Work by City Council.  

 
9.11.3 Should work be found not in compliance 
with requirements of the Contract, City Engineer will 
notify Contractor in writing of items of 
noncompliance.  Upon inspection and acceptance of 
the corrections by Project Manager, compliance with 
all procedures of Paragraph 9.11.2, and Contractor's 
submission of the items set out in Paragraph 9.11.4, 
the City Engineer will issue Certificate of Final 
Completion to Contractor as provided in Paragraph 
9.11.2. 

 
9.11.4 Contractor shall submit the following 
items to City Engineer before City Engineer will issue 
a Certificate of Final Completion: 

9.11.4.1  affidavit that payrolls, invoices for 
materials and equipment, and other 
indebtedness of Contractor connected with 
the Work, less amounts withheld by the 
City, have been paid or otherwise 
satisfied.  If required by City Engineer, 
Contractor shall submit further proof 
including waiver or release of lien or 
claims from laborers or Suppliers of 
Products; 

9.11.4.2  certificate evidencing that insurance 
required by the Contract to remain in force 
after final payment is currently in effect, 
will not be canceled or materially changed 
until at least 30 days written notice has 
been given to the City; 

9.11.4.3  written statement that Contractor 
knows of no substantial reason that 
insurance will not be renewable to cover 
correction and warranty period required by 
the Contract; 

9.11.4.4  consent of Surety to final payment; 
and 

9.11.4.5  copies of record documents, 
maintenance manuals, tests, inspections, 
and approvals. 

Upon City Engineer’s issuance of a Certificate of 
Final Completion, Contractor may request increase 

in payment to 99 percent of Contract Price, less 
accrued liquidated damages. 
 
9.11.5 If Contractor fails to submit required 
items in Paragraph 9.11.4 within 10 days of Project 
Manager's inspection of the Work under Paragraph 
9.11.2 or Paragraph 9.11.3, City Engineer may, but 
is not obligated to: 

9.11.5.1  deduct liquidated damages accrued 
from monies held; 

9.11.5.2  proceed to City Council for 
acceptance of the Work, minus some or 
all of the items Contractor fails to submit 
under Paragraph 9.11.4; and, 

9.11.5.3  upon acceptance by City Council of 
the portion of the Work completed, make 
final payment as set out in Paragraph 
9.11.8. 

 
9.11.6 If final completion is materially delayed 
through no fault of Contractor, or by issuance of 
Change Orders affecting date of final completion, 
and City Engineer so confirms, the City may, upon 
application by Contractor and certification by City 
Engineer, and without terminating the Contract, 
make payment of balance due for that portion of the 
Work fully completed and accepted.  
 
9.11.7 If remaining balance due for work not 
corrected is less than retainage stipulated in the 
Contract, Contractor shall submit to City Engineer 
written consent of Surety to payment of balance due 
for that portion of the Work fully completed and 
accepted, prior to certification of the payment.  The 
payment is made under terms governing final 
payment, except that it does not constitute waiver of 
Claims. 

 
9.11.8 The City will make final payment to 
Contractor within 30 days after acceptance of the 
Work by City Council, subject to limitations, if any, as 
stated in the Contract. 

 
9.11.9 Acceptance of final payment by 
Contractor shall constitute a waiver of all Claims, 
whether known or unknown, by Contractor, except 
those previously made in writing and identified by 
Contractor as unsettled at the time of final payment. 

9.12 LIQUIDATED DAMAGES 
 
9.12.1 Contractor, Surety, and the City agree 
that failure to complete the Work within Contract 
Time will cause damages to the City and that actual 
damages from harm are difficult to estimate 
accurately.  Therefore, Contractor, Surety, and the 
City agree that Contractor and Surety are liable for 
and shall pay to the City the amount stipulated in 
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Supplementary Conditions as liquidated damages, 
and that the amount of damages fixed therein is a 
reasonable forecast of just compensation for harm to 
the City resulting from Contractor's failure to 
complete the Work within Contract Time.  The 
amount stipulated will be paid for each day of delay 
beyond Contract Time until Date of Substantial 
Completion. 

9.12.2 Contractor shall pay the City an amount 
equal to $1,200.00 per diesel operating vehicle or 
piece of motorized equipment per incident of high 
sulfur diesel fuel usage. 

ARTICLE 10 - SAFETY PRECAUTIONS 

10.1 SAFETY PROGRAMS 

10.1.1 Contractor is responsible for initiating, 
maintaining, and supervising all safety precautions 
and programs in connection with performance of the 
Contract.  Contractor shall submit a safety program 
to City Engineer prior to mobilizing for the Work, and 
is solely responsible for safety, efficiency, and 
adequacy of ways, means, and methods, and for 
damage which might result from failure or improper 
construction, maintenance, or operation performed 
by Contractor. 

10.2 POLLUTANTS AND POLLUTANT 
FACILITIES 

10.2.1 If Contractor encounters material on-site 
which it reasonably believes to be a Pollutant or 
facilities which it reasonably believes to be a 
Pollutant Facility, Contractor shall immediately stop 
work in affected area and immediately notify City 
Engineer, confirming the notice thereafter in writing. 

10.2.2 If City Engineer determines that the 
material is a Pollutant or facility is a Pollutant Facility, 
work in affected area may not be resumed except by 
Modification, and only if the work would not violate 
applicable laws or regulations. 

10.2.3 If City Engineer determines that the 
material is not a Pollutant or a facility is not a 
Pollutant Facility, work in affected area will be 
resumed upon issuance of a Modification.   

10.2.4 Contractor is not required to perform, 
unless authorized by Change Order, work relating to 
Pollutants or Pollutant Facilities except for that work 
relating to Pollutants or Pollutant Facilities specified 
in the Contract. 

10.3 SAFETY OF THE ENVIRONMENT, 
PERSONS, AND PROPERTY 

10.3.1 Contractor shall take reasonable 
precautions for safety and shall provide reasonable 
protection to prevent damage, injury, or loss from all 
causes, to: 

10.3.1.1  employees performing work on-site, 
and other persons who may be affected 
thereby; 

10.3.1.2  work, including Products to be 
incorporated into the Work, whether in 
proper storage, under control of Contractor 
or Subcontractor; and 

10.3.1.3  other property at or adjacent to the 
site, such as trees, shrubs, lawns, walks, 
pavements, roadways, structures, utilities, 
and Underground Facilities not designated 
for removal or replacement in course of 
construction. 

10.3.2 Contractor shall give notices and comply 
with applicable laws, ordinances, rules, regulations, 
and lawful orders of public authorities bearing on 
safety of persons, property, or environment. 

10.3.2.1  Contractor shall comply with 
requirements of Underground Facility 
Damage Prevention and Safety Act TEX. 
UTIL. CODE ANN. Ch. 251 (Vernon Supp. 
2002). 

10.3.2.2  Contractor shall comply with all 
safety rules and regulations of the Federal 
Occupational Health and Safety Act of 
1970 and subsequent amendments 
(OSHA). 

10.3.3 Contractor shall erect and maintain, as 
required by existing conditions and performance of 
the Contract, reasonable safeguards for safety and 
protection of persons and property, including posting 
danger signs and other warnings against hazards, 
promulgating safety regulations, and notifying 
owners and users of adjacent sites and utilities. 

10.3.4 Contractor shall designate responsible 
member of Contractor's organization at site whose 
duty is prevention of accidents.  This person will be 
Contractor’s Superintendent unless otherwise 
designated by Contractor in writing to City Engineer. 

10.3.5 Contractor shall prevent windblown dust 
and may not burn or bury trash debris or waste 
products on-site.  Contractor shall prevent 
environmental pollution, including but not limited to 
particulates, gases and noise, as a result of the 
Work. 
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10.3.6 When use or storage of hazardous 
materials or equipment, or unusual methods are 
necessary for execution of the Work, Contractor 
shall exercise utmost care and carry on the activities 
under supervision of properly qualified personnel. 
 
10.3.7 Contractor shall promptly remedy 
damage and loss to property referred to in 
Subparagraphs 10.3.1.2 and 10.3.1.3, caused in 
whole or in part by Contractor, or Subcontractors, 
which is not covered by insurance required by the 
Contract.  Contractor is not required to remedy 
damage or loss attributable to the City, Design 
Consultant, or other contractors. 

10.4 EMERGENCIES 
 
10.4.1 In emergencies affecting safety of 
persons or property, Contractor shall act at 
Contractor's discretion to prevent imminent damage, 
injury, or loss.  Additional compensation or extension 
of time claimed by Contractor because of 
emergencies are determined as provided in Article 7. 

 
 

ARTICLE 11 - INSURANCE AND BONDS  

11.1 GENERAL INSURANCE 
REQUIREMENTS 

 
11.1.1 With no intent to limit Contractor's 
liability under indemnification provisions set forth in 
Paragraphs 3.25 and 3.26, Contractor shall provide 
and maintain in full force and effect during term of 
the Contract and all extensions and amendments 
thereto, at least the following insurance and available 
limits of liability. 

 
11.1.2 If any of the following insurance is 
written as “claims made” coverage and the City is 
required to be carried as additional insured, then 
Contractor's insurance shall include a two-year 
extended discovery period after last date that 
Contractor provides any work under the Contract. 

 
11.1.3 Aggregate amounts of coverage, for 
purposes of the Contract, are agreed to be amounts 
of coverage available during fixed 12-month policy 
period. 

11.2 INSURANCE TO BE PROVIDED BY 
CONTRACTOR 

 
11.2.1 Risks and Limits of Liability:  Contractor 
shall maintain the insurance coverages in the 
listed amounts, as set out in Table 1. 

 

11.2.2 If Limit of Liability for Excess Coverage 
is $2,000,000 or more, Limit of Liability for 
Employer's Liability may be reduced to $500,000. 

 
11.2.3 Insurance Coverage:  At all times during 
the term of this Contract and any extensions or 
renewals, Contractor shall provide and maintain 
insurance coverage that meets the Contract 
requirements.  Prior to beginning performance under 
the Contract, at any time upon the Director’s request, 
or each time coverage is renewed or updated, 
Contractor shall furnish to the Director current 
certificates of insurance, endorsements, all policies, 
or other policy documents evidencing adequate 
coverage, as necessary.  Contractor shall be 
responsible for and pay (a) all premiums and (b) any 
claims or losses to the extent of any deductible 
amounts.  Contractor waives any claim it may have 
for premiums or deductibles against the City, its 
officers, agents, or employees.  Contractor shall also 
require all subcontractors or consultants whose 
subcontracts exceed $100,000 to provide proof of 
insurance coverage meeting all requirements stated 
above except amount.  The amount must be 
commensurate with the amount of the subcontract, 
but no less than $500,000 per claim. 
 
11.2.4 Form of insurance:  The form of the 
insurance shall be approved by the Director and the 
City Attorney; such approval (or lack thereof) shall 
never (a) excuse non-compliance with the terms of 
this Section, or (b) waive or estop the City from 
asserting its rights to terminate this Contract.  The 
policy issuer shall (1) have a Certificate of Authority 
to transact insurance business in Texas, or (2) be an 
eligible non-admitted insurer in the State of Texas 
and have a Best's rating of at least B+, and a Best's 
Financial Size Category of Class VI or better, 
according to the most current Best's Key Rating 
Guide.  Each insurer is subject to approval by City 
Engineer in City Engineer’s sole discretion as to 
conformance with these requirements. 
 
11.2.5 Required Coverage:  The City shall be 
an Additional Insured under this Contract, and all 
policies except Professional Liability and Worker's 
Compensation must name the City as an Additional 
Insured.  Contactor waives any claim or right of 
subrogation to recover against the City, its officers, 
agents, or employees, and each of Contractor’s 
insurance policies except professional liability must 
contain coverage waiving such claim.  Each policy, 
except Workers’ Compensation and Professional 
Liability, must also contain an endorsement that the 
policy is primary to any other insurance available to 
the Additional Insured with respect to claims arising 
under this Contract.  If professional liability coverage 
is written on a "claims made" basis, Contractor shall 
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also provide proof of renewal each year for two years 
after substantial completion of the Project, or in the 
alternative: evidence of extended reporting period 
coverage for a period of two years after substantial 
completion, or a project liability policy for the Project 
covered by this Contract with a duration of two years 
after substantial completion. 
 
11.2.6 Deductibles:  Contractor assumes and 
bears any claims or losses to extent of deductible 
amounts and waives any claim it may ever have for 
same against the City, its officers, agents, or 
employees. 
 
11.2.7 Notice:  CONTRACTOR SHALL GIVE 
30 DAYS’ ADVANCE WRITTEN NOTICE TO THE 
DIRECTOR IF ANY OF ITS INSURANCE POLICIES 
ARE CANCELED OR NON-RENEWED.  Within the 
30-day period, Contractor shall provide other suitable 
policies in order to maintain the required coverage.  
If Contractor does not comply with this requirement, 
the Director, at his or her sole discretion, may 
immediately suspend Contractor from any further 
performance under this Agreement and begin 
procedures to terminate for default. 
 
11.2.8 Subrogation:  Contractor waives any 
claim or right of subrogation to recover against the 
City, its officers, agents, or employees.  Each policy, 
except professional liability, must contain an 
endorsement waiving such claim. 

 
11.2.9 Endorsement of Primary Insurance:  
Each policy, except Workers’ Compensation policies, 
must contain an endorsement that the policy is 
primary insurance to any other insurance available to 
additional insured with respect to claims arising 
hereunder. 

 
11.2.10 Liability for Premium:  Contractor is 
solely responsible for payment of all insurance 
premium requirements hereunder and the City is not 
obligated to pay any premiums. 

 
11.2.11 Additional Requirements for Workers' 
Compensation Insurance Coverage:  Contractor 
shall, in addition to meeting the obligations set forth 
in Table 1, maintain throughout the term of the 
Contract Workers' Compensation coverage as 
required by statute, and Contractor shall specifically 
comply with requirements set forth in Paragraph 
11.2.10.  The definitions set out below shall apply 
only for purposes of this Paragraph 11.2.10. 
 
11.2.12 Definitions: 

11.2.12.1 Certificate of Coverage:  A copy of 
certificate of insurance, or coverage 
agreement (TWCC-81, TWCC-82, TWCC-
83, or TWCC-84), showing statutory 

Workers' Compensation insurance 
coverage for Contractor's, Subcontractor's, 
or Supplier's employees providing services 
for the duration of the Contract.  

11.2.12.2 Duration of the Work:  Includes the 
time from Date of Commencement of the 
Work until Contractor's work under the 
Contract has been completed and 
accepted by City Council. 

11.2.12.3 Persons providing services for the 
Work (Subcontractor in Texas Labor Code 
§ 406.096):  includes all persons or entities 
performing all or part of services 
Contractor has undertaken to perform on 
the Work, regardless of whether that 
person contracted directly with Contractor 
and regardless of whether that person has 
employees.  This includes, without 
limitation, independent contractors, 
subcontractors, leasing companies, motor 
carriers, owner-operators, employees of 
the entity, or employees of entity which 
furnishes persons to provide services on 
the Work.  Services include, without 
limitation, providing, hauling, or delivering 
equipment or materials, or providing labor, 
transportation, or other service related to 
the Work.  Services do not include 
activities unrelated to the Work, such as 
food/beverage vendors, office supply 
deliveries, and delivery of portable toilets. 

 
11.2.13 Contractor shall provide coverage, 
based on proper reporting of classification codes and 
payroll amounts and filing of coverage agreements, 
which meets the statutory requirements of TEX. LAB. 
CODE ANN., Section 401.011(44) for employees of 
Contractor providing services on the Work, for 
duration of the Work. 

 
11.2.14 Contractor shall provide a Certificate of 
Coverage to the City prior to being awarded the 
Contract. 

 
11.2.15 If coverage period shown on 
Contractor's original Certificate of Coverage ends 
during duration of the Work, Contractor shall file new 
Certificate of Coverage with the City showing that 
coverage has been extended. 

 
11.2.16 Contractor shall obtain from each 
person providing services on the Work, and provide 
to City Engineer: 

11.2.16.1 Certificate of Coverage, prior to that 
person beginning work on the Work, so 
the City will have on file Certificates of 
Coverage showing coverage for all 
persons providing services on the Work; 
and 
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11.2.16.2 no later than seven days after 
receipt by Contractor, new Certificate of 
Coverage showing extension of coverage, 
if coverage period shown on current 
Certificate of Coverage ends during the 
duration of the Work. 

 
11.2.17 Contractor shall retain all required 
Certificates of Coverage for the duration of the Work 
and for one year thereafter. 

 
11.2.18 Contractor shall notify City Engineer in 
writing by certified mail or personal delivery, within 10 
days after Contractor knew or should have known, of 
any change that materially affects provision of 
coverage of any person providing services on the 
Work. 

 
11.2.19 Contractor shall post on-site a notice, in 
text, form and manner prescribed by Texas Workers' 
Compensation Commission, informing all persons 
providing services on the Work that they are required 
to be covered, and stating how person may verify 
coverage and report lack of coverage. 

 
11.2.20 Contractor shall contractually require 
each person with whom it contracts to provide 
services on the Work to: 

11.2.20.1 provide coverage, based on proper 
reporting of classification codes, payroll 
amounts and filing of any coverage 
agreements, which meets statutory 
requirements of TEX. LAB. CODE ANN., 
Section 401.011(44) for all its employees 
providing services on the Work, for the 
duration of the Work; 

11.2.20.2 provide to Contractor, prior to that 
person’s beginning work on the Work, a 
Certificate of Coverage showing that 
coverage is being provided for all 
employees of the person providing 
services on the Work, for the duration of 
the Work; 

11.2.20.3 provide Contractor, prior to the end of 
the coverage period, a new Certificate of 
Coverage showing extension of coverage, 
if the coverage period shown on the 
current Certificate of Coverage ends 
during the duration of the Work; 

11.2.20.4 obtain from each other person with 
whom it contracts, and provide to 
Contractor:  (1) Certificate of Coverage, 
prior to other person’s beginning work on 
the Work; and (2) new Certificate of 
Coverage showing extension of coverage, 
prior to end of coverage period, if 
coverage period shown on the current 

Certificate of Coverage ends during 
duration of the Work. 

11.2.20.5  retain all required 
Certificates of Coverage on file for the 
duration of the Work and for one year 
thereafter; 

11.2.20.6  notify City Engineer in 
writing by certified mail or personal 
delivery within 10 days after person knew, 
or should have known, of change that 
materially affects provision of coverage of 
any person providing services on the 
Work; and  

11.2.20.7  contractually require each 
person with whom it contracts to perform 
as required by Paragraphs 11.2.10.1 
through 11.2.10.7, with Certificates of 
Coverage to be provided to person for 
whom they are providing services. 

 
11.2.21 By signing the Contract or providing or 
causing to be provided a Certificate of Coverage, 
Contractor is representing to the City that all 
employees of Contractor who will provide services 
on the Work will be covered by Workers' 
Compensation coverage for the duration of the 
Work, that coverage will be based on proper 
reporting of classification codes and payroll amounts, 
and that all coverage agreements will be filed with 
appropriate insurance carrier.  Contractor is not 
allowed to self-insure Workers' Compensation.  
Contractor may be subject to administrative 
penalties, criminal penalties, civil penalties, or other 
civil actions for providing false or misleading 
information. 

 
11.2.22 Contractor's failure to comply with 
Paragraph 11.2.10 is a breach of the Contract by 
Contractor, which entitles the City to declare the 
Contract void if Contractor does not remedy breach 
within 10 days after receipt of notice of breach from 
City Engineer. 
  
11.2.23 Subcontractor Insurance Requirements:  
Contractor shall require Subcontractors and 
Suppliers to obtain Commercial General Liability, 
Workers' Compensation, Employer's Liability and 
Automobile Liability coverage that meets all the 
requirements of Paragraph 11.2.  The amount must 
be commensurate with the amount of the 
subcontract, but not less than $500,000 per 
occurrence.  Contractor shall require all 
Subcontractors with whom it contracts directly, 
whose subcontracts exceed $100,000, to provide 
proof of Commercial General Liability and 
Automobile Liability insurance coverage meeting the 
above requirements.  Contractor shall comply with all 
requirements set out under Paragraph 11.2.10 as to 
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Workers' Compensation Insurance for all Subcontractors and Suppliers. 

TABLE 1 
REQUIRED COVERAGE  

Coverage Limit of Liability 
1. Workers’ Compensation • Texas Statutory Limits for Workers’

Compensation
2. Employer’s Liability • Bodily Injury by Accident $1,000,000 (each

accident)
• Bodily Injury by Disease $1,000,000 (policy limit)
• Bodily Injury by Disease $1,000,000 (each

employee)
3. Commercial General Liability:

Including Broad Form Property Damage, Contractual
Liability, Explosion, Underground and Collapse,
Bodily Injury, Personal Injury, Products, and
Completed Operations (for a period of one year
following completion of the Work).

• $1,000,000 Limit (each occurrence), subject to
general aggregate Limit of $2,000,000

• Products and Completed Operations $2,000,000
aggregate Limit

4. Owner’s and Contractor’s Protective Liability • $1,000,000 each Occurrence/ aggregate

5. Installation Floater
(Unless alternative coverage approved by City
Attorney)

• Value of stored material or equipment, listed on
Certificates of Payments, but not yet incorporated
into the Work

6. Automobile Liability Insurance:
(For automobiles furnished by Contractor in course
of his performance under the Contract, including
Owned, Non-owned, and Hired Auto coverage)

• $1,000,000 combined single limit each
occurrence for (1) Any Auto or (2) All Owned,
Hired, and Non-Owned Autos

7. Excess Coverage • $1,000,000 each occurrence/ aggregate in
excess of limits specified for Commercial General
Liability, and Automobile Liability

Aggregate Limits are per 12-month policy period unless otherwise indicated. 

11.3 PROOF OF INSURANCE 

11.3.1 Prior to commencing services and at 
time during the term of the Contract, Contractor shall 
furnish City Engineer with Certificates of Insurance, 
along with Affidavit from Contractor confirming that 
Certificate accurately reflects insurance coverage 
that is available during term of the Contract.  If 
requested in writing by City Engineer, Contractor 
shall furnish City Engineer with certified copies of 
Contractor's actual insurance policies.  Failure of 
Contractor to provide certified copies, as requested, 
may be deemed, at City Engineer's or City Attorney's 
discretion, a material breach of the Contract. 

11.3.2 Notwithstanding the proof of insurance 
requirements, Contractor shall continuously maintain 
in effect required insurance coverage set forth in 
Paragraph 11.2.  Failure of Contractor to comply with 
this requirement does constitute a material breach by 
Contractor allowing the City, at its option, to 

immediately suspend or terminate work, or exercise 
any other remedy allowed under the Contract. 
Contractor agrees that the City has not waived or is 
not estopped to assert a material breach of the 
Contract because of any acts or omissions by the 
City regarding its review or non-review of insurance 
documents provided by Contractor, its agents, 
employees, or assigns. 

11.3.3 Contractor shall provide updated certificates 
of insurance to the Director upon request.  The 
Contractor shall be responsible for delivering a 
current certificate of insurance in the proper form to 
the Director as long as Contractor is required to 
furnish insurance coverage under Paragraph 11.2. 

11.3.4 Every certificate of insurance Contractor 
delivers in connection with this Contract shall 

11.3.4.1  be less than 12 months old; 
11.3.4.2  include all pertinent identification 

information for the Insurer, including the 
company name and address, policy 
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number, NAIC number or AMB number, 
and authorized signature;  

11.3.4.3  include in the Certificate Holder Box 
the Project name and reference numbers, 
contractor’s email address, and indicates 
the name and address of the Project 
Manager; 

11.3.4.4  include the Contractor’s email 
address in the Certificate Holder Box; 

11.3.4.5  include the Project reference 
numbers on the City address so the 
Project reference number is visible in the 
envelope window; and 

11.3.4.6  be appropriately marked to 
accurately identify all coverages and limits 
of the policy, effective and expiration 
dates, and waivers of subrogation in favor 
of the City for Commercial General 
Liability, Automobile Liability, and Worker’s 
Compensation/Employers’ Liability. 

11.4 PERFORMANCE AND PAYMENT 
BONDS 

11.4.1 For Contracts over the value of $25,000, 
Contractor shall provide Bonds on the City's 
standard forms covering faithful performance of the 
Contract and payment of obligations arising 
thereunder as required in the Contract pursuant to 
Chapter 2253 of the Government Code.  The Bonds 
must be for 100 percent of Original Contract Price 
and in accordance with conditions stated on 
standard City Performance and Payment Bond and 
Statutory Payment Bond forms.  Bonds may be 
obtained from Contractor's usual source and cost for 
the Bonds are included in Contract Price. 

11.5 MAINTENANCE BONDS 

11.5.1 One-year Maintenance Bond:  
Contractor shall provide Bond on standard City One-
year Maintenance Bond form, providing for 
Contractor's correction, replacement, or restoration 
of any portion of the Work which is found to be not in 
compliance with requirements of the Contract during 
one-year correction period required in Paragraph 
12.2.  The Maintenance Bond must be for 100 
percent of the Original Contract Price. 

11.6 SURETY 

11.6.1 A Bond that is given or tendered to the 
City pursuant to the Contract must be executed by a 
surety company that is authorized and admitted to 
write surety Bonds in the State of Texas. 

11.6.2 If a Bond is given or tendered to the City 
pursuant to the Contract in an amount greater than 

10 percent of Surety’s capital and surplus, Surety 
shall provide certification that Surety has reinsured 
that portion of the risk that exceeds 10 percent of 
Surety’s capital and surplus.  The reinsurance must 
be with one or more reinsurers who are duly 
authorized, accredited, or trusted to do business in 
the State of Texas.  The amount reinsured by 
reinsurer may not exceed 10 percent of reinsurer's 
capital and surplus.  The amount of allowed capital 
and surplus must be based on information received 
from State Board of Insurance. 

11.6.3 If the amount of a Bond is greater than 
$100,000, Surety shall: 

11.6.3.1  also hold certificate of authority from 
the United States Secretary of Treasury to 
qualify as surety on obligations permitted 
or required under federal law; or, 

11.6.3.2  Surety may obtain reinsurance for 
any liability in excess of $100,000 from 
reinsurer that is authorized and admitted 
as a reinsurer in the State of Texas and is 
the holder of a certificate of authority from 
the United States Secretary of the 
Treasury to qualify as surety or reinsurer 
on obligations permitted or required under 
federal law. 

11.6.4 Determination of whether Surety on the 
Bond or the reinsurer holds a certificate of authority 
from the United States Secretary of the Treasury is 
based on information published in Federal Register 
covering the date on which Bond was executed. 

11.6.5 Each Bond given or tendered to the City 
pursuant to the Contract must be on City forms with 
no changes made by Contractor or Surety, and must 
be dated, executed, and accompanied by power of 
attorney stating that the attorney in fact executing 
such the bond has requisite authority to execute 
such Bond.  The Bonds must be dated and must be 
no more than 30 days old. 

11.6.6 Surety shall designate in its Bond, power 
of attorney, or written notice to the City, an agent 
resident in Harris County to whom any requisite 
notices may be delivered and on whom service of 
process may be had in matters arising out of the 
suretyship. 

11.6.7 Contractor shall furnish information to a 
payment bond beneficiary as required by TEX. GOV’T
CODE ANN. CH. 2253. 

11.7 DELIVERY OF BONDS 

11.7.1 Contractor shall deliver required Bonds 
to the City within time limits stated in Notice of Intent 
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to Award and prior to Date of Commencement of the 
Work. 
 
 
ARTICLE 12 - UNCOVERING AND CORRECTION 
 OF THE WORK  

12.1 UNCOVERING OF THE WORK 
 
12.1.1 If a portion of the Work has been 
covered which City Engineer has not specifically 
requested to observe prior to its being covered, City 
Engineer may request to see such work and it must 
be uncovered by Contractor.  If such work is in 
accordance with the Contract, the costs of 
uncovering and covering such work are charged to 
the City by Change Order.  If such work is not in 
accordance with the Contract, Contractor shall pay 
for uncovering and shall correct the nonconforming 
Work promptly after receipt of Notice of 
Noncompliance to do so. 

12.2 CORRECTION OF THE WORK 
 
12.2.1 Contractor shall promptly correct or 
remove work rejected by City Engineer or work 
failing to conform to requirements of the Contract, 
whether observed before or after Date of Substantial 
Completion and whether fabricated, Installed, or 
completed. 

 
12.2.2 Contractor bears costs of correcting the 
rejected or nonconforming work including additional 
testing and inspections, and compensation for 
Design Consultant’s services and expenses made 
necessary thereby. 

 
12.2.3 If within one year after Date of 
Substantial Completion, or after date for 
commencement of warranties established under 
Paragraph 9.9.5 or by other applicable special 
warranty required by the Contract, whichever is later 
in time, any of the Work is found not to be in 
accordance with the requirements of the Contract, 
Contractor shall correct such work promptly after 
receipt of Notice of Noncompliance to do so. 
 
12.2.4 One-year correction period for portions 
of the Work completed after Date of Substantial 
Completion will begin on the date of acceptance of 
that portion of the Work.  This obligation under this 
Paragraph survives acceptance of the Work under 
the Contract and termination of the Contract. 

 
12.2.5 The one-year correction period does not 
establish a duration for the Contractor’s general 
warranty under Paragraph 3.12.  The City retains the 
right to recover damages from the Contractor as long 
as may be permitted by the applicable statute of 
limitations. 

 
12.2.6 If Contractor does not proceed with 
correction of the nonconforming work within time 
fixed by Notice of Noncompliance, the City may 
correct nonconforming work or remove 
nonconforming work and store salvageable Products 
at Contractor's expense. Contractor shall pay the 
costs of correction of nonconforming work and 
removal and storage of salvageable Products to the 
City. If Contractor does not pay costs of the 
correction or removal and storage within 10 days 
after written notice, the City may sell the Products at 
auction or at private sale.  The City will account for 
proceeds thereof after deducting costs and damages 
that would have been borne by Contractor, including 
compensation for services of Design Consultant and 
necessary expenses.  If the proceeds of sale do not 
cover costs which Contractor should have borne, 
Contractor shall pay the value of the deficiency to the 
City. 
 
12.2.7 Contractor bears cost of correcting work 
originally installed by Contractor, the City, or by 
separate contractors and damaged by Contractor's 
correction or removal of Contractor's work. 

12.3 ACCEPTANCE OF NONCONFORMING 
WORK 

 
12.3.1 If City Engineer prefers to accept work 
which is not in accordance with requirements of the 
Contract, City Engineer may do so only by issuance 
of Change Order, instead of requiring its removal 
and correction.  City Engineer will determine 
Contract Price reduction.  The reduction will become 
effective even if final payment has been made. 
 
 
ARTICLE 13 - MISCELLANEOUS PROVISIONS  

13.1 GOVERNING LAW AND VENUE 
 

13.1.1 This Contract shall be construed and 
interpreted in accordance with the applicable laws of 
the State of Texas and City of Houston. Venue for 
any disputes relating in any way to this Contract shall 
lie exclusively in Harris County, Texas. 

13.2 SUCCESSORS 
 

13.2.1 The Contract binds and benefits the 
Parties and their legal successors and permitted 
assigns; however, this Paragraph 13.2.1 does not 
alter the restrictions on assignment and disposal of 
assets set out in Paragraph 13.3.1.  The Contract 
does not create any personal liability on the part of 
any officer or agent of the City. 
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13.3 BUSINESS STRUCTURE AND 
ASSIGNMENTS 

13.3.1 Contractor may not assign the Contract 
at law or otherwise, or dispose of all or substantially 
all of its assets without City Engineer's prior written 
consent.  Nothing in this Section, however, prevents 
the assignment of accounts receivable or the 
creation of a security interest as described in §9.406 
of the Texas Business & Commerce Code.  In the 
case of such an assignment, Contractor shall 
immediately furnish the City with proof of the 
assignment and the name, telephone number, and 
address of the assignee and a clear identification of 
the fees to be paid to the assignee. 

13.3.2 Any series, as defined by the TEX. BUS. 
ORG. CODE ANN., affiliate, subsidiary, or successor to 
which Contractor assigns or transfers assets shall 
join in privity and be jointly and severally liable under 
this Contract. 

13.4 WRITTEN NOTICE 

13.4.1 All notices required or permitted by the 
Contract must be in writing and must be effected by 
hand delivery; registered or certified mail, return 
receipt requested; or facsimile with confirmation 
copy mailed to receiving Party.  Notice is sufficient if 
made or addressed with proper postage to the 
address stated in the Agreement for each Party 
("Notice Address") or faxed to the facsimile number 
stated in the Agreement for each Party.  The notice 
is deemed delivered on the earlier of: 

13.4.1.1 the date the Notice is actually received; 
13.4.1.2 the third day following deposit in a United 

States Postal Service post office or 
receptacle; or 

13.4.1.3 the date the facsimile is sent unless the 
facsimile is sent after 5:00 p.m. local time 
of the recipient and then it is deemed 
received on the following day. 

Any Party may change its Notice Address or 
facsimile number at any time by giving written notice 
of the change to the other Party in the manner 
provided for in this Paragraph at least 15 days prior 
to the date the change is affected. 

13.5 RIGHTS AND REMEDIES 

13.5.1 Duties and obligations imposed by the 
Contract and rights and remedies available 
thereunder are in addition to and not a limitation of 
duties, obligations, rights, and remedies otherwise 
imposed or available by law. 

13.5.2 No act or failure to act by the City or 
Contractor is a waiver of rights or duties afforded 

them under the Contract, nor is the act or failure to 
act constitute approval of or acquiescence in a 
breach of the Contract.  No waiver, approval or 
acquiescence is binding unless in writing and, in the 
case of the City, signed by City Engineer. 

13.6 TESTS AND INSPECTIONS 

13.6.1 Contractor shall give City Engineer, 
Construction Manager, and Design Consultant timely 
notice of the time and place where tests and 
inspections are to be made.  Contractor shall 
cooperate with inspection and testing personnel to 
facilitate required inspections or tests. 

13.6.2 The City will employ and pay for services 
of an independent testing laboratory to perform 
inspections or acceptance tests required by the 
Contract except: 

13.6.2.1  inspections or tests covered by 
Paragraph 13.6.3; 

13.6.2.2  those otherwise specifically provided 
in the Contract; or 

13.6.2.3  costs incurred in connection with 
tests or inspections conducted pursuant to 
Paragraph 12.2.2. 

13.6.3 Contractor is responsible for and shall 
pay all costs in connection with inspection or testing 
required in connection with City Engineer’s 
acceptance of a Product to be incorporated into the 
Work, or of materials, mix designs, or equipment 
submitted for approval prior to Contractor’s purchase 
thereof for incorporation into the Work. 

13.6.4 Neither observations by the City, 
Construction Manager, or Design Consultant, nor 
inspections, tests, or approvals by others, relieves 
Contractor from Contractor’s obligations to perform 
the Work in accordance with the Contract. 

13.7 INTEREST 

13.7.1 No interest will accrue on late payments 
by the City except as provided under Chapter 2251 
of the Government Code. 

13.8 PARTIES IN INTEREST 

13.8.1 The Contract does not bestow any rights 
upon any third party, but binds and benefits the 
Parties only. 

13.9 ENTIRE CONTRACT 

13.9.1 The Contract merges the prior 
negotiations and understandings of the Parties and 
embodies the entire agreement of the Parties.  No 



CITY OF HOUSTON - CONDITIONS OF THE CONTRACT Page 00700/36 of 38 
DOCUMENT 00700 - GENERAL CONDITIONS 30 March 2021 
  
other agreements, assurances, conditions, 
covenants, express or implied, or other terms of any 
kind, exist between the Parties regarding the 
Contract. 

13.10 WRITTEN AMENDMENT 
 
13.10.1 Changes to the Contract that cannot be 
effected by Modifications, must be made by written 
amendment, which will not be effective until 
approved by City Council. 

13.11 COMPLIANCE WITH LAWS 
 
13.11.1 Contractor shall comply with the 
Americans with Disabilities Act of 1990 as amended 
(ADA) and Texas Architectural Barriers Act and all 
regulations relating to either statute. 

 
13.11.2 Contractor shall comply with all 
applicable federal, state, and city laws, rules and 
regulations. 

13.12 SEVERABILITY 
 

13.12.1 If any part of the Contract is for any 
reason found to be unenforceable, all other parts 
remain enforceable to the extent permitted by law. 

13.13 ANTI-BOYCOTT OF ISRAEL 
 
13.13.1 Contractor certifies that Contractor is not 
currently engaged in, and agrees for the duration of 
this Agreement not to engage in, the boycott of Israel 
as defined by Section 808.001 of the Texas 
Government Code. 

13.14 ZERO TOLERANCE POLICY FOR 
HUMAN TRAFFICKING & RELATED 
ACTIVITIES 

 
13.14.1 The requirements and terms of the City 
of Houston’s Zero Tolerance Policy for Human 
Trafficking and Related Activities, as set forth in 
Executive Order 1-56, as revised from time to time, 
are incorporated into this Agreement for all 
purposes.  Contractor has reviewed Executive Order 
1-56, as revised, and shall comply with its terms and 
conditions as they are set out at the time of this 
Agreement’s effective date. Contractor shall notify 
the City’s Chief Procurement Officer, City Attorney, 
and the Director of any information regarding 
possible violation by the Contractor or its 
subcontractors providing services or goods under 
this Agreement. 

 
 

ARTICLE 14 - TERMINATION OR SUSPENSION  
 OF THE CONTRACT  

14.1 TERMINATION BY THE CITY FOR 
CAUSE 

 
14.1.1 Each of the following acts or omissions 
of Contractor or occurrences shall constitute an 
"Event of Default" under the Contract: 

14.1.1.1 Contractor refuses or fails to supply 
enough properly skilled workers or proper 
Products; 

14.1.1.2 Contractor disregards laws, 
ordinances, rules, regulations, or orders of 
a public authority having jurisdiction; 

14.1.1.3 Contractor is guilty of material 
breach of any duty or obligation of 
Contractor under the Contract, including, 
but not limited to, failure to submit certified 
payrolls electronically; 

14.1.1.4 Contractor has had any other 
contract with the City terminated for cause 
at any time subsequent to the effective 
date of the Contract as set out in the 
Agreement; or 

14.1.1.5 Contractor fails to utilize Ultra Low 
Sulfur Diesel Fuel, as required in 
Paragraph 3.9.1.1. 

 
14.1.2 If an Event of Default occurs, City 
Engineer may, at his option and without prejudice to 
any other rights or remedies which the City may 
have, deliver a written notice to Contractor and 
Surety describing the Event of Default and giving the 
Contractor 10 days to cure the Event of Default.  If 
after the cure period, Contractor has failed or 
refused to cure the Event of Default, then City 
Engineer may deliver a second written notice to 
Contractor giving notice of the termination of the 
Contract or of the termination of Contractor's 
performance under the Contract ("Notice of 
Termination").  If City Engineer issues a Notice of 
Termination, then City Engineer may, subject to any 
prior rights of Surety and any other rights of the City 
under the Contract or at law: 

14.1.2.1  request that Surety complete the 
Work; or 

14.1.2.2  take possession of the site and all 
materials, equipment, tools, and 
construction equipment and machinery on 
the site owned by Contractor; and  

14.1.2.3  finish the Work by whatever 
reasonable method City Engineer may 
deem expedient. 

 
14.1.3 After Contractor's receipt of a Notice of 
Termination, and except as otherwise directed in 
writing by City Engineer, Contractor shall: 

14.1.3.1  stop the Work on the date and to the 
extent specified in the Notice of 
Termination; 

14.1.3.2  place no further orders or 
subcontracts for Products or services; 
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14.1.3.3  terminate all orders and 
subcontracts to the extent that they relate 
to performance of work terminated; 

14.1.3.4  assign to the City, in the manner, at 
the times, and to the extent directed by 
City Engineer, all rights, title, and interest 
of Contractor, under the terminated supply 
orders and subcontracts.  The City may 
settle or pay claims arising out of 
termination of the orders and 
subcontracts; 

14.1.3.5  settle all outstanding liabilities and 
all claims arising out of the termination of 
supply orders and subcontracts with 
approval of City Engineer; 

14.1.3.6  take action as may be necessary, or 
as City Engineer may direct, for protection 
and preservation of property related to the 
Work that is in possession of Contractor, 
and in which the City has or may acquire 
an interest; and 

14.1.3.7  secure the Work in a safe state 
before leaving the site, providing any 
necessary safety measures, shoring, or 
other devices. 

 
14.1.4 If the City terminates the Contract or 
terminates Contractor's performance under the 
Contract for any one or more of the reasons stated in 
Paragraph 14.1.1, Contractor may not receive any 
further payment until the Work is complete, subject 
to Paragraph 14.1.5. 

 
14.1.5 If the unpaid balance of Contract Price 
exceeds the costs of finishing the Work, including 
liquidated damages and other amounts due under 
the Contract, the balance will be paid to Contractor.  
If the costs of finishing the Work exceed the unpaid 
balance, Contractor shall, within 10 days of receipt of 
written notice setting out the amount of the excess 
costs, pay the difference to the City.  The amount to 
be paid to Contractor or the City will be certified by 
City Engineer in writing, and this obligation for 
payment shall survive termination of the Contract or 
termination of Contractor's performance under the 
Contract.  Termination of the Contractor for cause 
shall not relieve the Surety from its obligation to 
complete the project. 

14.2 TERMINATION BY THE CITY FOR 
CONVENIENCE 

 
14.2.1 City Engineer may, without cause and 
without prejudice to other rights or remedies of the 
City, give Contractor and Surety a Notice of 
Termination with a seven days written notice. 

 
14.2.2 After receipt of the Notice of 
Termination, and except as otherwise approved by 

City Engineer, Contractor shall conform to 
requirements of Paragraph 14.1.3. 

 
14.2.3 After receipt of the Notice of 
Termination, Contractor shall submit to the City its 
termination Claim, in forms required by City 
Engineer.  The Claim will be submitted to the City 
promptly, but no later than six months from the 
effective date of termination, unless one or more 
extensions are granted by City Engineer in writing.  If 
Contractor fails to submit its termination Claim within 
the time allowed, in accordance with Paragraph 
14.2.4, City Engineer will determine, on the basis of 
available information, the amount, if any, due to 
Contractor because of termination, and City 
Engineer's determination is final and binding on the 
Parties.  The City will then pay to Contractor the 
amount so determined. 

 
14.2.4 City Engineer will determine, on the 
basis of information available to City Engineer, the 
amount due, if any, to Contractor for the termination 
as follows: 

14.2.4.1  Contract Price for all work 
performed in accordance with the Contract 
up to the date of termination determined in 
the manner prescribed for monthly 
payments in Article 9, except no retainage 
is withheld by the City either for payment 
determined by percentage of completion 
or for materials and equipment delivered 
to the site, in storage or in transit. 

14.2.4.2  Reasonable termination expenses, 
including costs for settling and paying 
Subcontractor and Supplier claims arising 
out of termination of the Work, reasonable 
cost of preservation and protection of the 
City's property after termination, if 
required, and the cost of Claim 
preparation. Termination expenses do not 
include field or central office overhead, 
salaries of employees of Contractor, or 
litigation costs, including attorneys' fees. 

No amount is allowed for anticipated profit or central 
office overhead on uncompleted work, or any cost or 
lost profit for other business of Contractor alleged to 
be damaged by the termination. 
 
14.2.5 Contractor shall promptly remove from 
the site any construction equipment, tools, and 
temporary facilities, except the temporary facilities 
which City Engineer may wish to purchase and 
retain. 

 
14.2.6 Contractor shall cooperate with City 
Engineer during the transition period. 
 
14.2.7 The City will take possession of the 
Work and materials delivered to the site, in storage, 
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or in transit, as of date or dates specified in the 
Notice of Termination, and is responsible for 
maintenance, utilities, security, and insurance, as 
stated in Notice of Termination. 

14.3 SUSPENSION BY THE CITY FOR 
CONVENIENCE 

14.3.1 City Engineer may, without cause, after 
giving Contractor and Surety 24-hour prior written 
notice, order Contractor to suspend, delay, or 
interrupt the Work in whole or in part for a period of 
time as City Engineer may determine. 

14.3.2 An adjustment will be made in Contract 
Time equivalent to the time of suspension. 

14.3.3 Adjustment will be made to Contract 
Price for increases in the cost of performance of the 
Work, including profit on increased cost of 
performance caused by suspension, delay, or 
interruption of the Work in accordance with 
Paragraph 7.3.  No adjustment will be made to the 
extent that: 

14.3.3.1  performance was, or would have 
been, suspended, delayed, or interrupted 
by another cause for which Contractor is 
responsible; or 

14.3.3.2  adjustment is made or denied under 
another provision of the Contract. 

14.4 TERMINATION BY CONTRACTOR 

14.4.1 Contractor may terminate the Contract if 
the Work is stopped for a period of 30 days through 
no act or fault of Contractor, directly related to one of 
these events: 

14.4.1.1  issuance of an order of a court or 
other public authority having jurisdiction; 

14.4.1.2  act of government, such as a 
declaration of national emergency which 
makes material unavailable; or 

14.4.1.3 if repeated suspensions, delays, or 
interruptions by the City as described in 
Paragraph 14.3 constitute, in the 
aggregate, more than 100 percent of the 
total number of days scheduled for 
completion, or 120 days in any 365-day 
period, whichever is less; 

No termination will be effective for the above reasons 
if Contractor delivers written notice to City Engineer 
describing the reason for termination, giving the 
proposed termination date, and granting the City a 
reasonable opportunity to respond and cure any City 
default before termination is effective. 

14.4.2 If the Contract is terminated pursuant to 
this Paragraph 14.4, Contractor shall comply with the 
requirements of Paragraphs 14.2.2 through 14.2.7. 

[END OF DOCUMENT] 
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SUPPLEMENTARY CONDITIONS 

 
The following Paragraphs amend and supplement the March 30, 2021 edition of the General 
Conditions.  Unaltered portions of General Conditions remain in effect. 
 
 
ARTICLE 1 - GENERAL PROVISIONS: 
 
1.1  DEFINITIONS:  Insert the following Paragraphs, 1.1.23, and 1.1.25 reorder the 
remaining definitions accordingly.  Please insert the amended definition of “Specifications”. 
 
1.1.23  Good Faith Efforts.  Steps taken to achieve an MBE, WBE, SBE, or PDBE goal 
or other requirements which, by their scope, intensity, and usefulness, demonstrate the 
bidder’s responsiveness to fulfill the business opportunity objective, as well as the Contractor’s 
responsibility to put forth measures to meet or exceed the MBE, WBE, SBE, or PDBE goal 
(Contract Goal).  These steps apply from before a contract’s award, through its duration, and 
after its conclusion, in the event the Contractor has been unsuccessful in meeting the Contract 
Goal.  These efforts are required whether a Goal Oriented Contract or a Regulated Contract, 
as defined in the Office of Business Opportunity’s Policy & Procedures Manual, available at 
http://www.houstontx.gov/obo. 
 
1.1.25 Incidental Work. Work described as incidental shall be work defined in 
Document 01110 - Summary of Work, that do not have a direct pay item listed in the 
Document 00410B - Bid Form Part B, or less than 1% of the Contract Price and not capable of 
being measured.  If Work is identified as Incidental Work and also covered by Bid Form Part B 
quantities, then the unit price item quantities in the Bid Form Part B shall govern. 
 
1.1.45 Specifications.  Divisions 01 through 48 of the documents that are incorporated 
into the Agreement, consisting of written General Requirements and requirements for 
Products, standards, and workmanship for the Work, and performance of related services.  
All specifications are amended to include, under the Measurement and Payment Section, the 
following sentence: “Work described as Incidental Work shall not be paid as a separate unit 
price item.” 
 
ARTICLE 3 - THE CONTRACTOR 
 
3.5  LABOR: Insert the following Paragraphs, 3.5.3.1.1, 3.5.3.1.2, and 3.5.3.1.3. 
 
3.5.3.1.1 If the Original Contract Price is greater than One Million Dollars, Contractor shall 
make Good Faith Efforts to comply with the City ordinances regarding Minority Business 
Enterprises (MBE), Women Business Enterprises (WBE), Persons with Disabilities Business 
Enterprises (PDBE) and Small Business Enterprise (SBE) participation goals which are as 
follows: 
 

http://www.houstontx.gov/obo
http://www.houstontx.gov/obo
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3.5.3.1.1.1 the MBE goal is  14    percent, 

3.5.3.1.1.2 the WBE goal is    6    percent, and 

3.5.3.1.1.3 the PDBE goal is    0   percent. 

3.5.3.1.1.4 The bidder may substitute SBE participation of no more than four 
percent of the MBE goal, the WBE goal, or portions of the MBE 
Goal and WBE Goal. 

3.5.3.1.1.5 The bidder may not use Native-American-owned firms that are 
certified as MBEs to meet MBE contract goals.  Native-Americans 
firms can only be used as SBEs in fulfillment of the above stated 
goals. 

3.5.3.1.1.6 The bidder may not use MWSBE Suppliers to account for more than 
50% of the MWSBE participation plan. 

 
3.5.3.1.2 The MBE, WBE, PDBE, and SBE goals are specific to this Agreement.  The 
Contractor shall make reasonable efforts to achieve these goals. 
 
3.5.3.1.3 Failure by Contractor to comply with the goals for MBE, WBE, SBE, or PDBE is a 
material breach of the Agreement, which may result in termination of the Agreement, or such 
other remedy permitted as the City deems appropriate. 
 
 
ARTICLE 7 – CHANGES IN THE WORK 
 
7.1. CHANGES: Replace all three Subparagraphs under Paragraph 7.1.2 with the 
 following: 
 
7.1.2.1    a single Change Order that exceeds ten percent of Original Contract Price,  
7.1.2.2    a Change Order which, when added to previous Change Orders, exceeds ten 

percent of Original Contract Price, 
7.1.2.3    a Change Order, in which the total value of increases outside of the general scope of 

work approved by City Council, when added to increases outside the general scope 
of work approved by City Council in previous Change Orders, exceeds 40 percent of 
the Original Contract Price, even if the net increase to the Original Contract Price is 
ten percent or less.  In this context, “increase” means an increase in quantity resulting 
from the addition of locations not within the scope of work approved by City Council, 
or the addition of types of goods or services not bid as unit price items. 

 
 
ARTICLE 8 - TIME 

 
8.1  PROGRESS AND COMPLETION:  Add the following Paragraph 8.1.6.1. 
 
8.1.6.1 Contractor shall credit the City by Change Order for inspection services for 
overtime work or work performed on Sundays or Legal Holidays.  The amount Contractor 
credits the City will be $50.00 per hour per inspector for inspection services. 
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ARTICLE 9 - PAYMENTS AND COMPLETION 
 
9.1  UNIT PRICE WORK:  Delete Section 9.1 in its entirety and insert the following 
Section 9.1. 
 
9.1  References to Unit Prices in individual Specification sections are not applicable 
to the Contract.  Include payment for portions of the Work required by these sections in the 
Stipulated Price for the Contract. 
 
 
9.12  LIQUIDATED DAMAGES:  Insert the following Paragraph 9.12.1.1. 
 
9.12.1.1 The amount of liquidated damages payable by Contractor or Surety for each and 
every day of delay beyond Contract Time, are $800.00 per day. 
 
ARTICLE 11 - INSURANCE AND BONDS 

 
 
11.2  INSURANCE TO BE PROVIDED BY CONTRACTOR:  Insert the following 
Paragraph 11.2.1.2., and Table 2, “Additional Required Coverage”. 
 
11.2.1.2 Contractor shall purchase for the duration of the Contract the insurance set out in 
Table 2 in addition to the minimum insurance coverage set out in section 11.2.1. 
 

TABLE 2 
ADDITIONAL REQUIRED COVERAGE 

DEFENSE COSTS EXCLUDED FROM FACE AMOUNT OF POLICY. 
 
 
                        (Coverage)                                           (Limit of Liability)________ 
 

Property and Casualty Coverage:    100% of Contract Price, including 
"All Causes of Loss" Builder's Risk Form for  change orders 
directing physical change to building or plant 
construction on the Work site and/or all land 
improvements including all work.  (Including but not 
limited to earthquake, flood, boiler, and machinery 
including testing, damage to existing or adjoining 
property, time element coverage, collapse, soft costs 
(management, architecture, financial costs, pre-
opening costs, etc.), transit coverage, off-site 
storage). 
 

 
 

END OF DOCUMENT 
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EQUAL EMPLOYMENT OPPORTUNITY REQUIREMENTS 
(City of Houston Information Requirements 

for the Successful Bidder on All Construction Contracts) 

DOCUMENTS THAT MUST BE SIGNED AND RETURNED TO THE CITY OF 
HOUSTON PRIOR TO FINAL EXECUTION OF CONTRACT 

Certification by Bidder Regarding Equal Employment Opportunity ............. EEO-3 

Total Work Force Composition of the Company........................................... EEO-6 
or in lieu thereof, a copy of the latest Equal Employment Opportunity 
Commission’s EEO-1 form  (This information is required only if the Contractor 
has a work force of 50 or more people and the Contract is $50,000 or more.) 

Company's Equal Employment Opportunity Compliance Program .............. EEO-7 

INFORMATION THAT MUST BE SUPPLIED DURING THE COURSE OF THE WORK 

Certification By Proposed Subcontractor Regarding 
Equal Employment Opportunity .......................................................... EEO-26 

Subcontractor's Equal Employment Opportunity 
Compliance Program ..........................................................................  EEO-29 

Certification by Proposed Material Suppliers, Lessors, and Professional 
Service Providers Regarding Equal Employment Opportunity ..................... EEO-30 

PLEASE COMPLETE PAGES EEO-3 THROUGH EEO-7 AND MAIL TO: 

Houston Airport System 
Office of Business Opportunity 
Contract Compliance Section 
18600 Lee Road, Suite 131 
Humble, Texas 77338 

The remainder of the reports can be mailed at the appropriate time. 
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EQUAL EMPLOYMENT OPPORTUNITY PROGRAM REQUIREMENTS 

The following are Equal Employment Opportunity requirements to be met and 
documents to be submitted to: 

Houston Airport System 
Office of Business Opportunity 
Contract Compliance Section 
18600 Lee Road, Suite 131 
Humble, Texas 77338 

Under the conditions and terms of all City construction contract, the prime contractor is 
responsible for all Equal Employment Opportunity compliance, including subcontractor 
compliance. 

EQUAL EMPLOYMENT OPPORTUNITY FORMS (EEO Forms) 

These forms are submitted by the prime contractors at the beginning of the Project and 
as requested: 

• EEO Forms 3, 6, and 7 by prime contractors.

These forms are submitted by all subcontractors before they begin work on the project. 

• EEO Forms 26 - 29 by subcontractors.

This form is submitted by all suppliers, lessors, or professional services providers before 
they begin work on the project: 

• EEO Form 30

POSTING 
The following poster should be clearly displayed on each job site, or in case of annual 
service agreements, in the Contractor's office: 

Equal Employment Opportunity is the Law Poster 

JOB SITE VISITS 
Site visits will be made by a Contract Compliance Officer who will make their presence 
known to the Project Manager, Supervisor, or Foreman, and will conduct interviews with 
employees on site. 

PAYMENT AND EVALUATION 

Upon completion of the Project, as part of the contract-awarding department's total 
clearance process, the Office of Business Opportunity’s Contract Compliance Section 
must certify to the department that all EEO compliance requirements have been met. 
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CERTIFICATION BY BIDDER REGARDING 
EQUAL EMPLOYMENT OPPORTUNITY 

GENERAL 

In accordance with Executive Order 11246 (30 F.R. 12319-25), the implementing rules and 
regulations thereof, and orders of the Secretary of Labor, a certification regarding Equal 
Opportunity is required of bidders or prospective contractors and their proposed subcontractors 
prior to the award of contracts or subcontracts. 

CERTIFICATION OF BIDDER 

Bidder's Name:  

Address:  

Telephone Number: Fax : 

Name of the company's EEO Officer: 

E-mail Address:

Web Page/URL Address: 

IRS Employer Identification Number: 

Work to be performed: 

Project No: 

1. Participation in a previous contract or subcontract.

a. Bidder has participated in a previous contract or subcontract subject to the Equal
Opportunity Clause. YES NO 

b. Compliance reports were required to be filed in connection with such contract or
subcontract. YES NO 

c. Bidder has filed all compliance reports required by Executive
Orders 10925, 11114, 11246, or by regulations of the Equal
Employment Opportunity Commission issued pursuant to
Title VII of the Civil Rights Act of 1964. YES NO 

d. If answer of Item c. is "No", please explain in detail on reverse side of this
certification.
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2. Dollar amount of bid:$

3. Anticipated performance period in days:

4. Expected total number of employees to perform the proposed construction:

5. Nonsegregated facilities.

a. Notice to prospective federally-assisted construction contractors

(1) A Certification of Nonsegregated Facilities, as required by the May 9,
1967, Order (32 F.R. 7439, May 19, 1967) on Elimination of Segregated
Facilities, by the Secretary of Labor, must be submitted to the recipient
prior to the award of a federally-assisted construction contract exceeding
$10,000 which is not exempt from the provisions of the Equal Opportunity
Clause.

(2) Contractors receiving federally-assisted construction contract awards
exceeding $10,000 which are not exempt from the provisions of the Equal
Opportunity Clause will be required to provide the forwarding of the
following notice to prospective subcontractors for supplies and
construction contracts where the subcontracts exceed $10,000 and are
not exempt from the provisions of the Equal Opportunity Clause.

The federally-assisted construction Contractor certifies that he/she does
not maintain or provide any segregated facilities at any of his/her
establishments, and does not permit employees to perform their services
at any location, under his/her  control, where segregated facilities are
maintained.  The federally-assisted construction Contractor certifies
further that he/she will not maintain or provide segregated facilities at any
of his/her establishments, and will not permit employees to perform their
services at any location, under his/her control, where segregated facilities
are maintained.  The federally-assisted construction Contractor agrees
that a breach of this certification is a violation of the Equal Opportunity
Clause in this Contract.  As used in this certification, the term "segregated
facilities" means any waiting rooms, work areas, restrooms and
washrooms, restaurants and other eating areas, time clocks, locker
rooms and other storage or dressing areas, parking lots, drinking
fountains, recreation or entertainment areas, transportation, and housing
facilities provided for employees which are segregated by explicit
directive or are in fact segregated on the basis of race, creed, color, or
national origin because of habit, local custom, or otherwise.  The
federally-assisted construction Contractor agrees that (except where
he/she has obtained identical certifications from proposed Subcontractors
for specific time periods) he/she will obtain identical certifications in
duplicate from proposed Subcontractors prior to the award of
subcontracts exceeding $10,000 which are not exempt from the
provisions of the Equal Opportunity Clause, and that he/she will retain the
duplicate of such certifications in his/her files.  The Subcontractor will
include the original in his/her bid package.
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6. Race or ethnic group designation of bidder.  Enter race or ethnic group in appropriate
box:

White Black Hispanic 

Pacific Islander, Asian American Indian, Aleut. 

7. Gender of Owner  Male  Female 

REMARKS: 

Certification - The information above is true and complete to the best of my knowledge and 
belief. 

Company Officer (Please Type) 

Signature Date 

NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001. 
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OBO-01-13-001
Office of Business Opportunity

TABLE A  TABLE B

M F M F M F M F M F M F M F M F M F M F

OFFICIALS 
(MANAGERS) 0 0 0 0

SUPERVISORS 0 0 0 0

FOREMEN/WOMEN
0 0 0 0

ADMIN 
SUPPORT 0 0 0 0

EQUIPMENT 
OPERATORS 0 0 0 0

MECHANICS 0 0 0 0

TRUCK DRIVERS 0 0 0 0

IRONWORKERS 0 0 0 0

CARPENTERS 0 0 0 0

CEMENT 
MASONS 0 0 0 0

ELECTRICIANS 0 0 0 0

PIPEFITTERS, 
PLUMBERS 0 0 0 0

PAINTERS 0 0 0 0

LABORERS, 
SEMI-SKILLED 0 0 0 0

LABORERS, 
UNSKILLED

0 0 0 0

TOTALS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TABLE C

On-The-Job Trainees  (OJT) 0 0

12. PREPARER

13. REVIEWER

2. Name and Address1. Check One 3. FEID No. 

JOB CATEGORIES
TOTAL 

EMPLOYEES

8. This Report is based on Pay Period ending MM/DD/YYYY

NATIVE 
HAWAIIAN OR 

OTHER  
PACIF ISL

ASIAN 

OJT TOTALS
M       F 

10.IF ANY EMPLOYEES REPORTED IN 'TABLE A' ARE APPRENTICES,  NAME OF THE PROGRAM,  JOB CATEGORY,  COUNT, RACE &
SEX.

On-The-Job 
Trainees (OJT)

HISPANIC

PHONE

CITY OF HOUSTON
04/13

TO TAL      
MINO RITIES

6. Contractor's Beginning Work Date on Project

BLACK
(Not of 

Hispanic 
O rigin)

AMERICAN  
INDIAN or 
ALASKAN 

NATIVE               

EMAIL ADDRESS

TWO  O R 
MO RE RACES

Company Wide EEO Report

SIGNATURE DATEPRINTED NAME-FIRST/LAST

             __Prime

9. TEXAS  CONSTRUCTION EMPLOYMENT

WHITE                      
(Not of 

Hispanic 
O rigin)

    ___Subcontractor
4. County

11. SUMMARIZE ALL HIRES FOR THE ENTIRE ACTIVE MONTH  BY JOB CATEGORY, RACE, SEX (USE ADDITIONAL SHEET IF 
NEEDED).

5. TX CSJ DOT  Project No. (if Applicable)

7.City Of Houston Contract No.
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EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE PROGRAM 
FOR 

Name of Company 

The Company's Office of Business Opportunity Program shall consist of documented 
good faith efforts to comply with the goals, timetables, and objectives set forth in the following 
Affirmative Action steps: 

A. City of Houston's Specific Equal Employment Opportunity Policy and Clause as
contained in City Council Ordinance No. 78-1538, passed August 9, 1978.

B. Notice of Requirement for Office of Business Opportunity to ensure Equal
Employment Opportunity (Executive Order 11246).

C. Standard Federal Equal Employment Opportunity Construction Contract
Specifications (Executive Order 11246).

Project: 

Company Officer (Please Type) 

Signature Date 

NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001. 
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SPECIAL PROVISIONS 
SPECIFIC EQUAL EMPLOYMENT OPPORTUNITY POLICY 

1. GENERAL

a. Equal employment opportunity requirements not to discriminate and to
take affirmative action to assure equal employment opportunity are
required by Executive Order 11246, as amended.  The requirements set
forth in these Special Provisions shall constitute the specific affirmative
action requirements for Project activities under this Contract and shall
supplement the notice of requirement for affirmative action to ensure equal
employment opportunity and standard federal equal employment
opportunity construction contract specifications.

b. The Contractor shall work with the City and the Federal Government in
carrying out equal employment opportunity obligations and in their review
of his/her activities under the Contract.

c. The prime Contractor and all Subcontractors holding subcontracts of
$10,000 or more shall comply with the following minimum specific
requirement activities of equal employment opportunity.  The Contractor
shall include these requirements in every subcontract of $10,000 or more
with such modification of language as is necessary to make them binding
on the Subcontractor.

2. EQUAL EMPLOYMENT OPPORTUNITY POLICY

The Contractor shall accept as his/her operating policy the following statement
which is designed to further the provision of equal employment opportunity to all
persons without regard to their race, age, color, religion, sex, or national origin,
and to promote the full realization of equal employment opportunity through a
positive continuing program:

It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, color, sex, or national origin. 
Such action shall include: employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship. 

3. EQUAL EMPLOYMENT OPPORTUNITY OFFICER

The Contractor shall designate and make known to the City contracting officers
an equal employment opportunity officer (hereinafter referred to as the EEO
Officer) who must be capable of effectively administering and promoting an
active Contractor program of equal employment opportunity and who must be
assigned adequate authority and responsibilities to do so.

4. DISSEMINATION OF POLICY
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a. All members of the Contractor's staff who are authorized to hire,
supervise, promote, and discharge employees, or who recommend such
action, or who are substantially involved in such action, will be made fully
cognizant of, and will implement the Contractor's equal employment
opportunity policy and contractual responsibilities to provide equal
employment opportunity in each grade and classification of employment.
To ensure that the above agreement will be met, the following actions
shall be taken as a minimum:

(1) Periodic meetings of supervisory and personnel office employees
shall be conducted before the start of work and then not less often
than once every six months, at which time the Contractor's equal
employment opportunity policy and its implementation will be
reviewed and explained.  The meetings shall be conducted by the
EEO Officer or other knowledgeable company official.

(2) All new supervisory or personnel office employees will be given a
thorough indoctrination by the EEO Officer, or other knowledgeable
company official, covering all major aspects of the Contractor's
equal employment opportunity obligations, within 30 days following
their reporting for duty with the Contractor.

(3) The EEO Officer or appropriate company official shall instruct all
employees engaged in the direct recruitment of employees for the
Project relative to the methods followed by the Contractor in
locating and hiring minorities and females.

b. In order to make the Contractor's equal employment opportunity policy
known to all employees, prospective employees, and potential sources of
employees, i.e., schools, employment agencies, labor unions (where
appropriate), college placement officers, etc., the Contractor shall take the
following actions:

(1) Notices and posters setting forth the Contractor's equal
employment opportunity policy shall be placed in areas readily
accessible to employees, applicants for employment, and potential
employees.

(2) The Contractor's equal employment opportunity policy and the
procedures to implement such policy shall be brought to the
attention of employees by means of meetings, employee
handbooks, or other appropriate means.

5. RECRUITMENT

a. When advertising for employees, the Contractor shall include in all
advertisements for employees the notation "An Equal Opportunity
Employer".  All such advertisements will be published in newspapers, or
other publications, having a large circulation among minority groups in the
area from which the Project work force would normally be derived.
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b. The Contractor shall, unless precluded by a valid bargaining agreement,
conduct systematic and direct recruitment through public and private
employee-referral sources likely to yield qualified minority-group
applicants, including, but not limited to, State employment agencies,
schools, colleges, minority-group organizations, and female recruitment
agencies.  To meet this requirement, the Contractor shall, through his/her
EEO Officer, identify sources of potential minority and female employees,
and establish with such identified sources procedures whereby such group
applicants may be referred to the Contractor for employment
consideration.
In the event the Contractor has a valid bargaining agreement providing for
exclusive hiring hall referrals, he/she is expected to observe the provisions
of that agreement to the extent that the system permits the Contractor's
compliance with equal employment opportunity Contract provisions.  (The
U. S. Department of Labor has held that where implementation of such
agreements has the effect of discriminating against minorities or women,
or obligates the Contractor to do the same, such implementation violates
Executive Order 11246 as amended).

c. The Contractor shall encourage his/her present employees to refer female
or minority-group applicants for employment by posting appropriate
notices or bulletins in areas accessible to all such employees.  In addition,
information and procedures with regard to referring such applicants will be
discussed with employees.

6. PERSONNEL ACTIONS

a. Wage, working conditions, and employee benefits shall be established
and administered, and personnel actions of every type, including hiring,
upgrading, promotion, transfer, demotion, layoff and termination, shall be
taken without regard to race, color, religion, sex, national origin, or age.
The following procedures shall be followed:

(1) The Contractor shall conduct periodic inspections of Project sites to
ensure that working conditions and employee facilities do not
indicate discriminatory treatment of Project-site personnel.

(2) The Contractor shall periodically evaluate the spread of wages paid
within each classification to determine any evidence of
discriminatory wage practices.

(3) The Contractor shall periodically review selected personnel actions
in depth to determine whether there is evidence of discrimination.

Where evidence is found, the Contractor shall promptly take
corrective action. If the review indicates that the discrimination may
extend beyond the actions reviewed, such corrective action shall
include all affected persons.
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(4) The Contractor shall promptly investigate all complaints of alleged 
discrimination made in connection with his/her obligations under 
this Contract, shall attempt to resolve such complaints, and shall 
take appropriate corrective action.  If the investigation indicates that 
the discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon 
completion of each investigation, the Contractor shall inform every 
complainant of all avenues of appeal. 

 
7. TRAINING AND PROMOTION 

 
a. The Contractor shall assist in locating, qualifying, and increasing the skills 

of minority-group and women employees and applicants for employment. 
 

b. Consistent with the Contractor's work force requirements and as 
permissible under Federal and State regulations, the Contractor shall 
make full use of training programs, i.e., apprenticeship and on-the-job 
training programs, for the geographical area of Contract performance. 

 
c. The Contractor shall advise employees and applicants for employment of 

available training programs and entrance requirements for each. 
 

d. The Contractor shall periodically review the training and promotion 
potential of minority-group and women employees and shall encourage 
eligible employees to apply for such training and promotion. 

 
8. UNIONS 

 
If the Contractor relies in whole or in part upon unions as a source of employees, 
he/she shall use his/her best efforts to obtain the cooperation of such unions to 
increase minority groups and women within the unions, and to effect referrals by 
such unions of minority and female employees.  Actions by the Contractor, either 
directly or through a contractor's association acting as his/her agent, will include 
the procedures set forth below: 

 
a. The Contractor shall use best efforts to develop, in cooperation with the 

unions, joint training programs aimed toward qualifying more minority- 
group members and women for membership in the unions and increasing 
the skills of minority-group employees and women so that they may qualify 
for higher-paying employment. 

 
b. The Contractor shall use best efforts to incorporate an equal employment 

opportunity clause into all union agreements to the end that such unions 
will be contractually bound to refer applicants without regard to their race, 
color, religion, sex, national origin, or age. 

 
c. The Contractor is to obtain information as to the referral practices and 

policies of the labor union, except that to the extent such information is 
within the exclusive possession of the labor union, and such labor union 
refuses to furnish such information to the Contractor, the Contractor shall 
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so certify to the City and shall set forth what efforts have been made to 
obtain such information. 

d. In the event the union is unable to provide the Contractor with a
reasonable flow of minority and women referrals within the time limit set
forth in the collective bargaining agreement, the Contractor shall, through
independent recruitment efforts, fill the employment vacancies without
regard to race, color, religion, age, sex, or national origin, making full
efforts to obtain qualified and/or qualifiable minority group persons and
women.  (The U. S. Department of Labor has held that it shall be no
excuse that the union with which the Contractor has a collective
bargaining agreement providing for exclusive referral failed to refer
minority employees.)  In the event the union referral practice prevents the
Contractor from meeting the obligations pursuant to Executive Order
11246, as amended, and these special provisions, such Contractor shall
immediately notify the City.

9. SUBCONTRACTING

a. The Contractor shall use his/her best efforts to solicit bids from and to
utilize minority-group and female subcontractors or subcontractors with
meaningful minority-group and/or female representation among their
employees.

b. The Contractor shall use his/her best efforts to assure Subcontractors'
compliance with their equal employment opportunity obligations.

10. RECORDS AND REPORTS

a. The Contractor shall keep such records as are necessary to determine
compliance with the Contractor's equal employment opportunity
obligations.  The records kept by the Contractor will be designed to
indicate:

(1) The number of minority and non-minority group members and
women employed in each work classification on the Project.

(2) The progress and efforts being made in cooperation with unions to
increase employment opportunities for minorities and women
(applicable only to contractors who rely in whole or in part on
unions as a source of their work force).

(3) The progress and efforts being made in locating, hiring, training,
qualifying, and upgrading minority and female employees.

(4) The progress and efforts being made in securing the services of
female and minority subcontractors.

b. All records, including payrolls, must be retained for a period of three years
following completion of the Contract work and shall be available at
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reasonable times and places for inspection by authorized representatives 
of the City and/or the appropriate federal agency. 
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CITY OF HOUSTON, TEXAS 

EQUAL EMPLOYMENT OPPORTUNITY CLAUSE 

Pursuant to City Council Ordinance No. 78-1538, passed August 9, 1978, all contracts 
entered into by the City of Houston involving the expenditure of $10,000 or more, shall 
incorporate the following Equal Employment Opportunity Clause: 

1. The Contractor, Subcontractor, vendor, Supplier, or lessee shall not
discriminate against any employee or applicant for employment because
of race, religion, color, sex, national origin, or age.  The Contractor,
Subcontractor, vendor, Supplier, or lessee shall take affirmative action to
ensure that applicants are employed and that employees are treated
during employment without regard to their race, religion, color, sex,
national origin, or age.  Such action will include, but not be limited to, the
following: employment; upgrading; demotion or transfer; recruitment
advertising; layoff or termination; rates of pay or other forms of
compensation; and selection for training, including apprenticeship.  The
Contractor, Subcontractor, vendor, Supplier, or lessee agrees to post in
conspicuous places available to employees, and applicants for
employment, notices to be provided by the City setting forth the provisions
of this Equal Employment Opportunity Clause.

2. The Contractor, Subcontractor, vendor, Supplier, or lessee states that all
qualified applicants will receive consideration for employment without
regard to race, religion, color, sex, national origin, or age.

3. The Contractor, Subcontractor, vendor, Supplier, or lessee shall send to
each labor union or representatives of workers with which it has a
collective bargaining agreement or other contract or understanding, a
notice to be provided by the agency contracting officer advising the said
labor union or workers' representative of the Contractor's and
Subcontractor's commitments under Section 202 of Executive Order No.
11246, and shall post copies of the notice in conspicuous places available
to employees and applicants for employment.

4. The Contractor, Subcontractor, vendor, Supplier, or lessee will comply
with all provisions of Executive Order No. 11246 and the rules,
regulations, and relevant orders of the Secretary of Labor or other Federal
Agency responsible for enforcement of the equal opportunity and
affirmative action provisions applicable, and shall likewise furnish all
information and reports required by the Mayor and/or Contractor
Compliance Officers for purposes of investigation to ascertain and effect
compliance with this program.

5. The Contractor, Subcontractor, vendor, Supplier, or lessee shall furnish all
information and reports required by Executive Order No. 11246, and by
the rules, regulations, and orders of the Secretary of Labor, or pursuant
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thereto, and shall permit access to all books, records, and accounts by the 
appropriate City and Federal officials for purposes of investigation to 
ascertain compliance with such rules, regulations, and orders. 
Compliance reports filed at such times as directed shall contain 
information as to the employment practice policies, program, and work 
force statistics of the Contractor, Subcontractor, vendor, Supplier, or 
lessee. 

6. In the event of a Contractor's, Subcontractor's, vendor's, Supplier's, or
lessee's non-compliance with the non-discrimination clause of this
Contract or with any of such rules, regulations, or orders, this Contract
may be canceled, terminated, or suspended in whole or in part, and the
Contractor, Subcontractor, vendor, Supplier, or lessee may be declared
ineligible for further City contracts in accordance with procedures provided
in Executive Order No. 11246, and such other sanctions may be imposed
and remedies invoked as provided in said Executive Order, or by rule,
regulation, or order of the Secretary of Labor, or as may otherwise be
provided by law.

7. The Contractor shall include the provisions of paragraphs 1 through 8 of
this Equal Employment Opportunity Clause in every subcontract or
purchase order unless exempted by rules, regulations, or orders of the
Secretary of Labor issued pursuant to Section 204 of Executive Order No.
11246 of September 24, 1965 so that such provisions will be binding upon
each Subcontractor or vendor.  The Contractor shall take such action with
respect to any subcontractor or purchase order as the contracting agency
may direct as a means of enforcing such provisions, including sanctions
for noncompliance; provided, however, that in the event the Contractor
becomes involved in, or is threatened with litigation with a Subcontractor
or vendor as a result of such direction by the contracting agency, the
Contractor may request the United States to enter into such litigation to
protect the interests of the United States.

8. The Contractor shall file and shall cause each of his Subcontractors, if
any, to file compliance reports with the City in the form and to the extent
as may be prescribed by the Office of Business Opportunity.
Compliance reports filed at such times as directed shall contain
information as to the practices, policies, programs, employment policies,
and employment statistics of the Contractor and each Subcontractor.
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION 
TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY 

(EXECUTIVE ORDER 11246) 

1. The Offeror's or Bidder's attention is called to the "Equal Opportunity Clause" and
the "Standard Federal Equal Employment Opportunity Construction Contract
Specifications" set forth herein.

2. The goals and timetables for minority and female participation, expressed in
percentage terms for the Contractor's aggregate work force in each trade on all
construction work in the covered area, are as follows:

Timetables Goals for Minority Goals for Female 
Participation for Participation for 
Each Trade  
(Refer to Document 

00800) 

Each Trade 
(Refer to Document 

00800) 

These goals are applicable to all the Contractor's construction work (whether or 
not it is Federal or Federally-assisted) performed in the covered area. 

The Contractor's compliance with the Executive Order and the regulations in 41 
CFR Part 60-4 shall be based on its implementation of the Equal Opportunity 
Clause, specific affirmative action obligations required by the specifications set 
forth in 41 CFR 60-4.3(a), and its efforts to meet the goals established for the 
geographical area where the Contract resulting from this solicitation is to be 
performed.  The hours of minority and female employment and training must be 
substantially uniform throughout the length of the Contract, and in each trade, 
and the Contractor shall make a good faith effort to employ minorities and 
women evenly on each of its projects.  The transfer of minority or female 
employees or trainees from Contractor to Contractor or from project to project for 
the sole purpose of meeting the Contractor's goals shall be a violation of the 
Contract, the Executive Order, and regulations in 41 CFR part 60-4.  Compliance 
with the goals will be measured against the total work hours performed. 

3. The Contractor shall provide written notification to the Director of the Office of
Federal Contract Compliance Programs within 10 working days of award of any
construction subcontract in excess of $10,000 at any tier for construction work
under the Contract resulting from this solicitation.  The notification shall list the
name, address, and telephone number of the Subcontractor; employer
identification number; estimated dollar amount of the subcontract; estimated
starting and completion dates of the subcontract; and the geographical area in
which the Contract is to be performed.

4. As used in this Notice, and in the Contract resulting from this solicitation, the
"covered area" is The Houston, Texas Standard Metropolitan Statistical Area.
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STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY 
CONSTRUCTION CONTRACT SPECIFICATIONS 

(EXECUTIVE ORDER 11246) 

1. As used in these specifications:

a. "Covered area" means the geographical area described in the solicitation
from which this Contract resulted;

b. "Director" means Director, Office of Federal Contract Compliance
Programs, United States Department of Labor, or any person to whom the
Director delegates authority;

c. "Employer identification number" means the Federal Social Security
number used on the Employer's Quarterly Federal Tax Return, U. S.
Treasury Department Form 941.

d. "Minority" includes:

(i) Black (all persons having origins in any of the Black African racial
groups not of Hispanic origin);

(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or
South American, or other Spanish culture or origin regardless of
race);

(iii) Asian and Pacific Islander (all persons having origins in any of the
original peoples of the Far East, Southeast Asia, the Indian
Subcontinent, or the Pacific Islands); and

(iv) American Indian or Alaskan Native (all persons having origins in
any of the original peoples of North America and maintaining
identifiable tribal affiliations through membership and participation
or community identification).

2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a
portion of the work involving any construction trade, it shall physically include in
each subcontract in excess of $10,000 the provisions of these specifications and
the Notice which contains the applicable goals for minority and female
participation and which is set forth in the solicitations from which this Contract
resulted.

3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan
approved by the U. S. Department of Labor in the covered area either individually
or through an association, its affirmative action obligations on all work in the Plan
area (including goals and timetables) shall be in accordance with that Plan for
those trades which have unions participating in the Plan.  Contractors must be
able to demonstrate their participation in and compliance with the provisions of
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any such Hometown Plan. Each Contractor or Subcontractor participating in an 
approved Plan is individually required to comply with its obligations under the 
EEO clause, and to make a good faith effort to achieve each goal under the Plan 
in each trade in which it has employees.  The overall good faith performance by 
other Contractors or Subcontractors toward a goal in an approved Plan does not 
excuse any covered Contractor's or Subcontractor's failure to take good efforts to 
achieve the Plan goals and timetables. 

4. The Contractor shall implement the specific affirmative action standards provided
in Paragraphs 7a through p of these specifications.  The goals set forth in the
solicitation from which this Contract resulted are expressed as percentages of
the total hours of employment and training of minority and female utilization the
Contractor should reasonably be able to achieve in each construction trade in
which it has employees in the covered area.  The Contractor is expected to make
substantially uniform progress toward its goals in each craft during the period
specified.

5. Neither the provisions of any collective bargaining agreement, nor the failure by a
union with whom the Contractor has a collective bargaining agreement to refer
either minorities or women, shall excuse the Contractor's obligations under these
specifications, Executive Order 11246, or the regulations promulgated pursuant
thereto.

6. In order for the non-working training hours of apprentices and trainees to be
counted in meeting the goals, such apprentices and trainees must be employed
by the Contractor during the training period, and the Contractor must have made
a commitment to employ the apprentices and trainees at the completion of their
training, subject to the availability of employment opportunities.  Trainees must
be trained pursuant to training programs approved by the U. S. Department of
Labor.

7. The Contractor shall take specific affirmative actions to ensure equal
employment opportunity.  The evaluation of the Contractor's compliance with
these specifications shall be based upon its effort to achieve maximum results
from its actions. The Contractor shall document these efforts fully, and shall
implement affirmative action steps at least as extensive as the following:

a. Ensure and maintain a working environment free of harassment,
intimidation, and coercion at all sites, and in all facilities at which
Contractor's employees are assigned to work. The Contractor, where
possible, shall assign two or more women to each construction project.
The Contractor shall specifically ensure that all foremen, superintendents,
and other on-site supervisory personnel are aware of and carry out the
Contractor's obligation to maintain such a working environment, with
specific attention to minority or female individuals working at such sites or
in such facilities.

b. Establish and maintain a current list of minority and female recruitment
sources, provide written notification to minority and female recruitment
sources and to community organizations when the Contractor or its unions
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have employment opportunities available, and maintain a record of the 
organizations' responses. 

c. Maintain a current file of the names, addresses, and telephone numbers of
each minority and female off-the-street applicant and minority or female
referral from a union, a recruitment source, or community organization and
of what action was taken with respect to each such individual.  If such
individual was sent to the union hiring hall for referral and was not referred
back to the Contractor by the union or, if referred, not employed by the
Contractor, this shall be documented in the file with the reason therefor,
along with whatever additional actions the Contractor may have taken.

d. Provide immediate written notification to the Director when the union or
unions with which the Contractor has a collective bargaining agreement
has not referred to the Contractor a minority person or woman sent by the
Contractor, or when the Contractor has other information that the union
referral process has impeded the Contractor's efforts to meet its
obligations.

e. Develop on-the-job training opportunities and/or participate in training
programs for the area which expressly include minorities and women,
including upgrading programs and apprenticeship and trainee programs
relevant to the Contractor's employment needs, especially those programs
funded or approved by the Department of Labor.  The Contractor shall
provide notice of these programs to the sources compiled under 7b above.

f. Disseminate the Contractor's EEO policy: by providing notice of the policy
to unions and training programs and requesting their cooperation in
assisting the Contractor in meeting its EEO obligations; by including it in
any policy manual and collective bargaining agreement; by publicizing it in
the company newspaper, annual report, etc.; by specific review of the
policy with all management personnel and with all minority and female
employees at least once a year; and by posting the company EEO policy
on bulletin boards accessible to all employees at each location where
construction work is performed.

g. Review, at least annually, the company's EEO policy and  affirmative
action obligations under these specifications with all employees having
any responsibility for hiring, assignment, layoff, termination, or other
employment decisions, including specific review of these items with on-
site supervisory personnel such as superintendents, general foremen,
etc., prior to the initiation of construction work at any job site.  A written
record shall be made and maintained identifying the time and place of
these meetings, persons attending, subject matter discussed, and
disposition of the subject matter.

h. Disseminate the Contractor's EEO policy externally by including it in any
advertising in the news media, specifically including minority and female
news media, and providing written notification to and discussing the
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Contractor's EEO policy with other contractors and subcontractors with 
whom the Contractor does or anticipates doing business. 

i. Direct its recruitment efforts, both oral and written, to minority, female and
community organizations, to schools with minority and female students,
and to minority and female recruitment and training organizations serving
the Contractor's recruitment area and employment needs.  Not later than
one month prior to the date for the acceptance of applications for
apprenticeship or other training by any recruitment source, the Contractor
shall send written notification to organizations such as the above,
describing the openings, screening procedures, and tests to be used in
the selection process.

j. Encourage present minority and female employees to recruit other
minority persons and women and, where reasonable, provide after school,
summer, and vacation employment to minority and female youth both on
the site and in other areas of a Contractor's work force.

k. Validate all tests and other selection requirements where there is an
obligation to do so under 41 CFR Part 60-3.

l. Conduct, at least annually, an inventory and evaluation at least of all
minority and female personnel for promotional opportunities and
encourage these employees to seek or to prepare, through appropriate
training, etc., for such opportunities.

m. Ensure that seniority practices, job classifications, work assignments, and
other personnel practices do not have a discriminatory effect by
continually monitoring all personnel and employment-related activities to
ensure that the EEO policy and the Contractor's obligations under these
specifications are being carried out.

n. Ensure that all facilities and company activities are nonsegregated except
that separate or single-user toilet and necessary changing facilities shall
be provided to assure privacy between the sexes.

o. Document and maintain a record of all solicitations of offers for
subcontracts from minority and female construction contractors and
suppliers, including circulation of solicitations to minority and female
contractor associations and other business associations.

p. Conduct a review, at least annually, of all supervisors' adherence to and
performance under the Contractor's EEO policies and affirmative action
obligations.

8. Contractors are encouraged to participate in voluntary associations which assist
in fulfilling one or more of their affirmative action obligations (7a through p).  The
efforts of a contractor association, joint contractor union, contractor-community,
or other similar group of which the Contractor is a member and participant, may
be asserted as fulfilling any one or more of its obligations under 7a through p of
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these Specifications provided that the Contractor actively participates in the 
group, makes every effort to assure that the group has a positive impact on the 
employment of minorities and women in the industry, ensures that the concrete 
benefits of the program are reflected in the Contractor's minority and female work 
force participation, makes a good faith effort to meet its individual goals and 
timetables, and can provide access to documentation which demonstrates the 
effectiveness of actions taken on behalf of the Contractor.  The obligation to 
comply, however, is the Contractor's and failure of such a group to fulfill an 
obligation shall not be a defense for the Contractor's noncompliance. 

9. A single goal for minorities and a separate single goal for women have been
established.  The Contractor, however, is required to provide equal employment
opportunity and to take affirmative action for all minority groups, both male and
female, and all women, both minority and non-minority.  Consequently, the
Contractor may be in violation of the Executive Order if a particular group is
employed in a substantially disparate manner (for example, even though the
Contractor has achieved its goals for women generally, the Contractor may be in
violation of the Executive Order if a specific minority group of women is under- 
utilized).

10. The Contractor shall not use the goals and timetables or affirmative action
standards to discriminate against any person because of race, color, religion,
sex, or national origin.

11. The Contractor shall not enter into any subcontract with any person or firm
debarred from Government contracts pursuant to Executive Order 11246.

12. The Contractor shall carry out such sanctions and penalties for violation of these
specifications and of the Equal Opportunity Clause, including suspension,
termination, and cancellation of existing subcontracts as may be imposed or
ordered pursuant to Executive Order 11246, as amended, and its implementing
regulations, by the Office of Federal Contract Compliance Programs.  Any
Contractor who fails to carry out such sanctions and penalties shall be in violation
of these specifications and Executive Order 11246, as amended.

13. The Contractor, in fulfilling its obligations under these specifications, shall
implement specific affirmative action steps, at least as extensive as those
standards prescribed in Paragraph 7 of these Specifications, so as to achieve
maximum results from its efforts to ensure equal employment opportunity.  If the
Contractor fails to comply with the requirements of the Executive Order, the
implementing regulations, or these specifications, the Director shall proceed in
accordance with 41 CFR 60-4.B.

14. The Contractor shall designate a responsible official to monitor all employment- 
related activity to ensure that the company EEO policy is being carried out, to
submit reports relating to the provisions hereof as may be required by the
Government, and to keep records.  Records shall at least include for each
employee the name, address, telephone number, construction trade, union
affiliation, if any, employee identification number when assigned, social security
number, race, sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer),
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dates of changes in status, hours worked per week in the indicated trade, rate of 
pay, and locations at which the work was performed.  Records shall be 
maintained in an easily-understandable and retrievable form; however to the 
degree that existing records satisfy this requirement, contractors shall not be 
required to maintain separate records. 

15. Nothing herein provided shall be construed as a limitation upon the application of
other laws which establish different standards of compliance or upon the
application of requirements for the hiring of local or other area residents (e.g.,
those under the Public Works Employment Act of 1977 and the Community
Development Block Grant Program).
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DESCRIPTION OF JOB CATEGORIES 

Officials, Managers, and Administrators 

Occupations requiring administrative personnel who set board policies, exercise 
overall responsibility for the execution of these policies, or provide specialized 
consultation on a regional, district, area basis, or direct individual departments or 
special phases of a firm's operations. 

Includes: Officials, executives, middle management, plant managers, 
department managers, superintendents, salaried foremen who are members of 
management, purchasing agents, buyers, bureau chiefs, directors, deputy 
directors, wardens, examiners, sheriffs, police and fire chiefs, and kindred 
workers. 

Professionals 

Occupations which require specialized and theoretical knowledge which is 
usually acquired through college or experience of such kind and amount as to 
provide a comparable background. 

Includes: Accountants, auditors, airplane pilots and navigators, architects, 
artists, chemists, designers, dieticians, editors, engineers, lawyers, librarians, 
mathematicians, natural scientists, registered professional nurses, personnel and 
labor relations workers, physical scientists, teachers, social workers, doctors, 
psychologists, economists, systems analysts, employment and vocational 
rehabilitation counselors, instructors, police and fire captains and lieutenants, 
and kindred workers. 

Paraprofessionals 

Occupations in which workers perform some of the duties of a professional or 
technician in a supportive role, which usually requires less formal training and/or 
experience normally required for professional or technical status.  Such positions 
may fall within an identified pattern of a "New Careers" concept. 

Includes: Library assistants, medical aides, child support workers, police 
auxiliary, welfare service aides, recreation assistants, homemakers aides, home 
health aides, and kindred workers. 

Technicians 

Occupations requiring a combination of basic scientific knowledge and manual 
skill which can be obtained through about two (2) years of post high school 
education, such as is offered in many technical institutes and junior colleges, or 
through equivalent on-the-job training. 

Includes: Computer programmers and operators, draftsmen, engineering aides, 
junior engineers, mathematical aides, licensed practical or vocational nurses, 



HOU Roadway Gap Wayfinding EQUAL EMPLOYMENT OPPORTUNITY 
Project No. 243 PROGRAM REQUIREMENTS 

00805-24 
Page 24 of 30 December 1, 2016 

photographers, radio operators, scientific assistants, surveyors, technical 
illustrators, technicians (medical, dental, electronics, physical sciences), police 
and fire sergeants, and kindred workers. 

Protective Service Workers 

Occupations in which workers are entrusted with public safety, security, and 
protection from destructive forces. 

Includes: Police patrol officers, fire fighters, guards, deputy sheriffs, bailiffs, 
correctional officers, detectives, marshals, harbor patrol officers, and kindred 
workers. 

Sales Workers 

Occupations engaging wholly or primarily in direct selling. 

Includes: Advertising agents and salespersons, insurance agents and brokers, 
real estate agents and brokers, stock and bond salespersons, demonstrators, 
salespersons and sales clerks, grocery clerks, cashiers, and kindred workers. 

Office and Clerical 

Occupations in which workers are responsible for internal and external 
communications, recording and retrieval of data and/or information and other 
paper work required in an office predominantly non-manual, though some 
manual work not directly involved with altering or transporting the products is 
included. 

Includes: Bookkeepers, cashiers, collectors (bills and accounts), messengers 
and office helpers, office machine operators, shipping and receiving clerks, 
stenographers, typists and secretaries, telegraph and telephone operators, court 
transcribers, hearing reporters, statistical clerks, dispatchers, license distributors, 
payroll clerks, and kindred workers. 

Skilled Craft Workers 

Occupations in which workers perform jobs which require special manual skill 
through on-the-job training and experience, or through apprenticeship or other 
formal training programs.  These workers exercise considerable independent 
judgment and usually receive an extensive period of training. 

Includes: The building trades, hourly paid foremen and leadmen who are not 
members of management, mechanics and repairmen, skilled machining 
occupations, compositors and typesetters, electricians, engravers, job setters 
(metal), motion picture projectionists, pattern and model makers, stationary 
engineers, tailors, heavy equipment operators, carpenters, and kindred workers. 

Operatives (semi-skilled) 
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Workers who operate machine or processing equipment or perform other factory- 
type duties of intermediate skill level which can be mastered in a few weeks and 
require only limited training. 

Includes: Apprentices (auto mechanics), plumbers, bricklayers, carpenters, 
electricians, mechanics, building trades, metal workers, machinists, printing 
trades, operatives, attendants (auto service and parking), blasters, chauffeurs, 
deliverymen, dressmakers and seamstresses (except factory), dryers, 
furnacemen, heaters (metal), laundry and dry cleaning operatives, milliners, 
miners, motormen, oilers, greasers, etc. (except auto), painters (except 
construction and maintenance), photographic process workers, stationary 
firemen, truck and tractor drivers, weavers (textile), welders and flame cutters, 
and kindred workers. 

Laborers (unskilled) 

Workers in manual occupations which generally require no special training. 
These workers perform elementary duties that may be learned in a few days and 
require the application of little or no independent judgment. 

Includes: Garage workers, car washers and greasers, gardeners (except farm) 
and groundskeepers, longshoremen and stevedores, lumbermen, craftsmen, and 
wood choppers, laborers performing lifting, digging, mixing, loading, and pulling 
operations, and kindred workers. 

Service/Maintenance Workers 

Occupations in which workers perform duties which result in or contribute to the 
comfort, convenience, hygiene, or safety for the general public, or which 
contribute to the upkeep and care of buildings, facilities or grounds, or public 
property. Workers in this group may operate machinery. 

Includes: Chauffeurs, laundry and dry cleaning operatives, truck drivers, trash 
collectors, custodial personnel, gardeners and groundskeepers, construction 
laborers, attendants (hospital and other institutions), professional and personal 
service, counter and fountain workers, elevator operators, firemen and fire 
protection, guards, watchmen and doorkeepers, stewards, porters, waiters, and 
kindred workers. 
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CERTIFICATION BY PROPOSED SUBCONTRACTOR REGARDING 
EQUAL EMPLOYMENT OPPORTUNITY 

Name of Prime Contractor Project WBS & OA Number 

Address 

GENERAL 

In accordance with Executive Order 11246 (30 F.R. 12319-25), the implementing rules 
and regulations thereof, and orders of the Secretary of Labor, a certification regarding 
Equal Opportunity is required of bidders or prospective contractors and their proposed 
subcontractors prior to the award of contracts or subcontracts. 

SUBCONTRACTOR'S CERTIFICATION 

Subcontractor's Name: 

Address:   

E-Mail Address:

IRS Employer Identification Number: 

Job Description:   
(Work performed by your company for this project) 

1. Participation in a previous contract or subcontract.

a. Subcontractor has participated in a previous contract or
subcontract subject to the Equal Opportunity Clause. YES NO 

b. Compliance reports were required to be filed in
connection with such contract or subcontract. YES NO 

c. Subcontractor has filed all compliance reports required by Executive Orders
10925, 11114, 11246, or by regulations of the Equal Employment
Opportunity Commission issued pursuant to Title VII of the Civil Rights Act
of 1964.   YES NO

d. If answer of Item c. is "No", please explain in
detail on reverse side of this certification.

2. Dollar amount of proposed subcontract: $ 

3. Anticipated performance period in days:
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4. Expected total number of employees to perform 

the proposed subcontract: 
 

5. Nonsegregated facilities. 
 

a. Notice to prospective federally-assisted construction contractors 
(1) A Certification of Nonsegregated Facilities, as required by the May 

9, 1967, order (32 F.R. 7439, May 19, 1967) on Elimination of 
Segregated Facilities, by the Secretary of Labor, must be submitted 
to the Contractor prior to the award of a subcontract exceeding 
$10,000 which is not exempt from the provisions of the Equal 
Opportunity Clause. 

(2) Contractors receiving subcontract awards exceeding $10,000 which 
are not exempt from the provisions of the Equal Opportunity Clause 
will be required to provide for the forwarding of this notice to 
prospective subcontractors for supplies and construction contracts 
where the subcontracts exceed $10,000 and are not exempt from 
the provisions of the Equal Opportunity clause. 

 
b. Certification of non-segregated facilities 

 
The federally-assisted construction contractor certified that he/she does 
not maintain or provide any segregated facilities at any of his/her 
establishments, and does not permit employees to perform their services 
at any location, under his/her control, where segregated facilities are 
maintained.  The federally-assisted construction Contractor certifies 
further that he/she will not maintain or provide any segregated facilities at 
any of his/her establishments, and will not permit employees to perform 
their services at any location, under his/her control, where segregated 
facilities are maintained.  The federally-assisted construction Contractor 
agrees that a breach of this certification is a violation of the Equal 
Opportunity Clause in this Contract.  As used in this certification, the term 
"segregated facilities" means any waiting rooms, work areas, restrooms 
and washrooms, restaurants, and other eating areas, time clocks, locker 
rooms and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing 
facilities provided for employees which are segregated by explicit directive 
or are in fact segregated on the basis of race, creed, color, or national 
origin because of habit, local custom, or otherwise.  The federally-assisted 
construction Contractor agrees that (except where he/she has obtained 
identical certifications from proposed Subcontractors for specific time 
periods) he/she will obtain identical certifications in duplicate from 
proposed Subcontractors prior to the award of subcontracts exceeding 
$10,000 which are not exempt from the provisions of the Equal 
Opportunity Clause, and that he/she will retain the duplicate of such 
certifications in his/her files.  The Contractor will include the original in 
his/her Bid Package. 

 
6. Race or ethnic group designation of bidder.  Enter race or ethnic group in 
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appropriate box: 

 White    Black   Hispanic 

 Pacific Islander, Asian   American Indian, Aleut. 

7. Gender

 Male   Female 

REMARKS: 

Certification - The information above is true and complete to the best of my knowledge 
and belief. 

Company Officer (Please Type) 

Signature Date 

NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 
1001. 
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OBO-01-13-001
Office of Business Opportunity

TABLE A  TABLE B

M F M F M F M F M F M F M F M F M F M F

OFFICIALS 
(MANAGERS) 0 0 0 0

SUPERVISORS 0 0 0 0

FOREMEN/WOMEN
0 0 0 0

ADMIN 
SUPPORT 0 0 0 0

EQUIPMENT 
OPERATORS 0 0 0 0

MECHANICS 0 0 0 0

TRUCK DRIVERS 0 0 0 0

IRONWORKERS 0 0 0 0

CARPENTERS 0 0 0 0

CEMENT 
MASONS 0 0 0 0

ELECTRICIANS 0 0 0 0

PIPEFITTERS, 
PLUMBERS 0 0 0 0

PAINTERS 0 0 0 0

LABORERS, 
SEMI-SKILLED 0 0 0 0

LABORERS, 
UNSKILLED

0 0 0 0

TOTALS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

TABLE C

On-The-Job Trainees  (OJT) 0 0

12. PREPARER

13. REVIEWER

2. Name and Address1. Check One 3. FEID No. 

JOB CATEGORIES
TOTAL 

EMPLOYEES

8. This Report is based on Pay Period ending MM/DD/YYYY

NATIVE 
HAWAIIAN OR 

OTHER  
PACIF ISL

ASIAN 

OJT TOTALS
M       F 

10.IF ANY EMPLOYEES REPORTED IN 'TABLE A' ARE APPRENTICES,  NAME OF THE PROGRAM,  JOB CATEGORY,  COUNT, RACE &
SEX.

On-The-Job 
Trainees (OJT)

HISPANIC

PHONE

CITY OF HOUSTON
04/13

TO TAL      
MINO RITIES

6. Contractor's Beginning Work Date on Project

BLACK                         
(Not of 

Hispanic 
O rigin)

AMERICAN  
INDIAN or 
ALASKAN 

NATIVE               

EMAIL ADDRESS

TWO  O R 
MO RE RACES

Company Wide EEO Report

SIGNATURE DATEPRINTED NAME-FIRST/LAST

             __Prime

9. TEXAS  CONSTRUCTION EMPLOYMENT

WHITE                      
(Not of 

Hispanic 
O rigin)

    ___Subcontractor
4. County

11. SUMMARIZE ALL HIRES FOR THE ENTIRE ACTIVE MONTH  BY JOB CATEGORY, RACE, SEX (USE ADDITIONAL SHEET IF 
NEEDED).

5. TX CSJ DOT  Project No. (if Applicable)

7.City Of Houston Contract No.
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Certification by Proposed Material Suppliers, Lessors, and Professional Service 

Providers Regarding Equal reemployment Opportunity 
 

Company Name:  $   
(Supplier, Lessor, Professional Service Provider) (Amount of Contract) 

 
Company Address:   

 

Company Telephone Number: Fax:   
 

Goods or Service to be provided:   
 

Web Page/URL Address:   
 

Company Tax Identification Number:   
 

Project No:  
 

Project Name:  
 

In accordance with the City of Houston Ordinance 78-1538, Supplier/Lessor/Professional Service 
Provider represents to be an equal opportunity employer and agrees to abide by the terms of the 
Ordinance.  This certification is required of all Suppliers/Lessors/Professional Service Providers 
(hereinafter “ Supplier”) with contracts in the amount of $10,000.00 or more. 

 
[ ] YES [ ] NO Supplier agrees not to discriminate against any employee or appl icant for 

employment because of race, religion, color, sex, national origin, or age. 
 

[ ] YES [ ] NO Supplier agrees that all qualified applicants will receive consideration for 
employment without regard to race, religion, color, sex, national origin, or age. 

 
[ ] YES [ ] NO Supplier will comply with all provisions of Executive Order No. 11246 and rules, 

regulations and applicable orders of the Department of Labor or other Federal 
Agency responsible for enforcement of applicable equal opportunity and 
affirmative action provisions and will likewise furnish all information and reports 
required by the Mayor or Contract Compliance Officers for the purpose of 
investigation to ascertain and effect compliance with the City of Houston’s Office 
of Affirmative Action and Contract Compliance. 

 
[ ] YES [ ] NO The Supplier shall file and cause their sub-tier contractors to file compliance 

reports with the City in the form and to the extent as may be prescribed by the 
Mayor or Contract Compliance Offices.  Compliance reports filed at such times 
as directed shall contain information including, but not limited to, the practice, 
policies, program, and employment policies. 

 
I hereby certify that the above information is true and correct. 

 
COMPANY OFFICER (Signature) Date 

 
 

NAME AND TITLE (Print or type)     E-Mail Address 
 

END OF DOCUMENT 
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Document 00808 

REQUIREMENTS FOR THE CITY OF HOUSTON PROGRAM FOR 
MINORITY, WOMEN, AND SMALL BUSINESS ENTERPRISES (MWSBE) AND 

PERSONS WITH DISABILITIES ENTERPRISES (PDBE) 

CONSTRUCTION CONTRACTS 

I. GENERAL

A. CITY AUTHORITIES

1. The “OBO Director” is the City of Houston’s Office of Business Opportunity
Director, or his or her designee for the Houston Airport System is:.

Houston Airport System
Office of Business Opportunity
Contract Compliance Section
18600 Lee Road, Suite 131
Houston, Texas 77338

2. The “Contracting Department” for this Project is the City of Houston
Department specified in Document 00520 – Agreement.

3. The “Project Manager” for this Project i s  specified in Document 00550,
Contract Approval Notification.

II. REOCCURRING REPORTS THAT MUST BE SUBMITTED DURING THE COURSE
OF THE CONTRACT:

A. MWSBE MONTHLY REPORT PROCESS

The Contractor shall complete the MWSBE Monthly Utilization Report in the
Contract Compliance and Monitoring System (available at
https://houston.mwdbe.com/).

B. The Contractor shall comply with further, applicable instructions regarding
reporting and compliance as provided in Sections III.E and III.I below.

III. BUSINESS ENTERPRISE PROGRAM REQUIREMENTS:

A. PURPOSE
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This Document facilitates implementation of City of Houston, Tex. Code of 
Ordinances Chapter 15, Article V, § 15-81 et seq., relating to MWSBE contract 
participation, and Code of Ordinances Chapter 15, Article VI, § 15-90 et seq., 
relating to PDBE contract participation (collectively, the “Business Enterprise 
Program or “MWSBE”).  City of Houston, Tex. Ordinance 2013-0428, May 8, 
2013. 

 
B. POLICY 

 
It is the policy of the City to encourage the full participation of Minority and 
Women-owned Business Enterprises, Small Business Enterprises, and Persons 
with Disabilities Business Enterprises in all phases of its procurement activities 
and to afford them a full and fair opportunity to compete for City contracts at all 
levels. 

 
C. POLICY ELEMENTS 

 
1. The Contractor agrees to ensure that MWSBE firms have a full and fair 

opportunity to participate in the performance of City contracts.  In this 
regard the Contractor shall make all reasonable Good Faith Efforts to 
meet the Contract Goals for this Contract. 
 

2. The Contractor and any Subcontractor shall not discriminate on the basis 
of race, color, religion, national origin, or sex in the performance of City 
contracts. 
 

3. Contractor's performance in meeting the Participation Plan Percentage will 
be monitored during the construction phase of the Contract by the Office 
of Business Opportunity (“OBO”) and the Contracting Department (the 
“Department”). 

 
D. PERCENTAGE GOALS 

 
The MWSBE goals and PDBE goals, if any, for the Work are specified in 
Document 00800 – Supplementary Conditions Goals. 

 
E. CONTRACTOR RESPONSIBILITIES 

 
1. Prior to Award: 

The Bidder shall submit MWSBE documents in accordance with 
the requirements of Document 00410 – Bid Form Part A. 
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a. In accordance with the Code of Ordinances and the OBO Good
Faith Efforts Policy (Attachment A), the Department shall approve
an Apparent Low Bidder’s MWSBE Participation Plan, Document
00470 (the “Bidder’s Plan” or “Plan”), within three business days
of the Bid Opening only if the Department representative
determines that Bidder’s Plan meets the advertised Contract Goal
and is administratively complete.

b. If the Department cannot approve the Bidder’s Plan, it shall forward
the Plan to OBO, who shall review the Bidder’s Plan, and if
applicable, the Bidder’s Document 00471 (Record of Good Faith
Efforts) and Document 00472 (Pre-Award Deviation Request) and
determine whether the Bidder has made Good Faith Efforts to
meet the Contract Goals within 10 business days of the Bid
Opening.

c. If OBO determines that the Bidder has failed to provide a valid
participation plan or make Good Faith Efforts or if the Bidder fails
to provide documents and associated information required by this
Document 00808 or reasonably requested in writing by OBO,
OBO may declare the Bidder to be non-responsible.

d. If OBO determines that the Bidder has made Good Faith
Efforts, OBO may approve the Bidder’s Contract Goal Deviation
request.  Thereafter, the Bidder/Contractor shall be bound by the
Plan, as approved or modified by OBO.

e. The Contractor shall:
(1) ensure that all MWSBE firms listed in the Plan are certified

by the Office of Business Opportunity prior to bid date.
Qualified, non-certified firms may obtain priority
consideration for certification if no more than two firms are
certified with the same capability as the non-certified firm.

(2) execute written contracts with all certified  Subcontractors
and Suppliers.  All such contracts must be executed and
sent to OBO and Contracting Department within 30 days
after the date of the Notice to Proceed and must include
provisions set forth in Articles 3 and 5 of Document 00700,
General Conditions; and

(3) designate an MWSBE liaison officer who will administer the
Contractor's MWSBE program and who shall document
and maintain records of Good Faith Efforts to subcontract
with MWSBE Subcontractors and Suppliers.

2. After Award:

a. The Contractor shall submit MWSBE Monthly Utilization Reports,
as requested in Article II above.

b. The Contractor shall complete and submit to OBO a deviation
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request if the Contractor reasonably believes that it will not 
achieve the Business Enterprise Program Participation Plan 
Percentage documented in the Plan.  The Contractors shall also 
submit to OBO, with a copy to the Contracting Department, a 
Record of Post-Award Good Faith Efforts (Document 00571) for 
each Certified Firm that the Contractor does not use in 
accordance with the Approved Plan before the Contractor uses 
another firm to perform the work. 

c. The Contractor shall conform to the Plan unless OBO approves a 
deviation request.  OBO shall approve or reject a request for 
deviation within five business days of receipt of the request. 

d. OBO shall approve a deviation request if: 
(1) for a reason beyond the Contractor’s control, the 

Contractor is unable to use the certified MWSBE firm in 
the Plan to perform the specified work.  In such cases, 
the Contractor shall use and document Good Faith Efforts 
to find a similarly qualified, certified MWSBE firm to 
perform such specified work; or 

(2) the Contractor reasonably believes that, due to a change 
of scope, execution of the work in accordance with the 
directions from the Contracting Department is unlikely to 
meet the terms of the Plan.  In such cases, the 
Contractor shall use and document Good Faith efforts 
to achieve a reasonable amount of MWSBE participation 
on the remaining work on the Contract. 

(3) OBO shall not unreasonably withhold approval of a 
deviation request. 

e. After the Date of Substantial Completion, OBO shall evaluate 
the Contractor’s Good Faith Efforts towards meeting the Plan, as 
it may be amended. 

f. If the Contractor fails to conform to the Plan and fails to submit a 
Post-Award Deviation Request or provide documents and 
associated information required by the Good Faith Efforts Policy or 
reasonably requested in writing by OBO, OBO may impose 
sanctions in accordance with Article VI of this Document 00808. 

 
F. ELIGIBILITY OF MWSBE FIRMS FOR SUBCONTRACTING 

 
1. To ensure that the City’s Business Enterprise Program benefits only those 

firms that are owned and controlled by a minority person(s), a woman 
(women), a person(s) with a disability, or a small business enterprise, 
the Office of Business Opportunity will certify the eligibility of MWSBE 
and PDBE Contractors, Subcontractors, and Suppliers.  Contact the 
OBO Certification Division at 832-393-0600 for information regarding 
certification. 
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2. Firms must be certified by OBO at the time of bid in order to be counted 

towards meeting MWSBE goals.  OBO maintains a Certified Minority, 
Women and Small Business Enterprises and Persons with Disabilities 
Business Enterprises Directory on the City’s website.  This Directory also 
lists federally-designated Disadvantaged Business Enterprises (DBEs). 

 
G. DETERMINATION OF MWSBE PARTICIPATION 

 
MWSBE participation shall be counted toward meeting the Contract Goals in 
response to the following: 

 
1. Contractor may count toward its Contract Goals only those MWSBE 

Subcontractors/ Suppliers performing a Commercially Usefully Function. 
a. COMMERCIALLY USEFUL FUNCTION means a discrete task or 

group of tasks, the responsibility for performance of which shall be 
discharged by the MWSBE firm by using its own forces or by 
actively supervising on-site the execution of the tasks by another 
entity for whose work the MWSBE firm is responsible.  In 
determining whether a certified firm is performing a commercially 
useful function, factors including but not limited to the following 
shall be considered: (1) whether the firm has the skill and expertise 
to perform the work for which it is being utilized and possesses all 
necessary licenses; (2) whether the firm is in the business of 
performing, managing, or supervising the work for which it has 
been certified and is being utilized; and (3) whether it is performing 
a real and actual service that is a distinct and verifiable element of 
the work called for in a contract.  Without limiting the generality 
of the foregoing, a MWSBE will not be considered to be 
performing a commercially useful function, if it subcontracts more 
than 50 percent of a contract being counted toward the applicable 
Contract Goals, unless such subcontracting in excess of 50 
percent has been expressly approved by OBO either pre-bid or 
post award. 

b. OBO shall approve a Plan Deviation Request if the Contractor 
demonstrates that the industry standard for the type of work 
involved is to subcontract over 50 percent of the work. 

 
2. Once a firm is certified as a MWSBE firm, the total dollar value of the 

subcontract awarded to the MWSBE firm is counted toward the Contract 
Goals, counting only the work in which the MWSBE has performed a 
Commercially Useful Function.  The use of one MWSBE certified firm to 
meet multiple goals (e.g. MBE, WBE, SBE goals) on a contract is 
prohibited, unless expressly approved by OBO.  Safety and Participation 
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goals do not count as a single goal concerning MWSBE/DBE 
requirements. 

3. Native-American-owned firms that are certified as MBEs cannot be used to
meet MBE contract goals.  Native-Americans firms can only be used as
SBEs in fulfillment of contracts goals, with any limitations expressly stated
in Document 0800.

4. The dollar value of the work performed by a certified Prime Contractor may
not be counted toward the MWSBE goal unless the certified Prime
Contractor is a part of a joint venture.  When the Contractor or
Subcontractor is in a joint venture with one or more MWSBE firms,
OBO shall determine the percent of participation resulting from such
joint venture to be counted toward the Contract Goals.  The City may
count towards the Contractor’s MWSBE contract goal that portion of the
total value of the contract amount paid to an MWSBE joint venturer equal
to the distinct, clearly defined portion of the contract work performed by
the MWSBE.

4. A MWSBE Supplier’s participation will be counted towards the MWSBE
goals if all of the following criteria are met.  The MWSBE Supplier must:
a. negotiate price;
b. determine quality and quantity;
c. order the materials;
d. show that the invoice is in the certified firm’s name;
e. pay for the material itself;
f. control delivery; and
g. be certified to provide the supplies in the appropriate NAICS code.

If the listed criteria above are not met, only the entire amount of fees or 
commissions charged for assistance in the procurement of the supplies 
and materials, or fees or transportation charges for the delivery of supplies 
or materials required on a job site will be counted towards the MWSBE 
goal.  To be counted, proof must be provided of the fees paid and the fees 
must be reasonable and not excessive as compared with fees customarily 
allowed for similar services.  MWSBE Supplier participation may account 
for no more than 50% of the MWSBE participation plan. 

5. The OBO Policy and Procedures Manual, as amended from time to time,
shall apply to the Contract for other determinations regarding counting
MWSBE participation not explicitly provided for in the Contract.

H. CONTRACTOR COMPLIANCE

To ensure compliance with MWSBE requirements, OBO and the Department
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will monitor Contractor's efforts regarding MWSBE Subcontractors/Suppliers 
during the performance of this Contract.  This may be accomplished through 
the following: job site visits; reviewing of records and reports; and interviews 
of randomly selected personnel. 

I. RECORDS AND REPORTS

1. In accordance with II.A of this Document, the Contractor shall submit an
initial report outlining MWSBE participation 40 days after the Notice to
Proceed date, and on or before the 15th day of each month thereafter until
all MWSBE subcontracting or material supply activity is completed.  Each
report shall cover the preceding month's activity.  The Contractor shall use
the MWSBE Contract Compliance and Monitoring System (B2G Now) to
meet this requirement.

2. Contractor shall maintain the following records for review upon request by
OBO or the Department:
a. Copies of executed Subcontractor agreements and purchase

orders;
b. Documentation of payments and other transactions with MWSBE

Subcontractors/ Suppliers; and
c. Appropriate explanations of any changes or replacements of

MWSBE Subcontractors/Suppliers.  All replacement MWSBE
Subcontractors/Suppliers must be certified by OBO.

d. Any other records required by OBO or Contracting Department.

3. If a Participation Plan Percentage is not being met, the monthly report
shall include a narrative description of the progress being made in
MWSBE participation.  If sufficient MWSBE Subcontractors or Suppliers to
meet the Participation Plan Percentage are being utilized, they should be
identified by name and the dollar amount paid to date for work performed
or materials furnished by each MWSBE during the monthly period.
Reports are required when no activity has occurred in a monthly period.

4. Contractor shall retain all such records for a period of four years following
completion of the Work and shall be available at reasonable times and
places for inspection by authorized representatives of the City including
the City Controller.

IV. SANCTIONS:

A. SUSPENSION PERIOD AND WAIVER

Pursuant to Section 15-86 of the Code of Ordinances, OBO is authorized to
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suspend any Contractor who has failed to make Good Faith Efforts for a period 
of up to, but not to exceed, five years. 

B. GUIDELINES FOR IMPOSITION OF SANCTIONS

1. General:
a. OBO shall not impose any sanction except upon evidence of

specific conduct on the part of a MWSBE or Contractor that is
inconsistent with, or in direct contravention of, specific applicable
requirements for Good Faith Efforts.

b. Imposition and enforcement of suspensions shall be consistent with
applicable state law.

2. Severity of Sanctions:
a. In determining the length of any suspension, OBO shall consider

the following factors:
(1) Whether the failure to comply with applicable

requirements involved intentional conduct or, alternatively,
may be reasonably concluded to have resulted from a
misunderstanding on the part of the Contractor or
MWSBE of the duties imposed on them by Article V of
Chapter 15 of the Code of Ordinances and these
procedures;

(2) The number of specific incidences of failure by Contractor
or MWSBE to comply;

(3) Whether the Contractor or MWSBE has been previously
suspended;

(4) Whether the Contractor or MWSBE has failed or refused
to provide OBO with any information requested by OBO’s
Director or required to be submitted to OBO’s Director
pursuant to law or these procedures;

(5) Whether the Contractor or MWSBE has materially
misrepresented any applicable facts in any filing or
communication to OBO; and

(6) Whether any subsequent restructuring of the subject
business or other action has been undertaken to cure
the deficiencies in meeting applicable requirements.

b. Suspensions may be for any length of time not to exceed five
years.  Suspensions in excess of one year shall be reserved for
cases involving intentional or fraudulent misrepresentation or
concealment of material facts, multiple acts in contravention of
applicable requirements, cases where the Contractor or MWSBE
has been previously suspended, or other similarly egregious
conduct.
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C. APPEALS

A decision to implement a suspension may be taken after notice and an
opportunity for an informal conciliation conference with OBO and a hearing by
the Contract Compliance Commission.  Commission members shall not have
participated in the actions or investigations giving rise to the suspension hearing.

D. NOTICE

1. Prior to imposing any suspension, OBO shall deliver written notice to
the Contractor or MWSBE setting forth the grounds for the proposed
suspension and setting a date, time, and place to appear for an informal
conciliation conference with OBO, in addition to information regarding
the appearance before the Contract Compliance Commission for a
hearing on the matter.

2. Any notice required or permitted to be given hereunder to any Contractor
or MWSBE may be given either by personal delivery or by certified United
States mail, postage prepaid, return receipt requested, addressed to their
most recent address as specified in the records of the Office of Business
Opportunity or in the Contract if no address is on file with the Office of
Business Opportunity.

E. HEARING PROCEDURES

Proceedings before the Contract Compliance Commission shall be conducted
in accordance with Section 15-23 of the Code of Ordinances.  If the 
Commission, in a written decision, finds that a suspension is supported by 
the evidence presented, the Commission shall submit its recommendation 
to the Mayor and City Council. 
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ATTACHMENT A 

City of Houston 
Office of Business Opportunity 

Good Faith Efforts Policy 
General Policy. 

Good Faith Efforts are steps taken to achieve an Contract Goal or other requirements which, 
by their scope, intensity and usefulness demonstrates the bidder’s responsiveness to fulfill the 
business opportunity objective prior to the award of a contract, as well as the contractor’s 
responsibility to put forth measures to meet or exceed the Contract Goal throughout the 
duration of the contract. 

Good Faith Efforts are required to be made and demonstrated by an apparent successful 
bidder on goal oriented contracts or proposer on a regulated contract prior to award of a 
contract.  Good Faith Efforts are required on professional services and construction 
contracts and on procurement of goods and non-professional service contracts with goals.  If 
a bidder, when submitting a participation plan at the time of bid or proposal submission, 
anticipates it cannot or will not meet the Contract Goal prior to the award, the bidder must 
demonstrate to Office of Business Opportunity (“OBO”) it has made Good Faith Efforts to 
meet the Contract Goal, to be eligible for the contract award. 

Good Faith Efforts shall be evaluated on a case-by-case basis in making a determination 
whether a bidder or contractor is in compliance with this policy.  The efforts employed by a 
bidder or contractor should be those that one could reasonably expect a bidder or contractor to 
take if the bidder were actively and aggressively attempting to obtain MWSBE participation 
sufficient to meet the Contract Goal.  Efforts taken that are mere formalities or other 
perfunctory acts shall not be considered Good Faith Efforts to meet Contract Goals. 

The factors provided herein are representative of the types of actions OBO will consider in 
determining whether the bidder or contractor made Good Faith Efforts to obtain MWSBE 
participation to meet the Contract Goal.  The factors prescribed below are not intended to be a 
mandatory checklist, nor is it intended to be exhaustive or exclusive.  OBO may consider other 
factors or types of efforts that may be relevant in appropriate cases. 

If a contractor fails to submit Good Faith Efforts documentation as provided in this Policy, it 
waives the right to appeal OBO decisions related to this Policy.  OBO will review all the 
efforts made by the contractor, including the quality and quantity of those efforts. 
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Pre–Award. 

A bidder must submit a participation plan (Document 00470) to OBO at the time the bidder 
submits the bid.  If the participation by certified MWSBE subcontractors documented on the 
participation plan (“participation”) is less than the Contract Goal, a bidder should submit a 
Record of Good Faith Efforts (Document 00471) with the bid.  A bidder should also submit a 
request for a deviation (Document 00472) if the bidder, having used Good Faith Efforts, 
reasonably believes that it cannot meet the Contract Goal or a commercially useful deviation. 

In making a determination that the bidder has made a good faith effort to meet the Contract 
Goals, OBO shall consider specific documentation1 concerning the steps taken to obtain 
MWSBE participation, with a consideration of, by way of illustration and not limitation, whether 
the bidder demonstrated a genuine effort to comply with the following factors: 

1. Attended any pre-bid or pre-proposal meetings scheduled by the City
Department;

2. Followed up with MWSBEs that attended the pre-bid or pre-proposal meetings to
discuss subcontracting and supplier opportunities and contacted MWSBEs listed
in the City’s online directory;

3. Conducted outreach with minority and women focused organizations and
associations far in advance of solicitation due date (no less than 10 business
days);

4. Identified and designated portions of the work to be performed by MWSBEs to
increase the likelihood of meeting the Contract Goals (including where
appropriate breaking down the contract into reasonably sized subcontracts to
ensure participation);

5. Advertised subcontracting opportunities in news media focused towards minority
and women persons far in advance of solicitation due date;

6. Provided MWSBEs with a point of contact that was knowledgeable about the
project and possessed decision-making authority to answer questions from
interested MWSBEs;

7. Provided a reasonable number of MWSBEs certified with timely written notices
via email, mail, and/or fax and/or with documented contact regarding the
subcontracting/supplier opportunities.  A “reasonable number of MWSBEs”
shall be based on the number of MWSBEs available in the directory;

1 A list of common supporting documentation that may allow Contractors to support their good faith efforts can be found on 
the Office of Business Opportunity website at www.houstontx.gov/obo. 
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8. Solicited the MWSBEs within a reasonable amount of time (no less than seven
business days) before bid submission, as well as followed up with the MWSBEs
solicited to determine if they were interested in submitting a bid or proposal or
participating on a team.

9. Provided interested MWSBEs certified to perform the solicited work with prompt
access to the plans, specifications, scope of work and requirements of the
contract;

10. Negotiated in good faith with interested MWSBEs, and not rejecting MWSBEs as
unqualified without sound reasons based on a thorough investigation of their
capabilities;

11. Entered into a formal contract, or signing enforceable letters of intent with
MWSBEs;

12. Provided an explanation to any MWSBE whose bid or price quotation is rejected,
unless another MWSBE is accepted for the same work, as follows:
a. Where price competitiveness is not the reason for rejection, a written

rejection notice including the reason for rejection will be sent to the
rejected MWSBE firm;

b. Where price competitiveness is the reason for rejection, a meeting must
be held with the price-rejected MWSBE, if requested, to discuss the
rejection;

13. Made efforts to assist interested MWSBEs in obtaining bonding, lines of credit,
insurance required for the contract, and documenting MWSBE denied by bona
fide surety agents;

14. Ensured that the conditions and requirements for subcontracts are
commensurate with industry standards and would not cause an economic
hardship on MWSBEs, such as unnecessary insurance or coupling bid bonds
with retainage; and

15. Incorporated efforts not attempted earlier or on previous bids that appear more
likely to lead to attaining the Contract Goal.  Past performance on similar
contracts with similar scopes will also be taken in consideration when
determining Good Faith Efforts.  A bidder that continues to make same efforts
without any significant change in the level of participation may not be making
Good Faith Efforts.
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Post–Award. 

The contractor must sign the approved participation plan (Document 00470 or Document 
00570) prior to starting work on the Project.  A contractor should submit a request for deviation 
(Document 00572) from OBO if the contractor, having made Good Faith Efforts, reasonably 
believes that it will not achieve the Participation Plan Percentage documented in the approved 
participation plan.  Unless OBO approves a deviation, a contractor must submit to OBO a 
Participation Summary (Document 00660) prior to City Council’s consideration of any close-
out, term extension, or change order.  If participation is less than anticipated in the approved 
participation plan, the contractor must submit a Record of Good Faith Efforts (Document 
00571) along with the Participation Summary.  A contractor that fails to submit a deviation 
request and Good Faith Efforts documentation waives the right to appeal OBO decisions 
related to this Policy. 

If the contractor is awarded the contract and fails to achieve the established Participation Plan 
Percentage, the contractor must demonstrate to OBO its efforts to meet the Participation Plan 
Percentage and failure to do so based on circumstances that the contractor could not 
reasonably control.  In determining whether the contractor made Good Faith Efforts to ensure 
full participation and achievement of the Participation Plan Percentage, OBO shall consider the 
following factors: 

1. Whether the contractor designated an MWSBE liaison officer to administer the
Contractor’s MWSBE programs and to be responsible for maintenance of records
of Good Faith Efforts.

2. Whether the contractor furnished prompt MWSBE Utilization Reports in a timely
and accurate manner through the online Contract Monitoring System or via hard
copy.

3. Whether the contractor responded to efforts to resolve disputes with MWSBEs,
and genuinely attempted to resolve these issues.

4. Whether the contractor disclosed payment discrepancies timely and within the
monthly reporting period;

5. Whether the contractor complied with the participation plan, unless the contractor
received a deviation from the OBO Director and whether upon approval, the
contractor made Good Faith Efforts to replace a removed MWSBE with another
certified firm;

6. Whether the contractor furnished prompt written responses to written inquiries
from the Director or any employee of OBO regarding the MWSBE’s performance
or information germane to the MWSBE’s certification;
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7. Whether the contractor ensured that at all times during the performance of any
contract or subcontract the MWSBE firm is engaging in a commercially useful
function as that term is defined in Chapter 15 of the City of Houston Code of
Ordinances;

8. Whether the contractor provided the OBO information, or other material, that was
factually accurate and free of material misrepresentation;

9. Whether the contractor furnished prompt responses to requests for information,
books and records needed to verify compliance from the department
administering the Contract, the City Attorney and the City Controller;

10. Whether the contractor attended all meetings and mediation hearings as
requested by the Director or his/her designee; and

11. How the contractor may be affected by change orders, with consideration given
to the size of the change orders.

Change Orders. 

The requirement to make Good Faith Efforts to achieve the approved Participation Plan 
Percentage is applicable to change orders.  Contractors should make Good Faith Efforts 
to ensure that the Participation Plan Percentage remains substantially the same after the 
issuance of change orders.  If a contractor cannot maintain substantially the same level of 
participation provided in the latest approved Participation Plan (Document 00470 or Document 
00570) due to a change order, the contractor shall submit to the OBO Director and Contracting 
Department a Document 00571 (Post-Award Record of Good Faith Efforts) and Document 
00572 (Post-Award Plan Deviation Request) in a timely manner that does not cause disruption 
to the project.  In addition to other relevant factors, in evaluating whether Good Faith Efforts 
were made by the contractor to meet the Participation Plan Percentage despite change orders, 
the OBO Director shall consider the contractor’s efforts to timely and efficiently deliver the 
project. 

END OF DOCUMENT 
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Document 00820 

WAGE SCALE AND PAYROLL REQUIREMENTS FOR ENGINEERING 
CONSTRUCTION 

Wage Scale Requirements 

1.1 Contractor and its Subcontractors must pay the general prevailing wage rates for 
building construction for each craft or type of worker or mechanic employed in the 
execution of any building construction or repair under the Contract in accordance with 
Chapter 2258 of the Texas Government Code and City of Houston, Texas Ordinance 
Nos. 85-2070, 2000-1114, 2001-152, 2006-91 and 2006-168, and 2009- 247 all as 
amended from time to time.  City Council has determined the prevailing wage rate in the 
locality in which the work is being performed, which is set forth in Exhibit "A". 

1.2 This prevailing wage rate does not prohibit the payment of more than the rates stated. 

1.3 In bidding, Contractor warrants and represents that it has carefully examined the 
classifications for each craft or type of worker needed to execute the Contract and 
determined that such classifications in Exhibit "A" include all necessary categories to 
perform the work under the Contract. 

1.4 The wage scale for engineering construction is to be applied to all site work greater than 
five feet from an exterior wall of new building under construction or from an exterior wall 
of an existing building. 

1.5 If Contractor believes that an additional classification for a particular craft or type of 
worker is necessary to perform work under the Contract, it must submit with its bid a 
request to the Contract Compliance Division of the Office of Business Opportunity 
("OBO") to use an additional labor classification not listed in Exhibit "A" and specify the 
proposed new classification.  OBO shall determine whether a proposed classification is 
already covered in Exhibit "A", and, if it is, specify which classification is appropriate. 
OBO’s decision is conclusive.  If OBO decides that a new classification is necessary, it 
will determine the appropriate prevailing wage rate for any resurveyed, amended, new, 
or additional craft or type of worker not covered by Exhibit "A".  Such determination must 
be decided in accordance with procedures established by OBO, and in compliance with 
Chapter 2258 of the Texas Government Code and City of Houston, Texas Ordinance 
Nos. 85-2070, 2000-1114, 2001-152, 2006-91, 2006-168 and 2009-247 subject to City 
Council approval. 

1.6 Contractor must not use any labor classification not covered by Exhibit "A" until such 
classification is established and approved for use by OBO. 

1.7 A Contractor or Subcontractor who violates Chapter 2258 of the Texas Government 
Code must pay to the City, $60 per each worker employed for each calendar day or part 
of the day that the worker is paid less than the wage rates set forth in Exhibit "A". 

1.8 The City may withhold money required to be withheld under Chapter 2258 of the Texas 
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Government Code from the final payment to Contractor or earlier payments if City 
Council makes a determination that there is good cause to believe that Contractor has 
not complied with these provisions and Chapter 2258 of the Government Code, in which 
case the City may withhold the money at any time subsequent to the finding by City 
Council. 

1.9 Contractor and Subcontractors must keep records specifying: 

(1) the name and classification of each worker employed under the Contract; and

(2) the actual per diem wages paid to each worker, and the applicable hourly rate.

The records must be open at all reasonable hours for inspection by the officers and 
agents of the City. 

1.10 The hourly cost of salary for non-exempt workers for labor in excess of 40 hours per 
worker per week, shall be calculated at 1.5 times the worker’s base pay, plus 1.0 times 
fringe benefits, for the applicable craft and level. 

Certified Payroll Requirements 

2.1 Employees are paid weekly, and payrolls are submitted weekly using the City of 
Houston’s electronic payroll submission module, unless the prime Contractor has been 
instructed to do otherwise by the Office of Business Opportunity.  When no work is done 
after a Contractor has started work, the Contractor is required to submit a weekly 
compliance statement indicating no work was performed.  The payrolls must reflect the 
exact work and classification of the workers, the exact amount that they were paid. 
Workers must be paid the contracted amount (prevailing wage rates).  The Contractor 
will be penalized $60.00 a day for each employee who is underpaid per Texas 
Government Code §2258-023 for all contracts. 

2.2 Payrolls must be submitted electronically & indicate whether the worker worked inside or 
outside the building area when both wage rates are applicable to the contract. 

2.3 Payrolls must be submitted each week until all work by the contractor is complete and 
the electronic payroll submission is marked as final in the system. 

2.4 Payrolls must cover a seven-day period from the start of the work week and must be 
consecutive seven-day periods until all work is complete. 

2.5 Payrolls must have employees' names, addresses, last four digits of the social security 
numbers, and job classifications.  The job classifications must be the same as the 
classifications on the prevailing wage rate schedule. 

2.6 A payroll deduction authorization form must be submitted for each employee for any 
deductions other than Federal and FICA taxes. 

2.7 Employees must be paid overtime (time and a half) for all hours worked over 40 hours a 
week on both federally and City-funded contracts. 
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2.8 The Contractor has the responsibility to comply with all Internal Revenue Service rules 
and regulations.  Contractors who submit certified payrolls with Owner Operators 
(truckers) must submit a signed tax liability statement from Owner Operator 
acknowledging their responsibility for Federal Income Tax and FICA reporting 
obligations. 

2.9 If the Contractor wants to use the apprentice wage rates for an employee, the 
apprenticeship certificates must be submitted to the Office of Business Opportunity in 
advance of the employee working on the project and appearing on the payroll.  You 
must comply with the listed number of journeymen to apprentices as listed. 

2.10 A poster of the Prevailing Wage Rate Schedule should be clearly displayed on each job 
site from the time the project starts until the work is completed, or in case of annual 
service agreements, in the Contractor's office. 

2.11 The Contractor shall submit the “Certificate from Contractor Appointing Officer or 
Employee to Supervise Payment of Employees” (Exhibit “B”) to the Monitoring Authority 
listed in Document 00495 prior to final execution of the contract. 

2.12 During the work, ALL Subcontractors shall submit the “Certificate from Subcontractor 
Appointing Officer or Employee to Supervise Payment of Employees” (Exhibit “C”) to the 
Monitoring Authority listed in Document 00495. 

2.13 Upon completion of the Project, as part of the contract-awarding department's total 
clearance process, the Office of Business Opportunity’s Contract Compliance Section 
must review whether the Wage Rate and Payroll Requirements were met and report the 
results to the department. 

REST OF PAGE INTENTIONALLY LEFT BLANK 
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EXHIBIT “A” 

Wage Determination Publication Date: 
January 1, 2021 

for 
General Decision Number: TX20210038 01/01/2021 TX38 

Superseded General Decision Number: TX20200038 

State:   Texas 
Construction Type: Highway 
Counties: Austin, Brazoria, Chambers, Fort Bend, Galveston, Hardin, Harris, Jefferson, 

Liberty, Montgomery, Orange, San Jacinto and Waller Counties in Texas. 

HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building structures in rest area 
projects & railroad construction; bascule, suspension & spandrel arch bridges designed for 
commercial navigation, bridges involving marine construction; and other major bridges). 

Note: Under Executive Order (EO) 13658, an hourly minimum wage of $10.95 for calendar year 2021 
applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2015.  If this contract is covered by the EO, the 
contractor must pay all workers in any classification listed on this wage determination at least $10.95 
per hour (or the applicable wage rate listed on this wage determination, if it is higher) for all hours 
spent performing on the contract in calendar year 2021.  If this contract is covered by the EO and a 
classification considered necessary for performance of work on the contract does not appear on this 
wage determination, the contractor must pay workers in that classification at least the wage rate 
determined through the conformance process set forth in 29 CFR 5.5(a)(1)(ii) (or the EO minimum 
wage rate, if it is higher than the conformed wage rate).  The EO minimum wage rate will be adjusted 
annually.  Please note that this EO applies to the above-mentioned types of contracts entered into by 
the federal government that are subject to the Davis-Bacon Act itself, but it does not apply to 
contracts subject only to the Davis-Bacon Related Acts, including those set forth at 29 CFR 5.1(a)(2)-
(60).  Additional information on contractor requirements and worker protections under the EO is 
available at www.dol.gov/whd/govcontracts. 

Modification Number Publication Date 
0 01/01/2021 

* SUTX2011-013 08/10/2011
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LABOR CLASSIFICATIONS AND PREVAILING WAGE RATES FOR 

ENGINEERING CONSTRUCTION 2021 
 

CLASSIFICATION RATE CLASSIFICATION RATE 

Asphalt Distributor Operator $14.06 Loader/Backhoe Operator $14.29 

Asphalt Paving Machine Operator $14.32 Mechanic $16.96 

Asphalt Raker $12.36 Milling Machine Operator $13.53 

Broom or Sweeper Operator $12.68 Motor Grader Operator, Fine Grade $15.69 

Cement Mason / Concrete Finisher- Paving and Structures $12.98 Motor Grader Operator, Rough $14.23 

Concrete Paving, Curing, Float Texturing Machine Operator $11.71 Off Road Hauler Operator $14.60 

Concrete Paving Finishing Machine Operator $13.07 Painter (Structures) $18.62 

Concrete. Saw Operator $13.99 Pavement Marking Machine Operator $11.18 

Crane Operator, Hydraulic 80 tons or less $13.86 Piledriver Operator $14.95 

Crane Operator, Lattice boom 80 tons or less $14.97 Pipelayer $12.12 

Crane Operator, Lattice boom over 80 tons $15.80 Roller Operator, Asphalt $11.95 

Crawler Tractor Operator $13.68 Roller Operator, Other $11.57 

Electrician * 3 Journeyman to 2 Apprentices Allowed $27.11 Scraper Operator $13.47 

Excavator, 50,000 pounds or less $12.71 Servicer $13.97 

Excavator, over 50,000 pounds $14.53 Spreader Box Operator $13.58 

Flagger $10.33 Steel Worker, Reinforcing Steel $15.15 

Form Builder / Form Setter- Paving and Curb $12.34 Steel Worker, Structural Steel $14.39 

Form Builder / Form Setter- Structures $12.23 Steel Worker, Structural Steel Welder $12.85 

Foundation Drill Operator, Crawler Mounted $17.43 Truck Driver, Lowboy-float $16.03 

Foundation Drill Operator, Truck Mounted $15.89 Truck Driver, Single-Axle $11.46 

Front End Loader Operator, 3 CY or less $13.32 Truck Driver, Single-or Tandem Axle Dump $11.48 

Front End Loader Operator, over 3 CY $13.17 Truck Driver, Tandem Axle Tractor w/ Semi-
Trailer $12.27 

Laborer, Common $11.02 Work Zone Barricade Servicer $11.67 

Laborer, Utility $11.73   

Welders - Receive rate prescribed for craft performing operation to which welding is incidental 

* Apprentices- must be in an approved USDOL Program and cannot exceed ratios 
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Engineering Prevailing Wages Classification Definitions 

Asphalt Distributor Operator 
Drives distributor truck, sets spray bars and operates valves and levers to control distribution of 
bituminous material for highway surfacing.  May oil, grease or otherwise service and adjust equipment 
as needed.  Performs other related duties. 

Asphalt Paving Machine Operator 
Operates paving machine that spreads and levels asphaltic concrete on highway subgrade.  Controls 
movement of machine, raises and lowers screed, regulates width of screed.  May, oil, grease, service 
and adjust equipment as needed.  Performs other related duties. 

Asphalt Raker 
Distributes asphaltic materials evenly over road surface by raking and brushing material to correct 
thickness; directs Laborers when to add or take away material to fill low spots or to reduce high spots. 
Performs other related duties. 

Asphalt Shoveler 
A general term used on construction work covering many unskilled classifications requiring work of a 
physical nature.  A laborer works with all crews doing everything from pick and shovel work to cleaning 
up lumber with hammer, shoveling and placing concrete, uses air tools, cleans concrete joints and fills 
joints with sealing compound from bucket or with hose and nozzle from a central source, applies coating 
of oil to inside face of forms, may help set and strip forms, unloads and transports reinforcing steel, 
cures newly poured concrete, helps lower pipe into ditch for pipelayers, builds fences, works with dirt 
crew keeping construction layout stakes out of the way of dirt moving equipment. 

Broom or Sweeper Operator 
Operates a self-propelled machine to sweep and clean roadway surfaces. They may also oil, grease, 
service and adjust equipment as needed.  Performs other related duties. 

Bulldozer Operator 
Operates a crawler tractor with a bulldozer mounted in front of chassis to level, distribute and push earth 
or other material.  May operate a ripper attachment to break up rock or other hard material.  May use a 
push block on front of tractor to push load scrapers.  May oil, grease, or otherwise service and make 
minor repairs to equipment as needed. Performs other related duties. 

Carpenter, Rough 
Works from plans to build, assemble, fit together, align, plum, and set in place forms for molding 
concrete structures.  Forms may be wood, steel, aluminum, fiberglass or any other type of material. 
Checks form while concrete is placed.  May install miscellaneous materials integral to concrete 
structures.  May set precast concrete elements.  Prepares for slip forming traffic rail and median barrier. 
May install permanent metal deck forms.  May work with power tools Performs other related duties. 

Concrete Finisher, Paving 
Finishes the exposed surfaces of fresh concrete paving, median barrier and every element of concrete 
structures to the final grade and contour structures to the final grade and contour with the use of straight 
edges and steel trowels.  Operates bridge deck finishing machine.  Finishes concrete curbs and gutters. 
Finishes exposed surface of concrete after forms have been removed by patching imperfections with 
fresh concrete, rubbing surface with abrasive stone, and directing others in removing excess or defective 
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concrete with power tools.  Performs other related duties. 

Concrete Finisher, Structures 
A worker semi-skilled in concrete finishing who assists Concrete finisher by performing specific or 
general duties of lesser skill and keeping Concrete Finisher supplied with materials, tools, and supplies; 
cleaning working area an equipment; and holding materials and tools.  Performs other related duties. 

Concrete Paving Curbing Machine Operator 
Operates self - propelled machine(s) which may or may not travel on concrete paving forms, spreading 
and leveling fresh concrete to grade by use of augers and screeds.  May oil, grease or otherwise service 
and make adjustments to equipment as necessary.  Performs other related duties. 

Concrete Paving Finishing Machine Operator 
Operates self - propelled machine(s) which may or may not travel on concrete paving forms, spreading 
and leveling fresh concrete to grade by use of augers and screeds.  May oil, grease or otherwise service 
and make adjustments to equipment as necessary.  Performs other related duties. 

Concrete Paving Joint Sealer Operator 
Cleans and seals joints requiring a hot or cold sealing compound in concrete paving, sidewalks, 
driveway and approach slabs.  May oil, grease or make necessary repairs adjustments to equipment as 
needed.  Performs other related duties. 

Concrete Paving Saw Operator 
Operates a water-cooled power saw with either or an abrasive blade to saw expansion and contraction 
joints in concrete paving.  May also be used to saw asphaltic pavements.  May oil grease or otherwise 
service and make necessary adjustments to equipment as needed.  Performs other related duties. 

Concrete Paving Spreader Operator 
Operates self - propelled machine(s) which may or may not travel on concrete paving forms, spreading 
and leveling fresh concrete to grade by use of augers and screeds.  May oil, grease or otherwise service 
and make adjustments to equipment as necessary.  Performs other related duties. 

Concrete Rubber 
Finishes the exposed surface of concrete masonry after the forms have been removed by patching holes 
and broken corners with fresh concrete, rubbing surface with abrasive stone to remove rough spots, and 
removing high spots and defective concrete with hand chisel and hammer or pneumatic chisel and 
powered abrasive stone.  Performs other related duties. 

Crane, Clamshell, Backhoe, Derrick, Dragline, Shovel Operator 
A worker who operates a lattice boom type crane can hoist and move materials, raise and lower heavy 
weights and perform other related operations.  May be crawler type or rubber tired.  May include 
placement of rock riprap, clamshell, dragline, pipe and pile driving operations.  May oil, grease or 
otherwise service and make necessary adjustments to equipment as needed.  Performs other related 
duties. 

Crusher and Screed Plant Operator 
Operates a crusher or screening plant through which rock is run to break it into crushed stone for 
construction or to control flow of materials not needed.  May include minor repairs and may service and 
make necessary adjustments to equipment as needed.  Performs other related duties. 

Electrician * 1 Journeyman to 1 Electrician Trainee and 1 Apprentice Allowed 
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Plans and directs the layout of metal electrical conduit, installs wiring systems, switch-panels, buss bars, 
works on overhead distribution systems and underground distribution systems.  Performs other related 
duties. 
 
Flagger 
A worker who directs traffic in or around a construction site.  May use signs or devices to direct traffic.  
May help assemble, position and clean devices or equipment used to direct traffic.  Must be able to 
effectively communicate with the public.  May require certain level of training by TXDOT specifications.  
Performs other related duties. 
 
Form Builder/Setter, Structures 
Fits together, aligns and sets to grade metal and wooden forms for placement of concrete.  Forms may 
be wood, steel, aluminum, fiberglass or any other type of material.  Checks forms while concrete is 
placed.  May install miscellaneous materials integral to concrete structures.  May set precast concrete 
elements.  Prepares for slip forming traffic rail and median barrier.  May install permanent metal deck 
forms.  May work with power tools.  Performs other related duties. 
 
Form Liner, Paving & Curb 
Fits together, panels align and sets to grade metal and wooden forms for placement of concrete.  Works 
with survey crew to set stringline for panels or moles.  Performs other related duties. 
 
Form Setter, Paving & Curb 
Fits together, align and set to grade metal and wooden forms for placement of concrete paving and 
curbs.  Works with survey crew to set stringline for paving, curb and gutter curb.  Performs other related 
duties. 
 
Foundation Drill Operator, Crawler Mounted 
Operates a hole-drilling machine that is crawler mounted.  May include geotechnical operations such as 
soils nails, rock nails, tiebacks, anchors and jet grouting.  May oil, grease or otherwise service and make 
necessary adjustments to equipment as needed.  Performs other related duties. 
 
Foundation Drill Operator, Truck Mounted 
Operates a hole drilling machine that is mounted on the rear of a rubber-tired vehicle or truck.  May 
include soils nails, rock nails, tiebacks, anchors and jet grouting.  Drive truck from location to location or 
may have laborer who drives truck.  May oil, grease or otherwise service and make necessary 
adjustments to equipment as needed.  Performs other related duties. 
 
Front End Loader Operator 
Operates a rubber tired, skid steer or crawler type tractor with an attached scoop type bucket on front 
end.  Machine is used to load materials from stockpiles, excavation, charging batch plants, loading and 
unloading trucks.  May be used with attachments in lieu of the bucket.  May oil, grease or otherwise 
service and make necessary adjustments to equipment as needed.  Performs other related duties. 
 
Laborer, Common 
A general term used on construction work covering many unskilled classifications requiring work of a 
physical nature.  A laborer works with all crews doing everything from pick and shovel work to cleaning 
up lumber with hammer, shoveling and placing concrete, uses air tools, cleans concrete joints and fills 
joints with sealing compound from bucket or with hose and nozzle from a central source, applies coating 
of oil to inside face of forms, may help set and strip forms, unloads and transports reinforcing steel, 
cures newly poured concrete, helps lower pipe into ditch for pipelayers, builds fences, works with dirt 
crew keeping construction layout stakes out of the way of dirt moving equipment. 
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Laborer, Utility 
Performs a variety of manual duties, usually working in a utility capacity by working on multiple projects 
and tasks where demands require workmen with varied experience and ability to work without close 
direction.  Unloads and transports reinforcing steel.  May occasionally place and tie reinforcing steel.  
Directs common laborers in pouring concrete.  Erects shoring and bracing.  Assists in installation of pipe. 
Installs, operate and maintains dewatering systems.  May assist equipment operators in positioning 
machines, verifying grades and signaling operators.  Directs truck drivers and scraper operators to 
dumping positions to maintain grades as directed.  Uses power tools and air tools.  May work as lead 
man in a labor crew.  His performance of a wide variety of construction jobs distinguishes him from a 
helper assigned to a specific craft.  Installs and maintains erosion control.  Is more or less a general 
utility construction worker.  May be second step in learning a skill and may later become a helper in a 
specific classification.  Performs other related duties. 
 
Manhole Builder 
Constructs a means of permanent access to water and sewer lines for maintenance purposes.  This 
work consists of laying brick or concrete slab at bottom of ditch up to an approximate grade line near the 
surface of the ground.  Brick or block is normally laid to form a nearly circular manhole.  Brick or block is 
laid in by eyesight and is normally to a plumb line.  Chipped or culled brick can be used quite often is.  
No effort may be made to keep mortar off the face of the brick and joints are not pointed.  May apply 
coating of concrete to interior and exterior surface.  Performs other related duties. 
 
Mechanic 
Assembles, set up, adjusts and maintains and repairs all types of construction equipment and trucks.  
He may perform the duties of a welder in repair of equipment.  Performs other related duties. 
 
Milling Machine Operator, Fine Grade 
Operates a power-driven milling machine that planes material of the to roadbed and discharges the 
material into a hauling unit or a windrow.  May oil, grease or otherwise service and make necessary 
adjustments to equipment as needed.  Performs other related duties. 
 
Mixer Operator 
Performs a variety of manual duties, usually working in a utility capacity by working on multiple projects 
and tasks where demands require workmen with varied experience and ability to work without close 
direction.  Unloads and transports reinforcing steel.  May occasionally place and tie reinforcing steel.  
Directs common laborers in pouring concrete.  Erects shoring and bracing.  Assists in installation of pipe.  
Installs, operate and maintains dewatering systems.  May assist equipment operators in positioning 
machines, verifying grades and signaling operators.  Directs truck drivers and scraper operators to 
dumping positions to maintain grades as directed.  Uses power tools and air tools.  May work as lead 
man in a labor crew.  His performance of a wide variety of construction jobs distinguishes him from a 
helper assigned to a specific craft.  Installs and maintains erosion control.  Is more or less a general 
utility construction worker.  May be second step in learning a skill and may later become a helper in a 
specific classification.  Performs other related duties. 
 
Motor Grader Operator, Rough 
Operates a motor grader.  Equipment is used to grade excavation and embankment and to lay asphalt, 
base and other materials.  May blade haul roads and do other general motor grader work but does not 
perform finish grade work to close specification tolerances.  This operator may be a learner in the first 
phase of learning the skills of motor grader work.  May oil, grease or otherwise service and make 
necessary adjustments to equipment as needed.  Performs other related duties. 
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Motor Grader Operator 
Operates a motor grader.  Equipment is used to grade excavation and embankment and to lay asphalt, 
base and other materials.  May blade haul roads and do other general motor grader work but does not 
perform finish grade work to close specification tolerances.  This operator may be a learner in the first 
phase of learning the skills of motor grader work.  May oil, grease or otherwise service and make 
necessary adjustments to equipment as needed.  Performs other related duties. 

Oiler 
A learner or semi-skilled worker who under the direction of the watch engineer.  May oil and grease or 
otherwise service all engines and necessary equipment as needed.  He may clean, and paint engine 
room as needed.  Performs other related duties. 

Painter, Structures 
Paints and stains structural steel and concrete surfaces of bridges, retaining walls, or other structures. 
Directs cleaning and abrasive blasting of surfaces prior to painting or staining.  Performs other related 
duties. 

Pavement Marking Machine Operator 
Operates machine used in laying paint stripes or markers on all types of paving.  Loads machine with 
appropriate materials and may walk or ride on machine.  May oil, grease or otherwise service and make 
necessary adjustments to equipment as needed.  Performs other related duties. 

Piledriverman 
Sets in place, aligns, plumbs direct driving of timber, concrete, steel, pipe and any other type of piling. 
Sets, drives and pulls steel, concrete and other types of sheet piling.  Rigs pile and leads and bracing. 
Signals operator. Splices piles before and after driving.  Directs pile cutoff.  May direct jetting or drilling 
equipment in connection with installing piles to grade.  Performs other related duties. 

Pipelayer 
Installs concrete, clay, steel, ductile iron, plastic, corrugated pipe and any other type of pipe for storm 
drainage, water lines, gas lines and sanitary sewer lines.  Lays underground communication and 
electrical ducts.  May install and set electrical ground boxes, hand holes, manholes, inlets and other 
structures.  Caulks joints, makes threaded and flanged connections. Installs valves and other 
accessories.  Performs other related duties. 

Reinforcing Steel Setter, Paving 
Works from plans to lay out and install reinforcing steel within forms or in mats of concrete paving.  May 
direct unloading of material.  Determines rigging required to complete work.  Gives direction to 
reinforcing steel worker or common or utility laborers.  May install miscellaneous materials integral to 
concrete structure or paving.  May work with power tools.  Performs other related duties. 

Reinforcing Steel Setter, Structure 
Works from plans to lay out and install reinforcing steel within forms or in mats of concrete paving.  May 
direct unloading of material.  Determines rigging required to complete work.  Gives direction to 
reinforcing steel worker or common or utility laborers.  May install miscellaneous materials integral to 
concrete structure or paving.  May work with power tools.  Performs other related duties. 

Roller Operator, Pneumatic, Self-Propelled 
Operates a self-propelled machine with either steel wheels pneumatic tires, which is used to compact 
and smooth all bituminous materials.  May oil, grease or otherwise service and make necessary 
adjustments to equipment as needed.  Performs other related duties. 
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Roller Operator, Steel Wheel, Flat Wheel/Tamping 
Operates a self-propelled machine with either steel wheels or pneumatic tires which is used to compact 
earth fills, subgrade, flexible base and all other types of materials except bituminous.  May oil, grease or 
otherwise service and make necessary adjustments to equipment as needed.  Performs other related 
duties. 
 
Roller Operator, Steel Wheel, Plant Mix Pavement 
Operates a self-propelled machine with either steel wheels pneumatic tires, which is used to compact 
and smooth all bituminous materials.  May oil, grease or otherwise service and make necessary 
adjustments to equipment as needed.  Performs other related duties. 
 
Scraper Operator 
Operates a self-contained wheeled tractor scraper both self loading or assisted by crawler tractors or 
other scrapers.  Used to excavate and transport earth or other materials.  May oil, grease or otherwise 
service and make necessary adjustments to equipment as needed.  Performs other related duties. 
 
Servicer 
Drives a truck, which carries various fuels, oils, greases and filters.  Must have knowledge of and is 
responsible for the correct oiling and greasing and changing of filters on equipment according to the 
manufacturers’ specifications.  Uses compressed air grease guns, wrenches and other tools.  May make 
adjustments to clutches, brakes and other mechanical items.  Keeps record of service preventive 
maintenance records.  May have laborer assisting him.  May require CDL if driving truck on public 
highways.  Performs other related duties. 
 
Sign Installer (PGM) 
Sets forms, reinforcing steel, anchor bolts and pours concrete for Sign foundations.  Fabricates and 
erects pipe and angle Frameworks by bolting, welding or other means prior to installation of signs that 
are normally prefabricated.  Works from plans in location and drilling holes for proper location and 
alignment of signs.  May direct hoisting of signs into place.  Fastens signs to framework by bolting and 
other means.  Locates and sets lighting brackets.  May perform other work associated with signing 
projects.  Supervises sign erector helper.  Performs other related duties. 
 
Slip Form Machine Operator 
Cleans and seals joints requiring a hot or cold sealing compound in concrete paving, sidewalks, 
driveway and approach slabs.  May oil, grease or make necessary repairs adjustments to equipment as 
needed.  Performs other related duties. 
 
Spreader Box operator 
Operates spreader box by adjusting hopper and strike off blade so that the gravel, stone or other 
material may be spread to a specific depth on road surface during seal coat and surface treatment 
operations.  May oil, grease or otherwise service and make necessary adjustments to equipment as 
needed.  Performs other related duties. 
 
Structural Steel Worker 
Works from plans to lay out and install reinforcing steel within forms or in mats of concrete paving.  May 
direct unloading of material.  Determines rigging required to complete work.  Gives direction to 
reinforcing steel worker or common or utility laborers.  May install miscellaneous materials integral to 
concrete structure or paving.  May work with power tools.  Performs other related duties. 
 
Tractor operator, Crawler Type 
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Operates a crawler tractor with a bulldozer mounted in front of chassis to level, distribute and push earth 
or other material.  May operate a ripper attachment to break up rock or other hard material. May use a 
push block on front of tractor to push load scrapers.  May oil, grease, or otherwise service and make 
minor repairs to equipment as needed.  Performs other related duties. 
 
Tractor Operator, Pneumatic 
Operates a gasoline or diesel powered agricultural tractor that tows compaction rollers, plow, disc. water 
tanks, scrapers and other similar operations.  May use other miscellaneous attachments.  May oil, 
grease or otherwise service and make necessary adjustments to equipment as needed.  Performs other 
related duties. 
 
Traveling Mixer Operator 
Drives a gasoline or diesel truck upon which is mounted a concrete mixer.  Operates concrete mixer and 
dumps concrete on the grade, into forms or into concrete pumps or buckets.  Cleans mixer drum.  May 
require CDL license for on highway use.  May service and make necessary adjustments for proper 
operation of equipment.  Performs other related duties. 
 
Truck driver, lowboy-Float 
Drives a heavy-duty diesel-powered truck to which is attached a trailer upon which heavy equipment is 
hauled.  Driver is often required to operate heavy equipment to load or unload the lowboy.  May require 
CDL license for on highway use.  May service and make necessary adjustments for proper operation of 
equipment.  Performs other related duties. 
 
Truck driver, Single Axle, Heavy 
Drive a light capacity truck for transporting loads of construction material.  The truck is of single rear axle 
type, may have various kinds of beds attached, such as dump, flat bed, tank, etc.  May require CDL 
license for driving on highway.  May services and make necessary adjustments for proper operation 
equipment.  Performs other related duties. 
 
Truck driver, Single Axle-Light 
Drive a light capacity truck for transporting loads of construction material.  The truck is of single rear axle 
type, may have various kinds of beds attached, such as dump, flat bed, tank, etc.  May require CDL 
license for driving on highway.  May services and make necessary adjustments for proper operation 
equipment.  Performs other related duties. 
 
Truck Driver, Tandem Axle, Semi-Trailer 
Drives a diesel-powered tractor pulling a semi trailer hauling materials.  Hauls dirt, rock, aggregates or 
other material.  May require CDL license for driving on highway.  May service and make necessary 
adjustments for proper operation of equipment.  Performs other related duties. 
 
Work Zone Barricade Servicer 
Fabricates, erects and maintains temporary traffic control devices, including arrow boards, signs, 
barricades, channelizing devices, barrels and all message boards.  May operates a truck during traffic 
control operations. 
 
Welders - Receives rate for craft being performed to which welding is incidental. 
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EXHIBIT “B” 

CERTIFICATE FROM CONTRACTOR APPOINTING OFFICER OR EMPLOYEE TO 
SUPERVISE PAYMENT OF EMPLOYEES 

Project Name 

Project WBS#:  Date 

Email Address: 

(I) (We) hereby certify that (I am) (we are) the Prime Contractor for

(specify type of job) 

in connection with construction of the above-mentioned Project, and that (I) (we) have appointed 
, whose signature appears below, to supervise the payment of (my) (our) 

employees beginning    , 20 ; that he/she is in a position to have full knowledge of the 
facts set forth in the payroll documents and in the statement of compliance required by the Copeland Act 
and the City of Houston, which he/she is to execute with (my) (our) full authority and approval until such 
time as (I) (we) submit to the City of Houston a new certificate appointing some other person for the 
purposes hereinabove stated. 

Phone: 
(Identifying Signature of Appointee) 

Attest: 
(Name of Firm or Corporation) 

By: By: 
(Signature) (Signature) 

(Title) (Title) 

NOTE:  This certificate must be executed by an authorized officer of a corporation or by a member of a 
partnership, and shall be executed prior to and be submitted with the first payroll.  Should the appointee 
be changed, a new certificate must accompany the first payroll for which the new appointee executes a 
statement of compliance required by the Copeland Act and the City of Houston. 
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EXHIBIT “C” 

CERTIFICATE FROM SUBCONTRACTOR APPOINTING OFFICER OR EMPLOYEE TO SUPERVISE 
PAYMENT OF EMPLOYEES 

Project Name 

Project WBS#: Date 

Email Address: 

(I) (We) hereby certify that (I am) (we are) the Sub Contractor for

(specify type of job) 

in connection with construction of the above-mentioned Project, and that (I) (we) have appointed  
, whose signature appears below, to supervise the payment of (my) (our) 

employees beginning   , 20 ; that he/she is in a position to have full knowledge of the 
facts set forth in the payroll documents and in the statement of compliance required by the Copeland Act 
and the City of Houston, which he/she is to execute with (my) (our) full authority and approval until such 
time as (I) (we) submit to the City of Houston a new certificate appointing some other person for the 
purposes hereinabove stated. 

Phone: 
(Identifying Signature of Appointee) 

Attest: 
(Name of Firm or Corporation) 

By: By: 
(Signature) (Signature) 

(Title) (Title) 

NOTE: This certificate must be executed by an authorized officer of a corporation or by a member of a 
partnership, and shall be executed prior to and be submitted with the first payroll.  Should the appointee 
be changed, a new certificate must accompany the first payroll for which the new appointee executes a 
statement of compliance required by the Copeland Act and the City of Houston. 

END OF DOCUMENT 



City of Houston  

Pay or Play Program Requirements 

   I .  Pay or Play Program Overview 

A. Purpose
The Pay or Play Program was established with Ordinance 2007-534 on July 1, 2007 and is
governed by Executive Order 1-7. The Pay or Play Program (POP Program) creates a more
level playing field and enhances fairness in the bid process between competing contractors
that choose to offer health benefits to their workforce and those who do not. The program also
recognizes and accounts for the fact that there are cost associated with health care of the
uninsured citizens of the Houston and Harris County area.

B. Program Elements

1. Covered contracts:

I.) Advertised after July 1, 2007 or which is executed on or after the effective date of this
Executive Order.

II.) Contracts valued at or above $100,000.00 (contract) and $200,000.00 (sub-contract)
including contingencies, amendments, supplemental terms and/or change orders.

III.) Professional Service, Construction, and Service type contracts.

2. Contracts not covered:

I.) Any contract in which the primary purpose is procurement of property, goods,
supplies, and or equipment. 

       II.) An inter-governmental contract, inter-governmental agreement or purchasing    
cooperative. 

3. Covered employees: This program applies to employees of a covered contractor or
subcontractor, including contract labor, who are over age 18, work at least 30 hours
per week and work any amount of time under a covered city contract or subcontract.

4. Pay or Play Option:


l“Pays” by contributing $1.00 per covered employee per regular hour for work

performed under the contract with the City; or 

       ll.)“Plays” by providing health benefits to covered employees. Health benefits must meet    

or exceed the following standards: 

The employer will contribute no less than $150 per covered employee per

month toward the total premium cost.

The employee contribution, if any amount, will be no greater than 50% of the

monthly premium cost and no more than $150 per month.

*Note: (1)A contractor is deemed to have complied with section 5.4 of
E.O. 1-7 with respect to a covered employee who is not provided health
benefits if the employee refuses the benefits and the employee’s contribution
to the premium is no more than $40 per month. (2) If applicable the contractor
has the option to both Pay and Play.

(Document 00840)       OBO 7/3/2012 



City of Houston

Pay or Play Program Requirements

5. Exemptions/Waivers: The City of Houston will award a contract to a contractor that
neither Pays nor Plays only if the contractor has received an approved waiver (Form
POP-4 requested by City departments only).

6. Administration: Contractor performance in meeting Pay or Play program requirements
will be managed by the contracting department. The Office of Business Opportunity
(OBO) has administrative oversight of the program, including audit responsibilities
(department compliance). Questions about the program should be referred to the
Department POP Liaison an updated contact list is available on
http://www.houstontx.gov/obo/popforms.html or call Gracie Orr with the Office of
Business Opportunity at 832-393-0633. 

II. Documentation and Reporting Requirements

A. Document that must be signed and returned to administering department
with the bid/proposal.

1.) City of Houston Pay or Play Program Acknowledgment Form (Form POP-1)

acknowledges bidder/proposers’ knowledge of the program and its requirements, and

the intention to comply.

B. Documents that must be signed and returned to administering department within a
period designated by the department’s Contract Administrator, upon notification of
low bidder or successful proposer status:

1.) Certification of Compliance with Pay or Play Program (Form POP-2)

*Note - Contractors that opt to “play” must provide proof of coverage, including
document from insurance provider, and names of covered employees.

2.) List of Subcontractors (Form POP-3)

*Note- Review the affidavit statement at the bottom of this form for further important
POP Compliance information.

C. Contractors reporting requirements:

1.) Contractors that opt to Pay

Provide monthly reports to administering department, detailing names of employees,

hours worked, exemptions (if any) and amount owed. (Form POP-5)

2.) Contractors that opt to Play

Provide  periodic  reports  to  the  contract  administrator  showing  proof  of  coverage
(insurance premium invoice or insurance card) reporting schedule will be determined by
administering department based on length of contract. (Form POP-7)

(Document 00840) OBO 7/3/2012
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Pay or Play Program Requirements 

 

 

 
 

                      3.) Employee Waiver Request 
                           Contractor may request POP program waiver by submitting the request on POP-8 if the       
                           employee is less than 18 years old, employee has other health coverage such as  
                           through spouse or parents, or Medicare/Medicaid. 
 
                           *Note proof of coverage must be provided in the form of a copy of the employee’s  
                            insurance card. (Remove social security numbers if applicable)  
                            
                      4.) Contractors shall submit an initial report with the second invoice to the department. 
                           Payments based on monthly reports are due to the contracting department with  
                           submission of the following month’s invoice. Payments may be made out to the City of  
                           Houston preferably via cashier check or business check. 

 
 
III. Compliance and Enforcement 

                 The Office of Business Opportunity will audit program compliance. Contractors willfully violating or 
                 misrepresenting POP program compliance will be subject to corrective and/or punitive action, 
                 including but not limited to the assessment of fines and penalties and/or debarment. The Pay or 
                 Play Program Requirements Form and all other POP Forms are available for downloading from 
                 the City of Houston’s Website at  http://www.houstontx.gov/obo/popforms.html 
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   ATTACHMENT “    ” 

 Sample Letter of Intent 

THIS AGREEMENT IS SUBJECT TO BINDING ARBITRATION ACCORDING TO THE TEXAS 
GENERAL ARBITRATION ACT. 

To: City of Houston  Date: 
Administering Department 

Project Name and Number 

Bid Amount:     M/W/DBE Goal:  

 agrees to enter into a contractual agreement 
Prime Contractor 

with  , who will provide the following goods/ 
MWBE Subcontractor 

services in connection with the above referenced contract: 

for an estimated amount of $  or % of the total 
contract value. 

 is currently certified with the City of Houston’s  
  (M/W/DBE Subcontractor) Office of Business of Opportunity Office to function in the 

aforementioned capacity. 

        Prime Contractor       M/W/DBE Subcontractor 

intend to work on the above-named contract in accordance with the M/W/DBE Participation Section of the City 
of Houston Bid Provisions, contingent upon award of the contract to the aforementioned Prime Contractor. 

Signed (Prime Contactor) Signed (M/W/DBE Subcontractor) 

Printed Signature Printed Signature 

Title Date Title Date 
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Attachment “      ” 

CITY OF HOUSTON CERTIFIED MWBE SUBCONTRACT TERMS 

Contractor shall ensure that all subcontracts with M/WBE subcontractors and suppliers are 
clearly labeled “THIS CONTRACT IS SUBJECT TO BINDING ARBITRATION 
ACCORDING TO THE TEXAS GENERAL ARBITRATION ACT” and contain the following 
terms: 

1. _______________________(M/WBE subcontractor) shall not delegate or
subcontract more than 50% of the work under this subcontract to any other
subcontractor or supplier without the express written consent of the City of
Houston’s Office of Business Opportunity (“the Director”).

2. _______________________(M/WBE subcontractor) shall permit representatives
of the City of Houston, at all reasonable times, to perform 1) audits of the books
and records of the subcontractor, and 2) inspections of all places where work is to
be undertaken in connection with this subcontract.  Subcontractor shall keep such
books and records available for such purpose for at least four (4) years after the
end of its performance under this subcontract.  Nothing in this provision shall
affect the time for bringing a cause of action or the applicable statute of
limitations.

3. Within five (5) business days of execution of this subcontract, Contractor (prime
contractor) and Subcontractor shall designate in writing to the Director an agent
for receiving any notice required or permitted to be given pursuant to Chapter 15
of the Houston City Code of Ordinances, along with the street and mailing
address and phone number of such agent.

4. As concluded by the parties to this subcontract, and as evidenced by their
signatures hereto, any controversy between the parties involving the construction
or application of any of the terms, covenants or conditions of this subcontract
shall, on the written request of one party served upon the other or upon notice by
the Director served on both parties, be submitted to binding arbitration, under the
Texas General Arbitration Act (Tex. Civ. Prac. & Rem. Code Ann., Ch. 171 – “The
Act”).  Arbitration shall be conducted according to the following procedures:

a. Upon the decision of the Director or upon written notice to the HR Director
from either party that a dispute has arisen, the Director shall notify all parties
that they must resolve the dispute within thirty (30) days or the matter may be
referred to arbitration.

b. If the dispute is not resolved within the time specified, any party or the Director
may submit the matter to arbitration conducted by the American Arbitration
Association under the rules of the American Arbitration Association, except as
otherwise required by the City’s contract with the American Arbitration
Association on file in the Office of the City’s Office of Business Opportunity.
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c. Each party shall pay all fees required by the American Arbitration Association
and sign a form releasing the American Arbitration Association and its
arbitrators from liability for decisions reached in the arbitration.

d. In the event the American Arbitration Association no longer administers Office
of Business Opportunity arbitration for the City, the Director shall prescribe
alternate procedures as necessary to provide arbitration by neutrals in
accordance with the requirements of Chapter 15 of the Houston City Code of
Ordinances.

These provisions apply to goal-oriented contracts.  A goal-oriented contract means any 
contract for the supply of goods or non-professional services in excess of $100,000.00 for 
which competitive proposals are required by law; not within the scope of the MBE/WBE 
program of the United States Environmental Protection Agency or the United States 
Department of Transportation; and which the City Purchasing Agent has determined to have 
significant MWBE subcontracting potential in fields which there are an adequate number of 
known MBEs and/or WBEs to compete for City contracts. 

The MWBE policy of the City of Houston will be discussed during the pre-proposal 
conference.  For information, assistance, and/or to receive a copy of the City’s Office of 
Business Opportunity Policy and/or Ordinance, contact the Office of Business Opportunity 
Division at 713.837.9000, 611 Walker Street, 7th Floor, Houston, Texas 77002. 

City of Houston Certified M/WBE Subcontract Terms 
Page 2
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Document 00931 

REQUEST FOR INFORMATION 

1. PROJECT No.: 243 2. RFI No.:

3. PROJECT NAME: HOU Roadway Gap Wayfinding

4. CONTRACTOR: [Contractor’s Company Name]

5. CONTRACT No.:

6. SPECIFICATION Nos.:

7. DRAWING Nos.:

8. RESPONSE CODE:  [   ]  CRITICAL     [   ]  ROUTINE 9. DATE RESPONSE REQUIRED:

10. INFORMATION REQUIRED:

11. 
CONTRACTOR (Signature) TITLE DATE

12. RESPONSE:

13. 
PROJECT MANAGER (Signature) DATE

14. If Contractor believes the response given in Item 12 requires an adjustment in Contract Price or Contract 
Time, Contractor shall submit a timely proposal so as not to delay Contractor’s Work in accordance with 
General Conditions, Article 7 - Changes in the Work.

END OF DOCUMENT
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INSTRUCTIONS 

PURPOSE:  A Request for Information (RFI) is used to request clarification regarding any portion of the Contract 
documents.  An RFI is the formal communication tool between Contractor and Construction Manager (CM).  The 
response may result in a Request for Proposal, Work Change Directive, or Change Order.  Most changes that affect 
Contract Price or Contract Time originate from RFIs. 

APPLICATION:  Contractor shall submit required submittals and requests for information (RFIs) into the 
HAS’s web-based application, currently Microsoft SharePoint. Access to the SharePoint portal and required 
training will be coordinated through the Project Manager. Contractor uses this type of form on the SharePoint 
site when initiating a request for information. Other participants in the Project may also use the RFI to obtain a 
clarification of the Contract documents. 

RESPONSE:  Unless otherwise advised by CM, a routine response to an RFI will be provided within 30 days.  If the 
matter is critical, potentially imposing immediate delay or work stoppage, a response in less than 30 days may be 
requested. 

The following instructions correspond to the numbers provided on the form.  Items 1 through 11 are normally prepared 
by Contractor.  CM responds with Items 12 and 13. 

1. Insert Project number and any other identifying numbers.

2. Insert a sequential RFI number as assigned by CM.

3. Insert Project name as stated in Contract documents.

4. Insert name of Contractor performing the Work.

5. Insert the Contract number for the Project as assigned by the Controller’s office.

6. Insert Specification number(s) for which the requested information is required.

7. Insert Drawing number(s) for which the requested information is required.

8. Indicate in the box provided whether the information requested is critical or routine.

9. Insert due date for response with the requested information.

10. Describe the required information sufficient for response without further clarification or communication.

11. Requestor signs, indicates title, and dates RFI.

12. Project Manager responds to the information request with sufficient detail so that further clarification or
communication is unnecessary.  Attach detailed clarification or sketches, as required, including information
prepared by the Design Consultant.

13. Project Manager signs and dates response.

14. This paragraph specifies a timely request for additional compensation or time extension.
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SUMMARY OF WORK 
01110-1 ver. 09.03.19 

SECTION 01110 

SUMMARY OF WORK 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Project description.

B. Work description.

C. City occupancy.

D. Contractor-salvaged products.

E. Separate contracts and work by City.

F. Extra copies of Contract Documents.

G. Permits, fees and notices.

1.02 THE PROJECT 

The Project is the William P. Hobby Airport (HOU) in Houston, Texas. 

1.03 GENERAL DESCRIPTION OF THE WORK 

A. Construct the Work under a single general construction contract as follows:

B. Construct the Work in many phases, work shall be coordinated with HAS Management,
Operations, and Parking group.

The Work is summarized as fabrication and installation of exterior signage and wayfinding
in and around HOU. Exterior signs are to be constructed of aluminum and aluminum tube
structure.

Work shall be completed in many phases; Work zones will be established during a post-
bid phasing conference. The contractor shall submit to the owner (for approval) a work
plan that details how the contractor will systematically work from one zone to another. If
a single sign is determined to be critical, such as passenger drive lanes, the work shall be
done in one night, or a work plan created so that the area is functional during the work day.
In some instances, new signs will need to be covered until all signs can be unveiled at one
time or until old signs can be removed to avoid conflicting information to the public.

Contractor to apply barcodes to signs. Barcode stickers will be supplied by HAS, the
Contractor is required to track each sign and provide the following information in an excel
spreadsheet:
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SUMMARY OF WORK 
01110-2 ver. 09.03.19 

1. Location of sign (coordinates)

2. Sign identification number from the drawings

3. Finished height of sign

The barcodes are approximately 1”x1.5” in size. The contractor shall locate the label as 
inconspicuously as possible on the backside, bottom right corner of each sign.  

Careful consideration and coordination will need to be given to obstruction of any other 
HAS or tenant sign. 

1. Work that will be a hazard to the general public, such as overhead work near the terminal,
or curbsides must be done at night between 11:00 p.m. and 5:00 a.m., as allowed by
the owner. 

2. Coordinate schedule and provide reasonable access for City's storage of existing
removed signs as needed

General Information: 

1. The successful bidder will have access to any drawings that HAS might have on file.

2. A lay-down area away from the terminals will be identified prior to the NTP. Security
and utilities will be provided by the contractor if needed.

3. Black-out coverings of signs may be necessary during the installation of signs as
described above. The number of signs to be covered per work area is dependent on the
contractors planning and coordination of the work. The covers shall be professional in
appearance. A black plastic garbage bag is not acceptable.

4. All native electronic artwork files will be supplied to the successful bidder.

C. The Work is summarized as construction of new signage and wayfinding at William P.
Hobby Airport roadways

1. Cut and patch existing construction designated or required to remain and to receive
new construction, following Section 01731- Cutting and Patching, and Section 01761
– Protection of Existing Services.

E. Contract limit lines are shown diagrammatically on Drawings.

F. The construction budget for this construction project is $700,000

1.04 CITY OCCUPANCY 

The City intends to occupy the entire portion of the Project by 221 calendar days after Notice 
to Proceed.  
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SUMMARY OF WORK 
01110-3 ver. 09.03.19 

The City will occupy the premises and remain in operation during the entire period of 
construction except for phased Garage Signage installation.  

A. Cooperate with the City to reduce conflict, and to facilitate the City's operations.
Coordinate Contractor's activities with City Operations or Maintenance personnel through
City Engineer.

B. Schedule Work to fit these requirements.

1.05 CONTRACTOR-SALVAGED PRODUCTS (CSP) 

A. Products intended for salvage and return by the Contractor to City Engineer are scheduled
in Part 2 of this Section and are shown in diagrammatic form or noted on Drawings.

B. Obtain, handle, store and protect CSP following Section 01731 - Cutting and Patching.
Reinstall items designated for reuse following Section 01731.

C. Provide written receipt or transfer of title to City Engineer.

D. Assume CSP function properly, unless discovered to the contrary and notice given before
removal.  Correct damages or deficiencies occurring to CSP while in possession of
Contractor, without change in Contract Sum or Time.

1.07 EXTRA COPIES OF CONTRACT DOCUMENTS 

Use reproducible documents, furnished by City following Document 00700 Paragraph 
2.2.2, to make extra copies of Contract Documents (PDF copies of Drawings and the 
Project Manual) as required by Contractor for construction operations, and for Contractor's 
records following Sections 01726 - Base Facility Survey and 01770 - Contract Closeout.  
Follow Document 00700 Paragraph 1.3. 

1.08 PERMITS, FEES AND NOTICES 

Refer to Document 00700 Paragraph 3.14.  Reimburse City for City's payment of fines 
levied against City or its employees because of Contractor's failure to obtain proper 
permits, pay proper fees, and make proper notifications.  Reimbursement will be by Change 
Order, reducing the Contract Price as based upon the dollar amount of fines imposed. 

PART 2 PRODUCTS 

2.01 SCHEDULE OF CSP 

A. Unless indicated otherwise, salvage and return to the City the following CSP existing
within the contract limits:

1. None known at this time

B. Return excess CSP items following Section 01770 - Contract Closeout.

END OF SECTION 
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CONTRACTOR'S USE OF PREMISES 
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SECTION 01145 
CONTRACTOR'S USE OF PREMISES 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Rights-of-way and access to the Work.

B. Property and Base Facility outside contract limits.

C. General requirements for exterior work.

D. Work in AOA, including electrical lockout/tagout program.

E. Interior work.

F. Control of access into security areas.

1.02 SUBMITTALS 

A. Show start dates and duration of closures and impediments on construction schedule
following Section 01325 - Construction Schedules.

B. Prepare written requests, using Document 00931 - Request for Information, and submit
requests at least 7 days before access is required, for following:

1. Roadway, street, driveway, curbside and building main entrance/exit closures or
impediments.  Do not close or impede emergency exits intended to remain.

2. Access to property outside contract limits, required to extend or connect work to
utilities or environmental system controls in non-contract areas.

C. For work involving electrical energy or other hazardous energy sources, submit a
Lockout/Tagout Program.

1.03 RIGHTS-OF-WAY AND ACCESS TO THE WORK 

A. Confine access and operations and storage areas to contract limits and other areas provided
by City, following Document 00700. Do not trespass on non-City-owned property or on
airport occupants' spaces.

B. Airport operates "around the clock."  In cases of conflicts with construction operations,
airport operations take precedence.  Airport roads, streets, drives, curbsides and sidewalks,
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and ticketing, baggage claim, security check points, concessions, restrooms, aircraft gates 
and similar passenger-related areas are intended for year-round uninterrupted use and 
access by the public and airport operations.  Maintain uninterrupted traffic movement. 

1. Aircraft and emergency vehicles have right-of-way in AOA.

2. Private vehicles, public transportation and emergency vehicles have right-of-way on
roads, streets, driveways and curbsides.

3. Passengers have right-of-way in public spaces.  Occupants have right-of-way in other
occupied areas.

C. Follow instructions of the City Engineer, Airport Manager and of ATCT.  Follow FAA
procedures.

D. FAA will review Contractor's submittals for compliance with FAA requirements.  Attend
meetings with FAA to assist the City Engineer in obtaining approvals.

E. Continued violations of or flagrant disregard for policies may be considered default, and
individuals disregarding requirements may be determined as objectionable by the City
Engineer, following provisions of Document 00700.

Do not close or impede rights-of-way without City Engineer approval.

F. City Engineer may approve temporary storage of products, in addition to areas shown on
Drawings, on roadway esplanades, in occupied areas and other on-airport areas if storage
piles do not interfere with airport operations.

1. No permission will be granted for this type of storage in Terminal roadway areas.

2. Restrict permitted storage along roadways to 1,000 lineal feet, 6 feet high and no closer
than 10 feet to pavement.

1.04 PROPERTY AND BASE FACILITY OUTSIDE CONTRACT LIMITS 

A. Do not alter condition of property or Base Facility outside contract limits.

B. Means, methods, techniques, sequences, or procedures which may result in damage to
property outside of contract limits are not permitted.

C. Repair or replace damage to property outside contract limits to condition existing at start
of the Work, or better.

1.05 GENERAL REQUIREMENTS FOR EXTERIOR WORK 

A. Obtain permits and City Engineer's approval prior to impeding or closing roadways, streets,
driveways, Terminal curbsides and parking areas.
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B. Maintain emergency vehicle access to the Work and to fire hydrants, following Section
01505 - Temporary Facilities.

C. Do not obstruct drainage ditches or inlets.  When obstruction is unavoidable due to
requirements of the Work, provide grading and temporary drainage structures to maintain
unimpeded flow.

D. Locate by Section 01726 - Base Facility Survey and protect by Section 01505 - Temporary
Facilities, lawn irrigation systems, communications or data systems, direct-buried lines
which may exist.  Repair or replace damaged systems to condition existing at start of Work,
or better.

E. Public, Temporary, and Construction Roads and Ramps:

1. Construct and maintain temporary detours, ramps, and roads to provide for normal
public traffic flow when use of public roads or streets is closed by necessities of the
Work.

2. Provide mats or other means to prevent overloading or damage to existing roadways
from tracked equipment or exceptionally large or heavy trucks or equipment.

3. Construct and maintain access roads and parking areas following Section 01505 -
Temporary Facilities.

F. Excavation in Streets and Driveways:

1. Do not hinder or needlessly impede public travel on roadways, streets or driveways for
more than two blocks at any one time, except as approved by City Engineer.

2. Obtain the City Traffic Management and Maintenance Department and City Engineer's
approval when the Work requires closing of off-airport roadways, streets or driveways.
Do not unnecessarily impede abutting property.

3. Remove surplus materials and debris and open each block for public use as work in
that block is complete.  Acceptance of any portion of the Work will not be based on
return of street to public use.

4. Provide temporary crossings, or complete work in one continuous operation.  Minimize
duration of obstructions and impediments at drives or entrances.

G. Provide barricades and signs following Sections 01505 - Temporary Facilities and 01507
- Temporary Signs.

H. Traffic Control:  Follow Section 01555 - Traffic Control and Regulation.

I. Surface Restoration:
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1. Restore site to condition existing before construction, following Section 01731 -
Cutting and Patching, to satisfaction of City Engineer.

2. Follow Section 02571 for restoring paved areas.

4. Repair damaged turf areas, leveling with bank run sand following Section 02251, or
topsoil following Section 02920, and re-sod following Section 02935.  Water and level
newly sodded areas with adjoining turf using steel wheel rollers appropriate for
sodding.  Do not spot sod or sprig.

1.06 CONTROL OF SECURITY AREA ACCESS 

A. Install barricades and enclosures to prevent uncontrolled access into security areas,
following Section 01505 - Temporary Facilities.  Provide locked access points.  Provide
duplicate keys to City Engineer.

B. Post one gatekeeper, employed by the Contractor, at each point of access through
barricades or enclosures into security areas, during times when access points are not locked.
Ensure persons entering are properly badged.

C. Provide signs following Section 01507 - Temporary Signs.

PART 2    PRODUCTS (NOT USED) 

PART 3    EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01210 
CASH ALLOWANCES 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. City’s allowances allocated to the items of work listed or as directed.

B. See Document 00700 - General Conditions, Paragraph 3.11 for costs included and excluded
from cash allowance values listed in 1.02 below.

C. Follow Section 01255 - Modification Procedures for processing allowance expenditures.
Cash Allowance sums remaining at Final Completion belong to the City, creditable by
Change Order.

1.02 SCHEDULE OF CASH ALLOWANCES (TOTAL $5000.00VALUE) 

A. Allowance Item 1 - Building Permit:  For obtaining the Building Permit from City of
Houston, $5000 (Five Thousand).

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01255 
MODIFICATION PROCEDURES 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Signatories on behalf of City and Contractor.

B. Contractor's documentation.

C. Change Orders.

D. Requests for Proposal.

E. Work Change Directives.

F. Execution of Modifications.

G. Resolving Discrepancies.

H. Requests for Information or Clarification.

I. Correlation of Submittals.

1.02 SIGNATORIES 

A. Submit at the Preconstruction Conference (Section 01312 - Coordination and Meetings) a
letter indicating the name and address of Contractor's personnel authorized to execute
Modifications, and with responsibility for informing others in Contractor's employ or
Subcontractors of same.

1.03 REFERENCES 

A. Blue Book:  "Dataquest" Rental Rate Blue Book for Construction Equipment.

B. Rental Rate:  The full unadjusted base rental rate for the applicable item of equipment.
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1.04 CONTRACTOR'S DOCUMENTATION 
 

A. Maintain detailed records of changes in the Work.  Provide full information required for 
identification and evaluation of proposed changes, and to substantiate costs of changes in 
the Work. 
 

B. Furnish sufficient data to allow City Engineer's evaluation of Contractor's responses to 
proposed changes. 

 
C. Include with each proposal the following minimum information (as applicable to form of 

Contract Price): 
 

1. Quantities of original Bid Schedule unit price work items (with additions, reductions, 
deletions, and substitutions). 

2. When work items are not included in Document 00410 - Bid Tabulation Form, provide 
unit prices for the new items, with proper supporting information. 

3. For Stipulated Price changes, furnish breakdown of labor, products, taxes, insurance, 
bonds, temporary facilities and controls as applicable, and overhead and profit. 

4. Justification for change, if any, in Contract Time. 

5. Additional data upon request. 

D. Payment for rented equipment will be made to the Contractor by actual invoice cost for the 
duration of time required to complete additional work.  If additional work comprises only 
a portion of the rental invoice where the equipment would otherwise be on the site, compute 
the hourly equipment rate by dividing the actual monthly invoice by 176.  (One day equals 
8 hours and one week equals 40 hours.)  Operating costs shall not exceed the estimated 
operating costs given for the item of equipment in the Blue Book. 

 
E. For changes in the Work performed on a time-and-materials basis using Contractor-owned 

equipment, compute rates with the Blue Book as follows: 
 

1. Multiply the appropriate Rental Rate (the lowest cost combination of hourly, daily, 
weekly or monthly rates) by an adjustment factor of 70 percent plus the full rate shown 
for operating costs.  Use 150 percent of the Rental Rate for double shifts (one extra 
shift per day) and 200 percent of the Rental Rate for more than two shifts per day.  No 
other rate adjustments apply. 

 
2. Standby Rates: 50 percent of the appropriate Rental Rate shown in the Blue Book.  

Operating costs are allowed. 
 
1.05 CHANGE ORDERS 
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A. Changes to Contract Price or Time are made only by execution of a Change Order. 

B. Stipulated Price Change Order:  Stipulated Price Change Orders are based on an accepted 
Proposal/Contract Modification including the Contractor's lump sum price quotation. 

C. Unit Price Change Order: 

1. Where Unit Prices for the affected items of Work are included in Document 00410 - 
Bid Tabulation Form, Unit Price Change Orders are based on unit prices as originally 
bid, subject to requirements in Articles 7 and 9 of Document 00700 - General 
Conditions. 

2. Where unit prices of Work are not pre-determined in Document 00410 - Bid Tabulation 
Form, Request for Proposal or Work Change Directive will state the unit prices to use. 

D. Time-And-Material Change Order: 

1. Provide an itemized account and supporting data after completion of change, within 
time limits indicated for claims in Document 00700 - General Conditions. 

2. City Engineer will determine the change allowable in Contract Price and Contract Time 
following Document 00700 - General Conditions. 

3. For changes in the Work performed on a time-and-material basis, furnish the following 
in addition to information specified in Paragraph 1.04.C: 

a. Quantities and description of products and tools. 
b. Taxes, insurance and bonds. 
c. Overhead and profit, following Document 00700 - General Conditions Paragraphs 

7.3.2.2.6 or Document 00800 - Supplementary Conditions. 
d. Dates and times of work performance, and by whom. 
e. Time records and certified copies of applicable payrolls. 
f. Invoices and receipts for products, rented tools, and Subcontracts, similarly 

documented. 
 
1.06 REQUEST FOR PROPOSAL 
 

A. City Engineer may issue a Request for Proposal, including a detailed description of 
proposed changes, supported by revised Drawings and Specifications, if applicable.   
Prepare and submit Contractor's response to the Request for Proposal within 7 days or as 
specified in the request. 

B. This document does not authorize work to proceed. 
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C. Follow instructions on back of the Request for Proposal.

1.07 WORK CHANGE DIRECTIVE (WCD) 

A. City Engineer may issue a WCD instructing the Contractor to proceed with a change in the
Work, for subsequent inclusion in a Change Order.

B. City Engineer may issue minor changes in the Work, not involving an adjustment to
Contract Price or Time by using a WCD.

C. The document will describe changes in the Work and will designate a method of
determining change, if any, in Contract Price or Time.  When properly executed, this
document authorizes work to proceed.  Follow instructions on back of the WCD.

D. Promptly execute changes in the Work following the directions from the Work Change
Directive.

1.08 RESOLVING DISCREPANCIES 

A. Complete Base Facility survey following Section 01726 - Base Facility Survey prior to
preparation of submittal data and commencing main construction operations.  Submit
survey data of inaccessible concealed conditions as cutting and patching or demolition
operations proceed.

B. Prepare and submit a Request for Information for each separate condition with a written
statement of substantive discrepancies, including specific scope, location and discrepancy
discovered.

C. Based upon the Contractor's knowledge of Base Facility conditions "as-found" and the
requirements for the Work, propose graphic or written alternatives to Drawings and
Specifications to correct discrepancies.  Include as supplementary data to the Request for
Information.

D. Modifications due to concealed conditions are allowed only for conditions which are
accessible only through cutting or demolition operations.

1. No changes in the Contract Sum or Time are permitted for sight-exposed conditions or
conditions visible by entry into access doors or panels and above lay-in or concealed
spline acoustical ceilings, or by conditions described in Documents 00320 -
Geotechnical Information or 00330 - Existing Conditions.

1.09 REQUEST FOR INFORMATION OR CLARIFICATION 

A. The Request for Information or Clarification does not authorize work that changes the
Contract Price or Time.
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B. Request clarification of Contract Documents or other information by using the Request for
Information or Clarification.

1. If additional work is required, then the requirement will be requested by the City
Engineer's issuance of a Request for Information or Clarification; Request for Proposal;
Work Change Directive.

2. This document does not authorize work to proceed.

C. Changes may be proposed by the Contractor only by submitting a Request for Information
following Paragraph 1.08.

D. The City Engineer may issue minor changes in the Work, not involving an adjustment to
Contract Price or Time using a Request for Information or Clarification and following
Document 00700 - General Conditions.

E. Follow directions on back of the Request for Information or Clarification.

1.10 CORRELATION OF SUBMITTALS 

A. For Stipulated Price Contracts, promptly revise Schedule of Values and Application for
Payment forms to record each authorized Change Order as a separate line item and adjust
the Contract Price, following Section 01290 - Payment Procedures.

B. For Unit Price Contracts, revise the next monthly estimate of work after acceptance of a
Change Order to include new items not previously included and the appropriate unit rates.

C. Promptly revise progress schedules to reflect any change in Contract Time, revise
schedules to adjust time for other items of work affected by the change and resubmit for
review following Section 01325 - Construction Schedules.

D. Promptly record changes on record documents following Section 01770 - Contract
Closeout.

END OF SECTION 
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SECTION 01270 
MEASUREMENT AND PAYMENT 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Procedures for measurement and payment plus conditions for nonconformance assessment
and nonpayment for rejected Products.

1.02 AUTHORITY 

A. Measurement methods delineated in Specification Sections are intended to complement
criteria of this Section.  In event of conflict, requirements of the Specification Section shall
govern.

B. Project Manager will take all measurements and compute quantities accordingly.

C. Assist by providing necessary equipment, workers, and survey personnel

D. Measurement and Payment paragraphs are included only in those Specification Sections of
Division 01, where direct payment will be made.  Include costs in the total bid price for
those Specification Sections in Division 01 that do not contain Measurement and Payment
paragraphs.

1.03 UNIT QUANTITIES SPECIFIED 

A. Quantity and measurement estimates stated in the Agreement are for contract purposes
only.  Quantities and measurements supplied or placed in the Work and verified by Project
Manager will determine payment as stated in Article 9 of Document 00700 – General
Conditions.

B. When actual work requires greater or lesser quantities than those quantities indicated in
Document 00410 – Bid Form, provide required quantities at Unit Prices contracted, except
as otherwise stated in Article 9 of Document 00700 – General Conditions.

1.04 MEASUREMENT OF QUANTITIES 

A. Measurement by Weight:  Reinforcing Steel, rolled or formed steel or other metal shapes
are measured by CRSI or AISC Manual of Steel Construction weights.  Welded assemblies
are measured by CRSI or AISC Manual of Steel Construction or scale weights.

B. Measurement by Volume:
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1. Stockpiles: Measured by cubic dimension using mean length, width, and height or 
thickness. 

2. Excavation and Embankment Materials: Measured by cubic dimension using average 
end area method. 

C. Measurement by Area:  Measured by square dimension using mean length and width or 
radius.  

D. Linear Measurement: Measured by linear dimension, at item centerline or mean chord. 

E. Stipulated Price Measurement: By unit designation in the Agreement. 

F. Other: Items measured by weight, volume, area, or linear means or combination, as 
appropriate, as completed item or unit of the Work. 

G. Measurement by Each: Measured by each instance or item provided. 

H. Measurement by Lump Sum: Measure includes all associated work. 

1.05 PAYMENT 

A. Payment includes full compensation for all required supervision, labor, Products, 
tools, equipment, plant, transportation, services, and incidentals; and erection, 
application or installation of an item of the Work; and Contractor's overhead and 
profit. 

B. Total compensation for required Unit Price work shall be included in Unit Price bid 
in Document 00410 – Bid Form. Claims for payment as Unit Price work, but not 
specifically covered in the list of Unit Prices contained in Document 00410 – Bid 
Form, will not be accepted. 

C. Interim payments for stored materials will be made only for materials to be 
incorporated under items covered in Unit Prices, unless disallowed in Document 
00800 - Supplementary Conditions. 

D. Progress payments will be based on Project Manager's observations and 
evaluations of quantities incorporated in the Work multiplied by Unit Price. 

E. Final payment for work governed by Unit Prices will be made on the basis of actual 
measurements and quantities determined by Project Manager multiplied by the Unit 
Price for work which is incorporated in or made necessary by the Work. 

1.06 NONCONFORMANCE ASSESSMENT 
 

A. Remove and replace work, or portions of the Work, not conforming to the Contract 
documents. 
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B. When not practical to remove and replace work, City Engineer will direct one of
the following remedies:

1. Nonconforming work will remain as is, but Unit Price will be adjusted lower at
discretion of City Engineer.

2. Nonconforming work will be modified as authorized by City Engineer, and the Unit
Price will be adjusted lower at the discretion of City Engineer, when modified work is
deemed less suitable than specified

C. Specification sections may modify the above remedies or may identify a specific
formula or percentage price reduction.

D. Authority of City Engineer to assess nonconforming work and identify payment
adjustment is final.

1.07 NONPAYMENT FOR REJECTED PRODUCT 

A. Payment will not be made for any of the following:

1. Products wasted or disposed of in an unacceptable manner.

2. Products determined as nonconforming before or after placement.

3. Products not completely unloaded from transporting vehicles.

4. Products placed beyond lines and levels of required work.

5. Products remaining on hand after completion of the Work, unless specified
otherwise.

6. Loading, hauling, and disposing of rejected Products.

PART 2 PRODUCTS (NOT USED)  

PART 3 EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01290 
 

PAYMENT PROCEDURES 
 

 
PART 1 - GENERAL 
 
1.01 SECTION INCLUDES 
 

A. Schedule of Values. 
 

B. Billing forecast. 
 

C. Value/ time log. 
 

D. Expenditure of Cash Allowances. 
 

E. Applications for Payment. 
 

F. Payment for mobilization work. 
 

G. Final payment. 
 
1.02 DEFINITIONS 
 

A. Schedule of Values:  Itemized list, prepared by the Contractor, establishing the value of 
each part of the Work for a Stipulated Price contract, or for Major Stipulated Price items for a 
Unit Price contract.  The Schedule of Values is the basis for preparing applications for payment.  
Quantities and unit prices may be included in the schedule when approved or required by City 
Engineer. 

 
B. Major Stipulated Price Item:  Item listed in Document 00410- Bid Tabulation Form which 
qualifies as Major Unit Price Work following Document 00700- General Conditions Paragraph 
9.1.5. 

 
1.03 SUBMITTALS 
 

A. The Contractor must utilize, a web-based system run by the Houston Airport System, to 
submit Invoices.  Before doing so, the Contractor must attend a brief mandatory training session, 
which will be conducted by a member of HAS.  The Contractor must contact the designated HAS 
trainer prior to the start of construction to schedule a time for training. Access to will not be 
given to the Contractor’s team until training is completed. All document collaboration will be 
done using a web-based system.  
 
B. Submit electronic version in native format of preliminary Schedule of Values at the 
Preconstruction Conference (Section 01312 - Coordination and Meetings).  Submit electronic 
copy in native format of final and updated Schedule of Values with each copy of Application for 
Payment. 
 
C. Submit electronic version in native format of Billing Forecast and Value/Time Log at first 
Progress Meeting (Section 01312- Coordination and Meetings).  Obtain approval before making 
first application for payment.  Coordinate this submittal with Master Schedule specified in 
Section 01325- Construction Schedules. 
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D. Produce electronic document for Billing Forecast and Value/Time Log on 8 1/2 by 11-inch 
white bond paper. 

 
1.04 SCHEDULE OF VALUES 
 

A. Prepare Schedule of Values as follows: 

1. Prior to the submission of the initial Application for Payment, Contractor shall obtain 
Project Manager approval for the format and content of the schedule of values for all 
invoices including the grouping of costs along the lines of specific equipment, asset or 
deliverable produced as a result of the work performed. 
 

2. For Stipulated Price Contracts, use the Table of Contents of the Project Manual as the 
base outline for listing the value of work.  

 
3. Provide Schedule of Values as itemized below: 

 
a) Cost of signs grouped by sectors as defined by drawings, broken down by sign type 

 
b) Demolition listed by sector 

 
4. List mobilization, bonds, insurance, and Cash Allowances as separate items. 

 
B. Round off values for each item to the nearest $100.00, except for the value of one item of 
the Contractor's choice, if necessary, to make the total of all items in the Schedule of Values 
equal the Contract Price. 

 
C. At direction of City Engineer revise the Schedule of Values and resubmit for items affected 
by Modifications, at least 10 days prior to submitting the next Application for Payment.  List 
each Change Order as a separate item. 

 
1.05BILLING FORECAST 
 

Prepare an electronic graphic or tabular Billing Forecast of estimated monthly applications for 
payment for the Work. 

 
A. This information is not required in the monthly updates, unless significant changes in work 
require resubmittal of the schedule.  Allocate the units indicated in the bid schedule or the 
schedule of values to Construction Schedule activities (weighted allocations are acceptable, 
where appropriate).  Spread the dollar value associated with each allocated unit across the 
duration of the activity on a monthly basis.  Indicate the total for each month and cumulative 
total. 
 
B. Billing forecast is only for planning purposes of City Engineer.  Monthly payments for 
actual work completed will be made by City Engineer following Document 00700 - General 
Conditions. 

 
1.06 VALUE/ TIME LOG 
 

Prepare an electronic Value/ Time Log as a slope chart, showing: 
 

A. Original Contract Time/ Modified Contract Time:  x coordinate, in weeks. 
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B. Original Contract Value/ Modified Contract Value:  y coordinate, in thousands of dollars. 

 
1.07 EXPENDITURE OF CASH ALLOWANCES 
 

A. Verify with City Engineer that work and payment requested is covered by Cash Allowance. 
 

B. Prepare electronic version of Document 00931- Request for Information following Section 
01726- Base Facility Survey, include following minimum data to support Contractor's request 
for expenditure of Cash Allowances listed in Section 01210- Cash Allowances, and process in a 
timely manner to allow detailed review by City Engineer: 

 
1. Statement of fact indicating reason(s) expenditure is required.  Include photographs or 

video following Section 01321- Construction Photographs documenting existing 
conditions. 

2. Quantity survey, made from on-site measurements, of quantity and type of work 
required to properly complete work. 

3. Cost of work, including detailed proposals from trade(s) responsible.  For work 
governed by unit prices, applying unit prices following this Section. 

4. Trade(s) responsible for corrective work. 

5. Change in Contract Time. 

6. Administrative data, including contract name and number, and Contractor's name. 

C. Do not commence affected work without written authorization. 
 

D. Process approved expenditures following Section 01255- Modification Procedures and 
Application for Payment process below. 
 

1.08 APPLICATIONS FOR PAYMENT 
 

A. Submit each Application for Payment following Document 00700 and as directed via 
SharePoint which utilizes an electronic version of the American Institute of Architects Document 
G702 including G703 continuation sheets. 

 
1.09 PAYMENT FOR MOBILIZATION WORK 
 

A. Measurement for mobilization is on a lump sum basis if included as a unit price in 
Document 00410. 

 
B. Mobilization payments paid upon application by Contractor subject to: 

 
1. Authorization for payment of 50 percent of the contract price for mobilization will be 

made upon receipt and approval by City Engineer of the following submittal items, as 
applicable: 

 
a) Schedule of values. 

 
b) Safety program. 
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c) Construction schedule.

d) Photographs.

e) Submit QC Program

C. Authorization for payment of the remaining 50 percent of the Contract Price for
mobilization will be made upon completion of Work amounting to 5 percent of the Contract
Price less the mobilization unit price.

D. Mobilization payments are subject to retainage amounts stipulated in the Document 00700.

1.10 FINAL PAYMENT 

A. When Contractor considers the Work is complete, submit written certification that:

1. Work is fully inspected by the Contractor for compliance with Contract Documents.

2. Work follows the Contract Documents, and deficiencies noted on the Punch List are
corrected.

3. Products are tested, demonstrated and operational.

4. Work is complete and ready for final inspection.

B. In addition to submittals required by Document 00700 and other Sections:

1. Furnish submittals required by governing authorities, such as Certificate of Occupancy
and Certificates of Inspection.

2. Submit a final statement of accounting giving total adjusted Contract Price, previous
payments, and sum remaining due (final Application for Payment).

C. When the Work is accepted, and final submittals are complete, a final Certificate for
Payment will be issued.

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01292 
SCHEDULE OF VALUES 

 

PART 1 GENERAL 
 
1.01 SECTION INCLUDES 
 

A. Preparation and submittal of Schedule of Values for Stipulated Price Contracts or for Major 
Unit Price Work on Unit Price Contracts. 

 
2.01 PREPARATION 
 

A. For Stipulated Price Contracts, subdivide the Schedule of Values into logical portions of 
the Work, such as major work items or work in contiguous construction areas.  Use Section 
01325 • Construction Schedule as a guide to subdivision of work items.  Directly correlate 
Items in the Schedule of Values with tasks in the Construction Schedule.  Organize each 
portion using the Project Manual Table of Contents as an outline for listing value of the 
Work by Sections.  A pro rata share of mobilization, Bonds, and insurance may be listed 
as separate items for each portion of the Work. 

 
B. For Unit Price Contracts, items should include a proportional share of Contractor's 

overhead and profit so that total of all items will equal Contract Price. 
 
C. For lump sum equipment items, where submittal of operation and maintenance data and 

testing are required, include separate items for equipment operation and maintenance data 
where: 

 
1. submittal of maintenance data is valued at five percent of the lump sum amount for 
each equipment item and 
 
2. submittal for testing and adjusting is valued at five percent of the lump sum amount for 
each equipment item. 
 
Round off figures for each item listed to the nearest $100.  Set the value of one item, when 
necessary, to make total of all values equal the Contract Price for Stipulated Price Contracts 
or the lump sum amount for Unit Price Work. 

 
3.01 SUBMITTAL 

 
A. Submit the Schedule of Values, in accordance with requirements of Section 01330 - 

Submittal Procedures, at least 10 days prior to processing of the first Certificate for 
Payment. 
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B Submit the Schedule of Values in an approved electronic spreadsheet file and an 
81/2•inch by 11•inch print on white bond paper. 

 
C. Revise Schedule of Values for items affected by Contract Modifications. After City 

Engineer has reviewed changes, resubmit at least 10 days prior to the next scheduled 
Certificate for Payment date. 

PART 2   PRODUCTS – NOT USED 

PART 3   EXECUTION – NOT USED 
 
 
 
 

END OF SECTION 
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SECTION 01312 
COORDINATION AND MEETINGS 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. General coordination is required throughout the documents and the Work.  Refer to all of the
Contract Documents and coordinate as required to maintain communications between
Contractor, City and Designer; Subcontractors and Suppliers. Assist City with
communications between Contractor and City’s separate contractors.

B. Preconstruction conference.

C. Progress meetings.

C. Daily briefings.

1.02 SUBMITTALS 

In addition to submittals related to meetings and described elsewhere in this Section, see following 
Sections for submittals prepared under those Sections, but submitted under this Section: 

A. Section 01255 - Modification Procedures: Individual authorized to execute Modifications.

B. Section 01506 - Temporary Controls: “Airport Construction Control Plans”, containing
submittals prepared under Section 01506 and other Sections referenced therein.

1.03 RESPONSIBILITIES FOR MEETINGS 

A. City Engineer may act directly or through designated representatives identified by name at
the Preconstruction Conference, and will schedule, chair, prepare agenda, record and
distribute minutes and provide facilities for conferences and meetings.

B. Contractor:

1. Present status information and submittal data for applicable items.

2. Record and distribute Contractor’s corrections to meeting minutes.

3. Provide submittal data for attendees.  Prepare, reproduce and issue Contractor’s
documents to support conferences and meetings.  Issue typically as part of each session
unless more frequent publication is necessary.  Issue one copy to each conference
attendee, and to others as directed by City Engineer and as required by Contractor.

a. Transmit documents requiring urgent action by email or messenger.
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b. Provide electronic and/or hard copies as required to properly document the project or 
project actions.  The Contractor shall coordinate the submittal format with the City 
Engineer. 

c.   Initiate and provide facilities for Coordination Meetings as required in 1.04. H.1. 
d.   Costs for documentation are the Contractor’s responsibility. 

1.04 CONTRACTOR COORDINATION 

A. Coordinate scheduling, submittals, and work of Sections to achieve efficient and orderly 
sequence of installation of interdependent construction elements. 

B. Verify characteristics of products are compatible with existing or planned construction.  
Coordinate work of various Sections having interdependent responsibilities for installing, 
connecting to, and placing products in service. 

C. Coordinate space requirements and installation of mechanical and electrical work which are 
indicated diagrammatically on Drawings.  Follow routing shown for pipes, ducts, and 
conduit, as closely as practicable; place runs parallel with line of building.  Utilize spaces 
efficiently to maximize accessibility for other installations, for maintenance, and for repairs. 

D. Conceal pipes, ducts, wiring and fasteners in finished areas, except as otherwise indicated.  
Coordinate locations of fixtures and outlets with finish elements.  Locate work requiring 
accessibility to coordinate with existing access panels and doors. 

E. Coordinate completion and clean up of work for Substantial Completion and for portions of 
the Work designated for partial occupancy. 

F. Coordinate access to site and within the work area(s) for correction of nonconforming work. 
 Minimize disruption of occupants’ activities where work areas are occupied.  

G. Do not proceed with affected work until discrepancies in contract requirements are resolved 
and unsatisfactory substrate and site conditions are corrected. 

H. Coordination Drawings:  Before materials are fabricated or Work begun, prepare 
coordination Drawings including plans, elevations, sections, and other details as required to 
clearly define relationships between sleeves, piping, ductwork, conduit, ceiling grid, lighting, 
fire sprinkler, HVAC equipment and other mechanical, plumbing and electrical equipment 
with other components of the building such as beams, columns, ceilings, and walls. 

1. Hold Coordination Meetings with trades providing the above Work, to coordinate Work 
of the trades for each floor and mechanical areas. 

2. Prepare coordination Drawings to 1/4" = 1'-0" scale for general layout and 3/8" = 1' -0" 
for plans and sections in congested areas such as equipment spaces. 

3. Resolve conflicts between trades, prepare composite coordination Drawings and obtain 
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signatures on original composite coordination Drawings. 

4. When conflicts cannot be resolved, Contractor shall request clarification prior to
proceeding with that portion of the Work affected by such conflicts or discrepancies.
Prepare interference Drawings to scale and include plans, elevations, sections, and other
details as required to clearly define the conflict between the various systems and other
components of the building such as beams, columns, and walls, and to indicate the
Contractor's proposed solution.

5. Submit Drawings for approval whenever job measurements and an analysis of the
Drawings and Specifications by the Contractor indicate that the various systems cannot
be installed without significant deviation from the intent of the Contract. When such an
interference is encountered, cease Work in the general areas of the conflict until a
solution to the question has been approved by the project Architect/Engineer.

6. Submit original composite coordination Drawings as part of record document submittals
specified in Section 01770.

1.05 PRECONSTRUCTION CONFERENCE 

A. Attendance Required:  City Engineer’s representatives, Construction Manager (when so
employed), Designer(s), Contractor, Contractor’s Superintendent, and major Subcontractors.

B. Submittals for review and discussion at this conference:

1. Draft Schedule of Values, following Section 01290 - Payment Procedures.

2. Bound draft of Airport Construction Plans, following Sections 01506 - Temporary
Controls and 01555 - Traffic Control and Regulation.

3. Draft construction schedule(s), following Section 01325 - Construction Schedules.

4. Draft Submittal Schedule, following Sections 01325 - Construction Schedules and 01340
- Shop Drawings, Product Data and Samples.

C. Agenda:

1. Status of governing agency permits.

2. Procedures and processing of:

a. Submittals (Section 01340 - Shop Drawings, Product Data and Samples).
b. Permitted substitutions (Section 01630 - Product Options and Substitutions).
c. Applications for payment (Section 01290 - Payment Procedures).
d. Document 00931- Request for Information.
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e. Modifications Procedures (Section 01255 - Modification Procedures).
f. Contract closeout (Section 01770 - Contract Closeout).

3. Scheduling of the Work and coordination with other contractors (Sections 01325 -
Construction Schedules, 01326 - Construction Sequencing and this Section).

4. Agenda items for Site Mobilization Conference, if any, and Progress Meetings.

5. Procedures for Daily Briefings, when applicable.

6. Procedures for City’s acceptance testing (Section 01455) and Contractor’s testing
(Section 01450 - Contractor’s Quality Control)

7. Record documents procedures (Section 01770 - Contract Closeout).

8. Finalization of Contractor's field office and storage locations (Section 01505 -
Temporary Facilities).

9. Use of premises by City and Contractor (Section 01145 - Use of Premises).

10. Status of surveys (Section 01726 - Base Facility Survey).

11. Review of temporary controls and traffic control (Sections 01506 - Temporary Controls
and 01555 - Traffic Control and Regulation).

12. Construction controls provided by City.

13. Temporary utilities and environmental systems (Section 01505 - Temporary Facilities).

14. Housekeeping procedures (Section 01505 - Temporary Facilities).

1.06 PROGRESS MEETINGS 

A. City Engineer will hold Progress Meetings weekly, or at other frequency determined by
progress of the Work, at Department of Aviation office at

111 Standifer Street (at George Bush Intercontinental Airport/ Houston), Houston, Texas
77338 (281) 233-3000.

B. Attendance Required:  Contractor's Superintendent, major Subcontractors’ and Suppliers’
superintendents, City Engineer representatives, and Designer(s), as appropriate to agenda
topics for each meeting.

C. Submittals for review and discussion at this conference:

1. Project schedule (Section 01325 - Construction Schedules).
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2. Submittal Log (Section 01340 - Shop Drawings, Product Data and Samples).

3. Log of Document 00931 - Request for Information.

D. Agenda:

1. Review minutes of previous meetings to note corrections and to conclude unfinished
topics.

2. Review of:  progress schedule; coordination issues if any; corrective measures if any to
regain planned progress; planned progress during succeeding work period; off-site
fabrication and product delivery schedules.

3. Field observations, problems, and decisions.

4. Identification of problems which impede planned progress and Contractor’s proposals for
resolution.

5. Review of submittals schedule and status of submittals.

6. Review of RFI status.

7. Review of Request for Proposal, Work Change Directive and Change Order status.

8. Closings and impediments (Section 01145 - Contractor’s Use of Premises).

9. Maintenance of quality and work standards (Sections 01450 - Contractor’s Quality
Control and 01455 - City’s Acceptance Testing).

10. Effect of proposed changes on progress schedule and coordination.

11. Other items affecting completion of the Work within contracted cost and time.

1.07 DAILY BRIEFINGS 

A. In addition to Progress Meetings, hold briefings as frequently as required, at place designated
by the City Engineer, to coordinate details of construction and airport operations.  Discuss
specific requirements, procedures and schedule changes, and closures and impediments.

B. When required, hold briefing before start of work each day, to confirm that required
activities are properly allocated and unchanged.

END OF SECTION 
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SECTION 01321 
CONSTRUCTION PHOTOGRAPHS 

 

PART 1 - GENERAL 
 
1.01 SECTION INCLUDES 

A. Progress photographs to supplement Applications for Payment. 

B. Detail photographs and video to supplement Request for Information. 

1.02 MEASUREMENT AND PAYMENT 

A. Cost of photographs is incidental to the Contract Price.  No additional costs will be paid for 
other than administrative costs of extra copies and photographs resulting from additional 
station points. 

B. Following work will be paid on a Unit Price basis: 

1. Extra Prints:  Per print. 

a. Extra prints provided direct from the photographer to parties authorized by the City 
Engineer up to date of Substantial Completion, priced at prevailing local 
commercial rates.  Include photographer's costs and Contractor's administrative 
costs only. 

b. Extra prints provided direct from the photographer to the City Engineer up to 3 
years after the date of Substantial Completion, priced at prevailing local 
commercial rates.  Include photographer's costs but not Contractor's costs for this 
service. 

 
2. Additional Station Points:  Per stationpoint, for photographs made during same trips as 

Paragraph 2.01. 
 

C. Emergencies:  Per trip to site.  Take additional photographs or video, as appropriate to 
conditions, within 24 hours of the City Engineer's request.  This applies to professional 
photography required by conditions stated in Paragraph 8.2.1 in Document 00700 - General 
Conditions. 

 
D. Following photography will be commissioned by Modification:  Publicity photographs; 

special events at site; photographs taken at fabrication locations off-site. 
 

1.03 SUBMITTALS 
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A. Station point Plan: One copy of the Site Plan, marked to show plan, altitude and cone-
of-view of each stationpoint selected by the City Engineer or Designer.  Submit at least 
10 days prior to taking Preconstruction Photographs. 

 
B. Preconstruction Photographs:  Same as Paragraph B., except one-time only, and marked as 

such. 
 

C. Progress Photographs:  3 prints (or digital copies) on approved media of each view.  Submit 
2 prints and 1 color aerial photograph of the project site (or digital copies) with each 
Application for Payment.  Retain 1 print (or digital copy) by the Contractor at the work site 
and available at all times for reference.  Retain photographic digital files, at the 
photographer's office, for 3 years after Substantial Completion. 

D. Photographs and Video Supporting RFI:  Identify following with RFI number and date of 
photographs: 

1. Submit 1 copy of 3x5 inch prints on white card stock in clear plastic sleeves. 

2. Submit video on CD’s or other approved media.  Include video identification number, 
date of record, approximate location, and brief description of record. 

E. Contract Closeout:  Follow Section 01770, Contract Closeout to: 

1. Return electronic copies of RFI photographs and video on CD’s or other approved 
media device, identified by Project name, Contractor, and date photographs were taken. 

2. Return video on CD’s or other approved media device, identified with contents, by RFI 
number, and each CD or other approved media device numbered sequentially and with 
"Date From/ To" on each. 

F. Aerial Progress Photographs:  Submit 5 prints and 1 CD of 2 consistent oblique views with 
each Application for Payment.  Retain 1 print by the contractor at the work site and 
available at all times for reference.  The photos shall be large format oblique angles taken 
from a height and viewpoint to be selected by the City Engineer. 

1.04 QUALITY ASSURANCE 
 
A. Timely take and produce photographs from proper station points and provide proper image 

quality. 

B. Cooperate with the photographer's work.  Provide reasonable auxiliary services as 
requested, including access and use of temporary facilities including temporary lighting. 

C. Qualifications of Photographer for General Progress Photographs:  A firm or individual of 
established reputation regularly engaged as a professional building or scene photographer 
for not less than 3 years. 
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D. Qualifications of Photographer for RFI Photographs and Video:  An employee of the 
Contractor knowledgeable in photography and videotaping technique, including proper use 
of video pan-zoom, close-ups, lighting, audio control, clear narrative, smooth transition 
between subjects, and steady camera support. 

E. Qualifications of Aerial Photographer:  A firm or individual of established reputation, 
regularly engaged in aerial photography with prior experience at IAH. 

PART 2 PRODUCTS 
 
2.01 MEDIA 

A. Fixed-Film:  35mm color print film or color slide film, as determined by City Engineer; 
ASA 100 minimum, higher when required by lighting conditions. 

B. Paper Prints: 

1. For Progress Photographs:  8x10 inch matte-finish color, in clear plastic envelop with 
reinforced 3-ring binding. 

2. For RFI Photographs:  3x5 inch minimum size, matte-finish color, contact-mounted on 
flexible white paper card stock in clear plastic envelop with reinforced 3-ring binding. 

C. Video:  Approved playable PC digital format; record at slowest speed or speed capable of 
freezing a clear image on "Pause"; date and time stamp as part of recording process.  Use 
audio function for slate data below. 

1. Provide color playback equipment at Contractor's site office, with minimum 13-inch 
(diagonal) screen size. 

D. Bitmapped (Digital) Images:  TIFF, JPG, PNG, GIF, JPEG, BMP, TGA, or TIFF format, 
maximum 1280x480 and minimum 480x480 pixels, digitally date and time stamped.  

2.02 PRECONSTRUCTION, PROGRESS AND RFI PHOTOGRAPHS 
 

A. Preconstruction Photographs:  Prior to beginning on-site construction, take five sets of 
fixed-film photographs of the project area from approved stationpoints.  Show condition 
of existing site area, and particular features as directed, within contract limits. 

1. At exterior views, surrounding situs, showing streets, curbs, esplanades, landscaping, 
runway, taxiway and apron pavement. 

2. At interior views, surrounding situs, showing floors, walls, ceilings and architectural 
signs. 

3. Take pan-view photographs as required to encompass existing conditions. 
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B. Progress Photographs for Applications for Payment:  Take 3 fixed-film photographs from
each of 2 station-points (same station points each time to show a time-lapse sequence),
coinciding with the cutoff date associated with each application for payment, and at
Substantial Completion of each stage of the Work.

C. Photographs and Video for Request for Information:  Take photographs and video as
required to support Document 00931, Request for Information:

1. Details of existing conditions before construction begins.

2. Details of construction.

3. Details of damage or deficiencies in existing construction and work of separate
contractors.

4. Take number of images as required to fully show conditions.

PART 3 EXECUTION 

3.01 GENERAL 

A. Do not record over previous video records.

B. Provide clear, sharp, vibration-less video data and clear audio without detrimental
background noise.

END OF SECTION 
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SECTION 01325 
 CONSTRUCTION SCHEDULES 

 

PART 1 GENERAL 
 
1.01 RELATED DOCUMENTS 

 
A. Drawings and general provisions of the Contract, including General Conditions and 

Division 01 Specification Sections, apply to this Section. 
   
B. Specifications throughout all Divisions of the Project Manual are directly applicable to 

this Section, and this Section is directly applicable to them. 
 
C. City of Houston (City) Policies, Standards and Procedures, as applicable. 
 

2.01 SECTION INCLUDES 
 

A. Project Schedules and Progress Reporting 
 
B. Construction Sequencing and Phasing 
 

3.01 DEFINITIONS 
 

A. Contractor: With respect to the Division 01 requirements, the entity contracted by the City 
to deliver the preconstruction and construction services defined in the Contract 
Documents. 

 
B. Design Consultant - Person or firm and its authorized representatives, under contract with 

the City, to provide professional services during pre-construction and construction. 
 

C. Project Scheduling Techniques 
 

1. CPM: Critical Path Method 
 
2. PDM: Precedence Diagramming Method 

 
D. Section Definitions 
 

1. Activity: A discrete element of Work or task performed during the course of the 
Project. Each schedule activity shall be clearly defined depicting duration, start and 
finish dates, logic links to predecessor and successor activities and supported by 
defined resources where applicable.  The activities shall be detailed in such a way, 
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that they shall support the planning and measurement of physical percent complete 
for the purposes of Earned Value Management reporting. 

 
2. Baseline Schedule: The schedule prepared by the Contractor and approved by the 

City which is the basis for representing the full scope of Work, the time scales and 
phasing for delivery, providing a means against which progress can be determined. 

 
3. Commissioning and Integration Testing Schedule: Activities contained within the 

Project Schedule depicting startup, testing and commissioning phase of the Project, 
including activities associated with the transition to revenue service and required for 
achievement of Final Acceptance. 

 
4. Constraint: Scheduling restriction imposed on start or finish of an activity. A 

constraint restricts the movement of an activity based on the type of constraint and the 
date used and may override the logic relationship also assigned to the activity. 

 
5. Construction Schedule: Activities within the Project Schedule which depicts the 

construction activities performed or to be performed by the Contractor as a part of the 
Project. 

 
6. Contractor’s Project Management Plan: A formal document prepared by the 

Contractor and approved by the City which describes how the Project will be planned 
and progressed and delivered by the Contractor and the necessary reviews and 
acceptances by the City. 

 
7. Cost Breakdown Structure: The breakdown structure the Contractor shall use to 

distribute contract costs in the various estimates, Schedule of Values and in alignment 
to the Work Breakdown Structure. 

 
8. Critical Path Method (CPM): Scheduling technique utilizing activities, durations, 

and interrelationships/dependencies (logic), such that activities are interrelated with 
logic ties from the beginning of Project to Final Acceptance. 

 
9. Data Date: Date when the status of schedule activities is determined for a Monthly 

Progress Schedule report. Any data prior to the Data Date is considered historical 
information and data after is the forecast of remaining work. 

 
10. Design Schedule: Activities within the Project Schedule which includes the design 

activities of the Project. The Design Schedule shall demonstrate the interdependence 
between design activities and the Owner’s requirements. The Design Schedule shall 
also demonstrate the relationships between design activities and the requirements to 
successfully deliver the activities within the Construction Schedule. 

 
11. Float: The term “float” shall refer to “end float”, also called “terminal float” End or 

terminal float is the period by which the finish of the longest path through a schedule 
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(the critical path) can be delayed, brought forward, or extended without affecting the 
completion date. 

 
12. Float Suppression: Any technique that causes an activity to show less float, including 

but not limited to, as late as possible constraints and unnecessary lags. 
 
13. Fragnet: A group of interrelated activities taken from or to be added to a Schedule 

that can stand on their own representing only a portion of a CPM schedule. For 
example, a Fragnet can be used to portray a scope of work being added to, or changed 
from, a Project Schedule. 

 
14. Key Plans: Graphic representations on prints of Contract Documents of Contractor's 

planned breakdown of Project for scheduling purposes. Key plans shall clearly define 
boundaries of work for each designated segment, locations, and sub-locations. 
Alphanumeric codes on plans shall match code values for activity code designation in 
the Project Schedule. 

 
15. Lag: Time that an activity follows or is offset from the start or finish of its 

predecessor. 
 
16. Materials Plan: A plan for purchase, fabrication, delivery, storage and issuing of 

materials and products to the Project which must be integrated into the Project 
Schedule. 

 
17. Look-Ahead Schedule: An element schedule prepared by the Contractor detailing 

the status of the work as of the Progress Date and Contractor’s plan for executing the 
remaining work before recalculation and/or re-sequencing. 

 
18. Longest Path: The Longest Path is the Path through a Project network from start to 

finish where the total duration is longer than any other path. The Longest Path is 
determined by the string of activities, relationships that push the Project to its latest 
early finish dates. 

 
19. Monthly Progress Schedules: The updates to the Project Schedules prepared by 

Contractor and submitted to the City on a monthly basis with the Application for 
Payment. There are two versions of Monthly Progress Schedules submitted; a 
Progress Only (PO) version and a Contractor Adjusted (CA) version. 

 
20. Preconstruction Schedule: An element of the Project Schedule prepared by the 

Contractor which includes activities prior to approval to proceed with construction 
activities. 

 
21. Project Schedule: A CPM Schedule prepared by the Contractor that includes all 

elements of the Scope of Work of the Contract. The Project Schedule clearly identifies 
all relationships that exist within the Scope of Work. The Project Schedule 
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communicates the sequencing of the multiple phases of work. The Project Schedule 
identifies interfaces, both internal and external to the Scope of Work of the Contract. 
The Project Schedule encompasses the Baseline Schedule, Look Ahead Schedules, 
Delivery Phase Schedules (Design, Procurement, Detailing, Fabrication, Shipment, 
Installation, Construction, Startup, Testing and Commissioning), updated or revised 
Baseline Schedules. The Project Schedule also includes Monthly Progress Schedules, 
Proposed Schedules, Schedule Fragnets, Recovery Schedules. 

22. Program Schedule: When multiple Projects are logically linked into a Program, the
Program Schedule is prepared by the City and incorporates all the interrelated projects
by combining the individual Project Schedules. Project Schedules become element
schedules of the Program Schedule.

23. Proposed or Preliminary Schedule:   A schedule prepared by Contractor, prior to
approval of the schedule  by the City and subsequent  incorporation into the Project
Schedule. Also referred to as Draft or Initial Schedule.

24. Recovery Schedule: A schedule prepared by the Contractor and to be approved by
the City which details the Contractor’s plan for recovery of time lost on the Project
and associated costs.

25. Revised Baseline Schedule: A revision to the Baseline Schedule that is necessitated
to accurately reflect a significant change in scope or phasing of the scheduled
Activities. The Baseline Schedule shall not be revised without prior approval by the
City.

26. Status Data Date: The “as-of” date up to which all progress has been updated and
reflected in the Status report. The Status Data Date is also the date from which a Look-
ahead Schedule predicts future activities and progress.

27. Submittal Schedule: A register (list) of the Submittals to be made for materials,
products, shop drawings, plans which is prepared by the Contractor and includes
durations needed for submittal, reviews and processing. The dates and durations are
to be coordinated with the associated activities within the Project Schedule.

28. Delay Analysis: Technique that demonstrates comparison of time impact for each
schedule revision or proposed revision against the current Project Schedule.
Methodology shall follow Association for the Advancement of Cost Engineering
International (AACEI) Delay Analysis as applied in Construction (Recommended
Practice No. 52R-06.) as a guideline or method submitted by the Contractor and
approved by the PMT.

29. Work Breakdown Structure (WBS): A deliverable-oriented breakdown of a project
into decreasingly smaller components, also described as a hierarchical decomposition
of the project team’s work into manageable sections.
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30. Working Day: Day scheduled for active execution of Work in the Project Schedule
Calendar in accordance with the Contract and as approved by the City.

4.01 SUMMARY 

A. Acceptance of Schedule Requirements by Contractor

1. The Contractor accepts the responsibility to complete the project on time as called for
in the contact.

B. Schedule Requirements

1. The Contractor is responsible for determining the sequence of activities, the time
estimates for the detailed construction activities and the means, methods, techniques
and procedures to be employed. The Project Schedule shall represent the Contractor’s
plan of how it will prosecute the Work in compliance with the Contract requirements.
Contractor shall ensure that the Project Schedule is current and accurate and is
properly and timely monitored, updated and revised as Project conditions may require
and as required by the Contract Documents. Unless the context indicates otherwise,
the term “schedule” used herein will be read to include updated schedules.

2. Schedules shall contain logic and necessary components to perform Critical Path
Method (CPM) network analysis. Contractor’s schedule shall also be able to illustrate
Precedence Diagraming Method (PDM).

3. Contractor shall include in the Project schedule contractual milestones and all
interface points with City, Design Consultant(s), Subcontractors, Suppliers, and other
Contractors. These points shall be in the form of Start Milestones for deliverables due
to the Contractor from others, and as Finish Milestones for deliverables that
Contractor must supply to City, Design Consultant(s), Subcontractors, Suppliers and
other Contractors. Finish milestones must be determinate by predecessor activity, not
by constrain.

4. Schedule shall contain activities for preparation and approval of contractor’s  design
and submittal deliverables. Procurement, fabrication and delivery of mayor materials
and long lead items. Obtain permits and construction activities.

5. Contractor shall allocate duration uncertainty to the scheduled activities within the
contract schedule to enable a Quantitative Schedule Risk Analysis (QSRA) to be
performed by the Program Management Team. Duration uncertainty (minimum
duration, maximum duration, most likely duration) according to the relevant risk
exposure shall be captured by the contractor against the scheduled activities. The PMT
must rely on the data being supplied by the Contractor and incorporated and updated
in line with the monthly schedule update process.
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6. Contractor shall utilize the most current version of Primavera P6 (15.1 or Later) for
all schedules governed by these provisions.

7. The Contractor is responsible for assigning appropriate material, equipment and labor
resource loading of the key quantities necessary to execute the activity. This will
demonstrate realistic productivity rates as well as measure and report Key
Performance Indicators (KPIs).

8. The City Engineer reserves the right to reject any schedule or report that fails to
realistically or satisfactorily reflect completion of the Project scope of work or any
agreed intermediate milestone. Failure  of the Contractor to deliver satisfactory
schedules or reports as required in the Contract Documents may result in actions by
the City General Conditions.

9. The schedule shall show all activities in Work Days, with allowance for holidays or
other periods when work is not permitted to be performed.

10. Detailed schedule requirements shall be contained within the City Policies, Standards
and Procedures).

11. Contractor shall prepare schedules which assure that all work sequences are logical,
and the network shows a coordinated plan for complete performance of the Work.
Failure of the Contractor to include any element of work required for performance of
the Contract in the network shall not excuse the Contractor from completing all Work
within the Contract Time.

12. Contractor must have an approved workhour plan as noted in the approved Work
Authorization Notification (WAN) prior to commencing work on the project site.
Changes to the approved work-hours plan shall require 48-hour written notice and
subsequent written approval by the City.

5.01 SUBMITTAL REQUIREMENTS 

The Contractor must utilize the City’s web-based application management system for submittals. 
The Project Manager will coordinate training and access to the web-based application management 
system.  The submittal processes are further defined in Section 01330 Submittal Procedures and 
in the City Policies, Standards and Procedures, as applicable. 

A. In addition to the PDF versions of the schedule required in this Section, submit one
electronic copy of schedule in Primavera compressed format (.XER). Filename shall have
a unique identifier and shall include a sequential number for each monthly update. PDF
prints and reports shall be generated from same version of the Schedule that is provided
in electronic form.

B. Submittal of Contractor Schedules
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1. Submit Preconstruction Schedule for approval within 30 days of NTP for 
Preconstruction Services 

 
2. Submit the initial proposed Project Schedule for approval as a Baseline Schedule 

within 30 days of NTP for Construction Services. 
 
3. Submit Monthly Progress Schedule and Narrative no later than 12:00 noon (local 

time) on the Wednesday before the last Friday of the month. The Data Date for the 
Monthly Progress is 00:00 hours on the Saturday following the last Friday of the 
Month. The Monthly Progress Schedule is required for each Application for Payment. 
Contractor may request to meet with the City prior to the submittal of the Monthly 
Progress Schedule and Application for Payment to resolve issues prior to submittal. 

 
4. The weekly 3 weeks Look-Ahead Schedule shall be submitted every Tuesday at 08:00 

hours with the previous week’s progress updated. The Status Date of the Look-Ahead 
Schedule shall be the previous Saturday at 00:00 hours, progressed weekly. 

 
5. Submit Delay Analysis per the AACEI recommended practice 52R-06 as follows: 
 

a. Within ten work days after receipt of written change modification. 
 
b. Within ten work days after receipt of written notice by City. 
 
c. Within ten work days from beginning of delay caused by unforeseeable 

circumstances. 
 

6. Submit Recovery Schedule following the event of a forecast delay. Contractor shall 
submit a Recovery Schedule within the 21 calendar days of Contractor receiving 
City's written request that is resource and cost justified indicating how the Contractor 
will recoup the impacted contract time. 

 
7. Submit an As-Built Schedule within 30 work days after the City’s Final Acceptance 

of the Work. 
 
8. Submit a Submittal Log as a supplement documents for Monthly Progress Schedule, 

showing all submittals for products, materials, plans, and shop drawings, RFI’s and 
administrative submittals required per the Technical Specifications including 
associated Specification Section numbers and headings. 

 
a. Include durations and dates for processing by Reviewers and/or other parties as 

required. Indicate submittals requiring special processing such as short-duration 
reviews. 

 
b. The Contractor shall coordinate packaging of individual submittals in a logical 

and organized fashion so that they may be reviewed in part or in whole with related 
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elements of work with the Reviewers. 
 
c. Include durations and dates based on frequency of Contractor’s submittals to City 

for items such as of administrative submittals such as Applications for Payment, 
Labor Reports, Safety Reports, MWBE Reports. 

 
6.01 SCHEDULE CONTROL PROCEDURES AND QUALITY ASSURANCE 
 

A. Control Procedures 
 

1. Procedures for schedule control shall be included in the Contractor's Project 
Management Plan as part of the plan implementation and reporting requirements. 
Prior to submission of Monthly Progress Schedule contractor should call for 
scheduling workshop with Houston Airports to propose schedule changes to remove 
out of sequence logic and to present accurate critical path. Allowed changes are only 
for removing or adding logic links. Changes in original durations, resources etc.  are 
not permitted. After approval of schedule changes contractor can proceed with 
Monthly Progress Schedule submission. All changes must be recorded in schedule 
change control log and submitted as supplementary document in Monthly progress 
report.    

 
2. If any in-progress activity is delayed for any reason, that activity will be split to track 

the reason for the delay. A separate activity for the delay will be created and placed 
in between the split. 

 
3. Procedures for preparing and monitoring the Project Schedule and other required 

reporting., 
 

4. Procedures for performing quality oversight of the schedule review/forecast. 
 

5. Earned Valued Methodology Procedures shall be implemented for performance 
measurement using data from the schedule to provide an effective means of 
comparing Work scheduled/planned versus Work performed. Please see Section 0 
Section 01 32 16, 1.3.D1.Provide, as a minimum, a continuous review of actual 
progress against the most recent Project Schedule. This is to assure that revised 
resource allocation and/or other corrective action can be considered and undertaken 
proactively and as early as possible. 

 
B. Qualifications of Contractor’s Scheduler 

 
1. Contractor shall have within its employ or under separate Contract, throughout the 

execution of the Work under this Contract, such expertise in CPM scheduling and P6 
software so as to insure its effective and efficient performance under this 
Specification. It shall be the responsibility of the Contractor to prepare input 
information for the Contract Schedule, monitor progress, provide input for updating 
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and revising logic diagrams when necessary and otherwise fulfilling its obligations 
hereunder. Contractor shall submit the qualifications of the CPM Specialist for 
acceptance by the City. 

 
7.01 SCHEDULING PRINICIPLES AND REQUIREMENTS 
 

A. General 
 

1. Contractor shall prepare the Schedules identified in this Section during the 
performance of Contract. The Schedules shall: 

 
a. Be detailed, time-scaled, computer-generated schedules, using the Critical Path 

Method, that accurately depict activities representing each portion of the Work 
from the current Data Date through Final Acceptance. 

 
b. Be used for planning and coordinating the Work. 
 
c. Be the basis for reporting all the Work to be performed in fulfillment of the 

Contract Documents. 
 
d. Accurately depict the Contractor's current logical activity sequences and activity 

durations necessary to complete the Work in accordance with the requirements of 
the Contract Documents. 

 
e. Assist Contractor and City in preparation and evaluation of Contractor's monthly 

progress payments. 
 
f. Assist the City in evaluating progress (including payment) of the Work. 
 
g. Assist Contractor and City in monitoring progress of Work and evaluating 

proposed changes to the Contract and requests for additional contract time. 
 
h. Provide for optimum coordination by Contractor of its trades, Subcontractors, and 

Suppliers, and of its Work with the Work or services provided by any separate 
Contractors. 

i. Permit the timely prediction or detection of events or occurrences which may 
affect the timely prosecution of the Work. 

 
j. Provide a mechanism or tool for use by the City, and Contractor in determining 

and monitoring any actions of the Contractor which may be required in order to 
comply with the requirements of the Contract Documents relating to the 
completion of the various portions of the Work by the Contract Time specified in 
the Contract Documents. 

 
2. Contractor shall include in the Contract schedule all interface points with City, Design 
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Consultant(s), Subcontractors, Suppliers, and other Contractors. These points shall be 
in the form of Start Milestones for deliverables due to the Contractor from others, and 
as Finish Milestones for deliverables which Contractor must supply to City, Design 
Consultant(s), Subcontractors, Suppliers and other Contractors. The PMT will assist 
in obtaining the relevant data from other parties when required. 

3. Contractor shall provide to the City duration uncertainty and risk events for scheduled
activities within the contract schedule to enable a Quantitative Schedule Risk Analysis
(QSRA) to be performed by the City. Duration uncertainty (minimum duration,
maximum duration, most likely duration) according to the relevant risk exposure shall
be captured by the contractor against the scheduled activities.

4. Calendar

a. Anticipated work and non-work periods shall be included for each activity.

b. Agreed Holidays shall be included as non-work days assigned to the appropriate
day as they occur.

c. Anticipated Weather Lost Days

d. As the basis for establishing a “Weather Calendar”, use the National Oceanic and
Atmosphere Administration’s (NOAA) historical monthly averages for days with
precipitation, using a nominal 30- year, greater than 2.5 mm 0.10-inch amount
parameter, as indicated on the Station Report for the NOAA location closest to the
project site. In addition, incorporate into the Weather Calendar, other non-
workdays such as Saturdays, Sundays and Federal Holidays.

B. Activities

1. Contractor shall use and/or implement generally accepted recommended industry
practices and the City  Policies, Standards and Procedures, as applicable.

2. Schedule activities shall be sufficiently named or titled to include what is to be
accomplished and identified by the applicable work areas. Activities shall be grouped
to assist in the understanding of the activity sequence. Examples of the types of
activities to include in each schedule are as follows:

a. Design Activities: If and when Contractor has responsibility for the design as a
part of the Contract, design activities shall be logically tied to the Construction
Activities without constraints and Contractor shall develop an agreed design
progress and performance measurement system based on design package
deliverables and division of responsibilities. At a minimum, design work shall be
divided to have an agreed number of deliverables per
area/facility/system/subsystems and the governing jurisdictions. Actual design
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packaging scheme shall be agreed upon with the City prior to implementation. 
When Contractor does not have responsibility for design as a part of the Contract 
the design activities shall be logically tied to the Construction Activities as start 
Milestones. Include Contractor's agreed design packaging scheme to support 
timely procurement of material, obtaining permits, and construction plan and 
include: 

 
1) Agency review and approval cycles based on applicable Governmental 

Persons, Authority(s) Having Jurisdiction (AHJ) and other applicable Laws, 
Regulations, and Ordinances. 

 
2) Activities for each design phase (Concept, Schematic (30%), Design 

Development (60%) and Issued for Permit and Issued for Construction 
(100%) documents. 

 
3) Application for, and receipt, of required permits. 

 
4) Contractor's submittal of design and construction documents for City 

review and approval. 
 
5) Design review cycles and logical ties to subsequent fabrication, delivery, 

and construction activities. 
 
6) Other design related deliverables. 

 
b. Procurement Activities: Contractor’s procurement activities included in schedules 

shall be logically tied with no constraints and shall be resource and cost loaded. 
Examples of Procurement activities include, but are not limited to: 

 
1) Bid and award cycles. 
 
2) Shop Drawing development and approval. 
 
3) Equipment and Materials submittal preparation and approval 
 
4) Equipment and Materials, fabrication, factory acceptance testing, and 

delivery.  
 
5) Purchased and Stored Material/Equipment. 
 
6) Material/Equipment delivery requirements by the City. 

 
c. City Activities: Activities of City and other third-party  activities shall be clearly 

identified in the Project Schedule. These activities include, but are not limited to, 
the following and the precursor processes: 
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1) Right-of-Way property acquisition and site access. 
 

2) Submittal reviews. 
 
3) Inspections and tests as necessary. 
 
4) Environmental permit approvals by regulators. 
 
5) Notice to Proceed. 
 
6) Delivery of City-furnished material/equipment. 

 
d. Construction Activities: Construction activities shall be resource and cost loaded 

as described in this Section and shall include, but not be limited to: 
 
1) Mobilization or demobilization. 
 
2) Installation of temporary and permanent Work by   trades, areas, and 

facilities as described in the Contract Documents. 
 
3) Activities to describe the Work in sufficient detail identified according to 

the WBS. 
 
4) Testing and inspections of installed work by technicians, inspectors or 

engineers as well as the outages. 
 
5) Final clean-up. 
 
6) Scheduled Substantial Completion. 

 
e. Commissioning and Integration Testing Activities shall be resource and cost 

loaded and shall include, but not be limited to: 
 
1) Start-up and Testing of equipment and systems. 

 
2) Commissioning of building and related systems. 
 
3) Scheduling of specified manufacturer’s representatives. 
 
4) Dynamic Testing Readiness. 
 
5) Pre-Final inspection. 
 
6) Final Acceptance inspection. 
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7) System Demonstration Performance Tests. 
 

8) Training to be provided. 
 

9) Administrative tasks and processes necessary to start, proceed with, 
accomplish, or finalize the Work.  

 
C.  Activity Durations: 

 
1. Contractor shall maintain individual schedule activity durations of 20 work days or 

less. 
 

2 Activities exceeding 20 work days in duration shall contain appropriate production 
projections so that entries can be maintained, and remaining durations adjusted 
according to physical progress. 

 
3 Items such as Procurement, Fabrication, and Delivery activities may exceed 20 work 

days with the approval of City. 
 
4. The Contractor is not permitted to modify (increase or decrease) an activity's original 

duration after it is approved by the City. During the monthly updating process, only 
the activity's remaining duration may be modified. 

 
D. Summary Level Activities 
 

1. Contractor may use Summary Level activities to represent the Work under the 
following conditions: 

 
a. In the Preconstruction Schedule, those activities starting at least 180 days after 

the NTP or as otherwise agreed with the City. 
 
b. In the Project Schedule and Monthly Progress Schedules, those activities starting 

at least 360 days after the NTP or as otherwise agreed with the City. 
c. Summary Level activities should not exceed 90 work days without City approval 

and shall match the Work Breakdown Structure. 
 
d. All Summary Level activities shall be detailed and supported by appropriate key 

resource information resource and cost loaded as agreed to in the Scheduling 
Conference. 

 
e. Contractor shall replace Summary Level activities in the Preconstruction and 

Proposed Project Schedule with detailed activities through an updating process as 
the information becomes available and as the above-defined or agreed day limits 
roll forward. 
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2. Activity Relationships/Use of Constraints, Lags and Milestones 
 

a. Except for the Notice to Proceed and Project Completion milestone activities, no 
activities shall be open-ended, open-start or open finish. Each activity shall have 
predecessor and successor relationships to present sequence of work and 
movement of resources (hard and soft logic). Once an activity exists on an 
approved Project Schedule it may not be deleted, renamed, or renumbered, unless 
approved by City. 

 
b. Finish-to-Start relationships shall be the primary relationship used in all Project 

Schedules unless valid reasons are demonstrated for other logic relationships. 
Start-to-Start with lags shall be permitted provided the lag is updated and no gaps 
exist between contiguous activities due to the lag. Activities linked to successors 
only with Start-to-Start relationships shall not be permitted and must also include 
a Finish-to-Start or Finish-to-Finish relationship with one or more successors. 
Finish to Start relationship with lag shall not be permitted.  

 
c. Lags shall not be used when the creation of an activity will perform the same 

function (e.g., concrete cure time). Use of lag must be minimized and restricted to 
only those situations where it is not possible to properly define the start or finish 
of an activity by the use of a normal Finish-to-Start, Start-to-Start or Finish-to- 
Finish relationship. Duration of a lag shall not exceed the duration of the 
predecessor activity. Negative lags shall not be permitted. Contractor shall 
identify any lag proposed and provide an explanation for the purpose of the lag in 
the activity notebook and Narrative Report. 

 
d. Date/time constraints, other than those required by the Contract Documents, shall 

not be used unless jointly agreed to by City and Contractor. If Contractor seeks 
approval to include constraints in the schedule, Contractor shall identify any 
constraints proposed and provide an explanation for the purpose of the constraint 
in the activity notebook and Narrative Report. 

 
e. Actual Start and Finish dates shall not be automatically updated by default 

mechanisms that may be included in the CPM scheduling software system. Actual 
Start and Actual Finish dates shall be included on the Monthly Progress Schedule 
and shall be consistent with other project reporting, such as daily reports, and the 
Contractor's monitoring and performance measuring system. In-progress activities 
will be updated by revising the activity's remaining duration according to actual 
measured or estimated work progression. 

 
f. Allowable activity dates are early start, late start, early finish, late finish, actual 

start, and actual finish. Use of activity dates such as "expected" are prohibited. 
 
g. Float Suppression techniques (i.e. as late as possible constraints) shall not be 

allowed. All Float shall be shown in the Project Schedule. Float shall be 
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monitored, accounted for, and maintained in accordance with this Section. 
 

h. Activity constraints or use of activity durations, logic ties and sequences 
unapproved by the City shall not be used in any Project Schedule. 

 
3. Resource Loading Project Schedule 
 

a. The Activities within the construction schedule shall be resource loaded with key 
quantities and updated on a weekly basis to track the production of construction 
activities. The update of key quantities will be used to track Key Performance 
Indicators (KPIs) set forth by the PMT.   

 
E. Software Settings 

 
1. De-Link Remaining Duration and Percent Complete. Construction activity progress 

will be calculated using Remaining Duration and Physical Percent Complete. 

2. Set Resource Data to “Two decimal places”. 

3. All activity durations and Float values will be shown in days. 

4. Schedule calculations and Out-of-Sequence progress (if applicable) shall be handled 
through Retained Logic, not Progress Override and not Actual Dates. Out- of-
Sequence activities shall be updated to reflect actual project conditions. 

5. Date format will be DDMMMYY (i.e., 01DEC15.) 

6. Default activity type will be set to “Task Dependent”." 

7. The Duration Type for each activity shall be set to "Fixed Duration and Units” before 
assigning any costs or resources to the activity. 

 
F. Activity IDs 

 
1. The naming and coding of activities will strictly be per the City policies, standards 

and procedures, as applicable. Activity IDs shall be provided for each Activity with 
up to 15 characters as detailed in the City Policies, Standards and Procedures, as 
applicable. The purpose of the structure for the Activity ID is for easier identification 
and for improved organization in all Project Schedules. Each part of the ID will also 
need to be included in the schedule as an activity code. 

 
2. Activity IDs shall not be deleted and/or re-assigned. If during the course of the project, 

an activity is needed to be deleted, that Activity shall move to the inactive WBS titled 
“Deleted Activities” in order to avoid re-using of the same Activity IDs, should the 
need of adding new activities arise. 
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3. Activities to be deleted: Remove logic, relationships and Activity Codes.

G. Activity Names

1. Activity

a. Location - Verb Names shall be brief but shall convey the scope of work
described. Non- Standard abbreviations shall be explained in the Narrative Report.
Percentages shall not be used in activity descriptions (e.g., Pour West Footing (0
- 50%)) unless the City agrees with the use of percentage for a particular activity.
Contractor shall submit samples of activity names for approval prior to
establishing the schedule.

b. All activities shall have a unique activity name/description.

c. Activity names can only be modified to add detail describing an activity's scope,
correct the spelling or grammar, or to improve for clarity, but cannot be revised to
completely change the scope of the activity.

d. Each activity name should follow the following format:

(1) Noun.

(2) Station numbers, column numbers, or other description for the location, may
be included at the end of the activity name if it will provide a better
description of the activity.

e. Example values for Location include but are not limited to:

(1) Segment Number.

(2) Column Line Numbers.

(3) Stationing Value.

(4) Other Unique Identification schemes.

f. Examples of Verbs include, but are not limited to:

(1) Design.

(2) Install.

(3) Procure.
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(4) Fabricate.

(5) Deliver.

(6) Erect.

(7) Describe the work being performed.

H. Work Breakdown Structure

1. Activities in Project Schedules shall be tied to the Work Breakdown Structure as
provided in the City Policies, Standards and Procedures, as applicable.

I. Activity Codes

1. The purpose of the activity codes is to further sort and filter the schedule activities to
enhance reporting capability. The activity codes required include both those that are
already part of the Activity ID and those that are not.

2. Activities shall be coded as indicated in the City Policies, Standards and Procedures,
as applicable.

J. Resource Loading

1. Resource loading shall be done on every construction activity, representing
quantifiable work or materials of that Work Package.

2. Each resource-loaded activity shall have an estimate of the key quantities.

3. Failure to incorporate resource loading and establish planned productivity and/or
production rates (defined as the planned quantity of work to be executed in a given
time), may result in the Contractor's waiver of any right to compensation and time
extension for loss of productivity. Submission of any such claim may be rejected for
failure to establish baseline productivity by which any claimed loss would be
measured.

4. Failure to incorporate resource loading and establish planned productivity may also
result in the rejection of any schedule by the City Engineer.

K. Schedules as the Basis for Payment

1. The approved Project Schedule of Values shall be the basis for monitoring and
calculating the Contractor’s progress during each update period and therefore the
amount of each progress payment. Lack of an approved Project Schedule or Monthly
Progress Schedule Update will result in the inability of the City to evaluate contract
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progress for the purposes of payment. Failure of the Contractor to provide all 
information, as specified in this Section, will result in the disapproval of the Monthly 
Progress Schedule (City Engineer may decline to certify payment and may withhold 
request for payment in whole or in part as set forth in the General Conditions, Article 
9, Subparagraph 9.7.3.). 

2. Percent complete for activities in the Schedule of Values shall be based on proportion
of the overall quantity of the physical work complete. Contractor and City to jointly
assess and agree on actual values for easily discernible units of measure (square feet,
each, linear feet) on a weekly basis.

L. Cash Flow Report

1. The Contractor shall generate Cash Flow Reports based on each submitted Project
Progress Schedule. Report shall be grouped and formatted to be consistent with the
approved schedule of values from the contract. Reports shall indicate a time-phased
distribution of Schedule of Values. Alternate Cash Flow Reports, if requested by the
PMT, shall be submitted for approval prior to submission of the first report.

2. The Cash Flow Report shall display in tabular and graphic format, projections of
monthly values of anticipated cost. Each schedule of values line item is to be
represented within the project. The Cash Flow Report should also contain the adjusted
forecast of estimated costs to achieve completion of the project.

M. Use of Float

1. Float shall be monitored and accounted for. The Float in any schedule shall not be
considered for the exclusive use of either the City or Contractor; rather it is for the
benefit of the Project. As such, Float is considered an expiring resource available to
both parties on a nondiscriminatory basis, so long as the parties act in good faith and
work in the best interests of completing the Project on time.

N. Contractor and City Responsibilities for Schedules and Acceptance

1. Any schedule or schedule update rejected or otherwise marked by the City as requiring
revision and resubmission shall be revised by the Contractor and resubmitted within
5 days of such revision or resubmission Notice by the Project Manager.  Any schedule
or schedule update that has not been approved or accepted is presumed lacking a
reasonable degree of accuracy and will not be considered by the City to be reasonable,
feasible, or accurate when used by Contractor as a basis for a Time Impact Analysis
or other type of delay analysis or claim.

2. If Contractor fails to submit its initial construction schedule or monthly schedule
updates, or any such schedule or updates are not acceptable to the City, the City
Engineer or Director may take such action to decline certifying payment and may
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withhold request for payment in whole or part) as set forth in  Article 9 - General 
Conditions, §9.7.3 or any other remedy set forth in the Contract or at law of equity. 

3. Contractor Responsibilities

a. Contractor shall have the responsibility to develop and update the schedules
according to all requirements described herein. All schedules shall accurately
represent to the City the Contractor’s plan for execution of Work. Contractor shall
use the most current Project Schedule to execute the Work in compliance with
Contract Documents.

b. In developing and updating the Project Schedules, Contractor represents that it
shall require its Subcontractors to actively participate in such development and
updating processes. The Contractor represents that all schedules are consistent
with Contractor-approved Subcontractor schedules with sufficient agreed details.

c. Contractor is required to provide its Subcontractors' schedules and updates in
native format upon request by City.

d. Costs incurred by the Contractor in complying with the requirements of this
Section or other scheduling obligations contained in the Contract Documents,
including but not limited to Contractor's Scheduler, and preparation of all Project
Schedules, creation of Recovery Schedules, and the preparation of Time Impact
Analysis shall be included in the Contract Price, and shall not be the subject of
requests to the City for contractual relief.

4. City’s Responsibilities

a. All Project Schedules shall be submitted to the City for review and approval,
consistent with the specific requirements set forth herein. The City shall have the
right to disapprove any schedule if the schedule fails to comply with the
requirements herein, provided, that such disapproval is based on a reasonable
determination by the City that such schedule contains deviations from the
specifications. City shall have the right to waive what it considers to be, in its sole
discretion, minor defects in a schedule. City recognizes its responsibility to act in
a reasonable manner with respect to approvals and agrees that approvals shall not
be unreasonably withheld (i.e. for matters that do not impact the effective
functioning of the schedule.)

b. Any approval by City of the schedules submitted by the Contractor to City shall
mean that in the opinion of the City, Contractor has complied with the
requirements of this Section. No such review shall release or relieve the Contractor
from full responsibility for the accurate and complete performance of the Work,
including the accuracy and completeness of the schedules, or any other duty,
obligation or liability imposed on it by the Contract including, the responsibility
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for completing the Work within the time set forth in the Contract. The review or 
approval will not constitute a representation by City that the Contractor will be 
able to proceed or complete the Work in accordance with the dates contained in 
submitted schedule. 

 
c. In reviewing schedules submitted by designers, contractors, or others, the City 

will review the schedules to determine if the respective schedule appears “feasible 
and reasonable”; and, determine if the services or work could logically be 
accomplished in the time frames allotted in the schedule.  Approving, accepting, 
or assenting to (hereafter referred to collectively as “approval” or “approving”) a 
schedule only means that the City considers that the schedule appears “feasible 
and reasonable.” 

 
d. By approving a schedule, the City is not agreeing that the work or services will be 

accomplished according to and within times set forth in the schedule. Nor by 
approving a schedule does the City accept or bear some responsibility or liability 
if the work or services are not accomplished according to and within times set 
forth in the schedule or if factors upon which the schedule is based thereafter 
change during the execution of the works or services.  Approval of any schedule 
showing completion beyond milestone dates and/or beyond contract completion 
times indicated in the contract shall not change any milestone or completion times 
in the contract and approval of a schedule is without any prejudice to the rights of 
the City. 

 
O. Schedule Workshops and Review Meetings 

 
1. A record of all Schedule Workshops and Schedule Review Meetings shall be made 

by the Contractor stating the place and time of the meeting, the names and 
identification of those present, and a description of the topics discussed, and the 
agreements reached. Meeting minutes for these meetings, subject to the City’s review 
and approval, shall be prepared immediately after the meeting and issued within three 
days, with distribution to the City and all attendees. 

 
2. Project Scheduling Workshops: 

 
a. Proposed Schedule Workshop 
 
b. Contractor shall meet with the City within 14 days after the Notice to Proceed for 

Preconstruction Services to conduct a Post-Award Kick-Off Meeting and Project 
Scheduling Workshop to review and coordinate schedule requirements including, 
but not limited to, the following: 

 
(1) Review software limitations and content and format for reports. 
 
(2) Verify availability of qualified personnel needed to develop and update 
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schedule. 
 
(3) Discuss physical constraints to the project, including phasing, work stages, 

area separations, and interim milestones. 
 
(4) Review delivery dates for City-furnished products. 
(5) Review of Contractor and Subcontractor procurement cycles and their work 

plans. 
 

(6) Review schedule for work of the City's separate contracts. 
 
(7) Review submittal requirements and procedures. 
 
(8) Review time required for review of submittals and re-submittals. 
 
(9) Review requirements  for  tests  and  inspections  by  independent testing 

and inspecting Governmental Authority(s)  
 
(10) Review   time   required   for   Project   closeout   and   City   startup 

procedures, including commissioning activities. 
 
(11) Review and finalize list of construction activities to be included in 

schedule. 
 

c. Baseline Schedule Workshop 
 

(1) Contractor shall meet with the City within 30 days after the Notice to Proceed 
for Construction Services to conduct another Post Award Kick-Off Meeting 
and Project Scheduling Workshop. This Workshop shall involve scheduling 
personnel from Contractor and City with the objective of working together to 
establish procedures for the development of the Baseline Schedule, and to 
ensure that the City requirements are satisfied and to review and coordinate 
schedule requirements Contractor shall present the draft Baseline Schedule 
including a description of intended methodology and assumptions used to 
accomplish the Work. Presentation shall include: 

 
(a) Contract scope. 
 
(b) Submittals with City's review. 
 
(c) Activity durations. 
 
(d) Logic. 
 
(e) Activity coding. 



HOU Roadway Gap Wayfinding 
Project No. 243 CONSTRUCTION SCHEDULES 

CONSTRUCTION SCHEDULES 
01325-22 ver. 10.01.19 

(f) Weather assumptions.

(g) Resource Loading

(h) Cost Loading and Resource Loading

(i) Performance and Progress measurement.

(j) Consequence of potential risks including:

(i) Long lead times (procurement/deliveries).

(ii) Labor and materials shortages.

(iii) Accidents.

(k) Environmental factors.

(l) Contractor's plan to mitigate any potential risks should they occur.

(m) Establish Key Performance Indicators (KPI’s) for actual progress
compared to projected progress.

(i) Workshops shall be conducted no more than every 14 calendar days,
until the Baseline Schedule is accepted and approved by City.

P. Joint Monthly Progress Schedule Review Meetings

1. Joint Project Status and Monthly Progress Schedule Review Meetings will be held
between the City and Contractor consistent with the Contractor's submission of a
Monthly Progress Schedule. Contractor is responsible for gathering all supporting
documentation, presenting the data for the applicable Monthly Progress Schedule and
recording the meeting minutes. The primary purpose of these meetings shall be to
review the Monthly Progress Schedule, the monthly Pay Application, and
construction progress, including but not limited to:

a. Actual start and finish dates of work accomplished, or actual start date and
physical percent complete. Identify activities started and completed during the
previous period and enter the Actual Start and Actual Finish dates. It shall be
understood that Actual Start is defined as the date that work begins on an activity
with the intent to pursue the work represented by the activity to its substantial
completion, and Actual Finish is defined as the date that the activity's work is
complete.

b. The amount of the Work remaining for the next period as incorporated in the
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schedule. Indicate activity progress and/or revise remaining duration (in 
workdays) to update each activity started, but not completed (remaining duration.) 
The remaining duration of an activity shall over-ride the calculated percent 
complete of an activity’s duration when preparing the Monthly Progress Schedule. 
 

c. Changes in the critical path(s) of the schedule. 
 

d. Modifications that affect durations, sequencing or logic of activities for which the 
City, Governmental Authority(s) or other third parties are responsible. 
 

e. The assessment of any delays to Longest Path(s). 
 

f. Determination of delays, and, as applicable, adjustment of Force Majeure Reserve. 
 

g. All other schedule changes as reflected in the accompanying narrative will be 
reviewed for relevance and effect on remaining Work. 

 
h. Resource constraints, if any and proposed work-around sequences. 

 
(i) Review proposed schedule changes, future Work and potential problems or 

impact. 
 
(j) Review the Application for Payment to determine the accuracy of, in 

accordance with the Project Schedule, all progress achieved, the satisfaction 
all requirements relating to invoicing for Stored Materials, Time and 
Material (T&M) Change Orders, and whether it is otherwise complete and 
accurate. 

 
Q. Modifications – Time Impact Analysis 

 
1. Proposed modifications, including potential delays that are anticipated or experienced 

shall be submitted to City. Contractor has a duty to mitigate delays through modified 
sequences to minimize cost and time impact caused by the change or potential delay. 

 
2. The Contractor shall prepare a Delay Analysis for each modification, potential delay, 

delay event, or Contractor request that may affect the Scheduled Substantial 
Completion Date. The Delay Analysis shall be developed and submitted in accordance 
with Contract Documents or as requested by City and shall conform to all scheduling 
principles described in this Section. Preparation of Time Impact Analyses is 
considered part of construction process and shall be performed at no additional cost 
to City. 

 
3. Delay Analysis methodology shall follow the guidelines contained in the Association 

for the Advancement of Cost Engineering International (AACEI) Time Impact 
Analysis as Applied in Construction.  
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4. City will strive to approve or reject each Delay Analysis within ten Work Days after 
receipt of each Time Impact Analysis, unless subsequent negotiations are required, or 
multiple analyses are submitted at one time. Upon Approval, a copy of the Time 
Impact Analysis signed by City shall be returned to Contractor and incorporated into 
Schedule at next Monthly Progress Schedule update which will then become the 
current approved Schedule. 

 
5. Delay Analysis shall meet requirements for submittal of Schedules including a 

Fragnet, with sufficient supporting documentation to enable City to make a 
determination of Contractor’s request for a time extension. 

 
6. Upon execution of a Change Order adjusting the Schedule Substantial Completion 

Date, the agreed upon event and impact shall be included in the next Monthly Progress 
Schedule if the parties agree to the extent of the impact. Changes in the schedule 
should be clearly identifiable by specific Activity IDs and activity coding and Work 
Breakdown Structure for changes as agreed upon with City. Inclusion of changed 
conditions shall conform to all scheduling principles noted in this Section. Changes 
included as an adjustment to the existing schedule activity durations are not allowed. 

 
7. Once the Delay Analysis has been approved, the activities associated with that Time 

Impact Analysis should be added to the next Monthly Progress Schedule or Look-
Ahead Schedule. 

 
8. If the parties are unable to reach an agreement about how to forward-look the effect 

of the impact on the Monthly Progress Schedule’s Critical Path(s), City may allow  
the Contractor to insert a Fragnet into the schedule on a preliminary basis following 
agreement of the proposed Fragnet activities. The duration of the Fragnet activities 
and/or the impact to the Scheduled Substantial Completion Date will be adjusted 
through the monthly update process as the actual duration of the delay becomes 
known. 

 
R. Other Schedules 

 
1. The Contractor may use other schedules and report in other formats to manage its 

work on a day-to-day basis, but these other schedules do not represent or replace the 
Project Schedules as specified in this Section. 

 
8.01 PRE-CONSTRUCTION SCHEDULE 

 
A. When Preconstruction Services are to be provided by the Contractor, upon receipt of the 

NTP for Preconstruction Services, Contractor shall prepare a Preconstruction Schedule 
which includes those activities prior to approval to proceed with construction activities. 

 
B. The Preconstruction Schedule shall include the activities described in the plans developed 

during Preconstruction including design plans, subcontracting plans, procurement plan, 



HOU Roadway Gap Wayfinding 
Project No. 243 CONSTRUCTION SCHEDULES 

CONSTRUCTION SCHEDULES 
01325-25 ver. 10.01.19 

construction plans and development and negotiation of a Guaranteed  Maximum  Price (if 
applicable) at a summary level which can be replaced with detailed information as the 
Project Schedule is finalized and the construction is authorized. 

8.02 PROJECT SCHEDULES 

A. Proposed Project Schedule

1. Prepare an initial Proposed Project Schedule (Proposed Schedule) representing the
Contractor's plan for the Work in accordance with the requirements of this Section.
The Proposed Project Schedule will include the elements of the Preconstruction
Schedule and be the initial draft of the Project Schedule. The Proposed Schedule will
be the basis for Monthly Progress Schedules and monthly Pay Applications until the
approval of the Baseline Schedule.

2. The Proposed Schedule shall be updated on a monthly basis until the approval of the
Baseline Schedule after which the Baseline Schedule becomes the Project Schedule.

B. Baseline and Project Schedule

1. The Baseline Schedule is the Project Schedule at the point in time when the Contractor
and City agree and approve the Proposed Schedule as the accepted basis for the
Project. Requirements described in this subsection shall apply to the all Baseline
Schedule submissions.

2. Baseline Schedule submitted by Contractor and approved by the City shall contain no
progress for any activities and shall have a Data Date of the Notice to Proceed date.

3. Prepare a draft Baseline Schedule after the Baseline Schedule Workshop has been
conducted.

4. Within 14 calendar days after the draft Baseline Schedule is accepted the Contractor
shall provide its final Baseline Schedule for City's review and comments.

5. The final Baseline Schedule submission shall include the following:

a. The approved final Baseline Schedule shall be version 00.

b. One full-color time-scaled network document in PDF format organized by WBS.
Print sizes shall be 11 inches by I7 inches standard sized sheets. Provide following
information on the document:

(i) Activity ID.

(ii) Activity Description.



HOU Roadway Gap Wayfinding 
Project No. 243 CONSTRUCTION SCHEDULES 

 CONSTRUCTION SCHEDULES 
01325-26 ver. 10.01.19 

(iii) Original Duration. 
 
(iv) Remaining Duration. 
 
(v) Duration Percent Complete. 
 
(vi)  Early Start. 

 
(vii)  Early Finish. 

 
(viii)  Late Start. 

 
(ix) Late Finish 
 
(x) Total Float 
 
(xi) Activities Gantt Chart 
 

6. The Baseline Schedule narrative which shall address the following: 
 

a. Description of the Contractor’s plan to perform the work through the entire 
contract performance period. 

 
b. Description of primary, secondary and tertiary Critical Paths. 
 
c. Explanation of calendars used, including days of the week, holidays, etc. 
 
d. Discuss calendar assignment to activities.  
 
e.  Description of major pieces of equipment that will be used on the site. 

 
f. Discuss procurement of long lead items. 
 
g. A discussion of monthly cash flow planned costs, and cumulative expenditures. 
 
h. A general description of the means and methods proposed for the execution of 

the Work including, but not limited to: 
 

(1) Discussion of operating areas and the proposed sequences. 
 
(2) Description of the planned crews - sizes, equipment used, etc. 
 
(3) Number of shifts to perform the Work. 
 
(4) Significant activities that may inhibit the Work. 
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(5) A listing of all milestones.

7. Contractor shall represent that the final Baseline Schedule is an accurate representation
of Contractor’s plan  for  performing  the  entire  Work  and  that Contractor intends to
use such schedule to execute the Work in compliance with the Contract Documents.
Once the final Baseline Schedule is accepted it shall be the initial Project Schedule and
used as the baseline in the Monthly Progress Schedules.

C. Monthly Progress Schedules

1. Monthly Progress Schedules are Project Schedules with progress achieved indicated
for each Activity.

2. Project Schedules shall be progressed (updated) on a monthly basis until Final
Acceptance is accomplished. Progress of Schedule activities shall be a physical
percent complete as agreed with the City.

3. The Contractor shall not reduce activity durations in an attempt to reduce negative
float. If the Contractor intends to execute activities quicker than the original duration,
this shall be mentioned in the float analysis.

4. Approved Changes shall be included in each Monthly Progress Schedule.

5. Contractor shall meet with City each month in a Joint Monthly Progress Schedule
Meeting,

6. Contractor shall make two submittals (Progress Only and Contractor’s Adjusted) of
the Project Schedule each month:

a. Shall incorporate the Contractor’s Monthly Update (i.e. logic, durations, and
calendar) made to the schedule including progress update information. This
submission shall follow the scheduling principles described in this Section.

7. Each version of the Monthly Progress Schedule submitted by the Contractor shall
require approval by City.

8. The Data Date for the Monthly Progress Schedule is 00:00 hours on Saturday
following the last Friday of the Month. For each update of the Proposed and Baseline
Schedules, the Version number shall increase by 1, and the previous schedule shall be
archived to permit an audit trail.

a. Designations for the Progress Only (PO) and the Contractor’s Adjusted (CA) shall
clearly define the submission.

b. City will review and approve Monthly Progress Schedules based on remaining
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durations provided for each activity. 
 
c. Each Monthly Progress Schedule (PO and CA) shall contain activity progress 

measured through the Data Date and shall be submitted to the City for its review. 
 

9. The City will review the Monthly Progress Schedule and provide comments at the 
Joint Monthly Progress Schedule Meeting to be held five working days after 
submission of the Monthly Progress Schedule. 
 

10. Monthly Progress Schedule submissions shall be comprised of the following: 
 
a. One full-color time-scaled network document in PDF format organized by WBS. 

Print sizes shall be 11 inches by I7 inches standard sized sheets. 
 

 Provide following information on the document: 
 

(1) Activity ID. 
 
(2) Activity Description. 
 
(3) Original Duration. 
 
(4) Remaining Duration. 
 
(5) Duration Percent Complete. 
 
(6) Early Start. 
 
(7) Early Finish. 
 
(8) Late Start. 
 
(9) Late Finish. 
 
(10) Total Float. 
 

b. The Monthly Progress Schedule narrative shall address the following: 
 

(1) Description of the Work completed by the Contractor in the past 
performance period and Contractor’s plan to perform the work through the 
entire next performance period, including shift work. 

 
(2) Description of primary, secondary, and tertiary Critical Paths. 
 
(3) Description of problem areas and anticipated problem  areas and  an 
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explanation of corrective actions taken or planned to be taken. 
 
(4) Current and anticipated delays including cause of delay, corrective actions 

taken, and impact of delay on other activities, milestones, and completion 
dates. 

 
(5) Pending items (Minor Changes in the Work, Change Orders, Time Impact 

Analyses) and status thereof. 
 

(6) A list of fully executed Changes issued by the Wednesday of the week before 
the last Friday of every reporting period. 

 
(7) A description of any changes made to the schedule and reasons. 
 
(8) A narrative to show revisions since previous submissions for changes in 

scope of work, sequencing and other identifiable changes. 
 
(9) Progress made on critical activities indicated on CPM schedule. 
 
(10) Status of critical project components (percent complete, amount of time 

ahead or behind schedule) and if delays have occurred provide an analysis 
of how they may be mitigated. 

 
(11) Explanations for any lack of work on critical path activities planned to be 

performed during last month. Identify any changes to the critical path and 
the drivers for each change. 

 
(12) List of critical activities scheduled to be performed next month. 
 
(13) Status of major material and equipment procurement. 
 
(14) Any delays encountered during the reporting period. 
 
(15) Updated schedule duration uncertainty to coincide with the Project status 

and risk exposures. 
 

D. Look-Ahead Schedules: 
 

1. The Look-Ahead Schedule shall be the actual detailed work plan used by the 
Contractor in meeting the Contract schedule and milestones. The Look-Ahead 
Schedule shall be an element of the Contractor’s Project Schedule. 

 
2. The Look-Ahead Schedule shall be the basis of the weekly Progress Meetings. 
 
3. The Look-Ahead Schedule shall display: 
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a. Past Week Activities

b. Current Week Activities

c. Three Week Look ahead Activities

4. Look-Ahead Schedules shall include as-built data, forecasted activity sequences,
activity durations, through the Scheduled Substantial Completion Date and Final
Acceptance, demonstrating the entire scope of Work.

5. In months coinciding with a Look-Ahead Schedule submission, PO  Monthly Progress
Schedule shall be based on the last approved Monthly Progress Schedule

6. Submission of Look-Ahead Schedules shall not replace the requirement for
Contractor to prepare a Time Impact Analysis indicating delay to Scheduled
Substantial Completion Date.

E. Commissioning and Integration Testing Schedule:

1. Testing and Commissioning is expected to be carried as a summary activity in the
Baseline Schedule and Project Schedules until a draft Commissioning and Integration
Testing Schedule shall be submitted not later than 90 days prior to the first testing /
commissioning before the Scheduled Substantial Completion Date.

2. A final Commissioning and Integration Testing Schedule shall be submitted no later
than 60 days prior to the first testing / commissioning activity before the Scheduled
Substantial Completion Date and upon approval shall be incorporated into the Project
Schedule with a Monthly Progress Schedule.

3. The Commissioning and Integration Testing Schedule shall display scheduled Work
so that each activity is shown with duration of no more than 15 workdays.

F. Recovery Schedule

1. Should any of the following conditions exist, City may require the Contractor to
prepare, at no extra cost to City, a plan of action and a Recovery Schedule as to how
the Contractor plans to reorganize its work and resources to complete the Work by the
Scheduled Substantial Completion Date and recover any lost time and/or delays that
have been determined by the City to be caused by the Contractor:

a. Contractor’s monthly progress report indicates delays  that   are,   as determined
by City, of sufficient magnitude that the Contractor's ability to complete the Work
by the Scheduled Substantial Completion Date is brought into question.

(1) If the Work is delayed on the Critical Path item for a period which exceeds
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the greater of either a) thirty (-30) days in the aggregate, or b) that number 
of days in the aggregate equal to five percent of the days remaining until the 
approved Substantial Completion. For example, If the remaining duration 
during the period update is 300 Days, then five percent of the remaining 300 
Days is 15 Days. The greater of (-30) days or (-15) days is (-15) days. 

(2) Contractor 's performance and resource utilization are not as planned to
result in unnecessary consumption of the float.

(3) Contractor desires to make changes in the logic (sequencing of Work) or the
planned duration of future activities in the schedule to recover lost time.

b. Contractor shall submit a Recovery Schedule according to the requirements
described in this Section. A Recovery Schedule, when required, shall be submitted
to City for review and approval within 21 calendar days of Contractor receiving
City's written request.

c. Changes included in Recovery Schedule shall be documented. Contractor shall
submit to City an audit report that has been prepared using schedule comparison
software (i.e. Claim Digger, Project Investigator, or other software approved by
City.

d. If a recovery schedule is required hereunder, the City, at its sole discretion, may
withhold the Contractor’s Fee for that period in the Payment Application until
such time the Contractor has prepared, and the City has accepted such recovery
schedule.

e. The Recovery Schedule submission shall include the following:

(1) Detailed narrative describing (with an explanation for the reason of) any
revised sequences, durations, and resources.

(2) Anticipated effect of revision on the current Project Schedule and Scheduled
Substantial Completion Date, including describing change in affected
activities' Total Float value.

(3) Contractor shall furnish sufficient labor, resources and equipment to ensure
the prosecution of the Work meets the current Scheduled Substantial
Completion Date. If in the opinion of City, Contractor falls behind in the
prosecution of the Work as indicated in the current Schedule, Contractor
shall take such steps as may be necessary to improve its progress. City may
require Contractor to increase the number of shifts, days of work, and/or the
amount of plant and equipment, all without additional cost to City.

(4) If Contractor fails or refuses to implement such measures to bring the Work
back to conformity within the Scheduled Substantial Completion Date, City
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shall have the right to declare such failure or refusal a Contractor Event of 
Default under the Contract. 

G. Revised Baseline Schedule

1. Either City or Contractor may request a Revised Baseline Schedule (Re-Baseline
Schedule). The Monthly Progress Schedule to reflect actual progress shall not be
considered as a Revised Baseline Schedule.

2. A Revised Baseline Schedule is considered necessary under the following conditions:

a. Additions, deletions, or revisions to activities required by Contract modification.

b. City determines there is reasonable doubt that milestones or the Scheduled
Substantial Completion Date will be met. A Schedule Revision shall demonstrate
how Contractor intends to reschedule remaining work by the Scheduled
Substantial Completion Date. There shall not be additional cost to City, through
re-sequencing and reallocating its forces to complete Work by Scheduled
Substantial Completion Date.

3. Revised Baseline Schedule, when required, shall be submitted to City for review and
approval within 21 days of Contractor receiving City's written request.

4. Revised Baseline Schedule shall conform to all requirements described in this
Section for Project Schedules and shall include:

a. An audit report that has been prepared using schedule comparison software (i.e.
Claim Digger, Project Investigator, or other software approved by the City.)

b. Detailed narrative explaining reason for revision.

c. Anticipated effect of the Revised Baseline Schedule on the Scheduled Substantial
Completion Date, including describing change in affected activities Total Float
value.

d. Appropriate Fragnet demonstrating the necessary changes.

H. As Built Schedule

1. Contractor shall prepare and submit an As-Built Schedule documenting actual start
and actual finish dates for all activities and logic ties for all activities to show actual
sequence in which Work was performed.

END OF SECTION 
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SECTION 01326 
CONSTRUCTION SEQUENCING 

 

PART 1 - GENERAL 

1.01 SECTION INCLUDES 

A. Work periods. 

B. Mobilization and demobilization. 

C. Construction sequence. 

1.02 WORK PERIODS 
 

A. No work is permitted at HOU during the following periods: 

1. Beginning at 6:00 a.m. CST (0600 hours) on Tuesday prior to Thanksgiving Day and to 
10:00 p.m. CST (2000 hours) the following Monday. 

2. Beginning at 6:00 a.m. CST (0600 hours) one week prior to Christmas Day and to 11:59 
p.m. CST (2359 hours) January 2 following. 

3. Beginning at 6:00 a.m. CST (0600 hours) on Friday prior to Houston Area Spring Break, 
and to 11:59 p.m. CST (2359 hours) the following Monday. These dates maybe adjusted 
by HAS operations depending on scheduling of Spring Break for Houston Area School 
Districts. 

No pavements shall be closed during these periods. The Contractor shall prepare any closed 
pavements to be opened during these periods, including, but not limited to, removal of all 
barricades and pavement closure devices, replacement of pavement markings. Coordinate 
requirements with HAS operations. This work shall be considered subsidiary to the cost of the 
project and shall not be measured or paid for separately. 
 

1.03 MOBILIZATION AND DEMOBILIZATION 

A. Payment for mobilization is specified in Section 01290 - Payment Procedures. 

B. General mobilization applicable to the Work, regardless of construction sequencing specified 
herein includes:  

1. Construction and Submittal Schedule processing following Sections 01325 - 
Construction Schedules and 01340 - Shop Drawings, Product Data and Samples. 
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2. Obtain and pay for permits.

3. Submittal of other documents following Section 01312 - Coordination and Meetings.

4. Survey Base Building Following Section 01726- Base Facility Survey and process
related Document 00931- Request for Information, including accessibility by cutting,
following Section 01731- Cutting and Patching, into concealed areas.

5. Security badging following Section 01506 - Temporary Controls.

6. Approval of construction schedules following Section 01325 - Construction Schedules.

7. Product acquisition for other tasks; except products with short lead times may be
acquired later as required to maintain schedule performance.

8. Acquisition of major construction equipment and set-up of on-site storage and office
space.

9. Other activities necessary to maintain schedule performance.

10. Construction of exterior and interior barricades and enclosures following Section 01505 -
Temporary Facilities.

C. Demobilization:

1. Processing of closeout documents, following Section 01770 - Contract Closeout, and
activities not otherwise completed at the end of previous tasks.

1.04 CONSTRUCTION SEQUENCE 
A. Sequence of work or tasks indicated is intended only as a guide for Bidding.

B. Prepare and process Contractor’s construction schedule following Section 01325-
Construction Schedules.

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION 

3.01 CONSTRUCTION SEQUENCE 

A. Construct the Work in sequence as shown on pages immediately following this Section.

END OF SECTION 
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SECTION 01330 
SUBMITTAL PROCEDURES 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Submittal procedures for:

1. Construction Schedules and Cash Flow Curve (billing forecast).

2. Shop Drawings, Product Data and Samples

3. Manufacturer's Certificates

4. Construction Photographs

5. Project Record Documents and monthly certification.

6. Design Mixes

1.02 SUBMITTAL PROCEDURES 

A. Scheduling and Handling:

1. The Contractor must utilize Microsoft SharePoint, and/or a web-based system run
by the Houston Airport System, to submit RFIs, Submittals and Invoices.  Before
doing so, the Contractor must attend a brief mandatory SharePoint training session,
which will be conducted by a member of HAS.  The Contractor must contact the
designated HAS trainer prior to the start of construction to schedule a time for
training. Access to SharePoint will not be given to the Contractor’s team until
training is completed. All document collaboration will be done using SharePoint.

2. Submit Shop Drawings, Data and Samples for related components as required by
Specifications and Project Manager.

3. Schedule submittals well in advance of need for construction Products. Allow time
for delivery of Products after submittal approval.

4. Develop submittal schedule that allows sufficient time for initial review,
correction, resubmission and final review of all submittals.  Allow a minimum of
30 days for initial review.  Project Manager will review and return submittals to
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Contractor as expeditiously as possible, but time required for review will vary 
depending on complexity and quantity of data submitted. 

 
5. Project Manager’s review of submittals covers only general conformity to 

Drawings, Specifications and dimensions that affect layout. Contractor is 
responsible for quantity determination.  No quantities will be verified by Project 
Manager.  Contractor is responsible for errors, omissions or deviations from 
Contract requirements; review of submittals does not relieve Contractor from the 
obligation to furnish required items in accordance with Drawings and 
Specifications. 

 
6. Submit five copies of documents unless otherwise specified. 
 
7. Revise and resubmit submittals as required.  Identify all changes made since 

previous submittal. 
 
8. Assume risk for fabricated Products delivered prior to approval.  Do not 

incorporate Products into the Work, or include payment for Products in periodic 
progress payments, until approved by Project Manager. 

 
B. Transmittal Form and Numbering: 

 
1. Transmit each submittal to Project Manager with Transmittal letter which includes: 

a. Date and submittal number  
b. Project title and number 
c. Names of Contractor, Subcontractor, Supplier and manufacturer  
d. Identification of Product being supplied 
e. Location of where Product is to be installed  
f. Applicable Specification section number 

2. Identify deviations from Contract documents clouding submittal drawings.  
Itemize and detail on separate 8-1/2 by 11-inch sheets entitled "DEVIATIONS 
FOR   ."  When no 
deviations exist, submit a sheet stating no deviations exist. 

 
3. Have design deviations signed and sealed by an appropriate design professional, 

registered in the State of Texas. 
 
4. Sequentially number transmittal letters beginning with number one. 
 
5.   Use original number for resubmittals with an alphabetic suffix (i.e., 2A for the first 

resubmittal of submittal 2, or 15C for third resubmittal of submittal 15, etc.).  
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Show only one type of work or Product on each submittal.  Mixed submittals will 
not be accepted. 

 
C. Contractor's Stamp: 

 
1. Apply Contractor's Stamp certifying that the items have been reviewed in detail by 

Contractor and that they comply with Contract requirements, except as noted by 
requested variances. 

2. As a minimum, Contractor's Stamp shall include: 

a. Contractor's name.  
 
b. Job number. 
 
c. Submittal number. 
 
d. Certification statement Contractor has reviewed submittal and it is in 

compliance with the Contract. 
 
e. Signature line for Contractor 
 

D. Submittals will be returned with one of the following Responses: 
 
1. "REVIEWED AS SUBMITTED" when no response and resubmittal is required. 
 
2. "NO EXCEPTION" when sufficient information has supplied to determine that 
item described is accepted and that no resubmittal is required. 
 
3. "MAKE CORRECTIONS AS NOTED WHEN EXCEPTIONS DO NOT 
REQUIRE FUTURE CHANGES" when sufficient information has been supplied to 
determine that item will be acceptable subject to changes, or exceptions, which will be 
clearly stated.  When exceptions require additional changes, the changes must be 
submitted for approval. Resubmittal is not required when exceptions require no further 
changes. 
 
4. "REVISE AND RESUBMIT" when submittal do not contain sufficient 
information, or when information provided does not meet Contract requirements.  
Additional data or details requested by Project Manager must be submitted to obtain 
approval. 

1.03 MANUFACTURER'S CERTIFICATES 
 

A. When required by Specification sections, submit manufacturers' certificate of 
compliance for review by Project Manager. 
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B. Place Contractor's Stamp on front of certification. 

C. Submit supporting reference data, affidavits, and certifications as appropriate.  

D. Product certificates may be recent or from previous test results, but must be 
acceptable to Project Manager. 

1.04 DESIGN MIXES 

A. When required by Specification sections, submit design mixes for review.  

B. Place Contractor's Stamp, as specified in this section, on the front of each design mix. 

C. Mark each mix to identify proportions, gradations, and additives for each class and 
type of mix submitted.  Include applicable test results from samples for each mix.  
Perform tests and certifications within 12 months of the date of the submittal. 

D. Maintain copies of approved mixes at mixing plant. 

1.05 CHANGES TO CONTRACT 

A. Changes to Contract may be initiated by completing a Request for Information form. 
Project Manager will provide a response to Contractor by completing the form and 
returning it to Contractor. 
 
1. If Contractor agrees that the response will result in no increase in cost or time, a 

Minor Change in the Work will be issued by City Engineer. 
 
2. If Contractor and Project Manager agree that an increase in time or cost is 

warranted, Project Manager will forward the Request for Proposal for negotiation 
of a Change Order. 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 
 
 
 
 

END OF SECTION 
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SECTION 01340 
SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 

 
PART 1 GENERAL 
 
1.01 SECTION INCLUDES 
 

A. General procedural requirements for submittal data: 
 

1. Shop drawings. 

2. Product data. 

3. Samples, including control samples. 

4. Product certifications and compliance statements. 

5. Submittal logging. 

B. Submittal quantities specified in other Sections supersedes those specified herein. 
 

C. Product interface control documents. 
 
1.02 GENERAL PROCEDURES 
 

A. Review submittal data and indicate results of review on documents submitted to Designer. 
 

1. Obtain review and indicate results of Subcontractors' and applicable Separate 
Contractors' reviews before submittal to Designer. 

2. Include on each shop drawing, sample or product data submittal the following 
minimum language, signed (by individuals authorized to make binding agreements on 
behalf of their respective firms) and dated on behalf of each responsible party: 

"The Subcontractor and the Contractor named below hereby certify this submittal 
has been checked prior to submission to Designer and conforms to the requirements 
of the Contract Documents for work represented hereby.  This submittal does not 
deviate from requirements of the Contract Documents.  It has been checked for:  
field conditions; correlation of dimensions and quantities; safety precautions; 
construction means, methods, techniques, schedules, sequences, procedures and 
fabrication processes; for errors and omissions in this submittal; and for 
coordination of the work of the trades. 
__________________________________ (Subcontractor Firm) 
__________________________________ (Authorized Signature) 
__________________________________ (Date) 
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---------------------------------------------------------------------------------------------------
----- 

This submittal has also been checked by the following Subcontractors and Separate 
Contractors for coordination of substrate/superstrate conditions and applicable 
product interfaces. 
(List company names, place authorized signature and date for each.) 
---------------------------------------------------------------------------------------------------

----- 
__________________________________ (Contractor) 
__________________________________ (Authorized Signature) 
__________________________________ (Date)" 

 
B. Transmit submittals under original transmittal to Designer, with a copy of the transmittal 

only to City Engineer.  Number each submittal by specification number, for future 
reference. 

 
1. Furnish number of copies specified herein or in other Sections, for Designer's and City 

Engineer's records, plus additional copies as the Contractor requires for construction 
operations and coordination of the Work. 

2. Identify Project, Contractor, Subcontractor, Supplier, and generic name of component 
or system.  Allow space on submittal data to accommodate required stamps by 
Contractor, applicable Subcontractors, applicable Separate Contractors, Designers, and 
other reviewers. 

3. Indicate applicable Drawing detail and Section number. 

4. For submittals using SI (metric) measure as the manufacturer's or fabricator's standard, 
include corresponding Imperial measure conversions.  Follow requirements in Section 
01610. 

C. After Designer's review, revise and resubmit until resubmittal is no longer required; 
identify and log changes made to previous submittals. 

 
D. Distribute copies of reviewed submittals to concerned parties, including Separate 

Contractors.  Instruct recipients to promptly report inability to comply with requirements 
indicated therein. 

 
E. Shop Drawings, Product Data and Samples:  Follow Contractor's progress schedule for 

submittals related to work progress.  Coordinate submittal of related items.  Partial 
submittals will be returned unreviewed. 

 
F. Transmit submittals far enough in advance to provide time required for reviews, for 

securing necessary approvals, for revisions and resubmittals.  Allow 14 days after receipt 
for Designer's review, except where shorter processing time is approved due to 
extraordinary conditions. 
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G. Do not submit data where no submittal requirements occur.  Unsolicited submittals will be
returned unreviewed.

H. Incomplete, uncoordinated, inaccurate and illegible submittals, and submittals without
evidence of review by Contractor, applicable Subcontractors and applicable Separate
Contractors will be returned unreviewed.

I. Responsibility for costs of Designer's additional reviews resulting from improper submittal
data remains with the Contractor, deductible from the Contract Sum or Time by Change
Order.

1.03 SHOP DRAWINGS 

A. Submit digital documents in PDF format.  After Designer's review, reproduce and
distribute copies required for the Contractor's use.  The Designer will reproduce copies for
Designer and City Engineer.

B. Sheet Size:  8-1/2 x 11 inches minimum; 22 x 34 (Full Size of original drawings) inches
maximum.

C. If CADD is used, prepare documents readable, writable and printable using IBM PC-
compatible hardware and software, based on AutoCAD (13 or later versions) or software
translated thereto.  Provide AutoCAD data disks following Section 01770 - Contract
Closeout.

D. Prepare shop drawings by qualified drafters, accurately and distinctly showing:

1. Field and erection dimensions clearly identified as such.

2. Arrangement and section views.

3. Relation to adjacent materials or structure including complete information for making
connections between work under this Contract and work under other contracts.

4. Kinds of materials and finishes.

5. Parts list and descriptions.

6. Assembly drawings of equipment components and accessories showing their respective
positions and relationships to the complete equipment package.

7. Where necessary for clarity, identify details by reference to drawing sheet and detail
numbers, schedule or room numbers as shown on the Contract Drawings.

E. Drawing to scale, and accurately represent specific products furnished.
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1.04 PRODUCT DATA/MANUFACTURERS' LITERATURE 
 

A. Submit 4 original copies plus additional copies required for Contractor's use.  Designer will 
retain four copies for distribution to City.  Distribute remaining copies. 

 
B. Mark each copy to clearly identify applicable products, models, options, and other data; 

supplement manufacturers' standard data to provide information unique to the Work. 
 

C. When available, submit "SpecData" sheets. 
 

D. Include manufacturers' installation instructions. 
 

E. For products specified only by reference standard, give manufacturer's name, product 
name, model or catalog number, copy of referenced standard, and manufacturer's 
descriptive technical literature. 

 
1.05 CONTRACTOR-PREPARED SAMPLES 
 

A. Submit 4 original sets of samples plus additional copies required for Contractor's use.  
Designer will retain three copies for distribution to City.  Distribute remaining copies. 

 
B. Demonstrate functional and visual characteristics of products, complete with integral parts 

and attachment devices. 
 

C. Submit a reasonable range of manufacturers' standard colors, textures, sheens, and patterns 
for selection where specific requirements are not specified, where deviations are proposed, 
and where the nature of the product may vary in color, vein or "grain," texture, sheen and 
other visible characteristics. 

 
D. Sample characteristics are specified in individual Sections. 

 
E. Size, unless otherwise specified: 

 
1. Paint and Liquid Coated Products: 8-1/2 x 11 inches; tape edges of samples using 

gypsum board as the base or substrate. 

2. Flat or Sheet Products:  8-1/2 x 11 inches. 

3. Linear Products:  11 inches long. 

4. Bulk Products:  Copy of container label, only where label submittal is specified. 

F. Full size or on-site samples or mock-ups may be used in the Work if approved. 
 
1.06 CONTROL SAMPLES 
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A. Certain Base Facility construction establishes performance, product, workmanship, or 
aesthetic quality requirements for this contract. 

 
B. Required control samples include: 

 
1. Paint, filmand other applied decorative coatings at sight-exposed surfaces in public 

spaces, regardless of substrate types; for matching compatibility, color, texture, sheen 
and other visual and performance characteristics of analogous new work. 

 
C. Include control samples with submittal to which they apply. 
 
D. For items transmittable by mail or hand, remove one representative sample, following 

Section 01312 - Coordination and Meetings, and nondestructively label as "Control 
Sample." Process following Paragraph 1.06. 

 
E. Obtain control samples following Section 01731 - Cutting and Patching.  The control 

sample will be returned to the Contractor. 
 

F. For items impractical to remove or mail, temporarily and non-destructively tag each item 
in place and maintain until submittal processing is complete.  Request submittal evaluation 
to occur on-site.  Include request with submittal to which it applies. 

 
1. Provide temporary facilities following Section 01505 - Temporary Facilities to provide 

access to and protection of control samples. 

2. Handle, store and protect control samples following Section 01610- Basic Product 
Requirements. 

G. Maintain control samples until applicable new work is completed or until directed. 
 

1.07 PRODUCT INTERFACE CONTROL DOCUMENTS 
 

A. Following requirements apply where specified in other Sections. 
 
B. Prepare submittal data as required, to indicate proper interface between work of 

Subcontractors and Separate Contractors, for products of one Section or Contract required 
to be supported by or affixed or connected to products of another Section or Contract.  
Follow Section Paragraph 1.02 for review and processing requirements. 

 
1. Fully describe mating surfaces between products. 

2. Fully describe predecessor and successor staging and sequencing of product 
fabrications and installations. 

C. Field corrections to mating surfaces are not permitted, unless field modification is specified 
in Sections. 
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1.08 CERTIFICATIONS AND COMPLIANCE STATEMENTS 
 

A. Submit 4 original copies plus additional copies required for Contractor's use.  Designer will 
retain three copies for distribution to City.  Distribute remaining copies.  Include original 
signature and applicable original seal(s) on each copy. 

 
B. Certifications may be in the form of recent test results, research reports, reference data, or 

affidavits, as applicable to certifications required. 
 
1.09 SUBMITTAL LOG 
 

A. If approved, submittal log may be incorporated into submittal schedules following Section 
01325 - Construction Schedules. 

 
B. Coordinate shop drawings, samples, product data and certifications schedule in Section 

01325 - Construction Schedules.  Log submittals showing proposed submittal number and 
expected processing period for each. 

 
C. Denote submittals requiring special attention, such as requested shorter review time due to 

extraordinary conditions.  Indicate reasons for special attention. 
 

D. Update and distribute following Sections 01312 - Coordination and Meetings and 01325 - 
Construction Schedules. 

 
1.10 DESIGNER'S ACTIONS 
 

A. Comments may be added by Designer to submittal data, to inform the Contractor of 
detected failure of submittal data to follow contract requirements and the design concept 
expressed therein. 

 
B. Commencing work governed by submittal requirements without proper processing of 

required submittals is the risk of the Contractor. 
 

1. Cost increases attributable thereto are the sole responsibility of the Contractor without 
increase in Contract Sum. 

2. Time increases attributable thereto are the sole responsibility of the Contractor under 
provisions of Article 9.13 (Liquidated Damages) in Document 00700 - General 
Conditions. 

C. Responsibility for Contractor's errors and omissions or construction of defective or 
deficient work remains with the Contractor and is not relieved by Designer's review. 
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D. Following is Designer's submittal review statement, which may be affixed to Contractor's 
submittal by stamp, label or separate sheet: 

DESIGNER'S SUBMITTAL REVIEW STATEMENT 
 

 
 

END OF DESIGNER'S SUBMITTAL REVIEW STATEMENT 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION 
 
3.01 CONTROL SAMPLES 

A. Reinstall control samples following Section 01731 - Cutting and Patching. 
 
 
 
 

END OF SECTION 
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SECTION 01410 
TPDES REQUIREMENTS 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Documentation to be prepared and signed by Contractor/Operator before conducting
construction operations, in accordance with the Texas Pollutant Discharge Elimination
System (TPDES) Construction General Permit Number TXR150000 issued on February 8,
2018 (the Construction General Permit).

B. Implementation, maintenance inspection, and termination of storm water pollution
prevention control measures including, but not limited to, erosion and sediment controls,
storm water management plans, waste collection and disposal, off-site vehicle tracking,
and other appropriate practices shown on the Drawings or specified elsewhere in the
Contract.

C. Review of the Storm Water Pollution Prevention Plan (SWP3) implementation in a meeting
with Project Manager prior to start of Construction.

1.02 DEFINITIONS 

A. Commencement of Construction Activities: The exposure of soil resulting from activities
such as clearing, grading, and excavation activities, as well as other construction related
activities (e.g. stock piling of fill material, demolition).

B. Large Construction Activity:  Project that:

1. disturbs five acres or more, or

2. disturbs less than five acres but is part of a larger common plan of development that
will disturb five acres or more of land.

C. Small Construction Activity:  Project that:

1. disturbs one or more acres but less than five acres, or

2. are part of a larger common plan of development that will disturb at least 1 but less
than 5 Ac.
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D. TPDES Operator:

1. Operator - The person or persons associated with a large or small construction activity
that is either a primary or secondary as defined below:

a. Primary  Operator  –  the  person  or  persons  associated  with  a  large  or small
construction activity that meets either of the following two criteria:

(1) the persons have operational control over construction plans and specifications,
including the ability to make modifications to those plans and specifications;
or, the person or persons have day-to-day operational control of those activities
at a construction site that are necessary to ensure compliance with a storm water
pollution prevention plan (SWP3) for the site or other permit conditions (e.g.,
they are authorized to direct workers at a site to carry out activities required by
the SWP3 or comply with other permit conditions).

b. Secondary Operator –The person or entity, often the property owner, whose
operational control is limited to:

(1) the employment of other operators, such as a general contractor, to perform or
supervise construction activities, or

(2) the ability to approve or disapprove changes to construction plans and
specifications, but who does not have day-to-day on-site operational control
over construction activities at the site.

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION 

3.01 SITE SPECIFIC STORM WATER POLLUTION PREVENTION PLAN (SWP3) 

A. Prepare a SWP3 following Part III of the Construction General Permit and the Storm Water
Management Handbook for Construction Activities issued under City Ordinance Section
47-695(b). If conflicts exist between the Construction General Permit ant the handbook,
the more stringent requirement will apply.

B. Update or revise the SWP3 as needed during the construction following Part III, Section E
of the Construction General Permit.

C. Submit the SWP3 and any updates or revisions to Project Manager for review and address
comments prior to commencing, or continuing, construction activities.
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3.02 NOTICE OF INTENT for Large Construction Activity 
 

A. Fill out, sign, and date TCEQ Form 20022 (03/06/2018) Notice of Intent (NOI) for an 
Authorization for Stormwater Discharges Associated with Construction Activity under 
TPDES General Permit TXR150000, ATTACHMENT 1 of this Section 01410. 
 

B.  Transmit the signed Contractor’s copy of TCEQ Form 20022 (03/06/2018), along with a 
$325.00 check, made out to Texas Commission on Environmental Quality, and the 
completed Payment Submittal Form to Project Manager. 

 
C.  Project Manager will complete a separate TCEQ Form 20022 (03/06/2018) for City’s 

Notice of Intent, and will submit both Notices, along with checks for application fees, to 
the TCEQ. 

 
D. Submission of the Notice of Intent form by both the City and Contractor to CEQ if mailing 

is required a minimum of seven days before Commencement of Construction Activities. 
 
3.03 CONSTRUCTION SITE NOTICE FOR SMALL CONSTRUCTION ACTIVITY 
 

A. Fill out, sign, and date the Construction Site Notice, Attachment 2 to TPDES General 
Permit TXR150000, “Small Construction Site Notice”, ATTACHMENT 2 of this Section 
01410. 

 
B. Transmit the signed Construction Site Notice to Project Manager at least seven days prior 

to Commencement of Construction Activity. 
 
3.04 CERTIFICATION   REQUIREMENTS 
 

A. Fill out TPDES Operator’s Information form, ATTACHMENT 3 of this Section 01410, 
including Contractor’s name, address, and telephone number, and the names of persons or 
firms responsible for maintenance and inspection of erosion and sediment control 
measures. Use multiple copies as required to document full information. 

 
B.  Contractor and Subcontractors shall sign and date the Contractor’s/ Subcontractor’s 

Certification for TPDES Permitting, ATTACHMENT 4 of this Section 01410. Include this 
certification with other Project certification forms. 

 
C.  Submit properly completed  certification forms to Project Manager  for review before 

beginning construction operations. 
 
D.   Conduct inspections in accordance with TCEQ requirements. Ensure persons or firms 

responsible for maintenance and inspection of erosion and sediment control measures read, 
fill out, sign, and date the Erosion Control Contractor’s certification for Inspection and 
Maintenance. Use the City of Houston Storm Water Pollution Prevention Plan, 
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Construction Site Inspection Report, ATTACHMENT 5 of this Section 01410 to record 
maintenance inspections and repairs. 

 
3.05 RETENTION OF RECORDS 
 

A.  Keep a copy of this document and the SWP3 in a readily accessible location at the 
construction site from Commencement of Construction Activity until submission of the 
Notice of Termination (NOT) for Storm Water Discharges Associated with Construction 
Activity under TPDES Construction General Permit (TXR150000). Contractors with day-
to-day operational control over SWP3 implementation shall have a copy of the SWP3 
available at a central location, on-site, for the use of all operators and those identified as 
having responsibilities under the SWP3. Upon submission of the NOT, submit all required 
forms and a copy of the SWP3 with all revisions to Project Manager. 

 
3.06 REQUIRED NOTICES 
 

A. Post the following notices from effective date of the SWP3 until date of final site 
stabilization as defined in the Construction General Permit: 

 
1.  Post the TPDES permit number for Large Construction Activity, with a signed TCEQ 

Construction Site Notice for large or Small Construction Activity. Signed copies of the 
City’s and Contractor’s NOI must also be posted. 

 
2.  Post notices near the main entrance of the construction site in a prominent place where 

it is safely and readily available for viewing by General Public, Local, State, and 
Federal Authorities. Post name and telephone number of Contractor’s local contact 
person, brief project description and location of the SWP3. 

 
a.  If posting near a main entrance is not feasible due to safety concerns, coordinate 

posting of notice with Project Manager to conform to requirements of the 
Construction General Permit. 

 
b.  If Project is a linear construction project (e.g.: road, utilities, etc.), post notice in a 

publicly accessible location near active construction. Move notice as necessary. 
 
3.  Post a notice to equipment and vehicles operators, instructing them to stop, check, and 

clean tires of debris and mud before driving onto traffic lanes. Post at each stabilized 
construction access area. 

 
4.  Post a notice of waste disposal procedures in a readily visible location on site. 

 
3.07 ON-SITE WASTE MATERIAL STORAGE 
 

A. On-site  waste  material  storage  shall  be  self-contained  and  shall satisfy appropriate 
local, state, and federal rules and regulations. 
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B. Prepare list of waste material to be stored on-site. Update list as necessary to include up-
to-date information. Keep a copy of updated list with the SWP3. 
 

C.  Prepare description of controls to reduce pollutants generated from on-site storage. Include 
storage practices necessary to minimize exposure of materials to storm water, and spill 
prevention and response measures consistent with best management practices. Keep a copy 
of the description with the SWP3. 

 
3.8 NOTICE OF TERMINATION 
 

A. Submit a NOT, ATTACHMENT 6 of this Section 01410, to Project Manager within 30 
days after: 

 
1. Final stabilization has been achieved on all portions of the site that are the responsibility 

of the Contractor; or, 
 

2. Another operator has assumed control over all areas of the site that have not been 
stabilized; and 

 
3.  All sit fences and other temporary erosion controls have either been removed, 

scheduled to be removed as defined in the SWP3, or transferred to a new operator if 
the new operator has sought permit coverage. 

 
B.  Project Manager will complete City’s NOT and submit Contractor and City’s notices to 

the TCEQ and MS4 entities. 
 
 
 
 
 

END OF SECTION 
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Notice of Intent (NOI) for an Authorization for 
Stormwater Discharges Associated with 
Construction Activity under  
TPDES General Permit TXR150000 

IMPORTANT INFORMATION 

Please read and use the General Information and Instructions prior to filling out each 
question in the NOI form. 

Use the NOI Checklist to ensure all required information is completed correctly. 
Incomplete applications delay approval or result in automatic denial. 

Once processed your permit authorization can be viewed by entering the following link 
into your internet browser: http://www2.tceq.texas.gov/wq_dpa/index.cfm or you can 
contact TCEQ Stormwater Processing Center at 512-239-3700. 

ePERMITS 

Effective September 1, 2018, this paper form must be submitted to TCEQ with a 
completed electronic reporting waiver form (TCEQ-20754). 

To submit an NOI electronically, enter the following web address into your internet 
browser and follow the instructions: https://www3.tceq.texas.gov/steers/index.cfm 

APPLICATION FEE AND PAYMENT 

The application fee for submitting a paper NOI is $325. The application fee for electronic 
submittal of a NOI through the TCEQ ePermits system (STEERS) is $225. 

Payment of the application fee can be submitted by mail or through the TCEQ ePay 
system. The payment and the NOI must be mailed to separate addresses. To access the 
TCEQ ePay system enter the following web address into your internet browser: 
http://www.tceq.texas.gov/epay. 

Provide your payment information for verification of payment: 

 If payment was mailed to TCEQ, provide the following:

o Check/Money Order Number: Click here to enter text.

o Name printed on Check: Click here to enter text.

 If payment was made via ePay, provide the following:

o Voucher Number: Click here to enter text.

o A copy of the payment voucher is attached to this paper NOI form.

ATTACHMENT 1
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RENEWAL (This portion of the NOI is not applicable after June 3, 2018) 

Is this NOI for a renewal of an existing authorization?   ☐ Yes   ☐ No 

If Yes, provide the authorization number here: TXR15 Click here to enter text.  

NOTE: If an authorization number is not provided, a new number will be assigned. 

SECTION 1. OPERATOR (APPLICANT) 

If the applicant is currently a customer with TCEQ, what is the Customer Number 
(CN) issued to this entity? CN Click here to enter text.  

(Refer to Section 1.a) of the Instructions) 

What is the Legal Name of the entity (applicant) applying for this permit? (The 
legal name must be spelled exactly as filed with the Texas Secretary of State, 
County, or in the legal document forming the entity.) 

Click here to enter text. 

What is the contact information for the Operator (Responsible Authority)? 

Prefix (Mr. Ms. Miss): Click here to enter text. 

First and Last Name: Click here to enter text. Suffix: Click here to enter text. 

Title: Click here to enter text. Credentials: Click here to enter text. 

Phone Number: Click here to enter text. Fax Number: Click here to enter text.  

E-mail: Click here to enter text.  

Mailing Address: Click here to enter text.  

City, State, and Zip Code: Click here to enter text.  

Mailing Information if outside USA: 

Territory: Click here to enter text.  

Country Code: Click here to enter text. Postal Code: Click here to enter text. 

Indicate the type of customer: 

☐ Individual  

☐ Limited Partnership  

☐ General Partnership  

☐ Trust  

☐ Sole Proprietorship (D.B.A.)  

☐ Corporation  

☐ Estate  

☐ Federal Government  

☐ County Government  

☐ State Government  

☐ City Government  

☐ Other Government  

☐ Other: Click here to enter text. 

Is the applicant an independent operator? ☐ Yes ☐ No 
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(If a governmental entity, a subsidiary, or part of a larger corporation, check No.) 

Number of Employees. Select the range applicable to your company. 

☐ 0-20  

☐ 21-100 

☐ 101-250 

☐ 251-500 

☐ 501 or higher 

Customer Business Tax and Filing Numbers: (Required for Corporations and Limited 
Partnerships. Not Required for Individuals, Government, or Sole Proprietors.) 

State Franchise Tax ID Number: Click here to enter text. 

Federal Tax ID: Click here to enter text. 

Texas Secretary of State Charter (filing) Number: Click here to enter text. 

DUNS Number (if known): Click here to enter text. 

SECTION 2. APPLICATION CONTACT 

Is the application contact the same as the applicant identified above? 

☐ Yes, go to Section 3 

☐ No, complete this section 

Prefix (Mr. Ms. Miss): Click here to enter text.  

First and Last Name: Click here to enter text. Suffix: Click here to enter text. 

Title: Click here to enter text. Credential: Click here to enter text. 

Organization Name: Click here to enter text.  

Phone Number: Click here to enter text. Fax Number: Click here to enter text. 

E-mail: Click here to enter text.  

Mailing Address: Click here to enter text.  

Internal Routing (Mail Code, Etc.): Click here to enter text.  

City, State, and Zip Code: Click here to enter text.  

Mailing information if outside USA: 

Territory: Click here to enter text.  

Country Code: Click here to enter text. Postal Code: Click here to enter text. 

SECTION 3. REGULATED ENTITY (RE) INFORMATION ON PROJECT OR SITE  

If this is an existing permitted site, what is the Regulated Entity Number (RN) 
issued to this site? RN Click here to enter text.  

(Refer to Section 3.a) of the Instructions) 
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Name of project or site (the name known by the community where it’s located): 
Click here to enter text.  

In your own words, briefly describe the type of construction occurring at the 
regulated site (residential, industrial, commercial, or other): Click here to enter 
text. 

County or Counties (if located in more than one): Click here to enter text. 

Latitude: Click here to enter text. Longitude: Click here to enter text. 

Site Address/Location 

If the site has a physical address such as 12100 Park 35 Circle, Austin, TX 78753, 
complete Section A.  

If the site does not have a physical address, provide a location description in Section B. 
Example: located on the north side of FM 123, 2 miles west of the intersection of FM 
123 and Highway 1. 

Section A:  

Street Number and Name: Click here to enter text.  

City, State, and Zip Code: Click here to enter text.  

Section B:  

Location Description: Click here to enter text. 

City (or city nearest to) where the site is located: Click here to enter text.  

Zip Code where the site is located: Click here to enter text.  

SECTION 4. GENERAL CHARACTERISTICS 

Is the project or site located on Indian Country Lands? 

☐ Yes, do not submit this form. You must obtain authorization through EPA Region 
6. 

☐ No 

Is your construction activity associated with a facility that, when completed, would be 
associated with the exploration, development, or production of oil or gas or geothermal 
resources? 
☐ Yes. Note: The construction stormwater runoff may be under jurisdiction of the 

Railroad Commission of Texas and may need to obtain authorization through EPA 
Region 6. 

☐ No 

What is the Primary Standard Industrial Classification (SIC) Code that best describes the 
construction activity being conducted at the site? Click here to enter text.  

What is the Secondary SIC Code(s), if applicable? Click here to enter text.  

What is the total number of acres to be disturbed? Click here to enter text.  

Is the project part of a larger common plan of development or sale?  
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☐ Yes 

☐ No. The total number of acres disturbed, provided in e) above, must be 5 or more. 
If the total number of acres disturbed is less than 5, do not submit this form. See 
the requirements in the general permit for small construction sites. 

What is the estimated start date of the project? Click here to enter text.  

What is the estimated end date of the project? Click here to enter text. 

Will concrete truck washout be performed at the site?  ☐ Yes ☐ No 

What is the name of the first water body(ies) to receive the stormwater runoff or 
potential runoff from the site? Click here to enter text.  

What is the segment number(s) of the classified water body(ies) that the discharge will 
eventually reach? Click here to enter text.  

Is the discharge into a Municipal Separate Storm Sewer System (MS4)? 

☐ Yes ☐ No 

If Yes, provide the name of the MS4 operator: Click here to enter text.  

Note: The general permit requires you to send a copy of this NOI form to the MS4 
operator. 

 Is the discharge or potential discharge from the site within the Recharge Zone, 
Contributing Zone, or Contributing Zone within the Transition Zone of the 
Edwards Aquifer, as defined in 30 TAC Chapter 213? 

☐ Yes, complete the certification below. 

☐ No, go to Section 5 

I certify that the copy of the TCEQ-approved Plan required by the Edwards Aquifer Rule 
(30 TAC Chapter 213) that is included or referenced in the Stormwater Pollution 
Prevention Plan will be implemented.   ☐ Yes 

SECTION 5. NOI CERTIFICATION 

I certify that I have obtained a copy and understand the terms and conditions of the 
Construction General Permit (TXR150000).  ☐ Yes 

I certify that the full legal name of the entity applying for this permit has been provided 
and is legally authorized to do business in Texas.    ☐ Yes 

I understand that a Notice of Termination (NOT) must be submitted when this 
authorization is no longer needed.  ☐ Yes 

I certify that a Stormwater Pollution Prevention Plan has been developed, will be 
implemented prior to construction and to the best of my knowledge and belief is 
compliant with any applicable local sediment and erosion control plans, as required in 
the Construction General Permit (TXR150000).  ☐ Yes 

Note: For multiple operators who prepare a shared SWP3, the confirmation of an 
operator may be limited to its obligations under the SWP3, provided all obligations are 
confirmed by at least one operator. 
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SECTION 6. APPLICANT CERTIFICATION SIGNATURE 

Operator Signatory Name: Click here to enter text.  

Operator Signatory Title: Click here to enter text.  

I certify under penalty of law that this document and all attachments were prepared under 
my direction or supervision in accordance with a system designed to assure that qualified 
personnel properly gather and evaluate the information submitted. Based on my inquiry of 
the person or persons who manage the system, or those persons directly responsible for 
gathering the information, the information submitted is, to the best of my knowledge and 
belief, true, accurate, and complete. I am aware there are significant penalties for 
submitting false information, including the possibility of fine and imprisonment for 
knowing violations. 

I further certify that I am authorized under 30 Texas Administrative Code §305.44 to sign 
and submit this document, and can provide documentation in proof of such authorization 
upon request. 

Signature (use blue ink): ________________________________Date: ___________ 
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NOTICE OF INTENT CHECKLIST (TXR150000) 
Did you complete everything? Use this checklist to be sure! 

Are you ready to mail your form to TCEQ? Go to the General Information Section of the 
Instructions for mailing addresses. 

Confirm each item (or applicable item) in this form is complete. This checklist is for use by 
the applicant to ensure a complete application is being submitted. Missing information 
may result in denial of coverage under the general permit. (See NOI process description 
in the General Information and Instructions.) 

APPLICATION FEE 

If paying by check: 

☐ Check was mailed separately to the TCEQs Cashier’s Office. (See Instructions for
Cashier’s address and Application address.) 

☐ Check number and name on check is provided in this application.

If using ePay: 

☐ The voucher number is provided in this application and a copy of the voucher is attached.

RENEWAL 

☐ If this application is for renewal of an existing authorization, the authorization number is
provided. 

OPERATOR INFORMATION 

☐ Customer Number (CN) issued by TCEQ Central Registry

☐ Legal name as filed to do business in Texas. (Call TX SOS 512-463-5555 to verify.)

☐ Name and title of responsible authority signing the application.

☐ Phone number and e-mail address

☐ Mailing address is complete & verifiable with USPS. www.usps.com

☐ Type of operator (entity type). Is applicant an independent operator?

☐ Number of employees.

☐ For corporations or limited partnerships – Tax ID and SOS filing numbers.

☐ Application contact and address is complete & verifiable with USPS. http://www.usps.com

REGULATED ENTITY (RE) INFORMATION ON PROJECT OR SITE 

☐ Regulated Entity Number (RN) (if site is already regulated by TCEQ)

☐ Site/project name and construction activity description

☐ County

☐ Latitude and longitude http://www.tceq.texas.gov/gis/sqmaview.html
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☐ Site Address/Location. Do not use a rural route or post office box.

GENERAL CHARACTERISTICS 

☐ Indian Country Lands –the facility is not on Indian Country Lands.

☐ Construction activity related to facility associated to oil, gas, or geothermal resources

☐ Primary SIC Code that best describes the construction activity being conducted at the site.
www.osha.gov/oshstats/sicser.html

☐ Estimated starting and ending dates of the project.

☐ Confirmation of concrete truck washout.

☐ Acres disturbed is provided and qualifies for coverage through a NOI.

☐ Common plan of development or sale.

☐ Receiving water body or water bodies.

☐ Segment number or numbers.

☐ MS4 operator.

☐ Edwards Aquifer rule.

CERTIFICATION  

☐ Certification statements have been checked indicating Yes.

☐ Signature meets 30 Texas Administrative Code (TAC) §305.44 and is original.
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Instructions for Notice of Intent (NOI) for 
Stormwater Discharges Associated with Construction 

Activity under TPDES General Permit (TXR150000) 
GENERAL INFORMATION 

Where to Send the Notice of Intent (NOI):  

By Regular Mail: 
TCEQ  
Stormwater Processing Center (MC228) 
P.O. Box 13087 
Austin, Texas 78711-3087 

By Overnight or Express Mail: 
TCEQ 
Stormwater Processing Center (MC228) 
12100 Park 35 Circle 
Austin, TX  

Application Fee: 
The application fee of $325 is required to be paid at the time the NOI is submitted. 
Failure to submit payment at the time the application is filed will cause delays in 
acknowledgment or denial of coverage under the general permit. Payment of the fee 
may be made by check or money order, payable to TCEQ, or through EPAY (electronic 
payment through the web). 

Mailed Payments: 

Use the attached General Permit Payment Submittal Form. The application fee is 
submitted to a different address than the NOI. Read the General Permit Payment 
Submittal Form for further instructions, including the address to send the payment. 

ePAY Electronic Payment: http://www.tceq.texas.gov/epay 

When making the payment you must select Water Quality, and then select the fee 
category “General Permit Construction Storm Water Discharge NOI Application”. You 
must include a copy of the payment voucher with your NOI. Your NOI will not be 
considered complete without the payment voucher. 

TCEQ Contact List: 
Application – status and form questions: 512-239-3700, swpermit@tceq.texas.gov 
Technical questions: 512-239-4671, swgp@tceq.texas.gov 
Environmental Law Division: 512-239-0600 
Records Management - obtain copies of forms: 512-239-0900 
Reports from databases (as available): 512-239-DATA (3282) 
Cashier’s office: 512-239-0357 or 512-239-0187 

Notice of Intent Process:  
When your NOI is received by the program, the form will be processed as follows: 

 Administrative Review: Each item on the form will be reviewed for a
complete response. In addition, the operator’s legal name must be
verified with Texas Secretary of State as valid and active (if applicable).
The address(es) on the form must be verified with the US Postal service
as receiving regular mail delivery. Do not give an overnight/express
mailing address.
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 Notice of Deficiency: If an item is incomplete or not verifiable as indicated
above, a notice of deficiency (NOD) will be mailed to the operator. The
operator will have 30 days to respond to the NOD. The response will be
reviewed for completeness.

 Acknowledgment of Coverage: An Acknowledgment Certificate will be mailed
to the operator. This certificate acknowledges coverage under the general
permit.

or 

Denial of Coverage: If the operator fails to respond to the NOD or the 
response is inadequate, coverage under the general permit may be denied. If 
coverage is denied, the operator will be notified. 

General Permit (Your Permit)  

For NOIs submitted electronically through ePermits, provisional coverage under the 
general permit begins immediately following confirmation of receipt of the NOI form by 
the TCEQ. 

For paper NOIs, provisional coverage under the general permit begins 7 days 
after a completed NOI is postmarked for delivery to the TCEQ. 

You should have a copy of your general permit when submitting your application. You 
may view and print your permit for which you are seeking coverage, on the TCEQ web 
site http://www.tceq.texas.gov. Search using keyword TXR150000. 

Change in Operator  

An authorization under the general permit is not transferable. If the operator of the 
regulated project or site changes, the present permittee must submit a Notice of 
Termination and the new operator must submit a Notice of Intent. The NOT and NOI must 
be submitted no later than 10 days prior to the change in Operator status. 

TCEQ Central Registry Core Data Form  

The Core Data Form has been incorporated into this form. Do not send a Core Data Form 
to TCEQ. After final acknowledgment of coverage under the general permit, the program 
will assign a Customer Number and Regulated Entity Number, if one has not already been 
assigned to this customer or site. 

For existing customers and sites, you can find the Customer Number and Regulated Entity 
Number by entering the following web address into your internet browser: 
http://www15.tceq.texas.gov/crpub/ or you can contact the TCEQ Stormwater Processing 
Center at 512-239-3700 for assistance. On the website, you can search by your permit 
number, the Regulated Entity (RN) number, or the Customer Number (CN). If you do not 
know these numbers, you can select “Advanced Search” to search by permittee name, site 
address, etc. 

The Customer (Permittee) is responsible for providing consistent information to the TCEQ, 
and for updating all CN and RN data for all authorizations as changes occur. For this permit, 
a Notice of Change form must be submitted to the program area. 
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INSTRUCTIONS FOR FILLING OUT THE NOI FORM 

Renewal of General Permit. Dischargers holding active authorizations under the expired 
General Permit are required to submit a NOI to continue coverage. The existing permit 
number is required. If the permit number is not provided or has been terminated, expired, 
or denied, a new permit number will be issued. 

Section 1. OPERATOR (APPLICANT) 

a) Customer Number (CN) 

TCEQ’s Central Registry will assign each customer a number that begins with CN, 
followed by nine digits. This is not a permit number, registration number, or license 
number.  

If the applicant is an existing TCEQ customer, the Customer Number is available at 
the following website: http://www15.tceq.texas.gov/crpub/. If the applicant is not an 
existing TCEQ customer, leave the space for CN blank. 

b) Legal Name of Applicant 

Provide the current legal name of the applicant. The name must be provided exactly as 
filed with the Texas Secretary of State (SOS), or on other legal documents forming the 
entity, as filed in the county. You may contact the SOS at 512-463-5555, for more 
information related to filing in Texas. If filed in the county, provide a copy of the legal 
documents showing the legal name. 

c) Contact Information for the Applicant (Responsible Authority) 

Provide information for the person signing the application in the Certification section. 
This person is also referred to as the Responsible Authority. 

Provide a complete mailing address for receiving mail from the TCEQ. The mailing 
address must be recognized by the US Postal Service. You may verify the address on 
the following website: https://tools.usps.com/go/ZipLookupAction!input.action. 

The phone number should provide contact to the applicant. 

The fax number and e-mail address are optional and should correspond to the 
applicant. 

d) Type of Customer (Entity Type) 

Check only one box that identifies the type of entity. Use the descriptions below to 
identify the appropriate entity type. Note that the selected entity type also indicates 
the name that must be provided as an applicant for an authorization. 

Individual 

An individual is a customer who has not established a business, but conducts an 
activity that needs to be regulated by the TCEQ. 

Partnership 

A customer that is established as a partnership as defined by the Texas Secretary 
of State Office (TX SOS). If the customer is a ‘General Partnership’ or ‘Joint Venture’ 
filed in the county (not filed with TX SOS), the legal name of each partner forming 
the ‘General Partnership’ or ‘Joint Venture’ must be provided. Each ‘legal entity’ 
must apply as a co-applicant. 
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Trust or Estate 

A trust and an estate are fiduciary relationships governing the trustee/executor 
with respect to the trust/estate property. 

Sole Proprietorship (DBA) 

A sole proprietorship is a customer that is owned by only one person and has not 
been incorporated. This business may: 

1. be under the person’s name

2. have its own name (doing business as or DBA)

3. have any number of employees.

If the customer is a Sole Proprietorship or DBA, the ‘legal name’ of the individual 
business ‘owner’ must be provided. The DBA name is not recognized as the ‘legal 
name’ of the entity. The DBA name may be used for the site name (regulated 
entity). 

Corporation 

A customer that meets all of these conditions: 

1. is a legally incorporated entity under the laws of any state or country

2. is recognized as a corporation by the Texas Secretary of State

3. has proper operating authority to operate in Texas

The corporation’s ‘legal name’ as filed with the Texas Secretary of State must be 
provided as applicant. An ‘assumed’ name of a corporation is not recognized as the 
‘legal name’ of the entity. 

Government 

Federal, state, county, or city government (as appropriate) 

The customer is either an agency of one of these levels of government or the 
governmental body itself. The government agency’s ‘legal name’ must be provided 
as the applicant. A department name or other description of the organization is not 
recognized as the ‘legal name’. 

Other 

This may include a utility district, water district, tribal government, college district, 
council of governments, or river authority. Provide the specific type of government. 

e) Independent Entity

Check No if this customer is a subsidiary, part of a larger company, or is a
governmental entity. Otherwise, check Yes.

f) Number of Employees

Check one box to show the number of employees for this customer’s entire
company, at all locations. This is not necessarily the number of employees at the site
named in the application.
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g) Customer Business Tax and Filing Numbers 

These are required for Corporations and Limited Partnerships. These are not required 
for Individuals, Government, and Sole Proprietors. 

State Franchise Tax ID Number 

Corporations and limited liability companies that operate in Texas are issued a 
franchise tax identification number. If this customer is a corporation or limited 
liability company, enter the Tax ID number. 

Federal Tax ID 

All businesses, except for some small sole proprietors, individuals, or general 
partnerships should have a federal taxpayer identification number (TIN). Enter this 
number here. Use no prefixes, dashes, or hyphens. Sole proprietors, individuals, or 
general partnerships do not need to provide a federal tax ID. 

TX SOS Charter (filing) Number 

Corporations and Limited Partnerships required to register with the Texas Secretary of 
State are issued a charter or filing number. You may obtain further information by 
calling SOS at 512-463-5555. 

DUNS Number 

Most businesses have a DUNS (Data Universal Numbering System) number issued by 
Dun and Bradstreet Corp. If this customer has one, enter it here. 

Section 2. APPLICATION CONTACT 

Provide the name and contact information for the person that TCEQ can contact for 
additional information regarding this application. 

Section 3. REGULATED ENTITY (RE) INFORMATION ON PROJECT OR SITE 

a) Regulated Entity Number (RN) 

The RN is issued by TCEQ’s Central Registry to sites where an activity is regulated by 
TCEQ. This is not a permit number, registration number, or license number. Search 
TCEQ’s Central Registry to see if the site has an assigned RN at 
http://www15.tceq.texas.gov/crpub/. If this regulated entity has not been assigned an 
RN, leave this space blank. 

If the site of your business is part of a larger business site, an RN may already be 
assigned for the larger site. Use the RN assigned for the larger site.  

If the site is found, provide the assigned RN and provide the information for the site 
to be authorized through this application. The site information for this authorization 
may vary from the larger site information. 

An example is a chemical plant where a unit is owned or operated by a separate 
corporation that is accessible by the same physical address of your unit or facility. 
Other examples include industrial parks identified by one common address but 
different corporations have control of defined areas within the site. In both cases, an 
RN would be assigned for the physical address location and the permitted sites would 
be identified separately under the same RN. 
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b) Name of the Project or Site

Provide the name of the site or project as known by the public in the area where the
site is located. The name you provide on this application will be used in the TCEQ
Central Registry as the Regulated Entity name.

c) Description of Activity Regulated

In your own words, briefly describe the primary business that you are doing that
requires this authorization. Do not repeat the SIC Code description.

d) County

Provide the name of the county where the site or project is located. If the site or project
is located in more than one county, provide the county names as secondary.

e) Latitude and Longitude

Enter the latitude and longitude of the site in degrees, minutes, and seconds or
decimal form. For help obtaining the latitude and longitude, go to:
http://www.tceq.texas.gov/gis/sqmaview.html.

f) Site Address/Location

If a site has an address that includes a street number and street name, enter the
complete address for the site in Section A. If the physical address is not recognized as
a USPS delivery address, you may need to validate the address with your local police
(911 service) or through an online map site used to locate a site. Please confirm this to
be a complete and valid address. Do not use a rural route or post office box for a site
location.

If a site does not have an address that includes a street number and street name,
provide a complete written location description in Section B. For example: “The site
is located on the north side of FM 123, 2 miles west of the intersection of FM 123
and Highway 1.”

Provide the city (or nearest city) and zip code of the site location.

Section 4. GENERAL CHARACTERISTICS 

a) Indian Country Lands

If your site is located on Indian Country Lands, the TCEQ does not have authority to
process your application. You must obtain authorization through EPA Region 6,
Dallas. Do not submit this form to TCEQ.

b) Construction activity associated with facility associated with exploration,
development, or production of oil, gas, or geothermal resources

If your activity is associated with oil and gas exploration, development, or production,
you may be under jurisdiction of the Railroad Commission of Texas (RRC) and may
need to obtain authorization from EPA Region 6.

Construction activities associated with a facility related to oil, gas or geothermal
resources may include the construction of a well site; treatment or storage facility;
underground hydrocarbon or natural gas storage facility; reclamation plant; gas
processing facility; compressor station; terminal facility where crude oil is stored prior
to refining and at which refined products are stored solely for use at the facility; a
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carbon dioxide geologic storage facility; and a gathering, transmission, or distribution 
pipeline that will transport crude oil or natural gas, including natural gas liquids, prior 
to refining of such oil or the use of the natural gas in any manufacturing process or as 
a residential or industrial fuel. 

Where required by federal law, discharges of stormwater associated with construction 
activities under the RRC’s jurisdiction must be authorized by the EPA and the RRC, as 
applicable. Activities under RRC jurisdiction include construction of a facility that, 
when completed, would be associated with the exploration, development, or 
production of oil or gas or geothermal resources, such as a well site; treatment or 
storage facility; underground hydrocarbon or natural gas storage facility; reclamation 
plant; gas processing facility; compressor station; terminal facility where crude oil is 
stored prior to refining and at which refined products are stored solely for use at the 
facility; a carbon dioxide geologic storage facility under the jurisdiction of the RRC; 
and a gathering, transmission, or distribution pipeline that will transport crude oil or 
natural gas, including natural gas liquids, prior to refining of such oil or the use of the 
natural gas in any manufacturing process or as a residential or industrial fuel. The RRC 
also has jurisdiction over stormwater from land disturbance associated with a site 
survey that is conducted prior to construction of a facility that would be regulated by 
the RRC. Under 33 U.S.C. §1342(l)(2) and §1362(24), EPA cannot require a permit for 
discharges of stormwater from field activities or operations associated with {oil and 
gas} exploration, production, processing, or treatment operations, or transmission 
facilities, including activities necessary to prepare a site for drilling and for the 
movement and placement of drilling equipment, whether or not such field activities or 
operations may be considered to be construction activities unless the discharge is 
contaminated by contact with any overburden, raw material, intermediate product, 
finished product, byproduct, or waste product located on the site of the facility. Under 
§3.8 of this title (relating to Water Protection), the RRC prohibits operators from
causing or allowing pollution of surface or subsurface water. Operators are encouraged 
to implement and maintain best management practices (BMPs) to minimize discharges 
of pollutants, including sediment, in stormwater during construction activities to help 
ensure protection of surface water quality during storm events. 

For more information about the jurisdictions of the RRC and the TCEQ, read the 
Memorandum of Understanding (MOU) between the RRC and TCEQ at 16 Texas 
Administrative Code, Part 1, Chapter 3, Rule 3.30, by entering the following link into 
an internet browser: 
http://texreg.sos.state.tx.us/public/readtac$ext.TacPage?sl=R&app=9&p_dir=&p_rloc=
&p_tloc=&p_ploc=&pg=1&p_tac=&ti=16&pt=1&ch=3&rl=30 or contact the TCEQ 
Stormwater Team at 512-239-4671 for additional information. 

c) Primary Standard Industrial Classification (SIC) Code

Provide the SIC Code that best describes the construction activity being conducted at
this site.

Common SIC Codes related to construction activities include:

 1521 - Construction of Single Family Homes

 1522 - Construction of Residential Buildings Other than Single Family Homes

 1541 - Construction of Industrial Buildings and Warehouses



TCEQ 20022 (3/6/2018) Page 8 
Instructions for Notice of Intent for TPDES General Permit TXR150000 

 1542 - Construction of Non-residential Buildings, other than Industrial Buildings
and Warehouses 

 1611 - Highway and Street Construction, except Highway Construction

 1622 - Bridge, Tunnel, and Elevated Highway Construction

 1623 - Water, Sewer, Pipeline and Communications, and Power Line Construction

For help with SIC Codes, enter the following link into your internet browser: 
http://www.osha.gov/pls/imis/sicsearch.html or you can contact the TCEQ Small 
Business and Local Government Assistance Section at 800-447-2827 for assistance. 

d) Secondary SIC Code

Secondary SIC Code(s) may be provided. Leave this blank if not applicable. For help
with SIC Codes, enter the following link into your internet browser:
http://www.osha.gov/pls/imis/sicsearch.html or you can contact the TCEQ Small
Business and Environmental Assistance Section at 800-447-2827 for assistance.

e) Total Number of Acres Disturbed

Provide the approximate number of acres that the construction site will disturb.
Construction activities that disturb less than one acre, unless they are part of a
larger common plan that disturbs more than one acre, do not require permit
coverage. Construction activities that disturb between one and five acres, unless
they are part of a common plan that disturbs more than five acres, do not require
submission of an NOI. Therefore, the estimated area of land disturbed should not be
less than five, unless the project is part of a larger common plan that disturbs five
or more acres. Disturbed means any clearing, grading, excavating, or other similar
activities.

If you have any questions about this item, please contact the stormwater technical
staff by phone at 512-239-4671 or by email at swgp@tceq.texas.gov.

f) Common Plan of Development

Construction activities that disturb less than five acres do not require submission of
an NOI unless they are part of a common plan of development or for sale where the
area disturbed is five or more acres. Therefore, the estimated area of land disturbed
should not be less than five, unless the project is part of a larger common plan that
disturbs five or more acres. Disturbed means any clearing, grading, excavating, or
other similar activities.

For more information on what a common plan of development is, refer to the
definition of “Common Plan of Development” in the Definitions section of the general
permit or enter the following link into your internet browser:
www.tceq.texas.gov/permitting/stormwater/common_plan_of_development_steps.html

For further information, go to the TCEQ stormwater construction webpage enter the
following link into your internet browser: www.tceq.texas.gov/goto/construction and
search for “Additional Guidance and Quick Links”. If you have any further questions
about the Common Plan of Development you can contact the TCEQ Stormwater Team
at 512-239-4671 or the TCEQ Small Business and Environmental Assistance at 800-447-
2827. 
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g) Estimated Start Date of the Project 

This is the date that any construction activity or construction support activity is 
initiated at the site. If renewing the permit provide the original start date of when 
construction activity for this project began.  

h) Estimated End Date of the Project 

This is the date that any construction activity or construction support activity will 
end and final stabilization will be achieved at the site.  

i) Will concrete truck washout be performed at the site? 

Indicate if you expect that operators of concrete trucks will washout concrete trucks 
at the construction site. 

j) Identify the water body(s) receiving stormwater runoff 

The stormwater may be discharged directly to a receiving stream or through a MS4 
from your site. It eventually reaches a receiving water body such as a local stream or 
lake, possibly via a drainage ditch. You must provide the name of the water body that 
receives the discharge from the site (a local stream or lake). 

If your site has more than one outfall you need to include the name of the first water 
body for each outfall, if they are different. 

k) Identify the segment number(s) of the classified water body(s) 

Identify the classified segment number(s) receiving a discharge directly or indirectly. 
Enter the following link into your internet browser to find the segment number of the 
classified water body where stormwater will flow from the site: 
www.tceq.texas.gov/waterquality/monitoring/viewer.html or by contacting the TCEQ 
Water Quality Division at (512) 239-4671 for assistance. 

You may also find the segment number in TCEQ publication GI-316 by entering the 
following link into your internet browser: www.tceq.texas.gov/publications/gi/gi-316 
or by contacting the TCEQ Water Quality Division at (512) 239-4671 for assistance. 

If the discharge is into an unclassified receiving water and then crosses state lines 
prior to entering a classified segment, select the appropriate watershed: 

 0100 (Canadian River Basin) 

 0200 (Red River Basin) 

 0300 (Sulfur River Basin) 

 0400 (Cypress Creek Basin) 

 0500 (Sabine River Basin) 

Call the Water Quality Assessments section at 512-239-4671 for further assistance. 

l) Discharge into MS4 – Identify the MS4 Operator 

The discharge may initially be into a municipal separate storm sewer system (MS4). If 
the stormwater discharge is into an MS4, provide the name of the entity that operates 
the MS4 where the stormwater discharges. An MS4 operator is often a city, town, 
county, or utility district, but possibly can be another form of government. Please note 
that the Construction General Permit requires the Operator to supply the MS4 with a 
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copy of the NOI submitted to TCEQ. For assistance, you may call the technical staff at 
512-239-4671. 

m) Discharges to the Edwards Aquifer Recharge Zone and Certification 

The general permit requires the approved Contributing Zone Plan or Water Pollution 
Abatement Plan to be included or referenced as a part of the Stormwater Pollution 
Prevention Plan. 

See maps on the TCEQ website to determine if the site is located within the Recharge 
Zone, Contributing Zone, or Contributing Zone within the Transition Zone of the 
Edwards Aquifer by entering the following link into an internet browser: 
www.tceq.texas.gov/field/eapp/viewer.html or by contacting the TCEQ Water Quality 
Division at 512-239-4671 for assistance. 

If the discharge or potential discharge is within the Recharge Zone, Contributing Zone, 
or Contributing Zone within the Transition Zone of the Edwards Aquifer, a site-specific 
authorization approved by the Executive Director under the Edwards Aquifer 
Protection Program (30 TAC Chapter 213) is required before construction can begin.  

For questions regarding the Edwards Aquifer Protection Program, contact the 
appropriate TCEQ Regional Office. For projects in Hays, Travis and Williamson 
Counties: Austin Regional Office, 12100 Park 35 Circle, Austin, TX 78753, 512-339-
2929. For Projects in Bexar, Comal, Kinney, Medina and Uvalde Counties: TCEQ San 
Antonio Regional Office, 14250 Judson Rd., San Antonio, TX 78233-4480, 210-490-
3096. 

Section 5. NOI CERTIFICATION 

Note: Failure to indicate Yes to all of the certification items may result in denial of 
coverage under the general permit. 

a) Certification of Understanding the Terms and Conditions of Construction General 
Permit (TXR150000) 

Provisional coverage under the Construction General Permit (TXR150000) begins 7 
days after the completed paper NOI is postmarked for delivery to the TCEQ. Electronic 
applications submitted through ePermits have immediate provisional coverage. You 
must obtain a copy and read the Construction General Permit before submitting your 
application. You may view and print the Construction General Permit for which you are 
seeking coverage at the TCEQ web site by entering the following link into an internet 
browser: www.tceq.texas.gov/goto/construction or you may contact the TCEQ 
Stormwater processing Center at 512-239-3700 for assistance.  

b) Certification of Legal Name 

The full legal name of the applicant as authorized to do business in Texas is required. 
The name must be provided exactly as filed with the Texas Secretary of State (SOS), or 
on other legal documents forming the entity, that is filed in the county where doing 
business. You may contact the SOS at 512-463 5555, for more information related to 
filing in Texas. 

c) Understanding of Notice of Termination 

A permittee shall terminate coverage under the Construction General Permit through 
the submittal of a NOT when the operator of the facility changes, final stabilization has 
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been reached, the discharge becomes authorized under an individual permit, or the 
construction activity never began at this site. 

d) Certification of Stormwater Pollution Prevention Plan

The SWP3 identifies the areas and activities that could produce contaminated runoff at
your site and then tells how you will ensure that this contamination is mitigated. For
example, in describing your mitigation measures, your site's plan might identify the
devices that collect and filter stormwater, tell how those devices are to be maintained,
and tell how frequently that maintenance is to be carried out. You must develop this
plan in accordance with the TCEQ general permit requirements. This plan must be
developed and implemented before you complete this NOI. The SWP3 must be
available for a TCEQ investigator to review on request.

Section 6. APPLICANT CERTIFICATION SIGNATURE 

The certification must bear an original signature of a person meeting the signatory 
requirements specified under 30 Texas Administrative Code (TAC) §305.44. 

If you are a corporation: 

The regulation that controls who may sign an NOI or similar form is 30 Texas 
Administrative Code §305.44(a)(1) (see below). According to this code provision, any 
corporate representative may sign an NOI or similar form so long as the authority to sign 
such a document has been delegated to that person in accordance with corporate 
procedures. By signing the NOI or similar form, you are certifying that such authority has 
been delegated to you. The TCEQ may request documentation evidencing such authority. 

If you are a municipality or other government entity: 

The regulation that controls who may sign an NOI or similar form is 30 Texas 
Administrative Code §305.44(a)(3) (see below). According to this code provision, only a 
ranking elected official or principal executive officer may sign an NOI or similar form. 
Persons such as the City Mayor or County Commissioner will be considered ranking 
elected officials. In order to identify the principal executive officer of your government 
entity, it may be beneficial to consult your city charter, county or city ordinances, or the 
Texas statute(s) under which your government entity was formed. An NOI or similar 
document that is signed by a government official who is not a ranking elected official or 
principal executive officer does not conform to §305.44(a)(3). The signatory requirement 
may not be delegated to a government representative other than those identified in the 
regulation. By signing the NOI or similar form, you are certifying that you are either a 
ranking elected official or principal executive officer as required by the administrative 
code. Documentation demonstrating your position as a ranking elected official or 
principal executive officer may be requested by the TCEQ. 

If you have any questions or need additional information concerning the signatory 
requirements discussed above, please contact the TCEQ’s Environmental Law Division at 
512-239-0600. 



 

 
TCEQ 20022 (3/6/2018) Page 12 
Instructions for Notice of Intent for TPDES General Permit TXR150000 

30 Texas Administrative Code 

§305.44. Signatories to Applications 

(a) All applications shall be signed as follows. 

(1) For a corporation, the application shall be signed by a responsible 
corporate officer. For purposes of this paragraph, a responsible corporate officer means 
a president, secretary, treasurer, or vice-president of the corporation in charge of a 
principal business function, or any other person who performs similar policy or decision-
making functions for the 

corporation; or the manager of one or more manufacturing, production, or operating 
facilities employing more than 250 persons or having gross annual sales or expenditures 
exceeding $25 million (in second-quarter 1980 dollars), if authority to sign documents 
has been assigned or delegated to the manager in accordance with corporate procedures. 
Corporate procedures governing authority to sign permit or post-closure order 
applications may provide for assignment or delegation to applicable corporate positions 
rather than to specific individuals. 

(2) For a partnership or sole proprietorship, the application shall be signed 
by a general partner or the proprietor, respectively. 

(3) For a municipality, state, federal, or other public agency, the application 
shall be signed by either a principal executive officer or a ranking elected official. For 
purposes of this paragraph, a principal executive officer of a federal agency includes the 
chief executive officer of the agency, or a senior executive officer having responsibility 
for the overall operations of a principal geographic unit of the agency (e.g., regional 
administrator of the EPA). 
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Texas Commission on Environmental Quality 
General Permit Payment Submittal Form 

Use this form to submit your Application Fee only if you are mailing your payment. 

Instructions: 

 Complete items 1 through 5 below:
 Staple your check in the space provided at the bottom of this document.
 Do not mail this form with your NOI form.
 Do not mail this form to the same address as your NOI.

Mail this form and your check to either of the following: 

By Regular U.S. Mail  
Texas Commission on Environmental Quality 
Financial Administration Division  
Cashier’s Office, MC-214  
P.O. Box 13088  
Austin, TX 78711-3088  

By Overnight or Express Mail 
Texas Commission on Environmental Quality 
Financial Administration Division 
Cashier’s Office, MC-214 
12100 Park 35 Circle 
Austin, TX 78753 

Fee Code: GPA  General Permit: TXR150000 

1. Check or Money Order No: Click here to enter text.

2. Amount of Check/Money Order: Click here to enter text.

3. Date of Check or Money Order: Click here to enter text.

4. Name on Check or Money Order: Click here to enter text.

5. NOI Information:

If the check is for more than one NOI, list each Project or Site (RE) Name and Physical
Address exactly as provided on the NOI. Do not submit a copy of the NOI with this
form, as it could cause duplicate permit application entries!

If there is not enough space on the form to list all of the projects or sites the authorization
will cover, then attach a list of the additional sites.

Project/Site (RE) Name: Click here to enter text.

Project/Site (RE) Physical Address: Click here to enter text.

Staple the check or money order to this form in this space. 



CITY OF HOUSTON 
STANDARD GENERAL REQUIREMENT TPDES REQUIREMENTS 

 
 

 

 
 

SMALL CONSTRUCTION SITE NOTICE 
FOR THE 

Texas Commission on Environmental Quality (TCEQ) 
Stormwater Program 

TPDES GENERAL PERMIT TXR150000 
 

The following information is posted in compliance with Part II.E.2. of the TCEQ General Permit 
Number TXR150000 for discharges of stormwater runoff from small construction sites. Additional 
information regarding the TCEQ stormwater permit program may be found on the internet at: 

 
http://www.tceq.state.tx.us/nav/permits/wq_construction.html 

 
 

Operator Name: 
 

Contact Name and Phone Number: 
 

 
Project Description:  Physical address or 
description of the site’s location, estimated start 
date and projected end date, or date that disturbed 
soils will be stabilized 

 
 
 

 
Location of Stormwater Pollution Prevention Plan: 

 

 
 

For Small Construction Activities Authorized Under Part II.E.2. (Obtaining Authorization to Discharge) 
the following certification must be completed: 

 
I                                                                             (Typed or Printed Name Person Completing This Certification) certify under 
penalty of law that I have read and understand the eligibility requirements for claiming an authorization under Part II.E.2. of 
TPDES General Permit TXR150000 and agree to comply with the terms of this permit.  A stormwater pollution prevention 
plan has been developed and will be implemented prior to construction, according to permit requirements.   A copy of this 
signed notice is supplied to the operator of the MS4 if discharges enter an MS4.  I am aware there are significant penalties for 
providing false information or for conducting unauthorized discharges, including the possibility of fine and imprisonment for 
knowing violations. 

 
Signature and Title                                                                                          Date                                        

 

   Date Notice Removed 
 

  MS4 operator notified per Part II.F.3. 

ATTACHMENT 2



TPDES OPERATOR’S INFORMATION 

  
Owner’s Name and Address: City of Houston  

Mr. ___________________________________ 
(City Official)  

______________________________________ 
(Department)  

1002 Washington Ave, 2nd FL 
Houston, TX 77002 
(832) 394-9108 

Contractors’ Names and Addresses: 

General Contractor: 

Telephone: 

Site Superintendent: 

Telephone: 

Erosion Control and  
Maintenance Inspection: 

Telephone: 

Subcontractors’ Names and Addresses: 

Phone: Phone: 

Note: Insert name, address, and telephone number of person or firms  

TPDES REQUIREMENTS
CITY OF HOUSTON  
STANDARD GENERAL REQUIREMENT  

     ATTACHMENT 3 



CONTRACTOR’S / SUBCONTRACTOR’S  

CERTIFICATION FOR TPDES PERMITTING 

I certify under penalty of law that I understand the terms and conditions of TPDES  
General Permit No. TXR150000 and the Storm Water Pollution Prevention Plan for the 
construction site identified as part of this certification.  

Signature: 

Name: (printed or typed)

Title: 

Company: 

Address: 

Date: 

Signature: 

Name: (printed or typed)

Title: 

Company: 

Address: 

Date: 

Signature: 

Name: (printed or typed)

Title: 

Company: 

Address: 

Date: 

CITY OF HOUSTON  
STANDARD GENERAL REQUIREMENT    TPDES REQUIREMENTS

ATTACHMENT 4 



CITY OF HOUSTON 
STANDARD GENERAL REQUIREMENT TPDES REQUIREMENTS 

ATTACHMENT 5 



CITY OF HOUSTON 
STANDARD GENERAL REQUIREMENT TPDES REQUIREMENTS 

ATTACHMENT 6
TCEQ Office Use Only 
Permit No:   
CN:   
RN:   
Region: 

Notice of Termination (NOT) for Authorizations under 
TPDES General Permit TXR150000 

IMPORTANT INFORMATION: 

Please read and use the General Information and Instructions prior to filling out each 
question in the form. 

Effective September 1, 2018, this paper form must be submitted to TCEQ with a completed 
electronic reporting waiver form (TCEQ-20754). 

ePermits: This form is available on our online permitting system. 
Sign up for online permitting at: https://www3.tceq.texas.gov/steers/  

What is the permit number to be terminated? 

TXR15 enter permit number here TXRCW enter permit number here 

Section 1. OPERATOR (Permittee) 

a) What is the Customer Number (CN) issued to this entity?

CN enter customer number here

b) What is the Legal Name of the current permittee?

Enter legal name of current permittee here

c) Provide the contact information for the Operator (Responsible Authority).

Prefix (Mr. Ms. or Miss): enter prefix here

First and Last Name: enter first and last name here Suffix: enter suffix here

Title: enter title here Credentials: enter credentials

Phone Number: enter phone number here Fax Number: enter fax number here

Email: enter email address here

Mailing Address: enter mailing street number and name here

City, State, and Zip Code: enter city, state, and zip code here

Country Mailing Information, if outside USA: enter country mailing info here

Section 2. APPLICATION CONTACT 

This is the person TCEQ will contact if additional information is needed regarding this 
application. 

Is the application contact the same as the permittee identified above? 

☐ Yes, go to Section 3.
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☐ No, complete section below

Prefix (Mr. Ms. or Miss): enter prefix here 

First and Last Name: enter first and last name here Suffix: enter suffix here 

Title: enter title here Credentials: enter credentials here 

Phone Number: enter phone number here Fax Number: enter fax number here 

Email: enter email address here 

Mailing Address: enter mailing street number and name here 

City, State, and Zip Code: enter city, state, and zip code here 

Country Mailing Information, if outside USA: enter country mailing info here 

Section 3. REGULATED ENTITY (RE) INFORMATION ON PROJECT OR SITE  

a) TCEQ issued RE Reference Number (RN): RN enter regulated entity number here

b) Name of project or site as known by the local community: enter site name here

c) County, or counties if more than 1: enter counties where site is located here

d) Latitude: enter latitude here Longitude: enter longitude here

e) Site Address/Location:

If the site has a physical address such as 12100 Park 35 Circle, Austin, TX 78753,
complete Section 3A. 

If the site does not have a physical address, provide a location description in Section 3B. 
Example: located on the north side of FM 123, 2 miles west of the intersection of FM 123 
and Highway 1. 

Section 3A: Physical Address of Project or Site: 

Street Number and Name: enter street number and name here  

City, State, and Zip Code: enter city, state, and zip code here 

Section 3B: Site Location Description: 

Location description: enter location description here. Example: located on the north side 

of FM 123, 2 miles west of the intersection of FM 123 and Highway 1 

City where the site is located or, if not in a city, what is the nearest city: enter city here 

Zip Code where the site is located: enter zip code here 

Section 4. REASON FOR TERMINATION 

Check the reason for termination: 

☐ Final stabilization has been achieved on all portions of the site that are the responsibility

of the Operator and all silt fences and other temporary erosion controls have been

removed, or scheduled for removal as defined in the SWP3.
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☐ Another permitted Operator has assumed control over all areas of the site that have not

been finally stabilized, and temporary erosion controls that have been identified in the

SWP3 have been transferred to the new Operator.

☐ The discharge is now authorized under an alternate TPDES permit.

☐ The activity never began at this site that is regulated under the general permit.

Section 5. CERTIFICATION 

Signatory Name: enter signatory name here 

Signatory Title: enter signatory title here 

I certify under penalty of law that this document and all attachments were prepared under my 
direction or supervision in accordance with a system designed to assure that qualified personnel 
properly gather and evaluate the information submitted. Based on my inquiry of the person or 
persons who manage the system, or those persons directly responsible for gathering the 
information, the information submitted is, to the best of my knowledge and belief, true, accurate, 
and complete. I am aware there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations. 

I further certify that I am authorized under 30 Texas Administrative Code §305.44 to sign and 
submit this document, and can provide documentation in proof of such authorization upon 
request. 

Signature (use blue ink): _______________________________________Date: ___________ 
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Instructions for Notice of Termination (NOT) for Authorizations 
under TPDES General Permit TXR150000 

GENERAL INFORMATION 

Where to Send the Notice of Termination (NOT): 

BY REGULAR U.S. MAIL: 
Texas Commission on Environmental Quality 
Stormwater Processing Center (MC-228) 
P.O. Box 13087 
Austin, Texas 78711-3087 

BY OVERNIGHT/EXPRESS MAIL: 
Texas Commission on Environmental Quality 
Stormwater Processing Center (MC-228) 
12100 Park 35 Circle 
Austin, TX 78753 

TCEQ Contact List: 

Application status and form questions: 512-239-3700, swpermit@tceq.texas.gov  
Technical questions: 512-239-4671, swgp@tceq.texas.gov  
Environmental Law Division: 512-239-0600 
Records Management - obtain copies of forms: 512-239-0900 
Reports from databases (as available): 512-239-DATA (3282) 
Cashier’s office: 512-239-0357 or 512-239-0187 

Notice of Termination Process: 

A Notice of Termination is effective on the date postmarked for delivery to TCEQ. 

When your NOT is received by the program, the form will be processed as follows: 

1) Administrative Review: The form will be reviewed to confirm the following: 
 the permit number is provided; 
 the permit is active and has been approved; 
 the entity terminating the permit is the current permittee; 
 the site information matches the original permit record; and 
 the form has the required original signature with title and date. 

2) Notice of Deficiency: If an item is incomplete or not verifiable as indicated above, a phone 
call will be made to the applicant to clear the deficiency. A letter will not be sent to the 
permittee if unable to process the form. 

3) Confirmation of Termination: A Notice of Termination Confirmation letter will be mailed to 
the operator. 

Change in Operator: 

An authorization under the general permit is not transferable. If the operator of the regulated 
entity changes, the present permittee must submit a Notice of Termination and the new operator 
must submit a Notice of Intent. The NOT and NOI must be submitted not later than 10 days 
prior to the change in Operator status. 

INSTRUCTIONS FOR FILLING OUT THE FORM 

The majority of permit information related to the current operator and regulated entity are 
available at the following website: http://www2.tceq.texas.gov/wq_dpa/index.cfm. 
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Section 1. Operator (Current Permittee): 

a) Customer Number (CN) 
TCEQ’s Central Registry assigns each customer a number that begins with CN, followed by 
nine digits. This is not a permit number, registration number, or license number. The 
Customer Number, for the current permittee, is available at the following website: 
http://www2.tceq.texas.gov/wq_dpa/index.cfm. 

b) Legal Name of Operator  
The operator must be the same entity as previously submitted on the original Notice of 
Intent for the permit number provided. The current operator name, as provided on the 
current authorization, is available at the following website: 
http://www2.tceq.texas.gov/wq_dpa/index.cfm. 

c) Contact Information for the Operator (Responsible Authority) 
Provide information for person signing the NOT application in the Certification section. 
This person is also referred to as the Responsible Authority. 

Provide a complete mailing address for receiving mail from the TCEQ. Update the address 
if different than previously submitted for the Notice of Intent or Notice of Change. The 
mailing address must be recognized by the US Postal Service. You may verify the address 
on the following website: https://tools.usps.com/go/ZipLookupAction!input.action. 

The phone number should provide contact to the operator. 

The fax number and e-mail address are optional and should correspond to the 
operator. 

Section 2. Application Contact: 

Provide the name, title and contact information of the person that TCEQ can contact for 
additional information regarding this application. 

Section 3. Regulated Entity (RE) Information on Project or Site: 

a) Regulated Entity Reference Number (RN) 
A number issued by TCEQ’s Central Registry to sites where an activity regulated by TCEQ. 
This is not a permit number, registration number, or license number. The Regulated Entity 
Reference Number is available at the following website: 
http://www2.tceq.texas.gov/wq_dpa/index.cfm. 

b) Name of the Project or Site 
Provide the name of the site as known by the public in the area where the site is located. 

c) County 
Identify the county or counties in which the regulated entity is located. 

d) Latitude and Longitude 
Enter the latitude and longitude of the site in degrees, minutes, and seconds or decimal 
form. The latitude and longitude as provided on the current authorization is available at the 
following website: http://www2.tceq.texas.gov/wq_dpa/index.cfm. 

e) Site/Project (RE) Physical Address/Location Information 
The physical address/location information, as provided on the current authorization, is 
available at the following website: http://www2.tceq.texas.gov/wq_dpa/index.cfm. 
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Section 3A. If a site has an address that includes a street number and street name, enter the 
complete address for the site. If the physical address is not recognized as a USPS 
delivery address, you may need to validate the address with your local police (911 
service) or through an online map site used to locate the site. Please confirm this 
to be a complete and valid address. Do not use a rural route or post office box for 
a site location. 

Section 3B. If a site does not have an address that includes a street number and street 
name, provide a complete written location description. For example: "The site is 
located on the north side of FM 123, 2 miles west of the intersection of FM 123 
and Highway 1."  

Provide the city (or nearest city) and Zip Code of the facility location. 

Section 4. Reason for Termination: 

The Notice of Termination form is only for use to terminate the authorization (permit). The 
Permittee must indicate the specific reason for terminating by checking one of the options. If 
the reason is not listed then provide an attachment that explains the reason for termination. 

Please read your general permit carefully to determine when to terminate your permit. Permits 
will not be reactivated after submitting a termination form. The termination is effective on the 
date postmarked for delivery to TCEQ. 

Section 5. Certification: 

The certification must bear an original signature of a person meeting the signatory requirements 
specified under 30 Texas Administrative Code §305.44. 

IF YOU ARE A CORPORATION: 
The regulation that controls who may sign an application form is 30 Texas Administrative 
Code §305.44(a), which is provided below. According to this code provision, any corporate 
representative may sign an NOI or similar form so long as the authority to sign such a document 
has been delegated to that person in accordance with corporate procedures. By signing the NOI or 
similar form, you are certifying that such authority has been delegated to you. The TCEQ may 
request documentation evidencing such authority. 

IF YOU ARE A MUNICIPALITY OR OTHER GOVERNMENT ENTITY: 
The regulation that controls who may sign an NOI or similar form is 30 Texas Administrative 
Code §305.44(a), which is provided below. According to this code provision, only a ranking 
elected official or principal executive officer may sign an NOI or similar form. Persons such as 
the City Mayor or County Commissioner will be considered ranking elected officials. In order to 
identify the principal executive officer of your government entity, it may be beneficial to consult 
your city charter, county or city ordinances, or the Texas statutes under which your government 
entity was formed. An NOI or similar document that is signed by a government official who is 
not a ranking elected official or principal executive officer does not conform to §305.44(a) (3). 
The signatory requirement may not be delegated to a government representative other than 
those identified in the regulation. By signing the NOI or similar form, you are certifying that you 
are either a ranking elected official or principal executive officer as required by the 
administrative code. Documentation demonstrating your position as a ranking elected official or 
principal executive officer may be requested by the TCEQ. 

If you have any questions or need additional information concerning the signatory requirements 
discussed above, please contact the Texas Commission on Environmental Quality’s Environmental 
Law Division at 512-239-0600. 



TCEQ-20023 (03/09/2018) Page 4 
Instructions for Notice of Termination for TXR150000 

30 Texas Administrative Code §305.44. Signatories to Applications 

(a) All applications shall be signed as follows. 
(1) For a corporation, the application shall be signed by a responsible corporate 

officer. For purposes of this paragraph, a responsible corporate officer means a president, 
secretary, treasurer, or vice-president of the corporation in charge of a principal business 
function, or any other person who performs similar policy or decision-making functions for 
the corporation; or the manager of one or more manufacturing, production, or operating 
facilities employing more than 250 persons or having gross annual sales or expenditures 
exceeding $25 million (in second-quarter 1980 dollars), if authority to sign documents has 
been assigned or delegated to the manager in accordance with corporate procedures. 
Corporate procedures governing authority to sign permit or post-closure order applications 
may provide for assignment or delegation to applicable corporate positions rather than to 
specific individuals. 

(2) For a partnership or sole proprietorship, the application shall be signed by a 
general partner or the proprietor, respectively. 

(3) For a municipality, state, federal, or other public agency, the application shall 
be signed by either a principal executive officer or a ranking elected official. For purposes of 
this paragraph, a principal executive officer of a federal agency includes the chief executive 
officer of the agency, or a senior executive officer having responsibility for the overall 
operations of a principal geographic unit of the agency (e.g., regional administrator of the EPA). 
This is the end of the instructions. 
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SECTION 01423 
REFERENCES 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. General quality assurance related to Reference Standards.

B. List of references.

C. List of definitions.

D. List of phrases.

1.02 QUALITY ASSURANCE 

A. For work specified by association, trade, or Federal Standards, follow requirements of the
standard, except when more rigid requirements are specified or are required by applicable
codes or by Contract Documents.

B. Follow reference standard effective on the date stated in Document 00700 - General
Conditions.

C. Submit Document 00931- Request for Information before proceeding if specified reference
standards conflict with Contract Documents, or if no standards apply.

1.03 PARTIAL LIST OF REFERENCES 

AA Aluminum Association 
900 19th St. N.W. 
Washington, DC 20006 
Ph: 202-862-5100 

AASHTO Amer. Assoc. of State Hwy. Officials 
444 North Capitol Street, N.W. #249 
Washington, DC  20001 
Ph: 202-624-5800 

ACI American Concrete Institute 
P.O. Box 9094 
Farmington Hills, MI  48333-9094 
Ph: 248-848-3700 

AGC Associated General Contractors of America 
333 John Carlyle St., #200 
Alexandria, VA 22314 
Ph: 703-548-3118 

ASME American Soc. of Mech. Engrs. 
Three Park Ave. 
New York, NY  10016-5902 
Ph: 212-591-7733 

AI Asphalt Institute 
Research Park Dr. 
P.O. Box 14052 
Lexington, KY 40512-4052 
Ph: 859-288-4960 

AITC American Institute of Timber Construction 
7012 S. Revere Pkwy, #140 
Englewood, CO  80112 
Ph: 303-792-9559 

AISC American Institute of Steel Construction 
1 E. Wacher Dr., #3100 
Chicago, IL  60601-2001 
Ph: 312-670-2400 
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AISI American Iron & Steel Institute 
1101 17th Street, N.W., #1300 
Washington, DC  20036 
Ph: 202-452-7100 

ANSI American Natl. Stds. Institute 
25 W. 43rd St., 4 Floor 
New York, NY  10036 
Ph: 212-642-4900 

APA The Engineered Wood Assoc. 
7011 So. 19th, 
Tacoma, WA  98466 
Ph: 253-565-6600 

API American Petroleum Institute 
1220 L Street, N.W. 
Washington, DC  20005-4070 
Ph: 202-682-8000 

AREA Amer. Railway Engrg. Assoc. 
8201 Corporate Dr., #1125 
Landover, MD 20785 
Ph: 301-459-3200 

ASTM American Soc. for Testing & Materials 
100 Barr Harbor Dr.,  
PO Box C700 
West Conshohocken, PA  19428-2959 
Ph: 610-832-9585 

AWPA American Wood-Preservers' Association 
PO Box 388 
Selma, AL 36702-0388 
Ph: 334-874-9800 

AWS American Welding Society 
550 N.W. LeJeune Rd. 
Miami, FL  33126 
Ph: 800-443-9353 

AWWA Amer. Water Works Assoc. 
6666 West Quincy Avenue 
Denver, CO  80235 
Ph: 303-794-7711 

BICSI Bldg. Industry Consulting Svc. Intl. 
8610 Hidden River Pkwy. 
Tampa, FL 33637-1000 
Ph: 800-242-7405   

COH City of Houston 
900 Bagby Street (Box 1562) 
Houston, TX  77251-1562 
Ph: 713-837-0311 

CLFMI Chain Link Fence Mfgrs Inst. 
10015 Old Columbia Rd., #B-215 
Columbia, MD 21046 
Ph: 301-596-2583 

 
 
 
 
 

 
CRSI Conc. Reinforced Steel Institute 

933 N. Plum Grove Road 
Schaumburg, IL  60173-4758 
Ph: 847-517-1200 

EJMA Expansion Joint Manufacturers Assoc. 
25 N. Broadway 
Tarrytown, NY 10591 
Ph: 914-332-0040 

FS Federal Standardization Documents 
Gen. Svcs. Admin. Specifictns. Unit (WFSIS) 
7th and D Streets, S.W. #6039 
Washington, DC  20407 
Ph: 202-472-2205 

HAS (City of) Houston Airport System 
P.O. Box 60106 (16930 JFK Blvd., 77032) 
Houston, TX 77205-0106 
Ph: 281-233-3000 

HOU William P. Hobby Airport (Airport Manager) 
7800 Airport Blvd. 
Houston, Texas 77061 
Ph: 713-640-3000 

IAH George Bush Intercontinental Airport Houston 
(Airport Manager) 
2800 N. Terminal Road 
Houston, TX 77032 
Ph: 281-230-3100 

ICEA Insulated Cable Engineer Association 
P.O. Box 1568 
Carrollton, GA 30112 

IEEE Institute of Electrical and Electronics Engineers 
445 Hoes Lane, or P.O. Box 1331 
Piscataway, NJ  08854-1331 
Ph: 732-981-0060 

MIL Military Specifications (see "FS" for address) 
NACE National Association of Corrosion Engineers 

440 1st St. N.W. 
Washington, DC 20001 
Ph: 202-393-6226 

NARTE National Association of Radio and 
Telecommunications Engineers, Inc. 

 167 Village Street 
P.O. Box 678 
Medway, MA 02053 
Ph: 508-533-8333, 800-896-2783 

NEMA National Electrical Manufacturers' Association 
1300 North 17th Street, Suite 1847 
Rosslyn, VA 22209 
Ph: 703-841-3200 
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NFPA National Fire Protection Association 
1 Batterymarch Park, P.O. Box 9101 
Quincy, MA  02169-7471 
Ph: 617-770-3000 

OSHA Occupational Safety Health Administration 
200 Constitution Avenue, NW 
Washington, DC  20210 
Ph: 866-487-2365 

PCA Portland Cement Association 
5420 Old Orchard Road 

 Skokie, IL  60077-1083 
 Ph: 847-966-6200 
PCI Prestressed Concrete Institute 

201 North Wacker Drive 
Chicago, IL  60606 
Ph: 312-786-0300 

 
 
 
 
 

SDI Steel Deck Institute 
 P.O. Box 25 
 Fox River Grove, IL 60021 
 Ph: 847-458-4647 
SSPC The Society for Protective Coatings 

40 24th Street, 6th Floor 
Pittsburgh, PA  15222-4656 
Ph: 412-281-2331  

TAC Texas Admin. Code,  
Texas Water Development Board 
Box 13231, Capitol Station  
Austin, TX 78711-3231 
Ph: 512-463-7926 

UL Underwriters' Laboratories, Inc. 
 333 Pfingston Road 
 Northbrook, IL  60062-2096 
 Ph: 877- 854-3577, 800-285-4476 
UNI-BELL   UNI-BELL Pipe Association 

2655 Villa Creek Dr., Suite 155 
Dallas, TX  75234 
Ph: 972-243-3902 

 
1.04 PARTIAL LIST OF DEFINITIONS 
 

Airport:  Area of land or water used or intended to be used for landing and takeoff of aircraft and 
includes buildings and facilities.  Airports under control of City are certificated by FAA under 
FAR Part 139 and operate under specific safety requirements applicable to maintenance and 
construction activities. 
 
Airport Manager:  Individual delegated by Director of Department of Aviation, with absolute 
responsibility and authority for overall airport operation and compliance with FAR Part 139.  
Airport Manager shall communicate with Contractor through City Engineer except in case of 
emergency when City Engineer is not present.  The Airport Manager may delegate 
responsibilities to other persons, such as airport electricians to coordinate lockouts/tag-outs. 
 
Air Operations Area (AOA):  Any area of Airport used or intended to be used for landing, 
takeoff, or surface maneuvering of aircraft, including paved or unpaved areas used or intended 
to be used for unobstructed movement of aircraft in addition to associated runway, taxiway, or 
apron.  The AOA includes any adjacent areas (such as general aviation areas) that are not 
separated by adequate security systems, measures, or procedures. 
 
Airport Security Officers:  1) Uniformed City of Houston Police (HPD) officers enforcing airport 
regulations and apprehension of unauthorized personnel in security areas; 2)  Non-uniformed 
federal or local government personnel authorized to test for compliance with existing 
regulations. 
Air Traffic Control Tower (ATCT):  Person responsible for positive control of aircraft and 
vehicle traffic, including Contractor's, on and around runways, taxiways, and aprons. 
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Base Facility:  Existing structure upon and within which the Work is constructed.  "Existing 
construction" and "existing" mean the same as Base Facility. 

1. By way of general description, Base Facility includes sidewalks and pavement;
foundations; superstructure columns, beams and floors; exterior and interior walls,
partitions and doors; mechanical and electrical systems; conveying systems;
interior finish materials.

a. Underground structures include sewer, water, gas, fuel and other piping, and
manholes, chambers, electrical and signal conduits, ducts, tunnels, manholes
and other means of access, foundations and below-ground extensions of surface
structures and other existing subsurface Work located within or adjacent to the
limits of the Work.

b. Surface structures include existing buildings, tanks, masts and poles,
navigational aids, walls, bridges, roads, dams, channels, open drainage, piping,
wires, posts, signs, markers, curbs, walks, pavements and surfaces for wheeled
vehicles (including aircraft), guard cables, fencing, lighting and similar
constructs above the ground surface or visible without excavation, demolition
or cutting.

DOT:  Acronym for U.S. Department of Transportation. 

Emergency Medical Service:  Operational division of Houston Fire Department. 

Emergency Vehicles:  ARFF, HPD and EMS vehicles operating in emergency mode. 

Federal Aviation Administration (FAA):  Agency of U.S. Department of 
Transportation.  FAA also means FAA's Administrator or Administrator's duly authorized 
representative. 

Ground Support Equipment (GSE):  Mobile and stationary vehicles and equipment for 
servicing aircraft. 

Navigation Aids (NAVAIDS):  Equipment used to locate aircraft and direct movement 
while airborne. 

Public areas:  Areas where no accessibility restrictions are imposed, generally including 
roadways, streets, parking lots and structures, and building interiors up to but not including 
baggage and passenger checkpoints at concourses. 

Secured Area:  Any portion of the airport where aircraft operators (and foreign air carriers 
that have a security program under part 1544 or 1546) enplane and deplane passengers, 
sort and load baggage, and any adjacent areas not separated by adequate security measures. 
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Security Areas, Security Identification Areas (SIDAs):  1.)  AOA; 2) Secured Areas:  
Exterior or interior areas the access to which is controlled by authorized security personnel 
or by keyed or electronic locks, and which may have posted notice of restricted access. 
 
Traffic Activity:  In-the-air or on-the-ground aircraft and emergency vehicle activity that, 
determined by ATCT, Airport Manager or City Engineer because of safety reasons, 
prohibits the start, continuation or completion of construction operations. 
 
Transportation Security Administration (TSA): Agency of U.S. Department of 
Transportation charged with implementing and enforcing federal airport security rules and 
regulations.  TSA also means TSA's Undersecretary or the Undersecretary 's duly 
authorized representative(s). 
TSR: an acronym for Transportation Security Regulation. 
 

1.05 PARTIAL LIST OF PHRASES 
 

A. Read "includes" and "including" as having the phrase "but not necessarily limited to" 
immediately following the words, if not otherwise written out. 

 
B. "Required" means products, labor and services provided by the Contractor to properly 

complete the Work following the Contract Documents and the design concept expressed 
therein, such required work being determined and governed by field or shop conditions. 

 
1.06 PARTIAL LIST OF ABBREVIATIONS AND ACRONYMS 
 

A. Following abbreviations and acronyms may appear on Drawings and in other Sections: 

1. CFP:  City-furnished product(s). 

2. CSP:  Contractor-salvaged product(s). 

3. NIC or N.I.C.:  Not in contract. 

4. NOTAM: Notice to Airman. 

5. PDC:  Department of Aviation Planning Design Construction Group. 

6. RFI:  Request for Information/Clarification. 

7. RFP:  Request for Proposal. 

8. WCD:  Work Change Directive. 
 
 

END OF SECTION 
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SECTION 01450 
CONTRACTOR'S QUALITY CONTROL 

 

PART 1 GENERAL 
 
1.01 SECTION INCLUDES 
 

A. General requirements for Contractor's quality control services. 
 

B. Contractor's responsibilities related to City's testing are specified in Section 01455 - City's 
Acceptance Testing. 

 
1.02 GENERAL 
 

A. Maintain source and on-site quality control over suppliers, manufacturers, products, services, 
site conditions, quality assurance programs, and workmanship, to provide work of required 
quality at no additional cost to the City. 

 
B. Follow manufacturers' installation instructions, including each step-in sequence. 

 
C. Request clarification from City Engineer before proceeding should manufacturers' 

instructions conflict with Contract Documents. 
 

D. Follow specified standards as minimum requirements for the Work except when more 
stringent tolerances, codes, or specified requirements indicate higher standards or more 
precise workmanship. 

 
E. Perform work by persons qualified to produce the specified level of workmanship. 

 
F. Observe, inspect, collect samples and test samples of the Work as it progresses and as 

required for compliance with Document 00700 - General Conditions Paragraph 3.2. 
 

1. At Contractor's discretion, retain a testing laboratory to supplement manufacturers' own 
product testing programs, except do not retain the same testing laboratory retained by 
City under Section 01455 - City's Acceptance Testing. 
 

2. Additional responsibilities of Contractor related to testing are specified in Section 01455 
- City's Acceptance Testing. 
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1.03. CONTRACTOR'S QUALITY ASSURANCE PROGRAM (QAP) 
 

A. Implement and maintain a QAP of inspection, sampling, testing, and observation and test 
results reporting for the Work, applicable to product source, fabrication, mixing, and through 
final installation, to provide proper work. 

 
B. Submit required submittals and requests for information (RFIs) into the HAS’s web-based 

application, Microsoft SharePoint. Access to the SharePoint portal and required training will 
be coordinated through the Project Manager. Submit Contractor's Quality Assurance 
Program (QAP), following Section 01340 - Shop Drawings, Product Data and Samples, with 
following minimum information: 
 
1. Organization chart indicating Contractor's QAP personnel. 

 
2. Inspection, Sampling and Testing Matrix/ Schedule:  Overlaid with requirements of 

Section 01325 - Construction Schedules and Section 01455 - City's Acceptance Testing. 
 
3. Sample QAP reporting forms. 
 
4. Procedures for action to correct defective work. 
 
5. Procedures to implement and manage the QAP. 

 
6. Submit one copy of Contractor's written QAP Inspection, Test, and Daily Reports to City 

and one copy to ITL, on a daily basis, indicating: 
 

a. Project Name, Number, CIP Number. 
 

b. Date/time of inspection/sampling/test, and quantity of product involved. 
 

c. Product or installation batch, mill number, or production run number, and method 
used to assure statistically based random sampling following ASTM D3665. 

 
d. Environmental conditions where applicable to results. 

 
e. Name and signature of observer or tester, certifying as follows: 
 

"The above work was inspected/sampled and tested in the manner described, and the 
result(s) are hereby certified by the undersigned as complete and accurate." 
 

f. Product or installation inspected, by Section number, and location of inspection (such 
as product source, fabrication shop, or on site), and quantity of product tested.  

 
g. Location in the Work, by Drawing/detail number, floor number, range/station 

number, or other specific identifier traceable to the Drawings. 
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h. Type of inspection or test (such as visual; non-destructive X-ray), and type of test by 

referenced standard test number. 
 
i. Type of inspection, sample or test products used. 

 
j. Performance standard required. 
 
k. Factual evidence and results of inspections, measurements or tests stated as "pass" or 

"fail." 
 
l. Factual evidence and record of observations and tests.  Include nature and type of 

failure, and comments as applicable. 
 

C. Contractor's QAP Personnel for Sitework: 
 

1. Quality Control Manager:   Sole responsibility for management, implementation and 
control of the QAP; an employee of Contractor and specialist in type of applicable 
construction.  If not an officer of firm, this person shall report to an officer. 

 
a. Duties and Responsibilities:  Plan, organize, staff, direct and control the QC 

Program; supervise QCTs (below); collate and review detail reports of QC activities 
for accuracy and completeness before publication, and prepare factual summary 
reports.  The QCM may work projects other than this project, except QCM shall be 
present at times of sampling, testing or observation, within 2 hours of notice. 
 

b. Demonstrated experience in parking garage paving construction and quality 
assurance compliance equivalent in scope and complexity to work of this contract, 
plus one of the following minimums: 

 
1) Registered civil engineer, with 1 year above experience. 
 
2) Engineer-in-Training, with 2 years above experience. 
 
3) Graduate Bachelor of Science degree in Civil Engineering, Civil Engineering 

Technology or Construction, with 3 years above experience. 
 
4) National Institute for Certification in Engineering Technologies (NICET), Level 

III, certified Construction Materials Technician, Highway Materials Technician, 
or Highway Construction Technician, with 4 years above experience. 
 

5) NICET-certified Civil Engineering Technician, with 5 years above experience, 
and approved by the City Engineer. 
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2. Quality Control Technicians (QCT):  Responsibility for processing this QC Program;
report to the QCM.

a. Duties and Responsibilities:  Inspect work, collect samples, take measurements, test
work, collate test and measurement data, and prepare factual, accurate and complete
reports.  Use as many QCTs as required.  QCTs may be Contractor's employees or
personnel of a qualified ITL subcontracted to the Contractor, except do not use City's
ITL to fulfill Contractor's testing requirements.

b. Demonstrated experience in same construction as QCM, and quality assurance
compliance equivalent in scope and complexity to work of this contract, plus one of
the following minimums:

1) Engineer or Engineering Technician, with 1 year above experience.

2) NICET Level II or higher certification as Construction Materials Technician,
Highway Materials Technician, or Highway Construction Technician, , with 2
years above experience.

3. Equivalent certifications by authorities other than NICET may be substituted following
Section 01630.

D. Contractor's QAP Personnel for Buildings:

1. Quality Control Manager:  Sole responsibility for management, implementation and
control of the QAP; an employee of the Contractor and specialist in type of applicable
construction.  If not an officer of firm, this person shall report to an officer.

a. Duties and Responsibilities:  Plan, organize, staff, direct and control the QC
Program; supervise QCT staff (below); collate and review detail reports of QC
activities for accuracy and completeness before publication, and prepare factual
summary reports.  The QCM may work projects other than this project, except QCM
shall be present at times of sampling, testing or observation, within 2 hours of notice.

b. Demonstrated experience in building Structural construction and quality assurance
compliance equivalent in scope and complexity to work of this contract, plus one of
the following minimums:

1) Registered structural engineer, with 1 year above experience.

2) Engineer-in-Training, with 2 years above experience.
3) Graduate Bachelor of Science degree in structural engineering, with 3 years

above experience.
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2. Quality Control Technicians (QCT):  Responsibility for processing QAP; report to the 
QCM. 
 
a. Duties and Responsibilities:  Inspect work, collect samples, take measurements, test 

work, collate test and measurement data, and prepare factual, accurate and complete 
reports.  Use as many QCTs as required.  QCTs may be Contractor's employees or 
personnel of a qualified ITL subcontracted to the Contractor, except do not use City's 
ITL to fulfill Contractor's testing requirements. 

 
b. Engineer or Engineering Technician, with minimum 1 year demonstrated experience 

in same construction as QCM, and quality assurance compliance equivalent in scope 
and complexity to work of this contract. 

 
1.03 REFERENCES 
 

A. Obtain copies of referenced standards and maintain at site when required by other Sections. 
 
1.04 MANUFACTURER'S FIELD SERVICES 
 

A. When specified in other Sections or when conditions are required to maintain schedule, cost 
or quality control, provide services of properly qualified manufacturer's or supplier's 
technical representative(s) to observe field conditions, conditions of substrates and 
installation, quality of workmanship, startup, testing, adjusting, balancing, demonstration and 
City-personnel training as required. 

 
B. Within 14 days of observation, submit a written report to City Engineer, prepared by 

manufacturer's representative, documenting their observations, supplementary instructions 
and instructions at variance with manufacturer's written instructions, and, where applicable, 
recommendations for corrective action.  Costs and time for corrective action is Contractor's 
responsibility, without increase in Contract Sum or Time. 

 
1.05 SUBCONTRACTS 
 

A. Coordinate work of subcontractors.  Inform subcontractors of relation of their work to that of 
other subcontractors and Separate Contractors and direct scheduling of work to prevent 
conflicts or interferences. 

 
B. Employ subcontractors with documented proof of proper completion of two projects during 

the past 3 years of work similar in scope, type and quality as that required for this contract. 
 
1.06 EXAMINATION AND PREPARATORY WORK 
 

A. Carefully examine substrates whether Base Facility or provided as part of the Work before 
commencing work applied to or accommodated by substrates.  Proceed after unsatisfactory 
conditions are corrected, and after substrate work is properly prepared and complete. 
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B. Take field dimension and establish and maintain lines, dimensions, and benchmarks as 

required to control proper fabrication and installation of work. 
 

C. Do not proceed with affected work until unsatisfactory site conditions and substrates are 
correct. 

 
1. Make written notification of scope and type of corrections required of separate contracts. 

 
D. Repair remaining substrates following Section 01731 - Cutting and Patching. 
 

1.07 CONTRACTOR'S TESTING 
 

A. Follow Document 00700 - General Conditions Paragraphs 3.9.2 and this Section 01450. 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION 
 
3.01 INSPECTIONS BY BUILDING OFFICIALS AND OTHER AGENCIES 
 

A. Immediately notify City Engineer of the date of inspections by governing authorities, in 
order for City Engineer to attend. 

 
 
 
 
 
 

END OF SECTION 
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SECTION 01455 

CITY'S ACCEPTANCE TESTING 

 

PART 1 GENERAL 
 
1.01 SECTION INCLUDES 

 
A. City  will retain an Independent Testing Laboratory (ITL) for following services: 

1. Collect product samples at source, site of fabrication, or project site as required by 
referenced test procedure, as specified herein or in other Sections. 

2. Test product samples at source, site of fabrication, project site or in ITL’s laboratory 
as required by referenced test procedure, as specified herein or in other Sections. 

3. Inspect execution of work at source, site of fabrication, or project site, as applicable, 
as specified herein or in other Sections. 

4. Record and distribute observations of work during inspections, indicating “pass” or 
“fail.” 

5. Record and distribute results of tests, indicating “pass” or “fail.” 

6. ITL does not have authority to: 

a. Release, revoke, alter, or enlarge requirements of Contract Documents. 

b. Approve or accept work. 

c. Assume duties of Contractor. 

d. Stop the Work or a part thereof. 

 

1.02 CONTRACTOR'S RESPONSIBILITIES 

A. Notify City Engineer, ITL and Designer minimum 24 hours prior to expected time for 
inspections or sample collections.  Schedule ITL’s, City Engineer’s, and Designer’s 
presence for timely inspections, observations, and sample collection without delay to the 
Work. 

B. Provide access to the Work and cooperate with ITL for inspection and sample collection. 

C. Furnish samples of manufactured products to ITL for inspection and testing.  
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D. Provide incidental labor, products, services and facilities for sample collection and for
transportation and handling of samples to ITL’s vehicle or to ITL’s on-site test facility.

E. Reimburse City by Modification (Section 01255 - Modification Procedures) for costs of
retesting previously “failed” work, including time expended by City’s personnel related
thereto.

F. Time delays and costs resulting from ill-timed QC work are the Contractor’s
responsibility, without increase in Contract Time or Price.

G. Follow Document 00700 - General Conditions Paragraph 3.2 and Section 01450-
Contractor’s Quality Control.

H. Perform work following requirements of Contract Documents.

I. Read reports of failed tests or measurements.  Implement corrective actions to prevent
defective work from proceeding farther.

J. Stop affected work when corrective action fails to bring work to required standards.

K. Remove defective work following Section 01731 and replace with proper work.

L. Inspect, sample and test Base Facility Section 01726, as required to determine and
confirm acceptability of existing construction as substrate for new construction.

M. If Contractor employs a testing laboratory, follow ASTM D3740 and ASTM E329, plus
other test standards specified in other Sections.

N. Provide QAP following Section 01450 - Contractor’s Quality Control.

O. Keep one copy of ITL’s reports at field office for duration of the Work.

P. Contractor shall not:

1. Employ for Contractor’s quality assurance testing the same ITL employed by the City
for this Project.

2. Retain possession of ITL’s samples.

1.03 SUBMITTALS BY ITL 

A. Submit 3 copies of following to City:

1. Written certification of compliance with following:

a. ASTM D3740 - Practice for Evaluation of Agencies Engaged in Testing and/or
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Inspection of Soil and Rock as Used in Engineering Design and Construction. 

b. ASTM E329 - Recommended Practice for Inspection and Testing Agencies for
Concrete, Steel, and Bituminous Materials as Used in Construction.

2. Copy of latest inspection report by Materials Reference Laboratory/ National Bureau
of Standards (NBS) or inspection traceable thereto, with statement of remedies of
deficiencies.

3. Invoice for retesting previously “failed” work.

B. Submit 5 copies of following, 3 to City, 2 to Contractor.  Immediately transmit “fail”
reports by facsimile directly to City and to Contractor.

1. Project Name, Number, CIP Number.

2. Identify ITL, Contractor, Subcontractor or Supplier, Section number and name,
generic and manufacturer's name of product, numerical sequence when more than
one inspection, sample or test of the same product is made, date and time of each
inspection, sample collection or test, and applicable Drawing detail number.

3. Date/time of inspection/sampling/test, and quantity of product involved.

4. Product or installation batch, mill number, or production run number, and method
used to assure statistically based random sampling following ASTM D3665.

5. Environmental conditions where applicable to results.

6. Name and signature of observer or tester, certifying as follows:
“The above work was inspected/sampled and tested in the manner described, and
the result(s) are hereby certified by the undersigned as complete and accurate.”

7. Product or installation inspected, by Section number, and location of inspection
(such as product source, fabrication shop, or on site), and quantity of product
tested.

8. Location in the Work, by Drawing/detail number, floor number, range/station
number, or other specific identifier traceable to the Drawings.

9. Type of inspection or test (such as visual; non-destructive X-ray), and type of test
by ASTM or other reference standard test number.

10. Type of inspection, sample or test equipment used.

11. Performance standard required
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12. Factual evidence and results of inspections, measurements or tests stated as “pass”
or “fail.”

13. Factual evidence and record of observations and tests.  Include nature and type of
failure, and comments as applicable.  Furnish graphic or narrative data, or both,
indicating nominal requirements and actual test values.  Indicate type and
numerical value of deviations from specified requirements.

14. For submittals using SI (metric) measure as the ITL’s standard, include
corresponding Imperial measure conversions.  Follow Section 01610 - Basic
Product Requirements.

C. Print and distribute copies of records.

D. Transmit reports within 7 days of observations, inspections or test completion, except
where shorter processing time is required due to possibility of Contractor continuing
installation of “failing” work.

E. For data in the form of drawings:

1. Submit one vellum sepia or electrostatic transparency (emulsion side “up”) with one
diazo print to City Engineer.  Submit one diazo print to Contractor.

2. Sheet Size:  8-1/2 x 11 inches minimum; 44 x 34 inches maximum.

3. If CADD is used, prepare documents readable, writable and printable using IBM PC-
compatible hardware and software, based on AutoCAD (11 or later versions) or
software translated thereto.  Provide copy of AutoCAD data disks to City Engineer

4. Prepare drawings by qualified drafters.

5. Draw to scale, and accurately represent products.

F. For statistical records in the form of spreadsheets or graphs:

1. Submit electrostatic prints.

2. Sheet Size:  8-1/2 x 11 inches minimum; 11 x 17 inches maximum.

3. Provide copy of data disks to City Engineer at completion of the Work.

PART 2 PRODUCTS 

2.01 SAMPLING AND TEST EQUIPMENT 

A. Provide and maintain in proper function sampling and test equipment of type and



HOU Roadway Gap Wayfinding 
Project No. 243  CITY’S ACCEPTANCE TESTING 

CITY'S ACCEPTANCE TESTING 

01455-5 ver. 12.29.03 

quantity required, with calibration and accuracy traceable to NBS. 

PART 3 EXECUTION 

3.01 GENERAL PROCEDURES 

A. Follow requirements of individual Sections.

B. Coordinate inspections, sampling and testing with construction progress and Contractor’s
schedule specified in Section 01325 - Construction Schedules.

C. At least once per shift inspect mixing, fabrication and installation of soil, cementitious
and petroleum-based products for proper operation or tolerances.  Confirm installers and
tool operators are qualified, and tools are properly functioning.

D. Sample at frequencies following requirements of applicable Sections or as specified
herein and test each sample.

E. Take quantity, linear, volume and bulk measurements as frequently as necessary to
control mixing, fabrication and installation.

F. Properly calibrate test equipment and measuring tools before use.

G. Immediately report failed tests or measurements.

H. Test work for proper function and performance as specified herein and in other Sections.

INSPECTION AND OBSERVATION 

A. Inspect work by properly experienced personnel.  Observe mixing, fabrication and
installation procedures.  Record observations.

B. Inspect at frequency indicated, using visual observation and measuring tools appropriate
to the work.  If not otherwise required in other Sections, inspect product source at the site
of origin.

3.03 SAMPLING 

A. Unless otherwise indicated in Sections or otherwise required by test standard, randomly
collect 3 samples and maintain possession until observation and testing is complete and
results documented.

B. Collect and handle samples following test standard.

C. Coordinate operations with Contractor.
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3.04 TESTING 
 

A. Test products in situ as approved by City Engineer or in laboratory where destructive 
tests are required, test to product failure.  Note factual observations, test results, and 
measuring equipment setup, typed or legibly handwritten.  For graph illustrations, use 
computerized database or spreadsheets. 

 
B. Store and cure samples following test standards or as required to maintain samples in 

pristine condition until tested. 
 

C. Test samples for conformance with requirements. 
 

D. Follow test standards specified herein and in other Sections. 
 
3.05 SCHEDULE OF INSPECTIONS, SAMPLES AND TESTS 
 

A. Observe mixing, fabrication and installation, and inspect, collect samples and test, as 
indicated in applicable Sections. 

 
 
 
 
 

END OF SECTION 
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SECTION 01505 
TEMPORARY FACILITIES 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. General temporary facilities:

1. Utilities and environmental systems.

2. Sanitary facilities.

3. Field office.

4. Storage sheds, buildings and lay-down areas.

5. General-purpose radios.  ATCT radios are specified in Section 01640 - City-Furnished
Products.

6. Fire protection.

7. Protection of the Work and property.

8. Interim cleaning.

9. Disposal of trash and debris.

B. Temporary facilities for exterior work:

1. Barricades.

2. Hazard lighting.

3. Access roads and parking.

4. Environmental controls.

5. Disposal of excavated material.

6. Control of erosion and water runoff.

C. Temporary facilities for interior work:

1. Barricades and enclosures, including those for accessways and exit ways.
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2. Hazard lighting.

3. Environmental controls.

4. Existing electrical power, water, and HVAC are available at interior construction
projects for Contractor’s use at no charge by City Engineer.

D. Provide temporary product handling facilities and construction aids, such as scaffolds,
staging, ladders and stairs, protective railings, hoists, chutes and other facilities, as required
for construction operations and to protect persons, property and products.  Follow governing
agency requirements for scope, type and location if not otherwise specified.

E. Follow Section 01326 - Construction Sequencing for mobilization and demobilization
requirements.

F. Temporary facilities specified herein are minimum standards.  Provide additional facilities as
required for proper execution of the Work and to meet responsibilities for protection of
persons and property.

G. Properly install temporary facilities.

H. Maintain in proper operating condition until use is no longer required or as otherwise
approved.

I. Modify and extend temporary facilities as required by Work progress.

J. Restore existing facilities used temporarily, to specified or original condition following
Section 01731 - Cutting and Patching.

K. Provide weather protection and environmental controls as required to prevent damage to
remaining Base Facility, the Work, and to other property.

L. Follow regulatory agency requirements for required temporary facilities not specified herein.

M. Where disposal of spoil and waste products, whether or not they are contaminated, is
required under this or other Sections, make legal dispositions off site following governing
authorities' requirements, unless on-site disposition is allowed under this or other Sections.

1.02 SUBMITTALS 

A. Follow Section 01340 - Shop Drawings, Product Data and Samples.

B. Submit shop drawings and descriptive data showing:

1. Enclosure and barricade construction.
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2. Enclosure and barricade layout if different from that shown on Drawings, including for 
each stage if applicable. 

 
1.03 GENERAL REQUIREMENTS FOR UTILITIES AND ENVIRONMENTAL SYSTEMS 

A. Make arrangements with utility service companies for temporary services. 

B. Follow rules and regulations of utility service companies or authorities having jurisdiction. 

C. Maintain utility service until Substantial Completion, including fuel, power, light, heat, and 
other utility services necessary for execution, completion, testing, and initial operation of the 
Work. 

D. Follow Section 01312 - Coordination and Meetings for advance notifications and approvals 
of shutdowns of existing services and systems. 

 
E. Water:  Provide water for construction, at Contractor's sole cost and expense except as 

otherwise required below.  Coordinate location and type of temporary water service with and 
obtain approval from City Engineer. 

1. For water obtained direct from water mains or fire hydrants, obtain permit or license 
from proper authorities, and install temporary meter if applicable. 

2. For water obtained downstream from Department of Aviation meter, City will provide 
water without cost for construction operations.  Obtain approval of tap types, locations, 
and pipe routing.  Provide valves and pipe as required. 

3. For drinking water for personnel, provide potable water in proper dispensing containers, 
except public drinking fountains close to interior construction projects are available as 
long as use by Contractor does not impede airport operations or increase airport 
maintenance. 

F. Electrical Power:  Provide power for lighting, operation of Contractor’s plant or tools, or 
other uses by Contractor, at Contractor’s sole cost and expense, except as otherwise required 
below.  Coordinate location and type of temporary power service with and obtain approval 
from City Engineer. 

1. For power obtained direct from electric mains, obtain permit or license from proper 
authorities, and install temporary meter if applicable. 

2. For power obtained downstream from Department of Aviation meter, City will provide 
power, without cost for construction operations, however, this shall be solely at the 
discretion of the City Engineer.  Tap existing electrical panels and circuits at locations 
and ampacities approved by City Engineer.  Obtain approval of tap types, locations, and 
conduit/wire routing.  Provide switches as required. 
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3. Provide temporary power service or generators to power construction operations and to 
power existing facilities during main service shutdowns, and at locations where proper 
commercial power is not available. 

G. Lighting:  Provide lighting in construction areas, or other areas used by Contractor, at 
Contractor’s sole cost and expense, except as otherwise required below.  Coordinate location 
and type of temporary light fixtures with and obtain approval from City Engineer. 

 
1. Provide explosion-resistant fixtures in areas where fuel is stored, handled or dispensed. 

2. Minimum Lighting Level:  5-foot candles for open areas; 10-foot candles for exitways.  
Provide minimum of one 300W lamp per 20 square feet of work area. 

H. Heat and Ventilation:  Provide temporary heat and ventilation as required for protection or 
completion of the Work and to control dust, odors and other environmental contaminants.  
Provide safe working conditions.  Maintain enclosed work areas, including interior work 
areas, at minimum of 50 degrees F. 

 
1.04 SANITARY FACILITIES 
 
A. Provide one portable self-contained chemical toilet/urinal for each 25 workers for exterior 

construction projects or construction areas not close to existing public restrooms.  Place at 
reasonably secluded locations conveniently accessible to workers.  Follow regulations of 
State and local departments of health. 
 

B. Enforce use of sanitary facilities. 

C. Supply and service temporary sanitary units at least twice per week.  Legally dispose of 
waste off-site. 

1.05 CONTRACTOR'S FIELD OFFICE 
 

A. Furnish and maintain portable building(s) for Contractor’s field office, located on-site as 
shown on Drawings or in a place approved by City Engineer.  Include furnishings and 
equipment as required by Contractor for proper construction operations and with following 
minimums when used by City Engineer or Designer: 

1. Structurally sound foundation and superstructure. 

2. Completely weathertight with insulated roof and walls. 

3. Exterior finish acceptable to City Engineer. 

4. Slip-resistant entry ramp sloped 1:12 maximum, with handrail platform (5x5 feet) with 
mud scraper at door. Supplemental and railings and slip-resistant stairs as required.  
Follow requirements of Americans with Disabilities Act. 
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5. Interior finishes acceptable to City Engineer.

6. Screened windows sufficient for light, view, and ventilation.

7. Minimum Parking:  2 all weather hard surfaced parking spaces, all-weather paving, for
use by City Engineer and Designer, connected to office by walkway.

1.06 STORAGE SHED, BUILDINGS AND LAY-DOWN AREAS 

A. Store products neatly and orderly onsite, arranged to allow inspection, identification and
inventory, at locations approved by City Engineer.

B. When lack of or ill-timed environmental control systems could damage products, store in
bonded off-site facilities approved by manufacturer, supplier or fabricator.

C. Provide suitable and substantial storage sheds, rooms, covers, or other facilities, for storage
of material subject to contamination or damage from other construction operations.  Provide
environmental control to maintain products within manufacturers’ required limits, when
required.  Storage of materials not susceptible to weather damage may be on blocks off the
ground.

D. Do not overload Base Facility structure.  Provide temporary shoring or bracing as required to
prevent damage to structures.

1.07. GENERAL-PURPOSE RADIOS 

A. Provide proper FCC licenses for operators.

1.08 FIRE PROTECTION 

A. Follow fire protection and prevention requirements specified herein and those established by
Federal, State, or local governmental agencies.

B. Follow applicable provisions of NFPA Standard No. 241, Safeguarding Building
Construction and Demolition Operations.

C. Provide portable fire extinguishers, rated not less than 2A or 5B following NFPA Standard
No. 10, Portable Fire Extinguishers, for field office and for every 3000 square feet of floor
area of facilities under construction, located within 50 feet maximum from any point in the
protection area.

D. Prohibit smoking in hazardous areas.  Post suitable warning signs in areas which are
continuously or intermittently hazardous.

E. Use metal safety containers for storage and handling of flammable and combustible liquids.
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F. Do not store flammable or combustible products inside occupied buildings or near stairways 
or exits. 

G. Maintain clear exits from all points in the Work. 
 

1.09 PROTECTION OF THE WORK AND PROPERTY 
 

A. Take precautions, provide programs, and take actions necessary to protect the Work and 
public and private property from damage. 
 

B. Prevent damage to existing public and private utilities and systems during construction.  
Utilities are shown on Drawings at approximate locations, but this information is not 
warranted as complete or accurate.  Give City Engineer at least 48 hours notice before 
commencing work in the area, for locating the utilities during construction, and for making 
adjustments or relocation of the utilities when they conflict the Work. 

1. Utilize the Utility Coordinating Committee One Call System, telephone number, (713) 
223-4567, called 48 hours in advance.  The toll-free telephone number is 
1-800-245-4545, Texas One Call System. 

2. Follow Section 01726 - Base Facility Survey, to determine existing utilities and systems. 

3. Follow Section 01761 - Protection of Existing Services, to make coordination efforts for 
each existing Service that requires protection.  

C. Provide safe barricades and guard rails around openings, for scaffolding, for temporary stairs 
and ramps, around excavations, accessways, and hazardous areas. 

D. Obtain written consent from proper parties, before entering or occupying with workers, tools, 
or products on privately-owned land, except on easements required by the Contract 
Documents. 

E. Assume full responsibility for preservation of public and private property on or adjacent to 
the site.  If direct or indirect damage is done by or on account of any act, omission, neglect, 
or misconduct in execution of the Work by Contractor, restore by Contractor, at no cost or 
time increase, to a condition equivalent to or better than that existing before the damage was 
done. 

F. Where work is performed on or adjacent to roadways, rights-of-way, or public places, 
provide barricades, fences, lights, warning signs, and danger signals sufficient to prevent 
vehicles from being driven on or into Work under construction. 

1. Paint barricades to be visible from sunset to sunrise 

2. Install at least one flashing hazard light at each barricade section. 
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3. Furnish watchmen in sufficient numbers to protect the Work.

4. Other measures for protection of persons or property and protection of the Work.

G. Protect existing trees, shrubs, and plants on or adjacent to the site against unnecessary
cutting, breaking or skinning of branches, bark, or roots.

1. Do not store products or park vehicles within drip lines.

2. Install temporary fences or barricades in areas subject to damage from traffic.

3. Water trees and plants to maintain their health during construction operations.

4. Cover exposed roots with burlap and keep continuously wet.  Cover exposed roots with
earth as soon as possible.  Protect root systems from physical damage and damage by
erosion, flooding, run-off, or noxious materials contamination.

5. Repair branches or trunks if damaged, prune branches immediately and protect the cut or
damaged areas with emulsified asphalt compounded specifically for horticultural use in a 
manner approved by City Engineer.

6. Remove and replace damaged trees and plants that die or suffer permanent injury.
Replace with product of equivalent size and in good health.

7. Coordinate this work with Division 2 requirements for clearing and landscaping.

H. Protection of Existing Structures:

1. Fully sustain and support in place and protect from direct or indirect injury underground
and surface structures located within or adjacent to the limits of the Work.

a. Before proceeding with sustaining and supporting work on property of others, satisfy
City Engineer that the owner of the property approves the methods and procedures
proposed.

2. Do not move or in any way change the property of public utilities or private service
corporations without prior written consent of a responsible official of that service or
public utility.  Representatives of these utilities reserve the right to enter within the limits
of the Work for the purpose of maintaining their properties, or of making changes or
repairs to their property considered necessary by performance of the Work.

a. Notify the owners and/or operators of utilities and pipelines of the nature of
construction operations proposed and the date or dates on which those operations will
be performed.  When construction operations are required in the immediate vicinity
of existing structures, pipelines, or utilities, give minimum 5 working days advance
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notice.  Probe and securely flag locations of underground utilities prior to beginning 
excavation. 

3. Assume all risks attending presence or proximity of existing construction within or 
adjacent to the limits to the Work including but not limited to damage and expense for 
direct or indirect injury caused by the Work to existing construction.  Immediately repair 
damage caused, following Section 01731. 

I. Protect installed products to prevent damage from subsequent operations.  Remove 
protection facilities when no longer needed. 

1. Control traffic to prevent damage to products and surfaces. 

2. Provide coverings to protect products from damage.  Cover projections, wall corners, 
jambs, sills, and off-site of openings in areas used for traffic and for passage of product 
in subsequent work. 

 
1.10 ACCESS ROADS AND PARKING 

A. Follow Section 01575 - Stabilized Construction Exit for construction exits. 

B. Provide temporary stable construction roads, walks, and parking areas of a load bearing 
capacity required during construction connecting to public thoroughfares and for use of 
emergency vehicles.  Design and maintain temporary roads and parking areas for full use in 
all weather conditions. 

1. Locate temporary roads and parking areas as approved by City Engineer. 

2. Prevent interference with traffic, City and airport operations on existing roads.  
Indemnify and save harmless the City from expense caused by Contractor’s operations 
over these roads. 

3. Provide temporary parking areas to accommodate construction personnel.  When site 
space is not adequate, provide additional off-site parking.  If not shown on the Drawings, 
locate as directed by City Engineer. 

4. Minimize use of construction traffic on existing on-site streets and driveways.  For 
tracked vehicles, use street plugs.  Do not load paving beyond design capacity. 

5. Do not allow heavy vehicles or construction equipment in existing parking areas. 
 
6. Construction personnel may use designated areas of existing parking facilities as 

directed by City Engineer. 

7. Remove temporary roads, walks and parking areas prior to final acceptance.  Return to 
its original condition, unless otherwise required by the Contract Documents. 
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C. Public, Temporary, and Construction Roads and Ramps: 

1. Public Roads:  Follow laws and regulations of governing authorities when using public 
roads.  If Contractor's work requires public roads be temporarily impeded or closed, 
obtain approvals from governing authorities and pay for permits before starting work.  
Coordinate activities with City Engineer following Section 01312 - Coordination and 
Meetings.  

2. On-Site Roads:  Prepare temporary roads, construction roads, ramps, and areas on the 
site to be accessible for trucking and equipment.   

3. Construct temporary bridges and culverts to span low areas and allow unimpeded 
drainage.  Extend and relocate as approved by City Engineer as Work progress requires, 
provide detours as necessary for unimpeded traffic flow.  Maintain 12-foot width access 
road with turning space between and around combustible materials.  Provide and 
maintain access for fire trucks to fire hydrants free of obstructions. 

a. Do not use limestone for paving.   

4. Obtain approval of special requirements covering handling exceptionally large or heavy 
trucks, cranes, or other heavy equipment.  Provide mats or other means, so roadways are 
not overloaded or otherwise damaged. 

D. Submit access road and parking locations to City Engineer for approval. 

PART 2 PRODUCTS 

2.01 GENERAL 

A. Provide products for temporary construction using equivalent type as required for permanent 
construction, except “construction grade” quality may be used (such as for wood framing, 
enclosures and barricades, and construction locks). 

B. Where materials for use in this Section are not specified or detailed, propose products in 
writing and obtain approval from City Engineer before commencing work. 

2.02 TEMPORARY EXTERIOR ENCLOSURES AND BARRICADES 
 

A. Repair damaged existing barricades following Paragraph B where available.  Reuse existing 
to maximum practical extent.  Match new work to existing sightlines, profiles, and color,] 

B. Provide temporary fencing as required to enclose exterior storage/staging and demolition 
areas, during on-site operations, chain link fence at remote areas (away from Terminal 
buildings), and chain link fence with plywood overlay at on-site areas (adjacent to or near 
Terminal buildings and AOA). 
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1. Chain Link:  Minimum 6-foot high commercial quality galvanized fabric, galvanized 
steel or minimum 4 x 4 treated wood posts at 8 feet on center maximum, gate frames as 
required, with barbed wire at top if required by Contractor.  For natural earth areas, 
provided minimum 8-inch diameter by 3-foot deep hole for posts.  Fill annular space 
with pea gravel or crushed stone.  For paved areas, provide welded base plate on each 
post and attach to paving with drill-in or powder actuated fasteners of size and quantity 
required to resist imposed loads.  Provide corner bracing and struts as required to 
maintain erect fencing and taut fabric.  Provide gate locks of Contractor's choice.  
Provide one set of keys to City Engineer. 

2. Plywood Overlay:  Exterior grade, minimum 3/4 inch-thick, 8-feet-high.  Tie plywood 
with wire to public side of chain link fence and gates.  Paint exterior (public) face with 
flat latex-based paint to match “Nevamar Pepperdust” plastic laminate. 

C. Barricades in Safety Areas of Taxiways and Aprons at AOA:  Preservative-treated wood 
construction, maximum 3 feet high sawhorse legs at both ends of one 8-inch-high top rail, 
with 45 degree-angled white and orange hashmarks, on 4 by 4-inch wood posts and struts 
bolted to 12 by 12-inch continuous timber base.  Install hazard lights at maximum 6 feet 
centers and at each end and corners of the barricade.  Sandbag wood frame to prevent 
overturning by jet blast or prop wash. 

 
2.03 TEMPORARY INTERIOR ENCLOSURES AND BARRICADES 

A. Provide temporary partitions and ceilings or reuse existing partitions as required to separate 
work areas during on-site finishing operations, to prevent penetration of dust, odors, gases 
and moisture into occupied areas and to prevent damage to remaining Base Facility and to 
Contractor's work.  Remove new and existing barricades upon completion of work or as 
directed by City. 

B. Rigid Barricades and Enclosures:  Provide wood or metal framing and gypsum board or 
plywood sheet materials with closed joints; flame spread rating of 25 or less following 
ASTM E84. 

1. Paint faces exposed to public areas to match “Nevamar Pepperdust” plastic laminate, as 
required by City Engineer. 

2. Sandbag or foam-tape floor track to existing terrazzo or tile flooring.  Do not fasten to 
existing finished walls or ceiling tiles. 

C. Membrane Enclosures:  Provide same framing as above.  Cover with minimum 12 mil black 
plastic sheet, with taped joints and edges.  Seal punctures as they occur. 

D. Perimeter Tape:  Manufactured plastic tape, with printed “Construction Area” or equivalent 
message.  Fasten to saw horses, “trees” or equivalent moveable posts.  Repair breaks as they 
occur.  Install around areas where quick changeability of barrier limits is required. 
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2.04 HAZARD LIGHTS 

A. Provide battery-powered flashing yellow lights on barricades and enclosures around
perimeter of exterior areas adjacent to AOA, roadways, and parking aisles or spaces.  Install
on posts set in striped barrels and anchored with sand, or attach to fencing, as applicable and
as ground space permits where barricades or enclosures do not occur.

2.05 TEMPORARY UTILITY AND ENVIRONMENTAL SYSTEMS WORK 

A. Furnish temporary HVAC, plumbing and electrical products as required to provide continued
Base Facility operation, including systems by-pass dampers, ductwork, valves, pipe and
fittings, conduit, wiring, junction boxes, and other items.

B. Coordinate these products with products of Sections 01731 - Cutting and Patching and
Divisions 2, 15 and 16.

PART 3 EXECUTION 

3.01 CONTRACTOR'S FIELD OFFICE 

A. Install field office ready for occupancy, 10 days after date fixed in Notice to Proceed.

3.02 ENCLOSURE AND BARRICADE, SIGN, AND HAZARD LIGHT INSTALLATION 

A. Fill and grade site for temporary structures to provide drainage away from buildings.  Follow
Section 01506- Temporary Controls and 01572 - Erosion and Sedimentation Control for
erosion and sedimentation control.

B. Follow Section 01507 - Temporary Signs.

C. Install and maintain enclosures and barricades, passageways, signs and lights at locations
shown on Drawings, or as directed by City Engineer, or as required to safely divert
unauthorized parties away from or around construction operations.

1. Maintain minimum 3-foot candles of illumination at exitways, including those
remaining adjacent to permanent barricades.

2. Reinforce barricades at AOA as required to withstand jet blast loads.

3.03 TEMPORARY UTILITY AND ENVIRONMENTAL SYSTEMS 

A. Install temporary HVAC, plumbing and electrical products as required to maintain adequate
environmental conditions to facilitate progress of Work, to meet specified minimum
conditions for installation of materials, to protect materials and finishes from damage due to
temperature or humidity beyond specified or otherwise required ranges, and to maintain
proper Base Facility systems operation outside contract limits.
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B. Provide ventilation of enclosed areas for proper curing of installed products, to disperse or
control humidity, and to prevent hazardous accumulations of dust, fumes, vapors or gases
inside or outside of enclosures.

D. See also Section 01555 - Traffic Control and Regulation.

3.06 REMOVAL OF TEMPORARY FACILITIES 

A. Maintain temporary facilities until Substantial Completion inspection, or when use is no
longer required, or as directed by City Engineer.

B. Clean and repair damage caused by installation or use of temporary facilities.

C. Restore existing facilities used during construction to specified or original condition
following Section 01731 - Cutting and Patching.

3.07 DISPOSAL OF DEBRIS, EXCESS PRODUCTS AND EXCAVATED MATERIAL 

A. Legally dispose of waste and excess products off site.  Do not burn or bury on site.

1. Prepare and file with Texas Department of Health (TDH) “TDH Demolition/ Renovation
Notification” related to compliance with National Emissions Standards for Hazardous
Air Pollutants.  Obtain form from TDH, 10500 Forum Place Drive, Suite 300, Houston,
TX 77036-8599, (713) 414-6125, or (800) 572-5548.

B. Dispose of excavated material off site.  Do not make disposition within the City in an area
designated as being within the 100-Year Flood Hazard Area unless a “Special Development
Permit” as defined by City Ordinance No. 81-914 and Number 85-1705 has been issued.
Verify the floodplain status of proposed disposal site.

1. For floodplain information, contact the City of Houston Storm Sewer Engineering
Section at (713) 837-0989.

2. Immediately remove and properly dispose of excavated material placed in the 100-Year
Flood Hazard Area without a ‘Special Development Permit” at no cost or time increase
to the contract.

C. Do not dispose of debris in sewers.  Repair sewer lines to proper function within contract
limits as a result of permitted use.

D. Remove and legally dispose of excess and other products not designated for salvage.

3.08 INTERIM CLEANING 

A. Temporarily store debris in areas concealed from public, occupants’ and AOA view.  Prevent
migration of debris and dust following Section 01506 - Temporary Controls.
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B. Clean-up dirt and debris in vicinity of construction entrances each day.  Clean up debris,
scrap materials, and other disposable items before completion of each day's work.  Keep
streets, driveways, and sidewalks clean of dirt, debris and scrap materials.

1. Failure to maintain clean site is the basis for City Engineer take action following Section
2.5 in Document 00700 - General Conditions.

C. Remove debris daily unless otherwise approved by City Engineer.

D. Prevent hazardous conditions due to product or debris storage in work areas and storage
areas.

E. Keep streets used for entering or leaving the job area free of excavated material, debris, and
foreign material, including carryout dust and mud, resulting from construction operations.
Follow Section 01575 - Stabilized Construction Exit for vehicle wash areas.  Follow City of
Houston Ordinance No. 5705, Construction or Demolishing Privileges.

F. As frequently as necessary, sweep and damp mop floors of spaces in public spaces adjoining
access points through barricades or enclosures.

END OF SECTION 



HOU Roadway Gap Wayfinding 
Project No. 243 AIRPORT TEMPORARY CONTROLS 

AIRPORT TEMPORARY CONTROLS 
01506-1  04.24.14 

SECTION 01506 
AIRPORT TEMPORARY CONTROLS 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Dust control.

B. Noise control.

C. Pest and rodent control.

D. Pollution and environmental control.

E. Security controls, security plan and procedures.  Work in AOA or the airport’s secured area
is not intended as part of this Contract; however, TSA may be involved in reviews of
Contractor’s construction plans to verify no TSA requirements or restrictions apply.

F. Safety requirements and safety plan.

G. Emergency procedures.

1.02 REFERENCES 

A. U.S. Department of Transportation Federal Aviation Administration Advisory Circular AC 
150/5370-2C. 

1.03 SUBMITTALS 

A. Make following submittals in 3-ring "D" binders, with clear spine and cover pockets and
label "Airport Construction Control Plans" on white card-stock inserts.  Prepare submittals
as work of this and other Sections but submit following Section 01312 - Coordination and
Meetings.

B. Preliminary "Airport Construction Control Plans":  Submit, under provisions of Section
01325, 3 copies in draft form of the following, with section dividers labeled as and
containing:

1. Construction Traffic Control Plan prepared under Section 01555 - Traffic Control and
Regulation.
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2. Emergency Response Plan Listing Safety Officers (Paragraph 1.09) with names,
positions, office and home telephone numbers, and pager and portable telephone
numbers.

3. Safety Plan, including Trench Safety Plan prepared under Section 01561 - Trench
Safety System.

4. Security Plan.

5. Dust Control Plan.

6. Ground Water and Surface Water Control Plan prepared under Section 01578 - Control
of Ground and Surface Water.

7. Revise as required and submit 5 final copies, in same form as preliminary copies under
Section 01312 - Coordination and Meetings.

C. Pesticides and Poisons:  Submit following Section 01340 - Shop Drawings, Product Data
and Samples.  Include Material Safety Data Sheets and manufacturers' recommendations
for use and application.  Include copy of applicator's certification from manufacturer.

1.04 DUST CONTROL 

A. Prevent uncontrolled dust creation and movement.  Prevent airborne particulates from
reaching receiving streams or storm water conveyance systems, building interiors and
AOA.

B. Use spray-on adhesives or plastic covers on exposed soil piles.

C. Follow Section 01505 - Temporary Facilities for interior enclosures.

D. Implement dust control methods immediately whenever dust migration is observed.

1.05 NOISE CONTROL 

A. Provide vehicles and tools with noise suppressors and use methods and products that
minimize noise to the greatest degree practicable.  Follow OSHA standards and City
Ordinances regarding noise.  Do not create noise levels which interfere with the Work,
with work by City, with airport operations, or which create a nuisance in surrounding areas.

B. Do not use impact-type or powder-actuated-type tools adjacent to occupied office-type
areas.

1.06  PEST AND RODENT CONTROL 

A. Provide pest and rodent control as required to prevent infestation of construction or storage
areas using legal chemicals applied by a licensed applicator.
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B. Provide methods and products with no adverse effect on the Work or adjoining properties.

C. Use and store chemicals following manufacturers’ recommendations and with local, state,
and federal regulations.  Avoid overuse of pesticides that produce contaminated runoff.
Prevent spillage.  Do not wash pesticide containers in or near flowing streams or storm
water conveyance systems, or inside buildings.

1.07 POLLUTION AND ENVIRONMENTAL CONTROL 

A. Prevent contamination of soil, water or atmosphere by discharge of noxious substances
from construction operations.

B. Contain spillage and remove contaminated soils or liquids.  Excavate and dispose of
contaminated earth off-site and replace with suitable compacted fill and topsoil.

C. Prevent harmful substances from entering public waters.  Prevent disposal of wastes,
effluents, chemicals, or other such substances adjacent to streams, or in sanitary or storm
sewers.

D. Provide systems for control of atmospheric pollutants.  Prevent toxic concentrations of
chemicals.  Prevent harmful dispersal of pollutants into the atmosphere.

E. Use equipment during construction following Federal, State, and local laws and
regulations.

F. Follow statutes, regulations, and ordinances governing prevention of environmental
pollution and preservation of natural resources, including but not limited to the National
Environmental Policy Act of 1969, PL 91-190, Executive Order 11514.

G. Undeveloped areas on the airport site have considerable natural value.  Do not cause
unnecessary excavation or filling of terrain, unauthorized destruction of vegetation, air or
stream pollution, nor harassment or destruction of wildlife.

H. Follow environmental requirements.  Limit disturbed areas to boundaries established by
the Contract Documents.  Do not pollute on-site streams, sewers, wells, or other water
sources.

1.08  SECURITY CONTROLS, PLAN AND PROCEDURES 

A. Protect products and property from loss, theft, damage, and vandalism.  Protect City
property and other private property from injury or loss in connection with the Work.

B. Employ watchmen as needed to provide required security and prevent unauthorized entry.

C. Repair damage or replace property vandalized.
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D. If existing fencing or barriers are breached or removed for purposes of construction,
provide an appropriate (as determined by the airport manager or designee) number of
guards and/or maintain temporary security fencing equivalent to existing and approved by
City Engineer.

E. Maintain security program through construction until City's acceptance and occupancy
precludes need for Contractor's security program.

F. Provide chain link fence Terminal area staging areas, following Section 01505 - Temporary
Facilities.

G. Airport Security Requirements:

1. Airport Manager and TSA monitor effectiveness of airport security by attempting to
gain unauthorized entry into security areas.  When TSA gains unchallenged access to
security areas, City and/or the responsible individual may be fined.  When unauthorized
entry into security areas is made through contract limits or other areas under the
Contractor's control:

a. Reimburse the City, without increase in contract price, the amount of imposed fines
levied against the City, accomplished by Change Order following Section 01255 -
Modification Procedures.

b. Cease work in breached areas until proper security measures are in place, without
change in contract price or time.

2. Immediately notify HPD of discovered presence of unbadged or unknown persons,
vehicles or animals in security areas.  Dial (IAH) (281) 231-3100.

3. Obtain permitted AOA gate and other security area access locations from Airport
Manager.  Assign personnel to control passage through entry points not staffed by
airport personnel.

4. Badges:

a. After contract award and before preparation of the Safety Plan (Paragraph
1.09D) and construction schedule (Section 01325), obtain permitted security
badges.

b. Security identification badges are required for access into AOA/Secured areas.
Badges are valid for one year or for the period of the contract, whichever is
shorter.

c. TSA TSR Part 1542.209 applies to personnel engaged in work of this contract
occurring within the AOA or secured area, and reads in part as follows:
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"…each airport operator must ensure that no individual is granted unescorted access 
authority unless the individual has undergone a fingerprint-based criminal 
history records check (CHRC) that does not disclose that he or she has a 
disqualifying criminal offense." 

d. Obtain from City Engineer and fill out one security badge application package
(application form and all associated paperwork) per person (including
subcontractors' personnel) needing unescorted access in security areas.

e. Contact the airport ID badging office to arrange for collection and submittal of
fingerprints.  Prepare and maintain a file for each applicant, including a copy of
the completed application.  Keep in Contractor's main office until expiration of
the warranty period.

(1) Short-term or temporary personnel are permitted in security areas but only
under constant escort by a properly badged escort, who shall have no duty
other than to escort short-term or temporary personnel.

(2) Badged and escorted personnel are limited to access to and from work areas
and shall remain in the work area.

(3)  Personnel under constant escort shall be continuously observed by and in the
immediate company of badged personnel.

(4)  City Engineer may limit the number of badged personnel and personnel
under constant escort.

f. Submit completed applications to City Engineer for further review.

g. Attend required security training sessions.

h. Pick up completed badges and pay badging fees (as of November 2019, $55.00 per
badge for a 1-year period--verify fee and duration with Airport Manager).

5. Do not leave fence breaks unattended.  Restore fence or erect equivalent secure
temporary fencing before departing the work area.

6. Provide proper identification on Contractor’s vehicles permitted in AOA.

1.09 SAFETY REQUIREMENTS 

A. Contractor and not City, City Engineer or Designer is solely and without qualification
responsible for observation and compliance with safety regulations without reliance or
superintendence of or direction by City, City Engineer or Designer.

B. Safety measures, including but not limited to safety of personnel, provision of first-aid
equipment, installation, operation and removal of temporary ventilation and safety
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equipment, in the Contract Documents are a subsidiary obligation of Contractor 
compensated through various payment items. 

C. Follow Document 00700 - General Conditions Paragraph 10.1 and this Section for safety
plan and procedures.

D. Prepare a written detailed Safety Plan for the Work describing:

1. Specific methods used to maintain airport safety procedures, based on requirements of
the Contract Documents, airport procedures, FAA/TSA requirements and Contractor's
own safety and security program.

2. Contractor's emergency procedures in event of following minimum set of
circumstances:  airport's-, tenants'- or Contractor's on-site property damage; accidents;
fire emergency; medical emergency; Airport Manager's intervention in construction
operations; detainment or arrest of unauthorized Contractor's employees and
subcontractors in Security areas; discovery of hazardous materials.

3. Provisions for temporary removal of security fencing (including culvert and drain-way
grates).  Include proposed actions to prevent entry of people or animals into security
areas when security fence is breached.  Do not breach fencing without approval.

4. Requirements for closing safety areas.

5. Submit draft Safety Plan at the Preconstruction Conference, following Section 01312 -
Coordination and Meetings.

E. City Engineer will review the safety program with FAA and ATCT for compliance with
applicable regulations.  If the plan fails to demonstrate compliance, modify it until approval
is obtained.

F. Contractor's Safety Officers:  Refer to Section 01550 - Public Safety & Contractor Safety
Staffing, Paragraph 1.05, Contractor’s Safety Staffing Requirements.

G. Submit final Safety Plan at the first Progress Meeting following Section 01312 -
Coordination and Meetings.

1. Include in the safety plan Contractor's response to trench safety requirements following
Section 01561 - Trench Safety System.

H. Follow applicable Federal, State and local safety codes and statutes and with proper
construction practice.  Establish and maintain procedures for safety of work, personnel and
products involved in the Work.

I. Follow Texas Occupational Safety Act (Art. 5182a, V.C.S.) and promulgations of
Secretary of Labor under Section 107 of Contract Work Hours and Standards Act,
published in 29 CFR Part 1926 and adopted by Secretary of Labor as occupational safety
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and health standards under the Williams-Steiger Occupational Safety and Health Act of 
1970.  Follow other legislation enacted for safety and health of Contractor employees.  
These safety and health standards apply to Contractor, Subcontractors and Suppliers and 
their respective employees. 

J. Immediately notify City Engineer of investigation or inspection by Federal Safety and
Health inspectors of the Work or place of work on the job site, and after such investigation
or inspection inform City Engineer of results.  Submit 1 copy of accident reports to City
Engineer within 10 days of date of inspection.

K. Protect areas occupied by workmen by the best available devices for detection of lethal and
combustible gases.  Frequently test devices to assure their functional capability.  Monitor
liquids and gases infiltrating into work areas for visual or odor evidences of contamination.
Take immediate appropriate steps to seal off entry of contaminants into to the Work.

L. Maintain coordination with City's Police and Fire Departments during the Work.

1.10  EMERGENCY PROCEDURES 

A. If an emergency situation occurs, including involvement in or witness to aircraft or motor
vehicle emergencies and emergencies involving other parties or property regardless of
fault, or a violation of requirements of this Section, or a violation of FAA/TSA regulations,
take one or more of the following minimum actions as appropriate to the situation.

B. Immediately report to City Engineer accident or damage to pavement, buildings, utilities,
and vehicles involving or caused by Contractor, Subcontractors, Suppliers, personnel,
equipment or others.

C. In general:

1. Immediately notify HFD or HPD (public areas) as appropriate and applicable to location
of emergency.

2. Notify City Engineer by telephone or in person.

3. Stop work in the area.  Secure site as required to prevent further damage to property
and persons.

4. Evacuate non-essential personnel from the scene.  Keep involved personnel and
witnesses on-site until otherwise directed by City Engineer or security officers.

5. Impound involved vehicles in "as-is condition" until otherwise directed.

6. Do not resume work in the area until released by City Engineer.
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D. For discovery of actual or suspected hazardous material contamination, proceed with
Paragraph B above while simultaneously initiating Contractor's own hazardous material
response program.

E. Follow City Engineer's instructions for emergencies affecting the Work but occurring
outside the Contract Limits.  Certain situations may require the Work or work to be
temporarily stopped under provisions of Document 00700 - General Conditions.

1. Maintain a log documenting cost and time impact of the stop-work order.

2. Submit data to the City Engineer in form as instructed at that time.

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01507 
TEMPORARY SIGNS 

PART 1- GENERAL 

1.01 SECTION INCLUDES 

A. Temporary signs at construction access points.

B. Maintenance.

C. Removal.

D. Project and Contractor identity signs are not permitted.

1.02 QUALITY ASSURANCE 

A. Design signs and supporting sign structure to remain in place and withstand 50 miles-per-
hour wind velocity.

B. Sign Manufacturer/Maker/Painter:  Experienced professional sign company.

C. Finishes, Painting:  Withstand weathering, fading, and chipping for duration of
construction.

D. Appearance:  Fresh, new-looking, legible and neat look during the entire period during
which required.

1.03 SUBMITTALS 

A. Follow Section 01340 - Shop Drawings, Product Data and Samples.

B. Submit shop drawings including:

1. Signboards and Copy:  Show to-scale size, dimensions, content, layout, font style and
size, and colors.

2. Location of each sign.

PART 2 PRODUCTS 

2.01 TEMPORARY SIGNS FOR ACCESS POINTS 
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A. Posts for Exterior Signs:  New 4x4 inch moisture-resistant-treated wood or 2-1/2-inch 
diameter by 12-foot long galvanized steel. 

1. Unpainted. 
 
2. Fabricate to length required for 3-foot direct-bury plus aboveground length required 

for proper height of signboard mounting. 

3. Furnish number of posts as required for proper support of signboard 

B. Signboards: 

1. For Exterior Signs:  3/4-inch-thick exterior grade medium density overlay (MDO) 
plywood, or 3/16-inch sheet aluminum.   

a. Contractor's Option:  Use colored vinyl film in lieu of paint for aluminum. 

2. For Interior Signs:  3/4-inch-thick fire-retardant treated medium density overlay 
plywood, or colored plastic laminate cladding both faces and with painted edges, or 
1/8-inch sheet aluminum.  Paint background black. 

a. Contractor's Option:  Use colored vinyl film in lieu of paint for aluminum. 

C. Color Coating for Signboards and Hashmarks:  Flat ultraviolet inhibited acrylic 
polyurethane or matte vinyl, all visible surfaces. 

D. Copy and Borders:  Flat color (color as scheduled) vinyl die-cut, Helvetica Medium 
typeface, size as shown or scheduled. 

E. Rough Hardware: For wood, galvanized steel or brass for fasteners and other hardware, 
For aluminum, cadmium-plated steel or stainless steel. 

F. Skid-mounted Signs:  Allowed only when approved by the City Engineer.  Approval does 
not release Contractor from responsibility of maintaining temporary signs on site and does 
not make City responsible for security of temporary signs. 

2.03 SIGN FABRICATION 

A. Fabricate signboards and install copy in the shop. 

PART 3 EXECUTION 

3.01 INSTALLATION 

A. Install temporary signs at construction area access points, including within security areas 
and AOA, at following location: 



HOU Roadway Gap Wayfinding 
Project No. 243 TEMPORARY SIGNS 

TEMPORARY SIGNS 
01507-3 ver. 10.21.97 

1. As scheduled below.

2. Where shown on Drawings.

3. Where required by City Engineer.

B. Install signs fully visible, legible, level and plumb.

3.02 MAINTENANCE 

A. Maintain signs and supports and markings clean.  Repair deterioration and damage.

B. Relocate signs as work progresses at no additional cost to the City.

3.03 REMOVAL 

A. Remove temporary sign work when control is no longer needed or as directed by City
Engineer.

3.04 MESSAGE SCHEDULE 

A. Construction Entrance Warning Sign:  3 by 2-foot signboard, white copy and border on
black background.  Surface-mount on access gates through fences and on doors through
barricades or enclosures; at 50 feet on center unless otherwise required by governing
agencies:

NO ENTRANCE (4 inch) 

CONSTRUCTION AREA (4 inch) 

(45-degree hash marks, full width) (2 inch) 

Hard Hat Required (2 inch) 

Security Badge Required (2 inch) 

B. Emergency Egress Sign:  One-foot square signboard, white copy and border, with
directional arrow, on black background.  Surface-mount on fences, barricades or
enclosures, or freestanding, spaced 50 feet on center along path of egress, unless otherwise
required by governing agencies.

EXIT (4 inch) 

(Arrow direction as appropriate to egress path) (6 inch) 
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C. No Entrance to Closed Parking Area:  8 by 4-foot signboard, white copy and border on
black background, free-standing; at each ramp access to floor on which work occurs:

NO ENTRANCE (6 inch) 

CONSTRUCTION AREA (6 inch) 

(45-degree hash marks, full width (4 inch) 

This Parking Area Closed (4 inch) 

Until (Insert Date) (4 inch) 

D. Notice of Intent to Close Parking Area:  8 by 4-foot signboard, white copy and border on
black background, free-standing; at each ramp access to floor on which work occurs:

WARNING (6 inch) 

THIS PARKING LEVEL (6 inch) 

WILL BE CLOSED (6 inch)  

(45-degree hash marks, full width) (4 inch) 

Do Not Park on This Level (4 inch) 

From (Insert Date) (4 inch) 

Until (Insert Date) (4 inch) 

END OF SECTION 
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SECTION 01550 
PUBLIC SAFETY & CONTRACTOR’S SAFETY STAFFING 

 

PART 1 GENERAL 
 
1.01 SECTION INCLUDES  
 

A. Public Safety and Convenience 
 
B. General Requirements 
 
C. Street Markers and Traffic Control Signs 
 
D. Contractor’s Safety Staffing Requirements 

 
1.02 RELATED SECTIONS 
 

A. Section 00700 - General Conditions 
 
B. Section 01555 – Traffic Control & Regulations 
 
C. Section 01561 – Trench Safety System 
 

1.03 PUBLIC SAFETY AND CONVENIENCE 
 

A. The Work in this Project is to be performed per scope of work and coordination with other 
construction projects going on in the immediate area.  The Contractor shall furnish and 
maintain appropriate barricades and signage required to maintain a safe work environment 
for the HAS employees, the public and construction staff working at the project site. 

 
B. Contractor shall plan and execute his operations in a manner that will cause a minimum 

interference with other construction projects. 
 
C. Signs, barricades and warning devices informing public of construction features will be 

placed and maintained by Contractor, who shall be solely responsible for their 
maintenance. 

 
D. Contractor shall perform the necessary cleanup and finishing immediately after all or a 

portion of the Work is completed. 
 
E. All fire hydrants and water control valves shall be kept free from obstruction and available 

for use at all times. 
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1.04 GENERAL REQUIREMENTS 

A. The Contractor shall observe the rules and regulations of the State of Texas and agencies
of the U.S. Government which prohibit the pollution of any lake, stream, river, or wetland
by dumping of any refuse, rubbish, dredge material, or debris therein.

B. The Contractor is specifically cautioned that disposal of materials into any water of the
State must conform to the requirements of the Texas Natural Resource Conservation
Commission (TNRCC), and any applicable permit from the US Army Corps of Engineers.

C. Waste material must be disposed of at sites approved by the Owner’s Representative and
permitted by the City.

1.05 CONTRACTOR’S SAFETY STAFFING REQUIREMENTS 

A. Refer to Section 00700 – General Conditions, Article 10 – Safety Precautions

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 

END OF DOCUMENT 
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SECTION 01555 
TRAFFIC CONTROL AND REGULATION 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Signs, signals, lights and control devices.

B. Flagmen.

C. Construction parking control.

D. Designated haul routes.

E. Construction Traffic Control Plan.

F. See also Section 01145 - Use of Premises.

1.02 DEFINITIONS 

A. See Section 01312 - Coordination and Meetings for definition of terms related to Aircraft
Operations Area (AOA).

B. Flagman:  A person who has successfully fulfilled the “Certified Flagman” requirements set
forth by the Texas Department of Transportation.  Flagman certification may be achieved
either through the Texas Department of Transportation, Texas Engineering Extension
Services (TEEX), the City of Houston’s E.B Cape Training Center, or by a trained and
certified flagman instructor, employed by the Contractor.  The certified flagman must carry
proof of certification while performing flagman duties.  The certified flagman will be
required to wear a distinctive, bright colored vest and be equipped with appropriate flagging
and communication devices.  He/she must be fluent in English (speaking, reading, writing),
with Spanish an advantageous, but not required, primary or secondary language.

C. Peace Officer:  A licensed police officer actively employed in a full-time capacity as a peace 
officer, working on average, minimum 32 paid hours per week, at a rate not less than the
prevailing minimum rate following the Federal Wage and Hour Act, and entitled to full
benefits as a peace officer, and who receives compensation for private employment as an
individual employee or independent contractor.  Private employment may be either in
employee-employer relationship or on an individual contractual basis.  He/she must be fluent
in English (speaking, reading, writing) with Spanish an advantageous, but not required,
primary or secondary language.
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D. Uniformed Flagman:  A peace officer trained in traffic control and familiar with George
Bush Intercontinental Airport roadway traffic patterns and airport operation procedures.  A
uniformed flagman may not be a reserve peace officer.

 1.03 SUBMITTALS 

A. For Contractor-proposed changes to Traffic Control and Regulation shown on Drawings,
permitted only in order to reduce construction time and cost through re-sequencing the
Work, prepare plan drawings and supplement with product literature, narrative description,
and construction schedule.

1.04 MEASUREMENT AND PAYMENT 

A. Traffic Control and Regulation, excluding Flagmen:  Measurement is on a lump sum basis,
including submittal of Contractor-proposed changes. Payment will be made based on
schedule of values and percent of work complete.

B. Flagmen:  Measurement is on a lump sum basis as required for the Work.  Payment will be
made based on schedule of values and percent of work complete.

C. Follow Section 01290 - Payment Procedures.

1.05 CONSTRUCTION TRAFFIC CONTROL PLAN AND PROCEDURES 

A. Develop a written and graphic detailed Construction Traffic Control plan describing:

1. Rerouting of public roadway and AOA roadway traffic (outside safety areas) showing
route, duration, and methods for change over from one route to the other and return to
normal.

2. Product Deliveries:  Location, space required and duration for temporary off-loading
along public roadways or curbsides and along AOA roadways and around buildings
adjacent to aprons, and route through occupied building interiors.

3. Barricade locations and duration of installation.  Submit barricade construction details
following Section 01505 - Temporary Facilities.

4. Maintain, update and obtain approval for changes.

PART 2 PRODUCTS 

2.01 SIGNS, SIGNALS, AND DEVICES 

A. Furnish traffic cones, drums, barricades and traffic intersection lights, including control
devices in AOA, following TMUTCD.
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2.02 FLAGMEN AND OTHER PERSONNEL 

A. Provide certified flagmen in number, at assigned, locations, and for durations as required to 
regulate even flow of vehicular and pedestrian traffic affected by construction activities. 

B. Employ other personnel, i.e. uniformed peace officers, to take the additional steps required to 
protect the Work and public, or when specifically requested by Airport Operations personnel 
through the City Engineer to assist flagmen in the regulating of airport roadway traffic. The 
uniformed peace officer will coordinate with City Engineer, contractor, and/or Airport 
Operations personnel, as appropriate, prior to beginning shift. 

C. Use of flagmen or peace officers does not reduce responsibility for damage for which the 
contractor would otherwise be liable. 

PART 3  EXECUTION 

3.01 GENERAL 

A. Install traffic control devices, including flagmen, at approaches to site and on site, at 
crossroads, detours, parking areas, at AOA, at construction entrances, and elsewhere as 
required to direct construction and affected public traffic, aircraft and GSE, or where directed 
by City Engineer and/or Airport operations personnel. 

B. As directed by appropriate authority, e.g., City Engineer, employ additional uniformed peace 
officers to supplement the flagmen when performing a total terminal area road closure, 
detour, or overnight activity that affects existing traffic patterns.  The uniformed peace 
officer will coordinate with City Engineer, contractor, and/or Airport Operations personnel, 
as appropriate, prior to beginning shift. 

C. Install and operate traffic control signals to direct and maintain orderly flow of traffic in 
areas under Contractor’s control, and areas affected by Contractor’s operations. 

D. Install warning lights on traffic control devices for use during hours of low visibility to 
delineate traffic lanes and to guide traffic.  Do not use flares or flame pots. 

E. Relocate traffic controls as Work progresses, to maintain effective traffic control. 

3.02 HAUL ROUTES 

A. Confine construction traffic to designated haul routes. 

B. Regulate construction traffic along haul routes.  Minimize interference with public traffic. 

C. Follow Texas State Highway and Public Transportation load limits of roadways. 
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3.03 PUBLIC ROADS AND TERMINAL AREA OADS 

A. Abide by laws and regulations of governing authorities when using roads.

B. Maintain road lane use as follows, unless otherwise permitted by Airport Manager or Airport
Operations personnel, as coordinated through City Engineer.

1. All Terminal area road lanes available from 0500 to 2200 hours; minimum two lanes in
each direction at all times.

2. All on-airport road lanes (outside Terminal area) available from 0500 to 0900 hours, and
from 0600 to 1900 hours; minimum two lanes in each direction at all times.

C. Maintain access at driveways.  Do not block any vehicle or pedestrian traffic area without
obtaining prior approval from the Houston Airport.  Any unusual or otherwise unforeseen
activity will require forty-eight (48) hours of notification to the City Engineer as well as
Airport Operations personnel.  Traffic control meetings are held weekly, on Thursdays, at
2:00 pm at a location to be identified during the pre-construction conference.  Contractor
shall attend these meetings to coordinate all roadway traffic impacts.  Contractor must
present detailed traffic control/coordination plan, including drawings, written narrative, etc.,
with dates, times, and durations of proposed activities.  This plan must be presented a
minimum of three weeks prior to intended activity.

D. Maintain roads on airport property clean at all times.  Broom or wash as required.  At
Terminal area roads, follow behind haul vehicles and immediately clean up roads and debris
and foreign material resulting from construction operations is deposited.

E. Follow City of Houston Ordinance 5705, Construction or Demolishing Privileges

3.04 CONSTRUCTION PARKING CONTROL 

A. Control vehicular parking to prevent interference with public traffic and parking, access by
emergency vehicles, and airport operations.

B. Prevent construction personnel's vehicles in revenue-producing facilities. Maintain vehicular
access to and through construction parking areas.

C. Do not park on or adjacent to roadways or curbsides.

D. Comply with all security directives with regard to parking in the Terminal area

3.05 REMAINING EXISTING CONTROL AND REGULATION DEVICES 

A. Leave existing control and regulation devices in place and properly operating and visible
during construction, unless indicated for removal or otherwise permitted.

B. Repair damage resulting from construction operations.
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3.06 REMOVAL OF EXISTING CONTROL AND REGULATION DEVICES 

A. Contact City of Houston Signal Shop Dispatcher at (713) 803-3004 before removing or
deactivating existing control and regulation devices.

B. Remove designated or permitted existing control and regulation devices following Section
01731.

C. Unless otherwise indicated or directed, remove existing lane striping and reflective buttons
in conflict with temporary control and regulation devices.  Install matching temporary lane
striping and reflective buttons, maintain during construction, remove after construction is
complete, and install permanent matching lane striping and reflective buttons.

3.07 REMOVAL OF TEMPORARY CONTROL AND REGULATION 

A. Remove controls and regulation when no longer required.  Repair damage caused by
installation.

B. Remove post settings to a depth of 2-feet.

END OF SECTION 
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SECTION 01570 
STORM WATER POLLUTION PREVENTION CONTROL 

PART 1 GENERAL 

1.01       SECTION INCLUDES 

A. Implementation of Storm Water Pollution Prevention Plans (SWP3) described in Section
01410 – TPDES Requirement.

B. Installation, maintenance and removal, of storm water pollution prevention structures:
diversion dikes, interceptor dikes, diversion swales, interceptor swales, down spout
extenders, pipe slope drains, paved flumes and level spreaders. Structures are used during
construction and prior to final development of the site.

C. Filter Fabric Barriers:

1. Type 1:  Temporary filter fabric barrier for erosion and sediment control in non-
channelized flow areas.

2. Type 2:  Temporary reinforced filter fabric barrier for erosion and sediment control in
channelized flow areas.

D. Hay Bale Fence.

E. Drop Inlet Basket Inlet

F. Sediment Traps

G. Brush Berm

H. Sand Bag Barrier

I. Bagged Gravel Barrier

J. Sediment Basin Inlet

K. Protection Barrier

1.02 MEASUREMENT AND PAYMENTS 

A. UNIT PRICES
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1. Payment for filter fabric barrier is on a linear foot basis measured between limits of
beginning and ending of stakes.

2. Payment for reinforced filter fabric barrier is on a linear foot basis measured between
limits of beginning and ending of stakes.

3. Payment for drop inlet baskets is on a unit price basis for each drop inlet basket.

4. Payment for storm inlet sediment traps is on a unit price basis for each storm inlet
sediment trap.

5. Payment for storm water pollution prevention structures is on a lump sum basis for the
project. Earthen structures with outlet and piping include diversion dikes, interceptor
dikes, diversion swales, interceptor swales, and excavated earth-outlet sediment trap,
embankment earth-outlet sediment trap, down spout extenders, pipe slope drains, paved
flumes, stone outlet sediment trap, and level spreaders.

6. Payment for hay bale barrier, if included in Document 00410 - Bid Form, is on a linear
foot of accepted bale barriers, if not include in cost of storm water pollution prevention
structures.

7. Payment for brush berm, if included in Document 00410 - Bid Form, is on a linear foot
of accepted brush berm, if not include in cost of storm water pollution prevention
structures.

8. Payment for sandbag barrier, if included in Document 00410 - Bid Form, is on a linear
foot basis measured between limits of beginning and ending of sandbags, if not include
in cost of storm water pollution prevention structures.

9. Payment for bagged gravel barrier, if included in Document 00410 - Bid Form, is on a
linear foot basis measured between limits of beginning and ending of bagged gravel
barrier, if not include in cost of storm water pollution prevention controls.

10. Payment for inlet protection barriers, if included in Document 00410 -Bid Form, is on
a linear foot basis measured along outside face of inlet protection barrier, if not include
in cost of storm water pollution prevention structures.

11. Refer to Section 01270 - Measurement and Payment for unit price procedures.

B. Stipulated Price (Lump Sum) Contract. If Contract is Stipulated Price Contract, payment
for Work in this Section is included in total Stipulated

1.03 REFERENCE 

A. STANDARD ASTM
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1. A 36 – Standard Specification for Carbon Structural Steel.

2. D698 – Standard Test Methods for Laboratory Compaction Characteristics of Soil
Using Standard Effort (12,400 ft-lbf/ft3 (600kN-m/m3)).

3. D3786 – Standard Test Method for Hydraulic Bursting Strength for knitted Goods and
Nonwoven Fabrics.

4. D 4355 - Standard Test Method for Deterioration of Geotextiles from Exposure to
Ultraviolet Light and Water (Xenon-Arc Type Apparatus).

5. D 4491 - Standard Test Methods for Water Permeability of Geotextiles by Permittivity.

6. D 4632 - Standard Test Method for Grab Breaking Load and Elongation of Geotextiles.

7. D 4833 - Standard Test Method for Index Puncture Resistance of Geotextiles,
Geomembranes, and Related Products.

8. D 6382 - Standard Practice for Dynamic Mechanical Analysis and Thermogravimetry
of Roofing and Waterproofing Membrane Material.

B. Storm Water Management Handbook for Construction Activities prepared by the City of
Houston, Harris County and Harris County Flood District.

1.04 SYSTEM DESCRIPTIONS 

A. Filter Fabric Barrier Type 1 and Type 2:  Install to allow surface or channel runoff
percolation through fabric in sheet-flow manner and to retain and accumulate sediment.
Maintain Filter Fabric Barriers to remain in proper position and configuration at all times.

B. Hay Bale Fence: Install to allow surface runoff percolation through hay in sheet- flow
manner and to retain and accumulate sediment. Maintain Hay Bale Fence to remain in
proper position and configuration at all times.

C. Interceptor Dikes and Swales: Construct to direct surface or channel runoff around the
project area or runoff from project area into sediment traps.

D. Drop Inlet Baskets: Install to allow runoff percolation through the basket and to retain and
accumulate sediment. Clean accumulation of sediment to prevent clogging and backups.

E. Sediment Traps: Construct to pool surface runoff from construction area to allow sediment
to settle onto the bottom of trap.
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F. Sand Bags: Are used during construction activities in unstabilized minor swales, ditches,
or streambeds when the contributing drainage area is no greater than 2 acres. It is also
sediment barrier for stage one Inlet.

G. Bagged Gravel Barrier: Are used during construction activities in unstabilized minor
swales, ditches, or streambeds when the contributing drainage area is no greater than 2
acres. It is also sediment barrier for stage two Inlet.

H. Drop Inlet Insert Basket: Is a temporary barrier placed within a storm drain inlet (Lower
Portion of Stage I and Upper Portion of Stage II Inlets) consisting of a filter fabric
supported by a metal frame work to prevent sediment and other pollutants from entering
convey system.

I. Brush Berm: Brush Berm is constructed at the perimeter of a distribute site within the
developing area.

1.05 SUBMITTALS 

A. Conform to requirements of Section 01330 - Submittal Procedures.

B. Submit manufacturer's literature for product specifications and installation instructions.

C. Submit manufacturer’s catalog sheets and other product data on geotextile or filter fabrics,
outlet pipe, perforated riser and connectors.

D. Submit proposed methods, equipment, materials, and sequence of operations for storm-
water pollution prevention structures.

E. Submit shop drawings for Drop Inlet Baskets.

PART 2 PRODUCTS 

2.01 CONCRETE 

A. Concrete: Class B in accordance with Section 03315 - Concrete for Utility Construction as
shown on the Drawings.

2.02  AGGREGRATE MATERIALS 

A. Use poorly graded cobbles with diameter greater than 3-inches and less than 5-inches.

B. Provide gravel lining in accordance with Section 02320 – Utility Backfill Materials or as
shown on the drawings.
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C. Provide clean cobbles and gravel consisting of crushed concrete or stone. Use clean, hard
crushed concrete or stone free from adherent coatings, salt, alkali, dirt, clay, loam, shale,
soft or flaky materials, or organic matter.

D. Sediment Pump Pit Aggregate: Use nominal 2-inch diameter river gravel.

2.03 PIPE 

A. Polyethylene culvert pipe or PVC sewer pipe in accordance with Section 02505- High
Density Polyethylene (HDPE) Solid and Profile Wall Pipe and Section 02506 Polyvinyl
Chloride Pipe or as shown on the Drawings.

B. Inlet Pipes: Galvanized steel pipe in accordance with Section 02642 Corrugated Metal Pipe
or as shown on the Drawings.

C. Standpipe for Sediment Pump Pits: Galvanized round culvert pipe or round PVC pipe,
minimum of 12-inch and a maximum of 24-inch diameter, perforate at 6 to 12-inch centers
around circumference.

2.04 GEOTEXTILE FILTER FABRIC 

A. Woven or nonwoven geotextile filter fabric made of either polypropylene, polyethylene,
ethylene, or polyamide material, in continuous rolls of longest practical length.

B. Grab Strength: 100 psi in any principal direction (ASTM D-4632), Mullen  burst strength
>200 psi (ASTM D-3786), and equivalent opening size between 50 and 140.

C. Furnish ultraviolet inhibitors and stabilizers for minimum 6 months of expected usable
construction life at temperature range of 0 degrees F to 120 degrees F.

D. Mirafi, Inc., Synthetic Industries, or equivalent

2.05 BARRIER 

A. Wire Barrier: Woven galvanized steel wire, 14 gauge by 6-inch square mesh spacing,
minimum 24-inch roll or sheet width of longest practical length.

B. Barrier Stakes: Nominal 2 by 2-inch moisture-resistant treated wood or steel posts (min. of
1.25 lbs. per linear foot and Brinell Hardness greater than 140) with safety caps on top;
length as required for minimum 8-inch bury and full height of filter fabric.

2.06 SANDBAGS 

A. Provide woven material made of polypropylene, polyethylene, or polyamide material.
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1. Minimum unit weight of four ounces per square yard.

2. Minimum grab strength of 100 lbs. in any principal direction (ASTM D4632.

3. Mullen burst strength exceeding 300 lbs. (ASTM D4833).

4. Ultraviolet stability exceeding 70 percent.  After 500 hours of exposure (ASTM 4355).

5. Size: Length - 18 to 24-inches. Width - 12 to 18-inches.  Thickness: 6 to 8-inches.
Weight: Approximately 40 to 50 pounds not to exceed 75 pounds.

2.07  BAGGED GRAVEL BARRIERS 

1. Minimum unit weight of four ounces per square yard.

2. Minimum grab strength of 100 lbs. in any principal direction (ASTM D4632).

3. Mullen burst strength exceeding 300 lbs. (ASTM D4833).

4. Ultraviolet stability exceeding 70 percent.  After 500 hours of exposure (ASTM 4355).

5. Size: Length - 18 to 24-inches. Width - 12 to 18-inches.  Thickness: 6 to 8-inches.
Weight: Approximately 40 to 50 pounds not to exceed 75 pounds.

2.08  DROP INLET BASKETS 

A. Provide steel frame members in accordance with ASTM A36.

B. Construct top frame of basket with two short sides of 2-inch by 2-inch and single long
side of 1-inch by 1-inch, 1/8-inch angle iron. Construct basket hangers of 2-inch by 1/4-
inch iron bars. Construct bottom frame of 1-inch by 1/4-inch iron bar or 1/4-inch plate
with cent 3-inches removed. Use minimum 1/4-inch diameter iron rods or equivalent for
sides of inlet basket.

C. Weld minimum of 14 rods in place between top frame/basket hanger and bottom frame.
Exact dimensions for top frame and insert basket will be determined based on dimensions
of type of inlet being protected.

2.09 HAY BALE 

A. Hay: Standard-baled agricultural hay bound by wire, nylon, or polypropylene rope.  Do
not use jute or cotton binding.
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B. Hay Bale Stakes (applicable where bales are on soil):  No. 3 (3/8 diameter) reinforcing 
bars, deformed or smooth at Contractor's option, length as required for minimum 18 inch 
bury and full height bales. 

PART 3 EXECUTION 
 
3.01 PREPARATION, INSTALLATION AND MAINTEINANCE 
 

A.  Provide erosion and sediment control structures at locations shown on the Drawings. 
  
B. Do not clear, grub or rough cut until erosion and sediment control systems are in place 

unless approved by Project Manager to allow installation of erosion and sediment control 
systems, soil testing and surveying. 

 
C. Maintain existing erosion and sediment control systems located within project site until 

acceptance of Project or until directed by Project Manager to remove and discard existing 
system. 

 
D. Regularly inspect and repair or replace damaged components of erosion and sediment 

control structures. Unless otherwise directed, maintain erosion and sediment control 
structure until project area stabilization is accepted. Redress and replace granular fill at 
outlets as needed to replenish depleted granular fill. Remove erosion and sediment control 
structures promptly when directed by Project Manager. Dispose of materials in accordance 
with Section 01576 - Waste Material Disposal. 

 
E. Remove and dispose sediment deposits at the designated spoil site for the Project. If a 

project spoil site is not designated on Drawings, dispose of sediment off site at approved 
location in accordance with Section 01576 - Waste Material Disposal. 

 
F.  Unless otherwise shown on the Drawings, compact embankments, excavations, and 

trenches in accordance with Section 02315 - Roadway Excavation or Section 02317 - 
Excavation and Backfill for Utilities. 

 
G. Prohibit equipment and vehicles from maneuvering on areas outside of dedicated right of 

way and easements for construction. Immediately repair damage caused by construction 
traffic to erosion and sediment control structures. 

 
H.  Protect existing trees and plants in accordance with Section 01562 – Tree and Plant 

Protection. 
 
3.02 SEDIMENT TRAPS 
 

A. Install sediment traps so that surface runoff shall percolate through system in sheet flow 
fashion and allow retention and accumulation of sediment. 
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B. Inspect sediment traps after each rainfall, daily during periods of prolonged rainfall, and at 
a minimum once each week. Repair or replace damaged sections immediately. 

 
C.  Use fill material for embankment in accordance with Section 02320 – Utility Backfill 

Materials. 
 
D.  Excavation length and height shall be as specified on Drawings. Use side slopes of 2:1 or 

flatter. 
 

F. Stone outlet sediment traps: 
 
1.  Maintain minimum of 6-inches between top of core material and top of stone outlet, 

minimum of 4-inches between bottom of core material and existing ground and 
minimum of 1 foot between top of stone outlet and top of embankment. 

 
2.  Embed cobbles minimum of 4-inches into existing ground for stone outlet. Core shall 

be minimum of 1 foot in height and in width and wrapped in triple layer of geotextile 
filter fabric. 

 
F.  Sediment Basin with Pipe Outlet Construction Methods: Install outlet pipe and riser as 

shown on the Drawings. 
 
G.  Remove sediment deposits when design basin volume is reduced by one-third or sediment 

level is one foot below principal spillway crest, whichever is less. 
 
3.03  FILTER FABRIC BARRIER CONSTRUCTION METHODS 
 

A. Fence Type 1: Filter Fabric: Barrier 
 

1.  Install stakes 3 feet on center maximum and firmly embed minimum 8-inches in soil. 
If filter fabric is factory preassembled with support netting, then maximum support 
spacing is 8 feet.  Install wood stakes at a slight angle toward the source of anticipated 
runoff. 

 
2.  Trench in the toe of the fence lines so the downward face of the trenches is flat and 

perpendicular to direction of flow. V-trench configuration as shown on Drawings may 
also be used. 

 
3.  Lay fabric along edges of trenches in longest practical continuous runs to minimize 

joints. Make joints only at a support post. Splice with minimum 6- inch overlap and 
seal securely. 

 
4.  Staple filter fabric to stakes at maximum 3-inches on center.  Extend fabric minimum 

18-inches and maximum 36 inches above natural ground. 
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5. Backfill and compact trench.

B. Barrier Type 2: Reinforced Filter Fabric Barrier

1. Layout barrier same as for Type 1.

2. Install stakes at 6-feet on center maximum and at each joint in wire fence, firmly
embedded 1-foot minimum, and inclined it as for Type 1.

3. Tie wire fence to stakes with wire at 6-inches on center maximum. Overlap joints
minimum one bay of mesh.

4. Install trench same as for Type 1.

5. Fasten filter fabric wire fence with tie wires at 3-inches on center maximum.

6. Layout fabric same as for Type 1. Fasten to wire fence with wire ties at 3-inches on
center maximum and, if applicable, to stakes above top of wire fence it as for Type 1.

7. Backfill and compact trench.

8. Attach filter fabric to wooden fence stakes spaced a maximum of 6-feet apart or steel
fence stakes spaced a maximum of 8 feet apart and embedded a minimum of 12-inches.
Install stakes at a slight angle toward source of anticipated runoff.

9. Trench in toe of filter fabric barrier with spade or mechanical trencher so that
downward face of trench is flat and perpendicular to direction of flow. A V-trench
configuration may also be used. Lay filter fabric along edges of trench. Backfill and
compact trench upon completion of Construction.

10. Filter fabric fence shall have a minimum height of 18-inches and a maximum height of
36-inches above natural ground.

11. Cut length of fence to minimize use of joints.  When joints are necessary, splice fabric
together only at support post with minimum 6-inch overlap and seal securely.

12. When used in swales, ditches or diversions, elevation of barrier at top of filter fabric.
at flow line location in channel shall be lower than bottom elevation of filter fabric  at
ends of barrier or top of bank, whichever is less, in order to keep storm water discharge
in channel from overtopping bank.

C. Triangular Filter Fabric Barrier Construction Methods
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1.  Attach filter fabric to wire fencing, 18-inches on each side. Provide a fabric cover and 
skirt with continuous wrapping of fabric. Skirt should form continuous extension of 
fabric on upstream side of fence. 

 
2.  Secure triangular fabric filter barrier in place using one of the following methods: 
 

a.  Toe-in skirt 6-inches with mechanically compacted material; 
 
b.  Weight down skirt with continuous layer of 3-inch to 5-inch graded rock; or, 
 
c.  Trench-in entire structure 4 inches. 
 

3.  Anchor triangular fabric filter barrier structure and skirt securely in place using 6-inch 
wire staples on 2-foot centers on both edges and on skirt or staked using 18-inch by 
3/8-inch diameter re-bar with tee ends. 

 
4.  Lap fabric filter material by 6-inches to cover segment joints.  Fasten joints with 

galvanized shoat rings. 
 

3.04 DIKE AND SWALE 
 

A.  Unless otherwise indicated, maintain minimum dike height of 18-inches, measured from 
cleared ground at up slope toe to top of dike.  Maintain side slopes of 2:1 or flatter. 

 
B.  Dike and Swale Stabilization: When shown on the Drawings, place gravel lining 3-inches 

thick and compacted into the soil or 6-inches thick if truck crossing is expected. Extend 
gravel lining across bottom and up both sides of swale minimum height of 8-inches 
vertically, above bottom. Gravel lining on dike side shall extend up the up-slope side of 
dike a minimum height of 8-inches, measured vertically from interface of existing or 
graded ground and up slope toe of dike, as shown on Drawings. 

 
C.  Divert flow from dikes and swales to sediment basins, stabilized outlets, or sediment 

trapping devices of types and at locations shown on Drawings. Grade dikes and swales as 
shown on Drawings, or, if not specified, provide positive drainage with maximum grade of 
1 percent to outlet or basin. 

 
D.  Clear in accordance with Section 02233 – Clearing and Grubbing Compact embankments 

in accordance with Section 02315 – Roadway Excavation. 
 
E.  Carry out excavation for swale construction so that erosion and water pollution is minimal. 

Minimum depth shall be 1-foot and bottom width shall be 4-feet, with level swale bottom.  
Excavation slopes shall be 2:1 or flatter. Clear, grub and strip excavation area of vegetation 
and root material. 
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3.05 DOWN SPOUT EXTENDER 

A. Down spout extender shall have slope of approximately 1 percent. Use pipe diameter of 4-
inches or as shown on the Drawings. Place pipe in accordance with Section 02317 -
Bedding and Backfill for Utilities.

3.06 PIPE SLOPE DRAIN 

A. Compact soil around and under drain entrance section to top of embankment in lifts
appropriately sized for method of compaction utilized.

D. Inlet pipe shall have slope of 1 percent or greater. Use pipe diameter as shown on the
Drawings.

C. Top of embankment over inlet pipe and embankments directing water to pipe shall be at
least 1-foot higher at all points than top of inlet pipe.

D. Pipe shall be secured with hold-down grommets spaced 10-feet on centers.

E. Place riprap apron with a depth equal to pipe diameter with 2:1 side slope.

3.07 PAVED FLUME 

A. Compact soil around and under the entrance section to top of the embankment in lifts
appropriately sized for method of compaction utilized.

B. Construct subgrade to required elevations. Remove and replace soft sections and unsuitable
material. Compact subgrade thoroughly and shape to a smooth, uniform surface.

C. Construct permanent paved flumes in accordance with Drawings.

D. Remove sediment from riprap apron when sediment has accumulated to depth of one foot.

3.08 LEVEL SPREADER 

A. Construct level spreader on undisturbed soil and not on fill. Ensure that spreader lip is level
for uniform spreading of storm runoff.

B. Maintain at required depth, grade, and cross section as specified on Drawings. Remove
sediment deposits as well as projections or other irregularities which will impede normal
flow.

3.09 INLET PROTECTION BARRIER 
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A. Place sandbags for Stage I, Bagged gravel for Stage II and filter fabric barriers at locations
shown on the SWP3. Maintain to allow minimal inlet in flow restrictions / blockage during
storm event.

3.10 DROP INLET BASKET CONSTRUCTION METHODS 

A. Fit inlet insert basket into inlet without gaps around insert at locations shown on SWP3.

B. Support for inlet insert basket shall consist of fabricated metal as shown on Drawings.

C. Push down and form filter fabric to shape of basket. Use sheet of fabric large enough to be
supported by basket frame when holding sediment and extend at least 6-inches past frame.
Place inlet grates over basket/frame to serve as fabric anchor.

D. Remove sediment deposit after each storm event and whenever accumulation exceeds 1-
inch depth during weekly inspections.

3.11  HAY BALE FENCE CONSTRUCTION METHODS 

A. Place bales in row with ends tightly abutting adjacent bales. Place bales with bindings
parallel to ground surface.

B. Embed bale in soil a minimum of 4-inches.

C. Securely anchor bales in place with Hay Bale Stakes driven through bales a minimum of
18-inches into ground. Angle first stake in each bale toward previously laid bale to force
bales together.

D. Fill gaps between bales with straw to prevent water from channeling between bales. Wedge
carefully in order not to separate bales.

E. Replace with new hay bale fence every two months or as required by Project Manager.

3.12 BRUSH BERM CONSTRUCTION METHODS 

A. Construct brush berm along contour lines by hand placing method. Do not use machine
placement of brush berm.

B. Use woody brush and branches having diameter less than 2-inches with 6- inches overlap.
Avoid incorporation of annual weeds and soil into brush berm.

C. Use minimum height of 18-inches measured from top of existing ground at upslope toe to
top of berm. Top width shall be 24-inches minimum and side slopes shall be 2:1 or flatter.
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D. Embed brush berm into soil a minimum of 4-inches and anchor using wire, nylon or
polypropylene rope across berm with a minimum tension of 50 pounds. Tie rope securely
to 18-inch x 3/8-inch diameter rebar stakes driven into ground on 4-foot centers on both
sides of berm.

3.13 STREET AND SIDEWALK CLEANING 

A. Keep areas clean of construction debris and mud carried by construction vehicles and
equipment. If necessary, install stabilized construction exits at construction, staging,
storage, and disposal areas, following Section 01575 - Stabilized Construction Exit.

B. In lieu of or in addition to stabilized construction exits, shovel or sweep pavements as
required to keep areas clean. Do not water hose or sweep debris and mud off street into
adjacent areas, except, hose sidewalks during off-peak hours, after sweeping.

3.14 WASTE COLLECTION AREAS 

A. Prevent water runoff from passing through waste collection areas and prevent water runoff
from waste collection areas migrating outside collection areas.

3.15 EQUIPMENT MAINTENANCE AND REPAIR 

A. Confine maintenance and repair of construction machinery and equipment to areas
specifically designated for that purpose, so fuels, lubricants, solvents, and other potential
pollutants are not washed directly into receiving streams or storm water conveyance
systems. Provide these areas with adequate waste disposal receptacles for liquid and solid
waste. Clean and inspect maintenance areas daily.

B. Where designated equipment maintenance areas are not feasible, take precautions during
each individual repair or maintenance operation to prevent potential pollutants from
washing into streams or conveyance systems. Provide temporary waste disposal
receptacles.

3.16  VEHICLE/ EQUIPMENT WASHING AREAS 

A. Install wash area (stabilized with coarse aggregate) adjacent to stabilized construction
access, as required to prevent mud and dirt run-off.  Release wash water into drainage swales
or inlets protected by erosion and sediment controls. Build wash areas following Section
01575 - Stabilized Construction access. Install gravel or rock base beneath wash areas.

B. Wash vehicles only at designated wash areas. Do not wash vehicles such as concrete
delivery trucks or dump trucks and other construction equipment at locations where runoff
flows directly into waterways or storm water conveyance systems.
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C.  Locate wash areas to spread out and evaporate or infiltrate wash water directly into ground 
or collect runoff in temporary holding or seepage basins. 

 
3.17  WATER RUNOFF AND EROSION CONTROL 
 

A. Control surface water, runoff, subsurface water, and water from excavations and structures 
to prevent damage to the Work, the site, or adjoining properties. Follow environment 
requirements. 
 

B.  Control fill, grading and ditching to direct water away from excavations, pits, tunnels, and 
other construction areas, and to direct drainage to proper runoff courses to prevent erosion, 
sedimentation or damage. 

 
C.  Provide, operate, and maintain equipment and facilities of adequate size to control surface 

water. 
 
D.  Retain existing drainage patterns external to the site by constructing temporary earth berms, 

sedimentation basins, retaining areas, and temporary ground cover as required to control 
conditions. 

 
E.  Plan and execute construction and earth work to control surface drainage from cuts and 

fills, and from borrow and waste disposal areas, to prevent erosion and sedimentation. 
 

1. Hold area of bare soil exposed at one time to a minimum. 
 
2.  Provide temporary controls such as berms, dikes, and drains. 
 

F. Construct fill and waste areas by selective placement to eliminate surface silts or clays 
which will erode. 

 
G.  Inspect earthwork periodically to detect start of erosion. Immediately apply corrective 

measures as required to control erosion. 
 
H.  Dispose of sediments offsite, not in or adjacent to waterways or floodplains, nor allow 

sediments to flush into streams or drainage ways. Assume responsibility for offsite disposal 
location. 

 
I.  Unless otherwise indicated, compact embankments, excavations, and trenches by 

mechanically blading, tamping, and rolling soil in maximum of 8- inch layers. Provide 
compaction density at minimum 90 percent Standard Proctor ASTM D-698-78 density. 
Make at least one test per 500 cubic yards of embankment. 

 
J.  Prohibit equipment and vehicles from maneuver on areas outside of dedicated rights-of-

way and easements for construction. Immediately repair damage to erosion and 
sedimentation control systems caused by construction traffic. 
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K.  Do not damage existing trees intended to remain. 
 
3.18  REMOVAL OF CONTROLS 
 

A.  Remove erosion and sediment controls when the site is finally stabilized or as directed by 
Project Manager. 

 
B.  Dispose of sediments and waste products following Section 01505 - Temporary Facilities. 
 

 
 
 
 

END OF SECTION 
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SECTION 01572 
EROSION AND SEDIMENTATION CONTROL 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. General erosion and sediment controls and other control-related practices.  Provide and
maintain erosion and sediment controls until the site is finally stabilized or as directed by
City Engineer.

B. Filter Fabric Fences:

1. Type 1:  Temporary filter fabric fences for erosion and sediment control in non-
channelized flow areas.

2. Type 2:   Temporary reinforced filter fabric fences for erosion and sediment control in
channelized flow areas.

C. Straw Bale Fence.

D. Temporary vehicle and equipment fueling areas, which require erosion and sediment
controls, are specified in Section 01579.

E. Dust controls are specified in Section 01506.

1.02 MEASUREMENT AND PAYMENT 

A. Control of erosion and sedimentation is incidental to the Work.  Include costs for control of
erosion and sedimentation in the cost of work for which it is required.

1.03 REFERENCES 

A. ASTM:

1. D3786 - Standard Test Method for Hydraulic Bursting Strength for Knitted Goods and
Nonwoven Fabrics.

2. D4632 - Standard Test Method for Grab Breaking Load and Elongation of Geotextiles.

1.04 SYSTEM DESCRIPTIONS 
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A. Filter Fabric Fence Type 1 and Type 2:  Install to allow surface or channel runoff percolation
through fabric in sheet-flow manner and to retain and accumulate sediment.  Maintain Filter
Fabric Fences to remain in proper position and configuration at all times.

B. Straw Bale Fence:  Install to allow surface runoff percolation through straw in sheet-flow
manner and to retain and accumulate sediment.  Maintain Straw Bale Fence to remain in
proper position and configuration at all times.

1.05 SUBMITTALS 

A. Follow Section 01340 - Shop Drawings, Product Data and Samples.

B. Submit manufacturer’s catalog sheets and other product data on filter fabric and wire
fencing.

PART 2 PRODUCTS 

2.01 EROSION CONTROL PRODUCTS AND SYSTEMS 

A. Sandbags:  Polypropylene, polyethylene, or polyamide woven fabric, with minimum unit
weight of 4 ounces per square yard, Muller burst strength exceeding 300 psi, and ultraviolet
stability exceeding 70 percent.  Fill bags with bank-run sand.

B. Standpipe for Sediment Pump Pits:  Galvanized round culvert pipe or round PVC pipe,
minimum of 12-inch and a maximum of 24-inch diameter, perforate at 6 to 12 inch centers
around circumference.

C. Sediment Pump Pit Aggregate:  Nominal 2-inch diameter river gravel.

D. Portable Sediment Tank System:  Standard 55-gallon steel or plastic drums, free of
hazardous material contamination.

1. Shop or field fabricate tanks in series with main inlet pipe, intertank pipes and discharge
pipes, using quantities sufficient to collect sediments from discharge water.

E. Straw:  Standard-baled agricultural hay bound by wire, nylon, or polypropylene rope.  Do
not use jute or cotton binding.

F. Straw Bale Stakes (applicable where bales are on soil):  No. 3 diameter concrete reinforcing
bars, deformed or smooth at Contractor's option, length as required for minimum 8 inch bury
and full height bales.

G. Filter Fabric:  Mirafi, Inc., Synthetic Industries, or equivalent following Section 01630.
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1. Woven or nonwoven geotextile filter fabric made of either polypropylene, polyethylene, 
ethylene, or polyamide material, in continuous rolls of longest practical length. 

2. Grab Strength:  100 psi in any principal direction (ASTM D-4632), Mullen burst strength 
>200 psi (ASTM D-3786), and equivalent opening size between 50 and 140. 

3. Furnish ultraviolet inhibitors and stabilizers for minimum 6 months of expected usable 
construction life at temperature range of 0 degrees F to 120 degrees F. 

 
H. Wire Fencing:  Woven galvanized steel wire, 14 gauge by 6-inch square mesh spacing, 

minimum 24-inch roll or sheet width of longest practical length. 
 

I. Fence Stakes:  Nominal 2 by 2-inch moisture-resistant treated wood; length as required for 
minimum 8 inch bury and full height of filter fabric. 

 
PART 3 EXECUTION 
 
3.01 GENERAL 
 

A. Do not clear, grub or rough cut until erosion and sediment controls are in place, other than 
site work specifically directed by City Engineer to allow surveying and soil testing. 

 
B Maintain existing erosion and sediment controls, if any, until directed by City Engineer to 

remove and dispose of existing controls. 
 

C. Prohibit equipment and vehicles from maneuvering on areas outside of dedicated rights-of-
way and easements for construction.  Immediately repair damage, caused by construction 
traffic, to erosion and sediment control systems. 

 
3.02 INSPECTION AND REPAIR 
 

A. Inspect erosion and sedimentation controls daily during periods of prolonged rainfall, at end 
of rainfall period, and minimum once each week. 

 
B. Repair or replace damaged sections immediately. 

 
C. Remove eroded and sedimented products when silt reaches a depth one-third the height of 

the control or 6 inches, whichever is less. 
 
3.03 FILTER FABRIC FENCES 
 

A. Layout fence lines with wood stakes. 
 

B. Fence Type 1: 
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1. Install stakes 3 feet on center maximum and firmly embed minimum 8 inches in soil.  If
filter fabric is factory preassembled with support netting, then maximum support spacing
is 8 feet.  Install wood stakes at a slight angle toward the source of anticipated runoff.

2. Trench in the toe of the fence lines so the downward face of the trenches is flat and
perpendicular to direction of flow.  V-trench configuration as shown on Drawings may
also be used.

3. Lay fabric along edges of trenches in longest practical continuous runs to minimize
joints.  Make joints only at a support post.  Splice with minimum 6-inch overlap and seal
securely.

4. Staple filter fabric to stakes at maximum 3 inches on center.  Extend fabric minimum 18
inches and maximum 36 inches above natural ground.

5. Backfill and compact trench.

C. Fence Type 2:

1. Layout fence same as for Type 1.

2. Install stakes at 6 feet on center maximum and at each joint in wire fence, firmly
embedded 1-foot minimum, and inclined it as for Type 1.

3. Tie wire fence to stakes with wire at 6 inches on center maximum.  Overlap joints
minimum one bay of mesh.

4. Install trench same as for Type 1.

5. Fasten filter fabric wire fence with tie wires at 3 inches on center maximum.

6. Layout fabric same as for Type 1.  Fasten to wire fence with wire ties at 3 inches on
center maximum and, if applicable, to stakes above top of wire fence it as for Type 1.

7. Backfill and compact trench.

3.04 STRAW BALE FENCES 

A. Install bales in a row with ends tightly abutting adjacent bales.  Place bales with bindings
parallel to ground surface.  Where bales are installed on soil:

1. Embed bales in soil 4 inches minimum.

2. Anchor bales with 2 stakes driven into soil, with top end of stake flush with top of bales.
Angle the first stake in each bale toward previously laid bale to force bales together.
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3. Fill gaps between bales with straw to prevent water from escaping between bales.
Wedge carefully to not separate bales.

3.05 PLACEMENT OF TOPSOILS SPECIFIED IN OTHER SECTIONS 

A. Where topsoil is work of another Section, provide erosion controls following this Section
during topsoil placement operations.

1. When placing topsoil, maintain erosion and sediment control systems, such as swales,
grade stabilization structures, berms, dikes, waterways, and sediment basins.

2. Maintain grades previously established on areas receiving topsoil.

3. After areas receiving topsoil are brought to grade, and immediately prior to dumping and
spreading topsoil, loosen subgrade by discing or scarifying 2 inches deep minimum to
permit bonding of topsoil to subsoil.

4. Do not install sod or seed on soil treated with sterilants until sufficient time elapses to
permit dissipation of chemicals.

3.06 STREET AND SIDEWALK CLEANING 

A. Keep areas clean of construction debris and mud carried by construction vehicles and
equipment.

1. If necessary, install stabilized construction exits at construction, staging, storage, and
disposal areas, following Section 01575- Stabilized Construction Exit.

B. In lieu of or in addition to stabilized construction exits, shovel or sweep pavements as
required to keep areas clean.  Do not waterhose or sweep debris and mud off street into
adjacent areas, except, hose sidewalks during off-peak hours, after sweeping.

3.07 WASTE COLLECTION AREAS 

A. Prevent water runoff from passing through waste collection areas, and prevent water runoff
from waste collection areas migrating outside collection areas.

3.08 EQUIPMENT MAINTENANCE AND REPAIR 

A. Confine maintenance and repair of construction machinery and equipment to areas
specifically designated for that purpose or combine with temporary fueling area specified in
Section 01579, so fuels, lubricants, solvents, and other potential pollutants are not washed
directly into receiving streams or storm water conveyance systems.  Provide these areas with
adequate waste disposal receptacles for liquid and solid waste.  Clean and inspect
maintenance areas daily.
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B. Where designated equipment maintenance areas are not feasible, take precautions during
each individual repair or maintenance operation to prevent potential pollutants from washing
into streams or conveyance systems.  Provide temporary waste disposal receptacles.

3.09 VEHICLE/ EQUIPMENT WASHING AREAS 

A. Install wash area (stabilized with coarse aggregate) adjacent to stabilized construction exit(s),
as required to prevent mud and dirt run-off.  Release wash water into drainage swales or
inlets protected by erosion and sediment controls.  Build wash areas following Section
01575- Stabilized Construction Exit.  Install gravel or rock base beneath wash areas.

B. Wash vehicles only at designated wash areas.  Do not wash vehicles such as concrete
delivery trucks or dump trucks and other construction equipment at locations where runoff
flows directly into watercourses or storm water conveyance systems.

C. Locate wash areas to spread out and evaporate or infiltrate wash water directly into ground or
collect runoff in temporary holding or seepage basins.

3.10 PRODUCT STORAGE 

A. Follow Sections 01505- Temporary Facilities and 01610- Basic Product Requirements for
basic storage requirements.

B. Isolate areas where cements, solvents, paints, or other potential water pollutants are stored so
they do not cause runoff pollution.

C. Store toxic products, such as pesticides, paints, and acids following manufacturers=
guidelines.  Protect groundwater resources from leaching, with plastic mats, packed clay,
tarpaper, or other impervious materials on areas where toxic products are opened and stored.

3.11 WATER RUNOFF AND EROSION CONTROL 

A. Control surface water, runoff, subsurface water, and water from excavations and structures to
prevent damage to the Work, the site, or adjoining properties.

B. Control fill, grading and ditching to direct water away from excavations, pits, tunnels, and
other construction areas, and to direct drainage to proper runoff courses to prevent erosion,
sedimentation or damage.

C. Provide, operate, and maintain equipment and facilities of adequate size to control surface
water.

D. Dispose of drainage water to prevent flooding, erosion, or other damage to the site or
adjoining areas.  Follow environmental requirements.
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E. Retain existing drainage patterns external to the site by constructing temporary earth berms, 
sedimentation basins, retaining areas, and temporary ground cover as required to control 
conditions. 

 
F. Plan and execute construction and earth work to control surface drainage from cuts and fills, 

and from borrow and waste disposal areas, to prevent erosion and sedimentation 
. 

1. Hold area of bare soil exposed at one time to a minimum. 
 
2. Provide temporary controls such as berms, dikes, and drains. 
 

G. Construct fill and waste areas by selective placement to eliminate surface silts or clays which 
will erode. 

 
H. Inspect earthwork periodically to detect start of erosion.  Immediately apply corrective 

measures as required to control erosion. 
 

 I. Dispose of sediments offsite, not in or adjacent to streams or floodplains, nor allow 
sediments to flush into streams or drainage ways.  Assume responsibility for offsite disposal 
location.] 

 
J. Unless otherwise indicated, compact embankments, excavations, and trenches by 

mechanically blading, tamping, and rolling soil in maximum of 8-inch layers.  Provide 
compaction density at minimum 90 percent Standard Proctor ASTM D-698-78 density.  
Make at least one test per 500 cubic yards of embankment. 

 
K. Do not maneuver vehicles on areas outside of dedicated rights-of-way and easements for 

construction.  Immediately repair damage to erosion and sedimentation control systems 
caused by construction traffic. 

 
L. Do not damage existing trees intended to remain. 

 
3.12 REMOVAL OF CONTROLS 
 

A. Remove erosion and sediment controls when the site is finally stabilized or as directed by 
City Engineer. 

 
B. Dispose of sediments and waste products following Section 01505 - Temporary Facilities. 

 
 
 
 
 
 

END OF SECTION 



HOU Roadway Gap Wayfinding 
Project No. 243    WASTE MATERIAL DISPOSAL 

WASTE MATERIAL DISPOSAL 
01576-1  08.01.18 

SECTION 01576 
WASTE MATERIAL DISPOSAL 

PART 1 GENERAL 

1.01 SECTION  INCLUDES 

A. Disposal of waste material and salvageable  material.

1.02 SUBMITTALS 

A. Conform  to requirements  of Section 01330 - Submittal Procedures.

B. Submit copy of approved "Development Permit", as defined in Chapter 19 of Floodplain
Ordinance (City Ordinance Number 81-914 and Number 85- 1705), prior to disposal of
excess material in areas designated as being in "100-year Standard Flood Hazard Area"
within the City and areas designated as being in “500-year Standard Flood Hazard Area”.
Contact the City of Houston Floodplain Management Office at the Houston Permitting
Center (1002 Washington Avenue, 3rd Floor), at (832) 394-8854 for floodplain
information.

C. Obtain and submit disposal permits for proposed disposal sites, if required by local
ordinances.

D. Submit copy of written permission from property owner, with description of property, prior
to disposal of excess material adjacent to Project. Submit written and signed release from
property owner upon completion of disposal work.

E. Describe waste materials expected to be stored on-site and a description  of controls to
reduce Pollutants from these materials, including storage practices to minimize exposure
of materials to storm water; and spill prevention and response measures in the Project's
Storm Water Pollution Prevention Plan (SWPPP). Refer to Section 01410 - TPDES
Requirements.

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION 

3.01  SALVAGEABLE  MATERIAL 

A. Excavated Material: When indicated on Drawings, load, haul, and deposit excavated
material at location or locations shown on Drawings outside limits of Project.
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B. Base, Surface, and Bedding Material:  Load shell, gravel, bituminous, or other base and
surfacing material designated for salvage into City trucks.

C. Pipe Culvert:  Load culverts designated for salvage into City trucks.

D. Other Salvageable Materials:  Conform to requirements of individual Specification
Sections.

E. Coordinate loading of salvageable material on City trucks with Project Manager.

3.02 EXCESS  MATERIAL 

A. Remove and legally dispose of vegetation, rubble, broken concrete, debris, asphaltic
concrete pavement, excess soil, and other materials not designated for salvage from job
site.

B. Excess soil may be deposited on private property adjacent to Project when written
permission is obtained from property owner. See Paragraph 1.02 D above.

C. Verify floodplain status of any proposed disposal site.  Do not dispose of excavated
materials in area designated as within 100-year and 500-year Standard Flood Hazard Areas
unless "Development Permit" has been obtained.  Remove excess material placed in "100-
year and 500-year Standard Flood Hazard Areas" within the City without "Development
Permit", at no additional cost to the City.

D. Remove waste materials from site daily, in order to maintain site in neat and orderly
condition.

END OF SECTION 
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SECTION 01610 
BASIC PRODUCT REQUIREMENTS 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. Requirements for transportation, delivery, handling, and storage of  Products.

1.02  PRODUCTS 

A. Products: Defined in Document 00700 – General Conditions. Does not  include machinery
and equipment used for preparation, fabrication, conveying and erection of the Work.
Products may also include existing materials or components designated for reuse.

B. For material and equipment specifically indicated or specified to be reused in the work:

1. Use special care in removal, handling, storage and reinstallation, to assure proper
function in completed work.

2. Arrange for transportation, storage and handling of products which require off-site
storage, restoration or renovation. Include cost in unit price for related items.

C. When contract documents require that installation of work comply with manufacturer’s
printed Instructions, obtain and distribute copies of such instructions to parties involved in
installation, including two copies to Project Manager. Maintain one set of complete
instructions at job site during installation until completion.

D. Provide Products from the fewest number of manufacturers as practical, in  order to
simplify spare parts inventory and to allow for maximum  interchangeability of
components. For multiple components of the same size, type or application, use the same
make and model of component throughout the Work.

1.03 TRANSPORTATION 

A. Make arrangements for transportation, delivery, and handling of Products required for
timely completion of the Work.

B. Transport and handle Products in accordance with manufacturer’s instructions.

C. Consign and address shipping documents to proper party giving name of the Project and
its complete street address. Shipments shall be delivered to Contractor.
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1.04 DELIVERY 

A. Arrange deliveries of Products to accommodate short-term site completion  schedules and
in ample time to facilitate inspection prior to Installation. Avoid deliveries that cause
lengthy storage or overburden of limit storage space.

B. Coordinate deliveries to avoid conflict with the Work and conditions at the site and to
accommodate the following:

1. Work of other contractors or the City.

2. Limitations of storage space.

3. Availability of equipment and personnel for handling Products.

4. The City's use of premises.

C. Have Products delivered to the site in manufacturer's original, unopened, labeled
containers.

D. Immediately upon delivery, inspect shipment to assure:

1. Product complies with requirements of the Contract.

2. Quantities are correct.

3. Containers and packages are intact; labels are legible.

4. Products are properly protected and undamaged.

1.05 PRODUCT HANDLING 

A. Coordinate off-loading of Products delivered to the site. If necessary, during construction,
move and relocate stored Products at no additional cost to the City.  

B. Provide equipment and personnel necessary to handle Products, including those provided
by the City, by methods to prevent damage to Products or  packaging.

C. Provide additional protection during handling as necessary to prevent  breaking, scraping,
marring, or otherwise damaging Products or surrounding areas.

D. Handle Products by methods to prevent over-bending or overstressing.

E. Lift heavy components only at designated lifting points.



HOU Roadway Gap Wayfinding   BASIC PRODUCT 
Project No. 243    REQUIREMENTS 

BASIC PRODUCT REQUIREMENTS 
01610-3  ver. 01.01.11 

F. Handle Products by methods to prevent over-bending or overstressing.

G. Do not drop, roll, or skid Products off delivery vehicles. Hand-carry or use Suitable
materials handling equipment.

1.06 STORAGE OF PRODUCTS 

A. Store and protect Products in accordance with manufacturer's recommendations and
requirements of these Specifications.

B. Make necessary provisions for safe storage of Products. Place Products so as to prevent
damage to any part of the Work or existing facilities and to maintain free access at all times
to all parts of the Work and to utility service company installations in the vicinity of the
Work. Keep Products neatly and compactly stored in locations that will cause minimum
inconvenience to other contractors, public travel, adjoining owners, tenants, and occupants.
Arrange storage in a manner so as to provide easy access for inspection.

C. Restrict storage to areas available on the site for storage of Products as shown on Drawings
or approved by Project Manager.

D. Provide off-site storage and protection when on-site storage is not adequate. Provide
addresses of, and access to, off-site storage locations for inspection by Project Manager.

E. Do not use lawns, grass plots, or other private property for storage purposes without written
permission of owner or other person in possession or control  of premises.

F. Protect stored Products against loss or damage.

G. Store in manufacturers' unopened containers.

H. Neatly, safely, and compactly stack Products delivered and stored along the  line of the
Work to avoid inconvenience and damage to property owners and general public and
maintain at least 3 feet clearance around fire hydrants.  Keep public, private driveways and
street crossings open.

I. Repair or replace damaged lawns, sidewalks, streets or other improvements to satisfaction
of Project Manager. Total length that Products may be distributed along route of
construction at one time is 1000 linear feet, unless  otherwise approved in writing by Project
Manager.

END OF SECTION 
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SECTION 01630 

PRODUCT OPTIONS AND SUBSTITUTIONS 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Procedure for requesting substitution of products in lieu of those specified.  These

requirements supplement Paragraph 3.10 of Documents 00700 - General Conditions and

00800- Supplementary Conditions.

B. After submittal period expires, requests for substitutions will be considered only when a

specified product becomes unavailable because of conditions beyond Contractor's control.

1.02 DEFINITIONS 

A. Process:  Any proprietary method for installing products that results in an integral,

functioning part of the Work.  For this Section, the word "product" includes "process."

1.03 SUBMITTALS 

A. Submit 5 copies of each separate product substitution request, within time period stated in

Document 00700 - General Conditions, including:

1. Full submittal data for specified products, following Section 01340- Shop Drawings,

Product Data and Samples.

2. Full data substantiating compliance of proposed substitutions with Contract Documents

and substantiating equivalency with specified products:

a. Product identification, including manufacturer's name and address.

b. Manufacturer's literature with precise product description, and directly applicable

performance and test data and reference standards.

c. Samples, as applicable.

d. Name and address of projects in which proposed product has been installed at

least 5 years in similar or equivalent conditions, and date of installation.

e. Name, address and telephone number of owners, designer, and installing contractor.
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f. For process substitutions, detailed description of proposed method and drawings

illustrating methods.

B. Detailed reason(s) for substitution, and tangible benefits accruing to City.

C. Itemized comparison of proposed substitutions with specified products and full description

of deviations.

D. Fully describe all effects of substitutions on the Work and on separate contracts and work

by City.  Include full cost data comparing proposed substitution with specified products

and amount of change in Contract Sum.  Indicate changes in construction schedule (Section

01325 - Construction Schedules).

E. Substitutions are not permitted when:

1. They are not processed following Document 00700 - General Conditions and this

Section.

2. Acceptance will require revision of Contract Documents or will change the design

concept.

3. Delay in construction will occur.

4. No provisions for substitutions are stated in the Contract Documents.

F. Burden of proof of merit of proposed substitution remains solely with Contractor.

1.02 CONTRACTOR'S OPTIONS 

A. Options, stated as "Contractor's option(s)" in Contract Documents, are intended to benefit

the Work through reduced cost, decreased construction time, or better performance within

designated range of criteria.

B. Volunteer options are not permitted.

C. Notify in writing City Engineer of options chosen.

1.03 QUALITY ASSURANCE 

A. To the maximum extent possible, provide products of the same type or function from a

single manufacturer, make, or source.  Where more than one choice is available, select the

product which is compatible with other products already selected, specified, or which is in

use by City.
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1.04 DESIGNER'S ACTIONS 

A. Decision to accept or deny proposed substitute products, or selection of one product instead

of another, is solely the responsibility of Designer; such decisions and selections are final.

1.05 COSTS FOR REVIEW OF SUBSTITUTIONS 

A. Pay costs related to Designer's review and examination of proposed substitutions.  Assume

liability for obtaining acceptance of substitutions.

B. Reimburse City for actual evaluation costs of Designer's(s') if proposed substitute does not

meet requirements of Contract Documents, or acceptance of proposed substitute requires

changes to the Work.

C. Reimburse City for associated design costs, including redesign, additional submittal

reviews, investigations, Designer's fees and revision of Contract Documents required

because of the requested substitution.  Design costs are the full price for additional work

performed, paid at the rates established by Designer's contract with City for Design and

Contract Documents phase of the Project.

D. Pay for laboratory testing required to obtain information upon which equivalency can be

determined.

E. If Designer determines that proposed substitutions are not equivalent to specified products,

furnish one of the specified products without delay in time or additional cost to City.

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01726 
BASE FACILITY SURVEY 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. “Base Facility” is defined in Section 01423 - References.

B. Survey of Base Facility and related existing conditions.

C. Notification of discoveries.

D. Contractor's survey of Base Facility is intended to identify and describe actual as-found
conditions to supplement information contained in Base Facility documents and in the
Drawings and Specifications.

E. Necessary changes in location of the Work may be made by City Engineer to avoid
unanticipated concealed conditions, following Section 01255 - Modification Procedures.

F. If permanent relocation or reworking of existing conditions is required and not otherwise
provided for in the Contract Documents, City Engineer will direct Contractor following
Section 01255 - Modification Procedures.

1.02 BASE FACILITY DOCUMENTS 

A. Drawing and Specifications for the Work are based on City-furnished Base Facility
documents and upon the Designer's limited visual observations of sight-exposed
conditions.

1. Contract Documents do not necessarily completely describe all details of Base Facility
at interfaces with the Work.

1.03 SEQUENCING AND SCHEDULING 

A. Sequence and schedule survey to properly coordinate with other construction operations.

B. Complete survey work, process one or more Document 00931 - Request for Information,
obtain responses, evaluate and submit cost or schedule impact of responses, and process
accepted modifications before commencing work of affected Sections.
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C. Obtain or designate and protect control samples of Base Facility work during survey and
maintain until required submittals pertinent thereto are processed.

1.04 BASE FACILITY CONDITIONS 

A. Base Facility intended or required to remain takes precedence of fact and control over
details and construction of interfaces, dimensions, clearances, openings, alignments, and
substrate conditions between Base Facility and the Work.

B. Base Facility is intended to remain except where shown on Drawings or specified as work
of Section 01731 - Cutting and Patching or Division 2 sections covering demolition.

1.05 DIMENSIONS 

A. Control dimensions are indicated by nominal value on the Drawings within parenthesis.
This designation means, in addition to other requirements, the Contractor is responsible for
finding the actual dimension following this Section and using actual dimensions to govern
placement of work including relationship to and coordination with related work.

1. Follow Section 01255 - Modification Procedures to resolve discrepancies between existing
conditions and Contract Documents.

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION 

3.01 GENERAL 

A. Survey Base Facility affecting or affected by the Work by on-site examination of existing
conditions.

B. Explore ahead of trenching and excavation work to uncover obstructing underground
structures sufficiently to determine location, to prevent damage and to prevent interruption
of services.  Restore to original condition damages to underground structure at no cost or
time increase to the contract, following Section 01731 - Cutting and Patching.

C. Note discovered discrepancies between the Base Facility and Contract Documents.

1. Use one set of prints of Drawings and Specifications (made from reproducible
furnished following Section 01110 - Summary of Work) for the sole purpose of
documenting discoveries.  Designate as “SURVEY DOCUMENTS.”

2. Prepare and issue Document 00931 - Request for Information for each discrepancy,
following Section 01255 - Modification Procedures.
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3. Supplement data noted on survey documents with video or photographs following
Section 01321 - Construction Photographs as required to clearly and fully describe
conditions.

D. Coordinate survey of semi-exposed and concealed conditions with work of Sections 01731-
Cutting and Patching.

END OF SECTION 
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SECTION 01731 
CUTTING AND PATCHING 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Repair remaining Base Facility.

B. Connect work to Base Facility.

C. Remove construction required to enable required alteration or addition to Base Facility.

D. Uncover work for inspection or reinspection of covered work by authorities having
jurisdiction.

E. Connect work not done in proper sequence.

F. Make connections or alterations to Base Facility or to work.

G. Provide openings, channels, chases and flues as required.

K. Demolition is specified in Division 2.

1.02 SUBMITTALS 

A. Submit Document 00931 - Request for Information, with supporting data, in advance of
cutting or patching not shown on the Drawings or which affects:

1. Contract Sum or Time.

2. Visual quality of remaining sight-exposed surfaces exposed after work is complete and
for which no work is required other than to gain access.

3. Warrantability, value, integrity, serviceability, or life expectancy of any component of
the Base Facility and the Work.

4. Integrity or serviceability of weather-exposed, moisture-resistant, or fire-resistant
components or systems.

5. Work outside indicated contract limits.
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B. Include in each request:

1. Identification of the Project.

2. Description of affected Work.

3. The necessity for cutting and patching.

4. Effect on Base Facility construction, on the Work, or on work of separate contractors
and work by City.

5. Description of proposed work:

a. Scope of cutting and patching.

b. Contractor, Subcontractor or trades executing work.

c. Products proposed.

d. Extent and type of refinishing.

e. Schedule of operations.

6. Alternatives to cutting and patching, if any.

7. Written permission of separate contractors or installers of work by City whose work
will be affected, countersigned by City Engineer.

C. Should Base Facility conditions require change of products, follow Section 01630 - Product
Options and Substitutions.

D. Submit product data and samples following Section 01340 - Shop Drawings, Product Data
and Samples.

1. Submit manufacturer’s technical literature for each patch material and fully describe
compatibility with each substrate.

2. Submit mix designs following Section 01455 - City's Acceptance Testing.

E. Submit written notice to City Engineer designating time work will be uncovered for
observation.  Do not cut until authorized by City Engineer,  except when documentable
emergency conditions require immediate cutting.

F. Should conditions of work or schedule indicate change of products or methods, submit
Document 00931 - Request for Information stating conditions indicating change,
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recommendations for alternative products or methods and submittals.  Follow Section 
01630 - Product Options and Substitutions.  

1.03 QUALITY ASSURANCE 

A. Cut and patch by persons qualified to perform work.

B. Remove minimum construction necessary.  Return surfaces to appearance of new work and
match Base Facility.

1. Cut finish surfaces such as masonry, tile, plaster or metals in a straight line at a natural
line or plane of division from abutting work.

C. Make patch work visually undetectable at 5-feet for exposed and semi-exposed interior
work, and at 10-feet for exposed and semi-exposed exterior work under Base Facility
lighting conditions.

D. Presence of a damaged or defective product, finish or type of construction requires
patching, extending or matching be performed as necessary to make work complete and
consistent to standards of quality identical to Base Facility.

E. Promptly notify City Engineer by Document 00931 - Request for Information of
discoveries of construction, such as furnishings and articles having possible historic or
private value to City.

1. Protect discovery until disposition.

2. Legally dispose of items not removed by City.

1.04 SCHEDULING AND SEQUENCING 

A. Provide specific time and date information to City Engineer 48 hours in advance of
proposed Work involving temporary shutdown of utilities and environmental systems.

B. Notify City Engineer at least 7 days before starting work in areas or conditions affecting
data, communications, security and paging systems.  Do not cut or patch such systems
without approval of City Engineer.

C. Submit a detailed schedule of proposed connections, including shutdowns and tie-ins.
Include in the submittal the proposed time and date as well as the anticipated duration of
the Work.  Submit the detailed schedule coordinated with the construction schedule.

PART 2 PRODUCTS 

2.01 MATERIALS 
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A. Based on the Designer's knowledge of available “as-builts” of the Base Facility, and
observation of sight-exposed construction, patching materials required include:

1. Concrete Repair:  Master Builders “Emaco T430” or substitution following Section
01630- Product Options and Substitutions.

B. Where there is no specification for a required patch product, provide same products and
types of construction as analogous Base Facility construction.

PART 3 EXECUTION 

3.01 GENERAL PERFORMANCE 

A. In addition to demolition work, cut, move or remove discovered non-hazardous-material
Base Facility items as necessary to provide access or to allow alterations and new work to
proceed, as approved or directed, including:

1. Repair or remove dangerous and unsanitary conditions.

2. Remove abandoned items and items serving no useful purpose, such as Base Facility
abandoned HVAC components, piping, data cables, conduit and wiring back to panels,
and ductwork.

a. Confirm abandonment with City Engineer prior to removal.

3. Remove unsuitable or extraneous products not designated for salvage, such as
abandoned furnishings and equipment, and debris such as rotted wood, rusted metals
and deteriorated concrete.

B. Patch, repair and refinish Base Facility items intended or designated to remain, to match
analogous Base Facility conditions for each product, with proper transition between new
work and Base Facility.

C. Remove and replace defective or deficient new work and work not following Contract
Documents.

D. Remove samples of Base Facility and work for Contractor's surveillance testing and for
tests in Section 01455 - City's Acceptance Testing.

F. Repair damage to Base Facility resulting from work under this contract.

G. Perform activities to avoid interference with facility operations and work of other
contractors, following Document 00700 - General Conditions and Sections 01145 - Use of
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Premises, 01312 - Coordination and Meetings, 01505 - Temporary Facilities and 01506 - 
Temporary Controls. 

H. Restore Base Facility to a state equivalent to or better than that before cutting and patching.
Restore new work to standards of these Specifications.

I. Support, anchor, attach, match, trim and seal materials to work of other contractors.  Unless
otherwise specified, provide sleeves, inserts, and hangers, required for the execution of the
Work.

J. Provide shoring, bracing and support as required to maintain structural integrity and protect
adjacent work from damage during cutting and patching.  Before cutting beams or other
structural members, anchors, lintels or other supports, request written instructions from
City Engineer.  Follow such instructions, as applicable.

K. Cut and patch as recommended by manufacturers of patch products, and where possible by
manufacturer of affected Base Facility products.

L. Fit and adjust products to provide finished installation complying with specified products,
functions, tolerances and finishes.

M. Restore Base Facility damaged as a result of the Work.  Install work following Contract
Documents, Base Facility documents, trade standards, or governing agencies, as
applicable.

1. Follow Section 01726 - Base Facility Survey to document Base Facility damage Base
Facility prior to commencing work.

N. Refinish entire exposed and semi-exposed surfaces.

1. For continuous surfaces, refinish to nearest change in plane.  Remove and reinstall
remaining signs, hardware and similar interferences.

2. For an assembly, refinish entire unit.

O. Where cutting and patching fails to match Base Facility work, provide complete
replacement work.

3.02 TEMPORARY FACILITIES AND PROTECTION 

A. Follow Section 01505 - Temporary Facilities.

3.03 INSPECTION AND COORDINATION 
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A. Inspect Base Facility following Section 01726 - Base Facility Survey, and if required
provide Contractor's testing following Section 01450 - Contractor's Quality Control, for
Base Facility conditions subject to this Section.

B. Report by Document 00931 - Request for Information Questionable Base Facility
conditions that affect the Work.

C. Obtain written authorizations before beginning utility or environmental systems work
affecting Base Facility outside the contract limits.

D. Coordinate work with demolition work specified in Division 2.

3.04 DAMAGED SURFACES 

A. Replace or patch any portion surfaces of the Work and Base Facility found damaged, lifted,
discolored, or showing other imperfections resulting from work, with matching sound
material and finish.

1. Provide proper support of substrate before patching.

2. Refinish patched portions of painted or coated surfaces scheduled for new finish, to
produce uniform color and texture over entire surface.

3. Exceptions:  Fully patch remaining Base Facility surfaces exposed and semi-exposed
to public view to match all visual characteristics of Base Facility.

3.06 TRANSITION FROM BASE FACILITY TO NEW CONSTRUCTION 

A. Where new work abuts or finishes against Base Facility work, make smooth and
workmanlike transition.  Match patched work adjacent to Base Facility work for all visual
characteristics.

1. Where smooth transition is not possible, terminate Base Facility surface neatly along a
straight line at a natural line or plane of division, and provide edge trim appropriate to
substrate and finish.

2. Exceptions:  Fully patch remaining Base Facility surfaces exposed and semi-exposed
to public view to match all visual characteristics of Base Facility.

3.07 SITE UTILITY AND BUILDING ENVIRONMENTAL SYSTEMS 

A. Perform work needed to complete connections and tie-ins to Base Facility.  Keep Base
Facility in continuous operation unless otherwise specifically permitted or approved by
City Engineer.
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B. Base Facility electrical and mechanical systems and site utilities are intended to be
functioning properly prior to start of the Work.  Follow Section 01505 to confirm proper
function.

1. Notify City Engineer by Document 00931 - Request for Information of non-operating
systems prior to commencing affected work in each area.

2. Do not proceed with work affecting improperly functioning utilities or systems until
corrective work is complete.

C. Make required cuts, plugs and terminations.  Tag remaining lines with contents names and
direction of flow, whether or not flow is active, using weather-resistant tags and permanent
markers.

D. Electrical Power Systems:

1. Provide temporary or permanent bypasses and terminations of electrical systems.  Do
no work on Base Facility data, communications, security or paging systems following
Paragraph 1.05.B above.

a. Scope, type and location of terminations are at the Contractor's option, as approved,
determined by Base Facility conditions encountered.

b. Unless otherwise required, terminate electrical lines as follows:

1) For circuits tapped into remaining laterals intended to remain and which occur
above Base Facility ceiling planes, terminate circuits in approximately sized
junction boxes as close as practical to the lateral.  Attach boxes to building
structure, install wire nuts on unconnected wires, and permanently label outside
of box with panel/circuit number and voltage.

2) For abandoned circuits, remove wire, conduit, boxes, breakers and related
components back to the respective panel boxes or terminal boards, and provide
a blank plate in the breaker slot, and identify plate as “SPARE CIRCUIT/
(CAPACITY) AMP” minimum.

c. Unless otherwise required by demolition work, and where Base Facility ceilings
are indicated for removal, leave paging and security system components in place,
using at least two hanger wires per device.

2. Remove site utility lines without disturbing underlying soil or sub-base.

F. Insofar as possible, test work under operating conditions before final tie-ins are made to
connect equipment to the Base Facility.   Test remaining utilities and service in presence
of City Engineer before covering up.  Repair defects and deficiencies.
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3.08 PAINT 

A. Prepare and prime substrates following manufacturer's recommendations.

B. Apply paint with equipment as required to achieve match with Base Facility.  Apply at
rates recommended by manufacturer.

3.09 INTERIM CLEANING 

A. Clean occupied areas daily.  Immediately remove spillage, overspray, dust and debris in
occupied areas and at points of access into contract  limits.  Sweep and wet mop floors as
required, using safety cones and tape barricades as required cleaning operations.

B. Make surfaces ready for work of successive trades.

C. At completion of work in each area, provide final cleaning following Section 01770 -
Contract Closeout.

END OF SECTION 
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SECTION 01761 
PROTECTION OF EXISTING SERVICES 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Requirements to protect existing services and minimize impact of interruptions.

1.02 DEFINITIONS: 

A. Service is defined to include utilities (natural gas, water, or power); lighting and emergency
lighting; data and telecommunications; closed-circuit video, control and monitoring
circuits, and air conditioning, heating, and ventilating.  Service types include:

1. Power.

2. Lighting, and emergency lighting.

3. Paging.

4. Telephone.

5. Video.

6. Data and computer networks.

7. Water.

8. Natural gas.

9. Heating, ventilating, and air conditioning

B. Data and Telecom Service is defined to include:

1. Wiring and cable used for the transmission of data, voice, or video information.

2. Wiring for low voltage monitoring and control of various types of devices.

C. Service interruption is defined to include any temporary or permanent inability to provide
the service as contracted or as intended and includes interference with or disruption to
source, distribution, or terminal items of a service system.

D. Response time is defined to be the time elapsed between the time that a Service Interruption
becomes known to the Contractor and the time that a person is at the site of the interruption
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or, if the site of the interruption is not immediately known, at the job site to diagnose and 
locate the service interruption. 

1.03  PERFORMANCE REQUIREMENTS 

A. Contractor is required to protect and maintain existing services to those operating areas of
the Airport.

1. Where services are affected by construction activities and interruption of service is
required to complete the Work, schedule service interruption to minimize impact.

2. Where services cannot be interrupted, provide alternate services or circuits as required
to maintain affected services.  Design and implement service "cut-over" so that services
are maintained without interruption.

B. Train employees and subcontractors to ensure that accidental service interruptions are
promptly recognized, and appropriate responses can be initiated.

C. Maintain personnel, equipment, and parts at hand or on call to provide the response times
indicated.

D. Interruptions to Existing Service are classified as follows:

1. Security Service Interruption:

a. Any service interruption of power, lighting, or data and telecom service that affects
and compromises one of the following:

(1)  FAA Security

(2)  Airline Security

(3)  Airport Security

(4)  Other government entity charged with enforcing security at the Airport
(Houston Police Department, FBI, Secret Service, etc.).

b. Security Services must be active at all times.

2. Life Safety Service Interruption:

a. Any service interruption of power, lighting, or data and telecom service affecting
or compromising one or more of the following life safety systems.

(1)  Fire/smoke alarms.
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(2)  Emergency lighting.

(3)  Elevator operations in "Fire" mode.

(4)  Emergency intercom systems.

b. Life Safety Services must be active at all times.

3. Business Service Interruption:

a. `Any service interruption of utility service (power, lighting, natural gas, data and
telecom, etc.) that affects and compromises the ability of a profit-seeking entity to
earn revenue, including: 

(1)  Airline:  Includes FIDS network, reservation/confirmation systems, paging
systems.

(2)  Tenants Other Than Airlines:  Point of sale systems, reservation/confirmation
systems, utilities for storing, cooking, or maintaining food for sale to the public.

b. Business Services must be active at all times in the areas of the Airport served by
Airlines or other tenants during hours of their operation.

4. Comfort / Convenience Service Interruption:

a. Any service interruption of power, lighting, or data and telecom services affecting
or compromising the comfort or convenience of those using the Airport
(passengers, visitors, employees, concessionaires, etc.) including:

(1)  Lighting.

(2)  Air Conditioning.

(3)  Heating.

(4)  Public telephones.

(5)  Elevators.

b. Minimize Comfort/Convenience Service Interruptions except in construction areas.

1.04 SUBMITTALS 

A. Schedule of service interruptions.
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B. Emergency Response Plan.

1.05 QUALITY ASSURANCE 

A. Develop emergency response plan for each class of service interruption indicated.  Notify
other contractors responsible for services and obtain contact information.  Where possible,
obtain written instructions for emergency repairs from the contractor responsible for each
service.  Where required, arrange for contractor personnel to be available to meet required
response times.

1.06 COORDINATION AND SEQUENCING 

A. Schedule and execute construction activities to prevent service interruption or, where
service interruption is required to complete the Work, minimize service interruption.

1.07 SCHEDULING 

A. Follow Section 01325.

B. Develop a schedule of required service interruptions.  Coordinate with the schedules
required by Section 01325 and revise as required by the City or project conditions.

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION 

3.01 CONTRACTOR RESPONSIBILITIES: 

A. Follow Section 01726.

B. Scheduled Service Interruptions:  Notify the City Engineer in writing not less than 7 days
in advance of a scheduled service interruption.  In notifying of the Scheduled Service
Interruptions, click on the weblink - https://bit.ly/3lLFtyv [(HAS Work Area Notification
(WAN) Form] and review the checklist.  At the bottom of the checklist, check the box
confirming attendance of the Contractor Safety Requirement meeting, and Contractor and
all Subcontractors understands and will comply with all Houston Airport System (HAS)
and OSHA requirements.

C. Complete a Work Area Notification form by clicking on the weblink https://bit.ly/3lLFtyv
[(HAS Work Area Notification (WAN) Form] for any/all service interruptions and/or; for,

D. Unscheduled Service Interruptions to Data and Telecom Service:

https://bit.ly/3lLFtyv
https://bit.ly/3lLFtyv
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1. Immediately notify HOU 24-Hour Emergency Dispatch Service at (713) 641-4000.
Do not attempt to repair these lines.  Include the following information:

a. Location.

b. Area(s) affected.

c. Type and classification of service (if known).

d. Entities affected (if known).

2. In addition to the notification requirements above, immediately notify the City
Engineer of interruption.

F. Unscheduled Service Interruptions to Service Other Than Data and Telecom Service:

1. When executing Work in an area known to have existing services, maintain on-site or
on-call capability to initiate repairs to unscheduled service interruptions within the
response times required.

2. Immediately notify the City Engineer of interruption.

a. Location.

b. Area(s) affected.

c. Type and classification of service (if known).

d. Entities affected (if known).

3. Response Times to Interruptions to Existing Service:

a. Security Service Interruption - 15 minutes.

b. Life Safety Service Interruption - 15 minutes.

c. Business Service Interruption -

(1) Service Interruptions to Airlines - 15 minutes.

(2) Service Interruptions to Tenants other than Airlines - 1 hour.

d. Comfort/Convenience Service Interruption - 1 hour.

END OF SECTION 
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SECTION 01770 
CONTRACT CLOSEOUT 

PART 1 GENERAL 

1.01 SECTION INCLUDES 

A. Submittal of Operation and Maintenance (O & M) manual, lien releases, record
documents, badges, and keys.

B. O & M manual format and contents.

C. Final cleaning.  Interim cleaning is specified in Section 01505.

D. Systems demonstrations and personnel training.

E. Notification of Substantial Completion.

F. Contractor's punch list.

G. Record of the Work.

H. Forwarding of Contractor-Salvaged products (CSP), and extra products.

1.02 SUBMITTALS 

A. Two weeks before Substantial Completion inspection, submit 2 sets of Preliminary O & M
manual (Paragraph 1.03), 1 copy to Designer and 1 copy direct to City Engineer.

B. Subsequent to Preliminary O & M manual submittal and precedent to final Certificate for
Payment, submit the following:

1. The Contractor shall submit Preliminary O&M Manuals to the City for review and
acceptance a minimum of 60 calendar days prior to starting the commissioning process.

2. Release or Waiver of Liens and consents of sureties following Documents 00700-
General Conditions and 00800 - Supplementary Conditions.

3. BIM As-Built and BIM Record Documents

a. Provide the final coordinated trade construction as-built and/or fabrication models
in native format, to the City at regular intervals at the end of the Construction Phase
that will have incorporated all addenda, approved Change Orders, and the
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modifications and deliver the final record model to the City as part of the project 
close-out documents. 

b. The format of the delivered documents shall consist of:

1) PDF files of drawings and specifications.

2) HAS approved AutoCAD version of drawings.

3) Native formats of the BIM model including HAS approved Revit version.

4) HAS approved version of Navisworks files and Civi3D

5) All information, drawings and manuals should conform with HAS approved
BIM standards and BPxP.

4. File organization, File directory structure, Sheet Borders, titles, method of delivery and
other specifications should be in conform to HAS CAD/GIS Data Standards and HAS
BIM Standards, available in  www.fly2houston.com/tip.

5. Security identification badges.

6. Construction and other master keys.

1.03 O&M MANUAL CONTENTS AND FORMAT 

A. Provide O & M Manual with full information to allow matching products under future
contracts to products under this contract, and to allow City to operate, maintain and repair
(for user-serviceable aspects) products, including trade names, model or type numbers,
colors dimensions, and other physical characteristics.

B. Electronic Format:

1. Submit in searchable PDF to reflect 8.5” x 11” inch page and margins shall be formatted
for double-sided print out or copy.  Large format shall be pre-approved by the City.2.
Sections within the O & M Manual shall also be formatted to reflect dividers if a
printout copy is desired.3. Cover of the O& M Manual shall be titled “OPERATION
AND MAINTENANCE MANUAL, title of project and subject matter and “Number _
of _ if multiple volumes are developed. Include the City’s Project Number and AIP/CIP
Number.

C. Contents:

1. Table of Contents for each volume, naming each Part.
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2. Part 1:  Directory with name, address, and telephone number of Designer, Contractor,
and Subcontractors and Suppliers for each Project Manual Section.

3. Part 2:  Operation and maintenance instructions, arranged by Project Manual Section
number where practical, and where not, by system.  Include:

a. For finish materials, maintenance instructions prepared by manufacturers,
including recommended cleaning methods and materials and special precautions
identifying detrimental agents.

b. Utility, door and window hardware, HVAC, plumbing and electrical products,
prepared by product manufacturer, including:

1) Product design criteria, functions, normal operating characteristics, and limiting
conditions.

2) Assembly, installation, alignment, adjustment, checking instructions, and
troubleshooting guide.

3) Operating instructions for start-up, normal operation, regulation and control,
normal shutdown, and emergency shutdown.

4) Lubrication and detailed maintenance instructions; detailed drawings giving
location of each maintainable part and lubrication point and detailed
instructions on disassembly and reassembly of products.

5) Spare parts list for operating products, prepared by manufacturers, including
detailed drawings giving location of each maintainable part; describe predicted
life of parts subject to wear, lists of spares recommended for user-service
inventory, and nearest source of in-stock spares.

6) Outline, cross-section, and assembly drawings; engineering data; wiring
diagrams.

7) Test data and performance curves.

4. Part 3:  Project documents and certificates, including:

a. Shop drawings, product data, and where practical, samples.

b. Certificates of occupancy or use.

c. Product certifications and mix designs.

d. Material Safety Data Sheets.
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5. Part 4:  Copy (not original) of each warranty form containing language of final
warranty.

6. Part 5:  Meeting notes from systems demonstrations.

7. Revise content and arrangement of preliminary Manual until approval by City
Engineer.

1.04 FINAL CLEANING 

A. Execute final cleaning prior to Substantial Completion [of each Stage].

B. Clean surfaces exposed to view; remove temporary labels and protective coverings, stains
and foreign substances; polish transparent and glossy surfaces; vacuum carpeted and soft
surfaces.  Clean equipment and fixtures to sanitary condition. Clean permanent filters and
install new replaceable filters at equipment.  Clean HVAC diffusers.

C. Remove and legally dispose of waste and surplus products and rubbish, including from
roofs, gutters, downspouts, drainage systems, pavements, lawn and landscaped areas, and
elsewhere from site.

D. Sweep streets and parking areas, rake lawn and landscaped areas.

E. Wash roofs, opaque building walls and sidewalks.

F. Remove temporary facilities and controls.

G. Leave premises in spotless condition, requiring no further cleaning of construction by City.

H. Adjust products to proper operating condition.

I. Correct defective function of products.

1.05 SYSTEMS DEMONSTRATIONS AND PERSONNEL TRAINING 

A. Demonstrate proper operation and maintenance of each product to City’s maintenance
personnel precedent to Substantial Completion inspection.

1. Operate HVAC, plumbing, and electrical systems 7 continuous days precedent to
personnel training.

B. Precedent to submittal of O & M Manual, train City's maintenance personnel in proper
operation, adjustment, and maintenance of products and systems, using the preliminary O
& M Manual as the basis of instruction.  Continue training until City's personnel
demonstrate proper knowledge and skills.
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C. Take minutes of meetings, including sign-in sheet, and record subjects covered in each
session.  Bind minutes in O&M Manual.

1.06 NOTIFICATION OF SUBSTANTIAL COMPLETION 

A. When Contractor considers the Work (or a designated portion or stage thereof identified in
Section 01326 - Construction Sequencing) substantially complete, submit written notice
and Punchlist (Paragraph 1.04) to City Engineer.

1. Do not claim Substantial Completion until authorities having jurisdiction issue
certificates of occupancy or use and related inspections affirming compliance.

2. Attach copy of each certificate to Substantial Completion form.

B. Within a reasonable time after receipt of certificates, an inspection will be made by City
Engineer and Designer to determine status of completion.

C. Should the Work be determined by City Engineer as not substantially complete as a result
of any Substantial Completion inspection, Contractor will be notified in writing.

1. Remedy deficiencies.

2. Send written notice of Substantial Completion as above.

3. City Engineer and Designer will reinspect the Work.

4. Pay costs of Designer’s second and subsequent Substantial Completion inspections, by
Change Order.

D. When the Work is determined as substantially complete, the Certificate of Substantial
Completion will be executed.

1.07 CONTRACTOR'S PUNCHLIST 

A. Prior to and in connection with Substantial Completion procedures, prepare a written
Punchlist on a area-by-area basis and as follows:

1. Designer will provide one reproducible copy of then-current floor plans.  These
drawings are the basis of Contractor’s Punchlist.

2. Inspect the Work and mark applicable comments on the floor plans.  Prepare written
notes as required to supplement notes made on drawings.

3. Continue completion of the Work including Punchlist items, marking off completed
items.
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4. Forward 3 diazo prints of the annotated Drawings to City Engineer accompanied by
notification that Substantial Completion Inspection is ready.

B. Schedule Punchlist Inspection and other closeout inspections through City Engineer.

C. Punchlist inspection will be attended by the following as a minimum:

1. Contractor, Contractor’s Superintendent, and applicable Subcontractors’
superintendents.  Attend with Punchlist drawing.

2. City Engineer.

3. Designer.

4. Others of City Engineer’s choice.

D. Substantial Completion inspection will be made during one or more mutually agreed times
to inspect the Work, to review and amend Contractor’s Punchlist.  If the work is
substantially complete, Document 00645 - Certificate of Substantial Completion will be
executed.

1. Amendments to the Contractor’s Punchlist will be made on the reproducible.

2. Within 5 days of execution of Document 00645, provide 4 copies of the amended Punch
List and original Document 00645 to City Engineer.

E. Expeditiously correct work.

F. Process each reinspection as above and in Paragraph 1.04.

G. Punchlist items and corrections required after execution of Document 00650 - Certificate
of Final Completion will be processed as warranty work following Document 00700 -
General Conditions, Paragraph 3.12.

1.08 RECORD OF THE WORK 

A. Following requirements expand Paragraph 3.16 of Documents 00700 - General Conditions
and 00800 - Supplementary Conditions.

B. Record information concurrently with construction progress.  Do not conceal work until
required information is recorded.

C. Keep in a secure location in the Contractor’s office and timely record the Work as actually
built as the Work progresses.
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1. Contractor shall maintain one full size set of Construction Documents and one set of
the Project Manual(s) in the Contractor’s Field office. In addition, the Contractor shall
maintain one record set of submittal data, video and photographic data, and other record
data as required by to support and supplement record changes made on Drawings and
the Project Manual(s).

2. Legibly note variations from Contract Documents on Drawings, Project Manual and
submittal data, whichever most clearly shows the change.

3. Clearly mark each document in red ink “RECORD OF THE WORK.  Use only for
recording field deviations and actual constructed conditions and arrangements.”

D. Keep documents current and make available for inspection by City Engineer.

E. Show following minimum information, as applicable to type of work, marked in fine-point
red ink:

1. Measured depths of foundation elements in relation to finish first floor datum.

2. Measured horizontal locations and elevations of underground utilities and
appurtenances, referenced to permanent surface improvements.

3. Elevations of underground utilities referenced to City’s benchmark utilized for project.

4. Measured locations of internal utilities, environmental systems and appurtenances
concealed in construction, referenced to visible and accessible features of construction.

5. Field changes of dimension and detail.

6. Changes made by RFI (Document 00931).

7. Changes made by Modifications.

8. Details not on original Contract Documents.

9. References to related shop drawings, product data, samples, RFIs and Modifications.

F. Upon completion of the Work, collect diazo prints of marked-up Drawings, one single-
sided copy of marked-up Project Manual, one set of shop drawings (including diskettes of
CADD files prepared as part of the Contract, such as data required by Section 01340- Shop
Drawings, Product Data and Samples), one original set of product data (Section 01340),
one set of RFIs, one set of Modifications, one set of originals of video tapes and one copy
of photographs (Section 01321 - Construction Photographs), and other required documents.
1. Clearly mark each document, immediately adjacent to the “RECORD OF THE

WORK” mark, in red ink thus:
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“CERTIFIED AS THE CORRECT AND COMPLETE RECORD OF WORK 
PERFORMED. 

           ___________________________ (Contractor Firm Name) 
           ___________________________ (Authorized Signature) 
           ___________________________ (Date) 
 

G. Transmit all records to City Engineer. 
 
H. Transmit reproducible copies of Drawings (see Section 01110 - Summary of Work) to City 

Engineer. 
 
I. Submit proper record of the Work, in addition to other requirements in the Contract 

Documents, precedent to City Engineer’s authorization for release of final payment. 
 
1.09 FORWARDING CSP AND EXTRA PRODUCTS 
 

A. Before submitting final application for payment, forward remaining proper CSP (Section 
01110 - Summary of Work), extra products, including spare parts (specified in other 
Sections) to location designated by City Engineer. 

 
B. Furnish pallets and containers as required for proper product storage. 
 
C. Unload products from Contractor’s vehicles.  Place pallets, containers and products as 

directed by City Engineer. 
 
D. Obtain written transfer of title or receipt. 

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 
 
 
 
 

END OF SECTION 
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SECTION 01785 
PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.01 SECTION INCLUDES 

A. Maintenance and submittal of record documents and Samples.

1.02 MAINTENANCE OF DOCUMENTS AND SAMPLES 

A. Maintain one record copy of documents at the site in accordance with Document 00700
- General Conditions,

B. Store record documents and Samples in field office, if a field office is required by the
Contract, or in a secure location.  Provide files, racks, and secure storage for record
documents and Samples.

C. Label each document "PROJECT RECORD" in neat, large, printed letters.

D. Maintain record documents in a clean, dry, and legible condition.  Do not use record
documents for construction purposes.   Do not use permit drawings to record
Modifications to the Work.

E. Keep record documents and Samples available for inspection by Project Manager.

F. Bring record documents to progress review meetings for viewing by Project Manager
and, if applicable, Design Consultant.

1.03 RECORDING 

A. Record information legibly with red ink pen on a set of blueline opaque drawings,
concurrently with construction progress.  Maintain an instrument on site at all times for
measuring elevations accurately.  Do not conceal work until required information is
recorded

B. Contract Drawings and Shop Drawings: Mark each item to record completed
Modifications, or when minor deviations exist, the actual construction including:

1. Measured depths of elements of foundation in relation to finish first floor datum.

2. Measured horizontal locations and elevations of Underground Facilities and
appurtenances, referenced to permanent surface improvements.

3. Elevations of Underground Facilities referenced to City of Houston benchmark
utilized for the Work.

4. Measured locations of internal utilities and appurtenances concealed in
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construction, referenced to visible and accessible features of the Work. 

5. Dimensions and details of field changes.

6. Changes made by Modifications.

7. Details not on original Drawings.

8. References to related Shop Drawings and Modifications.

C. Survey all joints of water mains at the time of construction.  Record on Drawings, water
main invert elevation, elevation top of manway, and centerline horizontal location
relative to baseline.

D. For large diameter water mains, mark specifications and addenda to record:

1. Manufacturer, trade name, catalog number and Supplier of each Product
actually installed.

2. Changes made by Modification or field order.

3. Other matters not originally specified.

E. Annotate Shop Drawings to record changes made after review.

1.04 SUBMITTALS 

A. At closeout of the Contract, deliver Project record documents to Project Manager.

PART 2 PRODUCTS (NOT USED) 

PART 3 EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 03 73 00 - CONCRETE REHABILITATION 

PART 1 – GENERAL  
 
1.01   SUMMARY 

A. This specification describes the structural repair/patching of interior and/or exterior vertical 
or overhead surfaces with a polymer-modified, portland cement mortar. 

B.     Refer to drawings for locations where exterior signs are to be removed and or replaced, the 
exterior driveway columns will require an skim coating to match the existing surface, which 
is Sika Quick Smooth Finish or Precast Exposed Stone Finish. 

 
1.02   QUALITY ASSURANCE 

A. Manufacturing qualifications: The manufacturer of the specified product shall be ISO 9001 
certified and have in existence a recognized ongoing quality assurance program 
independently audited on a regular basis.  

B. Contractor qualifications: Contractor shall be qualified in the field of concrete repair and 
protection with a successful track record of 5 years or more.  Contractor shall maintain 
qualified personnel who have receivced product training by a manufacturer's representative. 

C. Install materials in accordance with all safety and weather conditions required by 
manufacturer or as modified by applicable rules and regulations of local, state and federal 
authorities having jurisdiction. Consult Material Safety Data Sheets for complete handling 
recommendations. 

 
1.03   DELIVERY, STORAGE, AND HANDLING 

A. All materials must be delivered in original, unopened containers with the manufacturer’s 
name, labels, product identification, and batch numbers.  Damaged material must be removed 
from the site immediately. 

B. Store all materials off the ground and protect from rain, freezing or excessive heat until ready 
for use. 

C. Condition the specified product as recommended by the manufacturer. 
 
1.04   JOB CONDITIONS 

A. Environmental Conditions: Do not apply material if it is raining or snowing or if such 
conditions appear to be imminent. Minimum application temperature 45ºF (5ºC) and rising. 

B. Protection: Precautions should be taken to avoid damage to any surface near the work zone 
due to mixing and handling of the specified material. 

 
1.05   SUBMITTALS 

A. Submit two copies of manufacturer’s literature, to include: Product Data Sheets, and 
appropriate Material Safety Data Sheets (MSDS). 

 
1.06   WARRANTY 

A. Provide a written warranty from the manufacturer against defects of materials for a period of 
one (1) year,  beginning with date of substantial completion of the project. 
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PART 2 - PRODUCTS 

2.01  MANUFACTURER 

A. Smoth Trowell Finish Columns:  SikaTop 123 Plus, as manufactured by Sika Corporation, is
considered to conform to the requirements of this specification.

B. Precaset Exposed Stone Finish:  Sikadur-31 Hi-Mod Gel, as manufactured by Sika
Corporation.   Where patching is required, including replacement of exposed stone, the
contractor shall submit matching stone and epoxy material to adhere the stone to the panels
for a finish to match the existing pattern and color.

2.02  MATERIALS 

A. Polymer-modified Portland cement mortar:
1. Component A shall be a liquid polymer emulsion of an acrylic copolymer base and

additives.
a. pH: 4.5-6.5
b. Film Forming Temperature: 73°F max.
c. Tear Strength: 950-psi min.
d. Elongation at Break: 500% min.
e. Particle Size: less than 0.1 micron

2. Component A shall contain an organic, penetrating corrosion inhibitor which has been
independently proven
to reduce corrosion in concrete via ASTM G3 (half-cell potential tests). The

corrosion inhibitor shall not be calcium nitrite, and shall have a minimum of 5 years of
independent field testing to document performance on actual construction projects.

3. Component B shall be a blend of selected portland cements, specially graded
aggregates, admixtures for
controlling setting time, water reducers for workability, and an organic accelerator.

4. The materials shall be non-combustible, both before and after cure.

5. The materials shall be supplied in a factory-proportioned unit.

6. The polymer-modified, portland cement mortar must be placeable from 1/8” to 1-1/2”
in depth per lift for
vertical applications and 1/8” to 1” in depth for overhead applications.

7. Provide a clear sealer to match the existing sealed finish.

B. Cement Epoxy:

1. Sikadur 31, Hi-Mod Gel, is a 2-component, 100% solids, solvent-free, moisture-
tolerant, high-modulus, highstrength, structural epoxy paste adhesive. It shall conform
to the current ASTM C-881, Types I and IV, Grade-3, Class-B/C and AASHTO M-
235 specifications.

C. Rocks for Precast patching:

1. Submit rock samples to match existing exposed preacast rock panels.
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2.03  PERFORMANCE CRITERIA 

A. Typical Properties of the mixed polymer-modified, portland cement mortar: 

1.  Working Time: Approximately 15 minutes 

2.  Finishing Time: 20 - 60 minutes 

3.  Color: concrete gray 

B. Typical Properties of the cured polymer-modified, portland cement mortar: 

1.  Compressive Strength (ASTM C-109 Modified) 
a. 1 day:  3500 psi min. (24.1 MPa)  
b. 7 day:  6000 psi min. (44.8 MPa)                                                                                                    
 

 
c. 28 day: 7000 psi min. (48.3 MPa) 

2.  Flexural Strength (ASTM C-293) @ 28 days: 2000 psi  (13.8 MPa) 

3.  Splitting Tensile Strength (ASTM C-496) @ 28 days: 900 psi  (6.2 MPa) 

4. Bond Strength (ASTM C-882 Modified) @ 28 days: 2200 psi  (15.2 MPa) 

5.  The portland cement mortar shall not produce a vapor barrier. 

6.    Density (wet mix): 132 lbs. / cu. ft.  (2.2 kg/l) 

7. Permeability - AASHTO T-277 @ 28 days  Approximately 500 Coulombs  
 
 
 
NOTE: TESTS ABOVE WERE PERFORMED WITH THE MATERIAL AND CURING CONDITIONS 
@ 71OF – 75OF AND 45-55% RELATIVE HUMIDITY. 

PART 3 – EXECUTION 
 
3.01   SURFACE PREPARATION 

A. Areas to be repaired must be clean, sound, and free of contaminants. All loose and 
deteriorated concrete shall be removed by mechanical means. Mechanically prepare concrete 
substrate to obtain a surface profile of +/- 1/16” (CSP 5 or greater as per ICRI Guidelines) 
with a new exposed aggregate surface.  Area to be patched shall not be less than 1/8” in 
depth.   

B.  Where reinforcing steel with active corrosion is encountered, sandblast the steel to a white 
metal finish to remove all contaminants and rust. Where corrosion has occurred due to the 
presence of chlorides, the steel shall be high pressure washed after mechanical cleaning. 
Prime steel with 2 coats of Sika Armatec 110 EpoCem as per the technical data sheet. (See 
Spec Component SC-201-0699) 

 
3.02  MIXING AND APPLICATION 

A. Mechanically mix in an appropriate sized mortar mixer or with a Sika mud paddle and low 
speed (400-600 rpm) drill. Pour approximately 4/5 gal Component A into the mixing 
container. Add Component B while continuing to mix. Mix to a uniform consistency for a 
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maximum of three minutes. Add remaining Component A to mix for desired consistency. 
Should smaller quantities be needed, be sure the components are measured in the correct ratio 
and that the Component B is uniformly blended before mixing the components together. Mix 
only that amount of material that can be placed in 10 - 15 minutes.  Do not retemper material. 

B. Placement Procedure: At the time of application, the substrate shall be saturated surface dry 
with no standing water. Mortar must be scrubbed into substrate filling all pores and voids. 
While the scrub coat is still plastic,  force material against edge of repair, working toward 
center. If repair area is too large to fill while scrub coat is still wet use Sika Armatec 110 
EpoCem in lieu of scrub coat. (See spec component SC-200-0699) After filling, consolidate 
then screed. Allow mortar to set to desired stiffness then finish with trowel for smooth 
surface. Wood float or sponge float for a rough surface. Areas where the depth of the repair 
area to sound concrete is greater than 1-1/2”, the repair shall be made in lifts of 1-1/2” 
maximum thickness. The top surface of each lift shall be scored to produce a rough surface 
for the next lift. The preceding lift shall be allowed to reach final set before applying fresh 
material. The fresh mortar must be scrubbed into the preceding lift. 

D. As per ACI recommendations for portland cement concrete, curing is required.  Moist cure 
with wet burlap and       polyethylene, a fine mist of water or a water-based* compatible 
curing compound. Moist curing should commence       immediately after finishing and 
continue for 48 hours.  Protect newly applied material from rain, sun, and wind until 
compressive strength is 70% of the 28-day compressive strength.  To prevent from freezing 
cover with insulating material. Setting time is dependent on temperature and humidity.   

 *Pretesting of curing compound is recommended. 

E.  Adhere to all procedures, limitations and cautions for the polymer-modified portland cement 
mortar in the manufacturers current printed technical data sheet and literature. 

 
3.05 CLEANING 

A.   The uncured polymer-modified portland cement mortar can be cleaned from tools with water. 
The cured polymer -modified portland cement mortar can only be removed mechanically. 

B.   Leave finished work and work area in a neat, clean condition without evidence of spillovers onto 
adjacent areas. 

 

 

END OF SECTION 03730 
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SECTION 099113 - EXTERIOR PAINTING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes surface preparation and the application of paint systems on exterior substrates: 

1. Concrete. 
2. Steel and iron. 
3. Galvanized metal. 
4. Portland cement plaster (stucco). 
5. Gypsum board. 

1.3 DEFINITIONS 

A. MPI Gloss Level 1: Not more than five units at 60 degrees and 10 units at 85 degrees, according 
to ASTM D 523. 

B. MPI Gloss Level 3: 10 to 25 units at 60 degrees and 10 to 35 units at 85 degrees, according to 
ASTM D 523. 

C. MPI Gloss Level 4: 20 to 35 units at 60 degrees and not less than 35 units at 85 degrees, 
according to ASTM D 523. 

D. MPI Gloss Level 5: 35 to 70 units at 60 degrees, according to ASTM D 523. 

E. MPI Gloss Level 6: 70 to 85 units at 60 degrees, according to ASTM D 523. 

F. MPI Gloss Level 7: More than 85 units at 60 degrees, according to ASTM D 523. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. Include preparation requirements and application 
instructions. 

1. Include printout of current "MPI Approved Products List" for each product category 
specified, with the proposed product highlighted. 

2. Indicate VOC content. 

B. Sustainable Design Submittals: 
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1. Provide VOC content data substantiating zero VOC content. 

C. Samples for Initial Selection: For each type of topcoat product. 

D. Samples for Verification: For each type of paint system and each color and gloss of topcoat. 

1. Submit Samples on rigid backing, 8 inches (200 mm) square. 
2. Apply coats on Samples in steps to show each coat required for system. 
3. Label each coat of each Sample. 
4. Label each Sample for location and application area. 

E. Product List: Cross-reference to paint system and locations of application areas. Use same 
designations indicated on Drawings and in schedules. Include color designations. 

1.5 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish extra materials, from the same product run, that match products installed and that are 
packaged with protective covering for storage and identified with labels describing contents. 

1. Paint: 5 percent, but not less than 5 gal. of each material and color applied. 

1.6 QUALITY ASSURANCE 

A. Mockups: Apply mockups of each paint system indicated and each color and finish selected to 
verify preliminary selections made under Sample submittals and to demonstrate aesthetic effects 
and set quality standards for materials and execution. 

1. Architect will select one surface to represent surfaces and conditions for application of 
each paint system. 

a. Vertical and Horizontal Surfaces: Provide samples of at least 100 sq. ft. (9 sq. m). 
b. Other Items: Large Ground Level Exterior Concrete Bollards 
c. Provide 3 options as directed by the architect; including a two-color option. 

2. Final approval of color selections will be based on mockups. 

a. If preliminary color selections are not approved, apply additional mockups of 
additional colors selected by Architect at no added cost to Owner. 

3. Approval of mockups does not constitute approval of deviations from the Contract 
Documents contained in mockups unless Architect specifically approves such deviations 
in writing. 

4. Subject to compliance with requirements, approved mockups may become part of the 
completed Work if undisturbed at time of Substantial Completion. 

http://www.arcomnet.com/sustainable_design.aspx?topic=209
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1.7 DELIVERY, STORAGE, AND HANDLING 

A. Store materials not in use in tightly covered containers in well-ventilated areas with ambient 
temperatures continuously maintained at not less than 45 deg F (7 deg C). 

1. Maintain containers in clean condition, free of foreign materials and residue. 
2. Remove rags and waste from storage areas daily. 
3. All storage areas on HAS property must be in locations approved and designated by the 

HAS project manager. 

1.8 FIELD CONDITIONS 

A. Apply paints only when temperature of surfaces to be painted and ambient air temperatures are 
between 50 and 95 deg F (10 and 35 deg C). 

B. Do not apply paints in snow, rain, fog, or mist; when relative humidity exceeds 85 percent; at 
temperatures less than 5 deg F (3 deg C) above the dew point; or to damp or wet surfaces. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers: Subject to compliance with requirements, provide paint from one of the 
following approved manufacturers: 
1. Benjamin Moore & Co. 
2. PPG Architectural Coating 
3. Sherwin Williams Company 

B. Products: Subject to compliance with requirements, provide one of the products listed in the 
Exterior Painting Schedule for the paint category indicated. 

2.2 PAINT, GENERAL 

A. MPI Standards: Products shall comply with MPI standards indicated and shall be listed in its 
"MPI Approved Products Lists." 

B. Material Compatibility: 

1. Materials for use within each paint system shall be compatible with one another and 
substrates indicated, under conditions of service and application as demonstrated by 
manufacturer, based on testing and field experience. 

2. For each coat in a paint system, products shall be recommended in writing by topcoat 
manufacturers for use in paint system and on substrate indicated. 

3. It is the responsibility of the bidder to insure the proper primer, paint and preparation are 
applied on each substrate receiving paint. 
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C. Provide materials that comply with minimal to zero VOC limits. Minimum Standards to comply 
with South Coast Air Quality Management District Rule 1168. 

D. Colors: As indicated in a color schedule. 

E. Application Coats:  Schedule indicates primer and top coats for uncoated substrates.  The 
painting contractor shall apply at least 2 coats on previously painted stucco and gypsum board 
substrates so that prior colors are not perceptible thru the new paint, if the prior paint color is 
perceived thru the new paint, the painting contractor shall apply new coat(s) at their cost.  
Exterior concrete and steel shall be prepped and stripped back to the raw substrate material. 

2.3 SOURCE QUALITY CONTROL 

A. Testing of Paint Materials: Owner reserves the right to invoke the following procedure: 

1. Owner will engage the services of a qualified testing agency to sample paint materials. 
Contractor will be notified in advance and may be present when samples are taken. If 
paint materials have already been delivered to Project site, samples may be taken at 
Project site. Samples will be identified, sealed, and certified by testing agency. 

2. Testing agency will perform tests for compliance with product requirements. 
3. Owner may direct Contractor to stop applying paints if test results show materials being 

used do not comply with product requirements. Contractor shall remove noncomplying 
paint materials from Project site, pay for testing, and repaint surfaces painted with 
rejected materials. Contractor will be required to remove rejected materials from 
previously painted surfaces if, on repainting with complying materials, the two paints are 
incompatible. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions, with Applicator present, for compliance with requirements 
for maximum moisture content and other conditions affecting performance of the Work. 

B. Maximum Moisture Content of Substrates: When measured with an electronic moisture meter 
as follows: 

1. Concrete: 12 percent. 
2. Portland Cement Plaster: 12 percent. 
3. Gypsum Board: 12 percent. 

C. Portland Cement Plaster Substrates: Verify that plaster is fully cured. 

D. Exterior Gypsum Board Substrates: Verify that finishing compound is sanded smooth. 

E. Verify suitability of substrates, including surface conditions and compatibility, with existing 
finishes and primers. 
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F. Proceed with coating application only after unsatisfactory conditions have been corrected. 

1. Application of coating indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Comply with manufacturer's written instructions and recommendations in "MPI Architectural 
Painting Specification Manual" applicable to substrates and paint systems indicated. 

B. Remove signage, hardware, covers, plates, and similar items already in place that are removable 
and are not to be painted. If removal is impractical or impossible because of size or weight of 
item, provide surface-applied protection before surface preparation and painting. 

1. After completing painting operations, use workers skilled in the trades involved to 
reinstall items that were removed. Remove surface-applied protection. 

2. It is the intent of the documents that signage be removed and painted behind the sign and 
reapplied.  

C. Clean substrates of substances that could impair bond of paints, including dust, dirt, oil, grease, 
and incompatible paints and encapsulants. 

1. Remove incompatible primers and reprime substrate with compatible primers or apply tie 
coat as required to produce paint systems indicated. 

D. Concrete Substrates: Remove release agents, curing compounds, efflorescence, and chalk. Do 
not paint surfaces if moisture content or alkalinity of surfaces to be painted exceeds that 
permitted in manufacturer's written instructions. 

E. Exterior Concrete Driveway Column Substrates (ADD ALTERNATE SCOPE):   
1. Base bid is to paint the columns: Remove release agents, curing compounds, 

efflorescence, and chalk.  
2. Add Alternate Scope:  At the contractor’s option, chemically peal or sandblast columns to 

remove paint in order apply the specified concrete skim coat.  Preparation must not 
impact the public’s safety at the driveway area or impact the airfield in any way. 

F. Steel Substrates: Remove rust, loose mill scale, and shop primer if any. Clean using methods 
recommended in writing by paint manufacturer, but not less than the following: 
1. SSPC-SP 3 (power tool cleaning) 

G. Shop-Primed Steel Substrates: Clean field welds, bolted connections, and areas where shop 
paint is abraded. Paint exposed areas with the same material as used for shop priming to comply 
with SSPC-PA 1 for touching up shop-primed surfaces. 

H. Galvanized-Metal Substrates: Remove grease and oil residue from galvanized sheet metal by 
mechanical methods to produce clean, lightly etched surfaces that promote adhesion of 
subsequently applied paints. 

I. Plastic Trim & Guard Rail Fabrication Substrates: Remove dust, dirt, and other foreign material 
that might impair bond of paints to substrates. 
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3.3 APPLICATION 

A. Apply paints according to manufacturer's written instructions and recommendations in "MPI 
Architectural Painting Specification Manual." 

1. Use applicators and techniques suited for paint and substrate indicated. 
2. Paint surfaces behind movable items same as similar exposed surfaces. Before final 

installation, paint surfaces behind permanently fixed items with prime coat only. 
3. Paint both sides and edges of exterior doors and entire exposed surface of exterior door 

frames. 
4. Do not paint over labels of independent testing agencies or equipment name, 

identification, performance rating, or nomenclature plates. 
5. Primers specified in painting schedules may be omitted on items that are factory primed 

or factory finished if acceptable to topcoat manufacturers. 

B. Tint undercoats same color as topcoat, but tint each undercoat a lighter shade to facilitate 
identification of each coat if multiple coats of same material are to be applied. Provide sufficient 
difference in shade of undercoats to distinguish each separate coat. 

C. If undercoats or other conditions show through topcoat, apply additional coats until cured film 
has a uniform paint finish, color, and appearance. 

D. Apply paints to produce surface films without cloudiness, spotting, holidays, laps, brush marks, 
roller tracking, runs, sags, ropiness, or other surface imperfections. Cut in sharp lines and color 
breaks. 

E. Painting Fire Suppression, Plumbing, HVAC, Electrical, Communication, and Electronic Safety 
and Security Work: 

1. Paint the following work where exposed to view: 
a. Uninsulated metal piping. 
b. Pipe hangers and supports. 
c. Metal conduit. 
d. Plastic conduit. 

3.4 FIELD QUALITY CONTROL 

A. Dry Film Thickness Testing: Owner may engage the services of a qualified testing and 
inspecting agency to inspect and test paint for dry film thickness. 

1. Contractor shall touch up and restore painted surfaces damaged by testing. 
2. If test results show that dry film thickness of applied paint does not comply with paint 

manufacturer's written recommendations, Contractor shall pay for testing and apply 
additional coats as needed to provide dry film thickness that complies with paint 
manufacturer's written recommendations. 
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3.5 CLEANING AND PROTECTION 

A. At end of each workday, remove rubbish, empty cans, rags, and other discarded materials from 
Project site.   

B. After completing paint application, clean spattered surfaces. Remove spattered paints by 
washing, scraping, or other methods. Do not scratch or damage adjacent finished surfaces. 

C. Protect work of other trades against damage from paint application. Correct damage to work of 
other trades by cleaning, repairing, replacing, and refinishing, as approved by Architect, and 
leave in an undamaged condition. 

D. At completion of construction activities of other trades, touch up and restore damaged or 
defaced painted surfaces.  

3.6 EXTERIOR PAINTING SCHEDULE 

A. Products listed are shown as Sherwin Williams Products; provide these or comparable products 
by one of the two approved manufacturers listed above. 

B. Concrete & Portland Cement Plaster (Stucco), Nontraffic Surfaces: 

1. Latex System: 

a. Prime Coat: Primer sealer, latex, exterior, MPI #3: S-W Loxon Concrete & 
Masonry Primer Sealer, A24W8300, at 8.0 mils wet, 3.2 mils dry. 

b. Intermediate Coat:  Latex, exterior, satin, (Gloss Level 3-4), MPI #15: S-W A-100 
Exterior Latex Satin, A82 Series, at 4.0 mils wet, 1.5 mils dry, per coat. 

c. Topcoat: Latex, exterior, satin, (Gloss Level 3-4), MPI #15: S-W A-100 Exterior 
Latex Satin, A82 Series, at 4.0 mils wet, 1.5 mils dry, per coat. 

d. Top coats to contain a mildewcide paint additive as approved by the architect. 

A. Concrete Substrates, Pedestrian Traffic Surfaces: 

1. Latex Floor Paint System: 

a. First Coat: Floor paint, latex, slip-resistant, matching topcoat. 
b. Topcoat: Floor paint, latex, slip-resistant, low gloss, (maximum Gloss 

Level 3), MPI #60: S-W ArmorSeal Tread-Plex, B90 Series, at 1.5 to 2.0 mils dry 
per coat. 

A. CMU Substrates (if required): 

1. Latex System: 

a. Block Filler: Block filler, latex, interior/exterior: S-W PrepRite Block Filler, 
B25W25, at 75 to 125 sq. ft. per gal (1.8 to 3.1 sq. m per l). 

b. Intermediate Coat: Latex, exterior, Satin, (Gloss Level 3-4), MPI #15: S-W A-100 
Exterior Latex Satin, A82 Series, at 4.0 mils wet, 1.5 mils dry, per coat.. 
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c. Topcoat: Latex, exterior, satin, (Gloss Level 3-4), MPI #15: S-W A-100 Exterior 
Latex Satin, A82 Series, at 4.0 mils wet, 1.5 mils dry, per coat. 

d. Top coats to contain a mildewcide paint additive as approved by the architect. 

B. Ferrous Metal, Galvanized-Metal, and Aluminum Substrates: 

1. Water-Based Light Industrial Coating System: 

a. Prime Coat: Primer, water-based, anti-corrosive for metal, MPI #107: S-W Pro 
Industrial Pro-Cryl Universal Primer, B66-310 Series, 5.0 to 10.0 mils wet, 2.0 to 
4.0 mils dry. 

a. Intermediate Coat: Light industrial coating, exterior, water based, matching 
topcoat. 

b. Topcoat: Light industrial coating, exterior, water based, eggshell, (Gloss 
Level 3), MPI #161: S-W Pro Industrial Eg-Shel Acrylic B66-660 Series, at 2.5 to 
4.0 mils dry, per coat. 

C. Ferrous Metal, Galvanized-Metal (Specifically the tube steel - metal guardrails at the drive way 
retaining walls): 

1. Hi- Solids Polyurethane Industrial Coating System: 

a. Prime Coat: Primer, as recommended by the manufacturer. 
b. Intermediate Coat: Sherwin Williams Hi-Solids Polyurethane, Part S B65-300 

Gloss Series – White – Protective and Marine Coatings.  
c. Topcoat: Sherwin Williams Hi-Solids Polyurethane, Part S B65-300 Gloss Series – 

White – Protective and Marine Coatings 

D. Plastic Trim Fabrication Substrates: Including architectural PVC, plastic, and fiberglass items. 

1. Latex System: 

a. Prime Coat: Primer, bonding, water-based, MPI #3: S-W PrepRite ProBlock Latex 
Primer/Sealer. 

b. Intermediate Coat: Latex, exterior, flat, (Gloss Level 1), MPI #10: S-W A-100 
Exterior Latex Flat, A6 Series, at 4.0 mils wet, 1.2 mils dry, per coat. 

c. Topcoat: Latex, exterior, satin, (Gloss Level 3-4), MPI #15: S-W A-100 Exterior 
Latex Satin, A82 Series, at 4.0 mils wet, 1.5 mils dry, per coat. 

E. Exterior Gypsum Board Substrates: 

1. Latex System: 

a. Prime Coat: Primer, bonding, water-based, MPI #3: S-W PrepRite ProBlock Latex 
Primer/Sealer. 

b. Intermediate Coat: Latex, exterior, satin, (Gloss Level 1), MPI #10: S-W A-100 
Exterior Latex Flat, A6 Series, at 4.0 mils wet, 1.2 mils dry, per coat. 

c. Topcoat: Latex, exterior, satin, (Gloss Level 3-4), MPI #15: S-W A-100 Exterior 
Latex Satin, A82 Series, at 4.0 mils wet, 1.5 mils dry, per coat. 
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d. Top coats to contain a mildewcide paint additive as approved by the architect.

END OF SECTION 099113 
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SECTION 101404 – WAYFINDING SIGNAGE  

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies terminal exterior and interior identification, informational, regulatory and 
directional signs as indicated in the project sign type drawings. Provide all documentation, 
engineering, materials and labor as necessary for the fabrication and installation of the specified 
sign program. 

1.2 APPLICABLE STANDARDS AND PUBLICATIONS - Unless otherwise noted, utilize the most 
recent publications of the referenced standards and publications.  

A. International Building Code, With Houston Amendments 

B. ATBCB Design Guidelines for Signage in relation to the Americans With Disabilities Act 

C. Uniform Sign Code 

D. American National Standards Institute (ANSI) 

E. American Society for Testing & Materials (ASTM) 

F. 49 U.S.C Section 5323, SAFETEA-LU Section 3023 – Buy America 

G. All other applicable local, state and federal codes and standards. 

1.3 CONTRACTOR QUALIFICATIONS 

A. It is required that the sign contractor currently and regularly manufactures and installs sign 
programs similar to that specified in this project with a minimum of five years of experience. 

1.4 QUALITY ASSURANCE 

A. The sign contractor is responsible for the quality of all materials and workmanship required for 
execution of the work specified in this section, whether executed by their own firm or firms 
subcontracting of supplying on their behalf. Sign contractor is responsible for providing their 
subcontractors with all pertinent project documents, information and coordination. 

1.5 SUBMITTAL REQUIREMENTS 
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A. Shop Drawings – Provide shop drawings indicating the manufacture and installation details of all 
sign types including but not limited to sign structures, footings, mounting, attachments, 
typography, layouts, lighting, colors and finishes. Where applicable, provide stamped structural 
engineered drawings and calculations, by a Texas licensed engineer, for all structural sign 
elements. 

B. Samples – Provide – 8” x 10” samples of each color and material finish in quantities called for in 
this specification, until final approval is received.  

C. Typography – Provide plots of complete character sets of each specified font at 3” cap height. 

D. Manufacturer’s Data – Provide manufacturer’s specifications, data, installation details, 
maintenance instructions and other information for complete products specified within this 
section. 

1.6 PERMITS 

A. It is required that the selected sign fabricator obtain all necessary permits for the fabrication and 
installation of this sign program from Houston Airport System (HAS). 

PART 2 - PRODUCTS 

2.1 GENERAL 

A. Provide graphics elements as completed units produced to the greatest extent possible by a single 
manufacturer, including necessary and incidental mounting accessories, fittings and connectors. 
1. Contractor Responsibility - The sign contractor, by commencing work on this section, 

assumes overall responsibility in assuring that materials, components, assemblies and 
installations as shown or required as a part of the work within this section or other related 
sections complies with the requirements of the contract documents and as a part of the 
warranty of the work. The contractor shall further warrant, that all components specified 
or incidentally required are compatible with each other and adjoining installation 
conditions, that there are no conditions which will cause materials or assemblies to perform 
to their full life expectancy, that materials are compatible to adjoining substrates, finishes, 
materials and work by other trades, and that the individual parts and overall systems are 
effectively integrated and correct.  

2. Interpretations of Contract Drawings - Do not scale drawings for dimensions. Use only 
written dimensions provided on drawings, unless they are discrepancies found. Contractor 
is responsible for verifying all dimensions and conditions shown on drawings. The 
Designer is to be notified of any discrepancy in drawings or conditions requiring changes 
or that prevent a proper installation of the graphics elements. 

3. Site Conditions - Most of this sign project scope involves removing and changing out of 
graphics of existing sign elements in the terminal. Contractor to coordinate with existing 
conditions and documents. Field inspection and measurements must be done by the 
contractor for all elements in this project to insure the scope is clear and the approach taken 
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to retrofit these signs will assure customer service will not be adversely affected during the 
installation of these elements or the gate number change when airlines commence their 
operations. 

2.2 STANDARDS 

A. Typography 
1. Refer to Graphics Standards Sheet in Sign Type Drawings. 
2. Pedestrian Wayfinding Fonts 

a. ClearviewText Medium – All standard wayfinding word messages 
b. ClearviewOne Book Condensed – All supplemental wayfinding word messages (i.e. 

via, to, etc.) 
3. Letter Spacing 

a. Utilize letterspacing as indicated in sign type drawings. Provide full size samples of 
layouts for sign types specified in submittal section of this specification. 

B. Colors (Note: PMS = Pantone Matching System; all paint, film and digitally printed colors to be 
perfectly matched to PMS colors as listed here) 
1. Refer to Drawing 1-3 (1.2 GRAPHIC ELEMENTS_OVERVIEW_ROADWAY GAP 

SIGNS) 

C. Finishes 
1. Standard paint finishes to be satin sheen (Matthews Acrylic Polyurethane or Owner 

approved equal) 

2.3 SIGN TYPES 

A. Refer to sign type drawings located on drawing sheets 1-13 thru 2-51 for specifications and 
information on individual sign types.  

2.4 MATERIALS 

A. Aluminum 
1. Sheet and Plate - Utilize domestically sourced 6061 alloy, ASTM B221 unless otherwise 

notified, or other alloy is required to fulfill performance requirements. Utilize sizes, alloys, 
tempers and gauges as necessary to fulfill performance requirements, and to provide proper 
characteristics for fabrication, assembly and finishing as called for in the contract 
documents. 

2. Extrusions and Tubing - Utilize domestically sourced 6061 alloy, ASTM B221 unless 
otherwise notified, or other alloy is required to fulfill performance requirements. Utilize 
sizes, alloys, tempers and gauges as necessary to fulfill performance requirements, and to 
provide proper characteristics for fabrication, assembly and finishing as called for in the 
contract documents. Minimum wall thickness is .125 inch unless otherwise specified. 

3. Where attaching aluminum components to steel, provide coating or other barrier between 
metals to prevent galvanic oxidization. 
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B. Steel 
1. Structural Tubing - Utilize domestically sourced sizes, alloys, tempers and gauges as 

necessary to fulfill performance requirements and to provide proper characteristics for 
fabrication, assembly and finishing as called for in the contract documents. 

2. Sheet and Plate - Utilize domestically sourced sizes, alloys, tempers and gauges as 
necessary to fulfill performance requirements, and to provide proper characteristics for 
fabrication, assembly and finishing as called for in the contract documents. 

3. Structural Assemblies - Fabricate and assemble in shop to the greatest extent possible, 
following AISC specifications. 

4. Connections - Weld or bolt shop connections as called for in project documents or shop 
drawings. Bolt field connections unless welded connections are specifically called for in 
design or engineering specifications. 

5. Welded Construction - Comply with AWS code for procedures, appearance, quality of 
welds and methods used in correcting welded work. Utilize only certified welders. 

6. Galvanized Steel – Hot dipped galvanized after components have been cut to size. 

C. Paint 
1. Acrylic Polyurethane (Low VOC) - Multi-component catalytic opaque coating material 

consisting of pigmented base and activator. Follow manufacturer's specifications for 
ingredient ratios, surface preparation, priming, application methods, drying and handling 
of finishes. 

2. Paint finish shall be smooth and consistent, free of surface imperfections, orange peel 
texture, scratches, gouges, drips, bubbles, uneven coating application, overspray or other 
surface imperfections. 

3. Utilize Matthews Satin MAP or Owner approved equal. 
4. Surface coatings are to be compatible with adhesives and other materials utilized to apply 

graphics or other elements to their surface, with no discoloration or other deterioration. 
5. Provide MAP graffiti resistant satin clear coat on all sign surfaces. 

D. Fasteners 
1. Unless otherwise specified, utilize stainless steel fasteners for mechanical connections. 

Upon installation, paint finish any exposed fasteners to match surrounding finish. 

E. Foam Tape 
1. Double sided acrylic adhesive closed cell urethane foam tape, 3M Series A20, #4016 or 

equal. Preparation of sign and mounting surface and installation techniques to be in 
accordance with manufacturer’s specifications. 

2.  

F. Silicone Sealant 
1. Clear silicone based commercial grade adhesive as manufactured by General Electric. 

Preparation of sign and mounting surface and installation techniques to be in accordance 
with manufacturer’s specifications. 

G. Vinyl Graphics 
1. Utilize 3M vinyl products suitable for applicable installation surfaces. 
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2. Subject to compliance with requirements, provide 3M Diamond Grade DG3 Series 4090 
white reflective sheeting or Owner approved equal with digitally printed image. Colors 
and images vary, refer to sign type layouts. The digital print shall be protected by 3M 
ElectroCut film series 1170 clear UV protection film or Owner approved equal with a 
PMMA top film.  

3. Digital Image - The printing resolution shall be a minimum of 540 dots per inch (DPI). All 
numbers, letters, symbols and borders or backgrounds on signs shall be digitally printed 
(directly or through reverse image) before the sheeting is adhered to the panels, unless 
otherwise approved by engineer. Final signs to be printed with custom blue or gray as 
approved by owner.  

4. Digital Printing Process - The inkjet printer must be capable of printing with a resolution 
of 540 dots per inch on a media of 48 inches wide, at a minimum. Digital printing must be 
performed using an environmentally friendly, flexible, UV incandescent, curable ink. The 
overlaminate must be applied with the use of a laminator capable of heating to 170 degrees 
Fahrenheit with a nip pressure of 90 pounds per square inch. All digitally printing shall be 
done in a workmanlike manner and as recommended by the manufacturer of the reflective 
sheeting.  

5. Warranty - Image durability, special or custom colors that are used in the manufacturing 
of digitally printed graphics, which are not defined by ASTM D4965, must be warranted 
for a period of 8 years and shall not excessively fade, discolor, crack, peel, blister or lose 
reflectivity such that the signs become visually unsuitable for their intended purpose.  

H. Painted Graphics 
1. Utilize correct paint products designed to adhere to the variety of installation surfaces 

occurring on this project. 

I. Acrylic 

J.  
1. Acrylic Sheet: ASTM D 4802, category as standard with manufacturer for each sign, Type 

UVF (UV filtering). 

PART 3 - EXECUTION 

3.1 FABRICATION 

A. Design, fabricate and install components to allow for expansion and contraction within a 
minimum of a 100-degree F temperature range, without causing excessive opening, buckling or 
overstressing of joints, adhesives, welds and fasteners. 

B. Form work to specified sizes, shapes and profiles, with true curves, lines and angles. Provide 
necessary brackets, lugs and mounting points as required for assembly. Use concealed fasteners 
wherever possible. 
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C. Shop fabricate as much as is practical, minimizing field fabrication. Fasten joints flush to conceal 
attachments, or weld, grind smooth and finish joints where possible. 

D. Shop and field assembled joints are to be true and tight, with minimal use of filling compounds. 
Finish hollow sign elements with matching material on all faces, tops, bottoms and ends, so that 
elements have the appearance of solid material. 

E. Signs shall have a consistent, smooth surface, with even texture, straight edges and flat panel 
surfaces. Panel surfaces are to be flat and true with a maximum surface tolerance is 1/8 inch for 
10 feet in length. Lines, joints and miters are to be smooth and sharp, with profiles accurate and 
ornament true to pattern.  

F. Extruded members are to be free of extrusion marks. 

G. Pre-drill holes for bolts and screws. Exposed ends and edges of panels are to be milled smooth 
with slightly eased edges. 

H. All painted surfaces are to have proper surface preparation and priming prior to application of 
finish coatings. Finish is to be even with no light application allowing substrate or primer to show. 

I. All moveable parts, including hardware are to be assembled and finished to allow for smooth 
operation without binding, deformation or distortion of adjoining members. All contact surfaces 
are to fit tight without forcing or warping components. 

J. Shop Applied Vinyl: Align vinyl film in final position and apply to surface. Firmly press film 
from the middle outward to obtain good bond without blisters or fish-mouths. 

3.2 INSTALLATION 

A. Protect products against damage during field handling and installation. Protect adjacent existing 
materials, finishes and landscaping as necessary to prevent damage. Touch up exposed hardware 
to match color and finish of surrounding surface after installation. 

B. Coordinate timing of installation work with HAS operations and project management to insure 
execution of work does not interfere with the smooth, normal operation of this facility. 

C. Mount signs in proper alignment, level and plumb in accordance with the contract documents. 
Where not otherwise specified, signs shall be installed where best suited to provide a consistent 
appearance throughout the project. 

D. Contractor shall own and be responsible for all signs that are damaged. lost or stolen while 
materials are on the job site, and until the final acceptance of the job by the owner. 

E. Correct or remove signs or installation work deemed by the owner as unsafe immediately upon 
notification. 
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F. Upon completing installation, clean all sign surfaces and adjacent building surfaces affected by
sign installation prior to calling for inspection. Replace any damaged landscaping materials to
match condition prior to installation.

G. For all sign elements related to gate number changes, make sign face changes to reflect new gate
numbering, then provide easily removable cover so that current gate numbers can be easily
changed to new gate numbers on the date of the change.

H. Remove temporary protective coverings and strippable films as signs are installed.

END OF SECTION 
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