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NOTICE INVITING BIDS 

1. SUMMARY OF WORK:  This is the City of San Diego’s (City) solicitation process to acquire 
Construction services for AC Water & Sewer Group 1026. For additional information refer to 
Attachment A. 

2. FULL AND OPEN COMPETITION:  This contract is open to full competition and may be bid on 
by Contractors who are on the City’s current Prequalified Contractors’ List.  For information 
regarding the Contractors Prequalified list visit the City’s web site: http://www.sandiego.gov. 

3. ESTIMATED CONSTRUCTION COST:  The City’s estimated construction cost for this project is 
$8,840,000. 

4. BID DUE DATE AND TIME ARE: MARCH 7, 2018, AT 2:00 PM. 

5. PREVAILING WAGE RATES APPLY TO THIS CONTRACT:  Refer to Attachment D. 

6. LICENSE REQUIREMENT: The City has determined that the following licensing classification(s) 
are required for this contract: A or C-34 

7. SUBCONTRACTING PARTICIPATION PERCENTAGES:  Subcontracting participation percentages 
apply to this contract.   

7.1. The City has incorporated mandatory SLBE-ELBE subcontractor participation 
percentages to enhance competition and maximize subcontracting opportunities.  For 
the purpose of achieving the mandatory subcontractor participation percentages, a 
recommended breakdown of the SLBE and ELBE subcontractor participation 
percentages based upon certified SLBE and ELBE firms has also been provided to 
achieve the mandatory subcontractor participation percentages: 

1. SLBE participation 8.4% 

2. ELBE participation 13.9% 

3. Total mandatory participation 22.3% 

7.2. The Bid may be declared non-responsive if the Bidder fails to meet the following 
requirements: 

7.2.1. Include SLBE-ELBE certified subcontractors at the overall mandatory 
participation percentage identified in this document;  OR 

7.2.2. Submit Good Faith Effort documentation, saved in searchable Portable 
Document Format (PDF) and stored on Compact Disc (CD) or Digital Video Disc 
(DVD), demonstrating the Bidder made a good faith effort to outreach to and 
include SLBE-ELBE Subcontractors required in this document within 3 Working 
Days of the Bid opening if the overall mandatory participation percentage is 
not met.  
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8. PRE-BID MEETING:

8.1. Prospective Bidders are encouraged to attend the Pre-Bid Meeting.  The purpose of 
the meeting is to discuss the scope of the Project, submittal requirements, the pre-
qualification process and any Equal Opportunity Contracting Program requirements 
and reporting procedures.  To request a sign language or oral interpreter for this visit, 
call the Public Works Contracts at (619) 533-3450 at least 5 Working Days prior to the 
meeting to ensure availability. The Pre-Bid meeting is scheduled as follows: 

Date: FEBRUARY 15, 2018 
Time: 10:00 AM
Location: 1010 Second Avenue, 14th Floor (Large Conference Room) 

San Diego, Ca 92101 

9. AWARD PROCESS:

9.1. The Award of this contract is contingent upon the Contractor’s compliance with all 
conditions of Award as stated within these documents and within the Notice of Intent 
to Award.   

9.2. Upon acceptance of bids and determination of the apparent low bidder, the City will 
prepare the contract documents for execution within approximately 21 days of the 
date of the bid opening.  The City will then award the contract upon receipt of properly 
signed Contract, bonds, and insurance documents. 

9.3. This contract will be deemed executed and effective only upon the signing of the 
Contract by the Mayor or his designee and approval as to form by the City Attorney’s 
Office. 

9.4. The low Bid will be determined by Base Bid plus all Alternates. 

9.5. Once the low bid has been determined, the City may, at its sole discretion, award the 
contract for the Base bid alone; or for the Base bid plus one or more alternates. 

10. SUBMISSION OF QUESTIONS:

10.1. The Director (or Designee) of the Public Works Department is responsible for opening, 
examining, and evaluating the competitive Bids submitted to the City for the 
acquisition, construction and completion of any public improvement except when 
otherwise set forth in these documents.  Any questions related to this solicitation shall 
be submitted to: 

Public Works Contracts 
1010 Second Avenue, 14th Floor 
San Diego, California, 92101 
Attention:  Brittany Friedenreich 

OR: 

BFriedenreic@sandiego.gov 
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10.2. Questions received less than 14 days prior to the date for opening of Bids may not be 
considered.   

10.3. Questions or clarifications deemed by the City to be material shall be answered via 
issuance of an addendum and posted to the City’s online bidding service. 

10.4. Only questions answered by formal written addenda shall be binding.  Oral and other 
interpretations or clarifications shall be without legal effect.  It is the Bidder's 
responsibility to be informed of any addenda that have been issued and to include all 
such information in its Bid. 

11. PHASED FUNDING: For Phased Funding Conditions, see Attachment B.

12. ADDITIVE/DEDUCTIVE ALTERNATES:

12.1. The additive/deductive alternates have been established to allow the City to compare
the cost of specific portions of the Work with the Project’s budget and enable the City 
to make a decision whether to incorporate these portions prior to award.  The award 
will be established as described in the Bid.  The City reserves the right to award the 
Contract for the Base Bid only or for the Base Bid plus one or more Alternates. 

12.2. For water pipeline projects, the Plans typically show all cut and plug and connection 
work to be performed by City Forces. However, Bidders shall refer to Bidding 
Documents to see if all or part of this work will be performed by the Contractor. 
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INSTRUCTIONS TO BIDDERS 

1. PREQUALIFICATION OF CONTRACTORS:

1.1. Contractors submitting a Bid must be pre-qualified for the total amount proposed,
including all alternate items, prior to the date of submittal.  Bids from contractors who 
have not been pre-qualified as applicable and Bids that exceed the maximum dollar 
amount at which contractors are pre-qualified may be deemed non-responsive and 
ineligible for award.  Complete information and links to the on-line prequalification 
application are available at: 

http://www.sandiego.gov/cip/bidopps/prequalification.shtml 

1.2. The completed application must be submitted online no later than 2 weeks prior to 
the bid opening. 

1.3. Due to the City’s responsibility to protect the confidentiality of the contractors’ 
information, City staff will not be able to provide information regarding contractors’ 
prequalification status over the telephone. Contractors may access real-time 
information about their prequalification status via their vendor profile on PlanetBids™.  

2. ELECTRONIC FORMAT RECEIPT AND OPENING OF BIDS: Bids will be received in electronic
format (eBids) EXCLUSIVELY at the City of San Diego’s electronic bidding (eBidding) site, at:
http://www.sandiego.gov/cip/bidopps/index.shtml and are due by the date, and time shown
on the cover of this solicitation. 

2.1. BIDDERS MUST BE PRE-REGISTERED with the City’s bidding system and possess a 
system-assigned Digital ID in order to submit and electronic bid. 

2.2. The City’s bidding system will automatically track information submitted to the site 
including IP addresses, browsers being used and the URLs from which information 
was submitted.  In addition, the City’s bidding system will keep a history of every login 
instance including the time of login, and other information about the user's computer 
configuration such as the operating system, browser type, version, and more. 
Because of these security features, Contractors who disable their browsers’ cookies 
will not be able to log in and use the City’s bidding system. 

2.3. The City’s electronic bidding system is responsible for bid tabulations. Upon the 
bidder’s or proposer’s entry of their bid, the system will ensure that all required fields 
are entered.  The system will not accept a bid for which any required information 
is missing.  This includes all necessary pricing, subcontractor listing(s) and any other 
essential documentation and supporting materials and forms requested or contained 
in these solicitation documents. 
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2.4. BIDS REMAIN SEALED UNTIL BID DEADLINE.  eBids are transmitted into the City’s 
bidding system via hypertext transfer protocol secure (https) mechanism using SSL 
128-256 bit security certificates issued from Verisign/Thawte which encrypts data being
transferred from client to server. Bids submitted prior to the “Bid Due Date and Time”
are not available for review by anyone other than the submitter which has until the “Bid
Due Date and Time” to change, rescind or retrieve its proposal should it desire to do so.

2.5. BIDS MUST BE SUBMITTED BY BID DUE DATE AND TIME.  Once the bid deadline is 
reached, no further submissions are accepted into the system.  Once the Bid Due Date 
and Time has lapsed, bidders, proposers, the general public, and City staff are able to 
immediately see the results on line.  City staff may then begin reviewing the 
submissions for responsiveness, EOCP compliance and other issues. The City may 
require any Bidder to furnish statement of experience, financial responsibility, technical 
ability, equipment, and references. 

2.6. RECAPITULATION OF THE WORK. Bids shall not contain any recapitulation of the 
Work.  Conditional Bids may be rejected as being non-responsive.  Alternative 
proposals will not be considered unless called for. 

2.7. BIDS MAY BE WITHDRAWN by the Bidder only up to the bid due date and time. 

2.7.1. Important Note: Submission of the electronic bid into the system may not be 
instantaneous.  Due to the speed and capabilities of the user’s internet service 
provider (ISP), bandwidth, computer hardware and other variables, it may take 
time for the bidder’s submission to upload and be received by the City’s 
eBidding system.  It is the bidder’s sole responsibility to ensure their bids are 
received on time by the City’s eBidding system. The City of San Diego is not 
responsible for bids that do not arrive by the required date and time. 

2.8. ACCESSIBILITY AND AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE: To 
request a copy of this solicitation in an alternative format, contact the Public Works 
Contract Specialist listed on the cover of this solicitation at least five (5) working days 
prior to the Bid/Proposal due date to ensure availability. 

3. ELECTRONIC BID SUBMISSIONS CARRY FULL FORCE AND EFFECT

3.1. The bidder, by submitting its electronic bid, acknowledges that doing so carries the
same force and full legal effect as a paper submission with a longhand (wet) signature. 

3.2. By submitting an electronic bid, the bidder certifies that the bidder has thoroughly 
examined and understands the entire Contract Documents (which consist of the plans 
and specifications, drawings, forms, affidavits and the solicitation documents), and that 
by submitting the eBid as its bid proposal, the bidder acknowledges, agrees to and is 
bound by the entire Contract Documents, including any addenda issued thereto, and 
incorporated by reference in the Contract Documents. 
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3.3. The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of 
perjury under the laws of the State of California, that the certification, forms and 
affidavits submitted as part of this bid are true and correct. 

3.4. The Bidder agrees to the construction of the project as described in “Attachment A – Scope of 
Work” for the City of San Diego, in accordance with the requirements set forth herein for the 
electronically submitted prices. The Bidder guarantees the Contract Price for a period of 120 
days (90 days for federally funded contracts and contracts valued at $500,000 or less) from the 
date of Bid opening. The duration of the Contract Price guarantee shall be extended by the 
number of days required for the City to obtain all items necessary to fulfill all conditions 
precedent. 

4. BIDS ARE PUBLIC RECORDS:  Upon receipt by the City, Bids shall become public records
subject to public disclosure.  It is the responsibility of the respondent to clearly identify any
confidential, proprietary, trade secret or otherwise legally privileged information contained
within the Bid.  General references to sections of the California Public Records Act (PRA) will
not suffice. If the Contractor does not provide applicable case law that clearly establishes that
the requested information is exempt from the disclosure requirements of the PRA, the City
shall be free to release the information when required in accordance with the PRA, pursuant
to any other applicable law, or by order of any court or government agency, and the Contractor 
will hold the City harmless for release of this information.

5. CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING SYSTEM:

5.1. Prior to the Award of the Contract or Task Order, you and your Subcontractors and
Suppliers must register with the City’s web-based vendor registration and bid 
management system.  For additional information go to: 

http://www.sandiego.gov/purchasing/bids-contracts/vendorreg.shtml.  

5.2. The City may not award the contract until registration of all subcontractors and 
suppliers is complete.  In the event this requirement is not met within the time frame 
specified in the Notice of Intent to Award letter, the City reserves the right to rescind 
the Notice of Award / Intent to Award and to make the award to the next responsive 
and responsible bidder / proposer. 

6. JOINT VENTURE CONTRACTORS:  Provide a copy of the Joint Venture agreement and the Joint
Venture license to the City within 10 Working Days after receiving the Contract forms.  See 7-
6, “The Contractors Representative” in The GREENBOOK and 7-6.1 in The WHITEBOOK.

7. PREVAILING WAGE RATES WILL APPLY:  Refer to Attachment D.

8. SUBCONTRACTING PARTICIPATION PERCENTAGES:  Subcontracting participation percentages
apply to this contract.  Refer to Attachment E.
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9. INSURANCE REQUIREMENTS:

9.1. All certificates of insurance and endorsements required by the contract are to be 
provided upon issuance of the City’s Notice of Intent to Award letter.   

9.2. Refer to sections 7-3, “LIABILITY INSURANCE”, and 7-4, “WORKERS’ COMPENSATION 
INSURANCE” of the Supplementary Special Provisions (SSP) for the insurance 
requirements which must be met. 

10. REFERENCE STANDARDS:  Except as otherwise noted or specified, the Work shall be
completed in accordance with the following standards:

Title Edition Document 
Number 

Standard Specifications for Public Works Construction (“The 
GREENBOOK”) http://www.greenbookspecs.org/  

2015 PWPI070116-01 

City of San Diego Standard Specifications for Public Works 
Construction (“The WHITEBOOK”)* 
https://www.sandiego.gov/publicworks/edocref/greenbook 

2015 PWPI070116-02 

City of San Diego Standard Drawings* 
https://www.sandiego.gov/publicworks/edocref/standarddraw 

2016 PWPI070116-03 

Citywide Computer Aided Design and Drafting (CADD) 
Standards 
https://www.sandiego.gov/publicworks/edocref/drawings 

2016 PWPI092816-04 

California Department of Transportation (CALTRANS) 
Standard Specifications –  
http://www.dot.ca.gov/des/oe/construction-contract-
standards.html 

2015 PWPI092816-05 

CALTRANS Standard Plans 
http://www.dot.ca.gov/des/oe/construction-contract-standards.html 

2015 PWPI092816-06 

California Manual on Uniform Traffic Control Devices 
Revision 1 (CA MUTCD Rev 1) -  
http://www.dot.ca.gov/trafficops/camutcd/ 

2014 PWPIO92816-07 

NOTE: *Available online under Engineering Documents and References at: 
http://www.sandiego.gov/publicworks/edocref/index.shtml 

11. CITY'S RESPONSES AND ADDENDA:  The City, at its discretion, may respond to any or all
questions submitted in writing via the City’s eBidding web site in the form of an addendum.
No other responses to questions, oral or written shall be of any force or effect with respect to
this solicitation. The changes to the Contract Documents through addenda are made effective
as though originally issued with the Bid. The Bidders shall acknowledge the receipt of Addenda
at the time of bid submission.
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12. CITY'S RIGHTS RESERVED:  The City reserves the right to cancel the Notice Inviting Bids at any
time, and further reserves the right to reject submitted Bids, without giving any reason for such
action, at its sole discretion and without liability.  Costs incurred by the Bidder(s) as a result of
preparing Bids under the Notice Inviting Bids shall be the sole responsibility of each bidder.  The
Notice Inviting Bids creates or imposes no obligation upon the City to enter a contract.

13. CONTRACT PRICING:  This solicitation is for a Lump Sum contract with Unit Price provisions
as set forth herein.  The Bidder agrees to perform construction services for the City of San
Diego in accordance with these contract documents for the prices listed below. The Bidder
further agrees to guarantee the Contract Price for a period of 120 days from the date of Bid
opening. The duration of the Contract Price guarantee may be extended, by mutual consent
of the parties, by the number of days required for the City to obtain all items necessary to
fulfill all contractual conditions.

14. SUBCONTRACTOR INFORMATION:

14.1. LISTING OF SUBCONTRACTORS.  In accordance with the requirements provided in
the "Subletting and Subcontracting Fair Practices Act" of the California Public Contract 
Code, the Bidder shall provide the NAME and ADDRESS of each Subcontractor who 
will perform work, labor, render services or who specially fabricates and installs a 
portion [type] of the work or improvement, in an amount in excess of 0.5% of the 
Contractor's total Bid. The Bidder shall also state within the description, whether the 
subcontractor is a CONSTRUCTOR, CONSULTANT or SUPPLIER.  The Bidder shall 
state the DIR REGISTRATION NUMBER for all subcontractors and  shall further state 
within the description, the PORTION of the work which will be performed by each 
subcontractor under this Contract.  The Contractor shall list only one Subcontractor for 
each portion of the Work.  The DOLLAR VALUE of the total Bid to be performed shall be 
stated for all subcontractors listed.  Failure to comply with this requirement may result in 
the Bid being rejected as non-responsive and ineligible for award.  The Bidder's attention 
is directed to the Special Provisions - General; Paragraph 2-3, “Subcontracts”, which 
stipulates the percent of the Work to be performed with the Bidders' own forces.  The 
Bidder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and 
SDVOSB Subcontractors for which Bidders are seeking recognition towards achieving any 
mandatory, voluntary (or both) subcontracting participation goals. 

14.2. LISTING OF SUPPLIERS.  Any Bidder seeking the recognition of Suppliers of equipment, 
materials, or supplies obtained from third party Suppliers towards achieving any mandatory 
or voluntary (or both) subcontracting participation goals shall provide, at a minimum,  the 
NAME, LOCATION (CITY), DIR REGISTRATION NUMBER and the DOLLAR VALUE of each 
supplier.  The Bidder will be credited up to 60% of the amount to be paid to the Suppliers for 
materials and supplies unless vendor manufactures or substantially alters materials and 
supplies, in which case, 100% will be credited.  The Bidder is to indicate within the description 
whether the listed firm is a supplier or manufacturer.  If no indication is provided, the listed 
firm will be credited at 60% of the listed dollar value for purposes of calculating the 
Subcontractor Participation Percentage.  
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14.3. LISTING OF SUBCONTRACTORS OR SUPPLIERS FOR ALTERNATES.  For 
subcontractors or suppliers to be used on additive or deductive alternate items, in 
addition to the above requirements, bidder shall further note “ALTERNATE” and 
alternate item number within the description. 

15. SUBMITTAL OF “OR EQUAL” ITEMS:  See Section 4-1.6, “Trade Names or Equals” in The 
WHITEBOOK and as amended in the SSP. 

16. AWARD: 

16.1. The Award of this contract is contingent upon the Contractor’s compliance with all 
conditions precedent to Award.   

16.2. Upon acceptance of a Bid, the City will prepare contract documents for execution 
within approximately 21 days of the date of the Bid opening and award the Contract 
approximately within 7 days of receipt of properly executed Contract, bonds, and 
insurance documents. 

16.3. This contract will be deemed executed and effective only upon the signing of the Contract 
by the Mayor or his designee and approval as to form the City Attorney’s Office. 

17. SUBCONTRACT LIMITATIONS: The Bidder’s attention is directed to Standard Specifications 
for Public Works Construction, Section 2-3, “SUBCONTRACTS” in The GREENBOOK and as 
amended in the SSP which requires the Contractor to self-perform not less than the specified 
amount. Failure to comply with this requirement shall render the bid non-responsive and 
ineligible for award. 

18. AVAILABILITY OF PLANS AND SPECIFICATIONS: Contract Documents may be obtained by 
visiting the City’s website:  http://www.sandiego.gov/cip/.  Plans and Specifications for this 
contract are also available for review in the office of the City Clerk or Public Works Contracts. 

19. ONLY ONE BID PER CONTRACTOR SHALL BE ACCCEPTED:  No person, firm, or corporation 
shall be allowed to make, file, or be interested in more than one (1) Bid for the same work 
unless alternate Bids are called for.  A person, firm or corporation who has submitted a sub-
proposal to a Bidder, or who has quoted prices on materials to a Bidder, is not hereby 
disqualified from submitting a sub-proposal or quoting prices to other Bidders or from 
submitting a Bid in its own behalf. Any Bidder who submits more than one bid will result in 
the rejection of all bids submitted. 

20. SAN DIEGO BUSINESS TAX CERTIFICATE:  The Contractor and Subcontractors, not already 
having a City of San Diego Business Tax Certificate for the work contemplated shall secure the 
appropriate certificate from the City Treasurer, Civic Center Plaza, First floor and submit to the 
Contract Specialist upon request or as specified in the Contract Documents. Tax Identification 
numbers for both the Bidder and the listed Subcontractors must be submitted on the City 
provided forms within these documents. 
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21. BIDDER’S GUARANTEE OF GOOD FAITH (BID SECURITY) FOR DESIGN-BID-BUILD
CONTRACTS:

21.1. For bids $250,000 and above, bidders shall submit Bid Security at bid time.  Bid Security 
shall be in one of the following forms: a cashier's check, or a properly certified check 
upon some responsible bank; or an approved corporate surety bond payable to the 
City of San Diego for an amount of not less than 10% of the total bid amount. 

21.2. This check or bond, and the monies represented thereby, will be held by the City as a 
guarantee that the Bidder, if awarded the contract, will in good faith enter into the 
contract and furnish the required final performance and payment bonds. 

21.3. The Bidder agrees that in the event of the Bidder’s failure to execute this contract and 
provide the required final bonds, the money represented by the cashier's or certified 
check will remain the property of the City; and the Surety agrees that it will pay to the 
City the damages, not exceeding the sum of 10% of the amount of the Bid, that the 
City may suffer as a result of such failure. 

21.4. At the time of bid submission, bidders must upload and submit an electronic PDF copy 
of the aforementioned bid security.  Whether in the form of a cashier's check, a 
properly certified check or an approved corporate surety bond payable to the City of 
San Diego, the bid security must be uploaded to the City’s eBidding system.  Within 
twenty-four (24) hours after the bid due date and time, the first five (5) apparent low 
bidders must provide the City with the original bid security.   

21.5. Failure to submit the electronic version of the bid security at the time of bid submission 
AND failure to provide the original within twenty-four (24) hours may cause the bid to 
be rejected and deemed non-responsive. 

22. AWARD OF CONTRACT OR REJECTION OF BIDS:

22.1. This contract may be awarded to the lowest responsible and reliable Bidder.  

22.2. Bidders shall complete ALL eBid forms as required by this solicitation.  Incomplete 
eBids will not be accepted. 

22.3. The City reserves the right to reject any or all Bids, to waive any informality or 
technicality in Bids received, and to waive any requirements of these specifications as 
to bidding procedure. 

22.4. Bidders will not be released on account of their errors of judgment.  Bidders may be 
released only upon receipt by the City within 3 Working Days of the bid opening, 
written notice from the Bidder which shows proof of honest, credible, clerical error of 
a material nature, free from fraud or fraudulent intent; and of evidence that 
reasonable care was observed in the preparation of the Bid. 
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22.5. A bidder who is not selected for contract award may protest the award of a contract 
to another bidder by submitting a written protest in accordance with the San Diego 
Municipal Code.  

22.6. The City of San Diego will not discriminate in the award of contracts with regard to 
race, religion creed, color, national origin, ancestry, physical handicap, marital status, 
sex or age. 

22.7. Each Bid package properly signed as required by these specifications shall constitute 
a firm offer which may be accepted by the City within the time specified herein. 

22.8. The City reserves the right to evaluate all Bids and determine the lowest Bidder on the 
basis of the base bid and any proposed alternates or options as detailed herein. 

23. BID RESULTS:   

23.1. The availability of the bids on the City’s eBidding system shall constitute the public 
announcement of the apparent low bidder.  In the event that the apparent low bidder 
is subsequently deemed non-responsive or non-responsible, a notation of such will be 
made on the eBidding system.  The new ranking and apparent low bidder will be 
adjusted accordingly. 

23.2. To obtain the bid results, view the results on the City’s web site, or request the results 
by U.S. mail and provide a self-addressed, stamped envelope.  If requesting by mail, 
be sure to reference the bid name and number. The bid tabulations will be mailed to 
you upon their completion.  The results will not be given over the telephone. 

24. THE CONTRACT:   

24.1. The Bidder to whom award is made shall execute a written contract with the City of 
San Diego and furnish good and approved bonds and insurance certificates specified 
by the City within 14 days after receipt by Bidder of a form of contract for execution 
unless an extension of time is granted to the Bidder in writing.   

24.2. If the Bidder takes longer than 14 days to fulfill these requirements, then the additional time 
taken shall be added to the Bid guarantee.  The Contract shall be made in the form adopted 
by the City, which includes the provision that no claim or suit whatsoever shall be made or 
brought by Contractor against any officer, agent, or employee of the City for or on account 
of anything done or omitted to be done in connection with this contract, nor shall any such 
officer, agent, or employee be liable hereunder.   

24.3. If the Bidder to whom the award is made fails to enter into the contract as herein 
provided, the award may be annulled and the Bidder's Guarantee of Good Faith will 
be subject to forfeiture.  An award may be made to the next lowest responsible and 
reliable Bidder who shall fulfill every stipulation embraced herein as if it were the party 
to whom the first award was made. 
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24.4. Pursuant to the San Diego City Charter section 94, the City may only award a public 
works contract to the lowest responsible and reliable Bidder. The City will require the 
Apparent Low Bidder to (i) submit information to determine the Bidder’s responsibility 
and reliability, (ii) execute the Contract in form provided by the City, and (iii) furnish 
good and approved bonds and insurance certificates specified by the City within 14 
Days, unless otherwise approved by the City, in writing after the Bidder receives 
notification from the City, designating the Bidder as the Apparent Low Bidder and 
formally requesting the above mentioned items.   

24.5. The award of the Contract is contingent upon the satisfactory completion of the above-
mentioned items and becomes effective upon the signing of the Contract by the Mayor 
or designee and approval as to form the City Attorney’s Office.  If the Apparent Low 
Bidder does not execute the Contract or submit required documents and information, the 
City may award the Contract to the next lowest responsible and reliable Bidder who shall 
fulfill every condition precedent to award.  A corporation designated as the Apparent Low 
Bidder shall furnish evidence of its corporate existence and evidence that the officer 
signing the Contract and bond for the corporation is duly authorized to do so. 

25. EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK:  The Bidder shall examine
carefully the Project Site, the Plans and Specifications, other materials as described in the
Special Provisions, Section 2-7, and the proposal forms (e.g., Bidding Documents).  The
submission of a Bid shall be conclusive evidence that the Bidder has investigated and is
satisfied as to the conditions to be encountered, as to the character, quality, and scope of
Work, the quantities of materials to be furnished, and as to the requirements of the Bidding
Documents Proposal, Plans, and Specifications.

26. CITY STANDARD PROVISIONS:  This contract is subject to the following standard provisions.
See The WHITEBOOK for details.

26.1. The City of San Diego Resolution No. R-277952 adopted on May 20, 1991 for a Drug-
Free Workplace.  

26.2. The City of San Diego Resolution No. R-282153 adopted on June 14, 1993 related to 
the Americans with Disabilities Act.   

26.3. The City of San Diego Municipal Code §22.3004 for Contractor Standards.   

26.4. The City of San Diego’s Labor Compliance Program and the State of California Labor 
Code §§1771.5(b) and 1776.   

26.5. Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor Code concerning 
the employment of apprentices by contractors and subcontractors performing public 
works contracts. 

26.6. The City’s Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 43 of The San 
Diego Municipal Code (SDMC).  

26.7. The City’s Information Security Policy (ISP) as defined in the City’s Administrative 
Regulation 90.63.  
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27. PRE-AWARD ACTIVITIES: 

27.1. The contractor selected by the City to execute a contract for this Work shall submit the 
required documentation as specified in the herein and in the Notice of Award.  Failure 
to provide the information as specified may result in the Bid being rejected as non-
responsive.   

27.2. The decision that bid is non-responsive for failure to provide the information required 
within the time specified shall be at the sole discretion of the City. 
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SCOPE OF WORK  

1. SCOPE OF WORK:  Construction of AC Water & Sewer Group 1026 consists of the replacement
of approximately 16,545.48 linear feet of existing 4", 6", 8", and 10" AC water mains, and the
replacement of approximately 2,569.74  linear feet of existing 6", 8", and 12" VC and CI sewer
mains and all appurtenances in accordance with the Specifications and Drawings numbered
39091-01-D through 39091-37-D.

1.1. The Work shall be performed in accordance with: 

1.1.1. The Notice Inviting Bids and Plans numbered 39091-01-D through 39091-37-D, 
and Plan Exhibits in Appendix G, Sheets 1 through 5, inclusive. 

2. ESTIMATED CONSTRUCTION COST:  The City’s estimated construction cost for this project is
$8,840,000.

3. LOCATION OF WORK:  The location of the Work is as follows:

See Appendix E, Location Map.

4. CONTRACT TIME: The Contract Time for completion of the Work shall be 386 Working Days.



 

AC Water & Sewer Group 1026 22 | Page 
Attachment B – Phased Funding Provisions (Rev. Oct. 2017) 

ATTACHMENT B 

PHASED FUNDING PROVISIONS  



AC Water & Sewer Group 1026 23 | Page 
Attachment B – Phased Funding Provisions (Rev. Oct. 2017) 

PHASED FUNDING PROVISIONS 

1. PRE-AWARD

1.1. Within 10 Working Days after the Bid Opening date, the Apparent Low Bidder must 
contact the Project Manager to discuss fund availability for each phase and shall also 
submit the following: 

1.1.1. Construction Cost Loaded Schedule in accordance with 6-1, 
“CONSTRUCTION SCHEDULE AND COMMENCEMENT OF THE WORK” and 9-
3, “PAYMENT. 

1.2. Your failure to perform any of the following may result cancelling your award of the 
Contract: 

1.2.1. Meeting with the City’s Project Manager to discuss the Phased Funding 
Schedule. 

1.2.2. Agreeing to a Phased Funding Schedule within thirty Working Days after 
meeting with the City’s Project Manager. 

2. POST-AWARD

2.1. Do not start any construction activities for the next phase until the NTP has been 
issued by the Engineer. The City will issue separate Notice to Proceed (NTP) documents 
for each phase. 

2.2. If requested, the Engineer may issue the NTP for the next phase before the end of the 
current approved phase.    
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PREVAILING WAGES 

1. PREVAILING WAGE RATES:  Pursuant to San Diego Municipal Code section 22.3019,
construction, alteration, demolition, repair and maintenance work performed under this
Contract is subject to State prevailing wage laws. For construction work performed under this
Contract cumulatively exceeding $25,000 and for alteration, demolition, repair and
maintenance work performed under this Contract cumulatively exceeding $15,000, the
Contractor and its subcontractors shall comply with State prevailing wage laws including, but
not limited to, the requirements listed below.

1.1. Compliance with Prevailing Wage Requirements. Pursuant to sections 1720
through 1861 of the California Labor Code, the Contractor and its subcontractors shall 
ensure that all workers who perform work under this Contract are paid not less than 
the prevailing rate of per diem wages as determined by the Director of the California 
Department of Industrial Relations (DIR). This includes work performed during the 
design and preconstruction phases of construction including, but not limited to, 
inspection and land surveying work.  

1.1.1. Copies of such prevailing rate of per diem wages are on file at the City and are 
available for inspection to any interested party on request. Copies of the 
prevailing rate of per diem wages also may be found at 
http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Contractor and its 
subcontractors shall post a copy of the prevailing rate of per diem wages 
determination at each job site and shall make them available to any interested 
party upon request.  

1.1.2. The wage rates determined by the DIR refer to expiration dates.  If the published 
wage rate does not refer to a predetermined wage rate to be paid after the 
expiration date, then the published rate of wage shall be in effect for the life of 
this Contract. If the published wage rate refers to a predetermined wage rate to 
become effective upon expiration of the published wage rate and the 
predetermined wage rate is on file with the DIR, such predetermined wage rate 
shall become effective on the date following the expiration date and shall apply 
to this Contract in the same manner as if it had been published in said publication. 
If the predetermined wage rate refers to one or more additional expiration dates 
with additional predetermined wage rates, which expiration dates occur during 
the life of this Contract, each successive predetermined wage rate shall apply to 
this Contract on the date following the expiration date of the previous wage rate. 
If the last of such predetermined wage rates expires during the life of this 
Contract, such wage rate shall apply to the balance of the Contract. 

1.2. Penalties for Violations. Contractor and its subcontractors shall comply with California 
Labor Code section 1775 in the event a worker is paid less than the prevailing wage rate for 
the work or craft in which the worker is employed.  This shall be in addition to any other 
applicable penalties allowed under Labor Code sections 1720 – 1861.  
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1.3. Payroll Records. Contractor and its subcontractors shall comply with California Labor 
Code section 1776, which generally requires keeping accurate payroll records, 
verifying and certifying payroll records, and making them available for inspection. 
Contractor shall require its subcontractors to also comply with section 1776. 
Contractor and its subcontractors shall submit weekly certified payroll records online 
via the City’s web-based Labor Compliance Program. Contractor is responsible for 
ensuring its subcontractors submit certified payroll records to the City.  

1.3.1. Contractor and their subcontractors shall also furnish records specified in 
Labor Code section 1776 directly to the Labor Commissioner in the manner 
required by Labor Code section 1771.4.  

1.4. Apprentices. Contractor and its subcontractors shall comply with California Labor 
Code sections 1777.5, 1777.6 and 1777.7 concerning the employment and wages of 
apprentices. Contractor is held responsible for the compliance of their subcontractors 
with sections 1777.5, 1777.6 and 1777.7. 

1.5. Working Hours. Contractor and their subcontractors shall comply with California 
Labor Code sections 1810 through 1815, including but not limited to: (i) restrict 
working hours on public works contracts to eight hours a day and forty hours a week, 
unless all hours worked in excess of 8 hours per day are compensated at not less than 
1½ times the basic rate of pay; and (ii) specify penalties to be imposed on contractors 
and subcontractors of $25 per worker per day for each day the worker works more 
than 8 hours per day and 40 hours per week in violation of California Labor Code 
sections1810 through 1815.   

1.6. Required Provisions for Subcontracts. Contractor shall include at a minimum a copy 
of the following provisions in any contract they enter into with a subcontractor: 
California Labor Code sections 1771, 1771.1, 1775, 1776, 1777.5, 1810, 1813, 1815, 
1860 and 1861.  

1.7. Labor Code Section 1861 Certification. Contractor in accordance with California 
Labor Code section 3700 is required to secure the payment of compensation of its 
employees and by signing this Contract, Contractor certifies that “I am aware of the 
provisions of Section 3700 of the California Labor Code which require every employer 
to be insured against liability for workers’ compensation or to undertake self-
insurance in accordance with the provisions of that code, and I will comply with such 
provisions before commencing the performance of the work of this Contract.”  

1.8. Labor Compliance Program. The City has its own Labor Compliance Program 
authorized in August 2011 by the DIR. The City will withhold contract payments when 
payroll records are delinquent or deemed inadequate by the City or other 
governmental entity, or it has been established after an investigation by the City or 
other governmental entity that underpayment(s) have occurred. For questions or 
assistance, please contact the City of San Diego’s Equal Opportunity Contracting 
Department at 619-236-6000. 
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1.9. Contractor and Subcontractor Registration Requirements. This project is subject 
to compliance monitoring and enforcement by the DIR.  A contractor or subcontractor 
shall not be qualified to bid on, be listed in a bid or proposal,  subject to the 
requirements of section 4104 of the Public Contract Code, or engage in the 
performance of any contract for public work, unless currently registered and qualified 
to perform public work pursuant to Labor Code section 1725.5  It is not a violation of 
this section for an unregistered contractor to submit a bid that is authorized by 
Section 7029.1 of the Business and Professions code or by Section 10164 or 20103.5 
of the Public Contract Code, provided the contractor is registered to perform public 
work pursuant to Section 1725.5 at the time the contract is awarded.  

1.9.1. A Contractor’s inadvertent error in listing a subcontractor who is not registered 
pursuant to Labor Code section 1725.5 in response to a solicitation shall not be 
grounds for filing a bid protest or grounds for considering the bid non-responsive 
provided that any of the following apply: (1) the subcontractor is registered prior 
to bid opening; (2) within twenty-four hours after the bid opening, the 
subcontractor is registered and has paid the penalty registration fee specified in 
Labor Code section 1725.5; or (3) the subcontractor is replaced by another 
registered subcontractor pursuant to Public Contract Code section 4107. 

1.9.2. By submitting a bid or proposal to the City, Contractor is certifying that he or she 
has verified that all subcontractors used on this public work project are registered 
with the DIR in compliance with Labor Code sections 1771.1 and 1725.5, and 
Contractor shall provide proof of registration for themselves and all listed 
subcontractors to the City at the time of bid or proposal due date or upon request. 

1.10. Stop Order. For Contractor or its subcontractors engaging in the performance of any 
public work contract without having been registered in violation of Labor Code 
sections 1725.5 or 1771.1, the Labor Commissioner shall issue and serve a stop order 
prohibiting the use of the unregistered contractors or unregistered subcontractor(s) 
on ALL public works until the unregistered contractor or unregistered 
subcontractor(s) is registered. Failure to observe a stop order is a misdemeanor. 

1.11. List of all Subcontractors. The City may ask Contractor  for the most current  list of 
subcontractors (regardless of tier), along with their DIR registration numbers, utilized on 
this Agreement at any time during performance of this contract, and Contractor shall 
provide the list within ten (10) working days of the City’s request.  Additionally, Contractor 
shall provide the City with a complete list of all subcontractors utilized on this contract 
(regardless of tier), within ten working days of the completion of the contract, along with 
their DIR registration numbers. The City shall withhold final payment to Contractor until 
at least 30 days after this information is provided to the City. 

1.12. Exemptions for Small Projects. There are limited exemptions for installation, 
alteration, demolition, or repair work done on projects of $25,000 or less. The 
Contractor shall still comply with Labor Code sections 1720 et. seq. The only 
recognized exemptions are listed below: 
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1.12.1. Registration. The Contractor will not be required to register with the DIR for 
small projects. (Labor Code section 1771.1 

1.12.2. Certified Payroll Records. The records required in Labor Code section 1776 
shall be required to be kept and submitted to the City of San Diego, but will 
not be required to be submitted online with the DIR directly. The Contractor 
will need to keep those records for at least three years following the 
completion of the Contract. (Labor Code section 1771.4). 

1.12.3. List of all Subcontractors. The Contractor shall not be required to hire only 
registered subcontractors and is exempt from submitting the list of all 
subcontractors that is required in section 4.20.11 above. (Labor code section 
1773.3). 
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SUPPLEMENTARY SPECIAL PROVISIONS  

The following Supplementary Special Provisions (SSP) modifies the following documents:  

1. The 2015 Edition of the Standard Specifications for Public Works Construction (The 
“GREENBOOK”). 

2. The 2015 Edition of the City of San Diego Standard Specifications for Public Works 
Construction (The “WHITEBOOK”), including the following: 

a) General Provisions (A) for all Contracts. 

------------------------------------------------------------------------------------------------------------------------------------------------- 

SECTION 1 – TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, AND SYMBOLS 

1-2 TERMS AND DEFINITIONS. To the “WHITEBOOK”, item 54, “Normal Working Hours”, 
ADD the following: 

The Normal Working Hours are 8:30 AM to 3:30 PM. 

SECTION 2 - SCOPE AND CONTROL OF WORK 

2-3.2 Self Performance. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with 
the following: 

1. You shall perform, with your own organization, Contract Work amounting to 
at least 50% of the base Bid AND 50% of any alternates. 

ADD: 

2-5.3.7  Contractor’s Quality Control Plan (QCP). 

1. You shall establish, implement, and maintain an effective Quality Control Plan 
(QCP) to perform quality control inspection and testing for all items of paving 
Work required by the Contract Documents, including those performed by 
subcontractors and material suppliers.  

2. The QCP shall ensure conformance to applicable specification and plan 
requirements with respect to materials, workmanship, construction, finish, 
and functional performance.  

3. The QCP shall detail the methods and procedures that will be taken to ensure 
that all materials and construction required for street pavement restoration 
will conform to the Contract Documents, and to ensure that information 
included will be recorded in Daily Quality Control (QC) Inspection Reports for 
the Engineer’s verification and approval: 
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4. You shall establish a level of control that will:

a) Provide for the production and delivery of acceptable quality materials.

b) Provide documentation that construction meets Contract requirements.

5. During the pre-construction meeting, you shall be prepared to discuss and
present details of your QCP. You shall not begin any production of materials
or construction of surface preparation, pavement restoration, and other
related work until your QCP has been reviewed and approved by the Engineer.
No partial payment will be made for materials subject to specific quality
control requirements until the QCP has been approved.

6. The quality control requirements contained in this section and elsewhere in
the Contract Documents are in addition to and separate from the acceptance
testing requirements discussed elsewhere in the contract specifications.

2-5.3.7.1 QCP Submittal.  

1. Submit the QCP in a written document to the Engineer at the pre-construction
meeting. The QCP shall be reviewed and approved by the Engineer prior to the
start of any material delivery or paving work.

2. The QCP shall be organized to address, at a minimum, the following items:

a) Quality Control Administrator

b) Surface preparation and paving schedule.

c) Inspection and documentation requirements (Daily Quality Control
Inspection Report).

d) Material quality control testing plan.

e) Documentation of quality control activities.

f) Procedures for corrective action when quality control and/or
acceptance criteria are not met.

3. You are encouraged to add any additional elements to the QCP as deemed
necessary to adequately control all production and construction processes
required by Contract Documents.

2-5.3.7.2 QCP Administrator.  

1. You shall designate a QCP Administrator to implement the QCP.

a) The QCP Administrator shall be your full-time employee or your
consultant. The QCP Administrator shall have full authority to
institute any and all actions necessary for the successful
implementation of the QCP to ensure compliance with the Contract
Documents.
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b) The QCP Administrator shall ensure that the following functions are 
performed and documented:  

i. Inspection of all materials, construction, plant, and equipment 
for conformance to the specifications.  

ii. Performance of all quality control tests as required by the 
Contract Documents.  

iii. Performance of density tests for the Engineer when required. 

2-5.3.7.3  Inspection Requirements.  

1. Quality control inspection functions shall be organized to provide inspections 
for all definable features of Work. You shall document all inspections.  

2. Inspections shall be performed daily to ensure continuing compliance with 
contract requirements until completion of the particular feature of Work. 
These shall include the following minimum requirement:  

a) During field operations, quality control test results and periodic inspections 
shall be utilized to ensure the quality of all materials and workmanship 
meets the requirements of the contract. All equipment utilized in placing, 
finishing, and compacting shall be inspected to ensure its proper operating 
condition and to ensure that all such operations are in conformance to the 
specifications and are within the plan dimensions, lines, grades, and 
tolerances specified. The QCP shall document how these and other 
quality control functions will be accomplished and utilized.  

2-5.3.7.4  Documentation. 

1. You shall maintain current quality control records of all inspections performed. 
These records shall include factual evidence that the required inspections or 
tests have been performed, including type and number of inspections or tests 
involved; results of inspections or tests; nature of defects, deviations, causes for 
rejection, etc.; proposed remedial action; and corrective actions taken. 

2. These records shall cover both conforming and defective or deficient features, 
and shall include a statement that all supplies and materials incorporated in 
the Work are in full compliance with the terms of the Contract. Legible copies of 
these records for the entire week of paving work shall be furnished to the Engineer 
after 2 Working Days. The records shall cover all Work placed subsequent to the 
previously furnished records and shall be verified and signed by the QCP 
Administrator. 

3. Specific QCP records required for the Contract shall include, but are not 
necessarily limited to, the following records: 
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a) Daily Quality Control (QC) Inspection Reports. The QCP
Administrator shall maintain a daily log of all inspections performed
for both Contractor and subcontractor operations. These daily QC
inspection reports shall provide factual evidence that continuous
quality control inspections have been performed and shall, as a
minimum, include the following items:

i. Date and location/s of paving work performed.

ii. Asphalt mix specifications and supplier.

iii. Dig out locations.

iv. Tack coat application rate for each location.

v. Asphalt temperature at placement for each location.

vi. Asphalt depth for each location.

vii. Compaction test results for each location.

viii. Documentation that the following have been verified to be in
compliance:

 Proper storage of materials and equipment.

 Proper operation of all equipment.

 Adherence to plans and technical specifications.

 Review of quality control tests.

 Safety inspection.

ix. Location and nature of defects with remedial and corrective
actions.

x. Presence of City Laboratory representative.

xi. Deviations from QCP.

xii. Signature of QCP Administrator.

The daily QC inspection reports shall identify inspections conducted, 
results of inspections, location and nature of defects found, causes for 
rejection, and remedial or corrective actions taken or proposed.  



 

AC Water & Sewer Group 1026 36 | Page 
Attachment E - Supplementary Special Provisions (Rev. Jan. 2018) 

b) The daily QC inspection reports shall be signed by the QCP 
Administrator. The Engineer shall be provided at least 1 copy of each 
daily QC inspection report for the entire week 2 Working Days 
following the end of the week. 

c) See Appendix F for a sample of the daily QC inspection report. An 
updated version of this sample report will be provided at the pre-
construction meeting. 

2-5.3.7.5  Corrective Action Requirements.  

1. The QCP shall indicate the appropriate action to be taken when a process is 
deemed, or believed, to be out of control (out of tolerance) and detail what 
action will be taken to bring the process into control.  

2. The requirements for corrective action shall include both general 
requirements for operation of the QCP as a whole and for individual items of 
Work contained in the specifications.  

3. The QCP shall detail how the results of quality control inspections will be used 
for determining the need for corrective action and shall contain clear sets of 
rules to gauge when a process is out of control and the type of correction to 
be taken to regain process control.  

2-5.3.7.6 Noncompliance.  

1. The Engineer will notify you of any noncompliance with any of the foregoing 
requirements. You shall, after receipt of such notice, immediately take 
corrective action. Any notice, when delivered by the Engineer to you, shall be 
considered sufficient notice. 

2. In cases where quality control activities do not comply with either the QCP or 
the contract provisions, or where you fail to properly operate and maintain an 
effective QCP, as determined by the Engineer, the Engineer may:  

a) Require replacement of ineffective or unqualified QCP personnel or 
subcontractors.  

b) Stop operations until appropriate corrective actions are taken.  

2-5.3.7.7      Payment. 

1. The payment for preparation, submittal, implementation and maintenance of 
the Quality Control Plan in accordance with the Contract Documents shall be 
included in the Contract Price. 
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ADD: 

2-10 AUTHORITY OF THE BOARD AND THE ENGINEER. To the “GREENBOOK”, Paragraph 
(2), DELETE in its entirety and SUBSTITUTE with the following: 

The decision of the Engineer is final and binding on all questions relating to: 
quantities; acceptability of material, equipment, or work; execution, progress or 
sequence of work; requests for information (RFI), and interpretation of the Plans, 
Specifications, or other Contract Documents. This shall be precedent to any 
payment under the Contract. The Engineer shall be the single point of contact and 
shall be included in all communications. 

2-16 CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING SYSTEM. To the 
“WHITEBOOK”, item 1, DELETE in its entirety. 

SECTION 3 – CHANGES IN WORK 

3-5.1 Claims. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the following: 

ADD:

3-5.1 Claims.

1. A Claim is a written demand by you that seeks an adjustment in the Contract
Price, Contract Time, or other relief associated with a dispute arising under or
relating to the Contract, including a breach of any provision thereof. A voucher,
invoice, or other routine request for payment is not a Claim.

2. A Claim shall conform to these specifications and may be considered after the
City has previously denied a request by you for a Change Order seeking the
demanded relief.

3. You shall submit a Claim to the Engineer if a dispute occurs that arises from or
relates to the Contract. The Claim shall seek all relief to which you assert you are
entitled as a result of the event(s) giving rise to the dispute. Your failure to process
a Claim in accordance with these specifications shall constitute a waiver of all relief
associated with the dispute. Claims are subject to 6-11, “Right to Audit”.

4. You shall continue to perform the Services and Work and shall maintain the
Schedule during any dispute proceedings. The Engineer will continue to make
payments for undisputed Services and Work.

5. The City’s Claims process specified herein shall not relieve you of your
statutory obligations to present claims prior to any action under the California
Government Code.

3-5.1.1 Initiation of Claim. 

1. You shall promptly, but no later than 30 Days after the event(s) giving rise to
the Claim, deliver the Claim to the Engineer.
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2. You shall not process a Claim unless the Engineer has previously denied a request 
by you for a Change Order that sought the relief to be pursued in the claim. 

3-5.1.1.1 Claim Certification Submittal.   

1. If your Claim seeks an increase in the Contract Price, the Contract Time, or 
both, submit with the Claim an affidavit certifying the following:   

a) The Claim is made in good faith and covers all costs and delays to which 
you are entitled as a result of the event(s) giving rise to the Claim.  

b) The amount claimed accurately reflects the adjustments in the Contract 
Price, the Contract Time, or both to which you believe you are entitled. 

c) All supporting costs and pricing data are current, accurate, and 
complete to the best of your knowledge. The cost breakdown per item 
of Work shall be supplied. 

d) You shall ensure that the affidavit is executed by an official who has 
the authority to legally bind you. 

3-5.1.2 Initial Determination. 

1. The Engineer will respond in writing to your Claim within 30 Days of receipt of 
the Claim. 

3-5.1.3 Settlement Meeting. 

1. If you disagree with the Initial Determination, you shall request a Settlement 
Meeting within 30 Days. Upon receipt of this request, the Engineer will 
schedule the Settlement Meeting within 15 Working Days.  

3-5.1.7.1 City’s Final Determination. 

1. If a settle agreement is not reached, the City shall make a written Final 
Determination within 10 Working Days after the Settlement Meeting.  

2. If you disagree with the City’s Final Determination, notify the Engineer in 
writing of your objection within 15 Working Days after receipt of the written 
determination and file a “Request for Mediation” in accordance with 3-5.2, 
“Dispute Resolution Process”. 

3. Failure to give notice of objection within the 15 Working Days period shall 
waive your right to pursue the Claim. 

3-5.1.8 Mandatory Assistance.   

1. If a third party dispute, litigation, or both arises out of or relates in any way to 
the Services provided under the Contract, upon the City’s request, you shall 
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agree to assist in resolving the dispute or litigation. Your assistance includes, 
but is not limited to the following: 

a) Providing professional consultations.

b) Attending mediations, arbitrations, depositions, trials, or any event
related to the dispute resolution and litigation.

3-5.1.8.1 Compensation for Mandatory Assistance. 

1. The City will reimburse you for reasonable fees and expenses incurred by you
for any required assistance rendered in accordance with 3-5.1.8, “Mandatory
Assistance” as Extra Work.

2. The Engineer will determine whether these fees and expenses were necessary
due to your conduct or failure to act.

3. If the Engineer determines that the basis of the dispute or litigation in which
these fees and expenses were incurred were the result of your conduct or your
failure to act in part or in whole, you shall reimburse the City for any payments
made for these fees and expenses.

4. Reimbursement may be through any legal means necessary, including the
City’s withholding of your payment.

3-5.2.3 Selection of Mediator. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE 
with the following: 

1. A single mediator, knowledgeable in construction aspects and acceptable to
both parties, shall be used to mediate the dispute.

2. To initiate mediation, the initiating party shall serve a Request for Mediation
at the American Arbitration Association (AAA) on the opposing party.

3. If AAA is used, the initiating party shall concurrently file with AAA a “Request
for Mediation” along with the appropriate fees, a copy of requested mediators
marked in preference order, and a preference for available dates.

4. If AAA is selected to coordinate the mediation (Administrator), within 10
Working Days from the receipt of the initiating party’s Request for Mediation,
the opposing party shall file the following:

a) A copy of the list of the preferred mediators listed in preference order
after striking any mediators to which they have any objection.

b) A preference for available dates.

c) Appropriate fees.
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5. If the parties cannot agree on a mediator, then each party shall select a 
mediator and those mediators shall select the neutral third party to mediate 
the matter. 

3-5.3 Forum of Litigation. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE 
with the following: 

1. It is the express intention that all legal actions and proceedings related to the 
Contract or Agreement with the City or to any rights or any relationship 
between the parties arising therefrom shall be solely and exclusively initiated 
and maintained in courts of the State of California for the County of San Diego. 

SECTION 4 - CONTROL OF MATERIALS 

4-1.3.3   Inspection of Items Not Locally Produced. To the “WHITEBOOK”, DELETE in its 
entirety. 

ADD: 

4-1.3.3     Inspection of Items Not Locally Produced. To the “GREENBOOK”, DELETE in its 
entirety and SUBSTITUTE with the following:  

1. When you intend to purchase materials, fabricated products, or equipment 
from sources located more than 200 miles (321.9 km) outside the geographical 
limits of the City, City Lab staff or a qualified inspection agency approved by 
the Engineer, shall be engaged at your expense to inspect the materials, 
equipment, or process.  

2. This approval shall be obtained before producing any material or equipment. 
City Lab staff or inspector shall evaluate the materials for conformance with 
the requirements of the Plans and Specifications. You shall forward reports 
required by the Engineer. No materials or equipment shall be shipped nor 
shall any processing, fabrication or treatment of such materials be done 
without proper inspection by City Lab staff or the approved agent. Approval 
by said agent shall not relieve you of responsibility for complying with the 
requirements of the Contract Documents. 

3. The Engineer may elect City Lab staff to perform inspection of an out-of-town 
manufacturer. You shall incur additional inspection costs of the Engineer 
including lodging, meals, and incidental expenses based on Federal Per Diem 
Rates, along with travel and car rental expenses. If the manufacturing plant 
operates a double shift, a double shift shall be figured in the inspection costs. 

a) At the option of the Engineer, full time inspection shall continue for the 
length of the manufacturing period. If the manufacturing period will 
exceed 3 consecutive weeks, you shall incur additional inspection 
expenses of the Engineer's supervisor for a trip of 2 Days to the site 
per month.  
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b) When the Engineer elects City Lab staff to perform out-of-town
inspections, the wages of staff employed by the City shall not be part
of the additional inspection expenses paid by you.

c) Federal Per Diem Rates can be determined at the location below:

https://www.gsa.gov/portal/content/104877

4-1.3.5 Special Inspection. To the “WHITEBOOK”, ADD the following: 

5. The payment for special inspection Work specified under this section shall be
paid in accordance with 4-1.3.4.1, “Payment”.

4-1.3.6 Preapproved Materials. To the “WHITEBOOK”, ADD the following: 

3. You shall submit in writing a list of all products to be incorporated in the Work
that are on the AML.

4-1.6 Trade Names or Equals. To the “WHITEBOOK”, ADD the following: 

11. You shall submit your list of proposed substitutions for an “equal” item no
later than 5 Working Days after the determination of the Apparent Low
Bidder and on the  City’s Product Submittal Form available at:

http://www.sandiego.gov/publicworks/edocref/index.shtml

SECTION 5 – UTILITIES 

5-2 PROTECTION. To the “WHITEBOOK”, item 2, ADD the following: 

g) Refer to Appendix K for more information on the protection of AMI devices.

5-6 COOPERATION. To the “GREENBOOK”, ADD the following: 

1. Notify SDG&E at least 15 Working Days prior to excavating within 10 feet of
SDG&E Underground High Voltage Transmission Power Lines (69 KV and
higher).

SECTION 6 - PROSECUTION, PROGRESS AND ACCEPTANCE OF WORK 

6-1.1 Construction Schedule. To the “WHITEBOOK”, item 22, subsection b, DELETE in its 
entirety and SUBSTITUTE with the following: 

b) A curve value percentage comparison between the Contract Price and the
updated cash flow forecast for each Project ID included in the Contract
Documents.  Curve values shall be set on a scale from 0% to 100% in intervals
of 5% of the Contract Time.  Refer to the Sample City Invoice materials in the
Contract Documents and use the format shown.  Your invoice amounts shall
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be supported by this curve value percentage. For previous periods, use the 
actual values and percentages and update the curve value percentages 
accordingly. 

6-2.1 Moratoriums. To the “WHITEBOOK”, ADD the following: 

3. Do not Work in the areas where there is currently a moratorium issued by the 
City. The areas subject to moratorium are listed here: 

a) Mitigated Negative Declaration: no clearing, grubbing, grading, or 
other construction activities shall occur between March 1 and August 15 
for areas adjacent to MHPA during the breeding season of the coastal 
California gnatcatcher. 

ADD: 

6-3.2.1.1  Environmental Document. 

1. The City of San Diego has prepared an Addendum to Mitigated Negative 
Declaration (AMND) No. 255100 for AC Water and Sewer Group 1026, as 
referenced in the Contract Appendix. You shall comply with all requirements 
of the AMND as set forth in Appendix A. 

2. Compliance with the City’s environmental document shall be included in the 
Contract Price. 

6-3.2.2 Archaeological and Native American Monitoring Program. To the “WHITEBOOK”, 
ADD the following: 

4. You will retain a qualified archaeologist for this Contract. You shall coordinate 
your activities and Schedule with the activities and schedules of the 
archaeologist monitor. Notify the Engineer before noon of the Working Day 
before monitoring is required. See 2-11, “INSPECTION” for details. 

6-3.2.3  Paleontological Monitoring Program. To the “WHITEBOOK”, ADD the following: 

3. You will retain a qualified paleontologist for this Contract. You shall coordinate 
your activities and Schedule with the activities and schedules of the 
paleontologist monitor. Notify the Engineer before noon of the Working Day 
before monitoring is required. See 2-11, “INSPECTION” for details. 

6-7.1  General. To the “WHITEBOOK”, item 3, ADD the following: 

d) 30 Days for full depth asphalt final mill and resurfacing work required per SDG-107. 

e) Where shutdowns of 16 inch and larger pipes are required, there is a 
shutdown moratorium from May until October. Plan and schedule Work 
accordingly. No additional payment or Working Days will be granted for delays 
due to the moratorium. 
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6-8.3 Warranty. To the “WHITEBOOK”, item 1, DELETE in its entirety and SUBSTITUTE with 
the following: 

1. Warranty and repair all defective materials and workmanship for a period of 1
year. This call back warranty period shall start on the date that the Work was
accepted by the City. Additionally, you shall warranty the Work against all
latent and patent defects for a period of 10 years.

SECTION 7 - RESPONSIBILITIES OF THE CONTRACTOR 

7-3 INSURANCE. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

7-3 INSURANCE.

1. The insurance provisions herein shall not be construed to limit your indemnity
obligations contained in the Contract.

7-3.1 Policies and Procedures. 

1. You shall procure the insurance described below, at its sole cost and expense,
to provide coverage against claims for loss including injuries to persons or
damage to property, which may arise out of or in connection with the
performance of the Work by you, your agents, representatives, officers,
employees or Subcontractors.

2. Insurance coverage for property damage resulting from your operations is on
a replacement cost valuation. The market value will not be accepted.

3. You shall maintain this insurance for the duration of this Contract and at all times
thereafter when you are correcting, removing, or replacing Work in accordance with 
this Contract. Your liabilities under the Contract, e.g., your indemnity obligations, is
not deemed limited to the insurance coverage required by this Contract. 

4. The payment for insurance shall be included in the Contract Price as bid by you.
Except as specifically agreed to by the City in writing, you are not entitled to any
additional payment. Do not begin any Work under this Contract until you have
provided and the City has approved all required insurance.

5. Policies of insurance shall provide that the City is entitled to 30 Days (10 Days
for cancellation due to non-payment of premium) prior written notice of
cancellation or non-renewal of the policy. Maintenance of specified insurance
coverage is a material element of the Contract. Your failure to maintain or
renew coverage or to provide evidence of renewal during the term of the
Contract may be treated by the City as a material breach of the Contract.

7-3.2 Types of Insurance.   

7-3.2.1 Commercial General Liability Insurance.   
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1. Commercial General Liability Insurance shall be written on the current version 
of the ISO Occurrence form CG 00 01 07 98 or an equivalent form providing 
coverage at least as broad. 

2. The policy shall cover liability arising from premises and operations, XCU 
(explosions, underground, and collapse), independent contractors, 
products/completed operations, personal injury and advertising injury, bodily 
injury, property damage, and liability assumed under an insured’s contract 
(including the tort liability of another assumed in a business contract). 

3. There shall be no endorsement or modification limiting the scope of coverage 
for either “insured vs. insured” claims or contractual liability. You shall 
maintain the same or equivalent insurance for at least 10 years following 
completion of the Work.  

4. All costs of defense shall be outside the policy limits. Policy coverage shall be 
in liability limits of not less than the following: 

General Annual Aggregate Limit Limits of Liability 

Other than Products/Completed Operations $2,000,000 
Products/Completed Operations Aggregate Limit $2,000,000 
Personal Injury Limit $1,000,000 
Each Occurrence $1,000,000 

7-3.2.2 Commercial Automobile Liability Insurance.   

1. You shall provide a policy or policies of Commercial Automobile Liability 
Insurance written on the current version of the ISO form CA 00 01 12 90 or 
later version or equivalent form providing coverage at least as broad in the 
amount of $1,000,000 combined single limit per accident, covering bodily 
injury and property damage for owned, non-owned, and hired automobiles 
(“Any Auto”).  

2. All costs of defense shall be outside the limits of the policy. 

7-3.2.3 Contractors Pollution Liability Insurance.   

1. You shall procure and maintain at your expense or require your 
Subcontractor, as described below, to procure and maintain the Contractors 
Pollution Liability Insurance including contractual liability coverage to cover 
liability arising out of cleanup, removal, storage, or handling of hazardous or 
toxic chemicals, materials, substances, or any other pollutants by you or any 
Subcontractor in an amount not less than $2,000,000 limit for bodily injury and 
property damage. 

2. All costs of defense shall be outside the limits of the policy. Any such insurance 
provided by your Subcontractor instead of you shall be approved separately 
in writing by the City.  
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3. For approval of a substitution of your Subcontractor’s insurance, you shall
certify that all activities for which the Contractors Pollution Liability Insurance
will provide coverage will be performed exclusively by the Subcontractor
providing the insurance. The deductible shall not exceed $25,000 per claim.

4. Contractual liability shall include coverage of tort liability of another party to
pay for bodily injury or property damage to a third person or organization.
There shall be no endorsement or modification of the coverage limiting the
scope of coverage for either “insured vs. insured” claims or contractual liability. 

5. Occurrence based policies shall be procured before the Work commences and
shall be maintained for the Contract Time. Claims Made policies shall be
procured before the Work commences, shall be maintained for the Contract
Time, and shall include a 12 month extended Claims Discovery Period
applicable to this contract or the existing policy or policies that shall continue
to be maintained for 12 months after the completion of the Work without
advancing the retroactive date.

6. Except as provided for under California law, the policy or policies shall provide
that the City is entitled to 30 Days prior written notice (10 Days for cancellation
due to non-payment of premium) of cancellation or non-renewal of the policy
or policies.

7-3.2.4 Contractors Hazardous Transporters Pollution Liability Insurance.  

1. You shall provide at your expense or require your Subcontractor to provide,
as described below, Contractors Hazardous Transporters Pollution Liability
Insurance including contractual liability coverage to cover liability arising out
of transportation of hazardous or toxic, materials, substances, or any other
pollutants by you or any Subcontractor in an amount not less than $2,000,000
limit per occurrence/aggregate for bodily injury and property damage.

2. All costs of defense shall be outside the limits of the policy. The deductible shall
not exceed $25,000 per claim. Any such insurance provided by a subcontractor
instead of you shall be approved separately in writing by the City.

3. For approval of the substitution of Subcontractor’s insurance the Contractor
shall certify that all activities for which Contractors Hazardous Transporters
Pollution Liability Insurance will provide coverage will be performed
exclusively by the Subcontractor providing the insurance.

4. Contractual liability shall include coverage of tort liability of another party to
pay for bodily injury or property damage to a third person or organization.
There shall be no endorsement or modification of the coverage limiting the
scope of coverage for either “insured vs. insured” claims or contractual liability. 
Occurrence based policies shall be procured before the Work commences and
shall be maintained for the duration of this Contract. Claims Made policies
shall be procured before the Work commences, shall be maintained for the
duration of this contract, and shall include a 12 month extended Claims
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Discovery Period applicable to this contract or the existing policy or policies 
that shall continue to be maintained for 12 months after the completion of the 
Work under this Contract without advancing the retroactive date.  

5. Except as provided for under California law, the policy or policies shall provide 
that the City is entitled to 30 Days prior written notice (10 Days for cancellation 
due to non-payment of premium) of cancellation or non-renewal of the policy 
or policies. 

7-3.3 Rating Requirements. Except for the State Compensation Insurance Fund, all 
insurance required by this Contract as described herein shall be carried only by 
responsible insurance companies with a rating of, or equivalent to, at least “A-, VI” by 
A.M. Best Company, that are authorized by the California Insurance Commissioner to 
do business in the State, and that have been approved by the City. 

7-3.3.1 Non-Admitted Carriers. The City will accept insurance provided by non-admitted, 
“surplus lines” carriers only if the carrier is authorized to do business in the State and 
is included on the List of Approved Surplus Lines Insurers (LASLI list). 

All policies of insurance carried by non-admitted carriers shall be subject to all of the 
requirements for policies of insurance provided by admitted carriers described herein. 

7-3.4 Evidence of Insurance. Furnish to the City documents e.g., certificates of insurance 
and endorsements evidencing the insurance required herein, and furnish renewal 
documentation prior to expiration of this insurance. Each required document shall be 
signed by the insurer or a person authorized by the insurer to bind coverage on its 
behalf. We reserve the right to require complete, certified copies of all insurance 
policies required herein.  

7-3.5 Policy Endorsements. 

7-3.5.1 Commercial General Liability Insurance. 

7-3.5.1.1 Additional Insured.   

1. You shall provide at your expense policy endorsement written on the current 
version of the ISO Occurrence form CG 20 10 11 85 or an equivalent form 
providing coverage at least as broad. 

2. To the fullest extent allowed by law e.g., California Insurance Code §11580.04, the 
policy shall be endorsed to include the City and its respective elected officials, 
officers, employees, agents, and representatives as additional insured.  

3. The additional insured coverage for projects for which the Engineer’s Estimate 
is $1,000,000 or more shall include liability arising out of:  

a) Ongoing operations performed by you or on your behalf, 

b) your products, 
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c) your Work, e.g., your completed operations performed by you or on
your behalf, or

d) premises owned, leased, controlled, or used by you.

4. The additional insured coverage for projects for which the Engineer’s Estimate
is less than $1,000,000 shall include liability arising out of:

a) Ongoing operations performed by you or on your behalf,

b) your products, or

c) premises owned, leased, controlled, or used by you.

7-3.5.1.2 Primary and Non-Contributory Coverage. The policy shall be endorsed to provide 
that the coverage with respect to operations, including the completed operations, if 
appropriate, of the Named Insured is primary to any insurance or self-insurance of the 
City and its elected officials, officers, employees, agents and representatives. Further, 
it shall provide that any insurance maintained by the City and its elected officials, 
officers, employees, agents and representatives shall be in excess of your insurance 
and shall not contribute to it.  

7-3.5.1.3 Project General Aggregate Limit. The policy or policies shall be endorsed to provide 
a Designated Construction Project General Aggregate Limit that will apply only to the 
Work. Only claims payments which arise from the Work shall reduce the Designated 
Construction Project General Aggregate Limit. The Designated Construction Project 
General Aggregate Limit shall be in addition to the aggregate limit provided for the 
products-completed operations hazard. 

7-3.5.2 Commercial Automobile Liability Insurance. 

7-3.5.2.1 Additional Insured. Unless the policy or policies of Commercial Auto Liability 
Insurance are written on an ISO form CA 00 01 12 90 or a later version of this form or 
equivalent form providing coverage at least as broad, the policy shall be endorsed to 
include the City and its respective elected officials, officers, employees, agents, and 
representatives as additional insured, with respect to liability arising out of automobiles 
owned, leased, hired or borrowed by you or on your behalf. This endorsement is limited 
to the obligations permitted by California Insurance Code §11580.04. 

7-3.5.3 Contractors Pollution Liability Insurance Endorsements. 

7-3.5.3.1 Additional Insured.   

1. The policy or policies shall be endorsed to include as an Insured the City and
its respective elected officials, officers, employees, agents, and
representatives, with respect to liability arising out of:

a) Ongoing operations performed by you or on your behalf,
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b) your products,  

c) your work, e.g., your completed operations performed by you or on 
your behalf, or  

d) premises owned, leased, controlled, or used by you. 

Except that in connection with, collateral to, or affecting any construction 
contract to which the provisions of subdivision (b) of § 2782 of the California 
Civil Code apply, this endorsement shall not provide any duty of indemnity 
coverage for the active negligence of the City and its respective elected 
officials, officers, employees, agents, and representatives in any case where an 
agreement to indemnify the City and its respective elected officials, officers, 
employees, agents, and representatives would be invalid under subdivision (b) 
of §2782 of the California Civil Code.  

2. In any case where a claim or loss encompasses the negligence of the Insured and 
the active negligence of the City and its respective elected officials, officers, 
employees, agents, and representatives that are not covered because of 
California Insurance Code §11580.04, the insurer's obligation to the City and its 
respective elected officials, officers, employees, agents, and representatives shall 
be limited to obligations permitted by California Insurance Code §11580.04. 

7-3.5.3.2 Primary and Non-Contributory Coverage. The policy or policies shall be endorsed 
to provide that the insurance afforded by the Contractors Pollution Liability Insurance 
policy or policies is primary to any insurance or self-insurance of the City and its 
elected officials, officers, employees, agents and representatives with respect to 
operations including the completed operations of the Named Insured. Any insurance 
maintained by the City and its elected officials, officers, employees, agents and 
representatives shall be in excess of your insurance and shall not contribute to it.  

7-3.5.3.3 Severability of Interest. For Contractors Pollution Liability Insurance, the policy or 
policies shall provide that your insurance shall apply separately to each insured 
against whom claim is made or suit is brought, except with respect to the limits of the 
insurer's liability and shall provide cross-liability coverage. 

7-3.5.4 Contractors Hazardous Transporters Pollution Liability Insurance Endorsements. 

7-3.5.4.1 Additional Insured.   

1. The policy or policies shall be endorsed to include as an Insured the City and 
its respective elected officials, officers, employees, agents, and 
representatives, with respect to liability arising out of:  

a) Ongoing operations performed by you or on your behalf,  

b) your products,  
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c) your work, e.g., your completed operations performed by you or on
your behalf, or

d) premises owned, leased, controlled, or used by you.

Except that in connection with, collateral to, or affecting any construction 
contract to which the provisions of subdivision (b) of §2782 of the California 
Civil Code apply, this endorsement shall not provide any duty of indemnity 
coverage for the active negligence of the City and its respective elected 
officials, officers, employees, agents, and representatives in any case where an 
agreement to indemnify the City and its respective elected officials, officers, 
employees, agents, and representatives would be invalid under subdivision (b) 
of §2782 of the California Civil Code.  

2. In any case where a claim or loss encompasses the negligence of the Insured
and the active negligence of the City and its respective elected officials,
officers, employees, agents, and representatives that are not covered because
of California Insurance Code §11580.04, the insurer's obligation to the City and
its respective elected officials, officers, employees, agents, and representatives 
shall be limited to obligations permitted by California Insurance Code
§11580.04.

7-3.5.4.2 Primary and Non-Contributory Coverage. The policy or policies shall be endorsed 
to provide that the insurance afforded by the Contractors Pollution Liability Insurance 
policy or policies is primary to any insurance or self-insurance of the City and its elected 
officials, officers, employees, agents and representatives with respect to operations 
including the completed operations of the Named Insured. Any insurance maintained by 
the City and its elected officials, officers, employees, agents and representatives shall be 
in excess of your insurance and shall not contribute to it.  

7-3.5.4.3 Severability of Interest.  For Contractors Hazardous Transporters Pollution Liability 
Insurance, the policy or policies shall provide that your insurance shall apply separately to 
each insured against whom claim is made or suit is brought, except with respect to the 
limits of the insurer's liability and shall provide cross-liability coverage.  

7-3.6 Deductibles and Self-Insured Retentions. You shall pay for all deductibles and self-
insured retentions. You shall disclose deductibles and self-insured retentions to the 
City at the time the evidence of insurance is provided. 

7-3.7 Reservation of Rights. The City reserves the right, from time to time, to review your 
insurance coverage, limits, deductibles and self-insured retentions to determine if 
they are acceptable to the City. The City will reimburse you, without overhead, profit, 
or any other markup, for the cost of additional premium for any coverage requested 
by the Engineer but not required by this Contract. 

7-3.8 Notice of Changes to Insurance. You shall notify the City 30 Days prior to any 
material change to the policies of insurance provided under this Contract. 
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7-3.9 Excess Insurance. Policies providing excess coverage shall follow the form of the 
primary policy or policies e.g., all endorsements. 

7-4 NOT USED. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

7-4 WORKERS’ COMPENSATION INSURANCE AND EMPLOYERS LIABILITY INSURANCE.   

1. In accordance with the provisions of §3700 of the California Labor Code, you 
shall provide at your expense Workers’ Compensation Insurance and 
Employers Liability Insurance to protect you against all claims under applicable 
state workers compensation laws. The City, its elected officials, and employees 
will not be responsible for any claims in law or equity occasioned by your 
failure to comply with the requirements of this section.  

2. Limits for this insurance shall be not less than the following: 

Workers’ Compensation Statutory Employers Liability 

Bodily Injury by Accident $1,000,000 each accident 
Bodily Injury by Disease $1,000,000 each employee 
Bodily Injury by Disease $1,000,000 policy limit 

3. By signing and returning the Contract you certify that you are aware of the 
provisions of §3700 of the Labor Code which requires every employer to be 
insured against liability for worker’s compensation or to undertake self-
insurance in accordance with the provisions of that code and you shall comply 
with such provisions before commencing the Work as required by §1861 of 
the California Labor Code. 

7-4.1 Waiver of Subrogation. The policy or policies shall be endorsed to provide that the 
insurer will waive all rights of subrogation against the City and its respective elected officials, 
officers, employees, agents, and representatives for losses paid under the terms of the 
policy or policies and which arise from Work performed by the Named Insured for the City. 

7-8.1  General. To the “WHITEBOOK”, ADD the following: 

2. Use a PM-10 certified self-loading motorized street sweeper equipped with a 
functional water spray system for this project as directed by the Engineer. 

7-8.6 Water Pollution Control. To the “WHITEBOOK”, ADD the following: 

6. Based on a preliminary assessment by the City, this Contract is subject to WPCP. 

7-8.6.5.1  Payment. To the “WHITEBOOK”, DELETE in its entirety.  

ADD: 

7-8.6.5.1  Chlorination Discharge Requirements. 
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1. If prior approval is obtained to discharge to the sewer system, you shall
discharge the chlorinated water used for testing and acceptance of new water
mains to the sewer system in accordance with the Contract Documents after
de–chlorination as shown on the “Chlorination Discharge Locations” Plans. You 
shall submit to the Engineer a “Request for Batch Discharge Authorization to
Discharge Potable Pipe Flushing Water to Sewer” form. The request form is
found on the City website at the following location:

https://www.sandiego.gov/sites/default/files/batch_discharge_authorization_request_1.pdf

2. When discharging to the sewer system has been approved, you shall use a totalizer 
flow meter to record the total volume discharged to sewer and shall submit to the
Engineer a log of actual discharged water quantities, dates, and locations. Failure to 
report this information to the Engineer is a violation of the authorization for
discharge to the sanitary sewer. Within five (5) Working Days of the discharge, the
Engineer shall report actual total flows to the sanitary sewer to the Public Utilities
Department (PUD), Industrial Wastewater Control Program (IWCP). 

3. If the discharge to the sewer system is not approved, you shall discharge the
chlorinated water used for the testing of new mains to surface waters, storm
drain inlets, or to other approved sources and you shall comply with 7-8.6.5,
“Hydrostatic Discharge Requirements”. All discharge activities related to the
project shall comply with the State Water Resources Control Board, ORDER
WQ 2014-0194-DWQ, STATEWIDE GENERAL NPDES PERMIT FOR DRINKING
WATER SYSTEMS DISCHARGES as referenced by:

http://www.waterboards.ca.gov/water_issues/programs/npdes/docs/drinkingwater/final_statewide_wqo2014_0194_dwq.pdf 

All testing shall be conducted by a QSP. 

ADD: 

7-8.6.5.2  Payment. 

1. The payment for complying with the discharge requirements shall be included
in the Bid item for the new water main.

7-13.4 Contractor Standards and Pledge of Compliance. To the “WHITEBOOK”, DELETE in 
its entirety and SUBSTITUTE with the following: 

1. The Contract is subject to City’s Municipal Code §22.3004 as amended
10/29/13 by ordinance O-20316.

2. You shall complete a Pledge of Compliance attesting under penalty of perjury
that you complied with the requirements of this section.

3. You shall ensure that all Subcontractors complete a Pledge of Compliance
attesting under penalty of perjury that they complied with the requirements
of this section.

4. You may access the Pledge of Compliance at:

http://www.sandiego.gov/purchasing/pdf/contractor_standards_questionnaire.pdf
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5. You shall require in each subcontract that the Subcontractor shall abide by the 
provisions of the City’s Municipal Code §22.3004. A sample provision is as follows: 

“Compliance with San Diego Municipal Code §22.3004: The Subcontractor 
acknowledges that it is familiar with the requirements of San Diego Municipal 
Code §22.3004 (“Contractor Standards”), and agrees to comply with 
requirements of that section. The Subcontractor further agrees to complete 
the Pledge of Compliance, incorporated herein by reference.” 

ADD:  

7-13.8  Equal Pay Ordinance.   

1. You shall comply with the Equal Pay Ordinance (EPO) codified in the San Diego 
Municipal Code (SDMC) in section 22.4801 through 22.4809, unless compliance is 
not required based on an exception listed in SDMC section 22.4804. 

2. You shall require all of your Subcontractors to certify compliance with the EPO 
in their written subcontracts. 

3. You shall post a notice informing your employees of their rights under the EPO 
in the workplace or job site.  

4. By signing this Contract with the City of San Diego, you acknowledge the EPO 
requirements and pledge ongoing compliance with the requirements of SDMC 
Division 48, section 22.4801 et seq., throughout the duration of this Contract. 

ADD: 

7-16.1.3 Weekly Updates Recipients.  

1. Submit a weekly correspondence with updates, traffic control issues and 
locations, lane closures, and any other pertinent information (with additional 
contact names given during award process) to the following recipients: 

Nabil Batta, Senior Engineer, nbatta@sandiego.gov 

Sheila Gamueda, Project Manager, sgamueda@sandiego.gov 

Bilal Oriqat, Project Engineer, boriqat@sandiego.gov 

Resident Engineer, TBA, XXX@sandiego.gov 

7-16.3 Exclusive Community Liaison Services. To the “WHITEBOOK”, ADD the following: 

2. You shall retain an Exclusive Community Liaison for the Project that shall 
implement Work in accordance with the specifications described in 7-16.2 
“Community Outreach Services” and 7-16.3 “Exclusive Community Liaison 
Services”. 

 



AC Water & Sewer Group 1026 53 | Page 
Attachment E - Supplementary Special Provisions (Rev. Jan. 2018) 

7-20 ELECTRONIC COMMUNICATION. To the “WHITEBOOK”, ADD the following:  

2. Virtual Project Manager shall be used on this Contract.

7-21.1 General. To the “WHITEBOOK”, item 3, DELETE in its entirety and SUBSTITUTE with the 
following: 

3. During the construction phase of projects, the minimum waste management
reduction goal is 90% of the inert material (a material not subject to
decomposition such as concrete, asphalt, brick, rock, block, dirt, metal, glass,
and etc.) and 65% of the remaining project waste. You shall provide
appropriate documentation, including a Waste Management Form attached as
an appendix, and evidence of recycling and reuse of materials to meet the
waste reduction goals specified.

SECTION 203 – BITUMINOUS MATERIALS 

203-3.4.4 Rubber Polymer Modified Slurry (RPMS). To the “WHITEBOOK”, DELETE in its entirety. 

203-3.4.4.1 General. To the “WHITEBOOK”, DELETE in its entirety. 

ADD:

203-3.4.4.1 General.  To the “GREENBOOK”, paragraph (2), ADD the following: 

e) Crumb rubber shall be a product of recycled material from the City if
unavailable from the San Diego County region.

ADD: 

203-5.6 Rubber Polymer Modified Slurry (RPMS). 

203-5.6.1 General.   

1. Rubber polymer modified slurry (RPMS) is a crumb rubber asphalt slurry-seal
surface treatment. RPMS shall be a stable mixture of asphaltic emulsion, mineral
aggregate, set-control additives, specially produced and graded crumb rubber,
polymer, mineral fillers, carbon black, and water. The materials for RPMS shall
conform to 203-5.4, “Emulsion-Aggregate Slurry (EAS)” and these specifications.
Mixing and spreading of RPMS shall be as described in 302-4.12, “Rubber Polymer 
Modified Slurry (RPMS)”.

2. RPMS shall be used for this Contract.

203-5.6.2 Materials. 

1. The ingredients of RPMS immediately prior to the mixing shall conform to the
following:

a) Asphaltic emulsion shall be a quick-set type and shall conform to the
requirements of CQS-1h and to the following requirements in
accordance with the specified test methods:
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Quality Tests for 
Emulsion Test Requirements 

AASHTO T59 
Residue after 

Distillation 60% min. 
ASTM  D244 

Quality Tests for 
Residue 

Test Requirements 

AASHTO T49 Penetration at 
77° F (25° C) 

40% - 90% 
ASTM  D2397 

b) Quick setting Type CQS-1h Asphaltic Emulsion shall test positive for 
Particle Charge when tested in accordance with the applicable ASTM 
test designation. If the Particle Charge Test result is inconclusive, the 
asphaltic emulsion shall meet a pH requirement of 6.7 maximum. 

c) Water shall be potable and of such quality that the asphalt will not 
separate from the emulsion before the application of slurry seal.   

d) If necessary for workability, a set-control agent that will not adversely 
affect the RPMS material may be added.   

e) Polymer additive shall be SBR Latex or approved equal, which is added 
at a minimum of 2% by weight of the asphaltic emulsion. 

f) Crumb Rubber. 

i. Crumb rubber shall be ambient granulated or ground from 
whole passenger tires, truck tires, or a combination only in 
conformance with the requirements indicated in Tables 203-
5.6.2 (A), 203-5.6.2 (B), and 203-5.6.2 (C).   

ii. Un-curing or de-vulcanized rubber shall not be acceptable. 
Rubber tire buffing from either recapping or manufacturing 
processes may not be used as a supplement to the crumb 
rubber mixture. 

iii. In order to remove steel and fabric, an initial separation stage 
which subjects the rubber to freezing temperatures may be used.   

iv. The crumb rubber shall not be elongated or hair-like in shape 
and individual particles shall not be greater than 1/20 of an 
inch in length.   

v. The crumb rubber shall be free of contaminants including fiber, 
metal, and mineral matter within the following tolerances: the 
fiber content shall be less than 0.30% by weight and the crumb 
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rubber shall be free of metal particles. Metal imbedded in rubber 
particles shall not be allowed. The amount of mineral 
contaminants allowed shall not exceed 0.10% by weight.   

vi. The crumb rubber shall be dry with a moisture content of less
than 0.75%.

TABLE 203-5.6.2 (A) 
CRUMB RUBBER CHEMICAL PROPERTIES SPECIFICATION 

Property Specification Limits

Specific Gravity 1.15 ± .05 

Percent of Carbon Black 35.0 Maximum 

Percent of Rubber Hydrocarbon 55.0 Maximum 

Percent Ash 6.0 Maximum 

Percent of Acetone Extract 10.0 Maximum 

Percent of Chloroform Extract 3.0 Maximum 

Percent Natural Rubber 40 Minimum 

TABLE 203-5.6.2 (B) 
CRUMB RUBBER GRADATION REQUIREMENTS 

Sieve Size Percent Passing 

No. 30 100 

No. 40 90 - 100 

No. 50 75 - 85 

No. 100 25 - 35 

No. 200 0 - 10 

TABLE 203-5.6.2 (C) 
TESTING METHODS FOR CRUMB RUBBER ANALYSIS 

Property Test Method

Specific Gravity ASTM D1817 

Carbon Black ASTM D297 

Ash ASTM D297

Chloroform Extract ASTM D297 

Natural/Synthetic Rubber ASTM D297 

Sieve Analysis ASTM C136 
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vii. Carbon black solution shall be non-ionic in charge and liquid in 
form. The carbon black shall be compatible with the emulsion 
system, polymers, and additives being used and shall conform to 
the requirements indicated in 203-5.6.2 (D) and ASTM D1511. 

TABLE 203-5.6.2 (D) 

Specification Tolerances 

Total Solids 40 - 44 

% Black by Weight 35 - 37 

Type Black Medium Furnace Color 

Type Dispersing Non-ionic 

viii. Additives may be used to accelerate or retard the break-set of 
the RPMS. The use of additives shall be in quantities specified 
in the mix design. 

ix. Mineral filler such as Portland cement, hydrated lime, 
limestone dust, fly ash, or other approved filler meeting the 
requirements of ASTM D242 shall be used if required by the 
mix design and may be used to facilitate set times as needed. 
Any cement used shall be considered as part of the dry 
aggregate weight for mix design purposes. 

x. The mineral aggregate used shall be the type and grade 
specified for the particular Type of RPMS. The aggregate shall 
be manufactured crushed stone such as granite, slang, 
limestone, chat, other high quality aggregate, or a combination 
thereof. Aggregate shall consist of rock dust except that 100% 
of any aggregate of combination of aggregates larger than the 
No. 50 sieve size used in the mix shall be obtained by crushing 
rock. The material shall be free from vegetable matter and 
other deleterious substances. The aggregate shall be free of 
caked lumps and oversized particles. The aggregate shall also 
conform to the following requirements in Table 203-5.6.2 (E). 

TABLE 203-5.6.2 (E) 

Test California Test Requirements 

Sand Equivalent 217 45 min. 

Durability Index 229 55 min. 

xi. Crumb rubber shall be a product of recycled material from the 
City if unavailable from the San Diego County region. 
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203-5.6.3 Composition and Grading.   

1. The percentage composition by weight of the aggregate shall conform to the
requirements indicated in the tables below when determined by California
Test 202 and modified by California Test 105 when there is a difference in
specific gravity of 0.20 or more between blends of different aggregates.

TABLE 203-5.6.3 (A) 
TYPE I SLURRY SEAL GRADATION 

Sieve Size Percentage Passing Stockpile Tolerance 
No.4 100 ± 5%
No.8 90 - 100 ± 5% 

No.16 65 - 90 ± 5% 
No.30 40 - 60 ± 5% 
No.50 25 - 42 ± 4% 

No.200 10 - 20 ± 2% 

TABLE 203-5.6.3 (B) 
TYPE II SLURRY SEAL GRADATION 

Sieve Size Percentage Passing Stockpile Tolerance 
No.3/8 100 ± 5%
No.4 90 - 100 ± 5% 
No.8 65 - 90 ± 5% 

No.16 45 - 70 ± 5% 
No.30 30 - 50 ± 5% 
No.50 18 - 36 ± 4% 

No.100 10 - 24 ± 3% 
No.200 5 - 15 ± 2% 

TABLE 203-5.6.3 (C) 
TYPE III SLURRY SEAL GRADATION 

Sieve Size Percentage Passing Stockpile Tolerance 
No.3/8 100 ± 5%
No.4 70 - 90 ± 5% 
No.8 45 - 70 ± 5% 

No.16 28 - 50 ± 5% 
No.30 19 - 34 ± 5% 
No.50 12 - 25 ± 4% 

No.100 7 - 18 ± 3% 
No.200 5 - 15 ± 2% 

2. The job mix (target) gradation shall be within the gradation band for the
desired type. After the target gradation has been submitted, the percent
passing each sieve shall not be more than the stockpile tolerance.
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3. The aggregate shall be accepted at the Site or stockpile. The stockpile shall be 
accepted based on 5 gradation tests according to California Test 202, modified 
by California Test 105 when there is a difference in specific gravity of 0.2 or 
more between blends of different aggregates. If the average of the 5 tests is within 
the gradation tolerances, then the material will be accepted. If the test shows the 
material to be out, you may choose to remove the material or blend other 
aggregates with the stockpile material to bring it into compliance with these 
specifications. Materials used in blending shall meet the quality test before blending 
and shall be blended in a manner to produce a consistent gradation.   

4. When the results of either the Aggregate Grading or the Sand Equivalent test 
do not conform to the requirements specified, the aggregate shall be 
removed. However, if requested in writing and approved by the Engineer, the 
aggregate may be used and you shall pay to the agency $1.75 per ton for such 
aggregate left in place. No single aggregate grading or sand equivalent tests shall 
represent more than 300 tons or one day’s production, whichever is smaller. 

203-5.6.4   Mix Design.   

1. Before Work begins, you shall submit laboratory reports of mix designs 
performed in accordance with the tests identified in Table 203-5.6.4 at your 
expense and shall utilize the specific materials to be used on the project. The 
design shall be prepared by a laboratory experienced in designing rubber asphalt 
slurry-seal surface treatments. After the mix design is approved, no substitution 
shall be made unless approved by the Engineer. The proposed rubber asphalt 
slurry-seal surface treatment mix design shall verify compatibility of the 
aggregate, emulsion, mineral filler, set-control additive, and rubber blend. 

TABLE 203-5.6.4 

Test Description Specification 

ISSA T-106 Slurry Seal Consistency Pass 

ISSA TB-109 Excess Asphalt 50 grams/ft2 maximum 

ISSA TB-100 

(Type I) 
The Wet Track Abrasion 50 grams/ ft2 maximum 

ISSA TB-100 

 (Type II) 
The Wet Track Abrasion 60 grams/ ft2 maximum 

ISSA TB-100 

 (Type III) 
The Wet Track Abrasion 60 grams/ ft2 maximum 

ISSA TB-113 Mixing Time 
Controllable to  

150 seconds minimum 

ISSA TB-114 The Wet Stripping Pass 
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2. The Mixing Time test shall be done at the highest temperatures expected
during construction. The original lab report shall be signed by the laboratory
that performed the mix design and shall show the results of the tests on
individual materials. The report shall clearly show the proportions of
aggregate, mineral filler (minimum and maximum), water (minimum and
maximum), additive (s) (usage), asphalt emulsion, and asphalt rubber blend
based on the dry weight of the aggregate.

3. Component materials used in the mix design shall be representative of your
proposed materials. The percentage of each individual material required shall
be shown in the laboratory report. Adjustments may be required during the
construction based on field conditions.

4. The component materials shall be within the following limits:

a) Residual Asphalt Type I, 10% - 16% based on dry weight of aggregate.

b) Residual Asphalt Type II, 7.5% - 13.5% based on dry weight of aggregate.

c) Residual Asphalt Type III, 6.5% - 12% based on dry weight of aggregate.

d) The crumb rubber will be added to the rubberized slurry mix at a rate
of 5% by volume to the asphalt cement.

e) Polymer additive shall be added at 2% of finished emulsion.

f) Carbon Black shall be added at 1.3% to 2% of the finished emulsion.

g) Mineral filler shall be 0.5% - 2.0% (if required by mix design) based on
dry weight of aggregate.

h) Additives, as needed.

i) Water, as needed to achieve proper mix consistency (total mix liquids
shall not exceed the loose aggregate voids).

SECTION 209 – PRESSURE PIPE 

209 PRESSURE PIPE. To the “WHITEBOOK”, ADD the following: 

2. PVC products, specifically type C900 and C905, as manufactured or distributed
by J-M Manufacturing Company or JM Eagle shall not be used on the Contract
for pressurized pipe.

SECTION 217 – BEDDING AND BACKFILL MATERIALS

217-2.2 Stones, Boulders, and Broken Concrete. To the “GREENBOOK”, Table 217-2.2, 
DELETE in its entirety and SUBSTITUTE with the following: 
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TABLE 217-2.2 

 
Zone Zone Limits Maximum Size 

(greatest dimension) 
Backfill Requirements in 

Addition to 217-2.1 

 Street or Surface Zone 
From ground surface to 12” 
(300 mm) below pavement 

subgrade or ground surface 

2.5” (63 mm) 
As required by the Plans 

or Special Provisions. 

 
Street or Surface Zone 

Backfill of Tunnels beneath 
Concrete Flatwork 

Sand 
Sand equivalent of not less 

than 30. 

 

Trench Zone 

From 12” (300 mm) below 
pavement subgrade or ground 
surface to 12” (300 mm) above 

top of pipe or box 

6” (150 mm)  
 

 
Deep Trench Zone (Trenches 

3’ (0.9 m) wide or wider) 

From 60” (1.5 m) below 
finished surface to 12” (300 

mm) above top of pipe or box 

Rocks up to 12” (300 mm) 
excavated from trench 

may be placed as backfill 
 

 Pipe Zone 

From 12” (300 mm) above top 
of pipe or box to 6” (150 mm) 
below bottom of pipe or box 

exterior 

2.5” (63 mm) 

Sand equivalent of not less 
than 30 or a coefficient of 
permeability greater than 
1-½ inches/hour (35 mm 

per hour). 

 Overexcavation 
Backfill more than 6” (150 

mm) below bottom of pipe or 
box exterior 

6” (150 mm) 

Sand equivalent of not less 
than 30 or a coefficient of 
permeability greater than 
1-½ inches/hour (35 mm 
per hour). Trench backfill 

slurry (100-E-100) per 201-
1 may also be used. 

SECTION 302 – ROADWAY SURFACING 

ADD: 

302-4.12.2.1.1 Slurry Treatment. 

1. When slurry treatment is required by the Contract Documents, notify the Engineer at 
least 10 Working Days prior to the first application of slurry. The Engineer, upon 
assessment of street condition and classification, will verify the slurry type to be applied. 

2. Application of sequential layers of slurry shall not commence until approved by 
the Engineer and until the following have been completed: 

a) Mix design and wet track abrasion testing for the first-step slurry 
application has been approved by the Engineer. Unless otherwise 
directed by the Engineer, this testing may require 4 Working Days from 
field sampling to reporting of test results to the Engineer. 

b) Corrective actions have been executed in accordance with 302-
4.11.1.2, “Reduction in Payment Based on WTAT” such as reductions in 
payment, non-payment, or removal of material not meeting 
specifications, as directed by the Engineer. 
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302-4.12.4 Measurement and Payment. To the “WHITEBOOK”, item 2, DELETE in its entirety and 
SUBSTITUTE with the following: 

2. The payment for RPMS shall be the total square footage used on the project calculated 
using the method described and shall be paid under the following Bid items:

BID DESCRIPTION UNIT 

Rubber Polymer Modified Slurry (RPMS) Type I SF 

Rubber Polymer Modified Slurry (RPMS) Type II SF 

Rubber Polymer Modified Slurry (RPMS) Type III SF 

Rubber Polymer Modified Slurry (RPMS) Type I (Bike Lane) SF 

The Bid items for RPMS shall include full compensation for the specified 
surface preparation not included in other Bid items and shall include the Work 
necessary to construct the RPMS as specified on the Plans. Sweeping, 
removals, and furnishing the aggregate required for the mix design shall also 
be included in this Bid item.  

302-5.9 Measurement and Payment. To the “WHITEBOOK”, item 2, DELETE in its entirety 

302-7.4 Payment. To the “WHITEBOOK”, item 1, last sentence, DELETE in its entirety and 
SUBSTITUTE with the following: 

Payment shall not be made for additional fabric for overlapped areas. 

SECTION 304 –METAL FABRICATION AND CONSTRUCTION 

304-5 PAYMENT. To the “WHITEBOOK”, REVISE section “304-5” to “304-6”. 

SECTION 306 – OPEN TRENCH CONDUIT CONSTRUCTION 

306-1 General.  To the “GREENBOOK”, ADD the following: 

Build the Project in accordance with the water high-lining phasing shown on the Plans 
and in phases as follows: 

1. Phase I:  Litchfield Rd, Cliff Pl, N. Mountain View Dr.

2. Phase 2:  Ellison Pl, Panama Pl, N. Mountain View Dr.

3. Phase 3:  34th St, Copley Ave, Collier Ave, Arthur Ave, Alley.

4. Phase 4:  Bancroft St, 33rd St, Felton St, Collier Ave, Copley Ave, N. Mountain Dr. 
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5. Phase 5: 35th St, East Mount View Dr. 

6. Phase 6: 34th St, Collier Ave, Copley Ave 

7. Phase 7: 38th St, Madison Ave, Alley 

8. Phase 8: 39th St, Alley 

9. Phase 9: 37th St, Meade Ave, McClintock St, Alley 

10. Phase 10:  38th St, 39th St, 40th St, Meade Ave, Alley

When installing pipelines within the City’s streets, for the following streets, the total 
time allowed for the completion of Work shall not exceed 10 Working Days per 500’ of 
pipeline installation: 

306-6.5.1 General. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. For PVC water pipes:

a) Bedding material shall:

i. Either be sand, crushed aggregate, or native free-draining
granular material.

ii. 100% of the bedding material shall pass the no. 4 sieve and
shall have an expansion when saturated with water of not
more than 0.5%.

iii. Have a sand equivalent of SE 50. SE 30 or higher may be
substituted for SE 50 as bedding material if all of the following
requirements are met:

 The top of the pipe and haunch areas are mechanically
compacted by means of tamping, vibrating roller, or
other mechanical tamper.

 Equipment is of size and type approved by the
Engineer.

 90% relative compaction or better is achieved.

b) When jetting, care shall be exercised to avoid floating of the pipe.

2. PVC sewer pipes shall be bedded in 3/8 inch (9.5 mm) or 1/2 inch (12.5 mm)
crushed rock in accordance with 200-1.2, “Crushed Rock and Rock Dust”.
Crushed rock for PVC sewer pipes may contain recycled Portland Cement
Concrete and shall conform to gradation requirements for 3/8 inch or1/2 inch
nominal size as shown in Table 200-1.2.1 (A).



 

AC Water & Sewer Group 1026 63 | Page 
Attachment E - Supplementary Special Provisions (Rev. Jan. 2018) 

3. Storm drains and all types of non-PVC sewer mains shall be bedded in 3/4 inch 
(19 mm) crushed rock in accordance with 200-1.2, “Crushed Rock and Rock Dust”. 
Crushed rock for storm drains may contain recycled Portland Cement 
Concrete and shall conform to gradation requirements for 3/4 inch nominal 
size as shown in Table 200-1.2.1 (A). Bedding shall be placed to a depth of 4 
inches (101.6 mm) below the outside diameter of the pipe or 1 inch (25.4 mm) 
below the bell of the pipe, whichever is greater. 

306-7.8.2.1 General. To the “WHITEBOOK”, item 2, ADD the following:  

a) Specified design pressure for Class 235 pipe shall be 150 psi and is tested at 
225 psi 

b) Specified design pressure for Class 305 pipe shall be 200 psi and is tested at 
300 psi. 

SECTION 314 – TRAFFIC STRIPING, CURB AND PAVEMENT MARKINGS, AND PAVEMENT MARKERS 

314-4.3.7 Payment. To the “GREENBOOK”, ADD the following: 

1. The payment for the replacement of existing traffic striping, pavement 
markings, and pavement markers shall be included in the Bid item for 
“Striping” and shall also include the payment for new installations of traffic 
striping, pavement markings, and pavement markers. 

314-4.4.6 Payment. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. No separate payment shall be made for establishing alignment for stripes and 
layout Work.  

2. The payment for the installation of proposed thermoplastic striping and 
thermoplastic pavement markings, in accordance to the Plans, shall be 
included in the Bid items for “Thermoplastic Traffic Striping” and 
“Thermoplastic Pavement Markers”, when provided. 

3. The payment for the replacement of thermoplastic striping and thermoplastic 
pavement markings shall be included in the Lump Sum Bid item for 
“Thermoplastic Traffic Striping and Thermoplastic Pavement Markings”. 

4. The payment for the thermoplastic traffic striping of continental crosswalks 
shall be included in the Bid item for “Continental Crosswalks”. 

5. The payment for the replacement of existing traffic striping, pavement 
markings, and pavement markers shall be included in the Bid item for 
“Striping” and shall also include the payment for new installations of traffic 
striping, pavement markings, and pavement markers 
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SECTION 600 - ACCESS 

ADD: 

600-1 GENERAL. To the “WHITEBOOK”, item 5, DELETE in its entirety and SUBSTITUTE with 
the following: 

5. If the City’s crews are unable to provide the citizens with the mandated
services due to your failure to comply with these specifications, you shall
collect trash, recyclables, and yard waste on the City’s schedule and deliver to
the City’s designated locations.  If you fail to perform this Work, you shall incur
additional costs for the City to reschedule pick up of an area.

SECTION 700 – MATERIALS 

700-9.1 Pedestrian Barricade. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE 
with the following: 

1. Pedestrian barricades shall be constructed in accordance with the City of San
Diego Standard Drawing SDE-103, “Pedestrian Barricade”.

2. Curb ramp barricades shall be constructed in accordance with the City of San
Diego Standard Drawing SDG-140, “Curb Ramp Barricade”.

3. Assembly shall be commercial quality galvanized material.

SECTION 701 – CONSTRUCTION 

701-2 PAYMENT. To the “WHITEBOOK”, ADD the following: 

19. The payment for Pedestrian Barricades shall be included in the Bid item for
each “Pedestrian Barricade”.

20. The payment for Curb Ramp Barricades shall be included in the Bid item for
each “Curb Ramp Barricade”.

SECTION 802 – NATIVE HABITAT PROTECTION, INSTALLATION, MAINTENANCE 
AND MONITORING 

802-5 PAYMENT. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. The payment for items of Work described in 802, “NATIVE HABITAT
PROTECTION, INSTALLATION, MAINTENANCE AND MONITORING” shall be
included in the following Bid Item:
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a. The Payment for Biological Monitoring and Reporting throughout
installation includes the payment for the Project Biologist and shall be
included in the lump sum Bid item for “Biological Monitoring and
Reporting”.

SECTION 900 – MATERIALS 

900-1.1.1 Galvanized Pipe. To the “WHITEBOOK”, Item 8 Hoses, DELETE in its entirety and 
SUBSTITUTE with the following: 

8. Hoses:

a) User Connection (Service Meters).

i. For meters up to 1 inch (25.4 mm), the hose shall be 1 inch
(25.4 mm) potable water hose with 300 WP rating.  End
connections shall be galvanized steel, “Chicago” 2-lug, quarter-
turn, quick-disconnect fittings banded to the hose.

ii. Materials shall meet the NSF/ANSI 61 certification for potable
water use in conformance with AWWA C651-14.

b. Curves and Curbs.

i. Hose shall be 2 inch (50.8 mm) potable water hose with 300
WP rating.  End connections shall be galvanized steel grooved
mechanical end fittings in compliance with ASTM C606 banded
to the hose.

ii. Materials shall meet the NSF/ANSI 61 certification for potable
water use in conformance with AWWA C651-14.

900-1.1.3 Yelomine Pipe. To the “WHITEBOOK”, Item 8 Hoses, DELETE in its entirety and 
SUBSTITUTE with the following: 

8. Hoses:

a) User Connection (Service Meters).

i. For meters up to 1 inch (25.4 mm), the hose shall be 1 inch
(25.4 mm) potable water hose with 300 WP rating.  End
connections shall be galvanized steel, “Chicago” 2-lug, quarter-
turn, quick-disconnect fittings banded to the hose.

ii. Materials shall meet the NSF/ANSI 61 certification for potable
water use in conformance with AWWA C651-14.
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b) Curves and Curbs.

i. Hose shall be 2 inch (50.8 mm) potable water hose with 300
WP rating.  End connections shall be galvanized steel grooved
mechanical end fittings in compliance with ASTM C606 banded
to the hose.

ii. Materials shall meet the NSF/ANSI 61 certification for potable
water use in conformance with AWWA C651-14.

900-1.2 Payment. To the “WHITEBOOK”, item 2, DELETE in its entirety and SUBSTITUTE with 
the following: 

2. The Payment for your high-lining materials (fittings, valves, and hardware),
including delivery and unloading, shall be paid for under the linear foot Bid
item “Furnished Materials for Contractor High-line Work”.

SECTION 901 – INSTALLATION AND CONNECTION 

901-2.5 Payment. To the “WHITEBOOK”, item 3, DELETE in its entirety and SUBSTITUTE with 
the following: 

3. Traffic control, saw cutting the trench area, trench caps, and other spot
repairs in the vicinity of the disturbed area at each restored connection shall
be included in the square foot Bid item for “Pavement Restoration for Final
Connection”. Asphalt overlay and slurry seal Work shall be paid for under
separate Bid items.

EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP) SECTION A – GENERAL REQUIREMENTS 

4.1 Nondiscrimination in Contracting Ordinance. To the “WHITEBOOK”, subsection 
4.1.1, paragraph (2), sentence (1), DELETE in its entirety and SUBSTITUTE with the 
following: 

You shall not discriminate on the basis of race, gender, gender expression, gender 
identity, religion, national origin, ethnicity, sexual orientation, age, or disability in the 
solicitation, selection, hiring, or treatment of subcontractors, vendors, or suppliers. 

END OF SUPPLEMENTARY SPECIAL PROVISIONS (SSP) 
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APPENDIX A 

ADDENDUM TO MITIGATED NEGATIVE DECLARATION (AMND) NO. 255100 

 



THE CITY OF SAN DIEGO 

ADDENDUM TO 
MITIGATED NEGATIVE DECLARATION No. 255100 

SCH No. 2011091045 
Project No. 535360 

SUBJECT: AC Water and Sewer Group Job 1026 

I. PROJECT DESCRIPTION: 

Applicant: City of San Diego Public Engineering and Capital Projects Department, Right of Way 
Division 

Project Location 

The AC Water & Sewer Group 1026 project is located within the Mid-City: Normal Heights 
Community Planning Area (Council .District 3). The entire project is generally bounded by Camino Del 
Rio South to the north, Interstate 805 Freeway to the West, Interstate 15 Freeway to the east, and El 
Cajon Boulevard to the south. The project would affect the following streets: Litchfield Road, Cliff 
Place, Ellison Place, Panama Place, 33rct Street, 34th Street, 37th Street, 38th Street, 39th Street, 
Collier Avenue, Bancrof t Street, Felton Street, Madison Avenue, Monroe Avenue, Meade Avenue, 
Mcclintock Street, West Mountain View Drive, North Mountain View Drive, East Mountain View Drive, 
and Arthur Avenue (see attached project maps). All work wou ld be located within the City's right-of -
way. Construction work at Litchfield Road, Cliff Place, Ellison Place, and Panama Place will occur 
adjacent to the Multi- Habitat Planning Area (MHPA). 

Project Description 

The proposed scope of work would include replacement and installation (i.e. new alignment 
trenching) of a total of 18,737 LF of water mains and sewer mains. Approximately 15,782 LF of 
existing 4-, 6-, 8- and 10-inch diameter asbestos cement (AC) water pipe would be replaced-in- lace 

e piping wit in the same trench at the same 
or shallower depth, and 788 LF of new 8-inch diameter PVC water piping would be installed within 
new alignments at depths ranging from 3-5 feet. Approximately 21166 LF of existing 8-inch and 12-
inch diameter vitrified clay (VC) sewer pipes would be replaced and installed in new trench 
alignment at depths ranging from 3 to 15 feet with new 8-inch and 12-inch diameter PVC piping. 

The project would also include the abandonment of 789 LF of existing water mains and 1,571 LF of 
existing sewer mains all located within public right-of way. The project would also include the 
following improvements: installation of curb ramps, laterals, cleanouts, water meters, water boxes; 
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rehabilitation of existing manholes; installation of new manholes; traffic, controls, and slurry seal 
street resurfacing. All construction staging would occur in the public right-of -way. 

Potholing and the open trench method of construction would be employed to install the water 
pipeline and appurtenances. The widths of the trenches would be approximately 3 to 5 feet. 

The AC Water and Sewer Group Job 1026 project is part of the City of San Diego's on-going Sewer 
Main and Water Main Replacement Program. The existing sewer and water mains are old, and are 
nearing the end of their service life. Construction of the project will reduce maintenance 
requirements, correct hydraulic deficiencies, improve reliability and accessibility, and bring the 
sewer and water main systems up to current design standards. 

The project would comply with the requirements described in the Standard Specifications for Public 
Works Construction, and California Department of Transportation's Manual of Traffic Controls for 
Construction and Maintenance Work Zones. A traffic controls plan would be prepared and 
implemented in accordance with the City of San Diego Standard Drawings Manual of Traffic Control for 
Construction and Maintenance Work Zones. Best Management Practices will be required and specified 
within the approved Water Pollution Control Plan for erosion control and storm drain inlet 
protection. 

II. ENVIRONMENTAL SETIING: The AC Water and Sewer Group Job 1026 project would occur 
within the developed public right-of-way and previously disturbed private property within the City of 
San Diego described above under Project Location. Surrounding land uses include existing 
residential, institutional, industrial, and commercial developments, and open space areas. See 
attached MND for the environmental setting for the overall Citywide Pipeline Projects. 

Ill. PROJECT BACKGROUND: A Citywide Pipelines Projects Mitigated Negative Declaration 
(MND) No. 255100 was prepared by the City of San Diego's Development Services Department (DSD) 
and was certified by the City Council on November 30, 2011 (Resolution No. 307122). The Citywide 
Pipelines Projects MND provides for the inclusion of subsequent pipeline projects that are located 
within the public right-of-way and would not result in any direct impacts to sensitive biological 
resources. Pursuant to the City of San Diego's Municipal Code Section 128.0306 and Section 
15164(c) of State CEQA Guidelines addenda to environmental documents are not required to be 
circulated for public review. 

Archaeological Resources 

The Citywide Pipelines Project MND No. 255100 concluded that pipeline projects located within the 
public right-of-way and city easements could result in significant environmental impacts relating to 
archaeological resources, which included mitigation to reduce impacts to archaeological resources 
to below a level of significance. Portions of the project area identified with the AC Water and Sewer 
Group Job 1026 project would include excavation of previously undisturbed soil which has the 
potent ial to contain sensitive archaeological resources. 

To reduce potential archaeological resource impacts to below a level of significance, excavation 
within previously undisturbed soil, for either new trench alignments or for replacement of pipelines 
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within the same trench alignment occurring at a deeper depth than the previously existing pipeline, 
would be monitored by a qualified archaeologist or archaeological monitor. Any significant 
archaeological resources encountered would be recovered and curated in accordance with the 
mitigation monitoring and Reporting Program (MMRP) detailed in Section V. 

Land Use (MHPA Adjacency) 

This project proposes work located within the existing, developed public r ight-of -way. Several 
portions of the project (Litchfield Road, Cliff Place, Ellison Place, and Panama Place) are located 
within 100 feet of the MHPA. This portion of the project will, therefore, be subject to the MHPA land 
use adjacency mitigation requirements specified under AMND Section V. 

Paleontological Resources 

The Citywide Pipelines Project MND No. 255100 analyzed paleontological resources in relation to 
pipeline projects, which included mitigation to reduce impacts to paleontological resources to below 
a level of significance. The project area is underlain by geologic formations that, with respect to 
paleontological fossil resource potential, are assigned a moderate to high sensitivity rating. Based 
on the sensitivity of the affected formations and proposed 15-foot excavation depths, construction 
of AC Water and Sewer Group Job 1026 could result in potentially significant impacts to foss il 
resources. 

To reduce potential impacts to below a level of significance, excavation within previously 
undisturbed formations at a depth of 10 or more feet, for either new trench alignments and/or for 
replacement of pipelines within the same trench alignment occurring at a deeper depth than the 
previously existing pipeline, would be monitored by a qualified paleontologist or paleontologica l 
monitor. Any significant paleontological resources encountered would be recovered and curated in 
accordance with the mitigation monitoring and Reporting Program (MMRP) detailed in Section V. 

IV. DETERMINATION: 

The City of San Diego previously prepared Mitigated Negative Declaration No. 255100 for the project 
described in the attached MND. 

Based upon a review of the current project, it has been determined that: 

a. There are no new significant environmental impacts not considered in the previous MND; 
b. No substantial changes have occurred with res ect to the · 

project 1s un ertaken; and 
c. There is no new information of substantial importance to the project. 

Therefore, in accordance with Section 15164 of the State CEQA Guidelines this addendum has been 
prepared. No public review of this addendum is required. 

V. MITIGATION, MONITORING AND REPORTING PROGRAM INCORPORATED INTO THE PROJECT: 
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Historical Resources <Archaeology) 

I. Prior to Permit Issuance or Bid Opening/Bid Award 
A. Entitlements Plan Check 

1. Prior to permit issuance or Bid Opening/Bid Award, whichever is applicableL the 
Assistant Deputy Director (ADD) Environmental designee shall verify that the 
requirements for Archaeological Monitoring and Native American monitoring have 
been noted on the applicable construction documents through the plan check 
process. 

B. Letters of Qualification have been submitted to ADD 
1. Prior to Bid Award, the applicant shall submit a letter of verification to Mitigation 

Monitoring Coordination (MMC) identifying the Principal Investigator (Pl) for the 
project and the names of all persons involved in the archaeological monitoring 
program, as defined in the City of San Diego Historical Resources Guidelines (HRG). If 
applicable, individuals involved in the archaeological monitoring program must have 
completed the 40-hour HAZWOPER training with certification documentation. 

2. MMC will provide a letter to the applicant confirming the qualifications of the Pl and 
all persons involved in the archaeological monitoring of the project meet the 
qualifications established in the HRG. 

3. Prior to the start of work, the applicant must obtain written approval from MMC for 
any personnel changes associated with the monitoring program. 

II. Prior to Start of Construction 
A. Verification of Records Search 

1. The Pl shall provide verification to MMC that a site specific records search (1/4 mile 
radius) has been completed. Verification includes, but is not limited to a copy of a 
confirmation letter from South Coastal Information Center, or, if the search was in
house, a letter of verification from the Pl stating that the search was completed. 

2. The letter shall introduce any pertinent information concerning expectations and 
probabilities of discovery during trenching and/or grading activities. 

3. The Pl may submit a detailed letter to MMC requesting a reduction to the v.i mile 
radius. 

B. Pl Shall Attend Precon Meetings 
1. Prior to beginning any work that requires monitoring; the Applicant shall arrange a 

Precon Meeting that shall include the Pl, Native American consultant/monitor (where 
Native American resources may be impacted), Construction Manager (CM) and/or 
Grading Contractor, Resident Engineer (RE), Building Inspector (Bl), if appropriate, 
and MMC. The qualified Archaeologist and Native American Monitor shall attend any 
grading/excavation related Precon Meetings to make comments and/or suggestions 
concerning the Archaeological Monitoring program with the Construction Manager 
and/or Grading Contractor. 
a. If the Pl is unable to attend the Precon Meeting, the Applicant shall schedule a 

focused Precon Meeting with MMC, the Pl, RE, CM or Bl. if appropriate, prior to 
the start of any work that requires monitoring. 

2. Acknowledgement of Responsibility for Curation (CIP or Other Public Projects) 
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The applicant shall submit a letter to MMC acknowledging their responsibility for the 
cost of cu ration associated with all phases of the archaeological monitoring program. 

3. Identify Areas to be Monitored 
a. Prior to the start of any work that requires monitoring, the Pl shall submit an 

Archaeological Monitoring Exhibit (AME) (with verification that the AME has been 
reviewed and approved by the Native American consultant/monitor when Native 
American resources may be impacted) based on the appropriate construction 
documents (reduced to 11x17) to MMC identifying the areas to be monitored 
including the delineation of grading/excavation limits. 

b. The AME shall be based on the results of a site specific records search as well as 
information regarding the age of existing pipelines, laterals and associated 
appurtenances and/or any known soil conditions (native or formation). 

c. MMC shall notify the Pl that the AME has been approved. 
4. When Monitoring Will Occur 

a. Prior to the start of any work, the Pl shall also submit a construction schedule to 
MMC through the RE indicating when and where monitoring will occur. 

b. The Pl may submit a detailed letter to MMC prior to the start of work or during 
construction requesting a modification to the monitoring program. This request 
shall be based on relevant information such as review of final construction 
documents which indicate conditions such as age of existing pipe to be replaced, 
depth of excavation and/or site graded to bedrock, etc., which may reduce or 
increase the potential for resources to be present. 

5. Approval of AME and Construction Schedule 
After approval of the AME by MMC, the Pl shal l submit to MMC written authorization 
of the AME and Construction Schedule from the CM. 

Ill. During Construction 
A. Monitor Shall be Present During Grading/Excavation/Trenching 

1. The Archaeological Monitor shall be present full-time during all soil disturbing and 
grading/excavation/trenching activities which could result in impacts to 
archaeological resources as identified on the AME. The Construction Manager is 
responsible for notifying the RE. Pl. and MMC of changes to any construction 
activities such as in the case of a potential safety concern within the area being 
monitored. In certain circumstances OSHA safety requirements may necessitate 
modification of the AME. 

2. The Native American consultant/monitor shall determine the extent of their 
presence during soil disturbing and grading/excavation/trenching activities based on 
the AME and provide that information to the Pl and MMC If prehistoric resourc~s are 
encountered during the Native American consultant/monitor's absence, work shall 
stop and the Discovery Notification Process detailed in Section 111.B-C and IV.A-D shall 
commence. 

3. The Pl may submit a detailed letter to MMC during construction requesting a 
modification to the monitoring program when a field condition such as modern 
disturbance post-dating the previous grading/trenching activities, presence of fossil 
formations, or when native soils are encountered that may reduce or increase the 
potential for resources to be present. 
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4. The archaeological and Native American consultant/monitor shall document field 
activity via the Consultant Site Visit Record (CSVR). The CSVR's shall be faxed by the 
CM to the RE the first day of monitoring, the last day of monitoring, monthly 
(Notification of Monitoring Completion), and in the case of ANY discoveries. The 
RE shall forward copies to MMC. 

B. Discovery Notification Process 
1. In the event of a discovery, the Archaeological Monitor shall direct the contractor to 

temporarily divert all soil disturbing activities, including but not limited to digging, 
trenching, excavating or grading activities in the area of discovery and in the area 
reasonably suspected to overlay adjacent resources and immediately notify the RE or 
Bl, as appropriate. 

2. The Monitor shall immediately notify the Pl (unless Monitor is the Pl) of t he 
discovery. 

3. The Pl shall immediately notify MMC by phone of the discovery, and shall also submit 
written documentation to MMC within 24 hours by fax or email with photos of the 
resource in context, if possible. 

4. No soil shall be exported off-site until a determination can be made regarding the 
significance of the resource specifically if Native American resources are 
encountered. 

C. Determination of Significance 
1. The Pl and Native American consultant/monitor, where Native American resources 

are discovered shall evaluate the significance of the resource . If Human Remains are 
involved, follow protocol in Section IV below. 
a. The Pl shall immediately notify MMC by phone to discuss significance 

determination and shall also submit a letter to MMC indicating whether 
additional mitigation is required. 

b. If the resource is significant, the Pl shall submit an Archaeological Data Recovery 
Program (ADRP) and obtain written approval of the program from MMC, CM and 
RE. ADRP and any mitigation must be approved by MMC, RE and/or CM before 
ground disturbing activities in the area of discovery will be allowed to resume. 
Note: If a unique archaeological site is also an historical resource as defined in 
CEQA Section 15064.5. then the limits on the amount(sl that a project applicant 
may be required to pay to cover mitigation costs as indicated in CEQA Section 
21083.2 shall not apply. 
(1). Note: For pipeline trenching and other linear projects in the public Right-of

Way, the Pl shall implement the Discovery Process for Pipeline Trenching 
projects identified below under "D." 

c. If the resource is not significant, the Pl shall submit a letter to MMC indicating 
that artifacts will be collected, curated, and documented in the Final Monitoring 
Report. The letter shall also indicate that that no further work is required . 
(1 ). Note: For Pipeline Trenching and other linear projects in the public Right

of-Way, if the deposit is limited in size, both in length and depth; the 
information value is limited and is not associated with any other resource; 
and there are no unique features/artifacts associated with the deposit, the 
discovery should be considered not significant. 
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(2). Note, for Pipeline Trenching and other linear projects in the public Right-of
Way, if significance cannot be determined, the Final Monitoring Report and 
Site Record (DPR Form 523A/B) shall identify the discovery as Potentially 
Significant. 

D. Discovery Process for Significant Resources - Pipeline Trenching and other Linear 
Projects in the Public Right-of-Way 
The following procedure constitutes adequate mitigation of a significant discovery 
encountered during pipeline trenching activities or for other linear project types within 
the Public Right-of-Way including but not limited to excavation for jacking pits, receiving 
pits, laterals, and manholes_to reduce impacts to below a level of significance: 
1. Procedures for documentation, curation and reporting 

a. One hundred percent of the artifacts within the trench alignment and width shall 
be documented in-situ, to include photographic records, plan view of the trench 
and profiles of side walls, recovered, photographed after cleaning and analyzed 
and curated. The remainder of the deposit within the limits of excavation (trench 
walls) shall be left intact. 

b. The Pl shall prepare a Draft Monitoring Report and submit to MMC via t he RE as 
indicated in Section VI-A. 

c. The Pl shall be responsible for recording (on the appropriate State of California 
Department of Park and Recreation forms-DPR 523 A/B) the resource(s) 
encountered during the Archaeological Monitoring Program in accordance with 
the City's Historical Resources Guidelines. The DPR forms shall be submitted to 
the South Coastal Information Center for either a Primary Record or SDI Number 
and included in the Final Monitoring Report. 

d. The Final Monitoring Report shall include a recommendation for monitoring of 
any future work in the vicinity of the resource. 

IV. Discovery of Human Remains 
If human remains are discovered, work shall halt in that area and no soil shall be exported 
off-site until a determination can be made regarding the provenance of the human remains; 
and the fo llowing procedures as set forth in CEQA Section 15064.5(e), the California Public 
Resources Code (Sec. 5097.98) and State Health and Safety Code (Sec. 7050.5) shall be 
undertaken: 
A. Notification 

1. Archaeological Monitor shall notify the RE or Bl as appropriate, MMC, and the Pl, if 
the Monitor is not qualified as a Pl. MMC will notify the appropriate Senior Planner 
in the Environmental Analysis Section (EAS) of the Development Services Department 
to assist with the discovery notification process. 

2. I he Pl shall notify the Medical Examiner after consultation with the RE, either in 
person or via telephone. 

8. Isolate discovery site 
1. Work shall be directed away from the location of the discovery and any nearby area 

reasonably suspected to overlay adjacent human remains until a determination can 
be made by the Medical Examiner in consultation with the Pl concern ing the 
provenience of the remains. 
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2. The Medical Examiner, in consultation with the Pl, will determine the need for a field 
examination to determine the provenience. 

3. If a field examination is not warranted, the Medical Examiner will determine with 
input from the Pl, if the remains are or are most likely to be of Native American 
origin. 

C. If Human Remains ARE determined to be Native American 
1. The Medical Examiner will notify the Native American Heritage Commission (NAHC) 

within 24 hours. By law, ONLY the Medical Examiner can make this call. 
2. NAHC will immediately identify the person or persons determined to be the Most 

Likely Descendent (MLD) and provide contact information. 
3. The MLD will contact the Pl within 24 hours or sooner after the Medical Examiner has 

completed coordination, to begin the consultation process in accordance with CEQA 
Section 15064.S(e), the California Public Resources and Health & Safety Codes. 

4. The MLD will have 48 hours to make recommendations to the property owner or 
representative, for the treatment or disposition with proper dignity, of the human 
remains and associated grave goods. 

5. Disposition of Native American Human Remains will be determined between the 
MLD and the Pl, and, if: 
a. The NAHC is unable to identify the MLD, OR the MLD failed to make a 

recommendation within 48 hours after being notified by the Commission, OR; 
b. The landowner or authorized representative rejects the recommendation of the 

MLD and mediation in accordance with PRC 5097.94 (k) by the NAHC fails to 
provide measures acceptable to the landowner, THEN 

c. To protect these sites, the landowner shall do one or more of the following: 
(1) Record the site with the NAHC; 
(2) Record an open space or conservation easement; or 
(3) Record a document with the County. 

d. Upon the discovery of multiple Native American human remains during a ground 
disturbing land development activity, the landowner may agree that additional 
conferral with descendants is necessary to consider culturally appropriate 
treatment of multiple Native American human remains. Culturally appropriate 
treatment of such a discovery may be ascertained from review of the site 
utilizing cultural and archaeological standards. Where the parties are unable to 
agree on the appropriate treatment measures the human remains and items 
associated and buried with Native American human remains shall be reinterred 
with appropriate dignity, pursuant to Section 5.c., above. 

D. If Human Remains are NOT Native American 
1. The Pl shall contact the Medical Examiner and notify them of the historic era context 

of the burial. 
2. The Medical Examiner will determine the appropriate course of action with the Pl 

and City staff (PRC 5097.98). 
3. If the remains are of historic origin, they shall be appropriately removed and 

conveyed to the San Diego Museum of Man for analysis. The decision for internment 
of the human remains shall be made in consultation with MMC, EAS, the 
applicant/landowner, any known descendant group, and the San Diego Museum of 
Man. 
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V. Night and/or Weekend Work 
A. If night and/or weekend work is included in the contract 

1. When night and/or weekend work is included in the contract package, the extent and 
timing shall be presented and discussed at the precon meeting. 

2. The following procedures shall be followed. 
a. No Discoveries 

In the event that no discoveries were encountered during night and/or weekend 
work, the Pl shall record the information on the CSVR and submit to MMC via fax 
by 8AM of the next business day. 

b. Discoveries 
All discoveries shall be processed and documented using the existing procedures 
detailed in Sections Ill - During Construction, and IV - Discovery of Human 
Remains. Discovery of human remains shall always be treated as a significant 
discovery. 

c. Potentially Significant Discoveries 
If the Pl determines that a potentially significant discovery has been made, the 
procedures detailed under Section Ill - During Construction and IV-Discovery of 
Human Remains shall be followed. 

d. The Pl shall immediately contact the RE and MMC, or by 8AM of the next 
business day to report and discuss the findings as indicated in Section 111-B, 
unless other specific arrangements have been made. 

B. If night and/or weekend work becomes necessary during the course of construction 
1. The Construction Manager shall notify the RE, or Bl, as appropriate, a minimum of 24 

hours before the work is to begin. 
2. The RE, or Bl, as appropriate, shall notify MMC immediately. 

C. All other procedures described above shall apply, as appropriate. 

VI. Post Construction 
A. · Submittal of Draft Monitoring Report 

1. The Pl shall submit two copies of the Draft Monitoring Report (even if negative), 
prepared in accordance with the Historical Resources Guidelines (Appendix CID) 
which describes the results, analysis, and conclusions of all phases of the 
Archaeological Monitoring Program (with appropriate graphics) to MMC via the RE 
for review and approval within 90 days following the completion of monitoring . .!.t 
should be noted that if the Pl is unable to submit the Draft Monitoring Report within 
the allotted 90-day timeframe as a result of delays with analysis. special study results 
or other complex issues. a schedule shall be submitted to MMC establishing agreed 
due dates and the rovision for submittal of month I status re orts until this 
measure can e met. 
a. For significant archaeological resources encountered during monitoring, the 

Archaeological Data Recovery Program or Pipeline Trenching Discovery Process 
shall be included in the Draft Monitoring Report. 

b. Recording Sites with State of California Department of Parks and Recreation 
The Pl shall be responsible for recording (on the appropriate State of California 
Department of Park and Recreation forms-DPR 523 NB) any significant or 
potentially significant resources encountered during the Archaeological 
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Monitoring Program in accordance with the City's Historical Resources 
Guidelines, and submittal of such forms to the South Coastal Information Center 
with the Final Monitoring Report. 

2. MMC shall return the Draft Monitoring Report to the Pl via the RE for revision or, for 
preparation of the Final Report. 

3. The Pl shall submit revised Draft Monitoring Report to MMC via the RE for approval. 
4. MMC shall provide written verification to the Pl of the approved report. 
5. MMC shall notify the RE or Bl, as appropriate, of receipt of all Draft Monitoring 

Report submittals and approvals. 
B. Handling of Artifacts 

1. The Pl shall be responsible for ensuring that all cultural remains collected are 
cleaned and catalogued 

2. The Pl shall be responsible for ensuring that all artifacts are analyzed to identify 
function and chronology as they relate to the history of the area; that fauna I material 
is identified as to species; and that specialty studies are completed, as appropriate. 

C. Curation of artifacts: Accession Agreement and Acceptance Verification 
1. The Pl shall be responsible for ensuring that all artifacts associated with the survey, 

testing and/or data recovery for this project are permanently curated with an 
appropriate institution. This shall be completed in consultation with MMC and the 
Native American representative, as applicable. 

2. When applicable to the situation, the Pl shall include written verification from the 
Native American consultant/monitor indicating that Native American resources were 
treated in accordance with state law and/or applicable agreements. If the resources 
were reinterred, verification shall be provided to show what protective measures 
were taken to ensure no further disturbance occurs in accordance with Section IV -
Discovery of Human Remains, Subsection C. 

3. The Pl shall submit the Accession Agreement and catalogue record(s) to the RE or Bl, 
as appropriate for donor signature with a copy submitted to MMC. 

4. The RE or Bl, as appropriate shall obtain signature on the Accession Agreement and 
shall return to Pl with copy submitted to MMC. 

5. The Pl shall include the Acceptance Verification from the cu ration institution in the 
Final Monitoring Report submitted to the RE or Bl and MMC. 

D. Final Monitoring Report(s) 
1. The Pl shall submit one copy of the approved Final Monitoring Report to the RE or Bl 

as appropriate, and one copy to MMC (even if negative), within 90 days after 
notification from MMC of the approved report. 

2. The RE shall, in no case, issue the Notice of Completion until receiving a copy of the 
approved Final Monitoring Report from MMC which includes the Acceptance 
Verification from the curation institution. 

Land Use [Multiple Species Conservation Program (MSC Pl For Projects within 100 feet of the 
MHPAJ 

I. Prior to issuance of any construction permit or notice to proceed, DSD/ LDR. and/or 
MSCP staff shal l verify the Applicant has accurately represented the project's design in or on 
the Construction Documents (CD's/CD's consist of Construction Plan Sets for Private Projects 
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and Contract Specifications for Public Projects) are in conformance with the associated 
discretionary permit conditions and Exhibit "A", and also the City's Multi-Species 
Conservation Program (MSCP) Multi-Habitat Planning Area (MHPA) Land Use Adjacency 
Guidelines. The applicant shall provide an implementing plan and include references on/in 
CD's of the following: 

1. Grading/Land Development/MHPA Boundaries - MHPA boundaries on-site and 
adjacent properties shall be delineated on the CDs. DSD Planning and/or MSCP staff 
shall ensure that all grading is included within the development footprint, specifically 
manufactured slopes, disturbance, and development within or adjacent to the 
MHPA. For projects within or adjacent to the MHPA, all manufactured slopes 
associated with site development shall be included within the development 
footprint. 

2. Drainage - All new and proposed parking lots and developed areas in and adjacent 
to the MHPA shall be designed so they do not drain directly into the MHPA. All 
developed and paved areas must prevent the release of toxins, chemicals, petroleum 
products, exotic plant materials prior to release by incorporating the use of filtration 
devices, planted swales and/or planted detention/ desiltation basins, or other 
approved permanent methods that are designed to minimize negative impacts, such 
as excessive water and toxins into the ecosystems of the MHPA. 

3. Toxics/Project Staging Areas/Equipment Storage - Projects that use chemicals or 
generate by-products such as pesticides, herbicides, and animal waste, and other 
substances that are potentially toxic or impactive to native habitats/flora/fauna 
(including water) shall incorporate measures to reduce impacts caused by the 
application and/or drainage of such materials into the MHPA. No trash, oil, parking, 
or other construction/development-related material/activities shall be allowed 
outside any approved construction limits. Where applicable, this requ irement shall 
incorporated into leases on publicly-owned property when applications for renewal 
occur. Provide a note in/on the CD's that states: "All construction related activity that 
may have potential for leakage or intrusion shall be monitored by the Qualified 
Biologist/Owners Representative or Resident Engineer to ensure there is no impact 
to the MHPA." 

4. Lighting - Lighting within or adjacent to the MHPA shall be directed away/shielded 
from the MHPA and be subject to City Outdoor Lighting Regulations per LDC Section 
142.0740. 

5. Barriers - New development within or adjacent to the MHPA shall be required to 
provide barriers (e.g., non-invasive vegetation; rocks/boulders; 6-foot high, vinyl
coated chain link or equivalent fences/walls; and/or signage) along the MHPA 
boundaries to direct public access to appropriate locations, reduce domestic animal 
predation, protect wildlife in the preserve, and provide adequate noise reduction 
where needed. 
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6. lnvasives- No invasive non-native plant species shall be introduced into areas within 
or adjacent to the MHPA. 

7. Noise - Due to the site's location adjacent to or within the MHPA where the Qualified 
Biologist has identified potential nesting habitat for listed avian species, construction 
noise that exceeds the maximum levels allowed shall be avoided during the breeding 
seasons for the following: California Gnatcatcher (3/1-8/15). If construction is 
proposed during the breeding season for the species, U.S. Fish and Wildlife Service 
protocol surveys shall be required in order to determine species presence/absence. 
If protocol surveys are not conducted in suitable habitat during the breeding season 
for the aforement ioned listed species, presence shall be assumed with 
implementation of noise attenuation and biological monitoring. 

When applicable (i.e., habitat is occupied or if presence of the covered species is assumed), 

adequate noise reduction measures shall be incorporated as follows: 

COASTAL CALIFORNIA GNATCATCHER (Federally Threatened) 

1. Prior to the preconstruction meeting, the City Manager (or appointed designee) shall 
verify that the Multi-Habitat Planning Area (MHPA) boundaries and the following 
project requirements regarding the coastal California gnatcatcher are shown on the 
construction plans: 

NO CLEARING, GRUBBING, GRADING, OR OTHER CONSTRUCTION ACTIVITIES SHALL 
OCCUR BETWEEN MARCH 1 AND AUGUST 15, THE BREEDING SEASON OF THE 
COASTAL CALIFORNIA GNATCATCHER, UNTIL THE FOLLOWING REQUIREMENTS HAVE 
BEEN MET TO THE SATISFACTION OF THE CITY MANAGER: 

A A QUALIFIED BIOLOGIST (POSSESSING A VALID ENDANGERED SPECIES ACT 
SECTION 1 O(a)(1 )(A) RECOVERY PERMIT) SHALL SURVEY THOSE HABITAT AREAS 
WITHIN THE MHPA THAT WOULD BE SUBJECT TO CONSTRUCTION NOISE LEVELS 
EXCEEDING 60 DECIBELS [dB(A)] HOURLY AVERAGE FOR THE PRESENCE OF THE 
COASTAL CALIFORNIA GNATCATCHER. SURVEYS FOR THE COASTAL CALIFORNIA 
GNATCATCHER SHALL BE CONDUCTED PURSUANT TO THE PROTOCOL SURVEY 
GUIDELINES ESTABLISHED BY THE U.S. FISH AND WILDLIFE SERVICE WITHIN THE 
BREEDING SEASON PRIOR TO THE COM MENCEMENT OF ANV CONSTRUC I ION. IF 
GNATCATCHERS ARE PRESENT, THEN THE FOLLOWING CONDITIONS MUST BE MET: 

I. BETWEEN MARCH 1 AND AUGUST 15, NO CLEARING, GRUBBING, OR 
GRADING OF OCCUPIED GNATCATCHER HABITAT SHALL BE PERMITIED. 
AREAS RESTRICTED FROM SUCH ACTIVITIES SHALL BE STAKED OR FENCED 
UNDER THE SUPERVISION OF A QUALIFIED BIOLOGIST; AND 
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II. BETWEEN MARCH 1 AND AUGUST 15, NO CONSTRUCTION ACTIVITIES SHALL 
OCCUR WITHIN ANY PORTION OF THE SITE WHERE CONSTRUCTION 
ACTIVITIES WOULD RESULT IN NOISE LEVELS EXCEEDING 60 dB (A) HOURLY 
AVERAGE AT THE EDGE OF OCCUPIED GNATCATCHER HABITAT. AN ANALYSIS 
SHOWING THAT NOISE GENERATED BY CONSTRUCTION ACTIVITIES WOULD 
NOT EXCEED 60 dB (A) HOURLY AVERAGE AT THE EDGE OF OCCUPIED 
HABITAT MUST BE COMPLETED BY A QUALIFIED ACOUSTICIAN (POSSESSING 
CURRENT NOISE ENGINEER LICENSE OR REGISTRATION WITH MONITORING 
NOISE LEVEL EXPERIENCE WITH LISTED ANIMAL SPECIES) AND APPROVED BY 
THE CITY MANAGER AT LEAST TWO WEEKS PRIOR TO THE COMMENCEMENT 
OF CONSTRUCTION ACTIVITIES. PRIOR TO THE COMMENCEMENT OF 
CONSTRUCTION ACTIVITIES DURING THE BREEDING SEASON, AREAS 
RESTRICTED FROM SUCH ACTIVITIES SHALL BE STAKED OR FENCED UNDER 
THE SUPERVISION OF A QUALIFIED BIOLOGIST; OR 

Ill. AT LEAST TWO WEEKS PRIOR TO THE COMMENCEMENT OF CONSTRUCTION 
ACTIVITIES, UNDER THE DIRECTION OF A QUALIFIED ACOUSTICIAN, NOISE 
ATIENUATION MEASURES (e.g., BERMS, WALLS) SHALL BE IMPLEMENTED TO 
ENSURE THAT NOISE LEVELS RESULTING FROM CONSTRUCTION ACTIVITIES 
WILL NOT EXCEED 60 dB(A) HOURLY AVERAGE AT THE EDGE OF HABITAT 
OCCUPIED BY THE COASTAL CALIFORNIA GNATCATCHER. CONCURRENT 
WITH THE COMMENCEMENT OF CONSTRUCTION ACTIVITIES AND THE 
CONSTRUCTION OF NECESSARY NOISE ATIENUATION FACILITIES, NOISE 
MONITORING* SHALL BE CONDUCTED AT THE EDGE OF THE OCCUPIED 
HABITAT AREA TO ENSURE THAT NOISE LEVELS DO NOT EXCEED 60 dB (A) 
HOURLY AVERAGE. IF THE NOISE ATIENUATION TECHNIQUES IMPLEMENTED 
ARE DETERMINED TO BE INADEQUATE BY THE QUALIFIED ACOUSTICIAN OR 
BIOLOGIST, THEN THE ASSOCIATED CONSTRUCTION ACTIVITIES SHALL CEASE 
UNTIL SUCH TIME THAT ADEQUATE NOISE ATIENUATION IS ACHIEVED OR 
UNTIL THE END OF THE BREEDING SEASON (AUGUST 16). 

*Construction noise monitoring shall continue to be monitored at least twice 
__________ __ _...,1J>. ...... 1eekly on varying days, or more frequently depe11di11g 011 ti 1e construction 

activity, to verify that noise levels at the edge of occupied habitat are 
maintained below 60 dB (A) hourly average or to the ambient noise level if it 
already exceeds 60 dB (A) hourly average. If not, other measures shall be 
implemented in consultation with the biologist and the City Manager, as 
necessary, to reduce noise levels to below 60 dB(A) hourly average or to the 
ambient noise level if it already exceeds 60 dB(A) hourly average. Such 
measures may include, but are not limited to, limitations on the placement of 
construction equipment and the simultaneous use of equipment. 
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B. IF COASTAL CALIFORNIA GNATCATCHERS ARE NOT DETECTED DURING THE 
PROTOCOL SURVEY, THE QUALIFIED BIOLOGIST SHALL SUBMIT SUBSTANTIAL 
EVIDENCE TO THE CITY MANAGER AND APPLICABLE RESOURCE AGENCIES 
WHICH DEMONSTRATES WHETHER OR NOT MITIGATION MEASURES SUCH AS 

NOISE WALLS ARE NECESSARY BETWEEN MARCH 1 AND AUGUST 15 AS 
FOLLOWS: 
I. IF THIS EVIDENCE INDICATES THE POTENTIAL IS HIGH FOR COASTAL 

CALIFORNIA GNATCATCHER TO BE PRESENT BASED ON HISTORICAL 

RECORDS OR SITE CONDITIONS, THEN CONDITION A.Ill SHALL BE 
ADHERED TO AS SPECIFIED ABOVE. 

II. IF THIS EVIDENCE CONCLUDES THAT NO IMPACTS TO THIS SPECIES ARE 

ANTICIPATED, NO MITIGATION MEASURES WOULD BE NECESSARY. 

II. Prior to Start of Construction 
A. Preconstruction Meeting 

The Qualified Biologist/Owner's Representative shall incorporate all MHPA 

construction related requirements, into the project's Biological Monitoring Exhibit 

(BME). The Qualified Biologist/Owner's Representative is responsible to arrange and 

perform a focused pre-con with all contractors, subcontractors, and all workers 

involved in grading or other construction activities that discusses the sensitive nature 

of the adjacent sensitive biological resources. 

Ill. During Construction. 
The Qualified Biologist/Owner's Representative, shall verify that all construction 

related activities taking place adjacent to the MHPA are consistent with the CDs, the 

Representative shall monitor and assure that 

1. Grading/Land Development/MHPA Boundaries - MHPA boundaries on-site 
and adjacent properties shall be delineated on the CDs. DSD Planning and/or 
MSCP staff shall ensure that all grading is included within the development 
footprint, specifically manufactured slopes, disturbance, and development within 
or adjacent to the MHPA. For projects within or adjacent to the MHPA, all 
manufactured slopes associated with site development shall be included within 
the development footprint. 

2. Drainage - All new and proposed parking lots and developed areas in and 

adjacent to the MHPA shall be designed so they do not drain directly into the 
MHPA. All developed and paved areas must prevent the release of toxins, 
chemicals, petroleum products, exotic plant materials prior to release by 
incorporating the use of filtration devices, planted swales and/or planted 

detention/ desiltation basins, or other approved permanent methods that are 
designed to minimize negative impacts, such as excessive water and toxins into 
the ecosystems of the MHPA. 
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3. Toxics/Project Staging Areas/Equipment Storage - Projects that use chemicals 
or generate by-products such as pesticides, herbicides, and animal waste, and 
other substances that are potentially toxic or impactive to native 
habitats/flora/fauna (including water) shall incorporate measures to reduce 
impacts caused by the application and/or drainage of such materials into the 
MHPA. No trash, oil, parking, or other construction/development-related 
material/activities shall be allowed outside any approved construction limits. 
Where applicable, this requirement shall incorporated into leases on publicly
owned property when applications for renewal occur. Provide a note in/on the 
CD's that states: "All construction related activity that may have potential for 
leakage or intrusion shall be monitored by the Qualified Biologist/Owners 
Representative or Resident Engineer to ensure there is no impact to the MHPA." 

4. Lighting - Lighting within or adjacent to the MHPA shall be directed 
away/shielded from the MHPA and be subject to City Outdoor Lighting 
Regulations per LDC Section 142.0740. 

5. Barriers - New development within or adjacent to the MHPA shall be required to 
provide barriers (e.g., non-invasive vegetation; rocks/boulders; 6-foot high, vinyl
coated chain link or equivalent fences/walls; and/or signage) along the MHPA 
boundaries to direct public access to appropriate locations, reduce domestic 
animal predation, protect wildlife in the preserve, and provide adequate noise 
reduction where needed. 

6. lnvasives - No invasive non-native plant species shall be introduced into areas 
within or adjacent to the MHPA. 

7. Noise - Due to the site's location adjacent to or within the MHPA where the 
Qualified Biologist has identified potential nesting habitat for listed avian species, 
construction noise that exceeds the maximum levels allowed shall be avoided 
during the breeding seasons for the following: California Gnatcatcher (3/1-8/15). 
If construction is proposed during the breeding season for the species, U.S. Fish 
and Wildlife Service protocol surveys shall be required in order to determine 
species presence/absence. If protocol surveys are not conducted in suitable 
habitat during the breeding season for the aforementioned listed species, 
presence shall be assumed with implementation of noise attenuation and 
biological monitoring. 

IV. Post Construction 
Preparation and Submittal of Monitoring Report. The Qualified Biologist/Owners 

Representative shall submit a final biological monitoring report to the RE/MMC 

within 30 days of the completion of construction that requires monitoring. The 

report shall incorporate the results of the MMRP/MSCP requirements per the 

construction documents and the BME to the satisfaction of the RE/MMC. 
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Paleontological Resources 

I. Prior to Permit Issuance or Bid Opening/Bid Award 
A. Entitlements Plan Check 

1. Prior to permit issuance or Bid Opening/Bid Award, whichever is applicableL the 
Assistant Deputy Director (ADD) Environmental designee shall verify that the 
requirements for Paleontological Monitoring have been noted on the appropriate 
construction documents. 

B. Letters of Qualification have been submitted to ADD 
1. Prior to Bid Award, the applicant shall submit a letter of verification to Mitigation 

Monitoring Coordination (MMC) identifying the Principal Investigator (Pl) for the 
project and the names of all persons involved in the paleontological monitoring 
program, as defined in the City of San Diego Paleontology Guidelines. 

2. MMC will provide a letter to the applicant confirming the qualifications of the Pl and 
all persons involved in the paleontological monitoring of the project. 

3. Prior to the start of work, the applicant shall obtain approval from MMC for any 
personnel changes associated with the monitoring program. 

II. Prior to Start of Construction 

A. Verification of Records Search 
1. The Pl shall provide verification to MMC that a site specific records search has been 

completed. Verification includes, but is not limited to a copy of a confirmation letter 
from San Diego Natural History Museum, other institution or, if the search was in
house, a letter of verification from the Pl stating that the search was completed. 

2. The letter shall introduce any pertinent information concerning expectations and 
probabilities of discovery during trenching and/or grading activities. 

B. Pl Shall Attend Precon Meetings 
1. Prior to beginning any work that requires monitoring, the Applicant shall arrange a 

Precon Meeting that shall include the Pl, Construction Manager (CM) and/or Grading 
Contractor, Resident Engineer (RE), Building Inspector (Bl), if appropriate, and MMC. 
The qualified paleontologist shall attend any grading/excavation related Precon 
Meetings to make comments and/or suggestions concerning the Paleontological 
Monitoring program with the Construction Manager and/or Grading Contractor. 
a. If the Pl is unable to attend the Precon Meeting, the Applicant shall schedule a 

focused Precon Meeting with MMC, the Pl, RE, CM or Bl, if appropriate, prior to 
the start of any work that requires monitoring. 

2. Acknowledgement of Responsibility for Cu ration (CIP or Other Public Projects) 
The applicant shall submit a letter to MMC acknowledging their responsibility for the 
cost of cu ration associated with all phases of the paleontological monitoring 
program. 

3. Identify Areas to be Monitored 
a. Prior to the start of any work that requires monitoring, the Pl shall submit a 

Paleontological Monitoring Exhibit (PME) based on the appropriate construction 
documents (reduced to 11x17) to MMC for approval identifying the areas to be 
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monitored including the delineation of grading/excavation limits. Monitoring 
shall begin at depths below 1 O feet from existing grade or as determined by the 
Pl in consultation with MMC. The determination shall be based on site specific 
records search data which supports monitoring at depths less than ten feet. 

b. The PME shall be based on the results of a site specific records search as well as 
information regarding existing known soil conditions (native or formation). 

c. MMC shall notify the Pl that the PME has been approved. 
4. When Monitoring Will Occur 

a. Prior to the start of any work, the Pl shall also submit a construction schedule to 
MMC through the RE indicating when and where monitoring will occur. 

b. The Pl may submit a detailed letter to MMC prior to the start of work or during 
construction requesting a modification to the monitoring program. This request 
shall be based on relevant information such as review of final construction 
documents which indicate conditions such as depth of excavation and/or site 
graded to bedrock, presence or absence of fossil resources, etc., which may 
reduce or increase the potential for resources to be present. 

5. Approval of PME and Construction Schedule 
After approval of the PME by MMC, the Pl shall submit to MMC written authorization 
of the PME and Construction Schedule from the CM. 

Ill. During Construction 
A. Monitor Shall be Present During Grading/Excavation/Trenching 

1. The monitor shall be present full-time during grading/excavation/trenching activities 
including, but not limited to mainline, laterals, jacking and receiving pits, services and 
all other appurtenances associated with underground utilities as identified on the 
PME that could result in impacts to formations with high and/or moderate resource 
sensitivity. The Construction Manager is responsible for notifying the RE, Pl, and 
MMC of changes to any construction activities such as in the case of a potential 
safety concern within the area being monitored. In certain circumstances 
OSHA safety requirements may necessitate modification of the PM E. 

2. The Pl may submit a detailed letter to MMC during construction requesting a 
modification to the monitoring program when a field condition such as trenching 
activities that do not encounter formational soils as previously assumed, and/or 
when unique/unusual fossils are encountered, wh ich may reduce or increase the 
potential for resources to be present. 

3. The monitor shall document field activity via the Consultant Site Visit Record (CSVR). 
The CSVR's shall be faxed by the CM to the RE the first day of monitoring, the last day 
of monitoring, monthly (Notification of Monitoring Completion), and in the case of 
ANY discoveries. The RE shall forward copies to MMC. 

8. Discovery Notification Process 
1. In the event of a discovery, the Paleontological Monitor shall direct the contractor to 

temporarily divert trenching activities in the area of discovery and immediately notify 
the RE or 81, as appropriate. 

2. The Monitor shall immediately notify the Pl (unless Monitor is the Pl) of the 
discovery. 

3. The Pl shall immediately notify MMC by phone of the discovery, and shall also submit 
written documentation to MMC within 24 hours by fax or email with photos of the 
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resource in context, if possible. 
C. Determination of Significance 

1. The Pl shall evaluate the significance of the resource. 
a. The Pl shall immediately notify MMC by phone to discuss significance 

determination and shall also submit a letter to MMC indicating whether 
additional mitigation is required. The determination of significance for fossil 
discoveries shall be at the discretion of the Pl. 

b. If the resource is significant, the Pl shall submit a Paleontological Recovery 
Program (PRP) and obtain written approval of the program from MMC, MC 
and/or RE. PRP and any mitigation must be approved by MMC, RE and/or CM 
before ground disturbing activities in the area of discovery will be allowed to 
resume. 
(1). Note: For pipeline trenching projects only, the Pl shall implement the 

Discovery Process for Pipeline Trenching projects identified below under 
"D." 

c. If resource is not significant (e.g., small pieces of broken common shell 
fragments or other scattered common fossils) the Pl shall notify the RE, or Bl as 
appropriate, that a non-significant discovery has been made. The Paleontologist 
shall continue to monitor the area without notification to MMC unless a 
significant resource is encountered. 

d. The Pl shall submit a letter to MMC indicating that fossil resources will be 
collected, curated, and documented in the Final Monitoring Report. The letter 
shall also indicate that no further work is required. 
(1 ). Note: For Pipeline Trenching Projects Only. If the fossil discovery is limited 

in size, both in length and depth; the information value is limited and there 
are no unique fossil features associated with the discovery area, then the 
discovery should be considerea not significant. 

(2). Note, for Pipeline Trenching Projects Only: If significance cannot be 
determined, the Final Monitoring Report and Site Record shall identify the 
discovery as Potentially Significant. 

D. Discovery Process for Significant Resources - Pipeline Trenching Projects 
The following procedure constitutes adequate mitigation of a significant discovery 
encountered during pipeline trenching activities including but not limited to excavation 
for jacking pits, receiving pits, laterals, and manholes to reduce impacts to below a level 
of significance. 
1. Procedures for documentation, curation and reporting 

a. One hundred percent of the fossil resources within the trench alignment and 
width shall be documented in-situ photographically, drawn in plan view (trench 
and profiles of side walls), recovered from the trench and photographed after 
cleaning, then analyzed and curated consistent with Society of Invertebrate 
Paleontology Standards. The remainder of the deposit within the limits of 
excavation (trench walls) shall be left intact and so documented. 

b. The Pl shall prepare a Draft Monitoring Report and submit to MMC via the RE as 
indicated in Section VI-A. 

c. The Pl shall be responsible for recording (on the appropriate forms for the San 
Diego Natural History Museum) the resource(s) encountered during the 
Paleontological Monitoring Program in accordance with the City's Paleontological 
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Guidelines. The forms shall be submitted to the San Diego Natural History 
Museum and included in the Final Monitoring Report. 

d. The Final Monitoring Report shall include a recommendation for monitoring of 
any future work in the vicinity of the resource. 

IV. Night and/or Weekend Work 
A. If night and/or weekend work is included in the contract 

1. When night and/or weekend work is included in the contract package, the extent and 
timing shall be presented and discussed at the precon meeting. 

2. The following procedures shall be followed. 
a. No Discoveries 

In the event that no discoveries were encountered during night and/or weekend 
work, The Pl shall record the information on the CSVR and submit to MMC via the 
RE via fax by 8AM on the next business day. 

b. Discoveries 
All discoveries sha ll be processed and documented using the existing procedures 
detailed in Sections Ill - During Construction. 

c. Potentially Significant Discoveries 
If the Pl determines that a potentially significant discovery has been made, the 
procedures detailed under Section Ill - During Construction shall be followed. 

d. The Pl shall immediately contact the RE and MMC, or by SAM on the next 
business day to report and discuss the findings as indicated in Section 111-8, 
unless other specific arrangements have been made. 

B. If night and/or weekend work becomes necessary during the course of construction 
1. The Construction Manager shall notify the RE, or Bl, as appropriate, a minimum of 24 

hours before the work is to begin. 
2. The RE, or Bl, as appropriate, shall notify MMC immediately. 

C. All other procedures described above shall apply, as appropriate. 

V. Post Construction 
A. Preparation and Submittal of Draft Monitoring Report 

1. The Pl shall submit two copies of the Draft Monitoring Report (even if negative), 
prepared in accordance with the Paleontological Guidelines which describes the 
results, analysis, and conclusions of all phases of the Paleontological Monitoring 
Program (with appropriate graphics) to MMC via the RE for review and approval 
within 90 days following the completion of monitoring, 
a. For significant paleontological resources encountered during monitoring, the 

Paleontological Recovery Program or Pipeline Trenching Discovery Process shall 
be included in the Draft Monitoring Report. 

b. Recording Sites with the San Diego Natural History Museum 
The Pl shall be responsible for recording (on the appropriate forms) any 
significant or potentially significant fossil resources encountered during the 
Paleontological Monitoring Program in accordance with the City's Paleontological 
Guidelines, and submittal of such forms to the San Diego Natural History 
Museum with the Final Monitoring Report. 

2. MMC shall return the Draft Monitoring Report to the Pl via the RE for revision or, for 
preparation of the Final Report. 
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3. The Pl shall submit revised Draft Monitoring Report to MMC via the RE for approval. 
4. MMC shall provide written verification to the Pl of the approved report. 
5. MMC shall notify the RE or Bl, as appropriate, of receipt of all Draft Monitoring 

Report submittals and approvals. 
B. Handling of Fossil Remains 

1. The Pl shall be responsible for ensuring that all fossil remains collected are cleaned 
and catalogued. 

C. Cu ration of artifacts: Deed of Gift and Acceptance Verification 
1. The Pl shall be responsible for ensuring that all fossil remains associated with the 

monitoring for this project are permanently curated with an appropriate institution. 
2. The Pl shall submit the Deed of Gift and catalogue record(s) to the RE or Bl, as 

appropriate for donor signature with a copy submitted to MMC. 
3. The RE or Bl, as appropriate shall obtain signature on the Deed of Gift and shall 

return to Pl with copy submitted to MMC. 
4. The Pl shall include the Acceptance Verification from the cu ration institution in the 

Final Monitoring Report submitted to the RE or Bl and MMC. 
D. Final Monitoring Report(s) 

1. The Pl shall submit two copies of the Final Monitoring Report to MMC (even if 
negative), within 90 days after notification from MMC of the approved report. 

2. The RE shall, in no case, issue the Notice of Completion until receiving a copy of the 
approved Final Monitoring Report from MMC which includes the Acceptance 
Verification from the curation institution. 

Mark Brunette, Senior Planner 
Development Services Department 

Analyst: Mark Brunette 

Attachments: Location Maps 
Mitigated Negative Declaration No. 255100 

-"3/53/tt 
DatJ I 

The Addendum to Mitigated Negative Declaration No. 255100 was not circulated for public review 
pursuant to San Diego Municipal Code (SOM() Chapter 6. Article 9, Paragraph 69 0211 (Addenda ta 

Environmental Reports). The final Addendum was distributed to the following City of San Diego staff 
members for informational purposes in accordance with CEQA Section 15164. 

DISTRIBUTION: 

City of San Diego 
Development Services 

Angela Nazareno, Development Project Manager 
Mark Brunette, Environmental Analysis 
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SamJohnson, MMC 

Public Works 

Sheila Gamueda, Project Manager 
Megan Hickey, Assistant Planner 

Copies of the addendum, the final MND, the Mitigation Monitoring and Reporting Program, and any 
technical appendices may be reviewed in the office of the Entitlements Division of the Development 
Services Department, or purchased for the cost of reproduction. 
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ENTITLEMENTS DIVISION 
(619) 446-5460 

MITIGATED NEGATIVE ECLARATION 

Project No. 255100 
SCH No. 2011091045 

SUBJECT: Citywide Pipeline Projects: COUNCIL APPROVAL to allow for the replacement, 
rehabilitation, relocation, point repair, new trenching, trenchless construction, and 
abandonment of water and/or sewer pipeline alignments and associated improvements such as 
curb ramps, sewer lateral connections, water service connections, manholes, new 
pavement/slurry, the removal and/or replacement of street trees and the removal and/or 
replacement of street lights. This environmental document covers the analysis for fi¥e four fB 
®near-term pipeline projects (Harbor Drive Pipeline, Water Group 949, Sewer Group 787, 
Water Group 914, and Sewer/Water Group 732), as well as any subsequent future pipeline 
projects. The construction footprint for a typical pipeline project, including staging areas and 
other areas (such as access) would be located within the City of San Diego Public Right-of
Way (PROW) and/or within public easements and may include planned pipeline construction 
within private easements from the PROW to the service connection. A signed agreement 
between the City and the property owner would be required for work conducted on private 
property. Project types that would be included in the analysis contained herein would consist 
of sewer and water group jqbs, trunk sewers, large diameter water pipeline projects, new 
and/or replacement manholes, new/or replacement fire hydrants, and other necessary 
appurtenances. All associated equipment would be staged within the existing PROW 
adjacent to the work areas. The near-term and future projects covered in the document would 
not impact Sensitive Biological Resources or Environmentally Sensitive Lands (ESL) as 
defined in the Land Development Code and would not encroach into the City's Multi-Habitat 
Planning Area (MHP A). Applicant: The City of San Diego Engineering and Capital Projects 
Department AND Public Utilities Department. 

Update 10/20/2011 

Revisions to this document have been made when compared to the Draft Mitigated 
Negative Declaration (DMND) dated September 9, 2011. In response to the Comment 
Letter received from The California Department of Fish and Game, further description 
and graphics of Water Group 949 as it relates to the MHPA has been added to the Final 
MND. Please note that Sewer Group 787, which is adjacent to the MHPA, has been 
removed from the project description and is no longer covered in this MND. 

The modifications to the FMND are denoted by strikeout and underline format. In 
accordance with the California Environmental Quality Act, Section 15073.5 (c)(4), the 
addition of new information that clarifies, amplifies, or makes insignificant modification 
does not require recirculation as there are no new impacts and no new mitigation 
identified. An environmental document need only be recirculated when there is 
identification of new significant environmental impact or the addition of a new 
mitigation measure required to avoid a significant environmental impact. The addition 
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of corrected mitigation language within the environmental document does not affect the 
environmental analysis or conclusions of the MND. 

Construction for the near-term and any future projects is anticipated to occur during the 
daytime hours Monday through Friday, but may occur during the weekend, if necessary. The 
contractor would comply with all applicable requirements described in the latest edition of the 
Standard Specifications for Public Works Construction ("GREENBOOK'') and the latest 
edition of the City a/San Diego Standard Specifications for Public Works Construction 
("WHITEBOOK"). The City's supplement addresses unique circumstances to the City of San 
Diego that are not addressed in the GREENBOOK and would therefore take precedence in the 
event of a conflict. The contractor would also comply with the California Department of 
Transportation Manual of Traffic Controls for Construction and Maintenance Work Zones. If 
the Average Daily Traffic (ADT) within a given project(s) vicinity is 10,000 ADT or greater, 
a traffic control plan would be prepared and implemented in accordance with the City of San 
Diego Standard Drawings Manual o/Traffic Control for Construction and Maintenance Work 
Zones. For proposals subject to 10,000 ADT or less, traffic control may be managed through 
shop drawings during construction. Construction methods to be employed would consist of, 
but not be limited to: 

Open Trenching: The open trench method of construction would be used for complete 
replacement and new alignment portions of the project. Trenches are typically four feet wide 
and are dug with excavations and similar large construction equipment. 

Rehabilitation: Rehabilitation of alignment involves installing a new lining in old pipelines. 
The insertion is done through existing manhole access points and does not require removal of 
pavement or excavation of soils. 

Abandonment: Pipeline abandonment activities would be similar to rehabilitation methods in 
that no surface/subsurface disturbance would occur. This process may involve slurry or grout 
material injected into the abandoned lines via manhole access. The top portion of the 
manhole is then typically removed and the remaining space backfilled and paved over. 

Potholing: Potholing would be used to verify reconnection of laterals to main where lines 
would be raised or realigned (higher than existing depth, but still below ground) or to verify 
utility crossings. These "potholes" are made by using vacuum type equipment to open up 
small holes into the street of pavement. 

Point Repairs: Point repairs include replacing a portion of a pipe segment by open trench 
excavation methods in which localized structural defects have been identified. Generally, 
point repairs are confined to an eight-foot section of pipe. 

The following near term project(s) have been reviewed by the City of San Diego, Development 
Services Department (DSD) for compliance with the Land Development Code and have been 
determined to be exempt from a Site Development Permit (SDP) and/or a Coastal Development 
Permit (CDP). These projects would involve excavation in areas having a high resource sensitivity 
and potential for encountering archaeological and paleontological resources during construction 
related activities. Therefore, mitigation would be required to reduce potential significant impacts to 
archaeological and paleontological resources to below a level of significance. With respect to 
Storm Water, all projects would be reviewed for compliance with the City's Storm Water Standards 
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Manual. All projects that are not-exempt from the Standard Urban Storm Water Mitigation Plan 
(SUSMP) would incorporate appropriate Permanent Best Management Practices (BMPs) and 
construction BMPs into the project design(s) and during construction, as required. As such, all 
projects would comply with the requirement of the Municipal Storm Water Permit. 

HARBOR DRIVE PIPELINE (PROJECT N 0. 206100) 

The Harbor Drive Pipeline includes the replacement of 4.4 miles of 16-inch cast iron (CI) and 
asbestos cement (AC) pipe that comprises the Harbor Drive 1st and 2nd Pipelines (HD-1 and HD-2) 
at a depth no greater than five (5) feet. Facility age and cast iron main replacement are the primary 
drivers for these projects, but due to the history of AC breaks in the area, approximately 1.0 mile of 
AC replacement is also included. The project is anticipated to be awarded in Fiscal Year 2013. 

HD-1 and HD-2 were built primarily in the 1940's and 1950's and were made out of cast iron or 
asbestos cement and serve the western most part of the University Heights 390 Zone and the 
northern section of the Point Loma East 260 Zone. The pipelines also serve as redundancy to each 
other. Several segments were replaced by various City of San Diego Public Utilities Department 
projects throughout the years and those segments are not a part of the current scope. Previously 
replaced segments were 16 inch PVC, except for the bridge crossing which used 24-inch CMLC. 
The pipeline is located entirely within the PROW, will not require any easements, and is not 
adjacent to the MHP A or located within any designated historical districts. The following streets 
would be affected by this project: West Laurel, Pacific Highway, North Harbor Drive (within the 
roadway, under the bridge and within landscape areas), Nimitz Boulevard, Rosecrans Street, 
Evergreen Street, Hugo Street, Locust Street, Canon Street, A venida De Portugal, and Point Loma 
Avenue. 

Mitigation for the Harbor Drive Pipeline: Historical Resources (Archaeological Monitoring) 

WATER GROUP 949 (PROJECT NO. 232719) 

Water Group 949 would consist of the replacement and installation of 5.27 miles of water mains 
within the Skyline- Paradise Hills, University, Clairemont Mesa, Southeastern San Diego (Greater 
Golden Hills) community planning areas. 16,931 Linear Feet (LF) of 16-inch cast iron water mains 
would be replace-in-place with new 16-inch polyvinyl chloride (PVC) pipe within the existing 
trench. The remaining 10,913 LF of new 16-inch PVC would be installed in new trenches. All work 
within Regents Road, Site 2 (Figure 8), adjacent to the MHP A would only occur within the developed 
footprint such as the paved right of way, and concrete sidewalk or slab areas. In addition, all work 
within 100 feet of the MHP A would observe mitigation such as but not limited to, bird breeding season 
measures, avoidance of discharge into the MHP A, and avoidance of direct lighting towards the MHP A 
areas. As such, no impacts to MHPA and/or sensitive resources would occur. The project would also 
include replacement and reinstallation of valves, water services, fire hydrants, and other appurtenances 
and would also included the construction of curb ramps, and street resurfacing. Traffic control 
measures and Best Management Practices (BMPs) would be implemented during construction. Any 
street tree removal, relocation, and/or trimming would be done under the supervision of the City 
Arborist. All staging of construction equipment will be located outside of any potentially sensitive 
areas. The following streets and nearby alleyways would be affected by this project: Tuther Way, 
Cielo Drive, Woodman Street, Skyline Drive, Regents Road, Hidalgo Avenue, Clairemont Mesa 
Boulevard, Luna A venue, B Street, F Street, Ash Street, 25th Street, and 27th Street. 
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Mitigation Required for Water Group 949: This project would require the implementation of 
MHPA Land Use Adjacency Guidelines in the University and Clairemont Mesa Community 
Planning areas that are adjacent (within 100 feet) to the MHP A and Historical Resources 
(Built Environment) mitigation for the area of the project located within the Greater Golden 
Hill Historic District. 

SEWER GROUP 787 (PROJECT No. 231928) 

Se•.ver Group 787 would consist of the replacement of 26,436 lineal feet (LF) of existing 16 inch 
cast iron sewer pipe v.'ith nevi 16 inch polyvinyl chloride (PVC) pipe within the existing trench. A 
total of 1,267 LF of nevi 16 inch PVC sewer alignment would be installed in new trenches. In 
addition, the project vt'Ould abandon 1,606 LF of existing 16 inch cast iron pipe. The proposed 
project •;,zould be installed by conventional excavation (open trench) in trenches from 3 5 feet deep. 
The project would affect the following streets and nearby alleyways: 4200 Street, Monroe Avenue, 
Edgeware Road, Polk Avenue, Orange A•;enue, Menlo Avenue, 4 il=H Street , Dv.right Street, Myrtle 
Avenue, Mam;anita Place, Heather Street, Dahlia Street, Poplar Street, Columbine Street, Pepper 
Drive, Jooiper Street, Marigold Street, Sumac Drive, 4 4™ Street, Laurie Lane, and Roseview Place 
all within the City Heights and Kensington Talmadge Community Planning Areas. 

Mitigation Re(juired for ~'ater Group 787: This prajeet would re(juire the implementation af 
MHPA. Land Use Adjaeeney Guidelines in the City Heights and Keesiegtan Talmadge 
Community Planeieg areas that are adjaeeet (within 100 feet) ta the 1\'1HP},., Histarieal 
Resaurees (Arehaeologieal aed Pale0nt0l0gieal 1\'10eit0rieg). 

WATER GROUP 914 (PROJECT NO. 233447) 

Water Group 914 would consist of the replacement and installation of approximately 21 , 729 lineal 
feet (LF) of existing 6-inch, 8-inch and 12-inch cast iron pipes and 6-inch asphalt concrete pipes 
with new 8-inch, 12-inch and 16-inch polyvinyl chloride (PVC) pipe. Also included would be the 
construction of two underground pressure regulator stations that measure 54 square-feet and 6.5 feet 
deep each. 17,472 LF would be located in existing trenches and 4,257 LF would be located in new 
trench lines. The proposed project would be installed by conventional excavation (open trench) in 
trenches from 3-5 feet deep. However two 300 LF parallel line sections (600 LF total) of the water 
alignment would be installed by trenchless methodology utilizing two (2) 40 square foot launch and 
receiver pits. The trenchless installation would occur at the intersection of Coronado A venue and 
Ebers Street and is designed to avoid a recorded archaeological resource at this intersection. The 
trenchless methodology would employ directional underground boring that would install the pipe at 
a depth deeper than the recorded resource. In addition, a 4-inch AC water segment of approximately 
520 LF located along Point Loma A venue between Guizot Street and Santa Barbara Street will be 
abandoned in place. The project would affect the following streets and nearby alleyways: Point 
Loma A venue, Santa Barbara Street, Bermuda A venue, Pescadero A venue, Cable Street, Orchard 
A venue, Froude Street, Sunset Cliffs Boulevard, Savoy Circle, and Del Monte A venue all within 
the Ocean Beach and Peninsula Community Planning Areas. 

Mitigation for Water Group 914: Historical Resources (Archaeological Monitoring) and 
(Built Environment) 
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SEWER AND WATER GROUP 732 (PROJECT No. 206610) 

Sewer and Water Group Job 732 would consist of the installation of approximately 5,500 total 
linear feet (LF) of 8 inch Polyvinyl Chloride (PVC) sewer pipe, and approximately 3,000 total 
linear feet (LF) of 12 inch PVC water pipe. Approximately, 1,035 LF of water pipe would be 
rehabilitated using trenchless technology in the same trench, with the remainder of the installation 
accomplished through open trenching. Related work would include construction of new manholes, 
replacement and re-plumbing of sewer laterals, installation of curb ramps, pavement restoration, 
traffic control, and storm water best management practices. Construction of the project would 
affect portions of the following streets and adjacent alleys in the Peninsula Community Plan area: 
Xenephon Street, Yonge Street, Zola Street, Alcott Street, Browning Street, Plum Street, Willow 
Street, Evergreen Street, Locust Street, and Rosecrans Street. 

Mitigation Required for Sewer and Water Group 732: Historical Resources (Archaeological 
and Paleontological Monitoring). 

SUBSEQUENT PIPELINE PROJECT REVIEW (LONG TERM) 

Applications for the replacement, rehabilitation, relocation, point repair, open trenching and 
abandonment of water and/or sewer pipeline alignments within the City of San Diego PROW as 
indicated in the Subject block above and in the Project Description discussion of the Initial Study 
would be analyzed for potential environmental impacts to Historical Resources (Archaeology. 
Paleontology and the Built Environment) and Land Use (MSCP/MHPA), and reviewed for 
consistency with this Mitigated Negative Declaration (MND). Where it can be determined that the 
project is "consistent" with this MND and no additional potential significant impacts would occur 
pursuant to State CEQA Guideline § 15162 (i.e. the involvement of new significant environmental · 
effects of a substantial increase in the severity of previously identified effects) or if the project 
would result in minor technical changes or additions, then an Addendum to this MND would be 
prepared pursuant to §15164. Where future projects are found not to be consistent with this MND, 
then a new Initial Study and project specific MND shall be prepared. 

I. PROJECT DESCRIPTION: See attached Initial Study. 

IL ENVIRONMENTAL SETTING: See attached Initial Study. 

III. DETERMINATION: 

The City of San Diego conducted an Initial Study which determined that the near term projects and 
any future subsequent projects could have a significant environmental effect in the following 
areas(s) : Land Use (MSCP/MHPA Land Use Adjacency), Historical Resources (Built 
Environment), Historical Resources (Archaeology) and Paleontology. When subsequent projects 
are submitted to DSD, the Environmental Analysis Section (EAS) will determine which of the 
project specific mitigation measures listed in Section V. would apply. Subsequent revisions in the 
project proposal create the specific mitigation identified in Section V of this Mitigated Negative 
Declaration. Projects as revised now avoid or mitigate the potentially significant environmental 
effects previously identified, and the preparation of an Environmental Impact Report will not be 
required. 
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IV. DOCUMENTATION: 

The attached Initial Study documents the reasons to support the above Determination. 

V. MITIGATION, MONITORING AND REPORTING PROGRAM (MMRP): 

A. GENERAL REQUIREMENTS - PART I 
Plan Check Phase (prior to permit issuance) 

1. Prior to Bid Opening/Bid Award or beginning any construction related activity on-site, 
the Development Services Department (DSD) Director's Environmental Designee (ED) 
shall review and approve all Construction Documents (CD) (plans, specification, 
details, etc.) to ensure the MMRP requirements have been incorporated. 

2. In addition, the ED shall verify that the MMRP Conditions/Notes that apply ONLY to 
the construction phases of this project are included VERBATIM, under the heading, 
"ENVIRONMENTAL/MITIGATION REQUIREMENTS." 

3. These notes must be shown within the first three (3) sheets of the construction 
documents in the format specified for engineering construction document templates as 
shown on the City website: 

http://www.sandiego.gov/development-services/industry/standtemp.shtml 

4. The TITLE INDEX SHEET must also show on which pages the 
"Environmental/Mitigation Requirements" notes are provided. 

B. GENERAL REQUIREMENTS - PART II 
Post Plan Check (After permit issuance/Prior to start of construction) 

1. PRE CONSTRUCTION MEETING IS REQUIRED TEN (10) WORKING DAYS 
PRIOR TO BEGINNING ANY WORK ON THIS PROJECT. The PERMIT 
HOLDER/OWNER is responsible to arrange and perform this meeting by contacting 
the CITY RESIDENT ENGINEER (RE) of the Field Engineering Division and City 
staff from MITIGATION MONITORING COORDINATION (MMC). Attendees must 
also include the Permit holder's Representative(s), Job Site Superintendent and the 
following consultants as necessary: 

Biologist, Archaeologist, Native American Monitor, Historian and Paleontologist 

Note: Failure of all responsible Permit Holder's representatives and consultants to 
attend shall require an additional meeting with all parties present. 

CONTACT INFORMATION: 
a) The PRIMARY POINT OF CONTACT is the RE at the Field Engineering Division 
858-62 7-3200 
b) For Clarification of ENVIRONMENTAL REQUIREMENTS, it is also required to 
call RE and MMC at 858-627-3360 
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2. MMRP COMPLIANCE: This Project, Project Tracking System (PTS) No. 255100, or 
for subsequent future projects the associated PTS No, shall conform to the mitigation 
requirements contained in the associated Environmental Document and implemented to 
the satisfaction of the DSD's ED, MMC and the City Engineer (RE). The requirements 
may not be reduced or changed but may be annotated (i.e. to explain when and how 
compliance is being met and location of verifying proof, etc.). Additional clarifying 
information may also be added to other relevant plan sheets and/or specifications as 
appropriate (i.e., specific locations, times of monitoring, methodology, etc 

Note: 
Permit Holder's Representatives must alert RE and MMC ifthere are any discrepancies 
in the plans or notes, or any changes due to field conditions. All conflicts must be 
approved by RE and MMC BEFORE the work is performed. 

3. OTHER AGENCY REQUIREMENTS: Evidence that any other agency 
requirements or permits have been obtained or are in process shall be submitted to the 
RE and MMC for review and acceptance prior to the beginning of work or within one 
week of the Permit Holder obtaining documentation of those permits or requirements. 
Evidence shall include copies of permits, letters of resolution or other documentation 
issued by the responsible agency as applicable. 

4. MONITORING EXHIBITS: All consultants are required to submit, to RE and MMC, 
a monitoring exhibit on a 1lxl7 reduction of the appropriate construction plan, such as 
site plan, grading, landscape, etc., marked to clearly show the specific areas including 
the LIMIT OF WORK, scope of that discipline's work, and notes indicating when in 
the construction schedule that work will be performed. When necessary for 
clarification, a detailed methodology of how the work will be performed shall be 
included. 

5. OTHER SUBMITTALS AND INSPECTIONS: The Permit Holder/Owner' s 
representative shall submit all required documentation, verification letters, and requests 
for all associated inspections to the RE and MMC for approval per the following 
schedule: 

Document Submittal/Inspection Checklist 

Issue Area 

General 
General 
Biology 
Historical 
Archaeology 
Paleontology 
Final MMRP 

Document submittal 

Consultant Qualification Letters 
Consultant Const. Monitoring 
Biology Reports 
Historical Reports 
Archaeology Reports 
Paleontology Reports 

Associated Inspection/Approvals/Note 

Prior to Pre-construction Mtg. 
Prior to or at Pre-Construction Mtg. 
Limit of Work Verification 
Historical observation (built envirnmt) 
Archaeology observation 
Paleontology observation 
Final MMRP Inspection 
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A. LAND USE [MULTIPLE SPECIES CONSERVATION PROGRAM (MSCP) For 
PROJECTS WITHIN 100 FEET OF THE MHP AJ 

I. Prior to Permit Issuance 
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A. Prior to issuance of any construction permit, the DSD Environmental Designee (ED) 
shall verify the Applicant has accmately represented the project's design in the 
Construction Documents (CDs) that are in conformance with the associated 
discretionary permit conditions and Exhibit "A'', and also the City's Multi-Species 
Conservation Program (MSCP) Land Use Adjacency Guidelines for the Multiple Habitat 
Planning Area (MHPA), including identifying adjacency as the potential for 
direct/indirect impacts where applicable. In addition, ·all CDs where applicable shall 
show the following: 
1. Land Development I Grading I Boundaries -MHP A boundaries on-site and 

adjacent properties shall be delineated on the CDs. The ED shall ensure that all 
grading is included within the development footprint, specifically manufactmed 
slopes, disturbance, and development within or adjacent to the MHPA .. 

2. Drainage I Toxins -All new and proposed parking lots and developed area in and 
adjacent to the MHP A shall be designed so they do not drain directly into the MHP A, 
All developed and paved areas must prevent the release of toxins, chemicals, 
petroleum products, exotic plant materials prior to release by incorporating the use of 
filtration devices, planted swales and/or planted detention/desiltation basins, or other 
approved permanent methods that are designed to minimize negative impacts, such as 
excessive water and toxins into the ecosystems of the MHP A. 

3. Staging/storage, equipment maintenance, and trash -All areas for staging, storage 
of equipment and materials, trash, equipment maintenance, and other construction 
related activities are within the development footprint. Provide a note on the plans 
that states: "All construction related activity that may have potential for leakage or 
intrusion shall be monitored by the Qualified Biologist/Owners Representative to 
ensure there is no impact to the MHP A. " 

4. Barriers -All new development within or adjacent to the MHP A shall provide 
fencing or other City approved barriers along the MHP A boundaries to direct public 
access to appropriate locations, to reduce domestic animal predation, and to direct 
wildlife to appropriate corridor crossing. Permanent barriers may include, but are not 
limited to, fencing (6-foot black vinyl ~oated chain link or equivalent), walls, 
rocks/boulders, vegetated buffers, and signage for access, litter, and educational 
purposes. 

5. Lighting - All building, site, and landscape lighting adjacent to the MHP A shall be 
directed away from the preserve using proper placement and adequate shielding to 
protect sensitive habitat. Where necessary, light from traffic or other incompatible 
uses, shall be shielded from the MHP A through the utilization of including, but not 
limited to, earth berms, fences, and/or plant material. 

6. Invasive Plants - Plant species within 100 feet of the MHP A shall comply with the 
Landscape Regulations (LDC142.0400 and per table 142-04F, Revegetation and 
Irrigation Requirements) and be non invasive. Landscape plans shall include a note 
that states: "The ongoing maintenance requirements of the property owner shall 
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prohibit the use of any planting that are invasive, per City Regulations, Standards, 
guidelines, etc., within 100 feet of the MHP A. " ' 

7. Brush Management -All new development adjacent to the MHP A is set back from 
the MHP A to provide the required Brush Management Zone (BMZ) 1 area (LDC Sec. 
142.0412) within the development area and outside of the MHPA. BMZ 2 may be 
located within the MHP A and the BMZ 2 management shall be the responsibility of a 
HOA or other private entity. 

8. Noise- Due to the site's location adjacent to or within the MHPA, construction noise 
that exceeds the maximum levels allowed shall be avoided, during the breeding 
seasons for protected avian species such as: California Gnatcatcher (311-8115); Least 
Bell's vireo (3115-9115); and Southwestern Willow Flycatcher (511-8130). If 
construction is proposed during the breeding season for the species, U.S. Fish and 
Wildlife Service protocol surveys shall be required in order to determine species 
presence/absence. When applicable, adequate noise reduction measures shall be 
incorporated. Upon project submittal EAS shall determine which of the following 
project specific avian protocol surveys shall be required. 

COASTAL CALIFORNIA GNATCATCHER 

NO CLEARING, GRUBBING, GRADING; OR OTHER CONSTRUCTION ACTIVITIES 
SHALL OCCUR BETWEEN MARCH 1 AND AUGUST 15, THE BREEDING SEASON 
OF THE COASTAL CALIFORNIA GNATCATCHER, UNTIL THE FOLLOWING 
REQUIREMENTS HA VE BEEN.MET TO THE SATISFACTION OF THE CITY 
MANAGER: 

a. A QUALIFIED BIOLOGIST (POSSESSING A VALID ENDANGERED SPECIES 
ACT SECTION lO(a)(l)(A) RECOVERY PERMIT) SHALL SURVEY THOSE 
HABIT AT AREAS \VITHIN ADJACENT TO THE MHP A THAT WOULD BE 
SUBJECT TO CONSTRUCTION NOISE LEVELS EXCEEDING 60 DECIBELS 
[dB(A)] HOURLY AVERAGE FOR THE PRESENCE OF THE COASTAL 
CALIFORNIA GNATCATCHER. SURVEYS FOR THE COASTAL 
CALIFORNIA GNATCATCHER SHALL BE CONDUCTED PURSUANT TO 
THE PROTOCOL SURVEY GUIDELINES ESTABLISHED BY THE U.S. FISH 
AND WILDLIFE SERVICE WITHIN THE BREEDING SEASON PRIOR TO THE 
COMMENCEMENT OF ANY CONSTRUCTION. IF GNATCATCHERS ARE 
PRESENT, THEN THE FOLLOWING CONDITIONS MUST BE MET: 

BETWEEN MARCH 1 AND AUGUST 15, NO CLEARING, GRUBBING, OR 
GRADING OF OCCUPIED GNATCATCHER HABIT AT SHALL BE 
PERMITTED. AREAS RESTRICTED FROM SUCH ACTIVITIES SHALL BE 
STAKED OR FENCED UNDER THE SUPERVISION OF A QUALIFIED 
BIOLOGIST; AND 

1. BETWEEN MARCH 1 AND AUGUST 15, NO CONSTRUCTION 
ACTIVITIES SHALL OCCUR WITHIN ANY PORTION OF THE SITE 
WHERE CONSTRUCTION ACTIVITIES WOULD RESULT IN NOISE 
LEVELS EXCEEDING 60 dB(A) HOURLY AVERAGE AT THE EDGE 
OF OCCUPIED GNATCATCHERHABITAT. AN ANALYSIS 
SHOWING THAT NOISE GENERA TED BY CONSTRUCTION 
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ACTIVITIES WOULD NOT EXCEED 60 dB(A) HOURLY AVERAGE AT 
THE EDGE OF OCCUPIED HABITAT MUST BE COMPLETED BY A 
QUALIFIED ACOUSTICIAN (POSSESSING CURRENT NOISE 
ENGINEER LICENSE OR REGISTRATION WITH MONITORING 
NOISE LEVEL EXPERIENCE WITH LISTED ANIMAL SPECIES) AND 
APPROVED BY THE CITY MANAGER AT LEAST TWO WEEKS 
PRIOR TO THE COMMENCEMENT OF CONSTRUCTION ACTIVITIES. 
PRIOR TO THE COMMENCEMENT OF CONSTRUCTION ACTIVITIES 
DURING THE BREEDING SEASON, AREAS RESTRICTED FROM 
SUCH ACTIVITIES SHALL BE STAKED OR FENCED UNDER THE 
SUPERVISION OF A QUALIFIED BIOLOGIST; OR 

2. AT LEAST TWO WEEKS PRIOR TO THE COMMENCEMENT OF 
CONSTRUCTION ACTIVITIES, UNDER THE DIRECTION OF A 
QUALIFIED ACOUSTICIAN, NOISE ATTENUATION MEASURES (e.g., 
BERMS, WALLS) SHALL BE IMPLEMENTED TO ENSURE THAT 
NOISE LEVELS RESULTING FROM CONSTRUCTION ACTIVITIES 
WILL NOT EXCEED 60 dB(A) HOURLY AVERAGE AT THE EDGE OF 
HABITAT OCCUPIED BY THE COASTAL CALIFORNIA 
GNATCATCHER. CONCURRENT WITH THE COMMENCEMENT OF 
CONSTRUCTION ACTIVITIES AND THE CONSTRUCTION OF 
NECESSARY NOISE ATTENUATION FACILITIES, NOISE 
MONITORING* SHALL BE CONDUCTED AT THE EDGE OF THE 
OCCUPIED HABITAT AREA TO ENSURE THAT NOISE LEVELS DO 
NOT EXCEED 60 dB( A) HOURLY AVERAGE. IF THE NOISE 
ATTENUATION TECHNIQUES IMPLEMENTED ARE DETERMINED 
TO BE INADEQUATE BY THE QUALIFIED ACOUSTICIAN OR 
BIOLOGIST, THEN THE ASSOCIATED CONSTRUCTION ACTIVITIES 
SHALL CEASE UNTIL SUCH TIME THAT ADEQUATE NOISE 
ATTENUATION IS ACHIEVED OR UNTIL THE END OF THE 
BREEDING SEASON (AUGUST 16). 

* Construction noise monitoring shall continue to be monitored at least twice weekly on 
varying days, or more frequently depending on the construction activity, to verify that noise 
levels at the edge of occupied habitat are maintained below 60 dB( A) hourly average or to 
the ambient noise level if it already exceeds 60 dB( A) hourly average. If not, other measures 
shall be implemented in consultation with the biologist and the City Manager, as necessary, 
to reduce noise levels to below 60 dB( A) hourly average or to the ambient noise level if it 
already exceeds 60 dB(A) hourly average. Such measures may include, but are not limited 
to, limitations on the placement of construction equipment and the simultaneous use of 
equipment. 

b. IF COASTAL CALIFORNIA GNA TCATCHERS ARE NOT DETECTED 
DURING THE PROTOCOL SURVEY, THE QUALIFIED BIOLOGIST SHALL 
SUBMIT SUBSTANTIAL EVIDENCE TO THE CITY MANAGER AND 
APPLICABLE RESOURCE AGENCIES WHICH DEMONSTRATES WHETHER 
OR NOT MITIGATION MEASURES SUCH AS NOISE WALLS ARE 
NECESSARY BETWEEN MARCH 1 AND AUGUST 15 AS FOLLOWS: 
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1. IF THIS EVIDENCE INDICATES THE POTENTIAL IS HIGH FOR 
COASTAL CALIFORNIA GNATCATCHER TO BE PRESENT BASED 
ON HISTORICAL RECORDS OR SITE CONDITIONS, THEN 
CONDITION A.III SHALL BE ADHERED TO AS SPECIFIED ABOVE. 

2. IF THIS EVIDENCE CONCLUDES THAT NO IMPACTS TO THIS 
SPECIES ARE ANTICIPATED, NO MITIGATION MEASURES WOULD 
BE NECESSARY. 

LEAST BELL'S VIREO (State Endangered/Federally Endangered) 

NO CLEARING, GRUBBING, GRADING, OR OTHER CONSTRUCTION ACTIVITIES 
SHALL OCCUR BETWEEN MARCH 15 AND SEPTEMBER 15, THE BREEDING 
SEASON OF THE LEAST BELL'S VIREO, UNTIL THE FOLLOWING 
REQUIREMENTS HA VE BEEN MET TO THE SA TI SF ACTION OF THE CITY 
MANAGER: 

A. A QUALIFIED BIOLOGIST (POSSESSING AV ALID ENDANGERED SPECIES 
ACT SECTION IO(a)(l)(A) RECOVERY PERMIT) SHALL SURVEY THOSE 
WETLAND AREAS THAT WOULD BE SUBJECT TO CONSTRUCTION 
NOISE LEVELS EXCEEDING 60 DECIBELS [dB(A)] HOURLY AVERAGE 
FOR THE PRESENCE OF THE LEAST BELL' S VIREO. SURVEYS FOR THE 
THIS SPECIES SHALL BE CONDUCTED PURSUANT TO THE PROTOCOL 
SURVEY GUIDELINES ESTABLISHED BY THE U.S. FISH AND WILDLIFE 
SERVICE WITHIN THE BREEDING SEASON PRIOR TO THE 
COMMENCEMENT OF CONSTRUCTION. IF THE LEAST BELL'S VIREO IS 
PRESENT, THEN THE FOLLOWING CONDITIONS MUST BE MET: 

BETWEEN MARCH 15 AND SEPTEMBER 15, NO CLEARING, GRUBBING, 
OR GRADING OF OCCUPIED LEAST BELL'S VIREO HABITAT SHALL BE 
PERMITTED. AREAS RESTRICTED FROM SUCH ACTIVITIES SHALL BE 
STAKED OR FENCED UNDER THE SUPERVISION OF A QUALIFIED 
BIOLOGIST; AND 

BETWEEN MARCH 15 AND SEPTEMBER 15, NO CONSTRUCTION 
ACTIVITIES SHALL OCCUR WITHIN ANY PORTION OF THE SITE WHERE 
CONSTRUCTION ACTIVITIES WOULD RESULT IN NOISE LEVELS 
EXCEEDING 60 dB(A) HOURLY AVERAGE AT THE EDGE OF OCCUPIED 
LEAST BELL'S VIREO OR HABITAT. AN ANALYSIS SHOWING THAT 
NOISE GENERATED BY CONSTRUCTION ACTIVITIES WOULD NOT 
EXCEED 60 dB( A) HOURLY AVERAGE AT THE EDGE OF OCCUPIED 
HABITAT MUST BE COMPLETED BY A QUALIFIED ACOUSTICIAN 
(POSSESSING CURRENT NOISE ENGINEER LICENSE OR REGISTRATION 
WITH MONITORING NOISE LEVEL EXPERIENCE WITH LISTED ANIMAL 
SPECIES) AND APPROVED BY THE CITY MANAGER AT LEAST TWO 
WEEKS PRIOR TO THE COMMENCEMENT OF CONSTRUCTION 
ACTIVITIES. PRIOR TO THE COMMENCEMENT OF ANY OF 
CONSTRUCTION ACTIVITIES DURING THE BREEDING SEASON, AREAS 
RESTRICTED FROM SUCH ACTIVITIES SHALL BE STAKED OR FENCED 
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UNDER THE SUPERVISION OF A QUALIFIED BIOLOGIST; OR 

AT LEAST TWO WEEKS PRIOR TO THE COMMENCEMENT OF 
CONSTRUCTION ACTIVITIES, UNDER THE DIRECTION OF A QUALIFIED 
ACOUSTICIAN, NOISE ATTENUATION MEASURES (e.g., BERMS, WALLS) 
SHALL BE IMPLEMENTED TO ENSURE THAT NOISE LEVELS RESULTING 
FROM CONSTRUCTION ACTIVITIES WILL NOT EXCEED 60 dB(A) 
HOURLY AVERAGE AT THE EDGE OF HABITAT OCCUPIED BY THE 
LEAST BELL'S VIREO. CONCURRENT WITH THE COMMENCEMENT OF 
CONSTRUCTION ACTIVITIES AND THE CONSTRUCTION OF NECESSARY 
NOISE ATTENUATION FACILITIES, NOISE MONITORING* SHALL BE 
CONDUCTED AT THE EDGE OF THE OCCUPIED HABITAT AREA TO 
ENSURE THAT NOISE LEVELS DO NOT EXCEED 60 dB( A) HOURLY 
AVERAGE. IF THE NOISE ATTENUATION TECHNIQUES IMPLEMENTED 
ARE DETERMINED 

TO BE INADEQUATE BY THE QUALIFIED ACOUSTICIAN OR BIOLOGIST, 
THEN THE AS SOCIA TED CONSTRUCTION ACTIVITIES SHALL CEASE 
UNTIL SUCH TIME THAT ADEQUATE NOISE ATTENUATION IS 
ACHIEVED OR UNTIL THE END OF THE BREEDING SEASON (SEPTEMBER 
16). 

* Construction noise monitoring shall continue to be monitored at least twice weekly on 
varying days, or more frequently depending on the construction activity, to verify that noise 
levels at the edge of occupied habitat are maintained below 60 dB(A) hourly average or to 
the ambient noise level if it already exceeds 60 dB( A) hourly average. If not, other 
measures shall be implemented in consultation with the biologist and the City Manager, as 
necessary, to reduce noise levels to below 60 dB(A) hourly average or to the ambient noise 
level if it already exceeds 60 dB( A) hourly average. Such measures may include, but are 
not limited to, limitations on the placement of construction equipment and the simultaneous 
use of equipment. 

B. IF LEAST BELL'S VIREO ARE NOT DETECTED DURING THE PROTOCOL 
SURVEY, THE QUALIFIED BIOLOGIST SHALL SUBMIT SUBSTANTIAL 
EVIDENCE TO THE CITY MANAGER AND APPLICABLE RESOURCE 
AGENCIES WHICH DEMONSTRATES WHETHER OR NOT MITIGATION 
MEASURES SUCH AS NOISE WALLS ARE NECESSARY BETWEEN 
MARCH 15 AND SEPTEMBER 15 AS FOLLOWS: 

I. IF THIS EVIDENCE INDICATES THE POTENTIAL IS HIGH FOR 
LEAST BELL'S VIREO TO BE PRESENT BASED ON HISTORICAL 
RECORDS OR SITE CONDITIONS, THEN CONDITION A.III SHALL 
BE ADHERED TO AS SPECIFIED ABOVE. 

IL IF THIS EVIDENCE CONCLUDES THAT NO IMPACTS TO THIS 
SPECIES ARE ANTICIPATED, NO MITIGATION MEASURES WOULD 
BE NECESSARY. 
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SOUTHWESTERN WILLOW FLYCATCHER (Federally Endangered) 

1. Prior to the first reconstruction meeting, the City Manager (or appointed designee) shall 
verify that the following project requirements regarding the southwestern willow flycatcher 
are shown on the construction plans: 

NO CLEARING, GRUBBING, GRADING, OR OTHER CONSTRUCTION ACTIVITIES 
SHALL OCCUR BETWEEN MAY 1 AND SEPTEMBER 1, THE BREEDING SEASON OF THE 
SOUTHWESTERN WILLOW FLYCATCHER, UNTIL 

THE FOLLOWING REQUIREMENTS HA VE BEEN MET TO THE SATISFACTION OF 
THE CITY MANAGER: 

A. A QUALIFIED BIOLOGIST (POSSESSING AV ALID ENDANGERED SPECIES 
ACT SECTION lO(a)(l)(A) RECOVERY PERMIT) SHALL SURVEY THOSE 
WETLAND AREAS THAT WOULD BE SUBJECT TO CONSTRUCTION 
NOISE LEVELS EXCEEDING 60 DECIBELS [dB(A)] HOURLY AVERAGE 
FOR THE PRESENCE OF THE SOUTHWESTERN WILLOW FLYCATCHER. 
SURVEYS FOR THIS SPECIES SHALL BE CONDUCTED PURSUANT TO THE 
PROTOCOL SURVEY GUIDELINES ESTABLISHED BY THE U.S. FISH AND 
WILDLIFE SERVICE WITHIN THE BREEDING SEASON PRIOR TO THE 
COMMENCEMENT OF ANY CONSTRUCTION. IF THE SOUTHWESTERN 
WILLOW FLYCATCHER IS PRESENT, THEN THE FOLLOWING 
CONDITIONS MUST BE MET: 

BETWEEN MAY 1 AND SEPTEMBER 1, NO CLEARING, GRUBBING, OR 
GRADING OF OCCUPIED SOUTHWESTERN WILLOW FLYCATCHER 
HABITAT SHALL BE PERMITTED. AREAS RESTRICTED FROM SUCH 
ACTIVITIES SHALL BE STAKED OR FENCED UNDER THE SUPERVISION 
OF A QUALIFIED BIOLOGIST; AND 

BETWEEN MAY 1 AND SEPTEMBER 1, NO CONSTRUCTION ACTIVITIES 
SHALL OCCUR WITHIN ANY PORTION OF THE SITE WHERE 
CONSTRUCTION ACTIVITIES WOULD RESULT IN NOISE LEVELS 
EXCEEDING 60 dB(A) HOURLY AVERAGE AT THE EDGE OF OCCUPIED 
SOUTHWESTERN WILLOW FLYCATCHER HABITAT. AN ANALYSIS 
SHOWING THAT NOISE GENERATED BY CONSTRUCTION ACTIVITIES 
WOULD NOT EXCEED 60 dB(A) HOURLY AVERAGE AT THE EDGE OF 
OCCUPIED HABITAT MUST BE COMPLETED BY A QUALIFIED 
ACOUSTICIAN (POSSESSING CURRENT NOISE ENGINEER LICENSE OR 
REGISTRATION WITH MONITORING NOISE LEVEL EXPERIENCE WITH 
LISTED ANIMAL SPECIES) AND APPROVED BY THE CITY MANAGER AT 
LEAST TWO WEEKS PRIOR TO THE COMMENCEMENT OF 
CONSTRUCTION ACTIVITIES. PRIOR TO THE COMMENCEMENT OF 
CONSTRUCTION ACTIVITIES DURING THE BREEDING SEASON, AREAS 
RESTRICTED FROM SUCH ACTIVITIES SHALL BE STAKED OR FENCED 
UNDER THE SUPERVISION OF A QUALIFIED BIOLOGIST; OR AT LEAST 
TWO WEEKS PRIOR TO THE COMMENCEMENT OF CONSTRUCTION 
ACTIVITIES, UNDER THE DIRECTION OF A QUALIFIED ACOUSTICIAN, 
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NOISE ATTENUATION MEASURES (e.g., BERMS, WALLS) SHALL BE 
IMPLEMENTED TO ENSURE THAT NOISE LEVELS RESULTING FROM 
CONSTRUCTION ACTIVITIES WILL NOT EXCEED 60 dB(A) HOURLY 
AVERAGE AT THE EDGE OF HABITAT OCCUPIED BY THE 
SOUTHWESTERN WILLOW FLYCATCHER. CONCURRENT WITH THE 
COMMENCEMENT OF CONSTRUCTION ACTIVITIES AND THE 
CONSTRUCTION OF NECESSARY NOISE ATTENUATION FACILITIES, 
NOISE MONITORING* SHALL BE CONDUCTED AT THE EDGE OF THE 
OCCUPIED HABIT AT AREA TO ENSURE THAT NOISE LEVELS DO NOT 
EXCEED 60 dB(A) HOURLY AVERAGE. IF THE NOISE ATTENUATION 
TECHNIQUES IMPLEMENTED ARE DETERMINED TO BE INADEQUATE 
BY THE QUALIFIED ACOUSTICIAN OR BIOLOGIST, THEN THE 
ASSOCIATED CONSTRUCTION ACTIVITIES SHALL CEASE UNTIL SUCH 
TIME THAT ADEQUATE NOISE ATTENUATION IS ACHIEVED OR UNTIL 
THE END OF THE BREEDING SEASON (SEPTEMBER 1 ). 

* Construction noise monitoring shall continue to be monitored at least twice weekly on 
varying days, or more frequently depending on the construction activity, to verify that noise 
levels at the edge of occupied habitat are maintained below 60 dB( A) hourly average or to 
the ambient noise level if it already exceeds 60 dB( A) hourly average. If not, other 
measures shall be implemented in consultation with the biologist and the City Manager, as 
necessary, to reduce noise levels to below 60 dB(A) hourly average or to the-ambient noise 
level if it already exceeds 60 dB( A) hourly average. Such measures may include, but are 
not limited to, limitations on the placement of construction equipment and the simultaneous 
use of equipment. 

B. IF SOUTHWESTERN WILLOW FLYCATCHER ARE NOT DETECTED 
DURING THE PROTOCOL SURVEY, THE QUALIFIED BIOLOGIST SHALL 
SUBMIT SUBSTANTIAL EVIDENCE TO THE CITY MANAGER AND 
APPLICABLE RESOURCE AGENCIES WHICH DEMONSTRATES WHETHER 
OR NOT MITIGATION MEASURES SUCH AS NOISE WALLS ARE 
NECESSARY BETWEEN MAY 1 AND SEPTEMBER 1 AS FOLLOWS: 

I. IF THIS EVIDENCE INDICATES THE POTENTIAL rs HIGH FOR 
SOUTHWESTERN WILLOW FLYCATCHER TO BE PRESENT BASED 
ON HISTORICAL RECORDS OR SITE CONDITIONS, THEN 
CONDITION A.III SHALL BE ADHERED TO AS SPECIFIED ABOVE. 

II. IF THIS EVIDENCE CONCLUDES THAT NO IMPACTS TO THIS 
SPECIES ARE ANTICIPATED, NO MITIGATION MEASURES WOULD 
BE NECESSARY. 

II. Prior to Start of Construction 

A. Preconstruction Meeting 

The Qualified Biologist/Owners Representative shall incorporate all MHP A construction 
related requirements, into the project's Biological Monitoring Exhibit (BME). 
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The Qualified Biologist/Owners Representative is responsible to arrange and perform a 
focused pre-con with all contractors, subcontractors, and all workers involved in grading or 
other construction activities that discusses the sensitive nature of the adjacent sensitive 
biological resources. 

III. During Construction 

A. The Qualified Biologist/Owners Representative, shall verify that all construction related 
activities taking place vrithin or adjacent to the MHP A are consistent with .the CDs, the 
MSCP/MHPA Land Use Adjacency Guidelines. The Qualified Biologist/Owners 
Representative shall monitor and ensure that: 

1. Land Development /Grading Boundaries - The MHP A boundary and the limits of 
grading shall be clearly delineated by a survey crew prior to brushing, clearing, or 
grading. Limits shall be defined with orange construction fence and a siltation fence 
(can be combined) under the supervision of the Qualified Biologist/Owners 
Representative who shall provide a letter of verification to RE/MMC that all limits 
were marked as required. Within or aAdjacent to the MHPA, all manufactured 
slopes associated with site development shall be included within the development 
footprint. 

2. Drainage/Toxics - No Direct drainage into the MHP A shall occur during or after 
construction and that filtration devices, swales and/or detention/desiltation basins 
that drain into the MHP A are functioning properly during construction, and that 
permanent maintenance after construction is addressed. These systems should be 
maintained approximately once a year, or as often a needed, to ensure proper 
functioning. Maintenance should include dredging out sediments if needed, 
removing exotic plant materials, and adding chemical-neutralizing compounds (e.g. 
clay compounds) when necessary and appropriate. 

3. Staging/storage, equipment maintenance, and trash - Identify all areas for 
staging, storage of equipment and materials, trash, equipment maintenance, and 
other construction related activities on the monitoring exhibits and verify that they 
are within the development footprint. Comply with the applicable notes on the plans 

4 Barriers - New development adjacent to the MHPA provides city approved barriers 
along the MHP A boundaries 

5. Lighting - Periodic night inspections are performed to verify that all lighting 
adjacent to the MHP A is directed away from preserve areas and appropriate 
placement and shielding is used. 

6. Invasives - No invasive plant species are used in-eF adjacent (within 100 feet) to the 
MHP A and that within the MHPA, all plant species must be native. 

7. Brush Management- BMZl is within the development footprint and outside of the 
MHP A, and that maintenance responsibility for the BMZ 2 located within the 
MHP A is identified as the responsibility of an HOA or other private entity. 

8. Noise - For any area of the site that is adjacent to or within the MHPA, construction 
noise that exceeds the maximum levels allowed, shall be avoided, during the 
breeding seasons, for protected avian species such as: California Gnatcatcher (311-
8115); Least Bell's vireo (3115-9115); and Southwestern Willow Flycatcher (511-
8/30). If construction is proposed during the breeding season for the species, U.S. 
Fish and Wildlife Service protocol surveys will be required in order to determine 
species presence/absence. When applicable, adequate noise reduction measures shall 
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be incorporated. 

IV. Post Construction 

A. Preparation and Submittal of Monitoring Report 

The Qualified Biologist/Owners Representative shall submit a final biological 
monitoring report to the RE/MMC within 30 days of the completion of construction that 
requires monitoring. The report shall incorporate the results of the MMRP/MSCP 
requirements per the construction documents and the BME to the satisfaction of 
RE/MMC. 

B. HISTORICAL RESOURCES (ARCHAEOLOGY) 

Prior to Permit Issuance or Bid Opening/Bid Award 
A. Entitlements Plan Check 

I . Prior to permit issuance or Bid Opening/Bid Award, whichever is applicable,_ the 
Assistant Deputy Director (ADD) Environmental designee shall verify that the 
requirements for Archaeological Monitoring and Native American monitoring have 
been noted on the applicable construction documents through the plan check process. 

B. Letters of Qualification have been submitted to ADD 
1. Prior to Bid Award, the applicant shall submit a letter of verification to Mitigation 

Monitoring Coordination (MMC) identifying the Principal Investigator (PI) for the 
project and the names of all persons involved in the archaeological monitoring 
program, as defined in the City of San Diego Historical Resources Guidelines 
(HRG). If applicable, individuals involved in the archaeological monitoring program 
must have completed the 40-hour HAZWOPER training with certification 
documentation. 

2. MMC will provide a letter to the applicant confirming the qualifications of the PI 
and all persons involved in the archaeological monitoring of the project meet the 
qualifications established in the HRG. 

3. Prior to the start of work, the applicant must obtain written approval from MMC for 
any personnel changes associated with the monitoring program. 

II. Prior to Start of Construction 
A. Verification of Records Search 

I. The PI shall provide verification to MMC that a site specific records search (1/4 mile 
radius) has been completed. Verification includes, but is not limited to a copy of a 
confirmation letter from South Coastal Information Center, or, if the search was in
house, a letter of verification from the PI stating that the search was completed. 

2. The letter shall introduce any pertinent information concerning expectations and 
probabilities of discovery during trenching and/or grading activities. 

3. The PI may submit a detailed letter to MMC requesting a reduction to the 14 mile 
radius. 

B. PI Shall Attend Precon Meetings 
1. Prior to beginning any work that requires monitoring; the Applicant shall arrange a 

Precon Meeting that shall include the PI, Native American consultant/monitor 
(where Native American resources may be impacted), Construction Manager (CM) 
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and/or Grading Contractor, Resident Engineer (RE), Building Inspector (BI), if 
appropriate, and MMC. The qualified Archaeologist and Native American Monitor 
shall attend any grading/excavation related Precon Meetings to make comments 
and/or suggestions concerning the Archaeological Monitoring program with the 
Construction Manager and/or Grading Contractor. 
a: If the PI is unable to attend the Precon Meeting, the Applicant shall schedule a 

focused Precon Meeting with MMC, the PI, RE, CM or BI, if appropriate, prior 
to the start of any work that requires monitoring. 

2. Acknowledgement of Responsibility for Curation (CIP or Other Public Projects) 
The applicant shall submit a letter to MMC acknowledging their responsibility for 
the cost of curation associated with all phases of the archaeological monitoring 
program. 

3. Identify Areas to be Monitored 
b. Prior to the start of any work that requires monitoring, the PI shall submit an 

Archaeological Monitoring Exhibit (AME) (with verification that the AME has 
been reviewed and approved by the Native American consultant/monitor when 
Native American resources may be impacted) based on the appropriate 
construction documents (reduced to l lxl 7) to MMC identifying the areas to be 
monitored including the delineation of grading/excavation limits. 

c. The AME shall be based on the results of a site specific records search as well as 
information regarding the age of existing pipelines, laterals and associated 
appurtenances and/or any known soil conditions (native or formation) . 

d. MMC shall notify the PI that the.AME has been approved. 
4. When Monitoring Will Occur 

a. Prior to the start of any work, the PI shall also submit a construction schedule to 
MMC through the RE indicating when and where monitoring will occur. 

b. The PI may submit a detailed letter to MMC prior to the start of work or during 
construction requesting a modification to the monitoring program. This request 
shall be based on relevant informatfon such as review of final construction 
documents which indicate conditions such as age of existing pipe to be replaced, 
depth of excavation and/or site graded to bedrock, etc., which may reduce or 
increase the potential for resources to be present. 

5. Approval of AME and Construction Schedule 
After approval of the AME by MMC, the PI shall submit to MMC written 
authorization of the AME and Construction Schedule from the CM. 

III. During Construction 
A. Monitor Shall be Present During Grading/Excavation/Trenching 

1. The Archaeological Monitor shall be present full-time during all soil disturbing and 
grading/excavation/trenching activities which could result in impacts to 
archaeological resources as identified on the AME. The Construction Manager is 
responsible for notifying the RE, PI, and MMC of changes to any construction 
activities such as in the case of a potential safety concern within the area being 
monitored. In certain circumstances OSHA safety requirements may 
necessitate modification of the AME. 

2. The Native American consultant/monitor shall determine the extent of their presence 
during soil disturbing and grading/excavation/trenching activities based on the AME 
and provide that information to the PI and MMC. If prehistoric resources are 
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encountered during the Native American consultant/monitor's absence, work shall 
stop and the Discovery Notification Process detailed in Section III.B-C and IV.A-D 
shall commence. 

3. The PI may submit a detailed letter to MMC during construction requesting a 
modification to the monitoring program when a field condition such as modem 
disturbance post-dating the previous grading/trenching activities, presence of fossil 
formations, or when native soils are encountered that may reduce or increase the 
potential for resources to be present. 

4. The archaeological and Native American consultant/monitor shall document field 
activity via the Consultant Site Visit Record (CSVR). The CSVR's shall be faxed 
by the CM to the RE the first day of monitoring, the last day of monitoring, monthly 
(Notification of Monitoring Completion), and in the case of ANY discoveries. 
The RE shall forward copies to MMC. 

B. Discovery Notification Process 
1. In the event of a discovery, the Archaeological Monitor shall direct the contractor to 

temporarily divert all soil disturbing activities, including but not limited to digging, 
trenching, excavating or grading activities in the area of discovery and in the area 
reasonably suspected to overlay adjacent resources and immediately notify the RE or 
BI, as appropriate. 

2. The Monitor shall immediately notify the PI (unless Monitor is the PI) of the 
discovery. 

3. The PI shall immediately notify MMC by phone of the discovery, and shall also 
submit written documentation to MMC within 24 hours by fax or email with photos 
of the resource in context, if possible. 

4. No soil shall be exported off-site until a determination can be made regarding the 
significance of the resource specifically if Native American resources are 
encountered. 

C. Determination of Significance 
1. The PI and Native American consultant/monitor, where Native American resources 

are discovered shall evaluate the significance of the resource. If Human Remains are 
involved, follow protocol in Section IV below. 
a. The PI shall immediately notify MMC by phone to discuss significance 

determination and shall also submit a letter to MMC indicating whether 
additional mitigation is required. 

b. If the resource is significant, the PI shall submit an Archaeological Data 
Recovery Program (ADRP) and obtain written approval of the program from 
MMC, CM and RE. ADRP and any mitigation must be approved by MMC, RE 
and/or CM before ground disturbing activities in the area of discovery will be 
allowed to resume. Note: If a unique archaeological site is also an historical 
resource as defined in CEQA Section 15064.5, then the limits on the 
amount(s) that a project applicant may be required to pay to cover 
mitigation costs as indicated in CEQA Section 21083.2 shall not apply. 
(1 ). Note: For pipeline trenching and other linear projects in the public Right

of-Way, the PI shall implement the Discovery Process for Pipeline 
Trenching projects identified below under "D." 

c. If the resource is not significant, the PI shall submit a letter to MMC indicating 
that artifacts will be collected, curated, and documented in the Final Monitoring 
Report. The letter shall also indicate that that no further work is required. 
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(1). Note: For Pipeline Trenching and other linear projects in the public Right
of-Way, ifthe deposit is limited in size, both in length and depth; the 
information value is limited and is not associated with any other resource; 
and there are no unique features/artifacts associated with the deposit, the 
discovery should be considered not significant. 

(2). Note, for Pipeline Trenching and other linear projects in the public Right
of-Way, if significance cannot be determined, the Final Monitoring Report 
and Site Record (DPR Form 523A/B) shall identify the discovery as 
Potentially Significant. 

D. Discovery Process for Significant Resources - Pipeline Trenching and other Linear 
Projects in the Public Right-of-Way 
The following procedure constitutes adequate mitigation of a significant discovery 
encountered during pipeline trenching activities or for other linear project types within 
the Public Right-of-Way including but not limited to excavation for jacking pits, 
receiving pits, laterals, and manholes_to reduce impacts to below a level of significance: 
1. Procedures for documentation, curation and reporting 

a. One hundred percent of the artifacts within the trench alignment and width shall 
be documented in-situ, to include photographic records, plan view of the trench 
and profiles of side walls, recovered, photographed after cleaning and analyzed 
and curated. The remainder of the deposit within the limits of excavation (trench 
walls) shall be left intact. 

b. The PI shall prepare a Draft Monitoring Report and submit to MMC via the RE 
as indicated in Section VI-A. 

c. The PI shall be responsible for recording (on the appropriate State of California 
Department of Park and Recreation forms-DPR 523 NB) the resource(s) 
encountered during the Archaeological Monitoring Program in accordance with 
the City's Historical Resources Guidelines. The DPR forms shall be submitted 
to the South Coastal Information Center for either a Primary Record or SDI 
Number and included in the Final Monitoring Report. 

d. The Final Monitoring Report shall include a recommendation for monitoring of 
any future work in the vicinity of the resource. 

IV. Discovery of Human Remains 
If human remains are discovered, work shall halt in that area and no soil shall be exported 
off-site until a determination can be made regarding the provenance of the human remains; 
and the following procedures as set forth in CEQA Section 15064.5(e), the California Public 
Resources Code (Sec. 5097.98) and State Health and Safety Code (Sec. 7050.5) shall be 
undertaken: 
A. Notification 

1. Archaeological Monitor shall notify the RE .or BI as appropriate, MMC, and the PI, 
if the Monitor is not qualified as a PI. MMC will notify the appropriate Senior 
Planner in the Environmental Analysis Section (EAS) of the Development Services 
Department to assist with the discovery notification process. 

2. The PI shall notify the Medical Examiner after consultation with the RE, either in 
person or via telephone. 

B. Isolate discovery site 
1. Work shall be directed away from the location of the discovery and any nearby area 

reasonably suspected to overlay adjacent human remains until a determination can 
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be made by the Medical Examiner in consultation with the PI concerning the 
provenience of the remains. 

2. The Medical Examiner, in consultation with the PI, will determine the need for a 
field examination to determine the provenience. 

3. If a field examination is not warranted, the Medical Examiner will determine with 
input from the PI, ifthe remains are or are most likely to be of Native American 
origin. 

C. If Human Remains ARE determined to be Native American 
1. The Medical Examiner will notify the Native American Heritage Commission 

(NAHC) within 24 hours. By law, ONLY the Medical Examiner can make this call. 
2. NAHC will immediately identify the person or persons determined to be the Most 

Likely Descendent (MLD) and provide contact information. 
3. The MLD will contact the PI within 24 hours or sooner after the Medical Examiner 

has completed coordination, to begin the consultation process in accordance with 
CEQA Section 15064.5(e), the California Public Resources and Health & Safety 
Codes. 

4. The MLD will have 48 hours to make recommendations to the property owner or 
representative, for the treatment or disposition with proper dignity, of the human 
remains and associated grave goods. 

5. Disposition of Native American Human Remains will be determined between the 
MLD and the PI, and, if: 
a. · The NAHC is unable to identify the MLD, OR the MLD failed to make a 

recommendation within 48 hours after being notified by the Commission, OR; 
b. The landowner or authorized representative rejects the recommendation of the 

MLD and mediation in accordance with PRC 5097.94 (k) by the NAHC fails to 
provide measures acceptable to the landowner, THEN 

c. To protect these sites, the landowner shall do one or more of the following: 
(1) Record the site with the NAHC; 
(2) Record an open space or conservation easement; or 
(3) Record a document with the County. 

d. Upon the discovery of multiple Native American human remains during a 
ground disturbing land development activity, the landowner may agree that 
additional conferral with descendants is necessary to consider culturally 
appropriate treatment of multiple Native American human remains. Culturally 
appropriate treatment of such a discovery may be ascertained from review of the 
site utilizing cultural and archaeological standards. Where the parties are unable 
to agree on the appropriate treatment measures the human remains and items 
associated and buried with Native American human remains shall be reinterred 
with appropriate dignity, pursuant to Section 5.c., above. 

D. If Human Remains are NOT Native American 
1. The PI shall contact the Medical Examiner and notify them of the historic era 

context of the burial. 
2. The Medical Examiner will determine the appropriate course of action with the PI 

and City staff (PRC 5097.98). 
3. If the remains are of historic origin, they shall be appropriately removed and 

conveyed to the San Diego Museum of Man for analysis. The decision for 
internment of the human remains shall be made in consultation with MMC, EAS, the 
applicant/landowner, any known descendant group, and the San Diego Museum of 
Man. 
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V. Night and/or Weekend Work 
A. If night and/or weekend work is included in the contract 

1. When night and/or weekend work is included in the contract package, the extent and 
timing shall be presented and discussed at the precon meeting. 

2. The following procedures shall be followed. 
a. No Discoveries 

In the event that no discoveries were encountered during night and/or weekend 
work, the PI shall record ttie information on the CSVR and submit to MMC via 
fax by 8AM of the next business day. 

b. Discoveries 
All discoveries shall be processed and documented using the existing procedures 
detailed in Sections III - During Construction, and IV - Discovery of Human 
Remains. Discovery of human remains shall always be treated as a significant 
discovery. 

c. Potentially Significant Discoveries 
If the PI determines that a potentially significant discovery has been made, the 
procedures detailed under Section III - During Construction and IV-Discovery of 
Human Remains shall be followed. 

d. The PI shall immediately contact the RE and MMC, or by 8AM of the next . 
business day to report and discuss the findings as indicated in Section III-B, 
unless other specific arrangements have been made. 

B. If night and/or weekend work becomes necessary during the course of construction 
1. The Construction Manager shall notify the RE, or BI, as appropriate, a minimum of 

24 hours before the work is to begin. 
2. The RE, or BI, as appropriate, shall notify MMC immediately. 

C. All other procedures described above shall apply, as appropriate. 

VI. Post Construction 
A. Submittal of Draft Monitoring Report 

1. The PI shall submit two copies of the Draft Monitoring Report (even if negative), 
prepared in accordance with the Historical Resources Guidelines (Appendix CID) 
which describes the results, analysis, and conclusions of all phases of the 
Archaeological Monitoring Program (with appropriate graphics) to MMC via the RE 
for review and approval within 90 days following the completion of monitoring. It 
should be noted that if the PI is unable to submit the Draft Monitoring Report 
within the allotted 90-day timeframe as a result of delays with analysis, special 
study results or other complex issues, a schedule shall be submitted to MMC 
establishing agreed due dates and the provision for submittal of monthly status 
reports until this measure can be met. 
a. For significant archaeological resources encountered during monitoring, the 

Archaeological Data Recovery Program or Pipeline Trenching Discovery 
Process shall be included in the Draft Monitoring Report. 

b. Recording Sites with State of California Department of Parks and Recreation 
The PI shall be responsible for recording (on the appropriate State of California 
Department of Park and Recreation forms-DPR 523 A/B) any significant or 
potentially significant resources encountered during the Archaeological 
Monitoring Program in accordance with the City's Historical Resources 
Guidelines, and submittal of such forms to the South Coastal Information Center 
with the Final Monitoring Report. 

AC Water & Sewer Group 1026                 Appendix A - Addendum to Mitigated Negative Declaration (AMND) No. 255100 111 | Page



Page 22 of33 

2. MMC shall return the Draft Monitoring Report to the PI via the RE for revision or, 
for preparation of the Final Report. 

3. The PI shall submit revised Draft Monitoring Report to MMC via the RE for 
approval. 

4. MMC shall provide written verification to the PI of the approved report. 
5. MMC shall notify the RE or BI, as appropriate, of receipt of all Draft Monitoring 

Report submittals and approvals. 
B. Handling of Artifacts 

1. The PI shall be responsible for ensuring that all cultural remains collected are 
cleaned and catalogued 

2. The PI shall be responsible for ensuring that all artifacts are analyzed to identify 
function and chronology as they relate to the history of the area; that faunal material 
is identified as to species; and that specialty studies are completed, as appropriate. 

C. Curation of artifacts: Accession Agreement and Acceptance Verification 
1. The PI shall be responsible for ensuring that all artifacts associated with the survey, 

testing and/or data recovery for this project are permanently curated with an 
appropriate institution. This shall be completed in consultation with MMC and the 
Native American representative, as applicable. 

2. When applicable to the situation, the PI shall include written verification from the 
Native American consultant/monitor indicating that Native American resources were 
treated in accordance with state law and/or applicable agreements. If the resources 
were reinterred, verification shall be provided to show what protective measures 
were taken to ensure no further disturbance occurs in accordance with Section IV -
Discovery of Human Remains, Subsection C. 

3. The PI shall submit the Accession Agreement and catalogue record(s) to the RE or 
BI, as appropriate for donor signature with a copy submitted to MMC. 

4. The RE or BI, as appropriate shall obtain signature on the Accession Agreement and 
shall return to PI with copy submitted to MMC. 

5. The PI shall include the Acceptance Verification from the curation institution in the 
Final Monitoring Report submitted to the RE or BI and MMC. 

D. Final Monitoring Report(s) 
1. The PI shall submit one copy of the approved Final Monitoring Report to the RE or 

BI as appropriate, and one copy to MMC (even if negative), within 90 days after 
notification from MMC of the approved report. 

2. The RE shall, in no case, issue the Notice of Completion until receiving a copy of 
the approved Final Monitoring Report from MMC which includes the Acceptance 
Verification from the curation institution. 

C. P ALEONTOLOGICAL RESOURCES 

I. Prior to Permit Issuance or Bid Opening/Bid Award 
A. Entitlements Plan Check 

1. Prior to permit issuance or Bid Opening/Bid Award, whichever is applicablei the 
Assistant Deputy Director (ADD) Environmental designee shall verify that the 
requirements for Paleontological Monitoring have been noted on the appropriate 
construction documents. 

B. Letters of Qualification have been submitted to ADD 
1. Prior to Bid Award, the applicant shall submit a letter of verification to Mitigation 

Monitoring Coordination (MMC) identifying the Principal Investigator (PI) for the 
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project and the names of all persons involved in the paleontological monitoring 
program, as defined in the City of San Diego Paleontology Guidelines. 

2. MMC will provide a letter to the applicant confirming the qualifications of the PI 
and all persons involved in the paleontological monitoring of the project. 

3. Prior to the start of work, the applicant shall obtain approval from MMC for any 
personnel changes associated with the monitoring program. 

II. Prior to Start of Construction 
A. Verification of Records Search 

1. The PI shall provide verification to MMC that a site specific records search has been 
completed. Verification includes, but is not limited to a copy of a confirmation letter 
from San Diego Natural History Museum, other institution or, ifthe search was in
house, a letter of verification from the PI stating that the search was completed. 

2. The letter shall introduce any pertinent information concerning expectations and 
probabilities of discovery during trenching and/or grading activities. 

B. PI Shall Attend Precon Meetings 
1. Prior to beginning any work that requires monitoring, the Applicant shall arrange a 

Precon Meeting that shall include the PI, Construction Manager (CM) and/or 
Grading Contractor, Resident Engineer (RE), Building Inspector (BI), if appropriate, 
and MMC. The qualified paleontologist shall attend any grading/excavation related 
Precon Meetings to make comments and/or suggestions concerning the 
Paleontological Monitoring program with the Construction Manager and/or Grading 
Contractor. 
a. If the PI is unable to attend the Precon Meeting, the Applicant shall schedule a 

focused Precon Meeting with MMC, the PI, RE, CM or BI, if appropriate, prior 
to the start of any work that requires monitoring. 

2. Acknowledgement of Responsibility for Curation (CIP or Other Public Projects) 
The applicant shall submit a letter to MMC acknowledging their responsibility for 
the cost of curation associated with all phases of the paleontological monitoring 
program. 

3. Identify Areas to be Monitored 
a. a. Prior to the start of any work that requires monitoring, the PI shall submit a 

Paleontological Monitoring Exhibit (PME) based on the appropriate construction 
documents (reduced to 1lxl7) to MMC for approval identifying the areas to be 
monitored including the delineation of grading/excavation limits. Monitoring shall 
begin at depths below 10 feet from existing grade or as determined by the PI in 
consultation with MMC. The determination shall be based on site specific records 
search data which supports monitoring at depths less than ten feet. 
b. b. The PME shall be based on the results of a site specific records search as 

well as information regarding existing known soil conditions (native or 
formation). 

c. c. MMC shall notify the PI that the PME has been approved. 
d. 4. When Monitoring Will Occur 

a. Prior to the start of any work, the PI shall also submit a construction schedule to 
MMC through the RE indicating when and where monitoring will occur. 

b. The PI may submit a detailed letter to MMC prior to the start of work or during 
construction requesting a modification to the monitoring program. This request 
shall be based on relevant information such as review of final construction 
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documents which indicate conditions such as depth of excavation and/or site 
graded to bedrock, presence or absence of fossil resources, etc., which may 
reduce or increase the potential for resources to be present. 

5. Approval of PME and Construction Schedule 
After approval of the PME by MMC, the PI shall submit to MMC written 
authorization of the PME and Construction Schedule from the CM. 

III. During Construction 
A. Monitor Shall be Present During Grading/Excavation/Trenching 

1. The monitor shall be present full-time during grading/excavation/trenching activities 
including, but not limited to mainline, laterals, jacking and receiving pits, services 
and all other appurtenances associated with underground utilities as identified on the 
PME that could result in impacts to formations with high and/or moderate resource 
sensitivity. The Construction Manager is responsible for notifying the RE, PI, 
and MMC of changes to any construction activities such as in the case of a 
potential safety concern within the area being monitored. In certain 
circumstances OSHA safety requirements may necessitate modification of the 
PME. 

2. The PI may submit a detailed letter to MMC during construction requesting a 
modification to the monitoring program when a field condition such as trenching 
activities that do not encounter formational soils as previously assumed, and/or when 
unique/unusual fossils are encountered, which may reduce or increase the potential 
for resources to be present. 

3. The monitor shall document field activity via the Consultant Site Visit Record 
(CSVR). The CSVR's shall be faxed by the CM to the RE the first day of 
monitoring, the last day of monitoring, monthly (Notification of Monitoring 
Completion), and in the case of ANY discoveries. The RE shall forward copies to 
MMC. 

B. Discovery Notification Process 
1. In the event of a discovery, the Paleontological Monitor shall direct the contractor to 

temporarily divert trenching activities in the area of discovery and immediately 
notify the RE or BI, as appropriate. 

2. The Monitor shall immediately notify the PI (unless Monitor is the PI) of the 
discovery. 

3. The PI shall immediately notify MMC by phone of the discovery, and shall also 
submit written documentation to MMC within 24 hours by fax or email with photos 
of the resource in context, if possible. 

C. Determination of Significance 
1. The PI shall evaluate the significance of the resource. 

a. The PI shall immediately notify MMC by phone to discuss significance 
determination and shall also submit a letter to MMC indicating whether 
additional mitigation is required. The determination of significance for fossil 
discoveries shall be at the discretion of the PI. 

b. If the resource is significant, the PI shall submit a Paleontological Recovery 
Program (PRP) and·obtain written approval of the program from MMC, MC 
and/or RE. PRP and any mitigation must be approved by MMC, RE and/or CM 
before ground disturbing activities in the area of discovery will be allowed to 
resume. 
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(1). Note: For pipeline trenching projects only, the PI shall implement the 
Discovery Process for Pipeline Trenching projects identified below under 
"D." 

c. If resource is not significant (e.g., small pieces of broken common shell 
fragments or other scattered common fossils) the PI shall notify the RE, or BI as 
appropriate, that a non-significant discovery has been made. The Paleontologist 
shall continue to monitor the area without notification to MMC unless a 
significant resource is encountered. 

d. The PI shall submit a letter to MMC indicating that fossil resources will be 
collected, curated, and documented in the Final Monitoring Report. The letter 
shall also indicate that no further work is required. 
(1). Note: For Pipeline Trenching Projects Only. If the fossil discovery is 

limited in size, both in length and depth; the information value is limited 
and there are no unique fossil features associated with the discovery area, 
then the discovery should be considered not significant. 

(2). Note, for Pipeline Trenching Projects Only: If significance can not be 
determined, the Final Monitoring Report and Site Record shall identify the 
discovery as Potentially Significant. 

D. Discovery Process for Significant Resources - Pipeline Trenching Projects 
The following procedure constitutes adequate mitigation of a significant discovery 
encountered during pipeline trenching activities including but not limited to excavation 
for jacking pits, receiving pits, laterals, and manholes to reduce impacts to below a level 
of significance. 
1. Procedures for documentation, curation and reporting 

a. One hundred percent of the fossil resources within the trench alignment and 
width shall be documented in-situ photographically, drawn in plan view (trench 
and profiles of side walls), recovered from the trench and photographed after 
cleaning, then analyzed and curated consistent with Society oflnvertebrate 
Paleontology Standards. The remainder of the deposit within the limits of 
excavation (trench walls) shall be left intact and so documented. 

b. The PI shall prepare a Draft Monitoring Report and submit to MMC via the RE 
as indicated in Section VI-A. 

c. The PI shall be responsible for recording (on the appropriate forms for the San 
Diego Natural History Museum) the resource(s) encountered during the 
Paleontological Monitoring Program in accordance with the City's 
Paleontological Guidelines. The forms shall be submitted to the San Diego 
Natural History Museum and included in the Final Monitoring Report. 

d. The Final Monitoring Report shall include a recommendation for monitoring of 
any future work in the vicinity of the resource. 

IV. Night and/or Weekend Work 
A. If night and/or weekend work is included in the contract 

1. When night and/or weekend work is included in the contract package, the extent and 
timing shall be presented and discussed at the precon meeting. 

2. The following procedures shall be followed. 
a. No Discoveries 

In the event that n.o discoveries were encountered during night and/or weekend 
work, The PI shall record the information on the CSVR and submit to MMC via 
the RE via fax by 8AM on the next business day. 
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b. Discoveries 
All discoveries shall be processed and documented using the existing procedures 
detailed in Sections III - During Construction. 

c. Potentially Significant Discoveries 
If the PI determines that a potentially significant discovery has been made, the 
procedures detailed under Section III - During Construction shall be followed. 

d. The PI shall immediately contact the RE and MMC, or by 8AM on the next 
business day to report and discuss the findings as indicated in Section III-B, 
unless other specific arrangements have been made. 

B. If night and/or weekend work becomes necessary during the course of construction 
1. The Construction Manager shall notify the RE, or BI, as appropriate, a minimum of 

24 hours before the work is to begin. 
2. The RE, or BI, as appropriate, shall notify MMC immediately. 

C. All other procedures described above shall apply, as appropriate. 

V. Post Construction 
A. Preparation and Submittal of Draft Monitoring Report 

1. The PI shall submit two copies of the Draft Monitoring Report (even if negative), 
prepared in accordance with the Paleontological Guidelines which describes the 
results, analysis, and conclusions of all phases of the Paleontological Monitoring 
Program (with appropriate graphics) to MMC via the RE for review and approval 
within 90 days following the completion of monitoring, 
a. For significant paleontological resources encountered during monitoring, the 

Paleontological Recovery Program or Pipeline Trenching Discovery Process 
~hall be included in the Draft Monitoring Report. 

b. Recording Sites with the San Diego Natural History Museum 
The PI shall be responsible for recording (on the appropriate forms) any 
significant or potentially significant fossil resources encountered during the 
Paleontological Monitoring Program in accordance with the City's 
Paleontological Guidelines, and submittal of such forms to the San Diego 
Natural History Museum with the Final Monitoring Report. 

2. MMC shall return the Draft Monitoring Report to the PI via the RE for revision or, 
for preparation of the Final Report. 

3. The PI shall submit revised Draft Monitoring Report to MMC via the RE for 
approval. 

4. MMC shall provide written verification to the PI of the approved report. 
5. MMC shall notify the RE or BI, as appropriate, of receipt of all Draft Monitoring 

Report submittals and approvals. 
B. Handling of Fossil Remains 

1. The PI shall be responsible for ensuring that all fossil remains collected are cleaned 
and catalogued. 

C. Curation of artifacts: Deed of Gift and Acceptance Verification 
1. The PI shall be responsible for ensuring that all fossil remains associated with the 

monitoring for this project are permanently curated with an appropriate institution. 
2. The PI shall submit the Deed of Gift and catalogue record(s) to the RE or BI, as 

appropriate for donor signature with a copy submitted to MMC. 
3. The RE or BI, as appropriate shall obtain signature on the Deed of Gift and shall 

return to PI with copy submitted to MMC. 
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4. The PI shall include the Acceptance Verification from the curation institution in the 
Final Monitoring Report submitted to the RE or BI and MMC. 

D. Final Monitoring Report(s) 
1. The PI shall submit two copies of the Final Monitoring Report to MMC (even if 

negative), within 90 days after notification from MMC of the approved report. 
2. The RE shall, in no case, issue the Notice of Completion until receiving a copy of 

the approved Final Monitoring Report from MMC which includes the Acceptance 
Verification from the curation institution. 

D. HISTORICAL RESOURCES (BUILT ENVIRONMENT) 

When a future project requires implementation ofthis mitigation measure, the following 
paragraph shall be included in the subsequent environmental document and applicable 
Historic District name, boundary and district guidelines, if applicable shall be inserted as 
noted below in [brackets]: 

The project is located within the [[insert District name]] Historic District, bounded by 
[[enter District boundary]] All work within the District boundary must be consistent with 
the City's Historical Resources Regulations, the U.S. Secretary of the Interior's Standards 
and the [[enter district guidelines if applicable]] District Design Guidelines. The following 
mitigation measures are required within the District boundary and shall ensure consistency 
with these regulations, Standards and guidelines. 

A. Prior to beginning any work at the site, a Pre Construction meeting that includes Historic 
Resources and MMC staff shall be held at the project site to review these mitigation 
measures and requirements within the District boundary. 

B. A Historic Sidewalk Stamp Inventory prepared by a qualified historic consultant or 
archaeologist and approved by HRB staff is required prior to the Pre-Construction (Pre
Con) meeting. The Inventory shall include photo documentation of all existing stamps 
within the project area keyed to a project site plan. 

C. Existing sidewalk stamps shall be preserved in place. Where existing sidewalk stamps 
must be impacted to accommodate right-of-way improvements, the following actions are 
required: 

1. A mold of the sidewalk stamp will be made to allow reconstruction of the 
stamp if destroyed during relocation. 

2. The sidewalk stamp shall be saw-cut to preserve the stamp in its entirety; 
relocated as near as possible to the original location; and set in the same 
orientation. 

3. If the sidewalk stamp is destroyed during relocation, a new sidewalk stamp 
shall be made from the mold taken and relocated as near as possible to the 
original location and set in the same orientation. 

D. No new sidewalk stamps shall be added by any contactor working on the project. 

E. Existing historic sidewalk, parkway and street widths shall be maintained. Any work 
that requires alteration of these widths shall be approved by Historic Resources staff. 

F. Existing historic curb heights and appearance shall be maintained. Any work that 
requires alteration of the existing height or appearance shall be approved by Historic 
Resources staff. 
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G. Sections of sidewalk which may be impacted by the project shall be replaced in-kind to 
match the historic color, texture and scoring pattern of the original sidewalks. If the 
original color, scoring pattern or texture is not present at the location of the impact, the 
historically appropriate color, texture and scoring pattern found throughout the district 
shall be used. 

H. Truncated domes used at comer curb ramps shall be dark gray in color. 

I. Existing historic lighting, such as acorn lighting shall remain. New lighting shall be 
consistent with existing lighting fixtures, or fixtures specified in any applicable District 
Design Guidelines. 

J. · Existing mature street trees shall remain~ New street trees shall be consistent with the 
prevalent mature species in the District and/or species specified in any applicable 
District Design Guidelines. 

K. Any walls located within the right-of-way or on private property are considered historic 
and may not be impacted without prior review and approval by Historic Resources staff. 

VI. PUBLIC REVIEW DISTRIBUTION: 

Draft copies or notice of this Mitigated Negative Declaration were distributed to: 

United States Government 
Fish and Wildlife Service (23) 
MCAS Miramar (13) 
Naval Facilities Engineering Command Southwest (8) 

State of California 
Department of Fish and Game (32A) 
State Clearing House ( 46) 
Resources Agency ( 43) 
Native American Heritage Commission (56) 
State Historic Preservation Officer ( 41) 
Regional Water Quality Control Board (44) 
Water Resources (45) 
Water Resources Control Board (55) 
Coastal Commission ( 48) 
Caltrans District 11 (31) 

County of San Diego 
Department of Environmental Health (75) 
Planning and Land Use (68) 
Water Authority (73) 

City of San Diego 
Office of the Mayor (91) 
Council President Young, District 4 (MS 1 OA) 
Councilmember Lightner, District 1 (MS 1 OA) 
Councilmember Faulconer, District 2 (MS 1 OA) 
Councilmember Gloria, District 3 (MS lOA) 
Councilmember DeMaio, District 5 (MS 1 OA) 
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Councilmember Zapf, District 6 (MS 1 OA) 
Councilmember Emerald, District 7 (MS 1 OA) 
Councilmember Alvarez, District 8 (MS 1 OA) 
Historical Resource Board (87) 
City Attorney (MS 56A) 

Shannon Thomas (MS 93C) 
Engineering and Capital Projects 

Marc Cass (MS 908A) 
Allison Sherwood (MS 908A) 
Matthew DeBeliso (MS 908A) 
Akram Bassyouni (MS 908A) 
Michael Ninh (MS 908A) 
Roman Anissi (MS 908A) 
Daniel Tittle (MS 908A) 

Development Services Department 
Myra Herrmann (MS 501) 
Kristen Forburger (MS 401) 
Jeanne Krosch (MS 401) 
Kelley Stanco (MS 501) 

Library Dept-Gov. Documents MS 17 (81) 
Balboa Branch Library (81B) 
Beckwourth Branch Library (81 C) 
Benjamin Branch Library (81D) 
Carmel Mountain Ranch Branch (81E) 
Carmel Valley Branch Library (81 F) 
City Heights/Weingart Branch Library (81 G) 
Clairemont Branch Library (81H) 
College-Rolando Branch Library (811) 
Kensington-Normal Heights Branch Library (81K) 
La Jolla/Riford branch Library (81L) 
Linda Vista Branch Library (8 lM) 
Logan Heights Branch Library (81N) 
Malcolm X Library & Performing Arts Center (810) 
Mira Mesa Branch Library (81P) 
Mission Hills Branch Library (81 Q) 
Mission Valley Branch Library (81R) 
North Clairemont Branch Library (81S) 
North Park Branch Library (81 T) 
Oak Park Branch Library (81 U) 
Ocean Beach Branch Library (81 V) 
Otay Mesa-Nestor Branch Library (81 W) 
Pacific Beach/Taylor Branch Library (81X) 
Paradise Hills Branch Library (81 Y) 
Point Loma/Hervey Branch Library (81Z) 
Rancho Bernardo Branch Library (81AA) 
Rancho Pefiasquitos Branch Library (81BB) 
San Carlos Branch Library (8 lDD) 
San Ysidro Branch Library (81 EE) 
Scripps Miramar Ranch Branch Library (81 FF) 
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Serra Mesa Branch Library (81 GG) 
Skyline Hills Branch Library (81HH) 
Tierrasanta Branch Library (81 II) 
University Community Branch Library (8 IJJ) 
University Heights Branch Library (81 KK) 
Malcolm A. Love Library (457) 

Other Interested Individuals or Groups 
Community Planning Groups 

Community Planners Committee (194) 
Balboa Park Committee (226 + 226A) 
Black Mountain Ranch -Subarea I (226C) 
Otay Mesa - Nestor Planning Committee (228) 
Otay Mesa Planning Committee (235) 
Clairemont Mesa Planning Committee (248) 
Greater Golden Hill Planning Committee (259) 
Serra Mesa Planning Group (263A) 
Kearny Mesa Community Planning Group (265) 
Linda Vista Community Planning Committee (267) 
La Jolla Community Planning Association (275) 
City Heights Area Planning Committee (287) 
Kensington-Talmadge Planning Committee (290) 
Normal Heights Community Planning Committee (291) 
Eastern Area Planning Committee (302) 
North Bay Community Planning Group (307) 
Mira Mesa Community Planning Group (310) 
Mission Beach Precise Planning Board (325) 
Mission Valley Unified Planning Organization (3 31) 
Navajo Community Planners Inc. (336) 
Carmel Valley Community Planning Board (350) 
Del Mar Mesa Community Planning Board (361) 
Greater North Park Planning Committee (363) 
Ocean Beach Planning Board (367) 
Old Town Community Planning Committee (368) 
Pacific Beach Community Planning Committee (375) 
Pacific Highlands Ranch - Subarea III (3 77 A) 
Rancho Pefi.asquitos Planning Board (3 80) 
Peninsula Community Planning Board (390) 
Rancho Bernardo Community Planning Board ( 400) 
Sabre Springs Community Planning Group ( 406B) 
Sabre Springs Community Planning Group ( 407) 
San Pasqual - Lake Hodges Planning Group ( 426) 
San Ysidro Planning and Development Group (433) 
Scripps Ranch Community Planning Group (437) 
Miramar Ranch North Planning Committee (439) 
Skyline - Paradise Hills Planning Committee (443) 
Torrey Hills Community Planning Board (444A) 
Southeastern San Diego Planning Committee ( 449) 
Encanto Neighborhoods Community Planning Group (449A) 
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College Area Community Council ( 456) 
Tierrasanta Community Council ( 462) 
Torrey Highlands - Subarea IV (467) 
Torrey Pines Community Planning Group (469) 
University City Community Planning Group ( 480) 
Uptown Planners ( 498) 

Town/Community Councils - PUBLIC NOTICE ONLY 
Town Council Presidents Association (197) 
Harborview Community Council (246) 
Carmel Mountain Ranch Community Council (344) 
Clairemont Town Council (257) 
Serra Mesa Community Council (264) 
Rolando Community Council (288) 
Oak Park Community Council (298) 
Webster Community Council (301) 
Darnell Community Council (306) 
La Jolla Town Council (273) 
Mission Beach Town Council (326) 
Mission Valley Community Council (328 C) 
San Carlos Area Council (338) 
Ocean Beach Town Council, Inc. (367 A) 
Pacific Beach Town Council (374) 
Rancho Penasquitos Community Council (3 78) 
Rancho Bernardo Community Council, Inc. (398) 
Rancho Penasquitos Town Council (383) 
United Border Community Town Council (434) 
San Dieguito Planning Group (412) 
Murphy Canyon Community Council ( 463) 

Other Interested Individuals or Groups 
San Diego Unified Port District (109) 
San Diego County Regional Airport Authority (110) 
San Diego transit Corporation (112) 
San Diego Gas & Electric (114) 
Metropolitan Transit Systems (115) 
San Diego Unified School District (125/132) 
San Ysidro Unified School District (127) 
San Diego Community College District (133) 
The Beach and .Bay Beacon News (137) 
Sierra Club (165) 
San Diego Canyonlands (165A) 
San Diego Natural History Museum (166) 
San Diego Audubon Society (167) 
Jim Peugh (167A) 
California Native Plant Society (170) 
San Diego Coastkeeper (173) 
Endangered Habitat League (182 and 182A) 
South Coastal Information Center@ San Diego State University (210) 
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San Diego Historical Society (211) 
Carmen Lucas (206) 
Clint Linton (215b) 
San Diego Archaeological Center (212) 
Save Our Heritage Organization (214) 
Ron Christman (215) 
Louie Guassac (215A) 
San Diego County Archaeological Society (218) 
Kumeyaay Cultural Heritage Preservation (223) 
Kumeyaay Cultural Repatriation Committee (225) 
Native American Distribution (NOTICE ONLY 225A-T) 
San Diego Historical Society (211) 
Theresa Acerro (230) 
Unified Port of San Diego (240) 
Centre City Development Corporation (242) 
Centre City Advisory Committee (243) 
Balboa Avenue CAC (246) 
Theresa Quiros (294) 
Fairmount Park Neighborhood Association (303) 
John Stump (304) 
San Diego Baykeeper (319) 
Debbie Knight (320) 
Mission Hills Heritage ( 497) 

VII. RESULTS OF PUBLIC REVIEW: 

() No comments were received during the public input period. 
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() Comments were received but did not address the draft Mitigated Negative Declaration 
finding or the accuracy/completeness of the Initial Study. No response is necessary. 
The letters are attached. 

(x) Comments addressing the findings of the draft Mitigated Negative Declaration and/or 
accuracy or completeness of the Initial Study were received during the public input 
period. The letters and responses follow. 

Copies of the draft Mitigated Negative Declaration, the Mitigation, Monitoring and Reporting 
Program and any Initial Study material are available in the office of the Entitlements Division for 

view, or for purch se at the cost of reproduction. 

rm , Senior Planner 
opment Services Department 

Analysts; J. Szymanski/M. Herrmann 

September 14, 2011 
Date of Draft Report 

October 24, 2011 
Date of Final Report 
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Attachments: 
Figure 1 - Harbor Drive Pipeline Location Map 
Figure 2 - Water Group 949 Site 1 Location Map 
Figure 3- Water Group 949 Site 2 Location Map 
Figure 4- Water Group 949 Site 3 Location Map 
Figure 5- Sewer Group 787 Location Map 
Figure 6- Water Group 914 Location Map 
Figure 7- Sewer and Water Group 732 Location Map 
Figure 8- Water Group 949-Site 2 with the MHPA 
Initial Study Checklist 
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AC WATER AND SEWER GROUP JOB 1026 PROJECT 
ADDENDUM TO MITIGATED NEGATIVE DECLARATION NO. 255100 

(Project No. 535360) 
AND 

MITIGATION MONITORING AND REPORTING PROGRAM (MMRP)           
 

ADOPTED ON APRIL 4, 2017                    
 

WHEREAS, on February 1, 2017, The City of San Diego Public Works Department submitted an 
application to the Development Services Department for a Public Project Assessment for the AC 
Water and Sewer Group Job 1026 project (Project), for approval of minor technical changes or 
additions to the Citywide Pipeline Projects scope that was analyzed by adopted Mitigated Negative 
Declaration No. 255100; and 
 
WHEREAS, the matter was considered without a public hearing by the Deputy Director of the 
Development Services Department as designated by the City Manager of the City of San Diego on 
April 4, 2017; and 
 
WHEREAS, on April 4, 2017, the Deputy Director of the Development Services considered the issues 
discussed in Addendum to Mitigated Negative Declaration No. 255100 (Declaration), a copy of which 
is on file in the Development Services Department, in accordance with the California Environmental 
Quality Act of 1970 (CEQA) (Public Resources Code Section 21000 et seq.), as amended, and the State 
CEQA Guidelines thereto (California Code of Regulations, Title 14, Chapter 3, Section 15000 et seq.); 
and  
 
WHEREAS, State CEQA Guidelines section 15164(a) allows a lead agency to prepare an Addendum to 
a final Mitigated Negative Declaration if such Addendum meets the requirements of CEQA; NOW, 
THEREFORE, 

 
BE IT RESOLVED, by the Deputy Director of the Development Services Department of the City of San 
Diego as follows: 
 

1. That the information contained in the final Mitigated Negative Declaration No. 255100 along 
with the Addendum thereto, including any comments received during the public review 
process, has been reviewed and considered by this Deputy Director of the Development 
Services Department prior to making a decision on the Project.  

 
2. That there are no substantial changes proposed to the Project and no substantial changes 

with respect to the circumstances under which the Project is to be undertaken that would 
require major revisions in the Mitigated Negative Declaration for the Project. 

 
3. That no new information of substantial importance has become available showing that the 

Project would have any significant effects not discussed previously in Mitigated Negative 
Declaration or that any significant effects previously examined will be substantially more 
severe than shown in the Mitigated Negative Declaration. 
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4. That no new information of substantial importance has become available showing that 
mitigation measures or alternatives previously found not to be feasible are in fact feasible 
which would substantially reduce any significant effects, but that the Project proponents 
decline to adopt, or that there are any considerably different mitigation measures or 
alternatives not previously considered which would substantially reduce any significant 
effects, but that the Project proponents decline to adopt. 

5. That pursuant to State CEQA Guidelines Section 15164, only minor technical changes or 
additions are necessary, and therefore, the Deputy Director of the Development Services 
Department adopts Addendum to Mitigated Negative Declaration No. 255100 with respect to 
the Project, a copy of which is on file in the office of t he Development Services Department. 

6. That pursuant to CEQA Section 21081 .6, the Deputy Director of the Development Services 
Department adopts the Mitigation Monitoring and Reporting Program, or alterations to 
implement the changes to the project as required by th is Deputy Director of the 
Development Services Department in order to mitigate or avoid significant effects on t he 
environment, which is attached hereto as Exhibit A 

7. That DEVELOPMENT SERVICES STAFF is directed to file a Notice of Determination with the 
Clerk of the Board of Supervisors for the County of San Diego regarding the Project. 

APPROVED: Kerry Santoro, Deputy Director, Development Services Department 

By: Date: Apri l 4. 2017 

ATTACHMENT: EXHIBIT A - MITIGATION MONITORING AND REPORTING PROGRAM 
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EXHIBIT A 
 

MITIGATION MONITORING AND REPORTING PROGRAM 
AC WATER AND SEWER GROUP JOB 1026 PROJECT 

PROJECT NO. 535360 
 
This Mitigation Monitoring and Reporting Program is designed to ensure compliance with Public 
Resources Code Section 21081.6 during implementation of mitigation measures.  This program 
identifies at a minimum: the department responsible for the monitoring, what is to be monitored, 
how the monitoring shall be accomplished, the monitoring and reporting schedule, and completion 
requirements.  A record of the Mitigation Monitoring and Reporting Program will be maintained at 
the offices of the Entitlements Division, 1222 First Avenue, Fifth Floor, San Diego, CA, 92101.   
 
Historical Resources (Archaeology) 
 
I. Prior to Permit Issuance or Bid Opening/Bid Award 
 A.   Entitlements Plan Check   

1. Prior to permit issuance or Bid Opening/Bid Award, whichever is applicable, the 
Assistant Deputy Director (ADD) Environmental designee shall verify that the 
requirements for Archaeological Monitoring and Native American monitoring have 
been noted on the applicable construction documents through the plan check 
process. 

B.  Letters of Qualification have been submitted to ADD 
1. Prior to Bid Award, the applicant shall submit a letter of verification to Mitigation 

Monitoring Coordination (MMC) identifying the Principal Investigator (PI) for the 
project and the names of all persons involved in the archaeological monitoring 
program, as defined in the City of San Diego Historical Resources Guidelines (HRG). If 
applicable, individuals involved in the archaeological monitoring program must have 
completed the 40-hour HAZWOPER training with certification documentation. 

2. MMC will provide a letter to the applicant confirming the qualifications of the PI and 
all persons involved in the archaeological monitoring of the project meet the 
qualifications established in the HRG. 

3. Prior to the start of work, the applicant must obtain written approval from MMC for 
any personnel changes associated with the monitoring program.   

 
II. Prior to Start of Construction 
 A.  Verification of Records Search 

1. The PI shall provide verification to MMC that a site specific records search (1/4 mile 
radius) has been completed.  Verification includes, but is not limited to a copy of a 
confirmation letter from South Coastal Information Center, or, if the search was in-
house, a letter of verification from the PI stating that the search was completed. 

2. The letter shall introduce any pertinent information concerning expectations and 
probabilities of discovery during trenching and/or grading activities. 

3. The PI may submit a detailed letter to MMC requesting a reduction to the ¼ mile 
radius. 

 B. PI Shall Attend Precon Meetings 
1. Prior to beginning any work that requires monitoring; the Applicant shall arrange a 

Precon Meeting that shall include the PI, Native American consultant/monitor (where 
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Native American resources may be impacted), Construction Manager (CM) and/or 
Grading Contractor, Resident Engineer (RE), Building Inspector (BI), if appropriate, 
and MMC. The qualified Archaeologist and Native American Monitor shall attend any 
grading/excavation related Precon Meetings to make comments and/or suggestions 
concerning the Archaeological Monitoring program with the Construction Manager 
and/or Grading Contractor. 
a. If the PI is unable to attend the Precon Meeting, the Applicant shall schedule a

focused Precon Meeting with MMC, the PI, RE, CM or BI, if appropriate, prior to
the start of any work that requires monitoring.

2. Acknowledgement of Responsibility for Curation (CIP or Other Public Projects)
The applicant shall submit a letter to MMC acknowledging their responsibility for the
cost of curation associated with all phases of the archaeological monitoring program.

3. Identify Areas to be Monitored
a. Prior to the start of any work that requires monitoring, the PI shall submit an

Archaeological Monitoring Exhibit (AME) (with verification that the AME has been
reviewed and approved by the Native American consultant/monitor when Native
American resources may be impacted) based on the appropriate construction
documents (reduced to 11x17) to MMC identifying the areas to be monitored
including the delineation of grading/excavation limits.

b. The AME shall be based on the results of a site specific records search as well as
information regarding the age of existing pipelines, laterals and associated
appurtenances and/or any known soil conditions (native or formation).

c. MMC shall notify the PI that the AME has been approved.
4. When Monitoring Will Occur

a. Prior to the start of any work, the PI shall also submit a construction schedule to
MMC through the RE indicating when and where monitoring will occur.

b. The PI may submit a detailed letter to MMC prior to the start of work or during
construction requesting a modification to the monitoring program. This request
shall be based on relevant information such as review of final construction
documents which indicate conditions such as age of existing pipe to be replaced,
depth of excavation and/or site graded to bedrock, etc., which may reduce or
increase the potential for resources to be present.

5. Approval of AME and Construction Schedule
After approval of the AME by MMC, the PI shall submit to MMC written authorization
of the AME and Construction Schedule from the CM.

III. During Construction
A. Monitor Shall be Present During Grading/Excavation/Trenching

1. The Archaeological Monitor shall be present full-time during all soil disturbing and
grading/excavation/trenching activities which could result in impacts to
archaeological resources as identified on the AME.  The Construction Manager is
responsible for notifying the RE, PI, and MMC of changes to any construction
activities such as in the case of a potential safety concern within the area being
monitored. In certain circumstances OSHA safety requirements may necessitate
modification of the AME.
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2. The Native American consultant/monitor shall determine the extent of their 
presence during soil disturbing and grading/excavation/trenching activities based on 
the AME and provide that information to the PI and MMC. If prehistoric resources are 
encountered during the Native American consultant/monitor’s absence, work shall 
stop and the Discovery Notification Process detailed in Section III.B-C and IV.A-D shall 
commence.    

3. The PI may submit a detailed letter to MMC during construction requesting a 
modification to the monitoring program when a field condition such as modern 
disturbance post-dating the previous grading/trenching activities, presence of fossil 
formations, or when native soils are encountered that may reduce or increase the 
potential for resources to be present. 

4. The archaeological and Native American consultant/monitor shall document field 
activity via the Consultant Site Visit Record (CSVR).  The CSVR’s shall be faxed by the 
CM to the RE the first day of monitoring, the last day of monitoring, monthly 
(Notification of Monitoring Completion), and in the case of ANY discoveries.  The 
RE shall forward copies to MMC.  

 B.  Discovery Notification Process  
1. In the event of a discovery, the Archaeological Monitor shall direct the contractor to 

temporarily divert all soil disturbing activities, including but not limited to digging, 
trenching, excavating or grading activities in the area of discovery and in the area 
reasonably suspected to overlay adjacent resources and immediately notify the RE or 
BI, as appropriate. 

2. The Monitor shall immediately notify the PI (unless Monitor is the PI) of the 
discovery. 

3. The PI shall immediately notify MMC by phone of the discovery, and shall also submit 
written documentation to MMC within 24 hours by fax or email with photos of the 
resource in context, if possible. 

4. No soil shall be exported off-site until a determination can be made regarding the 
significance of the resource specifically if Native American resources are 
encountered. 

 C.  Determination of Significance 
1. The PI and Native American consultant/monitor, where Native American resources 

are discovered shall evaluate the significance of the resource. If Human Remains are 
involved, follow protocol in Section IV below. 
a. The PI shall immediately notify MMC by phone to discuss significance 

determination and shall also submit a letter to MMC indicating whether 
additional mitigation is required.  

b. If the resource is significant, the PI shall submit an Archaeological Data Recovery 
Program (ADRP) and obtain written approval of the program from MMC, CM and 
RE.  ADRP and any mitigation must be approved by MMC, RE and/or CM before 
ground disturbing activities in the area of discovery will be allowed to resume. 
Note: If a unique archaeological site is also an historical resource as defined in 
CEQA Section 15064.5, then the limits on the amount(s) that a project applicant 
may be required to pay to cover mitigation costs as indicated in CEQA Section 
21083.2 shall not apply. 
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(1). Note: For pipeline trenching and other linear projects in the public Right-of-
Way, the PI shall implement the Discovery Process for Pipeline Trenching 
projects identified below under “D.” 

c. If the resource is not significant, the PI shall submit a letter to MMC indicating 
that artifacts will be collected, curated, and documented in the Final Monitoring 
Report. The letter shall also indicate that that no further work is required. 
(1). Note: For Pipeline Trenching and other linear projects in the public Right-

of-Way, if the deposit is limited in size, both in length and depth; the 
information value is limited and is not associated with any other resource; 
and there are no unique features/artifacts associated with the deposit, the 
discovery should be considered not significant. 

(2). Note, for Pipeline Trenching and other linear projects in the public Right-of-
Way, if significance cannot be determined, the Final Monitoring Report and 
Site Record (DPR Form 523A/B) shall identify the discovery as Potentially 
Significant.  

D.  Discovery Process for Significant Resources - Pipeline Trenching and other Linear 
Projects in the Public Right-of-Way  
The following procedure constitutes adequate mitigation of a significant discovery 
encountered during pipeline trenching activities or for other linear project types within 
the Public Right-of-Way including but not limited to excavation for jacking pits, receiving 
pits, laterals, and manholes to reduce impacts to below a level of significance:  

  1. Procedures for documentation, curation and reporting 
a. One hundred percent of the artifacts within the trench alignment and width shall 

be documented in-situ, to include  photographic records, plan view of the trench 
and profiles of side walls, recovered, photographed after cleaning and  analyzed 
and curated.  The remainder of the deposit within the limits of excavation (trench 
walls) shall be left intact.  

b. The PI shall prepare a Draft Monitoring Report and submit to MMC via the RE as 
indicated in Section VI-A.  

c. The PI shall be responsible for recording (on the appropriate State of California 
Department of Park and Recreation forms-DPR 523 A/B) the resource(s) 
encountered during the Archaeological Monitoring Program in accordance with 
the City’s Historical Resources Guidelines.  The DPR forms shall be submitted to 
the South Coastal Information Center for either a Primary Record or SDI Number 
and included in the Final Monitoring Report. 

d. The Final Monitoring Report shall include a recommendation for monitoring of 
any future work in the vicinity of the resource.  

 
IV.  Discovery of Human Remains  

If human remains are discovered, work shall halt in that area and no soil shall be exported 
off-site until a determination can be made regarding the provenance of the human remains; 
and the following procedures as set forth in CEQA Section 15064.5(e), the California Public 
Resources Code (Sec. 5097.98) and State Health and Safety Code (Sec. 7050.5) shall be 
undertaken: 

 A.  Notification 
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1. Archaeological Monitor shall notify the RE or BI as appropriate, MMC, and the PI, if 
the Monitor is not qualified as a PI.  MMC will notify the appropriate Senior Planner 
in the Environmental Analysis Section (EAS) of the Development Services Department 
to assist with the discovery notification process. 

2. The PI shall notify the Medical Examiner after consultation with the RE, either in 
person or via telephone. 

B. Isolate discovery site 
1. Work shall be directed away from the location of the discovery and any nearby area 

reasonably suspected to overlay adjacent human remains until a determination can 
be made by the Medical Examiner in consultation with the PI concerning the 
provenience of the remains. 

2. The Medical Examiner, in consultation with the PI, will determine the need for a field 
examination to determine the provenience. 

3. If a field examination is not warranted, the Medical Examiner will determine with 
input from the PI, if the remains are or are most likely to be of Native American 
origin. 

 C. If Human Remains ARE determined to be Native American 
1. The Medical Examiner will notify the Native American Heritage Commission (NAHC) 

within 24 hours. By law, ONLY the Medical Examiner can make this call. 
2. NAHC will immediately identify the person or persons determined to be the Most 

Likely Descendent (MLD) and provide contact information. 
3. The MLD will contact the PI within 24 hours or sooner after the Medical Examiner has 

completed coordination, to begin the consultation process in accordance with CEQA 
Section 15064.5(e), the California Public Resources and Health & Safety Codes. 

4. The MLD will have 48 hours to make recommendations to the property owner or 
representative, for the treatment or disposition with proper dignity, of the human 
remains and associated grave goods. 

5. Disposition of Native American Human Remains will be determined between the 
MLD and the PI, and, if: 
a. The NAHC is unable to identify the MLD, OR the MLD failed to make a 

recommendation within 48 hours after being notified by the Commission, OR; 
b. The landowner or authorized representative rejects the recommendation of the 

MLD and mediation in accordance with PRC 5097.94 (k) by the NAHC fails to 
provide measures acceptable to the landowner, THEN 

c. To protect these sites, the landowner shall do one or more of the following: 
 (1) Record the site with the NAHC; 
 (2) Record an open space or conservation easement; or 
 (3) Record a document with the County. 
d. Upon the discovery of multiple Native American human remains during a ground 

disturbing land development activity, the landowner may agree that additional 
conferral with descendants is necessary to consider culturally appropriate 
treatment of multiple Native American human remains. Culturally appropriate 
treatment of such a discovery may be ascertained from review of the site 
utilizing cultural and archaeological standards. Where the parties are unable to 
agree on the appropriate treatment measures the human remains and items 
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associated and buried with Native American human remains shall be reinterred 
with appropriate dignity, pursuant to Section 5.c., above. 

D.  If Human Remains are NOT Native American 
1. The PI shall contact the Medical Examiner and notify them of the historic era context 

of the burial. 
2. The Medical Examiner will determine the appropriate course of action with the PI 

and City staff (PRC 5097.98). 
3. If the remains are of historic origin, they shall be appropriately removed and 

conveyed to the San Diego Museum of Man for analysis. The decision for internment 
of the human remains shall be made in consultation with MMC, EAS, the 
applicant/landowner, any known descendant group, and the San Diego Museum of 
Man. 

V. Night and/or Weekend Work 
A. If night and/or weekend work is included in the contract 

1. When night and/or weekend work is included in the contract package, the extent and 
timing shall be presented and discussed at the precon meeting.  

2. The following procedures shall be followed. 
a. No Discoveries 
 In the event that no discoveries were encountered during night and/or weekend 

work, the PI shall record the information on the CSVR and submit to MMC via fax 
by 8AM of the next business day.  

b. Discoveries 
 All discoveries shall be processed and documented using the existing procedures 

detailed in Sections III - During Construction, and IV – Discovery of Human 
Remains. Discovery of human remains shall always be treated as a significant 
discovery. 

c. Potentially Significant Discoveries 
 If the PI determines that a potentially significant discovery has been made, the 

procedures detailed under Section III - During Construction and IV-Discovery of 
Human Remains shall be followed.  

d. The PI shall immediately contact the RE and MMC, or by 8AM of the next 
business day to report and discuss the findings as indicated in Section III-B, 
unless other specific arrangements have been made.   

B. If night and/or weekend work becomes necessary during the course of construction 
1. The Construction Manager shall notify the RE, or BI, as appropriate, a minimum of 24 

hours before the work is to begin. 
2. The RE, or BI, as appropriate, shall notify MMC immediately.  

C. All other procedures described above shall apply, as appropriate.  
 

VI. Post Construction 
A.  Submittal of Draft Monitoring Report 

1. The PI shall submit two copies of the Draft Monitoring Report (even if negative), 
prepared in accordance with the Historical Resources Guidelines (Appendix C/D)   
which describes the results, analysis, and conclusions of all phases of the 
Archaeological Monitoring Program (with appropriate graphics) to MMC via the RE 
for review and approval within 90 days following the completion of monitoring.  It 
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should be noted that if the PI is unable to submit the Draft Monitoring Report within 
the allotted 90-day timeframe as a result of delays with analysis, special study results 
or other complex issues, a schedule shall be submitted to MMC establishing agreed 
due dates and the provision for submittal of monthly status reports until this 
measure can be met.  
a. For significant archaeological resources encountered during monitoring, the 

Archaeological Data Recovery Program or Pipeline Trenching Discovery Process 
shall be included in the Draft Monitoring Report. 

b. Recording Sites with State of California Department of Parks and Recreation  
 The PI  shall be responsible for recording (on the appropriate State of California 

Department of Park and Recreation forms-DPR 523 A/B) any significant or 
potentially significant resources encountered during the Archaeological 
Monitoring Program in accordance with the City’s Historical Resources 
Guidelines,  and submittal of such forms to the South Coastal Information Center 
with the Final Monitoring Report. 

2. MMC shall return the Draft Monitoring Report to the PI via the RE for revision or, for 
preparation of the Final Report. 

3. The PI shall submit revised Draft Monitoring Report to MMC via the RE for approval. 
4. MMC shall provide written verification to the PI of the approved report. 
5. MMC shall notify the RE or BI, as appropriate, of receipt of all Draft Monitoring 

Report submittals and approvals. 
B. Handling of Artifacts 

1. The PI shall be responsible for ensuring that all cultural remains collected are 
cleaned and catalogued 

2. The PI shall be responsible for ensuring that all artifacts are analyzed to identify 
function and chronology as they relate to the history of the area; that faunal material 
is identified as to species; and that specialty studies are completed, as appropriate. 

C. Curation of artifacts: Accession Agreement and Acceptance Verification  
1. The PI shall be responsible for ensuring that all artifacts associated with the survey, 

testing and/or data recovery for this project are permanently curated with an 
appropriate institution. This shall be completed in consultation with MMC and the 
Native American representative, as applicable. 

2.   When applicable to the situation, the PI shall include written verification from the 
Native American consultant/monitor indicating that Native American resources were 
treated in accordance with state law and/or applicable agreements.  If the resources 
were reinterred, verification shall be provided to show what protective measures 
were taken to ensure no further disturbance occurs in accordance with Section IV – 
Discovery of Human Remains, Subsection C. 

3. The PI shall submit the Accession Agreement and catalogue record(s) to the RE or BI, 
as appropriate for donor signature with a copy submitted to MMC. 

4. The RE or BI, as appropriate shall obtain signature on the Accession Agreement and 
shall return to PI with copy submitted to MMC. 

5. The PI shall include the Acceptance Verification from the curation institution in the 
Final Monitoring Report submitted to the RE or BI and MMC. 

D.  Final Monitoring Report(s)  
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1. The PI shall submit one copy of the approved Final Monitoring Report to the RE or BI 
as appropriate, and one copy to MMC (even if negative), within 90 days after 
notification from MMC of the approved report. 

2. The RE shall, in no case, issue the Notice of Completion until receiving a copy of the 
approved Final Monitoring Report from MMC which includes the Acceptance 
Verification from the curation institution. 

 
Land Use [Multiple Species Conservation Program (MSCP) For Projects within 100 feet of the 
MHPA] 

 
I. Prior to issuance of any construction permit or notice to proceed,  DSD/ LDR, and/or 

MSCP staff shall verify the Applicant has accurately represented the project’s design in or on 
the Construction Documents (CD’s/CD’s consist of Construction Plan Sets for Private Projects 
and Contract Specifications for Public Projects) are in conformance with the associated 
discretionary permit conditions and Exhibit “A”, and also the City’s Multi-Species 
Conservation Program (MSCP) Multi-Habitat Planning Area (MHPA) Land Use Adjacency 
Guidelines. The applicant shall provide an implementing plan and include references on/in 
CD’s of the following:  

 
1.   Grading/Land Development/MHPA Boundaries - MHPA boundaries on-site and 

adjacent properties shall be delineated on the CDs. DSD Planning and/or MSCP staff 
shall ensure that all grading is included within the development footprint, specifically 
manufactured slopes, disturbance, and development within or adjacent to the 
MHPA. For projects within or adjacent to the MHPA, all manufactured slopes 
associated with site development shall be included within the development 
footprint.    

 
2.   Drainage - All new and proposed parking lots and developed areas in and adjacent 

to the MHPA shall be designed so they do not drain directly into the MHPA.  All 
developed and paved areas must prevent the release of toxins, chemicals, petroleum 
products, exotic plant materials prior to release by incorporating the use of filtration 
devices, planted swales and/or planted detention/ desiltation basins, or other 
approved permanent methods that are designed to minimize negative impacts, such 
as excessive water and toxins into the ecosystems of the MHPA.   

 
3.   Toxics/Project Staging Areas/Equipment Storage - Projects that use chemicals or 

generate by-products such as pesticides, herbicides, and animal waste, and other 
substances that are potentially toxic or impactive to native habitats/flora/fauna 
(including water) shall incorporate measures to reduce impacts caused by the 
application and/or drainage of such materials into the MHPA. No trash, oil, parking, 
or other construction/development-related material/activities shall be allowed 
outside any approved construction limits.  Where applicable, this requirement shall 
incorporated into leases on publicly-owned property when applications for renewal 
occur. Provide a note in/on the CD’s that states: “All construction related activity that 
may have potential for leakage or intrusion shall be monitored by the Qualified 
Biologist/Owners Representative or Resident Engineer to ensure there is no impact 
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to the MHPA.” 
 

4.   Lighting - Lighting within or adjacent to the MHPA shall be directed away/shielded 
from the MHPA and be subject to City Outdoor Lighting Regulations per LDC Section 
142.0740. 

 
5.  Barriers - New development within or adjacent to the MHPA shall be required to 

provide barriers (e.g., non-invasive vegetation; rocks/boulders; 6-foot high, vinyl-
coated chain link or equivalent fences/walls; and/or signage) along the MHPA 
boundaries to direct public access to appropriate locations, reduce domestic animal 
predation, protect wildlife in the preserve, and provide adequate noise reduction 
where needed. 

 
6. Invasives- No invasive non-native plant species shall be introduced into areas within 

or adjacent to the MHPA. 
 
7.   Noise - Due to the site's location adjacent to or within the MHPA where the Qualified 

Biologist has identified potential nesting habitat for listed avian species, construction 
noise that exceeds the maximum levels allowed shall be avoided during the breeding 
seasons for the following: California Gnatcatcher (3/1-8/15).  If construction is 
proposed during the breeding season for the species, U.S. Fish and Wildlife Service 
protocol surveys shall be required in order to determine species presence/absence. 
If protocol surveys are not conducted in suitable habitat during the breeding season 
for the aforementioned listed species, presence shall be assumed with 
implementation of noise attenuation and biological monitoring.  

 
  When applicable (i.e., habitat is occupied or if presence of the covered species is assumed), 

adequate noise reduction measures shall be incorporated as follows: 
 

COASTAL CALIFORNIA GNATCATCHER (Federally Threatened) 
 

1. Prior to the preconstruction meeting, the City Manager (or appointed designee) shall 
verify that the Multi-Habitat Planning Area (MHPA) boundaries and the following 
project requirements regarding the coastal California gnatcatcher are shown on the 
construction plans: 

 
NO CLEARING, GRUBBING, GRADING, OR OTHER CONSTRUCTION ACTIVITIES SHALL 
OCCUR BETWEEN MARCH 1 AND AUGUST 15, THE BREEDING SEASON OF THE 
COASTAL CALIFORNIA GNATCATCHER, UNTIL THE FOLLOWING REQUIREMENTS HAVE 
BEEN MET TO THE SATISFACTION OF THE CITY MANAGER: 

 
A. A QUALIFIED BIOLOGIST (POSSESSING A VALID ENDANGERED SPECIES ACT 
SECTION 10(a)(1)(A) RECOVERY PERMIT) SHALL SURVEY THOSE HABITAT AREAS 
WITHIN THE MHPA THAT WOULD BE SUBJECT TO CONSTRUCTION NOISE LEVELS 
EXCEEDING 60 DECIBELS [dB(A)] HOURLY AVERAGE FOR THE PRESENCE OF THE 
COASTAL CALIFORNIA GNATCATCHER.  SURVEYS FOR THE COASTAL CALIFORNIA 
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GNATCATCHER SHALL BE CONDUCTED PURSUANT TO THE PROTOCOL SURVEY 
GUIDELINES ESTABLISHED BY THE U.S. FISH AND WILDLIFE SERVICE WITHIN THE 
BREEDING SEASON PRIOR TO THE COMMENCEMENT OF ANY CONSTRUCTION.  IF 
GNATCATCHERS ARE PRESENT, THEN THE FOLLOWING CONDITIONS MUST BE MET: 

I. BETWEEN MARCH 1 AND AUGUST 15, NO CLEARING, GRUBBING, OR
GRADING OF OCCUPIED GNATCATCHER HABITAT SHALL BE PERMITTED.
AREAS RESTRICTED FROM SUCH ACTIVITIES SHALL BE STAKED OR FENCED
UNDER THE SUPERVISION OF A QUALIFIED BIOLOGIST; AND

II. BETWEEN MARCH 1 AND AUGUST 15, NO CONSTRUCTION ACTIVITIES SHALL
OCCUR WITHIN ANY PORTION OF THE SITE WHERE CONSTRUCTION
ACTIVITIES WOULD RESULT IN NOISE LEVELS EXCEEDING 60 dB (A) HOURLY
AVERAGE AT THE EDGE OF OCCUPIED GNATCATCHER HABITAT.  AN ANALYSIS
SHOWING THAT NOISE GENERATED BY CONSTRUCTION ACTIVITIES WOULD
NOT EXCEED 60 dB (A) HOURLY AVERAGE AT THE EDGE OF OCCUPIED
HABITAT MUST BE COMPLETED BY A QUALIFIED ACOUSTICIAN (POSSESSING
CURRENT NOISE ENGINEER LICENSE OR REGISTRATION WITH MONITORING
NOISE LEVEL EXPERIENCE WITH LISTED ANIMAL SPECIES) AND APPROVED BY
THE CITY MANAGER AT LEAST TWO WEEKS PRIOR TO THE COMMENCEMENT
OF CONSTRUCTION ACTIVITIES.  PRIOR TO THE COMMENCEMENT OF
CONSTRUCTION ACTIVITIES DURING THE BREEDING SEASON, AREAS
RESTRICTED FROM SUCH ACTIVITIES SHALL BE STAKED OR FENCED UNDER
THE SUPERVISION OF A QUALIFIED BIOLOGIST; OR

III. AT LEAST TWO WEEKS PRIOR TO THE COMMENCEMENT OF CONSTRUCTION
ACTIVITIES, UNDER THE DIRECTION OF A QUALIFIED ACOUSTICIAN, NOISE
ATTENUATION MEASURES (e.g., BERMS, WALLS) SHALL BE IMPLEMENTED TO
ENSURE THAT NOISE LEVELS RESULTING FROM CONSTRUCTION ACTIVITIES
WILL NOT EXCEED 60 dB(A) HOURLY AVERAGE AT THE EDGE OF HABITAT
OCCUPIED BY THE COASTAL CALIFORNIA GNATCATCHER. CONCURRENT
WITH THE COMMENCEMENT OF CONSTRUCTION ACTIVITIES AND THE
CONSTRUCTION OF NECESSARY NOISE ATTENUATION FACILITIES, NOISE
MONITORING* SHALL BE CONDUCTED AT THE EDGE OF THE OCCUPIED
HABITAT AREA TO ENSURE THAT NOISE LEVELS DO NOT EXCEED 60 dB (A)
HOURLY AVERAGE.  IF THE NOISE ATTENUATION TECHNIQUES IMPLEMENTED
ARE DETERMINED TO BE INADEQUATE BY THE QUALIFIED ACOUSTICIAN OR
BIOLOGIST, THEN THE ASSOCIATED CONSTRUCTION ACTIVITIES SHALL CEASE
UNTIL SUCH TIME THAT ADEQUATE NOISE ATTENUATION IS ACHIEVED OR
UNTIL THE END OF THE BREEDING SEASON (AUGUST 16).
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* Construction noise monitoring shall continue to be monitored at least twice 
weekly on varying days, or more frequently depending on the construction 
activity, to verify that noise levels at the edge of occupied habitat are 
maintained below 60 dB (A) hourly average or to the ambient noise level if it 
already exceeds 60 dB (A) hourly average. If not, other measures shall be 
implemented in consultation with the biologist and the City Manager, as 
necessary, to reduce noise levels to below 60 dB(A) hourly average or to the 
ambient noise level if it already exceeds 60 dB(A) hourly average.  Such 
measures may include, but are not limited to, limitations on the placement of 
construction equipment and the simultaneous use of equipment.     

 
B. IF COASTAL CALIFORNIA GNATCATCHERS ARE NOT DETECTED DURING THE 

PROTOCOL SURVEY, THE QUALIFIED BIOLOGIST SHALL SUBMIT SUBSTANTIAL 
EVIDENCE TO THE CITY MANAGER AND APPLICABLE RESOURCE AGENCIES 
WHICH DEMONSTRATES WHETHER OR NOT MITIGATION MEASURES SUCH AS 
NOISE WALLS ARE NECESSARY BETWEEN  MARCH 1 AND AUGUST 15 AS 
FOLLOWS:  
I. IF THIS EVIDENCE INDICATES THE POTENTIAL IS HIGH FOR COASTAL 

CALIFORNIA GNATCATCHER TO BE PRESENT BASED ON HISTORICAL 
RECORDS OR SITE CONDITIONS, THEN CONDITION A.III SHALL BE 
ADHERED TO AS SPECIFIED ABOVE. 

 
II. IF THIS EVIDENCE CONCLUDES THAT NO IMPACTS TO THIS SPECIES ARE 

ANTICIPATED, NO MITIGATION MEASURES WOULD BE NECESSARY. 
 

II. Prior to Start of Construction 
A.  Preconstruction Meeting 
 
The Qualified Biologist/Owner’s Representative shall incorporate all MHPA 
construction related requirements, into the project’s Biological Monitoring Exhibit 
(BME).  The Qualified Biologist/Owner’s Representative is responsible to arrange and 
perform a focused pre-con with all contractors, subcontractors, and all workers 
involved in grading or other construction activities that discusses the sensitive nature 
of the adjacent sensitive biological resources. 
 

III. During Construction. 
The Qualified Biologist/Owner’s Representative, shall verify that all construction 
related activities taking place adjacent to the MHPA are consistent with the CDs, the 
Representative shall monitor and assure that: 

 
1. Grading/Land Development/MHPA Boundaries - MHPA boundaries on-site 

and adjacent properties shall be delineated on the CDs. DSD Planning and/or 
MSCP staff shall ensure that all grading is included within the development 
footprint, specifically manufactured slopes, disturbance, and development within 
or adjacent to the MHPA. For projects within or adjacent to the MHPA, all 
manufactured slopes associated with site development shall be included within 
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the development footprint.   

2. Drainage - All new and proposed parking lots and developed areas in and
adjacent to the MHPA shall be designed so they do not drain directly into the
MHPA.  All developed and paved areas must prevent the release of toxins,
chemicals, petroleum products, exotic plant materials prior to release by
incorporating the use of filtration devices, planted swales and/or planted
detention/ desiltation basins, or other approved permanent methods that are
designed to minimize negative impacts, such as excessive water and toxins into
the ecosystems of the MHPA.

3. Toxics/Project Staging Areas/Equipment Storage - Projects that use chemicals
or generate by-products such as pesticides, herbicides, and animal waste, and
other substances that are potentially toxic or impactive to native
habitats/flora/fauna (including water) shall incorporate measures to reduce
impacts caused by the application and/or drainage of such materials into the
MHPA. No trash, oil, parking, or other construction/development-related
material/activities shall be allowed outside any approved construction limits.
Where applicable, this requirement shall incorporated into leases on publicly-
owned property when applications for renewal occur. Provide a note in/on the
CD’s that states: “All construction related activity that may have potential for
leakage or intrusion shall be monitored by the Qualified Biologist/Owners
Representative or Resident Engineer to ensure there is no impact to the MHPA.”

4. Lighting - Lighting within or adjacent to the MHPA shall be directed
away/shielded from the MHPA and be subject to City Outdoor Lighting
Regulations per LDC Section 142.0740.

5. Barriers - New development within or adjacent to the MHPA shall be required to
provide barriers (e.g., non-invasive vegetation; rocks/boulders; 6-foot high, vinyl-
coated chain link or equivalent fences/walls; and/or signage) along the MHPA
boundaries to direct public access to appropriate locations, reduce domestic
animal predation, protect wildlife in the preserve, and provide adequate noise
reduction where needed.

6. Invasives - No invasive non-native plant species shall be introduced into areas
within or adjacent to the MHPA.

7. Noise - Due to the site's location adjacent to or within the MHPA where the
Qualified Biologist has identified potential nesting habitat for listed avian species,
construction noise that exceeds the maximum levels allowed shall be avoided
during the breeding seasons for the following: California Gnatcatcher (3/1-8/15).
If construction is proposed during the breeding season for the species, U.S. Fish
and Wildlife Service protocol surveys shall be required in order to determine
species presence/absence. If protocol surveys are not conducted in suitable
habitat during the breeding season for the aforementioned listed species,
presence shall be assumed with implementation of noise attenuation and
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biological monitoring. 
 
IV. Post Construction 

Preparation and Submittal of Monitoring Report.   The Qualified Biologist/Owners 
Representative shall submit a final biological monitoring report to the RE/MMC 
within 30 days of the completion of construction that requires monitoring.  The 
report shall incorporate the results of the MMRP/MSCP requirements per the 
construction documents and the BME to the satisfaction of the RE/MMC. 

 
 

Paleontological Resources  
 
 
I. Prior to Permit Issuance or Bid Opening/Bid Award  
 A.   Entitlements Plan Check   

1. Prior to permit issuance or Bid Opening/Bid Award, whichever is applicable, the 
Assistant Deputy Director (ADD) Environmental designee shall verify that the 
requirements for Paleontological Monitoring have been noted on the appropriate 
construction documents. 

 B.  Letters of Qualification have been submitted to ADD 
1. Prior to Bid Award, the applicant shall submit a letter of verification to Mitigation 

Monitoring Coordination (MMC) identifying the Principal Investigator (PI) for the 
project and the names of all persons involved in the paleontological monitoring 
program, as defined in the City of San Diego Paleontology Guidelines.  

2. MMC will provide a letter to the applicant confirming the qualifications of the PI and 
all persons involved in the paleontological monitoring of the project. 

3. Prior to the start of work, the applicant shall obtain approval from MMC for any 
personnel changes associated with the monitoring program.   

 
II. Prior to Start of Construction 
 
 A.  Verification of Records Search 

1. The PI shall provide verification to MMC that a site specific records search has been 
completed.  Verification includes, but is not limited to a copy of a confirmation letter 
from San Diego Natural History Museum, other institution or, if the search was in-
house, a letter of verification from the PI stating that the search was completed. 

2. The letter shall introduce any pertinent information concerning expectations and 
probabilities of discovery during trenching and/or grading activities. 

   
 B. PI Shall Attend Precon Meetings 

1. Prior to beginning any work that requires monitoring, the Applicant shall arrange a 
Precon Meeting that shall include the PI, Construction Manager (CM) and/or Grading 
Contractor, Resident Engineer (RE), Building Inspector (BI), if appropriate, and MMC. 
The qualified paleontologist shall attend any grading/excavation related Precon 
Meetings to make comments and/or suggestions concerning the Paleontological 
Monitoring program with the Construction Manager and/or Grading Contractor. 
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a. If the PI is unable to attend the Precon Meeting, the Applicant shall schedule a 
focused Precon Meeting with MMC, the PI, RE, CM or BI, if appropriate, prior to 
the start of any work that requires monitoring. 

2. Acknowledgement of Responsibility for Curation (CIP or Other Public Projects) 
 The applicant shall submit a letter to MMC acknowledging their responsibility for the 

cost of curation associated with all phases of the paleontological monitoring 
program. 

3.  Identify Areas to be Monitored 
a. Prior to the start of any work that requires monitoring, the PI shall submit a 

Paleontological Monitoring Exhibit (PME) based on the appropriate construction 
documents (reduced to 11x17) to MMC for approval identifying the areas to be 
monitored including the delineation of grading/excavation limits. Monitoring 
shall begin at depths below 10 feet from existing grade or as determined by the 
PI in consultation with MMC. The determination shall be based on site specific 
records search data which supports monitoring at depths less than ten feet. 

b. The PME shall be based on the results of a site specific records search as well as 
information regarding existing known soil conditions (native or formation). 

c. MMC shall notify the PI that the PME has been approved. 
4.  When Monitoring Will Occur 

a. Prior to the start of any work, the PI shall also submit a construction schedule to 
MMC through the RE indicating when and where monitoring will occur. 

b. The PI may submit a detailed letter to MMC prior to the start of work or during 
construction requesting a modification to the monitoring program. This request 
shall be based on relevant information such as review of final construction 
documents which indicate conditions such as depth of excavation and/or site 
graded to bedrock, presence or absence of fossil resources, etc., which may 
reduce or increase the potential for resources to be present. 

5. Approval of PME and Construction Schedule 
After approval of the PME by MMC, the PI shall submit to MMC written authorization 
of the PME and Construction Schedule from the CM.   

  
III. During Construction 
 A.  Monitor Shall be Present During Grading/Excavation/Trenching 

1. The monitor shall be present full-time during grading/excavation/trenching activities 
including, but not limited to mainline, laterals, jacking and receiving pits, services and 
all other appurtenances associated with underground utilities as identified on the 
PME that could result in impacts to formations with high and/or moderate resource 
sensitivity. The Construction Manager is responsible for notifying the RE, PI, and 
MMC of changes to any construction activities such as in the case of a potential 
safety concern within the area being monitored. In certain circumstances 
OSHA safety requirements may necessitate modification of the PME. 

2. The PI may submit a detailed letter to MMC during construction requesting a 
modification to the monitoring program when a field condition such as trenching 
activities that do not encounter formational soils as previously assumed, and/or 
when unique/unusual fossils are encountered, which may reduce or increase the 
potential for resources to be present. 

3. The monitor shall document field activity via the Consultant Site Visit Record (CSVR).  
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The CSVR’s shall be faxed by the CM to the RE the first day of monitoring, the last day 
of monitoring, monthly (Notification of Monitoring Completion), and in the case of 
ANY discoveries.  The RE shall forward copies to MMC.  

 B.  Discovery Notification Process  
1. In the event of a discovery, the Paleontological Monitor shall direct the contractor to 

temporarily divert trenching activities in the area of discovery and immediately notify 
the RE or BI, as appropriate. 

2. The Monitor shall immediately notify the PI (unless Monitor is the PI) of the 
discovery. 

3. The PI shall immediately notify MMC by phone of the discovery, and shall also submit 
written documentation to MMC within 24 hours by fax or email with photos of the 
resource in context, if possible. 

 C.  Determination of Significance 
1. The PI shall evaluate the significance of the resource.  

a. The PI shall immediately notify MMC by phone to discuss significance 
determination and shall also submit a letter to MMC indicating whether 
additional mitigation is required.  The determination of significance for fossil 
discoveries shall be at the discretion of the PI.   

b. If the resource is significant, the PI shall submit a Paleontological Recovery 
Program (PRP) and obtain written approval of the program from MMC, MC 
and/or RE.  PRP and any mitigation must be approved by MMC, RE and/or CM 
before ground disturbing activities in the area of discovery will be allowed to 
resume. 
(1). Note: For pipeline trenching projects only, the PI shall implement the 

Discovery Process for Pipeline Trenching projects identified below under 
“D.”  

c. If resource is not significant (e.g., small pieces of broken common shell 
fragments or other scattered common fossils) the PI shall notify the RE, or BI as 
appropriate, that a non-significant discovery has been made. The Paleontologist 
shall continue to monitor the area without notification to MMC unless a 
significant resource is encountered. 

d. The PI shall submit a letter to MMC indicating that fossil resources will be 
collected, curated, and documented in the Final Monitoring Report. The letter 
shall also indicate that no further work is required. 
(1). Note: For Pipeline Trenching Projects Only. If the fossil discovery is limited 

in size, both in length and depth; the information value is limited and there 
are no unique fossil features associated with the discovery area, then the 
discovery should be considered not significant. 

(2). Note, for Pipeline Trenching Projects Only: If significance cannot be 
determined, the Final Monitoring Report and Site Record shall identify the 
discovery as Potentially Significant.  

 D.  Discovery Process for Significant Resources - Pipeline Trenching Projects 
The following procedure constitutes adequate mitigation of a significant discovery 
encountered during pipeline trenching activities including but not limited to excavation 
for jacking pits, receiving pits, laterals, and manholes to reduce impacts to below a level 
of significance.  

  1. Procedures for documentation, curation and reporting 
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a. One hundred percent of the fossil resources within the trench alignment and 
width shall be documented in-situ photographically, drawn in plan view (trench 
and profiles of side walls), recovered from the trench and photographed after 
cleaning,   then analyzed and curated consistent with Society of Invertebrate 
Paleontology Standards.  The remainder of the deposit within the limits of 
excavation (trench walls) shall be left intact and so documented.  

b. The PI shall prepare a Draft Monitoring Report and submit to MMC via the RE as 
indicated in Section VI-A.  

c. The PI shall be responsible for recording (on the appropriate forms for the San 
Diego Natural History Museum) the resource(s) encountered during the 
Paleontological Monitoring Program in accordance with the City’s Paleontological 
Guidelines.  The forms shall be submitted to the San Diego Natural History 
Museum and included in the Final Monitoring Report. 

d. The Final Monitoring Report shall include a recommendation for monitoring of 
any future work in the vicinity of the resource.  

 
IV.  Night and/or Weekend Work 

A. If night and/or weekend work is included in the contract 
1. When night and/or weekend work is included in the contract package, the extent and 

timing shall be presented and discussed at the precon meeting.  
2. The following procedures shall be followed. 

a. No Discoveries 
 In the event that no discoveries were encountered during night and/or weekend 

work, The PI shall record the information on the CSVR and submit to MMC via the 
RE via fax by 8AM on the next business day. 

b. Discoveries 
 All discoveries shall be processed and documented using the existing procedures 

detailed in Sections III - During Construction. 
c. Potentially Significant Discoveries 
 If the PI determines that a potentially significant discovery has been made, the 

procedures detailed under Section III - During Construction shall be followed.  
d. The PI shall immediately contact the RE and MMC, or by 8AM on the next 

business day to report and discuss the findings as indicated in Section III-B, 
unless other specific arrangements have been made.   

B. If night and/or weekend work becomes necessary during the course of construction 
1. The Construction Manager shall notify the RE, or BI, as appropriate, a minimum of 24 

hours before the work is to begin. 
2. The RE, or BI, as appropriate, shall notify MMC immediately.  

C. All other procedures described above shall apply, as appropriate.  
 

V. Post Construction 
A.  Preparation and Submittal of Draft Monitoring Report 

1. The PI shall submit two copies of the Draft Monitoring Report (even if negative), 
prepared in accordance with the Paleontological Guidelines which describes the 
results, analysis, and conclusions of all phases of the Paleontological Monitoring 
Program (with appropriate graphics) to MMC via the RE for review and approval 
within 90 days following the completion of monitoring,  

AC Water & Sewer Group 1026                 Appendix A - Addendum to Mitigated Negative Declaration (AMND) No. 255100 141 | Page



a. For significant paleontological resources encountered during monitoring, the
Paleontological Recovery Program or Pipeline Trenching Discovery Process shall
be included in the Draft Monitoring Report.

b. Recording Sites with the San Diego Natural History Museum
The PI  shall be responsible for recording (on the appropriate forms) any
significant or potentially significant fossil resources encountered during the
Paleontological Monitoring Program in accordance with the City’s Paleontological
Guidelines,  and submittal of such forms to the San Diego Natural History
Museum with the Final Monitoring Report.

2. MMC shall return the Draft Monitoring Report to the PI via the RE for revision or, for
preparation of the Final Report.

3. The PI shall submit revised Draft Monitoring Report to MMC via the RE for approval.
4. MMC shall provide written verification to the PI of the approved report.
5. MMC shall notify the RE or BI, as appropriate, of receipt of all Draft Monitoring

Report submittals and approvals.
B. Handling of Fossil Remains

1. The PI shall be responsible for ensuring that all fossil remains collected are cleaned
and catalogued.

C. Curation of artifacts: Deed of Gift and Acceptance Verification
1. The PI shall be responsible for ensuring that all fossil remains associated with the

monitoring for this project are permanently curated with an appropriate institution.
2. The PI shall submit the Deed of Gift and catalogue record(s) to the RE or BI, as

appropriate for donor signature with a copy submitted to MMC.
3. The RE or BI, as appropriate shall obtain signature on the Deed of Gift and shall

return to PI with copy submitted to MMC.
4. The PI shall include the Acceptance Verification from the curation institution in the

Final Monitoring Report submitted to the RE or BI and MMC.
D. Final Monitoring Report(s)

1. The PI shall submit two copies of the Final Monitoring Report to MMC (even if
negative), within 90 days after notification from MMC of the approved report.

2. The RE shall, in no case, issue the Notice of Completion until receiving a copy of the
approved Final Monitoring Report from MMC which includes the Acceptance
Verification from the curation institution.

The above mitigation monitoring and reporting program will require additional fees and/or deposits 
to be collected prior to the issuance of building permits, certificates of occupancy and/or final maps 
to ensure the successful completion of the monitoring program. 
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APPENDIX B 

FIRE HYDRANT METER PROGRAM 

 



CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 
 
FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

 
PAGE 1OF 10 

EFFECTIVE DATE 
 
October 15, 2002 

 SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

 

 

1. PURPOSE 
 

1.1 To establish a Departmental policy and procedure for issuance, proper usage and 
charges for fire hydrant meters. 

 
2. AUTHORITY 
 

2.1 All authorities and references shall be current versions and revisions. 
 

2.2 San Diego Municipal Code (NC) Chapter VI, Article 7, Sections 67.14 and 67.15 
 

2.3 Code of Federal Regulations, Safe Drinking Water Act of 1986 
 

2.4 California Code of Regulations, Titles 17 and 22 
 

2.5 California State Penal Code, Section 498B.0 
 

2.6 State of California Water Code, Section 110, 500-6, and 520-23 
 

2.7 Water Department Director 
 

Reference 
 

2.8 State of California Guidance Manual for Cross Connection Programs 
 

2.9 American Water Works Association Manual M-14, Recommended Practice for 
Backflow Prevention 

 
2.10 American Water Works Association Standards for Water Meters 

 
2.11 U.S.C. Foundation for Cross Connection Control and Hydraulic Research Manual 

 
3.  DEFINITIONS 
 

3.1 Fire Hydrant Meter:  A portable water meter which is connected to a fire 
hydrant for the purpose of temporary use.  (These meters are sometimes referred 
to as Construction Meters.) 
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CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 
 
FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

 
PAGE 2OF 10 

EFFECTIVE DATE 
 
October 15, 2002 

 SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

 

 

3.2 Temporary Water Use:  Water provided to the customer for no longer than 
twelve (12) months. 

 
3.3 Backflow Preventor:  A Reduced Pressure Principal Assembly connected to the 

outlet side of a Fire Hydrant Meter. 
 
4. POLICY 
 

4.1 The Water Department shall collect a deposit from every customer 
requiring a fire hydrant meter and appurtenances prior to providing the 
meter and appurtenances (see Section 7.1 regarding the Fees and Deposit 
Schedule).  The deposit is refundable upon the termination of use and 
return of equipment and appurtenances in good working condition. 

 
4.2 Fire hydrant meters will have a 2 ½" swivel connection between the meter 

and fire hydrant.  The meter shall not be connected to the 4" port on the 
hydrant.  All Fire Hydrant Meters issued shall have a Reduced Pressure 
Principle Assembly (RP) as part of the installation.  Spanner wrenches are 
the only tool allowed to turn on water at the fire hydrant. 

 
4.3 The use of private hydrant meters on City hydrants is prohibited, with 

exceptions as noted below.  All private fire hydrant meters are to be 
phased out of the City of San Diego.  All customers who wish to continue 
to use their own fire hydrant meters must adhere to the following 
conditions: 

 
a. Meters shall meet all City specifications and American Water 

Works Association (AWWA) standards.   
 
b. Customers currently using private fire hydrant meters in the City of 

San Diego water system will be allowed to continue using the 
meter under the following conditions: 
 
1. The customer must submit a current certificate of accuracy 

and calibration results for private meters and private 
backflows annually to the City of San Diego, Water 
Department, Meter Shop. 
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2. The meter must be properly identifiable with a clearly 
labeled serial number on the body of the fire hydrant meter.  
The serial number shall be plainly stamped on the register 
lid and the main casing.  Serial numbers shall be visible 
from the top of the meter casing and the numbers shall be 
stamped on the top of the inlet casing flange. 

 
3. All meters shall be locked to the fire hydrant by the Water 

Department, Meter Section (see Section 4.7). 
 

4. All meters shall be read by the Water Department, Meter 
Section (see Section 4.7). 

 
5. All meters shall be relocated by the Water Department, 

Meter Section (see Section 4.7). 
 

6. These meters shall be tested on the anniversary of the 
original test date and proof of testing will be submitted to 
the Water Department, Meter Shop, on a yearly basis.  If 
not tested, the meter will not be allowed for use in the City 
of San Diego. 

 
7. All private fire hydrant meters shall have backflow devices 

attached when installed. 
 

8. The customer must maintain and repair their own private 
meters and private backflows. 

 
9. The customer must provide current test and calibration 

results to the Water Department, Meter Shop after any 
repairs. 

 
10. When private meters are damaged beyond repair, these 

private meters will be replaced by City owned fire hydrant 
meters. 
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11. When a private meter malfunctions, the customer will be 
notified and the meter will be removed by the City and 
returned to the customer for repairs.  Testing and 
calibration results shall be given to the City prior to any re-
installation. 

 
12. The register shall be hermetically sealed straight reading 

and shall be readable from the inlet side.  Registration shall 
be in hundred cubic feet. 

 
13. The outlet shall have a 2 ½ “National Standards Tested 

(NST) fire hydrant male coupling. 
 

14. Private fire hydrant meters shall not be transferable from 
one contracting company to another (i.e. if a company goes 
out of business or is bought out by another company). 

 
4.4 All fire hydrant meters and appurtenances shall be installed, relocated and 

removed by the City of San Diego, Water Department.  All City owned 
fire hydrant meters and appurtenances shall be maintained by the City of 
San Diego, Water Department, Meter Services. 

 
4.5 If any fire hydrant meter is used in violation of this Department 

Instruction, the violation will be reported to the Code Compliance Section 
for investigation and appropriate action.  Any customer using a fire 
hydrant meter in violation of the requirements set forth above is subject to 
fines or penalties pursuant to the Municipal Code, Section 67.15 and 
Section 67.37. 

 
4.6 Conditions and Processes for Issuance of a Fire Hydrant Meter 

 
Process for Issuance 

 
a. Fire hydrant meters shall only be used for the following purposes: 

 
1. Temporary irrigation purposes not to exceed one year. 
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2. Construction and maintenance related activities (see Tab 2). 
 

b. No customer inside or outside the boundaries of the City of San 
Diego Water Department shall resell any portion of the water 
delivered through a fire hydrant by the City of San Diego Water 
Department. 

 
c. The City of San Diego allows for the issuance of a temporary fire 

hydrant meter for a period not to exceed 12 months (365 days).  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days.  A written 
request for an extension by the consumer must be submitted at 
least 30 days prior to the 12 month period ending.  No extension 
shall be granted to any customer with a delinquent account with 
the Water Department.  No further extensions shall be granted. 

 
d. Any customer requesting the issuance of a fire hydrant meter shall 

file an application with the Meter Section.  The customer must 
complete a “Fire Hydrant Meter Application” (Tab 1) which 
includes the name of the company, the party responsible for 
payment, Social Security number and/or California ID, requested 
location of the meter (a detailed map signifying an exact location), 
local contact person, local phone number, a contractor’s license (or 
a business license), description of specific water use, duration of 
use at the site and full name and address of the person responsible 
for payment. 

 
e. At the time of the application the customer will pay their fees 

according to the schedule set forth in the Rate Book of Fees and 
Charges, located in the City Clerk’s Office.  All fees must be paid 
by check, money order or cashiers check, made payable to the City 
Treasurer.  Cash will not be accepted.  

 
f. No fire hydrant meters shall be furnished or relocated for any 

customer with a delinquent account with the Water Department. 
 

g. After the fees have been paid and an account has been created, the 
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meter shall be installed within 48 hours (by the second business 
day).  For an additional fee, at overtime rates, meters can be 
installed within 24 hours (within one business day). 

 
4.7 Relocation of Existing Fire Hydrant Meters 

 
a. The customer shall call the Fire Hydrant Meter Hotline (herein 

referred to as “Hotline”), a minimum of 24 hours in advance, to 
request the relocation of a meter.  A fee will be charged to the 
existing account, which must be current before a work order is 
generated for the meter’s relocation. 

 
b. The customer will supply in writing the address where the meter is 

to be relocated (map page, cross street, etc).  The customer must 
update the original Fire Hydrant Meter Application with any 
changes as it applies to the new location. 

 
c. Fire hydrant meters shall be read on a monthly basis.  While fire 

hydrant meters and backflow devices are in service, commodity, 
base fee and damage charges, if applicable, will be billed to the 
customer on a monthly basis.  If the account becomes delinquent, 
the meter will be removed. 

 
4.8 Disconnection of Fire Hydrant Meter 

 
a. After ten (10) months a “Notice of Discontinuation of Service” 

(Tab 3) will be issued to the site and the address of record to notify 
the customer of the date of discontinuance of service.  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days (as stated in 
Section 4.6C) and a copy of the extension shall be forwarded to the 
Meter Shop Supervisor.  If an extension has not been approved, the 
meter will be removed after twelve (12) months of use. 

 
b. Upon completion of the project the customer will notify the Meter 

Services office via the Hotline to request the removal of the fire 
hydrant meter and appurtenances.  A work order will be generated 
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for removal of the meter. 
 
c. Meter Section staff will remove the meter and backflow prevention 

assembly and return it to the Meter Shop.  Once returned to the 
Meter Shop the meter and backflow will be tested for accuracy and 
functionality. 

 
d. Meter Section Staff will contact and notify Customer Services of 

the final read and any charges resulting from damages to the meter 
and backflow or its appurtenance.  These charges will be added on 
the customer’s final bill and will be sent to the address of record.  
Any customer who has an outstanding balance will not receive 
additional meters. 

 
e. Outstanding balances due may be deducted from deposits and any 

balances refunded to the customer.  Any outstanding balances will 
be turned over to the City Treasurer for collection.  Outstanding 
balances may also be transferred to any other existing accounts. 

 
5. EXCEPTIONS  

 
5.1 Any request for exceptions to this policy shall be presented, in writing, to 

the Customer Support Deputy Director, or his/her designee for 
consideration. 

 
6. MOBILE METER 

 
6.1 Mobile meters will be allowed on a case by case basis.  All mobile meters 

will be protected by an approved backflow assembly and the minimum 
requirement will be a Reduced Pressure Principal Assembly. The two 
types of Mobile Meters are vehicle mounted and floating meters.  Each 
style of meters has separate guidelines that shall be followed for the 
customer to retain service and are described below:      
 
a) Vehicle Mounted Meters:  Customer applies for and receives a City 

owned Fire Hydrant Meter from the Meter Shop.  The customer  
mounts the meter on the vehicle and brings it to the Meter Shop for 
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inspection.  After installation is approved by the Meter Shop the 
vehicle and meter shall be brought to the Meter Shop on a monthly 
basis for meter reading and on a quarterly basis for testing of the 
backflow assembly.  Meters mounted at the owner’s expense shall 
have the one year contract expiration waived and shall have meter or 
backflow changed if either fails.      
      

b) Floating Meters:  Floating Meters are meters that are not mounted to 
a vehicle.  (Note: All floating meters shall have an approved 
backflow assembly attached.) The customer shall submit an 
application and a letter explaining the need for a floating meter to the 
Meter Shop.  The Fire Hydrant Meter Administrator, after a thorough 
review of the needs of the customer, (i.e. number of jobsites per day, 
City contract work, lack of mounting area on work vehicle, etc.), may 
issue a floating meter.  At the time of issue, it will be necessary for the 
customer to complete and sign the “Floating Fire Hydrant Meter 
Agreement” which states the following:     
       

1) The meter will be brought to the Meter Shop at 2797 Caminito 
Chollas, San Diego on the third week of each month for the 
monthly read by Meter Shop personnel. 
 

2) Every other month the meter will be read and the backflow will 
be tested.  This date will be determined by the start date of the 
agreement.         
   

If any of the conditions stated above are not met the Meter Shop has the 
right to cancel the contract for floating meter use and close the account 
associated with the meter.  The Meter Shop will also exercise the right to 
refuse the issuance of another floating meter to the company in question.   
 
Any Fire Hydrant Meter using reclaimed water shall not be allowed use 
again with any potable water supply. The customer shall incur the cost of 
replacing the meter and backflow device in this instance. 
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7. FEE AND DEPOSIT SCHEDULES 
 
7.1 Fees and Deposit Schedules:  The fees and deposits, as listed in the Rate 

Book of Fees and Charges, on file with the Office of the City Clerk, are 
based on actual reimbursement of costs of services performed, equipment 
and materials.  Theses deposits and fees will be amended, as needed, 
based on actual costs.  Deposits, will be refunded at the end of the use of 
the fire hydrant meter, upon return of equipment in good working 
condition and all outstanding balances on account are paid.  Deposits can 
also be used to cover outstanding balances. 

 
All fees for equipment, installation, testing, relocation and other costs 
related to this program are subject to change without prior notification.  
The Mayor and Council will be notified of any future changes. 
 

8. UNAUTHORIZED USE OF WATER FROM A HYDRANT 
 
8.1 Use of water from any fire hydrant without a properly issued and installed 

fire hydrant meter is theft of City property.  Customers who use water for 
unauthorized purposes or without a City of San Diego issued meter will be 
prosecuted. 

 
8.2 If any unauthorized connection, disconnection or relocation of a fire 

hydrant meter, or other connection device is made by anyone other than 
authorized Water Department personnel, the person making the 
connection will be prosecuted for a violation of San Diego Municipal 
Code, Section 67.15.  In the case of a second offense, the customer’s fire 
hydrant meter shall be confiscated and/or the deposit will be forfeited. 

 
8.3 Unauthorized water use shall be billed to the responsible party.  Water use 

charges shall be based on meter readings, or estimates when meter 
readings are not available. 

 
8.4 In case of unauthorized water use, the customer shall be billed for all 

applicable charges as if proper authorization for the water use had been 
obtained, including but not limited to bi-monthly service charges, 
installation charges and removal charges. 
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Tab 2 to DI 55.27 

WATER USES WITHOUT ANTICIPATED CHARGES FOR RETURN TO SEWER 
 
Auto Detailing 
Backfilling 
Combination Cleaners (Vactors) 
Compaction 
Concrete Cutters 
Construction Trailers 
Cross Connection Testing 
Dust Control 
Flushing Water Mains 
Hydro Blasting 
Hydro Seeing 
Irrigation (for establishing irrigation only; not continuing irrigation) 
Mixing Concrete 
Mobile Car Washing 
Special Events 
Street Sweeping 
Water Tanks 
Water Trucks 
Window Washing 
 
Note: 

1. If there is any return to sewer or storm drain, then sewer and/or storm drain fees will be charges. 
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Tab 3 to DI 55.27 

 
Date 
 
 
Name of Responsible Party 
Company Name and Address 
Account Number:_______________________ 
 
 
Subject: Discontinuation of Fire Hydrant Meter Service 
 
 
Dear Water Department Customer: 
 
The authorization for use of Fire Hydrant Meter #____________, located at (Meter Location Address) 
ends in 60 days and will be removed on or after (Date Authorization Expires).  Extension requests for an 
additional 90 days must be submitted in writing for consideration 30 days prior to the discontinuation 
date.  If you require an extension, please contact the Water Department, or mail your request for an 
extension to: 
 

City of San Diego 
Water Department 
Attention:  Meter Services 
2797 Caminito Chollas 
San Diego, CA  92105-5097 

 
Should you have any questions regarding this matter, please call the Fire Hydrant Hotline at (619)______-
______. 
 
 
 
Sincerely, 
 
 
 
Water Department  
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APPENDIX C 

MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE 
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MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE 

1. Soil amendment 

2. Fiber mulch 

3. PVC or PE pipe up to 16 inch diameter 

4. Stabilizing emulsion 

5. Lime 

6. Preformed elastomeric joint seal 

7. Plain and fabric reinforced elastomeric bearing pads 

8. Steel reinforced elastomeric bearing pads 

9. Waterstops (Special Condition) 

10. Epoxy coated bar reinforcement 

11. Plain and reinforcing steel 

12. Structural steel 

13. Structural timber and lumber 

14. Treated timber and lumber 

15. Lumber and timber 

16. Aluminum pipe and aluminum pipe arch 

17. Corrugated steel pipe and corrugated steel pipe arch 

18. Structural metal plate pipe arches and pipe arches 

19. Perforated steel pipe 

20. Aluminum underdrain pipe 

21. Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints 

22. Metal target plates 

23. Paint (traffic striping) 

24. Conductors 

25. Painting of electrical equipment 

26. Electrical components 

27. Engineering fabric 

28. Portland Cement 

29. PCC admixtures 

30. Minor concrete, asphalt 

31. Asphalt (oil) 

32. Liquid asphalt emulsion 

33. Epoxy 
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SAMPLE CITY INVOICE WITH SPEND CURVE 

 



City of San Diego, CM&FS Div., 9753 Chesapeake  Drive, SD CA 92123 Contractor's Name:   
Project Name:  Contractor's Address: 
Work Order No or Job Order No.  
City Purchase Order No.      Contractor's Phone #: Invoice No.  

Resident Engineer (RE):  Contractor's fax #:  Invoice Date:  

RE Phone#:                Fax#:  Contact Name:  Billing Period: (     To      )

Item # Item Description Contract Authorization Previous Totals To Date This Estimate Totals to Date
Unit Price Qty Extension %/QTY Amount % / QTY Amount % / QTY Amount

1 -$                    -$                 -$                  0.00 -$                 
2 -$                    -$                 -$                  0.00% -$                 
3 -$                    -$                 -$                  0.00% -$                 
4 -$                    -$                 -$                  0.00% -$                 
5 -$                    -$                 -$                  0.00% -$                 
6 -$                    -$                 -$                  0.00% -$                 
7 -$                    -$                 -$                  0.00% -$                 
8 -$                    -$                 -$                  0.00% -$                 
5 -$                    -$                 -$                  0.00% -$                 
6 -$                    -$                 -$                  0.00% -$                 
7 -$                    -$                 -$                  0.00% -$                 
8 -$                    -$                 -$                  0.00% -$                 
9 -$                    -$                 -$                  0.00% -$                 
10 -$                    -$                 -$                  0.00% -$                 
11 -$                    -$                 -$                  0.00% -$                 
12 -$                    -$                 -$                  0.00% -$                 
13 -$                    -$                 -$                  0.00% -$                 
14 -$                    -$                 -$                  0.00% -$                 
15 -$                    -$                 -$                  0.00% -$                 
16 -$                    -$                 -$                  0.00% -$                 
17 Field Orders -$                    -$                 -$                  0.00% -$                 

-$                    -$                 -$                  0.00% -$                 
CHANGE ORDER No.  -$                    -$                 -$                  0.00% -$                 

-$                    -$                 -$                  0.00% -$                 
-$                   -$                -$                  Total Billed -$                 

            SUMMARY
A.  Original Contract Amount -$                             Retention and/or Escrow Payment Schedule

B.  Approved Change Order #00 Thru #00 -$                  Total Retention Required as of this billing (Item E) $0.00
C.  Total Authorized Amount (A+B) -$                     Previous Retention Withheld in PO or in Escrow $0.00
D.  Total Billed to Date -$                  Add'l Amt to Withhold in PO/Transfer in Escrow: $0.00
E.  Less Total Retention (5% of D ) -$                  Amt to Release to Contractor from PO/Escrow:

F.  Less Total Previous Payments -$                  
G. Payment Due Less Retention $0.00
H.  Remaining Authorized Amount $0.00 Contractor Signature and Date:  ____________________________

 Total Authorized Amount (including approved Change Order)

Construction Engineer

I certify that the materials
have been received by me in

the quality and quantity specified

Resident Engineer
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Sample Project Spend Curve
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CONTRACTOR’S DAILY QUALITY CONTROL INSPECTION REPORT 
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City of San Diego 
Asphalt Concrete Overlay 

Contractor’s Daily Quality Control Inspection Report 

Project Title: Date: 

Locations: 1. 

2.

3.

Asphalt Mix Specification: Attached  Supplier: 

Dig out 
Locations: 1. 

2.

3.

Tack Coat Application Rate @ Locations: 

1.

2.

3.

Asphalt Temperature at Placement @ Locations: 

1.

2.

3.

Asphalt Depth @Locations: 

1.

2.

3.

Compaction Test Result @Locations: 

1.

2.

3.
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Location and nature of defects: 

1. 

2. 

3. 

Remedial and Corrective Actions taken or proposed for Engineer’s approval: 

1. 

2. 

3. 

Date’s City Laboratory representative was present: 

1. 

2. 

3. 

Verified the following: Initials: 

1. Proper Storage of Materials & Equipment ______ 

2. Proper Operation of Equipment ______ 

3. Adherence to Plans and Specs ______ 

4. Review of QC Tests ______ 

5. Safety Inspection ______ 

Deviations from QCP_______ (see attached) 

Quality Control Plan Administrator’s Signature: Date Signed: 

________________________________________________ _________________ 
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APPENDIX G 

MONTHLY DRINKING WATER DISCHARGE MONITORING FORM 



QSP Conducting Tests:   

BMPs MUST BE IN PLACE PRIOR TO ANY SCHEDULED DISCHARGE
Notes

Measurement Unit Time Result No Yes *report discharge exceedances to the RE immediately and 
complete attached Monitoring Exceedance Form

Location           Scheduled           Chlorinated5 gal Diverted

gal To Sewer

> 1 acre-foot gal To Storm Drain

          Emergency (325,850 gal)5 gal Total  

Chollas Creek5

          Groundwater Well5

          Other5___________

Start Date 

Start Time 

End Time 

End Date 

mg/L Total Hardness

Additional Samples mg/L Copper

(Chollas Creek Only) mg/L Lead

mg/L Zinc

Exceedance?
Limit

0.1 mg/L 
=Exceedance 

Range     
6.0 to 9.0

20 NTU 
=Exceedance 
for Surface 

Waters

225 NTU = 
Exceedance 
for Ocean

Turbidity            
(Minimum samples first 10, 

first 60, and last 10 minutes)

NTU

MONTHLY DRINKING WATER DISCHARGE MONITORING FORM 
All discharge activities related to this project comply with the State Water Resources Control Board ORDER WQ 2014-0194-DWQ, STATEWIDE GENERAL NPDES PERMIT FOR DRINKING WATER SYSTEMS DISCHARGES as referenced by 

(http://www.waterboards.ca.gov/water_issues/programs/npdes/docs/drinkingwater/final_statewide_wqo2014_0194_dwq.pdf), and as follows:

Project Name: WBS or 
IO No.:   Contract No.

*Signature of QSP:

*By signing, I certify that all of the statements and conditions for drinking water discharge events are correct.

Chlorine            
(Minimum samples first 10, 

first 60, and last 10 minutes)

E
ve

n
t 

#

Discharge 
Location1

Discharge 
Description2

PH
(Minimum samples first 10, 

first 60, and last 10 minutes)

Volume             
(estimate)

1

Sampling4

Units

Catergory3

mg/L

See Instructions on Sheet 2 

Public Works Department Construction Management Field Services Division

Revised 3/8/2017 
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Accessible 
Unable to 
Determine

No Safe Access

Yes NO 
Yes NO 
Yes NO 
Yes NO 
Yes NO 
Yes NO 
Yes NO 

Instructions

Category Measure Limit
Emergency Volume, Estimate N/A

Volume, Estimate N/A
Chlorine, Field 0.10 mg/L
Turbidity, Visual 
Estimate

20 NTU (surface water) 
or 225 NTU (ocean)

pH, Field 6.0 to 9.0
Volume, estimate N/A
Chlorine, Field 0.10 mg/L
Turbidity, Visual 
Estimate

20 NTU (surface water) 
or 225 NTU (ocean)

pH, Field 6.0 to 9.0
Total Hardness (Lab)
Copper (Lab)
Lead (Lab)
Zinc (Lab)

Use Additional Sheets as necessary

Is the discharge into the receiving water…

3) If all answers are no, stop here.  If any answers are yes, take pictures, document and immediately notify the RE

Visual Monitoring 

…causing and impact to the aquatic life present
…observed with visible film

…observed with an sheen or coating
…causing potential nuisance conditions

Chlorinated

>1 ac-ft (325,850 
gal)

Additional for 
Chollas Creek

2) If accessible, take pictures and complete the visual monitoring table below.  If unable to determine, notify the RE.  If no safe access, stop here.

...causing erosion

Receiving Water Monitoring

1) Go to the location where the discharge enters the receiving water.

Submit completed form to Resident Engineer at end of month

4) Sampling Requirements: 

1) Summarize the location of the discharge by connection location.  For example: Albatross St (4th Av to 5th Av).  Inlcude the start date and time and the end date and time
2) Please select either scheduled or emergency.  Scheduled discharges are those that the City knows in advance, for example CIP group jobs.  Emergency discharges are those un planned discharges that the 

City is unaware of until after the discharge has commenced.  PWD will only report on emergencies associated with CIP projects.
3) Select chlorinated, >1 acre-foot, well development or rehabilitation, or other discharges.  Chlorinated are discharges of water that is dosed with chlorine in order to adequately sanitize and disinfect drinking 

water system facilities. Discharges >1 acre-foot are large discharges that are greater than 325,850 gallons, are not chlorinated, or not from a groundwater well.  Chollas Creek are discharge located in the 
Chollas HSA, No. 908.22 as designated on the plans.  Groundwater wells are projects associated with wells including development and rehabilitation.

…carrying floating or suspended matter
…causing discoloration

Revised   3/8/2017

Public Works Department Construction Management Field Services Division
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APPROVED: SUBMITTED BY:

FOR CITY ENGINEER
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WATER
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SEWER

CITY OF SAN DIEGO, CALIFORNIA

    

PROJECT MANAGER

PUBLIC WORKS DEPARTMENT

CONTRACTOR

INSPECTOR

DATE STARTED

DATE COMPLETED

PROJECT ENGINEER

ORIGINAL

DESCRIPTION BY APPROVED DATE FILMED

CCS27 COORDINATE

CCS83 COORDINATE

CHECKED BY:

RCE#
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SHEILA GAMUEDA

REFERENCE:

RETIREMENTS:

1
2

3

4

5

6

7

1" SERVICE - 20 - UNK - 1962

FH (3-PORT) - 2

8" - AC - 572' - 1962

MAP 985 - NORMAL HEIGHTS

ROS 11248

C

2" HP GAS

C

1• " HP GAS

C

EX 8" VC SWR

C 2" HP GAS

HGL:536 

THOMAS BROS.: 1269E2

100' SCALE/FIELD BOOK: I17S

IMPROVEMENTS: NONE

TELEPHONE: SE0506D.DGN

CABLE TV: N/A

ELECTRIC: 16012-118950

GAS: 16012-118950

STORM DRAIN: NONE

SEWER: 13770-10-D

WATER: 10640-4-D
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C

C
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'

C

C

AC WATER & SEWER GROUP 1026

SHEET 01 OF 05 SHEETS

B-15001

EXHIBIT; NO SURVEY DONE

THIS SHEET IS A DESIGN

NOTE:

C
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FURNISH AND INSTALL
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1
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2

EX 8" AC WTR

NORTH MOUNTAIN VIEW DRIVE

ON 39091-02-D

SEE NOTE 5 & 6

C

39091-02-D

CONTRACT SEE

INCLUDED IN THIS

8" WATER PIPE

ADD'L PROPOSED

C

39091-03-D

CONTRACT SEE

INCLUDED IN THIS

8" WATER PIPE

ADD'L PROPOSED
1 - 6" FH ASSY AND MARKER

1 - 12" X 6" TEE (MJ, MJ, F)

STA 5+56.72

FURNISH AND INSTALL

BY CONTRACTOR

2

1 - 6" FH ASSY AND MARKER

1 - 12" X 6" TEE (MJ, MJ, F)

STA 1+19.77

C

4

SHEET 01

                                                          S 16°42'17.46" E 

PCC    6+80.39  1860848.11  6292546.41  R=307.68  413.34  N 86°19'24.96" E

                                                          N 85°23'53.19" E

PC     5+56.72  1860815.14  6292427.99  R=323.44  123.67  N 63°29'23.71" E

PT     4+09.88  1860739.11  6292302.37  STRAIGHT  146.84  N 58°48'51.63" E

                                                          N 50°11'23.14" E 

PRC    2+11.26  1860684.94  6292117.04  R=241.95  198.61  S 82°46'38.24" E

                                                          S 86°24'22.54" E 

PCC    1+19.77  1860660.68  6292030.60  R=136.04   91.49  N 55°03'32.41" E

                                                          N 47°53'34.64" E 

PC     1+00.00  1860645.95  6292017.48  R= 91.31   19.77  N 35°29'16.99" E

POINT  CHAINAGE NORTHING    EASTING     ELEMENT   LENGTH  WCB (0°00'00")

PRINCIPLE SETTING OUT LINE FOR Sheet 1

2

12" PVC DR-14 (CLASS 305)

FINAL APPENDIX G

C

C
10
.8
2
'

C

C
1.8

9
'

APPROXIMATE LF

ESTIMATED ARCHAEOLOGICAL MONITORING LIMITS 

(INCLUDES MAIN, LATERALS, AND OTHER TRENCHING ACTIVITIES)

STA. 1+00 STA. 7+00.00

BEGIN STATION END STATION

THE PROJECT'S MITIGATION AND MONITORING PROGRAM (MMRP).

PRIOR TO CONSTRUCTION AND SHALL BE CONSISTENT WITH 

ACTUAL LIMITS SHALL BE DETERMINED BY THE PI/MONITOR(S) 

1,146

NABIL BATTA C63631

CC

2. USE EXTREME CAUTION WHEN WORKING DUE TO

ON THIS SHEET

*SEE CONTRACTOR'S NOTE 1

ON THIS SHEET

*SEE CONTRACTOR'S NOTE 1

THE WATER AND SEWER IS LESS THAN 10 FEET.

IMMEDIATELY IF THE WALL TO WALL SEPARATION BETWEEN

STANDARDS. CONTRACTOR SHALL NOTIFY THE ENGINEER

INSTALLATION IS IN COMPLIANCE WITH THE STATE'S HEALTH

*1. CONTRACTOR SHALL ENSURE THAT THE NEW WATER MAIN

CONTRACTOR'S NOTE:

)503 SSALC( 41-RD CVP "21

BILAL ORIQAT

C

HAS BEEN ACCEPTED.

RECONNECT AFTER NEW MAIN

EX 8" AC WTR

CUT AND PLUG:

STA 6+80.39, 10' LT, AHD

4

AHD OF CONTRACTOR

FURNISH & INSTALL

BY CITY FORCES 
FURNISH AND INSTALL

BY CONTRACTOR

3

1    - 8" VALVE (F, MJ) LT

1    - 12" VALVE (F, MJ) AHD

1    - 12" X 8" TEE (F, F, MJ)

STA 6+80.39

PRINT DCE NAME

218-1725

218-1731

1858-6285
1858-6291

EL 397.36

EX 6" AC WTR

C

EL 397.43

EX 8" AC WTR

5002

4993
3117

3125

3129

3135

3139

3145

3151

3158
31623112

3159

3116

3122

3130

3134
3138

3142

3148

3152
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PUBLIC WORKS DEPARTMENT

CONTRACTOR

INSPECTOR
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DATE COMPLETED

PROJECT ENGINEER

ORIGINAL

DESCRIPTION BY APPROVED DATE FILMED

CCS27 COORDINATE

CCS83 COORDINATE
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RCE#
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SHEILA GAMUEDA

SHEET 02 OF 05 SHEETS

REFERENCE:

RETIREMENTS:

1" SERVICE - 26 - UNK - 1962

8" - AC - 800' - 1962

12 

MAP 985 - NORMAL HEIGHTS

HGL: 536

THOMAS BROS.: 1269E2

100' SCALE/FIELD BOOK: I17S

IMPROVEMENTS: NONE

TELEPHONE: SE0306A.DGN

CABLE TV: N/A

ELECTRIC: 16020-118950

GAS: 16020-118950

STORM DRAIN: NONE

SEWER: 11743-3-D

WATER: 10640-4-D, 10640-5-D
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FURNISH AND INSTALL

BY CONTRACTOR

3

1 - 6" FH ASSY AND MARKER

1 - 12" X 6" TEE (MJ, MJ, F)

STA 14+48.75

C

3

N/A

S
T

A
. 
7
+

0
0
.0

0
 M

A
T

C
H

 L
I
N

E
  
S

E
E

 S
H

T
 0

1

EX 6" AC WTR

NORTH MOUNTAIN VIEW DR

39091-04-D

CONTRACT SEE

INCLUDED IN THIS

8" WATER PIPE

ADD'L PROPOSED

C

SHEET 02

12" PVC DR-14 (CLASS 305)

FINAL APPENDIX G

C

C
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C
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.13
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C

C
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'

FURNISH AND INSTALL

BY CONTRACTOR

1

1 - 6" FH ASSY AND MARKER

1 - 12" X 6" TEE (MJ, MJ, F)

STA 10+47.68

APPROXIMATE LF

ESTIMATED ARCHAEOLOGICAL MONITORING LIMITS 

(INCLUDES MAIN, LATERALS, AND OTHER TRENCHING ACTIVITIES)

STA. 7+00

BEGIN STATION END STATION

THE PROJECT'S MITIGATION AND MONITORING PROGRAM (MMRP).

PRIOR TO CONSTRUCTION AND SHALL BE CONSISTENT WITH 

ACTUAL LIMITS SHALL BE DETERMINED BY THE PI/MONITOR(S) 

STA. 15+00.00 1,508

NABIL BATTA C63631

EXHIBIT; NO SURVEY DONE

THIS SHEET IS A DESIGN

NOTE:

PRINCIPLE SETTING OUT LINE FOR Sheet 2

POINT  CHAINAGE NORTHING    EASTING     ELEMENT   LENGTH  WCB (0°00'00")

PCC    10+47.68 1860672.45  6292844.35  R=307.68   46.04  S 25°16'45.31" E

                                                          S 16°42'17.46" E

PT     10+93.73 1860629.50  6292860.83  STRAIGHT   97.13  S 13°59'40.74" E

PC     11+90.86 1860535.25  6292884.32  R=420.86  257.88  S 15°34'51.07" E

                                                          S 50°41'21.16" E

PCC    14+48.75 1860322.67  6293023.09  R=420.86  362.05  S 50°41'21.16" E

                                                          N 80°01'18.21" E 

LOW OVERHEAD UTILITY LINES.

2. USE EXTREME CAUTION WHEN WORKING DUE TO

C

C

C

ON THIS SHEET

*SEE CONTRACTOR'S NOTE 1

ON THIS SHEET

*SEE CONTRACTOR'S NOTE 1

THE WATER AND SEWER IS LESS THAN 10 FEET.

IMMEDIATELY IF THE WALL TO WALL SEPARATION BETWEEN

STANDARDS. CONTRACTOR SHALL NOTIFY THE ENGINEER

INSTALLATION IS IN COMPLIANCE WITH THE STATE'S HEALTH

*1. CONTRACTOR SHALL ENSURE THAT THE NEW WATER MAIN

CONTRACTOR'S NOTE:

12" PVC DR-14 (CLASS 305)

BILAL ORIQAT

4

C

HAS BEEN ACCEPTED.

RECONNECT AFTER NEW MAIN

EX 6" AC WTR

CUT AND PLUG:

STA 10+93.73, 10' LT

4

AHD OF CONTRACTOR

FURNISH & INSTALL

BY CITY FORCES 

PRINT DCE NAME

C

EL 393.13

EX 8" AC WTR

FURNISH AND INSTALL

BY CONTRACTOR

1    - 8" GV (F, MJ)  LT

1    - 12" GV (F, MJ) AHD

1    - 12" X 8" TEE (F, F, MJ)

STA 10+93.73 
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INSPECTOR
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DATE COMPLETED

PROJECT ENGINEER
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DESCRIPTION BY APPROVED DATE FILMED

CCS27 COORDINATE

CCS83 COORDINATE

CHECKED BY:
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CAUTION

SHEILA GAMUEDA

C

STA 15+ 00.00 TO STA 23+ 00.00

ALLEY

C EX 8" VC SWR

C

EX 10" VC SWR

SHEET 03 OF 05 SHEETS

REFERENCE:

RETIREMENTS:

1" SERVICE - 24 - UNK - 1962

FH (3-PORT) - 1

8" - AC - 800' - 1962

MAP 985 - NORMAL HEIGHTS

ROS 8819

MAP 1353 - NORMAL HEIGHTS RESUB VILLA LOTS 53-54 & 56-61

C A U T I   O N

SDG&E STANDBY REQUIRED

ADVANCE PRIOR TO EXCAVATION

NOTIFY SDG&E 15 WORKING DAYS IN

VERIFY EXACT LOCATION AND MUST

4" HP GAS!  CONTRACTOR TO

CONTRACTOR'S NOTE:

USE EXTREME CAUTION WHEN WORKING DUE TO

LOW OVERHEAD UTILITY LINES.

HGL: 536

THOMAS BROS.: 1269F3

100' SCALE/FIELD BOOK: I17S

IMPROVEMENTS: NONE

TELEPHONE: SE0306A.DGN

CABLE TV: N/A

ELECTRIC: 16027-118950

GAS: 16027-118950

STORM DRAIN: NONE

SEWER: 11743-3-D, 11746-4-D

WATER: 10640-5-D, 10640-6-D
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BY CONTRACTOR

1 - 6" FH ASSY AND MARKER

1 - 12" X 6" TEE (MJ, MJ, F)
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FINAL APPENDIX G
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' APPROXIMATE LF

ESTIMATED ARCHAEOLOGICAL MONITORING LIMITS 

(INCLUDES MAIN, LATERALS, AND OTHER TRENCHING ACTIVITIES)

STA. 15+00

BEGIN STATION END STATION

THE PROJECT'S MITIGATION AND MONITORING PROGRAM (MMRP).

PRIOR TO CONSTRUCTION AND SHALL BE CONSISTENT WITH 

ACTUAL LIMITS SHALL BE DETERMINED BY THE PI/MONITOR(S) 

STA. 23+00.00 1,409

NABIL BATTA C63631

PRINCIPLE SETTING OUT LINE FOR Sheet 3

POINT  CHAINAGE NORTHING    EASTING     ELEMENT   LENGTH  WCB (0°00'00")

PCC    18+10.79 1860233.80  6293362.64  R=443.11   29.11  N 81°17'37.43" E

                                                          N 77°31'48.24" E 

PCC    18+39.90 1860239.15  6293391.24  R=430.54  327.01  N 77°18'53.17" E

                                                          N 33°47'49.18" E 

PCC    21+66.91 1860419.69  6293654.48  R=443.76  186.64  N 32°46'36.50" E

                                                          N 8°40'42.82" E 

LOW OVERHEAD UTILITY LINES.

2. USE EXTREME CAUTION WHEN WORKING DUE TO

C

ON THIS SHEET

*SEE CONTRACTOR'S NOTE 1

THE WATER AND SEWER IS LESS THAN 10 FEET.

IMMEDIATELY IF THE WALL TO WALL SEPARATION BETWEEN

STANDARDS. CONTRACTOR SHALL NOTIFY THE ENGINEER

INSTALLATION IS IN COMPLIANCE WITH THE STATE'S HEALTH

*1. CONTRACTOR SHALL ENSURE THAT THE NEW WATER MAIN

CONTRACTOR'S NOTE:

39091-11-D

CONTRACT SEE

INCLUDED IN THIS

8" WATER PIPE

PROPOSED ADD'L

12" PVC DR-14 (CLASS 305)

BILAL ORIQAT

FURNISH AND INSTALL

BY CONTRACTOR

1

1    - 12" VALVE (F, MJ) AHD

1    - 8" VALVE (F, MJ) RT

1    - 12" X 8" TEE (F, F, MJ)

STA 18+10.79

4

C

HAS BEEN ACCEPTED.

RECONNECT AFTER NEW MAIN

EX 8" AC WTR

CUT AND PLUG:

STA 18+10.79, 10' RT

4

AHD OF CONTRACTOR

FURNISH & INSTALL

BY CITY FORCES 

5

C

HAS BEEN ACCEPTED.

RECONNECT AFTER NEW MAIN

EX 8" AC WTR

CUT AND PLUG:

STA 21+66.91, 10' LT

5

AHD OF CONTRACTOR

FURNISH & INSTALL

BY CITY FORCES 

PRINT DCE NAME

C

EL 394.37

EX 8" AC WTR

C

EL 394.92

EX 8" AC WTR

FURNISH AND INSTALL

BY CONTRACTOR

3

1    - 12" VALVE (F, MJ) AHD

1    - 8" VALVE (F, MJ) LT

1    - 12" X 8" TEE (F, F, MJ)

STA 21+66.91

15

16
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18
19
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21

2
2

2
3

1

2
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APPROVED: SUBMITTED BY:

FOR CITY ENGINEER

B-15001
WBS
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SEWER

CITY OF SAN DIEGO, CALIFORNIA

    

PROJECT MANAGER

PUBLIC WORKS DEPARTMENT

CONTRACTOR

INSPECTOR

DATE STARTED

DATE COMPLETED

PROJECT ENGINEER

ORIGINAL BO/AA

DESCRIPTION BY APPROVED DATE FILMED

CCS27 COORDINATE

CCS83 COORDINATE

CHECKED BY:

RCE#

23+00 24+00 25+00 26+00 27+00 28+00 29+00 30+00   31+00   32+00

EX PAVEMENT

C

C

EX 8" AC WTR C

S
T

A
 3

1
+

3
4
.9

5
 E

N
D

 O
F

 W
O

R
K

NORTH MOUNTAIN VIEW DRIVE

C

EX 8" AC WTR

C

S
T

A
. 2

3
+
0
0
 

M
A
T
C
H
 
L
IN

E
 
 
S
E
E
 
S
H
T
 
0
3

S
T

A
. 
2
3
+

0
0
.0

0
 M

A
T

C
H

 L
I
N

E
  
S

E
E

 S
H

T
 0

3

SHEILA GAMUEDA

N MOUNTAIN
 VIE

W 
DRIV

E

A
R
T

H
U
R
 
A

V

C

EX 10" VC SWR

C

EX 10" VC SWR

W

W

W
W

W

W
W

W

W
W

W W
W

W W W
W

W

W
W

W

W

W

W

W

W
W

W

W

AC WATER & SEWER GROUP 1026

SHEET 04 OF 05 SHEETS

REFERENCE:

RETIREMENTS:

1" SERVICE - 28 - UNK - 1962

FH (3-PORT) - 1

8" - AC - 831.22' - 1962

MAP 985 - NORMAL HEIGHTS

MAP 1353 - NORMAL HEIGHTS RESUB VILLA LOTS 53-54 & 56-61

ROS 10213, 10414, 10487, 10558, 10591

34TH 
STREET

CAUTION

CAUTION

C

C

HGL: 536

THOMAS BROS.: 1269F2

100' SCALE/FIELD BOOK: I17S

IMPROVEMENTS: NONE

TELEPHONE: SE0306BC.DGN

CABLE TV: N/A

ELECTRIC: 16027-118955

GAS: 16027-118955

STORM DRAIN: 13694-3-L

SEWER: 11743-4-D, 13770-5-D, 11743-5-D

WATER: 10640-6-D, 7963-W

3
7
.8
3
'

C

C
10
0
.0

0
'

C

C

C

C

2" HP GAS

C

2" HP GAS

218-1731

1858-6291

C

18" 
SDRCP

EXHIBIT; NO SURVEY DONE

THIS SHEET IS A DESIGN

NOTE:

C

2" HP GAS

C

C

INVERT OF PIPE

E
X

 8
"
 A

C
 W

T
R

S
T

A
 2

4
+

7
9
.5

0

EL UNK

2" HP GAS EL UNK

2" HP GAS

1

C

C

C

4

C

5

FURNISH AND INSTALL

BY CONTRACTOR

1 - 6" FH ASSY AND MARKER

1 - 12" X 6" TEE (MJ, MJ, F)

STA 24+49.32        

1

C

3

FURNISH AND INSTALL

BY CONTRACTOR

1 - 6" FH ASSY AND MARKER

1 - 12" X 6" TEE (MJ, MJ, F)

STA 28+20.00        

3

N/A

C

EX 8" AC WTR

NORTH MOUNTAIN VIEW DR
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X
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C
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39091-05-D

CONTRACT SEE

INCLUDED IN THIS

8" WATER PIPE

PROPOSED ADD'L

E
X
 
6
" A

C
 

W
T
R

SHEET 04

2

C

39091-06-D

CONTRACT SEE

INCLUDED IN THIS

12" WATER PIPE

PROPOSED ADD'L

PRINCIPLE SETTING OUT LINE FOR Sheet 4

POINT  CHAINAGE NORTHING    EASTING     ELEMENT   LENGTH  WCB (0°00'00")

PT     23+53.55 1860592.97  6293720.06  STRAIGHT   95.77  N  9°55'30.16" E     

PI     24+49.32 1860687.31  6293736.56  STRAIGHT   30.50  N  9°46'18.69" E     

PC     24+79.82 1860717.36  6293741.74  R=952.09  333.08  N 10°23'28.14" E

                                                          N 30°26'08.12" E 

PCC    28+12.90 1861027.94  6293857.32  R=952.09  322.05  N 30°26'08.12" E

                                                          N 49°48'58.34" E 

PT     31+34.95 1861273.01  6294063.89         

FINAL APPENDIX G

12" PVC (CLASS 305)

12" PVC (CLASS 305)

C

C

9
.7
6
'

APPROXIMATE LF

ESTIMATED ARCHAEOLOGICAL MONITORING LIMITS 

(INCLUDES MAIN, LATERALS, AND OTHER TRENCHING ACTIVITIES)

STA. 23+00

BEGIN STATION END STATION

THE PROJECT'S MITIGATION AND MONITORING PROGRAM (MMRP).

PRIOR TO CONSTRUCTION AND SHALL BE CONSISTENT WITH 

ACTUAL LIMITS SHALL BE DETERMINED BY THE PI/MONITOR(S) 

STA. 31+34.95 1,694.95

EX 8" AC WTR

C

NABIL BATTA C63631

LOW OVERHEAD UTILITY LINES.

2. USE EXTREME CAUTION WHEN WORKING DUE TO

C

CONTRACTOR'S NOTE:

THE WATER AND SEWER IS LESS THAN 10 FEET.

IMMEDIATELY IF THE WALL TO WALL SEPARATION BETWEEN

STANDARDS. CONTRACTOR SHALL NOTIFY THE ENGINEER

INSTALLATION IS IN COMPLIANCE WITH THE STATE'S HEALTH

*1. CONTRACTOR SHALL ENSURE THAT THE NEW WATER MAIN

ON THIS SHEET

*SEE CONTRACTOR'S NOTE 1

S
S

BILAL ORIQAT

C

6

HAS BEEN ACCEPTED.

RECONNECT AFTER NEW MAIN

EX 6" AC WTR

CUT AND PLUG:

STA 24+79.82, 10' RT

6

AHD OF CONTRACTOR

FURNISH & INSTALL

BY CITY FORCES 

5

C

AHD OF CONTRACTOR

BY CITY FORCES

HAS BEEN ACCEPTED

RECONNECT AFTER NEW MAIN

CUT AND PLUG EX 8" AC WTR

STA 31+34.95, 10' LT, RT, AHD

5

PRINT DCE NAME

EL 398.92

EX 8" AC WTR

C

EL 395.96

EX 8" AC WTR

FURNISH AND INSTALL

BY CONTRACTOR

1    - 8" 11.25°BEND (MJ) RT

1    - 8" VALVE (F, MJ) RT

1    - 12" VALVE (F, MJ) AHD

1    - 12" X 8" TEE (F, F, MJ)

STA 24+79.82        

2

FURNISH AND INSTALL

BY CONTRACTOR

2 - 12" x 8" REDUCER (F, MJ) LT, AHD

3 - 12" VALVES (F, MJ) LT, RT, AHD

1    - 12" X 12" CROSS (F, F, F, MJ)

STA 31+34.95        

4

IN
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O
U
T

IN
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1+00 2+00

35TH STREET TO EAST MOUNT VIEW DR

  

IP_PW P:d0125073\gj1026t.dgn
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SCALE
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APPROVED: SUBMITTED BY:
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CITY OF SAN DIEGO, CALIFORNIA
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PUBLIC WORKS DEPARTMENT
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INSPECTOR
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PROJECT ENGINEER

ORIGINAL

DESCRIPTION BY APPROVED DATE FILMED

CCS27 COORDINATE

CCS83 COORDINATE
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RCE#
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EX PAVEMENT

HGL: 536

THOMAS BROS.: 1269E2

100' SCALE/FIELD BOOK: I17S

IMPROVEMENTS: NONE

TELEPHONE: SE0306A.DGN

CABLE TV: N/A

ELECTRIC: 16020-118950

GAS: 16020-118950

STORM DRAIN: 5045-B

SEWER: 13770-5-D, 30250-5-D

WATER: 10640-5-D, 11249-6-D

218-1731

1858-6291

EXHIBIT; NO SURVEY DONE

THIS SHEET IS A DESIGN

NOTE:
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C
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EX 8" AC WTR

C

8" PIPE

AHD OF CONTRACTOR

BY CITY FORCES

HAS BEEN ACCEPTED

RECONNECT AFTER NEW MAIN 

CUT AND PLUG EX 6" AC WTR

STA 1+29.39 25' LT

4

AHD OF CONTRACTOR

BY CITY FORCES

HAS BEEN ACCEPTED

RECONNECT AFTER NEW MAIN 

CUT AND PLUG EX 8" AC & 6" AC WTR

STA 1+00.00 10' BK, LT, RT

3

FINAL APPENDIX G

NABIL BATTA C63631

C

FH TO BE REMOVED

DETAIL "B"

C

DETAIL "B"

CONTRACTOR'S NOTE:

THE WATER AND SEWER IS LESS THAN 10 FEET.

IMMEDIATELY IF THE WALL TO WALL SEPARATION BETWEEN

STANDARDS. CONTRACTOR SHALL NOTIFY THE ENGINEER

INSTALLATION IS IN COMPLIANCE WITH THE STATE'S HEALTH

CONTRACTOR SHALL ENSURE THAT THE NEW WATER MAIN

ARTHUR AVENUE

A
R

T
H

U
R

 A
V

E
N

U
E

BILAL ORIQAT
PRINT DCE NAME

FURNISH AND INSTALL

BY CONTRACTOR

1    - 8" X 6" REDUCER, LT

3 - 8" VALVES (F, MJ) BK, LT, RT

1    - 8" CROSS (F, F, F, MJ)

STA 1+00.00

1

2

C

FURNISH AND INSTALL

BY CONTRACTOR

2

1 - 8" 90°BEND (MJ)

STA. 1+12.54

B

1

POE    1+29.39  1862036.45  6294339.66   

PI     1+12.54  1862029.48  6294355.00  STRAIGHT 16.85   N  65°32'48.68" W     

POB    1+00.00  1862018.06  6294349.82  STRAIGHT 12.54   N  24°25'47.17" E     

POINT  CHAINAGE NORTHING    EASTING     ELEMENT  LENGTH  WCB (0°00'00")

PRINCIPLE SETTING OUT LINE FOR Sheet 5

FURNISH AND INSTALL

BY CONTRACTOR

1 - 8" VALVE (F, MJ) RT

1 - 6" FH ASSY AND MARKER, AHD

1 - 8" X 6" TEE (MJ, F, F)

STA 1+29.39

5
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Appendix I - Hazardous Label/Forms 

APPENDIX I 

HAZARDOUS LABEL/FORMS 
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5-02-08 Page 1 of 2 

INCIDENT/RELEASE ASSESSMENT FORM 1 
 

If you have an emergency, Call 911 
 

Handlers of hazardous materials are required to report releases.  The following is a tool to be used for 
assessing if a release is reportable.  Additionally, a non-reportable release incident form is provided to 
document why a release is not reported (see back). 

 
Questions for Incident Assessment: YES NO 

1. Was anyone killed or injured, or did they require medical care or admitted to a 
hospital for observation? 

2. Did anyone, other than employees in the immediate area of the release, 
evacuate? 

3. Did the release cause off-site damage to public or private property? 

4. Is the release greater than or equal to a reportable quantity (RQ)? 

5. Was there an uncontrolled or unpermitted release to the air? 

6. Did an uncontrolled or unpermitted release escape secondary containment, or 
extend into any sewers, storm water conveyance systems, utility vaults and 
conduits, wetlands, waterways, public roads, or off site? 

7. Will control, containment, decontamination, and/or clean up require the 
assistance of federal, state, county, or municipal response elements? 

8. Was the release or threatened release involving an unknown material or 
contains an unknown hazardous constituent? 

9. Is the incident a threatened release (a condition creating a substantial 
probability of harm that requires immediate action to prevent, reduce, or 
mitigate damages to persons, property, or the environment)? 

10. Is there an increased potential for secondary effects including fire, explosion, 
line rupture, equipment failure, or other outcomes that may endanger or cause 
exposure to employees, the general public, or the environment? 

If the answer is YES to any of the above questions – report the release to the California Office of Emergency Services 
at 800-852-7550 and the local CUPA daytime: (619) 338-2284, after hours: (858) 565-5255.  Note: other state and 
federal agencies may require notification depending on the circumstances.  

*Call 911 in an emergency* 
 
If all answers are NO, complete a Non Reportable Release Incident Form (page 2 of 2) and keep readily available.  
Documenting why a “no” response was made to each question will serve useful in the event questions are asked in the 
future, and to justify not reporting to an outside regulatory agency. 
 
If in doubt, report the release. 

                                                 
1 This document is a guide for accessing when hazardous materials release reporting is required by Chapter 
6.95 of the California Health and Safety Code.  It does not replace good judgment, Chapter 6.95, or other 
state or federal release reporting requirements. 
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5-02-08 

Page 2 of 2

 

NON REPORTABLE RELEASE INCIDENT FORM 
 

1.  RELEASE AND RESPONSE DESCRIPTION                           Incident #__________ 

Date/Time Discovered Date/Time Discharge 
 
Discharge Stopped           Yes        No 

Incident Date / Time: 

Incident Business / Site Name: 

Incident Address: 

Other Locators (Bldg, Room, Oil Field, Lease, Well #, GIS) 
Please describe the incident and indicate specific causes and area affected.   Photos Attached?:           Yes              No 
 
 
 
 
 
 
Indicate actions to be taken to prevent similar releases from occurring in the future. 
 
 
 
 
 
 

 
2. ADMINISTRATIVE INFORMATION 
Supervisor in charge at time of incident: Phone: 

Contact Person: Phone: 

   
3. CHEMICAL INFORMATION 
Chemical  

Quantity                         GAL            LBS            FT³
Chemical  

Quantity                         GAL            LBS            FT³
Chemical  

Quantity                         GAL            LBS            FT³
Clean-Up Procedures & Timeline: 

 
 
 
 
 
 
 
 

Completed By: Phone: 

Print Name: Title: 
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EMERGENCY RELEASE FOLLOW - UP NOTICE REPORTING FORM

  CONTROL NO.

CHECK IF RELEASE REQUIRES NOTIFI -

SOLID LIQUIDGAS

TIME OF RELEASE

A

B

C

D

FACILITY EMERGENCY CONTACT & PHONE NUMBER

DAY YR
(use 24 hr time)

TIME
OES

NOTIFIED
CITY / COMMUNITY

CAS   Numb er

GAS

   (        )         -

OES

COUNTY             ZIP

CATION UNDER 42 U.S.C. Section 9603 (a)

LIQUIDSOLID
PHYSICAL STATE RELEASED QUANTITY RELEASED

AIR WATER GROUND OTHER
DURATION OF RELEASE

DAYS HOURS MINUTES

DATE
INCIDENT    MO

BUSINESS NAME

INCIDENT ADDRESS LOCATION

CHEMICAL OR TRADE NAME (print or type)

CHECK  IF  CHEMICAL  IS  LISTED  IN
40 CFR 355, APPENDIX A

PHYSICAL STATE CONTAINED

ENVIRONMENTAL CONTAMINATION

ACTIONS TAKEN

E

CHRONIC OR DELAYED (explain)F

G

ACUTE OR IMMEDIATE (explain)

NOT KNOWN (exp lain)

KNOWN OR ANTICIPATED HEALTH EFFECTS (Use the comments section for addition information)

ADVICE REGARDING MEDICAL ATTENTION NECESSARY FOR EXPOSED INDIVIDUALS

COMMENTS (INDICATE SECTION (A - G) AND ITEM WITH COMMENTS OR ADDITIONAL INFORMATION)

H

I

CERTIFICATION: I certify under penalty of law that I have personally examined and I am familiar with the information
sub mitted and b elieve the sub mitted information is true, accurate, and comp lete.
REPORTING FACILITY REPRESENTATIVE (print or type)
SIGNATURE OF REPORTING FACILITY REPRESENTATIVE DATE:
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EMERGENCY RELEASE FOLLOW-UP NOTICE 

REPORTING FORM INSTRUCTIONS 
GENERAL INFORMATION: 

Chapter 6.95 of Division 20 of the California Health and Safety Code requires that written emergency release follow-up 

notices prepared pursuant to 42 U.S.C. § 11004, be submitted using this reporting form. Non-permitted releases of 

reportable quantities of Extremely Hazardous Substances (listed in 40 CFR 355, appendix A) or of chemicals that require 

release reporting under section 103(a) of the Comprehensive Environmental Response, Compensation, and Liability Act 

of 1980 [42 U.S.C. § 9603(a)] must be reported on the form, as soon as practicable, but no later than 30 days, following a 

release.  The written follow-up report is required in addition to the verbal notification. 

  

BASIC INSTRUCTIONS: 

 The form, when filled out, reports follow-up information required by 42 U.S.C § 11004. Ensure that all information 

requested by the form is provided as completely as possible. 

 If the incident involves reportable releases of more than one chemical, prepare one report form for each chemical 

released. 

 If the incident involves a series of separate releases of chemical(s) at different times, the releases should be reported 

on separate reporting forms. 

 

SPECIFIC INSTRUCTIONS: 

Block A: Enter the name of the business and the name and phone number of a contact person who can provide detailed 

facility information concerning the release. 

 

Block B: Enter the date of the incident and the time that verbal notification was made to OES. The OES control number is 

provided to the caller by OES at the time verbal notification is made. Enter this control number in the space provided. 

 

Block C: Provide information pertaining to the location where the release occurred. Include the street address, the city or 

community, the county and the zip code.  

 

Block D: Provide information concerning the specific chemical that was released. Include the chemical or trade name and 

the Chemical Abstract Service (CAS) number. Check all categories that apply. Provide best available information on 

quantity, time and duration of the release. 

 

Block E: Indicate all actions taken to respond to and contain the release as specified in 42 U.S.C. § 11004(c). 

 

Block F: Check the categories that apply to the health effects that occurred or could result from the release. Provide an 

explanation or description of the effects in the space provided. Use Block H for additional comments/information if 

necessary to meet requirements specified in 42 U.S.C. § 11004(c). 

 

Block G: Include information on the type of medical attention required for exposure to the chemical released. Indicate 

when and how this information was made available to individuals exposed and to medical personnel, if appropriate for the 

incident, as specified in 42 U.S.C. § 11004(c). 

 

Block H: List any additional pertinent information. 

 

Block I: Print or type the name of the facility representative submitting the report. Include the official signature and the 

date that the form was prepared. 

 

MAIL THE COMPLETED REPORT TO:  

State Emergency Response Commission (SERC)  

Attn: Section 304 Reports  

Hazardous Materials Unit 

3650 Schriever Avenue 

Mather, CA 95655 
 

NOTE:  Authority cited: Sections 25503, 25503.1 and 25507.1, Health and Safety Code. Reference: Sections 25503(b)(4), 

25503.1, 25507.1, 25518 and 25520, Health and Safety Code. 
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Appendix J – Sample Archaeology Invoice 

APPENDIX J 

SAMPLE ARCHAEOLOGY INVOICE 
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Appendix J - Sample Archaeology Invoice 

(FOR ARCHAEOLOGY ONLY) 
Company Name 

Address, telephone, fax 

Date: Insert Date 

To: Name of Resident Engineer 
City of San Diego 
Field Engineering Division 
9485 Aero Drive 
San Diego, CA 92123-1801 

Project Name:  Insert Project Name 

SAP Number (WBS/IO/CC):  Insert SAP Number 

Drawing Number:   Insert Drawing Number 

Invoice period: Insert Date to Insert Date 

Work Completed: Bid item Number – Description of Bid Item – Quantity – Unit Price– Amount 

Detailed summary of work completed under this bid item:  Insert detailed description of Work 
related to Archaeology Monitoring Bid item. See Note 1 below. 

Summary of charges:   

Description of Services Name Start Date End 
Date 

Total 
Hours 

Hourly 
Rate 

Amount 

Field Archaeologist Joe Smith 8/29/2011 9/2/2011 40 $84 $3,360 

Laboratory Assistant Jane Doe 8/29/2011 9/2/2011 2 $30 $60 

Subtotal $3,420 

Work Completed: Bid item Number – Description of Bid Item – Quantity – Unit Price– Amount 

Detailed summary of work completed under this bid item:  Insert detailed description of Work 
related to Archaeology Curation/Discovery Bid item. See Note 2 below. 

Summary of charges:   

Description of 
Services 

Where work 
occurred 
(onsite vs 

offsite/lab) 

Name Start Date End 
Date 

Total 
Hours 

Hourly 
Rate 

Amount 

Field 
Archaeologist 

 Joe 
Smith 

8/29/2011 9/2/2011 40 $84 $3,360 

Laboratory 
Assistant 

 Jane 
Doe 

8/29/2011 9/2/2011 2 $30 $60 

Subtotal $3,420 

Total this invoice: $_____________ 

Total invoiced to date: $_____________  
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Appendix J - Sample Archaeology Invoice 

Note 1: 

For monitoring related bid items or work please include summary of construction work that was monitored from 
Station to Station, Native American monitors present, MMC coordination, status and nature of monitoring and if 
any discoveries were made.  

Note 2: 

For curation/discovery related bid items or work completed as part of a discovery and curation process, the PI 
must provide a response to the following questions along with the invoice: 

1. Preliminary results of testing including tentative recommendations regarding eligibility for listing in the 
California Register of Historical Resources (California Register).  

a. Please briefly describe your application (consideration) of all four California Register criteria.  

b. If the resource is eligible under Criterion D, please define the important information that may be present.  

c. Were specialized studies performed? How many personnel were required? How many Native 
American monitors were present? 

d.  What is the age of the resource?  

e. Please define types of artifacts to be collected and curated, including quantity of boxes to be 
submitted to the San Diego Archaeological Center (SDAC). How many personnel were required? How 
many Native American monitors were present? 

2. Preliminary results of data recovery and a definition of the size of the representative sample.  

a. Were specialized studies performed? Please define types of artifacts to be collected and curated, 
including quantity of boxes to be submitted to the SDAC. How many personnel were required? How 
many Native American monitors were present? 

3. What resources were discovered during monitoring?  

4. What is the landform context and what is the integrity of the resources?  

5. What additional studies are necessary? 

6. Based on application of the California Register criteria, what is the significance of the resources? 

a.  If the resource is eligible for the California Register, can the resource be avoided by construction?  

b. If not, what treatment (mitigation) measures are proposed? Please define data to be recovered (if 
necessary) and what material will be submitted to the SDAC for curation. Are any specialized studies 
proposed?  

(After the first invoice, not all the above information needs to be re-stated, just revise as applicable). 
 



 

AC Water & Sewer Group 1026 185 | Page 
Appendix K – Sample of Public Notice 

APPENDIX K 

SAMPLE OF PUBLIC NOTICE 



Work on your street will begin within one week to 
replace the existing water mains servicing your 
community.   
 

The work will consist of: 
Saw-cutting and trench work on Ingulf Street from 
Morena Boulevard to Galveston Street to install new 
water mains, water laterals and fire hydrants. 
Streets where trenching takes place will be 
resurfaced and curb ramps will be upgraded to 
facilitate access for persons with disabilities where 
required. 
This work is anticipated to be complete in your 
community by December 2016. 

 

How your neighborhood may be impacted: 
Water service to some properties during 
construction will be provided by a two-inch highline 
pipe that will run along the curb. To report a highline 
leak call 619-515-3525. 
Temporary water service disruptions are planned. If 
planned disruptions impact your property, you will 
receive advance notice. 
Parking restrictions will exist because of the 
presence of construction equipment and materials. 
"No Parking" signs will be displayed 72 hours in 
advance of the work. 
Cars parked in violation of signs will be TOWED. 

 

Hours and Days of Operation: 
Monday through Friday X:XX AM to X:XX PM. 
 

City of San Diego Contractor: 
Company Name, XXX-XXX-XXXX 
 

PROJECT TITLE PROJECT TITLE 
Work on your street will begin within one week to 
replace the existing water mains servicing your 
community.   
 

The work will consist of: 
Saw-cutting and trench work on Ingulf Street from 
Morena Boulevard to Galveston Street to install new 
water mains, water laterals and fire hydrants. 
Streets where trenching takes place will be 
resurfaced and curb ramps will be upgraded to 
facilitate access for persons with disabilities where 
required. 
This work is anticipated to be complete in your 
community by December 2016. 

 

How your neighborhood may be impacted: 
Water service to some properties during 
construction will be provided by a two-inch highline 
pipe that will run along the curb. To report a highline 
leak call 619-515-3525. 
Temporary water service disruptions are planned. If 
planned disruptions impact your property, you will 
receive advance notice. 
Parking restrictions will exist because of the 
presence of construction equipment and materials. 
"No Parking" signs will be displayed 72 hours in 
advance of the work. 
Cars parked in violation of signs will be TOWED. 

 

Hours and Days of Operation: 
Monday through Friday X:XX AM to X:XX PM. 
 

City of San Diego Contractor: 
Company Name, XXX-XXX-XXXX 
 

FOR SAMPLE REFERENCE ONLY
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Appendix L – Advanced Metering Infrastructure (AMI) Device Protection 

APPENDIX L 

ADVANCED METERING INFRASTRUCTURE (AMI) DEVICE PROTECTION



Protecting AMI Devices in Meter Boxes and on Street Lights 
 

The Public Utilities Department (PUD) has begun the installation of the Advanced Metering 
Infrastructure (AMI) technology as a new tool to enhance water meter reading accuracy and efficiency, 
customer service and billing, and to be used by individual accounts to better manage the efficient use 
of water. All AMI devices shall be protected per Section 5-2, “Protection”, of the 2015 Whitebook. 

AMI technology allows water meters to be read electronically rather than through direct visual 
inspection by PUD field staff. This will assist PUD staff and customers in managing unusual 
consumption patterns which could indicate leaks or meter tampering on a customer's property. 

Three of the main components of an AMI system are the: 

 

A. Endpoints, see Photo 1: 

Photo 1 

 

Photo 1 
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B. AMI Antenna attached to Endpoint (antenna not always required), see Photo 2: 

Photo 2 

  

Network Devices, see Photo 3: 

Photo 3 
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AMI endpoints transmit meter information to the AMI system and will soon be on the vast majority of 
meters in San Diego. These AMI devices provide interval consumption data to the PUD’s Customer 
Support Division. If these devices are damaged or communication is interrupted, this Division will be 
alerted of the situation. The endpoints are installed in water meter boxes, coffins, and vaults adjacent 
to the meter. A separate flat round antenna may also be installed through the meter box lid. This 
antenna is connected to the endpoint via cable. The following proper installation shall be implemented 
when removing the lid to avoid damaging the antenna, cable, and/or endpoint. Photo 4 below 
demonstrates a diagram of the connection: 

 

Photo 4 
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The AMI device ERT/Endpoint/Transmitter shall be positioned and installed as discussed in this 
Appendix. If the ERT/Endpoint/Transmitter is disturbed, it shall be re-installed and returned to its 
original installation with the end points pointed upwards as shown below in Photo 5.  

The PUD’s code compliance staff will issue citations and invoices to you for any damaged AMI 
devices that are not re-installed as discussed in the Contract Document 
Photo 5 below shows a typical installation of an AMI endpoint on a water meter. 
 

Photo 5 

 
 

Photo 6 below is an example of disturbance that shall be avoided: 

 

Photo 6 
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You are responsible when working in and around meter boxes. If you encounter these 
endpoints, use proper care and do not disconnect them from the registers on top of the water 
meter. If the lid has an antenna drilled through, do not change or tamper with the lid and inform 
the Resident Engineer immediately about the location of that lid. Refer to Photo 7 below: 
 

Photo 7 
 

 
 
Another component of the AMI system are the Network Devices. The Network Devices are 
strategically placed units (mainly on street light poles) that collect interval meter reading data from 
multiple meters for transmission to the Department Control Computer. If you come across any of 
these devices on street lights that will be removed or replaced (refer to Photos 8 and 9 
below), notify AMI Project Manager Arwa Sayed at (619) 362-0121 immediately. 

 
Photo 8 shows an installed network device on a street light. On the back of each Network Device is 
a sticker with contact information. See Photo 9. Call PUD Water Emergency Repairs at 619-515-
3525 if your work will impact these street lights. These are assets that belong to the City of San 
Diego and you shall be responsible for any costs of disruption of this network. 
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Photo 8 
 
 

             
 
 
 

Photo 9 

 

             
 

If you encounter any bad installations, disconnected/broken/buried endpoints, or 
inadvertently damage any AMI devices or cables, notify the Resident Engineer immediately. 
The Resident Engineer will then immediately contact the AMI Project Manager, Arwa Sayed, 
at (619) 362-0121. 

Network Device 
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Attachment F – Intentionally Left Blank 

ATTACHMENT F 

INTENTIONALLY LEFT BLANK
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Attachment G – Contract Agreement (Rev. Nov. 2016) 

ATTACHMENT G 

CONTRACT AGREEMENT





.<">;., 

CONTRACT AGREEMENT (continued) 

IN WITNESS WHEREOF, this Agreement is signed by the City of San Diego, acting by and through 
its Mayor or designee, pursuant to Municipal Code §22.3102 authorizing such execution. 

THE CITY OF SAN DIEGO 

By . ,,c:·~ 

Print Name: -
Deputy Director 

Public Works Department 

Date: June 12, 2018 

CONTRACTOR 

By p,A---
Print Name: David Spindler 

Title: CEO 

Date: 3/30/18 

City of San Diego License No.: 82013064035 

State Contractor's License No.: 810564 ~A 

APPROVED AS TO FORM 

Mara W. Elliott, City Attorney 

ByiA t~,~. 
Print Name: feJr O & Ldr111. Tr:: , 

Deputy City Attorney 

Date: ~U~); B . 

,....._._ 

DEPARTMENT OF INDUSTRIAL RELATIONS (DIR) REGISTRATION NUMBER: 1000013416 
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Certifications and Forms (Rev. Jan. 2018) 

CERTIFICATIONS AND FORMS 

The Bidder, by submitting its electronic bid or proposal, agrees to and certifies under penalty 
of perjury under the laws of the State of California, that the certifications, forms and affidavits 
submitted as part of this submission are true and correct. 
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Bidder’s General Information (Rev. Jan. 2018) 

BIDDER’S GENERAL INFORMATION 

To the City of San Diego: 

Pursuant to "Notice Inviting Bids", specifications, and requirements on file with the City Clerk, and 
subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable laws 
and regulations of the United States and the State of California, the undersigned hereby proposes to 
furnish to the City of San Diego, complete at the prices stated herein, the items or services hereinafter 
mentioned.  The undersigned further warrants that this bid is not made in the interest of, or on behalf 
of, any undisclosed person, partnership, company, association, organization, or corporation; that the 
bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or 
solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, 
conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone 
shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by 
agreement, communication, or conference with anyone to fix the bid price of the bidder or any other 
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, 
or to secure any advantage against the public body awarding the contract of anyone interested in the 
proposed contract; that all statements contained in the bid are true; and, further, that the bidder has 
not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents 
thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any 
corporation, partnership, company, association, organization, bid depository, or to any member or 
agent thereof to effectuate a collusive or sham bid. 

The undersigned bidder(s) further warrants that bidder(s) has thoroughly examined and understands 
the entire Contract Documents (plans and specifications) and the Bidding Documents therefore, and 
that by submitting said Bidding Documents as its bid proposal, bidder(s) acknowledges and is bound 
by the entire Contract Documents, including any addenda issued thereto, as such Contract 
Documents incorporated by reference in the Bidding Documents. 
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Non-Collusion Affidavit (Rev. Jan. 2018) 

NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 
UNDER 23 UNITED STATES CODE 112 AND PUBLIC CONTRACT CODE 7106 

 

State of California  

County of San Diego 

 

The bidder, being first duly sworn, deposes and says that he or she is authorized by the party making 

the foregoing bid that the bid is not made in the interest of, or on behalf of, any undisclosed person, 

partnership, company, association, organization, or corporation; that the bid is genuine and not 

collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder 

to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed 

with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that 

the bidder has not in any manner, directly or indirectly, sought by agreement, communication, or 

conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, 

profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage 

against the public body awarding the contract of anyone interested in the proposed contract; that all 

statements contained in the bid are true; and further, that the bidder has not, directly or indirectly, 

submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged 

information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, 

company association, organization, bid depository, or to any member or agent thereof to effectuate 

a collusive or sham bid. 
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Drug-Free Workplace (Rev. Jan. 2018) 

CONTRACTOR CERTIFICATION 
  

DRUG-FREE WORKPLACE 

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-17 
regarding Drug-Free Workplace as outlined in the WHITEBOOK, Section 7-13.3, "Drug-Free 
Workplace", of the project specifications, and that;  

This company has in place a drug-free workplace program that complies with said policy.  I further 
certify that each subcontract agreement for this project contains language which indicates the 
subcontractor’s agreement to abide by the provisions of subdivisions a) through c) of the policy as 
outlined. 
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American with Disabilities Act (ADA) Compliance Certifications (Rev. Jan. 2018) 

CONTRACTOR CERTIFICATION 
  

AMERICAN WITH DISABILITIES ACT (ADA) COMPLIANCE CERTIFICATION 

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-4 
regarding the American With Disabilities Act (ADA) outlined in the WHITEBOOK, Section 7-13.2, 
“American With Disabilities Act”, of the project specifications, and that: 

This company has in place workplace program that complies with said policy.  I further certify that 
each subcontract agreement for this project contains language which indicates the subcontractor’s 
agreement to abide by the provisions of the policy as outlined. 
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Contractor Standards – Pledge of Compliance (Rev. Jan. 2018) 

CONTRACTOR CERTIFICATION 
  

CONTRACTOR STANDARDS – PLEDGE OF COMPLIANCE 

I declare under penalty of perjury that I am authorized to make this certification on behalf of the 
company submitting this bid/proposal, that as Contractor, I am familiar with the requirements of City 
of San Diego Municipal Code § 22.3004 regarding Contractor Standards as outlined in the 
WHITEBOOK, Section 7-13.4, ("Contractor Standards"), of the project specifications, and that 
Contractor has complied with those requirements.  

I further certify that each of the Contractor’s subcontractors has completed a Pledge of Compliance 
attesting under penalty of perjury of having complied with City of San Diego Municipal Code § 22.3004.
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Equal Benefits Ordinance Certification (Rev. Jan. 2018) 

CONTRACTOR CERTIFICATION 
  

EQUAL BENEFITS ORDINANCE CERTIFICATION 

I declare under penalty of perjury that I am familiar with the requirements of and in compliance with 
the City of San Diego Municipal Code § 22.4300 regarding Equal Benefits Ordinance. 
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Equal Benefits Ordinance Certification (Rev. Jan. 2018) 

CONTRACTOR CERTIFICATION 
  

EQUAL PAY ORDINANCE CERTIFICATION 

Contractor shall comply with the Equal Pay Ordinance (EPO) codified in the San Diego Municipal Code 
(SDMC) at section 22.4801 through 22.4809, unless compliance is not required based on an exception 
listed in SDMC section 22.4804. 

Contractor shall require all of its subcontractors to certify compliance with the EPO in their written 
subcontracts.  

Contractor must post a notice informing its employees of their rights under the EPO in the workplace 
or job site.  

By signing this Contract with the City of San Diego, Contractor acknowledges the EPO requirements 
and pledges ongoing compliance with the requirements of SDMC Division 48, section 22.4801 et seq., 
throughout the duration of this Contract.
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Affidavit of Disposal (Rev.  Jan. 2018) 

AFFIDAVIT OF DISPOSAL 
 

(To be submitted upon completion of Construction pursuant to the contracts Certificate of Completion) 
 

WHEREAS, on the   DAY OF  , 2    the undersigned 
entered into and executed a contract with the City of San Diego, a municipal corporation, for: 

 AC Water & Sewer Group 1026  
(Project Title or Task) 

as particularly described in said contract and identified as Bid No. K-18-1705-DBB-3; SAP No. (WBS/IO/CC)  
B-15001, B-15002; and WHEREAS, the specification of said contract requires the Contractor to affirm that "all 
brush, trash, debris, and surplus materials resulting from this project have been disposed of in a legal manner"; 
and WHEREAS, said contract has been completed and all surplus materials disposed of: 

  

  

NOW, THEREFORE, in consideration of the final payment by the City of San Diego to said Contractor under the 
terms of said contract, the undersigned Contractor, does hereby affirm that all surplus materials as described in 
said contract have been disposed of at the following location(s)  

  

  

and that they have been disposed of according to all applicable laws and regulations. 

Dated this                  DAY OF          ,          . 

By:___________________________________________ 
Contractor 
 
ATTEST: 

State of       County of      

On this   DAY OF   , 2 , before the undersigned, a Notary Public in and for said 
County and State, duly commissioned and sworn, personally appeared      
known to me to be the       Contractor named in the foregoing Release, and 
whose name is subscribed thereto, and acknowledged to me that said Contractor executed the said Release. 

Notary Public in and for said County and State 



 

AC Water & Sewer Group 1026 207 | Page 
List of Subcontractors (Rev.  Jan. 2018) 

LIST OF SUBCONTRACTORS 

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY *** SEE INSTRUCTIONS TO BIDDERS FOR FURTHER INFORMATION 

In accordance with the requirements of the "Subletting and Subcontracting Fair Practices Act", Section 4100, of the California Public Contract Code (PCC), the Bidder is to list below the name, address 
and license number of each Subcontractor who will perform work, labor, render services or specially fabricate and install a portion [type] of the work or improvement, in an amount of or in excess 
of 0.5% of the Contractor's total Bid.  Failure to comply with this requirement may result in the Bid being rejected as non-responsive. The Contractor is to list only one Subcontractor for each portion 
of the Work.  The Bidder's attention is directed to the Special Provisions - General; Paragraph 2-3 Subcontracts, which stipulates the percentage of the Work to be performed with the Bidder’s own 
forces.  The Bidder is to also list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which the Bidders are seeking recognition towards achieving any 
mandatory, voluntary, or both subcontracting participation percentages. 

NAME, ADDRESS AND TELEPHONE NUMBER OF 
SUBCONTRACTOR 

DIR 
Registration 

Number 

CONSTRUCTOR 
OR DESIGNER 

SUBCONTRACTOR 
LICENSE NUMBER 

TYPE OF 
WORK 

DOLLAR 
VALUE OF 

SUBCONTRACT 

MBE, WBE, DBE, DVBE, 
OBE, ELBE, SLBE, SDB, 
WoSB, HUBZone, OR 

SDVOSB 

WHERE 
CERTIFIED

 

CHECK IF 
JOINT 

VENTURE 
PARTNERSHIP 

Name:  

Address:   

City:   State:  

Zip:   Phone:  

Email:  

 

 
 

     

Name:  

Address:   

City:   State:  

Zip:   Phone:  

Email:  

 

 
 

     

 As appropriate, Bidder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise  MBE Certified Woman Business Enterprise  WBE 
Certified Disadvantaged Business Enterprise  DBE Certified Disabled Veteran Business Enterprise  DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business  SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

 As appropriate, Bidder shall indicate if Subcontractor is certified by: 
City of San Diego CITY State of California Department of Transportation CALTRANS 
California Public Utilities Commission  CPUC  
State of California’s Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration  SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification.
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NAMED EQUIPMENT/MATERIAL SUPPLIER LIST 

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY *** SEE INSTRUCTIONS TO BIDDERS FOR FURTHER INFORMATION 

NAME, ADDRESS AND TELEPHONE NUMBER OF 
VENDOR/SUPPLIER 

DIR Registration 
Number 

MATERIALS OR 
SUPPLIES 

DOLLAR VALUE 
OF MATERIAL 
OR SUPPLIES 

 

SUPPLIER 
(Yes/No) 

MANUFACTURER 

(Yes/No) 

MBE, WBE, DBE, 
DVBE, OBE, ELBE, 
SLBE, SDB, WoSB, 

HUBZone, OR 
SDVOSB 

WHERE 
CERTIFIED 

Name:  

Address:   

City:   State:  

Zip:   Phone:  

Email:  

      

Name:  

Address:   

City:   State:  

Zip:   Phone:  

Email:  

      

 As appropriate, Bidder shall identify Vendor/Supplier as one of the following and shall include a valid proof of certification (except for OBE,SLBE and ELBE): 
Certified Minority Business Enterprise  MBE Certified Woman Business Enterprise  WBE 
Certified Disadvantaged Business Enterprise  DBE Certified Disabled Veteran Business Enterprise  DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business  SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

 As appropriate, Bidder shall indicate if Vendor/Supplier is certified by: 
City of San Diego CITY State of California Department of Transportation CALTRANS 
California Public Utilities Commission  CPUC  
State of California’s Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration  SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 
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SUBCONTRACTORS ADDITIVE/DEDUCTIVE ALTERNATE (USE ONLY WHEN ADDITIVE ALTERNATES ARE REQUIRED) 

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY *** SEE INSTRUCTIONS TO BIDDERS, FOR FURTHER INFORMATION 

 

 As appropriate, Bidder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise  MBE Certified Woman Business Enterprise  WBE 
Certified Disadvantaged Business Enterprise  DBE Certified Disabled Veteran Business Enterprise  DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business  SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

 As appropriate, Bidder shall indicate if Subcontractor is certified by: 
City of San Diego CITY State of California Department of Transportation CALTRANS 
California Public Utilities Commission  CPUC State of California’s Department of General Services CADoGS  
City of Los Angeles LA State of California CA 
U.S. Small Business Administration  SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 

ADDITIVE/ 
DEDUCTIVE 
ALTERNATE 

NAME, ADDRESS AND TELEPHONE NUMBER OF 
SUBCONTRACTOR 

DIR 
Registration 

Number 

CONSTRUCTOR 
OR DESIGNER 

SUBCONTRACTOR 
LICENSE NUMBER 

TYPE OF 
WORK 

DOLLAR 
VALUE OF 

SUBCONTRACT 

MBE, WBE, 
DBE, DVBE, 
OBE, ELBE, 
SLBE, SDB, 

WoSB, 
HUBZone, OR 

SDVOSB 

WHERE 
CERTIFIED

 

CHECK IF 
JOINT 

VENTURE 
PARTNER

SHIP 

 Name:  

Address:   

City:   State:  

Zip:   Phone:  

Email:  

     

 Name:  

Address:   

City:   State:  

Zip:   Phone:  

Email:  
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ELECTRONICALLY SUBMITTED FORMS 

 

THE FOLLOWING FORMS MUST BE SUBMITTED IN PDF FORMAT WITH BID SUBMISSION 

The following forms are to be completed by the bidder and submitted (uploaded) electronically 
with the bid in PlanetBids. 

A. BID BOND – See Instructions to Bidders, Bidders Guarantee of Good Faith 
(Bid Security) for further instructions 

B. CONTRACTOR’S CERTIFICATION OF PENDING ACTIONS 

Bids will not be accepted until ALL the above-named forms are submitted as part of the bid submittal 
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AC Water & Sewer Group 1026 

City of San Diego 
CITY CONTACT: Brittany Friedenreich, Contract Specialist, Email: BFriedenreic@sandiego.gov 

  Phone No. (619) 533-3104 

ADDENDUM A

FOR 

AC WATER & SEWER GROUP 1026 

BID NO.:   K-18-1705-DBB-3
SAP NO. (WBS/IO/CC):  B-15001, B-15002
CLIENT DEPARTMENT:   2000 
COUNCIL DISTRICT:   3 
PROJECT TYPE: KB, JA 

BID DUE DATE: 

2:00 PM 
MARCH 7, 2018 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTS 

525 B STREET, SUITE 750, MS 908A 
SAN DIEGO, CA 92101 
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AC Water & Sewer Group 1026 

A. CHANGES TO CONTRACT DOCUMENTS

The following changes to the Contract Documents are hereby made effective
as though originally issued with the bid package.  Bidders are reminded that
all previous requirements to this solicitation remain in full force and effect.

B. CLARIFICATION

1. To Cover Page, BID DUE DATE, DELETE “City of San Diego, Public Works
Contracts, 1010 Second Avenue, 14th Floor, MS 614C, San Diego, CA
92101” in its entirety and SUBSTITUTE with the following:

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTS 

525 B STREET, SUITE 750, MS 908A 
SAN DIEGO, CA 92101 

2. The Pre-Bid Meeting for this project, scheduled for February 15, 2018,
at 10:00 a.m., is cancelled and will not be rescheduled.

C. NOTICE INVITING BIDS

1. To Item 8, Pre-Bid Meeting, page 5, DELETE in its entirety.

2. To Item 10, Submission of Questions, page 5, Sub-item 10.1., “Public
Works Contracts” Address, DELETE in  its  entirety  and
SUBSTITUTE with the following:

Public Works Contracts
525 B Street, Suite 750, MS 908A
San Diego, CA 92101
Attention: Brittany Friedenreich
OR:
BFriedenreic@sandiego.gov

James Nagelvoort, Director 
Public Works Department 

Dated: February 8, 2018  
San Diego, California 

JN/AJ/egz 
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City of San Diego 
CITY CONTACT: Brittany Friedenreich, Contract Specialist, Email: BFriedenreic@sandiego.gov 

  Phone No. (619) 533-3104 

ADDENDUM B

FOR 

AC WATER & SEWER GROUP 1026 

BID NO.:   K-18-1705-DBB-3
SAP NO. (WBS/IO/CC):  B-15001, B-15002
CLIENT DEPARTMENT:   2000 
COUNCIL DISTRICT:   3 
PROJECT TYPE: KB, JA 

BID DUE DATE: 

2:00 PM 
MARCH 7, 2018 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTS 

525 B STREET, SUITE 750, MS 908A 
SAN DIEGO, CA 92101 



ENGINEER OF WORK 

The engineering Specifications and Special Provisions contained herein have been prepared by or 

under the direction of the following Registered Engineer: 

Seal: 

Date 
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AC Water & Sewer Group 1026 
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A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the Contract Documents are hereby made effective 
as though originally issued with the bid package.  Bidders are reminded that 
all previous requirements to this solicitation remain in full force and effect. 

B. BIDDER’s QUESTIONS 

Q1. On bid item # 48 - Sewer Main 12” SDR-26 you have 535 lf. I find only 31 
lf for this item. Please clarify. 

A1. We will correct the footage of the 12” SDR-26 in the bid list. 

Q2. On Drawing #29 - You have CONCRETE ENCASE PVC, BUT YOU DO NOT 
HAVE A BID ITEM FOR THIS PIPE? 

A2. We do not need a bid item for concrete encased PVC pipe. We will make 
the corrections on the plans to make this clear.  

Q3. DO YOU WANT TO CONCRETE ENCASING PVC PIPE? 

A3. No. 

Q4. On bid item #23 Concrete Pavement (7” thick) - is this item for the alleys 
or is there a street to be replaced? The Alley paving specification are 
5 ½” of concrete. 

A4. See sheet 30 and 31 of the plans for the resurfacing plan. 

Q5. The streets to be slurry sealed have a large number of cracks in them. 
Is crack sealing required? If so can you provide an item for crack sealing? 

A5. Yes, crack sealing is required and a bid item for crack seal has been 
added. 

Q6. On Drawing number C-30 the Alley from Madison Ave to Ward Road is 
shown to be paved the full length of the pipeline. Paving that length would 
extend the existing alley down a slope into a park. Is the concrete alley 
pavement to be extended past the end of the existing alley pavement? If 
so please provide a bid item to perform the necessary grading. 

A6. No. We will correct sheet C-30. Not applicable. 
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Q7. Sheet C-16 shows 6 water services between station 3+00 and 4+76, 
there are no houses or buildings in that area. Will these services be 
installed?  

A7. Yes, our record shows services in this location and replacement of these 
services are included in the scope of this project.  If confirmed during 
construction that these services do not exist, then that’s the time that it 
will be eliminated from the scope.  

C. NOTICE INVITING BIDS 

1. To Section 3, Estimated Construction Cost, page 4, DELETE in its entirety 
and SUBSTITUTE with the following: 

3. ESTIMATED CONSTRUCTION COST: The City’s estimated 
construction cost for this project is $8,950,000. 

D. ATTACHMENT A 

1. To Section 2, Estimated Construction Cost, page 21, DELETE in its entirety. 

E. ADDITIONAL CHANGES 

1. The following are additional changes to the Line Items in the PlanetBids Tab: 

For clarity where applicable, ADDITIONS, if any, have been Underlined and 
DELETIONS, if any, have been Stricken out. 

Section 
Item 
Code 

Description UoM Quantity 
Payment 

Reference 
Unit 
Price 

Main Bid 237110 
Sewer Main Vitrified 
Clay Pipe (12 Inch, 
Concrete Encased) 

LF 695 306-15.1  

Main Bid  237310 Crack Seal LB 8000 302-14.5  

Main Bid 237110 Sewer Main (12 Inch, 
SDR-26) LF 

535 
31 

306-15.1  

Main Bid 238910 Concrete Pavement 
(7 Inch Thick) CY 

2110 
2010 

302-6.8  
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F. PLANS

1. To Drawing number 39091-01-D, DELETE in its entirety and REPLACE
with page 6 of 8 of this Addendum.

2. To Drawing number 39091-29-D, DELETE in its entirety and REPLACE
with page 7 of 8 of this Addendum.

3. To Drawing number 39091-31-D, DELETE in its entirety and REPLACE
with page 8 of 8 of this Addendum.

James Nagelvoort, Director 
Public Works Department 

Dated: February 16, 2018 
San Diego, California 

JN/AJ/egz 
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PLANS FOR THE CONSTRUCTION OF

AC WATER & SEWER GROUP 1026

COVER SHEET

BO/AA

AC WATER & SEWER GROUP 1026

EB ENCASED BURIED

DI DUCTILE IRON

MONUMENTATION/SURVEY NOTES

AND VERTICAL CONTROL BENCHMARKS DESTROYED BY THE CONSTRUCTION.

CONSTRUCTION. THE CONTRACTOR SHALL BE RESPONSIBLE FOR THE COST OF REPLACING 

FIELD SURVEY SECTION SHALL BE NOTIFIED IN WRITING AT LEAST 7 DAYS PRIOR TO 

IF ANY VERTICAL CONTROL IS TO BE DISTURBED OR DESTROYED, THE CITY OF SAN DIEGO 

RECORD OF SURVEY, AS APPROPRIATE, SHALL BE FILLED WITH THE COUNTY SURVEYOR.

BUSINESS AND PROFESSIONS CODE OF THE STATE OF CALIFORNIA. A CORNER RECORD OR

CONTROLLING SURVEY MONUMENTS AS REQUIRED BY SECTIONS 6730.2 AND 8771 OF THE 

WHEN SETTING SURVEY MONUMENTS USED FOR RE-ESTABLISHMENT OF THE DISTURBED

LAND SURVEYOR SHALL REPLACE SUCH MONUMENT(S) WITH APPROPRIATE MONUMENTS. 

EARTHWORK, DEMOLITION OR SURFACE IMPROVEMENTS. IF DESTROYED, A LICENSED 

AND/OR PRESERVE ALL HISTORICAL OR CONTROLLING MONUMENTS PRIOR ANY 

LAND SURVEYING IN THE STATE OF CALIFORNIA SHALL FIELD LOCATE, REFERENCE, 

LICENSED LAND SURVEYOR OR LICENSED CIVIL ENGINEER AUTHORIZED TO PRACTICE 

CONTROL BENCHMARKS WHICH ARE DISTURBED OR DESTROYED BY CONSTRUCTION. A

THE CONTRACTOR SHALL BE RESPONSIBLE FOR SURVEY MONUMENTS AND/OR VERTICAL

SYMBOLIMPROVEMENTS

C PROPOSED WATER

C PROPOSED WATER

C

L E G E N D

VALVES WITH CAPS AND WELLS

WATER MAIN & APPURTENANCES

SURVEY MONUMENT

S

WM

P.L.

P.L.

AIR & VACUUM VALVE

A.V.

W

B.O.

PROPOSED SEWER

C

SEWER MAIN

SEWER MANHOLE/PVC LINED

C

SDS-116

SDS-112

PROPOSED WATER

TRENCH RESURFACING

SM-08

WP-03

ABANDON EX MANHOLE

SPECIFIED AS 3-PORT

& MARKER 2-PORT UNLESS 

6" FIRE HYDRANT ASSEMBLY

BLOW-OFF ASSEMBLY

UNLESS OTHERWISE SPECIFIED

1" WATER SERVICE

4" SEWER LATERAL WITH C.O.

UNLESS OTHERWISE SPECIFIED

CUTTING AND PLUGGING ABANDONED WATER MAIN

SLURRY FILL ABANDONED SEWER MAIN SEE PLANS & SPECS

SDG-107, SDG-108

HIGHLINING BY CONTRACTOR SDW-170, SDW-171, SDW- 172, SDW-173 IF APPLICABLE

SDM-113, SDS-120, M-3, SM-07

SDS-106, SDS-107, SDS-108,

REFERENCE

SDS-101, SDS-110 (TYPE C)

SDS-105, SDS-110 (TYPE C), SDS-118

SDS-102, SDS-103, SDS-104, 

SEWER PIPE

CONCRETE PROTECTION FOR EXIST

CONCRETE ENCASEMENT

M-10, M-10A, M-10B

SDM-105, SDW-110, SDW-151, SDW-161

SDW-153,  WV-05

SDW-109, SDW-152, 

SDW-152, SDW-153

SDM-105, SDW-104, SDW-109,  

SDM-105, SDW-117, SDW-158, SDW-159, SDW-160

SDW-149, SDW-150, WS-03

SDW-135, SDW-136, SDW-137, SDW-138, 

SDM-105, SDW-107, SDW-134, 

SDW-145, SDW-146, WB-05, 

SDM-105, SDW-106, SDW-143, SDW-144, 

CONTRACTOR'S RESPONSIBILITIES

THE CONTRACTOR SHALL COMPLY WITH THE REQUIREMENTS OF THE

1.

2.

3. CONSTRUCTION SITE PRIORITY

HIGH MEDIUM LOW

CONSTRUCTION STORM WATER PROTECTION NOTES

AS AMENDED BY R9-2015-0001 AND R9-2015-0100

THE PROJECT IS SUBJECT TO MUNICIPAL STORM WATER PERMIT NO. R9-2013-0001 

WPCP

ASBS

HYDROLOGIC SUBAREA NAME & NO.

HYDROLOGIC UNIT/ WATERSHED

TOTAL SITE DISTURBANCE AREA (ACRES)

15 C-14

29 C-28

3

4

6

7

89A
9B

10 11 12

13

14

15

16A

16B

17B

17A

18

19 20

21 22 23

5A

27

28

24

FIELD DATA

1.67

MISSION SAN DIEGO 907.11

ALLEY APRON SDG-120
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SEE SPEC'S, APPENDIX G

1

1

MADISON AVENUE

ALLEY BLK H ALLEY BLK H TO ALLEY BLK G

8 324.82N MOUNTAIN VIEW DR TO 34TH STREETARTHUR AVENUE

"NO PLAN" SHEET NO.

SAN DIEGO/ SAN DIEGO

37

2012-0006-DWQ

PERMIT ORDER 2009-0009-DWQ AS AMENDED BY ORDER 2010-0014-DWQ AND 

AS AMENDED BY R9-2015-0001 AND R9-2015-0100 AND CONSTRUCTION GENERAL 

THE PROJECT IS SUBJECT TO MUNICIPAL STORM WATER PERMIT NO. R9-2013-0001 

32&33 CURB RAMP DETAIL SHEET

C-36

C-35

ELLISON PLACE STA 1+00.00 TO STA 5+31.21

CLIFF PLACE STA 1+00.00 TO STA 3+28.96

26 C-25
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C-31&32

C-33&34

26
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DRAWINGS NUMBERED 39091-01-D TO 39091-37-D

ACCORDANCE WITH THE SPECIFICATION AND

SEWER MAINS AND ALL APPURTENANCES IN

FEET OF EXISITING 6",8" AND 12" VC AND CI

REPLACEMENT OF APPROXIMATELY 2,569.74 LINEAR

4", 6", 8", AND 10" AC WATER MAINS, AND THE

APPROXIMATELY 16,545.48 LINEAR FEET OF EXIST.

1026 CONSISTS OF THE REPLACEMENT OF

CONSTRUCTION OF AC WATER AND SEWER GROUP

BATCH DISCHARGE PLAN

BILAL ORIQAT
PRINT DCE NAME

29

29

12.

11.

10.

9.

8.

7.

6.

5.

4.

3.

2.

1.

VALVES PER CONTRACT SPECIFICATIONS.

FITTINGS INCLUDING ALL BENDS, TEES, CROSSES, FLEX COUPLINGS, FLANGE BOLTS AND

PROVIDE A CORROSION PREVENTATIVE COATING ON ALL BURIED DUCTILE IRON PIPE AND

AT ALL TIMES IN ACCORDANCE WITH THE CONTRACT DOCUMENTS.

OR LOCATED IN OR NEAR WATER METER BOXES, COFFINS, OR VAULTS SHALL BE PROTECTED

ALL ADVANCE METERING INFRASTRUCTURE (AMI) DEVICES ATTACHED TO THE WATER METER 

REPRESENTATIVE OF ACTUAL LENGTH AND LOCATION OF CONFLICT AREAS. SEE PLAN VIEW.

EXISTING UTILITY CROSSING AS SHOWN ON THE PLANS ARE APPROXIMATE AND ARE NOT

THE FIELD IN ACCORDANCE  WITH THE SPECIFICATIONS SECTION 5-UTILITIES.

SHALL  POTHOLE  ALL EXISTING UTILITIES EITHER SHOWN ON THE PLANS OR MARKED IN 

DOES NOT GUARANTEE THAT IT HAS REVIEWED ALL AVAILABLE DATA.  THE CONTRACTOR 

INFORMATION ONLY AND ARE SOLELY FOR THE CONTRACTOR'S CONVENIENCE. THE CITY 

PROFILE FOR EXISTING UTILITIES ARE BASED ON A SEARCH OF THE AVAILABLE RECORD

UNLESS OTHERWISE NOTED AS PREVIOUSLY POTHOLED (PH), ELEVATIONS SHOWN ON THE

STORM DRAIN INLETS SHALL REMAIN FUNCTIONAL AT ALL TIMES DURING CONSTRUCTION.

THE LOCATIONS OF EXISTING BUILDINGS AS SHOWN ON THE PLAN ARE APPROXIMATE.

SHOWN ON PLANS.

KEEP EXISTING MAINS IN SERVICE IN LIEU OF HIGH-LINING, UNLESS OTHERWISE SPECIFIED 

CUTS & PLUGS AND CONNECTIONS.

CITY FORCES, WHEN SPECIFIED OR SHOWN ON THE PLANS, WILL MAKE PERMANENT 

THE SIZE OF EACH SERVICE BEFORE TAPPING MAIN.

EXCAVATE AROUND WATER METER BOX (CITY PROPERTY SIDE) TO DETERMINE IN ADVANCE, 

AFFECTED BY LATERAL REPLACEMENTS. 

WATER DEPARTMENT, 2797 CAMINITO CHOLLAS. LOCATE THE IMPROVEMENTS THAT WILL BE 

APPROXIMATE ONLY, LATERAL RECORDS ARE AVAILABLE TO THE CONTRACTOR AT THE

LOCATE AND RECONNECT ALL SEWER LATERALS.  LOCATIONS AS SHOWN ON THE PLANS ARE 

UNDERGROUND HIGH VOLTAGE TRANSMISSION POWER LINES. (I.E., 69 KV & HIGHER)

NOTIFY SDG&E AT LEAST 10 WORKING DAYS PRIOR TO EXCAVATING WITHIN 10' OF SDG&E 

SERVICE ALERT OF SOUTHERN CALIFORNIA) AND OBTAIN AN INQUIRY IDENTIFICATION NUMBER.

EXCAVATION, YOU MUST CONTACT THE REGIONAL NOTIFICATION CENTER (E.G. UNDERGROUND 

PURSUANT TO SECTION 4216 OF THE GOVERNMENT CODE, AT LEAST 2 WORKING DAYS PRIOR TO 

PIPE CL 235 (WATER)

PIPE CL 305 (WATER)

PIPE SDR 26 (SEWER)

PIPE ESVCP (SEWER)

-

-

-

-

-

-

-

ADDITIONAL 3,035.06 LF OF WATER MAIN REPLACEMENT INCLUDED IN THE CONTRACT. SEE APPENDIX G OF BIDDING DOCUMENTS.

FOR ADDITIONAL SYMBOLS SEE RESURFACING & CURB RAMP SHEETS.

1705

B 02/14/2018

BO/AA

ADDENDUM B

ADDENDUM BB 2/14/18

12/27/17

SHEET 29, 31

February 16, 2018 
AC Water & Sewer Group 1016
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IE=379.49

C

IE=378.27

C

C

C

THIS CONTRACT. SEE SHEET 15. 

PROPOSED 8" WATER INCLUDED IN

THIS CONTRACT. SEE SHEET 17A. 

PROPOSED 8" WATER INCLUDED IN

MADISON AVEALLEY BLK NO. H

H 

MAP 1017 - TERALTA HEIGHTS NO. 2

ROS 13116
CONTRACTOR'S NOTE:

USE EXTREME CAUTION WHEN WORKING DUE TO

LOW OVERHEAD UTILITY LINES.

                

0 40 80

SCALE 1"= 40'

120

N

S

E

W

370

380

390

DATE

APPROVED: SUBMITTED BY:

FOR CITY ENGINEER

WBS

WATER

WBS

SEWER

PROJECT MANAGER

CONTRACTOR

INSPECTOR

DATE STARTED

DATE COMPLETED

PROJECT ENGINEER

ORIGINAL

DESCRIPTION BY APPROVED DATE FILMED

CCS27 COORDINATE

CCS83 COORDINATE

CHECKED BY:

RCE#

SCALE

1"=40'  HORIZ.

1"=4'  VERT.

THOMAS BROS.: 1269G4

100' SCALE/FIELD BOOK: I18S

IMPROVEMENTS: NONE

TELEPHONE: SS0102BB.DGN, SE0102BB.DGN

CABLE TV: N/A

ELECTRIC: 16050-118920, 16057-118920

GAS: 16050-118920, 16057-118920

STORM DRAIN: NONE

SEWER: 11651-2-D

WATER: 14138-7-D

REFERENCE:

RETIREMENTS:

4" LATERAL - 26 - UNK - 1964

MH - 4X3 - 3 - 1964

8" - VC - 725.51' - 1964

39091-29-D

B-15001

B-15002

SHEILA GAMUEDA

214-1731

1854-6291

AC WATER & SEWER GROUP 1026

C-28

BO/AA

CITY OF SAN DIEGO, CALIFORNIA
PUBLIC WORKS DEPARTMENT

SHEET 29 OF 37 SHEETS

                              1+00     2+00 3+00 4+00 5+00       6+00 7+00
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          8+00

EX. IE=377.13

CAUTION

C

C

EX 6" AC WTR

C

EX 8" AC WTR

C

4" HP GAS

C

20" HP GAS

CC

C

EL UNK

4" HP GAS

C

EL UNK

20" HP GAS

C

STUB OUT

C

EX 12" VC SWR

CONTRACTOR'S NOTE:

8 FEET OF CROSSING THE SEWER MAIN

NO JOINTS IN THE WATER MAIN WITHIN

C

EX 12" VC SWR

C

EX 12" VC SWR
M

O
N
R
O
E
 
A

V
E

BILAL ORIQAT
PRINT DCE NAME

ALLEY BLK H TO ALLEY BLK G

MONROE AVENUE TO MADISON AVENUE

ALLEY BLK H/ MADISON AVENUE (SITE 2)

C

C

APPROXIMATE LF

ESTIMATED ARCHAEOLOGICAL MONITORING LIMITS 

(INCLUDES MAIN, LATERALS, AND OTHER TRENCHING ACTIVITIES)

BEGIN STATION END STATION

THE PROJECT'S MITIGATION AND MONITORING PROGRAM (MMRP).

PRIOR TO CONSTRUCTION AND SHALL BE CONSISTENT WITH 

ACTUAL LIMITS SHALL BE DETERMINED BY THE PI/MONITOR(S) 

STA. 1+31.15 STA. 4+78.37 456.22

8+25.51       POE  6296168.53  1857541.39   379.49 

4+78.37       PI   6296490.41  1857411.41   378.27

1+31.15       PI   6296483.18  1857064.26   377.22

1+00.00       POB  6296491.48  1857034.24   377.13

Station Point Type Easting (X) Northing (Y) Elevation (Z)

Alignment Name: Sheet 00029

12" ESVCP W/ COMPRESSION JOINT

CONCRETE ENCASED @ 0.35%

CONCRETE ENCASED @ 0.30%

12" ESVCP W/ COMPRESSION JOINT

CONCRETE ENCASED @ 0.35%

12" ESVCP W/ COMPRESSION JOINT

CORRECTED PIPE MATERIAL

BO/AAADDENDUM B

ADDENDUM B

B

B

B

B

B

12/27/17

2/14/18

5 6 7 8

W

W
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STREET RESURFACING - SITE 2
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APPROVED: SUBMITTED BY:

FOR CITY ENGINEER

WBS

WATER
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SEWER

CITY OF SAN DIEGO, CALIFORNIA

    

PROJECT MANAGER

PUBLIC WORKS DEPARTMENT

CONTRACTOR

INSPECTOR

DATE STARTED

DATE COMPLETED

PROJECT ENGINEER

ORIGINAL

DESCRIPTION BY APPROVED DATE FILMED

CCS27 COORDINATE

CCS83 COORDINATE

CHECKED BY:

RCE#
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9

LOCATION WIDTH
AREA (SF.)

APPROX.
RESTORATION REQ'DNO.

6+44.00

0+90.00 4+73.00 15'

0+90.00 7+66.00 35'

3

4

0+90.00 2+96.00 15'5

1 50'

23,660.00 SF

3,090.00 SF

6 15'

0+90.00

7 35'37TH ST.

0+90.00

0+90.00

STATION STATION

6+77.00

6+90.00

8,805.60 SF

21,000.00 SF

8 35'0+90.00 6+90.00 21,000.00 SF

9 35'0+90.00 12+10.00 39,200.00 SF

40'39TH ST. 0+90.00 6+25.0010

21,520.00 SF.

AC WATER & SEWER GROUP 1026

B-15001

B-15002

SHEILA GAMUEDA

214-1731

1854-6291

39091-31-D

BO/AA

2

APPROXIMATE TOTAL AREA OF CONCRETE ON THIS SHEET

CONCRETE

CONCRETE

ALLEY

39TH ST.

ALLEY

ALLEY

MC CLINTOCK ST.

MONROE AVE.

LOCATION PER PAVING SCHEDULE NOTES (THIS SHEET)

LEGEND

SHEET 31 OF 37 SHEETS

5,745.00 SF

3,680.00 SF

11

40'1+40.000+48.00MADISON AVE.

TYPE I  OVER TYPE II

TYPE I  OVER TYPE II

TYPE I  OVER TYPE II

TYPE I  OVER TYPE II

TYPE I  OVER TYPE II

TYPE I  OVER TYPE II

27,700.00 SF.

MADISON AVE. & 38TH ST. TYPE II  OVER TYPE III

2

10

11

38TH ST. 0+90.00 3+65.00 35' 9,625.00 SF

NABIL BATTA C63631

CONCRETE

BILAL ORIQAT
PRINT DCE NAME

TYPE I  OVER TYPE II

21,400.00 SF

40'0+90.00 1+40.00 2,000.00 SF

27,700.00 SF

2" AC OVERLAY

APPROXIMATE LOCATION OF 2" AC OVERLAY

21,400.00 SF.APPROXIMATE TOTAL AREA OF 2" AC OVERLAY ON THIS SHEET

116.285.00 SF.APPROXIMATE TOTAL AREA OF I OVER TYPE II  SLURRY ON THIS SHEET

APPROXIMATE LOCATION OF CONCRETE

APPROXIMATE TOTAL AREA OF II  OVER TYPE III  SLURRY ON THIS SHEET

APPROX. LIMITS OF TYPE I   OVER TYPE II  SLURRY

APPROX. LIMITS OF TYPE II  OVER TYPE III  SLURRY

ADDENDUM B

ADDENDUM BB BO/AA 2/14/18

12/27/17

B CORRECTED CONCRETE RESURFACING LIMITS

B

B

B
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Reference

2-4.1

2-11.1.6

6-3.2.2.1

6-3.2.4.1



6-3.2.3.1

6-3.2.5.1

6-3.2.2.1 or 6-3.2.3.1

7-8.6.4.2

7-8.6.4.2

7-9.1.1

7-16.4

9-3.4.1

9-3.5

300-1.4

302-3.2

302-3.2

302-1.12

302-4.12.4

302-4.12.4

302-4.12.4



302-5.2.1

314-4.3.7 or 314-4.4.6

302-6.8

303-5.9

303-5.9

303-5.9

303-5.9

303-5.9

303-5.9

303-5.10.2

303-5.10.2

303.5.10.2

303-5.10.2

301-1.7

301-1.7

306-3.3.3



306-3.3.3

306-3.3.3

306-3.3.3

306-15.1

306-15.1

306-15.1

306-15.1

306-15.1

306-3.3.4.5

306-15.1

306-15.1

306-15.1

306-15.1

7-8.5.4

306-15.5

306-15.5



306-15.5

306-15.6

306-15.8

306-15.8

306-15.8

306-15.9

306-15.12

306-16.6

306-17.2

306-18.7

306-19.3

314-4.4.6

314-4.4.6

601-6

601-6

701-2



900-1.2

901-1.3

901-2.5

306-15.2

802-5

306-15.1

302-14.5

901-1.3

900-1.2

900-1.2

901-2.5

901-2.5




	Appendix A_1705_AMND Addendum to Mitigated Negative Declaration.pdf
	535360 1
	535360 2
	535360 3
	535360 4

	Appendix D_1705_Sample City Invoice with Spend Curve.pdf
	INVOICE

	Appendix D_1705_Sample City Invoice with Spend Curve.pdf
	INVOICE

	K-18-1705-DBB-3 - Addendum B.pdf
	1705_B_Plans Title, 29, 31.pdf
	gj1026t
	References
	Ref-3, gj1026t.dgn, Design File
	Ref-1, gj1026t.dgn, Design File


	gj1026t Cover Sht_Signed Plan.pdf
	gj1026t

	gj1026t Sht 31_Signed Plan.pdf
	gj1026t


	1705_B_DBB_AC Water - Sewer Group 1026 questions 6 through 8 added.pdf
	1705_B_Plans Title, 29, 31.pdf
	gj1026t
	References
	Ref-3, gj1026t.dgn, Design File
	Ref-1, gj1026t.dgn, Design File


	gj1026t Cover Sht_Signed Plan.pdf
	gj1026t

	gj1026t Sht 31_Signed Plan.pdf
	gj1026t



	1705_B_DBB_AC Water - Sewer Group 1026.pdf
	1705_B_Plans Title, 29, 31.pdf
	gj1026t
	References
	Ref-3, gj1026t.dgn, Design File
	Ref-1, gj1026t.dgn, Design File


	gj1026t Cover Sht_Signed Plan.pdf
	gj1026t

	gj1026t Sht 31_Signed Plan.pdf
	gj1026t


	1705_B_DBB_AC Water - Sewer Group 1026 questions 6 through 8 added.pdf
	1705_B_Plans Title, 29, 31.pdf
	gj1026t
	References
	Ref-3, gj1026t.dgn, Design File
	Ref-1, gj1026t.dgn, Design File


	gj1026t Cover Sht_Signed Plan.pdf
	gj1026t

	gj1026t Sht 31_Signed Plan.pdf
	gj1026t








