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Starting Clinical Trials: The 70- day benchmark 
1st April 2015 – 30th June 2015 
 

 
 

REC 

Reference Trial

Date of valid 

document set receipt

Date of NHS 

Permission

Date of first 

recruit

Benchmark 

Met

Reasons for not achieving the 70 

day benchmark

13/WM/0419  Mammo 50 14/07/2014 15/07/2014 29/08/2014 Yes

13/WA/0184  AML-19 13/08/2014 08/09/2014 No

Sponsor Delay:

Issues with trial centre not having the drug 

supply/ contract in place nationally.

13/NS/0143  The SIMS Trial 04/09/2014 17/09/2014 05/12/2014 No

Sponsor Delay:

Delay in CI completing learning curve in 

theatres with PI and then PI on annual 

leave cause delay. 

Site physically opened to recruitment 

03/11/2014.

14/SC/1014

The JANUS 1 Study Incyte 

INCB 18424362  19/09/2014 10/10/2014 10/03/2015 No

Sponsor Delay:                                       

Study not open to recruitment, awaiting 

sponsors approval on the test images 

before our site can be activated.

Rare disease.

13/SC/0379  RESPIRE (CARD 3360) 22/09/2014 15/10/2014 19/03/2015 No

Sponsor Delay:                                

Elective pacing temporarily suspended 

between December 2014 and March 2015. 

First patient recruited 19/03/2015. 

14/EM/1005

CCRN 3204- Phase 3 

Masitinib /Placebo + 

Docetaxel in Metastatic 

Prostate Cancer V1 

AB12003 25/09/2014 15/10/2014 10/03/2015 No

Sponsor Delay:                                      

IMP delay from sponsor.

14/WM/0166

Assessing QbTest Utility in 

ADHD: A Randomised 

Controlled Trial 26/09/2014 16/10/2014 18/11/2014 Yes

11/WM/0287

DESKTOP III - A 

randomized multicentre 

study to compare

the efficacy of additional 

tumour debulking surgery 

versus chemotherapy alone 

for recurrent platinum-

sensitive ovarian cancer 02/10/2014 23/10/2014 17/02/2015 No

Sponsor Delay:

Letter received from the trial centre stating 

our site numbers and that we are open for 

recruitment from 11/11/2014.End of 

recruitment originally advised as 

01/02/2015 by sponsor. Later advised 

study had been extended. No patients 

were eligible in the interim between 

11/11/2014 and 01/02/2015. Once 

confirmed study extended eligible patient 

identified 17/02/2015.
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14/YH0085

FLAIR: Front-Line therapy in 

CLL: Assessment of 

Ibrutinib + Rituximab 13/11/2014 20/11/2014 19/05/2015 No

Sponsor Delay:                            

Pharmacy green light 22/12/2014, drug 

delivered by the sponsor on 15 December 

and the sponsor initited the site on 22 

December, study now open to recruitment. 

rare condition. No eligible patients prior to 

first recruit.

13/WA/0205 AML-18 08/01/2015  12/01/2015 17/06/2015 No

Pharmacy Green Light 05/02/2015. There 

weren’t any eligible patients identified 

during initial screening. This is not a 

common cancer so no eligible patients 

identified until 17/06/2015.

12/WM/0187 

ROCSS Reinforcement of 

closure of stoma site 26/01/2015 05/02/2015 06/03/2015 Yes

13/SC/0111 

FOCUS4: Molecular 

selection of therapy in 

colorectal cancer 06/02/2015 25/02/2015 No

Sponsor Delay:                                                                                                          

Site Activation approval given 14/05/2015. 

No eligible patients to date from 

screenings.

12/NE/0401

Folic Acid Clinical Trial 

(FACT)    23/02/2015 09/03/2015 01/06/2015 No

Sponsor Delay:                                                                                      

Site Activation approval given 29/04/15. 1st 

recruit 01/06/15. 33 days to FPI from site 

activation.

14/LO/2011

CCRN 2833 DUAL 

antithrombotic therapy with 

dabigatran etexilate (RE-

DUAL PCI)  13/03/2015 18/03/2015 27/04/2015 Yes

Site Activation approval given 

28/04/2015

14/SC/1219

Airways Management in 

Cardiac Arrest patients -

Airways-2 16/04/2015 08/05/2015 13/07/2015 No

Difficult to recruit patients due to low 

survival rate.EMAS perform randomisation.

14/NE/007

Computer Game for Rehab 

Young People 11/06/2015 25/06/2015 Within 70 days

Within 70 days

14/WM/1055

NCRN 3246 

Masitinib/Placebo + 

FOLFIRI in Metastatic 

Colorectal Cancer V1.1 

AB12006 20/04/2015 27/04/2015 No

Sponsor Delay:                                                

Pharmacy green light given from 

23/07/2015. Delays from sponsor on 

Pharmacy queries.

12/LO/1078 MUK five 25/06/2015 26/06/2015 21/07/2015 Yes

13/YH/0229 GO2 24/03/2015 13/04/2015 No

Sponsor Delay:                                      

Request from Sponsor to add additional 

arms after approval.


