
Date: 

Subject: 

May 15, 2018 

Item #2019-

ROCKY MOUNT, NC 
THE CENTER OF IT ALL 

City Manager's Office 
City Council Agenda 

Rocky Mount Event Center change order #5 

Summary of Requested Action: Approve Barnhill/Holt Owner Design Builder change order number 5 
for the Rocky Mount Event Center construction project and amendment to CMTS (owner's representative) 

construction management contract. The change order also includes a request to extend the contractual date of 
substantial completion by 12 days due to weather. 

Department Requesting Action: City Manager 

Budgetary Impact: Change order# 5 is a no cost change order for the contractor. The proposed changes will 
be covered by the design builder's construction contingency. Change order # 2 for CMTS, construction 
management for the event center, is an increase of $25,000 and due to the extended time to close out the project. 

City Manager's Recommendation: ~ ... --../ L~ ~~ 
~ /.5"/.Z"/lf 
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MEMORANDUM TO THE CITY COUNCIL OF ROCKY MOUNT, NORTH CAROLINA 

AND LENDERS FOR THE ROCKY MOUNT EVENT CENTER PROJECT 

To: 

FROM: 

DATE: 

Honorable Mayor and City Council; 
Kelly Milham, Disbursement Administrator, Wells Fargo 
Amy Staton, Director of Finance, City of Rocky Mount, North Carolina 
May 14, 2019 

PROJECT: Rocky Mount DCF LLC - Downtown Community Facility 
SUBJECT: Request for Approval of Design-Builder Change Order No. 5 and CMTS Change 

Order No. 2 to Owner's Representative Agreement1
, under Section 6 of the 

CONSTRUCTION MONITORING AND DISBURSEMENT AGREEMENT 

I. REQUEST TO CITY COUNCIL AND LENDERS FOR APPROVAL OF CHANGE ORDER No. 5 
TO THE OWNER-DESIGN-BUILDER CONTRACT 

In accordance with Section 6 of the Construction Monitoring and Disbursement 
Agreement ("CMDA"), the City of Rocky Mount, North Carolina ("City) hereby requests that 
the Servicer and the Lenders, as defined in the CMDA, consent to and authorize the City to enter 
into and execute Change Order No. 5 (dated: May 14, 2019) to that certain Standard Form of 
Agreement between the Owner (City) and Design-Builder (Barnhill/Holt Brothers, a Design
Build Joint Venture), dated as January 2, 2017 ("Design-Build Contract"). 

The approval of the City Council and the Lenders is hereby requested to approve a 
change in the contractually established "Date of Substantial Completion" from October 4, 2018 
to October 16, 2018. Substantial Completion of the Project was achieved on October 16, 2018. 

Owner Design-Builder Change Order No. 5 is a "no costs" change order to the City 
and RMDCF, LLC, and no increase in the GMP of $34,802,939.00 (which was previously 
approved by the City Council and Lenders in Change Order No. 4, dated 9-19-18), is requested. 
The approval of the Lenders and the City Council is required to approve the twelve (12) day 
increase in the Date of Substantial Completion and no other contract changes are requested. 

Design-Builder has submitted its final two (2) pay applications in the form of Pay 
Application No. 28 (Final Changes Paid out of Design-Builder Contingency), dated 3/31/19 and 
Pay Application No. 29 (Retention), dated April 30, 2019. 

Change Order No. 5, with the backup documentation, is attached hereto as Exhibit A. 
Pending Pay Application 28 is attached hereto as Exhibit B. 
Pending Pay Application 29, is attached hereto as Exhibit C. 

The approval of the Lenders is not required for Change Order No. 2 to the Owner's Representative 
Agreement. The approval of City Council is required. The request to City Council for its approval, is provided to 
the Lenders for the information only. 
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There is a one (1) year warranty on the Project from the Design-Builder. The one (1) 
year warranty expires on October 16, 2019. Normal and customary warranty services are 
currently being provided by the Design-Builder. 

Upon the approval of the City Council and the Lenders of Change Order No. 5, these two 
(2) pay applications will be processed and the Owner's Project team will complete the financial 
close-out of the Project. 

We request that City Council and the Lenders approve Change Order No. 5. 

II. REQUEST FOR APPROVAL OF CHANGE ORDER No. 2 TO THE OWNER'S 

REPRESENTATIVE'S AGREEMENT. 

We request the City Council's approval of CMTS Change Order No. 2, to increase the 
compensation in the Owner's Representative's Agreement with the City from $269,529.70 to 
$294,529.70. This is an increase of $25,000 and is requested to compensate the Owner's 
Representative for time and expenses incurred as follows: 

• Additional time on the Project through April 2019, including participation in site 
visits in January, February and March, 2019 for project site visits with the 
Lender's Representatives. 

• Review of Pay Applications 28 and 29. 
• Participation in Owner/Design-Builder meetings via conference call and the 

preparation of meeting minutes in January, February, March and April 2019. 
• Site visits to the Project in December, January, February and March 2019 in 

connection with warranty visits associated with the roof, drywall, and exterior 
work. 

The Owner's Representative requested $30,000 for the additional services. The Project 
management team negotiated a proposed fee of $25,000 and recommends that it be approved. 
This fee includes compensation and expense reimbursement for the September and October 2019 
eleven-month walkthrough associated with the completion of the one ( 1) year warranty and 
associated warranty close out inspections and paperwork. 

A Memorandum from Charles W. Penny, President, dated May 15 is attached hereto as 
Exhibit D. 

III. Conclusion and Request for Authorization to Execute 

The City hereby requests the approval of the Servicer, the Lenders and the City Council 
to execute Owner Design-Builder Change Order No. 5 and Owner's Representative Agreement 
Change Order No. 2. Please review this request and advise us of any questions or additional 
information that you need to consider and act upon these requests. 
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lDRAlFT fl) 

AIA Document G701 Di - 2017 

Change Order 

PROJECT: (Name and address) 
Rocky Mount Downtown Community 
Facility 
285 NE Main Street 

CONTRACT INFORMATION: 
Contract For: Rocky Mount Event 
Center 

Date: 11-02-16 

CHANGEORDE 
Change Order 

Date: 5-14-19 

OWNER: (Name and address) 
The City of Rocky Mount 
331 S. Franklin Street 

ARCHITECT: (Name and address) 
NIA 

CONTRACTOR: ame and address) 
Barnhill/Holt B ers JV 
800 Tiffany Blv Suite 200 

P.O. Box 1180 Rocky Mount, 27804 

Rocky Mount, NC 27802 

THE CONTRACT IS CHANGED AS FOLLOWS: 
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Alsor· .. =cl~;::c....=.c:.:....: 
acfjustments attributable to executed Construction Change Directives.) 
Change Proposal includes the following: 
All change proposals in attach backeup have been covered by Design Builders Construction Contingency 

The original Contract Sum was 
The net change by previously authorized Change Orders 
The Contract Sum prior to this Change Order was 
The Contract Sum will be increased by this Change Order in the amount of 
The new Contract Sum including this Change Order will be 

The Contract Time will be increased by twelve days ( 12) days. 
The new date of Substantial Completion will be October 16, 2019 

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price 
that have been authorized by Construction Change Directive until the cost and time have been agreed upon ~~1Mllt" 
Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. 

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. 

NIA 

ARCHITECT (Firm name) 

SIGNATURE 

PRINTED NAME AND mLE 

DATE 

BamhilVHolt Brothers JV 
800 Tiffany Blvd, Suite 200 
Rocky Mount, NC 27804 

CONTRACTOR (Firm name) 

SIGNATURE 

Barry Harden 
PRINTED NAME AND TITLE 

DATE DATE 

36,762,767.00 
-1 ,959,828.00 
34,802,939.00 

0.00 
34,802,939.00 

AIA DoCNlll8nt G701• - 2017. COpyri;ht O 1979, 1987, 2000 , 2001 and 2017 by The American Institute of Architects. All ri9ht. ra•erved. 
WARNING: This AJA• Document is protoatod by U.S. Copyri;ht Law and Intarnat1onal Troatios. Unauthoriz.cl reproduction or distribution ot l 
thio AJ.A• Doawnont, or any portion of it, may rooult in sovoro c:ivil and arimin11l pon11ltioo, 11nd will bo prooocutod to the maximum extent 
pooaiblo undar the law. This draft was produced by AIA software at 08:24:25 on 01/26/2018 under Order No, 9812078468 which expires on 
03/06/2018, and is not for resale. 
UHr Notes: (3B9ADA361 



DRAFT ~ 

AIA Document G701N 2017 

Change Order 

PROJECT: (Name and address) 
Rocky Mount Downtown Community 
Facility 
285 NE Main Street 

OWNER: (Name and address) 
The City of Rocky Mount 
331 S. Franklin Street 
P.O. Box 1180 
Rocky Mount, NC 27802 

THE CONTRACT IS CHANGED AS FOLLOWS: 

CONTRACT INFORMATION: 
Contract For: Rocky Mount Event 
Center 

Date: 11-02-16 

ARCHITECT: (Name and address) 
NIA 

CHANGEORDE 
Change Order 

Date: 5-14-19 

CONTRACTOR: 

FORMATION: 
ber: 5 

Barnhill/Holt B ers JV 
800 Tiffany Blv , Suite 200 
Rocky Mount, 27804 

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also r·, r;,:C;:.:I ~.::a.::..-ed upon 
adjustments attributable 10 executed Construction Change Directives.) 
Change Proposal includes the following: 
All change proposals in attach backeup have been covered by Design Builders Construction Contingency 

The original Contract Sum was 
The net change by previously authorized Change Orders 
The Contract Sum prior to this Change Order was 
The Contract Sum will be increased by this Change Order in the amount of 
The new Contract Sum including this Change Order will be 

The Contract Time will be increased by twelve days (12) days. 
The new date of Substantial Completion will be October 16, 2019 

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price 
that have been authorized by Consbuction Change Directive until the cost and time have been agreed upon DY,QOlQlllllfl' 

Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. 

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. 

NIA 

ARCHITECT (Firm name) 

SIGNATURE 

PRINTED NAME AND TITLE 

DATE 

Barnhill/Holt Brothers JV 
800 Tiffany Blvd, Suite 200 
Rocky Mount, NC 27804 

CONTRACTOR (Firm name) 

SIGNATURE 

Barry Harden 
PRINTED NAME AND TITLE 

DATE DATE 

E 

36, 762. 767.00 
-1.959,828.00 
34,802,939.00 

0.00 
34,802,939.00 

AXA Docum.nt G701• - 2017. CQPYright O 1979, 1987, 2000 , 2001 and 2017 by Tho Alllorican Institute of Architects. All right. r-ervad. 
aRNDfG: Thill AIA.8 Doeu:illent ie protocted by U.S. COpyright Law and IntornationDl TreatiH. Unauthorized reproducuon or cllatrillution ot l 
this AJA• Doewaant, or any portion ot it, 11111y re.ult in severe civil and criminal penaltioa, and will bo proaecuted to tho maxi- extent 
poesi.ble under the law. This draft was produced by AIA software at 08:24:25 on 01/26/2018 under Order No. 9812078460 which expiros on 
03/06/2010, and is not for resale. 
Uaer Notea: (3B9ADA36) 
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Barnhill/Holt Brothers JV Notice of Delay & Time 
Extension Request 

THIS IS A TO DISCUSS THE ROCKY MOUNT DOWNTOWN COMMUNITY FACILITY.PLEASE REVIEW THE 

INFORMATION BELOW TO GET THE LAT ES ET UPDATE ON THE PROJECT. 

Project Name: Rocky Mount Downtown Community 
Facility 

Update Date: 2/20/2018 

Project No.: 
Time: 

As of September 7th 2018 that state of North Carolina was under a state of 
emergency due to the approaching Hurricane. 

1896 

We shifted our focus to Hurricane preparations on September 1 O'h and got the job 
site as ready as possible for upcoming storm 

o All the Jay down yards cleaned up to prevent flying debris 

o The dumpsters were removed from the site 

o The portable toilets have been taken off site 

o Filling sand bags and securing doors from possible water infiltration at 
south entry and loading dock area 

Event Center site was shut down on September 13th at noon officially 

o However, some subcontractors pulled off the site prior due to safety 
concerns of their employees overall well being. They had to give them 
time to get off the roads and home in advance of the storm. 

• Conner's Flooring pulled off and went back to Michigan 

• September 241
h is new ET A to come back to complete flooring 

install and lining 

• Back on site as of 9-24-18 as required 

• SE&M pulled off 

• PWI pulled off 

• Premiere Communication pulled off Monday with crews from South 
Carolina and not all of them have returned due to road conditions 

• SPC plumbing and HV AC pulled off and did not return until the 



September 18, 2018 per their corporate office due potential localized 
flooding 

Updated schedule is attached 

o The critical path is through the floor and finishes 

• 5 days of direct impact from the stonn 

• 7 days of impact after the stonn to get Conner's back onsite once 
determined the site was safe to return to 

• Total number of days per this request is 12 days 

• Substantial completion Oct 16th 

• Final completion Nov 5th 

In addition to this issue we have requested internet and phone lines be installed 8-20-18 in 
order to perform testing of the systems in the facility supported by the internet and 
required dial tone. 

o The internet was installed 9-7-18 and was not in operation until 9-17-18 

• There is enough band width to perform testing 

o The phone lines with dial tone 9-13-18 

• There is at least two weeks of testing devices in order to get NFPA 72 for 
tire alarm 

• This couldn't start until lines are confirmed and fire alarm guys 
start the testing process 

• Working on getting tested currently and will advise if any issues 

• With regards to the elevator once we have phone lines installed will call 
for pretest which will take a week to setup and verify (have confirmed 
have dial tone) 

• Pre inspection was setup September 5th no dial tone 

• Pre inspection rescheduled for September 1 Olh no dial tone 

• Dial tone September 131h (storm next day) 

• BCC/Holt called in favor and got pre-test 

• Waiting on DOL for final installation date 

o Week of9-24 all inspector in Raleigh getting ready for 
fair according to Elevator contractor 

o Right now holding pending DOL and cannot occupy 
facility until have this signed off 

Per article 8 of the contract we are advising of delay and giving notice due to weather 
impacts and possible DOL inspection issue 

o Updated schedule with critical activities that are influencing the critical path and 
will present. 

Respectfully submitted, 



Carey Walker 

CC: Joe Schacht , David Wiest, Marcus Coppola, Perry Gardner, All parties involved in the project. 
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APPLICATION AND CERTIFICATION FOR PAYMENT AJA DOCUMENT G702 

TO OWNER: PROJECT: APPLICATION NO: #28 Distribution to: 

City of Rocky Mount 
PO Box 1180 
Rocky Mount, NC 27801 

City of Rocky Mount Downtown Community 
Downtown Community Faetlity Project 
Rocky Mount. North Carolina 

PERIOD TO: 3/3112019 

PROJECT NOS: 1896 

CONTRACT NO: 

ARCHITECT 

CONTRACTOR ~
OWNER 

FROM CONTRACTOR: 

Barnhill /Holt Brothers, a Design-Build Joint Venture 
800 Tiffany Blvd., Suite 200 
Rocky Mount, NC 27804 

VIA ARCHITECT: 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Application is made for payment, as shown below, in connection with the Contracl 
Continuation Sheet, AJA Document G703, is attached. 

1. ORIGINAL CONTRACT SUM 
2. Net change by Change Orders 
3. CONTRACT SUM TO DATE (Line 1 + 2) 
4. TOTAL COMPLETED & STORED TO DATE 

(Column G on G703) 

S. RETAINAGE: 
a S % of Completed Work 
~D+EonG703) 

b. S % of Stored Material 
(Column F on G703) 

Total Retainage (Lines Sa+ Sb or 
Total in Column I of G703) 

6. TOTAL EARNED LESS RETAINAGE 
(Line 4 Less Line S Total) 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 
(Line 6 from prior Certificate) 

8. CURRENT PAYMENT DUE 
9. BALANCE TO FINISH, INCLUDING RETAINAGE 

(Line 3 less Line 6) 

Total a ved this Month 

TOTALS 

$870,073.59 

$0.00 

$894,886.00 

s $36,762,767.00 
s cst.959,828.00) 
$ $34,802,939.00 
s s34.s02.939.oo 

$ $870,073.59 

$ $33,932,865.41 

s $33,104,616.57 

Sl s828:24s.84 1 
$ $870,073.59 

DEDUCTIONS 
($2,854,714.00) 

$2,854,714.00) 
($1,959 ,828.00 

•fu,....eiR•ollfNICllP.l'WPWl!l!llPl"'f,.. XIX .... 66&1Mi!Nfl'll!ll'ft'IWl!'ll'!l'lijflll:ozP"."'XPPSl!Ql'P.&ll'lill!ii6ll!PIAXN6111P116ft!lmt1111fl1111R&~ii"'&Jll'IPllJl6R!l!l'll'IPX194fM111EA~r•· ... 1iiii2mi1@•&liaOA..-. "'XIXt-.. 0P.P.1&am"'--

CONTRACT DATE: 

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and 
belief the Work covered by this Application for Payment has been completed in accordance with the 
Contr'Kt Documents. that all amounts have been paid by the Contractor for Work for which previous 
Certificates for Payment were issued and payments rec:eived from the Owner. and that current payment 
shown here is correct. 

DESIGN-BUILDER: BamhilVHolt Brothers. a Design-Build Joint Venture 

By: ______________________ Date: -----

State of North Carolina 
County of: Nash 

Subscribed and sworn to before me this 

Notmy PubJic: 
My Commission expires: 

day of 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents. based on on-site observations and the data comprising this 
application, the Architect certifies to the Owner that to the best of the Architect's knowledge. 
information and belief the Work has progressed as indicated, the quality of the Work is in accordance 
with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED. 

AMOUNT CERTIFIED •• s 
(Attach explanation if amount certified differs from the amount applied/or. Initial all figures on this 
Application and on the Continuation Sheet that an changed to coriform with the amount e4rlijled) 
ARCHITECT: 

By: ______________________ Date: ____ _ 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named 
herein. Issuance. payment and acceptance of payment are without prejudice to any rights of the Owner or 
Contractor under this Contract. 

uaers ._, obtain wllUtlotl of Ulls docwnent bJ r.quatlng a~ AIA Doc=-s D401 -Cerllllcdon of Doc~• AuthenticllJ from the LlceCIMe. 
1HE AMERICAN INSTJTUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W .. WASNNGTOlll, DC 200D6-5292 

0702-1992 



APPUCAnON AND CERTIFICATE FOR PAYMENT AIA DOCUMENT G702 PAGE 1 
TO OWNER: PROJECT: 

CITY OF ROCKY MOUNT RM DOWNTOWN COMM FACUTY 
P 0BOX1180 
ROCKY MOUNT, NC 27801 

FROM CONTRACTOR: VIA ARCHITECT: 
Barnhill- Holt 
800 Tiffany Blvd 
Ste 200 
Rocky Mount. NC 27804 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Application Is made for payment, as shown below, in connection with the 
Contract. Continuation Sheet is attached. 

1. ORIGINAL CONTRACT SUM 

2. Net change by Change Orders 

3. CONTRACT SUM TO DATE (Une 1 + 2) 

4. TOTAL COMPLETED a STORED TO DATE 
(Column G on attached) 

5. RETAINAGE: 
a. 2.5% of Completed Work 

(Columns D + E on attached) 
b. 0.0% of Stored Material 

$ 

$ 

$ 

$ 

$ 

$ 

870,073.59 

0.00 (Column Fon attached) 
Total Retalnage (Une Sa + Sb or 
Total in Column I on the attached) 

6. TOTAL EARNED LESS RETAINAGE 
(Une 4 less line S total) 

$ 870,073.59 

$ 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ 
(Une 6 from prior Certificate) 

8. CURRENT PAYMENT DUE $ 

9. BALANCE TO FINISH, INCLUDING RETAINAGE $ 
(Une 3 less Une 6) 

665,069.00 
34,137,870.00 

34,802,939.00 

34,802,939.00 

33,932,865.41 

33,104,616.57 

828,248.841 

870,073.59 

CHANGE ORDER SUMMARY ADDmONS DEDUCTIONS 

Change orders approved In 36,992,584.00 -2,854, 714.00 previous months by owner 

Total changes approved this month 0.00 0.00 

TOTALS 

NET CHANGES by Change Order 34,137,870.00 

APPLICATION NO: 
PERIOD TO: 
PROJECT NOS: 
CONTRACT NO: 
CONTRACT DATE: 

28 
03/31/2019 
1896 

CUSTOMER NO: 1801 

Distribution to: 

D OWNER 
0 ARCHITECT 
0 CONTRACTOR 
D 
D 

The undersigned Contractor certifies that to the best of the Contractor's knowledge, 
Information, and belief the Work covered by this Application for Payment has been completed 
In accordance with the Contract Documents, that all amounts have been paid by the 
Contractor for Work for which previous Certificates for Payment were Issued and payments 
received from the Owner, and that current payment shown here Is correct. 

CONTRACTOR: Barnhill - Holt 

By: 

State of: 
County of: 

Subscribed and sworn to before 
me this day of 

Notary public: 
My Commission expires: 

Date: 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on-site observations and the data 
comprising this application, the Architect certifies to the Owner that to the best of the 
Architect's knowledge, information and belief the Work has progressed as indicated, the 
quality of the Work is in accordance with the Contract Documents, and the Contractor is 
entitled to payment of the Amount Certified. 

AMOUNT CERUFIED: $ 

(Attach explanation If amount cert/Red differs from the amount applied for. Initial all figures 
on this Application and on the Continuation Sheet that are charged to conform to the Amount 
Certified) 
ARCHITECT 
By: Date: 

This Certification is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named 
herein. Issuance, payment, and acceptance of Payment are without prejudice to any rights of the Owner or 
Contractor under this Contract. 

AIA DOCUMENT G702 -APPLICATION FOR PAYMENT -AIA ©1992- THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 20006-5292 
Users may obtain validation of this document by requesting a completed AIA Document 0401 - Certification of Document's Authenticity from the Ucensee. 6702-1992 



CONTINUAnON SHEET 

AJA DOCUMENT G702, APPUCATION AND CERTIFICATION FOR 
PAYMENT, containing Contractor's signed Certification, is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

AIA DOCUMENT G703 

Use Column I on Contracts where variable retalnage for line Items may apply. 

A B c D E 
WORK COMPLETED 

FROM PREVIOUS WORK 
SOtEDULED APPUCAnON COMPLETED 

ITEM NUMBER DESCRIPTION OF WORK VALUE (D + E) THIS PERIOD 

00100 General Conditions & CM Fee 61,637.00 61,637.00 0.00 

00200 Design Programming & Schematic Design 578,360.00 578,360.00 0.00 

00300 Design Relmbursables 30,551.48 30,551.48 0.00 

00400 LNTP 2A Design Fee 397,142.00 397,142.00 0.00 

00500 LNTP 2A GC's & CM Fee 84,775.00 84,775.00 0.00 

00600 LNTP 28 Design Fee 397,142.00 397,142.00 0.00 

00700 LNTP 28 GC's & CM Fee 84,775.00 84,775.00 0.00 

00705 LNTP 3A Design Fee 202,691.00 202,691.00 0.00 

00710 LNTP 3A GC's and CM Fee 46,165.00 46,165.00 0.00 

00715 Completion of Design 318,394.00 318,394.00 0.00 

00716 Remaining Precon Fee 45,254.00 45,254.00 0.00 

00717 Quod Well Reimbursement 11,185.00 11,184.09 0.91 

00718 Ownens FF&E Movables Package 0.00 0.00 0.00 

00720 Construction Administration 250,072.00 250,072.00 0.00 

00721 Emty Foundation Design Fee 11,800.00 11,800.00 0.00 

00722 Additional SIJUctwal Design 39,492.00 39,492.00 0.00 

00725 Payment and Performance Bond 265,782.00 265,782.00 0.00 

00730 Insurances 228,236.00 228,236.00 0.00 

00735 Builders Risk Insurance 27,252.00 27,252.00 0.00 

00740 SUb Guard (subcontractor Bond) 293,055.00 284,808.32 8,246.68 

00745 BCC-Hoft General Conditions 1,688,472.00 1,688,472.00 0.00 

00750 Design Build Fee 1,221,859.00 1,221,859.00 0.00 

00751 Contingency 349,340.00 0.00 349,340.00 

00755 Demo & Asbestos Removal 268,944.00 268,944.00 0.00 

00758 General Trades package 327,383.52 302,187.94 25,195.58 

00759 Final Cleanlng 40,000.00 40,000.00 0.00 

00760 Site work & Utllitles 2,156,914.00 2,083,235.40 73,678.60 

00761 OIC & Pad Stone Change Order 55,858.00 55,858.00 0.00 

00765 Communlcations Duct Bank 88,590.00 88,590.00 0.00 

APPUCATION NO: 28 

APPUCATION DATE: 02/28/2019 

PERIOD TO: 03/31/2019 

PROJECT NO: 1896 

PAGE 2 

PROJECT NAME: RM DOWNTOWN COMM FACILITY 

F I G I H I I 

MATERIALS TOTAL 
PRESENTLY COMPLETED AND BALANCE TO 

STOREO(NOT STORED TO DATE % FINISH RETAINAGE (If 
IN DORE) lO + E + F\ (G/ C) (C- G) VARIABLE RATE) 

0.00 61,637.00 100.00 0.00 1,540.93 

0.00 578,360.00 100.00 0.00 14,459.00 

0.00 30,551.48 100.00 0.00 763.79 

0.00 397,142.00 100.00 0.00 9,928.55 

0.00 84,775.00 100.00 0.00 2,119.38 

0.00 397,142.00 100.00 0.00 9,928.55 

0.00 84,775.00 100.00 0.00 2,119.38 

0.00 202,691.00 100.00 0.00 5,087.28 

0.00 46,165.00 100.00 0.00 1,154.13 

0.00 318,394.00 100.00 0.00 7,959.85 

0.00 45,254.00 100.00 0.00 1,131.35 

0.00 11,185.00 100.00 0.00 279.63 

0.00 0.00 0.00 0.00 0.00 

0.00 250,072.00 100.00 0.00 6,251.80 

0.00 11,800.00 100.00 0.00 295.00 

0.00 39,492.00 100.00 0.00 987.30 

0.00 265,782.00 100.00 0.00 6,644.55 

0.00 228,236.00 100.00 0.00 5,705.90 

0.00 27,252.00 100.00 0.00 681.30 

0.00 293,055.00 100.00 0.00 7,326.38 

0.00 1,688,472.00 100.00 0.00 42,211.80 

0.00 1,221,859.00 100.00 0.00 30,546.48 

0.00 349,340.00 100.00 0.00 8,733.50 

0.00 268,944.00 100.00 0.00 6,723.60 

0.00 327,383.52 100.00 0.00 8,184.59 

0.00 40,000.00 100.00 0.00 1,000.00 

0.00 2, 156,914.00 100.00 0.00 53,922.85 

0.00 55,858.00 100.00 0.00 1,396.45 

0.00 88,590.00 100.00 0.00 2,214.75 

AJA DOCUMENT G702 - APPLICATION FOR PAYMENT -AIA ©1992 - THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 20006-5292 
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CONTINUATION SHEET 

AIA DOCUMENT G702, APPUCATION AND CERTIFICATION FOR 
PAYMENT, containing Contractor's signed Certification, is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

AJA DOCUMENT G703 

Use Column I on Contracts where variable retalnage for line items may apply. 

A B c D E 
WORK COMPLETED 

FROM PREVIOUS WORK 
SCHEDULED APPUCATJON COMPLETED 

ITEM NUMBER DESCRIPTION OF WORK VALUE (D + E) THIS PERIOD 

00766 Site Lighting 218,190.00 218,190.00 0.00 

00770 GeoPlers 136,700.00 136,700.00 0.00 

00772 Exterior Paver Package 129,706.00 123,155.00 6,551.00 

00775 Concrete Package 1, 798,450.00 1, 782,450.00 16,000.00 

oon1 Landscaping 92,156.00 79,606.00 12,550.00 

00780 Masomy 562,249.0D 561,899.00 350.00 

00785 PrcEnglneered Metal Building 3, 109,074.00 3, 109,073.16 0.84 

00790 Metal Building Erection 1,362,200.00 1,343,025.00 19,175.00 

00795 Miscellaneous Metals 617,116.00 580,611.00 38,505.00 

00800 Hardie Siding Package 208,495.00 208,495.00 0.00 

00805 Interior MlllwcMk Package 174,206.00 169,206.00 5,000.00 

00810 Rooting Package 330,334.00 318,162.57 12,171.43 

00815 Caulldng waterproofing 31,334.00 31,334.00 0.00 

00820 OVerhead Doors Padcage 81,192.00 77,626.00 3,566.00 

00825 Curtain-Glazing Package 582,541.00 582,541.00 0.00 

00830 Hanlware/DocnlDIVIO lnstaD 51.850.00 51,850.00 0.00 

00835 Hardware/Doors,Dlv10 Supply 371,256.00 362,251.94 9,004.08 

00840 OrywBJ Framing Package 1,913,572.00 1,913,572.00 0.00 

00845 Flooring Padcage 437,714.00 406,096.00 31,618.00 

00850 Gym Floo:tng Package 1,032,013.00 1,032,013.00 0.00 

00851 Bone Dty Floor sealer 101,500.00 101,500.00 0.00 

00855 Slgnage Package 329,910.00 140,071.00 189,839.00 

00860 Painting 416,518.00 410,618.00 5,900.00 

00865 Locker Padcage 32,272.00 32,272.00 0.00 

00870 Qued Divider Wall System 168,031.00 168,031.00 0.00 

00875 Food Service 695,140.00 695,140.00 0.00 

00876 Po1s and Pan Allowance 0.00 0.00 0.00 

00880 Operable Partition 175,960.00 175,960.00 0.00 

00885 OIC Below line Items 0.00 0.00 0.00 

APPUCATION NO: 28 
APPLICATION DATE: 02/28/2019 

PERIOD TO: 03/31/2019 
PROJECT NO: 1896 

PAGE3 

PROJECT NAME: RM DOWNTOWN COMM FACILITY 

F I G I H I I 

MATERIALS TOTAL 
PRESENTLY COMPLETED AND BALANCE TO 

STORED (NOT STORED TO DATE % FINISH RETAINAGE (IF 
INDORE) CD+F+F\ (G/ C) CC- Gl VARIABLE RATE) 

0.00 218,190.00 100.00 0.00 5,454.75 

0.00 136,700.00 100.00 0.00 3,417.50 

0.00 129,706.00 100.00 0.00 3,242.65 

0.00 1, 798,450.00 100.00 0.00 44,961.25 

0.00 92,156.00 100.00 0.00 2,303.90 

0.00 562.249.00 100.00 0.00 14,056.23 

0.00 3, 109,074.00 100.00 0.00 77,726.85 

0.00 1,362,200.00 100.00 0.00 34,055.00 

0.00 617,116.00 100.00 0.00 15,427.90 

0.00 208,495.00 100.00 0.00 5,212.38 

0.00 174,206.00 100.00 0.00 4,355.15 

0.00 330,334.00 100.00 0.00 8,258.35 

0.00 31,334.00 100.00 0.00 783.35 

0.00 81,192.00 100.00 0.00 2,029.80 

0.00 582,541.00 100.00 0.00 14,563.53 

0.00 51,850.00 100.00 0.00 1,296.25 

0.00 371,256.00 100.00 0.00 9,281.40 

0.00 1,913,572.00 100.00 0.00 47,839.30 

0.00 437,714.00 100.00 0.00 10,942.85 

0.00 1.032.013.00 100.00 0.00 25,800.33 

0.00 101,500.00 100.00 0.00 2,537.50 

0.00 329,910.00 100.00 0.00 8,247.76 

0.00 416,518.00 100.00 0.00 10,412.95 

0.00 32,272.00 100.00 0.00 806.80 

0.00 168,031.00 100.00 0.00 4,200.78 

0.00 695,140.00 100.00 0.00 17,378.50 

0.00 0.00 0.00 0.00 0.00 

0.00 175,960.00 100.00 0.00 4,399.00 

0.00 0.00 0.00 0.00 0.00 

AIA DOCUMENT G702-APPUCATION FOR PAYMENT -AIA ©1992- THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 20006-5292 
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CONTINUATION SHEET 

AJA DOCUMENT G702, APPLICATION AND CERTIFICATION FOR 
PAYMENT, containing Contractor's signed Certification, is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

AIA DOCUMENT G703 

Use Column I on Contracts where variable retainage for line items may apply. 

A B c D E 

WORK COMPLmD 
FROM PREVIOUS WORK 

SCHEDULED APPLICATION COMPLETED 
ITEM NUMBER DESCRIPTI ON OF WORK VALUE (D + E) THIS PERIOD 

00890 Elevator 79,037.00 79,037.00 0.00 

00895 wan Padding 52,400.00 39,500.00 12,900.00 

00900 OIC Contingency 0.00 0.00 0.00 

00905 OIC Medical Equipment 282, 171.00 282. 111 .00 I 0.001 

00906 CBI Oynarad X·Ray Deposit 2,000.00 2,000.00 1 0.001 

00910 OIC Furniture 0.00 0.00 1 0.001 

00915 Bleacher Package 1,690, 152.00 1,685. 152.00 1 5,ooo.ool 

00920 Fire Protection 16,312.00 16,312.00 1 0.001 

00945 Fire Protection 286,925.00 286,925.oo 1 o.ool 

00950 Plumbing Package 818,614.00 815,742.00 1 2,872.001 

00955 HVAC Package 2,907,769.00 2,904,962.00 I 2.801.ool 

00960 Elecl/1cal 3,021,661 .00 3,018.281.00 I 3,374.001 

00975 L<YW-AV Package 913,011 .00 895.224.101 17,786.901 

00980 Portratt Installation (HOF) 2,087.00 2.086.501 o.5ol 

99999 Remaining Balance for Packages 0.00 0.00 1 o.ool 

GRAND TOTAL 34,802,939.00 33,953,508.50 849,432.50 

APPLICATION NO: 28 

APPLICATION DATE: 02/28/2019 

PERIOD TO: 03/31/2019 

PROJECT NO: 1896 

PAGE 4 

PROJECT NAME: RM DOWNTOWN COMM FACIUT't 

F G H I 

MATERIALS TOTAL 

PRESENTLY COMPLETED AND BALANCE TO 
STORED (NOT STORED TO DATE % FINISH RETAINAGE (IF 

IN DORE) ID + E + Fl (GI C) (C- G) VARIABLE RATE) 

0.00 79,037.00 100.00 0.00 1,975.93 

0.00 52,400.00 100.00 0.00 1,310.00 

0.00 0.00 0.00 0.00 0.00 

0.001 282. 111.00 1 100.001 0.001 7,054.28 1 

0.001 2,000.001 100.001 0.001 5o.oo l 

0.001 0.001 o.ool 0.001 0.00 1 

0.001 1,690, 152.00 100.ooj 0.001 42,253.801 

0.001 16,312.00 100.001 0.001 407.801 

0.001 286,925.00 100.001 0.001 7,173.131 

0.001 818,614.00 100.001 0.001 20,465.351 

0.001 2,907,769.00 100.001 0.001 72,694.231 

0.001 3,021 ,661.00 100.001 0.001 75,541.531 

0.001 913,011 .00 100.001 o.ool 22,825.28 1 

o.ool 2,087.00 100.001 0.001 52.181 

0.001 0.00 0.001 0.001 o.oo l 

0.00 34,802,939.00 100.00 0.00 870,073.59 

AIA DOCUMENT G702 - APPLICATION FOR PAYMENT - AIA ©1992 - THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE. N.W., WASHINGTON, D.C. 20006-5292 
Users may obtain validation of this document by requesting a completed AIA Document 0401 - Certification of Document's Authenticity from the Licensee. 6702-1992 



EXHIBIT C 



APPLICATION AND CERTIFICATION FOR PAYMENT AJA DOCUMENT G702 

TO OWNER: PROJECT: APPLICATION NO: #29 

City of Rocky Mount 
PO Box 1180 
Rocky Mount, NC 27801 

City of Rocky Mount Downtown Community 
Downtown Community Facility Project 
Rocky Mount, North Carolina 

PERIOD TO: 
PROJECT NOS: 
CONTRACT NO: 

4/3012019 
1896 

Distribution to: 
[!)OWNER 
0ARCHITECT 

EICONTRACTOR 
FROM CONTRACTOR: VIA ARCHITECT: 

Barnhill /Holt Brothers, a Design-Build Joint Venture 

800 Tiffany Blvd, Suite 200 
Rocky Mount, NC 27804 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Application is made for payment, as shown below. in connection with the Contract 
Continuation Sheet, AIA Document 0703, is attached. 

I. ORIGINAL CONTRACT SUM 
2. Net change by Change Orders 
3. CONTRACT SUM TO DATE (Line I + 2) 
4. TOTAL COMPLETED & STORED TO DATE 

(Column G on 0703) 

S. RETAINAGE: 
a. S %ofCompleted Work 
~D+EonG703) 

b. S % of Stored Material 
(COiiiiiU. F on 0703) 

Total Retainage (Lines Sa+ Sb or 
Total in Column I of 0703) 

6. TOTAL EARNED LESS RETAINAGE 
(Line 4 Less Line S Total) 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 
(Line 6 from prior Certificate) 

8. CURRENT PAYMENT DUE 
9. BALANCE TO FINISH, INCLUDING RETAINAGE 

(Line 3 less Line 6) 

Total ved this Month 

TOTALS 
NET CHANGES 

S0.00 

$0.00 

$894.886.00 

s 
$ 
$ 
$ 

$ 

$ 

$ 

SI 
$ 

$36.762, 767.00 
I. S9,828.00 

34,802.939.00 
1:R.Rn2.~~.nu 

$0.00 

$34,802.939.00 

$33,932,86S.4 I 

S870.073.59 I 
$0.00 

$1,959 ,828.00 

CONTRACT DATE: 

The undersigned Contractor certifies that to the best of the Contractor's knowledge. information and 
belief the Work covered by this Application for Payment has been completed in accordance with the 
Contract Documents. that all amounts have been paid by the Contractor for Work for which previous 
Certificates for Payment were issued and payments received from the Owner. and that current payment 
shown here is correct 

DESIGN-BUILDER: BamhilVHolt Brothers. a Design-Build Joint Venture 

By: _________________________________________ Date: __ ~~~-

State of: North Carolina 
County of: Nash 

Subscribed and sworn to before me this 

Notary Public: 
My Commission expires: 

day of 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents. based on on-site observations and the data comprising this 
application. the Architect certifies to the Owner that to the best of the Architect's knowledge. 
infonnation and belief the Work has progressed as indicated, the quality of the Work is in accordance 
with the Contract Documents. and the Contractor is entitled to payment of the AMOUNT CERTIFIED. 

AMOUNT CERTIFIED •• $ 

(.4t1ach explanation if amount certified diffen from the amount applied for. Initial al/figures on this 
Application and on the Continuation Sheet that are changed to conform with the amount certijiedJ 
ARCHITECT: 
By: ______________________ Date: ____ _ 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named 
herein. Issuance, payment and acceptance of payment are without prejudice to any rights of the Owner or 
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Users 1118J ollClln vafldatloQ of tis~ br NqllntfDg • complleild NA DocU1n111t IMOt • ClrtlScatloil of ~ACl!tletdicilJ fnlm U. l.lcenae. 070Z-119Z 



APPUCAnON AND CERnFICATE FOR PAYMENT AIA DOCUMENT G702 PAGE 1 
TO OWNER: PROJECT: 

CTJY OF ROCKY MOUNT RM DOWNTOWN COMM FAOUTY 
P 0 BOX 1180 
ROCKY MOUNT, NC 27801 

FROM CONTRACTOR: VIA ARCHITECT: 
Barnhill - Holt 
800 Tiffany Blvd 
Ste 200 
Rockv Mount. NC 27804 

CONTRACTOR'S APPUCAnON FOR PAYMENT 
Application is made for payment, as shown below, in connection with the 
Contract. continuation Sheet is attached. 

1. ORIGINAL CONTRACT SUM $ 
2. Net change by Change Orders $ 
3. CONTRACT SUM TO DATE (Line 1 + 2) $ 
4. TOTAL COMPLETED •STORED TO DATE $ 
(Column G on attached) 

5. RETAINAGE: 
a. 0.0% of Completed Work 

$ o.oo (Columns D + E on attached) 
b. 0.0% of Stored Material $ 0.00 (Column F on attached) 
Total Retalnage (Une Sa + Sb er 

$ 0.00 Total In Column I on the attached) 

6. TOTAL EARNED LESS RETAINAGE $ 
(Line 4 less line 5 total) 
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT $ (Line 6 from prior Certificate) 

8. CURRENT PAYMENT DUE $ 

9. BALANCE TO FINISH, INCLUDING RETAINAGE $ (Line 3 less Line 6) 

665,069.00 

34,137,870.00 

34,802,939.00 

34,802,939.00 

34,802,939.00 

33,932,865.41 

870,073.591 

0.00 

CHANGE ORDER SUMMARY ADDmONS DEDUCTIONS 

Change orders approved In 
36, 992,584.00 -2,854,714.00 previous months by owner 

Total changes approved this month 0.00 0.00 

TOTALS 

NET CHANGES by Change Order 34, 137,870.00 

APPUCATION NO: 

PERIOD TO: 

PROJECT NOS: 
CONTRACT NO: 
CONTRACT DATE: 

29 
04/30/2019 
1896 

CUSTOMER NO: 1801 

Distribution to: 

D OWNER 

0 ARCHITECT 
0 CONTRACTOR 

D 
D 

The undersigned Contractor certifies that to the best of the Contractor's knowledge, 
Information, and belief the Work covered by this Application for Payment has been completed 
In accordance with the Contract Documents, that all amounts have been paid by the 
contractor for Work for which previous Certificates for Payment were issued and payments 
received from the owner, and that current payment shown here is correct. 

CONTRACTOR: Barnhill - Holt 

By: 

State of: 
County of: 

Subscribed and sworn to before 
me this day of 

Notary public: 
My commission expires: 

Date: 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on-site observations and the data 
comprising this application, the Architect certifies to the owner that to the best of the 
Architect's knowledge, information and belief the Work has progressed as Indicated, the 
quality of the Work Is In accordance with the Contract Documents, and the Contractor is 
entitled to payment of the Amount Certified. 

AMOUNT CERnFIED: $ 

(Attach explanation If amount certified differs from the amount appl/ed for. Initial all figures 
on this Application and on the Continuation Sheet that are charged to conform to the Amount 
Certified) 
ARCHITECT 
By: Date: 

This Certification is not negotiable. The AMOUNT CERTIFIED Is payable only to the Contractor named 
hefeln. Issuance, payment, and acceptance of Payment are without prefudice to any rights of the Owner or 
Contractor under this Contract 

AIA DOCUMENT G702-APPUCATJON FOR PAYMENT - AIA ©1992- THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 20006-5292 
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CONTINUATION SHEET 

AIA DOCUMENT G702, APPLICATION AND CERTIFICATION FOR 
PAYMENT, containing Contractor's signed Certification, is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

AJA DOCUMENT G703 

Use Column I on Contracts where variable retainage for line items may apply. 

A B c D E 
WORK COMPLETED 

FROM PREVIOUS WORK 
SCHEDULED APPUCATION COMPLETED 

ITEM NUMBER DESCRIPTION OF WORK VALUE (D + E) THIS PERIOD 

00100 General Conditions & CM Fee 61,637.00 61,637.00 0.00 

00200 Design Programming & Sc:hematic Design 578,360.00 578,360.00 0.00 

00300 Design Relmbursables 30,551.48 30,551.48 0.00 

00400 LNTP 2A Design Fee 397,142.00 397,142.00 0.00 

00500 LNTP 2A GC's & CM Fee 84,775.00 84,775.00 0.00 

I oosoo I LNTP 28 Design Fee 397, 142.00 I 391, 142.00 I o.ool 

84,n5.ool o.oof I 00100 I LNTP 28 GC's & CM Fee 84,11s.oo I 
00705 LNTP 3A Design Fee 202,691.00 202,691.00 0.00 

00710 LNTP 3A Ge's and CM Fee 46,165.00 46,165.00 0.00 

00715 Completion of Design 318,394.00 318,394.00 0.00 

00716 Remaining Precon Fee 45,254.00 45,254.00 0.00 

00717 Qued WaD Reimbursement 11,185.00 11,185.00 0.00 

00718 Owners FF&E Movables Package 0.00 0.00 0.00 

00720 Construction Administration 250,072.00 250,072.00 0.00 

00721 Early Foundation Design Fee 11,800.00 11,800.00 0.00 

00722 Additional Structural Design 39,492.00 39,492.00 0.00 

00725 Payment and Pedonnance Bond 265,782.00 265,782.00 0.00 

00730 Insurances 228,236.00 228,236.00 0.00 

00735 Builders Risk Insurance 27,252.00 27,252.00 0.00 

00740 Sub Guard (subcontractor Bond) 293,055.00 293,055.00 0.00 

00745 BCC-Holt General Conditions 1,688,472.00 1,688,472.00 0.00 

00750 Design Build Fee 1,221,859.00 1,221,859.00 0.00 

00751 Contingency 349,340.00 349,340.00 0.00 

00755 Demo & Asbestos Removal 268,944.00 268,944.00 0.00 

00758 General Trades package 327,383.52 327,383.52 0.00 

I 00159 I Anal Cleaning 40,000.00 I 40,000.ool 0.001 

00760 Site work & Utilities 2, 156,914.00 2, 156,914.00 0.00 

00761 ore & Pad Stone Change Order 55,858.00 55,858.00 0.00 

00765 Communications Duct Bank 88,590.00 88,590.00 0.00 
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PROJECT NAME: RM DOWNTOWN COMM FACILITY 

F I G I H I I 

MATERIALS TOTAL 
PRESENTLY COMPLETED AND BAlANCETO 

STORED (NOT STORED TO DATE % FINISH RETAINAGE (IF 
INDORE) m+E+Fl (G/C) (C-G) VARIABLE RATE) 

0.00 61,637.00 100.00 0.00 0.00 

0.00 578,360.00 100.00 0.00 0.00 

0.00 30,551.48 100.00 0.00 0.00 

0.00 397,142.00 100.00 0.00 0.00 

0.00 84,775.00 100.00 0.00 0.00 

o.ool 391,142.ool 100.ool 0.001 0.001 

o.ool 84, 115.oo I 1 oo.ool 0.001 0.001 

0.00 202,691.00 100.00 0.00 0.00 

0.00 46,165.00 100.00 0.00 0.00 

0.00 318,394.00 100.00 0.00 0.00 

0.00 45,254.00 100.00 0.00 0.00 

0.00 11,185.00 100.00 0.00 0.00 

0.00 0.00 0.00 0.00 0.00 

0.00 250,072.00 100.00 0.00 0.00 

0.00 11,800.00 100.00 0.00 0.00 

0.00 39,492.00 100.00 0.00 0.00 

0.00 265,782.00 100.00 0.00 0.00 

0.00 228,236.00 100.00 0.00 0.00 

0.00 27,252.00 100.00 0.00 0.00 

0.00 293,055.00 100.00 0.00 0.00 

0.00 1,688,472.00 100.00 0.00 0.00 

0.00 1,221,859.00 100.00 0.00 0.00 

0.00 349,340.00 100.00 0.00 0.00 

0.00 268,944.00 100.00 0.00 0.00 

0.00 327,383.52 100.00 0.00 0.00 

o.ool 40,000.00 I 100.ool o.ool 0.001 

0.00 2, 156,914.00 100.00 0.00 0.00 

0.00 55,858.00 100.00 0.00 0.00 

0.00 88,590.00 100.00 0.00 0.00 
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CONTINUATION SHEET 

AIA DOCUMENT G702, APPLICATION AND CERTIFICATION FOR 
PAYMENT, containing Contractor's signed Certification, is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

AIA DOCUMENT G703 

Use Column I on Contracts where variable retainage for line items may apply. 

A B c D E 
WORK COMPLETED 

FROM PREVIOUS WORK 
SCHEDULED APPUCATION COMPLETED 

ITEM NUMBER DESCRIPTION OF WORK VALUE (D + E) THIS PERIOD 

00766 Site Lighting 218,190.00 218,190.00 0.00 

00770 GeoPiers 136,700.00 136,700.00 0.00 

00772 Exterior Paver Package 129,706.00 129,706.00 0.00 

00775 Concrete Package 1,798,450.00 1, 798,450.00 0.00 

00777 Landscaping 92,156.00 92,156.00 0.00 

00780 Masonry 562,249.00 562,249.00 0.00 

00785 PreEngineered Metal Bulk!lng 3, 109,074.00 3, 109,074.00 0.00 

00790 Metal Building Erecticn 1,362,200.00 1,362,200.00 0.00 

00795 Miscellaneous Metals 617,116.00 617,116.00 0.00 

I Interior MHlwotk Package 114,206.00 I 114,206.00 I o.ooj 
I 00800 I Hardie Siding Package 208,495.oo I 208,495.oo I o.ool 

I 00805 

00810 Roofing Package 330,334.00 330,334.00 0.00 

00815 Caulking waterproofing 31,334.00 31,334.00 0.00 

00820 Overhead Doors Package 81,192.00 81,192.00 0.00 

00825 Curtain-Glazing Package 582,541.00 582,541.00 0.00 

I 00830 I HardwareJDoorslO lnstan 51,850.00 I 51,850.ool o.ool 

I 00835 I Hatdware/Doors,Div10 Supply 311.2s6.oo I 371,256.oo I 0.001 

I ao84o I Drywall Framlng Package 1.913,512.00 I 1,913.s12.oo I 0.001 

I 00845 I Flooring Package 431,114.oo I 431,114.oo I o.ool 

00850 Gym Flooring Package 1,032,013.00 1,032,013.00 0.00 

00851 Bone Ory Floor sealer 101,500.00 101,500.00 0.00 

00855 Slgnage Package 329,910.00 329,910.00 0.00 

00860 Painting 416,518.00 416,518.00 0.00 

00865 Locker Package 32,272.00 32,272.00 0.00 

00870 Qued Divider Wall System 168,031.00 168,031.00 0.00 

00875 Food Service 695,140.00 695,140.00 0.00 

00876 Pois and Pan Allowance 0.00 0.00 0.00 

00880 Operable Partition 175,960.00 175,960.00 0.00 

00885 OIC Below line Items 0.00 0.00 0.00 
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MATERIALS TOTAL 
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0.00 218,190.00 100.00 0.00 0.00 

0.00 136,700.00 100.00 0.00 0.00 

0.00 129,706.00 100.00 0.00 0.00 

0.00 1, 798,450.00 100.00 0.00 0.00 

0.00 92,156.00 100.00 0.00 0.00 

0.00 562,249.00 100.00 0.00 0.00 

0.00 3, 109,074.00 100.00 0.00 0.00 

0.00 1,362,200.00 100.00 0.00 0.00 

0.00 617,116.00 100.00 0.00 0.00 

o.ool 208,495.oo I 100.ool 0.001 0.001 

o.ool 114,206.00 I 100.ool o.ool 0.001 

0.00 330,334.00 100.00 0.00 0.00 

0.00 31,334.00 100.00 0.00 0.00 

0.00 81,192.00 100.00 0.00 0.00 

0.00 582,541.00 100.00 0.00 0.00 

o.ool 51,850.oo I 100.ool 0.001 o.ool 

0.001 371,256.ool 100.ool 0.001 0.001 

o.ool 1,913,572.oo I 100.ool 0.001 0.001 

o.ool 437, 714.oo I 100.ool o.ool 0.001 

0.00 1,032,013.00 100.00 0.00 0.00 

0.00 101,500.00 100.00 0.00 0.00 

0.00 329,910.00 100.00 0.00 0.00 

0.00 416,518.00 100.00 0.00 0.00 

0.00 32,272.00 100.00 0.00 0.00 

0.00 168,031.00 100.00 0.00 0.00 

0.00 695,140.00 100.00 0.00 0.00 

0.00 0.00 0.00 0.00 0.00 

0.00 175,960.00 100.00 0.00 0.00 

0.00 0.00 0.00 0.00 0.00 
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CONTINUATION SHEET 

AIA DOCUMENT G702, APPLICATION AND CERTIFICATION FOR 
PAYMENT, containing Contractor's signed Certification, is attached. 
In tabulations below, amounts are stated to the nearest dollar. 

AIA DOCUMENT G703 

Use Column I on Contracts where variable retainage for line items may apply. 

A B c D E 

WORK COMPlETEO 
FROM PREVIOUS WORK 

SCHEDULED APPLICATION COMPLETED 
ITEM NUMBER DESCRJPTION OF WORK VALUE (D + E) THIS PERIOD 

00890 Elevator 79,037.00 79,037.00 0.00 

00895 wa11 Padding 52,400.00 52,400.oo l 0.001 

00900 OIC Contingency 0.00 o.oo j o.ool 

00905 OIC Medical Equipment 282,171 .00 282,171 .oo l o.ooj 

00906 CBI Oynarad X-Ray Deposit 2,000.00 2.000.001 0.001 

00910 OIC Furniture 0.00 0.001 0.001 

00915 Bleacher Package 1,690, 152.00 1.690. 152.00 I 0.001 

00920 Fire Prolection 16,3 12.00 16,312.ool 0.001 

00945 Fire Protcelion 286,925.00 286,925.oo 1 o.ool 

00950 Plumbing Package 818,614.00 818,614.oo 1 o.ool 

00955 HVAC Package 2,907,769.00 2.901. 769.oo 1 o.oo j 

00960 Electrical 3,021,661.00 3.021.661 .00 1 0.001 

00975 Low-AV Package 913.011 .00 1 913,011 .oo j o.oo j 

00980 Portrail lnstallalion (HOF) 2,081.001 2,081.oo l 0.001 

99999 Remaining Balance for Packages o.oo 1 0.00 1 o.oo l 

GRAND TOTAL 34,802,939.00 34,802,939.00 0.00 
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0.00 79,037.00 100.00 0.00 0.00 

0.001 52,400.00 100.001 0.001 o.ooj 

o.ool 0.00 o.ool o.ooj o.oo l 

0.001 282, 171.00 100.001 0.001 o.ool 

0.001 2,000.00 100.001 0.001 o.ooj 

0.001 0.00 0.001 0.001 o.oo j 

0.001 1,690, 152.00 100.001 0.001 o.ool 

o.ooj 16,312.00 100.ool 0.001 0.001 

0.001 286,925.00 100.001 0.001 o.oo l 

0.001 818,614.00 100.001 0.001 o.ooj 

o.ool 2,907,769.00 100.001 0.001 o.ool 

0.001 3,021 ,661 .00 100.001 0.001 0.001 

o.ool 913,011 .00 100.001 0.001 o.oo j 

0.001 2,087.00 100.001 0.001 0.001 

o.ool 0.00 o.ool 0.001 0.001 

0.00 34,802,939.00 100.00 0.00 0.00 
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C\1\1 Penny Consulting, Ll.JC 

MEMORANDUM 

TO: Mayor and Members of the Rocky Mount City Council 

Rochelle Small-Toney, City Manager 

FROM: Charles W. Penny, Project Consultant 

DATE: May 15, 2019 

RE: Change Order #2 for CMTS and Project Related Matters 

The purpose of this memo is to update the Mayor, City Council and City Manager on the status 

and proposed closeout of the construction of the Rocky Mount Event Center. I have reviewed 

the attached memo in reference to the Change Order #2 for CMTS, the Owner's Representative, 

and to advise the Council of a couple of other matters related to the Rocky Mount Event Center. 

I have reviewed the attached memo related to the Change Order# 2 for CMTS, and I 

recommend approval of the change order. The project closeout has extended beyond the 

original expectation of February 2019, and the owner's representative has continued to be 

engaged in the construction and closeout process. I recommend the City Council approve the 

additional $25,000.00 for CMTS, the total contract if the final change order is approved for CMTS 

is less than one percent of the total cost of the Rocky Mount Event Center. 

On December 8-9, 2018, the City experienced its only snowfall of the season. As a result of the 

snowstorm, a major leak occurred at the Event Center. The leak was not due to a faulty roof or 

roof failure, but was due to a design error by Varco Pruden, the manufacturer of the building. A 

storm drain on the roof was covered with snow and created a dam effect on the roof, which 

caused the water to backup into seams on the roof. The water came into the mezzanine of the 

building and damaged most of the insulation and some office areas. The design flaw has been 

corrected by Varco Pruden and all the damage inside the building has been repaired at their 

expense. 

In the family entertainment area, a rubberized cushion has been installed for the Walltopia 

Climbing Walls. We had not experienced any problem with children or adults falling; however, 

the rubber flooring is an extra safety measure for users of the climbing walls. If you have not 

seen the area with the flooring, I would encourage you to do so. It rea lly puts the finishing touch 

on the climbing wall area. 

Additional cushions have been ordered for the north end of the building around the retractable 

seating. The padding will be put in place during volleyball tournaments and other events as 

appropriate. We were concerned with a tournament participant in pursuit of a ball having a 

major accident; therefore, the cushions have been ordered and should be in place by June. 

109 Alby Court, Rocky Mount, NC 27803 
252-904-7414 



C'\ ' ' Penny Consulting, LI.JC 

Overall the Rocky Mount Event Center project has gone very well, and I appreciate the 

opportunity to work on the completion of the development. If you have any questions, please 

free to contact me. Again, I recommend the approval of the Change Order #2 for CMTS. 

109 Alby Court, Rocky Mount, NC 27803 
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