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AGENDA 
FTA QUARTERLY REVIEW MEETING 

Los Angeles County Metropolitan Transportation Authority 
Wednesday, May 27,2015-9:00 a.m. 

William Mulholland Conference Room- 1511
' Floor 

I. OVERVIEW 
A. FTA Opening Remarks 
B. Metro Management Overview 
C. Financial Plan Status 
D. Legal Issues 
E. Construction Safety and Security Issues 

II. CONSTRUCTION REPORTS 
A. Engineering & Construction Overview 
B. Crenshaw/LAX Transit Project 
C. Westside Purple Line Extension Section I Project 
D. Regional Connector Transit Corridor Project 
E. Patsaouras Plaza Bus Station Project 
F. Universal Pedestrian Bridge Project 

III. METRO PLANNING REPORTS 
A. Ballot Initiative Research Effort 
B. Small Starts Projects 

• Wilshire BRT 
• Metro Rapid System Gap Closure Lines 

C. Other Projects 
• East San Fernando Valley Transit Corridor 

• Airport Metro Connector 

• Eastside Transit Corridor Phase 2 
D. TIGER VI Planning Grant Projects 

• Willowbrook/Rosa Parks Station 
Master Plan Implementation Project 

• Eastside Access Improvements 
E. American Recovery and Reinvestment Act of2009 (ARRA) 
F. TIGER VII Funding Opportunity 
G. 101 Freeway to 7'h Street Rail Coordination Study 

IV. RAIL VEHICLE PROCUREMENT 
A. P30 10 Vehicle Acquisition Program 
B. Heavy Rail Vehicle Acquisition Program 

V. FT A ACTION ITEMS 

VI. PROPOSED SCHEDULE AND LOCATION OF NEXT MEETING 

Los Angeles County Metropolitan Transportation Authority 
Wednesday, August 26,2015 

· William Mulholland Conference Room - 15th Floor 

PRESENTER 
Leslie Rogers 
Phillip Washington 

Drew Phillips 
Charles Safer 
James Brown 

Bryan Pennington 
Charles Beauvoir 
Dennis Mori 
Girish Roy 
Tim Lindholm 
Milind Joshi 

Martha Welborne 

Jesus Montes 
Cop Tran 

FTA/PMOC 
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Chief Policy Officer 
Pab'tcla Bruno 

Engineerirg & 
Construction 

Bryan Penniogto 

Introduction 

Los Angeles County Metropolitan Transportation Authority 
FY16 Proposed Budget 

FY16 Organization Chart 
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Chief E:teCUtive Offiw ' . 
Phil Washington 

!; CEO 
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~,.·~ ~-· 
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Chief Execl,.ltive oo~ 
Stl!phanle Wgglns 

(lnt8f1m Deputy CEO} 

I 
Management Labor I 

Congestion Prog"'"' Enterprise Risk & 
Audit Emplel'fM Redudloo Man- Saft~ty 

SetVIces Relations 
hahrzad Amirl O!OCe Management 

Rothe HoldM Don Ott Brian Boudrew G...,KHdare 

Planning & Opera :ions Information 
Vendor I Contract 

Oevelopment Bob Holland Finance & Budget T- Management 

Martha Welborne (Interim) 
NaUniAht4a Dave Edwards 

Ivan .... 
(Interim) 

Los Angeles 
Metro Protective 

Sef'l'ices(LAMPS) 
Duane Martin 

Communications 
Ann Karman/ 
Glen Becerra 

(Interim) 
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WESTSIDE PURPLE LINE EXTENSION SECTION 1 
INTEGRATED PROJECT MANAGEMENT OFFICE TEAM 
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East San Fernando Valley Transit Corridor 
Project Management Organization Chart 
AA/DEIS/DEIF. Phase 
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Eastside Transit Corridor Phase 2 
Project Management Organization Chart 
DEIS/DEIR Pha§e 
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Los Angeles County M....tropol1tan Transportation Authority 

Government Relations Legislative Matnx 

AB 2 The Community Redevelopment Law authorizes the establishment of Monitor 4/23/2015-
(Alejo) D-Parajo redevelopment agencies in corfununities to address the effects of blight, A. APPR. 
and Salinas as defined by means of redevelopment projects financed by the 4/23/2015-
Valley issuance of bonds serviced by tax increment revenues derived from the From 

project area. Existing law dissolved redevelopment agencies and committee: Do 
Community community development agencies, as of February 1, 2012, and pass andre-
revitalization provides for the designation of successor agencies to wind down the refer to Com. on 
authority. affairs of the dissolved agencies and to fulfill the enforceable obligations APPR. (Ayes 7. 

of those agencies. Existing law also provides for various economic Noes 2.) (April 

development programs that foster community sustqinability and 22). Re-referred 

community and economic development initiatives throughout the state. to Com. on 

This bill would state the intent of the Legislature to enact legislation APPR. 

that would authorize certain local agencies to form a community 
revitalization authority within a community revitalization and 
investment area, as defined, to carry out provisions of the Community 
Redevelopment Law in that area for purposes related to, among other 
things, infrastructure, affordable housing, and economic revitalization, 
and to provide for the financing of these activities by, among other 
things, the issuance of bonds serviced by tax increment revenues. 

AB4 Existing law imposes weight fees on the registration of commercial Monitor 1/16/2015-
(Linder) R motor vehicles and provides for the deposit of net weight fee revenues A. TRANS. 

into the State Highway Account. Existing law provides for the transfer 4/9/2 0 15-In 
Vehicle weight of certain weight fee revenues from the State Highway ACcount to the committee: Set, 
fees: Transportation Debt Service Fund to reimburse the General Fund for first hearing. 
transportation payment of debt service on general obligation bonds issued for Hearing 
bond debt transportation purposes. Existing law also provides for the transfer of canceled at the 
service. certain weight fee revenues to the Transportation Bond Direct Payment request of 

Account for direct payment of debt service on designated bonds, which author. 
are defined to be certain transportation gener-al obligation bonds issued 
pursuant to Proposition 18 of 2006. Existing law also provides for loans 
of weight fee revenues to the General Fund to the extent the revenues 
are not needed for bond debt service purposes, with the loans to be 
repaid when the revenues are later needed for those purposes, as 
specified. 

5/1/2015 



AB 6 
(Wilk) R 

Bonds: . 

transportation: 
school facilities. 

Los Angeles County Metropolitan Transportation Authority 

Government Relations Legislative Matnx 

Existing law, the Safe, Reliable High-Speed Passenger Train Bond Act 
for the 21st Century, approved by the voters as Proposition 1A at the 
November 4, 2008, general election, provides for the issuance of $9 
billion in general obligation bonds for high-speed rail purposes and 
$950 million for other related rail purposes. Article XVI of the California 
Constitution requires measures authorizing general obligation bonds to 
specify the single object or work to be funded by the bonds and further 
requires a bond act to be approved by a 2/3 vote of each house of the 
Legislature and a majority of the voters. This bill would provide that no 
further bonds shall be sold for high-speed rail purposes pursuant to the 
Safe, Reliable High-Speed Passenger Train Bond Act for the 21st 
Century, expect as specifically provided with respect to an existing 
appropriation for high-speed rail purposes for early improvement 
projects in the Phase 1 blended system. The bill, subject to the above 
exception, would require redirection of the unspent proceeds received 
from outstanding bonds issued and sold for other high-speed rail 
purposes prior to the effective date of these provisions, upon 
appropriation, for use in retiring the debt incurred from the issuance 
and sale of those outstanding bonds. The bill, subject to the above 
exception, would also require the net proceeds of other bonds 
subsequently issued and sold under the high-speed rail portion of the 
bond act to be made available, upon appropriation, to fund construction 
of school facilities for K-12 and higher education. The bill would make 
no changes to the authorization under the bond act for issuance 
of $950 million for rail purposes other than high-speed rail. 
These provisions would become effective only upon approval by 
the voters at the next statewide election. 

L-------------~-=~~~~ 

Deferred=bill will be brought up at another time; Chaptered=bill has become law; LA= last Amended; Enrolled=bill sent to Governor for approval or veto 
_ ~C?te: "St~tu~." willp~o~id_e most ~~~o~nt ac_t~~n -~n the l_egi~l-~tion and c~_rrent_Po:;_~ti(;m in ~h':._!__e:gislati,v~ P.r_9_Cess .. .?/V?,015 , _ __ , ____ 
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Monitor 

.-- -~: 

4/20/2015-
A. TRANS. 

4/21/2015-In 
committee: Set, 
second hearing . 
Failed passage. 
Reconsideration 

granted. 

2 
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Emergency 
services: hit-and
run incidents. 

AB 21 
(Perea) D 

California Global 
Warming 
Solutions Act of 
2006: emissions 
limit: scoping 
plan. 

L ! I I -! 
Los "Angeles- cauntY,;~1eT'r;OpoTita-n;-Trans_port'a-tion AUthority: -

GovernmentiRelations Legislative -Matrix 

, Existing law al!Jthorizes use of the Emergency Alert System to inform 
the public of local, state, and national emergencies. Existing law 
requires a law enforcement agency to aCtivate the Emergency' Alert 
System within the appropriate area if that agency determines that a 
child 17 years of age or younger, or an individual with a proven mental 
or physical disability, has been abducted and is :in imminent danger of 
serious bodily injury or death, and there is information available that, if 
disseminated to the general public, could assist in the safe recovery of 
that person. Existing law also authorizes the issuance and coordination 
of a Blue Alert following an attack upon a law enforcement officer or a 
Silver Alert relating to a person who is 65 years of age or older who is 
reported missing. This bill would authorize a law enforcement agency to 
issue a Yellow Alert if a person has been killed or has suffered serious 
bodily injury due to a hit-and-run incident and the law enforcement 
agency has specified information concerning the suspect or the 
suspects vehicle. The bill would require the Department of the 
California Highway Patrol to activate-a Yellow Alert within the 
requested geographic area upon request if it concurs with the 
law enforcement agency that specified requirements are met. 

The California Global Warming Solutions Act of2006 establishes the 
State Air Resources Board as the state agency responsible for 
monitoring and regulating sources emitting greenhouse gases. The act 
requires the state board to adopt a statewide greenhouse gas emissions 
limit, as defined, to be achieved by 2020, equivalent to the statewide 
greenhouse gas emissions levels in 1990. The act requires the state 
board to make recommendations to the Governor and the Legislature 
on how to continue the reduction of greenhouse gas emissions beyond 
2020. This bill would require the state board, no later'than 
January 1, 2018, to recommend to the Governor and the 
Legislature a specific target of statewide emissions reductions 
for 2030 to be accomplished 'in a cost-'effective 'manner. This bill 
co other 

Oeferred=bill,will:be brought up at·another time; Chaptered:::bill has become·law;:LA:==Last·Amended; Enrolled=:bill sent to Governor for approval·or veto 
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AB 23 The· California Global Warming Solutions Act of 2006 designates the Monitor 3/23/2015-A. 
(Patterson.) R State Air Resources Board as· the state agency charged with monitoring NAT. RES. 

and regulating sources of emissions of greenhouse gases. The state 3/23/2015-In 

California Global board is required to adopt a statewide greenhouse gas emissions limit committee: Set, 

Warming equivalent to the statewide greenhouse gas emissions level in 1990 to first hearing. 

Solutions Act of be achieved: by 2020, and to adopt rules and regulations in an open Failed passage. 

2006: market- public process to achieve the. maximum, technologically feasible, and Reconsideration 

based compliance cost-effective greenhouse gas emissions reductions. The act authorizes granted. 

mechanisms: the. state board to include the use of market"based compliance 
exemption. mechanisms·. Existing state board regulations require specified entities 

to comply with a market-based compliance mechanism beginning 
January 1, 2013, and require additional specified entities to comply 
with that market-based compliance mechanism beginning January 1, 
2015. This bill would instead exempt those categories of'persons 
or entities that did not have a compliance obligation, as defined, 
under a market-based compliance mechanism beginning 
January 1, 2013, from being subject to that market-based 
compliance mechanism through December 31, 2020. This bill 
contains other related provisions. 

AB 24 The Passenger Charter-party Carriers Act, with certain exceptions, Monitor 4/23/2015-
(Nazarian.) D prohibits a charter-party carrier of passengers from engaging in A. TRANS. 

transportation services subject to regulation by the Public Utilities 4/23/2015-Re-

Transportation Commission without obtaining a specified certificate. or permit, as referred to 

network appropriate, from the commission, and imposes various other Com. on 

companies: public requirements. A violation of the act is generally a misdemeanor. TRANS. 

safety. Pursuant to existing law, the commission has adopted ruies and 
regulations relating to the operation of transportation network 
companies. Existing law defines a transportation network company as 
an organization, whether a co~poration, partnership, sole proprietor, or 
other form, operating in California that provides prearranged 
transportation services for compensation using an online-enabled 
platform to connect passengers with drivers using their persor:.al 
vehicles. This bill would declare the intent of the Legislature to 
enact legislation that promotes public safety relating to 
transportation network companies. This· bill contains other 
existing laws. 

Deferred=bitl wmbe brought up at another time; Chaptered=bill has become·Jaw; LA=Last Amended; Enrolled=bill sent to Governor for approval or veto 
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Bicycle safety: 
rear lights. 

AB 
(Quirk) D 

California Global 
Warming 
Solutions Act of 
2006: scoping 
plan. 

requires a operated du upon a 
highway, ·a. sidewalk whe~e bicycle operation is not prohibited by the 
local jurisdiction, or a bikeway, as defined, be equipped with a red 
reflector on the rear that is visible from a distance .of 500 feet to the 
rear when directly in front of lawful upper beams of head lamps on a 
motorvehicle. A violation of this requirement is an infraction. This bill 
would instead require that a bicycle operated under those 
circumstances be equipped with a white flashing light on the. rear that is 
visible from a distance of 500 feet to the rear when directly in front of 
lawful upper beams of head lamps on a motor vehicle, or, in lieu of the 
white flashing light, reflective. gear worn by the bicyclist. By revising 
the definition of a crime, the bill would impose a state
mandated local program. The bill would also include a statement 
of legislative findings and declarations. This bill contains other 
related provisions and other existing laws. 

The Californ Global Warming Act of 2006 establishes the 
State Air Resources Board as the state agency responsible for 
monitoring and regulating sources emitting greenhouse gases. The act 
requires the state board to adopt a statewide greenhouse gas emissions 
limit, as defined, to be achieved by 2020 equivalent to the statewide 
greenhouse gas emissions levels in 1990. The act requires the state 
board to prepare and approve a scoping plan for achieving the 
maximum technologically feasible and cost-effective· reductions in 
greenhouse gas emissions. The act requires the scoping plan to be 
updated at least once every 5 years. This bill, until January 1, 2020, 
would require, for purposes of •advising the update of the next 
scoping plan, the state board to develop specified information 
by July 1, 2016. The bill would require the state board on or 
before January 1, 2017, to submit a report to the. appropriate 
committees of the Legislature on the specified information. The 
bill would provide that the specified information is intended to 
assist in establishing state policy and does not. change any 
statute, regulation, or regulatory decision. 

Oeferred=bill will J>e brought up at another time;. Chaptered=bill ha_s become law; LA= last Amended; Enrolled=~~~~ sen~ to Governor for approval or veto 
Note: "Status" will provide most recent action on the-legislation and current position In the legislative process. 5/1/2015 
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AB 156 
Perea D 

California Global 
Warming 
Solutions Act of 
2006: investment 
plan. 

The Passenger Charter-party Carriers Act, with certain exceptions; 
prohibits a charter-party carrier of passengers from engaging in 
transportation services subject to regulation by the Public Utilities 
Commission without obtaining a specified certificate or permit, as 
appropriate, from the commission, and imposes various other 
requirements. A violation of the act is generally a misdemeanor. 
Pursuant to existing law, the commission has adopted rules and 
regulations relating to the operation of transportation network 
companies. Existing law defines a transportation network company as 
an organization, whether a corporation, partnership, sole proprietor, or 
other form, operating in California that provides prearranged 
transportation services for compensation using an online-enabled 
platform to connect passengers with drivers using their personal 
vehicles. This bill would! declare the intent of the Legislature to enact 
legislation that promotes public safety relating to transportation 
network companies. This bill contains other existinQ laws. 

Monitor 4/20/2015-
A. APPR. 

4/20/2015-Re
referred to 

Com. on APPR. 

Oeferred=bill will be brought up at another time; Chaptered=bill has become law;·LA=Last Amended; Enrc:illed=bill serit-to Governor for approval or veto 6 
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High-occupancy 
toll lanes. 

Existing law provides tlaat the Department of Transportation has full 
possession and control of the state highWay system. Existing law 
autho~izes tl:le department to construct exclusive or preferential lanes 
for buses only or for buses and other high-occupancy vehiCles. This bill 
would delete the requirement that the above-described facilities be 
consistent with the established standa~ds, 'requirements, and limitations 
that apply to specified facilities. and would instead require the 
commission to establish guidelines forthe development and operation 
of the facilities approved by the commission on or after January 1, 
2016, subject to specified minimum requirements. The bill would 
provide that these provisions do not authorize the conversion of any 
existing nontoll or nonuser-fee lanes into tolled or user-fee lanes, 
except that a high-occupancy vehicle lane may be converted into a 
high-occupancy toll lane pursuant to its provisions. The bill would 
authorize a regional transportation agency to issue bonds, refunding 
bonds, or bond anticipation notes backed by revenues generated from 
the facilities. The bill would additionally authorize the Santa Clara Valley 
Transportation Authority to apply to the commission for purposes of the 
above-described provisions. The bill would remove the limitations on 
the number of approved facilities and would delete the January 1, 
2012, deadline for HOT lane applications. The bill would provide that 
each application is subject to the review and approval of the 
comiTlission and would require a regional transportation agency that 
applies to the commission to reimburse the commission for all ofthe 
commission's cost and expense incurred in processing the application. 
Before submitting an application to the commission, the bill would 
require a regional transportation agency to consult with a local 
transportation authority whose jurisdiction includes the facility that the 
regional transportation agency proposes to develop and operate 
pursuant to the above-described provisions. This bill contains other 

existi 

Oeferred=b!ll will be•brought up at another time; Chaptered=bill has become law; LA=last.Amended; Enrolled=bi111serit to.Governor for approval or veto 
Note: "Status" wlil provide:mostrecent action on the legislation and current position.in the.legislative process·. 5/1/20iS 
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Los 1,\ngeles• Count\( [Metcopolltun Tra nsportat1on ,1,\utho"'ty 

Government ·Relat1ons Leg1slat1ve 'Mat1·1x 

AB 210 Existing law authorizes the Department of Transportation to designate WORK WITH 4/15/2015-
Gatto D certain lanes for the exclusive or preferential use of high-occupancy AUTHOR A. APPR. 

vehicles. When those exclusive or preferential use lanes are· established SUSPENSE FILE 

High-occupancy and double parallel solid lines are in place to the right thereof, existing 4/15/2015-In 
vehicle lanes: . law prohibits any person driving a vehicle from crossing over those. committee: Set, 
County of Los double lines to enter into or exit from the lanes, and entrance or exit first hearing. 

Angeles. from those lanes is authorized only in areas designated for these Referred to 
purposes or wl:lere· a single. broken line is in place to the right of the suspense file. 
lanes, except as specified. This bill would prohibit, commencing July 1, 
2016, any high-occupancy vehicle lane from being established on 
specified portions of state l:lighway routes in the County of Los Angeles, 
unless that lane is· established as a high-occupancy vehicle lane only 
during the hours of heavy commuter traffic, as determined by the 
department. The bill would require any existing highcoccupancy vehicle 
lane-established on the specified portions ofthese routes to be modified 
to conform with those requirements. The bill would authorize the 
department, on or after May 1, 2017, to reinstate. 24chour high-
occupancy vehicle lanes on the specified portions of these routes if the· 
department makes a specified determination and would require the 
department to report to the Legislature on the impact on traffic of 
limiting the use of high-occupancy lanes only du~ing the hours of heavy 
commuter traffic, as provided in the bill. 

AB 227 Existing law provides for loans of revenues from various transportation Monitor 4/16/2015-
Alejo D funds and accounts to the General· Fund, with various repayment dates A. BUDGET 

specified. This bill, with respect to any loans made to the General Fund 4/16/2015-Re-

Transportation from specified transportation funds and accounts with a repayment date referred to 

funding. of January 1, 2019, or later, would require the loans to be repaid by Com. on 
December 31, 2018. This bill contains other related provisions and BUDGET. 
other existing laws, 

Oeferred=bill will be brought up at another time; Chaptered=ibill has become laW; LA=last Amended; Enrolled=bill sent to Governor for approval or veto 8 
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AB 318 
ChauD 

Lost money and 
goods: 
restoration to 
owner. 

AB 326 
f.razie_r D 

Public works: 
prevailing wage 
rates: wage and 
penalty 
assessments. 

AB 338 
Hernandez. 
RogerD 

County 
transportation 
commissions: los · 
Angeles County. 

Existing laW requires a person who finds and takes possessioR of 
property that is lost to try and return it to the rightful owner. If the 
owner of the lost property cannot be determined ·and the .item is worth 
$100 or more, the finder is reqi'Jired to turn the item over to the police 
or sheriff, as· specified. Existing law provides 90 days for the. owner to 
return and claim the property and to pay any reasonable fee for its 
bailment. This bill would provide that if that lost property is found on a 
vehicle of public conveyance or on public transit property, that it 
instead turned in to the public transit agency. The bill would provide 30 
days for the owner to return and claim the property under specified 
rules and if the property is not claimed within 30 days, the public 
transit agency would be authorized to dispose of the property to a 
charitable organization. This bill contains other related provisions and 
other 

law requires the Labor Commissioner to issue a civil wage and 
penalty assessment to a contractor or subcontractor, or both, if the 
Labor Commissior:~er determines, after investigation, that the contractor 
or·subcontractor, or both, violated the laws regulating public works 
contracts, including the payment of prevailing wages. Existing law also 
requires the awarding body, as defined, to withhold from payments due 
under a contract for public work an amount sufficient to satisfy the civil 
wage and penalty assessment issued by the Labor Commissioner, and 
to give notice of the withholding to the affected contractor or 
subcontractor. This bill would make technical, non substantive changes 
to the latter provisions and delete obsolete provisions. This bill contains 
other 
The Courity Transportation Commissions Act provides for the creation 
county transportation commissions with specified powers and duties in 

. the southern California region, including Los Angeles County. The. act 
makes various legislative findings regarding the transportation needs of 
the region. The bill would make an additional legislative finding that 
transportation resources should be equitably distributed within Los 
Angeles County. 

Deferred=bill will1be brouljht up at another time.; ChciPteredi::::bill has becOine:law; LA=Last.Amended; Enrolled,;bill sent to Governor for approval:or veto 
Note: "Statusn will provide most recent action on the legislation and wrrent position in,the legislative process; 5/1/2015 
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~os.Angeles County ~letropol1tan l'ransportat1on Authonty 

Government Relat1ons teg1slat1ve Matnx 

AB457 Existing law provides that the Department of Transportation has full 

Melendez R control of the state highway system. ExistiAg law authorizes the 

High-occupancy department to construct exclusive or preferer:~tial lanes for buses only 

vehicle lanes, or for buses and other high-occupancy vehicles, This bill would make 
technical, nonsubstantive,changes to these provisions. 

AB464 Existing law authorizes· cities and counties, subject to certain limitations 
Mullin D and approval requirements, to levy a transactions and use tax for 

general pu~poses, in accordance with the procedures and requirements 

Transactions and set forth in the Transactions· and Use Tax Law, including a requirement 

use taxes: that the combined rate of all taxes imposed in accordance with that law 

maximum in the cour:~ty not exceed 2%. This bill would increase that maximum 

combined rate. combined rate to 3%. 

AB471 Existing law prohibits, subject to certain exceptions, an employer from 

HarDer R requiring an employee to work more than 5 hours per day without 
providing a meal period. This bill would make a nonsubstantive change 

Employment. to those provisions. 

' 

AB 51:8 Existing law authorizes a local agency to enter into an agreement with 

Frazier D the appropriate transportation planning agency, the Department of 
l'ransportation, and the California Transportation Commission, to use 

Department of its own funds to develop, purchase right-of-way, and construct a 

Transportation. project within its jurisdiction if the project is included in the adopted 
state transportation improvement program and funded from specified 
sources. This bill would delete that provision requiring the department 
to compile information and report to the Legislature. This bill contains 
other existing laws; 

[)eferred=bill will .be brought up·at an~ther time; Chaptered=bill has berof!le Ia~; LA=Last f',men~ed; Enrolled=bill sent to.Governor for approval or veto 
Note: "Statusn will provide most recent action on the legislation and current position·in.the legislative: rocess. 5/1/2015 

Monitor 4/6/2015-
A. TRANS. 

4/20/2015cln 
committee: 

Hearing 
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committee. 

Monitor 4/14/2015-A. L. 
GOV. 

4/14/2015-
From 

committee: Do 
pass andre-

refer to Com .. on 
L. GOV. (Ayes 

5. Noes 3.) 
(April13). Re-
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Com. on L. 

GOV. 
Monitor 2/23/2015-A. 

PR:INT 
2/24/2015-

From printer. 
May be heard in 

committee 
March 26. 

Monitor 3/5/2015-
A. TRANS. 
3/5/2015-
Referred to 

Com. or:~ 

TRANS. 
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AB 584 
Cooley D 

Public employee 
retirement 
systems. 

AB 620 
Hernandez. 
RogerD 

High-occupancy 
toll lanes: 
exemptions from 
tolls. 

Existing law creates the Joint Legislative Retirement Committee, 
prescfibes the cormposition of the committee, ·and requires the 
committee to study and review the benefits, programs, actuarial 
condition, practices, 'investments and procedures of, and all legislation 
relating to, retirement systems for public officers and employees in this 
state as well as trends in the field of retirement. Existing law requires a 
copy of each bill· that affects any public employee retirement system to 
be transmitted to the committee. Existing law requires the committee 
to establish a board of experts, the composition of which is prescribed, 
and to retain an independent actuary as a consultant to the board of 
experts. Existing law makes a statement of legislative findings in this 
regard. lihis bill would rename the committee the.Joint Pension 
Administration and 5ustainability Committee and, in addition to the 
dUties described above, would require the committee to make reports 
and recommendations to the Legislature on these retirement issues. 
The bill· would revise the composition of the committee to reflect 
current legislative practice. The bill would require the committee to 
transmit an analysis for each bill submitted to it, including an actuarial 
opinion if appropriate, to the policy committee that is responsible for 
the bill. The bill would require the committee to retain a legal advisor 
recognized for expertise in pension and investment law and an 
academician from a California university with recognized expertise in 
investing, pension administration, and the operation of financial 
ma~kets to act as consultants to its board of experts. The bill would 
revise the statement of legislative findings associated with these 

Existing law authorizes a value-pricing and transit development 
program involving high-occupancy toll (HOT) lanes to be condUcted, 
administered, developed, and operated on State Highway Routes 10 
and 110 in the County of Los Angeles by the Los Angeles County 
Metropolitan Transportation Authority (LACMTA) under certain 
conditions. chis bill would •instead require LACMTA, in implementing the 
program, to adopt eligibility requirements for mitigation measures for 
commuters and transit users oflow and moderate income, as defined, 
and would also require LACMTA to provide hardship exemptions from 
the payment of toll charges for commuters· who meet the eligibility 

uirements for specified assistance programs. "fhis bill contains other 

Deferred=:blll will be brought up at another time; Chaptere~=biil has·become Ia~; LA= last Amen~ed; Enrolled=bill sel"lt to Governor for approvai·or veto 
Note::"Status" ~ill provide most recent action on the:legislation·and current position in the legislative process. 5/1/2015 

Monitor 

Oppose 

4/8/2015-
A. RLS. 

4/8/2015-From 
committee: Do 

pass andre-
referto Com. on 

RLS. (Ayes 6. 
Noes 0.) (April 
8). Re-referred 

to Com. on RLS. 

3/9/2015-
A. TRANS. 
3/9/2015-
Referred to 

Com. on 
TRANS. 
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llos Angeles County Metropolitan T<ransportat1on ·Author~ty 

tGo.v.er,nment Relat1ons l'.eg1slat1ve Matnx 

AB 726 Existing law imposes.a 40-foot limitation on the lengtll of vehicles that SUPPORT 4/23/2015-
Nazarian D may be operated on the, highWays, with specified exemptions. ExistiAg A. TRANS. 

law exempts from this limitation, among other things, an articulated 4/23/2015-

Vehicles: Los bus or articulated trolley coach that does not exceed ·a length of 60 From 

Angeles County feet. This bill would authorize the Los Angeles County Metropolitan committee: Do 

Metropolitan Transportation Authority to operate articulated buses that do not pass andre-

Transportation. exceed a length of 82 feet on the route designated as the Orange Line refer to Com. on 

Authority. in the County of Los Angeles. This bill contains other related provisions. TRANS. (Ayes 9. 
Noes O.)(April 

22). Re-referred 
to Com. on 

TRANS. 
AB754 The Corporation Tax Law imposes a franchise tax measured by, or SUPPORT 2/25/2015-
Rid lev- according to, net income of a corporatiol') doing business within the A. PRINT 

ThomasD limits of this state, including a minimum franchise tax on specified 2/26/2015-
corporations, as provided. The provisions of the Personal Income Tax From printer. 

Taxation. 
Law generally apply to the .income of an individual or partnership, May be heard in 
imposing a tax on individuals at graduated rates. This bill would declare committee 
the intent of the Legislature to subsequently amend this bill to incll!lde March 28. 
provisions that would provide tax reliefto small businesses conducting 
business in Los Angeles County during the period of disruption caused 
by specified transit"related construction activities, conducted by the Los 
Angeles County Metropolitan Transportation Authority, and resulting in 
decreased business revenue. 

AB 779 (1) The California Environmental Quality Act (CEQA) requires a lead Monitor 4/21/2015-
Garcia. agency, as defined, to prepare, or cause to be prepared, and certify the A. NAT. RES. 

Cristina D completion of, an environmental impact report (HR) on a project that it 4/21/2015-
proposes to carry out or approve that may have a significant effect on From 

Environmental 
the environment or to adopt a negative declaration if it finds that the committee: Do 

quality: transit 
project Will not have that effect. CEQA also requires a lead agency to pass andre-
prepare a mitigated negative declaration for a project that may have a refer to Com. on 

priority areas. significant effect on the environment if revisions in the project would NAT. RES. (Ayes 
avoid or mitigate that effect and there is no substantial evidence that 15. Noes 0.) 
the project, as revised, would have a significant effect on the (Ap~il 20). Re-
environment. l'his bill wol!lld instead provide that the transportation referred to 
impact related to greenhouse gas emissions of a project located within Com. on NAT. 
a traAsit priority area is not a significant impact on the environment. RES, 
This bill contains other related provisions and other existing laws. 

Deferred=blll will be brought up at another time; Chaptered=bill has become law; lA=Last Amended; Enrolled=bill sent to Governor for approval or veto 12 
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Perea D 

California Clean 
Truck, Bus, and 
Off-Road Vehicle 
and Equipment 
Technology 
Program. 

AB869 
CooperD 

Public 
transportation 
agencies: fare 
evasion and 
prohibited 
conduct. 

Tt:le Californ I Warming Solutions Act designates the 
State· Air Resources Board as the state agency charged with monitoring 
and regulating sources of emissions of greenhouse gases. The act 
authorizes tl:le state board to include the use of market-based 
compliance mechanisms. Existing law requires all moneys, except for 
fines and penalties, collected by the state board from the auction or 
sale of allowances as part of a marketcbased compliance mechanism to 
be deposited in the Greenhouse Gas Reduction Fund and to be available 
upon appropriation by the Legislature. This bill, between January 2, 
2018, and January 1, 2023, inclusive, would require. no less than 80% 
or $100,000,000, whichever is greater, of the moneys appropriated for 
technology development, demonstration, precommercial pilots, and 
early commercial deployments of zeroc and near-zerocemission 
medium- and heavy-duty truck technology be allocated to support the 
commercial deployment of existing zero- and near-zero-emission 
heavy-duty truck technology that meets or exceeds a specified 
emission standard. This bill contains other existing laws. 

Existing law authorizes a public transportation agency to adopt and 
enforce· an ordinance to impose and enforce civil administrative 
penalties for fare evasion or other passenger misconduct, other than by 
minors, on or in a transit facility or vehicle in lieu of the criminal 
penalties otherwise applicable, with specified administrative procedures 
for the imposition and enforcement of the administrative penalties, 
including an initial review and opportunity for a subsequent 
administrative. hearing. This bill would provide that a person who fails 
to pay the administrative penalty when due or successfully complete 
the administrative process to dismiss the notice offare evasion or 
passenger misconduct may be subject to those criminal penalties. The 
bill would require the notice of fare· evasion or passenger misconduct to 
contain a printed statement that the person may be charged with an 
infraction or misdemeanor if the administrative penalty is not paid when 
due or dismissed pursuant to these provisions. This bill contains other 
related and other laws. 

Deferred=bill will be brought up at another time; Chaptered=bill•has become law; LA=Last Amended;!Enrolled7"bill sent to Governor .for approval or veto 
Note: "Status" will provide most recent action on'the·leglslation·and current position in the legislative process. 5/1/2015 

Monitor 

15-
A. NAT. RES. 

4/16/2015-Re
referred to 

Com. on NAT. 
RES. 

4/14/2015-
A. APPR. 

4/14/2015-Re
referred to 

Com. on APPR. 
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AB 8'17 Existing law creates the California Transportation Commission, with 

Chu D specified powers and duties relating to allocation of transportation 
capital funds through the state transportation improvement program 

Transportation. p~ocess and various other responsibilities. Existing law provides for a 
commission of13 members, composed of 9 members appointed by the 
Governor with the advice and consent of the Senate, one member 
appointed by the Speaker of the Assembly, one member appointed by 
the Senate Committee on Rules, and, as ex officio nonvoting members, 
one Member of the Assembly and one Member ofthe Senate. This bill 
would expand the commission to 15 members, with one additional 
Member ofthe Assembly and one additional Member of the Senate as 
ex officio nonvoting members. This bill contains other related p~ovisions 
and other existino laws. 

AB914 Existing law provides for the Department of Transportation and local 

BrownD authorities, with respectto highways undertheir respective 
jurisdictions, to autho~ize.or permit exclusive or preferential use of 

Toll facilities: highway lanes for high-occupancy vehicles (HOVs). Existing law 

County of San authorizes the development and implementation of high-occupancy toll 

Bernardino. (HOT) lanes under certain circumstances, pu~uant to which vehicles 
that do not meet the vehicle occupancy requirements for use of an HOV 
lane may use the lane upon payment of a toll. This bill would authorize 
the San Be~nardino County Transportation Commission to construct and 
operate certain transportation facilities, as defined, on State Highway 
Routes 10 and 15, as toll facilities in the County of San Bernardino and, 
with the agreement of affected transportation agencies, in the Counties 
of Los Angeles and Riverside. The bill would require the toll revenues to 
be spent for specified transportation purposes and would authorize the 
commission to issue. revenue bonds payable. from toll revenues. The bill 
would require the commission to report to the Legislative Analyst on 
specified matters within 3 years of commencement of toll collection on 
a facility constructed under the bill. l'he bill would enact other related 
provisions. This bill contains other related provisions and other existing 
laws. 

Oeferred=bill Will'be bro~.:~ght up at another time; Chaptere~=bill has become law; LA=last Amended; Enrolled=bill sent to Governor for approval or veto 
Note: "Status" will·provide:most recent action on the-legislation and current position in the·legislative process. 5/1/2015 -- ., 

Monitor 4/6/2015-
A. TRANS, 

4/6/2015-Re" 
referred to 
Com. on 
TRANS. 

Monitor 4/9/2015-
A, TRANS. 

4/9/20t5-Re-
referred to 
Com. on 
TRANS. 
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Garcia. 
Cristina D 

Local 
government: 
cities: special 
d istr.icts: 
governing 
boards: 
vacancies. 

Existing law reqt~ires a school district or community college district 
gove~ning board, whenever a vacancy occurs or a resignatiora 
containing a deferred effective date has been filed with the county 
superintendent of schools, to either order an election or make a 
provisional appointment. Existing law requires a person appointed to fill 
a vacancy to hold office only until the next regularly scheduled election 
for district governing board members that is scheduled 130 or more 
days after the effective date of the vacancy, at which time an election is 
required to be held to fill the vacancy for the remainder of the 
unexpired term. This bill would require the provisional appointee to 
serve on the board until the next regularly scheduled election. This ·bill 
would eliminate the requirement that an election be held 130 or more 
days after the· effective date of the vacancy. This bill contains other 
related provisions and other existing laws. 

Oeferred=bill will be brought up·at another time;· Chaptered=bill has become law; LA=Last Amended; Enrolled:::bill:sent to Governor for approval or veto 
Note: "Status" will:provide·most recent action: on the·legislation and current.position in the legislative process. 5/1/2015 

15-A. E. 
&R. 

4/21/2015-Re
referred to 

Com. onE; & R. 
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1Los·Angeles County Metropolitan liranspo1;tat1on Authonty 

•Government Relat1ons ~eg1slat1ve Matnx 

AB 1068 Monitor 3/19/2015-
Allen._ The California Environmental Quality Act (CEQA) requires a lead A. NAT, RES. 

Travis R agency, as defined, to prepare, or cause to be prepared, and certify the 4/6/2015-In 
completion of, an environmental' impact report on a project that it committee: Set, 

California 
proposes to carry out or approve that may have a significant effect on first hearing. 
the environment or to adopt a negative declaration if it finds that the Hearing 

Environmental project will not have-that effect. CEQA also requires a lead agency to canceled at the 
Quality Act: prepare a mitigated negative declaration for a project that may have a request of 
priority projects significant effect on the environment if revisions in the project would author. 

avoid or mitigate that effect and there 'is no substantial evidence that 
the project, as revised, would have a significant effect on the 
environment. This bill would autho~ize each Member of the Legislature 
to nominate one project within his or her respective district each year, 
and the Govemor to designate those projects as priority projects ifthe 
projects meet specified requirements. The bill would require the 
Governor to provide a notice ofthe designation to the appropriate lead 
agency and to the Office of'Pian11ing and Research. The bill would 
require the lead agency to notify the public and interested stakeholders 
of the designation, as specified, thereby imposing a state-mandated 
local program. The bill would require that an environmental impact 
report be prepared for each priority project, but would authorize tiering 
from previously prepared reports, as specified. The bill would prohibit 
the court from staying or enjoining the implementation of a priority 
project unless the court makes specified findings and would limit any 
stay or injunction, as provided. This bill contains other related 
provisions and other existinq laws, 

AB1087 Existing law reql'lires all moneys, except for fines and penalties, Monitor 4/20/2015-

GroveR collected by the State Air Resources· Board from the auction or sale of A. TRANS. 
allowances as part of a market-based compliance mechanism to be 4/21/2015-In 

Greenhouse Gas deposited in the Greenhouse Gas Reduction Fund and to be available committee: Set, 

Reduction Fund: upon appropriation. Existing law continuously appropriates 25% of the first heari11g. 

high-speed rail. annual proceeds of the fund to the High-Speed Rail Authority for Failed passage. 
specified compone11ts of the initial operating segme11t and Phase I Reconsideration 
blended system, as described in the authority's 2012 busi11ess plan. granted. 
This bill would provide that the continuous appropriations from the fund 
to the HighcSpeed Rail Authority are for specified components of the 
initial operating segme11t and Phase I blended system, as described in 
the authority's 2012 business pla11, of the high-speed train system that 
shall be constructed as specified. 

Deferred=bill will be brought up at another time; Chaptered=bill has become law; LA=last Amended; Enrolled=bill sent to Governor for approval or veto 16 
Note:-"Statusn will·provide,most recerit action on the. legislation and current position In the legiSlative process. -5/1/2015 · - - - - -



AB 1098 
Bloom D 

liransportation: 
congestion 
management. 

AB 1138 
Patterson R 

High"speed rail: 
emit:lent domain 

Existing law requires a congestion management plan to be developed, 
adopted, at:ld updated biennially by a designated agency fo~ every 
county that includes-an urbanized area. 'Fhis bill would make 
nonsubstantive changes to these provisions. 

Existing creates the w 
powers and duties relating to the development and implementation of 
an intercity high-speed train system. Existing law authorizes the 
authority to acquire rights-of-way through purchase or eminent 
domain. Existing law sets forth the process for acquisition of property 
by eminent domain, including a requirement for adoption of a resolution 
of necessity. This bill would prohibit the authority, or the State Public 
Wo~ks Board acting on behalfofthe authority, from adopting a 
resolution of necessity to commence an eminent domain proceeding to 
acquire a parcel of real pr0perty along a corridor, or usable segment 
thereof, for the high-speed train system unless the resolution identifies 
the sources of all funds to be invested in the corridor or usable segment 
and the anticipated time of receipt of those funds, and certifies that the 
authority has completed all necessary project level environmental 
clearances necessary to proceed to construction. The bill, for these 
pu~poses, would ;instead define "usable segment" as a portion of a 
corridor, as defined, that includes at least 2 stations and shall be used 
to operate high-speed train service, as specified. This bill contains other 
exi laws. 

Deferred='bill will be·brought up at another time; Chaptered=bill~has:become law; LA=L.ast Amended; Enrolled=bill.sent to Governor for. approval or veto 
NOte: "Status~' will:provide,most recent actiOn on:the legislation and_ current positlon:in'the;legislatlve process. 5/1/2015 · 

Monitor 

Monitor 

4/6/20'1.5-
A. TRANS. 

4/16/2015-In 
committee: 

Hearing 
postponed by 

A. TRANS. 
4/21/2015-In 

committee: Set, 
second hearing. 
Failed passage. 
Reconsideration 

granted. 
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Los Angeles Cou e1ty lvle[r opal rtan, ifra nsporta tron, ALithonty 

Go.vern ment' p:el atr on s rLeg rsla tr veJ~1 a trr )( 

AB 1171 Existing law generally sets forth the requirements for the solicitation 
Linder R and evaluation of bids and the awarding of contracts by iocal agencies 

for public works contracts. Existing law authorizes the Department of 

Construction Transportation, the Santa Clara County Valley Transportation Authority, 

Manager/General and the San Diego Association of GoVernments to use the Construction 

Contractor Manager/General Contractor project delivery method for transit projects 

method: regional within their respective jurisdictions, subject to certain conditions and 

transportation requirements. This bill wot:Jid authorize regional transportation 

agencies: agencies, as defined, to use the Construction Manager/General 

projects on Contractor project delivery method, as specified', to design and 

expressways. construct certain projects on expressways that are not on the state 
11ighway system if the projects are developed in accordance with an 
expenditure plan approved by voters as of January 1, 2014. The bill 
would require specified information provided to a regional. 
transportation agency to be verified under oatl1. By expanding the 
scope of an existing crime, the bill would impose a state-mandated 
local program. This bill contains other related provisions and other 
existinq laws. 

AB 1250 Existing law, operative January 1, 2016, provides that the gross weight 
Bloom ll on any one axle of a bus shall not exceed 20,500 pounds. Existing law 

exempts from this limitation a transit bus procured through a 

Vehicles: buses: solicitation process pursuant to which a solicitation was issued before 

gross axle weight January 1, 2013. A violation of this provision is a crime. lihis bill would 
exempt from the weight limitation transit buses procured through a 
solicitation process pursuant to which a solicitation was issued before 
January 1, 2016. 

AB 1265 Existing law authorizes the Department of Transportation and regional 
Perea D transportation agencies, as defined, to enter into comprehensive 

development lease agreements with public and private entities, or 

Transportation consortia of those entities, for certain transportation projects that may 

projects: charge certain users of those projects tolls and user fees, subject to 

comprehensive various terms and requirements. These arrangements are commonly 

development known as public-private partnerships. Existing law proVides that a lease 

lease agreement may not be entered into under these provisions on or after 

agreements. January 1; 2017. This bill would extend this authorization indefinitely 
and wo~:~ld delete obsolete cross-references and make technical changes 
to these provisions. 

Deferred:=bill will be brought up at another time;:Chaptered=bill·has become law; LA=Last Amended;JEnrolled;=l?ill sent to Governor for approval or veto 
Note: ~status"·wm provide· most recent,action'On 1the legislation and current positlrn in the legislati;e rrrss. 5/1/2015 ----·---- -·---

Monitor 4/22/2015-
A. TRANS. 

4/22/2015-Re-
referred to 
Com. on 
TRANS. 

Monitor 4/20/2015-
S. RLS. 

4/20/2015-In 
Senate. Read 
first time. To 
Com. on RLS. 

for assignment. 

SUPPORT 4/14/2015-
A. APPR. 

4/14/2015-
From 

committee: Do 
passand re-

refer to Com. on 
APPR. (Ayes 15. 
Noes 0.) (April 

13). Re-referred 
to Com. on 

APPR. 
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Public contracts: 
claims. 

ACA4 
Frazier .D 

Local government 
transportation 
projects: special 
taxes: voter 
approvaL 

(1) Existing law prescribes various requirements regarding the 
formation, co171tent, and enforcement of state· and local public contracts. 
Existing law applicable to state public contracts generally requires that 
·the resolution of claims related to those contracts be subject to 
arbitration. Existing law applicable. to local agency contracts prescribes 
a process for the resolution of elaims related to those contracts of 
$375,000 or less. This bill would establish, for contracts entered into on 
or after January 1, 2016, a claim resolution process applicable to all 
public entity contracts. The bill would define a claim as a separate 
demand by the contractor for one or more of: a time extension for relief 
from damages or penalties for delay, payment ofmoney or damages 
arising from work done pursuant to the contract for a public work, or 
payment of an amount disputed by the local agency, as specified. This 

The California Constitution the 'imposition of a tax 
a city, county, or special district·upon the approval of 2/3 of the. voters 
ofthe city, county, or special district voting on that tax, except that 
certain school entities may levy an ad valorem property tax for 
specified purposes with the approval of 55% ofthe voters within the 
jurisdiction of these entities. This measure would provide that the 
imposition, extension, or increase of a special tax by a local 
government for the purpose of providing funding for local 
transportation projects, as· defined, requires the approval of 55% of its 
voters voting on the proposition. The measure would also make 
conforming and technical, nonsubstantive changes. '!:his measure would 
also provide that it shall become. effective immediately upon approval 
by the voters and shall apply to any local measure imposing, extending, 
or increasing a special tax for local transportation projects submitted at 
the 

Deferred=blll will be brought up:at another time; Chaptered=blll:has1become law; I.:A=last Amended;!Enrolled:=:bill sent to-Governor. for approval or veto 
Note:;"Status" will. provide most recent actlon:on·the leglslatlon·and.current-positlon in the legislative process. 5/1/2015 

Monitor 

5-A. A. 
&A.R. 

4/22/2015-Re
referred to 

Com. on A. & 
A.R. 

15-
A. TRANS. 

4/20/2015-In 
committee: 

Hearing 
postponed by 
committee. 
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581 
(Gaines) R 

California Global 
Warming 
Solutions Act of 
2006: market
based compliance 
mechanisms: 
exemption. 

Los Angeles County fvletropolrtan ifransportatron Authorrty 

Govern rnent· Relatrons !leg r slatrve· Matrrx 

The California. Global Warming Solutions Act of 200.6 designates the 
State Air Resources Board as the state agency charged with monito~ing 
and regulating sources of emissions of greenhouse gases. The state 
board is required to adopt a statewide greenhouse gas emissions limit 
equivalent to the statewide greenhouse gas emissions level in 1990 to 
be achieved by 2020, and to adopt rules and regulations in an open, 
public process to achieve the maximum, technologically feasible, and 
cost-effective greenhouse gas emissions reductions. The act autho~izes 
the state board to Include the use of market-based compliance 
mechanisms. Existing state board regulations require specified entities 
to comply with a market-based compliance mechanism beginning 
January 1, 2013, and require additional specified entities to comply 
with that market-based compliance mechanism beginning January 1, 
2015. This bill instead would exempt categories ·Of persons or 
entities that did not have a compliance obligation, as defined, 
under a ma~ket-based compliance ·mechanism beginning 
January 1, 2013; from being subject to that market-based 
compliance mechanism. The bill would require all participating 
categories of persons or entities'to have a compliance. obligation 
beginning January 1, 2025. This bill contains other related 
provisions. 

Monitor 1/15/2015-S. 
E.Q. 

4/7/2015-April 
1'5 set for 

second hearing 
car:~celed at the 

request of 
author. 

Oeferred=bill wlllibe1brouQht up at anOther time; Chaf)tered=bill has become I~JW; LA=Last Amended; Enrolled=bill sent to Governor for approval or veto 20 
Note: ·~stcitus" wlll'provide.most.recent action on the legislation and currerit.positlon in the· legislative process. 5/1/2015 --------



California Global 
Warming 
Solutions Act of 
2006: market
based compliance 
mechanisms: 
exemption. 

SBS 
(Hertzberg) D 

Taxation. 

The California Global Wa~ming Solutions Act of 2006 designates the 
State Air Resources Board as the state agency charged with monitoring 
·and regulating sources ·Of emissions of greenhouse gases. l'he state 
board is required to adopt a statewide greenhouse gas emissions limit 
equivalentto the statewide g~eenhouse gas emissions level in 1990 to 
be achieved by 2020, and to adopt rules and regulations in an open 
public process to achieve the maximum, technologically feasible, and 
cost-effective greenhouse gas emissions reductions. The act authorizes 
the state board to include the use of market-based compliance 
mechanisms. Existing state board regulations require specified entities 
to comply with a marketcbased compliance mechanism beginning 
January 1, 2013, and require additional specified entities to comply 
with that market-based compliance mechanism beginning January 1, 
2015. This bill instead would exempt categories of persons or 
entities that did not have a. compliance obligation, as defined, 
under a market-based compliance mechanism beginning 
January 1, 2013, from being subject to that market-based 
compliance mechanism through December 31, 2020. This bill 

The Sales and Use Tax Law imposes a tax on retailers measured by the 
gross receipts from the sale of tangible personal property sold at retail 
in this state, or on the storage, use, or other consumption in this state 
oftangible personal property purchased from a retailer for storage, use, 
or other consumption in this state. The Personal Income Tax Law 
imposes taxes on personal taxable income at specified rates, and the 
Corporation Tax Law imposes taxes upon, or measured by, corporate 
income. This bill would state legislative findings regarding the 
Upward Mobility Act, key .provisions of which would expand the 
application of the Sales and Use 'Fax law by imposing a tax on 
specified services, would enhance the states business climate 
and would incentivize entrepreneurship and business creation 
by evaluating the Cor.porate Tax Law, and would examine the 

of a lower•and Income Law. 

Deferred:=:bill will be. brought-up at another time; Chaptered=bill'has.become law; LA= last AIT!ended; Enrolled=~iU ~nt to·Governor for approval or veto 
Note: ~status" willlprovlde:most·recent.action·on·.the legislation and,current position In the·legislative process. 5/1/2015 

Monitor 

S. E.Q. 
4/16/2015-April 

15 set for 
second hearing. 
Failed passage 
in committee. 

Reconsideration 
granted. 

2/19/2015-
s. G. & F. 

2/19/2015-Re
referred to 

Com. on GOV. & 
F. 
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Los Angeles Countv. MetropolllQn iliransp01tat10n '1,\uthonty I 
I 

Govemment<Relat1ons!~eg 1slat1ve Matnx i 
SB9 Existing law requires all moneys, except for fines and penalties, WORK WUH 4/15/2015-S. T. 
(Beall) D collected by the State Air Resources· Board from the auction or sale of AUTHOR &H. 

allowances as part of a market-based compliance mechanism relative to 4/15/2015-
Greenhouse Gas ~eduction of greenhouse gas emissions, to be deposited in the From committee 
Reduction Fund: Greer:~house Gas Reduction Fund. This bill would modify the witl:! author's 
Transit and purpose• of the program to delete references to· Operational amendments. 
Intercity Rail investments and instead provide for the funding of large, Read second 
Capital Program. transformative capital improvements with a total cost exceeding time and 

$100,000,000. ~he bill would require the Transportation amended. Re-

Agency, in prioritizing and selecting projects. for funding, to referred to 

consider the extent to which a project reduces greenhouse gas Com. on T. & H. 

emissions; and would add additional factors to be considered in 
evaluating applications for funding. The bill would require the 
Transportation Agency to develop, by July 1, 2016, an initial 5-
year estimate of revenues reasonably expected to be available 
for the program, with subsequent estimates to be made every 
other year for additional 5-year periods, and would require the 
agency to adopt 5-year programs of projects consistent with 
those estimates. The bill 'Would require the agency to make a 
multiyear funding commitment for a project proposed to be 
funded over more than one fiscal year, and would authorize the 
California Transportation Commission to approve a letter of no 
prejudice that allow an applicant to expend its own funds on a 
project in the adopted program of projects, subject to future 
reimbursement from program funds for eligible expenditures. 
lihis bill contains other existing laws. 

SB 16 Existir:~g law provides that the Department of T'ransportation has full Monitor 4/15/2015-S. T. 
(Beall) D possession and cont~oi of the state highway system. This bill would &H. 

state the intent of the Legislature that the department identify 4/15/2015-
Department ·Of savings from implementing efficiencies in its existing programs From committee 
Transportation. and direct those resources into expanded activities for road with author's 

repair and litter cleanup. amer:~dments. 
Read second 

time and 
amended. Re~ 
refe~red to 

Com. on T. & H. 

Deferred=bill will be brought up at another time; Chaptered=blll haS'become taw; lA=last Amended; Enrolled="bill sent to,Governor for approval or veto 22· 
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SB 29 
(Beall) D 

Employment: sick 
leave. 

SB 32 
(Pavley) D 

California Global 
Warming 
Solutions Act of 
2006: emissions 
limit 

SB 
(Pavley) D 

Vehicles: high
occupancy vehicle 
ianes. 

Existing law requires an employer to allow ar:1 employee to t:Jse his or 
her sick leave to care for an ill spouse, domestic partner, parent, or 
child, as defined. This bill: would make technical, nonsubstantive 
changes to that provision. 

The California Global Warming Solutions Act of 2006 designates the 
State Air Resources Board as the state agency charged with monitoring 
and regulating. sources of emissions of greenhouse gases. The state 
board is required to adopt a statewide greenhouse gas emissions limit 
equivalent to the statewide greenhouse gas emissions level in 1990 to 
be achieved by 2020 and to adopt rules and regulations in an open 
public process to achieve the maximum, technologically feasible, and 
cost-effective greenhouse gas emissions reductions. This bill would 
require the state board to approve a statewide greenhouse .gas 
emission limit that is equivalent to 80% below the 1990 level to 
be achieved by 2050, as specified. The bill would authorize the 
state board to adopt interim greenhouse gas emissions level 
targets to be achieved by 2030 and 2040. The bill also would 
state the intent of the Legislature for the Legislature and 
appropriate agencies to adopt complementary policies that 
ensure long-term emissions reductions advance specified 

Existing federal law, until September 2017, authorizes a state to 
allow specified: labeled: vehicles to use lanes designated for high
occupancy vehicles (HOVs). This bill would increase the number of 
those identifiers that the DMV is authorized to issue to an 
unspecified amount. This bill contains other related provisions 
and other existing laws. 

Oeferred=bill will be brought up at another time; ChaJ)tered=billihas become taw; LA=Last Amended; Enrolled=bill sent to Governor for approval or veto 
Note::"stabJs" Will provide, most recerit action on the,legislatlon and current poSition in theilegislative process. 5/1/2015· · 

Monitor 

Monitor 

Monitor 

4/15/2015C 
S. APPR. 

4/15/2015-Read 
second time and 

amended .. Re
referred to 

Com. on 
3/16/2015-

s. E.Q. 
4/10/2015-Set 

for hearing April 
29. 

15-
s. APPR. 

4/22/2015-
From 

committee: D.o 
pass andre

refer to Com. on 
APPR. (Ayes 9. 
Noes 1.) (April 

21). Re-referred 
to Com. on 
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ILos Angeles County fvletrnpol;tan lliranspo;'tat;on Authonty 

Go,vernme['lt Relat;onsl~eg;slat;ve Matnx 

SB 59 Existing law autho~izes local authorities and the Department of Monitor 1/15/2015-
(Knight) R Transportation to establish exclusive or preferential use of highway s, RLS. 

lanes for high-occupancy vehicles. This bill would make technical, 1/15/2015-
Vehicles: high- nonsubstantive changes to that provision. Referred to 
occupancy vehicle Com. on RLS. 
lanes. 
SB 64 Existing law requires various transportation planning activities by state Monitor 1/15/2015-S. T. 
(Liu) D and regional agencies. Existing law requires the Department of &H. 

Transportation to prepare the California Transportation Plan and to 4/14/2015-Set 
California update the plan by December 31, 2015, and every 5 years thereafter. for hearing April 
Transportation Existing law specifies certain subject areas for the movement of people 28. 
Plan. and freight to be considered in the plan. Existing law requires the plan 

to address how the state will achieve maximum feasible emissions 
reductions in order to attain a statewide reduction of greenhouse gas 
emissions to 1990 levels by 2020 and 80% below 1990 levels by 2050 
and identify the statewide integrated multimodal transportatior:l ,system 
needed to achieve, greenhouse gas emission reductions. Existing law 
requires the department to cor:1sult with and coordinate its planning 
activities with specified entities, including ,tl;le California Trar:1sportation 
Commission, ar:1d to provide an opportunity for public input. Existing 
law authorizes the California Transportation Commission to present the 
results of its review and comment to the, Legislature ar:1d the Governor. 
l'his bill would require the California Transportation Commission to 
review recommendations in the update to the California Transportation 
Plar:1 prepared by the department in 2015, and every 5 years thereafter, 
to prepare specific recommendations for statewide integrated 
multimodal trar:1sportation system improvements, and to submit a 
report in that regard to the Legislature and the Governor by December 
31, 2016 and every 5 years thereafter. 

Deferred=bill will'be brought up at another time; Chaptered=bill has become law; LA=Last Amended; Enrolled=biU·sent to Governor for approval or veto 24 
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California 
Environmental 
Quality Act: 
record of 
proceedings. 

SB 158 
HuffR 

Transportation 
projects: 
comprehensive 
development lease 

SB 194 
Cannella R 

Vehicles: high
occupancy vehicle 

Tl:le California Environme Quality Act (CEQA) requires a lead 
agency, as defined, to prepare, or ca~;~se to be prepared; ·and. certify tl:le 
completion of, an environmental impact report (EIR} on a project that it 
proposes to carry out or approve that may have a significant effect on 
the environment or to adopt a negative declaration if it finds that the 
project will not have that effect. CEQA also requires a lead agency to 
prepare a mitigated negative declaration for a project that may have a 
significant effect on the environment if revisions in the project would 
avoid or mitigate that effect and there is no substantial evidence that 
the project, as revised, would have a significant effect on the 
environment. CEQA establishes a procedure for the preparation and 
certification of the record of proceedings upon the filing of an action or 
proceeding challenging a lead agency's action on the grounds of 
noncompliance with CEQA. This bill would require the lead agency, at 
the request of a project applicant and consent of the lead agency, to 
prepare a record of proceedings concurrently with the preparation of a 
negative. declaration, mitigated negative declaration, EIR, or other 
environmental document for projects. This bill contains other related 

Existing law, until January 1, 7, authorizes the Department 
Transportation or a regional transportation agency to enter into a 
comprehensive development lease with a public or private entity for a 
transportation project. This bill would delete obsolete cross-references 
and make technical changes to these provisions. 

Existing law authorizes local authorities and the Department of 
Transportation to establish exclusive or preferential use of highway 
lanes for high-occupancy vehicleson l:lighways under their respective 
jurisdictions. This bill would make technical, nonsubstantive changes to 
that provision. 

Deferred=bill will1be.brouQht up at.another time; Chciptered;,;bill has become :laW; LA=Last Amended; Enrotled=bill 1sent to Governor fOr approval or veto 
Note: "Status" will provide ·most recent action oil the-legislation and current position.in.the legislative process. 5/1/2015 

Monitor 

Monitor 

S. APPR. 
4/20/2015-Read 
secor:~d time and 
amended. Re

referred to 
Com. on APPR. 

5-S. T. 
&H. 

4/7 /2015-Re
referred to 

Corns. on T. & 
H. and E.Q. 

2/19/20 
S. RLS. 

2/19/2015-
Referred to 

Com. onRLS. 
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I 
l!.os: A\r;1geles -County, IV1etr:opoltta n ·T!ra nspot tatton Authonty 

Government Relattons Legtslattve Matnx 

88207 Tl1e California Global Warming Solutions Act of 2006 establishes the Monitor 4/16/20_15-
Wieckowski D State Air Resources Board as the state agency responsible for S. APPR. 

monito~ing and regulating sources emitting greenhouse gases. The act 4/17/2015-Set 

California Global authorizes the state board to include the use of market-based for hearing April 
Warming Solutions compliance mechanisms. Existing law requires all moneys, except for 27. 
Act of2006: fines and penalties, collected by the state board from the auction or 
Greenhouse Gas sale of allowances as part of a market-based compliance mechanism to 
'Reduction Fund: be deposited in the Greenhouse Gas Reduction Fund and to be available 
Investment plan. upon approp~iation by the Legislature. Existing law requires the 

DepartmeRt of Finance, in consultation with the state board and any 
other relevant state. agency, to develop, as specified, a 3cyear 
investment plan for the moneys deposited in the Greenhouse Gas 
ReductioR Fund. This bill would additionally require the 3-year 
investment plan to identify conflicting or overlapping policies, where 
applicable, in current state strategies to meeting the state's greenhouse 
gas emissions reduction goals and targets by sector. 

SB254 Existing law provides for the creation of the Southern California Rapid Monitor 4/22/2015-S. T. 
Levva D Transit District in and around the Cour:~ty of Los Angeles, with specified & H. 

powers and duties relative to providing public transit.service. Existing 4/22/2015-
Transit districts: law requires an ordinance passed by the board of directors of the From committee 
ordinances. district to be published once within f5 days after passage in a with author's 

newspaper of general circulation printed and published in the district. amendments .. 
This bill would authorize the district to print and publish an ordinance in Read second 
a newspaper of general circulation more than once within 1•5 days after time and 
passage. The bill would require the district to also make an ordinance amended. Re-
available online on appropriate Internet Web sites within 15 days after referred to 
passage. By requiring a local ager:~cy to perform an additional duty, this Com. on T. & H. 
bill would impose a state-mar:~dated local program. 17his bill contains 
other related provisions and other existing laws. 

Deferred=blll will be brought up at another time; Chaptered=bill has become law; LA=Last Amended; Enrolled=bill sent to Governor for approval or veto 26 
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Motor vehicle fuel 
taxes: rates: 
·adjustments. 

88348 
Galgiani D 

California 
Environmental 
Quality Act: 
exemption: 
railroad crossings, 

Existing I as 1, 2010, exempts the sale of, arad the storage, 
• use, or other consumption of, motor vehicle fUel from specified sales 
arad use taxes and increases the excise tax on motor vehicle fuel, as 
provided. This bill would, for the 201•5c16 fiscal year and each fiscal 
year thereafter, instead require the· board, on or before. July 1, 2015, or 
March 1 of the fiscal year immediately preceding the applicable fiscal 
year, as specified, to adjust the rate in a manner as to generate an 
amount of revenue equal to the· aVerage amount of revenue loss 
attributable to the exemption over the next five fiscal years, based on 
estimates made by the board, and continuing to take into account 
adjustments required by existing law to maintain revenue neutrality. 
This bill would authorize, for rate adjustments made after January 1, 
2015, in order to reduce the potential volatility of the revenues 
generated by the motor vehicle fuel tax, the board to make partial 
adjustments over 3 consecutive years to take into account the net 
revenue gain or loss of any fiscal year. This bill contains other related 

s and other laws. 
The California Environmental Quality Act requires a lead 
agency, as defined, to prepare, or cause to be prepared, and certify the 
completion of, an environmental impact report (EIR) on a project that it 
proposes to carry out or approve that may have a significant effect on 
the environment or to adopt a negative declaration if it finds that the 
project will not have that effect. CEQA also requires a lead agency to 
prepare a mitigated negative declaration for a project that may have a 
significant effect on the environment if revisions in the project would 
avoid or mitigate that effect and there is no substantial evidence that 
the project, as revised; would have a significant effect on the 
environment. This bill would extend to January 1, 2019 the repeal date 
for those provisions. Because the bill would impose additional duties on 
local agencies with regard to providing notice of an exemption from 
CEQA, the bill would impose a state-mandated local program. 'fhis bill 

Deferred:=:bill will be brought.up at another time; Chaptered=bill•has•become law; LA= Last Amended; Enrolled=bill:sent to Governor for approval or veto 
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Monitor 

5-
s. APPR. 

4/23/2015-Read 
second time and 

amended. Re
referred to 

Com. on APPR. 

4/16/2015-
s. APPR. 

4/17/2015-Set 
for hearing April 

27. 
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58350 
De Leon D 

Clean Energy and 
Pollution 
Reduction Act of 
2015. 

I Los •Angeles County Metropolitan liransportat1on Authonty 

•Governm·ent Relat1ons ~eg1slat1ve. Matnx 

Under existing law, the Public Utilities Commission (PUC) has regulatory 
authority over public utilities, including electrical corporations, as 
defined, while local publicly owned electric utilities, as defined, are 
under the direction of their .governing boards. This bill would 
additionally express the intent of the Legislature for tl:le purposes of the 
RPS program that the amount of electricity generated per year from 
eligible renewable energy resources be increased to an amount equal to 
at least 50% by December 31, 2030, and would require the PUC, by 
January 1, 201.7, to establish the quantity of electricity products from 
eligible renewable energy resources be procured by each retail seller for 
specified compliance periods sufficient to ensure. that the procurement 
of electricity products from eligible renewable energy resources 
achieves 50% of retail sales by December 31, 2030. The bill would 
require the governing boards of local publicly owned electric utilities to 
ensure that specified quantities of electricity products from eligible 
renewable energy resources to be procured for specified compliance 
periods to ensure that the procurement ofelectricity products from 
eligible renewable energy resources achieve 50% of retail sales by 
December 31, 2030. The bill would exclude all facilities engaged in the 
combustion ofmunicipal solid waste· from being eligible renewable 
energy resources. The bill would require community choice aggregators 
and electric service providers to prepare and submit renewable energy 
procurement plans. The bill would revise other aspects of the RPS 
program, including, among other things, the enforcement provisions 
and would require penalties collected for noncompliar:~ce to be deposited 
in the Electric Program Investment Charge Fund. The bill would require 
the PUC to direct electrical corporations to include in their proposed 
procurement plar:~s a strategy for procuring a diverse portfolio of 
resources that provide a reliable electricity supply. 

Monitor 4/7/2015-
s. E.Q. 

4/10/20 15-Set 
for hearing April 

29. 
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58 391 
HuffR 

Assault and 
battery: transit 
employees. 

58413 
Wieckowski D 

Public transit: 
prohibited 
conduct. 

58461 
Hernandez D 

Toll bridges and 
facilities: funds. 

Existing law defines an assault as an unlawful attempt, coupled with 
present ability, to commit a vi.olent injury or:~ the person of another. 
Under existing law, an ,assault committed ,against specified individuals, 
such as a peace officer or a lifeguard, is punishable by imprisonment in 
a county jail not exceeding one year, by a fine not exceeding $2,000, or 
by both that fine and imprisonment. This bill would also make an 
assault committed against a transit employee punishable by 
imprisonment in a county jail not exceeding one year, by a fine not 
exceeding $2,000, or by both that fine and imprisonment. By 
expanding the scope of a crime, this bill would impose a state
mandated local program. This bill contains other related provisions and 
other laws. 
Existing law makes it a crime, punishable as an infraction or 
misdemeano~, as· specified, for person to commit certain acts on or in a 
facility or vehide of a public transportation system, including disturbing 
another person by loud or unreasonable noise. This bill would restate 
this provision so that it would apply to a person failing to comply with 
the warning of a transit official related to disturbing another person by 
loud and unreasonable noise, and also to a person playing sound 
equipment on or in a public transportation system facility or vehicle. By 
revising the definition of a crime, the bill would thereby impose a state
mandated local program. This bill contains other related provisions and 

existi laws. 
Existing; law, the California Toll Bridge Authority Act, makes the 
California Transportation Commission, together with the Department of 
Transportation, responsible for building and acquiring toll facilities and 
related transportation facilities .. Under existing law, all tolls or other 
revenue received from the operation of toll bridges and related facilities 
that were acquired or constructed with bond funding are deposited into 
a special fund designated for the particular toll bridge or facility that 
produced the toll orrevenue. lihis bill would make nonsubstantive 
changes to the provision specifying deposit of this particular revenue 
into the designated special fund. 

Deferred=;bill will·be•brought up·at·another time; Chaptered=bill has•become·law; LA= Last Amended; Enrolled=bill.sent to Governor for approval or veto 
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SUPPORT 

SUPPORT 

Monitor 

4/21/2015-
s. PUB; S. 

4/22/2015-AprH 
28 set for first 

hearing 
canceled at the 

request of 
author. 

4/16/201 T. 
& H. 

4/16/2015-
From committee 

with author's 
amendments. 
Read second 

time and 
amended. Re

referred to 
Com. on T. & H. 

4/22/201·5-
s. APPR. 

4/22/2015-
From 

committee: Do 
pass andre

refer to Com. on 
APPR. with 

recommendatio 
n: To consent 

calendar. (Ayes 
10. Noes 0.) 

(April 21). Re
referred to 

Com. on APPR. 
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58491 

Committee on 
Transportation and 
Housing 

Transportation: 
omnibus bill. 

Los Angeles County Metr-opolrtan' <hansportatron Authorrty 

'Govemrnent RelatronsJleyrslatrve fv1atrrx 

Existing law at:Jthorizes certain air districts to impose a veil ide
registration fee surcharge to be used for projects and programs to 
improve. air quality. Existing law, in the area under the jurisdiction of 
the Bay Area Air Quality Management District, reqt:Jires at least 40% of 
fee revenues to be proportionately allocated to each county within the 
district, and requires an entity receiving these -revenues to hold at least 
one annual public meeting for the purpose of adopting criteria for 
expenditure of the funds and to review those expenditures. This bill 
would delete the requirement for an annual public meeting to adopt 
criteria for expenditure of funds, unless the criteria have been modified 
from the previous year. This bill contains other related provisions and 
other existinq laws. 

Monitor 4/22/2015-S. T. 
& H. 

4/22/2015" 
From committee 

with author's 
amendments. 
Read second 

time and 
amended. Re

referred to 
Com. on T. & H. 

Deferred=bi11 will:be1brouQht up at another time; ChaPtered=blll has become law; LA=Last Amended; Enrolled=bill·sent to Governor for approval or veto 30 
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Transit operations: 
financial 
requirements. 

Existiing law various sources of funding to public transit 
ope~ators. Under the Mills-Aiquist-Deddeh Act, also kr:10wn as the 
Transportation Development Act, revenues from ·a 1/4% sales tax in 
each county are available, among other things, for allocation by the 
transportation planning agency to transit operators, subject to certain 
financial requirements for an operator to meet in order to be eligible to 
receive funds. Existing law sets forth alternative ways an operator may 
qualify for funding, including a standard under which the. allocated 
funds do not exceed 50%of the operator's total operating costs, as 
specified, or the maintenance by the operator of a specified farebox 
ratio of fare revenues to operating costs. Existing law generally 
establishes the required farebox ratio as 20% in urbanized areas and 
10% in nonurbanized areas, except that an operator that exceeded 
those percentages in the 1978-79:fiscal year is required to maintain the 
higher farebox ratios in order to remain eligible for funding. Existing 
law provides various exceptions to the definition of "operating cost" for 
these purposes. This bill would delete the requirement for transit 
operators to maintain higher farebox requirements based on the 1978-
79 fiscal year. The bill would exempt additional categories of 
expenditures from the definition of "operating cost" used to determine 
compliance with required farebox ratios, including, among others, 
certain health coverage, pension, fuel, insurance, and claims settlement 
costs. The bill would also exempt startup costs for new transit services 
for up to 2 years. The bill would revise the definition of "operating cost" 
for performance audit and certain other purposes to exclude principal 
and interest payments on capital projects funded with certificates of 
participation or other lease financing mechanisms. This bill contains 
other related revisions and other 

Deferred=bill will be brought up:at another time; Chaptered=bill·has-become law; LA=L.ast Amended; Enrolled=bm sent to Governor for approVal or veto 
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3/12/2015-5. T. 
&H. 

4/2/2015-Set 
for hearing May 

5. 
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58516 
Fuller R 

Transportation: 
motorist aid 
services. 

Los Angeles CoLmty Metropolitan liransportat1on Autho1;1ty 

Govecnment Relat1ons. ~eg1slat1,ve Matr1x 

Existing law authorizes the establishment of a service authority for 
freeway emergencies in any county if the board of supervisors of the 
county and the city councils of a majority ofthe. cities within the county 
adopt resolutions providing for the establishment ofthe service 
authority. Existing laW authorizes a service authority to impose a fee of 
$1 per year on vehicles registered in the counties served by the service 
authority. Existing law requires moneys received by a service authority 
to be used for the implementation, maintenance, and operation of a 
motorist aid system of call boxes and autho~izes moneys received by a 
service author,ity in excess of what is needed for that system to be used 
for additional motorist aid services, including, among other thil'lgs, 
changeable message signs and lighting for call boxes. Existing law 
requires the Department of Transportation and the Department of the 
California Highway Patrol to review and approve plans, and 
amendments to plans, for implementation of a motorist system of call 
boxes. This bill would instead require· that those moneys be used by the 
service authority for service expenses associated with the 
implementation, maintenance, and operations of a motorist aid system, 
including the installation of call boxes. The bill would additionally 
authorize the use of those moneys for traveler information systems, 
Intelligent Transportation System architecture and infrastructure, other 
transportation demand management services, and litter and debris 
removal. The bill would require the Department of Transportation and 
the Departmer~t of the Califomia Highway Patrol to review and approve 
plans, and amendments to plans, for installatiol'l of a motorist aid 
system of call boxes and any call box removal plan. 

Monitor 4/21/2015cS. T. 
&H. 

4/21/2015-
From committee. 

with author's 
amendme11ts. 
Read second 

time and 
amended. Re

referred to 
Com. on T. & H. 
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Note: "Status" will,provide,most recent action on the:legislation and current position in the legislative process. 5/1/2015 -------------------



Los Angeles County Metropolitan Transportation Authonty 
Government Relations Leg1slat1ve Matnx 

58 529 Existing law provides that any public transit guideway that is planned, 

Pan D acquired, or constructed on or after January 1, 1979, is subject to 
regulation by the Public Utilities Commission relating to safety 

Public transit. appliances and procedures. That law additionally requires the 
~ commission to inspect all work done on those guideways, authorizes 

the commission to make further additions or changes necessary for the 
purpose of safety to employees and the general public, and requires the 
commission to develop an oversight program employing safety planning 
criteria, guidelines, safety standards, and safety procedures to be met 
by operators in the design, construction, and operation of those 
guideways. This bill would make nonsubstantive revisions to the above-
described law. 

58 599 Existing law requires a local government agency to give a 10% 

Mendoza D preference to any bidder on a service contract to provide public transit 
services who agrees to retain employees of the prior contractor or 

Employment: subcontractor for a period of not less than 90 days, as specified. This 

public transit bill would expand these provisions to require a state agency to also give 

service contracts. a 10% preference to any bidder under these provisions. 

58 767 Existing law authorizes the Los Angeles County Metropolitan 

De Leon D Transportation Authority (MTA) to impose, in addition to any other tax 
that it is authorized to impose, a transactions and use tax at a rate of 

Los Angeles 0.5% for the funding of specified transportation-related projects and 

County programs, subject to various requirements, including the adoption of an 
Metropolitan expenditure plan and voter approval. Existing law authorizes the MTA to 
Transportation seek voter approval to extend the transactions and use tax pursuant to 
Authority: an amended ordinance, subject to various requirements, including 
transactions and adoption of an amended expenditure plan that, among other things, 
use tax. updates certain cost estimates and identifies expected completion dates 

for projects and programs under the previous expenditure plan, and 
also requires the amended expenditure plan to be included in an 
updated long range transportation plan, as specified. This bill would 
authorize the MTA to impose an additional transportation transactions 
and use tax at a rate of 0.5% subject to various requirements, 
including the adoption of an expenditure plan and voter approval. This 
bill contains other related provisions and other existing laws. 

Deferred= bill will be brought up at another time; Chaptered=bill has become law; LA= last Amended; Enrolled=bill sent to Governor for approval or veto 
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Monitor 4/16/2015-S. T. 
& H. 

4/16/2015-Re-
referred to 

Com. on T. & H. 

Monitor 4/20/2015-
S. APPR. 

SUSPENSE FILE 
4/20/2015-April 

20 hearing: 
Placed on APPR. 

suspense file. 

SUPPORT 4/22/2015-
S. APPR. 

4/22/2015-
From 

committee: Do 
pass and re-

refer to Com. on 
APPR. (Ayes 5. 
Noes 2.) (April 

22). Re-referred 
to Com. on 

APPR. 
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Los Angeles County Metropolitan Transportation Authonty 

Government Relat1ons Legislative fltlatnx 
- -- -------

SCAS 
Hancock D 

Local government: 
special taxes: 
voter approval. 

H.R. 3620 
(Bass) 

H.R. 3636 
(Biumenauer) 

H.R. 5101 
(Hahn} 

The California Constitution conditions the imposition of a special tax by 
a local government upon the approval of 2/3 of the voters of the local 
government voting on that tax, but authorizes the imposition of a local 
ad valorem tax for school facilities upon the approval of 55% of the 
voters voting on that tax. This measure would condition the imposition, 
extension, or increase of a special tax by a local government upon the 
approval of 55% of the voters voting on the proposition, if the 
proposition proposing the tax contains specified requirements. The 
measure would also make conforming and technical, nonsubstantive 
changes. 

FEDERAL 

Monitor 

Would permit transportation agencies to consider the hiring of local workers in the 
evaluation of bids and proposals for highway and transit projects where federal funds are 
being used. 

Would gradually increase the federal gas tax by 15-cents, index the gas tax to inflation 
and seek to replace the federal gas tax with a more stable alternative by 2024. 

Would direct 5°/o of all import duties collected by Customs and Border Protection 
CB at Ports of Ent to be s nt on frei t tran rtation throu h the creation 

Deferred .. bill will be brought up at another time; Chapteredabill has become law; LA= last Amended; Enrolled=btll sent to Governor for approval or veto 
Note: "Statl!s" will provide most recent action on the legislation and current position in the legislative process .. 5~1/2015 

4/7/2015-5. G. 
& F. 

4/7/2015-
Referred to 

Cams. on GOV. 
& F., E. & C.A., 

and APPR. 

January 2014 -
SUPPORT 

Referred to 
House 
Transportation 
and 
Infrastructure 
Subcommittees 
on Highways 
and Transit and 
Railroads, 
Pipelines, and 
Hazardous 
Materials 
January 2014 -
SUPPORT 

Referred to the 
House 
Committee on 

and Means 
November 2014 
-SUPPORT 
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H.R. 5624 
(Lowenthal) 

S.l I 
H•R• 3486 
(Lee I Graves) 

of the National Freight Network Trust Ftmd. 

Would establish a Freight Transportation Infrastructure Trust Fund and create a 
freight specific formula and competitive grant program for multimodal projects. 

Would reduce, in stages, the federal gas tax from 18.4-cents to 3.7-cents and 
concurrently transfer authority of federal highway and transit programs to States. 

Deferred=blll will be brought up at another time;-Chaptered=blll has become law; LA= last Amended; Enrolled=!Jiii:S!'!I]tto Governor for approval or veto 
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Subcommittee 
on Highways 
and Transit, 
House 
Transportation 
and 
Infrastructure 
Committee 

House Ways and 
Means 

December 
20l!S
Support-Work 
With Author 

Subcommittee 
Water 
Resources and 
Environment, 
House 
Transportation 
and 
Infrastructure 
Committee 

House Ways 
and Means 
Committee 

January 2014 -
OPPOSE 

Senate 
Committee on 
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Los Angeles County 'l':'letropolrtiln Transportation Authocrty 
I Govemment)Relatrons Legrslatrve 'Matnx I 

Finance and 
House 
Transportation 
and 
Infrastructure 
Subcommittee 
on Highways 
and Transit 

House Budget 
Committee 

House Ways and 
Means 
Committee 

5.1716 Would seek to facilitate efficient investments and financing of infrastructure projects and January 2014 -
(Warner) new long-term job creation through the establishment of an Infrastructure Financing WORK WITH 

Authority. AUTHOR 

Senate 
Committee on 
Commerce, 
Science, and 
Transportation 

HR 1124 Tiger grants For Jobs Creation Act March .2013 -
(Waters) SUPPORT 

Would provide a $1 billion emergency supplemental appropriation for the Transportation 
Investment Generating Economic Recovery (TIGER) Program over the next two years In House 

Appropriations 
and Budget 
Committees 

Omnibus A short-term continuing resolution (CR}, H.J. Res. 124, to fund all programs and functions Signed by 
Appropriations of the Federal Government for the first ten weeks of the fiscal year beginning on October President, 
Bill For Fiscal 1; 2014. September 19, 
Year 20:t5 2014 

The CR extends funding for all federal programs, agencies, and services until December 
ll, 2014, at the cu~rent annual rate. of $1.012 trillion. U.S. Senate and 

House passes 
H.J. Res 124 on 

Deferred=bill will be brought·UP at another tlme;'Chaptered=bllllhas become law; LA=last Amended;~Enrolled:=bill sent to.Governor for approval or veto 36 
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Movina Ahead 
For Progress In 
The 21st 
Centurv 

Surface 
Transportation 
Authorization 
Bill 

Obama 
Administration 
Proposal 
Generating 
Renewal, 
Opportunity, 
and Work with 
Accelerated 
Mobility, 
Efficiency, and 
Rebuilding of 
Infrastructure 
and 
Communities 
Throughout 
America (GROW 
AMERICA) Act 

MAP~21 

• 27 month bill - expires on September 30, 2014 I Extends motor fuels tax through 
October 1, 2015 

• Total Funding: $105 Billion 
o Highway Funding: $39.7 Billion in FY13 and $40 Billion in. FY14 
o Transit Funding: $10.5 Billion in FY13 and $10.7 Billion in FY14 

• Includes America Fast Forward Innovative Financial Provision {TIFIA) 
o Does not include Qualified Transportation Improvement Bonds (QTIB) 

H.R. 5021 passed both Chambers and provides approximately $10.8 billion in 
offsets to support transfers of General Funds into the HTF and extends the 
authorizations-for transit; highway and highway safety programs funded from 

.th the 201!5. 
Generating and Work with Mobility, 
Efficiency, and Rebuilding of Infrastructure and Communities Throughout 
America (GROW AMERICA) Act is a four-year, $302 billion surface transportation 
-reauthorization. bill. 
The proposal includes: 

• $199 billion for highways 
o $92.1 billion for the National Highway Performance. Program 
o $13.6 billion for "critical immediate investments" 

• $72 billion for transit 
o $1'1 billion for Capital Investment Grants 
o $2.2 billion to help rapidly"growing communities invest in new bus rapid 

transit lines 
• $5 billion for the TIGER program ($1.25 billion per year- an increase of more than 

100 percent over current levels) 
• $19 billion in dedicated funding for rail programs 
• $5 of billion annually for high performance and passenger rail programs with a 

focus on improving the connections between key regional city pairs and high traffic 
corridors throughout the country 

• $4 billion to attract private irwestment through the Transportation Infrastructure 
Finance and Innovation Act {TIFIA) program 

• $1 billion for a new grant program called Fixing and Accelerating Surface 
Transportation (FAST) geared toward "bold, innovative strategies and best 
practices" 

• 
Deferred=bill will be brought.up·at another time; Chaptered=bill has become 1aw; LA= last Amended;-Eilrolled'=bill sent to:GovernOr for approval:or veto 
Note:·"StatiJs" will provide moSt recent actlon~ori the:legiSiiltion,and:current,poSition iil the legislative proCess. 5/1/2015 

September 18, 
20-14 
July 15,2014, 
H.R. 502,1, 
extension of 
MAP-21, passed 
both Chambers 
Authorizes MAP-
21 until May 31, 
2015 

July 6. 2012 
Signed by 
President into 
law 
In 
April 29 
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Los Angeles County ·l':letmpolrtan. <hansporta;ron Authonty I 
Gove"n mentiRelatrons ll:eg rslatrve· Matnx 

o $2 billion for an innovative Rapid Growth Area Transit Program to proVide 
new bus rapid transit and other multimodal solutions· for rapidly growing 
regions 

o $245 million for workforce, development to enhance the size, diversity, and 
skills of the construction and transportation workforce through collaborative 
partnerships. with the U.S. Department of Labor, states, and non
governmental organizations 

• $10 billion for a multi-modal freight program 
• $7 billion for the National Highway Traffic Safety Administration (NHTSA) and 

Federal Motor Carrier Safety Administration (FMCSA) to improve safety. 

38 De(erred=biU wlll be,brought up at anOther time; Chaptered=bill has become laW; lA=Last Amended; -Enrolled'=bill sent to-Governor for approval or veto 
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MARIO. SALADiNO 
County Counsel 

COUNTY OF LOS ANGELES 
OFFICE OF THE COUNTY COUNSEL 

TRANSPORTATION DIVISION 

ONE GATEWAY PLAZA 

LOS ANGELES, CALIFORNIA 90012-2952 

April22, 2015 

Renee Marler; Esq. 
Regional Counsel, Region IX 
FEDERAL TRANSIT APMINISTRATION 
20 I Mission Street, Suite 1650 
San Francisco, California 94105 

Re: Quarterly Update on Status of Key Legal Ad;ions 

Dear Ms. Marler. 

TELEPHONE 

(213) 922-2503 

FACSIMILE 

(213) 922-2530 

IDD 
(213) 633~_901 

Attached please find the Los.~geles County Metropolitan Transportation 
Authority's quarterly update a8 of March 27, 2015, on the Status ofKey Legal 
Actions Related to FederaJ1y Fl)llded Projects. 

Please call if you have any qu(:Stions (213) 922-2503. 

RPC:kh 

Attachments 

c: Charles M. Safer 
Brian Boudreau 
Frank Flores 
Eliuna Nogales 
Leslie Rogers 
Cindy Smouse 
Cosette Stark 

HOAII09793.1 

Very truly yours, 

RICHARD P. CHASTANG 
PrincipalDepUty County Counsel 
Transportation Division 



Los Angeles County Metropolitan TransportationAuthority 
Status of Key Legal Actions· Related to Federally Funded MT A Projects 
Date as of March 27, 2015 

CASE NAME 
CASE GRANT NARRATIVE 

NUMBER NUMBER 
Garlinger (MTA) BC150298, MOS-1 and Originated as Qui Tam action. Concerns 
v. Parsons etc: CA-03-0341 , allegations of overbilling by MT A~s construction 
Dillingham CA-90-X642 Manager, Parsons-Dillingham ("PO"). 

consolidated with 

MTA v. Parson BC179027 MOS•tand MT A filed suit against Parsons:Oillingham for 
Dillingham CA-03-0341 , fraud and breaCh of contract in the performance 

CA-90-X642 of construction management services: 
' 

Kiewit BC545331 Kiewit submitted a delay and disruption claim to 
Infrastructure MTA:in the amount of nearly $400 million. The 
West Co: f/kla claim is referred to as Claim 86. Kiewit's lawsuit 
Kiewit Pacific seeks a declaration from the court that the 
Companyv. Dispute Review Board ("ORB") has jurisdiction 
MTA over Claim 86, and that the parties must proceed 

with the ORB process. MTA contends that 
Kiewit's Claim 86 is not authorized· under the 
terms of the design-build contract, and therefore 
the ORB, whiCh is a product of the contract, has 
no jurisdiction to hear Claim 86. 

Tutor-Sallba- BC123559 CA-03-0341, These cases have been brought byTutor-Saliba-
Perini v. MTA BC132928 CA-90-X642 Perini, the prime contractor for construction of 

the Normandie.and Western stations, against the 
MTA for breaCh of contract. MTA has cross-
complained against Tutor"Saliba for.several 
causes of action including false claims. Mif A 
prevailed at trial, butjudgment reversed on 
appeal. On retrial MTA obtained false claim 
judgment on tunnel handrail item: Cases have 
been appealed by·both parties. 

'!Privileged·and Confidential" HOA.1147848.1 

--·-----

CASE STATUS 

Trial: August 25, 2015. 
Defendants' Motion for Summary 
Judgment: April15, 2015. 

Judgment,granted in favor of MTA in 
February 2014. Defendants have 
appealed. Briefing schedule has 
been set. Oral argument expected 
mid-late 2015. 
A hearing is scheduled for August 
11 , 2015 on Kiewit's· motion that its 
Claim 86, a delay & disruption 
claim, be heard before the ORB. 

The parties are negotiating the 
terms of an agreement for binding 
·arbitration of claims and disputes 
between two parties, including 
Claim 86, in lieu of further ORB 

, hearings and litigation. 

Court of Appeal issued ruling 
upholding MTA's false claims 
judgment against TSP. TSP's 
claims, including claims for 
attorneys' fees, were denied. 
Remanded to trial court on issue of 
sureties' claim for attorney's fees: 
Motions are calendared for May 1, 
2015. 



-------------------
Crenshaw CV11-9603 TIFIA3 Loan Environmental challemge under CEOA and CaL Cros&-motions for summary 
Subway Coalition Govt. Code alleging deficiencies in judgment was fully briefed in.July 

. v. MTA, et al. Crenshaw/LAX Light Rail Transit FEIRIEIS and 2013. Awaiting Judge's ruling . 
discriminatory impacts on African-Americans in 
the Crenshaw·area. 

. Japanese VIllage BS137343 Petitioner·alleges that the Final Environmental CEQA trial before. Judge Richard 
Plaza, LLCv. CV13-0396 Impact Statement/Environmental Impact Report Fruin was<held on 
MTA , (FEIS/EIR) for the project failed to analyze or November 25, 2013; NEPA trial 

· adopt feasible mitigation measures or before Judge. John Kronstadt was 
. :alternatives for many ofthe projecfs significant held on :February 24, 20~4. Judge 
·environmental impacts· on the residents and Fruin denied Petitioner's CEQA 
businesses. of the historic Little "fokyo claims and issued a judgment for 
community. MTA. In an order issued on.May 29, 

201'4, Judge Kronstadt identified one 
flaw'in.the FE IS. All parties filed 
appeals in the CEQA & NEPA cases 
Appeals are in briefing stage. 

515 and 555 BS131271 Petitioner .alleges that the project was approved NEPA trial before Judge John 
Flower CV13-0453 without full disclosure· and ·analysis in the Kronstadt was!held on 
Associates, LLC FEIS/EIR of its environmental impacts and, if the February 24, 2014. CEOA.trial 
(Thomas project proceeds, there· will be severe before Judge Richard Fruin held on 
Properties)·v. unmitigated adverse Impacts on Thomas May 14-15, 20~4. In an order issued 
M:J"A 1 Properties, its employees, its tenants and their on May 29, 2014, Judge Kronstadt 

customers. Petitioner contends· a tunnel boring identified one flaw in the FEIS. 
machine should be utilized to construct the Judge Fruin denied Petitioner's 
tunnels·along Flower·Street rather than the more CEOA claims and a judgment will be 
disruptive cut and cover construction method .that issued for·Ma:A. All parties filed 
was approved by MTA. appeals in the CEQA & NEPA cases 

Appeals are In briefing stage. 

Today's IV •. Inc. BS137540 .Petitioner alleges that there is no substantial NEPA trial before Judge John 
dba Westin CV13-0378 evidence in the record to sUpport.MifA!s refusal Kronstadt was held on 
Bonaventure to significantly reduce and·eliminate.significant February 24, 2014. CEOA trial 
Hotel and Suites unmitigated Impacts to traffic, building before Judge Richard Fruin held on 
v. M:J"A access/egress, Increased risk of structural May 14-1'5, 2014. ln.an orderissuec 

instability to tall buildings, increased noise, air ,on May 29,2014, Judge Kronstadt 
emissions and other health risks from open identified one flaw in the FE IS; 
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City of Beverly 
Hills v. MTA 

Unified School 
District v. MTA 

BS137607 

"Privileged and Confidential" HOA.1147848.1 

trench work, and 
which negatively impact the Financial District on 
Flower Street. 

Petitioner alleges that the projecfs 
impacts and risk to human health and safety 
were not adequately disclosed, analyzed, or 
mitigated in the FEiS/EIR. Petitioner further 
alleges that the changes and new information 
added after the Draft EIS/EIR was circulated 
required MTA to revise and recirculate the 
FEIS/EIR for public comment before approving 
the 
Petitioner that certification of the 
FEISIEIR and approval of the project violated 
CEQA in the following ways: inadequate project 
description; inadequate.analysis of seismic 
impacts; refusal to prepare and recirculate a 
Supplemental Draft EIS/EIR; bias in pre
commitment to the Constellation Station; 
inadequate-analysis of the impacts of the 
Constellation Station; and inadequate 
comparative risk assessment of the Santa 
Monica Stations. 

Wheelchair-disability. Federal Class Action. 

3 

Judge Petitioner!s 
CEQA claims and a judgment will be 
issued for MTA. All parties filed 
appeals in the CEQA & NEPA cas•esl 

·Appeals are in briefing stage. 

CEQA trial before Judge 
Torribio was held on 
March 12-14, 2014. Judgment for 
MTA. Petitioner filed an appeal. 
Appeals are in briefing stage. 

trial before John 
Torribio was held on 
March 12-~4. 2014. Judgment for 

. MTA. Petitioner filed an appeal. 
Appeals are In briefing stage. 

Motion for Preliminary Injunction 
was'heard on August 11, 2014. 
Motion denied. Plaintiffs have 

. appealed. Appeal was heard on 
March 2, 2015. Appeal Court 
affirmed lower court on March 9, 
2015. Trial set for December 1, 
2015. 



- - - - - - - - -· - - - - - - - - - -
-- ·····.·• '. 

Melvin Spicer v. BC448847 Plaintiff is a wheelchair patron ofthe MT A and The·motion for class certification 
MirA I BC506947 has-been.so since 1984. He-alleges that MiT A was denied,June 27, 2013. All 

BC454768 bus operators have and continue to violate the three Spicer cases· consolidated on 
American's with Disabilities Act and the related ' December 9, 2014. Next Status 
California State Laws. Specificaily, he-alleges he Conference or Trial Readiness 
has been passed by and-improperly secured,-if at. Conference is scheduled .for May 
all, and is therefore seeking injunctive.rellefand 19, 2015. Trial set for June 2, 
money damages, Plaintiff further alleges there 2015. Motion In Limine regarding 
are thousands•of other MiT A wheelchair patrons exclusion of Spicer's claim for 
with the same experience and asked the Court to personal injury was granted on 
certify a class of plaintiffs, Request for class 
certification was denied by the Court. 

February24, 2015. 

I 

Peaches Parker 'BC498046 Plaintiffs .in this case -and the following cases See Spicer case for status of the 
v. MiTA : BC567817 listed in this section all allege the same issues cases listed in this section, Only 

' raised in the Spicer case, and unless otherwise three plaintiffs·(Spicer, Galvan and 
Indicated, all.cases have been related to the . Tatum) have personal injury claims. 

' Spicer case. All plaintiffs-listed in this section, 
including the Spicer cases and Romero case Regarding all cases related to 
listed: above, are·represented by the same , Spicer case, Judge has set Order 
attorney. to Show Cause on April28, 2015 

' · as to why•all cases should not' be 
transferred to limited jurisdiction 

' court. 

Final status conference for·half of 
cases related to Spicer case is set 
for October 22, 20-15. Parties are 
to stipulate as to which half of 
cases will-be tried on November 2, 

' 2015. 

: Peaches Parker's second lawsuit 
(BC567817) is deemed.related to 
Spicer case on February 24,2015, 
and consolidated with her prior 
case. Demurrer setter June 30, 
2015. 
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Allan McDowell BC498047 
v.MTA 

Francisco BC498048 Plaintiff is blind and uses a walker, not a Francisco Galvanis third lawsuit 
Galvan v. MTA BC545767 wheelchair. (BC567534) is deemed related to 

BC567534 Spicer case on February 24, 2015, 
and consolidated with prior cases, 
Demurrer set for June 30, 2015. 

Reese Anthony BC498049 
Jr. v.MTA BC454872 

Michael BC498050 
Goldsmith v. BC570307 
MTA 

Ebony Allen v. ' BC498051 
MTA ' 

I 

Carla Dale Short · BC498052 
v,MTA BC545874 

Bemardlne BC501547 
Harris v. MiT' A BC545873 

Behnam BC505804 
Talasavan v. 
MTA 

Sergio Martinez BC520032 
v.MTA BC568995 

"Privileged and Confidential" HOA;1147848. 1 5 
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Trina Fosha v. BC507919 · lirina Fosha's second case 
MTA BC567533 (BC567533) Is deemed related to 

Spicer case on February 24, 2015, 
and consolidated with her prior 
case. Demurrer is set for June 30, 
2015. 

Veronica Lopez BC536506 Not to be related to the Spicer 
v.MTA case, though represented by the 

same·attomey. 

Pamela l'atum v. BC520563 Not to be related to the Spicer 
MTA BC545766 . case, though represented by the 

· same attorney. Final Status 
· Conference scheduled for August 

21, 2015. Trial set for September 
8, 2015 in Department 16, Both 

' Tatum cases are consolidated 
before Judge Robert Hess in the 

I , Stanley Mask Cour:t, Department 24 
for discovery purposes· only. 
Further Case Management 
Conference setfor July 27, 2015. 
Judge Hess wiillikely order parties 
to ADR then. 

Elizabeth BC558746 
Rawlins v. MTA 

.. 
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Ronnie Garcia v. 2:15-CV- Removed to federal court on 
MTAand Art 00149-DSF- January 8, 2015. Notice of Related 
Leahy ARG Case (Jessica Romero) filed on 

January 12, 2015. Related to 
Romero case (2:14-CV-03456) on 

. January 14, 2015~ Motion to 
dismiss Art•Leahycgranted on 
February 13, 2015. Trial date is 
June 21, 2016. ADR to be 
completed by March 28, 2016. 

OudyWallv. BC567535 Filed on December 22, 2014 . 
MTA . Removed to Federal Court on 

February 13, 2015. Motion to 
dismiss Art Leahy granted on 
March 5, 2015. Now case number 
2: 15-CV-001 009-DSF 

Jessica Romero BC573375 Filed on April 1, 2015. Will be 
v. MTA removed to Federal Court. 

James D. Maciel, VC064357 Wheelchair disability filed on October 20, 2014. Demurrer and Motion to Strike were 
Sr. v. MTA Plaintiff is in pro per. heard on March 12, 2015~ Court 

ruled that demurrer was sustained 
in part but leave to amend was· 
granted as to the Unruh Act and 
Disabled Persons claims. 
Demurrer was overruled as to ADA 
and Rehab Act claims. 
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FTA-Funded Excess Real Property and ALAP Parcels 
Utilization Report 

March 31, 2015 

WilshireNermont Station (Parcels 82-113 through 82-121; 
ALAP Parcel: 82-118) 

Property at the WilshireNermont station site that is not used to support Metro bus and 
rail operations has either been sold or developed through Metro's joint development 
program. The developed property is a mixed-use, transit-oriented development 
operated by Klein Financial and consists of 449 apartments (90 affordable) and 
approximately 36,000 sq·uare feet of retail space. The sold property contains an BOO
student, LAUSDmiddle school. A 1.02-acre portion of this site sits on the northeast 
corner of Wilshire and Shatto, across the street from the station site and the above
noted development.. This site is currently used as a Metro bus layover facility .. In 
December 2013, Metro and an adjacent property owner jointly sponsored feasibility 
analyses to determine if joint development was possible on this property. The 
analysis determined that the configuration of the transit improvements on and under 
this portion of the site rendered development infeasible at this time. 

Temple/8eaudrv IALAP Parcels 8-102 and 8-103)- NO CHANGE 

This site is currently being used to support Metro bus operations, but continues to be a 
candidate for joint development. 

Wilshire/La 8rea IALAP parcel A2-362) 

The Metro Board adopted the environmental documents for the Westside Subway 
Project on April 26, 2012. The Westside Subway Project identified this property as the 
Metro Purple Line extension's Wilshire/La Brea station site. This site has been 
turned over to the Wests_icje Subway Project for construction, as the abatement of 
the site's existing building has been completed. 

Wilshire/Crenshaw IALAP Parcels A1-300 and A2-301l- NO CHANGE 

This property has bee_n turned over to the Westside Subway Project to be used for 
construction staging for advanced utility work with respect to the Metro Purple Line 
extension project. In the future, this .site will be used by the Westside Subway Project's 
design/build contractor for construction staging. 

1 



Universal City Station (C3-750 throuah C3-755, C3-757 through C3-776, C3,778, 
C3-785. C3-786; ALAP Parcels: A4-755, A4-765, A4-767, A4-772, A4-774 and A4-
761)- NO CHANGE 

This site contains the Metro Red Line's Universal City station, a bl.Js layover facility 
and a park-and-ride lot, but continues to be a candidate for joint development. 

North Hollywood Station (Parcels C3-806, C3-810, C3-812, C3-813. C3-815. C3-821-
1 through C3,821,3; ALAP Parcel: C4,81Sl- NO CHANGE 

This site contains the Metro Red Line's North Hollywood station, a bus layover 
facility and a park-and-ride lot. On March 2, 2015, Metro issued a Request for 
Interest and Qualifications ("RFIQ") to the development community with respect to 
the deVelopment of this site and other nearby Metro-owned parcels in North 
Hollywood. Submittals in response to the RFIQ are due on June 2, 2015. This is the 
first step in a multi-step process that should lead to the development of Metro's 
North Hollywood property. 

Southwest corner of Lankershim/Chandler (Parcels C3.825 and C3-826) - NO 
CHANGE 

This vacant site situated across Lankershim and Chandler from the Metro Red Line's 
North Hollywood station site and across Chandler from the Metro Orange Line's 
North Hollywood station site is one of the "other nearby Metro-owned parcels" noted 
above and is part of the noted RFIQ. At present, a portion of the site is used as a 
staging area for the construction of the subsurface passageway beneath Lankershim 
Boul.evard that will connectthe Metro Red and Orange Line stations. The remainder 
of this site is leased to an adjacent business for parking. 

Westlake/MacArthur Park Station (ALAP Parcels A1-209. A1-211. A1-220. A1-
221/225. A1-222 and A1.224l 

Phase A of a two-phased, mixed-use joint development project on the 1.6-acre 
portion of this site situated one block southeast of the subway station portals fronting 
on Alvarado Street is complete and in operation. Phase A is constructed on land 
ground leased by Metro to development entitles created by McCormack Baron 
Salazar, Inc. The development includes 90 affordable apartments, 20,000 sq. ft. of 
retail and a 233 space parking structure, with 1 00 preferred parking spaces for 
transit users. 

In January 2015, the Metro Board authorized the reinstatement and amendment of an 
expired joint development agreement with another McCormack Baron Salazar 
development entity to develop Phase B of the project on the remaining 1.5-acre portion 
of the site situated between Alvarado Boulevard and Westlake Avenue. This portion of 
the site contains an atcgrade subway station plaza, subway portals and a parking/kiss
and ride lot. The projected Phase B project is the same as that previously proposed 
and contemplates the construction of 81 affordable apartments, an unrestricted 
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property manager's apartment, 6,000 to 12,000 sq. ft. of retail space, an 83 space 
parking structure, cl.osure of one of the existing subway portals and construction of a 
replacement subway portal at Westlake Avenue. 

Southwest corner of 1"1/Boyle. (Parcels ED •. 121 .through ED-125, ED-191. ED"193 
and ED-194) -- ·· 

On March 19, 2015, Metro and a McCormack Baron Salazar development entity 
entered into a Ground Lease for the construction and operation of a mixed-use, transit
oriented development on this 1.5-acre, vacant site across the street from the Metro Gold 
Line's Mariachi Plaza station. The proposed development will consist of 80 apartments 
(79 affordable units and one manager's unit) and approximately 4,000 square feet of 
retail space. Construction of the development will commence in April, 2015 and is 
anticipated to take 16 months to complete . 

Mariachi Plaza Station (Parcels ED-130 through ED-132. ED-134 and ED-135) 

Since November 2014, staff has been working with community st!Jkeholders to inform 
them about Metro's Joint Development process, understand their concerns and seek 
agreement on a path forward for development of the Mariachi Plaza Station site. Based 
on input received from the community through this effort, Metro h_as determined that 
further input from the community is needed regarding the use of this property before 
proceeding with its development. As such, a prior solicitation for the deVelopment of the 
Mariachi Plaza station site (and the Metro property on the southeast corner of 
Pennsylvania/Bailey) was canceled. In addition, Metro elected not to pursue an 
Exclusive Negotiation Agreement and Planning Document ("ENA") with Primestor 
Development or any of the other proposers that submitted proposals in response to the 
canceled solicitation. Metro is in the process of procuring a design consultant to help 
facilitate the community engagement process and anticipates commencing community 
design charettes in the fourth quarter of 2015, after the design consultant is under 
contract. 

At present, the vacant portion of the site is used as vendor and customer parking for a 
Farmer's Market held twice a week on Bailey Street. Portions of Mariachi Plata are 
also used to su·pport the Farmer's Market. 

Southeast corner of Pennsvlvania/Bailev (Parcel ED-147) 

This 0.14-acre vacam lot was included as pa_rt of the Mariachi Plaza St!!tion site 
development solicitation. (See the update for Mariachi Plaza Station for details.) 
Currently, this site is leased to a local business for customer parking. 

Soto.Station (Parcels ES-548, ES.549. ES•551A. ES•551B and ES,553 through ES-
555) 

In March 2015, Metro and Bridge Housing Corporation/East LA Community Corporation 
("Bridge/EI,._ACC") executed a six"month, "interim" ENA with respect to Bridge/ELACC's 
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proposal to develop (a) a portion of the 1.24-acre Soto station sfte with a 49-unit 
affordable family apartment project over 12,000 sq. ft. of ground floor commercial 
space, and (b) 0.44 acres (0.29 acres of which is owned by Metro) located across the 
street from the station with a 39-unit affordable senior apartment project over 3,900 sq. 
ft. of ground floor commercial space. The interim ENA will allow Bridge/ELACC to 
conduct community outreach and collect community input with respect to their proposed 
development projects. 

The Bridge/ELACC team and their development proposal were selected via a 
competitive procurement process for development of Metro's Soto station sites. Since 
November 2014, staff has been working with community stakeholders to inform them 
about Metro's Joint Development process, understand their concerns and seek 
agreement on a path forward for development of these sites. The interim ENA will allow 
the Bridge/ELACC team to continue Metro's outreach efforts. If, at the end of the six
month term, there is sufficient support for the proposed projects, staff will request Metro 
Board authority to proceed with a full ENA to further explore their feasibility, advance 
their design and negotiate the terms and conditions of a Joint Development Agreement 
and ground lea_ses providing for their construction and operation. 

1"1/Lorena (Parcel EG-409) 

This 1.27 -acre site is mostly vacant, but does house a traction power substation for the 
Metro Gold Line. Metro and A Community of Friends ("ACOF") have entered into an 
ENA to explore the feasibility of constructing and operating a mixed-use, transit-oriented 
development consisting of 49 apartments (24 units of supportive housing for veterans 
and 25 market-rate units) and approximately 10,000 square feet of retail space on this 
site. In the fourth quarter of 2014, the ENA was extended to December 31, 2015 to 
allow ACOF to complete their CEQA and entitlement process for the proposed project 
prior to entering into a Joint Development Agreement and ground lease. 

Cesar E. Chavez/Soto (Parcels EE-220 and EE-272.through EE-2741 

In March 2015, Metro and Abode Communities ("Abode") executed a six-month 
"interim" ENA with respect to Abode's proposal to develop Metro's 1.96-acre Cesar E. 
Chavez/Soto site w.ith a 77-unit affordable family apartment project over 8,500 sq. ft. of 
ground floor commercial space. The interim ENA will allow Abode to conduct 
community outreach and collect community input with respect to their proposed 
development project. 

The Abode team and their development proposal were selected via a competitive 
procurement process for development of the Cesar E. Chavez/Soto site. Since 
November 2014, staff has been working with community stakeholders to inform them 
about Metro's Joint Development process, understand their concerns and seek 
agreement on a path forward for development of the Cesar E. Chavez/Soto site. The 
interim ENA wfll allow the Abode team to continue Metro's outreach efforts. If, at the 
end of the six-month term, there is sufficient support for the proposed project, staff wffl 
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request Metro Board authority to proceed with a full ENA to further explore the proposed 
project's feasibility, advance its design and negotiate the terms and conditions of a Joint 
Development Agreement and ground lease providing for its construction and operation. 

During the quarter, the former Metro construction trailers on this is site were used by 
Cal Poly Pomona as a field study site and presenta~ion space supporti.ng unjversity 
classwork rela~ed to the Boyle Heights community. The agreement with Cal Poly 
Pomona allowing such use expired in March 2015. 

Cesar E. Chavez/Fickett !Parcels EE-276 through EE-283) - NO CHANGE 

The Metro Board of Directors has authorized staff to enter into an ENA with McC.ormack 
Baron Salazar, Inc. to explore the feasibility of constru~ing and operating a 23,000 
square foot grocery store on this 1.57-acre vacant site. Currently, this site is leased out 
to a community organization for parking. 

Updated 5/1115 
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Metro Bus Systemwide and Division Scorecard Overview 
Metro Bus has eleven Metro operating divisions: IDivisiom 1 and 2, both operating out of the downtown Los Angeles area; 
Division 3 in Cypress Park; Arthur Winston Division 5 in South Los Angeles; 1Division 6 in Venice; ~Division 7 in West 
!Hollywood; Divisiom 8 in Chatsworth; Division 9 in El Monte; Division 10 in Los Angeles, near the Gateway building; Division 
15 in Sun Valley; and Division 18 in Carson. Metro Bus systemwide is responsible for the operation of approximately 2,490 
Metro buses and 144 Metro Bus lines carrying nearly 395.5 million boarding passengers each year. Metro bus also operates tllle 
Orange and Silver Limes. 
This report gives a brief overview of Systemwide and Division operations: 

• Mean Miles Between Mechanical Failures Requiring Bus Exchange (MMBMF). 
• Mean Miles Between Total Road Calls (MMBTRC). 
• In-service On-Time Performance. 
• Traffic Accidents per 100,000 Hub Miles. 
• Complaints per 1100,000 Boardings. 
* New Reported Workers' Compensation Indemnity & Medical Claims per 200,000 Exposure Hours. 

-·.......nt I FYt2 I F't13 I I ~· I ·"'' I PnV FY14 T.- Ym -
.,.I ..... I-
... - lloalll 

Bus Systemwtoe 
Mean Miles Between Mechanacal Failures 

3,759 3.827 3.961 4.169 4,347 • 4.409 4.680 4.462 Requinng Bus Exchange. (MMBMF) 

No. of unaddressed road calls 47 15 42 29 1 8 7 

Mean Miles Between Total Road Calls (MMBTRC) 
2.292 2,443 2.863 3,il13 3,173 • 3.442 3,382 3,217 .. 

In-Service On-hme Performance ••• 76.54% 75.82% 76.1'5% 80.00% 74.59% <:> 76.41% 73.22% 74.80% 

Bus Traffic Accidents Per 100,000 Miles 3.72 3.66 3.56 3.38 3.69 <;> 3.89 4.38 3.51 
Number of "482 alleged accidents" 248 219 215 177 27 23 16 

Complaints per 100.000 Boardings 3.14 3.12 3.64 3.46 3.79 <> 3.64 3.92 3.41 

New Reported Workers' Compensation Claims per 
16.84 16.80 18.34 17.43 17.18 • 10.20 17.89 19.15 200.000 Exposure Hours • 

• Sta.mg July 2013. Dote """ rellec1s lndemonlly ond Modocal Cloimo combined For companson purposes, hiOtoncal reoulls through FY10 have 
been updated relle<tlng lodemMy & Modlcal combined as wv!t. W.C Goal has been modtroed 1r0m 13.251o 10% lmp(ovement ovet last FY Ac1uol. 

IDivision 1 
MMBMF 3.143 3.539 3,649 3.841 3.12r-<> 2,519 3,192 2,851 
No. Of mnaddressed road calls 1 0 0 14 0 5 5 

MMBTRC 1.823 1.915 2,077 2.187 2,020 <> 2,109 2,073 2.087 

In-Service On-time Performance 80.10% 79.56% 77.77% 80.00% 74.23% <> 76.33% 72.90% 74.88% 

Bus Traffic Accidents Per 100,000 Miles 3.77 3.75 3.96 3.76 4.10 0 4.17 4.19 4.63 
Number of • 482 alleged accidents" 19 24 26 36 8 3 4 
Complaints per 1 00,000 Boardings 2.09 2.35 2.72 2.58 3.08 <> 2.81 3.58 2.52 

New Repottted Worllers' Compensabon Claims per 
16.78 1'6.95 19.57 18.59 16.14 • 12.42 115.88 16.80 200,000 Exposure Hours • 

• startong JutY2013, Data now reftecos ln<l<!mlr>ny ond Medl<:..t Claims 

IDivision2 

MMBMF 3.280 2,993 3,151 3,317 3,275 <> 3.012 3.989 3.449 
No. of unaddressed road calls 6 8 1 0 0 0 0 

MMBTRC 1.834 1,892 2.251 2,370 2,250 <..;> 2,356 2.337 2.327 

In-Service On-time Performance 74.22% 74.02% 76.12% 80.00% 74.12% <> 75.99% 70.79% 73.63% 

Bus Traffic Accidents Per 1 oo.ooo Miles 4.33 4.31 4.22 4.01 4.19 0 5.68 5.28 4.43 
Number of "482 alleged accidents" 25 17 25 22 1 2 3 

Complaints per 100.000 Boardings 2.28 2.01 2.40 2.28 224 • 2.51 2.49 1.62 

New Reported Worllers' Compensation Claims per 
17.45 20.29 21 .72 20.64 19.62 • 5.48 32.20 13.68 200,000 Exposure Hours • 

• Starting JulY 2013, Dala nQW reflectllndeminlly and Medical Claims 
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Meaau••netd I FYt2 I FY13 I FY1 .. lr: l ~ t=: Jan J fee l Mar 
lllonlh .... MoDUli 

Dlvisiom3 
MMBMF 2.975 3 ,446 4,614 4,857 5,430 • 6.289 4.856 5,693 
No. of unaddressed road cans 2 2 3 0 0 0 0 
MMBTRC 2,195 2,575 3.732 3,929 3,742 <:> 4,208 3,605 3 ,932 

In-Service On-time Performance 77.83% 76.10% 75.12o/o 80.00% 73.85% <> 75.90% 72.34% 75.17% 
Bus Traffic AcCidents Per 100.000 Miles 3.27 3.90 4.46 4.24 4.40 <> 5.94 5.25 5.12 
Number of "482 alleged accidents" 26 28 7 1 0 0 0 
Complaints per 1 00,000 Boardlngs 3.14 3.20 3.71 3.52 3.88 <..> 3.20 4.03 4.32 
New Reported Workers' Compensation Claims per 

19.46 13.24 15.09 14.33 11 .32 • 16.36 8.76 20.87 200.0il>O E~posure Hours • 
• Starting Jul~ 2013. Data now reflects lndem1ndy .;;md MOO leal Cte1ms 

!Division 5 
MMBMF 3,141 3.428 3,954 4,162 5.226 • 5.668 6,910 5,531 
No. of unaddressed road calls 2 0 3 3 Ill 0 0 
MMBTRC 1,771 2.211 2.731 2,875 3,787 • 3,878 4,531 3.733 
ln•Servlce On-time Performance 78.30% 75.89% 7:4.84% 180.00% 73.84% <> 75.63% 72.54% 74.88% 
Bus Traffic Accidents Per 100.000 Miles 5.64 4.50 4.82 4.58 4.72 <:> 4.41 4.88 3.94 
Number of "482 alleged accidents" 28 36 34 26 1 1 2 
Complaints per 100,000 Boardlngs 2.00 2.37 2.92 2.77 2.96 <> 2.65 3.48 2.33 
NeW Reported Workers' Compensation Claims per 

16.1.0 21 .74 17.88 16.99 15.111 • 8.04 8.74 18.03 200,000 E~posure Hours • 
• Slarting Jo.Ay 2013. 0.18 naw rellec1s lndemonlty and Medlcai1Ciaoms 

Division 6 
MMBMF 12.999 11,013 7,017 T,386 9,952 • 6.764 6,034 13,315 
No. of unaddressed road calls 0 0 0 0 G 0 0 
MMBTRC 3,849 3,726 2.861 3,011 3,868 • 3,823 3.673 4.071 
In-ServiCe On-time Performance 78.44% 75.26% 75.44% 80.00% 71.20% <> 70.95% 68.99% 73.16% 
Bus TraffiC Accidents Per 100,000 Miles 7.54 6.98 4.75 4.51 4.78 <> 7.96 5.92 2.14 
Number of '482 alleged accidents' 3 1 1 2 2 0 0 
Complaints per 100.000 Board1ngs 2.52 2.34 4.29 4.07 5.16 <> 5.87 6.63 5.27 
New Reported Workers' Compensation Claims per 

9.69 11.46 35.33 33.57 23.08 • 0.00 37.20 34.16 200 ,moo ~posure Hours • 
• Slurtlng JUly 20, 3, Date now reflect~ lndem".,•'Y 9nd Mltdlcal Cla•m~ 

Division 7 
MMBMF 3.611 3.394 3.453 3,635 5,969 • 7,241 6.863 4,856 
No. of unaddressed road calls 6 0 2 2 0 0 0 
MMBTRC 1,859 1,980 2.423 2,551 4,232 • 5.028 4,545 3,840 
ln-Serv•ce On-lime Performance 73.15% 71 .96% 71.98% 80.00% 70.81% <> 73.24% 69.86% 72.28% 
Bus Traffic Accidents Per 100.000 Miles 4.32 4.06 4.60 4.37 4.63 <.> 4.28 6.85 3.59 
Number of '482 alleged accidents• 48 30 11 9 1 1 (i) 

Complaints per 100,000 Boardings 3.28 3.10 3.32 3.15 3.43 <.> 3.71 3.33 3.09 
New Reported Workers' Compeosabon Cla1ms per 

12.09 12.82 13.74 13.05 12.51 • 8.61 22.93 14.56 200.000 Exposure Hours • 
' Slllr1lng J~ 2013. 0.18 now r811ects lndomlnlly and Modlcal 0a1m0 I Division 81 

MMBMF 6.518 5,957 5.292 5.571 5.5'WI <> 6.293 6.327 5.327 
I No. of unaddressed road calls 2 2 21 0 0 0 0 

MMBTRC 4,924 4,348 4,717 4,965 4,795 <> 5.612 5,9~'3 4,877 
In-Service On-time Performance 78.72% 79.82% 83.65% 80.00% 84.37% • 86.33% 83.70% 84.45% 
Bus TraffiC AcCidents Per 100,000 Miles 2.78 2.20 1.86 1.77 1.99 <:> 2.52 1.90 1.44 
Number of "482 alleged accidents• 9 8 10 6 0 0 0 
Complaints par 100.000 Boardings 3.57 3.75 4.28 4.06 3.59 • 3.32 3.32 3.33 
New Reported Workers' Compensation Cla1ms per 

22.1'8 14.80 1'8.34 17.42 17.55 • 5.69 18.35 35.40 200.000 Exposure Hours • 
• Starting July 2013, Data now renects lndemlnlty and Med1cal Clatrn5 I 
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····~ I m2 I I I r;: J FY,,s l FYTD FY13 FY14 T YTD --.. 
Jan ( lOeb 1 Mar 

Monlh Monlh Month 
D ivisio n 9 

MMBMF 5,281 5.109 4,366 4,596 4,594 <...;> 4.346 4.392 6.825 

No. of unaddressed road calls 11 2 4 0 0 0 0 

MMBTRC 3,879 4,1'01 4.100 4,316 3,944 0 3,951 3,791 4,078 

In-Service On-time Periformance 76.83% 76.04% 75.55% 80.00% 74.08% <> 75.26% 72.41% 74.67% 

Bus Traffic Accidents Per 100,000 Miles 2.10 2.29 2.24 2.13 2.14 <> 1.78 3.27 1.93 

Number of "482 alleged accidents" 10 16 25 11 3 3 0 

Complaints per 1 00,000 Boardlngs 4.55 5.o5 5.33 5.06 6.20 0 5.94 6.02 6.07 

New Reported Workers' COmpe~sation Cla1ms per 
17.55 18.34 25.80 24.51 23.85 • 10.33 22.89 20.72 200.000 Exposure Hours • 

• Slarttng July 2013, Data now renects lndemtnlty and Medical Clalm& 

D ivisio n 10 
MMBMF 2.653 2.999 2,931 3,085 2.871 <> 3.077 3,051 3.225 

No. of unaddressed road calls 11 0 5 2 0 2 0 

MMBTRC 1.727 1.947 2,145 2.258 2,258 .. 2.401 2,315 2.405 

ln-Serv~ce On-time Performance 73.42% 71.76% 71.87% 80.00% 71.04% <> 73.30% 71.00°/o 72.42% 

Bus Traffic Accidents Per 100,000 Miles 4.27 4.77 3.79 3.60 4.55 0 5.03 5.21 3.81 

Number of "482 aHeQed acCidents" 30 12 19 20 4 2 1 

CO~r4llaints per 100.000 Boardlngs 2.74 2.56 2.93 2.79 3.07 0 4.06 3.55 2.84 

New Reported Workers' Compensation Claims per 
14.86 18.73 16.74 15.90 25.88 - 20.1'5 24.97 32.21 200.000 Exposure Hours • 

• Startmg July 2013, Date now ro1"1ects lndem.nlty and Medical Cla1ms 

Division 15 

MMBMF 4,459 4.285 4,210 4.431 4.131 <> 4.843 5.284 4,019 

No. of unaddressed road calls 0 0 0 7 1 1 2 
MMBTRC 2,898 2.984 3.552 3.739 3.376 <> 3.958 4 .564 3,526 

In-Service On-bme Performance 76.95% 77.46% 78.10% 80.00% 77.18% ~ 78.45% 74.97% 76.62% 

Bus Traffic Accidents Per 100,000 Miles 3.11 3.29 3.19 3.03 3.05 • 2.65 3.11 4.37 

Number of "482 aleged accidents' ~9 16 23 17 3 5 2 

COmplaints per 100.000 Boardings 3.77 3.23 4 .26 4.05 4 .75 <3> 4 .24 4.73 4.1 8 

New Reported Workers' Compensation Claims per 
15.89 12.97 13 26 12.60 13.29 <> 2.14 13.69 8.31 

200.000 Exposure Hours • 
• Startfng July 2013. Data now reflocts lndem.n1ty and Medical Cla1ms 

Divis ion 18 

MMBMF 4,183 3,712 4.425 4,658 5,006 • 5 ,040 4,778 4 ,792 

No. of unaddressed road calls 6 1 3 1 0 0 0 

MMBTRC 2.203 2,024 2,558 2.693 3,073 • 3,469 3,090 2.995 

In-Service Oo-~me Performance 75.32% 74 .21% 74.87% 80.00% 71.56% <> 73.40% 70.80% 69.38% 

Bus TraffiC Accidents Per 100,000 Miles 4 .25 4.03 3.45 3.28 4.04 0 3.97 4 .75 3.13 

Number of "482 alleged accidents' 31 31 34 27 4 6 4 

Complaints per 1 00,000 Boardlngs 4.1'9 3.12 4.46 4.24 4.51 <:> 3.82 4 .36 3.87 

New Reported Worllers' Compensation Claims per 
18.1•5 19.28 19.15 18.19 15.79 • 14.34 8.80 13.82 

200,000 Exposure Hours • 
Startmg July 2013, Data now raflecls lndem1r11ty and Med1cal C!alm& 

ec;;reen - High probability of achieving the target (on track). Meets Target at 100% or baUer. 

<>r'ellow- Uncertain If the target will be achieved - slight p roblems, delays or management issues. Falls below Target 70- 99%. 

~ed - High probability that the target wtll not be achieved - StgnifiCSnt problems and/or delays. Falls below Target > 70%. 
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•Green- Meets Target at 
<>Yellow- Falls below Target 
-Red- Falls below Target 

h'.etto Opernliooi'Monl~ly ~for -c~ 2015 Page 6 



•Green - Meets Target at 
oYellow- Falls below Target 
-Red - Falls below Target 
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tGreen- Meets Target at 
<>Yellow- Falls below Target 
-Red - Falls below Target 
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Definition: This performance indicator measures ttae percentage of actual buses in revenue service that depart selected time 
points no more than 1 minute early and no more than fNe minutes later than scheduled. (Includes Rapid b11ses). 

Calculation: ISOTP%: Ea~ly =Early Cases/Total Cases; On Time= On Time Cases/Total Cases; Late= Late Cases/Total 
Cases 
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Bus Service Performance - Continued 

~TPByDNUdou~~~-------------------------------------------~ 
Year-to-Date Compared To Last Year 

FY14 FY15-YTD Variance FY14 FY15-YTD Variance 
Clvlslon t DfvtSion 8 

Earlv 4.54% 4 u.•% -0 · 0,0 Earlv 3.97% 3.34% .{).64% 
On-lrme 7777% 74.23% .;sM% On-Time 83.65% 64..37'"1. 0.12% 

Late 17.69% 21.74% 4.04% Late 12.38% 12.29% -0.08% 

Dlvltlon2 Dlvfclon9 
Earlv 4.71% 5.10% 0.39% Earl 5.65% 5.38% -0.26% 

On-Tiroe 78.12% 74.12% -i.OO% Orl-nm(J 75.55% 74 0811. -· 47% 
Late 19.17% 20.77% 1.61% Late 18.80% 20.54% 1.74% 

Clvlslcm 3 Dlvfslon 'tO 
Earl 6.18% 6.19% 0.00% Earl'! 5.00% 4.21% -0.80% 

On•TimG 75. 12% 73.850Ao ·1 27"4 Or--TIITU! 7U17% 71 04'- -DBJ% 
Late 18.69% 19.97% 1.27% Late 23.13% 24.75'Yo 1.62% 

Olvlslon S Division 15 
Earl , 6.05% 5.32% -<J.72% Earl ' 4 .19% 3.72% -0.47% 

On-Time 74.84% 73.84% ·1 0004 or~nme 7ft 10'1\ 77.18% -0.92% 
Late 19.11°/o 2083% 1.72% Late 11.71% 19.10% 1.39% 

Division 6 Dfvlsfon 18 
Early 7.83% 4.67% -3.17% Earlv 4.99% 4.04% -0 OS% 

0!'1-Tim~ 76,44% 7120% -4.24% ~-T[ma 74.87% 71.56'14 -3 31% 
Late 16.73% 24.14% 7.41% Late 20.14% 24.40% 4 .26% 

-~ ~ . 

OlvFslon 7 SYSTEMWJDE 
Earl y 5.32% - 6i ... -0.72% -=r.~rl~ 5 Dl% 4.47% -0.54% 

on-n~m~ 71.98% 70.81% - 1 16% Dri'-Tfme 7:!).1~ 74,59'% -~.56% 

Late 22.71% 24.59% 1.88% Late 18.84% 2(!).95% 2.10% 
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Definition: This performance irndicator shows the percemtage of scheduled Revenue Hours delivered after deducting 
cancellations, outlates and in-service equipment failures. 

Calculation: SRHD% = Actual Revernue Hours I Scheduled Revenue Hours 
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I BUS MAINTENANCE PERFORMANCE 

.._ ______ ....:M=EAN= MILES BETWEEN MECHANICAL FAILURES MIIBMF) __ ~-------" 

Definition: Number of Hub 'Miles traveled between mechanical failures. This includes only those Road Calls 
that required a bus exchange. 

Calculation: MMBMF = Total Hub Miles I Mechanical Failures Requiring a Bus Exchange 
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Rernpining Atxtve the Goal line is the target. 

116,000 

14,000 

1'2,000 

10,000 

8,000 

6,000 

4,000 

2,000 

L ~Jan- 15 

Metro Operations Momthly Report for March 2015 

- SystemWide - - Pr~rYear 

c=:::::l Mar·15 - Syaternw.oe Goel 

Page 14 



Unaddi'MMd Operating Divisions 
-------------h==n~-15·~~20~15~----------------------~ 

Definition: Road Calls that were not assigned in the system. 

Calculation: !Unaddressed Road Calls = Total Nu1111ber of Unaddressed Road Calls. 
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Remain ing Above the Goal line is the target B1:1s Maintenance Performance -Continued 
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---=~==M=LE==S~TOT~ROAD~C=~~~=S~~=M~B~~~L} ____________ ~ 
Definition: Number of miles tra:veled between total road calls. This includes all Road Calls that required a 
mechanic dispatch . 
Calculation: MMBTRC =Total Hub Miles I Total Road Calls 

l 
MMBTRCS Ide Trend 
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Bus Maintenance Performance - Continued' 

Definition: Number of critical preventative maintenance jobs that are not completed on the last day of the 
month. This indicator measures maintenance management's ability to prioritize and perform critical repairs and 
indicates the general maintenance condition of the fleet. 
Calculation: Past Due Critical PMP's =Total Past Due Critical PMP's I Number of Buses 

S T 
0.16 .,...-----------------------------------------, 

0.14 +----.1===-1 __________ _, ______________________________________________________________ ~ 
0.12 

0.00 +------r-----,r-----,-----~------r-----~----~------~-----r-----,r-----,-----~ 
Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Oec-14 Jan-15 ofeb-1 5 Mar-15 

.---- - - - ----- --- ----- --. 
- - - Goal - - PT1wYeer 

Remaining Below the Goal line is the target. 
Note· Sonce July 2004. sox dovtstons !Dt•"soons 1, 2. 3, B, 9 and 15) have been tnvolved 1n a pilot project to test eKiendi"IJ matntenanee cnlical PMP mleage peroodtCittes. ThB!te "e>etended" 
mla&gs.s have not been officla•ly Implemented al thu~ time; therefore, these diVISIOna will appear l"ot to have completed their cnt1cal PMPs In cooent monthly and weekly reports untllthe 
program IS offiCJaHy mod1ried systemwide accordingly. 
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ATTENDANCE 

Oefinition: Maintenance Mechanics and Service Attendants-% attendance Monday through Friday for 
the calendar month. 

Calculation: FTEs absent I by the total FTEs assigned 

Systemwide Tnancl 
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Higher is better. 
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I BUS CLEANLINESS ., 
!Definition: A team of two Quality Assurance Supervisors inspects and rates ten percent of the fleet at each division per t ime period. Sixteen 
categories are examined and assigned a po1nt value as follows: 1-3 = Unsatisfactory; 4·7 =Conditional; 8-10 = Satisfactory. The individual item 
•scores are averaged, unweighted, to produce an overall cleanliness rating 

Calculation: Overall Cleanliness Rating = Total Points Accumulated I number of categories 
Bus Cleanliness - S stemwide 

9.2 5 s 
0 9.0 

8.7 5 -- - - -
....... .... ...... 

~ --....... .... 
0 ~ - -- ........ 

v ..... -- -- """"' ~.......::: 
~ 

8.5 

8.2 5 - - -
0 I 8.0 
Mar-14 Sep-14 Jul-14 Aug-14 Oct-14 Nov-14 Oec-14 Apr-1 ~ May-14 Jun-1"4 Jan-15 

--- Goal - -PnorYear 

Remaining Above lhe Goal line is !he target. 

Cleanliness by Bus Operating Divisions 
201 
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C - Jan·\5 _Fe,.\5 

~==============~~~~ ~~~==~======~--------~==~ Quarterly Systemwide Bus Cleanliness 
FY01 Q1 - FY15 Q3 

·9.0 ,------------- - ------ -------------------, 

8.5 

P lease nole that beginning March 2010, quarterly cleanliness IS calculated ·us1ng monthly data. 
Prior quarterly data was supplied by QA dept. in a quarterly format. 
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Remaining: Above the Goal •line is the target. 
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Remaining Above the Goal line is the target. 
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BUS CLEANLINESS· Continued 
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Rema1mng l>lbove the Goal line is the target. BUS CLEANLINESS- Comtinued 
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Metro ·Rail Scorecard Overview 
Metro Rail operates l:leavy rail lines, Metro Red and Purple Lines, from Union Station to North Hollywood and Union Station to 
Wilshire/Western. Data for Red a111d Purple lines are reported l!lnder Met~o Red line in this report. !Metro Rail operates four light 
rail lines: 1. Metro Blue Line from downtown to Long Beach; 2. Metro Green Line along the 105 freeway; 3. Metro Gold Line 
frorn~~ Pasadena and East Los Angeles; and 4. Expo Line frorm Los Anageles to La Cienega Bl. Metro Rail is nesponsible for the 
operation of approximately 104 heavy rail cars and 121 light rail cars carrying nearly 5.8 million passengers boarding each year. 
This report gives a brief overview of Metro Rail operations: 

• On-Time Pullout Percentage. 
* Mean Miles Between Chargeable Mechanical Failures (MMBMF). 
• In-Service On-Time Performance. 
• Traffic Accidents per 100,000 Train Miles. 
• Complaints per 100,000 Boardings. 
• New Reported Workers' Compensation Indemnity & Medical Claims per 200,000 Exposure Hours. 

I 

e Green- High probability of achieving the target (on track). Meets Target at 10m% or betler. 

<>Yellow- Uncertain if the target Will be achieved -slight problems, delays or management issues. Falls below Target 70 - 99%. 

- Red- High probability that the target will not be achieved- significant problems and/or delays. Falls below Target >70%. 
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RAIL SERVICE PERFORMANCE 

IN-SERVICE ON-TIME PERFORMANCE (!SO!P) 

Definition: A ratio of On Time Trips to Total Trips. A trip is deemed to be not On Time if it is Early, Late, or 
Cancelled. 

Calculation : ISOTP% = [(100% minus [(Total runs in which a train left any timecheck point either late or 
early) I by Total scheduled runs) X by 100)] 

Heavy Rai4 (Red/Purple Line) ISOTP 
1100.0% t==================;;;::::::::::;:::::::;:::::::;:::::::;:::::::;:::::::;:::::::;:::::::;=:::::::;==:::::::;:::::::;:::::::;:::::::;==:::::::;~ 

97.5% +-- ---+-+-- -------------------------------! 

97.0% +---,...------.--'"""T---,-----,...---,----.----.-----r----.-------.----l 
Mar-14 Apr-14 May-1 4 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-1 5 Mar-15 

- Heavy Ra;l (Red!Purplc Lmo) - Goal 

Remaining Above the Goal line is the target. 

Light Rail (BII'Ue, Expo, Greern, & Gold Line) ISOTP 

97.5% 

92.5% +------'~----,.-------.-----.-----,---~---.----.----r----T'"""--r------l 
Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Jan-1'5 Feb-15 Mar-15 

--Ugh! Rail Goo I ~BhleUne ~GreenLW'Ie _...,_Expo Lme 
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I 

RAIL SERVICE PERFORMANCE -Continued 

Scheduled Revenue Hours Dellverwd (SRHD) by Ran Line 

Definition: This performance indicator measures the percentage of scheduled Revenue Service Hours 
delivered after subtracting cancellations, outlates and in-service delays. 

Calculation: SRSHD% = (1-(Total Service Hours Lost I by Total Scheduled Service Hours)) 

Heavy Rail (Red/Purple Line~ SRHD 

99.7% 

99.1% 

98.9% +-----T-----~----~----~----,-----~----~----~----~----~----~----~ 
Mar-14 Apr-14 May-M Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-1'5 

~ Hea.vy Rail (R&d!PurP'e t.tn.) - - PnDf YB&I' - - Gaol 

Remaining At the Goal line is the target. 

Ught Raill (Blue, Expo, Green & Gold Une) SRHID 

98.5% 

94.5% 
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RAIL SERVICE PERFORMANCE • Coliltir.tued 

llean Miles Between Charpaable Mechanical Failures 

Definition: Mean vehicle miles between Revenue Vehicle Failures. NTD defined Revenue Vehicle Failures 
are vehicle systems failures that occur in revenue service and during deadhead lilililes in which the vehicle 
did not complete its scheduled revenue trip or in which the vehicle did not start its next scheduled revenue 
trip. 

Calculation: MVMBRVF =Total Vehicle Miles I Revenue Vehicle Syster;ns Failures 
Remaining Above the Goal line is the target. 

Heavy RaU (Red/Purple Line) 
154,500 ,......-----------------------------------....., 

134.500 -

Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14' Jan-1 5 Feb-15 Mar-15 

--GOAL - Heavy Rail (Rod/Purple Lrno) 

Remaining Above the Goal line IS the target. 

Ligbt Rail (Blue/Expo, Green & Gold Line) 
184,500 ..,--------------- - - - -------------------, 

164.500 -l--------- ---------.....--------- - ---------1 

- - GOAL - Blue Line - GreenUne - Gold Lin& 
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RAIL SER¥1CE PERFORMANCE - Continued 
NEW WORKERS" COMPENSATION WDEIINITY CLAIIIS FLED PER 2GI.DIO EXPOSURE HOURS 

Definition: Number of New Rail Workers Compensation Indemnity Claims filed per 200,000 Rail 
Maintenance Exposure hours. 

Calculation: New reported workers' compensation Indemnity and Medical claims filed per 200,000 
Exposure Hours = New Claims/(Exposure Hours/200,000) 

Data now refleCts combination of lndeminity and Medical Claims reported in the current month. 
Remainin Below the Goal line is the tar et. 

Rail Combined (Blue, Expo, Green, Gold & Red/Purplel.Jine) 
22.0 ,-----,.--- ------__;_---:.._----- - ---_;_---------, 

20.0 +--.~~~------------------------------------------------------------_, 

18.0 ~~~--~~------------~------------------------------------------------~ 

16.0 ~----------~~----~~--~.-------~~~~----------------------------~~ 

14.0 +-------------~~~--------~~~~--------~~------~~r--------,~----~ 

12.0 +---------------~~--~~.---~~--~~~--~--~~------~r---~L-------~ 

10.0 

8.0 ~;;;;;;;;:;;;;;;;;;;;;;:;;;;;;;;;;;;;:;;;;;;;;;;;;;:;;;;;;;;;;;;;:;;;;;;;;;;;;;:;;;;;;;;;;;;;:;;;;;~~;;;;;;;;:;;;;;;;;;;;;;:;;;;;;;;;;;;;:;;;;;~~-=::::~~~~~~ 
May-14 Jun-14 Jul-1 4 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15 

- RaN Goal - Rail 
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RAtl SERVICE PERFORMANCE - Continued 

I ON-TIME PULLOUTS CO!P) 

Definition : Ratio of OnTi1111e Pullouts to Total Pullouts. 

'Ca lculatio m OTP% = [(1 00%- ~(Total cancelled pullouts plus late pullouts) I by Total scheduled pullouts) X 
by 1 00)] 

Heavy Rail (Red/ Purple Line) 

100.0% 
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Remaining Abo ve the Goal line is the target. 

Light Rail (Blue, Green & Gold Line) 
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I 
BUS 

Definition: Number of Traffic Accidents for every 100,000 Hub Miles traveled. 

Calculatiolil: Traffic Accidents Per 100,000 Hub Miles == Number of Traffic Accidents I (Hub Miles I 
100,000) 

I 

S~mw~~Tnmd~~--~~~~--~~------~ 
Hub Miles were restated by Fleet Mgmt from June '12 through January '13. Indicators using Hub Mile data were revised. 

Mar-14 Apr-14 May-1 4 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-1 5 Mar-15 

--- Goal - - PnorYeaf 

Note: The thirteen months pnor to the report~ng month are re-examined each month to allow for reclassification of acctdents and late filing of reports. 
As of Aug. '07. Accident code 482 (alleged accidents) has been excluded from "Accidents per 1~0.000 Hub Miles" calculation per management 
dectsion. 

Remaining Below the Goal line is the target. 

Hub Miles were restated by Fleet Mgmtfrom June '12 through January '13. Indicators using Hub Mile data were revtsed. 

Bua Operating OM.Ions ·by DlvlsloM ----. 
2015. M..:h 2015 
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Safety Performance Continued 

Number of 482 Acclclents In Vehicle Accld.nt Management System (VAliS) Oownloed by 
AvOidable (A). Pending (P) or Unavoidable (U) 

Bua 0perat1ng OlvfsiOna 
~~--~~--------------~ DefJmition: Number of accidents that are coded as Alleged Accidents (482). 

Calculation: Number of accidents in prior 13 months coded 482 "alledged" in the categories of 
avoidable (A), pending investigation (P} or unavoidable (U}. 
'lOTE: Acctdent COde 482 (alleged !ICCidents) ha& been excluded from "Accidents per 100.000 Hub Miles" c;~lcUieUon per menagemenl deas.on. 
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Safety Performance Continued 
B S TRAFFIC ACCIDENTS PER 100.000 HUB MLES 

Bus Dlvislona-
Remain in Below tha Goal line is the tar et. 
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Safety Performance Continued 
----~~~=SENGERACCmENTSP£R1=~~.~~BO~~GS 

Definition: Number of Passenger Accidents for every ~ 00,000 boalldings. 

Calculation: Passenger Accidents Per 100,000 Boardings =Number of Passenger Accidents I 
(Boardings I by 1 00,000) 

wideTrwnd 

1.15 ~--------------------------------------------------------------------, 

1 . 05 +-----------------------------------------------~--------------~ 

0.95 +-----------------------------------------------~--~~----------~ 

0.85 ~--------------------~~~--~----------------~------~~----------~ 

0.75 ~~~~~~~~~~~~~~~~~3!~~~~==~~~==~~~~~~~~;r 
0.65 

0.55 +-------------------~~----------------------------------------------~ 

0.45 +-----------------~~----------------------------------------------~ 

0.35 +-----------------~----------------------------------------------~ 

0.~~~---------------------------------------------------------------4 
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-- - PnorYe. --Goo! 

Remaining Below the Goal line is the target. 

Note: The thirteen months prior to the reporting month are re-examined each month to allow for reclassification of accidents and 
late filing of reports. 
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Safety ~erformarnce Continued 
~----~~~~:;==~PE==R~1~o=o~,O~~~~=~~NU~E~~~~~~~~T-PU=C~·~~-~ 

Definition: Number of Rail Traffic Accidents for every 100,000 Train Miles traveled. 

Calculation: Rail Accidents Per 100,000 Revenue Train Miles = The number of Rail Accidents I by 
(Revenue Train Miles I by 1100,000~ 

1.80 

n .60 

1.4'0 

...__ 
I 
I 
I 
I 

!Heavy Rail (Red/Purple Line) Rail Accidents 

\ 
\ 
\ 
\ 

1'.20 

1.00 

0.80 

0.60 

0.40 

0 .20 

0.00 

I \ A J 
I \ I \ j 

~ \ L i L 
\ I \_f_ 
- - - - -Mar-14 Apr-14 May-14 Jun-14 Jut· 14 Aug-14 Se~14 Oc1-14 Nov-14 Oec-14 Jan-15 Feb-15 Mar·1 5 

- Hoovy RlllllRediPIII!>IO Uno) - ooAJ.. 

Light Rail (B'Iue, Expo, Green & Golp Lines) Ra~l Accidents 
4.00 .....---------- --------------------------, 

~Expo Una --e-- G!'Hnllf'te - (l<*l l ""' --GOAL 

Remaining Below the Goal line is the target. 
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Safety Pertormance Continued 
~----------~~~~~~~-~ ~~PER==~1=-~.~==~~~ ~~~----------~ 
DefinitioA: Number of Passenger Accidents for every 100,000 boardings. 

Calculation: Rail Passenger Accidents Per 100,000 Boardings = (The number of Rail Passenger 
Accidents I b Train Boardin sIb 100,000 

Heavy Raill (Red/Purple Line) Passenger Accidents 
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CUSTOMER SATISFACTION 

Definition: Number of customer complaints per 100,000 boardings. 

Calculation: Customer complaints per 100,000 Boardings = Complaintsi{Boardings/100,000) 

S tllmwfde TNnd 
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Remaining Below the Goal line is tl:le target. 
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COMPI::AINTS ER 100,000 BOARDING$ 
~~--------------------

• • Current Year - - - - - Prior Year 

Remaining Below the Goal line is the target. 
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+---... Current Year - - - - - Prior Year Goal 

Remaining Below the Goal line is the target. COMPLAINTS PER 100,000 BOARDINGS- Continued 
,------------------------------------. 
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Definition: Number of New Bus Workers Compensation Indemnity and Medica l Claims fi led per 
200,000 Bus Transportation exposure hours. 

'Calcu'latiom New reported workers' compensation indemnity and medical claims filed per 200,000 
Exposure Hours"' New Claims/(Exposure Hours/200,000) 

Metro 0 Tnt:.::n~d:...... __________ _. 
Data now reflects combination of lndeminity and Medical Claims reported in the current month. 

v .5 +-----------------------------------------------------------------~ 

5.0 +-----~----~----r-----~----r---~~--~----~----~----~----~----~ 
Mar-14 Apr-14 May-14 Jun-14 Ju~14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-tS 

--ausGoal - - PrlorYear 

Note: Beginning for FY14 (July 2013) W.C. figures now reflect Indemnity and Medical claims combined. 

Transportation & Maintenance Performance combined. Remaining Below the Goal line is the target. 

HEW CLAIMS PER 200,000 EXPOSURE HOURS · MONTH BY BUS DIVISION & RAIL 

Detililition: Number of New Bus Workers Compensation Indemnity and Medical Claims filed per 
200,000 Bus Transportation exposure hours. 

Calculation: New reported workers' compensation indemnity and medical claims filed per 200,000 
Exposure Hours = New Claims/(Exposure Hours/200,000) 

Bus & Ral by Divtslon 
_____________ J 2815 - MaRh~~~s~ ___________ _..... 

Data reflects combination of lndeminity and Medical Claims reported in the current month. 

Transportation & Maintenance Performance combined. Remaining Below the Goal hne is the target. 
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Definition: Number of new reported Workers Compensation Indemnity and Medical claims filed per 200,000 exposure 
hours. This indicator measures safety. 

Calculation: New reported Wor1<ers' Compensation Indemnity and Medical claims filed per 200,000 Exposure Hours= New 
Claims/(€xposure Hours/200,000) 

W.C. now re~s current month's data. No data lag. 
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NEW ·REPORTED WORKERS' COMPENSATION CLAIMS FILED PER 200,000 EXPOSURE HOURS -Continued 
Remaining Below the Goal line is the target. 
W.C. now rnflects curmnt monlh's data. No data lag. 
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NEW REPORTED WORKERS' COMPENSATION CLAIMS FILED PER 200,000 EXPOSURE HOURS· Contililued 
Remaming Below the Goal line is the target. 
W. C. now reflects curronl month's data. No data lag 
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OSHA INJURIES FILED PER 200,000 EXPOSURE HOURS 
------,----:---S§u!f.mM'de and Bus Dtvlsaon. 

Definition: Work-related injuries and illnesses that result in: death, loss of consciousness, days away from work, rest~icted 
work activity or job transfer, or medical treatment beyond first aid which are filed per 200,000 exposure hours. 

Calculation: New OSHA ln'uries filed j>9r 200.000 Exposure Hours= New Injuries E sure Hoursi200,000J 
OCCUPATIONAL SAFETY AND HEALTH ADMIHtSTRATION OS ) CORDABLE INJURIES PER 200,000 

EXPOSURE HOURS 

One month lag from current month 
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Remaining Below the Goal line is the target. 

One month lag in reporting. 
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Remaining Below the Goal line is the target. 

One month lag in reporting. 
OSHA INJURIES FILED PER 200,000 EXPOSURE HOURS- Continued 
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NUMBER OF LOST WORK DAYS PAID PER 200,000 EXPOSURE HOURS 
S Md Bus Diviaiot• 

Definition: Number of paid working days lost due to employees workers' compensation injuries each month per 
200,000 exposure hours. This indicator measures use of Transitional Duty Program. 

Calculatiom: : (Total Temporary Disability Benefit Payments I Estimated TD Benefit Rate) x (5/7) I (Number 
of Exposure Hours /200,000) 

One month lag from current month 
----------------~~~WD" Trend 
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NUMBER OF LOST WORK DAYS PAID PER 200,000 EXPOSURE HOURS - Continued 
One month lag in reporting. Lower is better. 
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NUMBER OF LOST WORK DAYS PAID PER 200,000 EXPOSURE HOURS- Continued 
One month lag in reporting. 
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Monthly c.Jcua.tiana - MM:h 2015 

lletrD BIIS -M·--~ 
Definition: A performance awareness program deslg1ed to increase productlvity and efficiency. 

Calculation: Performances by Division are renked from best to worst. A score of 11o 11 is assigned. with 11 being the best and 1 be1119 the worst. Each 
score for each performance indicator is then multiplied by the weight assig1ed to the particular performance indicator and then summed. Summed values are 
sor1ed from high to low and the DivisiOn with the highest score wins the program award for the month. 
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"HOW Y.OU OOIN'?" PROGRAM • Continued 

Definition: A performance awareness program designed to Increase productivity and efficiency. 

Calculation: Perfolmance by Division are ranked from best to worst. A score of 1 to 11 is assigned. with 11 being the best and 1 being the worst. Each 
score for each performance indicator is then muiUplied by the weight assigned to I he particular performance Indicator and then summed. Summed values 
are sorted from hiQh to low and the Division with the highest score wins the program award for the month. 

111 

Dlv 1 Dlv2 Dlv J Dlv 5 Dlv B Dlv T Dlv 8 Dlv 9 Dlv10 Dlv15 Dlv18 

1:'7~ OT.llt <l-1~ OWl 0~ u.m u.c.t QJ.O 0 .1:14 p ... U.IIIW 
8 7 4 11 6 3 10 

U3 ~oiJ S..1l a r>< 214 l.~ ... I QJ U1 ~ 3r !1) 

2 3 9 11 10 6 4 8 

:!.~ 18:1 432 :t.3l 5.27 l.CII l3il II 
9 11 10 2 6 

l!l!U ••al 7ol 2050 .8)8 18.(1!1 311110 :011!1 lCI11 10117 'llll 
8 6 9 2 3 11 10 

B 15 6 70 360 7 25 4.75 620 835 555 580 590 575 

FIMAI. Tl'a....,o n Dtvla«m ~ng(s-) 
RANKlNQ 01\1 DIV 8 DIV 5 DIV. 2 DIV 7 DIV 1 OIV 15 DIV 10 DIV 18 Dl\1 9 DIV. II DJV. J 

Scott us 7,25 UD 8,210 ac,• ... 5a us ... 47:1 ~.. 

R•nk 1•1 2nd 3~ 4th 5Jtt eJ:h 7th 1111 1111 - 101b 

TRANSPORTATION 
9.00 

8. 35 -8.00 
725 ., 

7 .00 1- - ~ .,, 
- 6,20 615 

,- - 590 5 80 515 6 .00 - 1--- - - - 5;5'5" 

r-
!! 5.00 - -- -- ~. 

4 .10 
c: -·c; 
Q. 4 .00 I~ 1- - - ~ ~~ ~ .~ - -- 1- - ao·-

r--
3.00 - --· -- j~ 1- ,,.._ 

~ -
2 .00 - 1- -- -- - -- - = = 

1.00 

0 .00 
DIV. 8 DIV. 5 DIV.2 DIV. 7 Dl\1.1 DIV.15 Dl\1.10 DIV.18 DIV. 9 Dl\1. 6 DIV. 3 

Molro Operations Monthly Report for March 2015 Page 51 



··------------------------------

•HOW YOU DOIN'?" PERFORMANCE INCENTIVE PROGRAM 

Quarterly Calculations: FY15 - Q3 
Metro Bus - Maintenance and Trans ortation 

Definit ion: A performance awareness program designed to increase productivity and efficiency. 

Calculat ion: Data reflects a cumulative total of performance data for each performance indicator for the three months in the most current 
closed quarter. Performance by Division are ranked from best to worst. A score of I to 11 is assigned, with 11 being the best and 1 being the 
worst . Each score for each performance indicator is then multiplied by the weight assigned to the particular performance measure. summed' 

Maintenance and Transportation 
Maintenance Weight Div 1 Div2 Div 3 Div 5 Div 6 Div 7 Dlv8 Dlv9 Olv 10 Dlv 15 Div 18 ' 
~n-Service On-Time 

~erformance S.Q% 0.748 0.736 0.745 0.736 0.730 o.J19 0.848 0. 742 0.723 0.7ri7 0.71~ 

I P oints 9 5 8 6 4 2 11 7 3 10 1 

M iles Between Total 
~oad Calls ~.0% 20851.~2 2339.84 3918.15 4006.23 3855.52 4405.24 5416.26 3941.58 2374.72 3953.94 3174.34 
Pomts 1 2 6 9 5 10 11 7 3 8 4 

Past Due PMPs 12.5% 0.048 0.,005 0._003 0.108 0.025 0.003 0.014 0.012 9:-000 0.000 0;000 
Points 2 6 7 1 3 8 4 5 10 9 10 

Bus Cleanliness 12.5% 8.295 8.409 8.570 8.4~ 9.002 8.800 8.872 8.695 8.447 !1.728 8_,3!?:!!. 
Points 1 3 6 4 1'1 9 10 7 5 8 2 

Claima 1200000 
Exp.lb 5.0% 12.799 11 .864 3.768 7.~01 0.000 16.210 15.106 16.070 fs.OS7 6.022 1~ . 
Points· 6 7 10 8 11 1 4 2 3 9 5 

Transportation 
In-Service On-Time 

~rforrnance 10.0% 0.748 0.736 0.745 0.736 0.730 0.719 0.848 0.742 0.723 0.767 0.71_2 
Points 9 5 8 6 4 2 11 7 3 10 , 
Accldents1100k Hub 

I 

Miles 17.5% 4.336 5.1111 5.456 4.398 5.263 4.854 1.151 2.300 4.659 3.396 3.92~ 
Points 7 3 1 6 2 4 11 10 5 9 8 

Complaints/1 OOK ::I Boardin~ 17.5% 2.954 2.190 3.859 2.801 5.902 3.371 3.326 6.015 3.468 4.375 
Points 9 11 5 10 2 7 8 1 6 3 4 

Claims 1200000 
Exp.Hrs 5.0"1. 15.822 18A13 19.338 13.239 31 .580 1~.914 21.763 18.3111 29.435 8.533 ~ 
Points • 7 5 4 .g 1 8 3 •6 2 11 10 

Totals 5.33 5.23 5.48' '6.53 4.40 6:3!r 1[73 5.9'3 4.95 7.93 5.10 

MalnteNIOCa and TnlnSJtotUtlon DIVision Rankeng (So!'t!5!t 
FINAL DIV. OIV. 8 DIV. 15 DIV. 5 DIV. 7 OIV. 9 OIV. 3 DIV. 1 OIV. 2 OIV. 18 OIV. 10 DIV. 6 

RANKING Score 8.73 7.93 6.53 1.30 5.93 5.48 5.33 5.23 5.10 4.95 4AO 
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MAINTENANCE & TRANSPORTATION 
10.00 8.73 

9.00 .-=: -'7.93-
8.00 --
7.00 

1/) 6.00 -~ .. 
~ 5.00 1-- -- --· 
:0 4.00 - - -
0.. 3.00 - -- !'------

2.00 - -- I- -
1.00 1- - r--
0.00 

OIV. 8 OIV. 15 IDIV. 5 DIV. 7 DIV. 9 OIV. 3 OIV .. 1 OIV. 2 DIV. fB OIV. 10• OIV.6 

Metro Operattons Monthly Report fo~ March 2015: P~g~ 52' 



METRO FINANCIAL STATUS 
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Los Angeles County MetropoJitan Transportation Authority 

Financial Status 
March 31, 2015 

FT A Quarterly Review 
May 2015 

Metro 
l. 



FYlS Q3- Indicators 

• FY1 5 Q3 actual cash receipts from locally imposed sales tax 
revenues (PA, PC, MR) increased 3.2% over FY14 Q3 and 4.6% 
for Year-To-Date. 

• March unemployment data continues downward trend: 
LA 7.6%, CA 6.5% and US 5.5% 

• Inflation in the Los Angeles Metropolitan Area for the period 
ended March '15 = 0.5% over March '15 

- Excluding Food and Energy, core inflation :;: 1.5% 

• Price of Regular Unleaded gasoline is down 20% year over 
year; up 20% since 12/31 

• Transit indicators- FY 15 Q3 
Ridership versus prior year 

Bus: -5.0% 
Rail: -2.5% 

®Metro 
Fare revenues +5.0% vs prior year 



FYlS Q3 - Highlights 

• Named Phillip Washington as the Metro's Chief Executive 
Officer 

• Metro's Board of Directors voted to authorize Design/Build 
process on Metro's Purple Line Westside Extension Section 
2. 

• Approved the award of the design to grade separate the 
Rosecrans/Marquardt grade-crossing- rated by the CPUC as 
the most hazardous grade crossing in California 

• Opened Business Solution Center (Crenshaw) and the 
Business Assistance Center (Regional Connector) to assist 
businesses impacted by project construction. 

®Metro 
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FY15 Look Ahead 

• FY 16 Budget Development 

- Board conducted a Public Hearing on May 20th 

• Preparations are under way to support the 
Special Olympics World Games in July- the 
largest worldwide sporting event in 2015. 

• Continuing to seek resolution of PEPRAf13c 
• 1ssues 

• Taking delivery of 5 all-electric zero-emission 
buses 

®Metro 
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~ENSHAW I LAX 
TRANSIT PROJECT 





• 

• 8 Stations 

$2,058.0 Mill ion 
(Board approved revised LOP) 

• Neighborhoods: Crenshaw, 
Inglewood, Westchester 2 



CRENSHAW/LAX TRANSIT CORRIDOR (LOP $2,058 million) 
LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY 

COST REPORT BY ELEMENT 
PERIOD: MARCH 2015 
UNITS IN DOLLARS - - -sec 

DESCRIPTION 
ORIGIN.AJ.. CURRENT BUDGET COMMITMENTS EXPENDITURES CURRENT FORECAST FORECAST 

CODE BUDGET PERIOD TO DATE PERIOD TO DATE PERIOD TO DATE PERIOD TO DATE VARIANCE 
10 GUIDEWAYS 471,335,CXX> - 452,500,001 7,357 442,004,895 13,589,439 58,101,341 450,354,375 {2, 145, 626) 

20 STAlTONS 153,!0;,000 - 316,050,<XXl 301,441,007 12,533.710 72,544,222 - 315,050,<XXl (1,000,000) 

30 SOUlHWESTERN YARD 66,673, <XXl - 66,673, <XXl - 6,549,923 - 66,673, <XXl 

40 SITEWORK\l?PEC tAL CONDI1lONS 235,576,CXX> - 348,565,999 26,524 344,044,322 7,476,981 196,752,037 4,705,913 361,476,912 12,910,913 

50 SYSTEMS 125, 132,<XXl 169,311,000 114,425 150,342,667 8,<XXl 191,055 169,436, <XXl 125,000 
-

IHI CONSTRUClTON 1 ,052,622,(XX) . 1 ,353, 100,(XX) 148,306 1,245,283,713 33,600,1l> 327,588,655 4,705,913 1 ,362, 900,287 9,800,287 

m RIGHT..OF-WAY 132,294,00J 127,400,!XXl 21,364 113,814,684 2,376,229 108,027.440 127,400,000 
-- -

70 LRTVEH ICLES 87,780,00J - 82,100.000 82,050,901 11,452,422 - 82,100,000 

00 PROFESSIONAL SERVICES 273,147,000 - 295, 9))' 000 348,967 208,172,469 6,237,600 166,101.721 12,435,470 31 1,806,096 15,906,096 

!I) UNAllOCATED CONTINGENCY 177, 157,00J - 173,500,00J - (17,141.383) 147,703,617 (25. 796,383) 

865512 & 860003 - SU BID TAL 1 '723, !m.OOl . 2,032,001,(8) 518,636 1,649,321 '167 42.221,965 613,170,238 - 2,032, 00),00) (0) 

EN VI RON MEN TAUPLANN ING-405512 5,526,1&1 - 5,526, 1&1 - 5,526, 1&1 - 5,526, 1&1 . 5,526,1&1 . 
EN VI RON MEN TAUPLANN ING-465512 2D,473,850 - 2{),473,850 - 20,023,237 - 20,023,237 - 21}.473,850 -

405512 & 465512- SUBIDTAL 26,10l,OO) - 26,1Dl,!Dl . 25,549,388 . .25,5.49,387 - 26,10l,IOJ -

405512, 465512, 865512 & 860003- IDTAL 1,7..S,IXXl,!XX) - 2. 058,00),lXXl 518,lm 1,674.811.155 44221,985 (tJ8,719,625 - 2,058,1XXl,!XXI -
-

INQTE; EXPENDITURES ARE CUMULAfiVE THROUGH 28-MARCH-2015. 
~CC-30 budgeiQf$66,673.000 br 1he Soutlwesern Yard indudes i mdings br SCC-30, SCC-40, SCC-50, and SCC-80 Final Design scope of work . 

.._tJ(Jl~ftditures include pending invoice(s} for major cohstruction & professional service contracts but have not been posted in Metro's Financial Information System (FISl; 

C.ooJract CQ9® • D!IS!9!1 Builder ~se c ~ 2M42,982.~5 PE# 19 ($22,719,~06.31 fund by 86S512, $323,67M4 funded by non·Crensh~wiLAX project funding J 

Metro· 
3 



Design .. Build Substantial Completion 
Testing and Pre-Revenue Service 
Revenue Service 

c::::::::y Summary 

- Baseline S ummary 

• • Milestone 

10-30-19 

' 
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~sign-Build Project Delay: 
144 calendar days behind original contract 

109 calendar days behi~ Qlm;mt ~tract with 35 calendar day extension 



~Metro 

Contract Modifications by Cost Lfn'el 

C098B D-B. 57 Executed 

C09~ AUR, 75 Executed 

C0992 Coorffi te Tit:5, 1 E.lCecuted 

• UnderSlOOK • 5HJOKto$2SOK • $250l< to$1M •over$1M 

CQ988 C0990 C0992 
57Exewted 75 E:ecuted 1Exewted 

Under S100K $ 730322 s {70251) s 81.138 
$100k to $2SOK $ 201fi784 s 1280184 s -
$250Kto $1M s ~h03~736 s 251864 ' $ -

Over$1M ' 2 .310, 000 s - $ -
Total $ 9P91,842 $ t,46t_,797 $ 81,738 

% af Coninlct 0.71% '11.68% 3.71% 

Peramt of Contract equals the total Change whm divided by the Contract Award amount 

Fifty-seven (57) changes with a total value of 9.09 nillion have been executed since execution 
of Contract C0988. There are addlional nine (9)changes with a total value of 0.74 rrillion are 
p~ndingthe administrative approvaj prQCess. 

Seventy-five (75) changes with a total value of 1.46 million have been eJmcuted since 
execution of Contract C0990. 

One change with a value of $81,738 has also been executed silce execution of ConJrctct 
C0992. 

5 



Crenshaw fLAX Transit Project 
Contract Modifications Above $100,000 

Contract 

Number 

Contract ____ _ Contract - ----- Modification Type 
Modification 

Number 
Modification 
Descriotion 

Amount 
Date 

Issued 
HZ CR FLS UT OTH 

- - - ---- - --- --- --
_ _ 14 _ _tiazardous Material Abatement Parcel ___ $ 260,338.90 05/05/14 oJ 

__ 15__ Hl!zan:!.o~ Material Abatement-f.:lo~nce _ _ $ - 481 .~5520 - 05105/14_ oJ _ _ _ 

_ _ 17 ConstructAviation'CentuJy Future Right __ $_ 122,503.49 06/06/14 _ 
_ _16 __ MRDC- Full Height Platfonn End Gate __ $_1~,41~~0Q.. _ 07/28/14 oJ - -
__ 27_ Rail Design Criteria Update- LED Light __ $ __ 4Q7,242.00 07129/14 oJ 'oj 

_ 29.1 TrafficControlforDWE..atMLK _ j __ 113,232_,.DO 08127/14 _ _ _ - oJ_ -
__ ;31 __ SecurityGuardfortheGrenst)(!wiPMO _ $_ 102,75U)'!_ _!}!}_1?]114 __ 'oj 'oj -

Hazardous Material Abatement- Gourmet 
C0988 _ -~ FoodsBuilding _ _ _ _ _ $_ 341,074.00 10122/14 v __ -- -

Design-Build _ 36 Hazard Material Abatement- Build ings $ _ 211,166.00 10/08/ 14 v 
40.1 _ ADA Tactile Guidance Pathways __ _ $ 565,376.00 

f-- 43__ HVAC Rep~ir/repl~cement LAX IPMO $ _ 119,630.0Q 
f- _ 45 _ _ Construct Underground HOPE- Geo Cushion _ $ __ 697.495.00 
1--51 __ USTf3~mo~I-ParcelsHS-2101 ,HS-2006 _ $ 176,376.00 
_ 52_ Update Roll-up Grilles anq__Eay PhQne Kio~li. $ 136,597.00 

~~~:~~=- = :_ ~ 
12/30/14 - - 'oj 1-'oj 
01/12/15- 'oj 1--

12124/14 v --
12/29/14 " - - -1- 53 Contaminated Soil/Slurry _ __ _ $_ 240,218.00 

_ 58.1 _ Extended Siding Track- Design _ __ $ 274,876.55 _()3/1?f15_ f--
63 __ H~rbor Subdivision At-Grade Lighting __ _ $ 216,080.00 03/06/15 _ _ _ _ 1-v 

-
'oj 

- -
- --

-
-'oj 

-
- -

f----- -------- ------- -- -- --
2 Contaminated Soil Disposal at 59th $_251 ,864.00 O!f113{13_ oJ _ f-- __ 

_ 10 _ Contaminated Soil Disposal atfiTth =-== L U 8,067.00 Q5/01/1;L v f-- __ 
12 La Brea Deletion _ _ _ _ $ (1 ,050.000.00) 07/26/13 oJ _ oJ 

__ 22_ DesignChangesbyDWP ____ _ __ $_ 143_,000.00 12/19/13 - '-- oJ 
C0990 __ 

Advanced __ 28 Trench_§tabifiza!i_9nonVicto[i~Ave~-- $ __ 123,500.00 11/07/13 _ ___ oJ_ _ 

Utility _29_ D!.fferingSiteCondilions-Cavei_n _ _ _ $_ 219,675.00 11/12/13 _ __ _:! _ _ 
Relocations __ 30_ 59 Days Due to_Qiff~ri~ Site Conditions __ ~-171,§19~.74 01/27/14 _ v 

1-- 3 1 __ Jack and Bore Sewer h>tallation on 59th __ $ _ 210,0QO.OO OJro4/14= 1-- - v 
_ 33_ Trench Cave-in on Victoria, H~rbor Subdivision $_ 188,946.00 02/10/14 v _ 
--~8 __ D~le!!9nof_?outh Victoria Crossing $_ (103,000.00) 05/29/13 oJ oJ 

~Metro 
_ 1Q___ ~R~placementon6I_.thStreeL ___ ji _105,000.00 04/11/14 _ _ _ oJ __ 

L~gend : _HZ I H~aroou• Mate<lal ~ 
cRicnteria Upgrade 
FLs [Roe and Ute s...,, 

_ UT Utilities I__ 
OTH Other~ 

' ] L _j l __ ] L _j L t 1__i ' I l.- -- L.J 

6 



Contract 
Contract 

Contract Modification Date 
Modification Amount 

Number Description Issued 
Number 

7 Design Aviation/Century Future Pedestrian 
$ 366,400.00 12/20/13 

Vertical Circulation 
- - - --- -

8 _ _ Design Aviation/Century E_uture Right __ $ 47,820.00 12/20/13 --- ----- - ~ 

Design and Protect for Future Potential LAX 

9 
lntermodal Transportation and Potential 

$ 120,458.00 12/20/13 
ConRac Facility at Manchester Square Aviation 

- - - Blvd. in the Vicinityof98th_§_treet - - - - -- - - -
C0988 12 Fare Gates for At-Grade Stations $ 239,ooo_po 03/24/14 -- - - - --- ----- -- - - - -

Design Build 13 Fare Gates for At-Grade Construction j_ 2.~1 o,ooo_po 06/06/14 - - -- - --- - --
17 _ Construct Cen!_u~ouleva!_d Future Right_ - $_1__?2,503...:4_9 06/06/14 -- -

18 Const Protect Future Transit Corridor- 98th $ 240,434.34 06/06/14 -- - --- -

33 
Fare Gates for At-Grade Stations- Revised 

$ (66,254.00) 09/11/14 Steel Canopy Sections ___ __ - ... -- - - - --- -
60 

Design Accommodations for 96thStreet Station 
$ 641,378.28 03/13/15 

_St~Q_ 1_ & 21PartA _____ _ - - - -

4I} Metrd 
7 



Relocations of Utilities by outside third parties required to be perfonned in 
advance of the design .. builder's work. 

275 Cut over to the Green Line -Testing/Integration Risk (SIT1) 
a. Wayside train control 
b. ETS 

eration 
262 Tunneling issues: 

- Interface between station construction & tunneling 
- Muck handling with limited storage areas available onsite 
- Site limitations, stockpiling. how will muck be hauled offsite 
.. Breakdowns & supporting equipment 
,. Launching TBM 
- Ground settlement 
- Productiv 

~-t-

302 Timely future reviews of design-builder's designs by City of Los Angeles, City of 
lewood Caltr.ans and Los . eles World Ai rts 

1 r- J c· - [ ~ "> r:__J [ 

8 
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Crenshaw fLAX Transit Project 

Major Project Status 

• Advanced Utility Contract C0990 
- Substantial completion issued on August 21, 2014 

- Current contract value is $9.29 million (18.5% increase) 

- Metro Builders reduced the value of the claim to $3 .0 million 

- Proceeding with mediation 

• Design-Build Contract C0988 
- Expo Station: Recently completed the bypass and replacement of the 66" Sewer Line under Rodeo 

Rd- critical path 

M LK Station: Utility support ongoing under the completed roadway decking 

- Vernon Station: Pile installation complete on the west side- continues on the east side 

La Brea Station: Impact piling for bridge abutments have started 

Century Station: Continuing bridge columns, abutment piling prep, and falsework desi'gn 

- Underground Guideway No. 1: Soldier pile wall installation- recently completed th piles ~or 
decking the 1 Q4th St intersection 

- Green Line Bridge: continuing installation of Cl DH piles 

~Metrd 



Construction Progress Status for D-B Alignment Contract 
Segment A 

FlorencefHindry (Aerial), Aviation/Century (Aerial and Below Grade) Stations 
and Southwestern Yard (Division 16) 

. . . 

Green Line Tie-In Bridge 

Ar~a Archeological/ 
Paleontological Field 
lnvestigation 

[ 

LE GEND 

1 f 1 {" .. 

Key Map 

Florence/ 
Hindry Station 
(Westchester) 

l _ J l _) ( _] L_j 

Overall View of Aviation/ 
Century Bridge (Abutment 
l 0 on the left) 

Green Line Tie•ln Bridge 
I nstallatiof1 of Rebar Cage 
For Bent 3E CIDH 

tO 
t~ [ 



Pile Driving at 
La Brea Bridge 

Abutment 2 (East) 

Key Map 

Pile Driving at 
La Brea Bridge 
Ab~tment 2 (Ea~t) 

1'1 



' q 1 I 1 1 

Crenshaw/ 
Vernon Station 
(Leimert Park) 

. Key Map 

1 r 1 r- l LJ L J 

33" Storm Drain Replacement 
and Utility Hanging at MLK 

Completed G.~s Line Relocation 
At Vernon 

LlLJL.J 



--------
Crenshaw fLAX Transit Project 

Major Project Status (continued) 

• Design-Build Contract C0991 
- Cost Proposal opened on March 25. 

- Award of Contract C0991 requires an increase in 
funding for the Southwestern Yard Project. 

- Anticipate award in May 2015 with Notice to Proceed to 
forlow in June 2015 

~Metro 



Crenshaw fLAX Transit Project 

Major Project Status (continued) 

• Lawsuit Update- Crenshaw Subway Coalition (CSC) 
- The parties' trial briefs were timely filed in U.S. District 

Court. Judge Fernando Olguin has taken the matter 
under submission, and has not yet issued a ruling 

• Environmental Mitigation Compliance 

- March 2015 Mitigation Measures Status Report 
transmitted on April 22, 2015 

~Metro 
: i ' ; ~ 1 ! J ! j J r ~ I ] I _ ] I J.-L _ )IIIII(__ '-



• 

• 

- --------
Crenshaw fLAX Transit Project 

Major Project Status (continued) 

Buy America Updates 
-- Railroad ties under review 

Public Outreach 
- Outreach to residents and businesses for the upcoming 14 day Vernon 

Ave/Crenshaw Bl closure for excavation and decking 

- Outreach to residents regarding the 9 day Hobas closure at Exposition Bl 
and Crenshaw Bl 

- Outreach to businesses in the Vernon AvfCrenshaw Bf area regarding two 
LADWP water service interruptions 

I 

- Outreach to LAX area businesses related to work at lll 1h Street and 1 b4r St 

Outreach to Park Mesa Heights residents and businesses regardi cut-and-
cover construction this summer 

~Metrd 



Crenshaw flAX Transit Project 

Major Project Status (continued) 

Number Parcels 
of Appraisals Offers Agreemerm Condemnations Relocations Available to 

Contract No. Parcels Certified Decertified Complete Made Signed f i led Complete wscc 
C0938 Cfl.AXTransit Corridor (0-B): 
Cren5Piaw 511>dflis10n - - . 

Full ales 12 12 12 12 12 0 12 12 ---- - - - - - -- -
P~ Takes {PT or SE) 10 9 1 9 9 3 5 3 - - - --- - - - --

TCE 10 10 10 10 4 5 5 -- !-- 1- - ~-- - --
Subtotal Parcels !2 )1 t Jt .H 1t fl 12 • 

Harbor StbdiYision 

Fui Tales 15 14 15 15 15 2 13 15 
- -- -, - - -

P~ Takes (!IT or St) 19 18 18 17 7 7 6 - t - - - - --
TCE 3 2 2 2 2 1 - - - -

Subtotal Parcels 2 it • 22 11 1J 21 -

Total CRJHS Paroels: • It I • .. '" Jl 25 G 

So!lfh~stem Yard 

Ful Tates 8 8 8 8 6 2 4 8 - --· - - - - -- -- -
Part Tales 0 --f- - - -

TCE 0 - 1-

SUbtotal Parcels: • • • • r-- 8 2 4 • 
Total SW Parcels: • • • • • • 2 • • 

C0990 CllAXAd.ence Ut#ity Rdoattions: 

Total Parcels: 0 

I Total Pr_9~Par~s I n 3 74 74 

Metro 
..... 
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Westside Purple Line Extension Project- Section 1 
(Wilshire/Western to Wilshire/La Cienega) 

Project Description 

I 
1 ----~~r===~--~ 
I 
I 
I 
I ;I" • / WEST 
~ • HOllYWOOD 
I 
I 
I 
I 
I 
I 
I 
I 

.. 
• • • • • • • • • • • • • • • • • • • 

Division 20 
Maintenance Yard 

• • •••••••••• • •• • 
• ~ • UIXJS !1011 81/d •• •••••••••••••••• 
• 

• Metro 

North 

C1) 

• • • 
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• • • 

• • • 
e l 

• • 
' 
• • • • • • • 

• 
• • • • .. 
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• 

• 
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• 

• 
• 
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FTA Record of Decision for entire 
9-mile Project- August 9, 2012 
FTA Full Funding Grant Agreement 
for initial 3.92 miles (Section 1 
Wilshire/Western to Wilshire/La 
Cienega) ..... May 21, 2014 
Extension of Purple Line from 
existing Wilshire/Western station 
Twin-bored tunnels and 3 new 
subway stations: 

• Wilshire/La Brea 
• Wilshire/Fairfax 
• Wilshire/La Cienega 

Division 20 Yard Modifications 
FFGA Budget: $2.82 Billion 
Revenue Service Date: 

• FFGA ..... October 31, 2024 
• Forecast - November 8, 2023 



Westside Purple Line Extension Project- Section 1 
FFGA Budget and Current Project Cost Status 

DOLLARS IN THOUSANDS 
-

CURRENT 
j 

ORIGINAl CURRENT CURRENT FFGA 
FFGA BUDGET f 

• DESCRIPTION COMMITMENTS EXPENDITURES CURRENT uu i FFGA BUDGET FFGA BUDGET FORECAST 
FORECAST 
VARIANCE 

10 GUIDEWAY & TRACK ELEMENTS 565,080 380,680 380,680 1,820 380,680 -
20 STATIONS, STOPS, TI;RMINAlS, INTERMODAL 570,051 431,981 435,131 - 435,131 3,150 

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS 39,086 37,673 - - 37,673 -

40 SITEWORK & SPECIAl CONDITIONS 139,820 745,771 729,541 151,236 747,424 1,653 

50 SYSTEMS 123,579 111,625 97,466 - 111 ,625 -
CONSTRUCTION SUBTOTAl (10-50) 1,437,616 1,707,730 1,642,818 153,056 1,712,532 4,803 -

60 ROW, lAND, EXISTING IMPROVEMENTS 212,475 135,103 175,634 97,705 135,103 -
10 VEHICLES 160,196 160, 196 - . 145,493 (14,703) 

---
6Q PROFESSIONAL SERVICES 410,342 410,926 200,574 115,095 410,926 -

-
SUBTOTAl (10~ 80) 2,220,629 2,413,955 2,019!027 365,856 2,404,055 ~9,900) 

90 tJNALLOCATED CONTINGENCY 225,859 32,532 - - 00..831 64305 ·-· ·- I- i=-
100 f iNANCE CHARGES 375,470 375.470 - - 331,065 (44,405) 

"" ~Zl.-1] - -_li'!11,02! TOTAL PROJECT (10-100) W1JI51 5,8&6 2,821,817 ,. 
- -

NOTE EXPENQITURES REFLECTS FIS IN(;URRED COST THROUGH MARCH 2015 PLUS PENDING INVOICES FROM PB, \\£ST. C1045, C1055, AND C1056 



Westside Purple Line Extension Project - Section 1 
Summary of Contract Modifications 

Contract Modifications (MODs) by Cost Level 

C1034: 13 Executed 

C1045: 1 Executed 

C1048: 37 Executed 

ClOSS: 14 Executed 

($1,000,000) $0 

C1034 

13 Executed 

• Under $lOOK {164,288) 

• $lOOK to $2SOK 321,000 

• $2SOK to $1M -
• Over $1M -

Total Contract MODs 1S6,712 

Contract Award Amount 6,487,020 

% of Contract MODs 2.4% 

I I 
1 L 

l 
I . I 

$1,000,000 

Cl04S 

1 Executed 

-
-
-

3,1SO,OOO 

3,1SO,OOO 

1,636,418,S8S 

0.2% 

I 
I 

' I 

j 
-

$2,000,000 $3,000,000 

C1048 ClOSS 

37 Executed 14 Executed 

S74,448 211,S26 

616,809 242,931 

l,OS0,980 390,709 

- -

2,242,237 84S,l66 

6,181,000 14,430,000 

36.3% S.9% 

$4,000,000 

Total 

621,686 

1,180,740 

1,441,689 

3,1SO,OOO 

6,394,11S 

1,663,S16,60S 

0.4% 

Percent of Contract MODs equals the Total Contract MODs divided by the Contract Award Amount. 



Westside Purple Line Extension Project- Section 1 
Contract Modifications above $100,000 

Contract 
Contract Number & Description Modification Contract Modification Description Amount Date Issued 

Number 

C1034: EXPLORATORY SHAFT 7.0 SLOUGHING SOIL AND RAYMOND PILES ENCOUNTERED $ 127,000 12/11113 
DURING DRILLING OPERATION 

------ ----------------- --- - - --- --- ---- ----- - -
10.0 SLOUGHING SOIL DURING SHAFT EXCAVATION $ 194,000 04123/14 

C1045: TUNNELS, STATIONS, 1.0 OPTION 1 CROSSOVER VENTILATION AT LA BREA & LA $ 3,150,000 02/18115 
TRACKWORK, SYSTEMS & SYSTEMS CIENEGA STATIONS 
INTEGRATION TESTING 

C1048: ADVANCED UTILITY 1.0 FINAL SIGNED DRAWINGS BY L.ABOE, LADOT AND DWP $ 196,184 01/07/14 
RELOCATIONS (WILSHIREiiA BREA) 

--~ -- --
ExTENDE-D OVERHEA6iCOMPENS"ABLE DELAY - - - -

~ --- - - - - - -----
20.0 $ 717,208 10/28/14 

--- - - - ---------------- -- - --- --- ------ -- -- - --
22.0 DIFFERING SITE CONDITIONS AT ELECTRICAL VAULTS $ 105,925 10/07114 

677 AND 5204 
~~-- -- - -- --·-- - -- -- ---- - -- -- - - -- -- - - - - ----- -----~ 

23.1 SCHEDULE MITIGATION & ACCELERATION $ 185,400 10/22/14 

------ --------------------- ---- - - -- - -- ----- --
28.0 RE-SEQUENCING OF WATER LINE WORK (CN-31); $ 333,772 01/12/15 

INTERFERING UTILITIES LA BREAfWILSHIRE (CN-35); 
INTERFERING UTILITIES NIS LA BREA (CN-36.1); 
UNIDENTIFIED DUCTBANK AT FH 34189 (CN-37) 

- - --- -- - - - -- -~--- ---- - - ~- --- ---- --- -- -- - --
32.0 CONSTRUCTION EQUIPM:NT ON STANDBY $ 129,300 12/11/14 

C1055: ADVANCED UTILITY 1.0 NOISE MITIGATION MEASURES $ 390,709 07/07/14 
RELOCATIONS (WILSHIREIF AIR FAX) 

-----~- -- ----- -- - ---- - ----- - - - ----r- ---- - --
12.0 NOISE & VIBRATION MONITORING PLAN $ 122,435 02120/15 

r------ - -- ------ ---- ---~- --~ - - - -- ------ -- - ----
14.0 CRENSHAW LAYDOWN YARD SOUNDWALL AND GATE $ 120,496 03/31/15 

IMPROVEMENTS 



Westside Purple Line Extension Project- Section 1 
Project Schedule Update 

Westside FUple Una Extonsion Section 1 SUMMARY SCHEDULE 
WMISid• Purple Ltn• Extension Sectio n 1 .LOO-Nov·23 .,. -·dii 
Rocord or Decision O~AUg• l2 A ~ 

I 
Conlract Pro<:u""'*'l$ 29-Jof.. t5 

I 

1 29....,. ·15 

Righl-of·Way 21.()d· l5 21·0cl· l5 

Adv81l09d Utility Relocaucns O:Nan-17 02.Jan·l7 

I 
Final [la;jgn 13-Sep-16 e_--" 
Construe lion ~un-23 09-Jun-23 

T 

Tesling & Pre·R&Ya~Ue S.rnoa ~Nov-23 ~06-Ncw-23 

ReverYJe Selvlce 0&-NoY·23" 1 06-Nov-23" 

- Prtmary Baseline u:::;::::::y Remaining Work ¢ ¢ Baseline MI . ·I Page 1 oil - AciUal WOI'k ~ Critical Remaining WOfll • • tvlleslOne 



Westside Purple Line Extension Project - Section 1 
Real Estate Status Summary 

Purple Line Extension Section 1 -Real Estate Status Summary 

Number 1\pprataals Agreements Condemnation Relocations 
_D&~n~ion of Parcel• Cortlfled Completed Offers Made Signed Filed Required Completed 

Full Takes 15 15 15 15 5 13 -- 109 39 

Part Takes 2 2 2 2 2 ~ 0 0 

TCE 1 1 1 1 0 1 0 0 

Total Parvels 18 18 18 18 7 
I• 

16 108 39 

Parcels 
Available 

5 

2 

0 

7 

• Seven parcels are available to the C1 045 Contractor, plus one Metro-owned parcel. 

• All other parcels are expected to be provided within the C1 045 contractual period . 

• Metro is currently establishing early access dates with the environmental consultant 
for those parcels that can be turned over earlier. The consultant will perform the 
necessary abatement and/or remediation work prior to making the parcel available to 
the C1 045 Contractor. 



Westside Purple Line Extension Project- Section 1 
Progress Update 

Environmental Mitigation Compliance 

Environmental Mitigation Compliance 
• Mitigation Monitoring Reporting Program (MMRP) adopted by Metro Board on April 2012. 

• Objective of MMRP to ensure compliance with all the mitigation measures identified in the 
FEIS/FEIR. 

• Minimize or avoid potentially significant adverse environmental impacts resulting from 
implementation of the proposed project. 

Reporting 
• A summary of the mitigation measures must be filed twice yearly with the Metro Board. 

• A mitigation measure field report for each mitigation measure shall be filed at least twice 
annually, as needed. 

• The ath Quarterly MMRP was submitted on April 29, 2015. 



Westside Purple Line Extension Project - Section 1 
Advanced Utility Relocations (AU·R) 

and Third Party Coordination 

C 1056 Utilify Relocation Westbound on Wil§hir!? Boulevaro 

Wilshire/La Brea AUR - Contract C1 048 
• Substantial Completion occurred on October 27, 2014. 

Wilshire/Fairfax AUR - Contract C1 055 
• Began construction in June 2014 and is on schedUle for 

Substantial Completion in October 2015. 
Wilshire/La Cienega AUR -Contract C1 056 

• Issued Notice To Proceed on January 12, 2015. Contractor 
has begun SCE power relocation work . 

Other Third Party Coordination 
• In January 2015, LADWP completed the cabling work at the 

Wilshire/La Brea Station. This was followed by SCG 
completing their work in March 2015 and AT&T completing 
their work in May 2015. This completes all advanced utility 
work at the Wilshire/La Brea Station . This area is now 
available to the Design/Build Contractor (C1045). 

t At the Wilshire/Fairfax Station, AT&T and SCG are continuing 
with relocations of their utilities. 

• At the Wilshire/La Cienega Station, AT&T has completed the 
work on Hamilton Drive and will begin relocation work on 
Wilshire Boulevard in June 2015. 



Westside Purple Line Extension Project- Section 1 
City of Beverly Hills MOA for Contract C'1 045 

• The City of Beverly Hills held two community outreach meetings (March 16 
and 26, 2015) to gather public preferences to the construction work hour 
windows for piling and decking operations of the Wilshire/La Cienega 
Station. 

• City staff reported back to the City Council on April 21 , 2015 with the results 
of the community input . City Council was in agreement with the public 
response to expedite piling and decking operations for constructing the 
station. 

• It is expected that the City Council will have an interim approval of the work 
hour windows prior to Metro and City staff completing the negotiations of the 
remaining terms of the MOA. Once negotiated, staff will return to City 
Council to request approval of the MOA and the issuance of a construction 
permit for the C 1 045 scope of work. 



Westside Purple Line Extension Project- Section 1 
Final Design/Engineering Status 

C1045 (Tunnels, Stations, Systems and Trackwork) Design-Build Contract 

• Design Task Force meetings continue to provide detailed coordination and over-
the .. shoulder reviews with priority for the following Design Units: 

• Unit 1 - Wi lshire/Western Interface and TBM Retrieval 

• Unit 2 ...... Wi lshire/La Brea Station 

• Unit 3 ..... Wi lshire/Fairfax Station 

• Unit 5- Tunnels 

• Unit 6 - Systems/Trackwork 

• Several design activities have begun with the involvement of nearly every 
discipline. 

• Design task force meetings are occurring weekly related to design unit packages 
for the Wilshire/Western Interface Chamber, Wilshire/La Brea Station (including 
utilities), Tunnels and Systems/Civii/Trackwork. 

• "Over the shoulder" review meetings are occurring for specific Design Units to 
solicit early comments prior to the design submittals. 



Westside Purple Line Extension Project- Section 1 
Division 20 MOW/NRV Building -Design/Build Contract C1 078 

• Approximately 86,500 square feet 
• High-Bay Maintenance and Stores, Multi-Story Offices and Maintenance Staff facilities 
• Roof-top staff parking, surface par-king for service vehicles and high-rail vehicle access to building 
• LEED Silver Certification Design -
I!!! Contract C1 078 is the last remaining contract to be awarded for the Section 1 Project 
• Metro Board approval is scheduled for May 2015 and contract award is anticipated in June 2015 



Westside Purple Line Extension Project - Section 1 
Division 20 Turn-Back Facility 

Division 20 Turn-Back 

• The Division 20 Turn-Back is being studied as part of the 1 01 Freeway to 7th 

Street Corridor Coordination Study that was reported to the Planning and 
Programming Committee of the MTA Board in March 2015. When completed, 
the study will include strategies for funding and prioritizing improvements 
through the MTA rail capital improvement program to allow operational flexibility 
and the potential of a future Red Line passenger station(s) as an extension of 
the existing Division 20 tracks. 



Westside Purple Line Extension Project- Section 1 
Top Risks and Mitigations 

Siteoorks and Special Conditions Section 1: Strain on traffic 
onditions in congested corridors- resulting in potential 
nd increased costs for access to project site$. 

288.1 Siteoorks and Special Conditions Section 1: Construction 
impacts including air quality. noise. and vibration have the 
potential for significant impacts on neighboring cpmmunities 
~nd may require co~tly mitigation efforts. 

Design/BuUd Contrac;tor to approved traffic control pt~ns and 
allow additional time for working in a congested area. 

Design/Build Contractor to comply V'iith all requirements in the 
FEIS regarding air quality, noise and vibr9tion issues and ~ny 
other local ordinances requirements. 



Westside Purple Line Extension Project- Section 2 
(Wilshire/La Cienega to Century City Constellation) 
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Westside Purple Line Extension Project - Section 2 
(Wilshire/La Cienega to Century City ConsteUation) 

Funding and Approvals 
• Metro is Seeking New Starts Funding and a TIFIA Loan for the second Section 

(2.55 miles) of the Westside Purple Line Extension Project. The funding sources 
for the total Project Budget are: 

-Federal New Starts $1,187.0 million 

- MeasureR $466.7 million 

.. TIFIA Loan $307.0 million 

- CMAQ $169.0 million 

-Other Local and State Funds $143.5 mil lion 

-Total: $2,273.2 million 

• The Metro Board approved the staff recommendation to submit a Letter of Interest 
for a TIFIA loan, which was submitted to the USDOT on December 5, 2014. 

• Metro received a letter from the FT A on December 31, 2014 which approved entry 
into the Engineering Phase for Section 2. 

• In February 2015, the Metro Board of Directors approved the plan to complete 
Advanced Preliminary Engineering and prepare RFQ/RFP Design/Build contract 
solicitation documents which will be issued by the end of September 2015. 



I 

Westside Purple Line Extension Project - Section 2 
Design Status 

Section 2 Project Design Status 

• In January 2015, the MTA Board approved the use of the Design ... Build Project 
Delivery Method for the Tunnels, Stations, Systems, Trackwork and Utilities. 

• In February, 2015, the MTA Board approved engineering services to complete 
Advanced Preliminary Engineering and to prepare the RFP technical documents. 

• Century City Constellation Station entrance coordination meetings are ongoing 
with property owners for the new JMB development project and Westfield Mall 
expansion project. 

• Pothol ing for utilities was completed in March 2015 for the Century City 
Constellation Station. 

• Geotechnical boring began on March 2015 and was completed in April 2015. 

• The plans to pothole for utilities for the Wilshire/Rodeo Station will be submitted to 
the City of Beverly Hills to receive the permits to begin potholing. 

• Real estate certif ications are underway. 

• Advanced Preliminary Engineering (APE) is well underway to support the 
RFQ/RFP release by September 2015. 



Westside Purple Line Extension Project - Section 2 
Status 

Section 2 Key Milestone Dates 
• Design/Build Contract Industry Review is scheduled for June 4, 2015. 

• Meetings scheduled with Prime Contractors during July 2015. 

• Design/Build RFQ/RFP Package to be released September 1, 2015. 

• Price Proposals due May 2, 2016. 
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(9 Metro 

1.9 mile Link Connecting Blue & Expo Lines with Gold Line 

3 New Stations 

$1.467 Billion (2020 YOE) 

90,000 Daily Project Transit Trips 

17,700 Daily New Transit Trips 
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Highlights 

• AUR contract (C0981 R) terminated on April 14, 2015. 

• Board approved to Transfer AUR scope to RCC (C0980) on April 30, 2015. 

• Exec. Partnering between RCC and Metro held on 4/22 (Key focus: 
2nd/Broadway, 1 sttAiameda, and Flower St. utility relocations and schedule 
impact). 

• Final Design by RCC is on Schedule. 

• Early construction activities include: Potholing and trenching at TBM Launch 
Pit and 1 51/Central. 

• Incorporating remaining AUR work into RCC's scope to mitigate impact to 
project schedule and substantial completion. 
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0 bAAS lrutiQ!Js..ANJlS 

CURRENT FFGA 
sec 

DE SCRI PTidN 
ORIGINAL CURRENT 

COMMITMENTS 
EXPENDITURE CURRENT BUDGET/ 

CODE FFGA BUDGET FFGA BUDGET s FORECAST FORECAST 
VARIANCE 

10 GUIDEWAY$ {3.. 1R8~KELI;_M!=NT$ 280,622 226,941 226,941 2,925 226,941 0 
20 STATIONS, STOPS, TERMINNALS, INTERNODAL 354,268 229,327 229,327 0 229,327 0 
30 SUPPORT FACILITIES: YARDS, SHOPS. ADMIN, SLOGS 0 0 0 0 0 0 
40 SITEWORK & SPECIAL CONDITIONS 141,785 469,316 438,132 201 '136 469,3 16 0 
50 SYSTEMS 69,667 73,848 63,265 0 73,848 0 

CONS!~~TION SUBTOTAL (10-50) 846,343 999,431 957,665 204,061 999,431 0 
60 ROW, LAND, ~XJ§JJNG lM~RQ__yEMEN~$_ 11 5,889 74,208 73,820 24,824 74,208 0 -
70 VEHICLES 16,275 16,275 0 0 16,275 0 
80 PROFESSIONAL SERVICES 261,455 258 347 170,078 127,917 258,347 0 

SUBTOTAL (10-80) 1,239 963 1 348 262 1 201 563 356.802 1 348.262 0 
90 UNALLOCATED CONTINGENCY 135,399 47,555 0 0 47,555 0 
10.Q_ FINANCE CHARGES 27 571 7115 0 0 7115 0 

TOTAL PROJECT (10.:100} V lh2A3.2_ 1AI'I :!.M2 1.201 563 356 802 1402.932 0 
Note: Expenditures reflects FIS mcurred cost t~rough Apr 201 5 plus pending ihVQ i c;:~s from Arc9di~, CPJV, P~ lice , and RCC. 
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C0980: 10 f)(ecuted 
C0980: 3 Potential 

C0981R: 28 Executed 
C0981R: 2 Potentia l 

• Under $lOOK 

• $100K to $250K 

• $250K to $1M 

• Over $1M 

Total Contract MODs 

Contract Award Amount 

%of Contract MODs 

Contract Modifications (MODs) by Cost Level 

.. 
'- -

0 10,000,000 20,000,000 30.000,000 40,000,000 

(0980 C0981R 

10 Executed 3 Potential 28 EKecuted 2 Potential Tota l 

100,000 56,601 679,862 40,690 877 ,153 

150,528 - 372,752 - 523,280 

1,491,749 - 863,000 - 2,354,749 

34,820,000 - - - 34,820,000 

36,562,277 56,601 1,915,614 40,690 38,575,182 

927,226,995 927,226,995 25,643,000 25,643,000 

3 .9% 0.0% 7.5% 0 .2% 

Percent of contract MODs equals the Total Contract MODs divided by the Contract Award Amount. 
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l 

• Metro is working with RCC, LADOT and LABOE to coordinate work 
in field with C0980 contract work, 3rd party utility work and LADWP 
power intercept work. 

• Metro is exploring opportunities with RCC and LADWP to defer 
certain utility work to mitigate schedule impacts and to delete . 
unneeded utility work to minimize costs and schedule impact. 

~Metro 
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Status of Final Design by RCC 

• Shoofly design submitted for "AFC" review and approval. 

• All station design units advanced to 85o/o Design phase. 

• All Systems design units are at 60°/o Design level - Communications, OCS, 
and Train Control in review. 

• Station Support of Excavation (SOE) Submittals at 1 00°/o- Approval by 
CPJV, LABOE and LADBS expected in July 2015. 

~Metro 
l l ! I J 
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Ongoing Construction Activities: 

• Pre trenching and potholing for SOE design @ 1st & Alameda 

• 1st St. street realignment 

~ Storm drain relocation - ongoing 
~ Street widening - ongoing 
~ Tree removals - completed on 4/20/15 

• DWP electrical intercept work in Flower St. - ongoing 

30-Day Look ahead activities: 

• Continue pile pre ... trenching and potholing 

~ 1st & Alameda 

~ 2nd & Broadway 

• Continue 1st St. widening activities 

• Continue DWP intercept work in Flower St. -Anticipated completion 05/31/15 



Resolving Final Issues: 

• Jones Mueller has provided a signed Certificate for Buy America 
compliance. Hydrant under review by LADWP and is expected to be 
approved in June 2015. 

~Metro 
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Ongoing Activities: 

• Have obtained peak hour exemptions 
and night time variances for all current 
work and the 30+ days planned work 

• Continue to schedule and coordinate 3rd 

~ Party remaining advance utility cable 
pulling and LADWP intercept work 

• Pending LADBS Permit for TBM launch 
pit SOE design submitted on April 21, 
2015. Anticipate LADBS permit week of 
May 25, 2015 

LADWP work at 6th St. and Flower 
11 



Ongoing Activities: 

• Final Cultural Resource Monitoring and Mitigation Plan (CRMMP)- The SHPO 
accepted the revised final CRMMP and a copy was sent to FTA. 

• Operational Noise and Vibration Mitigation ... RCC submitted the "Final Vibration 
Test Result and Mitigation Recommendation Report" to Metro for review in 
March. The final report will be shared with the Colburn School and Performing 
Arts Center of Los Angeles County in May. 

• Draft SEIS (hard copies and COs) were delivered to the offices of FTA in Los 
Angeles and San Francisco. In addition one copy was sent to the DOJ in 
Washington DC. Anticipate comments by the end of May 2015. 

12 



~~----------------------~----------------------------------------------

• Provided public notice of construction activities to the general public via 
e .. mail, social media, project website, door-to-door distribution and at monthly 
community organization's meetings. 

• Coordinated pre-construction survey efforts with stakeholders along the 
alignment. 

• Regional Connector Community Leadership Council Committees met to 
discuss upcoming work activities, the progress of the design phase, and 
the status of project environmental mitigations. 

• Coordinated the effort of donating 16 Cheery Trees removed from the project 
site to the Zenshuji Buddhist Temple for community adoption. 

• Held the first bi-monthly Project Wide Construction Update Community 
Meeting 

~Metro 
13 



April 30, 2015 
r~ 

Typa of Number of Appr.fsall Offt,,. Agreements Condemnation Reloc;atJon$ '''"" Certtfted Dece.rtJfltd fn Proceu/ Take ParceJ& 
oompJetR Mad• Signed Filed c omplete Available 

Full Takes 3 3 0 3 2 0 2 2 2 
Part Takes 2 2 0 1 1 0 0 0 0 

-
SSE 13 10 3 13 10 0 2 0 4 

TCE!ROE 16 8 0 8 8 3 Q 0 8 
Sub Total 
Parcels: 34 23 3 25 21 3 4 2 14 

Relocations 5 
f atal ' f' ~: ~i Parcels: 34 23 3 25 21 3 4 

3. 

*Total numbQr of parcels on this summary (34) reflect a consolidation of some ownerships, whereas ownerships and parcel~ 
are separately coU_f!ted on main Regional Connector Project Control Matrix (43). 

- .- . 
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Central Plants: 
• MTA Board approved the acquisition, FTA approved the negotiated price 

• Negotiations underway to complete transaction by 6/30/15 

Japanese Village Plaza - "JVP" 

• JVP rejected offer; MTA Board adopted a resolution to acquire property 
through condemnation process in June 2014. The tenants have been 
named in the condemnation lawsuit by the Judge in order to acquire the 
right to install and monitor the monitoring devices. The Board adopted the 
Resolution of Necessity to include the tenants. Agreement has also been 
reached with several of the tenants which eliminate the requirement to 
include them in the eminent domain action. 

Office Depot Tieback Easement 

• Metro's offer was not accepted by the property owner. 

• RCC is working on alternative design to avoid the Tie Back. 

15 



The NEPA trial concluded on Feb. 24, 2014. In an order issued on May 29, 
2014, Judge Kronstadt concluded the FEIS did not sufficiently discuss 
alternative tunneling methods. MTA is working with FTA to complete 
supplemental NEPA process by July 2015 before the D/8 contractor is 
scheduled to commence cut-and-cover construction on Flower St. No impact is 
anticipated to D/8 Contractor. 

®Metro 
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Potential Construction 

CQmplet ion of Utility Relocation Work 

ortage of trade SubcontradQr~ and 

ailability of finishing l;}bor , 

suits can potentially 
Project/Stakeholder Support on Project is 

required for avoid delays 

184 Rejection of Night Time Noise ordinance may 

restrict working hours in residential areas for 

major construction works. 

, 178 The ttered pile foundation 

runs close to the RC tunnel alignment, and thus 
may impact tunneling operations. 

ordination between contracts and 3rd Parties. 

op Work Arounds. Work with Contractor to mitigate delays. 

ubs ear!y in the project 

Negotiate with Mayor's office w/schedule. Currently Mayor iS supportive 

fts. Draft SEIS to be issued in May 2015 for Public review. 

onitor during const ruction. Seek Peak-Hour Variances, Bre~ yp.Work into smaller 

s/areas 

erform topo survey piers to properly l9cate 

echeck As-Bui lts (Complete) 
ossibly move bored tunnels closer together 

y probe drill for piles prior to TBM arrival. 

Secure Permits from City. 

nduct detailed analysis of settlement and impacts 

I I 
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PATSAOURAS PLAZA 
BUS STATION 

\ 







• Relocates patron boarding station currently on North Alameda 

• Improves vertical and horizontal pedestrian circulation 

• Provides direct connection to Union Station 

• Widens existing Caltrans Los Angeles River Busway Bridge 

• Will serve Metro, Foothill Transit, and other operators 



CURRENT BUDGET COMMITMENTS EXPENDITURES CURRENT FORECAST 
BUDGET! 

ELEMENT ELEMENT ORIGINAL FORECAST 
CODE DESCRIPTION BUDGET 

PERIOD TO DATE PERIOD TO DATE PERIOD TO DATE PERIOD TO DATE VARIANCE 

c CONSTRUCTION 19,992.000 19,992,000 19,992,000 552.000 3,098.000 2.931,000 22,923,000 (2.931,000) 

s SPECIAL CONDITIONS 1,000,000 
750,000 245,000 352,000 5,500 1,044,000 (294.000) 

R RIGHT-OF-WAY 

p PROFESSIONAL 6,792.000 7.425,000 755,000 4.331,000 353.000 3.474.000 3,460,000 10,824,000 (3.399.000) . 
SERVICES 

PC 
PROJECT 3,200.000 2,817,000 233,000 2,817,000 
CONTINGENCY 

TOTAL PROJECT 30,964.000 30,964,000 1,000,000 24 ,675,000 905,000 6,577.500 6.624,000 37,608,000 (6.624,000) 



Request for Changes Submitted by Contractor 

o LED Fixtures Change 

o Supplemental PSR/PR 

o Redesign of Various Elements 

o Potential Source Change (Electrical) 

o Iconic Signage Design 

esign of Foundations over Tunnels 



C0970 Contract Award 

C0970 Contract NTP 

Final Design 

Major Construction 

4/1/2014 

4/2/2015 

3/26/2014 

3/30/2014 

4/1/2015 

.,0/1/2016 



Contract Award 
Notice to Proceed (NTP) 
R~ & fUnis"" P Pnnih 

Caltrans Encroachment Permit Survey 
Caltrans Encroach Permit Pothole -
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• Completed 100% design of Los Angeles River Busway Bridge 

• Completed 1 00°/o design of Busway Station Pedestrian structure 
(platform/ramp/bridge) within Caltrans right-of-way 

• Revising busway package to incorporate canopy and iconic signage 

• Preparing revised right-of-way requirements for the project 

• Developing pedestrian walkway/stairs/elevator tower within Metro 
right-of-way 

itted utility pot holing permit to Caltrans (41h submittal) 



• Caltrans review of documents 

• Caltrans approval of documents 

• Quality of Contractor's Submittals 

• Quantity of Contractor's Request for Changes 

• Potential budget impacts 

• Potential design and construction schedule delays 



• 100% Busway widening. design package 

• 1 00°/o Pedestrian ramp and bridge design 

• Obtain Caltrans right-of-way certification 

• Obtain Caltrans approval of Supplemental PSRIPR and Fact Sheets 

• Obtain Caltrans potholing permit and initiate utility work 

• Obtain Caltrans approval of Storm Water Data Report 

in Caltrans approval of Patsaouras Bus Plaza Station design 
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UNIVERSAL PEDESTRIAN 
BRIDGE 



May 27, 2015 
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Universal Pedestrian Bridge Project 
Status Update 

• Project Elements: 

• Current Status: 

• Planned Activities: 

Structural Bridge 

Two Escalators 
Three Elevators 

Three sets of Stairs 

New Right Turn Lane 

Construction 31 °/o complete 

Bridge Fabrication 40°/o complete 

Foundation work at all three Stations in progress 

Elevator and Escalator pit construction 

Drainage installation 
Transformer and cable Installation 

Bridge (Structural) Fabrication 
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COMtiiTMENTJ DPINDITURU CUR .. NT FOR!CAST 

IL!MCOD& ILEMINT D&SCRIPTION OlliOINAL.IIUDGIT BUDGIT I FORECAST VARIANCE 
TO DATE TO DATI TO DAft 

- - -

c CONS.TRUG_TI9N 21,425,000 21 ,559,408 6,324,228 21,619,40~ -
-

s SPEC"'L, ~ONDITIONS 
300,000 

531,958 208,953 ~S,QOO 

--

R RIGHT-OF-WAY - . -
-

f1 PROFESSIONAL SERVICES 2;775,000 3,495,454 2,758,912 4,o36,07!i -

pc PROJECT CONTINGENCY 2,800,000 - 1,024,517 -

'tOTAL PROJECT 17,HO,IIG 25,-120 1,212,092 27,301Jrt000 . 
--- .... _ .... ~ 

-
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FTA Quarterly Planning u·pdate 
May 27, 2015 
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Status 

Ballot Measure Initiative 
Research Effort 

• February 2015- Conducted Focus Groups 

- Two locations, two separate days 

- Two groups per location - Female and Male 

- Generally supportive and sense need for transportation improvement 

• March 2015- General Public Survey 
- 1400 survey respondents representative sample of general public 

- Tested views on transportation needs~ sales tax and other revenue strategies 

- Statistics on voters- Self-reported and not voter registration 

- Cautiously optimistic- Two-thirds support needed 

Next Ste s 
• May 2015- Share results with Sub-regions 

~Metro 



Wilshire Boulevard Bus Rapid Transit 
Phase Two Grand 0 



Wilshire Boulevard Bus Rapid Transit 
Scheduled Se ment Com letion 

Projected Completi9n Pates 

D June2013 

- April20 15 

- August 20 15 



Segments 

Centinela to 
Barrington 

Barrington to 
Federal 

Federal to 
Sepulveda 

Veteran to City of 
Beverly Hills 

Wilshire Boulevard Bus Rapid Transit 
Status U date 

Status 

Roadwork = Restriping/Signage 
- Striping and sign for bus lanes to coincide with 

Barrington to Federal Segment (no change) 

Roadwork - Widen/repave/resttipe 
- April2015- City issued change order to add work 

to existing San Vicente to Western contract 
- May 2015 - Began construGtion ~ctivities 

Roadwork - Widen/repave/res tripe 
- Construction completed February 2015 

Roadwork .,.. Restriping/signage 
- Work completed February 2015 

Next Steps 

AugLJst 2015 - Complete str.iping and sign for bus 
lanes 

August 2015- Complete construction 

Opened for Service· April 8, 2015 

Opened. for Service_April 8.20i5 



Segments 

Park View 

Corridor -Wide 
Transit Priority 
System (TPS) 

Wilshire Boulevard Bus Rapid Transit 
Status U date cont'd 

Status 

Roadwork - Reconstruct/resuriace/restripe 
- March 2015 - Construction completed 

- Segment completed 

TPS Enhancements and Signal Communication Upgrade 
Design for TPS enhancements 100% complete 

- Communication design 95% complete (up from 91 %) 
- Continue design and equip111ent procur~ment list for 

communiGat]on upgrad~ 

Next Steps 

QBened for Service April 8, 2015 

Opened for Service June 5, 2013 

August 2015- Implement TPS 
enhancements 

December 2015 =- Complete communication 
component (won't impact bu~ lan~s or 
speeds) 



Wilshire Boulevard Bus Rapid Transit 
Construction Schedule 

- ~ -

SEGMENTS 
2013 2014 2015 

) F M A M J J A s Q N D J F M A M J J A s 0 N D J fi M A M J J 
• S. Park View to Western • 

Convert Curb Lanes to Bus Lane~ I complete~ • • • • 
We stem to San Vicente • • 

Re<:onstruct/Repave Curb Lanes 
. I __{om~e -I • 

• • • -
Beverly HiiJs to Comstock & Selby to Veteran • 

! 
CQnv~rt Curb Lanes to Bus Lanes Complete -. • • • 

• - -
Fed!:m~ftgBonsall (L.A. County Segment) 

- i ., 
!' 

F[n<il Design/Engineering, Bid & Award Complete I • 
f.-. · • 

J ,.. • 
Widening/Restriping Complete • • • 

- ' Federal to Centinela ; ' ~ 
.. 

--

J 
• 

Final Design/Engineering; Bid & Award Compll!te Col]l_glete • -

I :. Widening/Rest riping 

• - =--= 
Other Project Improvements 

~ 
• 

''TP~ Enhancements 1n Progress- 70% Complete I • 
TPS Communic<;!tion Up~ra~s In Progress- 25% Complete I • • --.-

Co)lStru~ion Outreach J In Progress ~ ~ Co!TIR!ne I • 
-.--.-

• ' - - - -- -

0 

A 5 0 N o 
--,--- _____,....: -

' 

~ 

0 
<> - ' • 

=Milestone Date 
Last Rev1sed: 512015 

*Note: Communication Upgrade Completion (will not affect TPS Improvements); Western to San V1cente Segment Completed F1ve Months Early 



f. 

Wilshire Boulevard Bus Rap~d Transit 
Current Pro·ect Bud et and Ex enditures 

Funding Source 

Federal Section 5309 Very Small Starts 

LACMTA Local Match $4,8751000 

City of L.A. Local Match $3,318,000 

TOTAL BUDGET $31,510,000 

Activities 
Approved Current Expenditures Forecast to 

Budget Budget To Date Complete 

Pre-Developmeflt $500,000 $507,000 $507,000 

Desigh $1,053,332 $3,327,503 $51120,760 $3,327,503 

Striping/Signage $300,000 $672,498 $38;242 $450,000 

Construction $21,633,947 $20,447,867 $4,266, 1'66 $20,447,867 

IPS Comm. System 
$4,872,721 $4,600,000 $1,303,669 $4,600,000 

Upgrade 

Contingency $3,150,000 $1 ,955,132 $0 



Metro Rapid System Ga.p Closure Lines 

-

.Legend 
G ap Closure Lines 

Metro Rapid Lines 

Metro Orange Line 

Metro Silver Line 

Metro Rail 
-...+--- Metrolink 

Includes 7 Metro Rapid Corridors 
Total of 126 Miles 
Total Project Cost $25.7 Million 
lljote: All Gap Closure Rapid lines 9re currently operating 

Los Angeles 
Metro BRT Network 

~./ 
WI-IlTTlER 

(~ 

NORWALK 

- - TORRANCE·LB 

CARSON 
N 

1 W+ E 
,, ~J---~- s p.,.li les 

~ ~~~~ I I 2 4 6 8 

~- .\~u Cou · · Planning and Developm.,nl 
~ October 2012 9 



Metro Rapid System Gap Closure Lines 
Transit Signal Priority 

Corridor 

Sepulveda 
(Last 25% in Culver City) 

Torrance
Long Beach 

Garvey-Ch~vez 

Status* 

May 2015 
- Finalize funding agreement with Culver City 
- Culver City to issue RFP to install TPS system 

Completed - City of Los Angeles (75% of corridor) 

Jn_staffation (35%) complete (up from 0%) 

Construction 100% complete (up from 99%) 

Next Steps 

August 2015- Award contract 
June 30, 2016 ~ Complete 
installation 

December 2015 - Complete 
installation 

May 2015- Complete system acceptance (50% N/A 
complete from 0%) 

Completed N/A 

Completed N/A 

Completed N/A 



Metro Rapid System Gap Closure Lines 
Shelter Implementation 



I 

Metro Rapid System Gap Closure Lines 
Current Project Budget and Expenditures 

Funding Source Current Budget 

Federal Section 5309 Very Small Starts 

Local Match 

TOTAL BUDGET $29,204,301 

Activities 
Approved Expenditures Forecast to 

Budget To Date Complete 

Transit Signal Priority $24,044,301 $24,044,301 $15,311,768 $23,121,925 

I $5,160,000 $5,160,000 $75,972 $1 ,650,000* 

I 
I 

$29,204,301 $29,204,301 $15,387,740 $24,771 ,925 - -
- --· 

TOTAL 

*Forecast to complete for Gap Closure shelters only 

~Metro 
12 



East San Fernando Valley 
Transit Corridor 

SAN FERilAHOO 

MISS!Otl 
HilLS 

t::'- Otiii:s---
c:-lt Hovkol • 

• .I 

Futu~;& •' SHERMAN OAKS 
Sepulveda 

Pass J 
- I g 

!-.-, 

·" l1t ~ s. 
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0 ---·-
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- - - Sepu~da P;au. Corrdor 
(ttilurtl pr~c:fJ 

STUDIO 
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d 
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East San Fernando Valley Transit Corridor 
LRT/BRT Alternatives 



East San Fernando Valley Transit C.orridor 
DEIS/DEIR Schedule 

-
2011 2012 2013 2014 2015 

AM J J AS ON OJ FM AM J J AS 0 NO J F MA M J J A S ON O J FM AM J J AS ON OJ F M AM J J A S - • 
~e Metro Board Approves ~ ~I 0 1 • 

AA/DEIS/DI; IR Contract • 
• • 

Alternatives Analysi!i • 
• 

Metro Board Consideration of ~e 1112 ) 1 ~ 
• 

~ - • 
AA • 

L.--I • 
Publish NOI (Scoping Notice) ~~ ~ D-3 I~C 1 • • 

• 
• 

Scoping Meetings • • • • 
Post Scoping Alternatives • 
Refinement • 

Prepare Administrative I • I 
DEIS/DEIR • 
- --

~-
• 

Community Update Meeting 11/ 0 14 • • • • 
FT A Review/Approval • • 
to Circulate DEIS/DEIR • 

• 
~ 

..., 
~ ~11 ~ --. ,. l 

• 
Notice of Availability of ...._ ~ ~= ~ 

• 
t - • 

PEIS/DEIR 

--
~ -.. , ..-, ~ ~ • "-

• 
DEIS/DEIR Public Hearings • 
145-Day Review • .. •• ~~ • • 

Board Action on DEISIOEIR-
, ·' • 

~ • 
Select LPA • • 

ON 0 

Last Rev1sed: 5f2015 

• = Milestone Date Q = Fi A Action 15 



Airport M,etro Connector 

c 
I 
f 



Airport Metro Con·nector 



Board Directed Further 
of Up to Four 

for DEIR 

Selects LPA for APM 

OP Comments Due 

Airport Metro Connector 
Schedule 

• 
• 
• 
• • 
• 
• 
• • • 
• • 
• 
• 

+= LAWA SPAS Milestones + = Milestone Date 

Last Revised: 5/2015 



Eastside Transit Corridor Phase 2 

SR-60 LRT 
6.9 Miles 
4 Stations (all aerial) 
16,700 Average Daily Boardings (2035) 
LRTP-$2.4 Billion, 2035 RSD 
Estimated Cost-$2.5 Billion (YOE_) 
Measure R-$1.2 Billion 

UNINCOIII'ORATtD 
lAST lOS ANClllS 

:: ~ j Project Area Bou"dary 

CJ "'•lnt<nonco Yard 

Proposed LRT lmprove tl!enh 
• Stat1on 

Washington LRT 
9.5 Miles 
6 Stations (3 aerial, 3 at-grade) 
19,900 Average Daily Boardings (2035) 
LRTP-$2.4 Billion, 2035 RSD 
Estimated Cost-$2 8-$3.2 Billion (YOE) 
Measure R-$1 .2 Billion ---

., .. 
~~/· L __ 

I 

vmrmr•: 



Eastside Transit Corridor Phase 2 

CD Metrd 

SOUTH BAY 
CinES 

los Angeles County 



Eastside Transit Corridor Phase 2 
Draft EIS/EIR Schedule 

(Subject to Board Direction) 

r-
2014 2015 

1--
N D J F M A M J J A s I a I N D 

• 

+ - 11/.i 014 • 
Board Action- Approve further technical studies • • 

1- • • 
• + Board Action - Approve contract mOdification • 7/16 15 • • • 

Board Action - Select LPA 1 ·s D ~ 
I' • 

+= Milestone Date c=:> = FT A Action 

2016 
J F M A 

Last Revised: 5/2015 

21 



Milestones 

Admin Notice of Locally Preferred 
NOI/NOP* Draft EIS/EIR Availability of Alternative 

to FTA DEIS/DEIR 

East San Fernando Valley 
Mar-13 TBD ·rso TBD 

ransit Corridor 

rport Metro Connector TBD TBD TBD TBD 
Eastside Transit Corridor 

Jan-1 0 Dec-13 Aug-14 TBD** 
hase 2 



Willowbrook/Rosa Parks Station Master Plan 
lm lementation Pro·ect 

117TH ST 

WILLOWBROOK 117TH ST 

~ 
> z 

~ 
<( 0 

118TH ST ~ ~ Ill At: ..... ..... z 
~ 0 ~ 
....1 z ....1 
0 <( i :t: m 

~ 

\10TH ST 119lH ST 



Willowbrook/Rosa Parks Station Master Plan 
lm lementation Pro·ect 



Willowbrook/Rosa Parks Station Master Plan 
lm lementation Pro·ect 

2015 2016 201 7 2018 2019 

J F M AM J J AS ON D J FM AM J J AS ON D J FM AM J J AS ON D J FM AM J J AS ON D J FM AM J 

• 
Prepare Initial Study I : 

I • 
~ 

~ Prepare Categorical · ~ 
Exclusion (CE) Checklist ,.._'"i 

' 
Circulate ND for 30-day Public ~ 52 P15 Review, Public Hearing 

Completion of NEPA =I< I D /~ 0 IE lillU • 
• 

Land Transfer • I I • • 

Contract Award for ; 
~-~ 10/ RC 1 tl 

Engineering/Final Design I 

I 

: 
Engineeringtrinal Design I I : I -, I 
!Construction Procurement : l Jl land Implementation • 

Project Closeout Date 
: 
: ~ /2 o· 9~ 

Last Revised: 5/2015 

+ = Milestone Date c ::::- = FT A Action 

25 



Eastside Access Improvements 

l'l¥1!aa.l l.IANr 
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Eastside Access Improvements 
Santa Fe Avenue b SCI ARC 

Before 



Contract Award for 
PE and Design 

Planned completion 
p f NEPA 

~ightofWay 
f"cquisitlon 

Preliminary 
Engineering 

Final Design 

~ -
Constr!,Jction 
Contract Award Date 

Construction Start 
Pate 

Project Construciio[l 
Substantial 
Completion 

project Closeout 

2014 

Eastside Access Improvements 
Pro·ect Schedule 

2015 2016 2017 2018 2019 2020 

N D J Frv A,r~ J JIA S~ ND J F~ Arv J J A SOND J F~ A~ J J A SiC ND J F!lv AI~ J J AS~ N D J FJv AN J J A Sic N D J FMA~ J JASON D 

• 

• • • 
• 
• • • 
• 
• • 
• • 
• 
• • • • • • • • • 
• • 
• • 
• • 

+ ;;;: Milestone Date c..,:) = FTA Action 
Last Rev1~ed. !'i/2015 

28 



ARRA Project Status Summary 

Project 

1. Replace 20 MBL Traction 
Power Substations and 
Ass9ciated E;lectric~l Support 
$y~t~m~ 

2. Wayside Energy Storage 
Substation (WESS) 

Status 

• 20 new substations energized 
- Punch list items 95% (from 90%) complete 

As-built drawings, technical submittals and 
Operation Manuals 95% (from 90%) 
complete 

• Completed preliminary engineering and 80% 
(from 75%) of engineering design for electrical 
support systems (HMI displays, MOS interface 
to SCADA, Wayside disconnect switches, 
transfer trip systems and ETS system) 
Construction of eh~ctrical support systems 80% 
(from 70%) complete 

• No change from prior quarter 
• WESS is in continuous normal operation ano 

its performance is being continuously 
monitored. 

Next Steps Completion Date 

• June 2015 September 2015 
~ Complete Engjneering 

Design and Construction for 
Electrical Support systems 

• June 2015 
- Complete punch list items, 

as-built drawings, technical 
~ubmittals and Operation 
Manuals 

• Continue monitoring the September 2015 
WESS operation 

! August 2015 - Release a 
final WESS Performance 
!;valuation Report 



TIGER VII Fundi.ng Opportunity 

Status 
• May 2015 

- Reviewed eight potentia l projects and narrowed to three candidates 
- Submitted projects for pre-application review on May 4th 

• Preparing three projects for consideration : 
- Rail-to-Rail Active Transportation Corridor Connections Project 

- Metro Orange Line Zero Emission Articulated Buses/Charging Stations 

- Metro Silver Line/Rapid Bus All-Door Boarding & Pre-payment System 

Next Ste s 

• June 5, 2015- Submit applications (by deadline) 

~Metro 
30 
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Metro ROW 

BtlSF ROW 

250 

101 Freeway to ?th Street 
Rail Corridor Coordination Stud 
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1 0 1 Freeway to ?th Street 
Rail Corridor Coordinati~on Stud 



P3010 VEHICLE 
ACQUISITION PROGRAM \ 



Los Angeles County 
Metropolitan Transportation Authority 

Metro 



P301 0 Light Rail Vehicle Acquisitio·n Program 

PROGRAM STATUS 
• Kl continued performing a series of vehicle-level Design Conformance 

Qualification tests on Pilot Cars 1 and 2 at Metro's Green Line shop 
(MGL). 

• Delivery of the production cars remain on schedule. 

·• Manufacturing activities continue in Osaka. Activities are monitored by 
Metro's on-site inspector. Additional oversight provided by periodic 
visits by Metro's P301 0 Project Management team. 

o 77°/o of the CDRL have been submitted. 

• Completion status: PBDR: 1 OOo/o I FAis: 1 00°/o I QuaOfication Tests: 
70°/o 

• Metro has been expediting the processing of Contract Modifications 
(CM). Out of the eleven CMs, nine have been executed by Metro, and 
one is in the final process of being executeq. 

~Metro 
Page 2 of 8 



P301 0 Light Rail Vehicle Acquisition Program 

ELEMENT 

( KI/CONTRACTOR) 

LRV PROJECT 
!..RV PROJECT BUDGET BUDGET INVOICED 

(BASE BUY) 
TO DATE 

$0.00 

$129,844.10 

$0.00 

$8,714,500.00 

$0.00 

$73,563,663.65 

373.91.8.62 

LRV PROJECT 
BUDGET 

REMAINING 

ESTIMATE AT 
COMPLETION 



P301 0 Light Rail Vehicle Acquisition Program 

ELEMENT 

( KI/CONTRACTOR) 

ngency 

Sub-Total 

LRV PROJECT BUDGET 

(OPTIONS 1 & 4) 

$323, 

$1 783.00 

$3 644.00 

$20,999,665.00 

$2 

LRV PROJECT 

BUDGET INVOICED 

TO DATE 

$38,85 866.00 

$12, 

$5 649.00 

LRV PROJECT 

BUDGET REMAINING 

943,025:00 

$943,789.00 

181.00 

$0. 

$315, 298,995.00 

665.00 

$20,999,665.00 

ESTIMATE AT 

COMPLETION 

$12,166,783. 

999,665.00 

$20,999,665.00 



P301 0 Light Rail Vehicle Acquisition Program 

05-&ep-13A 

01 -Aug-14A 

31-Aug-14A • 

• 

15-0ct-14A 

19-Nov-14A 

26-Nov-14A 

13-0ct-14A 

+ 20-Jan-15A 

+ 13-Apr-15 

10-Ji.ll.15 

0~-Jan -1Ei 

11-Jan.17 



P301 0 Light Rail Vehicle Acquisition Program 

~wi=~ 

;;;:;;;;;;;;:::;;~~ 

Addition of a back-up Trai!l Operator Display (TQQ) 

Exterior Destination Signs with color route ID 

Addition of exterior rear view mirrors 

Addition of interior destin~tiol'! signs tha~ provide information of before and after 

current station 

Revise Sandbox location 

location of emergency tool enclosure 

Addition of light Emitting Diode (lED) to interior cameras 

Addition of a ,train operator alert 15 seconds following door opening at station 

platform 

Addition of a requirement for the train operator to log-in for vehicle operation in 

"ON-Mode" 

Addition of the Wheelchair symbol on the floor panel and seat fabric ~t th~ 

~===:==~ designated seating area for passel'!ger with disabilities 

Car numbers to have four digits 
~==~ 

Door Control Push buttons layout change to be consistent wilh Metro's existing 

fleets 

Final CM executed by Metro. 

1 ,206,7~2 Final CM executed by Metro. 

677,317 Final CM executed by Metro. 

1,274,944 CM Signed by Kl. Pending ~x~ution by 

Metro 

5~,242 l='lnal CM executed by Metro. 

Final CM executed by Metro. 

1 20,363 •F'UJill CM executed by Metrp. 

74,764 Final CM executed by Metro. 

253,955 Final CM executed by Metro. 

3?5,848 Final CM executed by Metro. 

Issued CM to Kl. 
428,798 LNTP issued by Metro, penc:!ing for 

formal negotiation. 

-a lNTP issued by Metro, , pe~ing fo ro 



P301 0 Light Rail Vehicle Acquisition Program 

Design Conformance Testing (OCT)- OCT is 
performed on Metro property prior to vehicle 
acceptance and could take longer than expected 
due to availability of testing track. 

Aggressive Schedule- Overly aggressive project 
schedule may be impossible for both Metro and.KI 
to implement. 

Contract Modification Process- Changes initiated 
by either party during design review process could 
potentially cause delay or claims, 

1. Perform early coordination with Operations and Planning on the 
qualification test logistics and yard needs. 

2. Perform close continuous coordination with Operations and 
Planning during the test period especially the track-time and 

rsonnel availabilit ict. 
1. Prepare and maintain master integrated schedule for 

implementation of all interfacing capital projects. 
2. Stagger project implementation schedule, i.e., avoid overlap of 

curement les. 
l. Identify and define potentiai"Needs" and "Wants" ~in the early 

stages of the project phase. 
2, Engage customers and stakeholders for early/crit ica.l' review 

3. 



P301 0 Light Rail Vehicle Acquisition Program 

ANTICIPATED ACTIVITIES FOR NEXT 
REPORTING PERIOD 

• Kl to complete Qualification Testing activities. 

• Kl to continue performing vehicle-level qualification and post shipment 
tests on Pilot Cars 1 and 2 at MGL. 

• Kl to complete Production Conformance Testing on Cars No. 1003 (first 
production car) and 1 004 at Palmdale. 

• Kl to complete assembly work on Cars No.1 004 thru No.1 010 and 
continue with Production Conformance Testing in Palmdale, CA. 

• Kl to ship Cars No.1 003 and 1004 to Metro sites and begin performing 
vehicle-level qualification and post shipment tests. 

• Continue to track and review CDRLs. 

• Finalize negotiations and process Contract Modifications on the 
remaining Kl change order proposals. 

®Metro 
Page 8 of 8 



HEAVY RAIL VEHICLE \ 
ACQUISITION PROGRAM 



Los Angeles County 
Metropolitan Transportation Authority 

~Metro 



New Heavy Rail Vehicle Program 



New Heavy Rail Vehicle Program 



FTA ACTION ITEM REPORT 



ua erly ev1ew CIOn em epo - e ruary ' FTA Q rt I R Af It R rt F b 25 2015 

Item Status Description Responsible Responsible Staff Due Date 
No. Agency 

1-2/25 Open Metro to provide the FTNPMOC a copy of the Metro LACMTA Bryan Pennington/ 
Board Report or provide a presentation addressing Brian Boudreau 3/25/15 
Metro's proposed internal hiring plan and consultant 
balance strategy for FY2016. 

3-2/25 Open Metro to provide the FTNPMOC a copy of the final draft LACMTA Martha Welborne/ 3/25/15 
Polling Survey used for the proposed Ballot Measure David Yale 
Initiative. 

6-2/25 Open Metro Project Teams to include a Baseline Schedule LACMTA Charles Beauvoir 5/27/15 
and Current Schedule on project schedule slide(s) for Dennis Mori 
future FTA Quarterly Review Meeting presentations. Girish Roy 

Tim Lindholm 
Milind Joshi 

7-2/25 Open Metro to hold a meeting with Metro Engineering and LACMTA Bryan Pennington/ 6/30/15 
Construction staff and Metro Planning staff to discuss Charles Beauvoir/ 
the Airport Metro Connector Station when operational Martha Welborne 
issues are known and the Station Architectural Contract 
has been awarded. 

8c2/25 Open Metro to provide the FTNPMOC an updated Rail Fleet LACMTA Bruce Shelburne TBD 
Management Plan (RFMP), including a revised Light 
Rail Vehicle (LRV) section, upon completion. 

FTA Quarterly Review Action Item Report- February 25, 2015 



FTAQ I R uarter1v ev1ew A r CIOn It em R eport- F b e ruary 25 2015 ' 

Item Status I Description Responsible Responsible Staff Due Date I 
No. Agency 

5-2/27 Open Metro to develop alternative solutions to resolving Buy LACMTA Sam Mayman/ On-going 
America compliance issues for all applicable utility Bryan Pennington/ to full 
owners required to implement utility relocations for Girish Roy/ resolution 
Regional Connector, Westside Purple Line Extension Dennis Mori/ 
and Crenshaw/LAX Projects, including LADWP, SCE, Charles Beauvoir 
AT&T and Southern California Gas. 

2-2/25 Closed Metro to provide the FT NPMOC a copy of the revised LACMTA Girish Roy/ 3/25/15 
Cultural Resources Monitoring and Mitigation Plan Heather Severin 
(CRMMP) for the Regional Connector Transit Corridor 
Project. 

4-2/25 Closed Metro to provide the FTNPMOC an updated LACMTA Charles Beauvoir/ 3/25/15 
Crenshaw/LAX Transit Project Southwest Yard work Gary Baker 
phasing approach based on current funding/share 
ISSUeS. 

5-2/25 Closed Metro to provide a copy of the P301 0 delivery schedule LACMTA Jesus Montes/ 5/27/15 
to the Metro Gold Line Foothill Extension Project and Annie Yang/ 
Phase 2 Exposition Metro Line Project contractor(s). Rick Meade/ 

Julie Owen 

FTA Quarterly Review Action Item Report- February 25, 2015 


