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THIS MANAGEMENT REPORT, REGULATCRY LICENSING STATUS SUMMARY REPORI IS DESIGNED TO PROVIDE THE NECESSARY
INFORMATION FOR CONTROLLING THE l'ROGRESS OF REVIEW PROCESSES FOR CENTRAL STATION NUCLEAR REACTORAPPLICATIONS. IT UTILIZES DATA COLLECTED FROM THE OFFICE OF NUCLEAR REAC10R REGULATION, OFFICE OF THEEXECUTIVE LEGAL DIRECTOR, OFFICE OF INSPECTION & ENFORCEMENT. AND THE NATIONAL LABORATORIES, AND
ANALYZED BY THE OFFICE OF RESOURCE MANAGEMENT IN THE IMPLEMENTATION OF THE REGULATORY INFORMATIONSYSTEM.

.

SECTIDM I 0F THIS EDITION CONSISTS OF THE THREE SUMMARY OF ACCOMPLISHMENTS, THE NEW APPLICATION FORECASTFOR OL'S AND CP'S, AND AN ABBREVIATION KEY.

SECTION II REPRESENTS THE MAIN BODY OF THE REPORT AND CONSISTS OF THE FACILITY INFORMATION. ALL OL'S ARE
LISTED FIRST, FOLLOWED BY CP'S, STANDARD DESIGN REVIEWS, OTHER REVIEWS, AND FINALLY, A NON-POWER REACTOR
SUMMARY. EACH PROJECT CONSISTS OF GENERAL FACILITY DATA, CURRENT STATUS FOR ALL PHASES OF THE REVIEW, AND
TARGETED AND ACTUAL COMPLETION DATES FOR ALL KEY MILESTONES IN THE KEVIEW.

.
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LICEN5ING 0F NUCLEAR REACT 0RS

THE U.S. NUCLEAR REGULATORY COMMISSION REQUIRES TWO SEPARATE LICENSES - ONE 10 BUILD THE FACILITY AND ANOTHER
TO OPERATE IT. LISTED BELOW ARE THE STEPS IN THE PROCESS OF O3TAINING A CONSTRUCTION PERMIT AND DPERATING
LICENSE.

THE UTILITY SUBMITS A FORMAL APPLICATION DESCRIBING THE DESIGN, LOCATION, AND ENVIRONMENTAL IMPACT OF THE
PROPOSED PLANT AMD THE SAFEGUARDS TO BE PROVIDED. THE APPLICATION ALSD COVERS THE UTILITY'S FINANCIAL
QUALIFICATIONS.

THE NRC MAKES COPIES OF THE APPLICATI0H AVAILABLE TO THE ACRS AND TO THE PUBLIC DOCUMENT ROOM. TECHNICAL
EXPERTS ANALYSE THE APPLICATION, AND PREPARE A SAFETY EVALUATION AND AN ENVIRONMENTAL IMPACT STATEMENT. THESE
DOCUMENTS ARE ALSO MADE AVAILABLE IN THE PUBLIC DOCUMENT ROOM.

THE STAFF'S ANALYSIS IS SUBMITTED TO THE NRC'S STATUTORY ADVISORY COMMITTEE ON REACTOR SAFEGUARDS, A
COMMITTEE OF INDEPENDENT EXPERTS. ACRS STUDIES THE APPLICATI0H IN DETAIL AND HOLDS CONFERENCES WITH THE
APPLICANT, THE LICENSING STAFF AND OTHERS. THE ACRS FINDINGS ARE REPORTED TO THE NRC AND MADE PUBLIC.

A PUBLIC HEARING IS HELD, USUALLY HEAR THE PROPOSED SITE, BY AH HRC APPOINTED ATOMIC SAFETY 8 LICENSING
BOARD. PRIVATE CITIZENS, STATE AND LOCAL OFFICIALS, AND COMMUNITY GROUPS MAY PARTICIPATE.

AFTER REVIEWING THE HEARING RECORD INCLUDING THE NRC STAFF AND ACRS FINDINGS, THE BOARD DECIDES FOR OR AGAINST
GRANTING A CONSTRUCTION PERMIT.

THE BOARD'S DECISION IS REVIEWED BY THE ATOMIC SAFETY AND LICENSING APPEAL BOARD. AND IS SUBJECT TO REVIEW BY
THE FIVE-MEMBER NUCLEAR REGULATORY COMMISSION.

IF THE LICENSING BOARD AUTHORIZES THE ISSUANCE OF A CONSTRUCTION PERMIT. THE DIRECTOR OF THE DIVISION OF
LICENSING WILL ISSUE A CONSTRUCTION PERMIT. AN EARLIER LIMITED WORK #UTHORIZATION TO DO PRELIMINARY SITE
CONSTRUCTION MAY HAVE BEEN GRANTED IF THE SITE HAD BEEN DETERMINED TO BE SUITABLE BY THE NRC STAFF AND THE
BOARD HAD RULED FAVORABLY ON THE ENVIRONMENTAL IMPACT ANALYSIS. CONSTRUCTION IS SUBJECT TO INSPECTION BY THE
OFFICE OF INSPECTIDH AND ENFORCEMENT.

AS CONSTRUCTION PROGRESSES, ADDITIONAL INFORMATION IS DEVELOPED AND THE UTILITY APPLIES TO THE NRC FOR AN
DPERATING LICENSE. THE SAME CAREFUL ANALYSIS AS IS MADE AT THE CONSTRUCTION PERMIT STAGE IS MADE BY THE hRC
IN DECIDING WHETHER OR NOT TO ISSUE THE OPERATING LICENSE.

IN THE OPERATING LICENSE REVIEW PROCESS, OPPORTUNITY FOR HEARING IS PROVIDED. CONTRASTED WITH TNE
CONSTRUCTION PERMIT REVIEW PHASE, A HEARING IS HELD ONLY IF INTERVENTION IS GRANTED. FINAL ISSULHCE OF AN
OPERATING PERMIT IS SUBJECT TO THE APPROVAL OF BOTH THE DIRECTOR OF THE DIVISION OF LICENSING AND OF THE
COMMISSION.

.
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0L SUMMARY 0F ACCOMPLISHMENTS
~

AS OF SEPTEMBER 30, 1983

SEPTEMBER FISCAL YEAR TO DATE

FACILITY SCHEDULED ACTUAL FACILITY SCHEDULED ACTUAL

SER 'S SER 'S

HONE CATAWBA 1 &2 02/06/83 02/09/83C
k LIMERICK 182 08/31/83 08/31/83C

SEABROOK 182 01/12/83 03/07/83C

SSER ' S SSER ' S

SHOREHAM 09/30/83C BYRON 1 82 12/10/82 01/31/83C
.

CALLAWAY 1 06/28/83 06/28/83C
CATAWBA 182 05/02/83 05/02/83C
CLINTON 1 12 05/20/83 05/27/83C
COMANCHE PEAK 1 82 03/11/83C
DIABLO-CANYON 1 8 2 08/05/83C
ENRICO FERMI 2 02/04/83C
GRAND GULF 1 &2 05/31/83C
LASALLE 2 07/00/83 08/17/83C
MCGUIRE 1 82 02/14/83 02/28/83C
MIDLAND 1&2 10/06/82 10/06/82C
PALO VERDE 1,2,3 03/15/83 03/15/83C
PERRY 1 &2 12/29/82 01/19/83C
PERRY 1&2 04/22/83 04/25/83C
SEABROOK 1 &2 03/07/83 04/29/83C
SEABROOK 1 82 06/30/83 06/30/83C
SHOREHAM 01/15/83 02/04/83C
SHOREHAM 08/15/83 09/30/83C
ST LUCIE 2 04/06/83 04/06/83C
SUMMER 1 11/12/82 11/12/82C
SUSQUEHANNA 1 03/01/83
SUSQUEHANNA 2 03/01/83 11/12/82C
SUSQUEHANNA 2 03/31/83 03/29/83C
WASHINGTON NUCLEAR 2 12/21/82 12/21/82C
WASHINGTON NUCLEAR 2 05/20/83 05/20/83C
WATERFORD 3 10/22/82 10/29/82C
WATERFORD 3 02/28/83 07/08/83C
WOLF CREEK 1 05/27/83 06/17/83C
WOLF CREEK 1 08/26/83 08/26/83C

DES ' SDES ' S

HONE HARRIS 1 12 04/00/83 04/00/83C
LIMERICK 1 &2 06/24/83 06/24/83C,

.

.___._ _ . _ _ _ . _ _ _ _ . _ _ _ . _ _ _ . _ _ _ _ _ _ _ _ . _ _ _ _ . _ _ _ - _ _ _ _ _ . _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ . _ _ . . _ _ _ _ _ _ _ _ _ _ _ _ _ _ _
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OL 5UMMARY 0F ACC0MPLISHMENTS
AS OF SEPTEMBER 30, 1983

SEPTEMBER; FISCAL YEAR TO DATE
FACILITY SCHEDULED ACTUAL FACILITY SCHEDULED ACTUAL

FES 'S FES ' S

NONE CATAWBA 182 01/07/83 01/07/83C
SEABROOK 1 42 12/08/82 12/08/82C

0L 'S ISSUED 4 OL ' S I SSUEDM

SAN ONOFRE 3 09/16/83 09/16/83C MCGUIRE 1 & 2 05/27/83 OS/27/83C
SAN ONOFRE 3 09/16/83 09/16/83CST LUCIE 2 06/10/83 06/10/83C
SUMMER 1 11/12/82 11/12/82C
SUSQUEHANNA 1 11/12/82C

i
1

O FULL POWER

l
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SUMMARY 0F ACC0MPLISHMENTS
AS OF SEPTEMBER 30, 1983

SEPTEMBER
fliCAL YEAR TO DATESCHEDULED ACTUAL SCHEDULED ACTUALSER'SCOL) 0 0 SER'S( 0L) 3 3

SER'S( CP3 0 0 SER 'S( CP) 1 1

SSER'S( 0L) 0 1 SSER'S( 0L) 25 28
SSER'S( CP) 0 0 $$ER'S( CP) 3 3

DES'S( 0L) O C DES'S( 0L) 2 2
DES'S( CP) 0 0 DES'S( CP) 0 0

FE5'S( 0L) 0 0 FE5'S( 0L) 2 2
FES'S( CP) 0 0 FES'S( CP) 0 0

0L'S ISSUEDM 1 1 0L'S ISSUED 4 4 5
CP'S ISSUED 0 0 CP'S ISSUED 0 0

0 FULL PCWER

.

____.______ __
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LICENSING SCHEDULES FOR ALL PENDING OL APPLICATIONS REPORT AS OF2 09/30/83
(INCLUDES SCHEDULES FOR ADDITIONAL UNITS WITH PROJECTED CONSTRUCTION COMPLETION IN CY 1983-1984)

(LISTED IN ORDER OF FACILITY NAME)

SER SSER
,

EST. STAFF TECH STAFF TECH ASLB COMMM APPL.
DELAY ISSUE INPUT ISSUE ACRS ISSUE INPUT ISSUE START INITIAL DEC. CONST.

PLANT (MONTHS) R11 TO DL ifR DIS ffi TO DL 111R OF HRG DECISION DAlf COMPL.

BYROM 1 0 11/81C 01/82C 02/82C 03/82C 04/82C 08/82C 01/83C 03/83C 11/83 01/84 02/84
CALLAWAY 1 0 09/81C 09/81C 10/81C 11/81C 01/82C 05/83C 06/83C 11/81C 12/83 03/84 04/84
CAT!WBA 1 0 08/82C 01/83C 02/83C 03/83C 01/83C 04/83C 05/83C 10/83 05/84 05/84 05/84
C MhNCHE PEAK 1 0 05/81C 07/81C 07/81C 11/81C 09/81C 11/83 11/83 12/81C 11/83 12/83 12/83
CDMANCHE PEAK 2 0 05/81C 07/81C 07/81C 11/81C 09/81C 11/83 11/84 12/81C 11/83 11/84 12/84

DIABLO CANYOH 1 0 12/72C 01/75C 10/74C 07/76C 05/76C 06/83C 10/83 12/76C N/S 10/83
DIABLO CANYOH 2 0 12/72C 01/75C 10/74C 07/76C 05/76C 06/83C N/S 12/76C N/S
ENRICD FERMI 2 0 04/81C 05/77C 09/77C 08/81C 09/81C 01/83C 02/83C 03/82C 10/82C 11/83 12/83
GRAND GULF 1 17 05/81C 08/81C 09/81C 10/81C 10/81C 03/83C 05/83C H/A N/A 11/83 06/82C
LASALLE 2 0 03/78C 02/81C 03/81C 04/81C 11/78C 07/83C 08/83C N/A N/A 10/83 10/83

.

MIDLAND 2 0 02/82C 04/82C 05/82C 06/82C 07/82C 08/82C 10/82C 11/82C 09/84 09/84 10/84
PALO VERDE 1 0 10/81C 10/81C 11/81C 12/81C 03/82C 09/83C 10/83 04/82C 12/82C 04/84 C5/84
PEPRY 1 0 02/82C 05/82C 05/82C 07/82C 08/82C 10/83 11/83 05/83C 03/84 11/84 12/84
SAN ONOFRE 3 1 01/81C 01/81C 02/81C 02/81C 04/81C 04/83C 06/82C 06/81C 05/82C 10/83 11/82C
SEABROOK 1 0 05/82C 12/82C 03/83C 04/83C 12/82C N/S H/S 08/83C 06/84 08/84 09/84

SHOREHAM 0 03/77C 03/81C 04/81C 10/81C 10/77C N/S 09/83C 05/82C 09/83C 02/84 03/84
SUSQUEHAMMA 2 0 03/81C 03/81C 04/81C 08/81C 07/81C 02/83C 11/83 10/81C 04/82C 12/83 01/84
WASHINGTON NUCLEAR 2 0 07/81C 05/82C 03/82C 10/82C 12/81C 11/82C 05/83C N/A N/A 10/83 11/83
WATERFORD 3 0 05/81C 05/81C 07/81C 08/81C 09/81C 05/83C 07/83C 08/83C 05/83C 05/84 05/84
WATTS BAR 1 0 06/78C 06/82C 07/82C 08/82C 12/78C 09/82C 11/83 H/A N/A 12/83 01/84

WATTS BAR 2 0 06/78C 06/82C 07/82C 08/82C 12/78C 09/82C 06/84 H/A N/A 12/84 01/85
WOLF CREEK 1 0 01/82C 03/82C 04/82C 05/82C 06/82C 10/83 12/83 01/84 06/84 07/84 08/84
ZIMMER 1 0 10/76C 12/77C 01/79C 03/79C 06/77C 08/82C 08/82C 02/82C N/S 11/84 12/84

KLICENSING SCHEDULES AND DECISIDH DATES DO NOT REFLECT POTEHTIAL DELAY FROM EMERGENCY PREPAREDHESS REVIEW.'

__
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LICENSING SCHEDULES FOR ALL TENDERED OL UNITS TO BE ISSUED AFTER CY 1984

ISSUE APPL. CONST.
PLANT }jiig COMPLETE

BEAVER VALLEY 2 12/84 12/85
BELLEFONTE 1 12/84 05/85
BELLEFONTE 2 N/S 05/86
BRAIDWOOD t 05/84 04/85
BRAIDWOOD 2 N/S 04/86

BYRON 2 02/84 05/85
CATAWBA 2 N/S 10/86
CLINTON t 05/83C 01/86
CLINTON 2 N/S
GRAND GULF 2 N/S N/S

NARRIS 1 04/84 06/85
HARRIS 2 N/S 06/89
HOPE CREEK 1 02/85 01/86
LIMERICK 1 10/83 08/84
LIMERICK 2 N/S 04/88

MARBLE HILL 1 04/85 06/86
MARBLE HILL 2 N/S 12/87
MIDLAND 1 10/82C 02/85
MILLSTONE 3 11/84 11/85
NINE MILE POINT 2 01/85 02/86

PALO VERDE 2 12/84 02/85
PALO VERDE 3 03/86 05/86
PERRY 2 N/S 11/91
RIVER BEND 1 05/84 04/85 -
RIVER BEND 2 N/S

SEABROOK 2 N/S 12/86
SOUTH TEXAG 1 01/86 12/86
SOUTH TEXAS 2 N/S 12/88
V0GTLE 1 08/85 09/86
V0GTLE 2 03/88

WASHINGTON NUCLEAR 1 N/S N/S
WASHINGTON NUCLEAR 3 12/84 12/85

,

I

. .
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LICENSING SCHEDULES FOR ALL PENDING CP APPLICATICHS REPORT AS OF2 09/30/83,

(LISTED IN ORDER OF FACILITY NAME)

SER SSER

STAFF TECH STAFF TECH ASLB COMM l

ISSUE INPUT ISSUE ACRS ISSUE INPUT ISSUE START INITIAL DEC.
1 PLANT Dil TO DL 1B 11TQ fli TO DL 11 3 0F HRG DECISION DAIX

,

CLINCH RIVER 82/76C 02/83C 03/83C 04/83C 02/77C 04/83C 05/83C 08/82C 04/84 06/84
SKAGIT/HANFORD 182 05/82C 07/77C 08/77C 02/83C N/S 11/82C 12/82C N/S N/S N/S

.
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NEW APPLICATION F 0 R E C A S T --- O P E R A T I N G LICENSE REVIEWS
(ANTICIPATED TENDER DATES FOR ALL UNITS WITH CONSTRUCTION PERMITS)

AS OF WEEK ENDING: 09/30/83
--... - _ _ _ _ _ _ ___ _ _ = _ _ _ - - - . . . - - - _ - . ___ - _ - . - - _ _ _ _ - . _ - . _ _ ______---____-_-_.-_-_-_--_. _. ____--,__ _ _ ___-_-,--_,_

_ _
_

_

_

LICENSING APPL. APPL. IST UNITDOCKET PROJECT SUBMITS SUBMITS CONST.FACILITY HUMBER UTILITY MANAGER FSAR ENV. RPT. COMPLETE COUNSEL--..-. - . _ _ _ _ - _____-___ ..- __ . . _ - _ _ _ . - _ - - _ - - _ _ _ _ _ _ ___--______-=___---.-- _ _ _ _ _ _ _ _ - _ _____ ----_.--...-_.-_.--.--____.-.FY83 MILLSTONE 3 050-00423 NORTHEAST NUCLEAR ENERGY E.DOCLITTLE 10/29/82C 10/29/82C 11/01/85 M.ROTHSCHILD
_

MARBLE HILL 142 054680547 PUBLIC SERVICE OF INDIANA P.C CONNOR tt/23/82C 11/23/82C 06/00/86 E.CHENBEAVER VALLEY 2 050-00412 DUQUESNE LIGHT L.LAZO 01/26/83C Ol/26/83C 12/31/85 R.PALLAHINE MILE POINT 2 050-00410 NIAGARA MOHAWK POWER M.HAUGHEY O t/31/83C 01/31/83C 02/00/86 8.BORDENICKHOPE CREEK 1 050-00354 PUBLIC SERVICE ELECTRIC 8 GAS D. WAGNER 03/02/83C 03/02/83C 01/14/86 R. GODDARDV0GTLE 1 &2 0424-0425 GEORGIA POWER M. MILLER 06/30/83C 08/31/83C 09/00/86 8.BORDENICK--,._. -

_ _ - - . . - - - . . . - - - - - - - - - - - - . - - - - . . - - - - - _ _ _ - - - _ _ - - - - - - . - - - - - - - - - . - - - - - - - . - - . . . - - - - . . - - - - - - - . . - - - - - - . . . .-
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: * NEW APPLICATION FORECAST-5PECIAL REVIEW

AS OF WEEK ENDING 09/30/83
|

5TANDARDIZATION REVIEWS
'

PROJ PROJECT TENDER
PROJECT NO APPLICANT MANAGER DATE |

- (NSS)WAPWR 668 WESTINGHOUSE G.MEYER 10/31/83
,

i
* *

q .
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C0MM0N ABBREVIATIONS USED WITHIN THE PUBLICATION'

i

ACRS: ADVISORY COMMITTEE ON REACTOR SAFEGUARDS L.A.: LICENSING ASSISTANT
AE ARCHITECT / ENGINEER LESRs LIMITED EARLY SITE REVIEW ( ALSD ABBREVI ATED LES)
AES: ACCIDENT EVALUATION BRANCH LGR LICENSING GUIDANCE BRANCH
ASB AUXILIARY SYSTEMS BRANCH LMFBR LIQUID METAL FAST BREEDER REACTOR
ASLB ATOMIC SAFETY LICENSING BOARD LQB LICENSEE QUALIFICATIONS BRANCH

58R BURHS 8 ROE MEB MECHANICAL ENGINEERING BRANCH
88V BLACK & VEACH MPA: MANAGEMENT AND PROGRAM ANALYSIS
B8W BABC0CK 8 WILCOX MTES: MATERIALS ENGINEERING BRANCH
BECH: BECHTEL MWE MEGAWATTS ELECTRIC
BRRT: BROWN & ROOT MWT MEGAWATTS THERMAL
BWR BOILING WATER REACTOR

NSSS: HUCLEAR STEAM SYSTEMS SUPPLIER

CES: CHEMICAL ENGINEERING BRANCH OL: OPERATING LICENSE
COMB COMBUSTION ENGINEERING OLB OPERATOR LICENSING BRANCH
CP CONSTRUCTION PERMIT OPS: OFFSHORE POWER SYSTEMS
CPB CORE PERFORMANCE BRANCH
CSB CONTAIMMENT SYSTEMS BRANCH
CWE COMMONWEALTH EDISDN PDA PRELIMINARY DESIGN APPROVAL

PGAE2 PACIFIC GAS 8 ELECTRIC
DES: DRAFT ENVIRONMENTAL STATEMENT PID: PARTIAL INITIAL DECISION

PM PROJECT MANAGER
PS: POWER SYSTEMS BRANCH

EES: ENVIRONMENTAL ENGINEERING BRANCH PSAR: PRELIMINARY SAFETY ANALYSIS REPORT
I EPAr ENVIRONMENTAL PROTECTION AGENCY PTRBs PROCEDURES AND TEST REVIEW BRANCH

EPLB EMERGENCY PREPAREDNESS LICENSING BRANCH PWR PRESSURIZED WATER REACTOR
ER: ENVIRONMENTAL REPORT
E988 EQUIPMENT QUALIFICATION BRANCH :

ESRs EARLY SITE REVIEW QAB QUALITY ASSURANCE BRANCH
ETSB EFFLUENT TREATMENT SYSTEMS BRANCH

RAB RADIOLOGICAL ASSESSMENT BRANCH
F.R.: FEDERAL REGISTAR RSB REACTOR SYSTEMS BRANCH
FDA: FINAL DESIGN APPROVAL
FES: FINAL ENVIRONMENTAL STATEMENT
FSAR: FINAL SAFETY ANALYSIS REPORT SAL: SARGENT & LUNDY

58W STONE & WEBSTER
SAB SITING ANALYSIS BRANCH

68H GIBB5 8 HILL SAR: SAFETY ANALYSIS REPORT
GNDRs GISBS 8 MILL SDA STANDARD DESIGN APPROVAL
GIL: GILBERT COMMONWEALTH SEB STRUCTURAL ENGINEERING BRANCH
GSB GEOSCIENCES BRANCH SER: SAFETY EVALUATION REFORT

SIB SYSTEMS INTERACTION BRANCH
SPs SPECIAL PROJECT

NGB: HYDROLOGIC AND GE0 TECHNICAL BRANCH SSC: SOUTHERN SERVICES COMPANY

HTGR HIGH TEMPERATURE GAS COOLED REACTOR SSER: SUPPLEMENT TO SAFETY EVALUATION

TVA: TENNESSEE VALLEY AUTNORITY
ICB INSTRUMENTATION AND CONTROL BRANCH

UEC: UNITED ENG. 8 CONSTRUCTORS
UFB UTILITY FINANCE BRANCH

WEST: WESTINGHOUSE

_ _ _ _ _ _ - _ _ _ _ - _ _ _ _ _ _ _ _ _ _ _ - _ _ _ _ _ _ _ _ _ _ - - _ _ _ _ _ _ _ _ -
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PR0 JECT INDEX

SECTION II
OPERATING LICENSE REVIEW CONSTRUCTION PERMIT REVIEWS STANDARD DESIGN REVIEWS OTHER REVIEWS
2- 1 BEAVER VALLEY 2 2- 36 CLINCH RIVER 2- 38 (NSS)CESSAR SYSTEM 802- 2 BELLEFONTE 1 & 2 2- 37 SKAGIT/HANFORD 182 2- 39 (HSS)GESSAR SEVERE ACC2- 3 BRAIDWOOD 1 & 2
2- 4 BYROM 1 82
2- 5 CALLAWAY 1
2- 6 CATAWBA 182
2- 7 CLINTON 18 2
2- 8 COMANCHE PEAK 1 8 2
2- 9 DIABLO-CANYON 182
2- 10 ENRICO FERMI 2
2- 11 GRAND GULF 1 8 2
2- 12 NARRIS 1 82
2- 13 HOPE CREEK 1
2- 14 LASALLE 2
2- 15 LIMERICK 1 & 2
2- 16 MARBLE HILL 1 &2
2- 17 MIDLAND 1 8 2
2- 18 MILLSTONE 3
2- 19 NINE MILE POINT 2
2- 20 PALO VERDE 1,2,3
2- 21 PERRY 1 82
2- 22 RIVER BEND 1 & 2
2- 23 SAN ONOFRE 3
2- 24 SEABROOK 1 82
2- 25 SHOREHAM
2- 26 SOUTH TEXAS 1 & 2
2- 27 SUSQUEHANNA 2
2- 28 V0GTLE 1 82 ,

2- 29 WASHINGTON NUCLEAR 1
2- 30 WASHINGTON NUCLEAR 2
2- 31 WASHINGTON NUCLEAR 3
2- 32 WATERFORD 3
2- 33 WATTS BAR 1 82
2- 34 WOLF CREEK 1
2- 35 ZIMMER 1

_ . _ - _ _ _ _ _ _
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N R' R LICENSING SYSTEM PAGE NO: 2- 1

BEAVER VALLEY 2 0L CURRENT STATUS kEPORT REPORT AS OF: 09/30/83

PLANT CHARACTERISTICS: KEY PERS0NNEL:
DOCKET NO: 05000412 LIC. PM: L. LAZO ASLB CHAIR: N/AAPPLICANT: DUQUESHE LIGHT LIC. BC: G. KNIGHTON MEMBER 1:LOCATION: 5 MI E OF E. LIVERPOOL, OH LIC. LA.: E. HYLTON MEMBER 2:REGION: 1 AE: 53W COUNSEL: R. PALLA CONST. INSP3 S. FOLSONREAC. TYPE: PWR NSSS: WEST ANTITRUST: J. RUTBERG RESID. INSP:DESIGN PWR: 2774 MWT/0852 MWE CONST: 53W RM ANALYST S. HEDLUND

CURRENT SAF. STATUS: ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATEThe FSAR was tendered on 01-26-83. The SAR was
docketed on 05/18/83. ER DOCKETED: 05/18/83 05/18/83CER SITE VISIT COMPLETE: 09/29/83 09/29/83CINPUT TO DES TO PM: 05/25/84

ISSUE DES: 07/27/84
-

RESPONSE TO COMMENTS DH DES:
ISSUE FES: 12/31/84

CURRENT ENV. STATUS:
The ER was tendered on 01-26-83. The ER was docketed
on 05/18/83. SAFETY / HEARING MILESTONES:

APPLICATION TENDERED: 01/26/83 Ot/26/83CSAR DOCKETED: 05/18/83 05/18/83CSAR Q'S RECEIVED BY PM: 10/00/83
SAR APPL. RESPONSE TO Q'S RECEIVED: 10/28/83

CURRENT HRG. STATUS: INPUT TO DRAFT SER TO PM: 01/27/84Opportunity for Hearing was published in the Federal ISSUE DRAFT SER: 02/24/84Register on June 1, 1983. INPUT TO SER: 07/27/84ISSUE SER: 09/28/84
ACRS FULL COMMITTEE MEETING: 10/31/84
INPUTS TO SE SUPPLEMENT 18 11/00/84
ISSUE SE SUPPLEMENT 18 12/31/84

CURRENT ANTITRUST: FEMA LETTER RECEIVED:

The information for antitrust review of operating HEARING STARTED: 05/31/85license application was tendered f2/15/82. ASLB INITIAL DECISION: 11/29/85
COMMISSION EFFECTIVENESS DECISION: 11/00/85
TECH SPECS COMPLETED: 12/00/85

| COMMISSION DECISION: 12/00/85
LATEST AMENDMENT: ISSUE LIC. WITH POWER RESTRICTIDN:

ISSUE FULL POWER LICENSE AMEND:
1
i

NEW SLIPS / NOTES: SCHED. DATE RECEIPT DATE'

CONSTRUCTION COMPLETION - APPL. 12/31/85 07/30/82'

- _ _ _ _ _ _ _ _ _ _ _ _ _ - _ - _ _ - _ _ _ _ _ _ _ _ _ _ _ _ _ _ _
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HRR LICEHSIHG SYSTEN PAGE NO: 2- 2

BELLEF0HTE 1 &2 0L CURRENT STATUS REPORT REPORT AS OF: 09/30/83

PLAHT CHARACTERISTICSt KEY P E R S 0 H H E L:

DOCKET NO: 043880439 LIC. PM: M. THADANI ASLB CHAIR: N/A
APPLICANT: TENNESSEE VALLEY AUTHORITY LIC. BC: E. ADENSAM MEMBER 1: N/A

LOCATION: 6 MI NE OF SCOTTSBORD, ALA LIC. LA.: M. DUNCAN MEMBER 2: N/A -

REGION: 2 AE: TVA COUNSEL: B. PATON CONST. INSP: R. CRLENJAK
REAC. TYPE: PWR HSSS: B8W ANTITRUST: J. RUTBERG RESID. INSP: J. WILCOX
DESIGH PWR: 3760 MWT/1235 MWE CONST: TVA RM ANALYST: B. ST MARY

CURRENT SAF. STATUS: ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATE
As a result of applicant's construction delay, the staff
review schedule has been delayed and the applicant has ER DOCKETED: 06/12/78 06/12/78C

revised the fuel loading to 05/85. The staff evaluated ER SITE VISIT COMPLETE: 02/20/82 06/17/82C

the impacts of this delay on the safety and environmental INPUT TO DES TO PM: 11/04/83

review schedules and issued new schedule on 01/25/83. ISSUE DES: 12/16/83
RESPONSE TO COMMENTS ON DES: 03/05/84
ISSUE FES: 05/18/84

CURRENT ENV. STATUS:As a result of applicant's construction delay, the environ-
mental review schedule was re evaluated and revised as SAFETY / HEARING MILESTONES:

Indicated in the environmental milestones. The environmental APPLICATION TENDERED: 02/03/78 02/03/78C
site visit was comgleted on 6/17/82.

SAR DOCKETED: 06/12/78C
SAR Q'S RECEIVED BY PM: 07/03/80 11/01/82C
SAR APPL. RESPONSE TO Q'S RECEIVED: 12/02/83

INPUT TO DRAFT SER TO PM: 01/20/84
CURRENT HRG. STATUS: ISSUE DRAFT SER: 03/16/84

Ho hearing is anticipated. INPUT TO SER: 06/15/84
ISSUE SER: 08/17/84

ACRS FULL COMMITTEE MEETING: 09/28/84
INPUTS TO SE SUPPLEMENT 1: 10/05/84
ISSUE SE SUPPLEMENT 1: 12/14/84
FEMA LETTER RECEIVED:

CURRENT ANTITRUST: HEARING STARTED: N/A
Pending determination ASLB INITIAL DECISIGH: N/A

COMMISSION EFFECTIVENESS DECISIGH:
TECH SPECS COMPLETED: 02/01/85
COMMISSION DECISION: 04/15/85
ISSUE LIC. WITH POWER RESTRICTION:
ISSUE FULL POWER LICENSE AMEND: 05/00/85

LATEST AMENDMENT:
No. 23 (12/17/82). SCHED. DATE RECEIPT DATE

NEW SLIPS /HOTES:
On 07/06/82 TVA revised fuel load date to 5/85. Staff CONSTRUCTION COMPLETION - APPL.: 05/C0/85 07/06/82

ovaluated impact on safety and environmental review
schedules and issued new schedule on 01/25/83.

_ _ _ _ _ _ _ _ _ __ _ _ _ _ _ _ . - _ _ - _ - _ .
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HRR LICENSING SYSTEM PAGE NO: 2- 3
BRAIDWOOD t & 2 0L CURRENT STATUS REPORT REPORT AS OF 09/30/83

PLANT CHARACTERISTICS KEY PERS0NNEL
DOCKET NU 045680457 LIC. PM: J. STEVENS ASLB CHAIR: M. MILLERAPPLICANT: COMMONWEALTH EDISON LIC. BC: J. YOUNGBLOOD MEMBER 1 R. COLELOCATIDH: 24 MI SSW OF JOLIE1, ILL LIC. LA.: M. RHSHBROOK MEMBER 2: D. CALLIHANREGION: 3 AE: S8L COUNSEL: D. HASSELL CONST. INSP J. NEISLERREAC. TYPE: PWR HSSS: WEST ANTITRUST: B. V0GLER RESID. INSP L. MCGREGORDESIGN PWR: 3425 MWT/1120 MWE CONST: CWE RM ANALYST S. HEDLUND

CURRENT SAF. STATUS: ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATEDraft SER was issued on July 15, 1983.
ER DOCKETED: 11/30/78C
ER SITE VISIT COMPLETE: 05/31/83 05/05/83C
INPUT TO DES TO PM: 11/01/83
ISSUE DES: 01/01/84
RESPONSE TO COMMENTS ON DES: 04/15/84

' ISSUE FES: 06/00/84

CURRENT ENV. STATUS:
Site visit was conducted during May, 1983. Amendment 3 to
ER submitted during September, 1983. Public meeting held SAFETY / HEARING MILESTONES:during August, 1983.

APPLICATION TENDERED: 06/26/78 06/26/7tCSAR DOCKETED: II/DC/78 11/30/78C
SAR Q'S RECEIVED BY PM: 12/31/82 12/31/82C
SAR APPL. RESPONSE TO Q'S RECEIVED: 03/01/83 05/06/83C

CURRENT HRG. STATUS: INPUT TO DRAFT SER TO PM: 05/01/83 06/15/83COpportunity for Hearing was published in the Federal ISSUE DRAFT SER: 07/t5/83 07/15/83C i

i

Register on 06/13/79. There wiII be a contested hearing. INPUT TO SER: 11/01/83 '

ISSUE SER: 12/01/83 |

ACRS FULL COMMITTEE MEETING: 02/00/84
INPUTS TO SE SUPPLEMENT 12 04/01/84
ISSUE SE SUPPLEMENT 12 05/00/89
FEMA LETTER RECEIVED: N/SCURRENT ANTITRUST

Applicant has submitted antitrust information pursuant to HEARING STARTED: 10/00/84Reg. Guide 9.3. ASLB INITIAL DECISION: 03/00/85
COMMISSION EFFECTIVENESS DECISION: 04/00/85
TECH SPECS COMPLETED: 04/00/85
COMMISSION DECISION: 04/00/85
ISSUE LIC. WITH POWER RESTRICTION:LATEST AMENDMENT: 1SSUE FULL POWER LICENSE AMEND: 04/00/85FSAR Amendment No. 42

SCHED. DATE RECEIPT DATE'

1 CONSTRUCTION COMPLETION - APPL.: 04/00/85 04/14/82

_ _ . _ _ _ _ _ _ _ . _ _ _ _ _ _ _ _ _ _ _ _ _ _ _

- - - -
-

_ _ _ _ _ _ . _ _ _ _ _ _ _ _ _ - - _ - - - - -
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NRR LICEHSING SYSTEM PAGE HO: 2- 4

BYRON 182 OL CURREHT STATUS REP 0RT REPORT AS OF 09/30/83
,,

_.

PtAHT CHARACTERISTICS KEY P E R S 0 N H E L:

DOCKET NO: 045480455 .
LIC. PM: L. OLSHAN ASLB CHAIR: I. SMITH

APPLICANT: COMMONWEALTH EDISON LIC. BC: J. YOUNGBLOOD MEMBER 1 R. COLE
LOCATION: 17 MI SW OF ROCKFORD, ILL LIC. LA.: M. RUSHBROOK MEMBER 2 D. CALLIHAN
REGION: 3 AE: 58L COUNSEL: S. GOLDBERG CONST. INSP M. RING
REAC. TYPE: PWR NSSS: WEST ANTITRUST: B. V0GLER RESID. INSP W. FORNEY

DESIGH PWR: 3425 MWT/1120 MWE CONST: CWE RM ANALYST S. HEDLUND

CURRENT SAF. STATUS: ENVIRONMENTAL MILESTONES: SCHED. DATE ACIUAL DATE
SER and Supplements 1 and 2 have been issued. Several
outstanding and confirmatory issues remain to be ER DOCKETED: 11/30/78C

ER SITE VISIT COMPLETE: 05/31/81 05/31/81C
resolved prior to licensing.

INPUT TO DES TO PM: 08/15/81 08/15/81C,

ISSUE DES: 11/05/81 11/05/81C
RESPONSE TO COMMENTS ON DES: 03/01/82 03/01/82C
ISSUE FES: 04/05/82 04/05/82C

CURRENT ENV.' STATUS:Environmental review completed and FES (NUREG-0848)
i, SAFETY / HEARING MILESTONES:'published in April 1982.

APPLICATION TENDERED: 06/26/73 06/26/73Ct
SAR DOCKETED: 11/00/78 11/30/78C>
SAR Q'S RECEIVED BY PM: 08/15/31 08/15/81C

'SAR APPL. RE5PONSE TO Q'S RECEIVED: 10/15/81 10/15/81C

INPUT TO DRAFT SER TO PM: 11/07/81 11/07/81C
CURRENT HRG. STATUS:

Hearing began March 1, 1983. Hearing concluded on . ISSUE DRAFT SER:
INPUT TO SERn 0t/07/82 01/07/82C

August 12, 1983. ISSUE SER: 02/07/82 02/07/82C

ACRS LETTER RECEIVED: 03/10/82 03/10/82C
INPUTS TO SE SUPPLEMENT 28 08/20/82 08/20/82C
ISSUE SE SUPPLEMENT 2: 12/_10/62 01/31/83C
FEMA LETTER RECEIVED:

CURRENT ANTITRUST: , HEARING STARTED: 03/00/83 03/01/83CApplicant has submitted antitrust information pursuant. ASLB INITIAL DECISIGN: 11/03/83
to Reg. Guide 9.3; COMMISSION EFFECTIVENESS DECISION: 12/00/83'

TECH SPECS COMPLETEDt 11/00/83
COMMISSION DECISION: 01/00/84
ISSUE LIC. WITH POWER RESTRICTIGH:
ISSUE FULL POWER LICENSE AMEND: 12/00/83

LATEST AMENDMENT:
FSAR - Amendment 42 SCHED. DATE . RECEIPT DATE
ER - Amendment 4

NEW SLIPS / NOTES: CONSTRUCTIDH COMPLETION - APPL.: 02/00/84 06/21/83
.

4

.--- - _ _ -- _ _ _ _ _ - _ _ _ - _ _ _ -
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NRR LICENSING SYSTEM PAGE NO: 2- 5
CALLAWAY 1 0L CURRENT STATUS REPQRT REPORT AS OF 09/30/83

PLANT C H A R A C T E R I S T I C S: KEY PERS0NNEL
DOCKET NU: 05000483 LIC. PM: G. EDISON ASLB CHAIR: J. GLEASONAPPLICANT: UNION ELECTRIC LIC. BC: B. YOUNGBLOOD MEMBER 1: G. BRIGHTLOCATION: 10 MI SE OF FULTON, MD LIC. LA.: M. RUSHBROOK MEMBER 2: J. KLINEREGION: 3 AE: BECH COUNSEL: B. PERLESS CONST. INSP: J. KONKLINREAC. TYPE: PWR NSSS: WEST ANTITRUST: B. V0GLER RESID. INSPr J. NEISLERDESICN PWR: 3425 MWT/1188 MWE CONST DANIEL RM ANALYST: S. HEDLUND

CURRENT SAF. STATUS: ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATESAR was docketed 08/08/80. The SER was issued by NRC on -

10/07/81 and the SER Supplement No. I was issued on ER DOCKETED: 12/12/80 12/12/80C01/15/82. SSER 2 was issued 6/28/83. ER SITE VISIT COMPLETE: 12/00/81 12/00/81C
INPUT TO DES TO PM: 08/01/81 08/01/81C
ISSUE DES: 09/29/81 09/29/81C
RESPONSE TO COMMENTS ON DES: 12/01/81 12/01/81CISSUE FES: 01/29/82 Ot/2t/82C

CURRENT ENV. STATUS:
ER was docketed 12/12/80. The DES was issued by NRC on .

09/29/81 and the FES was issued on 01/29/82. SAFETY / HEARING MILESTONES:
,

APPLICATION TENDERED: 10/25/79 10/25/79C
SAR DOCKETED: 08/08/80 38/08/80C
SAR Q'S RECEIVED BY PM: 12/18/80 12/18/80C
SAR ' ".. RESPONSE TO Q'S RECEIVED: 10/01/81 10/01/81C

CURRENT HRG. STATUS: INPUT TO DRAFT SER TO PM:
Hearings were held on limited issues during 11/81. A ISSUE DRAFT SER: N/Adecision on these limited issues was rondered by licensing INPUT TO SER: 09/11/81 0 9/11/81Cboard on 12/13/82. toint intervenors appealed the initial ISSUE SER: 10/07/81 10/07/81Cdecision. Oral arG-We- ts on the appeal were made en 6/22/83.
ASLAB ruled in app' t a?*t's favor. The hearing on the ACRS LETTER RECEIVED: 11/19/81 ft/19/81Cremaining contentio . maergency preparedness, was completed INPUTS TU SE SUPPLEMENT 22 04/01/83 05/01/83C9/13/83. Awaitingam % decision. ISSUE SE SUPPLEMENT 2: 06/28/83 06/28/83C

FEMA LETTER RECEIVED.: 11/00/83CURRENT ANTITRUST:
OL review i s in pm.s 'e . HEARING STARTED: If/17/81 11/17/81CASLB INITIAL DECISION: 12/00/83

COMMISSION EFFECTIVENESS DECISION: 01/00/84
TECH SPECS COMPLETED: 02/00/84
COMMISSION DECISION: 03/00/84
ISSUE LIC. WITH POWER RESTRICTION: 04/00/84LATEST AMENDMENT: ISSUE FULL POWER LICENSE AMEND: 07/00/84

SCHED. DATE RECEIPT DATENEW SLIPS / NOTES:
.

The Caseload Forecast Panel is reviewing construction CONSTRUCTION COMPLETION - APPL.: 04/00/84 08/23/82progress in order to make a new construction completion
rehedste estimate. An April 1984 estimate is based on
the_wcolicant's fuel load date.

L___ ___________m. -

______ _ _ _ _ _ _ _ _ _ _ . _ _ __
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NRR LICENSING SY3 TEM PAGE NO: 2- 6

CATAWBA 1 &2 0L CURRENT STATUS REP 0RT REPORT AS OF 09/30/83

PLANT C H A R A C T E R I S T I C 5: KEY PERS0NNEL

,
DOCKET NO: 041380414 LIC PM: K. JABBOUR ASLB CHAIR: J. KELLEY

l APPLICANT: DUKE POWER LIC. BC: E. ADENSAM MEMBER 1: D. CALLIHAN
I LOCATION: 6 MI HNW OF ROCK HILL. SC LIC. LA.: M. DUNCAN MEMBER 2: R. FOSTER

REGION: 2 AE: DUKE COUNSEL: G. JOHNSON CONST. INSP: P. VAND00RN
REAC. TYPE: PWR NSSS: WEST ANTITRUST: B. V0GLER RESID. INSP: P. VAND00RH
DESIGN PWR: 3582 MWT/1145 MWE CONST: DUKE RM ANALYST: L. LANIER

CURRENT SAF. STATUS: ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATE
SER was issued on February 9, 1983. SSER 9*. was
issued on May 2, 1983. ER DOCKETED: 06/11/81 06/11/81C

ER SITE VISIT COMPLETE: 10/15/81 10/15/81C
INPUT TO DES TO PM: 06/25/82 07/29/82C
ISSUE DES: 08/05/82 08/11/82C
KESPONSE TO COMMENTS ON DES: 11/30/82 11/30/82C
ISSUE FES: 01/07/83 01/07/83C

CURRENT ENV. STATUS:
DES was issued on 08/11/82. FES was issued on .

SAFETY / HEARING MILESTONES:1/7/83.

APPLICATION TENDERED: 03/26/79 03/26/79C
' SAR DOCKETED: 06/11/81 0 6/11/81C.

SAR Q'S RECEIVED BY PM: 12/15/81 12/15/81C
SAR APPL. RESPONSE TO Q'S RECEIVED: 12/10/82 12/10/82C

INPUT TO DRAFT SER TO PM: 07/02/82 12/30/82C
CURRENT HRG. STATUS:

Combined hearing anticipated to start 10/83. ISSUE DRAFT SER: 11/19/82 11/19/82C
INPUT TO SER: 01/09/83 01/19/83C
ISSUE SER: 02/06/83 02/09/83C

ACRS LETTER RECEIVED: 03/18/83 03/18/83C
INPUTS TO SE SUPPLEMENT 1: 04/12/83 04/12/83C
ISSUE SE SUPPLEMENT 1: 05/02/83 05/02/83C
FEMA LETTER RECEIVED: 12/15/83

CURRENT ANTITRUST: HEARING STARTED: 10/00/83
Operating license antitrust review is in progress. ASLB INITIAL DECISION: 05/00/84

COMMISSION EFFECTIVENESS DECISION: 05/00/84
TECH SPECS COMPLETED: 05/00/84
COMMISSION DECISION: 05/00/84
ISSUE LIC. WITH POWER RESTRICTION:
ISSUE FULL POWER LICENSE AMEND: 05/00/84

LATEST AMENDMENT:
Revision 7 dated 02/22/83. SCHED. DATE RECEIPT DATE

NEW SLIPS / NOTES:CP Amend. issued 12/23/30 indicating change in ownership. CONSTRUCTIDH COMPLETION - APPL.: 05/00/84 05/00/82

-

-- __ _ _ _ . . . _ . _ _ _ _ _ _ _ _ _ _ _ _n.
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NRR LICENSING SYSTEM PAGE NO: 2- 7

CLINTON 1 & 2 0L CURRENT STATUS REP 0RT REPORT AS OF: 09/30/83

PLANT C H A R A C T E R I 5 T I C S: KEY P E R S 0 N N E L:

DOCKET NO: 046180462 LIC. PM: H. ABELSON ASLB CHAIR: V. CLARKAPPLICANT: ILLINDIS POWER LIC. BC: A. SCHWENCER MEMBER 1: G. FERGUSONLOCATION: 6 MI E OF CLINTON, ILL LIC. LA.: E. HYLTON MEMBER 2: 0. PARISREGION: 3 AE: SSL COUNSEL: R. GODDARD CONST. INSP: F. JABLONSKIREAC. TYPE: BWR NSSS: GE ANTITRUST: B. V0GLER RESID. INSP: H. LIVERMOREDESIGN PWR 2894 MWT/0950 MWE CONST: BALDWIN RM ANALYST: B. ST MARY

CURRENT SAF. STATUS: ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATEFSAR was docketed 09/08/80. SER was issued 02/17/82.
Supplement No. I was issued 07/22/82. SSER No. 2 was ER DOCKETED: 03/01/81 09/08/80Cissued in May 1983. ER SITE VISIT COMPLETE:

INPUT TO DES TO PM: 12/08/81 12/08/81C
ISSUE DES: 12/18/8 1 12/28/81C
RESPONSE TO COMMENTS ON DES: 02/22/82 03/25/82C
ISSUE FES: 05/20/82 05/20/82C

CURRENT ENV. STATUS:
The draft environmental statement was completed December
1981. The FES was completed May 1982. SAFETY / HEARING MILESTONES:

APPLICATI0H TENDERED: 12/01/79 12/01/79C
SAR DOCKETED: 09/08/80 09/08/80C
SAR Q'S RECEIVED BY PM:
SAR APPL. RESPONSE TO Q'S RECEIVED:

CURRENT HRG. STATUS.: INPUT TO DRAFT SER TO PM:
A third prehearing conference was held June 2, 1983. Five ISSUE DRAFT SER:
contentions are admitted. Hearing estimated to start in INPUT TO SER: 12/05/81 12/05/81Clate 1983 or early 1984. Awaiting Board order. ISSUE SER: 01/05/82 02/17/82C

ACRS LETTER RECEIVED: 02/12/82 03/09/82C
INPUTS TO SE SUPPLEMENT 2: 06/30/82 06/30/82C
ISSUE SE SUPPLEMENT 2: 05/20/83 05/27/83C
FEMA LETTER RECEIVED: N/S

CURRENT ANTITRUST:
Operating license antitrust review completed HEARING STARTED: 12/00/83March 18, 1982 (SECY-82-120). ASLB INITIAL DECISION: N/S

COMMISSION EFFECTIVENESS DECISION: 01/00/84
TECH SPECS COMPLETED: 11/00/85
COMMISSION DECISION: 12/00/85
ISSUE LIC. WITH POWER RESTRICTION:

LATEST AMENDMENT: ISSUE FULL POWER LICENSE AMEND: 04/00/86FSAR Amendment 026, 07/83.

SCHED. DATE RECEIPT DATENEW SLIPS / NOTES:
A two year slip in fuel Ioad date to 1/86 was announced by CONSTRUCTION COMPLETION - APPL.: 01/00/86 05/24/83IPC on 05/24/83.

_ _ _ _ _ _ _ _ - _ _ _ _ _ _ _ _ _ _ _ . _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _
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NRR LICENSING SYSTEM PAGE NO: 2- 8

COMANCHE PEAK 1 4 2 0L CURRENT STATUS REPORT REPORT AS OF 09/30/83

PLANT CHARACTERISTICSt KEY P E R S 0 N N E L:

DOCKET NO 044580446 LIC. PM: S. BURWELL ASLB CHAIR: P. BLOCH
APPLICANT: TEXAS UTILITIES GENERATING LIC. BC: B. YOUNGBLOOD MEMBER 1: W. JORDAN

LOCATIDH: 4 MI N OF GLEN ROSE, TEX LIC. LA.: M. RUSHBROOK MEMBER 2 K. MCCOLLOM
REGION: 4 AE: G8H COUNSEL: M. ROTHSCHILD CONST. INSP: R. TAYLOR
REAC. TYPE: PWR HSSS: WEST ANTITRUST: B. V0GLER RESID. INSP: D. KELLEY
DESIGN PWR: 3411 MWT/1150 MWE CONST BR 'tT RM ANALYST: S. HEDLUND

j

CURRENT SAF. STATUS: ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATE
The SER was issued 07/14/81. The staff deferred scheduling
the Comanche Peak review by the ACRS until sufficient ER DOCKETED: 01/19/79 01/19/79C;

information was provided to resolve a large number of open ER SITE VISIT COMPLETE: 06/20/80 08/07/80C
issues. SSER Of was. issued 10/16/81. Application was INPUT TO DES TO PM: 08/15/80 04/27/8tC

reviewed by the ACRS on 11/13/81 SSER 82 responding to ISSUE DES: 04/30/88 05/22/81C
the ACRS was issued on 01/20/82. SSER 13 containing RESPONSE TO COMMENTS ON DES: 07/19/81 08/28/81C

emergency preparedness was issued 03/11/83. ISSUE FES: 09/18/81 09/24/81C

CURRENT ENV. STATUS:
The DES was issued on 05/22/81 The EPA Federal Register
Notice was printed on 05/29/81 and the comment period SAFETY / NEARING MILESTONES:
ended 07/13/81. The FES was issued on 09/24/81. APPLICATION TENDERED: 03/01/78 03/01/78C

SAR DOCKETED: 05/12/78 05/12/78C
SAR Q'S RECEIVED BY PM: 12/30/78 02/22/79C
SAR APPL. RESPONSE TO Q'S RECEIVED: 05/08/79 01/31/80C

CURRENT HRG. STATUS: INPUT TO DRAFT SER TO PM: 04/13/79 03/11/81C
Hearing began 12/02/81. Issues heard were financial ISSUE DRAFT SER: 03/31/81 03/31/81C
qualifications and operating QA program. Further hearing INPUT TO SER: 05/22/81 07/08/81C
sessions on QA/ec during construction were held 06/07-11/82, ISSUE SER: 07/14/81 07/14/81C
07/26-30/82, and 09/13-17/82. The fifth and sixth hearing
session continuing testimony on QA/QC during construction ACRS LETTER RECEIVED: ft/f7/8f ff/17/81C

and emergency preparedness were held 5/16-20 and 6/13-16/83. INPUTS TO SE SUPPLEMENT 4: 11/00/83

The seventh hearing session continuing testimony on QA/QC ISSUE SE SUPPLEMENT 4: 10/14/83

during construction will be Oct. 18-19, 1983. FEMA LETTER RECEIVED: 11/00/83

CURRENT ANTITRUST:
ALJ appointed on 02/23/82 to replace ASLB. Prehearing HEARING STARTED: 12/02/81 12/02/81C
conference held 04/13/82 to determine status of parties. ASLB INITIAL DECISION: 11/00/83

Briefs filed 05/04/82 request immediate imposition of COMMISSION EFFECTIVENESS DECISION: 11/00/83
settlement license conditions. A Memorandum and Order TECH SPECS COMPLETED: 11/00/83

approving settlement agreements & proposed license COMMISSIDH DECISION: 12/00/83

conditions & dismissing proceedings was issued 05/06/82. ISSUE LIC. WITH POWER RESTRICTION: 12/00/83
ISSUE FULL POWER LICENSE AMEND: 12/00/83

LATEST AMENDMENT:
41 SCHED. DATE RECEIPT DATE

NEW SLIPS / NOTES:SSER-4, an interim supplement, is slipped 1 month due to CONSTRUCTION COMPLETION - APPL.: 12/00/83 07/08/83

applicant delays in submittal of information and staf f delay
in reviewing earlier submittals. No impact on fuel load
date is oraiected.

- - - - - _ - - __ _ _ . . _ _ _ _ . _ ___
w
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DIABLO-CANYON 1 82 0L CURRENT STATUS REP 0RT REPORT AS OF 09/30/83

PLANT C H A R A C T E R I S T I C S: KEY PERS0NNEL
DOCKET NO: 027580323 LIC. PM: B. BUCKLEY ASLB CHAIR: J. WOLFAPPLICANT: PACIFIC GAS 8 ELECTRIC LIC. BC: G. KNIGHTON MEMBER 1: J. KLINELOCATION: 12 MI WSW OF SAN LUIS OBISPD LIC. LA.: J. LEE MEMBER 2: G. BRIGHTREGION: 5 AE: PG8E COUNSEL: L. CHANDLER CONST. INSP D. KIRSCHREAC. TYPE: PWR HSSS: WEST ANTITRUST J. RUTBERG RESID. INSP: J. CARLSONDESIGN PWR: 3338 MWT/1084 MWE CONST: PG8E RM ANALYST: B. ST MARY

CURRENT SAF. STATUS: ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATELow power license was issued 09/22/81 and suspended 11/19/81
regarding Independent Design Program. SSER 16 .as issued ER DOCKETED: 11/09/71 11/09/71C08/83 on results of CCW evaluation; SSER 18 was issued on ER SITE VISIT COMPLETE:08/05/83 on results of IDUP. Additional SSER on IDUP open INPUT TO DES TO PM: 10/09/72 10/09/72Citems in SSER 18 regarding fuel load authorization is ISSUE DES: 12/12/72 12/12/72Cscheduled for mid-October 1983. Commission meeting on fuel RESPONSE TO COMMENTS ON DES: 04/27/73 04/27/73Cload authorization is scheduled for 10/28/83. All IDUP ISSUE FES: 09/15/75 05/28/76Cmodifications are to completed for fuel load in late
October 1983.

CURRENT ENV. STATUS:
'#

SAFETY / NEARING MILESTONES:

APPLICATION TENDERED: 07/10/73 07/10/73C
SAR DOCKETED: 10/02/73 10/02/73C
SAR Q'S RECEIVED BY PM: 01/04/74 01/04/74C
SAR APPL. RESPONSE TO Q'S RECEIVED: 11/01/74 11/01/74C

CURRENT HRG. STATUS: INPUT TO DRAFT SER TO PM: 01/24/75 01/24/75CFavorable ASLB Initial Decision for full power license was ISSUE DRAFT SER:
issued 08/31/83. In 4/83 the ASLAB reopened the record INPUT TO SER: 01/24/75 01/24/75Cfor the full power license on matters of design quality ISSUE SER: 10/04/74 10/16/74Cassurance. Nearings are to be conducted October / November
1983. Evidentiary hearing on reopening the record on ACRS LETTER RECEIVED: 05/00/78 07/18/78Cconstruction QA was completed 07/22/83. INPUTS TO SE SUPPLEMENT 9: 06/21/83 06/21/83C

ISSUE SE SUPPLEMENT 9: 10/28/83
FEMA LETTER RECEIVED: N/S

CURRENT ANTITRUST:
Not required NEARING STARTED: 10/29/75 12/07/76C

ASLB INITIAL DECISION: N/S
COMMISSION EFFECTIVENESS DECISIDH
TECN SPECS COMPLETED: 09/15/81 09/15/81C
COMMISSION DECISIDH: 10/00/83
ISSUE LIC. WITH POWER RESTRICTION: 09/30/83

LATEST AMENDMENT: ISSUE FULL POWER LICENSE AMEND: 12/00/83

SCHED. DATE RECEIPT DATENEW SLIPS / NOTES:
Additional SSERs are expected in support of criticality / low CONSTRUCTION COMPLETION - APPL.:
power and full power authorization.

.

_ _ _ . _ . . _ . . _ _ _ _ . - . - - - - - _ - . _ _ - . _ _ _ _ _ _ . . _
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HRR LICEHSIHG SYSTEM PAGE HO: 2- 10

ENRICO FERMI 2 0L CURRENT STATUS REPORT REPORT AS OF: 09/30/83
i

PLAHT C H A R A C T E R I S T I C S: KEY P E R S 0 H H E L:

DOCKET NO: 05000341 LIC, PM: D. LYNCH ASLB CHAIR: G. MILLHOLLIN
APPLICANT: DETROIT EDISON LIC. BC: J. YOUNGBLOOD MEMBER 1: P. MORRIS
LOCATION: LAGUNA BEACH, MICH LIC. LA.* M. RUSHBROOK NEMBER 2: D. SCHIHK
REGIDH: 3 AE: 58L COUNSEL: C. WOODHEAD CONST. INSP: P. PELKE
REAC. TYPE: BWR HSSS: GE ANTITRUST: A. HODGDON RESID. INSP: P. BYRON
DESIGN PWR 3292 MWT/1093 MWE CONST: DANIEL RM ANALYST: S. HEDLUND

CURRENT SAF. STATUS: ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATE
An interim SER was issued on 09-29-77 and a final SER
was issued on 07-10-81 SSER Ho. I was i ssued 9-25-81 ER DOCKETED: 04/04/75 04/04/75C
SSER Ho. 2 was issued 1-29-82 with 7 prelicensing issues ER SITE VISIT COMPLETE: 09/27/78 10/ 31/78C
outstanding. SSER No. 3 was issued on 2-4-83. The staff has IHPUT TO DES TO PM: 07/31/81 04/24/81C
requested that the standby liquid control system be ISSUE DES: 05/01/81 04/30/81C
upgraded to conform to the Luvel 1 QA/QC program. RESPONSE TO COMMENTS ON DES: 07/31/81 06/29/81C

ISSUE FES: 08/31/81 09/04/81C

CURRENT ENV. STATUS:
Addendum Ho. 1 to the FES was issued 03-03-82.

SAFETY / HEARING MILESTONES:

APPLICATION TENDERED: 10/22/74 10/22/74C
SAR DOCKETED: 04/05/75 04/05/75C
SAR Q'S RECEIVED BY PM: 06/13/75 08/11/75C
SAR APPL. RESPONSE TO Q'S RECEIVED: 08/29/75 01/12/76C

CURRENT HRG. STATUS: INPUT TO DRAFT SER TO PM: 10/24/75 03/08/76C
A hearing on two issues began on 03-31-82 and ended on ISSUE DRAFT SER:
04-02-82. Monroe County, Michigan petitioned for INPUT TO SER: 03/05/76 05/20/77C
Ieave to reopen hearings on the evacuation issue of ISSUE SER: 08/01/77 09/29/77C
Emergency Prepardness; the Board denied this petition.
ASLB issued initial decision on 10/29/82 authorizing ACRS LETTER RECEIVED: 08/20/81 08/11/81C
operating license issuance. The Commission issued its INPUTS TO SE SUPPLEMENT 3: 08/22/82 01/05/83C

Immediate Effectiveness Decision on 12/22/82. ISSUE SE SUPPLEMENT 3: 09/01/82 02/04/83C
FEMA LETTER RECEIVED: 10/01/83

'

CURRENT ANTITRUST: .

12/02/81 03/31/82CAn ASLB decision on antitrust matters was issued on HEARING STARTED:
04-25-78. ASLB IHITIAL DECISIDH: 10/00/82 10/29/82C

COMMISSION EFFECTIVENESS DECISION: 12/22/82 12/22/82C
TECH SPECS COMPLETED: 10/30/83
COMMISSION DECISION: 11/00/83
ISSUE LIC. WITH POWER RESTRICTION: N/A

LATEST AMENDMENT: ISSUE FULL POWER LICENSE AMEND: 12/30/83
The latest final Safety Analysis Report Amendment is number

SCHED. DATE RECEIPT DATE
50.

NEW SLIPS /HOTES: CONSTRUCTION COMPLETION - APPL.: 12/30/83 06/22/83

_ _ _ _ _ _ _ _ _ _ - _ _ - . _ - - - _ _ _ _ - - - - _ - _ - _ _ . . - - _. --
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HRR LICENSING SYSTEM PAGE NO: 2- 11
GRAND GULF 1 82 LIC CURRENT STATUS REPQRT REPORT AS OF: 09/30/83

PLAHT C H A R A C T E R I S T I C S: KEY P E R S 0 N H E L:
DOCKET NO: 041680417 LIC. PM: D. HOUSTON ASLB CHAIR: J. LAURENSONAPPLICANT: MISSISSIPPI POWER 8 LIGHT COMPANY LIC. BC: A. SCHWENCER MEMBER 1: G. BRIGHTLOCATIDH 25 MI S OF VICKSBURG, MISS LIC. LA.: E. HYLTON MEMBER 2: J. HARBOURREGION: 2 AE: BECH COUNSEL: M. WAGNEk CONST. INSP: R. VANDORNREAC. TYPE: BWR HSSS: GE ANIITRUST: B. V0GLER RESID. INSP: A. WAGNERDESIGN PWR 3833 MWT/1250 MWE CONST: BECH RM ANALYST: B. ST MARY

CURRENT SAF. STATUS: ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATESER was issued on September 10, 1981 SSERs were issued
in December 1981, in June and July 1982 and in May 1983. ER DOCKETED: 06/05/78 06/30/78CThe ACRS report on full power operation for Unit I was ER SITE VISIT COMPLETE: 12/14/79Cissued August 18, 1982. Interim FEMA letter was received INPUT TO DES TO PM: 04/30/81 04/30/81C12/17/82. ISSUE DES: 05/31/81 05/31/81C

RESPONSE TO COMMENTS ON DES: 08/15/81 08/15/81C
ISSUE FES: 09/15/81 10/09/81C

CURRENT ENV. STATUS:
DES was issued in May 1981 FES was issued October 9, 1981

SAFETY / HEARING MILESTONES:

APPLICATION TENDERED: 04/28/78 04/28/78C
~ SAR DOCKETED: 06/05/78 06/30/78C

SAR Q'S RECEIVED BY PM: 04/24/79C
SAR APPL. RESPONSE TO Q'S RECEIVED: 07/01/80 09/30/80C

CURRENT HRG. STATUS: INPUT TO DRAFT SER TO PM: N/S
Ho hearing. Petition was filed by the State ISSUE DRAFT SER: - 09/18/81Cof Louisiana on basis of Court of Appeals, District of INPUT TO SER: 04/01/81 08/14/81CColumbia, opinion on S-3 Table issue. Board denied petition ISSUE SER: 06/00/81 09/10/81Cfor intervention on October 20, 1982. The State of
Louisiana filed an appeal to the Board's denial. Appeal ACRS LETTER RECEIVED: 07/00/81 08/18/82CBoard upheld the dental for intervention in a decision INPUTS TO SE SUPPLEMENT 4: 04/01/82 03/15/83Cissued December 8, 1982. ISSUE SE SUPPLEMENT 4: 05/31/83C

FEMA LETTER RECEIVED: 04/00/83 06/29/83CCURRENT ANTITRUST:
OL review is in progress. Ho significant changes have HEARING STARTED: N/A
occurred since the CP. ASLB INITIAL DECISION: N/A

COMMISSION EFFECTIVENESS DECISION:
*

TECH SPECS COMPLETED: 09/01/81 06/16/82C
COMMISSIGH DECISION: 11/00/83
ISSUE LIC. WITH POWER RESTRICTION: 04/23/82 06/16/32CLATEST AMENDMENT: ISSUE FULL POWER LICENSE AMEND: 11/07/83

SCHED. DATE RECEIPT DATENEW SLIPS / NOTES:
Unit 1 OL for fuel load to 5% power issued 06/16/82. FP de- CONSTRUCTION COMPLETION - APPL.: 06/16/82C OL ISSUEDIayed by Region II CDA on TS surveillance procedure defic-
tencies & outstanding items, maint. 8 mods for 1st refueling
outaan. Anal. not readv to no above 5% until 11/83.

_ _ _ - _ _ _ _ _ - _ _ _ _ _ - _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _



_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ __.

NRR LICENSING SYSTEM PAGE NO: 2- 12

HARRIS 1 & 2 0L CURRENT STATUS REP 0RT REPORT AS OF: 09/30/83

PLANT CHARACTERISTICS KEY P E R S 0 N N E L:

DOCKET NO: 0400-0401 LIC, PM: B. BUCKLEY ASLB CHAIR: J. KELLEY
APPLICANT: CAROLINA POWER 8 LIGHT LIC. BC: G. KNIGHTON MEMBER 1: G. BRIGHT
LOCATION: 20 MI SW OF RALEIGH, NC LIC. LA.: J. LEE MEMBER 2: J. CARPENTER
REGION: 2 AE EBASCO COUNSEL: C. BARTH CONST. INSP:.

REAC. TYPE: PWR NSSS: WEST ANTITRUST: J. RUTBERG RESID. INSP G. MAXWELL
DESIGN PWR 2775 MWT/0915 MWE CONST: DANIEL RM ANALYST: B. ST MARY

CURRENT SAF. STATUS: ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATE
FSAR was docketed on 12/22/81. Questions were sent
to the applicant between 4/20/82 and 7/30/82. Most of ER DOCKETED: 12/22/81 12/22/81C
applicant's responses were received by 08/31/82. Draft ER SITE VISIT COMPLETE: 04/08/82 04/08/82C
SER issued 2/1/83. INPUT TO DES TO PM: 01/14/83 02/08/83C

ISSUE DES: 04/00/83 04/00/83C
RESPONSE TO COMMENTS ON DES: 09/30/83
ISSUE FES: 10/31/83

CURRENT ENV. STATUS:
- ER was docketed on 12/22/81. The site visit was complete
on 04/08/82 and questions were sent to applicant on SAFETY / HEARING MILESTONES:
04/28/82. Most of the applicant's responses were received
by October 15, 1982. Draft Environmental Statement APPLICATION TENDERED: 06/26/80 06/26/80C
was issued in April 1983. SAR DOCKETED: 12/22/81 12/22/81C

SAR Q'S RECEIVED BY PM: 07/09/82 07/09/82C
SAR APPL. RESPONSE 10 Q'S RECEIVED: 11/08/82 11/08/82C

CURRENT HRG. STATUS: INPUT TO DRAFT SER TO PM: 09/01/83
Notice for Cpportunity for Hearing was published in the ISSUE DRAFT SER: 01/03/83 02/01/83C
Federal Register on January 27, 1982. Several petitions INPUT TO SER: 09/01/83
to intervene were filed. Prehearing conference on petitions ISSUE SER: 11/01/83
was held on July 13-14, 1982. Board decision on contentions
issued September 23, 1982. Further clarification issued ACRS FULL COMMITTEE MEETING: 01/02/84
January 11, 1983. A pre-hearing conference was held on INPUTS TO SE SUPPLEMENT 1: 03/01/84
February 24, 1983 on discovery and scheduling. ISSUE SE SUPPLEMENT 1: 04/02/84

FEMA LETTER RECEIVED: 04/00/84

CURRENT ANTITRUST
Status to be determined. HEARING STARTED: 01/04/84

ASLB INITIAL DECISION: 05/01/85
COMMISSION EFFECTIVENESS DECISION: 05/00/85
TECH SPECS COMPLETED: 05/01/85
COMMISSION DECISION: 35/00/85
ISSUE LIC. WITH POWER RESTRICTION: 06/00/85

LATEST AMENDMENT: ISSUE FULL POWER LICENSE AMEND: 06/03/85

FSAR No. 10 ER No. 5 SCHED. DATE RECEIPT DATE
NEW SLIPS / NOTES:

Staff schedule based on fuel load date of 06/03/85. CONSTRUCTION COMPLETION - APPL.: 06/03/85 10/06/82

~_
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NRR LICENSING SYSTEM PAGE NO: 2- 13

HOPE CREEK 1 0L CURRENT STATUS REPORT REPORT AS OF: 09/30/83

PLANT C H A R A C T E R I 5 T I C S: KEY PERS0NNEL:

DOCKET NO: 05000354 LIC. PM: D. WACHER ASLB CHAIR: M. MILLER
APPLICANT: PUBLIC SERVICE ELECTRIC 8 GAS LIC. BC: A. SCHWENCER MEMBER 1: P. MORRIS
LOCATION: 18 MI SE OF WILMINGTON, DEL LIC. LA.: E. HYLTON MEMBER 23 J. CARPENTER
REGION: 1 AE BECH COUNSEL: R. GODDARD CONST. INSP: W. BATEMAN
REAC. TYPE: BWR HSSS: GE ANTITRUST: RESID. INSP
DESIGN PWR 3440 MWT/1067 MWE CONST: BECH RM ANALYST: B. ST MARY

CURRENT SAF. STATHS: ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATE
FSAR was tendered on March 2, 1983 and docketed on
June 29, 1983. ER DOCKETED: 06/29/83 06/29/83C

ER SITE VISIT COMPLETE: 07/28/83 07/28/83C
INPUT TO DES TO PM: 04/13/84
ISSUE DES: 06/15/84
RESPONSE TO COMMENTS ON DES:
ISSUE FES: 11/16/84

CURRENT ENV. STATUS:
ER was tendered on March 2, 1983 and docketed on
June 29, 1983. SAFETY / HEARING MILESTONES:

APPLICATION TENDERED: 03/31/83 03/02/83C
SAR DOCKETED: 06/29/83 06/29/83C
SAR Q'S RECEIVED BY PM: N/S
SAR APPL. RESPONSE TO Q'S RECEIVED: 10/31/83

CURRENT HRG. STATUS: INPUT TO DRAFT SER TO PM: 01/23/84
Notice of Opportunity for Hearing was published in the ISSUE DRAFT SER: 02/21/84
Federal Register on August 10, 1983. INPUT TO SER: 08/20/84

ISSUE SER: 10/12/84

ACRS FULL COMMITTEE MEETING: 11/00/84
INPUTS TO SE SUPPLEMENT 1: 01/01/85
ISSUE SE SUPPLEMENT 12 02/15/85
FEMA LETTER RECEIVED: N/S

CURRENT ANTITRUST
Status to be determined. HEARING STARTED: 07/15/85

ASLB INITIAL DECISION: 01/00/86
- COMMISSION EFFECTIVENESS DECISION: 01/00/86

TECH SPECS COMPLETED:
COMMISSION DECISION 01/00/86
ISSUE LIC. WITH POWER RESTRICTION:

LATEST AMENDMENT: ISSUE FULL PCWER LICENSE AMEND:

( SCHED. DATE RECEIPT DATE
! HEW SLIPS / NOTES:
| CONSTRUCTION COMPLETION - APPL.: 01/14/86 06/30/82

_ _ _ _ - _ _ _ _ _ . _ _ _ _ - - - _ _ _ _ - _ _
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NRR LICENSING SYSTEM PAGE NO: 2- 14'

LASALLE 2 0L CURRENT STATUS REPORT REPORT AS OF 09/30/83

PLANT C H A R A C T E R I S T I C S: KEY P E R S 0 N N E L:

DOCKET ND: 05000374 LIC. PM: A. BOURNIA ASLB CHAIR: M. MILLER
APPLICANT: COMMONWEALTH EDISON LIC. BC: A. SCHWENCER MEMBER is F. SHON
LOCATION: 11 MI SE OF OTTAWA, ILL LIC. LA.: E. HYLTON MEMBER 2: O. PARIS
REGION: 3 AE: 58L COUNSEL 8 C. WOODHEAD CONST. INSP: H. WESCOTT
REAC. TYPE: BWR NSSS: GE ANTITRUST: B. V0GLER RESID. INSP: W. GULDEMOND
DESIGN PWR: 3293 MWT/1078 MWE CONST: CHE RM ANALYST: S. HEDLUND

CURRENT SAF. STATUS: ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATE
SSER-1 was issued in June 1981. SSER-2 was issued in
February 1982. SSER-3 was issued on April 16, 1982. ER DOCKETED: 01/17/77 05/12/77C
SSER-4 was issued on July 14, 1982. SSER-5 was issued ER SITE VISIT COMPLETE:
on August 17, 1983. INPUT TO DES TO PM: 02/17/78 02/17/78C

ISSUE DES: 03/22/78 03/29/78C
RESPONSE TO COMMENTS ON DES: 07/14/78 07/14/78C,|

' ISSUE FES: 09/2?/78 11/03/78C .g

!

!

CURRENT ENV. STATUS:
Environmental Protection Plan has been issued with
Unit 1 license. SAFETY / HEARING MILESTONES:

APPLICATION TENDERED: 09/01/76 09/01/76C
SAR DOCKETED: 04/08/77 05/12/77C
SAR Q'S RECEIVED BY PM: 07/22/77 07/27/77C
SAR APPL. RESPONSE TO Q'S RECEIVED: 12/15/77 08/18/78C

CURRENT HRG. STATUS: INPUT TO DRAFT SER TO PM: 10/06/78 11/08/78C
ISSUE DRAFT SER:No hearing.
INPUT TO SER: 12/29/78 02/27/81C

.
ISSUE SER: 09/05/80 03/05/81C

ACRS LETTER RECEIVED: 04/09/81 04/16/81C
INPUTS TO SE SUPPLEMENT 5: 07/20/83 07/20/83C
ISSUE SE SUPPLEMENT 53 07/00/83 08/17/83C
FEMA LETTER RECEIVED:

CURRENT ANTITRUST: HEARING STARTED: N/AComplete. ASLB INITIAL DECISION: N/A
COMMISSION EFFECTIVENESS DECISION:

i TECH SPECS COMPLETED: 04/12/82 04/12/82C
COMMISSION DECISION: 10/00/83
ISSUE LIC. WITH POWER RESTRICTION: N/S
ISSUE FULL POWER LICENSE AMEND: 12/00/83

j LATEST AMENDMENT:
SCHED. DATE RECEIPT DATE

NEW SLIPS / MOTES:Lasalle Unit 1 criticality was achieved on June 21, 1982. CONSTRUCTION COMPLETION - APPL.: 10/00/83 02/01/83

Construction completion date for Unit 2 has been reassessed
,

by applicant and has slipped to 10/83.
1

2

i

4

_ . . . . _ - . _ _ _ . _ . . _ . . - _ - _ _ . _ - _ _ _ _ . _ . _ _ - - - _ _ - _ - _ - - _ _ . - _ _ - - - - . ,, . _ _ _ . - _ _ _ _ . _ _ - . _ _ - - - - - -~
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NRR LICENSING SYSTEM PAGE NO: 2- 15
LIMERICK 1 8 2 0L CURRENT STATUS REP 0RT REPORT AS OF: 09/30/83

PLANT C H A R A C T E R I S T I C S: KEY P E R S 0 N N E L:
DOCKET NO: 035280353 LIC. PM: R. MARTIN ASLB CHAIR: L. BRENHERAPPLICANT: PHILADELPHIA ELECTRIC LIC. BC: A. SCHWENCER MEMBER 1: R. COLELOCATION: 35 MI NW OF PHILADELPHIA, PA LIC. LA.: E. HYLTON MEMBER 2: P. MORRISREGION: 1 AE: BECH COUNSEL: A. HODGDON CONST. INSPREAC. TYPE: BWR HSSS: GE ANTITRUST: D. V0GLER RESID. INSP: S. CHAUDHARYDESIGN PWR: 3440 MWT/1065 MWE CONST: BECH RM ANALYST: L. LANIER

CURRENT SAF. STATUS: ENVIRONMENTAL MILESTONES: SCHfD. DATE ACTUAL DATEApplicant submitted Probabilistic Risk Assessment with
FSAR on March 17, 1981 SAR was docketed on 07/27/81 ER DOCKETED- 07/27/81 07/27/81CHUREG/CR on PRA issued by Board Notification on 03/04/83. ER SITE VISIT COMPLETE: 08/20/82 08/20/82CSER issued on 08/31/83. INPUT TO DES TO PM: 06/10/83 06/10/83CISSUE DES: 06/24/83 06/24/83C

RESPONSE TO COMMENTS ON DES: 01/00/84
ISSUE FES: 03/00/84

CURRENT ENV. STATUS:
ER was docketed on 07/27/81. DES will be issued in two
parts (June 8 Oct. '83). The second part will address SAFETY / HEARING MILESTONES:impacts by severe accidents and will be based on applicants
severe accidents risk assessment submitted April 21, 1983. APPLICATION TENDERED: 01/00/81 03/17/81CSAR DOCKETED: 07/27/81 07/27/81C

SAR Q'S RECEIVED BY PM: 07/08/82 02/01/83C
SAR APPL. RESPONSE TO Q'S RECEIVED: N/S

CURRENT HRG. STATUS: INPUT TO DRAFT SER TO PM: N/SHotice of Opportunity of Hearing was. published in the ISSUE DRAFT SER: N/SFederal Register on August 21, 1981 A special prehearing INPUT TO SER: 08/05/83 08/05/83Cconference addressing conditionally admitted contentions ISSUE SER: 08/31/83 08/31/83Cwas held 05/09/83. Actions were specified by the Board
for all parties. ACRS FULL COMMITTEE MEETING: 10/13/83

INPUTS TO SE SUPPLEMENT 1: 10/07/83
ISSUE SE SUPPLEMENT 1: 10/30/83
FEMA LETTER RECEIVED: 10/07/83CURRENT ANTITRUST:

Status to be determined. HEARING STARTED: 01/00/84
ASLB INITIAL DECISION: 03/00/85
COMMISSION EFFECTIVENESS DECISI0H: 03/00/85
TECH SPECS COMPLETED: 03/00/85
COMMISSIDH DECISION: 03/00/85
ISSUE LIC. WITH POWER RESTRICTION: 03/00/85LATEST AMENDMENT: ISSUE FULL POWER LICENSE AMEND: 03/00/85Rev. 15, August 31, 1983 (ER OL); Rev. 23, August 31, 1983

(FSAR); Rev. 5, March 31, 1983 (EP), Rev 3, 04/30/83.
NEW SLIPS / MOTES: SCHED. DATE RECEIPT DATE

Applicant estimates 2 month improvement in construction CONSTRUCTION COMPLETION - APPL.: 08/00/8'+ 12/27/82completion schedule. ASLB estimates that 17 months are
necessary for hearing.

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ - _ _ _ _ _ _ _ _ _ _ _ _ _ _
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HRR LICENSIHG SYSTEM PAGE NO: 2- 16

MARBLE HILL 1 82 0L CURRENT STATUS REPORT REPORT AS OF: 09/30/83

PLAHT C H A R A C T E R I S T I C 5: KEY PERS0HHELa

DOCKET HO: 054680547 LIC. PM: P. O CONHOP ASLB CMAIR: 1. SMITH
APPLICANT: PUBLIC SERVICE OF INDIANA LIC. BC: J. YOUNGBLOOD MEMBER 1: G. LINENBERGER

LOCATION: 10 MI S OF MADISON, IN LIC. LA.: M. RUSHBROOK NEMBER 2: O. PARIS

REGIDH: 3 AE: S&L COUNSEL: E. CHEN CONST. INSP: P. PELKE
REAC. TYPE: PWR HSSS: WEST ANTITRUST: J. RUTBERG RESID. INSP: J. SCHAPKER
DESIGN PWR: 3415 MWT/1130 MWE CONST: PSI RM ANALYST: S. HEDLUND

ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATE
CURRENT SAF. STATUS:

Application was docketed on 02/25/83. 03/01/83 02/25/83CER DOCKETED:
ER SITE VISIT COMPLETE: 07/11/83 0 7/11/8 3C
INPUT TO DES TO PM: 03/30/84
ISSUE DES: 05/30/84
RESPONSE TO COMMENTS ON DES:
ISSUE FES: 11/30/84'

CURRENT ENV. STATUS:Application was docketed on 02/25/83. ER site visit SAFETY / HEARING MILESTONES:completed on 07/11/83.
APPLICATION TENDERED: 12/01/82 11/23/82C
SAR DOCKETED: 03/01/83 02/25/83C
SAR Q'S RECEIVED BY PM: 10/30/83
SAR APPL. RESPONSE TC Q'S RECEIVED: 12/02/83

INPUT TO DRAFT SER TO PM: 03/02/84
CURRENT HRG. STATUS:Three petitions for a hearing were received. Board ISSUE DRAFT SER: 04/06/84

INPUT TO SER: 10/05/84Memorandum & Order dated 6/30/83 provided two petitioners
30 days to file amended petitions. The petitioners ISSUE SER: 12/07/84

-

Valley Watch Inc. 8 Sassafras Audubon Society filed ACRS FULL COMMITTEE MEETING: 01/10/85their amended petitions on 07/26/83 and 07/21/83
A Board Memorandum 8 Order dated 09/14/83 INPUTS TO SE SUPPLEMENT 1: 03/01/85

ISSUE SE SUPPLEMENT 1: 04/15/85respectively.required each petitioner to supplement its petition to FEMA LETTER RECEIVED:include all contentions to be litigated by 10/21/83.
CURRENT ANTITRUST: HEARING STARTED: 09/15/85Hotice of a receipt of antitrust information at OL ASLB IHITIAL DECISION: 05/15/86

stage published 4/6/83. COMMISSION EFFECTIVENESS DECISION: 06/00/86
TECH SPECS COMPLETED: 06/00/86
COMMISSIDH DECISIDH 06/00/86
ISSUE LIC. WITH POWER RESTRICTION:
ISSUE FULL POWER LICENSE AMEND:

LATEST AMENDMENT:
Amendmant 27 (08-26-83) SCHED. DATE RECEIPT DATE

NEW SLIPS /HOTES: CONSTRUCTIDH COMPLETION - APPL.: 06/00/86 12/15/82

.

.

- - - - - - - - - . _ _ _ _-.___._. __ _
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NRR LICENSING SYSTEM PAGE NO: 2- 17MIDLAND 1 & 2 0L CURRENT STATUS REP 0RT REPORT AS OF 09/30/83i

PLANT C H A R A C T E R I S T I C S: KEY PERS0NNEL
DDCKET NO 033080329
APPLICANT: CONSUMERS POWER LIC. PM: D. HOOD ASLB CHAIR: C. BECHHOEFERLIC. BC: E. ADENSAM MEMBER 1: F. COWANLOCATION: SW BOUNDARY OF MIDLAND, MICH.

LIC. LA. M. DUNCAN MEMBER 2: J. HARBOURREGION: 3 AE BECH COUNSEL: W. PATON CONST. INSP R. LANDSMANREAC. TYPE: PWR NSSS: B&W ANTITRUST: B. V0GLER RESID. INSP: R. COOKDESIGN PWR: 2452 MWT/0818 MWE CONST BECH RM ANALYST: B. ST MARY

CURRENT SAF. STATUS:
Utilization of National Laboratories or other ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATE

,

agencies to complete some review areas is currently ER DOCKETED: 04/01/78 04/14/78Cin progress. CP extension was issued 12/28/81 ACRS ER SITE VISIT COMPLETE: 09/08/78 09/08/78CFull Committee Meeting was held 06/04/82. SSER 01 INPUT TO DES TO PM: 02/03/82 02/03/82Cresponding to ACRS letter was issued 6/30/82. SSER 82 ISSUE DES: 02/05/82 02/05/82Con soils settlement problems was issued 10/06/82.
RESPONSE TO CbMMENTS ON DES: 07/08/82 07/08/82C

i

ISSUE FES: 07/30/82 07/30/82C

CURRENT ENV. STATUS: !
!

The DES was issued 02/05/82. The FES was issued onJuly 30, 1982.
SAFETY / HEARING MILESTONES: '

a

APPLICATION TENDERED: 08/31/77 08/31/77CSAR DOCKETED: 09/30/77 11/18/77 CSAR Q'S RECEIVED BY PM: 03/20/78 10/02/78C *

SAR APPL. RESPONSE TO Q'S RECEIVED: 12/08/78 12/08/78C
CURRENT HRG. STATUS:

INPUT TO DRAFT SER TO PM: 11/01/78 12/01/78CThree prehearings ending 04/27-28/81 were held for a ISSUE DRAFT SER:
'

separate hearing on soils settlement. Hearing on soils INPUT TO SER: N/A
settlement began July 7, 1981 and is continuing. Combined ISSUE SER: 04/23/82 04/23/82C
hearings for soils issues and OL issues commenced on 05/11/82 05/11/82C '11/15/82 and are continuing.

ACRS LETTER RECEIVED: 06/15/82 06/08/82CINPUTS TO SE SUPPLEMENT 2: 08/16/82 08/16/82CISS8JE SE SUPPLEMENT 28 10/06/82 10/06/82C'

CURRENT ANTITRUST:
Proceeding completed. License was amended 10/20/80. HEARING STARTED: 11/15/82 11/15/82Cj ASLB INITIAL DECISION: 09/00/84

COMMISSION EFFECTIVENESS DECISION: 10/00/84
TECH SPECS COMPLETED: 09/00/84
COMMISSION DECISION: 09/00/84 i

LATEST AMENDMENT: ISSUE LIC. WITH POWER RESTRICTION: 09/00/84 '

110 ISSUE FULL POWER LICENSE AMTND: 10/00/84

NEW SLIPS / MOTES: SCHED. DATE RECEIPT DATE i

Applicant revised completion schedule on 4/12/83. Unit 2
CONSTRUCTION COMPLETION - APPL. 10/00/84 04/12/83slipped to 10/84 and unit 1 to 2/85. NRC caseload visit Lheld 4/19-21/83. On 7/14/83 Dow Chemical announced decision

not to buv steam. Imoact on schedule under anol. evaluation.

!

. .- -__



. _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ , _ . . _ _ . _ _ _.

NRR. LICENSING SYSTEM PAGE NO: 2- 18

MILLSTONE 3 0L CURRENT STATUS REPORT REPORT AS OF 09/30/83
f
|

PLANT CHARACTERISTICSt KEY PERS0NNELa

DOCKET NO: 65000423 LIC. PM: E. DOOLITTLE ASLB CHAIR: N/A
APPLICANT: NORTHEAST MUCLEAR ENERGY LIC. BC: B. YOUNGBLOOD MEMBER 1: N/A

LOCATION: 3.2 MI WSW OF NEW LONDON CT. LIC. LA.: M. RUSHBROOK MEMBER 22 N/A

REGIDH: 1 AE2 SIW COUNSEL: M. ROTHSCHILD CONST. INSP:
!

REAC. TYPE: PWR NSSS: WEST ANTITRUST: B. V0GLER RESID. INSP: T. REBELOWSKI

DESIGN PWR: 3565 MWT/1156 MWE CONST: S&W RM ANALYST: L. LANIER

ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATE
CURRENT SAF. STATUS:Safety review questions sent to applicant on 35/03/83,

05/31/83 and 06/29/83. Responses received on 7/22/83 ER DOCKETED: 02/01/83 02/03/83C
and 08/01/83, and on 08/29/83. All responses expected ER SITE VISIT COMPLETE: 07/21/83 07/21/83C

INPUT TO DES TD PM:prior to 10/01/83. ISSUE DES: 04/17/84
RESPONSE TO COMMENTS ON DES:
ISSUE FES: 11/16/84

CURRENT ENV. STATUS:
.

Environmental site visit completed on 07/20 and 07/21/83.
Probabilistic safety study received on 08/01/83. SAFE 1Y/ NEARING MILESTONES:

APPLICATION TENDERED: 11/01/82 10/29/82C
SAR DOCKETED: 02/01/83 02/03/83C
SAR Q'S RECEIVED BY PM: N/S
SAR APPL. RESPONSE TO Q'S RECEIVED: N/S

INPUT TO DRAFT SER TO PM: 11/01/83
CURRENT HRG. STATUS: ISSUE DRAFT SER: 12/01/83Notice of Opportunity for Hearing was published in the

Federal Register on March 4, 1983. No requests for INPUT TO SER: 05/15/84

hearing or petitions for leave to intervene were received. ISSUE SER: 07/16/84

ACRS FULL COMMITTEE MEETING: 08/15/84
INPUTS TO SE SUPPLEMENT 1: 10/15/84
ISSUE SE SUPPLEMENT 1: 11/15/84
FEMA l.ETTER RECEIVED:

CURRENT ANTITRUST: NEARING STARTED: N/A
ASLB INITIAL DECISION: N/A
COMMISSION EFFECTIVENESS DECISION: 11/00/85
TECH SPECS COMPLETED: 11/00/85
COMMISSIDH DECISION: 11/01/85
ISSUE LIC. WITH POWER RESTRICTION:
ISSUE FULL POWER LICENSE AMEND:

LATEST AMENDMENT:
Amendment 3 to FSAR received 08/29/83. Amendment 3 to SCHED. DATE RECEIPT DATE
ER received 07/27/83.

NEW SLIPS / NOTES: CONSTRUCTION COMPLETIDH - APPL.: 11/01/85 09/30/82

.

- _ _ _ _ u. _ _ - __ _
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NRR LICENSING SYSTEM PAGE NO: 2- 19
HINE MILE POINT 2 0L CURRENT STATUS REPORT REPORT AS OF: 09/30/83
PLANT CHARACTERISTICSt KEY PERS0NNEL:

DOCKET NO: 05000410 LIC, PM: M. HAUGHEY ASLB CHAIR:APPLICANT: NIAGARA MOHAWK POWER LIC. BC: A. SCHWENCER MEMBER 1:LOCATION: 8 MI NE OF GSWEGO, NY
LIC. LA.. E. HYLTON MEMBER 2:REGIGH: 1 AEt S&W COUNSEL: B. BORDENICK CONST. INSP: L. HARROWREAC. TYPE: BWR NSSS: GE ANTITRUST: L. DEWEY RESID. INSPDESIGN PWR: 3489 MWT/1080 MWE CONST: S&W RM ANALYST: B. ST MARY

CURRENT SAF. STATUS:
ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATEThe FSAR was tendered on 01-31-83 and docketed on 04/12/83.

ER DOCKETED: 03/31/83 04/12/83CER SITE VISIT COMPLETE: 08/05/83 08/03/83CINPUT TO DES TO PM: 05/18/84
ISSUE DES 2 07/20/84
RESPONSE TO COMMENTS ON DES:
ISSUE FES: 12/14/84

CURRENT ENV. STATUS:
The ER was tendered on 01-31-83 and docketed on 04/12/83.
ER site visit was completed on 8/2-3/83. Environmental SAFETY / HEARING MILESTONES:publ,1c meeting was held on 08/02/83.

APPLICATI0H TENDERED: 01/31/83 01/31/83CSAR DOCKETED: 03/31/83 04/12/83CSAR Q'S RECEIVED BY PM: N/S
SAR APPL. RESPONSE TO Q'S RECEIVED: 10/27/83

CURRENT HRG. STATUS: INPUT TO DRAFT SER TO PM: 01/19/84Notice of Opportunity for Hearing was published in the ISSUE DRAFT SER: 02/16/84Federal Register on 05/13/83. The ASLB ordered on August INPUT TO SER: 08/06/844, 1983, that no hearing be held in this operating ISSUE SER: 10/05/84license application proceeding.
ACRS FULL COMMITTEE MEETING: 11/08/84
INPUTS TO SE SUPPLEMENT 1 12/01/84
ISSUE SE SUPPLEMENT 12 01/00/85

CURRENT ANTITRUST: FEMA LETTER RECEIVED:

HEARING STARTED:
ASLB INITIAL DECISION:
COMMISSION EFFECTIVENESS DECISION: 02/00/86
TECH SPECS COMPLETED: 02/00/86
COMMISSION DECISION: 02/28/86

LATEST AMENDMENT: ISSUE LIC. WITH POWER RESTRICTION:
ISSUE FULL PUWER LICENSE AMEND:CP Extension was issued on February 28, 1983.

NEW SLIPS / NOTES: SCHED. DATE RECEIPT DATE
CONSTRUCTION COMPLETION - APPL.: 02/00/86 01/3 % 83

i
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NRR LICENSING SYSTEM PAGE NO: 2- 20

PALO VERDE 1,2,3 0L CURRENT STATUS REPDRT REPORT AS OF: 09/30/83

PLANT C H A R A C T E R I S T I C S: KEY P E R S 0 N N E L:

LIC. PM: E. LICITRA ASLB CHAIR R. L t.ZO
DOCKET NO: 0528-0530
APPLICANT: ARIZONA PUBLIC SERVICE LIC. BC: G. KNIGHTON MEMBER 1: R. COLE

LIC. LA.: J. LEE MEMBER 2 D. CALLIHAN
LOCATION: 36 MI W OF PHOENIX, AZ
REGIDH: 5 AE: BECH COUNSEL: L. DEWEY CONST. INSP: L. VBRUEGGEN

REAC. TYPE: PWR NSSS: COMB ANTITRUST: B. V0GLER RESID. INSP: G. F1JRELLI

DESIGN PWR: 3817 MWT/1304 MWE CONST: BECH RM ANALYST: S. HEDLUND

ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATE
CURRENT SAF. ' STATUS:Several " Independent Design Review" meetings have been

completed. The SER was issued on November 11, 1981. SER ER DOCKETED: 07/01/80 06/20/80C

supplement Hos. 1,2, and 3 were issued on February 5, 1982 ER SITE VISIT COMPLETE: 01/30/81 01/30/81C

and May 17, 1982, and September 23, 1982 respectively. INPUT TO DES TO PM: 10/05/81 10/05/81C

Supplement No. 4 was issued on March 15, 1983. Supplement ISSUE DES: 10/26/81 10/26/81C
RESPONSE TO COMMENTS ON DES: 02/25/82 02/25/82C
ISSUE FES: 03/11/82 03/11/82CNo. 5 is targeted for 10/28/83.

CURRENT ENV. STATUS:The ER (OL) review is complete. A site visit was
completed on January 30, 1981. The DES was issued on SAFETY / HEARING MILESTONES:
October 26, 1981 and the FES was issued on March 11, APPLICATION TENDERED 10/05/79 10/05/79C
1982. SAR DOCKETED: 06/20/80 06/20/80C

SAR Q'S RECEIVED BY PM:
SAR APPL. RESPONSE TO Q'S RECEIVED:

INPUT TO DRAFT SER TO PM:
CURRENT HRG. STATUS:The hearing started 4/27-30, 1982, resumed on 5/25-28 and ISSUE DRAFT SER:

on 6-22. Hearing record was closed on 6-25-82. A late INPUT TO SER: 10/30/81 10/30/81C

petition, dated 10-13-82 dealing with salt drift on ISSUE SER: 11/11/81 11/11/81C

farm crops, was filed by W. Valley Agri. Protection
Council. On 12-30-82, the Board issued a favorable ID ACRS LETTER RECEIVED: 12/18/81 12/18/81C

INPUTS TO SE SUPPLEMENT 58 09/21/83 09/21/83C
but reopened the hearing on Units 2 and 3 to consider ISSUE SE SUPPLEMENT 5 10/28/83
late petition by W. Valley. Board's decision authorizes FEMA LETTER RECEIVED: N/S
full power license for Unit 1.

Antitrust OL review for Units 1 8 2 has resulted in a HEARING STARTED: 04/27/82 04/27/82CCURRENT ANTITRUST:
ASLB INITIAL DECISION: 12/30/82 12/30/82C

finding of no significant antitrust changes since the COMMISSIDH EFFECTIVENESS DECISION: 04/27/83 04/27/83C
CP review. A Federal Register of the finding was TECH SPECS COMPLETED: 05/01/84
published 2-9-83. COMMISSION DECISION: 04/00/84

ISSUE LIC. WITH POWER RESTRICTION: 05/01/84
ISSUE FULL POWER LICENSE AMEND: 07/00/84

LATEST AMENDMENT:
FSAR Amendment No. 11 SCHED. DATE RECEIPT DATE
ER Supplement No. 4

NEW SLIPS / NOTES: CONSTRUCTION COMPLETI0H - APPL.: 05/00/84 08/16/83

_ _ _ _ _ _ _ _ _
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NRR LICENSING SYSTEM PAGE NO: 2- 21PERRY 1 & 2 OL CURRENT STATUS REPORT REPORT AS OF 09/30/83
,

,

PL%NT C H A R A C T E R I S T I C S:
'

KEY PERS0NNEL:
DOCKET NO: 044080441 LIC. PM: J. STEFAND ASLB CHAIR: P. BLOCHAPPLICANT: CLEVELAND ELECTRIC ILLUMINATING LIC. BC: J. YOUNGBLOOD MEMBER 1: J. KLINELOCATION: 7 MI NE OF PAINESVILLE, OHIO

LIC. LA.: M. RUSHBROOK MEMBER 2: G. BRIGHTREGION: 3 AE: GIL COUNSEL: J. CUTCHIN CONST. INSP: P. PELKEREAC. TYPE: BWR NSSS: GE ANTITRUST: J. CUTCHIN RESID. INSP M. GILDNERDESIGN PWR: 3759 MWT/1205 MWE CONST: KAISER RM ANALYST: S. HEDLUND

CURkdNT SAF. STATUS:
ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATEThe Safety Evaluation Report was issued in May 1982.

The ACRS Report was issued on July 13, 1982. SSER No. 1 LR DOCKETED: 06/26/81 06/19/81Cwas issued in August 1982. SSER No. 2 was issued in ER SITE VISIT COMPLETE:Jan. 1983. SSER No. 3 was issuad in 4/83. SSER No. 4 is INPUT TO DES TO PM: 01/01/82 01/01/82Cscheduled for November, 1983.
ISSUE DES: 02/26/82 02/26/82CRESPONSE TO COMMENTS ON DES: 06/30/82 06/30/82CISSUE FES: 08/13/82 08/13/82C

CURRENT ENV. STATUS:
1 Environmental acceptance review was completed on June

9, 1981 The ER was docketed June 19, 1981. FES SAFETY / NEARING MILESTONES:issued in August 1982.

APPLICATION TENDERED: 06/26/80 06/26/80CSAR DOCKETED: 01/09/81 01/30/81CSAR Q'S RECEIVED BY PM:
SAR APPL. RESPONSE TO Q'S RECEIVED:

CURRENT HRG. STATUS:
IMPUT TO DRAFT SER TO PM: 02/24/82 02/24/82CHearing on issue 3 (OA Const. Prog.) completed. Issues ISSUE DRAFT SER: 02/26/82 02/26/82C1 (EP), 13 (Turbine Missiles), 14 (In-core T/C's) and 15 INPUT TO SER:'

(Steam Erosion) N/S. Issue 6 (ATWS-auto SLCS) and 8 (H2 ISSUE SER: 04/10/82 OS/10/82C
control for degraded core accident) deferred pending Comm. 05/10/82 05/24/82C
rulings. All other issues deleted by sumo disp. Hearing ACRS LETTER RECEIVED: 07/13/82 07/13/82Con issue (3) completed 4/29/83. Favorable Board decision INPUTS TO SE SUPPLEMENT 4: 10/30/83! expected on issue 3.

ISSUE SE SUPPLEMENT 4: 11/30/83,

: CURRENT ANTITRUST: FEMA LETTER RECEIVED: 12/00/83
. CP antitrust review has been completed. OL antitrust HEARING STARTED: 05/23/83 05/23/83CI status is under review. ASLB INITIAL DECISION: 03/00/84

COMMISSION EFFECTIVENESS DECISION: 04/00/843

TECH SPECS COMPLETED: 10/00/84
COMMISSION DECISION: 11/00/84

LATEST AMENDMENT: ISSUE LIC. WITH POWER RESTRICTION: 12/00/84
Number 12 (7-9-83). ISSUE FULL POWER LICENSE AMEND: N/S

NEW SLIPS / NOTES: SCHED. DATE RECEIPT DATE
FEMA Letter of 4/28/83 schedules completion of offsite

CONSTRUCTIDH COMPLETION - APPL.: 12/00/84 03/08/83emergency plan review by 12/83.
!

I

1

1
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PAGE NO: 2- 22
HRR LICEHSIHG SYSTEM

RIVER BEND 1 12 0L CURRENT STATUS REPORT REPORT AS OF: 09/30/83

KEY PERS0HHELPLAHT CHARACTERISTICSt
LIC. PM: E. WEINKAM ASLB CHAIR: B. COTTER
LIC. BC: A. SCHWENCER MEMBER 1: G. LIHENBERGERDOCKET NO: 045810459

APPLICANT: GULF STATES UTILITIES LIC. LA.: E. HYLTOH MEMBER 2: R. COLE
LOCATION: 24 MI HHW OF BATON ROUGE, LA
REGION: 4 AE S2W COUNSEL: D. REPKA CONST. IHSP: UNASSIGHED.

REAC. TYPE: BWR NSSS: GE ANTITRUST: B. V0GLER RESID. INSP: R. BROWN

DESIGN PWR 3015 MWT/0934 MWE CONST S&W RM ANALYST: L. LANIER

ENVIRONMENTAL MILEST0HES: SCHED. DATE ACTUAL DATE
CURRENT SAF. STATUS:Applicant tendered FSAR for docketing on 04/24/81. 08/25/81 08/25/81C

FSAR was docketed on 08/25/81. Draft SER issued 06/01/83. ER DOCXETED:
ER SITE VISIT COMPLETE: 01/22/82 01/22/82C

Construction permit extension requested and granted from INPUT TO DES TO PM: 12/09/83

ISSUE DES: 01/09/8403/83 to 12/85 for unit 1.
'

RESPONSE TO COMMENTS ON DES: 06/08/84ISSUE FES:

CURRENT ENV. STATUS:Applicant tendored ER for docketing on 04/24/81 SAFETY / HEARING MILESTONES:
ER was docketed on 08/25/81.

APPLICATION TENDERED: 04/24/81 04/24/81C
SAR DOCKETED: 08/25/81 08/25/81C
SAR Q'S RECEIVED BY PM: 12/07/81 06/01/82C

SAR APPL. RESPONSE TO Q'S RECEIVED: 05/14/82 12/01/82C

INPUT TO DRAFT SER TO PM: 03/04/83 03/30/83C

Prehearing conference held 06/14/83 in Baton Rouge, La. ISSUE DRAFT SER: 04/30/83 06/01/83CCURRENT HRG. STATUS:

Two contentions admitteo, Asiatic Clams and Old River INPUT TO SER: 11/04/83

Intervenors admitted were State of ISSUE SER: 12/02/83
Control Structure.Louisiana and Joint Intervenors Louisiana Consumers League ACRS FULL COMMITTEE MEETING: 01/13/84
Inc., Louisiana for Safe Energy and Gretchan Reineke INPUTS TO SE SUPPLEMENT 1: 04/00/84
Rothschild. ISSUE SE SUPPLEMENT 1: 05/00/84

FEMA LETTER RECEIVED: 05/01/84

CURRENT ANTITRUST: HEARING STARTED: 10/00/84
Status to be determined. ASLB INITIAL DECISIGH: 03/00/85

COMMISSION EFFECTIVENESS DECISION: 04/00/85
TECH SPECS COMPLETED: 10/00/84
COMMISSION DECISIDH 04/00/85
ISSUE LIC. WITH POWER RESTRICTION:
ISSUE FULL POWER LICENSE AMEND: 04/00/85

LATEST AMENDMENT:
Humber 9. SCHED. DATE RECEIPT DATE

NEW SLIPS /HOTES: CONSTRUCTION COMPLETION - APPL.: 04/00/85 01/14/83
ER-OLs supplement 6 due Sept./Oct. 1983.

_ _ _ _ _ _ _ - _ - - _ ..__ __ - __ - _ _ _ _ - _ _ - - _
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NRR LICENSING SYSTEM PAGE NO: 2- 23
SAN ONOFRE 3 LIC CURRENT 5TATUS REP 0RT REPORT AS OF 09/30/83.

i P L A N.T C H A R A C T E R I S T I C S: KEY PERS0NNEL:
DOCKET NO: 05000362 LIC. PM: H. RDOD ASLB CHAIR: J. KELLEYAPPLICANT: SOUTHERN CALIFORNIA EDISON LIC. BC: G. KNIGHTON MEMBER 1: C. HANDLOCATION: 5 MI S OF SAN CLEMENTE, CA LIC. LA.: J. LEE MEMBER 2 E. JOHNSONREGION: 5 AE BECH COUNSEL: L. CHANDLER CONST. INSP D. KIRSCHREAC. TYPE: PWR NSSS: COMB ANTITRUST: J. GOLDBERG RESID. INSP A. CHAFFEEDESIGN PWR: 3410 MWT/1100 MWE CONST: BECH RM ANALYST L. LANIER

.

CURRENT SAF. STATUS:
ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATE- SER on geological and seismological matters was issued on

12/31/80. ACRS subcommittee meetings were held 01/30/81 and .ER DOCKETED: 03/01/77 03/23/77C03/11/81 and full committee meetings were held 02/5/81 and ER SITE VISIT COMPLETE: 05/20/77 05/20/77C03/12/81. SER (Hon-TMI matters), was i ssued on 02/06/81. INPUT TO DES TO PM: 10/01/77 12/01/80CSER supplement on TMI issues was issued on 02/25/81 SER ISSUE DES: 01/27/78 0'1/20/81Csupplement No. 2, 3, 4, 5, and 6 addressing open items were RESPONSE TO COMMENTS ON DES:
'

issued 05/08/81, 09/16/81, 01/22/82, 02/16/82, and 06/30/82. ISSUE FES: 04/00/81 04/29/81C
'

Full power license amendment was issued 09/16/83.
D

CURRENT ENV. STATUS:
DES addressing class 9 accidents was issued 01-20-81,
FES was issued 04-29-81. SAFETY / HEARING MILESTONES:

APPLICATION TENDERED: 11/29/76CSAR DOCKETED: 03/01/77 03/23/77CSAR Q'S EECEIVED BY PM: 08/15/77 09/29/77C
SAR APPL. RESPONSE TO Q:S RECEIVED: 11/18/77 12/08/77C

CURRENT NRG. STATUS: INPUT TO DRAFT SER TO PM: 02/10/78 08/11/78C
.

Motions for summary disposition were granted by ASLB. ISSUE DRAFT SER: 01/15/81 01/15/81CHearing started 06/22/81 and ended 09/31/81. ASLB PID INPUT TO SER: 06/23/78 01/15/81Cwas rendered on 01/11/82 and ID on 05/14/82. ASLAB ISSUE SER: 08/01/80 02/06/81CDecision (ALAB-717) . was issued on 03/04/83.
.

ACRS LETTER RECEIVED: 03/17/81 03/17/81CINPUTS TO SE SUPPLEMENT 6: 04/21/83 04/21/83CISSUE SE SUPPLEMENT 6: 06/30/82 06/30/82C
CURRENT ANTITRUST: FEMA LETTER RECEIVED: 12/01/81 12/01/81C

1

The antitrust review is complete. HEARING STARTED: 06/22/81 06/22/81C
i ASLB INITIAL DECISION: 05/14/82 05/14/82C

COMMISSION EFFECTIVENESS DECISION: 05/14/82 05/14/82CTECH SPECS COMPLETED: 11/15/82 11/15/82CCOMMISSION DECISION: 10/30/83
LATEST AMENDMENT: ISSUE LIC. WITH POWER RESTRICTION: 11/15/82 11/15/82C

ISSUE FULL POWER LICENSE AMEND: 09/16/83 09/16/83C

NEW SLIPS / NOTES - *

CONSTRUCTION COMPLETION - APPL.: 11/15/82C 09/27/82.

t

- - _ _ - _ - - - _ . . . _ . - _ _ .
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' NRR LICEN5ING SYSTEM PAGE NO: 2- 24

SEABROOK 1 62 0L CURRENT STATUS REP 0RT REPORT AS OF 09/30/83

PLANT CHARACTERISTICSt KEY P E R S 0 H H E L:

DOCKET NO: 044380444 LIC. PM: V. HERSES ASLB CHAIR: H. H0YT

APPLICANT: PUBLIC SERVICE OF HEW HAMPSHIRE LIC. BC: G. KHIGHTON MEMBER 1: E. LUEBKE

LOCATIDH 13 MI S OF PORTSMOUTH, NH LIC. LA.: J. LEE MEMBER 2: J. HARSOUR

REGIDH 1 AE: UEC COUNSEL: R. LESSY CONST. INSP: A. TOTH

REAC. TYPE: PWR HSSS: WEST ANTITRUST B. V0GLER RESID. INSP: A. CERHE

DESIGN PWR: 3411 MWT/1198 MWE CONST: UEC RM ANALYST: 8. ST MARY

ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATE
CURRENT SAF. STATUS:The FSAR acceptance raview was completed in September 1981.

The FSAR was docketed October 5, 1981. Applicant has ER DOCKETED: 10/05/81 10/05/81C

responded to round 1 Q's. SER was issued 03/07/83. ACRS ER SITE VISIT COMPLETE: 12/02/81 12/02/81C

rubcommittee meeting was held April 1-2. 1983. ACRS INPUT TO DES TO PM: 03/01/82 03/01/82C
sull committee meeting was held on April 15, 1983. The ISSUE DES: 05/14/82 05/14/82C

RESPONSE TO COMMENTS ON DES: 08/18/82 09/15/82C
ACRS letter is contained in SSER 2 which was issued ISSUE FES: 12/08/82 12/08/82C
06/30/83.

-

CURRENT ENV. STATUS:
ER was tendered June 1981. ER acceptance review
was completed September 1981 The ER was docketed SAFETY / HEARING MILESTONES:
October 5, 1981. DES was issued in May, 1982. FES

APPLICATION TENDERED: 06/29/81 06/29/81C
was issued in December 1982. SAR DOCKETED: 10/05/81 10/05/81C

SAR Q'S RECEIVED BY PM: 01/20/82 03/05/82C
SAR APPL. RESPONSE TO Q'S RECEIVED: 03/12/82 04/13/82C

INPUT TO DRAFT SER TO PM: 05/07/82 10/08/82C
CURRENT HRG. STATUS: ISSUE DRAFT SER: 07/30/82 08/13/82CNotice for Opportunity for Hearing was published in

the Federal Register on October 19, 1981. P.*ehearing INPUT TO SER: 11/30/82 12/29/82C

conferences were held May 6-7, 1982, July 15-16, 1982 ISSUE SER: 01/12/83 03/07/83C

and April 7-8, 1983. ASLB Order identifying parties,
ACRS LETTER RECEIVED: 02/17/83 04/19/83C

contentions and prehearing schedule was issued September INPUTS TO SE SUPPLEMENT 3: N/S
13, 1982. Hearings started August 17, 1983. ISSUE SE SUPPLEMENT 3: N/S

FEMA LETTER RECEIVED: 09/00/83

CURRENT ANTITRUST: HEARING STARTED: 08/17/83 08/17/83C
Status to be determined. ASLB INITIAL DECISION: 06/00/84

COMMISSIDH EFFECTIVENESS DECISI0Hz H/S
TECH SPECS COMPLETED: 07/00/84
COMMISSIGH DECISI0H: 08/00/84 1

ISSUE LIC. WITH POWER RESTRICTION:
ISSUE FULL P.0WER LICENSE AMEHD 09/00/84

LATEST AMENDMENT:
48 SCHED. DATE RECEIPT DATE

Fuel load slipped to 9/84 per applicant letter of 12/02/82. CONSTRUCTION COMPLETI0H - APPL.: 09/30/84 12/02/82NEW SLIPS / NOTES:
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NRR LICENSING SYSTEM PAGE NO: 2- 25SHOREHAM 0L CURRENT STATUS REP 0RT REPORT AS OF: 09/30/83
PLAHT C H A R A C T E R I S T I C S: KEY P E R S O N N E L:

DOCKET NO: 05000322 ,

LIC. PM: R. CARUSO ASLB CHAIR: L. BRENNERAPPLICANT: LONG ISLAND LIGHTING CO. LIC. BC: A. SCHWENCER MEMBER 1: P. MORRISLOCATION: BROOKHAVEN, NY (LI)
LIC. LA.: E. HYLTON MEMBER 2: G. FERGUSONREGION: 1 AE: S8W COUNSEL: B. BORDENICK CONST. INSP: L. HARROWREAC. TYPE: BWR NSSS: GE ANTITRUST: J. RUTBERG RESID. INSP: C. PETRONEDESIGN PWR: 2436 MWT/0820 MWE CONST S&W RM ANALYST: L. LANIER

CURRENT SAF. STATUS:
ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATEThe ACRS meeting was held in October 1981. SERSupplement 2 was issued in March 1982. SSER 53 was ER DOCKETED: 01/26/76 01/26/76Cissued 02/04/83. SSER 84 was issued 09/30/83. ER SITE VISIT COMPLETE: 08/06/76 08/03/76CINPU' TO DES TO PM: 11/22/76 11/29/76CISSUE DES: 03/11/77 03/24/77CRESPONSE TO COMMENTS ON DES: 07/22/77 07/22/77CISSUE FES: 10/21/77 10/18/77C

CURRENT ENV. STATUS:
The environmental review is complete.

SAFETY / HEARING MILESTONES:

APPLICATION TENDERED: 09/00/75 09/04/75CSAR DOCKETED: 12/15/77 01/26/76CSAR Q'S RECEIVED BY PM: 06/04/76 07/09/76C
SAR APPL. RESPONSE TO Q'S RECEIVED: 07/23/76 07/23/76C

CURRENT HRG. STATUS:
INPUT TO DRAFT SER TO PM: 07/15/77 08/01/77CThe first emergency planning pre-hearing canference was ISSUE DRAFT SER:held 7/13/83. A new safety contention regarding emergency INPUT TO SER: 03/10/81 03/10/81Cdiesel generators was admitted on 06/22/83. Hearings on ISSUE SER:that contention are scheduled to start 08/29/83, but were 04/10/81 04/10/81C

postponed indefinitely on 8/16/83, af ter a crankshaf t
ACRS LETTER RECEIVED: 09/18/81 10/19/81Con one of the EDGs failed during a Ioad test. Hearings on INPUTS TO SE SUPPLEMENT 4: N/SEmergency Planning scheduled to begin 12/05/83. The first ISSUE SE SUPPLEMENT 4: 08/15/83 09/30/83CPartial Initial Decision was issued on 09/21/83.

CURRENT ANTITRUST: FEMA LETTER RECEIVED: 06/23/83 06/23/83CNot required.
HEARING STARTED: 0S/04/82 05/04/82CASLR INITIAL DECISION: 07/00/83 0 9/21/83C
COMMISSIDH EFFECTIVENESS DECISIDH 02/00/84
TECH SPECS COMPLETED: 03/00/84
COMMISSION DECISION: 02/00/84

LATEST AMENDMENT: . ISSUE LIC. WITH POWER RESTRICTION: 03/00/84
FSAR Amendment 30 ISSUE FULL POWER LICENSE AMEND: 05/00/84

NEW SLIPS / NOTES: SCHED. DATE RECEIPT DATE
CONSTRUCTION COMPLETION , APPL.: 03/00/84 08/04/83

P
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PAGE NO: 2- 26
HRR LICENSING SYSTEM

SOUTH TEXAS 1 & 2 0L CURRENT STATUS REPORT REPORT AS OF 09/30/83

PLANT CHARACTERISTICSt KEY PERS0NNELa
LIC. PM: A. VIETTI ASLB CHAIR: C. BECHHOEFER

DOCKET NO: 049880499
APPLICANT: HOUSTON LIGHTING & POWER COMPANY LIC. BC: G. KNIGHTON MEMBER 1: J. LAMB~

LOCATION: 12 MI SSW OF BAY CITY, TEX LIC. LA.' J. LEE MEMBER 2: E. HILL

REGION: 4 AE: BECH COUNSEL: R. PERLIS CONST. INSP:,

REAC. TYPE: PWR NSSS: WEST ANTITRUST: B. V0GLER RESID. INSP: W. HILL

DESTGH PWR 3800 MWT/1250 MWE CONST: EBASCO RM ANALYST: L. LANIER

ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATE
CURRENT SAF. STATUS:BRRT has been replaced by Bechtel as the A/E. BRRT 07/17/78CER DOCKETED:has been replaced by Ebasco as the constructor.

Hon-safety related construction restarted on June 15, 1982. ER SITE VISIT COMPLETE: 09/26/78 09/26/78C

Safety related construction restarted on August 15, 1982. INPUT TO DES TO PM: 08/00/85

Current FLD is 12/86. Milestones now reflect a 12/86 FLD. ISSUE DES: 09/00/85

Applicant plans a series of updates to the FSAR. Review RESPONSE TO COMMENTS ON DES: 01/00/86
ISSUE FES: 02/00/86

effort from updated FSAR docket thru applicant responses
to Q's.

CURRENT ENV. STATUS:
Schedule revised to reflect new 12/86 FLD. Applicant

SAFETY / HEARING MILESTOPES:plans update to the ER.
APPLICATION TENDERED: 05/10/78 05/10/78C
SAR DOCKETED: 07/17/78C
SAR Q'S RECEIVED BY PM: 01/22/79 02/08/82C
SAR APPL. RESPONSE TO Q'S RECEIVED: N/S .

INPUT TO DRAFT SER TO PM: 02/01/85
CURRENT HRG. STATUS: ISSUE DRAFT SER: 02/01/85

.

As provided in a Commission Order of 9/22/80, INPUT TO SLR: 11/01/85an

| expedited hearing on QA programs and management was ISSUE SER: 12/01/85
held. The record of this phase of the hearing
was closed on June 17, 1982. Phase II of hearing

ACRS FULL COMMITTEE MEETING: 01/00/86will consider all aspects of Quadrex Report. INPUTS TO SE SUPPLEMENT 1: 01/00/86Phase II is expected to begin in the Summer of '83. ISSUE SE SUPPLEMENT 1: 01/00/86
FEMA LETTER RECEIVED: N/S

CURRENT ANTITRUST:Memo and Order issued May 6, 1982 approving settlements and HEARING STARTED: 06/00/86
ASLB INITIAL DECISION: 11/00/86

proposed license conditions and dismissing proceeding. COMMISSION EFFECTIVENESS DECISIDH: 12/00/86
TECH SPECS COMPLETED: 12/00/86
COMMISSIDH DECISIDH: 12/00/86
ISSUE LIC. WITH POWER RESTRICTION:
ISSUE FULL POWER LICENSE AMEND: 12/00/86

LATEST AMENDMENT:
FSAR amendment 833 was issued 09/27/83. SCHED. DATE RECEIPT DATE'

ER amendment 86 was issued 12/01/82.
CONSTRUCTION COMPLETION - APPL.: 12/00/86 03/00/82NEW SLIPS / NOTES:

All schedules now reflect new official FLD of 12/86.

.

. _ _ .-___________._____s._ _ - _ . _ __

-
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NRR LICENSING SYSTEM PAGE NO: 2- 27
SUSQUEHANNA 2 0L CURRENT STATUS REP 0RT REPORT AS OF: 09/30/83

PLANT CHARACTER I S T I C S: KEY P E R S 0 N N E L:
DOCKET NO: 05000388 LIC. PM: R. PERCH ASLB CHAIR: J. GLEASONAPPLICANT: PENNSYLVANIA POWER 8 LIGHT LIC. BC: A. SCHWENCER MEMBER 1:LOCATION: 7 MI NE OF BERWICK, PA

LIC. LA.? E. HYLTON MEMBER 2: P. PURDOMREGION: 1 AE: BECH COUNSEL: M. WAGNER CONST. INSP: L. HARROWREAC. TYPE: BWR MSSS: GE ANTITRUST A. HODCDON RESID. INSP: J. MCCANNDESIGN PWR: 3440 MWT/1052 MWE CONST: BECH RM ANALYST: L. LANIER

CURRENT SAF. STATUS:
ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATESER was issued 04/06/81. SSER 81 was issued 07/07/81.

Post ACRS SScR 82 was issued 09/10/81. SSER 8L was ER DOCKETED:issued 07/17/82. SSER 84 was issued 11/12/82. SSER SS ER SITE WISIT COMPLETE: 10/20/78 10/20/78C
06/10/78C

was issued 3/29/83. SSER 86 is scheduled for 11/83. INPUT TO DES TO PM:
ISSUE DES: 03/30/81 03/30/81C
RESPONSE TO COMMENTS ON DES: 05/21/81 OS/21/81CISSUE FES: 06/1S/81 07/02/81C

CURRENT ENV. STATUS:
DES was issued on 03-30-81 FES was issued 07-02-81.

SAFETY / HEARING MILESTONES:

APPLICATION TENDERED: 06/05/78 04/10/78CSAR DOCKETED: 07/31/78 07/31/78CSAR Q'S RECEIVED BY PM:
SAR APPL. RESPONSE TO Q'S RECEIVED: N/S

CURRENT HRG. STATUS: INPUT TO DRAFT SER TO PM: 04/07/80 04/07/80CThe OL hearing is complete; Initial Decision issued on ISSUE DRAFT SER:04-12-82. INPUT TO SER: 03/23/81 03/23/81CISSUE SER: 04/06/81 04/06/81C
ACRS LETTER RECEIVED: 08/1S/81CINPUTS TO SE SUPPLEMENT 6: 02/01/83 02/03/83CISSUE SE SUPPLEMENT 6: 11/00/83

CURRENT ANTITRUST: FEMA LETTER RECEIVED: 06/00/82 06/00/82C
Complete.

HEARING STARTED: 10/06/81 10/06/81CASLB INITIAL DECISION: 04/12/82 04/12/82C
COMMISSION EFFECTIVENESS DECISION:
TECH SPECS COMPLETED: 12/00/83
COMMISSION DECISION: 12/00/83

LATEST AMENDMENT: ISSUE LIC. WITH POWER RESTRICTION:
ISSUE FULL POWER LICENSE AMEND: 01/00/84FSAR: No. 30; ER: No. 5

NEW SLIPS / NOTES: SCHED. DATE RECEIPT DATE
CONS 1RUCTION COMPLETION - APPL.: 01/00/84

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _
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NRR LICEHSIHG SYSTEM PAGE NO: 2- 28

V0GTLE 1 12 0L CURREHT 5TA TUS REPORT REPORT AS OF: 09/30/83

I
PLANT C H A R A C T E R I S T I C S: KEY P E R S 0 N N E L:

DOCKET NO: 0424-O'*25 LIC. PM: M. MILLER ASLB CHAIR: A. ROSENTHAL

APPLICANT: GEORGIA POWER LIC. BC: E. ADAMSAM f1 EMBER 1:

LOCATION: 25 MI SSE OF AUGUSTA, GA LIC. LA. M. DUNCAN MEMBER 2:

REGION: 2 AE: SSC/BECH COUNSEL: B. BORDENICK CONST. INSP: J. RAUSCH

REAC. TYPE: PWR NSSS: WEST ANTITRUST: RESID. INSP: W. SANDERS

DESIGN PWR: 3565 MWT/1210 MWE CONST: GPO RM AHALYST: B. ST MARY

ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATE
CURRENT SAF. STATUS:

FSAR was tendered on 06/30/83. FSAR was docketed on 11/00/83ER DOCKETED:
09/16/83. ER SITE VISIT COMPLETE: 01/00/84

INPUT TO DES TO PM: 05/00/84
ISSUE DES: 0//00/84
RESPONSE TO COMMENTS OH DES:
ISSUE FES: 01/00/L5

CURRENT ENV. STATUS:
ER was tendered on 08/31/83. SAFETY / HEARING MILESTONES:

APPLICATI0H TENDERED: 06/30/83 06/30/83C
SAR DOCKETED: 09/16/83 09/16/83C
SAR Q'S RECEIVED BY PM: 12/00/83
SAR APPL. RESPONSE TO Q'S RECEIVED: 04/00/84

INPUT TO DRAFT SER TO PM: 07/00/84
CURRENT HRG. STATUS:Notice of Opportunity for Hearing is to be published in the ISSUE DRAFT SER: 08/00/84

INPUT TO SER: 02/00/85
Federal Register. ISSUE SER: 04/00/85

ACRS FULL COMMITTEE MEETING: 05/00/85
INPUTS TO SE SUPPLEMENT 1:
ISSUE SE SUPPLEMENT 1: 08/00/85
FEMA LETTER RECEIVED:

CURRENT ANTITRUST: HEARING STARTED: 01/00/86
To be determined. ASLB INITIAL DECISI0H: 07/00/86

COMMISSIDH EFFECTIVENESS DECISION: 08/00/86
TECH SPECS COMPLETED:
COMMISSION DECISION: 09/00/86
ISSUE LIC. WITH POWER RESTRICTION:
ISSUE FULL POWER LICEMSE AMEHP:

LATEST AMENDMENT:
SCHED. DATE RECEIPT DATE

NEW SLIPS / NOTES: CONSTRUCTION COMPLETION - APPL.* 09/00/86 12/31/81

_ _ _ _ _ _ _ _ _ _ __ _ _ .
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NRR LICENSING SYSTEM PAGE NO: 2- 29
WASHINGTON NUCLEAR 1 0L CURRENT STATUS REP 0RT REPGRT AS OF: 09/30/83
PLANT C H A R A C T E R I S T I C S: KEY P E R S 0 N N E L:

DOCKET NO: 05000460 LIC. PM M. THADANI ASLB CHAIR: H. GROSSMANAPPLICANT: WASHINGTON PUBLIC POWER SUPPLY SYSTEM LIC. BC: E. ADENSAM MEMBER 1: G. BRIGHTLOCATION: 10 MI N OF RICHLAND, WA
LIC. LA.: M. DUNCAN MEMBER 2: J. HARBOURREGION: 5 AE: UEC COUNSEL: M. YOUNG CONST. INSP: J. OLINPEAC. TYPE: PWR NSSS: B8W ANTITRUST J. RUTBERG RESID. INSP A. TOTHDESIGN PWR: 3760 MWT/1266 MWE CONST: BFCH RM ANALYST: L. LANIER

CURRENT SAF. STATUS:
ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATEApplication was tendered on 11-25-81 Application was

docketed on July 16, 1982.' The staff reviews will be ER DOCKETED: 07/00/82 0//16/82Cperformed on " manpower available" basis. The construction ER SITE VISIT COMPLETE:permit was amended effective 06/16/83, extending the INPUT TO DES TO PM:construction completion date from 01/01/82 to 06/01/91 ISSUE DES: N/S
RESPONSE TO COMMENTS ON DES:
ISSUE FES: N/S

CURRENT ENV. STATUS:
The staff reviews will be performed on " manpower
available" basis.

SAFETY / HEARING MILESTONES:

APPLICATION TENDERED: 11/25/81 11/2S/81CSAR DOCKETED: 07/00/82 07/16/82CSAR Q'S RECEIVED BY PM:
SAR APPL. RESPONSE TO Q'S RECEIVED:

CURRENT HRG. STATUS:
INPUT TO DRAFT SER TO PMNotice of Opportunity for Hearing was published in the ISSUE DRAFT SER:Federal Register on August 16, 1982. A petition to INPUT TO SER:intervene has been received from the Coalitien for ISSUE SER:Safe Power. A prehearing conference was held N/S

in Richland, Wa., on January 26 and 27, 1983. ASLB ACRS FULL COMMITTEE MEETING: N/Sdenied CP amended hearing contention 81, and admitted INPUTS TO SE SUPPLEMENT 1CP contention 32. The CP extension hearing is ISSUE SE SUPPLEMENT 1: N/SScheduled for January 10, 1984.
CURRENT ANTITRUST: FEMA LETTER RECEIVED:

HEARING STARTED: N/S
ASLB INITIAL DECISIDH: N/S
COMMISSION EFFECTIVENESS DECISION: N/S
TECH SPECS COMPLETED:
COMMISSION DECISION:

LATFST AMENDMENT: ISSUE LIC. WITH POWER RESTRICTION:
ISSUE FULL POWER LICENSE AMEND: N/SER amend. 1 dated 02/11/83, received 03/04/83.

NEW SLIPS / NOTES: *

Cgnstruction delay c f from 2 to 5 years was announced
CONSTRUCTION COMPLETION - APPL.: N/S 04/29/82en 4/29/82.

e.

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _
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HRR LICENSIHG SYSTEM PAGE HO: 2- 30 *

WASHINGTON NUCLEAR 2 0L CURRENT STATUS REP 0RT REPORT AS OF: 09/30/83

PLANT C H A R A C T E R I S T I C 5: KEY PERS0NHEL

DOCKET NO: 05000397 LIC. PM: R. AULUCK ASLB CHAIR * E. BOWERS

APPLICANT: WASHINGTON PUBLIC POWER SUPPLY SYSTEM LIC. BC: A. SCHWEHCER MEMBER 1: R. COLE

LOCATIDH: 30 MI HW OF RICHLAHD, WASH LIC. LA.: E. HYLTON MEMBER 2: E. HILL

REGIGH: 5 AE: B8R COUNSEL: W. PATON CONST. INSP A. TOTH

REAC. TYPE: BWR NSSS: GE ANTITRUST: B. V0GLER RESID. INSP R. FEIL

DESIGN PWR: 3323 MWT/1103 MWE CONST: BECH RM ANALYST L. LAHIER

ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATE
CURRENT SAF. STATUS:SER was issued 3/31/82. Geology / Seismology reviews were

included in SSER No. 1 issued August 11, 1982. ACRS ER DOCKETED: 02/28/77 04/20/77C
meeting was held on October 7, 1982. SSER No. 2 was ER SITE VISIT COMPLETE: 07/13/77 07/14/77C

issued 12/21/82. SSER 83 issued on 05/20/83. INPUT TO DES TO PM: 06/30/81 06/30/81C
ISSUE DES: 07/31/81 0 7/ 31/81C
RESPONSE TO COMMENTS ON DES: 09/28/81 09/28/81C
ISSUE FES: 12/31/81 12/31/81C

CURRENT ENV. STATUS:
FES was issued 12-31-81. SAFETY / HEARING MILESTONES:

APPLICATION TENDERED: 12/30/76 12/30/76C
SAR DOCKETED: 04/01/78 06/22/78C
SAR Q'S RECEIVED BY PM: 01/05/79 03/07/79C
SAR APPL. RESPONSE TO Q'S RECEIVED: 05/11/79 07/26/79C

INPUT TO DRAFT SER TO PM: 10/12/81 10/12/81C
CURRENT HRG. STATUS: ISSUE DRAFT SER: 11/17/81 11/17/81C

A prehearing conference on CP extension order was held
on January 26, 1983, in Richland, Wa. On February 22, INPUT TO SER: 05/30/82 05/30/82C

1983, the ASLB denied the request for hearing filed by ISSUE SER: 03/31/82 03/31/82C
the Coalition for Safer Power and dismissed the proceeding. ACRS LETTER RECEIVED: 11/13/82 11/13/82C
No OL hearings scheduled. INPUTS TO SE SUPPLEMENT 3: 11/22/82 11/22/82C

ISSUE SE SUPPLEMENT 3: 05/20/83 05/20/83C'

FEMA LETTER RECEIVED: 08/01/83C

CURRENT ANTITRUST: HEARING STARTED: N/A
Not required ASLB INITIAL DECISION: N/A

COMMISSION EFFECTIVENESS DECISION: N/S
TECH SPECS COMPLETED: 10/00/83
COMMISSION DECISION: 10/00/83
ISSUE LIC. WITH POWER RESTRICTION:
ISSUE FULL POWER LICENSE AMEND: 11/00/83

LATEST AMENDMENT:
SCHED. DATE RECEIPT DATE

' CONSTRUCTION COMPLETI0H - APPL.: 11/00/83 08/24/83

- -



.______ __ .
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NRR LICENSING SYSTEM PAGE NO: 2- 31

WASHINGTON NUCLEAR 3 0L CURRENT STATUS REPORT REPORT AS OF: 09/30/83

PLANT CHARACTERISTIC 5: KEY P E R S 0 H H E L:

DOCKET NO: 05000508 LIC. PM: A. VIETTI ASLB CHAIR: M. MARQULIES
APPLICANT: WASHINGTON PUBLIC POWER SUPPLY SYSTEM LIC. BC: G. KNIGHTON MEMBER 1: F. SHON
LOCATION: 26 MI W OF OLYMPIA, WA LIC. LA.: J. LEE MEMBER 2: R. FOSTER

REGION: S AE: EBASCO COUHSEL: D. HASSELL CONST. IHSP: D. KIRSCH
REAC. TYPE: PWR HSSS: COMB ANTITRUST: B. V0GLER RESID. INSP: W. ALBERT
DESIGN PWR: 3800 MWT/1242 MWE CONST: EBASCO RM ANALYST: L. LANIER

CURRENT SAF. STATUS: ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATE
Application was tendered on June 2, 1982, and was
docketed on 08/27/82. Review effort from FSAR docket ER DOCKETED: 08/27/82 08/27/82C
thru applicant responses to Q's. ER SITE VISIT COMPLETE:

INPUT TO DES TO PM: 09/08/83 09/27/83C
ISSUE DES: 11/07/83
RESPONSE TO COMMENTS ON DES:
ISSUE FES: 04/06/84

CURRENT ENV. STATUS:
Application was tendered on June 2, 1982, and was
docketed or. 08/27/82. Review effort from ER docket SAFETY / HEARING MILESTONES:
thru preparation and issuance of the DES.

APPLICATION TENDERED: 06/02/82 06/02/82C
SAR DOCKETED: 08/27/82 08/27/82C
SAR Q'S RECEIVED BY PM: N/S
SAR APPL. RESPONSE TO Q'S RECEIVED: N/S

CURRENT HRG. STATUS: IHPUT TO DRAFT SER TO PM: 10/28/83
Notice of Opportunity for Hearing was published in the ISSUE DRAFT SER: 12/01/83 -

Federal Register on 09/15/82. On February 25, 1983, a INPUT TO SER: 06/05/84 |
request for a hearing and petition for leave to intervene ISSUE SER: 08/09/84 !

was received from coalition for Safe Power of Portland, 1

Oregon. On April 21, 1983 the Licensing Board handed down ACRS FULL COMMITTEE MEETING: 09/00/84
an order to accept its late filed petition. Prehearing IHPUTS TO SE SUPPLEMENT 1: 11/06/84
was held on August 17, 1983. On 09/27/83 the ASLB ISSUE SE SUPPLEMENT 1: 12/13/84
admitted 9 contentions. FEMA LETTER RECEIVED:

CURRENT ANTITRUST:
Hotice of receipt of Antitrust Information was published HEARING STARTED: 05/00/85
in the Federal Register on October 27, 1982. ASLB INITIAL DECISION: 11/00/85

COMMISSIDH EFFECTIVEHESS DECISION: 12/00/85
TECH SPECS COMPLETED: 12/00/85
COMMISSION DECISION: 12/00/85
ISSUE LIC. WITH POWER RESTRICTION:

LATEST AMENDMENT: ISSUE FULL POWER LICENSE AMEND: N/S
FSAR 83 01/04/83
ER 81 12/09/83 SCHED. DATE RECEIPT DATE

NEW SLIPS / NOTES:
On July 8, 1983, the Supply System Executive Board CONSTRUCTION COMPLETION - APPL.: 12/00/85 10/01/82
adopted a resolution calling for an immediate construction
delay of WHP-3 until an assured source of funding can
be obtained.

-
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NRR LICENSING SYSTEM PAGE NO: 2- 32

WATERFORD 3 0L CURRENT STATUS REP 0RT REPORT AS OF: 09/30/83

PLANT CHARACTERISTICSt KEY P E R S 0 N N E La

DOCKET NO: 05000382 LIC. PM: J. WILSON ASLB CHAIR: S. WOLFE
APPLICANT: LOUISIANA POWER 1 LIGHT LIC. BC: G. ;NIGHTON MEMBER 1: W. JORDAN
LOCATION: 20 MI W OF NEW ORLEANS, LA LIC. LA.: J. .EE MEMBER 2: H. FOREMAN
REGION: 4 AE: EBASCO COUNSEL: S. TURK CONST. INSP: . UNASSIGNED
REAC. TYPE: PWR NSSS: COMB ANTITRUST: B. V0GLER RESID. INSP: L. CONSTABLE
DESIGN PWR: 3560 MWT/1151 MWE CCNST: EBASCO RM ANALYST: L. LANIER

CURRENT SAF. STATUS: ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATE
The safety review was expedited. SSER No. 8 was issued
issued 7/8/83. Fuel load date was revised to 05/84 in ER DOCKETED: 12/00/78 12/00/78C
September of 1983. ER SITE VISIT COMP 6ETE: 12/05/80 12/05/80C

INPUT TO DES TO PM: 04/06/81 04/06/81C
ISSUE DES: 05/01/81 05/01/81C
RESPONSE TO COMMENTS CN DES: 07/24/81 08/19/81Cs
ISSUE FES: 09/30/81 09/30/81C'

CURRENT ENV. STATUS:
'

The DES was completed in May 1981 FES was completed
September 1981. SAFETY / HEARING MILESTONES:

APPLICATION TENDERED: 09/28/78 09/28/78C
SAR DOCKETED: 12/18/78C
SAR Q'S RECEIVED BY PM: N/S
SAR APPL. RESPONSE TO Q'S RECEIVED: 08/08/80 12/15/80C

CURRENT NRG. STATUS: INPUT TO DRAFT SER TO PM: 10/03/80 05/15/81C
Constested hearing started 03/82. Partial initial Decision ISSUE DRAFT SER:
issued 11/03/82. Nearing for remaining item (emergency INPUT TO SER: 05/08/81 05/15/81C
preparedness) was held Feb. 7-11, 1983. Record closed ISSUE SER: 07/09/81 07/09/81C
Feb. 11, 1983. Appeal Board hearing was held April 19, 1983
to hear rebuttal of 11/03/82 PID. Second partial initial ACRS LETTER RECEIVED: .

08/08/81 08/08/81C
decision issued 05/26/83 by A!LB. ASLAB decision on 1st eINPUTS TO SE SUPPLEMENT 58 05/18/83 05/18/83C

PID 06/29/83. Commission consent on 1st PID. ISSUE SE SUPPLEMENT 5: 02/28/83 07/08/83C
FEMA LETTER RECEIVED: 09/15/83

CURRENT ANTITRUST
Staff is reviewing OL antitrust information. HEARING STARTED: 08/17/85 08/17/83C

ASLB INITIAL DECISIGHz 05/26/83 05/26/83C
COMMISSION EFFECTIVENESS DECISION: 13/00/83
TECH SPECS COMPLETED: 05/00/84
COMMISSION DECISION: 05/30/84
ISSUE LIC. WITH POWER RESTRICTION:

LATEST AMENDMENT: . ISSUE FULL POWER LICENSE AMEND: 05/00/84

ER 83 - 8/81
FSAR 932 - 6/83, SOHtD. DATE RECEIPT DATE

NEW SLIPS / NOTES:
To date State of Louisiana does not have an approved CONSTRUCTION COMPLETION - APPL.: G5/00/84
emergency plan. -

e

o

m

.

.
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NRR LICEN51NG SYSTEM PAGE NO: 2- 33WATTS BAR 1 1 2 0L CURRENT STATUS REPORT REPORT AS OF: 09/30/83
PLANT CHARACTERISTICS: KEY PERS0NNEL

DOCKET NO: 039040!91 LIC. PM: T. KENYON ASLB CHAIR: N/AAPPLICANT: TENNESSEE VALLEY AUTHORITY LIC. BC: E. ADENSAM MEMBER 1: N/ALOCATION: 10 MI 5 0F SPRING CITY. TENN LIC. LA.: M. DUNCAN MEMBER 2: N/AREGION: 2 AE: TVA COUNSEL: M. (OUNG CONST. INSP: W. SWANREAC. TYPE: PWR HSSS: WEST ANTITRUST: J. RUTBERG RESID. INSP: T. NEATHERLYDESIGN PWR 3411 MWT/1165 MWE CONST: TVA RM ANALYST: L. LANIER

CURRENT SAF. STATUS:
ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATECFP predicted earliest Unit 1 completion date at 06/84.

SER published 07/82. ACRS subcommittee meetings held ER DOCKETED: 01/05/77 11/23/76C04/30/82 and 08/13/82. ACRS full committee meeting ER SITE VISIT COMPLETE: 03/18/77 02/25/77Cheld 08/13/82. ACRS letter received 08/16/82. Supplement INPUT TO DES TD PM: 07/06/77 08/18/77C01 to SER published 09/22/82. Supplement 82 to SER ISSUE DES:tcheduled 11/83. 11/29/77 06/02/78CRESPONSE TO COMMENTS ON DES: N/A
ISSUE FES: 11/24/78 12/29/78C

CURRENT ENV. STATUS:
Complete except for environeontal tech specs.

SAFETY / NEARING MILESTONES:

APPLICATION TENDERED: 06/30/76 06/30/76CSAR DOCKETED: 80/04/76 10/04/76CSAR Q'S RECEIVED BY PM: 12/15/76 05/20/77C
SAR APPL. RESPONSE TD Q'S RECEIVED: 03/23/77 02/10/78CCURRENT HRG. STATUS:

No hearings are assumed. INPUT TO DRAFT SER TO PM: 06/18/80 12/18/81CISSUE DRAFT SER: 12/30/81 12/30/81CINPUT TO SER:'

06/04/82 06/04/82CISSUE SER: 07/01/82 07/01/82C
ACRS LETTER RECE?.Vta 89/00/82 08/16/82CINPUTS TO SE SUPPLEMENT 28 08/27/82 09/03/82CISSUE SE SUPPLEMENT 2: 11/00'83

CURRENT ANTITRUST: FEMA LETTER RECEIVED: 07/01/83 09/01/83CComplete
NEARING STARTED: N/*
ASLB INITIAL DECISION: N/A
COMMISSICN EFFECTIVENESS DECISION:
TECH SPECS COMPLETED: 12/05/83
COMMISSION DECISION: 12/09/83

LATEST AMENDMENT: ISSUE LIC. WITN POWER RESTRICTION: 01/06/84
FSAR No. 46 ISSUE FULL POWER LICENSE AMEND: 03/08/84

NEW SLIPS / MOTES: SCHED. DATE RECEIPT DATE
CONSTRUCTION COMPLETION - APPL.: 01/08/84 07/25/83

e

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _
- - - .
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PAGE NO: 2- 34
NRR LICENSING SYSTEM

REPORT AS OF: 09/30' M
0L CURRENT STATUS REP 0RT -

WOLF CREEK 1

KEY P E R S 0 N N E L:
PLANT C H A R A C T E R I S T I C 5:

LIC. PM: J. NOLONICH ASL5 CHAIR: J. LAURENSON

DOCKET NO: 05000482 LIC. BC: B. YOUNGBLOOD MEM' ' f: G. ANDERSON

APPLICANT: KANSAS GAS 8 ELECTRIC LIC. LA.: M. RUSHBROOK MEMF - 2: N. PAXTON

LOCATION: 3.5 MI NE OF TURLINGTON, KAN COUNSEL: M. KARMAN CONST INSP: H. ROBERDS
AE BECH ANTITRUST: B. V0GLER RESID. .NSP: S. SCHUM

REGION: 4 NSSS: WEST RM ANALYST: S. HEDLUND

DESIGN PWR: 3425 MWT/115f4 MWE
CONST: DANIEL \REAC. TYPE: PWR .

8

SCHED. DATE ACTUAL DATE
ENVIRONMENTAL MILESTONES:

11/25/80 11/25/80C
CURRENT SAF. STATUS: SSER-1 was is=ued in ER DOCKETED: 07/28/81 04/21/81CThe SER was issued in April 1982. f1983. SSER-3 was issued ER SITE VISIT COMPLETE: 10/01/81 10/01/8tC1982 and SSER-2 in June 12/17/83.August SSER-4 tentatively scheduled for INPUT TO DES TO PM: 01/05/82 01/05/82Cin August 1983.

ISSUE DES: 05/14/82 05/14/82C
RESPONSE TO COMMENTS ON DES: 06/11/82 06/11/82C
ISSUE FES:

CURRENT ENV. STATUS: 1782. The FES was issued SAFETY / HEARING MILESTONES:The DES was issued in January
02/21/80 02/21/80Cin June 1982. APPLICATION TENDERED: 08/07/80 08/07/80C

SAR DOCKETED:
SAR Q'S RECEIVED BY PM:
SAR AAPL. RESPONSE TO Q'S RECEIVED:

03/12/82 03/12/82C
INPUT TO DRAFT SER TO PM:
ISSUE DRAFT SER: 03/19/82 03/19/82C

CURRENT NRG. STATUS: Notice of Opportunity for Hearing was published in theINPUT TO SER: 04/07/82 04/07/82C
Federal Register on 12/18/80. Two petitions for ISSUE SER:
leave to intervene were filed. A special combinedA second 05/11/82 05/tt/82C
prehearing conferenca was held on 4/15/81. ACRS LETTER RECEIVED: 10/31/831983. INPUTS TO SE SUPPLEMENT 4:prehearing conferince was held on March 10, 12/17/8317-26, 1984
Hearing is tentatively scheduled for Jan. ISSUE SE SUPPLEMENT 4: 12/15/83
and Feb. 14-23, 1983. FEMA LETTER RECEIVED:

01/17/84
HEARING STARTED: 06/00/84CURRENT ANTITRUST:OL antitrust review is in progress. ASLB INITIAL DECISIDH: 07/00/84
COMMISSION EFFECTIVENESS DECISIDH: 07/00/84
TECN SPECS COMPLETED: 07/00/84
COMMISSION DECISION: N/A
ISSUE LIC. WITH POWER RESTRICTION: 08/00/84
ISSUE FULL POWER LICENSE AMEND:

11; SCHED. DATE RECEIPY DATELATEST AMENDMENT: 12; Wolf Creek Site Addendum - No.
SHUPPS FSAR - No. 08/00/84 05/23/83ER - No. 4. CONSTRUCTION COMPLETION - APPL.

NEW SLIPS / NOTES:

- _ - _ _ _ _ _



. _ _ _ - - _ _ __ _ - -- . - _ .

NRR LICEN5ING SYSTEM * PAGE NO: 2- 35
,ZIMMER 1 0L CURRENT STATUS REP 0RT REPORT AS OF: 09/30/83

PLAN 1 C H A R A C T E R I S T I C S: KEY PERSONNEL
DOCKET NO: 05000358 LIC. PM: L. KINTHER ASLB CHAIR: J. FRYEAPPLICANT: CINCINNATI GAS 3 ELECTRIC LIC. BC: B. YOUNGBLOOD MEMBER 1: F. !! DOPERLOCATION: 24 MI SE OF CINCINHATI, OH LIC. LA.: M. RUSHBROOK MEMBER 22 M. LIVINGSTONREGION: 3 AE: S8L COUNSEL: C. BARTH CONST. INSP D. HUNTERREAC. TYPE: BWR NSSS: GE ANTITRUST S. LEWIS RESID. INSP: F. CHRISTIANSONDESTGN PWR: 2436 MWT/0810 MWE CONST: KAISER RM ANALYST B. ST MARY

CURRENT SAF. STATUS: ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATESSERI was issued on 06/04/81, SSER2 on 10/81, and SSER3 on
08/23/82. Resolution of open items in the safety review is ER DOCKETED: 09/10/75 09/10/75Ccontinuing. On 11/12/82 the Commission issued an order to ER SITE VISIT COMPLETE: 10/09/75 10/09/75CShow Cause 1 Order Immediately Suspending Construction INPUT TO DES TO PM: 08/20/76 08/19/76Cbecause of QA concerns. On 12/8/82, appl. consented to the ISSUE DES: 10/15/76 10/15/76COrder. In response to Commission's Order, appl. obtained RESPONSE TO DOMMENTS ON DES: 03/25/77 04/01/77Ca report of a review by an independent contractor on Zimmer ISSUE FES: 06/10/77 06/10/77Cproject mqmt. Report recommends a revised organization to
complete construction. NRC eval. team reported results of
assessment of hardware at Zimmer (NUREG-0969).

CURRENT ENV. STATUS:
.

Ccmplete

. SAFETY / HEARING MILESTONES:

APPLICATION TENDERED: 08/15/75 05/09/75CSAR DOCKETED: 09/15/75 09/10/75CSAR Q'S RECEIVED BY PM: 10/29/76 01/06/77C
SAR APPL. RESPONSE TO Q'S RECEIVED: 12/31/76 07/29/77C

CURRENT HRG. STATUS:-

INPUT TO DRAFT SER TO PM: 01/28/77 08/11/77CHearing completed 3/5/82. Licensing Board decision rendered ISSUE DRAFT SER: N/A6/82, which authorizes fuel loading and low power testing INPUT TO SER: 05/20/77 12/07/77Cup to 5% power but precludes the NRC staff from issuing a ISSUE SER: 07/29/77 01/31/79C Ifull oower license and orders additional hearings on
emergency plans. On 5/2/83, Appeal Board affirmed Licensing ACRS LETTER RECEIVED: 09/16/77 03/13/79CBoard's decision with mods. On 7/13/83 decision became INPUTS TO SE SUPPLEMENT 3: 06/t7/82 08/02/82Cfinal. Licensing Board denied MVPP motion to reopen the ISSUE SE SUPPLEMENT 3: 08/23/82 08/23/82Chearing on quality assurance issues.

CURRENT ANTITRUST: FEMA LETTER REr.EIVED: 04/15/82 04/I5/82C
Antitrust review is now closed. HEARING STARTED: 02/26/82 02/26/82CASLB INITIAL DECISION: N/S

COMMISSION EFFECTIVEMESS DECISION: N/S
TECH SPECS COMPLETED: 11/06/84
COMMISSION DECISION: 11/00/84

LATEST AMENDMENT: ISSUE LIC. WITH POWER RESTRICTION:
ISSUE FULL POWER LICENSE AMEND: 12/00/84Application amendment 151, FSAR Revision 97.

NEW SLIPS / NOTES: SCHED. DATE RECEIPT DATE
Applicant letter of 06/01/83 revised estimated construction

CONSTRUCTION COMPLETI0H - APPL.: 12/00/84 06/01/83completion date to the fourth quarter of 1984. Construction
is still suspended by 11/12/82 Order.
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NRR LICEN$ING SYSTEM PAGE NO: 2- 36

| CLINCH RIVER CP CURRENT STATUS REP 0RT REPCRT AS OF: 09/30/83

I
i PLANT C H A R A C T E R I 5 T I C S: KEY P E R S 0 N N E L:

DOCKET NO: 05000537 LIC PM: R. STARK ASLB CHAIR: M. MILLER

1 AFPLICANT: PROJECT MANAGEMENT CORP.; DOE;TVA LIC. BC: N. CRACE MEMBER 1: G. LINENBERGER

LOCATION: 25 MI W PF KNOXVILLE, TN LIC. LA.: P. SHUTTLEWORTH MEMBER 2 C. HAND

REGIONr 2 AE: 82R COUNSEL: S. TREBY CONST. INSP
REAC. TYPE: LMFBR NSSS: WEST ANTITRUST J. RUTBERG RESID. INSP:
DESIGN PWR: 0975 MWT/0350 MWE CONST: S&W RM ANALYST: B. ST MARY

ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATE
CURRENT SAF. STATUS:

Safety review was reinitiated in October 198 1 A revision
to the Site Suitability Report was issued June 11, 1982. ER DOCKETED: 04/11/75 04/11/75C
On August 17, 1982, NRC issued an order granting Clinch ER SITE VISIT COMPLETE:
River's request to begin site preparation activities. INPUT TO DES TO PM:
The Site Suitability Report hearing sessions were held ISSUE DES: 02/12/76C

in Oak Ridge during the week of August 23, 1982. SER was RESPONSE TO COMMENTS ON DES:
issued 3/11/83. The ACRS meeting was held 4/14/83. LWA-2 ISSUE FES: 02/07/77 02/07/77C
will not be requested. Supplement No. I was issued on
05/02/83 and Supplement No. 2 was issued on 05/20/83.

CURRENT ENV STATUS:
The FES was issued in February 1977. A draft supplement to
the FES was issued on July 19, 1982. A final supplement SAFETY / HEARING MILESTONES:
was issued on October 29, 1982.

APPLICATION TENDERED: 10/15/74 10/15/74C
SAR DOCKETED: 06/13/75 06/13/75C
SAR Q'S RECEIVED BY PM: 04/09/82 04/09/82C**

SAR APPL. RESPONSE TO Q'S RECEIVED: 05/15/82 05/15/82C

INPUT TO DRAFT SER TO PM: 07/16/82 07/16/82C
CURRENT HRG. STATUS:Hearing sessions on the SSR took place on August 23-27. ISSUE DRAFT SER: 09/27/82 09/27/82C l

1982. The FES hearings were held November 15-19, 19823 INPUT TO SER: 01/14/83 02/04/83C

December 13-17, 1982, and on January 4-5, 1983. PID was ISSUE SER: 03/11/83 03/11/83C

issued on 02/28/83 on the FES hearing. Safety hearing was [
held August 8-11, 1983. The Appeal Board oral arguments ACRS LETTER RECEIVED: 04/19/83 04/19/83C

on Sept. 28, 1983 on the PID that was issued on 02/28/83. INPUTS TO SE SUPPLEMENT 2: 04/22/83 04/22/83C .

[ISSUE SE SUPPLEMENT 2: 05/20/83 05/20/83C

CURRENT ANTITRUST: HEARING STARTED: 08/23/82 08/23/82C i*

!ASLB INITIAL DECISION: 04/01/84
'COMMISS10h EFFECTIVENESS DECISION: 06/00/84

TECH SPECS COMPLETED: I
COMMISSION DECISION: 06/00/84

'

CP ISSUED: 06/00/84
|

LATEST AMENDMENT:
i

NEW SLIPS / NOTES:

, ,



- . _

HRR LICENSING SYSTEM PAGE A3: 2- 37
SKAGIT/HANFORD 182 CP CURRENT STATUS REPQRT REPORT AS OF: 09/30/83
PLANT C H A R A C T E R I S T I C S: KEY P E R S 0 N N E L:

DOCKET NO: 052280523 LIC. PM: M. THADANI ASLB CHAIR: J. WOLFAPPLICANT: PUGET SOUND POWER 8 LIGHT LIC. BC: E. ADENSAM MEMBER 1: F. HOOPERLOCATION: 12 MI. NW OF RICHLAND, WA. LIC. LA.: M. DUNCAN MEMBER 2: G. LINENBERGERREGION: 5 AE: BECH COUNSEL: L. DEWEY CONST. INSP:REAC. TYPE: BWR NSSS: GE ANTITRUST: B. V0GLER RESID. INSP:DESIGN PWR: 3833 MWT/1277 MWE CONST: BECH RM ANALYST: S. HEDLUND

CURRENT SAF. STATUS:
ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATESupplemer.t No. 2 to the SER was issued 10/81 on TMI related

action items. The ER 8 FSAR amendments were submitted on ER DOCKETED: 09/30/74 09/30/74C12/31/83. The applicant provided information on relocation ER SITE VISIT COMPLETE: 02/05/82 02/05/82Cof the site to Hanford Reservation. Supplement 3 to the INPUT TO DES TO PM: 04/09/82 04/09/82CSER was issued in 12/82. The staff recommended additional ISSUE DES: 05/04/82 05/04/82Cinvestigations of the May Junction monocline. An ACRS
RESPONSE TO COMMENTS ON DES: 08/06/82 09/30/82Csubcommittee site visit and meeting was complete on ISSUd FES: N/S01/24-25/83. The ACRS completed its review in a meeting on02/10/83 and reported the results of its review in a letter

to the chairman on 02/16/83.
CURRENT ENV. STATUS:

Site relocation (to Hanford) DES was issusd on 5/4/82. In
response to the applicant's request of 2/4/83, issuance of SAFETY / HEARING MILESTONES:the FES had been defered until issuance of the NorthwestConservation and Electric Power Plan by the horthwest Power APPLICATION TENDERED: 08/06/74 08/06/74CCouncil. On 4/27/83 Council adopted its first plan. The SAR DOCKETED: 01/15/75 01/15/75Cproposed portfolio of electrical resources for the next 20 SAR Q'S RECEIVED BY PM: 02/10/82 02/10/82Cyears did not include S/HNP. Applicant announced plans to SAR APPL. RESPONSE TO Q'S RECEIVED: 10/01/82 10/01/82Ccancel the facility.

CURRENT HRG. STATUS: INPUT TO DRAFT SER TO PM:A prehearing schedule on safety matters was established on ISSUE DRAFT SER:1/18/83 including a tentative date of 5/17/83 for begir.ning INPUT TO SER: 07/11/77 07/11/77Cof hearing. Applicants on 2/4/83 and the interrenors on ISSUE SER: 08/31/77 08/3f/77C2/10/83 submitted motions to suspend the safety prehearing
schedule. On 2/18/83 the Board suspended the prehearing ACRS LETTER RECEIVED: 01/00/83 02/16/83Cschedule (Safety) including the filing of new contentions INPUTS TO SE SUPPLEMENT 32 11/30/82 11/30/82Cpending adoption of the Final Regional Power Plan and until ISSUE SE SUPPLEMENT 3: 11/30/82 12/30/82Cthe conclusion of hearings on "Need for Power".

CURRENT ANTITRUST:
Complete

HEARING STARTED: 07/15/75 07/15/75CASLB INITIAL DECISION: N/S
COMMISSICH EFFECTIVENESS DECISIDH: N/S
TECH SPECS COMPLETED: N/A
COMMISSION DECISION: N/S

LATEST AMENDMENT: CP ISSUED: N/S

NEW SLIPS / NOTES:
By a letter to Harold R. Denton, dated 8/30/83, the *rpplicant announced plans to terminate Skagit/Hanford
Nuclear Project.

- _ _ _ - _ _ - _ _ _ _
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NRR LICENSING SYSTEM PAGE NO: 2- 38

(HSS)CESSAR SYSTEM 80 FDA CURRENT STATUS REP 0RT REPORT AS OF: 09/30/83i
,

PLAMT C H A R A C T E R I S T I C S: KEY P E R S O N N E L:

DOCKET NO: 05000470 LIC. PM: G. MEYER ASLB CHAIR:

APPLICANT: COMBUSTION ENGINEERING LIC. BC: C. THOMAS MEMBER 1:

LOCATION: N/A LIC. LA.: P. ANDERSON MEMBER 2:

REGION: 0 AE: COUNSEL: M. WAGNER CONST. INSP:
REAC. TYPE: PWR HSSS: COMB ANTITRUST: RESID. INSP:
DESIGN PWR 3800 MWT/1295 MWE CONST: RM ANALYST S. HEDLUND

ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATE
CURREHf SAF. STATUS:

SER (NUREG-0852) issued 11/81. SSER-1 was issued
03/30/83. SSER-2 issued on 09/21/83. All open issues ER DOCKETED:

ER SITE VISIT COMPLETE:have been resolved. INPUT TO DES TO PM:
ISSUE DES:
RESPONSE TO COMMENTS ON DES:
ISSUE FES:

CURRENT ENV. STATUS:
N/A. SAFETY / HEARING MILESTONES:

APPLICATION TENDERED: 10/27/78 10/27/78C
'

SAR DOCKETED: 12/21/79 12/21/79C
SAR Q'S RECEIVED BY PM: 09/01/80 0 9/ 01/81C
SAR APPL. RESPONSE TO Q'S RECEIVED: 01/01/81 07/15/81C

INPUT TO DRAFT SER TO PM: N/S
CURRENT HRG. STATUS: ISSUE DRAFT SER: N/S

N/A. INPUT TO SER: 11/01/81 11/13/81C
ISSUE SER: 05/01/82 11/10/81C

ACRS LETTER RECEIVED: 06/21/82 12/15/81C
INPUTS TO SE SUPPLEMENT 2: 07/15/83 07/27/83C
ISSUE SE SUPPLEMENT 28 07/29/83 09/21/83C

,

CURRENT ANTITRUST: HEARING STARTED: N/A
ASLB INITIAL DECISION: N/A
COMMISSION DECISION: N/A
SPECIAL PROJECT COMPLETE: 10/31/83

LATEST AMENDMENT:
L

NEW SLIPS / MOTES:

.

. .__ _ _ _ - _ .
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NRR LICEN$ING SYSTEM PAGE NO: 2- 39
(NSS)CESSAR SEVERE ACC FDA C U R R.E N T STATUS REPORT REPORT AS OF: 09/30/83
PLANT C H A R A C T E R I S T I C S: KEY P E R S 0 N N E L:

DOCKET NO: 00007447 LIC. PM: D. SCALLETTI ASLB CHAIR: N/AAPPLICANT GENERAL ELECTRIC COMPANY
LOCATION: N/A LIC. BC: C. THOMAS MEMBER 1: N/A

LIC. LA.: P. ANDERSON MEMBER 28 N/AREGION: 0 AE: BRAUN COUNSEL: B. BORDENICK CONST. INSP:REAC. TYPE: BWR NSSS: GE ANTITRUST: RESID. INSP:DESIGN PWR: 3579 MWT/1220 MWE CONST: RM ANALYST: B. ST MARY

CURRENT SAF. STATUS:
GESSAR II was docketed 02/82; review is in progress. ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATE
Dates shown reflect review for the severe accident ER DOCKETED:design.

ER SITE VISIT COMPLETE: .

INPUT TO DES TO PM:
ISSUE DES:,

RESPONSE TO COMMENTS ON DES:
ISSUE FES:

CURRENT ENV. STATUS:

SAFETY / HEARING MILESTONES:

APPLICATION TENDERED: 03/31/80 03/31/80CSAR DOCKETED: 02/22/82 02/22/82CSAR Q'S RECEIVED BY PM: 09/01/82 10/C8/82C
SAR APPL. RESPONSE TO Q'S RECEIVED: 02/01/83 02/01/83CCURRENT HRG. STATUS:
INPUT TO DRAFT SER TO PM:
ISSUE DRAFT SER:
INPUT TO SER: 05/15/84 |
ISSUE SER: 06/15/84
ACRS FULL COMMITTEE MEETING: 08/06/84
INPUTS TO SE SUPPLEMENT 1: 08/06/84ISSUE SE SUPPLEMENT 1: 09/00/84

CURRENT ANTITRUST:
FDA antitrust review is in progress.

HEARING STARTED: N/A
ASLB INITIAL DECISION: N/A
COMMISSION DECISION: N/A
SPECIAL PROJECT COMPLETE ' 09/00/84

LATEST AMENDMENT:
FSAR Amendment No. 19 was received in July, 1983.

NEW SLIPS / NOTES:



_ _ _ _ . _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ . .____. _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ .

NRR LICENSING SYSTEM AS OF 09/30/83
H0N-POWER RENEWAL 5

INPUT ISSUE
DOCKET EARLIEST ISSUEN TER ISSUE FES OR START ISSui

NON-POWER FACILITY NUMBER DOCKET REE TO PM 1ER EIA HEARING RL COMMENTS

AFRRI 05000170 10/80C N/A 09/81C 01/82C N/A N/S N/S CONTESTED CASE

1000.0000KW TRIGA

CORNELL U. 05000157 05/80C N/A 02/83C 07/83C 09/83C N/A 09/83C
,

100.0000KW TRIGA

CORNELL UNIVERSITY 05000097 10/78C N/A 02/83C 09/83C 09/83C N/A 10/83
;

.1000KW CRITI

GE TEST REACTOR 05000070 07/77C N/S N/S N/S N/S N/S N/S ORDER TO SHOW CAUSE.
ASLAB HEARINGS.

50.0000KW TANK

GE, HTR 05000073 11/79C N/A 06/84 01/84 09/84 N/A 09/84

100.0000KW POOL

IDWA STATE 05000116 09/79C N/A 08/83C 09/83C 10/83 N/A 10/83
10.0000KW ARGNT

MANHATTAN COLLEGE 05000199 08/83C N/A 08/84 10/84 10/84 N/A 10/84

.0001KW CRITI

MICHIGAN STATE 05000294 09/77C N/A 02/84 04/84 N/A N/A 04/84

250.0000KW TRIGA

NBSR 05000184 12/80C 02/82C 09/82C 09/83C 09/82C N/A N/S POWER INCREASE TO 20 MW
INCLUDED IN RENEWAL

10.0000KW TANK

RENSSELAER . 05000225 05/79C N/A 05/83C 10/83 09/83 N/A 09/83
'

.0000KW CRITI *

U. OF KANSAS 05000148 03/80C N/A 02/84 04/84 04/84 N/A 04/84

250.0000KW POOL

U. OF MD. 05000166 05/80C N/A 10/83 12/83 N/A N/A 12/83

250.0000KW TRIGA

U. OF MD., ROLLA 95000123 10/79C N/A 12/83 02/84 N/A N/A C3/84

200.0000KW POOL

U. OF OKLA. 05000112 10/78C N/A 05/83C 09/83C 10/83 N/A 10/83
.0150KW AGM

U. OF UTAH 05000407 05/83C N/A 05/84 07/84 N/A N/A 07/84
100.0000KW TRIGA

U. OF WA., CAVALIER 05000396 06/84 N/ A , 07/84 09/84 N/A N/A 09/84
1000KW POOL

__ _- _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ -
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NRR LICEN5ING SYSTEM
AS OF809/30/83NON-POWER RENEWALS

INPUT ISSUEDOCKET EARLIEST ISSUEN TER ISSUE FES OR START ISSUEMON-POWER FACILITY NUMBER DOCKET D11 TO PM 11g EJA HEARING EL COMMENTS
UCLA. ARGONAUT 05000142 02/80C N/A 10/82C 06/81C 06/81C 09/80C N/S CONTESTED CASE100.0000KW ARGHT

UNIDH CARBIDE 05000054 05/80C N/A 10/82C 12/83 12/83 N/A 12/835000.0000KW POOL

VA NOSPITAL 05000131 01/80C N/A 05/83C 07/83C N/A N/A 08/83C18.0000KW POOL

VA. POLY. INSTITUTE 05000124 10/79C N/A 01/84 03/84 03/84 N/A 03/84100.0000KW ARGNT

WESTo, TRAINING REACTOR 85000087 12/81C N/A 11/83 02/84 02/84 N/A 02/8410.0000KW TANK

D FOR TEST REACTORS DHLY

.

_ _ _ _ - . .



_ _ _ _ _ _ _ _ _ _

l

.

M

M

* M

E

O
M

he

O
kJ

to

|

|

1
| .

' '
-- _ _ _ _ _ _ .



. - . . - -. .- - - . . , - .. . . , _ . _ _ _ _ - . - _ _ ~ ._ . . - - ~ . _ . - -. - . _ _ - ..

_

_

.

!
i i

NRR LICENSING SYSTEM PAGE NO: 2- {

,

0L CURRENT STATUS REPQRT REPORT AS OF. I

PLANT CHARACTERISTICSt KEY P E R S 0 N N E L:
DOCKET NO: Docket No. or Project No'.,ii not dochted
APPLICANT: Utility LIC. PM: Licensing Project Manager ASL B CHAIR: ASLB Chairman *

LIC. BC: Licensing Branch Chief MEMBER 12 on panet. LOCATION: Miles and direction from nearest major town LIC. LA.: Licensing Assistant MEMBER 2: on panel! REGION: 1 through 5 AE: Architect / Engineer COUNSEL: Attorney assigned to case CONST. INSP: Construction Inspector
|

'

REAC. TYPE: PWR, BWR, HTGR or LMFBR HSSS: Nuclear Steam Systems Supplier ANTITRUST: Antitrust Attorney RESID, INSP : Resident inspectorDESIGN PWR: Megawatts electric & thermal CGNST: Constructor4

MPA AN ALYST: MPA analyst assigned to track protect

CURRENT SAF. STATUS:
ENVIRONMENTAL MILESTONES: SCHED. DATE ACTUAL DATESafety status for this reporting period only. It consists of accomplishments and schedule

changes occurring since the last issue of Blue Book. Outstanding issues and late input from ER DOCKETED: Environmental Report
review branches should be indicated, along with indication of the critical path.

P O T Prcject Manager
ISSUE DES:
RESPONSE TO COMMENTS ON DES: Draft Environmental Statement
ISSUE FES: Final Environmental Statement

CURRENT ENV. STATUS:
Environmental status for this reporting period only. It consists of accomplishments and

|schedule changes occurring since the last issue of Blue Book. Outstanding issues and late SAFETY / HEARING MILESTONES:
.

*
input from review branches should be indicated.

APPLICATION TENDERED:
SAR DOCKETED: Safety Analysis Report4

i

SAR Q'S RECEIVED BY PM:'

SAR APPL. RESPONSE TO Q'S RECEIVED:,

! CURRENT HRG. STATUS:
INPUT TO DRAFT'SER TO PM:). Changes in the hearing tiates since the last issue of Blue Book. Changes in intervention and ISSUE DRAFT SER:

contentions should be indicated. ER Safety Evaluation Report

ACRS LETTER RECEIVED: Advisory Committee
INPUTS TO SE SUPPLEMENT 3:
ISSUE SE SUPPLEMENT 3: on Reactor Safeguards

CURRENT ANTITRUST:
Changes in the antitruststatus since the last issue of Blue Book. HEARING STARTED:

,

ASLB INITIAL DECISION:
ASLB FINAL DECISION: Atomic Safety & Licensing Board

TECH SPECS COMPLETED:
CartMISSI0ii DECISION:

LATEST AMENDMENT: ISSUE PARTIAL POWER LICENSE:
The latest amendment submitted by the applicant. ISSUE FULL POWER LICENSE:

NEnt SLIPS / NOTES: SCHED. DATE RECEIPT DATE J
Cips or potential problems that should be brought to management's attention. CONSTRUCTION COMPLETION - APPL. ,%ic te of n

> , ,g
construction in construction

- Completion completion__

*U.e. GOVERNMENT PRINTING OFFICES 1983-42 3-299t t7s

_ _ _ . _ _ _ - _ _ _ _ _ _ _ - - - , - - _ - . __ _ .
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y U S NUCLE AR RECUL ATORY COMMISSION 1. REPORT NUM8ER (Ass,paca er DOCJ

BIBLIOGRAPHIC DATA SHEET
NUREG-0580 Vol. 12. No. 9

4 TITL E AND SU8 TITLE IAos vooume Ne, or soorcoreani 2 flea.e Osanki

Regulatory Licensing Status Sunnary Report
3 REC 8PIENT'S ACCES$104 NO.

7. AUTHORisi 5. DATE REPORT COMPLETED
;

M ON TM | YEAR
'

October 1983
9. PE RFORMING ORGANIZATION NAME AND MAILING ADDRESS (tactuele I,a Coerf DATE REPORT ISSUED

Office of Resource Management MONTM |VEAR
Management Information Branch October 19831

U. S. Nuclear Regulatory Commission , 7,,,,, ,,,,,

Washington, D.C. 20555
,_ft,,,,,,,,

12. SPONSORING ORGANIZATION NAME AND MAILING ADDRESS (sactwW l@ cow 1
Office of Resource &nagement 10. PROJECT / TASK / WORK UNIT NO.

Management Infomation Branch
U. S. Nuclear Regulatory Commission ,,. CONT RACT NO.

Washington, D.C. 20555

13 TYPE OF REPORT PE mioo covt RE D Itaciuvre aaws8

September 1,1983 - September 30, 1983
15 SUPPL.E MENT ARY NOTES 14 It eave are* J

16 A85TR ACT (200 woras or sessi
-

'

Provide a review of the status of the progress of the liensing reviews for all'

construction pemits, operating licenses, special projects and non-power reactor
renewals under review, as reported to Congress.

i -
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I

.
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1
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